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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1025 Sun

1025 Sun

1025 Sun

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0400 Mon

0400 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1225 Sun (1030 
hrs)

1225 Sun

1225 Sun

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

DW/DWF

Platforms 17 - 18

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Main Slow

Down Main Slow

Platforms 1 to 4

South Siding

International Jn

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

West London Jn 
(SW)

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

P2021/2891199

P2021/3450326

P2021/3449691

PLATFORMS 20 TO 24 TO BE KEPT CLEAR



SWR: LINE DIVERSIONS TO APPLY

SW100

SO110
SO250
SW100

SW100
SW105

0m4ch and 0m35ch

0m4ch and 0m24ch

0m4ch and 0m24ch

0m4ch and 3m34ch

0m4ch and 2m72ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

37Week

W2021/7539768

W2021/7156072

W2021/7155884

W2021/9214099

W2021/9212571
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1245 Sun

1245 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

1305 Sun

1305 Sun (1030 
hrs)

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Platforms 5 and 6

Down Main Fast

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 - 11

Platforms 12 to 18

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor

Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Waterloo

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3449761

P2021/3133919

SW100

SO110
SO250
SW100
SW105

0m4ch and 0m23ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9212450

W2021/7923237

W2021/7923238

W2021/7923269

W2021/7923268

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2021/3504342

P2021/3504329

P2021/3504382

P2021/3504383

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW100

SW100

SW100

SW100

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Track Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

S&T Maintenance

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9340153

W2021/9340064

W2021/9340322

W2021/9340372

W2021/9340209

W2021/9340375

W2021/9340212

W2021/9340214

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2021/2861985 LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



FREIGHT SERVICES TO BE RETIMED OR 
CANCELLED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m73ch and 3m42ch

0m47ch and 0m69ch

0m10ch and 6m7ch

5m60ch and 6m0ch

0m6ch and 6m7ch

1m35ch and 3m20ch

2m40ch and 3m0ch

5m50ch and 6m7ch

0m6ch and 6m7ch

5m55ch and 5m77ch

1m72ch and 4m30ch

0m11ch and 0m24ch

1m43ch and 2m0ch

4m15ch and 6m7ch

0m10ch and 1m50ch

0m6ch and 5m20ch

2m40ch and 3m35ch

Structures Examination

Other E&P Work

S&T Work

Structures Examination

Structures Examination

Other E&P Work

Structures Work

S&C Partial Renewal

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

S&C Grinding Train

Structures Work

Other E&P Work

Follow Up Tamping

Resignalling Work

PL Grinding Train

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7395434

W2021/9226223

W2021/9350328

W2021/9247369

W2021/9108107

W2021/9164823

W2021/9292269

W2021/9138840

W2021/7352077

W2021/7481031

W2021/9227079

W2021/9177009

W2021/9194422

W2021/9201272

W2021/9205283

W2021/7484416

W2021/9158271

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

1040 Sun

1040 Sun

1245 Thu

0135 Sun

0135 Sun

0135 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

16/12/21

12/12/21

12/12/21

12/12/21

1000 Sun

1000 Sun

1000 Sun

1100 Sun (1030 
hrs)

1100 Sun (1030 
hrs)

1415 Thu

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Main Slow

Up Main Slow

Sidings No.6 & 49

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Yard

Clapham Jn

Raynes Park

P2021/3449690

P2021/3449724

P2021/3449981

P2021/2891273 SWR: ON SATURDAY 2K79 TO BE DIVERTED VIA 
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO WIMBLEDON 
DEPOT. ON SUNDAY 2D06 AND 2D08 TO RUN AS 4
CAR UNITS FROM WIMBLEDON PLATFORM 4. 
2K05 TO START FROM KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0515.

SW100
SW105

SW100
SW105

SW100

SW100
SW105
SW180

2m77ch and 6m22ch

3m39ch and 4m18ch

3m30ch and 4m31ch

3m78ch and 4m20ch

6m15ch and 7m19ch

6m20ch and 7m70ch

3m78ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Drainage Work

Survey Work

Track Maintenance

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

16/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9212468

W2021/9212385

W2021/9213196

W2021/7486024

W2021/7421873

W2021/9214734

W2021/7540131

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0255 Sun

0255 Sun

0255 Sun

0050 Tue

0050 Tue

0050 Wed

0050 Wed

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

15/12/21

15/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0450 Tue

0450 Tue

0450 Wed

0450 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Salisbury

Up Salisbury

Up Main / Up Fast

Down Fast/Down 
Main

Up Slow

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Southampton Airport
Parkway

Eastleigh East Jn

Norbiton

Berrylands

Norbiton

Berrylands

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Stoneham Jn

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

P2021/3133922

P2021/3200301

P2021/3516387

P2021/3516649

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 2F02



TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JUNCTION

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 2F02



TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JUNCTION

SW100
SW105
SW180
SW190

SW105
SW130

SW105
SW190

SW105
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

73m20ch and 74m66ch

8m70ch and 10m70ch

8m70ch and 10m70ch

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

S&T Work

Remove Rail Defects

Remove Rail Defects

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923247

W2021/7923248

W2021/7923249

W2021/7923250

W2021/7979870

W2021/9374554

W2021/9376886

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Thu

0045 Thu

0005 Mon

0005 Mon

0005 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

16/12/21

16/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0450 Thu

0450 Thu

0500 Mon

0500 Mon

0500 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Kingston

Down Kingston

Up Slow

Up Fast

Down Fast

Down Slow

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Norbiton

Berrylands

Hampton Court Jn

Esher

Hampton Court

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

New Malden Jn

Raynes Park

Hampton Court

New Malden Jn

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3487874

P2021/3133925

P2021/3510802

ELM ROAD LC TO BE CLOSED THROUGHOUT



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT CLAPHAM JUNCTION.

SW105
SW190

SW105
SW195
SW200

SW105
SW110

9m62ch and 10m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Unload CWR

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

16/12/21

16/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9289341

W2021/7923259

W2021/7923260

W2021/9360971
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1300 Fri

2325 Wed

0730 Sun

0818 Sun

0910 Sun

1129 Sun

0105 Fri

0105 Fri

2330 Wed

2330 Wed

2330 Wed

2330 Wed

17/12/21

16/12/21

12/12/21

12/12/21

12/12/21

12/12/21

17/12/21

17/12/21

16/12/21

16/12/21

16/12/21

16/12/21

1330 Fri

0455 Thu

0755 Sun

0843 Sun

0925 Sun

1144 Sun

0520 Fri

0520 Fri

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Woking Down 
Yard All Sidings

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Up 
Southampton/Up 
Slow

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Woking Down Yard

Fleet

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Worting Jn

Basingstoke

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Woking Down 
Yard

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Eastleigh

Eastleigh

Eastleigh West Jn

P2021/3261962

P2021/3522648

P2021/3509103

P2021/3509092

P2021/3509144

P2021/3509143

P2021/3523353

P2021/3503126

P2021/3503128

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6Q65 OTM MORTIMER TO 
EASTLEIGH YARD

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SINGLE LINE WORKING IS AUTHORISED OVER 
THE DOWN SLOW/DOWN SOUTHAMPTON/DOWN 
MAIN BETWEEN BASINGSTOKE (BE2523pts) AND 
MICHELDEVER (EH8002pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

SW105

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW115

SW105
SW135

SW105
SW135

25m0ch and 25m15ch

40m9ch and 39m60ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

48m5ch and 52m38ch

73m43ch and 73m51ch

73m51ch and 73m60ch

Permanent Way Inspection

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

17/12/21

15/12/21

12/12/21

12/12/21

12/12/21

12/12/21

17/12/21

17/12/21

15/12/21

15/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7778668

W2021/9392437

W2021/9357773

W2021/9357651

W2021/9357903

W2021/9357832

W2021/9388428

W2021/9306825

W2021/9306849
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EAS_V_4_4_2022

0140 Tue

0140 Tue

0140 Tue

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Tue

0020 Tue

0020 Tue

0020 Tue

14/12/21

14/12/21

14/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

14/12/21

0430 Tue

0430 Tue

0430 Tue

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0515 Tue

0515 Tue

0515 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Eastern Docks 
Single
Arrival/Departure 
Line
No.1 Reception

No. 2 Reception

Down Slow

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley Up

Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Canute Road

Northam Traincare 
Depot

Northam Jn

Brockenhurst

Lymington Pier

Hinton Admiral

Totton

Brockenhurst

Totton

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Northam Jn

Northam 
Traincare Depot

St. Denys

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

P2021/3521165

P2021/2891743

P2021/3457965

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B75



SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 & 1B28 TO 
START FROM SOUTHAMPTON CENTRAL. 1B11 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 5B06 
TO BE RETIMED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN SOUTHAMPTON
AND BOURNEMOUTH/POOLE

SW105
SW145

SW105
SW155
SW160

SW105
SW160

77m53ch and 78m10ch

82m8ch and 83m72ch

85m40ch and 93m62ch

82m8ch and 83m72ch

85m40ch and 94m0ch

93m0ch and 98m60ch

Welding and Grinding

S&T Maintenance

Unload Ballast

Track Maintenance

Track Maintenance

Remove Rail Defects

14/12/21

14/12/21

14/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9388669

W2021/7170414

W2021/7508127

W2021/7160063

W2021/7160244

W2021/9216280
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0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0030 Mon

0030 Mon

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

16/12/21

13/12/21

13/12/21

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0600 Mon

0600 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

Swanage Single

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Wool

Worgret Jn

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Wareham

Worgret Jn

P2021/3457964

P2021/3457966

P2021/3426142

SW105
SW160

SW105
SW160

SW105
SW166

93m0ch and 98m60ch

93m0ch and 98m60ch

93m0ch and 98m60ch

121m50ch and 124m0ch

Remove Rail Defects

Remove Rail Defects

Technical Inspection

S&T Work

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

16/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9216059

W2021/9216060

W2021/9332421

W2021/8948618
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0525 Tue

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Main/Up Main 
Reversible
Down Main

Down Branch

Up Branch

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Weymouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Dorchester South

Dorchester West

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

P2021/3486664

P2021/3470924

P2021/3470925

P2021/3470944

NO OUTBERTHING REQUIRED AT WEYMOUTH

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW175

SW105

SW105

SW105

136m5ch and 168m59ch

165m75ch and 168m59ch

165m75ch and 168m59ch

165m75ch and 168m59ch

Other E&P Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9223780

W2021/9224215

W2021/9224632

W2021/9224692
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0030 Fri

0030 Fri

0030 Fri

1100 Fri

0045 Tue

0115 Fri

0040 Thu

0040 Fri

0145 Wed

0145 Wed

0130 Thu

0130 Thu

0130 Thu

17/12/21

17/12/21

17/12/21

17/12/21

14/12/21

17/12/21

16/12/21

17/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

0525 Fri

0525 Fri

0525 Fri

1130 Fri

0415 Tue

0420 Fri

0445 Thu

0445 Fri

0415 Wed

0415 Wed

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

North Box Siding

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Weymouth

Weymouth

Weymouth

Guildford

Shalford Jn

Petersfield

Havant Jn

Havant Jn

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Dorchester Jn

Weymouth

Weymouth

Guildford

Betchworth

Haslemere

Petersfield

Petersfield

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

P2021/3470945

P2021/3262023

P2021/3519463

P2021/3512824

P2021/3496551

P2021/3496566

P2021/3496721

P2021/3496687

NO OUTBERTHING REQUIRED

Tangley AHB, Brook AHB and Chilworth CCTV Xing 
will be taken under local control.

LEVEL CROSSINGS TO BE TAKEN UNDER LOCAL 
CONTROL ARE LISS, LISS COMMON, PRINCESS 
BRIDGE.

TO BE TAKEN AFTER THE PASSAGE OF 2P75



2P77 TO TERMINATE AT PETERSFIELD ECS TO 
HASLEMERE

TO BE TAKEN AFTER THE PASSAGE OF 2P75



2P77 TO TERMINATE AT PETERSFIELD ECS TO 
HASLEMERE

SW105

SW110

SO560
SW110
SW300

SW110

SW110

SW110

SO520
SW110

SO520
SW110
SW140

165m75ch and 168m59ch

29m65ch and 30m7ch

27m20ch and 41m36ch

43m50ch and 54m60ch

55m10ch and 66m10ch

55m10ch and 66m10ch

66m5ch and 37m65ch

40m23ch and 41m12ch

Follow Up Tamping

Permanent Way Inspection

S&T Work

S&T Work

Remove Rail Defects

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

17/12/21

17/12/21

17/12/21

17/12/21

14/12/21

17/12/21

16/12/21

17/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9224636

W2021/7778868

W2021/9381690

W2021/9367510

W2021/9328586

W2021/9328678

W2021/9290243

W2021/9290242
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1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0030 Sun

0030 Sun

0030 Sun

0200 Tue

0200 Tue

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

0615 Sun

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

Back Road

DCS 1/2/3

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2021/3484955

P2021/3485045

P2021/3496704

P2021/2891506

P2021/3496686

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75 AND 2P79 TO TERMINATE AT 
FRATTON.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m1ch and 45m36ch

44m14ch and 44m33ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9272379

W2021/9272380

W2021/9272423

W2021/7498920

W2021/9272238
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0800 Mon

0800 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2230 Mon

17/12/21

17/12/21

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

2300 Fri

2300 Fri

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0530 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Up Yard

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck

West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding

Ludgershall

Andover

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Andover

Andover

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Salisbury

P2021/3423643

P2021/2891659

P2021/3457926

POSSESSSION TO BE TAKEN AFTER THE 
PASSAGE OF 5S75 TO THE EAST CARRIAGE 
SIDINGS 



SALISBURY PLATFORMS 3, 4 & 6 TO BE KEPT 
CLEAR



SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 5S99 WILL NOT RUN.

5L69, 5L01 TO BE REVISED 



PLATFORM 5 TO BE KEPT CLEAR

SW115

SW115
SW150

SW115

67m0ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

82m15ch and 83m28ch

83m43ch and 83m55ch

Flail Mowing Machine

Patrolling 

Patrolling 

Patrolling 

Depot Work

Patrolling 

Patrolling 

URFDO Inspections

Patrolling 

Track Maintenance

Track Maintenance

06/12/21

06/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9202134

W2021/9101490

W2021/9101535

W2021/9101584

W2021/9100478

W2021/9101581

W2021/9101580

W2021/9342779

W2021/9101579

W2021/7160662

W2021/9216224
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EAS_V_4_4_2022

0020 Tue

0020 Tue

0020 Tue

0020 Tue

2230 Tue

2230 Wed

2230 Thu

0045 Sun

0045 Sun

0045 Sun

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

16/12/21

17/12/21

13/12/21

13/12/21

13/12/21

0410 Tue

0410 Tue

0410 Tue

0410 Tue

0530 Wed

0530 Thu

0530 Fri

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Up 
Main

Down Warminster

Up Warminster

Down Exeter

Quidhampton 
Sidings

West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding

West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding

West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Wilton South

Wilton Jn

Wilton South

Wilton Jn

Salisbury

Salisbury

Salisbury

Yeovil Jn

Gillingham (Dorset)

Templecombe

Salisbury

Wilton Jn

Wilton Jn

Salisbury

Salisbury

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2021/3430441

P2021/3457961

P2021/3457962

P2021/3457963

P2021/2891762

5L69, 5L01 TO BE REVISED 



PLATFORM 5 TO BE KEPT CLEAR

5L69, 5L01 TO BE REVISED 



PLATFORM 5 TO BE KEPT CLEAR

5L69, 5L01 TO BE REVISED 



PLATFORM 5 TO BE KEPT CLEAR

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND YEOVIL JN

GW5001
SW115
SW170

SW115

SW115

SW115

GW500
SW115
SW170
SW178

85m30ch and 86m10ch

83m43ch and 83m55ch

83m43ch and 83m55ch

83m43ch and 83m55ch

103m15ch and 104m60ch

103m40ch and 103m57ch

103m10ch and 105m40ch

103m5ch and 109m46ch

S&T Work

Track Maintenance

Track Maintenance

Track Maintenance

PL Tamping

LC  Work

Track Maintenance

Earthwork

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

16/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9161195

W2021/9216191

W2021/9216192

W2021/9216268

W2021/7549021

W2021/9097176

W2021/7272227

W2021/9331838

Week 37  - Continued

SUPERSEDED B
Y C

PPP



Page           16 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0035 Tue

0035 Tue

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

14/12/21

14/12/21

0535 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0440 Tue

0440 Tue

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

All Lines

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch
Down Ash Vale 
Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Down Platform 
Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Down Alton

Up Alton

Ash Vale 
Single/Down Ash 
Vale Branch

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Honiton

Aldershot North Jn

Ash Vale Jn

Alton

Farnham

Aldershot

Aldershot South Jn

Ash Vale Jn

Farnham

Ash Vale Jn

Aldershot North Jn

North Camp

Axminster East Jn

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

Farnham

Aldershot

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Aldershot South 
Jn

Guildford

P2021/3427407

P2021/2891367

P2021/3504282

P2021/3519870

LB + TS11 SECTION 3 TO BE TAKEN AFTER THE 
PASSAGE OF 1L69

SWR: SERVICES TO ALTON AND BETWEEN 
ASCOT AND GUILDFORD WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON AND 
BETWEEN ASCOT AND GUILDFORD.



FARNHAM LC WILL BE CLOSED TO ROAD 
TRAFFIC



SIDING NO.1 NO OUTBERTHING REQUIRED

SW115

SW120
SW123
SW260

SW120
SW123
SW260

SW123
SW265

143m30ch and 154m0ch

34m70ch and 35m15ch

40m15ch and 41m54ch

34m40ch and 35m15ch

29m71ch and 49m13ch

40m15ch and 40m45ch

40m70ch and 41m10ch

0m0ch and 0m0ch

48m65ch and 51m10ch

S&T Work

Litter / Graffiti Clearance

Drainage Work

Survey Work

Structures Examination

Litter / Graffiti Clearance

Structures Work

Permanent Way Inspection

Remove Rail Defects

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8948768

W2021/7169847

W2021/7504426

W2021/9250441

W2021/7498372

W2021/7179825

W2021/9120844

W2021/9332030

W2021/9384280

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0730 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0830 Sun

0050 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Relief

Down Relief

Up Reading 
Passenger Loop

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Tilehurst

Scours Lane

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Depot Connection
C

Reading

Reading West Jn

Southcote Jn

Reading

P2021/2903524 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m50ch and 39m5ch

35m68ch and 36m11ch

36m50ch and 37m11ch

36m50ch and 38m30ch

36m50ch and 39m5ch

0m0ch and 0m65ch

35m42ch and 36m20ch

37m40ch and 38m0ch

38m30ch and 39m0ch

35m42ch and 36m20ch

0m1ch and 0m65ch

OHL Work (Maintenance)

Station Work

Arc Repairs

P-Way Maintenance

Structures Examination

Resignalling Work

Cable Work

Preparatory Work

Remove Rail Defects

S&T Work

Telecoms Maintenance

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7493744

W2021/9201443

W2021/9097749

W2021/9172370

W2021/9179391

W2021/8046973

W2021/9264328

W2021/9344298

W2021/9359574

W2021/9227747

W2021/9349204
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0015 Tue

0015 Tue

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2021/2903741

P2021/2891484

P2021/3453893

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

UP BRANCH SIDING TO BE KEPT CLEAR

PLATFORM 5 TO BE KEPT CLEAR.

GW103
GW500
SW125

GW500
SW125

SW125

35m35ch and 36m73ch

34m0ch and 37m20ch

34m53ch and 36m50ch

35m45ch and 37m72ch

36m24ch and 36m49ch

32m58ch and 37m75ch

33m45ch and 36m0ch

40m57ch and 51m20ch

42m24ch and 44m42ch

44m70ch and 45m50ch

40m57ch and 51m20ch

51m10ch and 51m37ch

40m57ch and 51m20ch

51m20ch and 51m37ch

S&T Renewal

Rail Testing and Lubrication

Cable Work

S&T Work

P & D Maintenance

OHL Work

OHL Work (Ground Level)

Track Maintenance

Follow-Up Work

PL Tamping

Point Heater Maintenance

Preparatory Work

URFDO Inspections

Plain Line Medium Refurb 
(Other)

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8538120

W2021/9168826

W2021/9264395

W2021/8178270

W2021/9199255

W2021/9094836

W2021/9377606

W2021/7279285

W2021/7434526

W2021/7280692

W2021/8744269

W2021/7506093

W2021/7350926

W2021/9206424
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Wed

0015 Wed

0015 Thu

0015 Thu

1000 Thu

0015 Fri

0015 Fri

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

0540 Wed

0540 Wed

0540 Thu

0540 Thu

1200 Thu

0540 Fri

0540 Fri

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Up Bay/Platform 5

Up Neck

Up Bay/Platform 5

Up Neck

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2021/3453860

P2021/3453941

P2021/3519157

P2021/3453942

PLATFORM 5 TO BE KEPT CLEAR.

PLATFORM 5 TO BE KEPT CLEAR.

PLATFORM 5 TO BE KEPT CLEAR.

SW125

SW125

SW125

SW125

51m20ch and 51m37ch

51m20ch and 51m37ch

51m10ch and 51m18ch

51m20ch and 51m37ch

Plain Line Medium Refurb 
(Other)

Plain Line Medium Refurb 
(Other)

Permanent Way Inspection

Plain Line Medium Refurb 
(Other)

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9206997

W2021/9206998

W2021/9381973

W2021/9206999
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1900 Sun

2345 Mon

2345 Mon

13/12/21

12/12/21

13/12/21

13/12/21

12/12/21

13/12/21

13/12/21

14/12/21

14/12/21

0445 Mon

1900 Sun

0445 Mon

0445 Mon

1900 Sun

0445 Mon

0445 Mon

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Spur

Down Spur

Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Siding

Down Sidings 
No.1 and 2

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down Netley

Up Netley

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Fareham

Swanwick

Sholing

Cosham Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Fareham

Botley

Netley

Swanwick

P2021/2891485

P2021/3426203

SWR: SERVICES BETWEEN 
EASTLEIGH/SOUTHAMPTON AND PORTSMOUTH 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOUTHAMPTON AND PORTSMOUTH 
HARBOUR.



GTR: SOUTHAMPTON SERVICES WILL BE 
DIVERTED TO PORTSMOUTH & SOUTHSEA.



GWR: CARDIFF TO PORTSMOUTH WILL START 
AND TERMINATE AT SOUTHAMPTON CENTRAL. 
BRIGHTON SERVICES WILL NOT RUN.

SW135
SW140

SW140

1m60ch and 4m58ch

78m45ch and 79m25ch

73m54ch and 79m25ch

85m12ch and 85m35ch

8m4ch and 9m13ch

10m45ch and 11m52ch

73m54ch and 79m0ch

89m76ch and 90m75ch

73m54ch and 79m25ch

82m5ch and 84m5ch

5m36ch and 7m19ch

73m54ch and 79m0ch

85m12ch and 85m35ch

73m54ch and 79m0ch

6m45ch and 9m10ch

Plain Line Heavy Refurb

Preparatory Work

Cable Work

Major Projects

Structures Work

Earthwork

S&T Maintenance

Structures Work

Track Maintenance

Earthwork

Adjustment Switches 

Point Heater Maintenance

Structures Work

Third Rail Work

S&T Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7454794

W2021/9085725

W2021/9375883

W2021/7452105

W2021/7461872

W2021/9166390

W2021/7170630

W2021/8512571

W2021/7160918

W2021/9133388

W2021/9084471

W2021/8747669

W2021/7446545

W2021/7326935

W2021/7267129
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2345 Tue

2345 Tue

0001 Wed

0001 Thu

15/12/21

15/12/21

15/12/21

16/12/21

0530 Wed

0530 Wed

0410 Wed

0410 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Down Netley

Up Netley

Down Warminster

Up Warminster

Down Warminster

Up Warminster

Swanwick

Sholing

Wilton Jn

Wilton Jn

Netley

Swanwick

Warminster

Warminster

P2021/3426243

P2021/3430382

P2021/3430383

SW140

GW5001
SW170

GW5001
SW170

6m45ch and 9m10ch

116m0ch and 132m10ch

116m0ch and 132m10ch

S&T Work

S&T Work

S&T Work

14/12/21

14/12/21

15/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7267374

W2021/9161369

W2021/9161375
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

1025 Wed

1025 Wed

1025 Wed

13/12/21

13/12/21

13/12/21

15/12/21

15/12/21

15/12/21

0430 Mon

0430 Mon

0430 Mon

1040 Wed

1040 Wed

1040 Wed

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Down Bookham

Down Cobham

Up Cobham

Down Sidings

Guildford

Effingham Jn

Effingham Jn

Effingham Jn

Horsley

Effingham Jn

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Effingham Jn

Effingham Jn

P2021/2891344

P2021/3262064

GUILDFORD, PLATFORMS 1-3 TO BE KEPT CLEAR.


SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES TO 

BE DIVERTED TO DORKING. PORTSMOUTH 
MAINLINE 

SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT 

GUILDFORD.



GWR: SERVICES TO USE PLATFORM 8 AT 
GUILDFORD.

SW180
SW200

SW180
SW200

14m5ch and 21m10ch

28m40ch and 30m32ch

14m5ch and 26m68ch

20m60ch and 21m15ch

23m70ch and 25m54ch

22m43ch and 24m0ch

14m0ch and 30m32ch

30m12ch and 30m32ch

26m38ch and 26m68ch

14m5ch and 21m10ch

14m5ch and 21m10ch

15m1ch and 16m0ch

29m25ch and 30m4ch

21m18ch and 21m27ch

Track Maintenance

Track Maintenance

Other E&P Work

Other E&P Work

Other E&P Work

Survey Work

Structures Examination

Litter / Graffiti Clearance

Other E&P Work

S&C Tamping

S&C Tamping

Structures Work

Permanent Way Inspection

Permanent Way Inspection

12/12/21

12/12/21

12/12/21

15/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7540424

W2021/7540571

W2021/7532778

W2021/7532781

W2021/9107087

W2021/7501641

W2021/7498732

W2021/7856268

W2021/7532868

W2021/9199122

W2021/9199123

W2021/9133453

W2021/8450518

W2021/7777718
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0001 Sat

0930 Fri

0930 Fri

0030 Wed

0030 Wed

0250 Sun

0250 Sun

0250 Sun

0250 Sun

17/12/21

17/12/21

17/12/21

15/12/21

15/12/21

12/12/21

12/12/21

12/12/21

12/12/21

2359 Fri

1100 Fri

1100 Fri

0530 Wed

0530 Wed

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Up Siding

Up Twickenham

Down 
Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Up Strawberry 
Hill/Up Passenger 
Loop

Down 
Twickenham
Up Twickenham

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Strawberry 
Hill

Chessington South

Shepperton

Shepperton

Twickenham

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Whitton

Fulwell Jn

Shacklegate Jn

Chessington 
South

Upper Halliford

Shepperton

Richmond

Strawberry Hill

Shacklegate Jn

St. Margarets (Gtr
London)

Strawberry Hill Jn

Twickenham

P2021/3456121

P2021/3487806

P2021/3518521

P2021/3460169

SW185

SW190

SW210
SW245

SW210
SW245

13m75ch and 14m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

11m0ch and 12m30ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

11/12/21

17/12/21

17/12/21

15/12/21

15/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9199625

W2021/9236395

W2021/8035068

W2021/9234270
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0525 Thu

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down Platform 
Loop

Down Frimley / 
Ash Vale Single
Ash Vale Single / 
Up Frimley
Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley

Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley

Down Main

Up Main

Down Main

Up Main

Ascot

Ash Vale Jn

Wokingham Jn

Ascot

Frimley Jn

Ascot

Ascot

Ascot

Frimley Jn

Ascot

Ascot

Wokingham Jn

Ascot

Virginia Water

Ascot

Frimley Jn

Sunningdale

Ascot

Frimley Jn

Sunningdale

Ascot

P2021/2891804

P2021/3456603

P2021/3457264

P2021/3457325

SWR: TWO UNITS TO BERTH AT READING. 
READING SERVICES TO START AND TERMINATE 
AT VIRGINIA WATER [PLATFORM 4]. ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN VIRGINIA WATER AND READING AND 
ASCOT AND ALDERSHOT OR GUILDFORD.



*** SPECIAL WORKING INSTRUCTION ***



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.

SW210
SW260

SW210
SW260

SW210
SW260

SW210

23m35ch and 36m12ch

32m24ch and 33m15ch

23m20ch and 36m16ch

33m65ch and 34m10ch

28m69ch and 29m9ch

32m8ch and 40m38ch

23m20ch and 36m16ch

26m67ch and 29m16ch

26m67ch and 29m16ch

29m15ch and 36m8ch

Structures Examination

Earthwork

Resignalling Work

Drainage Work

Structures Work

Vegetation Clearance

Permanent Way Inspection

Resignalling Work

Resignalling Work

Resignalling Work

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7505446

W2021/7532783

W2021/7481091

W2021/9319930

W2021/8966369

W2021/7443029

W2021/7541370

W2021/8450418

W2021/8450468

W2021/8450469
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Fri

0105 Tue

0105 Tue

0105 Tue

0045 Thu

0045 Thu

0045 Thu

0045 Thu

0100 Sun

2300 Sun

17/12/21

14/12/21

14/12/21

14/12/21

16/12/21

16/12/21

16/12/21

16/12/21

12/12/21

13/12/21

0525 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0500 Sun

0500 Mon (6 hrs)

Line 
Blockage + 
Disconnect

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR

Line 
Blockage + 
EPR

Down Main

Up Main

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Up 
Southern/Platform 
6

Up 
Southern/Platform 
6

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Reading

Reading

Ascot

Earley

Reading 
Southern Jn

Reading Spur Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Reading

Reading

P2021/3457288

P2021/3262001

P2021/3521970

P2021/3490003

P2021/3485523

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2C77/1V71.



READING: NO PLATFORMS REQUIRED TO BE 
KEPT CLEAR.



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT CLAPHAM JUNCTION.

PLATFORM 6 TO BE OUTBERTHED



SWR: 2C81 TO TERMINATE AT ASCOT, ECS TO 
STAINES YARD

READING PLAT 6 TO BE KEPT CLEAR.

SW210

GW190
GW195
SW210

GW103
GW190
GW195
SW210

GW103
SW210

GW103
SW210

29m15ch and 36m8ch

67m35ch and 68m69ch

67m35ch and 68m69ch

67m30ch and 68m69ch

68m52ch and 68m69ch

68m52ch and 68m69ch

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

Welding and Grinding

S&T Work

In Connection With 
Engineering Work

17/12/21

14/12/21

14/12/21

14/12/21

16/12/21

16/12/21

16/12/21

16/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8450470

W2021/7777468

W2021/9102134

W2021/9390536

W2021/9276242

W2021/9285044
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0110 Sat

0110 Sat

0110 Sat

0110 Sat

1220 Fri

1220 Fri

1000 Fri

13/12/21

13/12/21

13/12/21

13/12/21

17/12/21

17/12/21

17/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1240 Fri

1240 Fri

1030 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Up Yard CS

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Bridge

Barnes Jn

Guildford

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Bridge

Guildford

P2021/2891193

P2021/3449969

P2021/3262021

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



WOOD LANE LC TO BE CLOSED THROUGHOUT

EA1330
SW230
SW240

SW230

SW265

11m19ch and 11m49ch

10m37ch and 10m67ch

7m49ch and 7m69ch

7m20ch and 14m35ch

7m49ch and 14m20ch

8m32ch and 8m62ch

7m49ch and 14m20ch

9m50ch and 10m20ch

7m49ch and 14m20ch

11m64ch and 12m22ch

7m35ch and 7m66ch

30m10ch and 30m26ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Preparatory Work

Litter / Graffiti Clearance

Preparatory Work

Track Maintenance

Structures Examination

Wheel Timber Renewal

Permanent Way Inspection

Permanent Way Inspection

11/12/21

11/12/21

11/12/21

11/12/21

17/12/21

17/12/21

17/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7165322

W2021/7165270

W2021/7165274

W2021/8011822

W2021/7480709

W2021/7165326

W2021/7480694

W2021/7542868

W2021/7499852

W2021/7502833

W2021/9213145

W2021/7778419
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow/Redhill

Up Slow/Redhill

Down Reading

Up Reading

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Reedham Sidings

Earlswood (Surrey)

Gomshall

Redhill

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

P2021/2874188 THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



GWR TO TERMINATE/START FROM SHALFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND HORLEY (GTR)

REDHILL AND TONBRIDGE (GTR)

SHALFORD, REDHILL AND GATWICK AIRPORT 
(GWR)

SO500
SO550
SO560
SO660
SW300

25m70ch and 30m47ch

22m58ch and 24m50ch

17m0ch and 20m0ch

18m40ch and 18m60ch

38m5ch and 38m50ch

21m44ch and 21m55ch

20m50ch and 21m0ch

21m33ch and 21m55ch

13m25ch and 21m60ch

22m63ch and 23m5ch

20m48ch and 21m0ch

13m47ch and 21m18ch

21m33ch and 21m55ch

20m8ch and 20m48ch

25m70ch and 30m47ch

22m25ch and 22m50ch

23m41ch and 25m5ch

Tunnel Work

Other E&P Work

Resignalling Work

Structures Work

Slab Track Renewal

Station Work

Structures Work

S&C Tamping

Structures Examination

Installation of Fencing

PL Tamping

Track Maintenance

S&C Heavy Refurb

PL Tamping

Other E&P Work

Platform Enhancements

Structures Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7235807

W2021/8528319

W2021/9233097

W2021/9022419

W2021/9326189

W2021/9304233

W2021/8846123

W2021/9222720

W2021/7365343

W2021/9276995

W2021/7450595

W2021/7352080

W2021/9222493

W2021/7450594

W2021/9189625

W2021/9142619

W2021/9073863
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EAS_V_4_4_2022

P2021/2874188

22m20ch and 22m65ch

21m33ch and 23m0ch

21m33ch and 23m0ch

21m33ch and 23m0ch

21m33ch and 23m0ch

21m33ch and 23m0ch

22m0ch and 22m40ch

25m70ch and 30m47ch

26m60ch and 27m40ch

22m25ch and 22m60ch

22m25ch and 22m60ch

21m33ch and 23m0ch

22m20ch and 22m60ch

14m25ch and 21m18ch

24m65ch and 30m58ch

22m23ch and 22m53ch

Structures Examination

Other E&P Work

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

Platform / Structures Gauging

Structures Work

S&T Renewal

Other E&P Work

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9154489

W2021/9164772

W2021/7464474

W2021/9164676

W2021/9164769

W2021/9164771

W2021/9164919

W2021/9164920

W2021/9165019

W2021/9187319

W2021/9021068

W2021/9164654

W2021/9074564

W2021/7278969

W2021/9237386

W2021/9072014

W2021/9097026
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EAS_V_4_4_2022

P2021/2874188
23m25ch and 23m45ch

18m70ch and 20m60ch

28m0ch and 41m60ch

33m0ch and 38m50ch

30m20ch and 30m45ch

Structures Work

Vegetation Clearance (Non-
Flail)

Patrolling 

Track Maintenance

Off Track Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9285076

W2021/9266383

W2021/7503519

W2021/9165018

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2021/3133570

P2021/3460396

STOCK CAN BERTH IN PLATFORMS 20 TO 24.SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

38Week

W2021/7922182

W2021/9237296

SUPERSEDED B
Y C

PPP



Page           31 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/3460397 SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9237300
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3133920 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

D&P Maintenance

Dilapidation Walkout

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923240

W2021/7923241

W2021/7923242

W2021/7923239

W2021/9375382
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EAS_V_4_4_2022

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Durnsford Road

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/2891875 WATERLOO PLATFORMS 10 TO 15 TO BE KEPT 
CLEAR.

SO110
SO250
SW100
SW105
SW210
SW225

0m4ch and 0m45ch

3m69ch and 6m10ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

2m0ch and 4m20ch

0m4ch and 4m20ch

0m19ch and 0m52ch

0m53ch and 3m28ch

3m60ch and 6m10ch

0m4ch and 0m34ch

0m34ch and 1m30ch

0m4ch and 3m69ch

0m4ch and 2m50ch

1m75ch and 2m10ch

2m40ch and 2m60ch

2m40ch and 2m75ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Resignalling Work

S&C Heavy Refurb

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Structures Work

Structures Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8452370

W2021/8452468

W2021/8452518

W2021/8452519

W2021/8452520

W2021/7503269

W2021/7455194

W2021/8452168

W2021/8452169

W2021/8452268

W2021/8452269

W2021/8452318

W2021/8452368

W2021/8452369

W2021/9174718

W2021/9207963

W2021/7507620
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EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

1030 Sat

1030 Sat

1030 Sat

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/2891875

P2021/3460393

P2021/2891772 SWR: LINE DIVERSIONS TO APPLY. 2O05 AND 
2U11 TO START FROM CLAPHAM JN.



BERTHING AVAILABLE IN WATERLOO 
PLATFORMS.

SO250
SW100

SO110
SO250
SW100

4m35ch and 6m10ch

0m4ch and 2m20ch

0m4ch and 3m59ch

0m53ch and 3m34ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

Permanent Way Inspection

S&C Heavy Refurb

S&T Maintenance

Permanent Way Inspection

S&C Grinding Train

Permanent Way Inspection

Survey Work

Track Maintenance

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9301361

W2021/7541819

W2021/7541931

W2021/9237293

W2021/9249379

W2021/7541269

W2021/9077612

W2021/7541218

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0400 Tue

0400 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/12/21

21/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0520 Tue

0520 Tue

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Voltaire Road Jn

Linford St Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Battersea Pier Jn

Linford St Jn

Factory Jn

Longhedge Jn

P2021/3408898

P2021/2865685 ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL

SO110
SW100

SO250
SW100

1m44ch and 1m77ch

0m34ch and 3m51ch

3m52ch and 2m29ch

1m66ch and 4m0ch

0m34ch and 2m10ch

0m34ch and 2m5ch

1m58ch and 2m0ch

2m15ch and 3m35ch

1m70ch and 3m49ch

0m34ch and 3m49ch

0m34ch and 3m49ch

Patrolling 

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Resignalling Work

Structures Work

Structures Examination

Structures Work

OTP GRINDING

Track Maintenance

21/12/21

21/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9101566

W2021/7364091

W2021/7923218

W2021/7923168

W2021/9229552

W2021/7488851

W2021/7506415

W2021/8758770

W2021/9260118

W2021/9315872

W2021/7503590

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0735 Sat

0735 Sat

0735 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

23/12/21

18/12/21

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2021/3460295

P2021/3460423

P2021/3460467

P2021/3460502

P2021/3460492

P2021/3460403

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

23/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9236982

W2021/9237278

W2021/9237379

W2021/9237395

W2021/9237482

W2021/9237111
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0135 Sun

0135 Sun

0135 Sun

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Salisbury

Up Salisbury

Up Main / Up Fast

Down Fast/Down 
Main

Up Slow

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Southampton Airport
Parkway

Eastleigh East Jn

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Stoneham Jn

P2021/3133923

P2021/3200302

SW100
SW105
SW180
SW190

SW105
SW130

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

73m20ch and 74m66ch

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Work

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923251

W2021/7923252

W2021/7923253

W2021/7923254

W2021/7979871
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0140 Sat

0140 Sat

0005 Mon

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

18/12/21

18/12/21

20/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Sat (4 hrs)

0530 Sat (4 hrs)

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Weybridge

Byfleet Jn

Byfleet Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Addlestone Jn

Hersham

Walton on 
Thames

P2021/3133926

P2021/3518555

P2021/3462257

TRAIN ATERATIONS TO BE MANAGED BY THE 
WICC

SW105
SW195
SW200

SW105
SW255

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

16m40ch and 19m20ch

18m15ch and 19m30ch

Permanent Way Inspection

Rail Testing and Lubrication

Unload CWR

S&T Maintenance

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

18/12/21

18/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923261

W2021/7923262

W2021/9368825

W2021/8672618
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3510538

P2021/3510627

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9361233

W2021/9361371
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0730 Sun

0820 Sun

1020 Sun

1135 Sun

1135 Sun

1330 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0755 Sun

0845 Sun

1040 Sun

1155 Sun

1155 Sun

1343 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Exeter/Up Fast

Up Bay/Platform 5

Down Reading

Up Reading

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Hook

Basingstoke

Southcote Jn

Andover

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Andover

Basingstoke

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2021/2891737

P2021/3511461

P2021/3511462

P2021/3511463

P2021/3493068

P2021/3511464

SWR: 1B01 TO TERMINATE AT WOKING.



BASINGSTOKE PLATFORM 5 AND UP BRANCH 
SIDING TO BE KEPT CLEAR

GW500
SW105
SW115
SW125

SW105

SW105
SW125

SW105

SW105
SW125

SW105

38m30ch and 51m20ch

58m78ch and 62m70ch

38m30ch and 51m20ch

51m10ch and 51m37ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

URFDO Inspections

Follow-Up Work

Track Maintenance

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7350919

W2021/7337325

W2021/7320920

W2021/7506489

W2021/9362503

W2021/9362597

W2021/9362619

W2021/9286895

W2021/9362780
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0110 Mon

0110 Mon

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Wed

2330 Wed

20/12/21

20/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

23/12/21

23/12/21

0525 Mon

0525 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow/Down 
Southampton

Up Exeter/Up Fast

Down Fast/Down 
Exeter

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

All Sidings and 
Lines

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow
Down Sidings

Baltic/Down Siding

Down Fast/Down 
Main

Up Fast

Steventon (Hants)

Worting Jn

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Micheldever

Winchester

Southampton Airport
Parkway

Eastleigh

Basingstoke

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

P2021/3524483

P2021/3421627

P2021/3503109

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001pts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1

EASTLEIGH DOWN CARRIAGE SIDINGS TO BE 
KEPT CLEAR

SW105
SW115

SW105
SW135
SW150

SW105
SW135

49m65ch and 51m0ch

73m17ch and 73m60ch

52m40ch and 73m0ch

55m5ch and 73m0ch

52m40ch and 73m0ch

73m17ch and 74m42ch

52m40ch and 73m0ch

52m40ch and 73m0ch

73m17ch and 74m42ch

52m40ch and 73m0ch

72m33ch and 72m60ch

73m51ch and 73m60ch

Remove Rail Defects

Permanent Way Inspection

S&C Maintenance

S&T Maintenance

Track Maintenance

S&T Work

Patrolling 

S&C Maintenance

S&C Retimber

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/12/21

20/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9388381

W2021/9305691

W2021/9276325

W2021/7170770

W2021/7160919

W2021/9384126

W2021/9276379

W2021/9276326

W2021/9272987

W2021/9276378

W2021/9305582

W2021/9306850
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Network Rail
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EAS_V_4_4_2022

2330 Wed

2330 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Tue

0025 Fri

23/12/21

23/12/21

19/12/21

19/12/21

19/12/21

19/12/21

21/12/21

24/12/21

0030 Thu

0030 Thu

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0515 Tue

0515 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Down Portsmouth 
Loop

Down Slow

Maritime Back 
Road
Down 
Fast/Redbridge 
Goods
Down Main

Up Main

Down Test Valley

Up Test Valley

Up Fawley 
Down/Shunting 
Neck

Down Main

Up Main

Down Main

Up Main

Eastleigh

Eastleigh West Jn

Redbridge

Totton

Redbridge Jn

Totton

Christchurch

Christchurch

Eastleigh

Millbrook 
(SW105)

Redbridge Jn

Totton

Sway

Sway

P2021/3503129

P2021/3449421

P2021/3467512

P2021/3467537

SW105
SW135

SW105
SW150
SW155

SW105

SW105

73m43ch and 73m51ch

80m55ch and 82m43ch

100m2ch and 102m35ch

100m2ch and 102m35ch

Permanent Way Inspection

S&T Work

Follow Up Tamping

Follow-Up Work

22/12/21

22/12/21

19/12/21

19/12/21

19/12/21

19/12/21

21/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9306783

W2021/8969369

W2021/9224921

W2021/9224938
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Down Branch

Up Branch

Hamworthy Goods

Weymouth Quay 
Line

Swanage Single

Down Sidings

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Weymouth

Dorchester Jn

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Branksome

Dorchester West

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

P2021/2891882 WEYMOUTH: ALL PLATFORMS TO BE KEPT 
CLEAR. JERSEY AND JUBILEE SIDINGS 
AVAILABLE TO BERTH STOCK. 



POOLE SIDINGS TO BE KEPT CLEAR.



SWR: SERVICES TO START & TERMINATE AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH.

SW105
SW165
SW166
SW175

113m48ch and 114m50ch

113m70ch and 114m0ch

113m48ch and 113m77ch

165m10ch and 165m30ch

113m62ch and 114m12ch

120m50ch and 121m2ch

125m20ch and 125m46ch

113m48ch and 114m50ch

166m30ch and 167m5ch

168m21ch and 168m59ch

116m50ch and 118m60ch

111m76ch and 113m30ch

113m48ch and 114m50ch

Point Heater Maintenance

Survey Work

Litter / Graffiti Clearance

Structures Work

Preparatory Work

Litter / Graffiti Clearance

Structures Work

Track Maintenance

Other E&P Work

Litter / Graffiti Clearance

Survey Work

Follow-Up Work

Third Rail Work

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8747718

W2021/9130036

W2021/7236614

W2021/8886770

W2021/7660418

W2021/7236877

W2021/9103576

W2021/7160969

W2021/9173085

W2021/7236937

W2021/9076463

W2021/9154149

W2021/7327058
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Mon

0115 Mon

0115 Mon

0130 Wed

0130 Wed

0130 Wed

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

22/12/21

22/12/21

22/12/21

1245 Sun

1245 Sun

1245 Sun

1245 Sun

0415 Mon

0415 Mon

0415 Mon

0345 Wed

0345 Wed

0345 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Ash

Up Ash

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Up Yard CS

North Box Siding

Woking Down 
Yard All Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Wanborough

Guildford

Guildford

Woking Down Yard

Guildford

Guildford

Guildford

Guildford

Guildford

Guildford

Guildford

Woking Jn

Guildford

Woking Down 
Yard

Guildford

London Road 
(Guildford)

Guildford

Guildford

London Road 
(Guildford)

Guildford

P2021/2891736

P2021/3262041

P2021/3526962

GUILDFORD PLATFORMS 4-8 TO BE KEPT CLEAR. 
GUILDFORD UCS AVAILABLE FOR BERTHING



SWR: ON SATURDAY NIGHT 2F77 TO TERMINATE 
AT WOKING. ON SUNDAY 2FXX SERVICES TO 
TERMINATE AT WOKING. 2NXX SERVICES WILL 
NOT RUN. PORTSMOUTH MAINLINE SERVICES TO
BE DIVERTED VIA COBHAM AND STOKE 
D'ABERNON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND WOKING/ASCOT.



GWR: SERVICES TO OPERATE BETWEEN 
READING AND ASH AND BETWEEN GUILDFORD 
AND GATWICK AIRPORT. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN NORTH 
CAMP AND GUILDFORD.



XC: 5E44 TO BE DIVERTED VIA WINCHESTER. 
1E44 TO START FROM READING.

SW110
SW265

SW110
SW200
SW265

SO560
SW110
SW200
SW265
SW300

30m0ch and 30m32ch

29m55ch and 30m32ch

30m32ch and 30m52ch

29m75ch and 30m45ch

30m2ch and 30m70ch

Survey Work

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Other E&P Work

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

22/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9127527

W2021/7541368

W2021/9349731

W2021/7779318

W2021/9399032
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0130 Thu

0130 Thu

0130 Thu

2300 Fri

2300 Fri

0125 Sun

0030 Wed

0130 Tue

0130 Tue

0130 Tue

23/12/21

23/12/21

23/12/21

27/12/21

27/12/21

19/12/21

22/12/21

21/12/21

21/12/21

21/12/21

0345 Thu

0345 Thu

0345 Thu

0400 Mon

0400 Mon

0700 Sun

0425 Wed

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Guildford

Guildford

Guildford

Haslemere

Havant Jn

Havant Jn

Farlington Jn

Farlington Jn

Portcreek Jn

Hilsea

Guildford

London Road 
(Guildford)

Guildford

Haslemere

Shalford Jn

Liss

Havant Jn

Cosham

Cosham Jn

Farlington Jn

P2021/3527524

P2021/2891874

P2021/2891778

P2021/3520349

P2021/3521187

HASLEMERE UP LOOP TO BE KEPT CLEAR

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SO520
SW110

SO520
SW110
SW140

30m2ch and 30m70ch

31m49ch and 64m0ch

53m71ch and 64m0ch

31m49ch and 54m63ch

56m60ch and 58m60ch

55m10ch and 58m60ch

37m37ch and 38m74ch

40m23ch and 41m12ch

Other E&P Work

Preparatory Work

Track Survey

TSM Inspection

Survey Work

Remove Rail Defects

Unload CWR

Permanent Way Inspection

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

19/12/21

22/12/21

21/12/21

21/12/21

21/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9399008

W2021/7501640

W2021/9313918

W2021/9252924

W2021/9112262

W2021/7217272

W2021/9387040

W2021/9290244
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1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0010 Sat

0010 Sat

0010 Sat

0010 Sat

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

18/12/21

18/12/21

18/12/21

18/12/21

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

1250 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Down Dean

Up Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2021/3505446

P2021/3505468

P2021/3493121

P2021/3507157

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 6J86. NO OUTBERTHING REQUIRED



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. A SHUTTLE SERVICE
WILL OPERATE BETWEEN SALISBURY AND 
YEOVIL/EXETER. SALISBURY TO SOUTHAMPTON 
SERVICES WILL START AND TERMINATE AT 
ROMSEY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
ROMSEY AND BETWEEN SALISBURY AND 
ANDOVER.



GWR: CARDIFF TO PRTSMOUTH SERVICES TO 
START AND TERMINATE AT SALISBURY. NO GWR 
SERVICES WILL OPERATE SOUTH OF SALISBURY.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL. 



FREIGHTLINER: 7V98, 7O12 & 7O52 WILL NOT 
RUN. 4O54 & 4V34 TO DIVERT VIA WINCHESTER, 
BASINGSTOKE AND READING WEST.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SW115
SW150

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

82m30ch and 83m25ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Follow Up Tamping

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9344592

W2021/9344593

W2021/9286857

W2021/9353426
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0025 Sun

0025 Sun

0020 Thu

0020 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0035 Tue

0135 Sun

0135 Sun

19/12/21

19/12/21

23/12/21

24/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

21/12/21

20/12/21

20/12/21

0755 Sun

0755 Sun

0455 Thu

0455 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0520 Tue

0500 Mon

0500 Mon

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

All Lines

All Lines

Down Branch Up

Down Sidings

Down Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

Exeter Main/Down
Exeter
Exeter Main/Up 
Exeter

Down Platform 
Loop

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Gillingham (Dorset)

Chard Jn

Yeovil Pen Mill

Chard Jn

Templecombe

Yeovil Jn

Axminster West Jn

Ascot

Ash Vale Jn

Laverstock South 
Jn

Romsey

Wilton Jn

Wilton Jn

Templecombe

Yeovil Jn

Chard Jn

Templecombe

Yeovil Jn

Axminster East Jn

Ascot

P2021/2891813

P2021/3430862

P2021/3430804

P2021/2891863

P2021/3518304

P2021/3209041

PILOT MAN WILL BE REQUIRED AND BOOKED BY 
S&T COVER

PILOT MAN WILL BE REQUIRED AND BOOKED BY 
S&T COVER

SWR: EXETER & YEOVIL SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN AXMINSTER 
AND EXETER ST. DAVIDS. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND AXMINSTER.

SW115
SW150

SW115

SW115

GW610
SW115
SW178

SW115

SW120
SW210
SW260

84m20ch and 95m77ch

86m35ch and 105m0ch

86m35ch and 105m0ch

112m40ch and 139m45ch

124m0ch and 125m0ch

143m10ch and 145m75ch

31m78ch and 40m50ch

Track Maintenance

S&T Work

S&T Work

Earthwork

Preparatory Work

S&T Work

Vegetation Clearance

19/12/21

19/12/21

23/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

21/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7160981

W2021/9163044

W2021/9163045

W2021/9071876

W2021/9377224

W2021/9375305

W2021/7443045
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0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0030 Sat

0030 Sat

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

18/12/21

18/12/21

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0500 Sat

0500 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Down Alton

Up Alton

Ash Vale 
Single/Down Ash 
Vale Branch

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Ash Vale Jn

Aldershot North Jn

North Camp

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Frimley Jn

Aldershot South 
Jn

Guildford

P2021/3503554

P2021/3510601

SW120
SW123
SW260

SW123
SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9341044

W2021/9361273
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0615 Sun

0200 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0030 Sun

0615 Sun

0615 Sun

0200 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Reading West

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2908222 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  

ANY ELECTRIC TRACTION STABLED IN 
PLATFORMS 1-3 TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

35m45ch and 39m40ch

32m54ch and 39m73ch

31m4ch and 35m48ch

35m68ch and 36m11ch

37m30ch and 38m55ch

32m54ch and 35m45ch

30m61ch and 31m21ch

37m79ch and 39m73ch

37m55ch and 38m55ch

36m0ch and 36m68ch

36m69ch and 37m45ch

35m62ch and 36m19ch

34m56ch and 36m56ch

34m70ch and 36m30ch

Development Works

P-Way Maintenance

Litter / Graffiti Clearance

Station Work

Follow-Up Work

P & D Maintenance

Litter / Graffiti Clearance

OHL Work (Non-Intrusive)

Preparatory Work

OHL Work (Maintenance)

S&T Maintenance

Cable Work

S&T Work

Cable Work

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9128421

W2021/7478704

W2021/9209048

W2021/9209018

W2021/7462397

W2021/7494775

W2021/9209061

W2021/8080019

W2021/7475344

W2021/9177681

W2021/8199168

W2021/9270034

W2021/9101842

W2021/9199252
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0615 Sun

1210 Sun

1210 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0615 Sun

0615 Sun

0615 Sun

0800 Sun

1225 Sun

1225 Sun

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Line 
Blockage

Sidings 
Possession

Down and Up 
Main
Down and Up 
Relief
Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Relief

Up Bay/Platform 5

Up Neck

Pangbourne

Reading West Jn

Oxford Road Jn

Reading West Jn

Basingstoke

Basingstoke

Westbury Line Jn

Westbury Line Jn

Reading East Jn

Basingstoke

Basingstoke

P2021/2908222

P2021/3493070 SW125

51m20ch and 51m39ch
Permanent Way Inspection

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9286896
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Siding

Down Carriage 
Siding 1

Down Sidings 
No.1 and 2

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Eastleigh

Fareham

Cosham Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Eastleigh

Fareham

P2021/2891842 NO BERTHING AVAILABLE IN EASTLEIGH DOWN 
CARRIAGE SIDINGS



SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN PORTSMOUTH HARBOUR & 
EASTLEIGH/SOUTHAMPTON CENTRAL.



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT & SOUTHAMPTON 

CENTRAL.



GWR: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH 
HARBOUR.



XC: 5E44 TO DIVERT VIA WINCHESTER. 1E44 TO 
START AT READING.



FLHH: 7O44 WILL NOT RUN.



GWR TO BERTH IN SOUTHAMPTON CENTRAL BAY
PLATFORM ON SATURDAY AND SUNDAY NIGHT.



WOOLSTON GROUNDFRAME TO BE MANNED FOR
CAPEX TRAIN

SW135
SW140

73m54ch and 81m34ch

73m54ch and 79m25ch

8m4ch and 9m13ch

83m50ch and 85m62ch

89m76ch and 90m75ch

78m45ch and 79m25ch

90m0ch and 90m13ch

85m15ch and 85m35ch

83m50ch and 85m62ch

73m54ch and 81m34ch

1m64ch and 90m44ch

1m60ch and 4m58ch

86m25ch and 86m66ch

83m50ch and 85m62ch

79m10ch and 80m40ch

84m6ch and 84m36ch

89m76ch and 90m16ch

S&T Maintenance

Unload Ballast

Structures Work

Track Maintenance

Structures Work

Third Rail Work

Station Work

Structures Work

S&T Maintenance

Track Maintenance

Structures Examination

Plain Line Heavy Refurb

Structures Work

C2 Rerail - Both Rails

PL Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7170599

W2021/7684734

W2021/7461873

W2021/7160986

W2021/8512925

W2021/9329681

W2021/9200242

W2021/7446729

W2021/7170589

W2021/7160975

W2021/7503321

W2021/7455133

W2021/9108923

W2021/9059169

W2021/7272230

W2021/7240312

W2021/7503580
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EAS_V_4_4_2022

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Sat

0001 Sat

2205 Sat

2205 Sat

2205 Sat

2205 Sat

2205 Sat

0040 Sat

0040 Sat

0040 Sat

21/12/21

21/12/21

22/12/21

22/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

18/12/21

18/12/21

18/12/21

0410 Tue

0410 Tue

0410 Wed

0410 Wed

0410 Sat

0410 Sat

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0510 Sat

0510 Sat

0510 Sat

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down 
Loop/Platform 3

Single

Single (ESB)

Down and Up 
Westbury/Athelne
y
Up Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Castle Cary

Territory Boundary 
(Western/Wessex)

Cranmore East GF

Parsonage Farm 
Crossing

Castle Cary

Epsom

Ewell East

Epsom

Beechgrove GF

Wilton Jn

Beechgrove GF

Wilton Jn

Beechgrove GF

Wilton Jn

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham)

Castle Cary

Epsom

Ewell West

P2021/3430861

P2021/3430845

P2021/3521989

P2021/2888801

P2021/3133562

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.

GW5001
SW170

GW5001
SW170

GW5001
SW170

GW500
SW175

SO680
SW180

116m0ch and 132m10ch

116m0ch and 132m10ch

116m0ch and 132m26ch

129m0ch and 115m45ch

17m45ch and 15m0ch

S&T Work

S&T Work

Other E&P Work

Changing Sleepers & 
Timbers

Permanent Way Inspection

21/12/21

21/12/21

22/12/21

22/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9163129

W2021/9163041

W2021/9389541

W2021/7455429

W2021/7922173
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EAS_V_4_4_2022

1025 Wed

1025 Wed

1025 Wed

0030 Wed

0030 Wed

0930 Fri

0930 Fri

0110 Sun

0110 Sun

1000 Wed

1000 Thu

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

24/12/21

24/12/21

19/12/21

19/12/21

22/12/21

23/12/21

1040 Wed

1040 Wed

1040 Wed

0530 Wed

0530 Wed

1100 Fri

1100 Fri

0625 Sun

0625 Sun

1200 Wed

1200 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bookham

Down Cobham

Up Cobham

Down Sidings

Down Kingston

Up Kingston

Down Bay

Down Shepperton

Up Shepperton

Up Siding

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

All Sidings

Up/Down Arrival

All Sidings

Up/Down Arrival

Effingham Jn

Horsley

Effingham Jn

Hampton Wick

Kingston

Shepperton

Shepperton

Twickenham

St. Margarets (Gtr 
London)

Feltham Depot

Feltham Depot

Effingham Jn

Effingham Jn

Kingston

Upper Halliford

Shepperton

Barnes Jn

Twickenham

Feltham Depot

Feltham Depot

P2021/3262061

P2021/3462256

P2021/3521584

P2021/3467745

P2021/3522063

P2021/3522103

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW180
SW200

SW190

SW190

SW210

SW210

SW210

21m18ch and 21m27ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m40ch and 9m70ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

S&T Maintenance

S&T Maintenance

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

24/12/21

24/12/21

19/12/21

19/12/21

22/12/21

23/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7779619

W2021/8053619

W2021/9236647

W2021/9235265

W2021/9386770

W2021/9387170
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EAS_V_4_4_2022

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0105 Fri

0105 Fri

0105 Fri

0105 Fri

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Thu

0420 Thu

0420 Thu

0420 Thu

0420 Fri

0420 Fri

0420 Fri

0420 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Egham

Staines

Staines Jn

Staines

Egham

Staines

Staines Jn

Staines

Egham

Staines

Staines Jn

Staines

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

P2021/3504884

P2021/3504833

P2021/3504865 ITEM TO BE TAKEN AFTER THE PASSAGE PLPR 
1Q54

SW210
SW250

SW210
SW250

SW210
SW250

18m40ch and 19m5ch

18m40ch and 19m5ch

18m40ch and 19m5ch

18m40ch and 19m5ch

18m40ch and 19m5ch

18m40ch and 19m5ch

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Permanent Way Inspection

Remove Rail Defects

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9339163

W2021/7541371

W2021/7581668

W2021/9342555

W2021/7581669

W2021/9342700
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EAS_V_4_4_2022

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

0510 Wed

0510 Wed

0445 Wed

0510 Wed

0445 Wed

0510 Thu

0510 Thu

0445 Thu

0510 Thu

0445 Thu

0510 Fri

0510 Fri

0445 Fri

0510 Fri

0445 Fri

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Platform 
Loop

Down Frimley

Down Main

Up Main

Ash Vale 
Single/Up Frimley

Up Chertsey

Down Chertsey

Down Platform 
Loop

Down Frimley

Down Main

Up Main

Ash Vale 
Single/Up Frimley

Up Chertsey

Down Chertsey

Down Platform 
Loop

Down Frimley

Down Main

Up Main

Ash Vale 
Single/Up Frimley

Up Chertsey

Down Chertsey

Ascot

Frimley Jn

Wokingham Jn

Ascot

Virginia Water

Ascot

Frimley Jn

Wokingham Jn

Ascot

Virginia Water

Ascot

Frimley Jn

Wokingham Jn

Ascot

Virginia Water

Ascot

Egham

Frimley Jn

Virginia Water

Ascot

Egham

Frimley Jn

Virginia Water

Ascot

Egham

Frimley Jn

Virginia Water

P2021/3461963

P2021/3462049

P2021/3462143

SW210
SW255
SW260

SW210
SW255
SW260

SW210
SW255
SW260

21m5ch and 36m8ch

34m57ch and 35m0ch

21m5ch and 36m8ch

34m57ch and 35m0ch

21m5ch and 36m8ch

34m57ch and 35m0ch

Resignalling Work

Structures Work (Track Off)

Resignalling Work

Structures Work (Track Off)

Resignalling Work

Structures Work (Track Off)

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8450618

W2021/9370751

W2021/8450668

W2021/9370752

W2021/8450669

W2021/9370753
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EAS_V_4_4_2022

0115 Sun

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0120 Mon

1030 Fri

0105 Tue

0105 Tue

0105 Tue

20/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

20/12/21

24/12/21

21/12/21

21/12/21

21/12/21

0520 Mon

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0430 Tue

0435 Mon

1050 Fri

0430 Tue

0430 Tue

0430 Tue

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Siding

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Ascot

Ascot

Frimley Jn

Ascot

Ascot

Wokingham Jn

Wokingham Jn

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Virginia Water

Ascot

Frimley Jn

Sunningdale

Bracknell

Bracknell

Wokingham Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

P2021/2891350

P2021/3462255

P2021/3516404

P2021/3515250

P2021/3462223

P2021/3262081

SWR: READING SERVICES TO START AND 
TERMINATE AT VIRGINIA WATER [PLATFORM 4]. A
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN VIRGINIA 
WATER AND ASCOT.



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.

SW210
SW255
SW260

SW210
SW260

SW210

SW210

SW210

GW103
GW190
GW195
SW210

23m20ch and 28m50ch

23m20ch and 28m50ch

26m67ch and 29m16ch

34m57ch and 35m0ch

34m57ch and 35m0ch

0m0ch and 0m0ch

67m35ch and 68m69ch

Permanent Way Inspection

Resignalling Work

Resignalling Work

Structures Work (Track Off)

Structures Work (Track Off)

Permanent Way Inspection

Permanent Way Inspection

19/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

20/12/21

24/12/21

21/12/21

21/12/21

21/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7540722

W2021/7480834

W2021/8450568

W2021/9370750

W2021/9370653

W2021/9210370

W2021/8051671
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EAS_V_4_4_2022

0100 Mon

0100 Tue

0100 Wed

0100 Thu

0100 Fri

0120 Sun

0120 Sun

0120 Sun

0120 Sun

1220 Fri

1220 Fri

0110 Sun

25/12/21

21/12/21

22/12/21

23/12/21

24/12/21

20/12/21

20/12/21

20/12/21

20/12/21

24/12/21

24/12/21

19/12/21

0120 Sat

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1240 Fri

1240 Fri

0630 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Pigs Hill Siding 1

Pigs Hill Siding 2

Down & Up West 
London

Down & Up West 
London

Down & Up West 
London

Down & Up West 
London

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Bridge

Barnes Jn

Windsor and Eton 
Riverside

Falcon Jn

Falcon Jn

Falcon Jn

Falcon Jn

Falcon Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Bridge

Staines Jn

P2021/3427098

P2021/2891719

P2021/3460527

P2021/2891733

*** MULTIPART POSSESSION ***



PIGS HILL SIDINGS TO BE TAKEN CONTINIOUSLY 
FROM 01:00 MONDAY 20/DEC TO 01:20 
SATURDAY 25/DEC.



WEST LONDON LINES BETWEEN FALCON JN AND 
LATCHMERE No. 1 JN TO BE TAKEN BETWEEN 
01:00 TO 05:00 ON THE TUESDAY, WEDNESDAY, 
THURSDAY & FRIDAY.



This possession is Superceded by 2884826 at 0120 
on Saturday 25th December

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



WOOD LANE LC TO BE CLOSED THROUGHOUT

MAYS LC TO BE CLOSED THROUGHOUT

SO250
SO500
SW220

EA1330
SW230
SW240

SW230

SW250

0m6ch and 0m56ch

0m6ch and 0m25ch

7m49ch and 14m20ch

7m49ch and 14m20ch

7m49ch and 14m20ch

7m49ch and 14m20ch

7m35ch and 7m66ch

19m20ch and 25m48ch

19m20ch and 25m48ch

19m20ch and 19m37ch

Resignalling Work

Permanent Way Inspection

Preparatory Work

Preparatory Work

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Track Maintenance

Off Track Work

Survey Work

20/12/21

21/12/21

22/12/21

23/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

24/12/21

24/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9129973

W2021/9328013

W2021/7482075

W2021/7482120

W2021/7541372

W2021/7499667

W2021/9237529

W2021/7541373

W2021/7541377

W2021/9305707
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2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Durnsford Road

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/2891875 WATERLOO PLATFORMS 10 TO 15 TO BE KEPT 
CLEAR.

SO110
SO250
SW100
SW105
SW210
SW225

0m4ch and 0m45ch

3m69ch and 6m10ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

2m0ch and 4m20ch

0m4ch and 4m20ch

0m19ch and 0m52ch

0m53ch and 3m28ch

3m60ch and 6m10ch

0m4ch and 0m34ch

0m34ch and 1m30ch

0m4ch and 3m69ch

0m4ch and 2m50ch

1m75ch and 2m10ch

2m40ch and 2m60ch

2m40ch and 2m75ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Resignalling Work

S&C Heavy Refurb

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Structures Work

Structures Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8452370

W2021/8452468

W2021/8452518

W2021/8452519

W2021/8452520

W2021/7503269

W2021/7455194

W2021/8452168

W2021/8452169

W2021/8452268

W2021/8452269

W2021/8452318

W2021/8452368

W2021/8452369

W2021/9174718

W2021/9207963

W2021/7507620
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0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2021/2891875

P2021/3472890 SO110
SO250
SW100

4m35ch and 6m10ch

0m4ch and 2m20ch

0m4ch and 3m59ch

0m0ch and 0m0ch

Permanent Way Inspection

S&C Heavy Refurb

S&T Maintenance

S&T Maintenance
28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9301361

W2021/7541819

W2021/7541931

W2021/8023468
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0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2021/3507484 SO110
SO250
SW100 0m0ch and 0m0ch

S&T Maintenance
29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9354443
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0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0530 Wed

2300 Wed

0530 Thu

2300 Thu

0530 Fri

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

29/12/21

30/12/21

30/12/21

31/12/21

31/12/21

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

2300 Wed

0530 Thu

2300 Thu

0530 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down & Up 
Brighton Slow
Down & Up 
Brighton Fast
Brighton 
Reversible

Platforms 9 - 19

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 2

Pigs Hill Siding 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Main Slow

Up Main Slow

Down Main Slow

Down Main Slow

Down Main Slow

Up Main Slow

Down Main Slow

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Balham

Battersea Park Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Clapham Jn

Earlsfield

Clapham Jn

Earlsfield

Clapham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Vauxhall

Vauxhall

Vauxhall

Vauxhall

Vauxhall

P2021/2884825 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX 

(DOWN/UP MAIN SLOW) - THIS IS PARTS 6 TO 
11***



GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO 
START/TERMINATE AT 

BALHAM



VICTORIA TO DORKING SERVICES DIVERTED TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED 
AT 

VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE 

GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING 

TRAINS OR FREIGHT SERVICES IN TO THE YARD. 
BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED 

VEHCILES FOR ENGINEERING TRAINS AND RRV 
ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND 

STOCKWELL



29/12 0400 TO 29/12 2300

30/12 0530 TO 30/12 2300

31/12 0530 TO 31/12 0600

TRAINS TO TRAVEL OVER THE DOWN MAIN FAST 
BETWEEN 

VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS 
AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN MAIN 
SLOW TO DOWN 


SO250
SO500
SO650
SO680
SW100

0m20ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 0m27ch

0m0ch and 0m35ch

1m6ch and 2m40ch

0m35ch and 2m0ch

0m0ch and 2m57ch

1m0ch and 1m17ch

0m0ch and 1m0ch

0m0ch and 1m23ch

0m0ch and 1m23ch

0m0ch and 1m18ch

0m0ch and 4m35ch

2m40ch and 2m70ch

0m0ch and 1m18ch

0m0ch and 0m15ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

S&T Maintenance

S&T Renewal

S&T Renewal

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7442432

W2021/7407835

W2021/7450000

W2021/9234121

W2021/7447643

W2021/9234528

W2021/7468745

W2021/9172289

W2021/9234066

W2021/9207982

W2021/9207983

W2021/9234390

W2021/7455315

W2021/7447647

W2021/9234177

W2021/7442572
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P2021/2884825 MAIN FAST, AND AT CLAPHAM JUNCTION TO 
CROSS FROM 

DOWN MAIN FAST TO DOWN MAIN SLOW 



29/12 2300 TO 30/12 0530

30/12 2300 TO 31/12 0530

TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST 

BETWEEN VAUXHALL AND WIMBLEDON. ROUTE 
IS AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN/UP MAIN 
SLOW TO 

DOWN/UP MAIN FAST



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE DOWN SLOW PLATFORM. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL VC151 IS CLEARED. 
MODULE RULE BOOK S7, SECTION 3- 
â¿¿MOVEMENTS MADE ON THE AUTHORITY OF  A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNALâ¿¿ IS MODIFIED ACCORDINGLY.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

1815 Fri

1815 Fri

1815 Fri

04/01/22

31/12/21

31/12/21

04/01/22

31/12/21

01/01/22

04/01/22

04/01/22

31/12/21

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0300 Tue

1815 Fri

1815 Fri

0300 Tue

1815 Fri

0600 Sat

0300 Tue

0300 Tue

1815 Fri

0300 Tue

0230 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Battersea 
Reversible

Up Ludgate

Down Ludgate

Down & Up 
Kensington

Down and Up 
Battersea

Battersea 
Reversible

Down Main Slow

Down & Up 
Brighton Fast

Brighton 
Reversible

Down and Up 
Brighton Slow

Platforms 9 - 19

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down/Up West 
London

Down & Up 
Brighton Slow

Pigs Hill Siding 1

Pigs Hill Siding 2

Stewarts Lane Jn

Clapham Jn

Latchmere No.3 Jn

Pouparts Jn

Longhedge Jn

Clapham Jn

Balham

Battersea Park Jn

Clapham Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Victoria

Falcon Jn

Balham

Latchmere No.1 Jn

Battersea Pier Jn

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Vauxhall

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Victoria

Latchmere No.1 
Jn

Victoria

Falcon Jn

Vauxhall

P2021/3138523 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX 

(DOWN/UP MAIN SLOW) - THIS IS PARTS 12 TO 15 
AND 

IS OVER WEEKS 39 & 40***



GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO 
START/TERMINATE AT 

BALHAM



VICTORIA TO DORKING SERVICES DIVERTED TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED 
AT 

VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE 

GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING 

TRAINS OR FREIGHT SERVICES IN TO THE YARD. 
BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED 

VEHCILES FOR ENGINEERING TRAINS AND RRV 
ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND 

STOCKWELL



01/01 0600 TO 03/01 0530

TRAINS TO TRAVEL OVER THE DOWN MAIN FAST 
BETWEEN 

VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS 
AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN MAIN 
SLOW TO DOWN 

MAIN FAST, AND AT CLAPHAM JUNCTION TO 

SO250
SO500
SO650
SO680
SW100

0m34ch and 2m0ch
Patrolling 

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9411057
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0600 Sat

0530 Mon

0005 Tue

0005 Tue

03/01/22

04/01/22

28/12/21

28/12/21

0530 Mon

0300 Tue

0115 Tue

0115 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main Slow

Up Main Slow

Down Main Slow

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Earlsfield

Clapham Jn

Voltaire Road Jn

Linford St Jn

Vauxhall

Battersea Pier Jn

Linford St Jn

P2021/3138523

P2021/3408899

CROSS FROM 

DOWN MAIN FAST TO DOWN MAIN SLOW 



31/12 0600 TO 01/01 0600

03/01 0530 TO 04/01 0300

TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST 

BETWEEN VAUXHALL AND WIMBLEDON. ROUTE 
IS AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN/UP MAIN 
SLOW TO 

DOWN/UP MAIN FAST



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE DOWN SLOW PLATFORM. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL VC151 IS CLEARED. 
MODULE RULE BOOK S7, SECTION 3- 
â¿¿MOVEMENTS MADE ON THE AUTHORITY OF  A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNALâ¿¿ IS MODIFIED ACCORDINGLY.



31/12 0600 to 31/12 1815

FREIGHT TRAINS TO DIVERT VIA FALCON JN, 
WINDMILL 

BRIDGE JN, AND REDHILL



ACCESS TO/FROM STEWARTS LANE YARDS VIA 
FACTORY JN 

AND DOWN/UP STEWARTS LANES ONLY



ARL SLL SERVICES TO RUN TO/FROM 
BATTERSEA PARK 

BETWEEN 06:00 AND 18:15 FRIDAY

SO110
SW100

1m44ch and 1m77ch
Patrolling 

01/01/22

03/01/22

28/12/21

28/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9101733
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0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0735 Sat

0735 Sat

1245 Thu

29/12/21

29/12/21

30/12/21

30/12/21

31/12/21

31/12/21

25/12/21

25/12/21

30/12/21

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0830 Sat

0830 Sat

1415 Thu

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Sidings No.6 & 49

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Latchmere No.2 Jn

Latchmere No.2 Jn

Clapham Jn

Clapham Yard

Longhedge Jn

Ludgate Jn

Longhedge Jn

Ludgate Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

Longhedge Jn

Clapham Yard

P2021/3497401

P2021/3497410

P2021/3497367

P2021/3464165

P2021/3464170

SO250
SW100

SO250
SW100

SO250
SW100

SO250
SW100
SW210

SW100

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

1m66ch and 4m0ch

3m30ch and 4m31ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

29/12/21

29/12/21

30/12/21

30/12/21

31/12/21

31/12/21

25/12/21

25/12/21

30/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9331193

W2021/9331330

W2021/9331241

W2021/9249872

W2021/9249890
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

27/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

27/12/21

29/12/21

29/12/21

0400 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Mon

0400 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Sidings

Down Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Leigham Jn

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Victoria

Norbury

Stewarts Lane Jn

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

Streatham 
Common

Battersea Pier Jn

P2021/2884826 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX (DOWN/UP MAIN SLOW) - THIS IS PARTS 
2 TO 5***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED 
AT VICTORIA



STREATHAM HILL UP SIDINGS TO BE KEPT CLEAR
FOR PART 1 ONLY.



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST



27/12 2300 TO 28/12 0540 

28/12 2300 TO 29/12 0400

TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST

SO250
SO500
SO650
SO680
SW100

0m20ch and 1m20ch

0m20ch and 1m5ch

0m0ch and 6m57ch

2m40ch and 4m38ch

0m0ch and 0m15ch

0m0ch and 1m23ch

1m20ch and 2m40ch

0m0ch and 0m27ch

0m35ch and 2m0ch

2m47ch and 2m67ch

6m0ch and 6m34ch

4m0ch and 5m0ch

0m20ch and 1m30ch

1m20ch and 2m50ch

1m20ch and 1m60ch

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

S&T Renewal

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7442431

W2021/7442429

W2021/7454967

W2021/7450002

W2021/7442571

W2021/9207980

W2021/7450004

W2021/7449934

W2021/9234487

W2021/8966869

W2021/9144429

W2021/9144478

W2021/9144634

W2021/7442619

W2021/7509422
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EAS_V_4_4_2022

0150 Sat

0400 Mon

0400 Mon

2300 Mon

2300 Tue

0700 Sun

0700 Sun

0700 Sun

29/12/21

29/12/21

29/12/21

28/12/21

29/12/21

26/12/21

26/12/21

26/12/21

0400 Wed

0400 Wed

0400 Wed

0540 Tue

0400 Wed

1700 Sun

1700 Sun

1700 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Stewarts Lane

Down and Up 
Crystal Palace

Up Siding (part)

Up Main Slow

Down Main Slow

Up Main Slow

Down Main Slow

Down Slow

Up Slow

Down Fast

Up Fast

Up Kingston

Down Kingston

Up Epsom

Down Epsom

Streatham Hill

Streatham Hill

Earlsfield

Earlsfield

New Malden Jn

New Malden Jn

Raynes Park

Balham Jn

Streatham Hill

Vauxhall

Vauxhall

Durnsford Road

New Malden Jn

Raynes Park

P2021/2884826

P2021/3487862 SW105
SW180
SW190 0m0ch and 0m0ch

Permanent Way Inspection

25/12/21

27/12/21

27/12/21

27/12/21

28/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9304327
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

P2021/3262461 SW105
SW195
SW200 13m16ch and 14m66ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7579919

W2021/8452668

W2021/8452669
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EAS_V_4_4_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1300 Fri

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

31/12/21

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

1330 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Woking Down 
Yard All Sidings

Byfleet Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Woking Down Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Down 
Yard

P2021/2892121

P2021/3262025

WOKING RECEPTION NO.1 AND NO. 2 TO BE KEPT
CLEAR. WOKING DOWN YARD SIDINGS TO BE 
KEPT CLEAR.



BERTHING AVAILABLE IN WOKING PLATFORM 3, 6
AND EAST END SIDING



NO SHUNTS AVAILABLE VIA GD635 AT 
GUILDFORD



SWR: WATERLOO TO WOKING VIA HOUNSLOW 
SERVICES TO BE DIVERTED TO WEYBRIDGE.

WATERLOO TO FARNHAM AND ALTON SERVICES 
WILL ONLY OPERATE BETWEEN GUILDFORD AND
ALTON. GUILDFORD - FARNHAM (2Jxx) SERVICES 
WILL NOT RUN. 1Txx/1Zxx SERVICES TO 
TERMINATE FARNBOROUGH CALLING ALL 
STATIONS BETWEEN BASINGSTOKE AND 
FARNBOROUGH AND SHUNT. REPLACEMENT BUS
SERVICES TO OPERATE BETWEEN 
FARNBOROUGH AND WEYBRIDGE, 
BASINGSTOKE, FARNBOROUGH AND 
GUILDFORD/WOKING.

WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO BE DIVERTED TO READING. POOLE 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
START AND TERMINATE AT BASINGSTOKE. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
FARNBOROUGH AND BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN FARNBOROUGH AND WEYBRIDGE, 
BASINGSTOKE, FARNBOROUGH AND 
GUILDFORD/WOKING.



DB CARGO: 6M08 AND 6O38 TO BE DIVERTED VIA 
READING. 6Y55 AND 6Y51 WILL NOT RUN.



GBRf: 4Y19 AND 6Y82 TO BE DIVERTED VIA 
READING. 7X43/7Y43 AND 7X44/7Y44 TO BE 
DIVERTED VIA READING.



FLHH: 7O12 AND 7V12 WILL NOT RUN.

SW105
SW110
SW120
SW255

SW105

19m50ch and 28m35ch

24m62ch and 25m15ch

20m55ch and 28m35ch

20m55ch and 28m35ch

20m55ch and 28m35ch

24m9ch and 25m21ch

19m50ch and 28m35ch

20m55ch and 28m35ch

20m55ch and 28m35ch

20m55ch and 24m15ch

19m50ch and 28m35ch

19m50ch and 28m35ch

20m55ch and 28m35ch

26m28ch and 26m67ch

25m0ch and 25m15ch

S&T Maintenance

Survey Work

Rail Testing and Lubrication

S&C Grinding Train

S&C Grinding Train

S&C Heavy Refurb

Structures Examination

S&C Grinding Train

Load / Unload Other 
Materials

Vegetation Clearance

Track Maintenance

Permanent Way Inspection

S&C Grinding Train

Structures Examination

Permanent Way Inspection

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9154226

W2021/9306727

W2021/9355907

W2021/9332904

W2021/9332906

W2021/8551369

W2021/7505415

W2021/9332901

W2021/9334332

W2021/7443060

W2021/7541894

W2021/7541933

W2021/9332849

W2021/7479390

W2021/7780326
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EAS_V_4_4_2022

0100 Sat

0100 Sat

0800 Sun

0800 Sun

26/12/21

26/12/21

26/12/21

26/12/21

2100 Sun

2100 Sun

1600 Sun

1600 Sun

Possession

Possession

Line 
Blockage

Sidings 
Possession

Down Alton

Up Alton

Down Fast

Up Fast

Down Slow

Up Slow

Down Reading

Down Fast

Down Slow

Up Fast

Up Slow

Up Bay/Platform 5

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Ash Vale Jn

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Basingstoke

Basingstoke

P2021/2892113

P2021/3527770

SW105
SW120

SW105
SW125

29m75ch and 46m64ch

29m75ch and 46m64ch

47m23ch and 48m40ch

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

25/12/21

25/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499643

W2021/9384266

W2021/9403874
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Wed

2330 Wed

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

30/12/21

30/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

All Sidings and 
Lines

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down Slow

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh

P2021/3421627

P2021/3499498

EASTLEIGH DOWN CARRIAGE SIDINGS TO BE 
KEPT CLEAR

SW105
SW135
SW150

SW105
SW135

73m17ch and 73m60ch

52m40ch and 73m0ch

55m5ch and 73m0ch

52m40ch and 73m0ch

73m17ch and 74m42ch

52m40ch and 73m0ch

52m40ch and 73m0ch

73m17ch and 74m42ch

52m40ch and 73m0ch

72m33ch and 72m60ch

73m43ch and 73m51ch

Permanent Way Inspection

S&C Maintenance

S&T Maintenance

Track Maintenance

S&T Work

Patrolling 

S&C Maintenance

S&C Retimber

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

29/12/21

29/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9305691

W2021/9276325

W2021/7170770

W2021/7160919

W2021/9384126

W2021/9276379

W2021/9276326

W2021/9272987

W2021/9276378

W2021/9305582

W2021/9306784

Week 39  - Continued

SUPERSEDED B
Y C

PPP



Page           74 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2330 Wed

2330 Wed

30/12/21

30/12/21

0030 Thu

0030 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Fast/Down 
Main

Up Fast

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

P2021/3499625 SW105
SW135

73m51ch and 73m60ch
Permanent Way Inspection

29/12/21

29/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9306851
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

East Docks Single

Arrival/Departure 
Line

No. 2 Reception

No.1 Reception

Down Slow

Up Slow

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Up Goods Loop

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Netley

Up Slow

Down Slow

DM/DF/DM/DF/DN
Rvl.(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM
Down Netley

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Bitterne

Northam Jn

Redbridge Jn

Woolston

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2021/2891873 SOUTHAMPTON CENTRAL PLATFORMS 1 TO 4 
AND UP GOODS LOOP TO BE KEPT CLEAR.



NORTHAM DEPOT RECEPTION ROAD No.2 TO BE 
KEPT CLEAR.



NORTHAM DEPOT ARRIVAL/DEPARTURE LINE TO 
BE KEPT CLEAR.

SW105
SW140
SW145 77m47ch and 81m60ch

78m47ch and 81m60ch

77m47ch and 81m60ch

77m47ch and 78m32ch

Remove Rail Defects

Point Heater Maintenance

S&T Maintenance

S&C Maintenance

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7217192

W2021/9332196

W2021/7568373

W2021/9253091
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Mon

2300 Tue

2330 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0130 Fri

1100 Fri

28/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

31/12/21

0500 Tue

0500 Wed

0500 Thu

0415 Thu

0415 Thu

0415 Thu

0415 Fri

0415 Fri

0415 Fri

1130 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Siding B

Down Main

Down Main

Down Main

Up Main

Inwards Road

Outwards Road

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

North Box Siding

Hinton Admiral

Christchurch

Branksome

Guildford

Guildford

Guildford

Guildford

Guildford

Guildford

Guildford

Brockenhurst

Hinton Admiral

Branksome

Guildford

London Road 
(Guildford)

Guildford

Guildford

London Road 
(Guildford)

Guildford

Guildford

P2021/2891873

P2021/3437419

P2021/3437447

P2021/3437465

P2021/3528978

P2021/3529142

P2021/3262024

SW105

SW105

SW105

SW110
SW200
SW265

SW110
SW200
SW265

SW110

93m30ch and 102m20ch

99m65ch and 104m32ch

110m21ch and 111m13ch

30m2ch and 30m70ch

30m2ch and 30m70ch

29m65ch and 30m7ch

Manual Correction

Manual Correction

Manual Correction

Other E&P Work

Other E&P Work

Permanent Way Inspection

27/12/21

28/12/21

29/12/21

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7947318

W2021/7947868

W2021/7947376

W2021/9409338

W2021/9409876

W2021/7780570
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Network Rail
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EAS_V_4_4_2022

2300 Fri

2300 Fri

0125 Thu

0125 Fri

0130 Wed

0130 Wed

0700 Sun

0700 Sun

0800 Sat

0800 Sat

0800 Sat

27/12/21

27/12/21

30/12/21

31/12/21

29/12/21

29/12/21

27/12/21

27/12/21

25/12/21

25/12/21

25/12/21

0400 Mon

0400 Mon

0440 Thu

0440 Fri

0415 Wed

0415 Wed

0250 Mon

0250 Mon

2000 Sat

2000 Sat

2000 Sat

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur

Up Spur

Up Main

Down Main

Down 
Portsmouth/Down 
Branch

Down Spur

Up Spur

Up Branch/Up 
Portsmouth

Haslemere

Havant Jn

Havant Jn

Havant Jn

Havant

Havant

Farlington Jn

Portcreek Jn

Portcreek Jn

Farlington Jn

Portcreek Jn

Haslemere

Shalford Jn

Petersfield

Petersfield

Rowlands Castle

Warblington

Cosham Jn

Havant Jn

Fareham

Cosham Jn

Fareham

P2021/2891874

P2021/3416686

P2021/3416730

P2021/3495307

P2021/3523325

P2021/3505561

HASLEMERE UP LOOP TO BE KEPT CLEARSW110

SW110

SW110

SO520
SW110

SO520
SW110
SW140

SW110
SW140

31m49ch and 64m0ch

53m71ch and 64m0ch

31m49ch and 54m63ch

61m9ch and 65m12ch

61m9ch and 65m12ch

66m5ch and 37m65ch

37m37ch and 40m75ch

85m25ch and 90m75ch

Preparatory Work

Track Survey

TSM Inspection

Prep for RDT

Unload CWR

Permanent Way Inspection

Remove Rail Defects

Track Survey

24/12/21

24/12/21

30/12/21

31/12/21

29/12/21

29/12/21

26/12/21

26/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7501640

W2021/9313918

W2021/9252924

W2021/9097992

W2021/9097993

W2021/9321950

W2021/9392588

W2021/9338500
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Thu

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

28/12/21

28/12/21

28/12/21

28/12/21

0400 Thu

0400 Thu

0400 Thu

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2021/3495361

P2021/3505458

P2021/3505459

P2021/3495313

P2021/3495306

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

28/12/21

28/12/21

28/12/21

28/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9321956

W2021/9344529

W2021/9344591

W2021/9321958

W2021/9321944
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0100 Sat

0100 Sat

27/12/21

27/12/21

0400 Mon

0400 Mon

Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

Templecombe

Gillingham (Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

P2021/3477426 SW115

105m22ch and 109m46ch
Earthwork

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9278468
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Network Rail
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EAS_V_4_4_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Reading Feeder 
Relief
Reading Feeder 
Main
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platforms 1-3

Platforms 7 to 15

Down and Up 
Westbury

Down and Up 
Relief Loop
Up Main Loop

Reading Low 
Level

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Theale Goods 
Loop

Down and Up 
Main
Down and Up 
Relief
Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Train 
Care Depot All 
Roads
Reading Train 
Care Depot All 
Roads

Oxford Road Jn

Scours Lane

Kennet Bridge Loop

Reading

Towney LC (UWC)

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Towney LC (UWC)

Didcot East

Reading West Jn

Oxford Road Jn

Scours Lane

Scours Lane

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Caversham Road
Jn

P2021/2895832 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS 
TO OPERATE. ALL LINE ISOLATION REQUIRED 
0200 SAT TO 0200 MON.  



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN READING TRAIN CARE DEPOT 
BETWEEN 0200 SAT AND 0200 MON ONLY.

GWR TO STABLE IN BAY PLATFORM 1 AT 
READING STATION WITH PAN LOWERED AND 
LOCKED.



Work Details = 

Reading Station Area GWEP Construction Works

GW103
GW190
GW195
GW220
GW225
GW500
SW125

33m46ch and 37m64ch

32m70ch and 42m18ch

36m10ch and 37m40ch

33m46ch and 37m64ch

34m19ch and 36m75ch

36m20ch and 38m0ch

37m40ch and 41m75ch

41m0ch and 42m0ch

32m70ch and 36m60ch

36m30ch and 38m30ch

P & D Maintenance

OHL Work

UTX Work

P & D Maintenance

S&T Maintenance

S&T Maintenance

Rail Changing 

S&T Maintenance

Patrolling 

S&C Partial Renewal

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9156886

W2021/7430853

W2021/7604168

W2021/9156901

W2021/7451234

W2021/7451444

W2021/7374387

W2021/9212721

W2021/7590819

W2021/7460021
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Network Rail
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EAS_V_4_4_2022

0200 Sat

0600 Sat

0040 Sat

0040 Sat

0040 Sat

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

28/12/21

28/12/21

29/12/21

29/12/21

30/12/21

30/12/21

31/12/21

31/12/21

0200 Mon

1800 Sat

0510 Sat

0510 Sat

0510 Sat

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

BLOCKED To
Electric Trains

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

All Lines

Down/Up 
Reception Line 1 
and 2 and Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Newbury West

Theale

Epsom

Ewell East

Epsom

Ashtead

Epsom

Ashtead

Epsom

Ashtead

Epsom

Ashtead

Epsom

Theale

Theale

Epsom

Ewell West

Ewell East

Ewell West

Ewell East

Ewell West

Ewell East

Ewell West

Ewell East

Ewell West

P2021/2895832

P2021/3262221

P2021/3473047

P2021/3498053

P2021/3498054

P2021/3498031

SO680
SW180

SO680
SW180

SO680
SW180

SO680
SW180

SO680
SW180

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

28/12/21

28/12/21

29/12/21

29/12/21

30/12/21

30/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8452068

W2021/8056024

W2021/9333231

W2021/9333235

W2021/9333275
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Network Rail
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EAS_V_4_4_2022

1025 Wed

1025 Wed

1025 Wed

0930 Fri

0930 Fri

0730 Sun

0730 Sun

29/12/21

29/12/21

29/12/21

31/12/21

31/12/21

26/12/21

26/12/21

1040 Wed

1040 Wed

1040 Wed

1100 Fri

1100 Fri

0805 Sun

0805 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Bookham

Down Cobham

Up Cobham

Down Sidings

Down Shepperton

Up Shepperton

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Effingham Jn

Horsley

Effingham Jn

Shepperton

Shepperton

Barnes Jn

Barnes Bridge

Effingham Jn

Effingham Jn

Upper Halliford

Shepperton

Barnes

Barnes Jn

P2021/3262062

P2021/3473182

P2021/3464169

SW180
SW200

SW190

SW210
SW230

21m18ch and 21m27ch

0m0ch and 0m0ch

6m49ch and 7m44ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

29/12/21

29/12/21

29/12/21

31/12/21

31/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7780418

W2021/9236651

W2021/9249885
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Network Rail
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EAS_V_4_4_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

All Sidings

Up Goods Loop

Up Siding East

East Yard Sidings 
1-4
Down Siding

Wokingham Jn

Ascot

Frimley Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Feltham Depot

Staines

Wokingham

Aldershot South 
Jn

Ascot

Feltham Jn

Reading

Reading 
Southern Jn

Reading Spur Jn

Staines

Staines Jn

Virginia Water

Feltham Depot

Staines

Wokingham

P2021/2892242 NO OUTBERTHING REQUIRED AT READING.GW103
GW190
GW195
SW210
SW250
SW255
SW260
SW265

15m70ch and 67m75ch

15m70ch and 67m75ch

15m70ch and 67m75ch

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7541934

W2021/7541896

W2021/9151529
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0030 Thu

1000 Fri

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Wed

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

0530 Thu

0530 Thu

0530 Thu

0530 Thu

1200 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

All Sidings

Up/Down Arrival

Down Main

Up Main

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Down Main

Up Main

Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Staines Jn

Feltham Depot

Staines

Staines Jn

Feltham Depot

Staines Jn

Staines

Staines Jn

Staines Jn

Feltham Depot

Staines

Staines Jn

Feltham

Feltham Depot

Staines

Staines Jn

Feltham Depot

Feltham

Staines

Staines Jn

Feltham

Feltham Depot

Staines

Staines Jn

P2021/3516752

P2021/3521501

P2021/3473183

P2021/3516688

NO OUTBERTHING REQUIRED

SW210
SW250

SW210

SW210
SW250

SW210
SW250

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9377718

W2021/9387129

W2021/7579969

W2021/8060468

W2021/9377712
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0100 Mon

0100 Tue

0100 Wed

0100 Thu

0100 Fri

1220 Fri

1220 Fri

28/12/21

28/12/21

28/12/21

28/12/21

25/12/21

21/12/21

22/12/21

23/12/21

24/12/21

31/12/21

31/12/21

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0120 Sat

0500 Tue

0500 Wed

0500 Thu

0500 Fri

1240 Fri

1240 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Pigs Hill Siding 1

Pigs Hill Siding 2

Down & Up West 
London

Down & Up West 
London

Down & Up West 
London

Down & Up West 
London

Down Hounslow

Up Hounslow

Reading Spur Jn

Reading

Reading East Jn

Reading

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Latchmere No.1 Jn

Barnes Bridge

Barnes Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Falcon Jn

Falcon Jn

Falcon Jn

Falcon Jn

Falcon Jn

Barnes Bridge

P2021/3262082

P2021/3427098

P2021/3464203

*** MULTIPART POSSESSION ***



PIGS HILL SIDINGS TO BE TAKEN CONTINIOUSLY 
FROM 01:00 MONDAY 20/DEC TO 01:20 
SATURDAY 25/DEC.



WEST LONDON LINES BETWEEN FALCON JN AND 
LATCHMERE No. 1 JN TO BE TAKEN BETWEEN 
01:00 TO 05:00 ON THE TUESDAY, WEDNESDAY, 
THURSDAY & FRIDAY.



This possession is Superceded by 2884826 at 0120 
on Saturday 25th December

GW190
GW195
SW210

SO250
SO500
SW220

SW230

67m35ch and 68m69ch

0m6ch and 0m56ch

0m6ch and 0m25ch

7m35ch and 7m66ch

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

28/12/21

28/12/21

28/12/21

28/12/21

20/12/21

21/12/21

22/12/21

23/12/21

24/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7780119

W2021/9129973

W2021/9328013

W2021/9250088
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0030 Fri

1000 Fri

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

31/12/21

31/12/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0515 Fri

1030 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Up Yard CS

Kew Bridge

Kew East Jn

Chiswick

Kew East Jn

Old Kew Jn

New Kew Jn

New Kew Jn

Old Kew Jn

Kew East Jn

Windsor and Eton 
Riverside

Guildford

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Old Kew Jn

Staines Jn

Guildford

P2021/3516427

P2021/3516364

P2021/3516381

P2021/3531403

P2021/3262022

NO OUTBERTHING REQUIRED

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SW250

SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

23m63ch and 25m48ch

30m10ch and 30m26ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Cable Work

Permanent Way Inspection

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9377443

W2021/9377447

W2021/9377436

W2021/9416140

W2021/7780321
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2021/3133571

P2021/3487489

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

40Week

W2021/7922183

W2021/9305588
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/3487522 SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9305703
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Up Main Slow

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Vauxhall

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3133921 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923246

W2021/7923243

W2021/7923244

W2021/7923245
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

01/01/22

01/01/22

01/01/22

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2021/3487505 SO250
SW100

0m53ch and 3m34ch
Permanent Way Inspection

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9305492
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

1815 Fri

1815 Fri

1815 Fri

04/01/22

31/12/21

31/12/21

04/01/22

31/12/21

01/01/22

04/01/22

04/01/22

31/12/21

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0300 Tue

1815 Fri

1815 Fri

0300 Tue

1815 Fri

0600 Sat

0300 Tue

0300 Tue

1815 Fri

0300 Tue

0230 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Battersea 
Reversible

Up Ludgate

Down Ludgate

Down & Up 
Kensington

Down and Up 
Battersea

Battersea 
Reversible

Down Main Slow

Down & Up 
Brighton Fast

Brighton 
Reversible

Down and Up 
Brighton Slow

Platforms 9 - 19

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down/Up West 
London

Down & Up 
Brighton Slow

Pigs Hill Siding 1

Pigs Hill Siding 2

Stewarts Lane Jn

Clapham Jn

Latchmere No.3 Jn

Pouparts Jn

Longhedge Jn

Clapham Jn

Balham

Battersea Park Jn

Clapham Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Victoria

Falcon Jn

Balham

Latchmere No.1 Jn

Battersea Pier Jn

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Vauxhall

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Victoria

Latchmere No.1 
Jn

Victoria

Falcon Jn

Vauxhall

P2021/3138523 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX 

(DOWN/UP MAIN SLOW) - THIS IS PARTS 12 TO 15 
AND 

IS OVER WEEKS 39 & 40***



GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO 
START/TERMINATE AT 

BALHAM



VICTORIA TO DORKING SERVICES DIVERTED TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED 
AT 

VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE 

GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING 

TRAINS OR FREIGHT SERVICES IN TO THE YARD. 
BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED 

VEHCILES FOR ENGINEERING TRAINS AND RRV 
ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND 

STOCKWELL



01/01 0600 TO 03/01 0530

TRAINS TO TRAVEL OVER THE DOWN MAIN FAST 
BETWEEN 

VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS 
AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN MAIN 
SLOW TO DOWN 

MAIN FAST, AND AT CLAPHAM JUNCTION TO 

SO250
SO500
SO650
SO680
SW100

0m34ch and 2m0ch
Patrolling 

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9411057
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0600 Sat

0530 Mon

0400 Tue

0400 Tue

03/01/22

04/01/22

04/01/22

04/01/22

0530 Mon

0300 Tue

0520 Tue

0520 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main Slow

Up Main Slow

Down Main Slow

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Earlsfield

Clapham Jn

Voltaire Road Jn

Linford St Jn

Vauxhall

Battersea Pier Jn

Linford St Jn

P2021/3138523

P2021/3408900

CROSS FROM 

DOWN MAIN FAST TO DOWN MAIN SLOW 



31/12 0600 TO 01/01 0600

03/01 0530 TO 04/01 0300

TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST 

BETWEEN VAUXHALL AND WIMBLEDON. ROUTE 
IS AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN/UP MAIN 
SLOW TO 

DOWN/UP MAIN FAST



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE DOWN SLOW PLATFORM. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL VC151 IS CLEARED. 
MODULE RULE BOOK S7, SECTION 3- 
â¿¿MOVEMENTS MADE ON THE AUTHORITY OF  A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNALâ¿¿ IS MODIFIED ACCORDINGLY.



31/12 0600 to 31/12 1815

FREIGHT TRAINS TO DIVERT VIA FALCON JN, 
WINDMILL 

BRIDGE JN, AND REDHILL



ACCESS TO/FROM STEWARTS LANE YARDS VIA 
FACTORY JN 

AND DOWN/UP STEWARTS LANES ONLY



ARL SLL SERVICES TO RUN TO/FROM 
BATTERSEA PARK 

BETWEEN 06:00 AND 18:15 FRIDAY

SO110
SW100

1m44ch and 1m77ch
Patrolling 

01/01/22

03/01/22

04/01/22

04/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9101734

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0735 Sat

0735 Sat

0735 Sat

0910 Sat

1320 Sat

0630 Sun

0630 Sun

1245 Thu

0836 Sat

0700 Sun

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

06/01/22

01/01/22

02/01/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0750 Sun

0750 Sun

1415 Thu

0856 Sat

0730 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Windsor Slow

Down Ludgate

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Ludgate

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Yard

Clapham Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Yard

Clapham Jn

Clapham Jn

P2021/3487561

P2021/3487490

P2021/3487506

P2021/3133801

P2021/3487664

P2021/3487541

P2021/3133841

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
2C18

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100

SW100
SW210

SO250
SW100

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m30ch and 4m31ch

3m51ch and 3m79ch

3m52ch and 2m29ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

06/01/22

01/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9305769

W2021/9305726

W2021/9305493

W2021/7922918

W2021/9306071

W2021/9305689

W2021/7923068
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Slow

Up Slow / Up Main
Slow

Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Earlsfield

New Malden Jn

Raynes Park

Clapham Jn

Durnsford Road

New Malden Jn

Raynes Park

P2021/3133924 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7923256

W2021/7923255

W2021/7923257

W2021/7923258
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EAS_V_4_4_2022

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

0015 Sun

0015 Sun

0925 Sun

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0925 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

Southampton

Southampton

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Eastleigh West Jn

Northam Jn

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

P2021/2892426 PART 1 0015 SAT TO 0430 SAT SOUTHAMPTON 
PLATFORMS 1 TO 4 TO BE KEPT CLEAR



PARTS 3 AND 4 NORTHAM TRAINCARE DEPOT 
RECEPTION ROADS 1 AND 2 TO BE KEPT CLEAR



PARTS 3 TO 5 ALL PLATFORMS AT 
SOUTHAMPTON, UP GOODS LOOP AND DOWN 
GOODS LOOP TO BE KEPT CLEAR.



SWR: WEYMOUTH SERVICES WILL START & 
TERMINATE AT AIRPORT PARKWAY. ON 
SATURDAY, ECS TO SHUNT VIA BEVOIS PARK 
SIDINGS. SOUTHAMPTON & POOLE SERVICES 
WILL START AND TERMINATE AT EASTLEIGH. ON 
SATURDAY, PORTSMOUTH SERVICES WILL 
START & TERMINATE AT ST. DENYS. ON SUNDAY, 
PORTSMOUTH SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
WILL DIVERT VIA ANDOVER & ROMSEY. 
NEWCASTLE SERVICES WILL START AND 
TERMINATE AT AIRPORT PARKWAY. ON SUNDAY, 
BOURNEMOUTH SERVICES WILL START AND 
TERMINATE AT AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE



GTR: ON SATURDAY, SOUTHAMPTON SERVICES 
WILL START & TERMINATE AT ST DENYS. ON 
SUNDAY, SOUTHAMPTON SERVICES WILL DIVERT
TO AND FROM PORTSMOUTH & SOUTHSEA. ON 
SATURDAY, RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WOOLSTON 
AND SOUTHAMPTON.



GWR: PORTSMOUTH SERVICES WILL DIVERT VIA 
CHANDLERS FORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND SOUTHAMPTON.



FREIGHT: ON SATURDAY, SERVICES TO 
WESTERN DOCKS AND MARITIME TERMINAL TO 
DIVERT VIA ANDOVER & ROMSEY. NO ACCESS TO
WESTERN DOCKS, EASTERN DOCKS AND 
MARITIME TERMINAL ON SUNDAY



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 

SW105
SW140
SW145
SW150

77m48ch and 78m40ch

8m39ch and 8m73ch

75m77ch and 77m29ch

73m55ch and 82m55ch

10m45ch and 11m52ch

78m37ch and 79m8ch

77m48ch and 80m11ch

77m48ch and 80m11ch

21m25ch and 22m37ch

79m40ch and 80m0ch

S&C Tamping

Structures Work

Survey Work

Structures Examination

Earthwork

C2 Rerail - Both Rails

S&T Maintenance

Track Maintenance

Structures Examination

S&C Tamping

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7435271

W2021/8794719

W2021/9384027

W2021/7501349

W2021/9250073

W2021/9352141

W2021/7274184

W2021/7274150

W2021/7482542

W2021/7435274
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EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0925 Sun

0925 Sun

2300 Sun

2300 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0300 Mon

0300 Mon

0300 Mon

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Millbrook 
Freightliner 
Terminal
Bay Sidings East

No.1 Reception

No. 2 Reception

DM/DF/DN 
Rvl.(Main)/DF/DM

UM/UF/Up 
Rvl(Main)/UF/UM

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Up Slow

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Totton

Totton

Eastleigh West Jn

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Eastleigh West Jn

Southampton 
Airport Parkway

Eastleigh West Jn

Stoneham Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2021/2892426

P2021/3262441

OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

SW105
SW195
SW200 10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

Rail Testing and Lubrication

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8452618

W2021/8452619
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3520141

P2021/3520107

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9376505

W2021/9376820
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EAS_V_4_4_2022

0730 Sun

0820 Sun

1020 Sun

1135 Sun

1135 Sun

1330 Sun

2345 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

05/01/22

06/01/22

06/01/22

06/01/22

06/01/22

0755 Sun

0845 Sun

1040 Sun

1155 Sun

1155 Sun

1343 Sun

0530 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Down Fast

Down Slow

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Allbrook

Eastleigh

Eastleigh West Jn

Eastleigh

P2021/3511708

P2021/3511748

P2021/3511714

P2021/3501997

P2021/3511715

P2021/3445029

P2021/3499650

P2021/3499685

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 5M30

SW105

SW105
SW125

SW105

SW105
SW125

SW105

SW105

SW105
SW135

SW105
SW135

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

72m20ch and 73m14ch

73m51ch and 73m60ch

73m43ch and 73m51ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Permanent Way Inspection

Permanent Way Inspection

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9363290

W2021/9363289

W2021/9363212

W2021/9329052

W2021/9363379

W2021/9076331

W2021/9306855

W2021/9306747
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EAS_V_4_4_2022

0025 Sun

0135 Fri

0135 Fri

0135 Fri

0135 Wed

0135 Wed

0135 Thu

0135 Thu

03/01/22

07/01/22

07/01/22

07/01/22

05/01/22

05/01/22

06/01/22

06/01/22

0400 Mon

0530 Fri

0530 Fri

0530 Fri

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Down Main

Up Main

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Up Main

Down Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Up Main

Down Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Brockenhurst

Brockenhurst

Totton

Totton

Brockenhurst

Totton

Brockenhurst

Totton

Totton

Redbridge Jn

Totton

Totton

Totton

Totton

P2021/2971526

P2021/3497505

P2021/3530563

P2021/3530564

SWR: WEYMOUTH & POOLE SERVICES TO 
TERMINATE AT EASTLEIGH OR SOUTHAMPTON 
AIRPORT PARKWAY AND RESTART FROM 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON AIRPORT
PARKWAY AND BOURNEMOUTH

SW105
SW155

SW105
SW150
SW155

SW105
SW155

SW105
SW155

83m0ch and 92m45ch

83m0ch and 92m45ch

82m10ch and 92m50ch

82m54ch and 92m55ch

82m54ch and 92m55ch

Structures Examination

S&T Track Circuits

S&T Work

S&T Work

S&T Work

02/01/22

07/01/22

07/01/22

07/01/22

05/01/22

05/01/22

06/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7503338

W2021/9314112

W2021/9324369

W2021/9413222

W2021/9413233
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EAS_V_4_4_2022

0115 Mon

0115 Mon

0115 Mon

0045 Sun

0045 Sun

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0415 Mon

0415 Mon

0415 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Ash

Up Ash

Down Bay

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Up Loop

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Guildford

Guildford

Guildford

Haslemere

Petersfield

Guildford

London Road 
(Guildford)

Guildford

Haslemere

Shalford Jn

P2021/3262042

P2021/2892605 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO TERMINATE 
AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND PETERSFIELD.



XC: 5E44 TO DIVERT VIA WINCHESTER.



OSBORNE TO MAN MILFORD L.C 06:00 TO 20:00 
SUN



OSBORNE TO MAN FARNCOMBE EAST & WEST 
L.C 08:00 TO 18:00 SUN



OSBORNE TO MAN KINGS FERNSDEN L.C 
THROUGHOUT

SW110
SW200
SW265

SW110

29m75ch and 30m45ch

36m21ch and 43m20ch

50m70ch and 52m17ch

33m19ch and 33m34ch

31m49ch and 54m8ch

46m67ch and 54m8ch

32m0ch and 33m34ch

36m21ch and 38m38ch

47m57ch and 51m45ch

34m65ch and 35m24ch

34m65ch and 35m24ch

Permanent Way Inspection

Preparatory Work

Preparatory Work

Preparatory Work

Structures Examination

Vegetation Clearance

Structures Examination

Vegetation Clearance

Eradication Of Wet Beds

Structures Examination

Structures Work

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7710871

W2021/7546319

W2021/9395823

W2021/9395496

W2021/7498992

W2021/7466424

W2021/7482716

W2021/7443228

W2021/7275285

W2021/7482864

W2021/9330981
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EAS_V_4_4_2022

0110 Tue

0110 Tue

0140 Wed

0140 Wed

0050 Thu

0050 Fri

0110 Tue

0110 Wed

0130 Thu

0130 Thu

04/01/22

04/01/22

05/01/22

05/01/22

06/01/22

07/01/22

04/01/22

05/01/22

06/01/22

06/01/22

0505 Tue

0505 Tue

0430 Wed

0430 Wed

0505 Thu

0505 Fri

0445 Tue

0445 Wed

0415 Thu

0415 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Haslemere

Haslemere

Haslemere

Haslemere

Liss

Liss

Havant Jn

Havant Jn

Havant

Havant

Farncombe

Haslemere

Farncombe

Haslemere

Haslemere

Haslemere

Petersfield

Petersfield

Rowlands Castle

Warblington

P2021/3497471

P2021/3497472

P2021/3524097

P2021/3524098

P2021/3524014

P2021/3524096

P2021/3499728

HASLEMERE UP LOOP: NO OUTBERTHING 
REQUIRED

HASLEMERE UP LOOP: NO OUTBERTHING 
REQUIRED

SW110

SW110

SW110

SW110

SO520
SW110

SO520
SW110

SO520
SW110

34m30ch and 43m10ch

34m30ch and 43m10ch

46m50ch and 49m20ch

46m50ch and 49m20ch

46m50ch and 49m20ch

46m50ch and 49m20ch

59m42ch and 61m15ch

59m42ch and 61m15ch

59m42ch and 61m15ch

66m5ch and 37m65ch

S&T Work

S&T Work

Third Rail Work

Remove Rail Defects

Remove Rail Defects

Third Rail Work

Remove Rail Defects

Remove Rail Defects

Third Rail Work

Permanent Way Inspection

04/01/22

04/01/22

05/01/22

05/01/22

06/01/22

07/01/22

04/01/22

05/01/22

06/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9324396

W2021/9324367

W2021/9395353

W2021/9394591

W2021/9394632

W2021/9395350

W2021/9394603

W2021/9394690

W2021/9395416

W2021/9329051
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0030 Wed

0030 Wed

0030 Wed

05/01/22

05/01/22

05/01/22

07/01/22

07/01/22

07/01/22

07/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0530 Wed

0530 Wed

0530 Wed

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Aldershot

Farnham

Ash Vale Jn

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Aldershot

Ash Vale Jn

Frimley

P2021/3524100

P2021/3505573

P2021/3505602

P2021/3524504

P2021/3509091

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SW120
SW123
SW260

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

05/01/22

05/01/22

05/01/22

07/01/22

07/01/22

07/01/22

07/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9394669

W2021/9344482

W2021/9344483

W2021/9396773

W2021/9357889
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0135 Sun

0750 Sun

06/01/22

06/01/22

06/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0530 Thu

0530 Thu

0530 Thu

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Down Reading 
Festival Line

Down Reading 
Festival Line

Aldershot

Farnham

Ash Vale Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Reading West Jn

Reading West Jn

Aldershot

Ash Vale Jn

Frimley

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

Reading High 
Level Jn

P2021/3509104

P2021/2907545 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  

5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE.

SW120
SW123
SW260

GW103
GW220
GW225
GW500
SW125

0m0ch and 0m0ch

36m33ch and 37m77ch

36m33ch and 37m72ch

36m33ch and 43m30ch

39m75ch and 43m30ch

Permanent Way Inspection

S&T Points

OHL Work (Ground Level)

Rail Changing 

P & D Maintenance

06/01/22

06/01/22

06/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9357904

W2021/8272918

W2021/8148578

W2021/7575368

W2021/9035972
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EAS_V_4_4_2022

1210 Sun

1210 Sun

2330 Thu

02/01/22

02/01/22

07/01/22

1225 Sun

1225 Sun

0500 Fri

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Up Bay/Platform 5

Up Neck

Down Portsmouth

Up Portsmouth

Basingstoke

Basingstoke

Portchester

Basingstoke

Basingstoke

Fareham

P2021/3502141

P2021/3445046

SW125

SW140

51m20ch and 51m39ch

84m20ch and 86m40ch

Permanent Way Inspection

S&T Work

02/01/22

02/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9329053

W2021/8779290
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings

Hawkeridge Jn

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2021/2897057 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area W2021/6969555

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

94m73ch and 110m28ch
Track Maintenance

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6969556
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

0030 Wed

0030 Wed

0030 Wed

0030 Thu

02/01/22

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

05/01/22

05/01/22

05/01/22

06/01/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0510 Sat

0510 Sat

0510 Sat

0500 Wed

0500 Wed

0500 Wed

0500 Thu

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Bookham

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Boxhill and 
Westhumble

Leatherhead Jn

Leatherhead Jn

Effingham Jn

Westbury North 
Jn

Westbury South 
Jn

Cheam

Epsom

Ewell West

Leatherhead

Leatherhead Jn

Leatherhead

P2021/2897057

P2021/3133563

P2021/3484587

P2021/3484493

SO680
SW180

SO685
SW180
SW183

SW180
SW205

16m20ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

02/01/22

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

05/01/22

05/01/22

05/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7922174

W2021/7580321

W2021/8708422
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EAS_V_4_4_2022

0030 Thu

0045 Sat

0045 Sat

0045 Sat

1025 Wed

1025 Wed

1025 Wed

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

06/01/22

01/01/22

01/01/22

01/01/22

05/01/22

05/01/22

05/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

0500 Thu

0515 Sat

0515 Sat

0515 Sat

1040 Wed

1040 Wed

1040 Wed

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Bookham

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Down Cobham

Up Cobham

Down Sidings

Down Shepperton

Up Shepperton

Strawberry Hill Jn 
Exit
Shacklegate Jn 
Exit

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Kingston/Up
Strawberry Hill

Down Strawberry 
Hill/Up Kingston

Leatherhead Jn

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Horsley

Effingham Jn

Hampton

Strawberry Hill 
Depot

Fulwell Jn

Twickenham

Teddington

Effingham Jn

Bookham

Hampton Court 
Jn

Effingham Jn

Effingham Jn

Effingham Jn

Shacklegate Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

Twickenham

P2021/3484567

P2021/3520103

P2021/3262063

P2021/3528135

SW180
SW205

SW180
SW200

SW180
SW200

SW190
SW245

0m0ch and 0m0ch

0m0ch and 0m0ch

21m18ch and 21m27ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

06/01/22

01/01/22

01/01/22

01/01/22

05/01/22

05/01/22

05/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8708568

W2021/9376954

W2021/7780918

W2021/7710368
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0930 Fri

0930 Fri

0730 Sun

0730 Sun

0125 Sun

0125 Sun

0125 Sun

1030 Fri

06/01/22

06/01/22

07/01/22

07/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

07/01/22

0530 Thu

0530 Thu

1100 Fri

1100 Fri

0805 Sun

0805 Sun

0510 Mon

0510 Mon

0510 Mon

1050 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down Shepperton

Up Shepperton

Down Shepperton

Up Shepperton

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Siding

Sunbury

Fulwell

Shepperton

Shepperton

Barnes Jn

Barnes Bridge

Ascot

Ash Vale Jn

Wokingham Jn

Wokingham Jn

Fulwell

Kempton Park

Upper Halliford

Shepperton

Barnes

Barnes Jn

Ascot

Virginia Water

Wokingham Jn

P2021/3520663

P2021/3520665

P2021/3487627

P2021/2971165

P2021/3503273

SWR: TWO UNITS TO BERTH AT READING. 
READING SERVICES TO START & TERMINATE AT 
VIRGINIA WATER [PLATFORM 4]. ON SATURDAY, 
ASCOT TO ALDERSHOT SERVICES WILL NOT 
RUN. ON SUNDAY, ASCOT TO GUILDFORD 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN VIRGINIA 
WATER & READING AND ASCOT AND ALDERSHOT
OR GUILDFORD.



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.

SW190

SW190

SW210
SW230

SW210
SW260

SW210

0m0ch and 0m0ch

0m0ch and 0m0ch

6m49ch and 7m44ch

23m20ch and 36m16ch

23m20ch and 36m16ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

06/01/22

06/01/22

07/01/22

07/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9194123

W2021/9236918

W2021/9305856

W2021/7483501

W2021/7542521

W2021/9236776
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EAS_V_4_4_2022

0050 Tue

0050 Tue

0050 Tue

0050 Tue

1220 Fri

1220 Fri

04/01/22

04/01/22

04/01/22

04/01/22

07/01/22

07/01/22

0430 Tue

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Southern

Up Southern

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Reading

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

P2021/3262083

P2021/3487681

PLATFORM 4 TO BE OUTBERTHED

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 6M95

GW190
GW195
SW210

SW230

67m35ch and 68m69ch

7m35ch and 7m66ch

Permanent Way Inspection

Permanent Way Inspection

04/01/22

04/01/22

04/01/22

04/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7753718

W2021/9305859
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2021/3374085

P2021/3488761

P2021/3150681

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

NO OUTBERTHING REQUESTED

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Crossing Welding

Hand Rail Grinding

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

41Week

W2021/8971023

W2021/9308971

W2021/7927518

W2021/7927568

W2021/7927569
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1245 Sun

1245 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1305 Sun

1305 Sun (1030 
hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Platforms 5 and 6

Down Main Fast

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2021/3515193

P2021/3515262

STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100

SW100

0m4ch and 3m34ch

0m4ch and 0m23ch

Permanent Way Inspection

Permanent Way Inspection

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9374494

W2021/9374641
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3374186 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Resignalling Work

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8971622

W2021/8971619

W2021/8971620

W2021/8971621

W2021/9394615
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EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

08/01/22

08/01/22

08/01/22

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2021/3488708 SO250
SW100

0m53ch and 3m34ch
Permanent Way Inspection

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9308763
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down Main Slow

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Up Brighton Slow

Down Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Clapham Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Queenstown 
Road

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

P2021/2884812 GATWICK EXPRESS SERVICES WILL NOT RUN.

GTR SOUTHERN SERVICES DIVERT TO AND 
FROM LONDON BRIDGE.

VICTORIA TO DORKING SERVICES DIVERTED TO 
LONDON BRIDGE VIA PECKHAM RYE.

PLATFORMS 13, 15, 17 AND 19 TO BE 
OUTBERTHED AT VICTORIA.



DOWN MAIN SLOW BLOCKED - TRAINS TO 
TRAVEL OVER THE DOWN MAIN FAST BETWEEN 
VAUXHALL AND CLAPHAM JUNCTION



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0120 SUN

ROUTE AVAILABLE BETWEEN STREATHAM, 
STREATHAM COMMON AND SELHURST OVER 
THE DOWN/UP STREATHAM SPUR & DOWN/UP 
BRIGHTON/VICTORIA SLOW

ACCESS AVAILABLE TO SELHURST DEPOT 
TO/FROM SELHURST



0120 SUN TO 0400 MON

NO ACCESS TO SELHURST DEPOT TO/FROM 
SELHURST.

ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN  VIA FORK ARRIVAL ONLY

SO250
SO500
SO650
SO680
SW100

3m60ch and 7m0ch

9m22ch and 9m40ch

8m41ch and 9m60ch

7m16ch and 7m46ch

7m0ch and 8m0ch

6m0ch and 6m34ch

0m0ch and 9m60ch

7m74ch and 8m14ch

9m31ch and 9m60ch

7m0ch and 8m0ch

2m44ch and 2m67ch

8m41ch and 9m65ch

6m38ch and 7m38ch

7m20ch and 7m45ch

1m18ch and 1m40ch

9m12ch and 9m38ch

0m0ch and 0m30ch

Other E&P Work

Station Work

S&C Medium Refurb

Structures Work

PL Tamping

Permanent Way Inspection

Resignalling Work

Structures Work

Permanent Way Inspection

PL Tamping

Litter / Graffiti Clearance

S&C Tamping

Structures Work

Structures Work

Structures Work

Structures Examination

Structures Work

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8580776

W2021/9116623

W2021/9137525

W2021/8692070

W2021/9237124

W2021/9170326

W2021/7701968

W2021/9070150

W2021/9171584

W2021/9236916

W2021/9253702

W2021/9244187

W2021/9247207

W2021/9157834

W2021/8689272

W2021/7594020

W2021/8450168
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0120 Sat

0150 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0845 Sun

0020 Mon

10/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0020 Mon

0400 Mon

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Up London Bridge
Slow

Arrival and 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down/Up 
Brighton/Victoria 
Slow
Up Siding (part)

Up Siding (part)

Victoria

Streatham Common

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common 
Jn

Windmill Bridge Jn

Streatham Hill

Streatham Hill

Streatham 
Common

Cottage Jn

Selhurst Depot

Selhurst Jn

Streatham Jn

Victoria

Streatham Hill

Streatham Hill

P2021/2884812

7m34ch and 9m10ch

4m0ch and 5m0ch

8m45ch and 9m60ch

1m30ch and 2m57ch

2m20ch and 2m57ch

1m15ch and 1m40ch

4m43ch and 4m63ch

3m60ch and 7m0ch

1m60ch and 2m20ch

8m45ch and 8m60ch

8m0ch and 8m54ch

0m0ch and 1m23ch

0m0ch and 6m60ch

4m5ch and 5m0ch

9m0ch and 9m15ch

1m30ch and 2m57ch

7m0ch and 8m0ch

Structures Work

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Survey Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Other E&P Work

Wheel Timber Renewal

Structures Work

Structures Work

S&T Renewal

Track Maintenance

S&T Maintenance

Structures Work

Follow-Up Work

PL Tamping

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9247407

W2021/9170323

W2021/7449993

W2021/9256408

W2021/7507172

W2021/9252572

W2021/9252573

W2021/8580775

W2021/7313265

W2021/8598424

W2021/9075334

W2021/9235149

W2021/7449970

W2021/9256583

W2021/9162378

W2021/7499125

W2021/9236879
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0400 Tue

0400 Tue

0732 Sat

0732 Sat

0910 Sat

1320 Sat

1245 Thu

0840 Sat

1000 Sun

11/01/22

11/01/22

08/01/22

08/01/22

08/01/22

08/01/22

13/01/22

08/01/22

09/01/22

0520 Tue

0520 Tue

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1415 Thu

0900 Sat

1230 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage +T-
COD

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Up Windsor Slow

Down 
Ludgate/Platform 
2

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Down Main Fast / 
Down Fast

Voltaire Road Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Wimbledon

Battersea Pier Jn

Linford St Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

P2021/2884812

P2021/3408961

P2021/3508682

P2021/3488743

P2021/3488711

P2021/3488788

P2021/3488663

P2021/3374185

ARL SERVICES TO USE PLATFORM 1 AT 
CLAPHAM JN

SO110
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100

SW100
SW210

SW100
SW105

7m0ch and 8m0ch

0m0ch and 0m15ch

6m46ch and 8m77ch

2m57ch and 4m52ch

1m44ch and 1m77ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m30ch and 4m31ch

3m51ch and 3m79ch

3m69ch and 7m10ch

PL Tamping

Permanent Way Inspection

Structures Examination

Conductor Rail Renewal

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/01/22

11/01/22

08/01/22

08/01/22

08/01/22

08/01/22

13/01/22

08/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9236710

W2021/7684818

W2021/9257848

W2021/8247720

W2021/9101735

W2021/9357289

W2021/9308807

W2021/9308902

W2021/9308989

W2021/9308791

W2021/8971522
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0030 Mon

0030 Mon

0030 Mon

0030 Mon

0825 Sun

0715 Sun

0930 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0925 Sun

0730 Sun

1010 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Main Loop

Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Slow

Up Epsom

Down Epsom

Up Slow

Up Fast

Up Slow

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Durnsford Road

Wimbledon

Wimbledon West Jn

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Clapham Jn

Durnsford Road

Raynes Park

Wimbledon

Wimbledon West 
Jn

Raynes Park

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2021/3374241

P2021/3374184

P2021/3374161

P2021/3374183

P2021/3374261

SW100
SW105
SW180

SW105

SW105

SW105

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

7m39ch and 6m26ch

7m38ch and 7m10ch

8m32ch and 7m39ch

10m12ch and 14m30ch

10m12ch and 14m30ch

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8971918

W2021/8971919

W2021/8971920

W2021/8971921

W2021/8971520

W2021/8971468

W2021/8971519

W2021/8972068

W2021/8972069
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0145 Sat

0145 Sat

0145 Sat

0115 Sat

0115 Sat

0730 Sun

0818 Sun

10/01/22

10/01/22

10/01/22

08/01/22

08/01/22

09/01/22

09/01/22

0400 Mon

0400 Mon

0400 Mon

0515 Sat

0515 Sat

0755 Sun

0840 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Up Byfleet Curve

Down Byfleet 
Curve
Down Fast

Down Slow

Up Fast

Up Slow

Down 
Chertsey/Up Bay
Up Chertsey

Down Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Guildford

Down Guildford

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Byfleet Jn

Woking East

Weybridge

Brookwood

Worplesdon

Basingstoke

Basingstoke

Addlestone Jn

Esher

Virginia Water

Woking East

Woking Jn

Basingstoke

Basingstoke

P2021/2895321

P2021/3521184

P2021/3510531

P2021/3510530

SWR: 1Sxx AND 2Sxx SERVICES TO START BE 
DIVERTED TO ASCOT. ALTON SERVICES TO BE 
DIVERTED VIA COBHAM AND GUILDFORD. 
BASINGSTOKE SERVICES TO START AND 
TERMINATE AT WOKING. SOUTHAMPTON AND 
POOLE SERVICES TO START AND TERMINATE AT 
WOKING. WEST OF ENGLAND SERVICES TO BE 
DIVERT TO READING. WEYMOUTH SERVICES TO 
DIVERTED VIA COBHAM, GUILDFORD AND 
HAVANT. PORTSMOUTH MAINLINE SERVICES TO 
BE DIVERTED VIA COBHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SURBITON AND WOKING AND BETWEEN VIRGINIA
WATER AND WOKING.



WEYBRIDGE UP BAY TO BE KEPT CLEAR



DB CARGO: 7Y55 AND 6Y56 WILL NOT RUN. 6O03, 
6M38 AND 6O38 TO BE DIVERTED VIA READING.



GBRf: 4Y19, 6Y82 AND 4Y81 TO BE DIVERTED VIA 
READING.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SW105
SW255

SW105
SW110

SW105

SW105
SW125

21m69ch and 23m35ch

17m6ch and 21m54ch

14m40ch and 19m20ch

22m15ch and 24m65ch

0m1ch and 0m38ch

19m0ch and 20m32ch

15m0ch and 23m35ch

20m10ch and 24m65ch

24m27ch and 27m79ch

47m50ch and 48m5ch

48m10ch and 47m0ch

Vegetation Clearance

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

Plain Line Heavy Refurb

Structures Examination

Plain Line Heavy Refurb

Structures Examination

Resignalling Work

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7466605

W2021/7437053

W2021/8971568

W2021/7497355

W2021/7606898

W2021/7761873

W2021/7505976

W2021/7665170

W2021/9381693

W2021/9362072

W2021/9362071
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0914 Sun

1129 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0255 Sun

0255 Sun

0255 Sun

0255 Sun

2345 Mon

09/01/22

09/01/22

13/01/22

13/01/22

13/01/22

13/01/22

09/01/22

09/01/22

09/01/22

09/01/22

11/01/22

0929 Sun

1144 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0530 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Netley

Down Netley

Up Fast/Main

Down Slow

Up Netley/Down 
Slow
Down Netley

Down Main/Fast

Up Fast/Main

Basingstoke

Basingstoke

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

St. Denys

Bitterne

Southampton Airport
Parkway

St. Denys

St. Denys

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

St. Denys

St. Denys

P2021/3510606

P2021/3510533

P2021/3504587

P2021/3504265

P2021/3479362

P2021/3514711

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

UP FAST/UP MAIN LINE: WILL ONLY BE TAKEN 
WHEN AFFECTED BY THE WORK BEING DONE ON
THE ADJACENT DOWN MAIN/DOWN FAST LINE

SW105

SW105
SW125

SW105
SW135

SW105
SW135

SW105
SW140

SW105
SW140

48m0ch and 48m40ch

47m25ch and 47m50ch

73m51ch and 73m60ch

73m43ch and 73m51ch

75m0ch and 77m20ch

77m12ch and 77m40ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

S&T Work

09/01/22

09/01/22

12/01/22

12/01/22

12/01/22

12/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9361847

W2021/9362073

W2021/9306971

W2021/9306748

W2021/8961125

W2021/9290821
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Fri

0035 Fri

0035 Fri

0035 Fri

09/01/22

09/01/22

09/01/22

09/01/22

14/01/22

14/01/22

14/01/22

14/01/22

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun

0720 Sun (6 hrs)

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2021/3514861

P2021/3507887

SWR 

1B77 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

SW105
SW160

SW105
SW160

88m5ch and 93m55ch

88m6ch and 98m44ch

S&T Track Circuits

S&T Work

09/01/22

09/01/22

09/01/22

09/01/22

14/01/22

14/01/22

14/01/22

14/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9365954

W2021/9344867
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0120 Sat

0120 Sat

0120 Sat

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0350 Sat

0350 Sat

0350 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Guildford

Guildford

Guildford

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Guildford

London Road 
(Guildford)

Guildford

P2021/2895263

P2021/3535801

SW105
SW165
SW166

SW110
SW200
SW265

118m40ch and 125m52ch

118m40ch and 125m52ch

124m65ch and 125m26ch

122m52ch and 122m79ch

118m46ch and 118m76ch

118m50ch and 121m76ch

120m30ch and 121m5ch

124m67ch and 125m46ch

121m5ch and 121m40ch

115m62ch and 116m12ch

30m2ch and 30m70ch

Track Maintenance

Hookswitch & Cablework

Structures Examination

Structures Work (Track Off)

Litter / Graffiti Clearance

Structures Examination

Point Heater Maintenance

Structures Work

PL Tamping

Litter / Graffiti Clearance

Other E&P Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7285597

W2021/7431723

W2021/9212882

W2021/9328946

W2021/7233878

W2021/7606977

W2021/9298485

W2021/7568668

W2021/7435872

W2021/7233848

W2021/9424729
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Version 4.4

EAS_V_4_4_2022

0040 Mon

0040 Mon

0100 Thu

0110 Tue

0110 Wed

0130 Thu

0130 Thu

10/01/22

10/01/22

13/01/22

11/01/22

12/01/22

13/01/22

13/01/22

0420 Mon

0420 Mon

0500 Thu

0500 Tue

0500 Wed

0415 Thu

0415 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Haslemere

Haslemere

Petersfield

Petersfield

Petersfield

Havant

Havant

Farncombe

Haslemere

Haslemere

Liss

Liss

Rowlands Castle

Warblington

P2021/3478367

P2021/3478349

P2021/3478382

P2021/3478368

P2021/3504321

ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
1P79 AND GIVEN UP FOR THE PASSAGE OF 
ENGINEERING TRAIN 6C04 0412 NORTHCAMP TO 
EASTLGHYD.

SW110

SW110

SW110

SW110

SO520
SW110

33m60ch and 42m60ch

43m40ch and 54m70ch

51m50ch and 54m70ch

51m50ch and 54m70ch

66m5ch and 37m65ch

S&T Work

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

10/01/22

10/01/22

13/01/22

11/01/22

12/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9166277

W2021/9166284

W2021/9166278

W2021/9166282

W2021/9343532
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

1113 Fri

1113 Fri

1213 Fri

1213 Fri

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

14/01/22

14/01/22

14/01/22

14/01/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1133 Fri

1133 Fri

1233 Fri

1233 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Back Road

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton Depot

Portsmouth and 
Southsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2021/2892765

P2021/3504322

P2021/3504305

BERTHING AVAILABLE IN PORTSMOUTH 
HARBOUR PLATFORMS



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

43m50ch and 44m0ch

40m45ch and 45m36ch

43m20ch and 44m0ch

43m64ch and 44m30ch

40m45ch and 45m36ch

40m45ch and 45m36ch

43m74ch and 45m36ch

40m60ch and 41m20ch

40m60ch and 41m20ch

PL Tamping

Point Heater Maintenance

Major Projects

Preparatory Work

Track Maintenance

Rail Testing and Lubrication

Amberg Survey

Permanent Way Inspection

Permanent Way Inspection

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

14/01/22

14/01/22

14/01/22

14/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7435923

W2021/8759319

W2021/9340648

W2021/9077718

W2021/7284831

W2021/7422374

W2021/9275221

W2021/9344400

W2021/9344406
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Network Rail
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EAS_V_4_4_2022

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0025 Sat

0025 Sat

0025 Sun

0025 Sun

14/01/22

14/01/22

14/01/22

11/01/22

11/01/22

11/01/22

11/01/22

10/01/22

09/01/22

10/01/22

10/01/22

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Mon

0025 Sun

0400 Mon

0400 Mon

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Up Dean/Up 
Salisbury/Up Test 
Valley
Down Test 
Valley/Down 
Salisbury/Down 
Dean

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Romsey

Salisbury Tunnel Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

Eastleigh East Jn

Redbridge Jn

P2021/3504304

P2021/3504266

P2021/2895270 GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT SALISBURY. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



SWR: ON SATURDAY, SERVICES WILL NOT RUN 
BETWEEN SALISBURY AND ROMSEY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ROMSEY & 
SOUTHAMPTON VIA REDBRIDGE AND 
EASTLEIGH. ON SUNDAY, SERVICES WILL NOT 
RUN FROM EASTLEIGH/SOUTHAMPTON TO 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE FROM EASTLEIGH, 
ROMSEY AND SOUTHAMPTON TO SALISBURY.



XC: 5O06 TO BE DIVERTED VIA WINCHESTER.



FREIGHTLINER: 4O51 & 4O54 WILL DIVERT VIA 
WINCHESTER AND READING. 7V98 AND 
7O43/7O44 WILL NOT RUN. 



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
WINCHESTER AND READING.



DUNBRIDGE LXING CLOSED THROUGHOUT.

SO520
SW110

SO520
SW110

SW115
SW130
SW150

43m25ch and 43m52ch

44m14ch and 45m36ch

73m41ch and 83m45ch

78m55ch and 83m45ch

73m41ch and 83m45ch

94m73ch and 95m27ch

83m60ch and 88m10ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Work

S&T Maintenance

Structures Examination

C2 Rerail - Both Rails

14/01/22

14/01/22

14/01/22

11/01/22

11/01/22

11/01/22

11/01/22

08/01/22

08/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343310

W2021/9343531

W2021/7437322

W2021/9228028

W2021/7439249

W2021/7607736

W2021/7627521
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EAS_V_4_4_2022

2350 Sat

2350 Sat

0030 Tue

0030 Tue

0030 Tue

09/01/22

09/01/22

11/01/22

11/01/22

11/01/22

0650 Sun

0650 Sun

0415 Tue

0415 Tue

0415 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Gillingham (Dorset)

Gillingham (Dorset)

Aldershot North Jn

Ash Vale Jn

Aldershot

Wilton Jn

Gillingham 
(Dorset)

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2021/2895283

P2021/3529361

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY.

GW500
GW5001
SW115
SW170

SW120
SW123
SW260

89m75ch and 95m0ch

85m70ch and 86m12ch

97m7ch and 98m0ch

89m75ch and 95m0ch

92m0ch and 93m20ch

32m20ch and 32m40ch

Rail Testing and Lubrication

Structures Examination

Structures Examination

Track Maintenance

PL Tamping

Hookswitch & Cablework

08/01/22

08/01/22

11/01/22

11/01/22

11/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7422377

W2021/7608894

W2021/7536878

W2021/7284659

W2021/7435924

W2021/9408152
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0730 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0830 Sun

0050 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Mains

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Relief

Up Reading 
Passenger Loop

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Pangbourne

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Pangbourne

Scours Lane

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Depot Connection
C

Reading

Reading West Jn

Southcote Jn

Reading

P2021/2903525 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m33ch and 37m77ch

36m43ch and 37m30ch

36m70ch and 38m55ch

36m69ch and 37m45ch

36m75ch and 38m55ch

36m25ch and 38m30ch

35m68ch and 36m11ch

35m42ch and 38m55ch

36m65ch and 37m12ch

35m56ch and 36m48ch

S&T Points

Remove Rail Defects

Rail Testing and Lubrication

S&T Maintenance

P-Way Maintenance

Move Materials

Station Work

Major Projects

Platform Enhancements

OHL Work (Maintenance)

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8265477

W2021/9400327

W2021/9181426

W2021/9426396

W2021/9398416

W2021/9233974

W2021/9264590

W2021/9257083

W2021/9300594

W2021/9094421
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0010 Sun

0010 Sun

0010 Sun

0055 Tue

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

11/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh South 
Jn

P2021/2903730

P2021/2891458

P2021/3504330

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

SW135

35m30ch and 35m78ch

32m58ch and 37m75ch

35m45ch and 37m72ch

34m53ch and 36m50ch

36m0ch and 37m72ch

41m20ch and 42m20ch

44m47ch and 51m20ch

44m47ch and 51m20ch

42m24ch and 44m32ch

40m20ch and 44m32ch

76m0ch and 84m9ch

P & D Maintenance

OHL Work

S&T Work

Cable Work

OHL Work (Ground Level)

PL Stoneblowing

Remove Rail Defects

OHL Work (Ground Level)

Follow-Up Work

Remove Rail Defects

Cable Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

11/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7948818

W2021/9222825

W2021/8265670

W2021/9330422

W2021/8145768

W2021/7438173

W2021/7437324

W2021/7602470

W2021/9397331

W2021/9295052

W2021/9343309
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EAS_V_4_4_2022

0055 Wed

0055 Thu

0055 Fri

2335 Mon

2335 Mon

2335 Tue

2335 Tue

2335 Wed

2335 Wed

12/01/22

13/01/22

14/01/22

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

0500 Wed

0500 Thu

0500 Fri

0425 Tue

0425 Tue

0425 Wed

0425 Wed

0425 Thu

0425 Thu

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
MOD Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
MOD Sidings

MOD Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury

Fareham

Fareham

Fareham

Wilton Jn

Beechgrove GF

Wilton Jn

Beechgrove GF

Beechgrove GF

Wilton Jn

Eastleigh South 
Jn

Eastleigh South 
Jn

Eastleigh South 
Jn

Dilton Marsh

Beechgrove GF

Dilton Marsh

Beechgrove GF

Beechgrove GF

Dilton Marsh

P2021/3504389

P2021/3504348

P2021/3504349

P2021/3504444

P2021/3504416

P2021/3504394

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.

SW135

SW135

SW135

GW5001
SW170

GW5001
SW170

GW5001
SW170

76m0ch and 84m9ch

76m0ch and 84m9ch

83m46ch and 84m9ch

76m0ch and 84m9ch

114m28ch and 124m50ch

114m28ch and 124m50ch

114m28ch and 124m50ch

Cable Work

Cable Work

Permanent Way Inspection

Cable Work

Cable Work

Cable Work

Cable Work

12/01/22

13/01/22

14/01/22

10/01/22

10/01/22

11/01/22

11/01/22

12/01/22

12/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343311

W2021/9343312

W2021/9307026

W2021/9343313

W2021/9325877

W2021/9326073

W2021/9326074
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EAS_V_4_4_2022

2335 Thu

2335 Thu

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0040 Sat

0040 Sat

0040 Sat

14/01/22

14/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

0425 Fri

0425 Fri

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

MOD Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Beechgrove GF

Wilton Jn

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Beechgrove GF

Dilton Marsh

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

P2021/3504417

P2021/2892622

P2021/3374061

SWR: 1D81 TO TERMINATE AT LEATHERHEAD, 
ECS TO GUILDFORD. 2D07 AND 2D09 WILL NOT 
RUN AND 2D12 TO START FROM WIMBLEDON. 
ECS FOR 2D14 TO START FROM GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC

GW5001
SW170

SW180
SW185

SO680
SW180

114m28ch and 124m50ch

8m60ch and 11m75ch

17m45ch and 15m0ch

Cable Work

Track Maintenance

Permanent Way Inspection

13/01/22

13/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9326075

W2021/7753519

W2021/8970920
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Siding

All Sidings

Kingston

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

P2021/2892641 SWR: ON SATURDAY, 2K79 TO BE DIVERTED TO 
SURBITON AND RUN ECS TO WIMBLEDON. ON 
SUNDAY SHEPPERTON SERVICES WILL NOT RUN.
KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE 
TO OPERATE.



ROAD CLOSURE PERCY ROAD

SW190
SW245

12m12ch and 12m32ch

10m10ch and 18m75ch

10m10ch and 14m45ch

14m40ch and 18m75ch

14m45ch and 17m0ch

10m10ch and 18m75ch

14m40ch and 18m75ch

10m8ch and 18m73ch

12m9ch and 12m55ch

11m66ch and 12m27ch

17m24ch and 17m44ch

14m40ch and 18m75ch

11m65ch and 11m75ch

10m10ch and 14m45ch

16m18ch and 16m38ch

18m63ch and 18m73ch

12m12ch and 12m75ch

Litter / Graffiti Clearance

D&P Maintenance

Follow-Up Work

S&C Grinding Train

Drainage Work

Hookswitch & Cablework

Other E&P Work

Structures Examination

Conductor Rail Renewal

Structures Examination

Litter / Graffiti Clearance

S&C Grinding Train

Structures Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7194028

W2021/7912069

W2021/7664768

W2021/9269525

W2021/9097518

W2021/9389292

W2021/9217501

W2021/7499720

W2021/9097297

W2021/7536937

W2021/7193233

W2021/9269529

W2021/8902376

W2021/9230078

W2021/7503586

W2021/7503587

W2021/7706121
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EAS_V_4_4_2022

0930 Fri

0930 Fri

0730 Sun

0730 Sun

0040 Thu

0040 Thu

14/01/22

14/01/22

09/01/22

09/01/22

13/01/22

13/01/22

1100 Fri

1100 Fri

0805 Sun

0805 Sun

0500 Thu

0500 Thu

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Down Shepperton

Up Shepperton

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Shepperton

Shepperton

Barnes Jn

Barnes Bridge

Twickenham

St. Margarets (Gtr 
London)

Upper Halliford

Shepperton

Barnes

Barnes Jn

Barnes Jn

Twickenham

P2021/2892641

P2021/3482183

P2021/3515322

P2021/3482184

SW190

SW210
SW230

SW210

10m10ch and 18m75ch

14m40ch and 18m75ch

12m0ch and 12m22ch

16m54ch and 16m74ch

12m30ch and 12m56ch

0m0ch and 0m0ch

6m49ch and 7m44ch

9m60ch and 10m10ch

Track Maintenance

S&C Grinding Train

Structures Examination

Station Work

Ground 
Investigation/Automatic 
Ballast Sampling

Permanent Way Inspection

Permanent Way Inspection

Rail Milling Machine

14/01/22

14/01/22

09/01/22

09/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7910872

W2021/9269577

W2021/9173220

W2021/7611622

W2021/9258423

W2021/9236862

W2021/9374786

W2021/9215506
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Mon

0130 Mon

0130 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Wimbledon

East Putney

East Putney

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

East Putney

Point Pleasant Jn

Putney Bridge

P2021/2892664

P2021/3487866

NORTH CAMP LC CLOSED THROUGHOUT



SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. TWO UNITS TO 
BERTH AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. TWO 
UNITS TO BERTH IN READING PLATFORMS 4, 5 
OR 6.



XC: 1E44 TO START FROM READING. 5E44 TO BE 
DIVERTED VIA WINCHESTER.



BLACKWATER GROUNDFRAME TO BE MANNED 
FOR CAPEX TRAIN



*** SPECIAL WORKING INSTRUCTIONS ***



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



A MINIMUM OF 6 MINUTES IS REQUIRED 
BETWEEN AN UP TRAIN DEPARTING FROM 
BRACKNELL AND A DOWN TRAIN DEPARTING 
MARTINS HERON



AN ADDITIONAL 4 MINUTES IS REQUIRED AT 
MARTINS HERON FOR THE TRAIN TO BE 
AUTHORISED TO PASS 

F351 SIGNAL AT DANGER

GW103
GW190
GW195
SW210
SW265

SW225

67m30ch and 68m69ch

36m16ch and 36m32ch

61m25ch and 61m71ch

34m34ch and 36m0ch

34m34ch and 67m15ch

64m65ch and 64m79ch

34m34ch and 67m15ch

67m50ch and 68m40ch

50m51ch and 57m22ch

32m45ch and 68m69ch

5m16ch and 8m47ch

Track Maintenance

Structures Work

Structures Examination

Resignalling Work

Preparatory Work

Structures Work

Preparatory Work

Survey Work

Plain Line Heavy Refurb

Structures Examination

Track Maintenance

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7753869

W2021/8637519

W2021/9163296

W2021/7665518

W2021/7665620

W2021/9220373

W2021/7666021

W2021/9248199

W2021/7497833

W2021/7499659

W2021/9279018
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EAS_V_4_4_2022

0800 Sat

0800 Sat

0800 Sat

1220 Fri

1220 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

09/01/22

09/01/22

09/01/22

14/01/22

14/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

1900 Sun

1900 Sun (52 hrs)

1900 Sun (52 hrs)

1240 Fri

1240 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Westbound 
District Line
Eastbound District
Line

Down Hounslow

Up Hounslow

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Wimbledon

East Putney

Barnes Bridge

Barnes Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

East Putney

Putney Bridge

Barnes Bridge

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2021/3477667

P2021/3488712

P2021/2911824

***** IMPORTANT NOTE *****

LU TEST TRAINS RUNNING BETWEEN PUTNEY 
BRIDGE AND WIMBLEDON.

NO OTHER WORKS OTHER THAN THE LU TEST 
TRAINS WILL BE PERMITTED

BETWEEN PUTNEY BRIDGE AND WIMBLEDON 
PLATFORMS 1-4.

MAINLINE SERVICES *NOT* PERMITTED TO BE 
DIVERTED VIA THIS ROUTE.

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

SW225

SW230

EA1310
EA1330
EA1360
GW130
MD167
SW240

5m57ch and 8m47ch

7m35ch and 7m66ch

0m5ch and 2m74ch

0m5ch and 2m74ch

0m72ch and 2m52ch

Major Projects

Permanent Way Inspection

Track Maintenance

Safety & Environment Work

Survey Work

08/01/22

08/01/22

08/01/22

14/01/22

14/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9278987

W2021/9309030

W2021/7387777

W2021/9309044

W2021/9150668
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2021/2912505 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m33ch and 21m55ch

21m40ch and 21m55ch

22m55ch and 22m66ch

22m3ch and 23m0ch

21m33ch and 22m60ch

22m50ch and 23m8ch

Track Maintenance

Litter / Graffiti Clearance

Wheeltimber Maintenance

Other E&P Work

Platform / Structures Gauging

Structures Examination

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7680370

W2021/9266583

W2021/9299478

W2021/9214841

W2021/9299486

W2021/9073875
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Sat

1000 Sat

1150 Sat

1150 Sat

1150 Sat

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

1130 Sat

1130 Sat

1250 Sat

1250 Sat

1250 Sat

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 16 to 19

Down Windsor

Up Windsor

Windsor 
Reversible

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

Waterloo West 
Crossings

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

P2021/3504511

P2021/3504523

STOCK CAN BERTH IN PLATFORMS 16 TO 19.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m4ch and 0m35ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

42Week

W2021/9347158

W2021/9347325
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

17/01/22

17/01/22

17/01/22

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2021/2900734 SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR

SW100
SW105

0m4ch and 3m50ch

0m4ch and 3m50ch

0m44ch and 2m67ch

0m4ch and 3m69ch

0m4ch and 2m50ch

0m25ch and 0m53ch

0m4ch and 3m50ch

0m4ch and 3m50ch

1m20ch and 1m40ch

1m19ch and 1m39ch

0m4ch and 3m55ch

S&C Grinding Train

PL Grinding Train

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

PL Grinding Train

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

Structures Examination

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9290249

W2021/9290322

W2021/9172121

W2021/8972118

W2021/8972168

W2021/9208764

W2021/9290246

W2021/7823276

W2021/7610425

W2021/7455431

W2021/7500782

Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1055 Mon

1055 Mon

1055 Mon

0940 Sat

0940 Sat

0940 Sat

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

15/01/22

15/01/22

15/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1200 Mon

1200 Mon

1200 Mon

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Waterloo

West London Jn 
(SW)

P2021/3504327

P2021/3374086

P2021/3504487

STOCK CAN BERTH IN PLATFORMS 17 TO 24.

2C26, 2C28, 2C29 and 2C31 TO ARRIVE AND 
DEPART FROM PLATFORM 16



STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SO110
SO250
SW100

SW100

SO250
SW100

0m4ch and 3m34ch

0m19ch and 0m52ch

0m53ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9423132

W2021/8971024

W2021/9347214
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0445 Tue

0445 Tue

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

1245 Thu

18/01/22

18/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

20/01/22

0520 Tue

0520 Tue

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1415 Thu

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Sidings No.6 & 49

Voltaire Road Jn

Linford St Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Battersea Pier Jn

Linford St Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

P2021/3408962

P2021/3504537

P2021/3504493

P2021/3504524

P2021/3504341

SO110
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100

1m44ch and 1m77ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m30ch and 4m31ch

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

18/01/22

18/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

20/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9101736

W2021/9347347

W2021/9347400

W2021/9347326

W2021/9346734
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0635 Sun

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

17/01/22

17/01/22

16/01/22

17/01/22

16/01/22

17/01/22

17/01/22

17/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0155 Sun

0155 Sun

0430 Mon

0430 Mon

0635 Sun

0430 Mon

0635 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Chertsey/Up Bay
Up Chertsey

Up Hampton 
Court

Down Cobham

Up Cobham

Down Kingston

Up Kingston

Up Fast

Up Slow

Down Slow

Down Fast

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Up Main Loop

Down Main 
Slow/Down Slow
Down Main 
Fast/Down Fast
Up Slow/Up Main 
Slow
Up Fast/Up Main 
Fast
Down Epsom

Siding No 1/Up 
Siding No 1

Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Slow/Down Slow

Weybridge

Hampton Court Jn

Effingham Jn

Norbiton

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Surbiton

Byfleet Jn

Clapham Jn

Woking East

Raynes Park

Wimbledon Park 
Depot

Byfleet Jn

Addlestone Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Raynes Park

Surbiton

Surbiton

Addlestone Jn

Clapham Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

P2021/2900739 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
AND WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO BE DIVERTED TO 
WOKING. KINGSTON AND SHEPPERTON 
SERVICES TO RUN VIA TWICKENHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND WOKING.



***SPECIAL WORKING INSTRUCTIONS APPLY 0155
SUNDAY TO 0430 MONDAY***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUVTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1).



ALLOWANCES TO BE ADDED:

UP TRAINS:

5 MINUTES OR PILOTMAN PICK UP AND BRIEFING
AT MOSTPUR PARK

DOWN TRAINS:

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOTMAN



HAMPTON COURT LC TO BE CLOSED 
THROUGHOUT

SW100
SW105
SW180
SW190
SW195
SW200
SW255

3m78ch and 8m8ch

13m69ch and 14m10ch

11m60ch and 13m45ch

3m78ch and 6m42ch

7m38ch and 7m10ch

11m60ch and 13m45ch

12m3ch and 13m67ch

6m26ch and 7m70ch

8m32ch and 7m39ch

7m39ch and 6m26ch

3m78ch and 7m10ch

3m78ch and 8m8ch

3m78ch and 8m8ch

10m8ch and 10m38ch

11m60ch and 13m45ch

14m66ch and 14m76ch

11m60ch and 13m45ch

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Prep for RDT

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&C Tamping

S&C Tamping

Structures Examination

S&T Maintenance

Station Work

Permanent Way Inspection

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7798021

W2021/7172228

W2021/7798068

W2021/8972170

W2021/8972172

W2021/7798421

W2021/9412738

W2021/9213999

W2021/8972078

W2021/8972086

W2021/8972273

W2021/9266669

W2021/9267855

W2021/9209382

W2021/7798422

W2021/7612422

W2021/7798429
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0635 Sun

0840 Sat

17/01/22

15/01/22

0430 Mon

0900 Sat

Possession

Line 
Blockage

Down Main 
Fast/Down Fast

Down Windsor 
Fast
Down Windsor 
Slow

Byfleet and New 
Haw

Clapham JnClapham Jn

P2021/2900739

P2021/3504492 SW100
SW210

16m0ch and 19m75ch

3m78ch and 8m8ch

4m18ch and 4m66ch

12m3ch and 13m45ch

4m0ch and 19m75ch

12m76ch and 13m42ch

9m30ch and 10m40ch

12m3ch and 12m23ch

3m78ch and 8m8ch

3m51ch and 3m79ch

C11 Rerail Resleeper 
Reballast - Trax

S&C Tamping

Structures Examination

Prep for RDT

Structures Examination

Wheel Timber Renewal

Survey Work

Off Track Work

S&C Tamping

Permanent Way Inspection

16/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7437442

W2021/9266498

W2021/9392923

W2021/9412785

W2021/7506042

W2021/9135563

W2021/9270309

W2021/9341030

W2021/9267857

W2021/9347421

Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0030 Thu

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

20/01/22

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Portsmouth Single

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Carriage 
Siding 1

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single
Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Carriage 
Siding 1

Down Epsom

Up Epsom

Swaythling

Eastleigh

Eastleigh East Jn

Eastleigh South Jn

Eastleigh West Jn

Allbrook

Eastleigh

Swaythling

Eastleigh

Eastleigh East Jn

Botley

Eastleigh West Jn

Allbrook

Eastleigh

Motspur Park

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Stoneham Jn

Eastleigh

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Stoneham Jn

Eastleigh

Raynes Park

P2021/3524983

P2021/3524518

P2021/3492403

DOWN CARRIAGE SIDINGS No.1 TO BE KEPT 
CLEAR



1B01 TO TERMINATE AT WINCHESTER



FREIGHTS DIVERT VIA LAVERSTOCK JN / 
REDBRIDGE JN



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2B77

DOWN CARRIAGE SIDINGS No.1 TO BE KEPT 
CLEAR



1B81 TO TERMINATE AT WINCHESTER



FREIGHTS DIVERT VIA LAVERSTOCK JN / 
REDBRIDGE JN

SW105
SW130
SW135

SW105
SW130
SW135

SW105
SW180

73m19ch and 74m65ch

73m19ch and 74m65ch

73m75ch and 74m12ch

0m0ch and 0m0ch

Welding and Grinding

Welding and Grinding

Cable Work

S&T Maintenance

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

20/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9394350

W2021/9395031

W2021/9446230

W2021/8751568
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3520678

P2021/3520684

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9384396

W2021/9384563
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0220 Sun

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0730 Sun

0818 Sun

1000 Sun

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0715 Sun (3 hrs)

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0755 Sun

0843 Sun

1020 Sun

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Fast

Down Slow

Up Fast

Up Slow

Up Bay/Platform 5

Down Reading

Up Reading

Up Fast

Up Slow

Down Fast

Down Slow

Up Branch Sidings
(North Yard)
Long Valley 
Sidings
Up Neck

Down Slow/Down 
Southampton

Down Fast/Down 
Exeter

Up 
Southampton/Up 
Slow
Up Exeter/Up Fast

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Fleet

Basingstoke

Bramley

Hook

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

P2021/3514601

P2021/3497290

P2021/2895453

P2021/3511941

P2021/3511942

P2021/3511943

BASINGSTOKE: PLATFORM 1 TO BE KEPT CLEAR.

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SW105

SW105
SW125

SW105
SW115

SW105

SW105
SW125

SW105

39m0ch and 40m8ch

47m0ch and 47m40ch

50m23ch and 50m33ch

48m5ch and 52m38ch

48m5ch and 52m38ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

Installation of Fencing

S&T Work

P & D Maintenance

Track Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9422535

W2021/9327527

W2021/9318176

W2021/7285673

W2021/9398925

W2021/9365533

W2021/9365388

W2021/9365390
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0155 Sun

0155 Sun

0155 Sun

2355 Sat

2355 Sat

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0645 Sun

0645 Sun

0645 Sun

0955 Sun

0955 Sun

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Fast/Up Main

Down Main/Down 
Fast

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Shawford Up Jn

Allbrook

Allbrook

Romsey

Laverstock South Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Allbrook

Shawford Down 
Jn

Winchester

Eastleigh East Jn

Redbridge Jn

P2021/3514602

P2021/3514603

P2021/3511961

P2021/3148181

P2021/2895412 SWR: 5S99 TO DIVERT VIA BASINGSTOKE. 2R99 
TO TERMINATE AT EASTLEIGH. 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 5Y73 
TO DIVERT VIA ANDOVER. 

2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 TO 
START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH.



GWR: 1O81 TO START AT SOUTHAMPTON 
CENTRAL. 5081 TO TERMINATE AT 
SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



WINCHESTER ROAD, ROMSEY, SO51 8JE WILL BE
CLOSED 2200 SAT to 0700 SUN

SW105
SW125

SW105
SW125

SW105

SW105

SW105
SW130
SW150

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

66m75ch and 69m55ch

73m41ch and 84m20ch

78m55ch and 83m55ch

19m25ch and 80m55ch

73m41ch and 84m20ch

18m30ch and 23m28ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Renewal

Track Maintenance

S&T Work

Follow-Up Work

S&T Maintenance

Track Maintenance

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9346653

W2021/9346601

W2021/9365534

W2021/7914768

W2021/7284664

W2021/9228281

W2021/9296122

W2021/7439256

W2021/7284919
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0100 Sun

0100 Sun

0100 Sun

20/01/22

20/01/22

20/01/22

20/01/22

16/01/22

16/01/22

16/01/22

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Up Fast/Main

Up Slow

No. 1 Reception / 
No.1 Neck
No.2 Neck/No.2 
Reception
Siding A

Siding B

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Southampton Airport
Parkway

St. Denys

Southampton Up 
Yard

Eastleigh

Eastleigh

Eastleigh West Jn

Northam Jn

Southampton Up 
Yard

P2021/3504745

P2021/3504714

P2021/3543942 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 8Y85

SW105
SW135

SW105
SW135

SW105

73m43ch and 73m51ch

73m51ch and 73m60ch

77m10ch and 77m48ch

Permanent Way Inspection

Permanent Way Inspection

Welding and Grinding

19/01/22

19/01/22

19/01/22

19/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9306749

W2021/9306972

W2021/9444645
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2345 Thu

2345 Thu

0140 Sat

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

21/01/22

21/01/22

15/01/22

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0530 Fri

0530 Fri

0600 Sat

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Maritime Back 
Road
Redbridge Goods

Up Goods Loop

Down Fast/Down 
RVL (Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Slow

Down Bay/Bay 
Siding West
Up Western 
Docks
Down Western 
Docks
Millbrook 
Freightliner 
Terminal

Bay Sidings East

Redbridge Goods

Down Main

Up Main

Down Main

Up Main

Redbridge

Southampton

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Southampton

Redbridge

Millbrook (SW105)

Brockenhurst

Millbrook 
(SW105)

Northam Jn

Southampton

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Redbridge

Totton

P2021/3456262

P2021/3456252

P2021/3509421

SW105

SW105

SW105

78m20ch and 81m50ch

80m47ch and 80m60ch

85m34ch and 91m45ch

S&T Work

S&T Work

Structures Work

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

20/01/22

20/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8969769

W2021/8408430

W2021/9357878
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0220 Sun

0220 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0115 Mon

0115 Mon

0115 Mon

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

0700 Sun

0700 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0330 Mon

0330 Mon

0330 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Passenger 
Loop
Up Passenger 
Loop
Down Main

Up Main

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Ash

Up Ash

Up Main

Down Main

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Brockenhurst

Hinton Admiral

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Guildford

Guildford

Brockenhurst

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

London Road 
(Guildford)

Guildford

P2021/3456249

P2021/2895415

P2021/3540688

LB + MODULE TS11 SECTION 3  TO BE TAKEN 
AFTER THE PASSAGE OF 1B81

BERTHING AVAILABLE IN WEYMOUTH 
PLATFORMS

SW105
SW160

SW105
SW175

SO560
SW110
SW200
SW265
SW300

92m50ch and 100m70ch

135m55ch and 136m5ch

166m15ch and 166m45ch

130m63ch and 168m59ch

132m30ch and 132m60ch

130m63ch and 168m59ch

132m50ch and 132m60ch

30m2ch and 30m70ch

S&T Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

PL Stoneblowing

Survey Work

LC  Work

Other E&P Work

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167769

W2021/7236399

W2021/7236620

W2021/7284918

W2021/7438739

W2021/9341916

W2021/9269034

W2021/9436564
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

0055 Thu

0055 Thu

0055 Thu

0135 Sun

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

16/01/22

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Farncombe

Guildford

Shalford Jn

Farncombe

Guildford

Shalford Jn

Farncombe

Guildford

Shalford Jn

Haslemere

Guildford

Shalford

Guildford

Shalford

Guildford

Shalford

Shalford Jn

P2021/3521701

P2021/3524767

P2021/3524791

P2021/2895447

PLATFORM 5 TO BE OUTBERTHED

PLATFORM 5 TO BE OUTBERTHED

PLATFORM 5 TO BE OUTBERTHED

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SW110

30m35ch and 31m20ch

30m35ch and 31m20ch

30m35ch and 31m20ch

38m40ch and 40m24ch

38m40ch and 40m24ch

Prep for RDT

Prep for RDT

Preparatory Work

Third Rail Work

Track Maintenance

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9370049

W2021/9370050

W2021/9370126

W2021/7432596

W2021/7284665
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

16/01/22

16/01/22

16/01/22

0600 Sun

0600 Sun

0600 Sun

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Down 
Portsmouth/Up 
Spur
Down Spur/Up 
Portsmouth
Up Branch

Down Branch

Down Main

Up Main

Farlington Jn

Portcreek Jn

Hilsea

Cosham

Cosham Jn

Havant

P2021/3069541 SO520
SW110
SW140 37m57ch and 41m65ch

Cable Work
16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7535873
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0420 Sat

0420 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/01/22

15/01/22

15/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0420 Sat

0420 Sat

0420 Sat

0100 Mon

0145 Sun

0145 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Down Main

Up Main

Up and Down 
Fratton

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Back Road

All Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton Depot

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

P2021/2895644 SWR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT HAVANT & 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



GTR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GWR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 
AND PORTSMOUTH & SOUTHSEA DCS No.1, 2 & 3 
TO BE KEPT CLEAR FOR THE DURATION OF THE 
POSSESSION.

SWR TO BERTH STOCK IN PORTSMOUTH 
HARBOUR PLATFORMS 3 AND 4 FOR THE 
DURATION OF THE POSSESSION.



STOCK CAN BERTH IN PORTSMOUTH AND 
SOUTHSEA LOW LEVEL PLATFORMS 3 AND 4 FOR
PARTS 1 AND 3.



GWR WILL HAVE TWO UNITS BERTHED IN 
SOUTHAMPTON BAY PLATFORM 5 ON SATURDAY 
NIGHT 22/1 AND SUNDAY NIGHT 23/1.

SO520
SW110
SW140 40m45ch and 45m36ch

40m45ch and 41m41ch

40m45ch and 45m36ch

43m20ch and 44m0ch

44m18ch and 45m36ch

45m21ch and 45m36ch

40m58ch and 45m46ch

44m0ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

44m39ch and 44m55ch

40m45ch and 41m15ch

43m49ch and 43m79ch

44m37ch and 45m36ch

44m37ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 41m15ch

S&C Partial Renewal

Survey Work

Rail Testing and Lubrication

Major Projects

Wheel Timber Renewal

Litter / Graffiti Clearance

Structures Examination

Structures Examination

Track Maintenance

Point Heater Maintenance

Platform Enhancements

S&C Tamping

Litter / Graffiti Clearance

Structures Work

Permanent Way Inspection

Permanent Way Inspection

S&C Tamping

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7284968

W2021/9315733

W2021/7422401

W2021/7463585

W2021/9313555

W2021/7156600

W2021/7505169

W2021/9174399

W2021/7475665

W2021/8759870

W2021/9424581

W2021/7435928

W2021/7156884

W2021/7878368

W2021/9291489

W2021/9311645

W2021/7435930
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0240 Fri

0240 Fri

0240 Fri

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/01/22

19/01/22

19/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0435 Fri

0435 Fri

0435 Fri

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Ludgershall 
Branch

Laverstock Loop

Up Main/Up 
Exeter
Down 
Exeter/Down Main
Up Yard

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Andover

Laverstock North 
Jn

Worting Jn

Andover

P2021/3514709

P2021/3514624

P2021/3514625

P2021/3514710

P2021/2895457

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SW115
SW150

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

55m40ch and 82m15ch

77m25ch and 78m21ch

72m37ch and 72m75ch

59m0ch and 61m40ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Structures Examination

Off Track Work

Structures Examination

19/01/22

19/01/22

19/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9346589

W2021/9346675

W2021/9346588

W2021/9346648

W2021/7251770

W2021/9337489

W2021/9230190

W2021/9337424
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Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Sun

0025 Sun

0130 Sun

0130 Sun

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Yeovil Jn

Yeovil Jn

Templecombe

Ascot

Ash Vale Jn

Templecombe

Yeovil Pen Mill

Templecombe

Ascot

P2021/3506362

P2021/2895563 SWR: 2Nxx SERVICES TO RUN BETWEEN 
GUILDFORD AND ALDERSHOT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ASCOT AND ALDERSHOT.



ROAD CLOSURE CAMBERLEY LEVEL CROSSING

SW115
SW178

SW120
SW260

121m45ch and 122m50ch

32m8ch and 40m50ch

29m40ch and 37m55ch

32m3ch and 32m13ch

29m40ch and 40m50ch

Safety & Environment Work

Vegetation Clearance

Track Maintenance

Platform Enhancements

Resignalling Work

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9346801

W2021/7466676

W2021/7799469

W2021/9380213

W2021/7669718
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0001 Sun

0001 Sun

0001 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Southcote Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Basingstoke

Southcote Jn

Basingstoke

P2021/3021781

P2021/3121801

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125
SW210

GW500
SW125

35m73ch and 36m27ch

36m33ch and 37m0ch

35m68ch and 36m11ch

36m45ch and 37m45ch

36m33ch and 38m30ch

35m42ch and 36m36ch

35m42ch and 37m70ch

36m33ch and 37m77ch

36m67ch and 37m1ch

36m56ch and 37m77ch

38m40ch and 39m40ch

38m40ch and 51m20ch

P & D Maintenance

P & D Maintenance

Station Work

Survey Work

P-Way Maintenance

Arc Repairs

S&T Work

S&T Points

Technical Inspection

Rail Testing and Lubrication

Structures Work

OHL Work (Ground Level)

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9283842

W2021/9283963

W2021/9281302

W2021/9255828

W2021/9255849

W2021/9310080

W2021/8283069

W2021/9264635

W2021/9275105

W2021/9281231

W2021/9336324

W2021/7602925
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EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0730 Sun

0730 Sun

16/01/22

16/01/22

16/01/22

16/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0510 Sat

0510 Sat

0510 Sat

0530 Sat

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Cobham/Bay
Up Cobham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Guildford

Barnes Jn

Barnes Bridge

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

Clandon

Barnes

Barnes Jn

P2021/2895530

P2021/3374062

P2021/3520677

P2021/3504482

GW500
SW175
SW178

SO680
SW180

SW200

SW210
SW230

158m20ch and 159m10ch

130m0ch and 161m50ch

145m36ch and 145m56ch

130m30ch and 145m5ch

130m0ch and 161m54ch

17m45ch and 15m0ch

0m0ch and 0m0ch

6m49ch and 7m44ch

Structures Examination

Rail Testing and Lubrication

Station Work

Structures Examination

Changing Sleepers & 
Timbers

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9335392

W2021/7422346

W2021/7613073

W2021/9335295

W2021/7285019

W2021/8970921

W2021/9384190

W2021/9347202
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0120 Sat

0120 Sat

20/01/22

20/01/22

15/01/22

15/01/22

0530 Thu

0530 Thu

0520 Sat

0520 Sat

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down 
Twickenham
Up Twickenham

Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop

Down Main

Up Main

Down Chertsey

Up Chertsey

Twickenham

Strawberry Hill

Sunningdale

Chertsey

St. Margarets (Gtr
London)

Twickenham

Egham

Virginia Water

P2021/3516787

P2021/3172981

SW210
SW245

SW210
SW255

0m0ch and 0m0ch

21m5ch and 26m35ch

S&T Maintenance

Resignalling Work

20/01/22

20/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9376698

W2021/7772775
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EAS_V_4_4_2022

0140 Sat

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

1030 Fri

16/01/22

15/01/22

15/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

21/01/22

0140 Sun

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1050 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Siding

Up Blackwater

Down Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Siding

Wokingham Jn

Winnersh

Wokingham

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham Jn

Blackwater

Bracknell

Wokingham

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Wokingham Jn

P2021/2895622

P2021/3487222

SWR: ON SUNDAY SERVICES TO START AND 
TERMINATE AT BRACKNELL. TWO UNITS TO 
BERTH AT READING PLATFORMS 4, 5 OR 6. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.



GWR: ON SATURDAY SERVICES TO START AND 
TERMINATE AT BLACKWATER. ONE UNIT TO 
BERTH AT GUILDFORD. ON SUNDAY SERVICES 
TO START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP OR 
GUILDFORD. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79, 5O40 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS APPLY 
0140 SATURDAY TO 0140 SUNDAY ***



AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



*** SPECIAL WORKING INSTRUCTIONS 0140 
SUNDAY TO 0400 MONDAY ***



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



A MINIMUM OF 6 MINUTES IS REQUIRED 
BETWEEN AN UP TRAIN DEPARTING FROM 
BRACKNELL AND A DOWN TRAIN DEPARTING 
MARTINS HERON



AN ADDITIONAL 4 MINUTES IS REQUIRED AT 
MARTINS HERON FOR THE TRAIN TO BE 
AUTHORISED TO PASS F351 SIGNAL AT DANGER


PART 1 & PART 3) WOKINGHAM LC TO BE 
CLOSED THROUGHOUT

GW103
GW190
GW195
SW210
SW265

SW210

34m34ch and 67m0ch

36m20ch and 62m30ch

36m20ch and 62m30ch

58m66ch and 62m40ch

66m0ch and 67m0ch

64m65ch and 64m79ch

34m34ch and 67m0ch

36m20ch and 62m30ch

34m34ch and 67m0ch

36m20ch and 62m30ch

36m20ch and 62m30ch

0m0ch and 0m0ch

Preparatory Work

Track Maintenance

S&C Tamping

Plain Line Heavy Refurb

Structures Work

Structures Work

Preparatory Work

S&C Tamping

Resignalling Work

S&C Tamping

S&C Tamping

Permanent Way Inspection

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7670919

W2021/7799318

W2021/9269828

W2021/7505144

W2021/9200074

W2021/9220422

W2021/7671068

W2021/9269972

W2021/7670671

W2021/9269830

W2021/9269926

W2021/9304632
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EAS_V_4_4_2022

1220 Fri

1220 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0125 Fri

21/01/22

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

21/01/22

1240 Fri

1240 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0510 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Barnes Bridge

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shalford Jn

Barnes Bridge

Merstham

Redhill

Betchworth

P2021/3504285

P2021/3447901

P2021/3546865

DBC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW230

SO500
SO550
SO560
SW300

SO560
SW300

7m35ch and 7m66ch

22m0ch and 22m55ch

21m33ch and 22m60ch

21m33ch and 22m60ch

27m20ch and 41m0ch

Permanent Way Inspection

Ultrasonic Cover

Track Maintenance

Geometry Gauging 
Inspections

S&T Work

21/01/22

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9346691

W2021/9322361

W2021/9260269

W2021/9322312

W2021/9450495
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Up St. Helier

Down St. Helier

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Shunt Neck

Clapham Jn

New Malden Jn

Norbiton

Raynes Park

Wimbledon Chase

Berrylands

Waterloo

Waterloo

Wimbledon Park 
Depot

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Tooting

Waterloo

Waterloo

Wimbledon Park 
Depot

P2021/2900988 SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
AND WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN RAYNES 
PARK AND EPSOM. SERVICES TO START AND 
TERMINATE AT KINGSTON. CHESSINGTON 
SERVICES WILL NOT RUN.



GTR: THAMESLINK SERVICES WILL RUN 4TPH TO 
HERNE HILL PLATFORM 4 ON SATURDAY. 
SUNDAY LUTON TO WIMBLEDON WILL 
TERMINATE AT ST PANCRAS



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



DB CARGO: 6Y02 AND 6Y08 WILL NOT RUN.



ELM ROAD LC TO BE CLOSED THROUGHOUT

MAGDELEN ROAD LC TO BE CLOSED 
THROUGHOUT



***SPECIAL WORKING INSTRUCTIONS APPLY 0130
SATURDAY TO 0430 MONDAY***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1).



ALLOWANCES TO BE ADDED:

UP TRAINS:

5 MINUTES OR PILOTMAN PICK UP AND BRIEFING
AT MOTSPUR PARK

DOWN TRAINS:

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOTMAN



MAGDALEN ROAD CLOSED THROUGHOUT

SO700
SW100
SW105
SW180
SW190

3m60ch and 6m42ch

7m38ch and 7m10ch

0m4ch and 4m10ch

9m13ch and 10m35ch

4m60ch and 6m11ch

0m4ch and 4m10ch

0m4ch and 10m42ch

0m4ch and 0m48ch

4m60ch and 7m72ch

0m4ch and 3m69ch

0m4ch and 2m50ch

2m10ch and 2m75ch

8m32ch and 7m39ch

7m39ch and 6m26ch

3m69ch and 7m10ch

2m14ch and 2m66ch

Permanent Way Inspection

Permanent Way Inspection

S&C Tamping

Survey Work

Plain Line Heavy Refurb

Track Maintenance

Structures Examination

Structures Examination

C14 Rerail Resleep Reball 
Form - Trax

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Platform Enhancements

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8972171

W2021/8972173

W2021/9355190

W2021/9270316

W2021/7505286

W2021/7837520

W2021/7508128

W2021/9172368

W2021/7479441

W2021/8972119

W2021/8972169

W2021/7633522

W2021/8972079

W2021/8972087

W2021/8972274

W2021/9372941

W2021/9395032
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P2021/2900988 1m22ch and 1m36ch

8m55ch and 8m78ch

2m10ch and 2m50ch

2m40ch and 2m65ch

0m4ch and 4m10ch

2m14ch and 2m66ch

0m4ch and 4m10ch

0m4ch and 4m10ch

Structures Examination

Structures Examination

Structures Work

S&C Tamping

Survey Work

S&C Tamping

S&C Tamping

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9209690

W2021/9311121

W2021/9258280

W2021/9355101

W2021/9372883

W2021/9355124

W2021/9355179

Week 43  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1000 Sat

1000 Sat

1000 Sat

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

22/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

P2021/3516281

P2021/3516241

STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100

SO250
SW100

0m4ch and 3m34ch

0m53ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9377506

W2021/9377533
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

1245 Thu

0840 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

27/01/22

22/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1415 Thu

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Down 
Chertsey/Up Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Addlestone Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2021/3500263

P2021/3500254

P2021/3516263

P2021/3516301

P2021/3500238

P2021/2900975 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON &
WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYBRIDGE VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO WOKING. KINGSTON & 
SHEPPERTON SERVICES TO DIVERT VIA 
TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SO250
SW100
SW210

SW100
SW210

SW100

SW100

SW100
SW210

SW105
SW195
SW200
SW255

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m30ch and 4m31ch

3m51ch and 3m79ch

11m50ch and 14m40ch

11m50ch and 19m75ch

11m50ch and 19m75ch

11m50ch and 19m75ch

11m70ch and 20m5ch

12m3ch and 12m23ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Off Track Work

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

27/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9338256

W2021/9338160

W2021/9377450

W2021/9377582

W2021/9338260

W2021/7928368

W2021/9074806

W2021/8451218

W2021/7452548

W2021/7507958

W2021/9384772
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3520841

P2021/3520792

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9367157

W2021/9367188
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Network Rail
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EAS_V_4_4_2022

0730 Sun

0818 Sun

0910 Sun

1132 Sun

0145 Sun

0145 Sun

0145 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0755 Sun

0840 Sun

0925 Sun

1144 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Sidings

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Wallers Ash

Winchester

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Weston

Worting Jn

Micheldever

P2021/3513785

P2021/3513801

P2021/3513802

P2021/3513803

P2021/2900887

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

SW105

SW105
SW125

SW105

SW105
SW125

SW105

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

52m40ch and 66m10ch

52m40ch and 66m10ch

52m40ch and 66m10ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9365720

W2021/9365671

W2021/9365722

W2021/9365452

W2021/7422365

W2021/7285826

W2021/7285750
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

2330 Wed

2330 Wed

2330 Wed

2330 Wed

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

27/01/22

27/01/22

27/01/22

27/01/22

0500 Mon

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast / Up Main 
/ Up Southampton
/ Up Slow
Down Sidings

Baltic/Down Siding

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Eastleigh

P2021/2900945

P2021/3504781

P2021/3492542

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



XC: 5V94 TO BE RETIMED EARLIER



DB CARGO: 6O40 TO DIVERT VIA ANDOVER AND 
ROMSEY



FREIGHTLINER 4E91 & 4M95 TO DIVERT VIA 
ANDOVER AND ROMSEY. 4V51 WILL NOT RUN 
AND WILL BE REPLACED BY 4V50 OR 4V53.

SW105

SW105
SW135

SW105
SW135

66m10ch and 73m0ch

66m10ch and 73m0ch

73m51ch and 73m60ch

73m43ch and 73m51ch

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

26/01/22

26/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7285830

W2021/7285923

W2021/9306856

W2021/9306750
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0130 Tue

0130 Tue

0130 Tue

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

25/01/22

25/01/22

25/01/22

0720 Sun (6 hrs)

0720 Sun

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Down Siding

Up Siding

Engineers Sidings

Down Sidings

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down 
Main/Moreton 
Single/Down Main
Up Main 
Rev/Moreton 
Single/Up Main
Down Sidings

Winfrith Siding

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Dorchester South

Dorchester South

Winfrith UWC

Brockenhurst

Totton

Brockenhurst

Totton

Wareham

Worgret Jn

Winfrith UWC

Wool

Wool

Dorchester South

Winfrith UWC

P2021/3481004

P2021/2902217

P2021/3494968

SWR: 1B77, 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL

SW105
SW155
SW160

SW105
SW166

SW105

85m34ch and 91m45ch

82m75ch and 84m10ch

91m73ch and 93m62ch

85m34ch and 91m45ch

91m73ch and 93m62ch

129m48ch and 130m63ch

129m48ch and 130m63ch

131m72ch and 134m14ch

129m48ch and 130m63ch

127m20ch and 135m52ch

Other E&P Work

S&T Track Circuits

Signalling Works

Structures Work

S&T Points

Track Maintenance

Rail Testing and Lubrication

Structures Examination

Hookswitch & Cablework

S&T Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

25/01/22

25/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9361922

W2021/9262268

W2021/9372931

W2021/9371026

W2021/9339540

W2021/7286663

W2021/7422398

W2021/7613371

W2021/7432828

W2021/9324805
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

0050 Tue

0050 Wed

0050 Thu

0200 Fri

0130 Thu

0130 Thu

26/01/22

26/01/22

26/01/22

25/01/22

26/01/22

27/01/22

28/01/22

27/01/22

27/01/22

0510 Wed

0510 Wed

0510 Wed

0510 Tue

0510 Wed

0510 Thu

0505 Fri

0415 Thu

0415 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main/Up Main 
Reversible
Down Branch

Up Branch

Jersey & Jubilee 
Sidings

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Weymouth

Dorchester Jn

Weymouth

Shalford Jn

Shalford Jn

Shalford Jn

Haslemere

Havant

Havant

Dorchester South

Dorchester West

Weymouth

Betchworth

Betchworth

Betchworth

Shalford Jn

Rowlands Castle

Warblington

P2021/3494948

P2021/3530004

P2021/3530044

P2021/3530045

P2021/3529953

P2021/3519465

SW105
SW175

SO560
SW110
SW300

SO560
SW110
SW300

SO560
SW110
SW300

SW110

SO520
SW110

163m0ch and 168m30ch

27m20ch and 41m36ch

27m20ch and 41m36ch

27m20ch and 41m36ch

32m0ch and 42m0ch

66m5ch and 37m65ch

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

26/01/22

26/01/22

26/01/22

25/01/22

26/01/22

27/01/22

28/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9324748

W2021/9410095

W2021/9410150

W2021/9410151

W2021/9410152

W2021/9357092

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Page         169 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0420 Sat

0420 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/01/22

15/01/22

15/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0420 Sat

0420 Sat

0420 Sat

0100 Mon

0145 Sun

0145 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Down Main

Up Main

Up and Down 
Fratton

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Back Road

All Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton Depot

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

P2021/2895644 SWR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT HAVANT & 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



GTR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GWR: FROM 15/1 TO 22/1, SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL AND FRATTON. ON 23/1, SERVICES 
TO START AND TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 
AND PORTSMOUTH & SOUTHSEA DCS No.1, 2 & 3 
TO BE KEPT CLEAR FOR THE DURATION OF THE 
POSSESSION.

SWR TO BERTH STOCK IN PORTSMOUTH 
HARBOUR PLATFORMS 3 AND 4 FOR THE 
DURATION OF THE POSSESSION.



STOCK CAN BERTH IN PORTSMOUTH AND 
SOUTHSEA LOW LEVEL PLATFORMS 3 AND 4 FOR
PARTS 1 AND 3.



GWR WILL HAVE TWO UNITS BERTHED IN 
SOUTHAMPTON BAY PLATFORM 5 ON SATURDAY 
NIGHT 22/1 AND SUNDAY NIGHT 23/1.

SO520
SW110
SW140 40m45ch and 45m36ch

40m45ch and 41m41ch

40m45ch and 45m36ch

43m20ch and 44m0ch

44m18ch and 45m36ch

45m21ch and 45m36ch

40m58ch and 45m46ch

44m0ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

44m39ch and 44m55ch

40m45ch and 41m15ch

43m49ch and 43m79ch

44m37ch and 45m36ch

44m37ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 41m15ch

S&C Partial Renewal

Survey Work

Rail Testing and Lubrication

Major Projects

Wheel Timber Renewal

Litter / Graffiti Clearance

Structures Examination

Structures Examination

Track Maintenance

Point Heater Maintenance

Platform Enhancements

S&C Tamping

Litter / Graffiti Clearance

Structures Work

Permanent Way Inspection

Permanent Way Inspection

S&C Tamping

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7284968

W2021/9315733

W2021/7422401

W2021/7463585

W2021/9313555

W2021/7156600

W2021/7505169

W2021/9174399

W2021/7475665

W2021/8759870

W2021/9424581

W2021/7435928

W2021/7156884

W2021/7878368

W2021/9291489

W2021/9311645

W2021/7435930
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0200 Tue

0200 Tue

26/01/22

26/01/22

26/01/22

28/01/22

28/01/22

28/01/22

28/01/22

25/01/22

25/01/22

25/01/22

25/01/22

25/01/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

P2021/3519447

P2021/3519701

P2021/3519702

P2021/3519032

P2021/3519034

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 44m33ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

26/01/22

26/01/22

26/01/22

28/01/22

28/01/22

28/01/22

28/01/22

25/01/22

25/01/22

25/01/22

25/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9357091

W2021/9357093

W2021/9357094

W2021/9357089

W2021/9357090
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0315 Mon

0315 Mon

0110 Sun

0110 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0625 Sun (6 hrs)

0625 Sun (6 hrs)

0625 Sun (6 hrs)

0625 Sun (6 hrs)

0705 Sun

0705 Sun

0705 Sun

0120 Mon

0120 Mon

0530 Mon

0530 Mon

0400 Mon

0400 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Up Main

Down Main

Down Dean

Up Dean

Down Platform 
Loop
Reception Line

East Carriage 
Holding Sidings
West Carriage 
Siding
East Bay/West 
Bay

All Lines

Down/Up Branch 
(Single)

Down Siding

All Lines

Down Sidings

All Lines

Down Sidings

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Yeovil Jn

Yeovil Jn

Templecombe

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Ascot

Ash Vale Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Templecombe

Yeovil Pen Mill

Templecombe

Crewkerne

Chard Jn

Crewkerne

Chard Jn

Ascot

P2021/3492548

P2021/3506402

P2021/3547669

P2021/3538324

P2021/2895564

TRAIN ALTERATIONS TO BE UNDERTAKEN BY 
THE WICC

SWR: ASCOT TO GUILDFORD SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ASCOT AND GUILDFORD.


CAMBERLEY LC WILL BE CLOSED THROUGHOUT

SW115
SW150

SW115
SW178

SW115

SW115

SW120
SW260

82m35ch and 83m62ch

121m45ch and 122m50ch

136m70ch and 137m38ch

132m0ch and 139m25ch

29m40ch and 40m50ch

32m8ch and 40m50ch

35m20ch and 35m40ch

S&T Work

Safety & Environment Work

Earthwork

S&T Work

Resignalling Work

Vegetation Clearance

Litter / Graffiti Clearance

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167724

W2021/9346714

W2021/9453583

W2021/9430237

W2021/7671468

W2021/7466678

W2021/7233571
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

23/01/22

23/01/22

23/01/22

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Alton

Aldershot North Jn

Farnham

Aldershot North 
Jn

Aldershot South 
Jn

Farnham

P2021/2895650 SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



SIDING NO.1 - NO OUTBERTHING REQUIRED

SW120
SW123

40m23ch and 40m43ch

33m43ch and 41m0ch

34m65ch and 35m15ch

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9185336

W2021/7799918

W2021/7342482
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2021/3022464 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

35m45ch and 37m70ch

36m45ch and 37m45ch

36m61ch and 36m73ch

37m56ch and 37m75ch

36m56ch and 38m30ch

36m24ch and 38m30ch

S&T Work

Survey Work

Vegetation Clearance (Non-
Flail)

P & D Maintenance

P-Way Maintenance

P & D Maintenance

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8289720

W2021/9255971

W2021/9256270

W2021/7497435

W2021/9278540

W2021/7497376
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Main

Down Main

Down Relief

Up Relief

Platform 3

Platforms 7 to 15

Down Southern

Up Southern

Down Spur

Up Spur

Up West Curve

Down West Curve

Down and Up 
Westbury

Down Reading

Up Reading

Henley Branch

All Lines

Down Main

Up Main

Down and Up 
Relief
Up Westbury

Down Westbury

Down Westbury

Up Westbury

Down and Up 
Westbury/Platform
s 1 and 2

Reading New Jn

Reading

Earley

Reading New Jn

Oxford Road Jn

Heywood Road Jn

Mortimer

Henley-on-Thames

Reading West Jn

Moreton Cutting

Oxford Road Jn

Theale

Maidenhead

Reading

Reading 4/5/6

Reading Spur Jn

Reading West Jn

Southcote Jn

Twyford

Twyford West

Westbury Line Jn

P2021/3467101 TS11 TO BE TAKEN AFTER THE PASSAGE OF ECS 
5R86 AND WHEN IT IS IN READING TCD AT 0105, &
AFTER THE PASSAGE OF 2C79.

GW103
GW187
GW190
GW220
GW500
SW125
SW210

24m32ch and 51m20ch
Commissioning Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9195196

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Page         175 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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EAS_V_4_4_2022

0001 Sun

0001 Sun

0001 Sun

0055 Sat

0055 Tue

0055 Wed

0055 Thu

23/01/22

23/01/22

23/01/22

22/01/22

25/01/22

26/01/22

27/01/22

0800 Sun

0800 Sun

0800 Sun

0500 Sat

0500 Tue

0500 Wed

0500 Thu

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Fareham

Fareham

Basingstoke

Mortimer

Basingstoke

Eastleigh South 
Jn

Eastleigh South 
Jn

Eastleigh South 
Jn

Eastleigh South 
Jn

P2021/2900871

P2021/3514353

P2021/3514329

P2021/3514330

P2021/3514331

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.



ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
2T77.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.



ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
2T77.

TO BE GIVEN UP FOR THE PASSAGE OF THE 
BOTLEY STONE TRAIN & TO BE RETAKEN AFTER 
THE PASSAGE OF THE BOTLEY STONE TRAIN.



ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
2T77.

SW125

SW135

SW135

SW135

SW135

43m20ch and 51m20ch

43m20ch and 51m20ch

76m0ch and 84m0ch

76m0ch and 84m0ch

76m0ch and 84m0ch

76m0ch and 84m0ch

Rail Testing and Lubrication

Track Maintenance

Cable Work

Cable Work

Cable Work

Cable Work

23/01/22

23/01/22

23/01/22

22/01/22

25/01/22

26/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7422641

W2021/7286328

W2021/9343623

W2021/9343314

W2021/9343315

W2021/9343316
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Network Rail
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EAS_V_4_4_2022

0730 Sun

0730 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2350 Sat

2350 Sat

2320 Fri

23/01/22

23/01/22

25/01/22

25/01/22

26/01/22

26/01/22

27/01/22

27/01/22

28/01/22

28/01/22

23/01/22

23/01/22

29/01/22

1900 Sun

1900 Sun

0630 Tue

0630 Tue

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0630 Fri

0630 Fri

0940 Sun

0940 Sun

0420 Sat

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down Fawley 
Up/Loop

Reception Siding

Down Fawley 
Up/Shunting Neck

Reception Siding

Single/Loop

Reception Siding

Single/Loop

Reception Siding

Single/Loop

Reception Siding

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Marchwood

Wilton Jn

Wilton Jn

Wilton Jn

Totton

Marchwood

Totton

Marchwood

Totton

Marchwood

Totton

Marchwood

Totton

Marchwood

Beechgrove GF

Wilton Jn

Upton Lovell LC 
(AHB)

P2021/3514246

P2021/3513925

P2021/3513983

P2021/3514003

P2021/3513985

P2021/2900879

P2021/3556748

MARCHWOOD SIGNAL BOX TO BE OPEN. 
SIGNALLER HAS AGREED TO COVER THE BOX 
FOR THE DURATION OF THE SHIFT.



SCHOOL ROAD NOT REQUIRED TO BE MANNED

MARCHWOOD TO BE MANNED 



SCHOOL ROAD NOT REQUIRED TO BE MANNED

MARCHWOOD TO BE MANNED 



SCHOOL ROAD NOT REQUIRED TO BE MANNED

MARCHWOOD TO BE MANNED 



SCHOOL ROAD NOT REQUIRED TO BE MANNED

MARCHWOOD TO BE MANNED 



SCHOOL ROAD NOT REQUIRED TO BE MANNED

GWR: 2C05, 5M05, 2M05 WILL NOT RUN.



FULL ROAD CLOSURE AT CODFORD LXING.

SW155

SW155

SW155

SW155

SW155

GW5001
SW170

SW170

83m30ch and 92m12ch

83m40ch and 91m0ch

83m40ch and 91m0ch

83m40ch and 91m0ch

83m40ch and 91m0ch

115m50ch and 131m50ch

115m50ch and 125m0ch

123m0ch and 125m40ch

S&T Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Cable Work

Remove Rail Defects

23/01/22

23/01/22

24/01/22

24/01/22

25/01/22

25/01/22

26/01/22

26/01/22

27/01/22

27/01/22

22/01/22

22/01/22

28/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9353646

W2021/9368274

W2021/9368435

W2021/9368387

W2021/9368436

W2021/7251793

W2021/9316494

W2021/9472164
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0040 Sun

0040 Sun

0040 Sun

0055 Sat

0055 Sat

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0045 Wed

0045 Wed

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

0510 Sat

0510 Sat

0510 Sat

0740 Sun

0740 Sun

0740 Sun

0435 Sat

0435 Sat

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0515 Wed

0515 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Cobham

Up Cobham

Down Siding

Down Main

Up Main

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

East Yard Sidings 
1-4
Up Siding East

Down Main

Up Main

Down Goods 
Loop
Up Goods Loop

Epsom

Ewell East

Epsom

Chessington South

Chessington South

Tolworth

Guildford

Effingham Jn

Egham

Staines

Windsor and Eton 
Riverside

Staines

Staines

Staines

Epsom

Ewell West

Motspur Park Jn

Chessington 
South

Tolworth

Effingham Jn

Effingham Jn

Feltham

Staines

Staines Jn

Staines

Feltham

Staines

P2021/3374063

P2021/2900965

P2021/3547805

P2021/3539861

P2021/3539886

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF MPV 8Y82.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2S79

SO680
SW180

SW185

SW200

SW210
SW250

SW210

17m45ch and 15m0ch

10m20ch and 13m73ch

26m45ch and 26m61ch

22m20ch and 26m61ch

16m0ch and 19m40ch

16m0ch and 19m40ch

16m0ch and 18m40ch

Permanent Way Inspection

Track Maintenance

Other E&P Work

PL Tamping

Remove Rail Defects

Permanent Way Inspection

Remove Rail Defects

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8970968

W2021/7799819

W2021/9325474

W2021/9447062

W2021/9411579

W2021/9421940

W2021/9411696
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0105 Sun

26/01/22

26/01/22

27/01/22

27/01/22

28/01/22

28/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0715 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down and Up 
West London

Addlestone

Virginia Water

Addlestone

Virginia Water

Addlestone

Virginia Water

Ascot

Bagshot

Ascot

Martins Heron

Sunningdale

Kensington Olympia

Virginia Water

Virginia Water

Virginia Water

Ascot

Camberley

Sunningdale

Wokingham Jn

Latchmere No.2 
Jn

P2021/3534686

P2021/3534691

P2021/3534692

P2021/3543162

P2021/3522042

SW210
SW255

SW210
SW255

SW210
SW255

SW210
SW260

EA1310
SO250
SW210
SW220

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m76ch and 3m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Adjustment Switches 

26/01/22

26/01/22

27/01/22

27/01/22

28/01/22

28/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8090421

W2021/8090518

W2021/8090519

W2021/9442896

W2021/9388528
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1220 Fri

1220 Fri

24/01/22

24/01/22

24/01/22

24/01/22

28/01/22

28/01/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1240 Fri

1240 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Bridge

Barnes Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Bridge

P2021/2901091

P2021/3516384

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND. ALL OTHER SERVICES
TO BE DIVERTED VIA THE WEST LONDON LINE



ROAD CLOSURE WOOD LANE

EA1330
SW230
SW240

SW230

7m49ch and 8m5ch

13m25ch and 13m55ch

11m75ch and 12m25ch

11m30ch and 14m20ch

8m70ch and 12m10ch

10m45ch and 12m10ch

7m49ch and 14m20ch

7m49ch and 14m20ch

9m38ch and 9m68ch

7m49ch and 14m20ch

7m50ch and 7m77ch

7m35ch and 7m66ch

Survey Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Structures Examination

Preparatory Work

Preparatory Work

Litter / Graffiti Clearance

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

23/01/22

23/01/22

23/01/22

23/01/22

28/01/22

28/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9362689

W2021/7164931

W2021/7164880

W2021/7799868

W2021/7612220

W2021/7612868

W2021/7684069

W2021/7684119

W2021/7164936

W2021/7799869

W2021/7613824

W2021/9377719
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0035 Thu

0050 Sat

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

27/01/22

22/01/22

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0720 Sun

0440 Thu

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line
Down and Up 
Branch

Up Blackwater

Down Blackwater

Up Blackwater

Down Blackwater

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Wokingham Jn

Wokingham Jn

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Camden Road 
West Jn

Aldershot South 
Jn

Aldershot South 
Jn

P2021/2901396

P2021/3551201

P2021/3403707

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN WILL NOT BE
SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ACTON CANAL WHARF SIGNAL BOX TO BE 
MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167
SW240

SW265

SW265

1m40ch and 2m70ch

0m20ch and 1m70ch

5m20ch and 0m10ch

1m57ch and 2m55ch

1m40ch and 4m49ch

4m75ch and 0m4ch

5m24ch and 0m34ch

1m57ch and 0m45ch

4m75ch and 5m38ch

4m32ch and 5m42ch

1m48ch and 5m45ch

0m0ch and 1m73ch

51m18ch and 55m58ch

51m18ch and 53m16ch

Track Maintenance

OHL Work

Station Work

Patrolling 

Drainage Inspection

S&T Maintenance

Safety & Environment Work

URFDO Inspections

S&T Points

Safety & Environment Work

Station Work

Safety & Environment Work

Follow Up Tamping

Follow-Up Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

27/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7414658

W2021/7346803

W2021/9342181

W2021/7231787

W2021/7213495

W2021/9187274

W2021/9244288

W2021/7475618

W2021/7424530

W2021/9244114

W2021/9301488

W2021/9244295

W2021/9461044

W2021/9087136
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0050 Sat

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0430 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Down and Up 
Redhill/Slow

Up Tonbridge

Down Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shalford Jn

Merstham

Redhill

Betchworth

P2021/2912507

P2021/3546721

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

SO560
SW300

21m33ch and 22m60ch

21m33ch and 22m60ch

21m33ch and 22m60ch

27m20ch and 41m0ch

S&T Maintenance

Platform / Structures Gauging

Track Maintenance

S&T Work

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9330532

W2021/9330453

W2021/7680469

W2021/9450573
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

29/01/22

29/01/22

29/01/22

31/01/22

31/01/22

31/01/22

1250 Sat

1250 Sat

1250 Sat

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2021/3500332

P2021/2901131

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SHEPPERTON SERVICES TO BE 
DIVERTED VIA TWICKENHAM. SERVICES TO 
START AND TERMINATE AT KINGSTON. 
CHESSINGTON AND EPSOM SERVICES WILL NOT 
RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

SW100

SW100

0m4ch and 0m55ch

1m22ch and 1m36ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m30ch

0m4ch and 2m50ch

0m4ch and 0m23ch

Permanent Way Inspection

Platform Enhancements

Permanent Way Inspection

S&C Tamping

Track Maintenance

Wheel Timber Renewal

Permanent Way Inspection

Permanent Way Inspection

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

44Week

W2021/9338476

W2021/9407639

W2021/9378481

W2021/9229691

W2021/7834670

W2021/7730068

W2021/9378359

W2021/9378499
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1055 Mon

1055 Mon

1055 Mon

0940 Sat

0940 Sat

0940 Sat

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

29/01/22

29/01/22

29/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1200 Mon

1200 Mon

1200 Mon

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Waterloo

West London Jn 
(SW)

P2021/3516547

P2021/3374087

P2021/3500330

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SO110
SO250
SW100

SW100

SO250
SW100

0m4ch and 3m34ch

0m19ch and 0m52ch

0m53ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9377963

W2021/8971025

W2021/9338473
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0200 Sat

0200 Sat

31/01/22

31/01/22

31/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0400 Mon

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down Main Slow

Down & Up 
Brighton Slow

Brighton 
Reversible

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Brighton Slow

Up Brighton Slow

Down Brighton 
Slow

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Clapham Jn

Balham

Battersea Park Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Balham

Norbury

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Queenstown 
Road

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Balham Jn

Streatham 
Common

P2021/2884811 ## MULTIPART POSSESSION ##



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON 

BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / 

TERMINATE AT LONDON BRIDGE VIA PECKHAM 
RYE.



TRAINS TO TRAVEL OVER THE DOWN MAIN FAST 
BETWEEN 

VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS 
AVAILABLE 

AT VAUXHALL TO CROSS FROM DOWN MAIN 
SLOW TO DOWN 

MAIN FAST, AND AT CLAPHAM JUNCTION TO 
CROSS FROM 

DOWN MAIN FAST TO DOWN MAIN SLOW



PLATFORMS 12, 14, 16 AND 18 TO BE 
OUTBERTHED AT 

VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE 

GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING 

TRAINS OR FREIGHT SERVICES IN TO THE YARD. 
BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED 

VEHCILES FOR ENGINEERING TRAINS AND RRV 
ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND 

STOCKWELL.



TRAINS TO START/TERMINATE AT BALHAM 
PLATFORM 3/4


SO250
SO500
SO650
SO680
SW100

0m0ch and 9m70ch

1m65ch and 2m20ch

4m41ch and 4m57ch

0m0ch and 1m5ch

1m65ch and 2m5ch

9m31ch and 9m60ch

0m0ch and 0m15ch

1m65ch and 2m57ch

0m0ch and 0m30ch

8m44ch and 8m64ch

2m20ch and 2m57ch

8m40ch and 9m60ch

9m12ch and 9m38ch

0m0ch and 1m50ch

4m45ch and 5m65ch

1m65ch and 6m57ch

0m0ch and 1m50ch

Structures Examination

Wheel Timber Renewal

Structures Examination

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Follow Up Tamping

Structures Work

Station Work

Survey Work

Track Maintenance

Structures Examination

S&T Renewal

Structures Work

Resignalling Work

Track Maintenance

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7365778

W2021/7313423

W2021/7645118

W2021/9441473

W2021/9213720

W2021/9229554

W2021/7685271

W2021/7492009

W2021/8450169

W2021/7531423

W2021/7508283

W2021/7450758

W2021/7594471

W2021/9270250

W2021/9284547

W2021/7770179

W2021/7450913
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0400 Tue

0400 Tue

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

31/01/22

01/02/22

01/02/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

0400 Mon

0520 Tue

0520 Tue

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Main Slow

Up Main Slow

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Earlsfield

Voltaire Road Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Queenstown 
Road

Battersea Pier Jn

Linford St Jn

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2021/2884811

P2021/3408951

P2021/3500326

P2021/3500328

P2021/3500333

P2021/3516606



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE UP SLOW PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SHUNT SIGNAL VC151 IS 
CLEARED.

MODULE RULE BOOK S7, SECTION 3- 
MOVEMENTS MADE ON THE AUTHORITY OF A 
POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNAL IS MODIFIED ACCORDINGLY.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO110
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

0m4ch and 0m30ch

0m15ch and 0m35ch

7m30ch and 7m42ch

2m0ch and 4m5ch

1m44ch and 1m77ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

Remove Rail Defects

Installation of Fencing

Platform Enhancements

C2 Rerail - Both Rails

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/01/22

01/02/22

01/02/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9455235

W2021/9363508

W2021/9255486

W2021/7445783

W2021/9101818

W2021/9338367

W2021/9338471

W2021/9338477

W2021/9378341
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1245 Thu

0840 Sat

03/02/22

29/01/22

1415 Thu

0900 Sat

Sidings 
Possession

Line 
Blockage

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Clapham Yard

Clapham Jn

Clapham Yard

Clapham Jn

P2021/3516681

P2021/3500327

SW100

SW100
SW210

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

03/02/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9378581

W2021/9338369
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Chessington
Up Chessington

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Berrylands

Chessington South

Norbiton

Epsom

Chessington South

Tolworth

Durnsford Road

Motspur Park Jn

New Malden Jn

Raynes Park

Chessington 
South

Tolworth

P2021/2901161 SWR: ON SATURDAY NIGHT 1B01 TO BE 
DIVERTED VIA CHERTSEY AND 2K79 TO BE 
DIVERTED VIA BARNES. ON SUNDAY 
PORTSMOUTH, WEST OF ENGLAND, 
SOUTHAMPTON AND WEYMOUTH SERVICES TO 
BE DIVERTED VIA CHERTSEY. SHEPPERTON 
SERVICES TO BE DIVERTED VIA TWICKENHAM 
AND SERVICES TO START AND TERMINATE AT 
KINGSTON. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN EPSOM AND GUILDFORD VIA 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
TO BE MAINTAINED



ELM ROAD LC TO BE CLOSED THROUGHOUT

MOTSPUR PARK LC TO BE CLOSED 
THROUGHOUT

SW105
SW180
SW190 6m64ch and 8m78ch

9m52ch and 10m60ch

9m47ch and 9m77ch

6m64ch and 8m0ch

9m13ch and 9m62ch

8m55ch and 8m78ch

9m13ch and 10m35ch

9m52ch and 10m25ch

9m13ch and 10m35ch

9m52ch and 13m25ch

9m62ch and 10m35ch

6m0ch and 10m68ch

8m40ch and 9m3ch

6m64ch and 7m70ch

7m4ch and 7m34ch

9m13ch and 10m35ch

7m10ch and 8m78ch

Track Maintenance

Other E&P Work

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Structures Examination

Plain Line Heavy Refurb

Survey Work

Plain Line Heavy Refurb

Other E&P Work

Structures Examination

Structures Examination

Survey Work

Survey Work

Litter / Graffiti Clearance

CWR Stress Management 

Structures Examination

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7801969

W2021/7878519

W2021/7230936

W2021/9398574

W2021/7614384

W2021/9209778

W2021/7507147

W2021/9110218

W2021/7551262

W2021/9289365

W2021/7625770

W2021/7508371

W2021/9227216

W2021/9214000

W2021/7230942

W2021/9453879

W2021/7639021
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0900 Sun

0900 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Eastern Docks 
Single

Arrival/Departure 
Line

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Slow

Up Fast

Down Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Northam Jn

Chapel Road LC 
(SW145)

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Canute Road

Northam Jn

Addlestone Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2021/2984112

P2021/2901139

ARRIVAL/DEPARTURE LINE NOT AVAILABLE FOR 
SHUNTS.

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: ON SATURDAY PORTSMOUTH MAINLINE, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO BE DIVERTED TO 
WOKING. ON SUNDAY MAINLINE SERVICES TO 
PORTSMOUTH, WEST OF ENGLAND, 
SOUTHAMPTON AND WEYMOUTH TO BE 
DIVERTED VIA TWICKENHAM AND CHERTSEY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

SW105
SW145

SW105
SW195
SW200
SW255

78m14ch and 79m2ch

78m14ch and 79m2ch

11m60ch and 14m31ch

16m0ch and 19m75ch

12m11ch and 13m13ch

13m71ch and 14m11ch

14m60ch and 14m76ch

12m11ch and 13m13ch

12m5ch and 14m31ch

12m11ch and 13m13ch

13m30ch and 13m51ch

13m27ch and 14m76ch

S&T Maintenance

Track Maintenance

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&T Maintenance

C2 Rerail - Both Rails

S&T Maintenance

Structures Examination

Follow-Up Work

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7351414

W2021/7351651

W2021/7989319

W2021/7452581

W2021/7818819

W2021/7230726

W2021/7230615

W2021/7818320

W2021/7631320

W2021/7819218

W2021/9209140

W2021/9456943
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3524017

P2021/3524018

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9386280

W2021/9386360
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sun

0125 Sun

0735 Sun

0818 Sun

1045 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1312 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0740 Sun

0740 Sun

0800 Sun

0843 Sun

1105 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1325 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2021/2901063

P2021/3516503

P2021/3516528

P2021/3516504

P2021/3526228

P2021/3526284

P2021/3516486

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 

SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 

DWELL AT BASINGSTOKE TO DROP OFF 
PILOTMAN [2] 



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

TO BE GIVEN UP FOR THE PASSAGE OF 5L14.

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

29m70ch and 40m65ch

29m70ch and 40m65ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

Track Maintenance

Hookswitch & Cablework

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7286659

W2021/7432970

W2021/9366166

W2021/9366446

W2021/9366449

W2021/9388628

W2021/9388629

W2021/9366168
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0045 Thu

0045 Thu

0305 Sun

0305 Sun

0305 Sun

0305 Sun

0305 Sun

2330 Fri

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Mon

03/02/22

03/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

05/02/22

03/02/22

03/02/22

03/02/22

03/02/22

01/02/22

0515 Thu

0515 Thu

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0600 Sat

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0530 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Down Sidings

Down Main/Fast

Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Up Slow

Up Fast

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Down Rvl (Main)

Micheldever

Micheldever

Shawford

Shawford

Wallers Ash

Micheldever

Winchester

Shawford

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

Southampton

Steventon (Hants)

Micheldever

Micheldever

Shawford Down 
Jn

Weston

Micheldever

Winchester

Allbrook

Eastleigh

Eastleigh West Jn

Eastleigh

Northam Jn

P2021/3567324

P2021/3521164

P2021/3473409

P2021/3504733

P2021/3504732

P2021/3473242

TRAIN ALTERATIONS TO BE MANAGED VIA THE 
WICC

SW105

SW105

SW105

SW105
SW135

SW105
SW135

SW105

56m63ch and 58m7ch

64m18ch and 66m51ch

70m10ch and 69m50ch

73m51ch and 73m60ch

73m43ch and 73m51ch

78m15ch and 78m70ch

S&C Unit Renewal 
(Maintenance Only)

Survey Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&T Work

03/02/22

03/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

04/02/22

02/02/22

02/02/22

02/02/22

02/02/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9495648

W2021/9386133

W2021/9076947

W2021/9306857

W2021/9306751

W2021/8778418
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Network Rail
Wessex Route
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EAS_V_4_4_2022

2330 Mon

2345 Thu

2345 Thu

01/02/22

04/02/22

04/02/22

0530 Tue

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Reversible 
(Main)

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Northam Jn

Southampton

Southampton

Southampton

Northam Jn

Southampton

P2021/3472930

P2021/3525543

SW105

SW105

78m10ch and 78m60ch

78m60ch and 79m25ch

S&T Work

S&T Work

31/01/22

03/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8778668

W2021/7462585
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0145 Mon

0145 Mon

0145 Mon

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0455 Mon

0455 Mon

0455 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Fast

Up Goods Loop

Up Fast

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Bay/Bay 
Siding West
Down Western 
Docks
Up Western 
Docks
Down Slow/Down 
Main
Up Main/Up Slow

All Sidings

Millbrook 
Freightliner 
Terminal

Bay Sidings East

Redbridge Goods

Down Main

Up Main

Up Test Valley

Down Test Valley

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Maritime Freightliner
Terminal

Millbrook (SW105)

Millbrook (SW105)

Redbridge

Totton

Redbridge Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Romsey Jn

P2021/3481801

P2021/3515281

UP GOODS LOOP TO BE KEPT CLEARSW105
SW150

SW105
SW130
SW150

79m60ch and 82m67ch

81m20ch and 82m20ch

S&T Work

S&T Track Circuits

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8958185

W2021/9363698
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sat

0140 Sun

0045 Mon

0045 Mon

0030 Sun

0030 Sun

0030 Sun

0025 Thu

0025 Fri

29/01/22

30/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

03/02/22

04/02/22

0600 Sat (5 hrs)

0735 Sun (5 hrs)

0600 Mon

0600 Mon

0720 Sun

0720 Sun

0720 Sun

0455 Thu

0455 Fri

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Main

Down Main

Up Main

Down Main

Up Sidings

Down Main

Up Main

Woking Down 
Yard All Sidings

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Down Main

Up Main

Down Main

Up Main

Brockenhurst

Brockenhurst

Wool

Moreton (Dorset)

Woking Down Yard

Guildford

Guildford

Havant Jn

Havant Jn

Totton

Totton

Wool

Worgret Jn

Woking Down 
Yard

Woking Jn

Guildford

Petersfield

Petersfield

P2021/3521242

P2021/3521228

P2021/3472921

P2021/2900977

P2021/3538426

P2021/3538427

GUILDFORD PLATFORMS 4 AND 5 TO BE KEPT 
CLEAR.



SWR: 2F12 WILL NOT RUN.

SW105

SW105

SW105

SW110

SW110

SW110

85m34ch and 91m45ch

85m34ch and 91m45ch

123m0ch and 130m0ch

25m10ch and 30m32ch

25m68ch and 27m1ch

55m10ch and 66m10ch

55m10ch and 66m10ch

Structures Work

Structures Work

S&T Work

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Remove Rail Defects

Remove Rail Defects

29/01/22

30/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

03/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9371120

W2021/9370940

W2021/9167770

W2021/7810421

W2021/9343221

W2021/9427067

W2021/9427228
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

31/01/22

31/01/22

02/02/22

02/02/22

02/02/22

04/02/22

04/02/22

0400 Mon

0400 Mon

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Havant Jn

Chichester

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Barnham

Chichester

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2021/2873295

P2021/3526001

P2021/3525472

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



GWR BRIGHTON SERVICES TO DIVERT TO 
PORTSMOUTH AND SOUTHSEA

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

31m0ch and 32m60ch

28m40ch and 29m20ch

23m48ch and 26m53ch

28m40ch and 28m70ch

27m24ch and 28m48ch

30m0ch and 33m50ch

25m5ch and 25m58ch

28m58ch and 29m20ch

22m48ch and 29m20ch

40m23ch and 41m12ch

40m60ch and 41m20ch

Other E&P Work

S&C Medium Refurb

Other E&P Work

Track Maintenance

Off Track Work

Off Track Work

Structures Work

Track Maintenance

Plain Line Heavy Refurb

Permanent Way Inspection

Permanent Way Inspection

29/01/22

29/01/22

02/02/22

02/02/22

02/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9226123

W2021/7466506

W2021/9267899

W2021/9267183

W2021/9248303

W2021/9248476

W2021/9125048

W2021/7765771

W2021/7466607

W2021/9357120

W2021/9357030
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Network Rail
Wessex Route
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EAS_V_4_4_2022

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0615 Sun

0615 Sun

0200 Tue

0200 Tue

0800 Mon

04/02/22

04/02/22

01/02/22

01/02/22

01/02/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

01/02/22

01/02/22

31/01/22

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

1800 Mon

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Down Main

Up Main

Up and Down 
Fratton

Back Road

DCS 1/2/3

Up Yard

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Andover

P2021/3525542

P2021/3525988

P2021/2901102

P2021/3526021

P2021/3556665

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

PORTSMOUTH HARBOUR ALL PLATFORMS & DCS
TO BE KEPT CLEAR. 



FOR PART ONE SWR TO BERTH STOCK IN 
PORTSMOUTH AND SOUTHSEA PLATFORMS 3 
AND 4.



SWR: ON SATURDAY NIGHT, 1P79 TO TERMINATE 
AT FRATTON. ON SUNDAY,SERVICES TO START 
AND TERMINATE AT FRATTON OR PORTSMOUTH 
& SOUTHSEA LOW LEVEL.



GWR: SERVICES TO START AND TERMINATE AT 
FRATTON OR PORTSMOUTH & SOUTHSEA LOW 
LEVEL.



GTR: SERVICES TO START AND TERMINATE AT 
BARNHAM. NOT BERTHING IN PORTSMOUTH 
I/C/W P/2873295.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

SW115

40m60ch and 41m20ch

43m25ch and 43m52ch

44m37ch and 45m36ch

44m1ch and 45m36ch

44m42ch and 44m58ch

44m1ch and 45m36ch

44m14ch and 44m33ch

66m11ch and 66m28ch

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Structures Work

Platform Enhancements

Track Maintenance

Permanent Way Inspection

Depot Work

04/02/22

04/02/22

01/02/22

01/02/22

01/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

01/02/22

01/02/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9357031

W2021/9357028

W2021/9327505

W2021/7878418

W2021/9407475

W2021/7351413

W2021/9357101

W2021/9469072
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0115 Sat

0115 Sat

2335 Sat

2335 Sat

0100 Mon

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0050 Tue

0050 Tue

29/01/22

29/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

01/02/22

01/02/22

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0455 Tue

0455 Tue

Line 
Blockage

Line 
Blockage

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Dean

Up Dean

Down Main

Up Main

Down Warminster

Up Warminster

Quidhampton 
Sidings

MOD Sidings

All Lines

Down Branch Up

Down Sidings

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

All Lines

Down Siding

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Wilton Jn

Beechgrove GF

Chard Jn

Yeovil Pen Mill

Chard Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Sherborne

Templecombe

Laverstock South 
Jn

Salisbury Tunnel 
Jn

Beechgrove GF

Wilton Jn

Beechgrove GF

Gillingham East 
Jn

Yeovil Jn

Chard Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Templecombe

Templecombe

P2021/3558226

P2021/2904343

P2021/2901121

P2021/3525471

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



FREIGHTLINER: 7O43/7O44 WILL NOT RUN.



FULL ROAD CLOSURE AT CODFORD LXING.

SW115
SW150

GW5001
SW115
SW170

SW115
SW178

SW115

82m60ch and 83m10ch

115m50ch and 121m46ch

121m0ch and 121m46ch

112m20ch and 139m32ch

113m30ch and 114m65ch

112m20ch and 139m32ch

136m70ch and 137m38ch

112m20ch and 139m32ch

122m33ch and 122m56ch

121m45ch and 122m50ch

114m10ch and 114m40ch

Vegetation Clearance (Non-
Flail)

Plain Line Heavy Refurb

Structures Work

Rail Testing and Lubrication

PL Tamping

Track Maintenance

Earthwork

Point Heater Maintenance

Litter / Graffiti Clearance

Safety & Environment Work

Structures Examination

29/01/22

29/01/22

29/01/22

29/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

01/02/22

01/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9474138

W2021/7506719

W2021/9359725

W2021/7423834

W2021/7435981

W2021/7286670

W2021/9476063

W2021/8771318

W2021/7165931

W2021/9351394

W2021/9355297
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0030 Wed

0030 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

0530 Wed

0530 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Sidings

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Ash Vale 
Branch
Up Ash Vale 
Branch

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Ash Vale 
Branch
Up Ash Vale 
Branch

Chard Jn

Chard Jn

Aldershot North Jn

Aldershot

Ash Vale Jn

Aldershot North Jn

Aldershot

Ash Vale Jn

Crewkerne

Chard Jn

Aldershot South 
Jn

Ash Vale Jn

Aldershot South 
Jn

Ash Vale Jn

P2021/3525541

P2021/3563161

P2021/3563102

SW115

SW120
SW123
SW260

SW120
SW123
SW260

137m70ch and 139m10ch

32m40ch and 34m60ch

32m40ch and 34m60ch

Structures Examination

Remove Rail Defects

Remove Rail Defects

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9355350

W2021/9483139

W2021/9483177

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Page         199 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2021/2904948 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

34m40ch and 37m72ch

34m40ch and 35m78ch

36m60ch and 37m72ch

35m41ch and 36m5ch

36m0ch and 37m72ch

35m0ch and 37m68ch

35m40ch and 36m10ch

OHL Work (Maintenance)

P & D Maintenance

Rail Testing and Lubrication

Structures Work

OHL Work (Ground Level)

S&T Maintenance

Structures Work

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269417

W2021/8127975

W2021/9364010

W2021/9211023

W2021/8149321

W2021/8409669

W2021/9401192
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Network Rail
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0015 Sun

0015 Sun

0015 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun (7 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Mortimer

Fareham

Botley

Eastleigh Yard

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2021/2907642

P2021/3525470

P2021/2903045

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

BERTHING IN EASTLEIGH DCS AVAILABLE



SWR: 2T75 WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
EASTLEIGH AND PORTSMOUTH HARBOUR.

GW103
GW500
SW125

GW500
SW125

SW135

33m41ch and 34m65ch

33m35ch and 37m72ch

35m70ch and 37m20ch

35m0ch and 37m72ch

38m40ch and 39m40ch

73m75ch and 83m57ch

P & D Maintenance

ES Duties Only

Vegetation Clearance

S&T Maintenance

Structures Work

S&T Work

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9330460

W2021/9250034

W2021/9264973

W2021/8558030

W2021/9336326

W2021/9328737
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Tue

0105 Tue

0105 Tue

0105 Wed

0105 Wed

0105 Wed

0105 Thu

0105 Thu

0105 Thu

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Cosham

Fareham

Swanwick

Cosham

Fareham

Swanwick

Cosham

Fareham

Swanwick

Fareham

Fareham

Fareham

P2021/3521347

P2021/3525521

P2021/3525522

SW135
SW140

SW135
SW140

SW135
SW140

84m25ch and 87m35ch

84m25ch and 87m35ch

84m25ch and 87m35ch

Cable Work

Cable Work

Cable Work

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9385492

W2021/9386223

W2021/9386177
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Fri

0105 Fri

0105 Fri

0025 Sun

2320 Fri

2230 Sat

2230 Sat

2230 Sat

0600 Sun

2300 Sun

2300 Sun

2300 Sun

04/02/22

04/02/22

04/02/22

30/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

0455 Fri

0455 Fri

0455 Fri

0755 Sun

0420 Sat

0600 Sun

0600 Sun

0600 Sun

2300 Sun

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Salisbury

Up Salisbury

Down Warminster

Up Warminster

Single/Down Main

Up Main

Down Sidings

Single

Single/Down Main

Up Main

Down Sidings

Cosham

Fareham

Swanwick

Dunbridge

Wilton Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Fareham

Romsey Jn

Upton Lovell LC 
(AHB)

Castle Cary Jn

Yeovil Pen Mill

Yeovil Pen Mill

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Pen Mill

P2021/3525469

P2021/2891881

P2021/3556748

P2021/3241201

KIMBRIDGE LEVEL CROSSING CLOSED 
THROUGHOUT

GWR SERVICES TO TERMINATE/START BACK AT 
CASTLE CARY AND YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CASTLE CARY AND YEOVIL PEN MILL.

SW135
SW140

SW150

SW170

GW500
SW175
SW178

84m25ch and 87m35ch

80m47ch and 84m0ch

80m47ch and 84m0ch

81m50ch and 81m70ch

83m40ch and 83m50ch

123m0ch and 125m40ch

134m36ch and 141m30ch

134m36ch and 141m30ch

Cable Work

Track Maintenance

S&T Maintenance

Structures Work (Track Off)

LC Work Track

Remove Rail Defects

Structures Work

Cable Work

04/02/22

04/02/22

04/02/22

30/01/22

28/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9386178

W2021/7286571

W2021/7286652

W2021/9329303

W2021/9200451

W2021/9472164

W2021/7912618

W2021/9357258

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Page         203 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Sat

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Fri

0030 Fri

02/02/22

02/02/22

29/01/22

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

04/02/22

04/02/22

0530 Wed

0530 Wed

0530 Sat

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Kingston

Up Kingston

Down Bay

Down 
Cobham/Bay
Up Cobham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Main

Up Main

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Down Main

Up Main

Down Windsor

Up Windsor

Hampton Wick

Kingston

Guildford

Barnes Jn

Barnes Bridge

Staines Jn

Staines

Staines Jn

Staines Jn

Windsor and Eton 
Riverside

Kingston

Clandon

Barnes

Barnes Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Staines Jn

P2021/3524181

P2021/3525021

P2021/3516548

P2021/3525004

P2021/3529501

SW190

SW200

SW210
SW230

SW210
SW250

SW210
SW250

12m0ch and 12m65ch

0m0ch and 0m0ch

6m49ch and 7m44ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

02/02/22

02/02/22

29/01/22

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8093768

W2021/9386273

W2021/9377965

W2021/8751670

W2021/9199652
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

1030 Fri

1220 Fri

1220 Fri

1130 Sun

1130 Sun

0030 Wed

0030 Thu

30/01/22

30/01/22

30/01/22

04/02/22

04/02/22

04/02/22

30/01/22

30/01/22

02/02/22

03/02/22

0750 Sun

0750 Sun

0750 Sun

1050 Fri

1240 Fri

1240 Fri

2200 Sun

2200 Sun

0530 Wed

0530 Thu

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Siding

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Ascot

Bagshot

Wokingham Jn

Wokingham Jn

Barnes Bridge

Barnes Jn

Old Kew Jn

New Kew Jn

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Ascot

Virginia Water

Wokingham Jn

Barnes Bridge

Kew East Jn

South Acton Jn

Staines Jn

Staines Jn

P2021/2984322

P2021/3487173

P2021/3516682

P2021/3548630

P2021/3529462

P2021/3529463

SWR: TWO UNITS TO BERTH AT READING. 2C11 
WILL NOT RUN.

SW210
SW260

SW210

SW230

EA1330
SW240

SW250

SW250

31m7ch and 32m45ch

26m70ch and 29m37ch

26m70ch and 29m36ch

0m0ch and 0m0ch

7m35ch and 7m66ch

2m70ch and 9m50ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Drainage Work

Track Maintenance

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work (Track Off)

S&T Maintenance

S&T Maintenance

30/01/22

30/01/22

30/01/22

04/02/22

04/02/22

04/02/22

30/01/22

30/01/22

02/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389832

W2021/7814970

W2021/9445133

W2021/9304543

W2021/9378587

W2021/9330796

W2021/9102733

W2021/9102698
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/01/22

30/01/22

30/01/22

30/01/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2021/3447968 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m50ch
Track Maintenance

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9268163
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Sat

0055 Sat

0055 Sat

07/02/22

07/02/22

07/02/22

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2021/2902284 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: SAT: SHEPPERTON SERVICES TO DIVERT 
VIA TWICKENHAM, UP MAIN LINE & WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY, 
EPSOM AND CHESSINGTON SERVICES TO 
TERMINATE AT WIMBLEDON (PLATFORM 6), 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO TERMINATE/START AT SURBITON.  
SUN: MAIN LINE SERVICES TO DIVERT VIA 
CHERTSEY, HAMPTON COURT, CHESSINGTON & 
DORKING SERVICES WILL NOT RUN



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

SW100

0m4ch and 2m20ch

0m4ch and 2m57ch

0m4ch and 2m57ch

0m4ch and 0m23ch

0m4ch and 2m20ch

0m4ch and 2m20ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

054 Inspections

C11 Rerail Resleeper 
Reballast - Trax

05/02/22

05/02/22

05/02/22

45Week

W2021/7920119

W2021/9338396

W2021/9338397

W2021/9338398

W2021/8116720

W2021/7528872
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0005 Tue

0005 Tue

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

08/02/22

08/02/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0115 Tue

0115 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Voltaire Road Jn

Linford St Jn

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Battersea Pier Jn

Linford St Jn

P2021/3500381

P2021/3558381

STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100

SO110
SW100

0m4ch and 3m34ch

1m44ch and 1m77ch

Permanent Way Inspection

Patrolling 

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9338389

W2021/9477381
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0732 Sat

0732 Sat

1245 Thu

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

05/02/22

05/02/22

10/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0830 Sat

0830 Sat

1415 Thu

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Main Loop

Down Kingston

Up Kingston

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast / Up Main 
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Putney

Down Putney

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Sidings No.6 & 49

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon

Latchmere No.2 Jn

Clapham Jn

Clapham Yard

Clapham Jn

New Malden Jn

Queenstown 
Road

Raynes Park

Wimbledon

Clapham Jn

Longhedge Jn

Clapham Yard

P2021/2902286

P2021/3500334

P2021/3516936

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SHEPPERTON SERVICES TO BE 
DIVERTED VIA TWICKENHAM. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN RAYNES 
PARK AND GUILDFORD. CHESSINGTON AND 
DORKING SERVICES WILL NOT RUN.



LUL: DISTRICT LINE TO WIMBLEDON TO RUN



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK 

MODULE P1, SECTION 10 WILL APPLY OVER THE 
UP EPSOM LINE BETWEEN RAYNES PARK 
GROUNDFRAME POINTS (NO 2) AND RAYNES 
PARK (PLATFORM 1).



ALLOWANCES TO BE ADDED: 

UP TRAINS: 

5 MINUTES FOR PILOTMAN PICK UP AND 
BRIEFING AT MOTSPUR PARK 

DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOTMAN

SW100
SW105
SW180
SW190
SW225

SO250
SW100
SW210

SW100

3m40ch and 9m30ch

2m77ch and 6m22ch

3m39ch and 4m18ch

5m30ch and 7m60ch

3m50ch and 9m20ch

6m20ch and 7m70ch

3m50ch and 9m20ch

3m50ch and 4m10ch

8m41ch and 8m61ch

5m41ch and 5m56ch

5m15ch and 7m15ch

1m66ch and 4m0ch

3m30ch and 4m31ch

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

S&T Maintenance

Survey Work

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

Permanent Way Inspection

Permanent Way Inspection

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

05/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7508386

W2021/9338399

W2021/9338400

W2021/7637468

W2021/8144819

W2021/9299682

W2021/7921370

W2021/9266651

W2021/7194270

W2021/7896620

W2021/9325557

W2021/9338487

W2021/9379201
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Main 
Reversible
Up Main 
Reversible/Up 
Fast/Up Main/Up 
Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Southampton

Canute Road

Chapel Road LC 
(SW145)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Eastleigh West Jn

Northam Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2021/2895241 BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT WINCHESTER. 2E09
TO START FROM FAREHAM, 2E13 TO START 
FROM WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT WINCHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.

SW105
SW140
SW145
SW150

76m75ch and 77m60ch

77m0ch and 77m20ch

77m0ch and 78m76ch

77m0ch and 78m76ch

77m0ch and 78m76ch

78m0ch and 78m78ch

76m60ch and 78m76ch

Ground 
Investigation/Automatic 
Ballast Sampling

Litter / Graffiti Clearance

Drainage Work

S&T Maintenance

Point Heater Maintenance

PL Tamping

Track Maintenance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343636

W2021/7916468

W2021/8166224

W2021/7284829

W2021/9352458

W2021/9327032

W2021/7284657
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Up Slow

Up Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Down Hampton 
Court

Up Siding

Weybridge

New Malden Jn

Hampton Court Jn

Effingham Jn

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Surbiton

Addlestone Jn

Byfleet Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

P2021/2902303 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SW105
SW195
SW200
SW255

12m3ch and 16m0ch

17m6ch and 18m31ch

10m75ch and 16m0ch

10m75ch and 16m0ch

10m75ch and 16m0ch

10m75ch and 16m0ch

10m75ch and 16m0ch

18m63ch and 18m77ch

10m75ch and 16m0ch

11m60ch and 12m20ch

10m75ch and 16m0ch

11m0ch and 19m7ch

13m30ch and 13m51ch

10m75ch and 16m0ch

C2 Rerail - Both Rails

Drainage Work

S&C Grinding Train

S&C Grinding Train

S&C Tamping

S&C Tamping

S&C Tamping

Other E&P Work

Track Maintenance

Structures Work

S&C Grinding Train

Off-Track Inspections

Structures Examination

S&C Tamping

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8081922

W2021/8790922

W2021/9330351

W2021/9330355

W2021/9329325

W2021/9329283

W2021/9329376

W2021/9448595

W2021/7921371

W2021/8271118

W2021/9330248

W2021/9467994

W2021/9209050

W2021/9329282
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3544621

P2021/3544623

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9439308

W2021/9439438
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1300 Fri

0045 Fri

0045 Fri

0045 Fri

0110 Sun

0110 Sun

0110 Sun

0732 Sun

0818 Sun

0910 Sun

1132 Sun

11/02/22

11/02/22

11/02/22

11/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

1330 Fri

0510 Fri

0510 Fri

0510 Fri

0645 Sun

0645 Sun

0645 Sun

0755 Sun

0840 Sun

0925 Sun

1144 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Woking Down 
Yard All Sidings

Up Alton

Down Slow

Down Alton

Down Slow/Down 
Southampton

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up 
Southampton/Up 
Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Woking Down Yard

Pirbright Jn

Farnborough

Ash Vale Jn

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Woking Down 
Yard

Ash Vale Jn

Brookwood

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2021/3409798

P2021/3540282

P2021/2902146

P2021/3521669

P2021/3521668

P2021/3521670

P2021/3521657

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L13.

ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
1J22.

ITEM TO BE TAKEN AFTER THE PASSAGE OF 1L27

SW105

SW105
SW120

SW105
SW115

SW105

SW105
SW125

SW105

SW105
SW125

25m0ch and 25m15ch

28m40ch and 32m43ch

48m5ch and 52m38ch

48m5ch and 52m38ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

Permanent Way Inspection

Unload CWR

Third Rail Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/02/22

11/02/22

11/02/22

11/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7921722

W2021/9431920

W2021/7432963

W2021/7293367

W2021/9366574

W2021/9366573

W2021/9366575

W2021/9366486
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0125 Sun

0125 Sun

0125 Sun

2330 Fri

2330 Wed

2330 Wed

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0140 Sat

06/02/22

06/02/22

06/02/22

05/02/22

10/02/22

10/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

0750 Sun

0750 Sun

0750 Sun

0600 Sat

0030 Thu

0030 Thu

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sat

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Slow

Down Slow

Down Main/Down 
Fast
Up Fast/Up Main

Up Slow

Up Fast

Down Fast/Down 
Main

Up Fast

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Main

Down Main

Shawford Up Jn

Allbrook

Allbrook

Shawford

Southampton Airport
Parkway

Eastleigh

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Brockenhurst

Allbrook

Shawford Down 
Jn

Winchester

Allbrook

Eastleigh

Eastleigh West Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Totton

P2021/3408501

P2021/3473409

P2021/3507262

P2021/2900950

P2021/3527124

1B01 TO TERMINATE AT WINCHESTER. 1B20 TO 
START AT WINCHESTER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

SW105

SW105

SW105
SW135

SW105
SW155
SW160

SW105

67m35ch and 69m55ch

70m10ch and 69m50ch

73m51ch and 73m60ch

91m23ch and 93m62ch

88m5ch and 89m62ch

83m67ch and 86m5ch

92m35ch and 92m66ch

85m34ch and 91m45ch

S&T Renewal

S&T Work

Permanent Way Inspection

Signalling Works

Track Maintenance

Structures Work

Structures Work

Structures Work

06/02/22

06/02/22

06/02/22

04/02/22

09/02/22

09/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7914918

W2021/9076947

W2021/9306858

W2021/9399792

W2021/7285643

W2021/9402072

W2021/9304433

W2021/9401861
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0035 Fri

0035 Fri

0035 Fri

0035 Fri

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

11/02/22

11/02/22

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Down Main

Up Main

Up Passenger 
Loop
Up Siding

Engineers Sidings

Down Siding

Down Passenger 
Loop/Lymington 
Single

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Sway

Brockenhurst

Lymington Pier

Brockenhurst

Sway

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Brockenhurst

Beaulieu Road

Brockenhurst

Brockenhurst

Beaulieu Road

Brockenhurst

P2021/3575681

P2021/3523101

P2021/3526233

SW105
SW160

SW105
SW160

SW105
SW160

83m50ch and 93m30ch

92m40ch and 93m30ch

92m30ch and 93m30ch

92m30ch and 93m30ch

92m40ch and 93m30ch

92m40ch and 93m30ch

92m30ch and 93m30ch

S&T Track Circuits

S&T Work

Manual Correction

S&T Track Circuits

S&T Work

S&T Work

S&T Track Circuits

11/02/22

11/02/22

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9363980

W2021/9400283

W2021/9496322

W2021/9363803

W2021/9400280

W2021/9400281

W2021/9363888
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0030 Thu

0030 Thu

0030 Thu

0030 Thu

0035 Tue

0035 Wed

0035 Thu

0700 Mon

0030 Sat

0030 Sat

10/02/22

10/02/22

10/02/22

10/02/22

08/02/22

09/02/22

10/02/22

09/02/22

05/02/22

05/02/22

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0515 Tue

0515 Wed

0515 Thu

2330 Wed

0500 Sat

0500 Sat

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Engineers Sidings

Down Siding

Up Siding

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Engine Siding

No. 1 Siding

No. 2 Siding

Reception Line

Shunt Neck

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Sway

Brockenhurst

Lymington Pier

Brockenhurst

Christchurch

Christchurch

Christchurch

Poole

Aldershot North Jn

North Camp

Beaulieu Road

Brockenhurst

Brockenhurst

Sway

Sway

Sway

Poole

Aldershot South 
Jn

Guildford

P2021/3526266

P2021/3543857

P2021/3543872

P2021/3543873

P2021/3570983

P2021/3542101

SWR ECS MOVEMENTS TO BE AMENDED

SW105
SW160

SW105

SW105

SW105

SW105

SW110
SW123
SW265

92m40ch and 93m40ch

92m30ch and 93m40ch

97m72ch and 100m5ch

97m72ch and 100m5ch

97m72ch and 100m5ch

113m65ch and 114m12ch

0m0ch and 0m0ch

S&T Work

S&T Track Circuits

Structures Examination

Structures Examination

Structures Examination

Other E&P Work

S&T Maintenance

10/02/22

10/02/22

10/02/22

10/02/22

08/02/22

09/02/22

10/02/22

07/02/22

05/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9400282

W2021/9363977

W2021/9360785

W2021/9360807

W2021/9360808

W2021/9463525

W2021/9439318
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0115 Mon

0115 Mon

0115 Mon

0110 Sat

0135 Sun

0145 Mon

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

07/02/22

07/02/22

07/02/22

05/02/22

06/02/22

07/02/22

10/02/22

10/02/22

09/02/22

09/02/22

09/02/22

11/02/22

11/02/22

0415 Mon

0415 Mon

0415 Mon

0505 Sat

0635 Sun

0505 Mon

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Brighton

Down Brighton

Up Main

Down Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Guildford

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Havant Jn

Havant

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Guildford

London Road 
(Guildford)

Guildford

Shalford Jn

Shalford Jn

Shalford Jn

Havant Jn

Rowlands Castle

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2021/3280101

P2021/3550141

P2021/3550161

P2021/3550182

P2021/3530106

P2021/3530066

P2021/3530108 TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SW110
SW200
SW265

SW110

SW110

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

29m75ch and 30m45ch

32m0ch and 42m0ch

32m0ch and 42m0ch

32m0ch and 42m0ch

66m5ch and 37m65ch

40m23ch and 41m12ch

40m60ch and 41m20ch

Permanent Way Inspection

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

07/02/22

07/02/22

07/02/22

05/02/22

06/02/22

07/02/22

10/02/22

10/02/22

09/02/22

09/02/22

09/02/22

11/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7920220

W2021/9457374

W2021/9457375

W2021/9457376

W2021/9400672

W2021/9357117

W2021/9357111
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1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0030 Sun

0030 Sun

0030 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

08/02/22

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up and Down 
Fratton

DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2021/3530109

P2021/3529988

P2021/2902263

P2021/3530102

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

PORTSMOUTH HARBOUR PLATFORMS & DCS TO 
BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1P77, 1P79, 2P75 
AND 2P79 WILL TERMINATE AT PORTSMOUTH & 
SOUTHSEA OR FRATTON. 2T75 WILL NOT RUN. 
ON SUNDAY, 

SERVICES TO START AND TERMINATE AT 
FRATTON OR PORTSMOUTH & SOUTHSEA LOW 
LEVEL.



GWR: SERVICES TO START AND TERMINATE AT 
PORTSMOUTH & SOUTHSEA LOW LEVEL.



GTR: SERVICES TO START AND TERMINATE AT 
FRATTON OR PORTSMOUTH & SOUTHSEA LOW 
LEVEL.

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

43m25ch and 43m52ch

45m0ch and 45m36ch

44m42ch and 44m58ch

45m21ch and 45m36ch

44m37ch and 45m36ch

44m14ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Platform Enhancements

Litter / Graffiti Clearance

Structures Work

Permanent Way Inspection

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

06/02/22

06/02/22

06/02/22

08/02/22

08/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9357041

W2021/9357118

W2021/7420452

W2021/9407446

W2021/7532045

W2021/8280673

W2021/9357043
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0025 Sat

0025 Sat

0025 Sat

11/02/22

11/02/22

11/02/22

11/02/22

07/02/22

07/02/22

07/02/22

0420 Fri

0420 Fri

0420 Fri

0420 Fri

0330 Mon

0330 Mon

0330 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Back Road

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Fratton

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2021/3576224

P2021/2902193

NO OUTBERTHING REQUIRED.

SWR: 5Y73 (FO) WILL DIVERT VIA ANDOVER. 
SALISBURY TO SOUTHAMPTON AND EASTLEIGH 
SERVICES WILL NOT RUN. 1Bxx SERVICES TO 
CALL ADDITIONALLY AT SWAYTHLING AND ST 
DENYS. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL & EASTLEIGH.



GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
START & TERMINATE AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH & 
SOUTHSEA. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SALISBURY 
AND SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FREIGHTLINER: 7V98, 7O43 & 7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA WINCHESTER
& BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
WINCHESTER & BASINGSTOKE.

SO520
SW110

SW115
SW130
SW150

43m65ch and 44m8ch

79m30ch and 81m65ch

88m0ch and 89m49ch

79m30ch and 81m65ch

21m40ch and 22m55ch

23m11ch and 95m65ch

88m9ch and 89m49ch

Welding and Grinding

Survey Work

Platform Enhancements

C11 Rerail Resleeper 
Reballast - Trax

Drainage Work

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

11/02/22

11/02/22

11/02/22

11/02/22

05/02/22

05/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9518090

W2021/9282609

W2021/9390741

W2021/7783020

W2021/7286685

W2021/7508380

W2021/9325545

Week 45  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2335 Sat

2335 Sat

0005 Sun

0005 Sun

0055 Wed

0055 Wed

06/02/22

06/02/22

06/02/22

06/02/22

09/02/22

09/02/22

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0450 Wed

0450 Wed

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Wilton Jn

Wilton Jn

Feniton

Chard Jn

Honiton

Chard Jn

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

P2021/2900961

P2021/2902242

P2021/3566682

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1O58



GWR: 2C05, 5M05, 2M05 WILL NOT RUN

GW5001
SW115
SW170

SW115

SW115

115m50ch and 132m0ch

154m45ch and 154m70ch

122m75ch and 135m0ch

132m45ch and 134m75ch

123m0ch and 154m40ch

S&T Work

Structures Work

Track Maintenance

PL Tamping

S&T Work

05/02/22

05/02/22

06/02/22

06/02/22

09/02/22

09/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8439670

W2021/9211623

W2021/7293551

W2021/7436975

W2021/9324759
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0740 Sun

0915 Sun

0945 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0740 Sun

0915 Sun

0740 Sun

0915 Sun

0915 Sun

2235 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0915 Sun

2235 Sun

2235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Down Bay

Down Waterloo

Platform 2

Down 
Relief/Platform 1
Up Relief/Platform 
3

Up Waterloo

Up Main

Single and Down 
and Up

Down Waterloo

Up Goods 
Reception/Up 
Goods
Riverside Yard

Shunt Spur

Hyde Park Siding

Sidings

Up Waterloo

Down 
Main/Platform 4

Down Waterloo

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids Jn

Exeter St Davids

Exmouth Jn (EJ) SB 
(inc.)

Cowley Bridge Jn 
(inc.)

Exmouth

Exeter Central

Cowley Bridge Jn

Red Cow LC

Exeter New Yard

Exeter St Davids

Exmouth Jn

Exeter Central (inc.)

Exeter St Thomas 
(inc.)

Exeter St Davids Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Exeter Central

Exeter St Davids

Exeter St Davids 
Jn

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC

Cowley Bridge Jn

Exeter New Yard

Exeter St Davids

Exmouth Jn

Exeter St Davids 
Jn

Exeter St Davids 
(inc.)

Exeter Central

P2021/2903305 AMENDED STATION WORKING AT EXETER ST 
DAVIDS WITH ASSOCIATED RETIMINGS. ALL 
SERVICES TO RUN OVER THE UP MAIN LINE 
BETWEEN EXETER ST DAVIDS AND EXETER 
WEST IN BOTH DIRECTIONS. PLATFORM 2 
AVAILABLE FOR BARNSTAPLE BRANCH 
SERVICES FROM 1035 SUNDAY ONWARDS. 
SERVICES TO / FROM WATERLOO AND EXMOUTH
TO TERMINATE AT / START FROM EXETER 
CENTRAL PLATFORM 1 AND 2 THROUGHOUT.  
GWR TO STABLE UNIT FOR EXMOUTH BRANCH 
SERVICE IN EXETER CENTRAL BAY PLATFORM 
OVERNIGHT.

SWR TO STABLE UNIT FOR WATERLOO SERVICE 
IN EXETER CENTRAL PLATFORM 2 OVERNIGHT.



EXETER ST. DAVIDS PLATFORM 5 AND 6 
EXCLUDED FROM POSSESSION DUE TO GWR 
OUTSTABLING REQUIREMENTS. UNITS WILL BE 
LOCKED IN FOR THE DURATION OF PART 1 OF 
POSSESSION. 



FROM 0915 SUN TO 0945 SUN PATH AVAILABLE 
FROM NEW YARD TO PLATFORM 1 AND BACK 
OUT TOWARDS TAUNTON.



Work Details = MPSB Exeter West DM Side 
193m79ch to 194m10ch W/8082585

GW108
GW610
GW611
SW115

192m50ch and 194m23ch

192m50ch and 194m23ch

193m0ch and 193m20ch

2m77ch and 3m18ch

Track Maintenance

S&C Stoneblowing

Structures Work (Track Off)

Station Work

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7968020

W2021/8082585

W2021/9363769

W2021/8131521
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0945 Sun

0945 Sun

0140 Sun

0140 Sun

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

1000 Mon

06/02/22

06/02/22

06/02/22

06/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

07/02/22

2235 Sun

2235 Sun

0740 Sun

0740 Sun

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

1400 Mon

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down 
Relief/Platform 1

Up Waterloo

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Down Alton

Up Alton

Ash Vale 
Single/Down Ash 
Vale Branch

Shed Roads 1-5

No.6 Siding & 
Reception Siding
Sidings 10 - 16

Carriage Washer 
Road
Arrival/Departure 
Road

Exeter St Davids

Exeter Central (inc.)

Ascot

Ash Vale Jn

Aldershot

Aldershot South Jn

Ash Vale Jn

Farnham

Ash Vale Jn

Farnham

Exeter St Davids

Exeter St Davids 
Jn

Ascot

Aldershot

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Farnham

P2021/2903305

P2021/2984189

P2021/3563317

P2021/3550285 NO OUTBERTHING REQUIRED

SW120
SW210
SW260

SW120
SW123
SW260

SW120

29m40ch and 37m50ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Third Rail Inspection

06/02/22

06/02/22

06/02/22

06/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7921418

W2021/9487225

W2021/9427001

Week 45  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Main

Platforms 7 to 11

Platforms 1-3

Down and Up 
Westbury

Up Main Loop

Down Main Loop

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Tilehurst East

Reading

Theale

Caversham Road Jn

Westbury Line Jn

Oxford Road Jn

Grazeley Green 
(UWC)

Reading West Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

P2021/2903527 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

0m1ch and 0m65ch

36m33ch and 37m77ch

37m0ch and 37m72ch

36m56ch and 37m75ch

35m68ch and 38m30ch

36m50ch and 38m30ch

37m56ch and 37m75ch

35m68ch and 38m30ch

36m45ch and 37m45ch

35m68ch and 36m11ch

36m0ch and 37m77ch

Telecoms Inspection

S&T Points

Structures Work

Rail Testing and Lubrication

P-Way Maintenance

Patrolling 

P & D Maintenance

Major Projects

Survey Work

Station Work

OHL Work (Non-Intrusive)

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9470778

W2021/8044273

W2021/9399425

W2021/9313372

W2021/9308474

W2021/9308236

W2021/9311152

W2021/9334930

W2021/9255836

W2021/9324033

W2021/8146318
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Spur

Down Spur

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Up 
Portsmouth 
Down/Up 
Ports/Single
Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Eastleigh Yard

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Cosham Jn

Eastleigh West Jn

Fareham

Swanwick

Botley

Eastleigh Yard

Fareham

P2021/2903731

P2021/2901229

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN. 2E09 TO START FROM 
FAREHAM.

GW103
GW500
SW125

SW135
SW140

35m45ch and 37m72ch

76m29ch and 82m15ch

84m6ch and 84m36ch

87m30ch and 87m45ch

86m20ch and 90m75ch

S&T Work

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8044372

W2021/7992422

W2021/7240472

W2021/7503535

W2021/7420485
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0020 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Up/Down Goods 
Loop

Single Line

Single

Up Sidings

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

East Somerset Jn 
(Witham)

Merehead Quarry Jn

Blatchbridge Jn

Castle Cary

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Whatley Quarry

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary

Clink Road Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

P2021/2888802 CURRENT NBS PERIOD.  



WORK = MAINTENANCE W2021/7966769

GW500
GW570
GW572
GW580
SW175

114m44ch and 116m55ch

129m0ch and 115m45ch

129m35ch and 115m37ch

111m35ch and 118m13ch

111m35ch and 119m35ch

111m48ch and 113m77ch

126m5ch and 126m35ch

129m25ch and 115m37ch

125m6ch and 125m35ch

Other E&P Work

Changing Sleepers & 
Timbers

Structures Examination

Commissioning Work

Remove Rail Defects

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

Station Work

Drainage Work

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9477739

W2021/7455333

W2021/9365479

W2021/9257521

W2021/7966769

W2021/9328886

W2021/9147729

W2021/9285226

W2021/9321768
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0110 Wed

0110 Wed

0110 Wed

0110 Tue

1110 Wed

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0030 Tue

0030 Tue

05/02/22

05/02/22

05/02/22

09/02/22

09/02/22

09/02/22

08/02/22

09/02/22

07/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

0510 Sat

0510 Sat

0510 Sat

0515 Wed

0515 Wed

0515 Wed

0515 Tue

1145 Wed

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0530 Tue

0530 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Cobham

Up Cobham

All Sidings

Down Main

Up Main

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

East Yard Sidings 
1-4
Up Siding East

Down Main

Up Main

Epsom

Ewell East

Epsom

Clandon

Effingham Jn

Effingham Jn

Effingham Jn

Effingham Jn

Egham

Staines

Datchet

Staines

Bracknell

Ascot

Epsom

Ewell West

Claygate

Leatherhead Jn

Effingham Jn

Claygate

Effingham Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Ascot

Wokingham Jn

P2021/3409602

P2021/3504850

P2021/3539035

P2021/3420853

P2021/3564063

P2021/3529685

STAINES EAST YARD SIDINGS: UNITS BERTHED 
TO BE CUT OUT.

SO680
SW180

SW180
SW200

SW200

SW200

SW210
SW250

SW210

17m45ch and 15m0ch

20m40ch and 21m10ch

17m10ch and 19m72ch

17m10ch and 19m72ch

21m14ch and 21m37ch

18m40ch and 19m20ch

0m0ch and 0m0ch

Permanent Way Inspection

Other E&P Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

Welding and Grinding

S&T Maintenance

05/02/22

05/02/22

05/02/22

09/02/22

09/02/22

09/02/22

08/02/22

09/02/22

07/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9109927

W2021/9325871

W2021/9401714

W2021/9401554

W2021/7921720

W2021/9486634

W2021/9397591
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Wed

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0210 Tue

0210 Tue

0210 Tue

0210 Tue

09/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

08/02/22

08/02/22

08/02/22

08/02/22

0530 Wed

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Southern

Up Southern

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Bracknell

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Reading

Reading

Reading East Jn

Reading Spur Jn

Ascot

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

P2021/3504786

P2021/2901164

P2021/3280541

SWR: 2C81 TO TERMINATE AT ASCOT. ECS TO 
STAINES. SWR TO BERTH 2 x 10 CAR UNITS AT 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD PLATFORM 
8.



WOKINGHAM LC WILL BE CLOSED TO ROAD 
TRAFFIC.

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 3Q29

SW210

GW103
GW190
GW195
SW210
SW265

GW103
GW190
GW195
SW210

0m0ch and 0m0ch

61m73ch and 63m24ch

36m25ch and 68m69ch

67m35ch and 68m69ch

S&T Maintenance

Preparatory Work

Track Maintenance

Permanent Way Inspection

09/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

08/02/22

08/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8751868

W2021/8690723

W2021/7921468

W2021/7921718
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1220 Fri

1220 Fri

0030 Tue

0030 Tue

0030 Tue

0020 Sat

07/02/22

07/02/22

07/02/22

07/02/22

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

05/02/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1240 Fri

1240 Fri

0530 Tue

0530 Tue

0530 Tue

0510 Sat

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Strawberry Hill Jn 
Exit

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Strawberry 
Hill
Up Strawberry Hill

Down Frimley

Ash Vale 
Single/Up Frimley

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Bridge

Barnes Jn

Strawberry Hill 
Depot

Fulwell Jn

Strawberry Hill Jn

Frimley Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Bridge

Strawberry Hill 
Depot

Strawberry Hill Jn

Twickenham

Ascot

P2021/2902199

P2021/3516951

P2021/3420856

P2021/3281242

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND THROUGHOUT. 
FREIGHT BETWEEN CLAPHAM JUNCTION AND 
ACTON WELLS TO BE DIVERTED VIA THE WEST 
LONDON LINE ON SUNDAY.

TO BE TAKEN AFTER PASSAGE OF 2N75

EA1330
SW230
SW240

SW230

SW245

SW260

7m49ch and 14m20ch

2m70ch and 9m50ch

8m55ch and 14m20ch

7m40ch and 8m5ch

9m0ch and 10m52ch

8m55ch and 14m20ch

7m40ch and 8m40ch

8m55ch and 14m20ch

7m35ch and 7m66ch

0m0ch and 0m0ch

29m32ch and 38m44ch

Structures Examination

Structures Work (Track Off)

Preparatory Work

Survey Work

Eradication Of Wet Beds

Preparatory Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Resignalling Work

06/02/22

06/02/22

06/02/22

06/02/22

11/02/22

11/02/22

08/02/22

08/02/22

08/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499853

W2021/9401986

W2021/8423123

W2021/9377742

W2021/9393721

W2021/8423418

W2021/7920118

W2021/9427432

W2021/9379226

W2021/8122318

W2021/8186168
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2340 Sun

0140 Sun

1000 Fri

07/02/22

06/02/22

11/02/22

0510 Mon

0625 Sun (5 hrs)

1030 Fri

Line 
Blockage + 
Disconnect

Possession

Sidings 
Possession

Down Frimley

Ash Vale 
Single/Up Frimley

Down Ash

Up Ash

Up Yard CS

Frimley Jn

Wanborough

Guildford

Ascot

Guildford

Guildford

P2021/3282541

P2021/3529703

P2021/3409802

TO BE TAKEN AFTER PASSAGE OF 2N73SW260

SW265

SW265

29m32ch and 38m44ch

32m70ch and 33m25ch

30m10ch and 30m26ch

Resignalling Work

Off Track Work

Permanent Way Inspection

06/02/22

06/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8186169

W2021/9392746

W2021/7921721
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2021/3409626

P2021/3517083

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

46Week

W2021/9110123

W2021/9379346
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/3517085 STOCK CAN BERTH IN PLATFORMS 17 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9379348
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3409619 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Resignalling Work

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9110229

W2021/9110230

W2021/9110227

W2021/9110228

W2021/9396051
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2330 Mon

2330 Mon

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

15/02/22

15/02/22

1030 Sat

1030 Sat

1030 Sat

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0030 Tue

0030 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DWS/DW/DWS

Down Windsor 
Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Carlisle Lane Jn

Vauxhall

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Latchmere No.3 Jn

Voltaire Road Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Vauxhall

West London Jn 
(SW)

Battersea Pier Jn

Linford St Jn

P2021/3517082

P2021/2891792

P2021/3569671

SWR: LINE DIVERSIONS TO APPLY. 2O05 AND 
2U11 TO START FROM CLAPHAM JUNCTION.

TRAINS TO BE DIVERTED VIA STEWARTS LANE 
WHERE POSSIBLE

SO250
SW100

SO110
SO250
SW100

SO110
SW100

0m53ch and 3m34ch

3m60ch and 3m24ch

3m0ch and 3m30ch

1m43ch and 3m50ch

1m43ch and 3m50ch

1m44ch and 1m77ch

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Load / Unload Other 
Materials

Track Maintenance

Patrolling 

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9379345

W2021/9109938

W2021/8175918

W2021/9278475

W2021/7921968

W2021/9503132
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

17/02/22

12/02/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2021/3517030

P2021/3517043

P2021/3517084

P2021/3517046

P2021/3517086

P2021/3517042

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

17/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9379484

W2021/9379434

W2021/9379347

W2021/9379438

W2021/9379351

W2021/9379433
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

14/02/22

14/02/22

14/02/22

14/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2021/3409713 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9110167

W2021/9110268

W2021/9110269

W2021/9110270
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road

Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Millbrook (SW105)

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

P2021/2901083 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77 & 1B81 TO TERMINATE AT EASTLEIGH.
1B01 TO TERMINATE AT BASINGSTOKE. 2E09 & 
2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 TO START AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

79m4ch and 79m34ch

76m75ch and 82m3ch

76m75ch and 77m60ch

78m52ch and 79m20ch

77m0ch and 82m3ch

77m0ch and 82m3ch

80m45ch and 80m70ch

79m6ch and 79m37ch

77m0ch and 82m3ch

18m38ch and 22m37ch

79m40ch and 80m55ch

Litter / Graffiti Clearance

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Drainage Work

Point Heater Maintenance

S&T Maintenance

Vegetation Clearance (Non-
Flail)

Ground 
Investigation/Automatic 
Ballast Sampling

Hookswitch & Cablework

S&T Work

Survey Work

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8238722

W2021/7286568

W2021/9352088

W2021/8166376

W2021/8772028

W2021/7286341

W2021/9407943

W2021/9349841

W2021/7433276

W2021/9352029

W2021/9299676
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EAS_V_4_4_2022

0045 Sun

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Fri

0110 Fri

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

0745 Sun

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

1 and 2 
Reception/Shunt 
Necks
Siding B

Siding A

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Southampton Up 
Yard

Kingston

Berrylands

Kingston

Berrylands

Kingston

Berrylands

Kingston

Berrylands

Southampton Up 
Yard

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

P2021/2901083

P2021/3530374

P2021/3530297

P2021/3530298

P2021/3530299

SW105
SW190

SW105
SW190

SW105
SW190

SW105
SW190

9m60ch and 10m0ch

9m60ch and 10m0ch

9m60ch and 10m0ch

9m60ch and 10m0ch

S&T Work

S&T Work

S&T Work

S&T Work

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9407955

W2021/9412011

W2021/9412012

W2021/9412013
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0030 Sat

0030 Sat

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

18/02/22

18/02/22

18/02/22

18/02/22

18/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Hampton 
Court

Up Chertsey

Down 
Chertsey/Up Bay
Up Slow

Up Fast

Down Slow

Down Fast

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court Jn

Hampton Court

Weybridge

Esher

Esher

Byfleet Jn

Byfleet and New 
Haw

Hampton Court 
Jn

New Malden Jn

Hampton Court

Surbiton

Addlestone Jn

Byfleet Jn

Byfleet and New 
Haw

Esher

P2021/3409620

P2021/2736829

P2021/3513391

SWR: 2Jxx HAMPTON COURT SERVICES WILL 
NOT RUN. 2Fxx GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY A BERRYLANDS & NEW 
MALDEN. REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



HAMPTON COURT LC BE CLOSED TO ROAD 
TRAFFIC

SW105
SW195
SW200

SW105
SW195

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

12m76ch and 14m76ch

15m70ch and 19m15ch

Permanent Way Inspection

Permanent Way Inspection

Plain Line Heavy Refurb

C2 Rerail - Both Rails

14/02/22

14/02/22

14/02/22

12/02/22

12/02/22

18/02/22

18/02/22

18/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9110231

W2021/9110232

W2021/7769870

W2021/9364547
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Network Rail
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EAS_V_4_4_2022

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0155 Sun

0155 Sun

0155 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Mon

0100 Mon

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0615 Sun

0615 Sun

0615 Sun

0655 Sun

0655 Sun

0655 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Chertsey

Down 
Chertsey/Up Bay
Up Slow

Up Fast

Down Slow

Down Fast

Up Byfleet Curve

Down Byfleet 
Curve
Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Weybridge

Esher

Esher

Byfleet Jn

Byfleet and New 
Haw

Byfleet Jn

Weybridge

West Byfleet

Pirbright Jn

Woking

Woking Up Yard

Byfleet Jn

Weybridge

Addlestone Jn

Byfleet Jn

Byfleet and New 
Haw

Esher

Addlestone Jn

Chertsey

Walton on 
Thames

West Byfleet

Woking

Woking Up Yard

Addlestone Jn

Virginia Water

P2021/3513173

P2021/3536683

P2021/2902304

P2021/3520661

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 TO START FROM 
WEYBRIDGE.

SW105
SW255

SW105
SW255

SW105

SW105
SW210
SW255

15m70ch and 19m15ch

16m64ch and 21m45ch

22m4ch and 28m35ch

22m4ch and 28m35ch

22m4ch and 28m35ch

20m0ch and 24m65ch

C2 Rerail - Both Rails

Resignalling Work

Track Maintenance

S&C Tamping

S&C Tamping

PL Grinding Train

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9364546

W2021/9372077

W2021/7924169

W2021/9402836

W2021/9402837

W2021/9348602
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3544050

P2021/3544031

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9445751

W2021/9439847
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EAS_V_4_4_2022

0005 Wed

0030 Sun

0030 Sun

0730 Sun

0818 Sun

1020 Sun

1330 Sun

0125 Sun

0125 Sun

0125 Sun

16/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0500 Wed

0710 Sun

0710 Sun

0755 Sun

0843 Sun

1040 Sun

1343 Sun

0710 Sun

0710 Sun

0710 Sun

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Pirbright Jn

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Wallers Ash

Winchester

Micheldever

Brookwood

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Weston

Worting Jn

Micheldever

P2021/3420910

P2021/2902381

P2021/3527241

P2021/3527180

P2021/3527189

P2021/3527242

P2021/2900873

LINE DIVERSIONS TO APPLY

TO BE GIVEN UP FOR THE PASSAGE OF 5L14.

ITEM TO BE TAKEN AFTER THE PASSAGE OF 1J22

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

SW105
SW120

SW105

SW105

SW105
SW125

SW105

SW105

SW105

27m10ch and 30m26ch

29m70ch and 40m6ch

35m20ch and 35m75ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

47m22ch and 47m32ch

52m40ch and 58m12ch

52m40ch and 58m12ch

64m18ch and 66m10ch

Permanent Way Inspection

Track Maintenance

PL Stoneblowing

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Survey Work

16/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7928718

W2021/7361971

W2021/7436895

W2021/9396751

W2021/9396750

W2021/9396823

W2021/9396824

W2021/7351637

W2021/7351592

W2021/9410787
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EAS_V_4_4_2022

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2345 Mon

2330 Wed

2330 Wed

2345 Fri

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

17/02/22

17/02/22

19/02/22

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Tue

0030 Thu

0030 Thu

0530 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Down Main

Up Main

Down Portsmouth 
Loop

Down Slow

Up Fast

Up Slow

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Micheldever

Eastleigh

Eastleigh West Jn

Southampton

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

Micheldever

Eastleigh

Southampton

P2021/2900948

P2021/3420907

P2021/3509441

P2021/3414583

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



DB CARGO: 6O40 TO DIVERT VIA ANDOVER AND 
ROMSEY



FREIGHTLINER 4E91 & 4M95 TO DIVERT VIA 
ANDOVER AND ROMSEY. 4V51 WILL NOT RUN 
AND WILL BE REPLACED BY 4V50 OR 4V53.

SW105

SW105

SW105
SW135

SW105

66m40ch and 73m0ch

66m40ch and 73m0ch

57m0ch and 57m60ch

73m43ch and 73m51ch

79m20ch and 79m34ch

S&T Maintenance

Track Maintenance

S&T Work

Permanent Way Inspection

S&T Work

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

16/02/22

16/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7351636

W2021/7351587

W2021/8779126

W2021/9306752

W2021/8777829
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0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0945 Mon

1205 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1145 Mon

1400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Hamworthy Goods

Inwards Road

Outwards Road

Reception Line

Shunt Neck

Engine Siding

No. 1 Siding

No. 2 Siding

Down Siding No.1

Down Siding No.2

Down Siding No.3

Platform 1

Platform 3

Wareham

Hamworthy

Branksome

Poole

Wareham

Weymouth

Weymouth

Bournemouth

Hamworthy

Branksome

Poole

Wareham

Weymouth

Weymouth

P2021/2902445

P2021/3420858

P2021/3420800

SWR: SERVICES TO START & TERMINATE AT 
BOURNEMOUTH ALL WEEKEND. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES BETWEEN BOURNEMOUTH AND 
POOLE/WAREHAM.

TRAINS TO BE REPLATFORMED AS NECESSARY

TRAINS TO BE REPLATFORMED AS NECESSARY

SW105
SW165

SW105

SW105

108m26ch and 113m32ch

113m52ch and 118m60ch

117m34ch and 117m54ch

112m10ch and 112m25ch

113m62ch and 114m12ch

110m51ch and 113m32ch

108m26ch and 120m50ch

108m26ch and 113m24ch

113m0ch and 113m30ch

110m40ch and 110m51ch

119m0ch and 119m47ch

108m26ch and 113m32ch

113m52ch and 113m72ch

113m52ch and 118m60ch

168m53ch and 168m59ch

168m53ch and 168m59ch

S&C Heavy Refurb

Track Maintenance

Structures Work

Structures Examination

S&C Medium Refurb

Vegetation Clearance

Structures Examination

Structures Examination

Survey Work

Welding and Grinding

Structures Work

S&C Heavy Refurb

Litter / Graffiti Clearance

Wheel Timber Renewal

Litter / Graffiti Clearance

Litter / Graffiti Clearance

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9488893

W2021/7351356

W2021/9236291

W2021/7536872

W2021/9298062

W2021/7466680

W2021/7508525

W2021/7508306

W2021/9337794

W2021/9487876

W2021/9290482

W2021/7775969

W2021/7503359

W2021/9149294

W2021/8194822

W2021/8195319
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1455 Mon
14/02/22
1645 Mon

PossessionPlatform 2WeymouthWeymouthP2021/3420861 TRAINS TO BE REPLATFORMED AS NECESSARYSW105

168m53ch and 168m59ch
Litter / Graffiti Clearance

14/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8195675
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0015 Sat

0015 Sat

0015 Sat

0045 Sat

0205 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

0630 Sun

0330 Mon

21/02/22

12/02/22

21/02/22

13/02/22

14/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0400 Mon

0045 Sat

0400 Mon

0205 Sun

0400 Mon

0055 Sun

0630 Sun

0400 Mon

0330 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Up Main

Down Main

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Redhill

Up Redhill

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Main

Down Main

Up Redhill

Down Redhill

Up Main

Down Main

Haslemere

Petersfield

Haslemere

Petersfield

Havant Jn

Petersfield

Shalford Jn

Guildford

Petersfield

Shalford Jn

Petersfield

Haslemere

Shalford Jn

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Gomshall

Guildford

Shalford

Guildford

P2021/3574147 HASLEMERE UP LOOP TO BE KEPT CLEAR 
THROUGHOUT. PLATFORM 5 AT GUILDFORD TO 
BE KEPT CLEAR FOR PARTS 5, 6 & 7 0055 
SUNDAY 20TH TO 0400 MONDAY 21ST.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT GUILDFORD. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR, 
EXCEPT ON SUNDAY 13TH FEB WHEN A SHUTTLE
SERVICE WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM GUILDFORD
TO PETERSFIELD AND HAVANT.



GWR: ON SUNDAY 20TH FEB ONLY GATWICK AND
REDHILL SERVICES WILL TERMINATE AT 
GUILDFORD AND RESTART FROM SHALFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
SHALFORD.



DEAN LANE IN DEAN LANE END WILL BE CLOSED 
TO ROAD TRAFFIC 0205 SUN 13/2 TO 0400 MON 
14/2



LISS LC WILL BE CLOSED TO ROAD TRAFFIC 0205
SUN 13/2 TO 0400 MON 14/2



MILFORD LC WILL BE CLOSED TO ROAD TRAFFIC 
FROM 2000 MON 14/2 TO 0800 WED 16/2



PRINCES BRIDGE LC WILL BE CLOSED TO ROAD 
TRAFFIC 0001 TUE 15/2 TO 2359 WED 16/2

SO560
SW110
SW200
SW265
SW300

38m20ch and 43m20ch

37m60ch and 38m50ch

32m43ch and 54m8ch

46m69ch and 54m8ch

36m60ch and 37m75ch

30m35ch and 31m70ch

37m40ch and 38m12ch

35m50ch and 36m40ch

42m63ch and 66m17ch

30m35ch and 31m70ch

30m35ch and 31m70ch

32m43ch and 54m8ch

32m43ch and 54m8ch

49m0ch and 55m70ch

30m35ch and 31m70ch

52m5ch and 52m20ch

56m57ch and 66m10ch

Drainage Work

Survey Work

Track Maintenance

Track Maintenance

Safety & Environment Work

S&C Tamping

PL Tamping

PL Tamping

Track Survey

S&C Tamping

S&C Tamping

Track Maintenance

Hookswitch & Cablework

Vegetation Clearance

Wheel Timber Renewal

LC  Work

Vegetation Clearance

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

14/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8130672

W2021/9226878

W2021/7361968

W2021/8690419

W2021/9342480

W2021/9332094

W2021/9399696

W2021/9399653

W2021/9302169

W2021/9332171

W2021/9332018

W2021/7361711

W2021/7433286

W2021/8178569

W2021/9331576

W2021/9521270

W2021/8658770
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P2021/3574147

46m69ch and 54m8ch

32m7ch and 54m8ch

43m65ch and 44m0ch

32m43ch and 54m8ch

32m43ch and 54m8ch

42m10ch and 43m20ch

31m49ch and 54m50ch

34m27ch and 34m47ch

43m0ch and 46m57ch

33m27ch and 36m31ch

32m43ch and 54m8ch

30m35ch and 31m70ch

38m47ch and 39m30ch

32m43ch and 54m8ch

46m50ch and 51m0ch

46m50ch and 51m0ch

30m35ch and 31m70ch

Track Maintenance

Preparatory Work

Structures Work

Track Maintenance

Track Maintenance

Off Track Work

Structures Examination

Station Work

C2 Rerail - Both Rails

S&T Work

Hookswitch & Cablework

S&C Tamping

PL Tamping

Hookswitch & Cablework

Preparatory Work

CWR Stress Management 

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8841768

W2021/8152876

W2021/9212259

W2021/7385572

W2021/7385574

W2021/8130419

W2021/7498999

W2021/9442492

W2021/9254474

W2021/9332101

W2021/7433247

W2021/9332185

W2021/7436891

W2021/7433287

W2021/9485920

W2021/9485921

W2021/8027019
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P2021/3574147

32m7ch and 55m70ch

32m7ch and 34m0ch

32m43ch and 54m8ch

33m40ch and 33m55ch

32m7ch and 55m70ch

39m10ch and 39m70ch

32m43ch and 54m63ch

31m49ch and 54m63ch

62m17ch and 62m37ch

53m44ch and 54m0ch

34m20ch and 34m38ch

32m43ch and 66m10ch

38m28ch and 38m48ch

44m35ch and 46m57ch

30m35ch and 31m70ch

30m35ch and 31m70ch

42m60ch and 43m20ch

Preparatory Work

Safety & Environment Work

Track Maintenance

S&T Work

S&T Track Circuits

PL Tamping

Patrolling 

Patrolling 

Structures Work

Structures Examination

Survey Work

Patrolling 

Station Work

Survey Work

S&C Tamping

S&C Tamping

Lever Frame Overhaul

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8153071

W2021/9340442

W2021/7385573

W2021/9302539

W2021/9422076

W2021/7436825

W2021/8788718

W2021/8789826

W2021/8904877

W2021/9212987

W2021/8199222

W2021/8789219

W2021/9442284

W2021/7578718

W2021/9332058

W2021/9332084

W2021/9333491
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0115 Mon

0115 Mon

0115 Mon

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

14/02/22

14/02/22

14/02/22

17/02/22

17/02/22

16/02/22

16/02/22

16/02/22

0345 Mon

0345 Mon

0345 Mon

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Guildford

Guildford

Guildford

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Guildford

London Road 
(Guildford)

Guildford

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

P2021/3574147

P2021/3411927

P2021/3532982

P2021/3532898

SW110
SW200
SW265

SO520
SW110

SO520
SW110
SW140

42m20ch and 43m50ch

35m14ch and 38m40ch

36m26ch and 38m45ch

53m65ch and 54m8ch

32m43ch and 54m8ch

51m35ch and 51m45ch

29m75ch and 30m45ch

66m5ch and 37m65ch

40m23ch and 41m12ch

Survey Work

Eradication Of Wet Beds

Vegetation Clearance

S&T Work

Hookswitch & Cablework

LC  Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/02/22

14/02/22

14/02/22

17/02/22

17/02/22

16/02/22

16/02/22

16/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343890

W2021/9360322

W2021/8178821

W2021/9303785

W2021/7433288

W2021/9335228

W2021/8751968

W2021/9399828

W2021/9399871
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1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0205 Sun

0205 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

18/02/22

18/02/22

18/02/22

18/02/22

15/02/22

15/02/22

15/02/22

13/02/22

13/02/22

15/02/22

15/02/22

15/02/22

15/02/22

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0550 Sun

0550 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Up Main

Down Main

Up & Down 
Fratton
Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2021/3532924

P2021/3532894

P2021/3532897

P2021/3509662

P2021/3218121

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

43m67ch and 45m36ch

44m14ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Cable Work

Patrolling 

18/02/22

18/02/22

18/02/22

18/02/22

15/02/22

15/02/22

15/02/22

13/02/22

13/02/22

15/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9399787

W2021/9399831

W2021/9399870

W2021/9308628

W2021/7473270
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0245 Sun

0245 Sun

0245 Sun

0135 Sun

0135 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0620 Sun

0750 Sun

0750 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Down Platform 
Loop
West Bay 
(Platform 5)
Reception Line

West Carriage 
Siding
Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury

Wilton South

Wilton Jn

Alton

Alton

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Salisbury

Salisbury Tunnel 
Jn

Wilton Jn

Alton

Farnham

P2021/2895458

P2021/3497544

P2021/2895664

PLATFORM 2 TO BE KEPT CLEAR DUE TO ROUTE 
SETTING, WFT REQUIRED.

SWR: 1A03 TO TERMINATE AT FARNHAM.

SW115
SW150

SW115
SW170

SW120

72m37ch and 72m75ch

50m50ch and 82m15ch

64m60ch and 66m20ch

83m25ch and 85m30ch

43m40ch and 44m44ch

Off Track Work

Track Maintenance

PL Tamping

S&T Work

Structures Examination

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9230420

W2021/7251872

W2021/7436827

W2021/9167593

W2021/9372627
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Westbury

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Reading West

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

Reading

P2021/2904961 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

36m48ch and 36m73ch

32m59ch and 35m62ch

34m45ch and 35m17ch

35m7ch and 35m62ch

36m24ch and 37m77ch

33m35ch and 35m25ch

36m33ch and 37m77ch

36m24ch and 37m77ch

Remove Rail Defects

P & D Maintenance

Remove Rail Defects

Remove Rail Defects

Rail Testing and Lubrication

Cable Work

S&T Maintenance

OHL Work (Maintenance)

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9512061

W2021/7438036

W2021/9338868

W2021/9516382

W2021/9511171

W2021/9249733

W2021/9320969

W2021/7269619
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

2330 Fri

0030 Mon

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

19/02/22

14/02/22

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun (7 hrs)

1155 Sun

1155 Sun

1225 Sun

1225 Sun

0500 Sat

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Down and Up 
Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Portsmouth

Up Portsmouth

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Oxford Road Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Mortimer

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Portchester

Laverstock South Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Fareham

Romsey

P2021/2904961

P2021/2907643

P2021/3525441

P2021/3532945

P2021/3532989

P2021/3420873

P2021/3498281

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

GW500
SW125

SW125

SW125

SW140

SW150

35m68ch and 36m11ch

35m68ch and 37m22ch

32m58ch and 37m75ch

35m0ch and 37m72ch

38m40ch and 39m40ch

51m8ch and 51m25ch

51m20ch and 51m39ch

84m20ch and 86m40ch

82m0ch and 95m20ch

P & D Maintenance

Arc Repairs

OHL Work

S&T Maintenance

Structures Work

Permanent Way Inspection

Permanent Way Inspection

S&T Work

S&T Work

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

18/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7452544

W2021/9324964

W2021/9441227

W2021/8586572

W2021/9395856

W2021/9357097

W2021/9357098

W2021/8779294

W2021/9326288
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Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Westbury

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury/Warmins
ter
Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Hawkeridge Jn

Clink Road Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Upton Lovell LC 
(AHB)

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2021/2897033 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area W/7990421

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
SW170

107m51ch and 113m48ch

94m73ch and 110m28ch

94m73ch and 111m58ch

114m34ch and 115m31ch

94m73ch and 110m40ch

94m73ch and 110m28ch

110m30ch and 111m35ch

94m54ch and 113m48ch

95m25ch and 110m35ch

Rail Lubricators

S&T Maintenance

Technical Inspection

Rail Lubricators

S&C Tamping

S&C Maintenance

Survey Work

Track Maintenance

S&T Renewal

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9495461

W2021/7993818

W2021/9323826

W2021/9384616

W2021/8073068

W2021/9374806

W2021/9283931

W2021/7990421

W2021/9257997
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sun

0010 Sun

0040 Sat

0040 Sat

13/02/22

13/02/22

12/02/22

12/02/22

0910 Sun

0910 Sun

0510 Sat

0510 Sat

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Westbury South Jn

Epsom

Epsom

Westbury South 
Jn

Cheam

Ewell West

P2021/2897033

P2021/3409603 SO680
SW180

16m20ch and 15m0ch
Permanent Way Inspection

13/02/22

13/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9109928
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Loop

Down Bookham

Up Bookham

Down Epsom

Up Epsom

Down Siding

Down Siding

Up Siding

Warnham

Dorking

Effingham Jn

Epsom

Dorking

Epsom

Cheam

Dorking

Leatherhead Jn

Motspur Park Jn

Dorking

Epsom

P2021/2902338 SWR: CHESSINGTON SERVICES TO OPERATE. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN TOLWORTH TO DORKING 
AND EFFINGHAM JUNCTION.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON, EPSOM AND 
DORKING.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
KEPT CLEAR.

SO680
SO685
SW180
SW183

23m70ch and 24m5ch

15m35ch and 16m19ch

21m78ch and 22m18ch

15m75ch and 16m24ch

17m33ch and 20m70ch

21m5ch and 33m52ch

12m52ch and 13m30ch

17m62ch and 18m33ch

22m0ch and 27m5ch

21m10ch and 33m50ch

17m70ch and 18m10ch

22m0ch and 25m0ch

21m5ch and 21m25ch

14m30ch and 14m50ch

17m27ch and 20m5ch

18m78ch and 14m37ch

21m50ch and 22m45ch

Structures Work

Other E&P Work

Litter / Graffiti Clearance

Structures Examination

Track Maintenance

Track Maintenance

Other E&P Work

Other E&P Work

Other E&P Work

Platform / Structures Gauging

Structures Work

Off Track Work

Structures Examination

Structures Work

Structures Examination

Structures Examination

S&C Medium Refurb

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9462121

W2021/9110071

W2021/9457939

W2021/7993068

W2021/7924168

W2021/7888018

W2021/8296718

W2021/8296818

W2021/9274786

W2021/9275096

W2021/9151119

W2021/9275089

W2021/9028021

W2021/9150764

W2021/7498112

W2021/8174319

W2021/9235063
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sat

0100 Sat

0135 Sun

0135 Sun

0135 Sun

0110 Sun

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0500 Sat

0500 Sat

0745 Sun

0745 Sun

0745 Sun

0720 Sun (5 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down 
Cobham/Bay
Up Cobham

Dorking

Effingham Jn

Shepperton

Fulwell Jn

Shepperton

Guildford

Ashtead

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Horsley

P2021/2902338

P2021/3525928

P2021/2895404

P2021/3543401

SWR: 2H14 TO START FROM TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SHEPPERTON AND TEDDINGTON.

STOCK MAY BERTH IN PLATFORM 1 BUT UNITS 
TO BE CUT OUT.

SO685
SW180
SW205

SW190
SW245

SW200

14m27ch and 14m40ch

21m5ch and 21m20ch

14m55ch and 20m70ch

14m55ch and 20m70ch

25m37ch and 25m41ch

17m60ch and 18m20ch

18m58ch and 18m73ch

14m40ch and 18m73ch

17m19ch and 17m49ch

16m55ch and 16m75ch

24m35ch and 25m0ch

Structures Examination

Station Work

S&C Tamping

S&C Tamping

Off Track Work

PL Grinding Train

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Drainage Work

Off Track Work

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9316623

W2021/9297909

W2021/9346803

W2021/9346807

W2021/9275085

W2021/9347974

W2021/7193234

W2021/8368218

W2021/7193183

W2021/8268122

W2021/9392818
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0730 Sun

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

Possession

Possession

Possession

Possession

Line 
Blockage

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes

P2021/2902336

P2021/3517044

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND. FREIGHT SERVICES 
BETWEEN CLAPHAM JUNCTION AND ACTON 
WELLS TO BE DIVERTED VIA THE WEST LONDON 
LINE.

EA1330
SW210
SW230
SW240

SW210
SW230

8m35ch and 14m20ch

7m49ch and 14m20ch

7m49ch and 14m20ch

2m70ch and 9m50ch

9m0ch and 10m52ch

7m49ch and 8m5ch

6m49ch and 7m44ch

Permanent Way Inspection

Preparatory Work

Preparatory Work

Structures Work (Track Off)

Eradication Of Wet Beds

Survey Work

Permanent Way Inspection

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8150619

W2021/8094669

W2021/8095020

W2021/9401987

W2021/9393724

W2021/9362710

W2021/9379435
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Network Rail
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EAS_V_4_4_2022

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

1030 Fri

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

18/02/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

1050 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Siding

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham Jn

Ascot

Blackwater

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Wokingham Jn

P2021/2902962

P2021/3487174

READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR



SWR: SERVICES TO START AND TERMINATE AT 
ASCOT. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN ASCOT AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP.



*** SPECIAL WORKING INSTRUCTIONS ***



AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



WOKINGHAM MCB LC WILL BE CLOSED FROM 
2200 FRIDAY 11/02 TO 0600 MON 14/02

GW103
GW190
GW195
SW210
SW265

SW210

63m75ch and 64m25ch

34m78ch and 65m15ch

34m78ch and 65m15ch

32m0ch and 34m63ch

29m24ch and 68m69ch

34m78ch and 36m30ch

65m30ch and 68m1ch

29m40ch and 34m63ch

56m26ch and 61m45ch

32m9ch and 32m39ch

64m65ch and 64m79ch

66m0ch and 68m0ch

56m26ch and 61m45ch

61m72ch and 68m68ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

Resignalling Work

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Preparatory Work

Resignalling Work

Preparatory Work

Litter / Graffiti Clearance

Structures Work

Structures Work

Preparatory Work

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7233584

W2021/7815868

W2021/8184773

W2021/9438390

W2021/7508291

W2021/9438162

W2021/8150622

W2021/8093818

W2021/8094219

W2021/7198522

W2021/9220521

W2021/9200220

W2021/8094420

W2021/9485668

W2021/9304544
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1220 Fri

1220 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/02/22

18/02/22

13/02/22

13/02/22

13/02/22

13/02/22

1240 Fri

1240 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Barnes Bridge

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Barnes Bridge

Merstham

Redhill

P2021/3517049

P2021/3447875 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW230

SO500
SO550
SO560
SW300

7m35ch and 7m66ch

22m10ch and 21m50ch

Permanent Way Inspection

Track Maintenance

18/02/22

18/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9379442

W2021/9268269
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0500 Sat

0500 Sat

0500 Sat

19/02/22

19/02/22

21/02/22

19/02/22

21/02/22

19/02/22

19/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

0500 Sat

0500 Sat

0325 Mon

0500 Sat

0325 Mon

0500 Sat

0500 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0105 Sun

0105 Sun

0105 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Waterloo

Waterloo

Barnes

Barnes

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Barnes

Queenstown 
Road

Waterloo

P2021/2903343 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.

SIDINGS 6 AND 49 AT CLAPHAM YARD TO BE 
KEPT CLEAR 



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION 
AND BARNES.

ON SUNDAY NIGHT BUSES FROM CLAPHAM JN 
TO BARNES TO BE EXTENDED TO 
TWICKENHAM/KINGSTON





LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
AND RICHMOND TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.

SO110
SO250
SW100
SW210
SW225

0m4ch and 2m20ch

2m40ch and 2m65ch

0m4ch and 2m20ch

0m20ch and 0m55ch

0m4ch and 0m37ch

0m4ch and 0m45ch

3m24ch and 4m9ch

3m10ch and 3m35ch

3m50ch and 4m10ch

4m40ch and 5m23ch

0m19ch and 0m52ch

0m53ch and 3m28ch

2m40ch and 2m60ch

5m9ch and 5m49ch

2m40ch and 2m75ch

5m9ch and 5m55ch

C11 Rerail Resleeper 
Reballast - Trax

Litter / Graffiti Clearance

Wheel Timber Renewal

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Survey Work

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Structures Examination

Structures Work

Structures Examination

Litter / Graffiti Clearance

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7709568

W2021/7233727

W2021/8086619

W2021/9110271

W2021/9110272

W2021/9110274

W2021/9110275

W2021/7529872

W2021/9224429

W2021/9365709

W2021/9110235

W2021/9110236

W2021/9316888

W2021/9172626

W2021/8154819

W2021/8219320

W2021/7455220
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0600 Sun

0600 Sun

0600 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0025 Mon

0025 Mon

0025 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Up Hounslow

Down Hounslow

UWS/Windsor Rev

Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

New Kew Jn

Waterloo

Waterloo

North Sheen

Barnes Jn

Waterloo

Barnes

Barnes

New Kew Jn

Waterloo

Waterloo

North Sheen

Barnes Jn

Barnes Jn

North Sheen

Queenstown 
Road

Waterloo

Barnes

Queenstown 
Road

Waterloo

Barnes Jn

North Sheen

Queenstown 
Road

Waterloo

P2021/2903343 1m19ch and 1m39ch

0m4ch and 6m25ch

3m65ch and 4m7ch

3m50ch and 4m15ch

1m22ch and 1m36ch

3m50ch and 4m10ch

0m4ch and 2m20ch

0m4ch and 2m20ch

3m10ch and 4m15ch

4m45ch and 4m75ch

0m4ch and 0m20ch

4m40ch and 5m23ch

3m64ch and 4m4ch

0m4ch and 2m20ch

Structures Examination

Station Work

Survey Work

Structures Work

Structures Examination

S&T Maintenance

S&T Maintenance

Track Maintenance

Litter / Graffiti Clearance

Station Work

Structures Work

Litter / Graffiti Clearance

Track Maintenance

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7503247

W2021/9355506

W2021/9362505

W2021/9283923

W2021/9172644

W2021/8026930

W2021/8026932

W2021/8428970

W2021/7182594

W2021/9355361

W2021/9120623

W2021/7774068

W2021/8026872
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Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0005 Tue

0005 Tue

0732 Sat

0732 Sat

1245 Thu

21/02/22

21/02/22

21/02/22

22/02/22

22/02/22

19/02/22

19/02/22

24/02/22

0435 Mon

0435 Mon

0435 Mon

0115 Tue

0115 Tue

0830 Sat

0830 Sat

1415 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Sidings No.6 & 49

Clapham Jn

Clapham Jn

Waterloo

Voltaire Road Jn

Linford St Jn

Latchmere No.2 Jn

Clapham Jn

Clapham Yard

Clapham Jn

Waterloo

Battersea Pier Jn

Linford St Jn

Clapham Jn

Longhedge Jn

Clapham Yard

P2021/3409718

P2021/3577956

P2021/3517376

P2021/3517448

SW100
SW105

SO110
SW100

SO250
SW100
SW210

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

1m44ch and 1m77ch

1m66ch and 4m0ch

3m30ch and 4m31ch

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

21/02/22

21/02/22

21/02/22

22/02/22

22/02/22

19/02/22

19/02/22

24/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9110318

W2021/9110319

W2021/9110320

W2021/9110321

W2021/9526253

W2021/9380253

W2021/9380373
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0205 Sun

0205 Sun

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0630 Sun

0630 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

New Malden Jn

Motspur Park Jn

Clapham Jn

New Malden Jn

Raynes Park

Durnsford Road

Raynes Park

P2021/3409721

P2021/2903090

SW100
SW105
SW180
SW190

SW105
SW180

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

0m0ch and 0m0ch

4m0ch and 9m20ch

6m64ch and 9m20ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

Track Maintenance

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9110237

W2021/9110238

W2021/9110239

W2021/9110240

W2021/9110241

W2021/7958369
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EAS_V_4_4_2022

2200 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2200 Sun

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

26/02/22

28/02/22

28/02/22

28/02/22

26/02/22

28/02/22

28/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0130 Sat

0430 Mon

0430 Mon (52 hrs)

0430 Mon (52 hrs)

0430 Sat

0430 Mon

0430 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Nos. 21 to 23 
Sdgs

Down Putney

Up Putney

Westbound 
District Line
Eastbound District
Line
No 3 
Reception/Sidings
No 21 to 25
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2
No 3 
Reception/Sidings
No 21 to 25

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Wimbledon Park 
Depot

East Putney

Putney Bridge

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

P2021/3461544

P2021/3586206

WIMBLEDON PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR

SWR: 1B01 TO DIVERT VIA MAINLINE

SW105
SW225

SW105
SW195
SW200

5m57ch and 8m47ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

11m77ch and 12m12ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

Structures Work

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9221442

W2021/9110244

W2021/9110245

W2021/9547126

W2021/9413257
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0155 Sat

0155 Sat

0155 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0425 Sat

0425 Sat

0425 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Up Byfleet Curve

Down Byfleet 
Curve
Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Byfleet Jn

Weybridge

West Byfleet

Addlestone Jn

Pirbright Jn

Woking

Woking Up Yard

Addlestone Jn

Chertsey

Walton on 
Thames

Byfleet Jn

Weybridge

Woking

Woking Up Yard

P2021/3543981

P2021/2902329 WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 TO START FROM 
WEYBRIDGE.

SW105
SW255

SW105
SW255

16m64ch and 21m45ch

19m50ch and 25m20ch

19m50ch and 25m20ch

Resignalling Work

Track Maintenance

S&C Grinding Train

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9372134

W2021/7982968

W2021/9418716
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1300 Fri

0140 Sun

0140 Sun

0140 Sun

0730 Sun

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1330 Fri

0730 Sun

0730 Sun

0730 Sun

0755 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Woking Down 
Yard All Sidings

Down Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Down Slow

Down Fast

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking Down Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Down 
Yard

Hook

Hook

Basingstoke

Basingstoke

P2021/3546165

P2021/3409799

P2021/2903009

P2021/3527322

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.

TO BE GIVEN UP FOR THE PASSAGE OF 5L14.

SW105
SW110

SW105

SW105

SW105

0m0ch and 0m0ch

25m0ch and 25m15ch

44m60ch and 45m30ch

43m55ch and 47m70ch

47m50ch and 48m5ch

S&T Maintenance

Permanent Way Inspection

PL Tamping

Track Maintenance

Permanent Way Inspection

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9440438

W2021/8026769

W2021/7438187

W2021/7437284

W2021/9396825
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0818 Sun

0910 Sun

1129 Sun

2340 Mon

2340 Tue

2345 Mon

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2345 Fri

20/02/22

20/02/22

20/02/22

22/02/22

23/02/22

22/02/22

24/02/22

24/02/22

24/02/22

24/02/22

19/02/22

0843 Sun

0925 Sun

1144 Sun

0615 Tue

0615 Wed

0530 Tue

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0530 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Passenger 
Loop

Down Passenger 
Loop

Down Slow

Down Fast

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Up Fast

Up Slow

Basingstoke

Basingstoke

Basingstoke

Wallers Ash

Wallers Ash

Eastleigh

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Southampton

Basingstoke

Basingstoke

Basingstoke

Weston

Weston

Allbrook

Eastleigh

Eastleigh

Eastleigh West Jn

Southampton

P2021/3527321

P2021/3527324

P2021/3527323

P2021/3548566

P2021/3548550

P2021/3225741

P2021/3517765

P2021/3517761

P2021/3414583

ITEM TO BE TAKEN AFTER THE PASSAGE OF 1J22SW105
SW125

SW105

SW105
SW125

SW105

SW105

SW105

SW105
SW135

SW105
SW135

SW105

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

60m23ch and 61m4ch

60m23ch and 61m4ch

72m40ch and 72m50ch

73m43ch and 73m51ch

73m51ch and 73m60ch

79m20ch and 79m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&T Work

20/02/22

20/02/22

20/02/22

21/02/22

22/02/22

21/02/22

23/02/22

23/02/22

23/02/22

23/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9396754

W2021/9396757

W2021/9396756

W2021/9455400

W2021/9455787

W2021/7064733

W2021/9306792

W2021/9306973

W2021/8777829
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Network Rail
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EAS_V_4_4_2022

0055 Sat

0055 Sat

0055 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0025 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Maritime Back 
Road

Redbridge Goods

Down Test Valley

Up Test Valley

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Down Bay/Bay 
Siding West
Down Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Siding

Down Siding

Engineers Sidings

Millbrook 
Freightliner 
Terminal

Brockenhurst

Totton

Totton

Brockenhurst

Lymington Pier

Millbrook (SW105)

Redbridge

Romsey Jn

Bournemouth

Millbrook (SW105)

Brockenhurst

Millbrook (SW105)

Redbridge Jn

Totton

Totton

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Brockenhurst

Millbrook 
(SW105)

Southampton

P2021/2903651 SWR: ON FRIDAY, 1B81 TO TERMINATE AT 
SOUTHAMPTON 

CENTRAL. ON SATURDAY, WEYMOUTH AND 
POOLE SERVICES 

WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART 

FROM BROCKENHURST. ON SUNDAY, 
WEYMOUTH AND POOLE 

SERVICES WILL TERMINATE AT SOUTHAMPTON 
CENTRAL AND 

RESTART FROM BOURNEMOUTH. RAIL 
REPLACEMENT ROAD 

SERVICES WILL OPERATE FROM SOUTHAMPTON 
AIRPORT 

PARKWAY & SOUTHAMPTON CENTRAL TO 
BROCKENHURST AND 

BOURNEMOUTH. 



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT 

SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD 

SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT 

PARKWAY AND BOURNEMOUTH.



GWR: ON SUNDAY, PORTSMOUTH & BRIGHTON 
SERVICES TO 

BE DIVERTED VIA BOTLEY AND CHANDLERS 
FORD.



GBRf: 4Y19 AND 4Y81 WILL NOT RUN.



DB CARGO: 0V14 TO DIVERT VIA CHANDLERS 
FORD.



FREIGHTLINER: 0B07, 4B07 & 4M13 WILL NOT 
RUN.

SW105
SW150
SW155
SW160

97m60ch and 98m59ch

91m73ch and 93m75ch

79m42ch and 81m70ch

85m55ch and 91m45ch

79m42ch and 81m70ch

106m14ch and 106m34ch

79m42ch and 107m45ch

79m42ch and 81m70ch

91m73ch and 93m75ch

106m70ch and 107m55ch

88m14ch and 91m45ch

82m8ch and 84m17ch

95m33ch and 98m15ch

91m73ch and 93m75ch

98m45ch and 101m0ch

88m0ch and 91m45ch

Other E&P Work

Hookswitch & Cablework

S&T Work

Structures Work

Drainage Inspection

Litter / Graffiti Clearance

Structures Examination

S&T Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

Signalling Works

S&T Work

Wheel Timber Renewal

Signalling Works

Drainage Work

Other E&P Work

S&T Maintenance

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8323719

W2021/7434031

W2021/9205034

W2021/8324768

W2021/9365208

W2021/7212901

W2021/7508725

W2021/9336091

W2021/7361717

W2021/7361973

W2021/9358117

W2021/9198519

W2021/9113445

W2021/9358371

W2021/9342371

W2021/9329525

W2021/9113457
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EAS_V_4_4_2022

0025 Sun

0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Wed

0135 Wed

0135 Wed

0135 Wed

21/02/22

22/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

23/02/22

23/02/22

0300 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Bay Sidings East

Down Main

Up Main

Down Test Valley

Up Test Valley

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Down Main

Up Main

Down Test Valley

Up Test Valley

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Southampton

Brockenhurst

Redbridge Jn

Totton

Totton

Brockenhurst

Redbridge Jn

Totton

Totton

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

P2021/2903651

P2021/3503538

P2021/3503539

SW105
SW150
SW155

SW105
SW150
SW155

79m42ch and 81m65ch

95m45ch and 101m5ch

79m42ch and 80m55ch

79m42ch and 81m65ch

104m18ch and 104m38ch

103m41ch and 105m7ch

91m73ch and 93m73ch

82m8ch and 83m35ch

85m55ch and 88m22ch

81m60ch and 85m25ch

81m60ch and 85m25ch

Vegetation Clearance

Survey Work

Track Maintenance

Litter / Graffiti Clearance

Survey Work

Point Heater Maintenance

Point Heater Maintenance

Other E&P Work

Rail Milling Machine

Rail Milling Machine

20/02/22

22/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

23/02/22

23/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7466758

W2021/9299677

W2021/9113831

W2021/7212942

W2021/9334331

W2021/9352708

W2021/9352606

W2021/9262038

W2021/9343555

W2021/9343725
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EAS_V_4_4_2022

0135 Thu

0135 Thu

0135 Thu

0135 Thu

0135 Fri

0135 Fri

0135 Fri

0135 Fri

0050 Sun

0050 Sun

0030 Sun

0030 Sun

24/02/22

24/02/22

24/02/22

24/02/22

25/02/22

25/02/22

25/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0725 Sun

0725 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Down Main

Up Main

Down Test Valley

Up Test Valley

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Down Main

Up Main

Down Test Valley

Up Test Valley

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Down Main

Up Main

Inwards Road

Outwards Road

Down Main

Up Main

Swanage Single

Brockenhurst

Redbridge Jn

Totton

Totton

Brockenhurst

Redbridge Jn

Totton

Totton

Poole

Branksome

Worgret Jn

Worgret Jn

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Bournemouth

Branksome

Holton Heath

Worgret Jn

P2021/3503540

P2021/3503561

P2021/2903086

P2021/3473725

SWR: 1B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 1B26 TO START AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND POOLE

SW105
SW150
SW155

SW105
SW150
SW155

SW105

SW105
SW166

81m60ch and 85m25ch

81m60ch and 85m25ch

110m33ch and 113m32ch

119m50ch and 121m70ch

Rail Milling Machine

Rail Milling Machine

Follow Up Tamping

S&T Work

24/02/22

24/02/22

24/02/22

24/02/22

25/02/22

25/02/22

25/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343662

W2021/9343871

W2021/8302572

W2021/9167772
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EAS_V_4_4_2022

0015 Sat

0015 Sat

0015 Sat

0045 Sat

0205 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

0630 Sun

0330 Mon

21/02/22

12/02/22

21/02/22

13/02/22

14/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0400 Mon

0045 Sat

0400 Mon

0205 Sun

0400 Mon

0055 Sun

0630 Sun

0400 Mon

0330 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Up Main

Down Main

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Redhill

Up Redhill

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Main

Down Main

Up Redhill

Down Redhill

Up Main

Down Main

Haslemere

Petersfield

Haslemere

Petersfield

Havant Jn

Petersfield

Shalford Jn

Guildford

Petersfield

Shalford Jn

Petersfield

Haslemere

Shalford Jn

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Gomshall

Guildford

Shalford

Guildford

P2021/3574147 HASLEMERE UP LOOP TO BE KEPT CLEAR 
THROUGHOUT. PLATFORM 5 AT GUILDFORD TO 
BE KEPT CLEAR FOR PARTS 5, 6 & 7 0055 
SUNDAY 20TH TO 0400 MONDAY 21ST.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT GUILDFORD. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR, 
EXCEPT ON SUNDAY 13TH FEB WHEN A SHUTTLE
SERVICE WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM GUILDFORD
TO PETERSFIELD AND HAVANT.



GWR: ON SUNDAY 20TH FEB ONLY GATWICK AND
REDHILL SERVICES WILL TERMINATE AT 
GUILDFORD AND RESTART FROM SHALFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
SHALFORD.



DEAN LANE IN DEAN LANE END WILL BE CLOSED 
TO ROAD TRAFFIC 0205 SUN 13/2 TO 0400 MON 
14/2



LISS LC WILL BE CLOSED TO ROAD TRAFFIC 0205
SUN 13/2 TO 0400 MON 14/2



MILFORD LC WILL BE CLOSED TO ROAD TRAFFIC 
FROM 2000 MON 14/2 TO 0800 WED 16/2



PRINCES BRIDGE LC WILL BE CLOSED TO ROAD 
TRAFFIC 0001 TUE 15/2 TO 2359 WED 16/2

SO560
SW110
SW200
SW265
SW300

38m20ch and 43m20ch

37m60ch and 38m50ch

32m43ch and 54m8ch

46m69ch and 54m8ch

36m60ch and 37m75ch

30m35ch and 31m70ch

37m40ch and 38m12ch

35m50ch and 36m40ch

42m63ch and 66m17ch

30m35ch and 31m70ch

30m35ch and 31m70ch

32m43ch and 54m8ch

32m43ch and 54m8ch

49m0ch and 55m70ch

30m35ch and 31m70ch

52m5ch and 52m20ch

56m57ch and 66m10ch

Drainage Work

Survey Work

Track Maintenance

Track Maintenance

Safety & Environment Work

S&C Tamping

PL Tamping

PL Tamping

Track Survey

S&C Tamping

S&C Tamping

Track Maintenance

Hookswitch & Cablework

Vegetation Clearance

Wheel Timber Renewal

LC  Work

Vegetation Clearance

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

14/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8130672

W2021/9226878

W2021/7361968

W2021/8690419

W2021/9342480

W2021/9332094

W2021/9399696

W2021/9399653

W2021/9302169

W2021/9332171

W2021/9332018

W2021/7361711

W2021/7433286

W2021/8178569

W2021/9331576

W2021/9521270

W2021/8658770
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EAS_V_4_4_2022

P2021/3574147

46m69ch and 54m8ch

32m7ch and 54m8ch

43m65ch and 44m0ch

32m43ch and 54m8ch

32m43ch and 54m8ch

42m10ch and 43m20ch

31m49ch and 54m50ch

34m27ch and 34m47ch

43m0ch and 46m57ch

33m27ch and 36m31ch

32m43ch and 54m8ch

30m35ch and 31m70ch

38m47ch and 39m30ch

32m43ch and 54m8ch

46m50ch and 51m0ch

46m50ch and 51m0ch

30m35ch and 31m70ch

Track Maintenance

Preparatory Work

Structures Work

Track Maintenance

Track Maintenance

Off Track Work

Structures Examination

Station Work

C2 Rerail - Both Rails

S&T Work

Hookswitch & Cablework

S&C Tamping

PL Tamping

Hookswitch & Cablework

Preparatory Work

CWR Stress Management 

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8841768

W2021/8152876

W2021/9212259

W2021/7385572

W2021/7385574

W2021/8130419

W2021/7498999

W2021/9442492

W2021/9254474

W2021/9332101

W2021/7433247

W2021/9332185

W2021/7436891

W2021/7433287

W2021/9485920

W2021/9485921

W2021/8027019
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EAS_V_4_4_2022

P2021/3574147

32m7ch and 55m70ch

32m7ch and 34m0ch

32m43ch and 54m8ch

33m40ch and 33m55ch

32m7ch and 55m70ch

39m10ch and 39m70ch

32m43ch and 54m63ch

31m49ch and 54m63ch

62m17ch and 62m37ch

53m44ch and 54m0ch

34m20ch and 34m38ch

32m43ch and 66m10ch

38m28ch and 38m48ch

44m35ch and 46m57ch

30m35ch and 31m70ch

30m35ch and 31m70ch

42m60ch and 43m20ch

Preparatory Work

Safety & Environment Work

Track Maintenance

S&T Work

S&T Track Circuits

PL Tamping

Patrolling 

Patrolling 

Structures Work

Structures Examination

Survey Work

Patrolling 

Station Work

Survey Work

S&C Tamping

S&C Tamping

Lever Frame Overhaul

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8153071

W2021/9340442

W2021/7385573

W2021/9302539

W2021/9422076

W2021/7436825

W2021/8788718

W2021/8789826

W2021/8904877

W2021/9212987

W2021/8199222

W2021/8789219

W2021/9442284

W2021/7578718

W2021/9332058

W2021/9332084

W2021/9333491
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EAS_V_4_4_2022

0030 Sat

0030 Sat

0115 Tue

0115 Tue

0115 Tue

1100 Fri

0125 Sun

19/02/22

19/02/22

22/02/22

22/02/22

22/02/22

25/02/22

20/02/22

0500 Sat

0500 Sat

0415 Tue

0415 Tue

0415 Tue

1130 Fri

0640 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

North Box Siding

Up Main

Down Main

Aldershot North Jn

North Camp

Guildford

Guildford

Guildford

Guildford

Havant Jn

Aldershot South 
Jn

Guildford

Guildford

London Road 
(Guildford)

Guildford

Guildford

Petersfield

P2021/3574147

P2021/3542743

P2021/3297823

P2021/3421072

P2021/3414686

SW110
SW123
SW265

SW110
SW200
SW265

SW110

SW110

42m20ch and 43m50ch

35m14ch and 38m40ch

36m26ch and 38m45ch

53m65ch and 54m8ch

32m43ch and 54m8ch

51m35ch and 51m45ch

0m0ch and 0m0ch

29m75ch and 30m45ch

30m10ch and 30m26ch

56m6ch and 66m1ch

Survey Work

Eradication Of Wet Beds

Vegetation Clearance

S&T Work

Hookswitch & Cablework

LC  Work

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Cable Work

19/02/22

19/02/22

22/02/22

22/02/22

22/02/22

25/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9343890

W2021/9360322

W2021/8178821

W2021/9303785

W2021/7433288

W2021/9335228

W2021/9441570

W2021/8178471

W2021/8026768

W2021/9077815
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0105 Tue

0105 Tue

0105 Tue

0200 Tue

0200 Tue

23/02/22

23/02/22

23/02/22

25/02/22

25/02/22

25/02/22

25/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0355 Tue

0355 Tue

0355 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

Back Road

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2021/3532901

P2021/3532834

P2021/3532871

P2021/3532866

P2021/3583831

P2021/3583881

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED.



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS WOKING.

NO OUTBERTHING REQUIRED.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m1ch and 45m36ch

44m1ch and 45m36ch

44m14ch and 44m33ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Welding and Grinding

Permanent Way Inspection

Permanent Way Inspection

23/02/22

23/02/22

23/02/22

25/02/22

25/02/22

25/02/22

25/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9402843

W2021/9402844

W2021/9402882

W2021/9402784

W2021/9540729

W2021/9540920

W2021/9540681
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Wed

0105 Wed

0105 Wed

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/02/22

23/02/22

23/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0355 Wed

0355 Wed

0355 Wed

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Fratton

Portsmouth and 
Southsea

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2021/3583843

P2021/2903014

NO OUTBERTHING REQUIRED.



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS WOKING.

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE 
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.

SO520
SW110

SW115
SW170

44m1ch and 45m36ch

83m55ch and 86m7ch

83m55ch and 84m20ch

Welding and Grinding

Track Maintenance

PL Tamping

23/02/22

23/02/22

23/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9540850

W2021/7251845

W2021/7436981
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EAS_V_4_4_2022

0045 Sat

0500 Sat

0005 Mon

19/02/22

21/02/22

21/02/22

0500 Sat

0005 Mon

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Pinhoe

Pinhoe

Pinhoe

Axminster East Jn

Axminster

Axminster East Jn

P2021/2903476 SWR: SERVICES TO EXETER WILL START & 
TERMINATE AT AXMINSTER. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
AXMINSTER TO EXETER.

GW610
SW115

149m40ch and 150m8ch

146m15ch and 150m20ch

146m50ch and 147m10ch

145m10ch and 148m77ch

145m10ch and 146m61ch

150m40ch and 163m5ch

145m10ch and 150m20ch

145m10ch and 150m20ch

154m45ch and 154m65ch

146m15ch and 150m20ch

144m10ch and 150m20ch

152m0ch and 154m65ch

161m0ch and 163m5ch

150m40ch and 152m15ch

145m10ch and 146m61ch

158m4ch and 158m32ch

Track Maintenance

Drainage Inspection

Earthwork

Survey Work

LC  Work

Earthwork

URFDO Inspections

Rail Lubricators

Drainage Work

Drainage Inspection

Plain Line Medium Refurb 
(Concrete)

Off Track Work

Earthwork

Earthwork

Track Maintenance

Structures Examination

19/02/22

19/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9483575

W2021/8925320

W2021/9385109

W2021/7672318

W2021/7473758

W2021/9363360

W2021/7430733

W2021/8666168

W2021/8134768

W2021/8924838

W2021/7785771

W2021/8134818

W2021/9385371

W2021/9385108

W2021/7473840

W2021/9485670
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2908224 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

36m48ch and 37m0ch

36m33ch and 37m77ch

33m35ch and 35m25ch

33m35ch and 37m77ch

31m3ch and 35m48ch

36m0ch and 37m77ch

35m0ch and 35m75ch

34m0ch and 35m20ch

34m0ch and 35m75ch

33m35ch and 35m75ch

34m0ch and 35m0ch

Hand Rail Grinding

S&T Points

Cable Work

OHL Work (Maintenance)

LC Work Track

Arc Repairs

S&T Maintenance

Survey Work

Rail Testing and Lubrication

OHL Work (Ground Level)

Technical Inspection

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8082571

W2021/9309696

W2021/9249649

W2021/9377416

W2021/9253276

W2021/9330228

W2021/8059820

W2021/9361398

W2021/9351219

W2021/7705168

W2021/9236974
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Wed

0105 Thu

0105 Fri

2330 Fri

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

23/02/22

24/02/22

25/02/22

19/02/22

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0455 Wed

0455 Thu

0445 Fri

0500 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage 
(Between 
Trains)

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Tilehurst

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Cosham

Cosham

Cosham

Portchester

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Fareham

Fareham

Fareham

Fareham

P2021/2908224

P2021/3223402

P2021/3530162

P2021/3530163

P2021/3530164

P2021/3420873

GW500
SW125

SW140

SW140

SW140

SW140

38m40ch and 39m40ch

38m40ch and 51m20ch

84m25ch and 87m35ch

84m25ch and 87m35ch

84m25ch and 87m35ch

84m20ch and 86m40ch

Structures Work

OHL Work (Ground Level)

Cable Work

Cable Work

Cable Work

S&T Work

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

23/02/22

24/02/22

25/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9396086

W2021/7602882

W2021/9409268

W2021/9409269

W2021/9409420

W2021/8779294
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EAS_V_4_4_2022

2330 Sun

0800 Sun

0800 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Sat

0040 Sat

0040 Sat

1040 Wed

0220 Sun

0220 Sun

0220 Sun

0220 Sun

21/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

19/02/22

19/02/22

19/02/22

23/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0500 Mon

1800 Sun

1800 Sun

0530 Mon

0530 Mon

0530 Mon

0510 Sat

0510 Sat

0510 Sat

1115 Wed

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Fawley Up

Reception Siding

Single/Loops/Dow
n Branch
Up Branch

Down Branch Up

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

All Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Portchester

Totton

Marchwood

Dorchester West

Yeovil Pen Mill

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Effingham Jn

Kingston

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Fareham

Fawley Ground 
Frame

Marchwood

Castle Cary Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

Effingham Jn

Kingston

New Malden Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

P2021/3421027

P2021/3577482

P2021/3522265

P2021/3409604

P2021/3421048

P2021/2900968 POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2K79

SW140

SW155

GW500
SW175
SW178

SO680
SW180

SW180
SW200

SW190
SW245

84m20ch and 86m40ch

83m48ch and 89m60ch

141m22ch and 161m40ch

17m45ch and 15m0ch

21m14ch and 21m37ch

12m9ch and 13m60ch

S&T Work

Structures Examination

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

19/02/22

19/02/22

19/02/22

23/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8779295

W2021/8192769

W2021/9167773

W2021/9109929

W2021/8026519

W2021/7626668
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/02/22

24/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0530 Thu

0530 Thu

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Shepperton

Up Shepperton

Up Siding

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Main

Up Main

All Sidings

Shepperton

Shepperton

Feltham Depot

Feltham Jn

Staines

Staines

Feltham Depot

Fulwell

Shepperton

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Feltham Depot

P2021/3573802

P2021/2903270 SWR: 5C11 TO START FROM STAINES DEPOT, 
5U80 AND 5S79 WILL NOT RUN

SW190

SW210
SW230

0m0ch and 0m0ch

14m53ch and 15m3ch

17m30ch and 17m50ch

13m45ch and 14m55ch

13m20ch and 17m50ch

S&T Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

Track Maintenance

24/02/22

24/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9512696

W2021/7182127

W2021/7182131

W2021/9364060

W2021/8026269
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Network Rail
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EAS_V_4_4_2022

0020 Mon

0020 Mon

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0345 Mon

0135 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor

Down Windsor

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main

Up Main

Up Siding East

East Yard Sidings 
1-4

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Staines

Staines Jn

Wraysbury

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2021/2903356 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: MONDAY TO SATURDAY, WINDSOR 
SERVICES TO START AND TERMINATE AT 
STAINES. SHUNTS AVAILABLE VIA 707pts. ON 
SUNDAY, READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT AND READING.


GBRf: ON SUNDAY 4Y19 AND 4Y81 WILL NOT RUN.


DB CARGO: ON SUNDAY, 6O38 AND 6M38 TO BE 
DIVERTED VIA READING.



MAYS LC WILL BE CLOSED TO ROAD TRAFFIC 
ALL DAY ON SUNDAY 27TH



SUNNINGDALE LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 0135 SUNDAY 27/2 TO 0345 
MONDAY 28/2



FOR PART 2 0135 SUNDAY 27/2 TO 0345 MONDAY 
28/2 STAINES UP SIDINGS EAST TO BE KEPT 
CLEAR

SW210
SW230
SW250
SW255

21m67ch and 25m48ch

20m15ch and 21m15ch

19m40ch and 20m45ch

23m63ch and 25m48ch

23m63ch and 25m48ch

21m67ch and 25m48ch

23m48ch and 23m78ch

21m67ch and 25m48ch

21m30ch and 28m50ch

17m40ch and 19m75ch

13m20ch and 21m15ch

17m40ch and 19m2ch

13m20ch and 21m15ch

25m33ch and 25m48ch

13m20ch and 28m50ch

Permanent Way Inspection

Structures Examination

Survey Work

Conductor Rail Renewal

Conductor Rail Renewal

Track Maintenance

Litter / Graffiti Clearance

Third Rail Work

Resignalling Work

Permanent Way Inspection

Preparatory Work

Survey Work

Preparatory Work

Litter / Graffiti Clearance

Structures Examination

21/02/22

21/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8175468

W2021/8215570

W2021/9257866

W2021/9503702

W2021/9503701

W2021/9313968

W2021/7239540

W2021/9308221

W2021/8102569

W2021/8188018

W2021/7763971

W2021/8159218

W2021/7996372

W2021/7239589

W2021/7500871
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EAS_V_4_4_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Mon

0030 Mon

0030 Mon

0230 Sun

0230 Sun

0105 Sun

1220 Fri

1220 Fri

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

25/02/22

25/02/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0530 Mon

0530 Mon

0530 Mon

0600 Sun

0600 Sun

0715 Sun

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Line 
Blockage

Line 
Blockage

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Up Windsor

Down Windsor

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Main

Up Main

Down Blackwater

Up Blackwater

Down and Up 
West London

Down Hounslow

Up Hounslow

Frimley Jn

Wokingham Jn

Datchet

Wraysbury

Chertsey

Ascot

Camberley

Wokingham Jn

Wokingham

Wokingham Jn

Kensington Olympia

Barnes Bridge

Barnes Jn

Ascot

Feltham

Staines Jn

Virginia Water

Ascot

Sunningdale

Bracknell

Wokingham Jn

Latchmere No.2 
Jn

Barnes Bridge

P2021/3575862

P2021/3578245

P2021/3297942

P2021/3565569

P2021/3517392

SW210
SW250
SW255
SW260

SW210
SW260

SW210
SW265

SO250
SW210
SW220

SW230

14m60ch and 36m10ch

0m0ch and 0m0ch

32m36ch and 62m5ch

0m78ch and 1m19ch

7m35ch and 7m66ch

Signalling Works

Cable Work

Resignalling Work

Mobile Maintenance Train

Permanent Way Inspection

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

25/02/22

25/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9517505

W2021/9526607

W2021/8186375

W2021/9491050

W2021/9380379
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Fri

0140 Fri

1130 Sun

1130 Sun

1000 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/02/22

25/02/22

20/02/22

20/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0505 Fri

0505 Fri

2200 Sun

2200 Sun

1030 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Hounslow 
Spur
Down Hounslow 
Spur
Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Kew/Down 
Kew Spur
Up Kew/Up Kew 
Spur

Up Yard CS

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Whitton Jn

Hounslow Jn

Old Kew Jn

New Kew Jn

Guildford

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Hounslow Jn

Syon Lane

Kew East Jn

South Acton Jn

Guildford

Merstham

Redhill

Redhill

Reigate

P2021/3575877

P2021/3554321

P2021/3409803

P2021/2912544 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW230

EA1330
SW240

SW265

SO500
SO550
SO560
SW300

11m50ch and 14m10ch

2m70ch and 9m50ch

30m10ch and 30m26ch

21m0ch and 21m55ch

22m54ch and 23m0ch

22m58ch and 23m0ch

21m40ch and 21m55ch

S&T Work

Structures Work (Track Off)

Permanent Way Inspection

Track Maintenance

PL Tamping

PL Tamping

Drainage Inspection

25/02/22

25/02/22

20/02/22

20/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9516685

W2021/9401727

W2021/8026770

W2021/8104571

W2021/9295050

W2021/9295055

W2021/9377216
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2021/3409627

P2021/3521283

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

48Week

W2021/9110124

W2021/9389333
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/3521274 STOCK CAN BERTH IN PLATFORMS 17 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389164
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3508921 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 0m60ch

S&T Work

Signalling Works

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9330931

W2021/9410341

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

1030 Sat

1030 Sat

1030 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Hounslow

Down Hounslow

Up Windsor 
Slow/Windsor 
Reversible

Down 
Windsor/Down 
Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Barnes Bridge

Chiswick

Queenstown Road

Barnes

Mortlake

Latchmere No.3 Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Barnes

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2021/3521211

P2021/3406673

P2021/3521249

P2021/3521270

SO250
SW100

SO250
SW100
SW210
SW230

SO250
SW100
SW210

SW100
SW210

0m53ch and 3m34ch

0m0ch and 0m0ch

0m0ch and 0m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389242

W2021/7920572

W2021/7920573

W2021/9389280

W2021/9389329
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

26/02/22

27/02/22

27/02/22

27/02/22

03/03/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2021/3521258

P2021/3521215

P2021/3521324

P2021/3521252

P2021/3409712

SW100

SW100
SW105

SW100

SW100
SW210

SW100
SW105
SW180
SW190

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m74ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

D&P Maintenance

26/02/22

27/02/22

27/02/22

27/02/22

03/03/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389291

W2021/9389250

W2021/9389318

W2021/9389284

W2021/9110166

W2021/9110164

W2021/9110165

W2021/9110163
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Depot Exit Road 
No. 2
Depot Exit Road 
No. 1
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

P2021/2903985 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO RUN VIA 
WINCHESTER AND BE RETIMED. 



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON 
CENTRAL 



SWR: 1B01 TO TERMINATE AT WOKING. 1B20 & 
1T24 TO START AT WINCHESTER. 1B24 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



EASTLEIGH DCS NO. 1 TO BE KEPT CLEAR

SW105
SW130
SW135 75m0ch and 76m0ch

72m10ch and 77m10ch

72m10ch and 77m10ch

72m10ch and 77m10ch

72m40ch and 74m0ch

76m65ch and 77m10ch

73m20ch and 73m55ch

76m65ch and 77m10ch

PL Tamping

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&T Points

S&C Stoneblowing

Litter / Graffiti Clearance

S&C Stoneblowing

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439543

W2021/7438785

W2021/9537229

W2021/7439544

W2021/9352891

W2021/7487536

W2021/7183999

W2021/7487441
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2200 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2200 Sun

26/02/22

28/02/22

28/02/22

28/02/22

26/02/22

28/02/22

28/02/22

0130 Sat

0430 Mon

0430 Mon (52 hrs)

0430 Mon (52 hrs)

0430 Sat

0430 Mon

0430 Mon

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Nos. 21 to 23 
Sdgs

Down Putney

Up Putney

Westbound 
District Line
Eastbound District
Line
No 3 
Reception/Sidings
No 21 to 25
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2
No 3 
Reception/Sidings
No 21 to 25

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Wimbledon Park 
Depot

East Putney

Putney Bridge

Wimbledon Park 
Depot

Wimbledon Park 
Depot

P2021/3461544 WIMBLEDON PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR

SWR: 1B01 TO DIVERT VIA MAINLINE

SW105
SW225

5m57ch and 8m47ch
Track Maintenance

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9221442
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Tue

0030 Wed

28/02/22

28/02/22

28/02/22

28/02/22

01/03/22

02/03/22

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Tue

0500 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Raynes Park

Raynes Park

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

Wimbledon

Wimbledon

P2021/2863171

P2021/3546984

P2021/3547403

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL 

NOT RUN. 

VICTORIA TO SUTTON VIA SELHURST SERVICES 
EXTENDED 

TO DORKING.



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, 

WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK 

FROM WIMBLEDON PLATFORM 9



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS 

FOLLOWS: 

TULSE HILL AND SUTTON VIA HACKBRIDGE 

TULSE HILL TO WIMBLEDON VIA TOOTING



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS

SO680
SO700
SW105

SW105
SW180

SW105
SW180

6m27ch and 13m37ch

8m2ch and 8m14ch

6m30ch and 13m20ch

6m48ch and 7m18ch

9m55ch and 10m60ch

7m33ch and 7m55ch

7m40ch and 8m20ch

0m12ch and 1m75ch

10m75ch and 12m10ch

6m27ch and 13m37ch

0m30ch and 1m1ch

6m48ch and 7m1ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Vegetation Clearance

Structures Work

Structures Examination

Tunnel Work

PL Grinding Train

Litter / Graffiti Clearance

Resignalling Work

Structures Examination

PL Grinding Train

Track Maintenance

Structures Work

Tunnel Work

S&T Maintenance

S&T Maintenance

27/02/22

27/02/22

27/02/22

27/02/22

01/03/22

02/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9482342

W2021/9271832

W2021/7366525

W2021/7241941

W2021/9161830

W2021/9322128

W2021/9528063

W2021/7988918

W2021/9161774

W2021/7479535

W2021/9311658

W2021/7241934

W2021/7920870

W2021/9452993

Week 48  - Continued

SUPERSEDED B
Y C

PPP



Page         294 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0050 Thu

0050 Fri

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

03/03/22

04/03/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0450 Thu

0450 Fri

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Up Cobham

Down Slow

Up Siding

Surbiton

Surbiton

Esher

Hampton Court Jn

Hampton Court Jn

Esher

Surbiton

New Malden Jn

New Malden Jn

Berrylands

Hampton Court 
Jn

Hinchley Wood

Berrylands

Surbiton

P2021/3599624

P2021/3599563

P2021/3596608 TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT WOKING

SW105

SW105

SW105
SW195
SW200

10m15ch and 11m25ch

10m15ch and 11m25ch

10m75ch and 12m50ch

10m75ch and 12m50ch

Remove Rail Defects

Remove Rail Defects

Permanent Way Inspection

Remove Rail Defects

03/03/22

04/03/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9575755

W2021/9575976

W2021/9110225

W2021/9572092
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3571485

P2021/3571450

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9488135

W2021/9488825
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bay

Down Slow

Down Fast

Up Fast

Up Slow

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Woking

Pirbright Jn

Worplesdon

Woking Down Yard

Woking Up Yard

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

P2021/2903983 SWR: 1B01 TO TERMINATE AT WOKING 
PLATFORM 3.

SW105
SW110

24m30ch and 28m35ch

24m30ch and 28m35ch

Track Maintenance

PL Stoneblowing

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7920818

W2021/9423421

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0730 Sun

0817 Sun

1018 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0755 Sun

0842 Sun

1038 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Bay/Platform 5

Down Reading

Up Reading

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Basingstoke

Southcote Jn

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2021/2904081

P2021/3526643

P2021/3526642

P2021/3526644

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON 
CENTRAL.

TO BE TAKEN AFTER THE PASSAGE OF 2L24.

GW500
SW105
SW115
SW125

SW105

SW105
SW125

SW105

47m46ch and 47m76ch

45m60ch and 52m38ch

46m65ch and 47m25ch

43m10ch and 45m50ch

50m20ch and 50m60ch

45m60ch and 52m38ch

45m60ch and 52m38ch

46m26ch and 50m65ch

40m10ch and 45m50ch

46m26ch and 46m56ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

Litter / Graffiti Clearance

Point Heater Maintenance

PL Tamping

Ground 
Investigation/Automatic 
Ballast Sampling

Litter / Graffiti Clearance

Track Maintenance

Rail Testing and Lubrication

OHL Work (Ground Level)

OHL Work (Ground Level)

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7183739

W2021/8772818

W2021/7436987

W2021/9356593

W2021/9231933

W2021/7363268

W2021/7424070

W2021/7603068

W2021/9450724

W2021/7183650

W2021/9399878

W2021/9399840

W2021/9399879

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1355 Sun

0110 Mon

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Thu

0110 Thu

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

01/03/22

01/03/22

02/03/22

02/03/22

03/03/22

03/03/22

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1410 Sun

0400 Mon

0405 Tue (4 hrs)

0405 Tue (4 hrs)

0405 Wed (4 hrs)

0405 Wed (4 hrs)

0435 Thu (4 hrs)

0435 Thu (4 hrs)

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Up Main

Down Main

Up Main

Down Main

Down Passenger 
Loop
Up Passenger 
Loop

Up Main

Down Main

Down Passenger 
Loop
Up Passenger 
Loop

Up Main

Down Main

Down Passenger 
Loop
Up Passenger 
Loop

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Winchester

Wallers Ash

Winchester

Wallers Ash

Winchester

Wallers Ash

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Worting Jn

Micheldever

Weston

Micheldever

Weston

Micheldever

Weston

P2021/3547144

P2021/3547105

P2021/3526645

P2021/3499571

P2021/3575642

P2021/3575622

P2021/3561381

1W44 TO USE BASINGSTOKE PLATFORM 4

DBC TO HOLD 6O46 AT WORTING JN



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2B77

SW105
SW125

SW105
SW125

SW105

SW105

SW105

SW105

SW105

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

52m10ch and 57m35ch

60m0ch and 63m26ch

60m0ch and 63m26ch

60m5ch and 63m26ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Prep for RDT

Prep for RDT

Unload CWR

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

01/03/22

01/03/22

02/03/22

02/03/22

03/03/22

03/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9399794

W2021/9399877

W2021/9399880

W2021/9328063

W2021/9497069

W2021/9497423

W2021/9476489

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2345 Wed

2330 Fri

2330 Fri

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

05/03/22

05/03/22

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0530 Thu

0530 Sat

0530 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Down Main

Up Main

Down Main

Up Main

Down Test Valley

Up Test Valley

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Redbridge

Redbridge

Redbridge Jn

Eastleigh

Eastleigh

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge

Redbridge Jn

P2021/3526647

P2021/3526646

P2021/3526648

P2021/3526650

SW105
SW135

SW105
SW135

SW105

SW105
SW150

73m43ch and 73m51ch

73m51ch and 73m60ch

80m47ch and 80m60ch

81m60ch and 82m10ch

Permanent Way Inspection

Permanent Way Inspection

S&T Work

S&T Work

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9306793

W2021/9306974

W2021/9316978

W2021/9323628
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0045 Sun

0045 Sun

28/02/22

28/02/22

28/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

0045 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Fawley 
Up/Shunting Neck

Up Siding

Middle Siding 
No.1
Middle Siding 
No.2
Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Inwards Road

Outwards Road

Bournemouth

Brockenhurst

Lymington Pier

Branksome

Totton

Bournemouth

Brockenhurst

Totton

Poole

Branksome

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Bournemouth

Brockenhurst

Totton

Redbridge Jn

Branksome

P2021/2904082 SWR: WEYMOUTH AND POOLE SERVICES TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 
WEYMOUTH SERVICES TO RESTART FROM 
POOLE. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY & SOUTHAMPTON CENTRAL TO 
POOLE.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.

SW105
SW155
SW160 111m60ch and 113m35ch

109m50ch and 113m35ch

84m65ch and 85m5ch

83m30ch and 84m0ch

98m34ch and 98m54ch

91m73ch and 98m54ch

82m6ch and 110m35ch

82m50ch and 83m0ch

109m50ch and 113m35ch

107m63ch and 108m26ch

107m38ch and 109m35ch

88m1ch and 88m40ch

82m8ch and 85m25ch

82m8ch and 85m25ch

82m8ch and 85m25ch

82m8ch and 85m25ch

104m22ch and 104m34ch

Structures Examination

Vegetation Clearance

Signalling Works

Structures Examination

Litter / Graffiti Clearance

S&T Track Circuits

Structures Examination

S&C Stoneblowing

Follow-Up Work

Litter / Graffiti Clearance

S&C Heavy Refurb

Structures Examination

S&T Maintenance

Third Rail Work

Track Maintenance

S&T Work

Platform Enhancements

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8105374

W2021/8776071

W2021/9379485

W2021/9212464

W2021/9159470

W2021/9364092

W2021/7508645

W2021/9270526

W2021/9489130

W2021/7751818

W2021/7908669

W2021/8179470

W2021/8237219

W2021/8237268

W2021/8237218

W2021/9430231

W2021/9401716
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2345 Thu

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

04/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

0530 Fri

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Totton

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Totton

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2021/2904082

P2021/3526649

P2021/3526641 NO OUTBERTHING REQUIRED

SW105

SW105
SW175

88m12ch and 91m45ch

82m50ch and 83m0ch

107m50ch and 107m70ch

83m70ch and 84m60ch

91m73ch and 98m54ch

85m55ch and 91m45ch

85m55ch and 88m22ch

102m0ch and 104m50ch

82m45ch and 82m70ch

131m72ch and 162m32ch

162m22ch and 162m32ch

Signalling Works

S&C Stoneblowing

Litter / Graffiti Clearance

S&T Track Circuits

Signalling Works

Structures Work

Other E&P Work

Other E&P Work

S&T Work

Plain Line Medium Refurb 
(Other)

Structures Work

03/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9379981

W2021/9270444

W2021/9463916

W2021/9477148

W2021/9379511

W2021/8324769

W2021/8324568

W2021/9191320

W2021/9336115

W2021/9369775

W2021/9504426

Week 48  - Continued
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Network Rail
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EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2021/3529919

P2021/3529981

P2021/3529982

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW175

SW105
SW175

SW105
SW175

162m22ch and 162m32ch

135m45ch and 162m32ch

162m22ch and 162m32ch

135m45ch and 162m32ch

162m22ch and 162m32ch

131m72ch and 162m32ch

Structures Work

Plain Line Medium Refurb 
(Other)

Structures Work

Plain Line Medium Refurb 
(Other)

Structures Work

Plain Line Medium Refurb 
(Other)

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9504432

W2021/9370103

W2021/9504488

W2021/9370058

W2021/9504572

W2021/9370120
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EAS_V_4_4_2022

0115 Mon

0115 Mon

2300 Mon

2300 Tue

28/02/22

28/02/22

01/03/22

02/03/22

0415 Mon

0415 Mon

0500 Tue

0500 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Up Main

Down Main

Guildford

Guildford

Petersfield

Petersfield

Guildford

London Road 
(Guildford)

Liss

Liss

P2021/3308841

P2021/3421725

P2021/3421730

PRINCE BRIDGE LC CLOSED TO ROAD TRAFFIC

PRINCES BRIDGE LC CLOSED TO ROAD TRAFFIC

SW110
SW200
SW265

SW110

SW110

29m75ch and 30m45ch

51m40ch and 53m74ch

51m40ch and 53m74ch

Permanent Way Inspection

S&T Work

S&T Work

28/02/22

28/02/22

28/02/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8187920

W2021/7489820

W2021/7489746
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0115 Tue

28/02/22

28/02/22

28/02/22

01/03/22

0400 Mon

0400 Mon

0400 Mon

0445 Tue

Possession

Possession

Possession

Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Farlington Jn

Haslemere

Southbourne

Petersfield

P2021/2902433

P2021/3473745

SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE 
AT HASLEMERE. ON SUNDAY, ALL SERVICES TO 
START AND TERMINATE AT HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR.



GTR: SERVICES TO START AND TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO 
PORTSMOUTH HARBOUR.

*** SPECIAL WORKING INSTRUCTIONS *** 



AT HASLEMERE DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE. 

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL EW41



KINGS FERNSDEN LC TO BE CLOSED 
THROUGHOUT



BEDHAMPTON LC AND WARBLINGTON LC 
CLOSED THROUGHOUT

SO520
SW110
SW140

SO520
SW110

44m20ch and 44m60ch

43m20ch and 58m0ch

58m15ch and 63m18ch

65m10ch and 40m75ch

37m26ch and 37m56ch

37m79ch and 38m29ch

40m25ch and 40m53ch

37m41ch and 39m59ch

46m67ch and 54m71ch

36m45ch and 37m23ch

66m0ch and 38m60ch

37m65ch and 39m20ch

43m20ch and 58m0ch

55m10ch and 66m10ch

55m10ch and 66m10ch

Load / Unload Other 
Materials

Preparatory Work

Vegetation Clearance

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

LC  Work

Vegetation Clearance

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Examination

PL Tamping

Preparatory Work

Track Maintenance

Unload Ballast

27/02/22

27/02/22

27/02/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9525381

W2021/8157768

W2021/8544521

W2021/7420490

W2021/7191101

W2021/7191522

W2021/8218370

W2021/9237180

W2021/7466731

W2021/9357921

W2021/8217519

W2021/7436986

W2021/8158018

W2021/9264309

W2021/9252970
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

03/03/22

03/03/22

02/03/22

02/03/22

02/03/22

04/03/22

04/03/22

04/03/22

04/03/22

01/03/22

01/03/22

01/03/22

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2021/3546667

P2021/3546666

P2021/3579748

P2021/3579749

P2021/3546665

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

66m5ch and 37m65ch

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/03/22

03/03/22

02/03/22

02/03/22

02/03/22

04/03/22

04/03/22

04/03/22

04/03/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9428531

W2021/9428527

W2021/9528020

W2021/9528021

W2021/9428526
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0800 Tue

27/02/22

27/02/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

0615 Sun

0615 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

2000 Tue

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

DCS 1/2/3

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2021/3421684

P2021/3211701

P2021/3524501

NO OUTBERTHING REQUIRED

DCS 1/2/3 TO BE KEPT CLEAR.



DUGALD DRUMMOND STREET TO BE CLOSED 
THROUGHOUT

SO520
SW110

SO520
SW110

SO520
SW110

43m67ch and 45m36ch

44m14ch and 45m36ch

44m21ch and 44m48ch

Cable Work

Patrolling 

S&C Heavy Refurb

27/02/22

27/02/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9078689

W2021/7473271

W2021/9396244
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EAS_V_4_4_2022

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

27/02/22

28/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0020 Sun

0200 Mon

0020 Sun

0020 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Dean

Up Dean

East Bay (Plat 6)

Up Main

Down Main

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings

All Lines

Up Warminster

Down Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

West Bay 
(Platform 5)
West Carriage 
Siding
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Tisbury

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Laverstock South 
Jn

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2021/2904770 POSSESSION TO BE TAKEN AFTER THE ARRIVAL 
OF 1L75



ON FRIDAY NIGHT/SATURDAY MORNING 
SALISBURY PLATFORM 4 TO BE KEPT CLEAR.



PLATFORM 6 & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. ON SUNDAY, ALL PLATFORMS & 
HOLDING SIDING AT SALISBURY TO BE KEPT 
CLEAR.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. ON SUNDAY, WEST OF 
ENGLAND SERVICES TO TERMINATE AT 
ANDOVER AND RESTART AT GILLINGHAM. 
SALISBURY TO ROMSEY VIA SOUTHAMPTON 
SERVICES TO START AND TERMINATE AT 
ROMSEY ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND ANDOVER/ROMSEY AND 
BETWEEN GILLINGHAM AND ANDOVER. 



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
TO TERMINATE AT SALISBURY AND RESTART AT 
SOUTHAMPTON CENTRAL. ON SUNDAY, 
PORTSMOUTH SERVICES TO TERMINATE AT 
WARMINSTER AND RESTART AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM WARMINSTER & SALISBURY 
AND SOUTHAMPTON CENTRAL.



FOR PART 1 0020 SAT TO 0020 SUN ACCESS IS 
AVAILABLE TO SALISBURY PLATFORMS 3 AND 4 
FROM THE COUNTRY END ONLY



FREIGHTLINER: 7V98 AND 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA ANDOVER 
AND BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL NOT RUN. 



XC: 5O06 TO DIVERT VIA WINCHESTER

GW5001
SW115
SW150
SW170

78m6ch and 83m6ch

83m36ch and 83m50ch

81m70ch and 84m20ch

80m55ch and 84m31ch

83m36ch and 83m50ch

68m35ch and 72m50ch

68m0ch and 96m3ch

95m40ch and 95m60ch

83m36ch and 83m50ch

83m35ch and 83m51ch

121m20ch and 121m35ch

75m76ch and 78m20ch

75m76ch and 84m20ch

82m30ch and 83m28ch

92m62ch and 94m44ch

S&T Renewal

Structures Work

Ballast Replenishment

S&T Work

Structures Work

Survey Work

Structures Examination

S&C Tamping

Structures Work

Platform Enhancements

Structures Work

Earthwork

S&C Heavy Refurb

Tunnel Examination

Earthwork

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8355075

W2021/8967373

W2021/7362916

W2021/9352441

W2021/9332222

W2021/8089718

W2021/7499426

W2021/7436908

W2021/8967633

W2021/9454581

W2021/9157931

W2021/9166686

W2021/7833219

W2021/9346316

W2021/9405120
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0135 Sun

0750 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Up Reading 
Passenger Loop

Down and Up 
Main

Down Reading 
Festival Line

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Scours Lane

Moreton Cutting

Reading West Jn

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

Reading High 
Level Jn

P2021/2907546 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  



5M30 TO BE RETIMED LATER FOR XC. 



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

37m20ch and 38m56ch

36m56ch and 36m72ch

36m40ch and 37m66ch

36m45ch and 37m45ch

37m55ch and 39m60ch

43m70ch and 45m70ch

36m33ch and 37m74ch

37m40ch and 38m52ch

36m33ch and 37m41ch

36m70ch and 38m58ch

38m52ch and 40m63ch

38m30ch and 38m50ch

37m61ch and 41m78ch

37m54ch and 38m75ch

36m33ch and 41m78ch

P & D Maintenance

S&C Partial Renewal

Major Projects

Survey Work

Vegetation Clearance

P & D Maintenance

S&T Work

Technical Inspection

Structures Examination

Rail Testing and Lubrication

Technical Inspection

Remove Rail Defects

OHL Work (Maintenance)

Cable Work

OHL Work

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9441623

W2021/9242727

W2021/9507426

W2021/9255923

W2021/9312381

W2021/8956719

W2021/8073619

W2021/9223978

W2021/7539048

W2021/8403020

W2021/9275116

W2021/9386379

W2021/9273933

W2021/9295341

W2021/9437774
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1430 Fri

1430 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0040 Sat

0040 Sat

0040 Sat

0055 Sat

07/03/22

07/03/22

27/02/22

27/02/22

27/02/22

27/02/22

26/02/22

26/02/22

26/02/22

26/02/22

1100 Mon

1100 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0510 Sat

0510 Sat

0510 Sat

0645 Sat

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Down Fawley 
Up/Loop

Reception Siding

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Fawley Ground 
Frame

Marchwood

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Effingham Jn

Totton

Marchwood

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

Hampton Court 
Jn

P2021/3575521

P2021/2892661

P2021/3409605

P2021/3587141

MARCHWOOD SIGNAL BOX TO BE OPEN. 
SIGNALLER HAS AGREED TO COVER THE BOX 
FOR THE DURATION OF THE SHIFT.



SCHOOL ROAD NOT REQUIRED TO BE MANNED

SWR: 2D07 AND 2D09 WILL NOT RUN AND 2D12 
TO START FROM WIMBLEDON. ECS FOR 2D14 
FROM GUILDFORD. 2M09 TO BE RETIMED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SW155

SW180
SW185

SO680
SW180

SW200

83m30ch and 92m12ch

8m60ch and 14m0ch

17m45ch and 15m0ch

17m0ch and 20m70ch

S&T Work

Track Maintenance

Permanent Way Inspection

Remove Rail Defects

04/03/22

04/03/22

27/02/22

27/02/22

27/02/22

27/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9507540

W2020/7920720

W2021/9109930

W2021/9548298
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0730 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Putney Reversible

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Barnes Jn

Barnes Bridge

Barnes Jn

Clapham Jn

Point Pleasant Jn

Barnes

Barnes Jn

P2021/2903899

P2021/3521286

SWR: 2O05 TO START FROM RICHMOND.



FULL ROAD CLOSURE MORTLAKE LC

SW210
SW225
SW230

SW210
SW230

5m62ch and 6m2ch

5m20ch and 8m40ch

5m20ch and 8m40ch

5m20ch and 8m40ch

4m50ch and 4m70ch

6m77ch and 7m14ch

6m49ch and 7m44ch

Litter / Graffiti Clearance

Track Maintenance

S&C Tamping

S&C Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7182725

W2021/7920719

W2021/9420538

W2021/9420507

W2021/7182675

W2021/7182838

W2021/9389382
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EAS_V_4_4_2022

0020 Mon

0020 Mon

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0345 Mon

0135 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor

Down Windsor

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main

Up Main

Up Siding East

East Yard Sidings 
1-4

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Staines

Staines Jn

Wraysbury

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2021/2903356 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: MONDAY TO SATURDAY, WINDSOR 
SERVICES TO START AND TERMINATE AT 
STAINES. SHUNTS AVAILABLE VIA 707pts. ON 
SUNDAY, READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT AND READING.


GBRf: ON SUNDAY 4Y19 AND 4Y81 WILL NOT RUN.


DB CARGO: ON SUNDAY, 6O38 AND 6M38 TO BE 
DIVERTED VIA READING.



MAYS LC WILL BE CLOSED TO ROAD TRAFFIC 
ALL DAY ON SUNDAY 27TH



SUNNINGDALE LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 0135 SUNDAY 27/2 TO 0345 
MONDAY 28/2



FOR PART 2 0135 SUNDAY 27/2 TO 0345 MONDAY 
28/2 STAINES UP SIDINGS EAST TO BE KEPT 
CLEAR

SW210
SW230
SW250
SW255

21m67ch and 25m48ch

20m15ch and 21m15ch

19m40ch and 20m45ch

23m63ch and 25m48ch

23m63ch and 25m48ch

21m67ch and 25m48ch

23m48ch and 23m78ch

21m67ch and 25m48ch

21m30ch and 28m50ch

17m40ch and 19m75ch

13m20ch and 21m15ch

17m40ch and 19m2ch

13m20ch and 21m15ch

25m33ch and 25m48ch

13m20ch and 28m50ch

Permanent Way Inspection

Structures Examination

Survey Work

Conductor Rail Renewal

Conductor Rail Renewal

Track Maintenance

Litter / Graffiti Clearance

Third Rail Work

Resignalling Work

Permanent Way Inspection

Preparatory Work

Survey Work

Preparatory Work

Litter / Graffiti Clearance

Structures Examination

21/02/22

21/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8175468

W2021/8215570

W2021/9257866

W2021/9503702

W2021/9503701

W2021/9313968

W2021/7239540

W2021/9308221

W2021/8102569

W2021/8188018

W2021/7763971

W2021/8159218

W2021/7996372

W2021/7239589

W2021/7500871
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EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

0530 Tue

0530 Tue

0530 Tue

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up Siding East/Up
Goods Loop

Down Windsor

Up Windsor

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Egham

Staines

Staines Jn

Ascot

Frimley Jn

Wokingham Jn

Ascot

Frimley Jn

Wokingham Jn

Ascot

Frimley Jn

Wokingham Jn

Ascot

Bagshot

Wokingham Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Ascot

Ascot

Sunningdale

Ascot

Sunningdale

Ascot

Sunningdale

P2021/3485281

P2021/3572441

P2021/3572442

P2021/3572425

P2021/3572426

SW210
SW250

SW210
SW260

SW210
SW260

SW210
SW260

SW210
SW260

0m0ch and 0m0ch

29m4ch and 36m9ch

26m36ch and 36m9ch

26m36ch and 36m9ch

26m36ch and 36m9ch

Permanent Way Inspection

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9299218

W2021/9500125

W2021/9500126

W2021/9500127

W2021/9500128
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EAS_V_4_4_2022

0135 Sat

0135 Sat

0135 Sat

0130 Mon

0130 Mon

1030 Fri

0150 Tue

0150 Tue

0150 Tue

0150 Tue

1220 Fri

1220 Fri

28/02/22

26/02/22

26/02/22

28/02/22

28/02/22

04/03/22

01/03/22

01/03/22

01/03/22

01/03/22

04/03/22

04/03/22

0415 Mon

0500 Sat

0500 Sat

0415 Mon

0415 Mon

1050 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Siding

Down Main

Up Main

Down Siding

Down Siding

Down Southern

Up Southern

Platform 4

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Wokingham Jn

Winnersh

Wokingham

Winnersh

Wokingham

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Aldershot South 
Jn

Bracknell

Wokingham

Bracknell

Wokingham

Wokingham Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

P2021/2903622

P2021/3487175

P2021/3307761

P2021/3521341

GWR: NO SERVICES WILL RUN BETWEEN 
READING AND GUILDFORD ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND READING.



WOKINGHAM LC TO BE CLOSED IN PARTS 1 AND 
3

READING PLATFORM 4 TO BE KEPT CLEAR.

SW210
SW265

SW210

GW103
GW190
GW195
SW210

SW230

55m50ch and 55m60ch

53m75ch and 54m10ch

54m0ch and 56m30ch

51m0ch and 62m40ch

51m0ch and 62m40ch

61m25ch and 61m71ch

51m0ch and 61m71ch

51m0ch and 61m71ch

0m0ch and 0m0ch

67m35ch and 68m69ch

7m35ch and 7m66ch

Drainage Work

Safety & Environment Work

Track Maintenance

Permanent Way Inspection

Plain Line Heavy Refurb

Structures Examination

Preparatory Work

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

04/03/22

01/03/22

01/03/22

01/03/22

01/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8596969

W2021/9430781

W2021/7920718

W2021/9473659

W2021/7906419

W2021/9163437

W2021/8105577

W2021/8105741

W2021/9304545

W2021/7920868

W2021/9389253
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0705 Sun

0030 Tue

0030 Wed

0030 Thu

0030 Fri

27/02/22

27/02/22

28/02/22

27/02/22

28/02/22

27/02/22

28/02/22

28/02/22

01/03/22

02/03/22

03/03/22

04/03/22

0705 Sun

0705 Sun

0330 Mon

0705 Sun

0330 Mon

0705 Sun

0330 Mon

0330 Mon

0530 Tue

0445 Wed

0520 Thu

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Down and Up

Down and Up 
Richmond

Down and Up Kew
Spur

Eastbound District
Line
Westbound 
District Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Gunnersbury Jn

Richmond

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Gunnersbury Jn

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

Acton Wells Jn

Staines Jn

Staines Jn

Staines Jn

Staines Jn

P2021/2872877

P2021/3557522

P2021/3524148

P2021/3543154

P2021/3543206

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
SW230
SW240

SW250

SW250

SW250

SW250

1m70ch and 2m70ch

1m20ch and 2m76ch

1m70ch and 2m74ch

1m20ch and 2m76ch

0m0ch and 0m0ch

19m20ch and 19m50ch

19m20ch and 25m48ch

19m20ch and 25m48ch

19m20ch and 25m48ch

P & D Maintenance

Track Maintenance

Safety & Environment Work

S&T Points

Permanent Way Inspection

Survey Work

S&C Stoneblowing

S&C Stoneblowing

S&C Stoneblowing

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

01/03/22

02/03/22

03/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9367401

W2021/8181827

W2021/9298247

W2021/9369816

W2021/9470642

W2021/9418120

W2021/9423571

W2021/9424673

W2021/9424675
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/02/22

27/02/22

27/02/22

27/02/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2021/3447930 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m50ch
Track Maintenance

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9268322
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0440 Sat

0440 Sat

0015 Sun

0015 Sun

0015 Sun

0720 Sun

0720 Sun

0010 Mon

0010 Mon

0010 Mon

07/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0420 Mon

0440 Sat

0440 Sat

0440 Sat

0015 Sun

0015 Sun

0720 Sun

0720 Sun

0720 Sun

0010 Mon

0010 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

DW/DWF

UMR/DWS

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 to 15

South Siding

Down Main Fast

Up Main Fast

Platforms 7 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 to 15

South Siding

Down Main Fast

Up Main Fast

Platforms 7 to 15

Up Main Slow

Down Main Fast

Up Main Fast

Down Main Slow

Platforms 1 to 15

South Siding

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Vauxhall

Waterloo

Queenstown Road

Waterloo

Waterloo

Vauxhall

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2021/2904546 NO WATERLOO PLATFORMS OR SOUTH SIDING 
OUTBERTHING REQUESTED



SWR: WEST OF ENGLAND SALISBURY SERVICES 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
TERMINATE AT BASINGSTOKE. ALTON AND 
BASINGSTOKE STOPPING SERVICES TO BE 
COMBINED BETWEEN WATERLOO AND WOKING. 
REDUCED HOUNSLOW LOOP SERVICES.

SW100

0m4ch and 1m70ch

0m34ch and 0m53ch

0m4ch and 0m55ch

1m20ch and 1m38ch

0m4ch and 2m50ch

0m4ch and 0m17ch

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Platform Enhancements

Resignalling Work

Station Work

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389975

W2021/9209118

W2021/9389823

W2021/9458936

W2021/8585372

W2021/9355932
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EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Thu

0035 Thu

0035 Thu

0035 Thu

06/03/22

06/03/22

06/03/22

08/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

0630 Sun

0630 Sun

0630 Sun

0500 Tue

0500 Tue (2 hrs)

0500 Tue

0500 Tue

0500 Wed

0500 Wed (2 hrs)

0500 Wed

0500 Wed

0500 Thu

0500 Thu (2 hrs)

0500 Thu

0500 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible
Up Windsor

Platforms 17 to 24

Down Main Slow

Down Main Fast

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Down Main Slow

Down Main Fast

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Down Main Slow

Down Main Fast

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

International Jn

Vauxhall

Waterloo

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2021/3592225

P2021/3542869

P2021/3542677

P2021/3542678

PLATFORMS 3,6 AND 8 TO BE OUTBERTHED AT 
WATERLOO

PLATFORMS 3,6 AND 8 TO BE OUTBERTHED AT 
WATERLOO

PLATFORMS 3,6 AND 8 TO BE OUTBERTHED AT 
WATERLOO

SW100

SW100

SW100

SW100

0m4ch and 1m0ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Resignalling Work

Track Maintenance

Track Maintenance

Track Maintenance

06/03/22

06/03/22

06/03/22

08/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9552659

W2021/9429635

W2021/9429476

W2021/9429534
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EAS_V_4_4_2022

0035 Fri

0035 Fri

0035 Fri

0035 Fri

11/03/22

11/03/22

11/03/22

11/03/22

0500 Fri

0500 Fri (2 hrs)

0500 Fri

0500 Fri

Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Down Main Fast

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2021/3542738 PLATFORMS 3,6 AND 8 TO BE OUTBERTHED AT 
WATERLOO

SW100

0m4ch and 1m30ch
Track Maintenance

11/03/22

11/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9429625
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Ludgate

Up Ludgate

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Stewarts Lane

Up Goods Loop

Down Stewarts 
Lane
Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Main
Up Chatham 
Main/Fast
Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
Down Sidings 
No.1 and 2

1 - 9 Shed Roads

Wall Sidings

Crofton Road Jn

Stewarts Lane Jn

Cambria Jn

Loughborough Jn

Longhedge Jn

Factory Jn

Linford St Jn

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Factory Jn

Victoria

Battersea Park

Battersea Pier Jn

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Longhedge Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Stewarts Lane Jn

Victoria

P2021/2865102 DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL.



SOUTHERN TO BERTH IN PLATFORM 8 AT 
VICTORIA



SOUTH EASTERN SERVICES WILL RUN AROUND 
THE GTR (9Y) SERVICE



SE MAINLINE DIVERSIONS TO CANNON STREET 
AND SUBURBAN DIVERSIONS TO BLACKFRIARS



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY.



GROSVENOR SHED ROAD N0.3 TO BE 
OUTBERTHED



1&2 DOWN SIDINGS AT STEWARTS LANE TO BE 
OUTBERTHED



PLATFORMS 1, 2, 4 & 7 AND SHED ROAD No.3 AT 
VICTORIA (EASTERN) TO BE OUTBERTHED

SO110
SO250
SO645
SW100

0m10ch and 0m50ch

0m0ch and 0m15ch

0m0ch and 3m58ch

6m70ch and 7m27ch

6m14ch and 6m26ch

0m0ch and 0m40ch

2m65ch and 3m30ch

1m70ch and 3m25ch

1m60ch and 2m10ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m40ch and 1m30ch

2m23ch and 2m77ch

0m0ch and 1m30ch

0m0ch and 1m16ch

1m35ch and 3m58ch

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Other E&P Work

Structures Work

Structures Work

Structures Work

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Resignalling Work

S&C Tamping

Resignalling Work

Permanent Way Inspection

Other E&P Work

Structures Examination

S&T Renewal

Track Maintenance

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8536270

W2021/8534420

W2021/7366371

W2021/9145207

W2021/9320885

W2021/9094340

W2021/9336658

W2021/9176545

W2021/9266181

W2021/8650478

W2021/8104071

W2021/8595872

W2021/8538520

W2021/8035720

W2021/8579019

W2021/9235319

W2021/8582321

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Page         322 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0055 Sun

0055 Sun

05/03/22

05/03/22

06/03/22

06/03/22

0830 Sat

0830 Sat

0715 Sun

0715 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Durnsford Road

Clapham Jn

Longhedge Jn

Clapham Jn

Queenstown 
Road

P2021/2865102

P2021/3521402

P2021/3584922 SWR TO DIVERT VIA EAST PUTNEY

SO250
SW100

SW100
SW105

0m0ch and 1m30ch

1m50ch and 2m5ch

2m10ch and 3m16ch

0m0ch and 1m30ch

0m0ch and 0m24ch

1m35ch and 3m58ch

0m50ch and 1m10ch

3m6ch and 3m26ch

1m35ch and 3m58ch

0m0ch and 1m30ch

1m66ch and 4m0ch

3m20ch and 5m46ch

3m20ch and 4m20ch

Structures Examination

Structures Work

Other E&P Work

S&C Maintenance

Litter / Graffiti Clearance

Resignalling Work

Structures Work

Litter / Graffiti Clearance

Structures Examination

Plain Line Heavy Refurb

Permanent Way Inspection

Remove Rail Defects

Load / Unload Other 
Materials

05/03/22

05/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9358413

W2021/9368227

W2021/9476573

W2021/8013222

W2021/9460720

W2021/8597668

W2021/9094480

W2021/9308622

W2021/9358456

W2021/8103372

W2021/9389463

W2021/9541794

W2021/9547684
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EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0135 Sun

0135 Sun

06/03/22

06/03/22

06/03/22

10/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

New Malden Jn

Motspur Park Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

New Malden Jn

Raynes Park

Durnsford Road

Raynes Park

P2021/3521583

P2021/3521650

P2021/3431439

P2021/2904161 SWR: ON SATURDAY 5Y61 TO BE DIVERTED VIA 
TWICKENHAM, 2K79 TO BE DIVERTED VIA 
RICHMOND. ON SUNDAY, 2D06 AND 2D08 TO 
START FROM CLAPHAM JN, FORMED OF ECS 
FROM WIMBLEDON DEPOT. 2K05 TO START 
FROM KINGSTON AND 2D07 WILL NOT RUN [ECS 
AFER POSSESSION CLEARS TO EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 0515

SW100
SW105

SW100

SW100
SW105
SW180
SW190

SW105
SW180

2m77ch and 6m22ch

3m30ch and 4m31ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

5m18ch and 8m39ch

6m64ch and 7m0ch

6m64ch and 9m20ch

6m64ch and 9m20ch

7m9ch and 7m29ch

6m64ch and 9m20ch

8m41ch and 8m61ch

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Dilapidation Walkout

Hookswitch & Cablework

Track Maintenance

Third Rail Work

Litter / Graffiti Clearance

S&C Grinding Train

Litter / Graffiti Clearance

06/03/22

06/03/22

06/03/22

10/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9389993

W2021/9390221

W2021/9167998

W2021/9167999

W2021/9168000

W2021/9168001

W2021/9562334

W2021/9466322

W2021/8397518

W2021/9383986

W2021/7445923

W2021/9438148

W2021/7460868
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

07/03/22

07/03/22

07/03/22

07/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2021/2864411 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON , ALSO BETWEEN STREATHAM COMMON
AND EPSOM VIA HACKBRIDGE.



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 

CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEDON WEST JN

SO510
SO680
SO700
SW105
SW180

9m46ch and 10m56ch

14m70ch and 15m27ch

10m8ch and 10m45ch

8m3ch and 8m23ch

8m70ch and 9m70ch

12m20ch and 17m32ch

10m70ch and 11m70ch

14m75ch and 16m15ch

13m65ch and 14m0ch

14m60ch and 15m13ch

15m71ch and 16m11ch

14m65ch and 15m2ch

8m20ch and 17m32ch

15m60ch and 16m15ch

13m40ch and 15m5ch

9m37ch and 12m43ch

Drainage Work

Structures Examination

Structures Examination

Litter / Graffiti Clearance

PL Stoneblowing

Track Maintenance

PL Stoneblowing

Structures Work

Structures Work

Structures Work

Station Work

Vegetation Clearance (Non-
Flail)

Structures Examination

Structures Work

Structures Examination

Structures Examination

Structures Work

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8317268

W2021/9176984

W2021/9235695

W2021/9285391

W2021/8649018

W2021/8014123

W2021/8646068

W2021/9250578

W2021/9542629

W2021/8610518

W2021/9194635

W2021/9441593

W2021/9051118

W2021/9075873

W2021/9095352

W2021/9095349

W2021/9094636
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

08/03/22

08/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2021/2864411

P2021/3431440

P2021/3563561

SW105
SW195
SW200

SW105
SW195
SW200

14m25ch and 14m66ch

11m37ch and 11m57ch

15m2ch and 17m32ch

14m70ch and 15m5ch

10m12ch and 14m30ch

10m12ch and 14m30ch

12m3ch and 13m67ch

Litter / Graffiti Clearance

Vegetation Clearance

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Unload CWR

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

08/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9261379

W2021/9270127

W2021/9250093

W2021/9168002

W2021/9168003

W2021/9480261
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EAS_V_4_4_2022

0045 Wed

0045 Wed

0045 Wed

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Thu

0045 Thu

0045 Thu

09/03/22

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

10/03/22

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Thu

0445 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Hampton 
Court

Down Cobham

Up Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Down Hampton 
Court

Up Siding

Up Hampton 
Court

Down Cobham

Up Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2021/3593829

P2021/3594026

SW105
SW195
SW200

SW105
SW195
SW200

12m0ch and 13m75ch

12m0ch and 13m75ch

Other E&P Work

Other E&P Work

09/03/22

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

10/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9543287

W2021/9562471
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EAS_V_4_4_2022

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

11/03/22

11/03/22

11/03/22

11/03/22

11/03/22

0445 Fri

0445 Fri

0445 Fri

0445 Fri

0445 Fri

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Hampton 
Court

Down Cobham

Up Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2021/3593987 SW105
SW195
SW200 12m0ch and 13m75ch

Other E&P Work
11/03/22

11/03/22

11/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9562473
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EAS_V_4_4_2022

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0120 Sun

0120 Sun

0635 Sun

0050 Mon

07/03/22

07/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

07/03/22

07/03/22

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0635 Sun

0050 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down 
Chertsey/Up Bay
Up Chertsey

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Fast

Up Fast

Up Chertsey

Down 
Chertsey/Up Bay

Byfleet Jn

Ash Vale Jn

Hook

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Weybridge

Hook

Hook

Weybridge

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Addlestone Jn

Hersham

Weybridge

Addlestone Jn

P2021/2904241 ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. NO SHUNTS AVAILABLE AT GUILDFORD 
GD635. WOKING DOWN BAY PLATFORM 6 AND UP
BAY PLATFORM 3 TO BE KEPT CLEAR. WOKING 
UP YARD DEAD END ROADS 3, 5 AND 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



ON SATURDAY PORTSMOUTH AND WEYMOUTH 
(1TPH) SERVICES TO DIVERT VIA COBHAM, 
ALTON SERVICES TO RUN BETWEEN GUILDFORD
AND ALTON ONLY, GUILDFORD TO FARNHAM 
SERVICES WILL NOT RUN. 2Fxx WOKING 
SERVICES TO TERMINATE AT WEYBRIDGE AND 
SHUNT.

ON SUNDAY. 2F10 TO START GUILDFORD AND 
DIVERT VIA COBHHAM - BUS TO OPERATE 
EARLIER CONNECTING INTO THE SERVICE AT 
SURBITON, PORTSMOUTH AND WEYMOUTH 
(1TPH) SERVICES TO DIVERT VIA COBHAM. WEST 
OF ENGLAND SERVICES WILL START AND 
TERMINATE AT ANDOVER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BASINGSTOKE, ANDOVER AND WINCHESTER AND
GUILDFORD AND BETWEEN BASINGSTOKE OR 
WINCHESTER AND WEYBRIDGE.



WOKING UP YARD RECEPTION No.1 AND No.2 TO 
BE KEPT CLEAR. WOKING DOWN YARD 
SHUNTING SIDING TO BE KEPT CLEAR.



DB CARGO: ON SATURDAY 6O03 TO BE 
DIVERTED VIA HAVANT, GUILDFORD, COBHAM, 
WIMBLEDON WEST AND BALHAM. 7Y55 AND 6Y56 
WILL NOT RUN. ON SUNDAY 6M08 AND 6O38 TO 
BE DIVERTED VIA READING, GUILDFORD AND 
HAVANT.



GBRf: ON SATURDAY, 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. 5B60 TO BE DIVERTED 
VIA HAVANT, GUILDFORD AND COBHAM. ON 
SUNDAY 4Y19 AND 4Y81 WILL NOT RUN.

SW105
SW110
SW120
SW255

31m10ch and 31m20ch

23m41ch and 28m7ch

31m0ch and 31m30ch

28m23ch and 40m0ch

29m35ch and 31m25ch

21m23ch and 21m54ch

19m50ch and 29m35ch

17m11ch and 21m54ch

17m11ch and 21m54ch

19m50ch and 21m54ch

25m68ch and 27m1ch

21m69ch and 23m25ch

28m70ch and 29m35ch

24m32ch and 24m55ch

24m45ch and 26m0ch

24m30ch and 25m20ch

Cable Work

C11 Rerail Resleeper 
Reballast - Trax

Hookswitch & Cablework

Other E&P Work

Other E&P Work

Structures Work

Structures Examination

Move Materials

Move Materials

S&C Partial Renewal

Ground 
Investigation/Automatic 
Ballast Sampling

Vegetation Clearance

Earthwork

Structures Examination

Preparatory Work

Survey Work

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9591092

W2021/8167668

W2021/9570488

W2021/8453318

W2021/9579725

W2021/9113739

W2021/7499650

W2021/9391904

W2021/9392177

W2021/9392194

W2021/9343336

W2021/8181668

W2021/9387146

W2021/9209346

W2021/8461119

W2021/8780219
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EAS_V_4_4_2022

0050 Mon
07/03/22
0400 Mon

PossessionDown Fast

Up Fast

Down Slow

Up Slow

HookHershamP2021/2904241

28m23ch and 34m9ch
Plain Line Heavy Refurb

07/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8192418
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Up Fast

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Hook

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Hook

Basingstoke

Micheldever

Andover

Basingstoke

Hook

Weston

Winchester

Basingstoke

Micheldever

P2021/2904256 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER. 
SOUTHAMPTON AND POOLE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER AND ANDOVER TO 
GUILDFORD AND BETWEEN WEYBRIDGE AND 
BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



BRAMLEY LC CLOSED TO VEHICLE TRAFFIC 
THROUGHOUT ATTENDANT PROVIDED FOR 
PEDESTRIANS

SW105
SW115
SW125 55m5ch and 66m10ch

39m75ch and 50m20ch

43m7ch and 43m21ch

55m35ch and 55m54ch

42m24ch and 43m20ch

44m55ch and 52m38ch

45m35ch and 46m44ch

46m72ch and 51m0ch

49m65ch and 50m68ch

48m5ch and 50m40ch

55m5ch and 66m10ch

55m5ch and 66m10ch

44m55ch and 52m38ch

44m55ch and 52m38ch

48m5ch and 50m40ch

46m68ch and 47m78ch

Track Maintenance

OHL Work (Ground Level)

Structures Work

Structures Work

LC  Work

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

CWR Stress Management 

Survey Work

S&C Tamping

S&T Maintenance

UTX Work

Hookswitch & Cablework

Rail Testing and Lubrication

S&C Tamping

Follow-Up Work

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7363240

W2021/7700169

W2021/9249470

W2021/9227590

W2021/9362468

W2021/7363251

W2021/9372935

W2021/9334121

W2021/9392366

W2021/7436917

W2021/7363274

W2021/9259169

W2021/7433987

W2021/7430731

W2021/7436959

W2021/9393223

W2021/7698570
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EAS_V_4_4_2022

0730 Mon

0900 Mon

0255 Sun

0255 Sun

0255 Sun

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

0830 Mon

1100 Mon

0635 Sun (4 hrs)

0635 Sun (4 hrs)

0635 Sun (4 hrs)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Siding

Up Siding 
No.1/No.6 Siding

Up Fast/Up Main

Down Fast/Down 
Main
Up Slow

Up Slow

Basingstoke

Basingstoke

St. Denys

St. Denys

Eastleigh West Jn

Basingstoke

Basingstoke

Eastleigh West Jn

St. Denys

Stoneham Jn

P2021/2904256

P2021/3580364

P2021/3580366

P2021/3489148

DOWN SIDING TO BE KEPT CLEAR

UP SIDING NO.1 AND NO.6 TO BE KEPT CLEAR

SW105

SW105

SW105

46m26ch and 50m20ch

43m10ch and 45m50ch

45m5ch and 48m34ch

43m55ch and 52m38ch

44m55ch and 52m38ch

64m61ch and 65m0ch

55m5ch and 66m10ch

39m75ch and 43m23ch

60m15ch and 63m28ch

47m78ch and 48m16ch

47m65ch and 48m11ch

74m32ch and 77m10ch

OHL Work (Ground Level)

Ground 
Investigation/Automatic 
Ballast Sampling

S&T Work

Permanent Way Inspection

TSM Inspection

Structures Work

Other E&P Work

Earthwork

Vegetation Clearance

TSM Inspection

TSM Inspection

Unload CWR

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9356780

W2021/9337080

W2021/9390774

W2021/9466270

W2021/8907572

W2021/8891069

W2021/9341784

W2021/9442146

W2021/9528906

W2021/9528966

W2021/9268935
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EAS_V_4_4_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0140 Sun

0140 Sun

0305 Sun

2300 Sat

2300 Sat

10/03/22

10/03/22

10/03/22

10/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0630 Sun

0630 Sun

0710 Sun

0530 Sun

0530 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators
Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Up Fast

Up Slow

1 and 2 
Reception/Shunt 
Necks

Down Fast

Down Slow

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Northam Jn

Southampton Up 
Yard

Northam Jn

Southampton

Southampton

Eastleigh

Eastleigh

Eastleigh West Jn

St. Denys

Southampton Up 
Yard

St. Denys

Northam Jn

Southampton

P2021/3528929

P2021/3528930

P2021/3550628

P2021/3550687

P2021/3528381

SW105
SW135

SW105
SW135

SW105

SW105

SW105

73m43ch and 73m51ch

73m51ch and 73m60ch

77m44ch and 77m64ch

77m49ch and 77m64ch

78m60ch and 79m13ch

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Preparatory Work

S&T Work

09/03/22

09/03/22

09/03/22

09/03/22

06/03/22

06/03/22

06/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9306800

W2021/9306865

W2021/9386200

W2021/9460109

W2021/9382783
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EAS_V_4_4_2022

0001 Sun

0001 Sun

0145 Mon

0145 Mon

0145 Mon

2330 Fri

2330 Fri

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

05/03/22

05/03/22

0740 Sun

0740 Sun

0455 Mon

0455 Mon

0455 Mon

0530 Sat

0530 Sat

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Maritime Back 
Road
Redbridge Goods

Down Slow/Down 
Main
Up Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch

Redbridge Goods

Down Main

Up Main

Up Test Valley

Down Test Valley

Down Main

Up Main

Down Test Valley

Up Test Valley

Redbridge

Millbrook (SW105)

Redbridge

Totton

Redbridge Jn

Redbridge

Redbridge Jn

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Romsey Jn

Redbridge

Redbridge Jn

P2021/2992970

P2021/3527728

P2021/3526650

SWR: DOWN SERVICES THROUGH 
SOUTHAMPTON TO RUN DOWN THE UP FAST 
REVERSIBLE BETWEEN SOUTHAMPTON 
CENTRAL AND MILLBROOK LADDER.



XC: 5O30 TO BE ROUTED VIA THE UP MAIN & UP 
FAST BETWEEN MILLBROOK AND SOUTHAMPTON
CENTRAL.

SW105
SW150

SW105
SW130
SW150

SW105
SW150

79m42ch and 80m47ch

81m20ch and 82m20ch

81m60ch and 82m10ch

Track Maintenance

S&T Track Circuits

S&T Work

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7363271

W2021/9386136

W2021/9323628
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EAS_V_4_4_2022

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2250 Mon

2250 Mon

2250 Tue

2250 Tue

2250 Wed

2250 Wed

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

08/03/22

09/03/22

09/03/22

10/03/22

10/03/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0540 Tue

0540 Tue

0540 Wed

0540 Wed

0540 Thu

0540 Thu

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Engineers Sidings

Up Siding

Down Passenger 
Loop/Lymington 
Single

Engineers Siding

Down Siding

Down Passenger 
Loop/Lymington 
Single

Engineers Siding

Down Siding

Down Passenger 
Loop/Lymington 
Single

Engineers Siding

Down Siding

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2021/3500711

P2021/3546967

P2021/3547024

P2021/3547025

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

SW105
SW160

SW105
SW160

SW105
SW160

SW105
SW160

83m16ch and 101m1ch

94m0ch and 98m15ch

94m0ch and 98m15ch

94m0ch and 98m15ch

Other E&P Work

S&T Work

S&T Work

S&T Work

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

08/03/22

08/03/22

09/03/22

09/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9334399

W2021/9446520

W2021/9446384

W2021/9446385
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EAS_V_4_4_2022

0005 Sun

0005 Sun

0005 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0115 Tue

0115 Tue

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

08/03/22

0815 Sun

0815 Sun

0815 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0350 Tue

0350 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Hamworthy Goods

Down Main

Up Main

Down Sidings

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Down Ash

Up Ash

Down Bay

Down 
Cobham/Bay
Up Cobham

Hamworthy Jn

Wareham

Wareham

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Guildford

Hamworthy Jn

Poole

Wareham

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

London Road 
(Guildford)

P2021/3528826

P2021/2990782

P2021/3378562

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR

STOCK CAN BERTH IN THE PLATFORMS AT 
GUILDFORD

SW105
SW165

SW105
SW175

SW110
SW200
SW265

119m40ch and 120m55ch

135m40ch and 136m12ch

168m20ch and 168m59ch

29m75ch and 30m45ch

Structures Examination

Structures Examination

Track Maintenance

Permanent Way Inspection

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9378554

W2021/9372840

W2021/7363270

W2021/8415268
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Thu

0040 Tue

0210 Sat

0210 Sat

0115 Mon

0115 Mon

0130 Thu

0130 Thu

10/03/22

10/03/22

10/03/22

08/03/22

05/03/22

05/03/22

07/03/22

07/03/22

10/03/22

10/03/22

0430 Thu

0430 Thu

0430 Thu

0345 Tue

0500 Sat

0500 Sat

0500 Mon

0500 Mon

0415 Thu

0415 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Down Redhill

Up Redhill

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Loop

Up Main

Down Main

Up Loop

Up Main

Down Main

Up Brighton

Down Brighton

Shalford Jn

Guildford

Shalford Jn

Haslemere

Liss

Haslemere

Liss

Haslemere

Havant

Havant

Chilworth

Guildford

Shalford Jn

Farncombe

Haslemere

Farncombe

Haslemere

Rowlands Castle

Warblington

P2021/3573246

P2021/3580461

P2021/3499104

P2021/3499028

P2021/3547103

HASLEMERE UP LOOP TO BE KEPT CLEAR.

HASLEMERE UP LOOP TO BE KEPT CLEAR.

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SW110

SO520
SW110

30m35ch and 31m70ch

32m0ch and 42m0ch

33m60ch and 51m30ch

33m60ch and 51m30ch

66m5ch and 37m65ch

Permanent Way Inspection

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

10/03/22

10/03/22

10/03/22

08/03/22

05/03/22

05/03/22

07/03/22

07/03/22

10/03/22

10/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9511738

W2021/9531126

W2021/9323832

W2021/9323933

W2021/9444127
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0550 Sun

0550 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Havant

Farlington Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Havant

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2021/3428786

P2021/2904171

2P79 TO TERMINATE AT HAVANT, ECS TO 
HASLEMERE AND BERTH IN UP LOOP.

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 1P79, 2P75 & 2P77 TO TERMINATE AT
HAVANT. 2P79 TO TERMINATE AT HAVANT, ECS 
TO HASLEMERE AND BERTH IN UP LOOP. 2T75 
TO TERMINATE AT FAREHAM.

SO520
SW110

SO520
SW110
SW140

37m33ch and 40m21ch

40m45ch and 45m36ch

45m0ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

43m20ch and 44m0ch

43m54ch and 43m74ch

40m45ch and 45m36ch

Cable Work

Track Maintenance

Litter / Graffiti Clearance

Point Heater Maintenance

S&C Maintenance

Major Projects

Litter / Graffiti Clearance

Rail Testing and Lubrication

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9078734

W2021/7363370

W2021/7531623

W2021/8756368

W2021/9456300

W2021/9111865

W2021/7752068

W2021/7424486
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Tue

0145 Tue

0145 Tue

0200 Tue

0200 Tue

09/03/22

09/03/22

09/03/22

11/03/22

11/03/22

11/03/22

11/03/22

08/03/22

08/03/22

08/03/22

08/03/22

08/03/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

P2021/3547101

P2021/3580367

P2021/3580368

P2021/3547061

P2021/3546999

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 44m33ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/03/22

09/03/22

09/03/22

11/03/22

11/03/22

11/03/22

11/03/22

08/03/22

08/03/22

08/03/22

08/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9444125

W2021/9528070

W2021/9528071

W2021/9444012

W2021/9444120
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0025 Sun

0025 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0755 Sun

0755 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Down Dean

Up Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

East Bay (Plat 6)

Platform Loop

West Bay 
(Platform 5)
Reception Line

All Lines

Down Warminster

Up Warminster

Holding Siding

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Laverstock North Jn

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Wilton Jn

Salisbury

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Laverstock South 
Jn

Romsey

Salisbury

Salisbury Tunnel 
Jn

Wilton Jn

Salisbury

P2021/3325301

P2021/2895527

P2021/3486656

XC: 5O06 TO DIVERT VIA HAVANT/GUILDFORD 
I/c/w 2904256.

SW115
SW150

SW115
SW150

SW115
SW170

82m30ch and 83m28ch

84m20ch and 95m79ch

85m30ch and 87m0ch

83m25ch and 85m30ch

Follow Up Tamping

Track Maintenance

PL Tamping

S&T Work

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7947374

W2021/7363250

W2021/7436914

W2021/9167594
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2340 Fri

2340 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Thu

0115 Thu

0115 Fri

0115 Fri

0100 Fri

0100 Fri

0030 Sat

0030 Sat

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

10/03/22

10/03/22

11/03/22

11/03/22

11/03/22

11/03/22

05/03/22

05/03/22

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0510 Fri

0510 Fri

0500 Sat

0500 Sat

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down Passenger 
Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Platform 2 (Alton)

Alton Single/Down
Bentley 
Loop/Platform 2 
(Alton)

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Wilton Jn

Wilton Jn

Salisbury

Tisbury

Salisbury

Aldershot

Farnham

Aldershot

Farnham

Alton

Alton

Aldershot North Jn

North Camp

Warminster

Wilton Jn

Salisbury

Salisbury

Aldershot

Aldershot

Alton

Bentley (Hants)

Aldershot South 
Jn

Guildford

P2021/2904561

P2021/3573231

P2021/3573304

P2021/3573362

P2021/3569662

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



FULL ROAD CLOSURE AT WYLYE LXING.

GW5001
SW115
SW170

SW120

SW120

SW120

SW123
SW265

83m60ch and 89m70ch

124m0ch and 131m50ch

125m30ch and 128m0ch

39m22ch and 40m40ch

39m22ch and 40m40ch

44m5ch and 49m15ch

0m0ch and 0m0ch

Preparatory Work

Plain Line Heavy Refurb

LC  Work

Track Maintenance

Track Maintenance

Permanent Way Inspection

S&T Maintenance

11/03/22

11/03/22

13/03/22

13/03/22

13/03/22

10/03/22

10/03/22

11/03/22

11/03/22

11/03/22

11/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9491374

W2021/7914119

W2021/8599869

W2021/9505698

W2021/9506024

W2021/9512038

W2021/9488715
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0025 Tue

0025 Wed

0025 Thu

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

09/03/22

10/03/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0450 Tue

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Cosham

Cosham

Cosham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Fareham

Fareham

Fareham

P2021/2903528

P2021/3531388

P2021/3531392

P2021/3531393

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

SW140

SW140

SW140

36m45ch and 37m45ch

36m40ch and 37m66ch

36m24ch and 38m40ch

36m45ch and 38m40ch

36m24ch and 38m30ch

36m33ch and 37m77ch

84m25ch and 87m35ch

84m25ch and 87m35ch

84m25ch and 87m35ch

Survey Work

Major Projects

Remove Rail Defects

OHL Work (Ground Level)

P & D Maintenance

S&T Points

Cable Work

Cable Work

Cable Work

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

09/03/22

10/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9255872

W2021/9507785

W2021/9357445

W2021/9426290

W2021/9498558

W2021/9420670

W2021/9409658

W2021/9409659

W2021/9409660
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Fri

1430 Fri

1430 Fri

0040 Sat

0040 Sat

0040 Sat

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0115 Fri

0115 Fri

11/03/22

07/03/22

07/03/22

05/03/22

05/03/22

05/03/22

09/03/22

09/03/22

10/03/22

10/03/22

11/03/22

11/03/22

0450 Fri

1100 Mon

1100 Mon

0510 Sat

0510 Sat

0510 Sat

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0510 Fri

0510 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Down Portsmouth

Up Portsmouth

Down Fawley 
Up/Loop

Reception Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up

Down Portsmouth

Up

Up Portsmouth

Down Portsmouth

Down Bookham

Up Bookham

Cosham

Fawley Ground 
Frame

Marchwood

Epsom

Ewell East

Epsom

Leatherhead Jn

Epsom

Leatherhead Jn

Epsom

Dorking

Effingham Jn

Fareham

Totton

Marchwood

Epsom

Ewell West

Epsom

Leatherhead

Epsom

Leatherhead

Epsom

Leatherhead Jn

P2021/3531394

P2021/3575521

P2021/3431452

P2021/3608363

P2021/3608382

P2021/3608322

MARCHWOOD SIGNAL BOX TO BE OPEN. 
SIGNALLER HAS AGREED TO COVER THE BOX 
FOR THE DURATION OF THE SHIFT.



SCHOOL ROAD NOT REQUIRED TO BE MANNED

ITEM TO BE TAKEN AFTER THE PASSAGE OF MPV
8Y83.

ITEM TO BE TAKEN AFTER THE PASSAGE OF MPV
8Y83.

SW140

SW155

SO680
SW180

SW180

SW180

SO685
SW180
SW183
SW200

84m25ch and 87m35ch

83m30ch and 92m12ch

17m45ch and 15m0ch

15m0ch and 17m20ch

15m0ch and 17m20ch

15m0ch and 21m21ch

Cable Work

S&T Work

Permanent Way Inspection

Preparatory Work

Preparatory Work

Other E&P Work

11/03/22

04/03/22

04/03/22

05/03/22

05/03/22

05/03/22

09/03/22

09/03/22

10/03/22

10/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9409661

W2021/9507540

W2021/9167913

W2021/9602107

W2021/9602115

W2021/9595887
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0150 Sun

0150 Sun

0100 Fri

0100 Fri

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

07/03/22

07/03/22

07/03/22

11/03/22

11/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0150 Sun

0345 Mon

0345 Mon

0345 Mon

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

East Yard Sidings 
1-4
Down Chertsey

Up Chertsey

Down Main

Up Main

Down Main

Up Main

Down Chertsey

Up Chertsey

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Addlestone Jn

Ascot

Sunningdale

Chertsey

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Virginia Water

Whitton Jn

Staines Jn

Virginia Water

P2021/2904083

P2021/3569926

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5U80



SWR: ON SATURDAY WINDSOR AND WEYBRIDGE 
VIA HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW, 2Cxx READING 
SERVICES TO BE DIVERTED VIA WEYBRIDGE. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
VIRGINIA WATER AND READING/WEYBRIDGE. 

ON SUNDAY READING, WINDSOR AND WOKING 
VIA HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT AND READING. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM HOUNSLOW TO VIRGINIA 
WATER, ASCOT AND WOKING.



GBRf: ON SATURDAY 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY 4Y19 AND 
4Y81 TO BE DIVERTED VIA READING



DB CARGO: ON SATURDAY 6O03 TO BE 
DIVERTED VIA GUILDFORD, COBHAM, 
WIMBLEDON AND BALHAM. 6Y55 AND 7Y56 WILL 
NOT RUN. ON SUNDAY 6O38 AND 6M38 TO BE 
DIVERTED VIA READING, GUILDFORD AND 
HAVANT.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. STAINES SIDING NO.1 TO BE 
KEPT CLEAR.



RUSHAM LC TO BE CLOSED THROUGHOUT.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5V77.

SW210
SW230
SW250
SW255

SW210
SW255

13m20ch and 21m40ch

18m64ch and 20m51ch

18m40ch and 19m20ch

13m20ch and 21m15ch

13m20ch and 21m40ch

23m53ch and 25m48ch

21m55ch and 28m50ch

21m0ch and 21m26ch

13m20ch and 28m59ch

19m10ch and 26m35ch

Preparatory Work

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Preparatory Work

Permanent Way Inspection

Structures Work

Resignalling Work

Structures Work

Structures Examination

Resignalling Work

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7764380

W2021/8780568

W2021/9308980

W2021/8388520

W2021/8408023

W2021/8780468

W2021/8388718

W2021/9355766

W2021/7500872

W2021/9500321
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

1220 Fri

1220 Fri

1130 Sun

1130 Sun

0130 Sun

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

11/03/22

11/03/22

06/03/22

06/03/22

06/03/22

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Thu

1240 Fri

1240 Fri

2200 Sun

2200 Sun

0740 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage

Line 
Blockage

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Down Passenger 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Chertsey

Up Chertsey

Down Passenger 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Chertsey

Up Chertsey

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Kew/Down 
Kew Spur
Up Kew/Up Kew 
Spur

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch

Ascot

Frimley Jn

Wokingham Jn

Chertsey

Ascot

Frimley Jn

Wokingham Jn

Chertsey

Barnes Bridge

Barnes Jn

Old Kew Jn

New Kew Jn

Ash Vale Jn

Ascot

Egham

Virginia Water

Ascot

Egham

Virginia Water

Barnes Bridge

Kew East Jn

South Acton Jn

Camberley

P2021/3569788

P2021/3569837

P2021/3521651

P2021/3557320

P2021/3516228

SW210
SW255
SW260

SW210
SW255
SW260

SW230

EA1330
SW230
SW240

SW260

21m5ch and 36m9ch

21m5ch and 36m9ch

7m35ch and 7m66ch

2m70ch and 9m50ch

37m48ch and 40m15ch

Resignalling Work

Resignalling Work

Permanent Way Inspection

Structures Work (Track Off)

Other E&P Work

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

10/03/22

11/03/22

11/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9500270

W2021/9500320

W2021/9390082

W2021/9401728

W2021/9361861
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0130 Mon
07/03/22
0510 Mon

PossessionUp Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch

Ash Vale JnCamberleyP2021/3516305 SW260

37m48ch and 40m15ch
Other E&P Work

07/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9361862
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0115 Sun

0115 Sun

0115 Sun

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

14/03/22

14/03/22

14/03/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0420 Mon

0420 Mon

0420 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2021/3521695

P2021/3521696

P2021/3029283

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
TERMINATE AT BASINGSTOKE. ALTON AND 
BASINGSTOKE STOPPING SERVICES TO BE 
COMBINED BETWEEN WATERLOO AND WOKING. 
REDUCED HOUNSLOW LOOP SERVICES.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 0m20ch

0m4ch and 2m60ch

0m4ch and 2m30ch

0m4ch and 1m0ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Station Work

Permanent Way Inspection

Load / Unload Other 
Materials

Resignalling Work

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

50Week

W2021/9390270

W2021/9390271

W2021/8463871

W2021/8464668

W2021/9355992

W2021/9390281

W2021/9341027

W2021/8586369
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0940 Sat

0940 Sat

0940 Sat

0005 Tue

0005 Tue

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

12/03/22

12/03/22

12/03/22

15/03/22

15/03/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1030 Sat

1030 Sat

1030 Sat

0115 Tue

0115 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve

Up Waterloo 
Curve

Up Windsor

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 17 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Chatham 
Reversible
Down Chatham 
Main
Up Chatham Main

Down Waterloo 
Curve
Up Waterloo 
Curve

Linford St Jn

Nine Elms Jn

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Voltaire Road Jn

Linford St Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Battersea Pier Jn

Linford St Jn

P2021/3530320

P2021/3521721

P2021/3605361

SO110
SW100

SO250
SW100

SO110
SW100

0m0ch and 0m0ch

0m53ch and 3m34ch

1m44ch and 1m77ch

S&T Maintenance

Permanent Way Inspection

Patrolling 

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

12/03/22

12/03/22

12/03/22

15/03/22

15/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9385823

W2021/9390087

W2021/9595157
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

17/03/22

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Factory Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

P2021/3513221

P2021/3521702

P2021/3521703

P2021/3521739

P2021/3521761

P2021/3521740

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

0m56ch and 1m16ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

17/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9369204

W2021/9390012

W2021/9390013

W2021/9390326

W2021/9390283

W2021/9390327
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

12/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Salisbury

Up Salisbury

Down Slow

Down Portsmouth 
Loop

Up Main / Up Fast

Down Fast/Down 
Main

Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single
Up Slow

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Eastleigh West Jn

Southampton Airport
Parkway

Hedge End

Eastleigh East Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Eastleigh West Jn

Stoneham Jn

P2021/3521688

P2021/3431433

P2021/3486902

SW100
SW210

SW100
SW105
SW180
SW190

SW105
SW130

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

73m20ch and 74m66ch

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

S&T Work

12/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9390227

W2021/9167980

W2021/9167981

W2021/9167982

W2021/9167983

W2021/9180718
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2021/3431436 SW105
SW195
SW200 10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

Permanent Way Inspection

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167992

W2021/9167993
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0115 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0615 Sun (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Down Slow

Down Fast

Byfleet Jn

Ash Vale Jn

Fleet

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Walton on Thames

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Hampton Court 
Jn

P2021/2904273

P2021/3605221

ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. NO SHUNTS AVAILABLE AT GUILDFORD 
GD635. WOKING DOWN BAY PLATFORM 6 AND UP
BAY PLATFORM 3 TO BE KEPT CLEAR. WOKING 
UP YARD DEAD END ROADS 3, 5 AND 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: ON FRIDAY NIGHT 1B01 TO BE DIVERTED 
VIA COBHAM AND TERMINATE AT GUILDFORD.

ON SATURDAY PORTSMOUTH AND WEYMOUTH 
(1TPH) SERVICES TO DIVERT VIA COBHAM, 
ALTON SERVICES TO RUN BETWEEN GUILDFORD
AND ALTON ONLY, GUILDFORD TO FARNHAM 
SERVICES WILL NOT RUN. 2Fxx WOKING 
SERVICES TO TERMINATE AT WEYBRIDGE AND 
SHUNT.

ON SUNDAY. 2F10 TO START GUILDFORD AND 
DIVERT VIA COBHHAM - BUS TO OPERATE 
EARLIER CONNECTING INTO THE SERVICE AT 
SURBITON, PORTSMOUTH AND WEYMOUTH 
(1TPH) SERVICES TO DIVERT VIA COBHAM. WEST 
OF ENGLAND SERVICES WILL START AND 
TERMINATE AT ANDOVER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BASINGSTOKE, ANDOVER AND WINCHESTER AND
GUILDFORD AND BETWEEN BASINGSTOKE OR 
WINCHESTER AND WEYBRIDGE.



DB CARGO: ON SATURDAY 6O03 TO BE 
DIVERTED VIA HAVANT, GUILDFORD, COBHAM, 
WIMBLEDON WEST AND BALHAM. 7Y55 AND 6Y56 
WILL NOT RUN. ON SUNDAY 6M08 AND 6O38 TO 
BE DIVERTED VIA READING, GUILDFORD AND 
HAVANT.



GBRf: ON SATURDAY 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY 4Y19 AND 
4Y81 WILL NOT RUN.



WOKING NO 1&2 UP RECEPTION ROAD TO BE 
KEPT CLEAR

WOKING DOWN YARD SHUNTING SIDING TO BE 
KEPT CLEAR

SW105
SW110
SW120
SW255

SW105

23m41ch and 27m31ch

24m12ch and 24m42ch

32m0ch and 34m35ch

24m30ch and 25m20ch

0m0ch and 0m0ch

32m0ch and 34m35ch

19m50ch and 21m68ch

23m41ch and 28m7ch

19m50ch and 23m25ch

19m45ch and 29m35ch

24m32ch and 24m55ch

13m43ch and 15m20ch

C11 Rerail Resleeper 
Reballast - Trax

Litter / Graffiti Clearance

Rail Testing and Lubrication

Structures Work

Permanent Way Inspection

Earthwork

C2 Rerail - Both Rails

C11 Rerail Resleeper 
Reballast - Trax

Vegetation Clearance

Structures Examination

Structures Examination

Remove Rail Defects

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8167477

W2021/7218086

W2021/7430734

W2021/8780668

W2021/8496321

W2021/9402074

W2021/9255332

W2021/8239068

W2021/8183820

W2021/7499928

W2021/9209163

W2021/9585024
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Fleet

Basingstoke

Micheldever

Basingstoke

Fleet

Weston

Winchester

Basingstoke

Micheldever

P2021/2904258 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER. 
SOUTHAMPTON AND POOLE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER AND ANDOVER TO 
GUILDFORD AND BETWEEN WEYBRIDGE AND 
BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.

GW500
SW105
SW115
SW125

57m50ch and 58m12ch

57m50ch and 58m12ch

45m60ch and 48m30ch

47m20ch and 48m5ch

43m7ch and 43m21ch

46m26ch and 50m60ch

45m60ch and 52m38ch

57m50ch and 59m65ch

43m14ch and 43m24ch

39m55ch and 45m45ch

39m40ch and 43m23ch

60m5ch and 63m28ch

38m35ch and 50m60ch

45m60ch and 48m30ch

45m60ch and 48m30ch

47m20ch and 48m5ch

45m60ch and 48m5ch

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

S&C Tamping

Structures Work

OHL Work (Ground Level)

Track Maintenance

Other E&P Work

P & D Maintenance

Earthwork

Earthwork

Preparatory Work

OHL Work (Ground Level)

S&C Medium Refurb

Permanent Way Inspection

S&C Tamping

Point Heater Maintenance

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7363438

W2021/7363441

W2021/7439549

W2021/7437005

W2021/9249518

W2021/7698670

W2021/7363411

W2021/9290667

W2021/9349129

W2021/9402073

W2021/9341932

W2021/8287772

W2021/7700318

W2021/9396010

W2021/9402634

W2021/7437050

W2021/9352875
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Tue

0055 Wed

0055 Thu

0055 Fri

15/03/22

16/03/22

17/03/22

18/03/22

0455 Tue

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Fleet

Fleet

Fleet

Fleet

Farnborough

Farnborough

Farnborough

Farnborough

P2021/2904258

P2021/3561703

P2021/3561712

P2021/3561725

P2021/3561744

SW105

SW105

SW105

SW105

39m55ch and 42m30ch

46m72ch and 51m0ch

59m38ch and 59m65ch

57m78ch and 58m10ch

47m40ch and 48m0ch

60m5ch and 63m28ch

49m65ch and 50m68ch

33m20ch and 34m14ch

33m20ch and 34m14ch

33m20ch and 34m14ch

33m20ch and 34m14ch

TSM Inspection

CWR Stress Management 

Other E&P Work

Platform Enhancements

Rail Testing and Lubrication

Vegetation Clearance

Survey Work

Earthwork

Earthwork

Earthwork

Earthwork

15/03/22

16/03/22

17/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9466081

W2021/9539400

W2021/8808969

W2021/9404755

W2021/7430688

W2021/9442429

W2021/9391755

W2021/9459867

W2021/9459979

W2021/9460073

W2021/9459980

Week 50  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         354 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Thu

0120 Thu

0120 Thu

0120 Fri

0120 Fri

0120 Fri

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0140 Sun

0140 Sun

0305 Sun

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

17/03/22

17/03/22

17/03/22

17/03/22

13/03/22

13/03/22

13/03/22

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0630 Sun

0630 Sun

0710 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators
Sidings 
Possession

Line 
Blockage 
+Detonators

Down Fast

Up Fast

Down Slow

Up Slow

Down Siding

Long Valley 
Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Long Valley 
Sidings
Down Siding

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Up Fast

Up Slow

1 and 2 
Reception/Shunt 
Necks

Down Fast

Down Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

St. Denys

Southampton Up 
Yard

Northam Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Eastleigh

Northam Jn

Southampton Up 
Yard

St. Denys

P2021/3551321

P2021/3551343

P2021/3530884

P2021/3530943

P2021/3566624

P2021/3566622

PLATFORM 1 AT BASINGSTOKE TO BE KEPT 
CLEAR



FREIGHT SERVICES TO RUN VIA UP SLOW 
REVERSIBLE PLATFORM



STOCKS CAN BERTH IN LONG VALLEY SIDINGS



UNITS MAY BERTH IN DOWN SIDING [UNITS TO BE
CUT OUT].

PLATFORM 1 AT BASINGSTOKE TO BE KEPT 
CLEAR



FREIGHT SERVICES TO RUN VIA UP SLOW 
REVERSIBLE PLATFORM



STOCKS CAN BERTH IN LONG VALLEY SIDINGS



UNITS MAY BERTH IN DOWN SIDING [UNITS TO BE
CUT OUT].

SW105

SW105

SW105
SW135

SW105
SW135

SW105

SW105
SW140

47m44ch and 47m75ch

47m44ch and 47m75ch

73m51ch and 73m60ch

73m43ch and 73m51ch

77m44ch and 77m64ch

77m44ch and 77m64ch

Follow-Up Work

Follow Up Tamping

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Preparatory Work

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

16/03/22

16/03/22

16/03/22

16/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9429831

W2021/9429664

W2021/9306866

W2021/9306801

W2021/9496021

W2021/9386330
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EAS_V_4_4_2022

1130 Sun

1130 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2345 Wed

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

17/03/22

1700 Sun

1700 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0530 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Eastern Docks 
Single

Arrival/Departure 
Line

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Bay/Bay 
Siding West
Down Fast

Down Slow

Canute Road

Chapel Road LC 
(SW145)

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Southampton

Northam Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Southampton

P2021/3551265

P2021/2904279

P2021/3531182

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR

SW105
SW145

SW105
SW150

SW105

78m25ch and 78m70ch

79m42ch and 82m43ch

79m42ch and 82m43ch

79m42ch and 82m43ch

79m50ch and 80m70ch

18m20ch and 19m25ch

79m25ch and 79m40ch

S&T Work

S&T Maintenance

Track Maintenance

Point Heater Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Follow-Up Work

S&T Work

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

16/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9456295

W2021/7439582

W2021/7363472

W2021/9352808

W2021/9443547

W2021/9462890

W2021/9336181
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EAS_V_4_4_2022

2345 Thu

2345 Thu

2345 Thu

2345 Fri

2345 Fri

2250 Sat

2250 Sat

0115 Mon

0115 Mon

0050 Sun

0105 Sun

18/03/22

18/03/22

18/03/22

19/03/22

19/03/22

13/03/22

13/03/22

14/03/22

14/03/22

13/03/22

13/03/22

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0855 Sun

0855 Sun

0415 Mon

0415 Mon

0700 Sun

0640 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Up Slow

Up Fast

Down Slow

Up Goods Loop

Up Slow

Up Fast

Up Goods Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Main

Up Main

Up Main

Down Main

Southampton

Millbrook (SW105)

Southampton

Southampton

Southampton

Lymington Pier

Brockenhurst

Guildford

Guildford

Havant Jn

Farlington Jn

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

Brockenhurst

Guildford

London Road 
(Guildford)

Liss

Havant Jn

P2021/3531183

P2021/3530283

P2021/2904326

P2021/3391001

P2021/2904306

P2021/3563503

STOCK CAN BERTH IN THE PLATFORMS AT 
GUILDFORD

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2P75



SWR: 2P79 TO TERMINATE AT HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND PORTSMOUTH.

SW105

SW105

SW105
SW160

SW110
SW200
SW265

SW110

SO520
SW110

79m35ch and 79m45ch

79m35ch and 79m45ch

92m63ch and 98m15ch

29m75ch and 30m45ch

55m10ch and 58m25ch

37m40ch and 38m70ch

S&T Work

S&T Work

Track Maintenance

Permanent Way Inspection

Tunnel Examination

Remove Rail Defects

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

12/03/22

12/03/22

14/03/22

14/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9335909

W2021/9336201

W2021/7363468

W2021/8476418

W2021/9312368

W2021/9478379
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

16/03/22

16/03/22

16/03/22

18/03/22

18/03/22

18/03/22

18/03/22

17/03/22

17/03/22

17/03/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2021/3561825

P2021/3600142

P2021/3600161

P2021/3561882

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/03/22

16/03/22

16/03/22

18/03/22

18/03/22

18/03/22

18/03/22

17/03/22

17/03/22

17/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9458483

W2021/9579226

W2021/9579225

W2021/9458531
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EAS_V_4_4_2022

2340 Fri

2340 Fri

0115 Sun

0115 Sun

0115 Sun

0020 Sun

0020 Sun

0120 Wed

0120 Wed

0120 Wed

0120 Wed

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

16/03/22

16/03/22

16/03/22

16/03/22

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down Passenger 
Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Down Sidings

All Lines

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Down Alton

Up Alton

Wilton Jn

Wilton Jn

Salisbury

Tisbury

Salisbury

Chard Jn

Honiton

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Warminster

Wilton Jn

Salisbury

Salisbury

Chard Jn

Yeovil Jn

Aldershot

Aldershot South 
Jn

Bagshot

Pirbright Jn

P2021/2904561

P2021/3487004

P2021/3530524

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



FULL ROAD CLOSURE AT WYLYE LXING.

GW5001
SW115
SW170

SW115

SW120
SW123
SW260

83m60ch and 89m70ch

124m0ch and 131m50ch

125m30ch and 128m0ch

123m0ch and 154m40ch

32m4ch and 40m0ch

Preparatory Work

Plain Line Heavy Refurb

LC  Work

S&T Work

Resignalling Work

11/03/22

11/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

16/03/22

16/03/22

16/03/22

16/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9491374

W2021/7914119

W2021/8599869

W2021/9168331

W2021/9372930
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EAS_V_4_4_2022

0120 Tue

0120 Tue

0120 Tue

0120 Tue

0100 Thu

0100 Thu

0100 Thu

0100 Thu

15/03/22

15/03/22

15/03/22

15/03/22

17/03/22

17/03/22

17/03/22

17/03/22

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0430 Thu

0430 Thu

0430 Thu

0430 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Aldershot

Aldershot South 
Jn

Bagshot

Pirbright Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

P2021/3530452

P2021/3577571

SW120
SW123
SW260

SW120
SW123
SW260

32m4ch and 40m0ch

32m35ch and 35m20ch

Resignalling Work

Permanent Way Inspection

15/03/22

15/03/22

15/03/22

15/03/22

17/03/22

17/03/22

17/03/22

17/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9372765

W2021/9512912
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Relief
Down and Up 
Main

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Pangbourne

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

P2021/2908225 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

36m69ch and 37m45ch

37m50ch and 39m73ch

33m5ch and 33m63ch

33m15ch and 34m5ch

37m50ch and 39m46ch

35m63ch and 36m16ch

35m68ch and 36m11ch

32m65ch and 36m16ch

32m54ch and 36m61ch

34m20ch and 36m10ch

35m7ch and 35m27ch

32m54ch and 35m45ch

S&T Maintenance

OHL Work (Non-Intrusive)

Structures Examination

Earthwork

Earthwork

Station Work

Station Work

Move Materials

OHL Work (Maintenance)

S&T Work

Remove Rail Defects

P & D Maintenance

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8357526

W2021/8185618

W2021/8537718

W2021/9428142

W2021/9428143

W2021/9394731

W2021/9360896

W2021/9288791

W2021/9279295

W2021/9361670

W2021/9568508

W2021/7494892
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

2345 Tue

2345 Tue

2355 Thu

2345 Mon

2345 Mon

0800 Sun

0800 Sun

0800 Sun

2305 Sat

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

16/03/22

16/03/22

18/03/22

15/03/22

15/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

0530 Wed

0530 Wed

0505 Fri

0530 Tue

0530 Tue

1800 Sun

1800 Sun

1800 Sun

0800 Sun

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Token

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Relief
Down and Up 
Main
Reading Up 
Passenger Loop

Down & Up Relief

Down Netley

Up Netley

Up Netley

Down Netley

Down Netley

Up Netley

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

All Lines

Reading West Jn

Oxford Road Jn

Twyford West

Reading West Jn

Reading West Jn

Fareham

St. Denys

Fareham

Swanwick

Sholing

Fawley Ground 
Frame

Totton

Totton

Maiden Newton

Westbury Line Jn

Maidenhead 
West

Caversham Road
Jn

Twyford West

Netley

Swanwick

St. Denys

Netley

Swanwick

Totton

Totton

Yeovil Pen Mill

P2021/2908225

P2021/3562107

P2021/3531042

P2021/3498011

P2021/2904526

P2021/3561907

MARCHWOOD SIGNAL BOX TO BE OPEN. 
SCHOOL ROAD LC TO BE MANNED.

SW140

SW140

SW140

SW155

SW175
SW178

6m40ch and 10m46ch

3m62ch and 5m10ch

6m40ch and 10m50ch

90m0ch and 91m42ch

141m40ch and 154m0ch

S&T Work

Structures Examination

S&T Work

CWR Stress Management 

Track Maintenance

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

15/03/22

15/03/22

17/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9195831

W2021/9385865

W2022/9195791

W2021/9338225

W2021/9452797
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EAS_V_4_4_2022

2305 Thu

2305 Thu

2305 Thu

2305 Thu

0040 Sat

0040 Sat

0040 Sat

0045 Sun

0045 Sun

18/03/22

18/03/22

18/03/22

18/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0510 Sat

0510 Sat

0510 Sat

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

Epsom

Leatherhead Jn

P2021/3614603

P2021/3431453

P2021/2891775 SWR: 1D81 TO TERMINATE AT EPSOM.

SW175
SW178

SO680
SW180

SO680
SO685
SW180
SW183

141m25ch and 161m63ch

152m20ch and 154m30ch

141m60ch and 161m63ch

17m45ch and 15m0ch

14m55ch and 21m9ch

14m55ch and 15m35ch

17m72ch and 18m12ch

16m9ch and 16m29ch

Remove Rail Defects

Survey Work

Rail Testing and Lubrication

Permanent Way Inspection

Track Maintenance

Survey Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

17/03/22

17/03/22

17/03/22

17/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7367740

W2021/8552324

W2021/7424590

W2021/9167914

W2021/8458719

W2021/9427277

W2021/9322436

W2021/9388627
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

18/03/22

18/03/22

18/03/22

18/03/22

18/03/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Down Shepperton

Up Shepperton

Down Strawberry 
Hill/Up Kingston

Strawberry Hill Jn 
Exit
Shacklegate Jn 
Exit

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Kingston/Up
Strawberry Hill

Hampton

Teddington

Strawberry Hill 
Depot

Fulwell Jn

Strawberry Hill

Shacklegate Jn

Strawberry Hill

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

P2021/3530450 SW190
SW245

0m0ch and 0m0ch
Permanent Way Inspection

18/03/22

18/03/22

18/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8445868
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

14/03/22

14/03/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0625 Sun

0625 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down 
Richmond/Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow 
Spur
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Down Main

Up Main

Up Chertsey

Down Chertsey

Down Main

Up Main

Up Chertsey

Down Chertsey

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Ascot

Addlestone

Ascot

Addlestone

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Staines Jn

Virginia Water

Staines Jn

Virginia Water

P2021/2904562

P2021/3573902

P2021/3573868

SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. TWICKENHAM VIA 
KINGSTON SERVICES TO BE DIVERTED TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.

SW210
SW230
SW245

SW210
SW255

SW210
SW255

9m20ch and 13m10ch

9m3ch and 9m70ch

9m3ch and 13m20ch

11m28ch and 12m0ch

9m3ch and 13m20ch

10m50ch and 11m0ch

9m3ch and 13m20ch

9m3ch and 13m20ch

11m7ch and 11m37ch

12m28ch and 12m58ch

9m42ch and 9m72ch

19m58ch and 28m50ch

19m58ch and 28m50ch

Permanent Way Inspection

Structures Examination

Track Maintenance

Structures Examination

Follow-Up Work

Litter / Graffiti Clearance

Follow-Up Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Resignalling Work

Resignalling Work

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8461668

W2021/9371859

W2021/8460168

W2021/9173025

W2021/9349654

W2021/7358338

W2021/8389868

W2021/8389618

W2021/7358108

W2021/7358339

W2021/7358107

W2021/9501839

W2021/9501972
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EAS_V_4_4_2022

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0140 Sun

0140 Sun

0140 Sun

0130 Mon

0130 Mon

0130 Mon

15/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

16/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0600 Sun

0600 Sun

0600 Sun

0430 Mon

0430 Mon

0430 Mon

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Platform 
Loop

Up Frimley

Down Frimley

Down Main

Up Main

Down Chertsey

Up Chertsey

Down Platform 
Loop

Up Frimley

Down Frimley

Down Main

Up Main

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Siding

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Siding

Ascot

Bagshot

Wokingham Jn

Addlestone

Ascot

Bagshot

Wokingham Jn

Addlestone

Earley

Wokingham Jn

Wokingham Jn

Earley

Wokingham Jn

Wokingham Jn

Ascot

Egham

Virginia Water

Ascot

Egham

Virginia Water

Ascot

Blackwater

Wokingham Jn

Ascot

Blackwater

Wokingham Jn

P2021/3572983

P2021/3572895

P2021/3530455

P2021/3530457

SW210
SW255
SW260

SW210
SW255
SW260

SW210
SW265

SW210
SW265

21m5ch and 36m9ch

21m5ch and 36m9ch

29m10ch and 65m79ch

29m10ch and 65m79ch

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

15/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

16/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9502173

W2021/9502177

W2021/9372746

W2021/9372832
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EAS_V_4_4_2022

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

1030 Fri

0110 Sat

0110 Sat

0110 Sat

1220 Fri

1220 Fri

1130 Sun

1130 Sun

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

18/03/22

12/03/22

12/03/22

12/03/22

18/03/22

18/03/22

13/03/22

13/03/22

0510 Thu

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

1050 Fri

0540 Sat

0540 Sat

0540 Sat

1240 Fri

1240 Fri

1530 Sun

1530 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Platform 
Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Siding

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Ascot

Frimley Jn

Wokingham Jn

Ascot

Frimley Jn

Wokingham Jn

Wokingham Jn

Whitton Jn

Old Kew Jn

Feltham Jn

Barnes Bridge

Barnes Jn

Old Kew Jn

New Kew Jn

Ascot

Ascot

Wokingham Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Barnes Bridge

Kew East Jn

South Acton Jn

P2021/3573061

P2021/3573083

P2021/3487176

P2021/2904564

P2021/3521781

P2021/3554624

TO BE TAKEN AFTER THE PASSAGE OF 6M95

SW210
SW260

SW210
SW260

SW210

EA1330
SW230
SW240

SW230

EA1330
SW240

29m4ch and 36m9ch

29m4ch and 36m9ch

0m0ch and 0m0ch

10m10ch and 14m20ch

7m35ch and 7m66ch

2m70ch and 9m50ch

Resignalling Work

Resignalling Work

Permanent Way Inspection

PL Grinding Train

Permanent Way Inspection

Structures Work (Track Off)

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

18/03/22

12/03/22

12/03/22

12/03/22

18/03/22

18/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9502044

W2021/9502281

W2021/9304546

W2021/8434518

W2021/9390328

W2021/9401726
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/03/22

14/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0105 Sun

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill

Reedham Sidings

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down and Up 
Reading

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Redhill

Stoats Nest Jn

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Gomshall

Redhill

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

Stoats Nest Jn

East Croydon

Purley

Redhill

Redhill

Reigate

P2021/2874206 *** MULTI-PART POSSESSION ***

STOATS NEST JN TO REDHILL, THEN PURLEY TO 
EARLSWOOD (SLOWS) BLOCKED WITH EAST 
CROYDON TO COULSDON NORTH G.F. (DOWN 
FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY OVERNIGHT) **



FREIGHT SERVICES FOR TONBRIDGE TO BE 
DIVERTED VIA SEVENOAKS



0115 SAT TO 0105 SUN

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PURLEY AND REDHILL



TRAINS TO TRAVEL OVER THE DOWN/UP 
FAST/QUARRY BETWEEN STOATS NEST JN AND 
EARLSWOOD



0105 SUN UNTIL 0625 SUN:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points).
PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD.

AT EARLSWOOD 10 MINUTES NEEDS TO BE 
ALLOWED BETWEEN ARRIVAL OF THE DOWN 
TRAIN AND DEPARTURE OF THE UP TRAIN.



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER 
FAST/QUARRY LINES BETWEEN EAST CROYDON 
AND EARLSWOOD. 



GWR TO START/TERMINATE AT GUILDFORD



UP TONBRIDGE GOODS LOOP TO BE KEPT 
CLEAR IN PARTS 2 AND 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND HORLEY (GTR)

REDHILL AND TONBRIDGE (GTR)

GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)



FULL ROAD CLOSURE AT BUCKLAND LEVEL 
CROSSING 0105 SUNDAY UNTIL 0400 MONDAY

SO500
SO550
SO560
SO660
SW300

16m75ch and 17m45ch

22m17ch and 22m37ch

13m47ch and 16m55ch

16m70ch and 21m47ch

28m28ch and 41m60ch

16m70ch and 20m55ch

16m70ch and 21m47ch

16m70ch and 21m47ch

14m41ch and 16m50ch

23m19ch and 23m75ch

24m40ch and 27m50ch

25m72ch and 28m13ch

21m62ch and 21m50ch

38m0ch and 39m60ch

13m47ch and 16m55ch

22m10ch and 21m50ch

21m67ch and 21m50ch

Other E&P Work

Structures Work

Vegetation Clearance

Drainage Inspection

Track Maintenance

PL Tamping

S&T Renewal

Resignalling Work

S&C Tamping

Survey Work

LC  Work

Structures Examination

Track Maintenance

Track Maintenance

Track Maintenance

Off-Track Inspections

Resignalling Work

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9510448

W2021/9425722

W2021/9483784

W2021/9540025

W2021/8585276

W2021/8441268

W2021/9315537

W2021/9422472

W2021/9423375

W2021/9472733

W2021/8533120

W2021/8480968

W2021/8313568

W2021/9461023

W2021/8014575

W2021/9328831

W2021/9422479
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EAS_V_4_4_2022

P2021/2874206

21m62ch and 22m2ch

16m73ch and 17m13ch

14m24ch and 14m27ch

16m70ch and 20m55ch

22m58ch and 28m13ch

23m19ch and 27m50ch

22m0ch and 23m0ch

23m41ch and 25m5ch

16m70ch and 21m47ch

18m45ch and 20m59ch

13m25ch and 21m60ch

22m10ch and 23m0ch

22m17ch and 22m37ch

14m55ch and 14m58ch

13m47ch and 16m55ch

14m41ch and 16m50ch

22m10ch and 21m50ch

Structures Work

Station Work

S&C Grinding Train

Plain Line Heavy Refurb

Other E&P Work

S&T Renewal

Follow-Up Work

Structures Work

Drainage Work

Scrap Removal

Structures Examination

Other E&P Work

Structures Work

S&C Grinding Train

Resignalling Work

S&C Tamping

Platform / Structures Gauging

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9203973

W2021/9211489

W2021/9327024

W2021/8440820

W2021/8528768

W2021/9217218

W2021/9476893

W2021/9085721

W2021/7320745

W2021/7917775

W2021/7365414

W2021/9429260

W2021/9204018

W2021/9327070

W2021/9422383

W2021/9423147

W2021/9328719
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EAS_V_4_4_2022

0105 Sun

1200 Sun

1200 Sun

1415 Sun

13/03/22

13/03/22

13/03/22

14/03/22

1200 Sun

1415 Sun

1415 Sun

0400 Mon

Possession

Possession

Possession

Possession

Down Redhill

Up Redhill

Up Redhill

Down Redhill

Up Redhill

Down Redhill

Shalford Jn

Gomshall

Shalford

Shalford Jn

Gomshall

Chilworth

Gomshall

Gomshall

P2021/3607360 ROAD CLOSURE AT TANGLEY LEVEL CROSSING 
(AHBC) SUN 0200 TO 0800



ROAD CLOSURE AT CHILWORTH LEVEL 
CROSSING (CCTV) SUN 0800 TO 1400



ROAD CLOSURE AT BROOK LEVEL CROSSING 
(AHBC) SUN 1400 TO 2000



ROAD CLOSURE AT BURROWS LANE LEVEL 
CROSSING (AHBC) SUN 2000 TO 0200 MON

SO560
SW300

35m40ch and 41m0ch
Survey Work

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9308375
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible

UMR/DWS

DW/DWF

Up Windsor

Platforms 12 to 19

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Waterloo

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

International Jn

Nine Elms Jn

Waterloo

P2021/3521765

P2021/3521766

P2021/2904550

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 0m24ch

0m4ch and 0m24ch

Permanent Way Inspection

Permanent Way Inspection

Unload Ballast

Track Maintenance

Litter / Graffiti Clearance

Station Work

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

51Week

W2021/9390289

W2021/9390290

W2021/9278557

W2021/8498118

W2021/9036120

W2021/9356139
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3505268 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Work

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167974

W2021/9167975

W2021/9167972

W2021/9167973

W2021/9335992
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

21/03/22

21/03/22

21/03/22

21/03/22

1030 Sat

1030 Sat

1030 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Factory Jn

Longhedge Jn

P2021/3521764

P2021/3562842

P2021/2865686 ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY.



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL

SO250
SW100

SO250
SW100
SW210

SO250
SW100

0m53ch and 3m34ch

0m56ch and 1m16ch

0m30ch and 3m35ch

0m34ch and 2m5ch

1m60ch and 1m75ch

0m34ch and 3m51ch

3m35ch and 0m34ch

0m34ch and 2m5ch

Permanent Way Inspection

S&T Maintenance

Resignalling Work

Resignalling Work

Tamping

Structures Examination

Track Maintenance

Other E&P Work

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9390288

W2021/9606181

W2021/8605422

W2021/8675668

W2021/8588276

W2021/9051268

W2021/8588072

W2021/9145253
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0130 Sat

0130 Sat

0130 Sat

0840 Sat

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

24/03/22

19/03/22

19/03/22

19/03/22

19/03/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0500 Sat

0500 Sat

0500 Sat

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Raynes Park

Clapham Jn

P2021/3521782

P2021/3521762

P2021/3521767

P2021/3521771

P2021/3521708

P2021/3553724

P2021/3521705

POSSESSION TO FINISH BEFORE THE PASSAGE 
OF 2F02

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW105
SW180

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m78ch and 9m20ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Move Materials

Permanent Way Inspection

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

24/03/22

19/03/22

19/03/22

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9390330

W2021/9390286

W2021/9390291

W2021/9390295

W2021/9390374

W2021/9439168

W2021/9390371
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0055 Tue

0055 Tue

0055 Tue

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0455 Tue

0455 Tue

0455 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Up Main Loop

Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Up Epsom

Up Main Loop

Down Main Fast / 
Down Fast
Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Up Fast /  Up Main
Fast
Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Raynes Park

P2021/3431434

P2021/3561982

SW100
SW105
SW180
SW190

SW100
SW105
SW180

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

5m17ch and 7m19ch

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Prep for RDT

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167984

W2021/9167985

W2021/9167986

W2021/9167987

W2021/8171123
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Network Rail
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EAS_V_4_4_2022

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

21/03/22

21/03/22

19/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0400 Mon

0400 Mon

0845 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n / 
Main/Fast/Main/Fa
st
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

Eastleigh South 
Jn

P2021/2904642 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN POOLE AND 
SOUTHAMPTON CENTRAL AND BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BASINGSTOKE 
AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: ON SATURDAY, BOURNEMOUTH TO 
MANCHESTER SERVICES WILL DIVERT VIA 
ANDOVER & ROMSEY. SERVICES TO REVERSE AT
SOUTHAMPTON CENTRAL. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ON SUNDAY, 
BOURNEMOUTH TO MANCHESTER SERVICES 
WILL START AND TERMINATE AT SOUTHAMPTON 
CENTRAL AND DIVERT VIA ANDOVER & ROMSEY. 
ECS TO DIVERT VIA JUBILEE SIDINGS. SHUNTER 
TO BE PROVIDED. 



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT. WESTERN 
DOCKS TRAFFIC TO DIVERT VIA ANDOVER AND 
ROMSEY.



GWR: 2M95 WILL DIVERT VIA SWANWICK. 5O81 
WILL DIVERT VIA SOUTHAMPTON CENTRAL.



GTR: 1Y65 WILL DIVERT VIA SWANWICK.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. 7V98 & 
7O43/7O44 WILL NOT RUN.



EASTLEIGH YARD: DOWN CARRIAGE SIDINGS 
NO.1 TO BE KEPT CLEAR.

SW105
SW130
SW135 72m58ch and 73m40ch

60m0ch and 61m25ch

67m23ch and 73m60ch

73m48ch and 74m12ch

72m33ch and 72m60ch

64m10ch and 67m8ch

67m23ch and 73m60ch

59m55ch and 63m75ch

67m23ch and 68m23ch

74m5ch and 77m10ch

67m23ch and 73m60ch

60m0ch and 61m15ch

72m55ch and 73m58ch

67m23ch and 73m60ch

67m50ch and 70m64ch

64m20ch and 67m8ch

S&C Heavy Refurb

Survey Work

S&T Maintenance

Cable Work

Permanent Way Inspection

Survey Work

Hookswitch & Cablework

C11 Rerail Resleeper 
Reballast - Trax

Vegetation Clearance

C11 Rerail Resleeper 
Reballast - Trax

S&C Heavy Refurb

Survey Work

S&T Points

Plain Line Heavy Refurb

Other E&P Work

Vegetation Clearance

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9514872

W2021/8417572

W2021/7363721

W2021/9614891

W2021/9305680

W2021/8803019

W2021/7434798

W2021/8167487

W2021/9576874

W2021/8111569

W2021/7956668

W2021/8416969

W2021/8441269

W2021/7956270

W2021/8780818

W2021/8534268

W2021/9316236
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0845 Sat

0845 Sat

0845 Sat

0845 Sat

2045 Sat

0140 Sun

0140 Sun

0005 Mon

0005 Mon

0005 Mon

19/03/22

19/03/22

19/03/22

19/03/22

21/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

2045 Sat

2045 Sat

2045 Sat

2045 Sat

0400 Mon

0650 Sun

0650 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Through Road

Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single
All Sidings and 
Lines

All Sidings and 
Lines

Portsmouth Single

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Eastleigh South Jn

Botley

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh South Jn

Norbiton

Surbiton

Hampton Court Jn

Esher

Hampton Court

Eastleigh West Jn

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh West Jn

New Malden Jn

Raynes Park

Hampton Court

New Malden Jn

Surbiton

P2021/2904642

P2021/2904528

P2021/3431437

SWR: 2K79 TO BE DIVERTED VIA TWICKENHAM. 
2K05 TO START FROM KINGSTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

SW105
SW190

SW105
SW195
SW200

66m0ch and 67m8ch

69m60ch and 71m20ch

67m23ch and 73m60ch

67m23ch and 73m60ch

67m23ch and 73m60ch

74m58ch and 74m74ch

73m10ch and 73m60ch

8m70ch and 11m25ch

8m70ch and 11m25ch

9m47ch and 9m77ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Other E&P Work

Follow-Up Work

Track Maintenance

Point Heater Maintenance

Other E&P Work

Platform Enhancements

Permanent Way Inspection

S&C Tamping

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9396222

W2021/7363619

W2021/8757171

W2021/8892718

W2021/9406015

W2021/9305661

W2021/9452155

W2021/8536169

W2021/7191827

W2021/9167994

W2021/9167995
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3568941

P2021/3569023

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9450625

W2021/9450745
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EAS_V_4_4_2022

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3569021

P2021/3569003

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9450874

W2021/9450596
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0100 Tue

0100 Wed

0105 Tue

0105 Wed

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

22/03/22

23/03/22

22/03/22

23/03/22

0350 Thu

0350 Thu

0350 Thu

0350 Thu

0350 Thu

0455 Tue

0455 Wed

0450 Tue

0450 Wed

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Down Bay

Up Fast

Up Slow

Down Fast

Down Slow

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

Woking Up Yard 
All Sidings
Recep 
No.2/Hurdles
Recep No.1/Neck

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Fast

Down Slow

Up Fast

Up Slow

Down Fast

Down Slow

Up Fast

Up Slow

Woking

Brookwood

Worplesdon

Woking Down Yard

Woking Up Yard

Winchfield

Winchfield

Basingstoke

Basingstoke

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

Fleet

Fleet

Winchfield

Winchfield

P2021/3569121

P2021/3554737

P2021/3554703

P2021/3570202

P2021/3570189

SW105
SW110

SW105

SW105

SW105

SW105

25m15ch and 26m20ch

39m0ch and 40m0ch

39m0ch and 40m0ch

42m13ch and 43m24ch

42m13ch and 43m24ch

Earthwork

S&T Work

S&T Work

Earthwork

Earthwork

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

22/03/22

23/03/22

22/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9460812

W2021/9439724

W2021/9469122

W2021/9413839

W2021/9413840
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0105 Thu

0105 Fri

0730 Sun

0818 Sun

0910 Sun

1044 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

24/03/22

25/03/22

20/03/22

20/03/22

20/03/22

20/03/22

24/03/22

24/03/22

24/03/22

24/03/22

0450 Thu

0450 Fri

0755 Sun

0843 Sun

0925 Sun

1059 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Fast

Down Slow

Up Fast

Up Slow

Down Fast

Down Slow

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Winchfield

Winchfield

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh

Eastleigh West Jn

P2021/3570190

P2021/3570191

P2021/3531462

P2021/3531461

P2021/3531330

P2021/3531463

P2021/3608604

P2021/3530262

TO BE GIVEN UP FOR THE PASSAGE OF 5L14.

TO BE TAKEN AFTER THE PASSAGE OF 1T32 AND 
GIVEN UP FOR THE PASSAGE OF 1T23.

SW105

SW105

SW105

SW105
SW125

SW105

SW105

SW105

SW105
SW135

42m13ch and 43m24ch

42m13ch and 43m24ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

73m43ch and 73m51ch

73m51ch and 73m60ch

Earthwork

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/03/22

25/03/22

20/03/22

20/03/22

20/03/22

20/03/22

23/03/22

23/03/22

23/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9413841

W2021/9413842

W2021/9411839

W2021/9411812

W2021/9411896

W2021/9411840

W2021/9306802

W2021/9306975
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Network Rail
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0305 Sun

2345 Fri

2345 Fri

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Thu

0035 Thu

20/03/22

20/03/22

20/03/22

19/03/22

19/03/22

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

0630 Sun

0630 Sun

0710 Sun

0530 Sat

0530 Sat

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

Line 
Blockage 
+Detonators
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Up Fast

Up Slow

1 and 2 
Reception/Shunt 
Necks

Down Fast

Down Slow

Up Slow

Up Fast

Up Goods Loop

Up Passenger 
Loop
Down Passenger 
Loop
Down Main

Up Main

Up Passenger 
Loop
Down Passenger 
Loop
Down Main

Up Main

Up Passenger 
Loop
Down Passenger 
Loop
Down Main

Up Main

St. Denys

Southampton Up 
Yard

Northam Jn

Southampton

Southampton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Northam Jn

Southampton Up 
Yard

St. Denys

Millbrook 
(SW105)

Southampton

Brockenhurst

Fawley Branch Jn

Brockenhurst

Fawley Branch Jn

Brockenhurst

Fawley Branch Jn

P2021/3566863

P2021/3566881

P2021/3530283

P2021/3570267

P2021/3570759

P2021/3570760

SW105

SW105

SW105

SW105
SW160

SW105
SW160

SW105
SW160

77m44ch and 77m64ch

77m49ch and 77m64ch

79m35ch and 79m45ch

83m50ch and 92m56ch

83m50ch and 92m56ch

83m50ch and 92m56ch

Preparatory Work

Preparatory Work

S&T Work

S&T Work

S&T Work

S&T Work

20/03/22

20/03/22

20/03/22

18/03/22

18/03/22

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9386331

W2021/9496627

W2021/9336201

W2021/9483842

W2021/9484171

W2021/9484172
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0220 Sun

0220 Sun

0220 Sun

0220 Sun

2335 Sat

2335 Sat

2330 Wed

2330 Thu

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

24/03/22

25/03/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0810 Sun

0810 Sun

0500 Thu

0500 Fri

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Engineers Sidings

Down Siding

Up Siding

Up Main

Up Bay

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down Main

Up Main

Inwards Road

Outwards Road

Up Main

Down Main

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Bournemouth

Bournemouth

Branksome

Poole

Brockenhurst

Totton

Brockenhurst

Bournemouth

Bournemouth

Branksome

Poole

P2021/3530383

P2021/2904557

P2021/3530426

P2021/3530461

MIDDLE SIDINGS, UP YARD, UP BAY AND 
PLATFORM 2 TO BE KEPT CLEAR. 



SWR: ALL SERVICES TO START & TERMINATE 
FROM PLATFORMS 3&4. LINE DIVERSIONS TO 
APPLY.

SW105
SW160

SW105

SW105

SW105

83m16ch and 101m1ch

107m77ch and 108m20ch

110m21ch and 111m13ch

113m31ch and 114m33ch

Other E&P Work

Track Maintenance

Manual Correction

Manual Correction

20/03/22

20/03/22

20/03/22

20/03/22

19/03/22

19/03/22

23/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9320073

W2021/7361911

W2021/9318449

W2021/9318492
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0135 Sun

21/03/22

21/03/22

0530 Mon

0500 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up St. 
Helier

Down Slow

Sutton

Raynes Park

Streatham South 
Jn

Durnsford Road

P2021/2863620 GTR WIMBLEDON LOOP SERVICES 
AMENDED/DIVERTED VIA MITCHAM JN.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE

SO680
SO700
SW105 8m8ch and 8m19ch

2m75ch and 7m31ch

0m10ch and 12m38ch

2m15ch and 2m25ch

0m20ch and 12m33ch

0m20ch and 12m33ch

Structures Examination

Litter / Graffiti Clearance

Structures Examination

Drainage (Rail-Vac)

Vegetation Clearance

Track Maintenance

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8465269

W2021/9285335

W2021/7364987

W2021/9360433

W2021/9483933

W2021/8015969
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0115 Tue

0115 Tue

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

0400 Mon

0400 Mon

0400 Mon

0345 Tue

0345 Tue

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Guildford

Effingham Jn

Effingham Jn

Guildford

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

London Road 
(Guildford)

P2021/2904632

P2021/3614941

SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES TO BE DIVERTED TO DORKING. 1GXX 
SERVICES TO BE DIVERTED VIA WOKING.

SW110
SW180
SW200

SW110
SW200
SW265

14m5ch and 20m35ch

14m5ch and 20m35ch

21m10ch and 22m12ch

19m60ch and 20m60ch

18m62ch and 19m45ch

18m53ch and 18m73ch

15m1ch and 15m21ch

22m43ch and 24m0ch

25m10ch and 28m47ch

20m60ch and 24m45ch

17m35ch and 17m60ch

14m0ch and 30m32ch

29m75ch and 30m45ch

PL Grinding Train

Track Maintenance

S&C Medium Refurb

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

Off Track Work

Other E&P Work

LC  Work

Structures Examination

Permanent Way Inspection

20/03/22

20/03/22

20/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9455430

W2021/8537672

W2021/9483535

W2021/9381575

W2021/9383188

W2021/9371156

W2021/9371153

W2021/9400057

W2021/9297479

W2021/8802769

W2021/8600721

W2021/7498691

W2021/9621191

Week 51  - Continued

SUPERSEDED B
Y C

PPP



Page         385 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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EAS_V_4_4_2022

0100 Thu

0100 Thu

0100 Thu

0045 Thu

0040 Fri

0040 Tue

0020 Wed

24/03/22

24/03/22

24/03/22

24/03/22

25/03/22

22/03/22

23/03/22

0430 Thu

0430 Thu

0430 Thu

0440 Thu

0440 Fri

0440 Tue

0450 Wed

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Cobham

Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Shalford Jn

Guildford

Shalford Jn

Havant Jn

Havant Jn

Havant Jn

Havant Jn

Betchworth

Guildford

Liss

Liss

Liss

Southbourne

P2021/3610887

P2021/3556126

P2021/3556164

P2021/3556119

P2021/3621203

SO560
SW110
SW200
SW265
SW300

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

30m35ch and 31m70ch

58m51ch and 60m64ch

53m70ch and 54m72ch

58m51ch and 66m10ch

53m70ch and 54m72ch

58m51ch and 60m64ch

58m51ch and 66m10ch

53m70ch and 54m72ch

58m51ch and 66m10ch

58m51ch and 60m64ch

35m40ch and 37m20ch

Permanent Way Inspection

Preparatory Work

Preparatory Work

Unload CWR

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

Prep for RDT

Preparatory Work

Welding and Grinding

24/03/22

24/03/22

24/03/22

24/03/22

25/03/22

22/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9585423

W2021/9472918

W2021/9472921

W2021/9406232

W2021/9472922

W2021/9472974

W2021/9406233

W2021/9472898

W2021/9406146

W2021/9472924

W2021/9635645
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0055 Tue

0055 Tue

0055 Tue

0050 Thu

0050 Thu

0050 Thu

1113 Fri

1113 Fri

1213 Fri

1213 Fri

22/03/22

22/03/22

22/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

25/03/22

25/03/22

0420 Tue

0420 Tue

0420 Tue

0405 Thu

0405 Thu

0405 Thu

1133 Fri

1133 Fri

1233 Fri

1233 Fri

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Down Main

Up Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Down Main

Up Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Farlington Jn

Portcreek Jn

Hilsea

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham

Cosham Jn

Havant

Cosham

Cosham Jn

Havant

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2021/3625152

P2021/3625182

P2021/3607361

P2021/3607381

COSHAM LC CLOSED TO ROAD TRAFFIC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

37m35ch and 41m15ch

89m34ch and 90m12ch

40m23ch and 41m12ch

37m35ch and 41m15ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Cable Work

S&T Work

Permanent Way Inspection

Cable Work

Permanent Way Inspection

Permanent Way Inspection

22/03/22

22/03/22

22/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

25/03/22

25/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9645280

W2021/7489791

W2021/9458443

W2021/9646774

W2021/9600390

W2021/9600346
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EAS_V_4_4_2022

0145 Fri

0145 Fri

0145 Fri

0030 Sun

0030 Sun

0030 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

2310 Mon

2310 Mon

2310 Mon

2310 Mon

0110 Tue

0510 Tue

25/03/22

25/03/22

25/03/22

20/03/22

20/03/22

20/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

0615 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0510 Tue

0510 Tue

0110 Tue

0510 Tue

0700 Tue

0700 Tue

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Up Exeter

Down Exeter

Up Yard

Down Exeter

Up Exeter

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Worting Jn

Overton

Andover

Grateley

Worting Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Grateley

Worting Jn

Andover

Worting Jn

Overton

P2021/3566907

P2021/2891533

P2021/3566909

P2021/3626285

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P77, 1P79, 2P75 & 2P79 TO TERMINATE AT 
FRATTON. 2T75 WILL NOT RUN.

NO OUTBERTHING REQUIRED

SO520
SW110

SO520
SW110

SO520
SW110

SW115

43m25ch and 43m52ch

44m1ch and 45m36ch

44m32ch and 44m65ch

44m14ch and 45m36ch

52m0ch and 72m20ch

52m0ch and 72m20ch

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Patrolling 

Track Maintenance

Point Heater Maintenance

25/03/22

25/03/22

25/03/22

20/03/22

20/03/22

20/03/22

22/03/22

22/03/22

22/03/22

22/03/22

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9458487

W2021/7363622

W2021/7156459

W2021/9458532

W2021/7361779

W2021/8757469
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EAS_V_4_4_2022

0155 Sun

0155 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0630 Sun

0630 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Dean

Up Dean

Down Main

Up Main

Down Warminster

Up Warminster

All Lines

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Salisbury

Wilton Jn

Laverstock South 
Jn

Salisbury Tunnel 
Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2021/3498056

P2021/3470937 SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.

SWR: SUNDAY, EXETER SERVICES TO 
TERMINATE AT SALISBURY AND RESTART FROM 
GILLINGHAM. 

WATERLOO SERVICES TO TERMINATE IN AND 
START FROM PLATFORM 3, SOUTHAMPTON AND 
READING SERVICES TO ALTERNATE BETWEEN 
PLATFORM 6 AND 3.

YEOVIL PEN MILL VIA WESTBURY SERVICES WILL
NOT RUN.

RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN SALISBURY AND 
GILLINGHAM.

GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.

GWR SERVICES TO USE PLATFORM 4.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SALISBURY.

NO FREIGHT ROUTE AVAILABLE VIA SALISBURY. 
FREIGHT SERVICES TO BE CANCELLED OR 
DIVERTED VIA BASINGSTOKE AND READING 
WEST.

NO ACCESS TO QUIDHAMPTON SIDINGS.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SWR 3L23.

SW115
SW150

GW5001
SW115
SW170

82m37ch and 83m20ch

83m60ch and 89m70ch

93m50ch and 99m60ch

97m10ch and 98m50ch

93m50ch and 99m60ch

S&T Work

Signalling Works

Track Maintenance

PL Tamping

Rail Testing and Lubrication

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9155295

W2021/9367488

W2021/7363729

W2021/7437074

W2021/7424553
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/03/22

21/03/22

21/03/22

21/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single
Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot North Jn

Ash Vale Jn

Alton

Farnham

Aldershot South 
Jn

Frimley Jn

Pirbright Jn

Farnham

P2021/2891391 SWR: ALTON AND ASCOT TO GUILDFORD 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON, ASCOT TO 
GUILDFORD.



SIDING NO.1 - NO OUTBERTHING REQUIRED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF SWR 5A80 0113 ALTON TO FARNHAM DEPOT.

SW120
SW123
SW260 34m65ch and 35m15ch

34m70ch and 35m10ch

35m45ch and 36m45ch

29m71ch and 49m13ch

39m22ch and 39m64ch

43m30ch and 45m62ch

44m10ch and 44m24ch

30m0ch and 40m45ch

46m36ch and 46m57ch

32m23ch and 32m53ch

44m24ch and 44m50ch

30m0ch and 40m45ch

30m0ch and 40m45ch

34m60ch and 35m5ch

39m0ch and 39m40ch

30m0ch and 40m45ch

30m0ch and 40m45ch

Litter / Graffiti Clearance

Structures Work

Structures Work

Structures Examination

Structures Examination

Safety & Environment Work

P & D Maintenance

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

Vegetation Clearance

S&C Stoneblowing

S&C Stoneblowing

Structures Examination

Litter / Graffiti Clearance

S&C Stoneblowing

S&C Stoneblowing

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7342533

W2021/9348597

W2021/9096873

W2021/7498334

W2021/9386259

W2021/9477478

W2021/9564072

W2021/8570669

W2021/9387021

W2021/7179682

W2021/8641268

W2021/9453783

W2021/9453792

W2021/9327387

W2021/9499671

W2021/9453925

W2021/9453807
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EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Sat

0030 Sat

22/03/22

22/03/22

19/03/22

19/03/22

0545 Tue

0545 Tue

0500 Sat

0500 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Aldershot North Jn

North Camp

Aldershot North Jn

North Camp

Aldershot South 
Jn

Wanborough

Aldershot South 
Jn

Guildford

P2021/2891391

P2021/3612847

P2021/3569582

SW120
SW123
SW265

SW123
SW265

40m23ch and 40m43ch

30m0ch and 40m45ch

30m0ch and 40m45ch

49m18ch and 50m53ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

S&C Stoneblowing

S&C Stoneblowing

Survey Work

S&T Maintenance

22/03/22

22/03/22

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7179882

W2021/9453921

W2021/9453791

W2021/9543901

W2021/9450503
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2021/2904962 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

GW103
GW220
GW225
GW500
SW125

36m7ch and 36m51ch

34m70ch and 37m72ch

35m5ch and 35m40ch

33m30ch and 34m65ch

34m70ch and 36m40ch

35m68ch and 36m11ch

35m45ch and 36m45ch

Arc Repairs

OHL Work (Ground Level)

Remove Rail Defects

Cable Work

Structures Examination

Station Work

S&T Maintenance

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9564158

W2021/8185418

W2021/9541370

W2021/9391105

W2021/8542020

W2021/9397669

W2021/8389119
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EAS_V_4_4_2022

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0055 Sun

2345 Tue

2345 Tue

2300 Sat

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

23/03/22

23/03/22

20/03/22

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0635 Sun (5 hrs)

0530 Wed

0530 Wed

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Down and Up 
Main

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Netley

Up Netley

Down Netley

Up Netley

All Lines

Reading New Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Swanwick

St. Denys

Dorchester Jn

Twyford West

Basingstoke

Southcote Jn

Basingstoke

St. Denys

St. Denys

Swanwick

Yeovil Pen Mill

P2021/2907644

P2021/2891459

P2021/3564131

P2021/3530206

P2021/2985562

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

BRAMLEY LXING CLOSED THROUGHOUT.

GW103
GW190
SW125

GW500
SW125

SW140

SW140

SW175
SW178

33m30ch and 35m25ch

33m41ch and 34m65ch

48m70ch and 49m50ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m40ch and 39m40ch

9m58ch and 10m55ch

2m23ch and 10m50ch

161m0ch and 161m32ch

153m72ch and 154m21ch

Cable Work

P & D Maintenance

PL Stoneblowing

Unload Ballast

Rail Lubricators

Track Maintenance

URFDO Inspections

Structures Work

Remove Rail Defects

S&T Work

Survey Work

Structures Examination

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

22/03/22

22/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9391988

W2021/7416973

W2021/7437051

W2021/9254937

W2021/7425472

W2021/7363629

W2021/7425474

W2021/9521903

W2021/9474393

W2021/9359136

W2021/9398123

W2021/8421285
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EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

1000 Tue

19/03/22

19/03/22

19/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

22/03/22

0510 Sat

0510 Sat

0510 Sat

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Thu

1300 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Siding

Up Siding

Epsom

Ewell East

Epsom

Leatherhead Jn

Epsom

Epsom

Leatherhead Jn

Epsom

Epsom

Leatherhead Jn

Epsom

Epsom

Chessington South

Epsom

Ewell West

Cheam

Ewell West

Epsom

Cheam

Ewell West

Epsom

Cheam

Ewell West

Epsom

Chessington 
South

P2021/3431454

P2021/3569324

P2021/3569392

P2021/3569329

P2021/3611607

SO680
SW180

SO680
SW180

SO680
SW180

SO680
SW180

SW185

17m45ch and 15m0ch

13m75ch and 14m28ch

13m75ch and 14m28ch

13m75ch and 14m28ch

13m75ch and 14m28ch

13m75ch and 14m20ch

Permanent Way Inspection

Other E&P Work

Other E&P Work

Welding and Grinding

Other E&P Work

Permanent Way Inspection

19/03/22

19/03/22

19/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167915

W2021/9468076

W2021/9481622

W2021/9654447

W2021/9481623

W2021/9606528
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EAS_V_4_4_2022

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0730 Sun

0730 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down 
Kingston/Down 
Shepperton
Up Shepperton/Up
Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Up Siding

All Sidings

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Barnes Jn

Barnes Bridge

Hampton Wick

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Barnes

Barnes Jn

P2021/3506916

P2021/3521769

NO ACCESS TO STRAWBERRY HILL DEPOT ALL 
WEEKEND



KINGSTON AND SHEPPERTON SERVICES TO 
DIVERT TO HAMPTON COURT. 2Rxx/2Vxx 
KINGSTON SERVICES TO TERMINATE/START 
BACK AT HOUNSLOW 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT HOUNSLOW DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL F444.



RAIL REPLACEMENT TO OPERATE BETWEEN 
NEW MALDEN, TWICKENHAM AND SHEPPERTON.

SW190
SW245

SW210
SW230

12m12ch and 12m75ch

13m62ch and 13m0ch

6m49ch and 7m44ch

Survey Work

Other E&P Work

Permanent Way Inspection

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9357791

W2021/9352816

W2021/9390293
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0145 Sun

0145 Sun

0145 Sun

0035 Thu

0035 Thu

0035 Thu

21/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

24/03/22

24/03/22

24/03/22

0430 Mon

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0425 Thu

0425 Thu

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Main

Up Main

Down 
Chertsey/Up Bay
Up Chertsey

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Up Hounslow

Down Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Byfleet Jn

Ascot

Weybridge

Ascot

Frimley Jn

Wokingham Jn

Isleworth

New Kew Jn

Old Kew Jn

Addlestone Jn

Staines Jn

Virginia Water

Ascot

Staines Jn

Barnes Jn

Kew East Jn

P2021/2904536

P2021/3557271

SWR: ON SATURDAY READING SERVICES WILL 
TERMINATE AT STAINES AND RESTART AT 
ASCOT. WEYBRIDGE SERVICES TO BE DIVERTED 
TO WINDSOR. RAIL REPLACEMENT TO OPERATE 
BETWEEN STAINES, ASCOT AND WEYBRIDGE. ON
SUNDAY READING SERVICES TO TERMINATE 
STAINES, WOKING VIA HOUNSLOW SERVICES TO 
BE DIVERTED TO WINDSOR. ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN ASCOT AND GUILDFORD, 
WOKING/READING TO STAINES. 



GBRf: 4Y19, 6Y82 AND 4Y81 TO BE DIVERTED VIA 
READING, BASINGSTOKE, ANDOVER AND 
ROMSEY.



DB CARGO: EASTERN DOCKS TRAFFIC TO BE 
DIVERTED VIA READING. WOKING STONE 
TRAFFIC TO BE DIVERTED VIA WIMBLEDON WEST
AND BALHAM. 6O03 TO BE DIVERTED VIA 
FAREHAM, HAVANT, GUILDFORD, COBHAM, 
WIMBLEDON WEST AND BALHAM.

SW210
SW255
SW260

EA1330
SW230
SW240

28m0ch and 36m0ch

24m50ch and 24m74ch

32m24ch and 33m15ch

19m20ch and 21m25ch

27m70ch and 31m12ch

20m56ch and 21m6ch

26m60ch and 28m50ch

32m8ch and 38m40ch

21m40ch and 36m16ch

22m10ch and 22m40ch

21m0ch and 21m25ch

19m20ch and 21m25ch

23m15ch and 24m0ch

9m0ch and 9m60ch

Off-Track Inspections

Litter / Graffiti Clearance

Earthwork

Preparatory Work

Track Maintenance

Litter / Graffiti Clearance

Vegetation Clearance

Vegetation Clearance

Resignalling Work

Litter / Graffiti Clearance

Structures Work

Preparatory Work

Third Rail Work

Follow Up Tamping

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

24/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9513139

W2021/7180188

W2021/8780671

W2021/8391168

W2021/8526072

W2021/7180097

W2021/9427487

W2021/8184418

W2021/8390218

W2021/7180190

W2021/9404852

W2021/8390770

W2021/9501852

W2021/9465972
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Fri

0035 Fri

0035 Fri

1220 Fri

1220 Fri

0035 Wed

0035 Wed

0035 Wed

1130 Sun

1130 Sun

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

23/03/22

23/03/22

23/03/22

20/03/22

20/03/22

0425 Fri

0425 Fri

0425 Fri

1240 Fri

1240 Fri

0425 Wed

0425 Wed

0425 Wed

2200 Sun

2200 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Up Hounslow

Down Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Up Hounslow

Down Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Up Kew Branch

Down Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Isleworth

New Kew Jn

Old Kew Jn

Barnes Bridge

Barnes Jn

Isleworth

New Kew Jn

Old Kew Jn

Old Kew Jn

New Kew Jn

Barnes Jn

Kew East Jn

Barnes Bridge

Barnes Jn

Kew East Jn

Kew East Jn

South Acton Jn

P2021/3557273

P2021/3521709

P2021/3554307

P2021/3557401

TO BE TAKEN AFTER THE PASSAGE OF 6M95

EA1330
SW230
SW240

SW230

EA1330
SW230
SW240

EA1330
SW240

9m0ch and 9m60ch

7m35ch and 7m66ch

9m0ch and 9m60ch

2m70ch and 9m50ch

Follow Up Tamping

Permanent Way Inspection

Follow-Up Work

Structures Work (Track Off)

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

23/03/22

23/03/22

23/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9465973

W2021/9390375

W2021/9465971

W2021/9401984
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/03/22

20/03/22

20/03/22

20/03/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2021/3447970 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m50ch
Track Maintenance

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9268166
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2021/3528054

P2021/3528124

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

52Week

W2021/9406913

W2021/9407048
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2021/3528117 STOCK CAN BERTH IN PLATFORMS 17 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9407149
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2021/3431432 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9167976

W2021/9167977

W2021/9167978

W2021/9167979

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Page         401 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Fri

0940 Sat

0940 Sat

0940 Sat

0045 Thu

0210 Sun

0210 Sun

0210 Sun

0732 Sat

0732 Sat

0732 Sat

01/04/22

26/03/22

26/03/22

26/03/22

31/03/22

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

0440 Fri

1030 Sat

1030 Sat

1030 Sat

0440 Thu

1010 Sun

1010 Sun

1010 Sun

0830 Sat

0830 Sat

0830 Sat

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main Fast

Up Main Fast

Up Main Slow

Down Main Slow

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Main Fast

Up Main Fast

Up Main Slow

Down Main Slow

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Queenstown Road

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Queenstown Road

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Carlisle Lane Jn

West London Jn 
(SW)

Carlisle Lane Jn

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Longhedge Jn

P2021/3614629

P2021/3528064

P2021/3616621

P2021/2904811

P2021/3528048

CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.



SWR: ALL UP SERVICES TO USE THE UP 
WINDSOR FAST BETWEEN BARNES AND 
QUEENSTOWN ROAD.



LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES WILL NOT RUN UNTIL 1010HRS.

SW100

SO250
SW100

SW100

SO250
SW100
SW210

SO250
SW100
SW210

0m53ch and 2m47ch

0m53ch and 3m34ch

0m53ch and 2m47ch

1m76ch and 3m51ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m59ch and 4m0ch

3m40ch and 4m0ch

1m66ch and 4m0ch

S&T Work

Permanent Way Inspection

S&T Work

Structures Examination

Track Maintenance

S&T Maintenance

Litter / Graffiti Clearance

Load / Unload Other 
Materials

Permanent Way Inspection

01/04/22

26/03/22

26/03/22

26/03/22

31/03/22

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9609279

W2021/9407008

W2021/9625434

W2021/9172434

W2021/8572618

W2021/8572718

W2021/7177642

W2021/9279372

W2021/9406895
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

31/03/22

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2021/3528050

P2021/3528129

P2021/3528145

P2021/3528099

P2021/3528049

P2021/3431435

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2O15

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

SW100
SW105
SW180
SW190

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

31/03/22

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9406902

W2021/9407225

W2021/9407277

W2021/9407334

W2021/9406900

W2021/9167988

W2021/9167989

W2021/9167990

W2021/9167991
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Down Brighton 
Slow
Up Brighton Slow

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Streatham Common

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Streatham 
Common

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

P2021/2884813 STRUCTURE OF THE AMENDED TRAIN PLAN:

20MPH TSR ON DOWN MAIN SLOW ON WESSEX 

ROUTE require:

Allowance of 60 seconds if train is non stop through 
Clapham Jn

Allowance of 30 seconds if train is stopping at 
Clapham Jn



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON 

BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON 

BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START 

/ TERMINATE AT LONDON BRIDGE VIA PECKHAM 
RYE.



PLATFORMS 13,15,18 & 19 TO BE KEPT CLEAR OF
STOCK AT VICTORIA (CENTRAL)



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL 

BE GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING TRAINS OR FREIGHT SERVICES IN 
TO 

THE YARD. BATTERSEA YARD TO BE KEPT CLEAR
OF 

STABLED VEHICLES FOR ENGINEERING TRAINS 
AND RRV 

ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA 

AND STOCKWELL.



0220 SUN TO 0400 MON

ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN VIA 

FORK ARRIVAL ONLY OR FROM REVERSE MOVE 
OFF OF 


SO250
SO500
SO650
SO680
SW100

8m45ch and 9m60ch

1m23ch and 7m43ch

1m60ch and 2m20ch

4m0ch and 5m0ch

1m30ch and 3m21ch

6m0ch and 6m57ch

8m45ch and 9m60ch

8m68ch and 9m30ch

4m69ch and 5m30ch

6m0ch and 6m20ch

9m31ch and 9m60ch

2m57ch and 4m52ch

4m5ch and 7m43ch

8m45ch and 8m55ch

1m65ch and 2m5ch

6m0ch and 6m20ch

Litter / Graffiti Clearance

Resignalling Work

Wheel Timber Renewal

Permanent Way Inspection

Preparatory Work

Structures Examination

Resignalling Work

PL Tamping

S&T Maintenance

S&C Tamping

Permanent Way Inspection

Survey Work

Litter / Graffiti Clearance

Structures Work

Structures Work

S&C Tamping

Ground 
Investigation/Automatic 

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9489221

W2021/8676620

W2021/7313342

W2021/8582719

W2021/8267922

W2021/9360937

W2021/9436839

W2021/9347415

W2021/9394923

W2021/9347411

W2021/9339751

W2021/9516633

W2021/9489124

W2021/9019519

W2021/9213632

W2021/9347494

W2021/9391672
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0220 Sun

0220 Sun

28/03/22

28/03/22

28/03/22

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down and Up 
Streatham Spur

Down 
Brighton/Victoria 
Slow
Up 
Victoria/Brighton 
Slow

Victoria

Streatham Common 
Jn

Selhurst Jn

Streatham Jn

Victoria

P2021/2884813 SELHURST STATION - WRONG DIRECTION OF 
TRAVEL FROM 

PLATFORM 2 THEN VIA DEPATURE ROAD, OR 
ARRIVAL 

ROAD IN TO PLATFORM 1. T1554 CROSSOVER 
NOT 

AVAILABLE FOR SHUNT MOVES.



[NOTE - CHANGEOVER FROM PART 1 TO PART 2 
IS 0220 SUN BST]

9m10ch and 9m60ch

2m75ch and 3m30ch

6m5ch and 6m35ch

2m55ch and 4m55ch

5m0ch and 5m60ch

6m0ch and 6m34ch

6m50ch and 7m30ch

6m5ch and 5m35ch

0m0ch and 0m50ch

2m40ch and 2m60ch

1m30ch and 2m49ch

8m45ch and 9m10ch

0m0ch and 0m50ch

0m0ch and 0m35ch

1m23ch and 7m43ch

0m0ch and 9m70ch

4m35ch and 4m55ch

Ballast Sampling

Structures Work

S&C Tamping

Drainage Work

Vegetation Clearance

Permanent Way Inspection

PL Tamping

S&C Tamping

Structures Examination

Station Work

Survey Work

Structures Work

Structures Work

S&T Maintenance

Track Maintenance

Structures Examination

Structures Work

26/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9306172

W2021/9347439

W2021/9493810

W2021/9609912

W2021/8583620

W2021/9342185

W2021/9347346

W2021/9096573

W2021/9356644

W2021/8257970

W2021/9247628

W2021/9094428

W2021/9394849

W2021/8016268

W2021/9369271

W2021/9363966

W2021/9360769

Week 52  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2021/2884813

P2021/3431438 SW105
SW195
SW200

0m0ch and 0m40ch

8m45ch and 9m60ch

0m0ch and 0m15ch

2m44ch and 2m67ch

4m69ch and 5m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Resignalling Work

Track Maintenance

Permanent Way Inspection

Litter / Graffiti Clearance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8016368

W2021/8584019

W2021/9284489

W2021/9394936

W2021/9167996

W2021/9167997

Week 52  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0055 Tue

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

29/03/22

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Up Cobham

Down Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Up Cobham

Down Cobham

Down Hampton 
Court

Up Siding

Down Slow

Up Slow

Down Fast

Up Fast

Esher

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Esher

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Weybridge

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Hersham

P2021/3544004

P2021/3543987

P2021/3614369

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B01

SW105
SW195
SW200

SW105
SW195
SW200

SW105

12m0ch and 12m40ch

12m0ch and 12m10ch

12m0ch and 12m40ch

12m0ch and 12m10ch

16m0ch and 19m0ch

Off Track Work

Structures Work

Off Track Work

Structures Work

S&T Work

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9324424

W2021/9624720

W2021/9324344

W2021/9624721

W2021/9591922
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Wed

0055 Thu

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

30/03/22

31/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

0505 Wed

0505 Thu

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Weybridge

Weybridge

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Hersham

Hersham

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2021/3614462

P2021/3614463

P2021/3572647

SW105

SW105

SW105
SW110

16m0ch and 19m0ch

16m0ch and 19m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Maintenance

30/03/22

31/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9592090

W2021/9592091

W2021/9489133
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0310 Sun

0205 Sun

0205 Sun

0205 Sun

0730 Sun

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0710 Sun (4 hrs)

0710 Sun (6 hrs)

0710 Sun (4 hrs)

0755 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Module TS11 
Section 3

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Up Fast

Up Slow

Down Fast

Up Fast

Down Fast

Up Slow

Down Slow

Down Slow

Down Fast

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Fleet

Basingstoke

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Pirbright Jn

Winchfield

Winchfield

Basingstoke

P2021/3572669

P2021/3551521

P2021/3171061

P2021/3538241 TO BE GIVEN UP FOR THE PASSAGE OF 5L14

SW105
SW110

SW105

SW105

SW105

0m0ch and 0m0ch

31m0ch and 34m37ch

39m60ch and 46m64ch

39m60ch and 46m64ch

39m60ch and 46m64ch

47m25ch and 47m65ch

S&T Maintenance

Resignalling Work

Unload Ballast

Unload Ballast

Track Maintenance

Permanent Way Inspection

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9490383

W2021/9440257

W2021/9254719

W2021/9254674

W2021/7460842

W2021/9411919
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EAS_V_4_4_2022

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0225 Sun

0225 Sun

0055 Sat

0055 Sat

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

0842 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0710 Sun

0710 Sun

0520 Sat (4 hrs)

0520 Sat (4 hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop

Up Main

Down Main

Down Passenger 
Loop
Up Passenger 
Loop

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Winchester

Wallers Ash

Winchester

Wallers Ash

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Weston

Micheldever

Weston

P2021/3538221

P2021/3538242

P2021/3544301

P2021/3544324

P2021/3538243

P2021/2900874

P2021/3398527

TO BE GIVEN UP FOR THE PASSAGE OF 5M30

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

SW105

SW105

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

60m5ch and 63m26ch

60m5ch and 63m26ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Follow-Up Work

Follow Up Tamping

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9411662

W2021/9411920

W2021/9411914

W2021/9411915

W2021/9411922

W2021/8168318

W2021/8457669
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Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Tue

0130 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

29/03/22

29/03/22

31/03/22

31/03/22

31/03/22

31/03/22

0305 Tue

0305 Tue

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow

Down Portsmouth 
Loop
Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single

Down Fast/Down 
Main

Up Fast

Down Portsmouth 
Loop

Down Slow

Eastleigh West Jn

Hedge End

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh West Jn

Eastleigh East Jn

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

Eastleigh

P2021/3565310

P2021/3501926

P2021/3502001

SW105
SW135

SW105
SW135

SW105
SW135

73m48ch and 75m0ch

73m51ch and 73m60ch

73m43ch and 73m51ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9462475

W2021/9306976

W2021/9306833
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EAS_V_4_4_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0300 Mon

0200 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Slow

Down Bay/Bay 
Siding West
Down Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Main/Fast/Rvl 
(Main)/Fast/Main/
Fast
Down 
Fast/Main/Fast/Rvl
(Main)/Fast/Main
Eastern Docks 
Single

Arrival/Departure 
Line

Up Netley

Down Slow

Up Slow

Down Netley

Redbridge

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Southampton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Bitterne

Northam Jn

Woolston

Millbrook 
(SW105)

Northam Jn

Southampton

Millbrook 
(SW105)

Southampton

Eastleigh West Jn

Northam Jn

St. Denys

Stoneham Jn

P2021/2904904 SOUTHAMPTON CENTRAL PLATFORMS 1 TO 4, 
DOWN BAY, DOWN LOOP AND THE UP GOODS 
LOOP TO BE KEPT CLEAR. NO ACCESS TO 
WESTERN DOCKS AND MILLBROOK FLT. ACCESS 
TO MARITIME FLT ON SATURDAY ONLY. 



SWR: ON FRIDAY, 1B81, 2B77 & 1B01 TO 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ON SATURDAY, WEYMOUTH 
SERVICES TO TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY AND SHUNT VIA ST DENYS. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
BROCKENHURST AND POOLE/WEYMOUTH AND 
BETWEEN SALISBURY AND ROMSEY ONLY. 2EXX 
SERVICES TO START & TERMINATE AT ST DENYS.
ON SUNDAY, WEYMOUTH SERVICES TO 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN BOURNEMOUTH AND 
POOLE/WEYMOUTH AND BETWEEN SALISBURY 
AND ROMSEY ONLY. 2EXX SERVICES START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY OR 
EASTLEIGH AND BROCKENHURST OR 
BOURNEMOUTH AND BETWEEN 
ROMSEY/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ON SUNDAY, 
BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN EASTLIEGH 
OR SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH.



GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
BE DIVERTED VIA BOTLEY AND CHANDLERS 
FORD. RAIL REPLACEMENT SERVICES TO 
OPERATE.



GTR: SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT FAREHAM/ST. DENYS. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPON 
CENTRAL.



FREIGHTLINER: SERVICES TO AND FROM 
MARITIME TERMINAL TO DIVERT VIA ANDOVER 

SW105
SW140
SW145
SW150

78m52ch and 79m40ch

78m52ch and 79m5ch

77m58ch and 78m15ch

78m52ch and 81m60ch

78m52ch and 81m60ch

74m32ch and 77m10ch

77m48ch and 78m37ch

78m52ch and 81m60ch

77m48ch and 78m37ch

77m58ch and 78m15ch

77m48ch and 77m64ch

74m32ch and 77m10ch

Rail Testing and Lubrication

Tunnel Work

S&C Tamping

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

Follow Up Tamping

S&T Maintenance

Point Heater Maintenance

Track Maintenance

S&C Tamping

LC  Work

Survey Work

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7425481

W2021/8537777

W2021/7437054

W2021/8175118

W2021/9303231

W2021/8120318

W2021/7364673

W2021/8757820

W2021/7364536

W2021/7437055

W2021/9327578

W2021/9303376
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2345 Fri

2345 Fri

28/03/22

28/03/22

28/03/22

31/03/22

31/03/22

01/04/22

01/04/22

02/04/22

02/04/22

0300 Mon

0300 Mon

0300 Mon

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Sat

0530 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Slow

All Sidings

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Down Bay/Bay 
Sidings 
West/Down Loop
Down Fast

Down Slow

Up Slow

Eastleigh West Jn

Maritime Freightliner
Terminal

Southampton Up 
Yard

Southampton

Southampton

Southampton

Southampton

Millbrook (SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton Up 
Yard

Northam Jn

Southampton

Northam Jn

Southampton

Southampton

P2021/2904904

P2021/3544316

P2021/3544343

P2021/3544347

AND ROMSEY.



DB CARGO: NO ACCESS TO EASTERN DOCKS ON 
SUNDAY.



GBRf: NO ACCESS TO WESTERN DOCKS ALL 
WEEKEND.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION



MOUNT PLEASANT LC TO BE TAKEN UNDER 
LOCAL CONTROL

SW105

SW105

SW105

78m60ch and 79m13ch

78m60ch and 79m13ch

79m27ch and 79m45ch

S&T Work

S&T Work

S&T Work

27/03/22

27/03/22

27/03/22

30/03/22

30/03/22

31/03/22

31/03/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9355327

W2021/9355442

W2021/9355079
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EAS_V_4_4_2022

0600 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0025 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Brockenhurst

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2021/2905059 SWR: WEYMOUTH AND POOLE SERVICES TO 
START & TERMINATE AT 
EASTLEIGH/BOURNEMOUTH PL2. A SHUTTLE 
SERVICE TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE/WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH.



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



PILOTMAN REQUIRED FOR FIRST TRAIN ON 
LYMINGTON SINGLE

SW105
SW155
SW160 98m34ch and 98m54ch

91m73ch and 95m15ch

83m66ch and 91m35ch

92m51ch and 93m0ch

82m35ch and 91m45ch

93m58ch and 95m15ch

83m62ch and 91m45ch

103m45ch and 107m55ch

92m50ch and 93m60ch

85m28ch and 85m40ch

88m6ch and 91m35ch

95m45ch and 101m5ch

82m6ch and 107m45ch

83m35ch and 84m0ch

82m35ch and 91m45ch

82m35ch and 82m50ch

Litter / Graffiti Clearance

Signalling Works

Signalling Works

Litter / Graffiti Clearance

Other E&P Work

S&T Track Circuits

Survey Work

Rail Milling Machine

S&C Unit Renewal 
(Maintenance Only)

Platform Enhancements

Survey Work

Vegetation Clearance

Structures Examination

Structures Examination

Structures Work

Structures Work

Signalling Works

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7213170

W2021/9417875

W2021/9417882

W2021/7213125

W2021/8780819

W2021/9368836

W2021/9303339

W2021/9383622

W2021/9486965

W2021/9553747

W2021/9623123

W2021/8535125

W2021/7508655

W2021/9212719

W2021/8780868

W2021/9351203

W2021/9417669
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0015 Tue

0015 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Thu

0730 Sat

0730 Mon

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

26/03/22

28/03/22

0525 Tue

0525 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

1800 Sat

1800 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Platform 3

Platform 3

Totton

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Hinton Admiral

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Brockenhurst

Totton

Hinton Admiral

Brockenhurst

Hinton Admiral

Brockenhurst

Dorchester Jn

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

P2021/2905059

P2021/3506687

P2021/3506683

P2021/3506725

P2021/3490247

P2021/3490259

P2021/3623124

P2021/3623106

WEYMOUTH PLATFORMS 1, 2 AND 3 TO BE KEPT 
CLEAR

WEYMOUTH PLATFORMS 1, 2 AND 3 TO BE KEPT 
CLEAR

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE KEPT CLEAR

SW105

SW105

SW105

SW105

SW105

SW105

SW105

83m66ch and 91m35ch

98m37ch and 98m51ch

90m36ch and 91m73ch

94m68ch and 98m50ch

94m68ch and 98m50ch

167m55ch and 168m59ch

167m55ch and 168m59ch

167m55ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

Structures Work

Rail Milling Machine

Rail Milling Machine

Rail Milling Machine

S&C Stoneblowing

Survey Work

S&C Stoneblowing

Platform Enhancements

Platform Enhancements

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

26/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9362180

W2021/9342401

W2021/9338975

W2021/9343993

W2021/9247955

W2021/9429871

W2021/9247954

W2021/9639283

W2021/9639216
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EAS_V_4_4_2022

0730 Tue

0730 Wed

0730 Thu

0730 Fri

0045 Sat

0115 Mon

29/03/22

30/03/22

31/03/22

01/04/22

26/03/22

28/03/22

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0455 Sat

0415 Mon

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Possession

Line 
Blockage

Platform 3

Platform 3

Platform 3

Platform 3

Down Main

Up Main

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Weymouth

Weymouth

Weymouth

Weymouth

Haslemere

Guildford

Weymouth

Weymouth

Weymouth

Weymouth

Shalford Jn

Guildford

P2021/3623161

P2021/3623162

P2021/3623181

P2021/3623182

P2021/3632925

P2021/3610081

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE OUTBERTHED OF TRAINS

PLATFORM 3 TO BE KEPT CLEAR

SW105

SW105

SW105

SW105

SW110

SW110
SW200
SW265

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

39m68ch and 42m20ch

29m75ch and 30m45ch

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

S&T Work

Permanent Way Inspection

29/03/22

30/03/22

31/03/22

01/04/22

26/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9639217

W2021/9639218

W2021/9639219

W2021/9639374

W2021/9669228

W2021/9566833

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Page         416 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0255 Sun

27/03/22

28/03/22

0255 Sun

0400 Mon

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Petersfield

Havant Jn

Haslemere

Haslemere

P2021/2904869 SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
HASLEMERE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. ON SUNDAY, 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
HASLEMERE TO PETERSFIELD AND HAVANT.



*** SPECIAL WORKING INSTRUCTIONS ***



AT HASLEMERE DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN MAIN PLATFORM LINE. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL EW41



FULL ROAD CLOSURE - LISS COMMON L.C

SW110

45m45ch and 45m75ch

51m30ch and 51m50ch

57m30ch and 66m10ch

54m12ch and 55m10ch

43m20ch and 46m60ch

62m17ch and 62m37ch

61m10ch and 65m12ch

57m30ch and 66m10ch

57m40ch and 59m70ch

49m16ch and 50m25ch

48m55ch and 52m70ch

61m9ch and 63m45ch

46m75ch and 57m15ch

43m20ch and 46m60ch

57m30ch and 58m60ch

46m75ch and 51m0ch

46m75ch and 57m15ch

Cable Trough Installation

LC  Work

Hookswitch & Cablework

Survey Work

Preparatory Work

Structures Work

Conductor Rail Renewal

Track Maintenance

Vegetation Clearance

Earthwork

S&T Track Circuits

C1 Rerail - One Rail Only

Vegetation Clearance

Survey Work

Follow-Up Work

CWR Stress Management 

Preparatory Work

26/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9525193

W2021/9625736

W2021/7435129

W2021/8538568

W2021/9626326

W2021/8905118

W2021/7469180

W2021/7364918

W2021/8556668

W2021/9403475

W2021/9452039

W2021/9254576

W2021/8534379

W2021/7579123

W2021/9562082

W2021/9600871

W2021/8480318
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EAS_V_4_4_2022

0130 Tue

0130 Thu

0130 Thu

0020 Sat

0230 Sun

0230 Sun

0730 Sun

2315 Sun

2315 Sun

1113 Fri

1113 Fri

1213 Fri

1213 Fri

29/03/22

31/03/22

31/03/22

26/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

01/04/22

01/04/22

01/04/22

01/04/22

0420 Tue

0415 Thu

0415 Thu

0425 Sat

0730 Sun

0730 Sun

2315 Sun

0410 Mon

0410 Mon

1133 Fri

1133 Fri

1233 Fri

1233 Fri

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Brighton

Down Brighton

Up Brighton/Up

Down/Down 
Brighton
Reception Road 
No.1

Up Brighton

Down Brighton

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Rowlands Castle

Havant

Havant

Havant Jn

Havant Jn

Chichester

Havant Jn

Havant Jn

Chichester

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Petersfield

Rowlands Castle

Warblington

Southbourne

Barnham

Chichester

Chichester

Barnham

Chichester

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2021/2904869

P2021/3625156

P2021/3579215

P2021/3622581

P2021/2884287

P2021/3617022

P2021/3617005

GWR BRIGHTON SERVICES TO DIVERT TO/START 
FROM PORTSMOUTH HARBOUR.



TRAINS TO START/TERMINATE AT CHICHESTER



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN CHICHESTER AND HAVANT



[LATER START DUE TO DAYLIGHT SAVINGS 
WEEKEND]

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

46m75ch and 57m15ch

54m70ch and 61m60ch

66m5ch and 37m65ch

35m40ch and 37m20ch

33m65ch and 35m60ch

35m40ch and 35m60ch

34m6ch and 34m26ch

28m52ch and 29m60ch

36m56ch and 36m76ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Preparatory Work

Cable Work

Permanent Way Inspection

Unload CWR

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Other E&P Work

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

29/03/22

31/03/22

31/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

01/04/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8480468

W2021/9644280

W2021/9477772

W2021/9637880

W2021/8313071

W2021/9265074

W2021/9264846

W2021/9226318

W2021/9265040

W2021/9624525

W2021/9624526
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0200 Tue

0200 Tue

0200 Tue

0200 Tue

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

29/03/22

29/03/22

29/03/22

29/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Down Warminster

Up Warminster

All Lines

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Wilton Jn

Tisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2021/3322061

P2021/2904842 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE

SO520
SW110

GW5001
SW115
SW150
SW170

44m14ch and 45m36ch

82m10ch and 89m70ch

83m0ch and 83m72ch

82m10ch and 86m10ch

83m64ch and 85m20ch

83m60ch and 89m70ch

82m10ch and 86m10ch

82m10ch and 86m10ch

Patrolling 

Track Maintenance

S&T Points

Point Heater Maintenance

PL Tamping

Follow-Up Work

Rail Testing and Lubrication

S&T Inspections

29/03/22

29/03/22

29/03/22

29/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7473324

W2021/7364975

W2021/9474033

W2021/8758069

W2021/7437124

W2021/9491172

W2021/7425485

W2021/9482888
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EAS_V_4_4_2022

0100 Sat

0100 Sat

0100 Sat

0025 Sun

0025 Sun

0025 Sun

0220 Sun

0130 Wed

0130 Wed

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

30/03/22

30/03/22

0300 Sat

0300 Sat

0300 Sat

0705 Sun

0705 Sun

0705 Sun

0725 Sun

0500 Wed

0500 Wed

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

Quidhampton 
Sidings

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Down Siding

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Wilton South

Wilton Jn

Wilton Jn

Yeovil Jn

Yeovil Jn

Templecombe

Ash Vale Jn

Aldershot

Farnham

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Gillingham East 
Jn

Templecombe

Pirbright Jn

Aldershot

Aldershot North 
Jn

P2021/3617323

P2021/2904832

P2021/2904826

P2021/3577684

SW115
SW170

SW115

SW120

SW120
SW123

84m5ch and 86m20ch

105m25ch and 121m75ch

111m0ch and 113m0ch

107m30ch and 108m0ch

105m25ch and 121m75ch

30m20ch and 31m30ch

33m35ch and 40m20ch

S&T Work

Track Maintenance

Survey Work

PL Grinding Train

Rail Testing and Lubrication

Tunnel Examination

Permanent Way Inspection

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9623085

W2021/7365024

W2021/9474428

W2021/9341921

W2021/7425486

W2021/9075338

W2021/9517717
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0235 Sun

0235 Sun

0235 Sun

0750 Sun

0035 Sun

0035 Sun

0035 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0235 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Down Reading 
Festival Line

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2021/2907557

P2021/3324821

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.  

5M30 TO BE RETIMED LATER.

GWR: 2J11 AND 2J12 WILL NOT RUN



SWR: 1J22 TO BE RETIMED



XC: 5M30 TO BE RETIMED

GW103
GW220
GW225
GW500
SW125

GW500
SW125

48m62ch and 49m28ch

0m0ch and 0m65ch

36m33ch and 37m77ch

36m33ch and 38m44ch

37m55ch and 39m60ch

36m45ch and 39m0ch

41m25ch and 47m61ch

36m33ch and 39m60ch

36m33ch and 37m15ch

36m33ch and 39m60ch

36m56ch and 36m72ch

37m55ch and 38m47ch

37m54ch and 38m62ch

38m40ch and 39m40ch

38m40ch and 51m20ch

Structures Work

Resignalling Work

S&T Points

OHL Work

Vegetation Clearance

Patrolling 

Earthwork

OHL Work

Structures Examination

OHL Work (Maintenance)

S&C Partial Renewal

Arc Repairs

Cable Work

Structures Work

OHL Work (Ground Level)

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9450579

W2021/9413723

W2021/9389183

W2021/9391454

W2021/9312382

W2021/9368755

W2021/9429688

W2021/9436292

W2021/8540424

W2021/8266269

W2021/9242771

W2021/9470489

W2021/9296279

W2021/9522258

W2021/7698672

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Page         421 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Tue

0055 Tue

0330 Tue

0330 Tue

29/03/22

29/03/22

29/03/22

29/03/22

0300 Tue

0300 Tue

0500 Tue

0500 Tue

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Portsmouth

Up Portsmouth

Down Siding

Down Portsmouth

Up Portsmouth

Down Siding

Botley

Botley

Botley

Botley

Hedge End

Botley

Hedge End

Botley

P2021/3570842

P2021/3570882

SW135

SW135

78m40ch and 79m15ch

78m40ch and 79m15ch

S&T Work

S&T Work

29/03/22

29/03/22

29/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9486995

W2021/9486967
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Westbury/Main

Down and Up 
Loop

Down and Up 
Frome/Single 
Frome
Up Goods Loop

Single

Melksham Single

Down Trowbridge

No.1 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main/Westbury/Fr
ome Avoider
Up Reception

Link Line

Up Trowbridge

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Blatchbridge Jn

Frome North Jn

Whatley Quarry

Bradford Jn

Claverton Crossing

Westbury South Jn

Dilton Marsh

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury South Jn

Westbury North Jn

Westbury

Heywood Road 
Jn

Urchfont WILD

Westbury East 
Loop Jn

Clink Road Jn

Frome North Jn

Thingley Jn

Westbury North 
Jn

Westbury South 
Jn

Youngs LC 
(UWC)

Westbury

P2021/2897034 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER.

PLATFORM 2 LINE AVAILABLE FOR OUTSTABLING
IN WESTBURY STATION.

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0839 EXD-PAD / 0805 CDF-PMH SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.

ANY FUTURE FREIGHT / NETWORK SERVICES TO 
BE RETIMED BEFORE / AFTER THIS POSSESSION.
 



WORK = Westbury Area W2021/8545818

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines (excl Platform 2): 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

114m65ch and 116m72ch

116m53ch and 117m5ch

8m45ch and 8m75ch

114m30ch and 114m60ch

106m65ch and 108m49ch

114m40ch and 115m50ch

87m28ch and 110m35ch

94m73ch and 110m28ch

87m28ch and 94m40ch

94m54ch and 110m35ch

114m30ch and 119m38ch

C7 Reballast - Trax

Off Track Work

Structures Work

CWR Stress Management 

Structures Work

Remove Rail Defects

S&T Renewal

S&T Maintenance

P-Way Maintenance

P-Way Maintenance

Track Maintenance

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9480281

W2021/9567177

W2021/9445957

W2021/9650316

W2021/9290651

W2021/9450600

W2021/9250323

W2021/8545622

W2021/8560718

W2021/8545818

W2021/8545821
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

0030 Thu

0045 Sat

0045 Sat

0045 Sat

0045 Sat

1000 Tue

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

31/03/22

26/03/22

26/03/22

26/03/22

26/03/22

29/03/22

0820 Sun

0820 Sun

0820 Sun

0510 Sat

0510 Sat

0510 Sat

0500 Thu

0515 Sat

0515 Sat

0515 Sat

0515 Sat

1300 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Down Bookham

Up Bookham

Up Cobham

Down Cobham

Down Sidings

Down Siding

Up Siding

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Effingham Jn

Effingham Jn

Hampton Court Jn

Guildford

Effingham Jn

Chessington South

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

Leatherhead Jn

Bookham

Guildford

Hinchley Wood

Effingham Jn

Chessington 
South

P2021/2897034

P2021/3431455

P2021/3543463

P2021/3565648

P2021/3613018

SO680
SW180

SW180

SW180
SW200
SW205

SW185

17m45ch and 15m0ch

18m26ch and 21m22ch

0m0ch and 0m0ch

13m75ch and 14m20ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

27/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

31/03/22

26/03/22

26/03/22

26/03/22

26/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9167916

W2021/8573069

W2021/9489372

W2021/9607476

Week 52  - Continued
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EAS_V_4_4_2022

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0050 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

27/03/22

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Strawberry Hill Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down 
Kingston/Down 
Shepperton
Up Shepperton/Up
Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Up Siding

All Sidings

Up Cobham

Down 
Cobham/Bay

Whitton Jn

Kingston

Shepperton

St. Margarets (Gtr 
London)

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Guildford

Barnes Jn

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Twickenham

Hampton Wick

Strawberry Hill

Twickenham

Shepperton

Strawberry Hill 
Depot

Clandon

P2021/3547444

P2021/3637023

P2021/3612606

MORTLAKE (CCTV) XING LEVEL CROSSINGS TO 
BE MANNED THROUGHOUT 



NORTH SHEEN LC (CCTV) LEVEL CROSSINGS TO 
BE MANNED THROUGHOUT



STRAWBERRY HILL (CCTV) XING LEVEL 
CROSSINGS TO BE MANNED THROUGHOUT



MALDEN (ELM ROAD) LC (CCTV) LEVEL 
CROSSINGS TO BE MANNED THROUGHOUT



PERCY ROAD (HAMPTON) CCTV XING LEVEL 
CROSSINGS TO BE MANNED THROUGHOUT

OUTBERTHING REQUIRED FOR PLATFORM 1, 2 & 
3

SW190
SW210
SW245

SW190
SW245

SW200

8m0ch and 12m76ch

13m50ch and 14m70ch

13m50ch and 14m70ch

29m42ch and 29m72ch

Resignalling Work

Other E&P Work

Permanent Way Inspection

Survey Work

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9447720

W2021/9678655

W2021/8583872

W2021/9602398
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0805 Sun

0805 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main

Up Main

All Sidings

Up Siding East

East Yard Sidings 
1-4

Barnes Jn

Barnes Bridge

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Feltham Depot

Staines

Barnes

Barnes Jn

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

P2021/3528132

P2021/2904868 BERTHING AVAILABLE AT WINDSOR AND ETON 
RIVERSIDE PLATFORMS. STAINES DEPOT TO BE 
KEPT CLEAR.



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING. 



GBRf: 4Y19, 4Y81 AND 6Y82 WILL NOT RUN.



DB CARGO: ON SATURDAY 6O03, 6Y55 AND 7Y56 
TO BE DIVERTED VIA WIMBLEDON WEST AND 
TULSE HILL. ON SUNDAY 6O38 AND 6M38 TO BE 
DIVERTED VIA READING.



CHERTSEY LC TO BE CLOSED THROUGHOUT

EGHAM LC TO BE CLOSED THROUGHOUT

SW210
SW230

SW210
SW230
SW250
SW255

6m49ch and 7m44ch

14m53ch and 15m3ch

17m40ch and 19m2ch

21m30ch and 28m50ch

17m40ch and 19m22ch

21m0ch and 24m50ch

21m30ch and 28m50ch

15m65ch and 16m20ch

13m20ch and 21m15ch

17m25ch and 17m55ch

13m20ch and 28m59ch

13m20ch and 21m15ch

24m20ch and 24m30ch

Permanent Way Inspection

Litter / Graffiti Clearance

Survey Work

Permanent Way Inspection

Structures Work

Scrap Removal

Resignalling Work

Other E&P Work

Preparatory Work

Litter / Graffiti Clearance

Structures Examination

Preparatory Work

LC  Work

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9407236

W2021/7181897

W2021/9341621

W2021/8574718

W2021/8780870

W2021/9500602

W2021/8480669

W2021/9336074

W2021/8480918

W2021/7182105

W2021/7500869

W2021/8481126

W2021/9424299
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EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Tue

0030 Tue

0030 Tue

0030 Tue

1030 Fri

1220 Fri

1220 Fri

30/03/22

30/03/22

30/03/22

01/04/22

01/04/22

01/04/22

01/04/22

29/03/22

29/03/22

29/03/22

29/03/22

01/04/22

01/04/22

01/04/22

0530 Wed

0530 Wed

0530 Wed

0500 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

1050 Fri

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Main

Down Main

Down Goods 
Loop

Up Siding East/Up
Goods Loop

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East/Up
Goods Loop

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East/Up
Goods Loop

Down Siding

Down Hounslow

Up Hounslow

Staines

Staines

Staines

Staines Jn

Staines

Staines Jn

Staines

Egham

Staines

Staines Jn

Staines

Wokingham Jn

Barnes Bridge

Barnes Jn

Feltham

Staines

Staines

Feltham

Staines

Staines Jn

Staines

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Wokingham Jn

Barnes Bridge

P2021/3578388

P2021/3543984

P2021/3543944

P2021/3487177

P2021/3528150 TO BE TAKEN AFTER THE PASSAGE OF 6M95

SW210

SW210
SW250

SW210
SW250

SW210

SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m35ch and 7m66ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/03/22

30/03/22

30/03/22

01/04/22

01/04/22

01/04/22

01/04/22

29/03/22

29/03/22

29/03/22

29/03/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9492321

W2021/8591219

W2021/8573368

W2021/9304547

W2021/9407299
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EAS_V_4_4_2022

1130 Sun

1130 Sun

0025 Wed

0025 Thu

0055 Sun

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

27/03/22

27/03/22

30/03/22

31/03/22

28/03/22

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

2200 Sun

2200 Sun

0515 Wed

0515 Thu

0510 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Old Kew Jn

New Kew Jn

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Shalford Jn

Shalford Jn

Dorking West

Shalford Jn

Dorking West

Shalford Jn

Dorking West

Kew East Jn

South Acton Jn

Staines Jn

Staines Jn

Reigate

Betchworth

Shalford Jn

Betchworth

Shalford Jn

Betchworth

Shalford Jn

P2021/3554663

P2021/3557507

P2021/3557529

P2021/2908183

P2021/3578406

P2021/3578383

P2021/3578407

GWR SERVICES TO TERMINATE/START AT 
GUILDFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD

EA1330
SW240

SW250

SW250

SO560
SW300

SO560
SW300

SO560
SW300

SO560
SW300

2m70ch and 9m50ch

19m20ch and 19m50ch

19m20ch and 19m50ch

24m50ch and 25m31ch

24m40ch and 27m50ch

35m55ch and 36m10ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Structures Work (Track Off)

Structures Work

Structures Work

Off Track Work

S&T Renewal

Earthwork

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

27/03/22

27/03/22

30/03/22

31/03/22

27/03/22

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9401985

W2021/9474375

W2021/9474485

W2021/9356579

W2021/8774372

W2021/9456934

W2021/9496688

W2021/9539498

W2021/9496827

W2021/9539672

W2021/9539631

W2021/9496828

Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Fri

0010 Fri

01/04/22

01/04/22

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Shalford Jn

Dorking West

Betchworth

Shalford Jn

P2021/3585023 SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9496726

W2021/9539821

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun (2 hrs)

0650 Sun

0650 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Down Main Fast

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3528330

P2022/3528344

P2022/3622961

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SWR: 2D06 AND 2K05 LINE 
DIVERSIONS/REPLATFORMING TO APPLY 

NO REQUIREMENT TO OUTBERTH

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m33ch and 2m20ch

0m33ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Maintenance

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1Week

W2022/9407925

W2022/9407883

W2022/9638875

W2022/9078573
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3528346 STOCK CAN BERTH IN PLATFORMS 17 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9407885

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3456987 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229120

W2022/9229121

W2022/9229122

W2022/9229123

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1030 Sat

1030 Sat

1030 Sat

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3528343

P2022/2862014 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m53ch and 3m34ch

1m72ch and 4m30ch

4m15ch and 5m7ch

0m6ch and 5m77ch

0m6ch and 5m77ch

0m6ch and 1m20ch

4m15ch and 5m60ch

3m5ch and 3m50ch

1m43ch and 2m58ch

5m10ch and 5m35ch

5m50ch and 5m77ch

0m76ch and 1m45ch

Permanent Way Inspection

Litter / Graffiti Clearance

Other E&P Work

Resignalling Work

Track Maintenance

S&T Track Circuits

S&T Renewal

Structures Examination

Telecoms Maintenance

S&C Tamping

S&C Medium Refurb

Structures Work

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9407882

W2022/9429579

W2022/8962575

W2022/8928019

W2022/8515330

W2022/9382371

W2022/9518121

W2022/9523861

W2022/9640159

W2022/9077859

W2022/9139234

W2022/9446980

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

07/04/22

02/04/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2022/3528328

P2022/3528306

P2022/3528345

P2022/3528349

P2022/3528353

P2022/3528305

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

07/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9407617

W2022/9407844

W2022/9407884

W2022/9407888

W2022/9407893

W2022/9407843

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

04/04/22

04/04/22

04/04/22

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Clapham Jn

New Malden Jn

New Malden Jn

Clapham Jn

New Malden Jn

P2022/3456991 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229132

W2022/9229133

W2022/9229134

W2022/9229135

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0205 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun (8 hrs)

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Depot Exit Road 
No. 1
Depot Exit Road 
No. 2
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Up Fast

Down Slow

Up Slow

Down Fast

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

New Malden Jn

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

Raynes Park

P2022/3640129

P2022/3593030

SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT WINCHESTER. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE 



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
LATER. 



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON 
CENTRAL.

SW105
SW130
SW135

SW105

72m58ch and 73m40ch

66m60ch and 74m10ch

71m20ch and 74m10ch

66m60ch and 74m10ch

73m47ch and 73m56ch

9m5ch and 9m25ch

Follow-Up Work

Track Maintenance

Follow Up Tamping

S&T Maintenance

Third Rail Work

Structures Examination

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9589214

W2022/7381323

W2022/8892119

W2022/7380967

W2022/9688163

W2022/9530621

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0130 Sun

0130 Sun

0130 Sun

0730 Sun

0818 Sun

0910 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0635 Sun

0635 Sun

0755 Sun

0841 Sun

0925 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Byfleet Jn

Weybridge

West Byfleet

Basingstoke

Basingstoke

Basingstoke

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Addlestone Jn

Esher

Basingstoke

Basingstoke

Basingstoke

P2022/3456949

P2022/2891802

P2022/3531684

P2022/3531683

P2022/3531692

SWR: 1B01 TO BE DIVERTED VIA GUILDFORD AND
WOKING

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
3L13.

TO BE GIVEN UP FOR THE PASSAGE OF 5M30 
DEPARTING AT 08:42

SW105
SW195
SW200

SW105
SW255

SW105

SW105
SW125

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

16m0ch and 20m40ch

17m10ch and 19m50ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229074

W2022/9229075

W2022/9102248

W2022/9391644

W2022/9416578

W2022/9416670

W2022/9416622

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1129 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0300 Sun

0300 Sun

0300 Sun

0300 Sun

2345 Fri

2345 Fri

03/04/22

07/04/22

07/04/22

07/04/22

07/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

1144 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0530 Sat

0530 Sat

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

East Docks Single

Up Slow

Down Slow

Down Fast/Down 
RVL(Main)
Up Rvl (Main)/Up 
Fast
Reception Line 
1/2

Down Bay/Bay 
Sidings 
West/Down Loop
Down Fast

Down Slow

Up Slow

Basingstoke

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Northam Jn

St. Denys

Northam Jn

Northam Jn

Millbrook (SW105)

Southampton

Basingstoke

Eastleigh

Eastleigh

Eastleigh West Jn

Northam Jn

St. Denys

Northam Jn

Southampton

P2022/3531685

P2022/3628383

P2022/3628425

P2022/3565309

P2021/3544347

SW105
SW125

SW105
SW135

SW105

SW105
SW145

SW105

47m25ch and 47m50ch

73m43ch and 73m51ch

73m51ch and 73m60ch

77m53ch and 78m17ch

79m27ch and 79m45ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

S&T Work

03/04/22

06/04/22

06/04/22

06/04/22

06/04/22

03/04/22

03/04/22

03/04/22

03/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9416621

W2022/9650281

W2022/9650068

W2022/9488621

W2021/9355079

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Mon

0105 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Redbridge Goods

Maritime Back 
Road
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Passenger 
Loop

Down Main

Up Main

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

Fawley Branch Jn

P2022/2905412

P2022/2985244

P2022/3565222

SOUTHAMPTON DOWN BAY SIDING, MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR.



GBRf: 4O83, 4Y19 & 4Y81 WILL NOT RUN.

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTFAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



PILOTMAN WORKING REQUIRED FOR THE FIRST 
TRAIN ON THE LYMINGTON SINGLE.

SW105

SW105
SW155
SW160

SW105

79m60ch and 81m60ch

79m60ch and 81m60ch

79m60ch and 81m60ch

79m60ch and 81m60ch

85m25ch and 88m30ch

91m23ch and 93m62ch

85m25ch and 88m30ch

86m20ch and 92m50ch

Rail Lubricators

Track Maintenance

S&T Maintenance

Ultrasonic Cover

Track Maintenance

Signalling Works

Rail Lubricators

S&T Track Circuits

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8509869

W2022/7381226

W2022/7380959

W2022/8509919

W2022/7381008

W2022/9529789

W2022/8509368

W2022/9485070

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0030 Wed

0030 Wed

0030 Wed

0030 Wed

05/04/22

05/04/22

05/04/22

05/04/22

04/04/22

04/04/22

04/04/22

04/04/22

06/04/22

06/04/22

06/04/22

06/04/22

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0520 Wed

0520 Wed

0520 Wed

0520 Wed

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3582437

P2022/3586621

P2022/3582645

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
6N03 0430 BRANKSOME TO EASTLEIGH YARD.

SW105
SW160

SW105
SW160

SW105
SW160

93m0ch and 99m70ch

92m36ch and 99m70ch

93m0ch and 99m70ch

S&T Work

S&T Work

S&T Work

05/04/22

05/04/22

05/04/22

05/04/22

04/04/22

04/04/22

04/04/22

04/04/22

06/04/22

06/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9531172

W2022/9531273

W2022/9531275

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

07/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

08/04/22

08/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Down Main

Up Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Sidings

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Wareham

Hamworthy

Poole

Wareham

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Branksome

Hamworthy

Poole

Wareham

P2022/3582646

P2022/3582662

P2022/2905409 SWR: ON FRIDAY NIGHT, 1B77 TO TERMINATE AT 
BOURNEMOUTH. ALL WEEKEND SERVICES TO 
START & TERMINATE AT BOURNEMOUTH. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
WAREHAM PLATFORM 1 & WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND WAREHAM.

SW105
SW160

SW105
SW160

SW105
SW165

93m0ch and 99m70ch

93m0ch and 99m70ch

111m76ch and 115m77ch

112m58ch and 114m44ch

S&T Work

S&T Work

S&C Heavy Refurb

S&T Points

07/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

08/04/22

08/04/22

02/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9531276

W2022/9531277

W2022/8764323

W2022/9074365

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Mon

0730 Tue

0730 Wed

0730 Thu

0730 Fri

0115 Mon

0115 Mon

0055 Sat

0030 Mon

0055 Tue

0055 Wed

0055 Wed

04/04/22

05/04/22

06/04/22

07/04/22

08/04/22

04/04/22

04/04/22

02/04/22

04/04/22

05/04/22

06/04/22

06/04/22

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0415 Mon

0415 Mon

0515 Sat

0510 Mon

0510 Tue

0510 Wed

0510 Wed

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 3

Platform 3

Platform 3

Platform 3

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Loop

Up Loop

Down Main

Up Main

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Haslemere

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

London Road 
(Guildford)

Shalford Jn

Shalford Jn

Milford (Surrey)

Haslemere

Milford (Surrey)

P2022/3628005

P2022/3628028

P2022/3628029

P2022/3628030

P2022/3628013

P2022/3407622

P2022/2905270

P2022/2905304

P2022/3586232

P2022/3586332

PLATFORM 3 TO BE KEPT CLEAR.

PLATFORM 3 TO BE KEPT CLEAR.

PLATFORM 3 TO BE KEPT CLEAR.

PLATFORM 3 TO BE KEPT CLEAR.

PLATFORM 3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Z84

HASLEMERE UP LOOP TO BE KEPT CLEAR.

HASLEMERE UP LOOP TO BE KEPT CLEAR.

SW105

SW105

SW105

SW105

SW105

SW110
SW200
SW265

SW110

SW110

SW110

SW110

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

29m75ch and 30m45ch

29m75ch and 30m45ch

31m49ch and 42m20ch

31m49ch and 42m20ch

40m70ch and 42m55ch

42m5ch and 42m55ch

42m5ch and 42m55ch

40m70ch and 42m55ch

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Permanent Way Inspection

S&T Maintenance

PL Grinding Train

PL Grinding Train

Earthwork

Earthwork

Earthwork

Earthwork

04/04/22

05/04/22

06/04/22

07/04/22

08/04/22

04/04/22

04/04/22

02/04/22

04/04/22

05/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651509

W2022/9651632

W2022/9651601

W2022/9651602

W2022/9651605

W2022/9079422

W2022/9079423

W2022/7421436

W2022/7421578

W2022/9465524

W2022/9465528

W2022/9465529

W2022/9465525
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0210 Sun

0130 Thu

0130 Thu

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

07/04/22

07/04/22

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0640 Sun

0415 Thu

0415 Thu

Possession

Possession

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Haslemere

Haslemere

Haslemere

Haslemere

Petersfield

Havant

Havant

Haslemere

Milford (Surrey)

Haslemere

Milford (Surrey)

Liss

Rowlands Castle

Warblington

P2022/3586333

P2022/3586334

P2022/3565422

P2022/3582703

HASLEMERE UP LOOP TO BE KEPT CLEAR.

HASLEMERE UP LOOP TO BE KEPT CLEAR.

SW110

SW110

SW110

SO520
SW110

40m70ch and 42m55ch

42m5ch and 42m55ch

40m70ch and 42m55ch

42m5ch and 42m55ch

52m0ch and 56m0ch

66m5ch and 37m65ch

Earthwork

Earthwork

Earthwork

Earthwork

S&T Track Circuits

Permanent Way Inspection

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9465526

W2022/9465530

W2022/9465527

W2022/9465531

W2022/9473942

W2022/9528121
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0400 Sat

0400 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/04/22

02/04/22

04/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0400 Sat

0400 Sat

0400 Mon

0145 Sun

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down 
Fratton
Up Main

Down Main

Back Road

Low Level

DCS 1/2/3

Down Main

Up Main

Up and Down 
Fratton

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

P2022/2906005 SWR: SAT SERVICES TO START AND TERMINATE 
AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND 
FRATTON. ON SUN SERVICES TO START AND 
TERMINATE AT HAVANT & FAREHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GTR: SAT SERVICES TO START AND TERMINATE 
AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND 
FRATTON. SUN SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



GWR: SAT SERVICES TO START AND TERMINATE 
AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND 
FRATTON. SUN SERVICES TO START AND 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS FOR PART 
3*** 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SHUNT SIGNAL E280.

SO520
SW110
SW140 40m45ch and 45m36ch

43m25ch and 44m35ch

40m50ch and 41m35ch

40m45ch and 45m36ch

40m45ch and 45m36ch

43m25ch and 44m35ch

40m45ch and 45m36ch

41m31ch and 41m51ch

40m45ch and 45m36ch

45m21ch and 45m36ch

41m0ch and 41m10ch

40m45ch and 45m36ch

43m20ch and 44m0ch

Third Rail Work

S&C Tamping

Survey Work

Ultrasonic Cover

Rail Lubricators

S&C Tamping

Changing Sleepers & 
Timbers

Litter / Graffiti Clearance

Wheel Timber Renewal

Litter / Graffiti Clearance

Structures Work

Track Maintenance

Major Projects

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8467969

W2022/8376220

W2022/9429533

W2022/8514272

W2022/8514172

W2022/8376219

W2022/9360025

W2022/9156926

W2022/9069905

W2022/9156877

W2022/9254911

W2022/7381477

W2022/9112220
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

0245 Sat

0245 Sat

0245 Sat

06/04/22

06/04/22

06/04/22

08/04/22

08/04/22

08/04/22

08/04/22

07/04/22

07/04/22

07/04/22

05/04/22

05/04/22

02/04/22

02/04/22

02/04/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

0510 Sat

0510 Sat

0510 Sat

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Up Spur

Down Spur

Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Down Dean

Up Dean

Laverstock Loop

Down Main

Up Main

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Dean

Laverstock North 
Jn

P2022/3582921

P2022/3623384

P2022/3623385

P2022/3582686

P2022/3582688

P2022/3565381

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SW115
SW150

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 44m33ch

89m0ch and 96m5ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

06/04/22

06/04/22

06/04/22

08/04/22

08/04/22

08/04/22

08/04/22

07/04/22

07/04/22

07/04/22

05/04/22

05/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9538782

W2022/9640941

W2022/9641030

W2022/9528023

W2022/9528073

W2022/9486877

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0240 Sat

0240 Sat

0240 Sat

0005 Sun

0005 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0525 Sat

0525 Sat

0525 Sat

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

Quidhampton 
Sidings

All Lines

Down Sidings

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Wilton South

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Yeovil Jn

Chard Jn

P2022/2905353

P2022/3565401

P2022/2891714

SWR: ON SATURDAY NIGHT, 1L73 TO TERMINATE 
IN PL6 ECS TO RUN INTO EAST CARRIAGE 
HOLDING SIDINGS. 1L79 TO TERMINATE AT 
ANDOVER, ECS TO BASINGSTOKE. ON SUNDAY, 
1L13 TO TERMINATE AT ANDOVER, 1L07 TO 
START AT YEOVIL JN. 1L18, 1J22, 1L24, 1J26 & 
1J30 TO START AT ANDOVER. 1L17 TO 
TERMINATE AT ANDOVER AND RESTART FROM 
GILLINGHAM. 1L28 TO TERMINATE AT 
GILLINGHAM AND RESTART FROM ANDOVER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



SALISBURY: PLATFORM 6 TO BE KEPT CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5O86

GW5001
SW115
SW150
SW170

SW115
SW170

GW610
SW115

82m30ch and 84m5ch

83m25ch and 83m57ch

82m65ch and 84m5ch

82m30ch and 84m5ch

83m20ch and 83m58ch

82m30ch and 84m5ch

83m20ch and 83m53ch

130m55ch and 131m75ch

82m30ch and 84m5ch

85m36ch and 86m10ch

159m25ch and 168m0ch

159m25ch and 168m0ch

Track Maintenance

S&C Tamping

Survey Work

Ultrasonic Cover

Litter / Graffiti Clearance

Rail Lubricators

Platform Enhancements

Structures Examination

S&T Inspections

S&T Work

Ultrasonic Cover

Track Maintenance

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7381584

W2022/9336933

W2022/9540611

W2022/8514522

W2022/9429729

W2022/8514622

W2022/9659337

W2022/9408289

W2022/9483164

W2022/9486777

W2022/8514968

W2022/7381510

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/04/22

06/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0430 Wed

0430 Wed

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Aldershot

Farnham

Aldershot North Jn

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Aldershot

Aldershot North 
Jn

Aldershot South 
Jn

Ascot

Guildford

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/3549523

P2022/2905290 READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



SWR: READING SERVICES TO START AND 
TERMINATE AT ASCOT. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN ASCOT 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
GUILDFORD. GWR TO BERTH AT GUILDFORD 
PLATFORM 8. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD.



XC: GUILDFORD SERVICES TO START AND 
TERMINATE AT READING. ECS TO BE DIVERTED 
VIA WINCHESTER.

SW120

GW103
GW190
GW195
SW123
SW210
SW265

0m0ch and 0m0ch

34m12ch and 53m16ch

61m25ch and 61m71ch

63m75ch and 64m25ch

34m12ch and 34m29ch

34m78ch and 68m69ch

29m40ch and 34m63ch

34m20ch and 49m20ch

34m78ch and 65m69ch

36m16ch and 36m32ch

59m0ch and 59m76ch

Permanent Way Inspection

Plain Line Heavy Refurb

Structures Examination

Litter / Graffiti Clearance

Safety & Environment Work

Preparatory Work

Resignalling Work

Track Maintenance

Preparatory Work

Structures Work

Structures Work

06/04/22

06/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9079522

W2022/8768418

W2022/9163524

W2022/9523785

W2022/9480648

W2022/9062769

W2022/9063218

W2022/9079378

W2022/9063118

W2022/8637869

W2022/9342374

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2903504 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

GW103
GW220
GW225
GW500
SW125

36m50ch and 38m30ch

35m68ch and 36m11ch

36m50ch and 38m30ch

35m45ch and 37m70ch

36m25ch and 40m54ch

36m45ch and 38m40ch

35m45ch and 37m70ch

Patrolling 

Station Work

Follow-Up Work

P & D Maintenance

Scrap Removal

OHL Work (Ground Level)

S&T Work

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9439616

W2022/9425858

W2022/9391880

W2022/7850368

W2022/9474677

W2022/9427960

W2022/8625068

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Page         448 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Mon

0045 Mon

0730 Sun

0730 Sun

2305 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

03/04/22

03/04/22

05/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0320 Mon

0320 Mon

1800 Sun

1800 Sun

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Line 
Blockage 
+Token

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single
Depot Entrance 
Line/Washing 
Machine Road

Down Fawley Up

Reception Siding

Single

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Hedge End

Eastleigh South Jn

Totton

Marchwood

Maiden Newton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Eastleigh South 
Jn

Fawley Ground 
Frame

Marchwood

Yeovil Pen Mill

P2022/2903733

P2022/2900886

P2022/3565314

P2022/3599821

P2022/3544468

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED.

FULL ROAD CLOSURE AT MARCHWOOD LXING.

GW103
GW500
SW125

GW500
SW125

SW135

SW155

SW175
SW178

35m45ch and 37m72ch

36m0ch and 37m72ch

39m44ch and 46m46ch

39m44ch and 51m20ch

39m44ch and 51m20ch

74m0ch and 74m60ch

86m0ch and 86m12ch

141m40ch and 154m0ch

S&T Work

OHL Work (Ground Level)

OHL Work (Ground Level)

Track Maintenance

Rail Lubricators

S&T Work

LC  Work

Track Maintenance

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

03/04/22

03/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8625520

W2022/9127283

W2022/7699371

W2022/7382078

W2022/8515020

W2022/9489045

W2022/9575922

W2022/9337011

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Tue

2305 Wed

2305 Thu

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0040 Sat

0040 Sat

0040 Sat

1000 Tue

06/04/22

07/04/22

08/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

02/04/22

02/04/22

02/04/22

05/04/22

0530 Wed

0530 Thu

0530 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Sat

0510 Sat

0510 Sat

1300 Tue

Line 
Blockage 
+Token

Line 
Blockage 
+Token

Line 
Blockage 
+Token

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Single

Single

Single

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Maiden Newton

Maiden Newton

Maiden Newton

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Epsom

Ewell East

Epsom

Chessington South

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Cheam

Epsom

Ewell West

Chessington 
South

P2022/3544428

P2022/3544429

P2022/3544430

P2022/2905167

P2022/3456940

P2022/3614904

EPSOM DOWN SIDING TO BE KEPT CLEAR.



AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195.



SWR: 1D81 TO TERMINATE AT LEATHERHEAD.

GUILDFORD SERVICES TO OPERATE BETWEEN 
LEATHERHEAD AND GUILDFORD ONLY. DORKING
AND CHESSINGTON SOUTH SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WIMBLEDON AND DORKING.


GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SUTTON AND DORKING.



FULL ROAD CLOSURE WEST BARNES LANE LC

SW175
SW178

SW175
SW178

SW175
SW178

SO680
SW180
SW185

SO680
SW180

SW185

141m40ch and 154m0ch

141m40ch and 154m0ch

141m40ch and 154m0ch

13m75ch and 14m25ch

8m45ch and 9m20ch

18m66ch and 14m40ch

11m0ch and 12m25ch

8m45ch and 9m20ch

8m45ch and 9m20ch

9m52ch and 14m40ch

9m52ch and 10m30ch

16m20ch and 15m0ch

13m75ch and 14m20ch

Track Maintenance

Track Maintenance

Track Maintenance

Other E&P Work

Track Maintenance

Structures Examination

Structures Work

Off Track Work

Third Rail Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

05/04/22

06/04/22

07/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337042

W2022/9337043

W2022/9337044

W2022/9089450

W2022/9076208

W2022/9245268

W2022/9339232

W2022/9077206

W2022/9077207

W2022/9089451

W2022/9089452

W2022/9229045

W2022/9607493

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Page         450 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0210 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0730 Sun

0730 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0745 Sun

0745 Sun

0745 Sun

0710 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down 
Cobham/Bay
Up Cobham

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Shepperton

Fulwell Jn

Shepperton

Guildford

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Barnes Jn

Barnes Bridge

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Clandon

Barnes Jn

Point Pleasant Jn

Barnes

Barnes Jn

P2022/2895405

P2022/3593122

P2022/2905248

P2022/3528347

SWR: 2H14 TO START FROM TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SHEPPERTON AND TEDDINGTON.

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR

UNITS MAY BERTH IN PLATFORM 1 - UNITS TO BE 
CUT OUT

SWR: 2O05 TO START FROM RICHMOND

SW190
SW245

SW200

SW210
SW230

SW210
SW230

14m40ch and 18m73ch

26m55ch and 30m32ch

5m20ch and 8m40ch

6m77ch and 7m17ch

5m62ch and 6m2ch

5m20ch and 8m40ch

6m49ch and 7m44ch

Track Maintenance

Unload CWR

S&C Grinding Train

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9079232

W2022/9495175

W2022/9482311

W2022/9080476

W2022/9080199

W2022/9078432

W2022/9407886

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0805 Fri

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0040 Thu

0040 Thu

0040 Thu

1220 Fri

1220 Fri

04/04/22

08/04/22

05/04/22

05/04/22

05/04/22

05/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

0400 Mon

0850 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0515 Thu

0515 Thu

0515 Thu

1240 Fri

1240 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Southern

Up Southern

Platform 6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Up Kew Spur/Up 
Kew
Down Kew/Down 
Kew Spur

Down Hounslow

Up Hounslow

Addlestone

Wokingham

Reading

Reading

Reading East Jn

Reading Spur Jn

Hounslow

Old Kew Jn

South Acton Jn

Barnes Bridge

Barnes Jn

Virginia Water

Wokingham Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Barnes Jn

Kew East Jn

New Kew Jn

Barnes Bridge

P2022/2905307

P2022/3623244

P2022/3454342

P2022/3550188

P2022/3528354

SWR: WEYBRIDGE/WOKING VIA HOUNSLOW 
SERVICES TO BE DIVERTED TO ASCOT.



CHERTSEY LC CLOSED THROUGHOUT



GBRf: 4Y19, 6Y82 AND 4Y81 TO BE DIVERTED VIA 
READING.



DB CARGO: 6O03, 7Y55 AND 6Y56 TO BE 
DIVERTED VIA WIMBLEDON WEST AND BALHAM. 
6M38 AND 6O38 TO BE DIVERTED VIA READING.

To remain between trains for freight to run

TO BE TAKEN AFTER THE PASSAGE OF 6M95

SW210
SW255

SW210
SW265

GW103
GW190
GW195
SW210

EA1330
SW230
SW240

SW230

24m65ch and 21m28ch

0m0ch and 0m0ch

67m35ch and 68m69ch

0m0ch and 0m0ch

7m35ch and 7m66ch

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

02/04/22

08/04/22

05/04/22

05/04/22

05/04/22

05/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9061169

W2022/9639537

W2022/9079421

W2022/9391941

W2022/9407894

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0110 Sat

0100 Sun

0025 Wed

0025 Thu

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

03/04/22

06/04/22

07/04/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0515 Sat

0620 Sun

0515 Wed

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down North 
London Line

Up

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Camden Road

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Camden Road

Gospel Oak

Staines Jn

Staines Jn

Staines Jn

Staines Jn

P2022/2912688

P2022/3581544

P2022/3581664

P2022/3581665

P2022/3581666

NLL CYCLIC TYPE 13 (Reduced times in connection 
P2022/2905741)



ACTON CANAL WHARF TO REMAIN OPEN



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167
SW240

SW250

SW250

SW250

SW250

1m63ch and 2m3ch

1m45ch and 2m70ch

1m45ch and 2m70ch

0m34ch and 1m5ch

3m0ch and 5m16ch

1m60ch and 4m30ch

5m10ch and 0m20ch

1m45ch and 2m55ch

0m5ch and 2m78ch

2m38ch and 2m58ch

1m57ch and 5m45ch

19m20ch and 19m50ch

19m20ch and 19m50ch

19m20ch and 19m50ch

19m20ch and 19m50ch

Station Work

P-Way Maintenance

URFDO Inspections

OOC Station Development

Vegetation Clearance

Drainage Inspection

Station Work

Patrolling 

S&T Work

Station Work

Station Work

Structures Work

Structures Work

Structures Work

Structures Work

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

03/04/22

06/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9513143

W2022/7879368

W2022/7879568

W2022/9475474

W2022/9540985

W2022/9157578

W2022/9516938

W2022/7870668

W2022/9382597

W2022/9513105

W2022/9429633

W2022/9475122

W2022/9475125

W2022/9475103

W2022/9475106

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Page         453 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Fri

0130 Sat

0130 Sat

0040 Tue

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/04/22

04/04/22

04/04/22

05/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0515 Fri

0400 Mon

0400 Mon

0455 Tue (10 hrs)

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Windsor

Up Windsor

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Up Ash

Down Ash

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Windsor and Eton 
Riverside

Ascot

Ash Vale Jn

Aldershot South Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Staines Jn

Ascot

Guildford

Merstham

Redhill

P2022/3581645

P2022/2905310

P2022/3550242

P2022/3447971

NO OUTBERTHING REQUIRED

SWR: NO SERVICES TO RUN BETWEEN ASCOT 
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



CAMBERLEY LC ROAD CLOSURE THROUGHOUT

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF GWR 1O52.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW250

SW260

SW265

SO500
SO550
SO560
SW300

19m20ch and 19m50ch

29m40ch and 40m50ch

29m25ch and 40m50ch

34m19ch and 34m39ch

22m10ch and 21m50ch

Structures Work

Resignalling Work

Structures Examination

Station Work

Track Maintenance

08/04/22

02/04/22

02/04/22

05/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9474969

W2022/9061369

W2022/9398331

W2022/9306695

W2022/9268471

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

DW/DWF

Up Windsor

Windsor 
Reversible
Platforms 12 to 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Nine Elms Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3580248

P2022/3580182

P2022/2985623

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m24ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

S&T Maintenance

Load / Unload Other 
Materials

PL Tamping

Track Maintenance

Hand Rail Grinding

Crossing Welding

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

2Week

W2022/9532496

W2022/9532540

W2022/9081903

W2022/9080223

W2022/9581828

W2022/9503275

W2022/9080062

W2022/9080185

W2022/9080177
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0245 Sun

0245 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0645 Sun

0645 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Curve
Up Sheepcote 
Curve

DWS/DW/DWS

Down Waterloo 
Curve

Up Waterloo 
Curve

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Clapham Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Linford St Jn

Nine Elms Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Queenstown 
Road

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3648841

P2022/3580252 STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SO250
SW100
SW210

SO110
SO250
SW100

3m10ch and 3m35ch

0m4ch and 3m34ch

Critical Compliance 
Inspection

Permanent Way Inspection

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9711546

W2022/9532500

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3456988 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229124

W2022/9229126

W2022/9229127

W2022/9229125

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

09/04/22

09/04/22

09/04/22

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3580246 SO250
SW100

0m53ch and 3m34ch
Permanent Way Inspection

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9532494

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0150 Fri

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

17/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0120 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur

Down Main Slow

Up Main Slow

Down & Up 
Brighton Slow

Brighton 
Reversible

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Earlsfield

Balham

Battersea Park Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Norbury

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Vauxhall

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Streatham 
Common

Balham Jn

P2022/2884725 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX DOWN/UP MAIN SLOW). THROUGHOUT 
BLOCK IS BETWEEN VICTORIA AND BALHAM / 
VAUXHALL EARLSFIELD. PART 2 POSSESSION 
EXTENDS ON SUSSEX TO STREATHAM 
HILL/STREATHAM COMMON(SLOWS)/WINDMILL 
BRIDGE JN(FASTS)***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



ELL SERVICES BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE/WEST CROYDON TO BE FULLY 
OPEN



VICTORIA PLATFORMS 13, 15, 17 & 19 TO BE KEPT
CLEAR.



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL  BE GIVEN UP AS REQUIRED FOR RUN
ROUND OF  ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO  THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF  STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV  ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE

TRAINS TO START/TERMINATE AT BALHAM



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE UP SLOW PLATFORM. 

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SHUNT SIGNAL VC151 IS 
CLEARED. 

MODULE RULE BOOK S7, SECTION 3- 
MOVEMENTS MADE ON THE AUTHORITY OF A 

SO250
SO500
SO650
SO680
SW100
SW105

0m0ch and 0m15ch

8m45ch and 9m60ch

5m0ch and 6m42ch

0m0ch and 1m30ch

3m39ch and 4m18ch

0m0ch and 6m60ch

0m20ch and 1m30ch

1m29ch and 2m70ch

0m0ch and 1m30ch

0m0ch and 2m0ch

8m45ch and 9m60ch

0m0ch and 6m60ch

0m0ch and 0m60ch

0m0ch and 0m30ch

0m0ch and 9m60ch

5m0ch and 6m42ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

S&C Tamping

Permanent Way Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Renewal

Track Maintenance

Resignalling Work

S&C Medium Refurb

Litter / Graffiti Clearance

Structures Examination

S&T Maintenance

Permanent Way Inspection

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8854118

W2022/8525769

W2022/9368285

W2022/9099913

W2022/9532596

W2022/8444069

W2022/8855568

W2022/8856069

W2022/8525723

W2022/9428074

W2022/9710325

W2022/8969125

W2022/9086126

W2022/9268429

W2022/9207126

W2022/9368342

W2022/9368429

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0400 Mon

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

14/04/22

09/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down and Up 
Crystal Palace

Down & Up Slow 
Spur

Down Brighton 
Slow
Up Brighton Slow

Up Siding (part)

Down & Up 
Brighton Slow

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Streatham Hill

Streatham South Jn

Streatham Common 
Jn

Streatham Hill

Balham

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Streatham North 
Jn

Victoria

Streatham Hill

Victoria

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2022/2884725

P2022/3580222

P2022/3580243

P2022/3580183

P2022/3580263

P2022/3580225

P2022/3580241

POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNAL IS MODIFIED ACCORDINGLY.



## PART OF A CONTINUIOUS POSSESSION ##

THIS POSSESSION IS SUPERCEDED BY 
P2021/3570889

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

9m31ch and 9m60ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

14/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9532238

W2022/9532491

W2022/9532542

W2022/9532454

W2022/9532249

W2022/9532489

Week 2  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

11/04/22

11/04/22

11/04/22

11/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3456992 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229136

W2022/9229137

W2022/9229138

W2022/9229139

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 2

Pigs Hill Siding 1

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Victoria

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

Streatham North 
Jn

P2022/2884814 STRUCTURE OF THE AMENDED TRAIN PLAN

20MPH TSR ON DOWN MAIN SLOW ON WESSEX 

ROUTE require:

Allowance of 60 seconds if train is non stop through 
Clapham Jn

Allowance of 30 seconds if train is stopping at 
Clapham Jn



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



VICTORIA PLATFORMS 10, 12, 14 & 16 TO BE KEPT
CLEAR.



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



## PART OF A CONTINUIOUS POSSESSION ##

THIS POSSESSION IS SUPERCEDED BY 
P2021/3570901 (ITEM 82)

SO250
SO500
SO650
SO680
SW100

1m0ch and 1m40ch

4m50ch and 5m10ch

0m0ch and 0m15ch

0m0ch and 1m40ch

6m0ch and 6m20ch

1m18ch and 1m40ch

4m50ch and 5m10ch

1m65ch and 6m57ch

4m37ch and 4m70ch

2m50ch and 2m64ch

0m0ch and 0m30ch

4m50ch and 4m60ch

4m0ch and 6m57ch

2m44ch and 2m67ch

0m0ch and 0m28ch

5m60ch and 6m53ch

6m0ch and 6m20ch

Structures Work

S&C Tamping

Permanent Way Inspection

S&C Medium Refurb

S&C Tamping

Structures Work

S&C Tamping

Resignalling Work

Permanent Way Inspection

Station Work

Structures Work

PL Tamping

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

S&C Tamping

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9586384

W2022/9078139

W2022/8839923

W2022/9430772

W2022/9078055

W2022/9362838

W2022/9078124

W2022/8968172

W2022/8838868

W2022/9373909

W2022/9351434

W2022/9078027

W2022/8525071

W2022/9407076

W2022/9268288

W2022/9473526

W2022/9078131

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sat
11/04/22
0330 Mon

Line 
Blockage 
(Between 
Trains)

Up Brighton Slow

Down Brighton 
Slow

Streatham CommonP2022/2884814

6m0ch and 6m34ch

1m65ch and 6m57ch

4m50ch and 4m60ch

4m50ch and 5m10ch

4m42ch and 4m63ch

0m0ch and 8m43ch

0m0ch and 1m40ch

0m0ch and 1m18ch

4m50ch and 5m10ch

Permanent Way Inspection

C70 S&C - Complete 
Renewal 113A

S&C Tamping

S&C Tamping

Litter / Graffiti Clearance

Structures Examination

S&T Renewal

S&T Maintenance

S&C Tamping

09/04/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/8839277

W2022/8439621

W2022/9078082

W2022/9078141

W2022/9407771

W2022/9215270

W2022/9427738

W2022/9366298

W2022/9078048

Week 2  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0210 Sun

0005 Mon

0005 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Up Fast

Down Slow

Up Slow

Down Fast

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Eastleigh

Eastleigh East Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

New Malden Jn

Surbiton

Hampton Court

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Raynes Park

New Malden Jn

Surbiton

P2022/2905826

P2022/3606921

P2022/3456970

EASTLEIGH DOWN CARRIAGE SIDING NO.1 TO BE
KEPT CLEAR



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO RUN VIA 
WINCHESTER AND BE RETIMED. 



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON 
CENTRAL 



SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT WINCHESTER. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE

SW105
SW130
SW135

SW105

SW105
SW195
SW200

72m10ch and 77m10ch

72m10ch and 77m10ch

73m20ch and 73m55ch

72m10ch and 72m50ch

72m10ch and 74m20ch

72m10ch and 77m10ch

72m10ch and 77m10ch

72m50ch and 73m40ch

9m5ch and 9m25ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Track Maintenance

Third Rail Work

S&T Points

S&C Grinding Train

Follow Up Tamping

Point Heater Maintenance

S&T Maintenance

S&T Work

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7446635

W2022/8476718

W2022/9270578

W2022/8610919

W2022/8892369

W2022/9439322

W2022/7584519

W2022/9534520

W2022/9530735

W2022/9229050

W2022/9229051

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

0045 Wed

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Cobham

Down Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Slow

Down Slow

Down Fast

Up Fast

Down Cobham

Down Hampton 
Court

Up Slow

Down Slow

Down Fast

Up Fast

Down Cobham

Down Hampton 
Court

Up Slow

Claygate

Esher

Hampton Court

Berrylands

Esher

Claygate

Hampton Court

Berrylands

Esher

Claygate

Hampton Court

Berrylands

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court 
Jn

Surbiton

Esher

Berrylands

Hampton Court 
Jn

Surbiton

Esher

P2022/3578104

P2022/3577985

P2022/3577986

SW105
SW195
SW200

SW105
SW195
SW200

SW105
SW195
SW200

13m0ch and 14m40ch

10m76ch and 14m40ch

11m77ch and 12m10ch

10m76ch and 14m40ch

11m77ch and 12m10ch

Remove Rail Defects

Remove Rail Defects

Structures Work

Remove Rail Defects

Structures Work

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9517443

W2022/9516986

W2022/9685798

W2022/9517002

W2022/9685975

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Thu

0045 Thu

0045 Thu

0045 Thu

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Tue

14/04/22

14/04/22

14/04/22

14/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

12/04/22

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0515 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Down Cobham

Down Hampton 
Court

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Woking Up Yard 
All Sidings

Esher

Claygate

Hampton Court

Berrylands

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking Up Yard

Berrylands

Hampton Court 
Jn

Surbiton

Esher

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Up Yard

P2022/3578021

P2022/3591225

P2022/3635001

SW105
SW195
SW200

SW105
SW110

SW105

10m76ch and 14m40ch

11m77ch and 12m10ch

10m76ch and 14m10ch

0m0ch and 0m0ch

24m40ch and 25m0ch

Remove Rail Defects

Structures Work

Permanent Way Inspection

S&T Maintenance

Structures Examination

14/04/22

14/04/22

14/04/22

14/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9517007

W2022/9685976

W2022/9116468

W2022/9548569

W2022/9452832
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EAS_V_4_4_2022

0055 Sat

0055 Sat

0055 Mon

0055 Mon

0730 Sun

0818 Sun

1020 Sun

1330 Sun

2330 Wed

2330 Wed

09/04/22

09/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

14/04/22

14/04/22

0505 Sat

0505 Sat

0550 Mon

0550 Mon

0755 Sun

0842 Sun

1040 Sun

1343 Sun

0030 Thu

0030 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Fleet

Fleet

Fleet

Fleet

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Pirbright Jn

Pirbright Jn

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

P2022/2905843

P2022/2905824

P2022/3531887

P2022/3532027

P2022/3531966

P2022/3531967

P2022/3631422

ALL DOWN SERVICES TO USE THE DOWN SLOW

ALL UP SERVICES TO USE THE UP SLOW.

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14.

SW105

SW105

SW105

SW105
SW125

SW105

SW105

SW105
SW135

29m65ch and 36m8ch

29m65ch and 36m8ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

47m22ch and 47m32ch

73m43ch and 73m51ch

PL Grinding Train

PL Grinding Train

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/04/22

09/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7421611

W2022/7421635

W2022/9416730

W2022/9416682

W2022/9416683

W2022/9416773

W2022/9650709
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EAS_V_4_4_2022

2330 Wed

2330 Wed

2345 Mon

2345 Wed

0045 Mon

0045 Mon

0045 Mon

2345 Wed

14/04/22

14/04/22

12/04/22

14/04/22

11/04/22

11/04/22

11/04/22

14/04/22

0030 Thu

0030 Thu

0530 Tue

0530 Thu

0220 Mon

0220 Mon

0220 Mon

0530 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Down Fast/Down 
Main

Up Fast

Up Netley/Down 
Slow
Down Netley

Down Main/Fast

Up Fast/Main

Up Main/Up Slow

Up Main/Up Fast

Redbridge Goods

Down Main

Up Main

Up Test Valley

Down Test Valley

Maritime Back 
Road
Down 
Fast/Redbridge 
Goods
Down Slow/Down 
Main

Southampton Airport
Parkway

Eastleigh

St. Denys

Southampton

Redbridge

Totton

Redbridge Jn

Redbridge

Eastleigh

Eastleigh West Jn

St. Denys

Millbrook 
(SW105)

Millbrook 
(SW105)

Romsey Jn

Millbrook 
(SW105)

P2022/3631522

P2022/3566162

P2022/3566164

P2022/3571743

P2022/3566168

SW105
SW135

SW105
SW140

SW105

SW105
SW130
SW150

SW105

73m51ch and 73m60ch

77m12ch and 77m40ch

80m30ch and 80m50ch

81m0ch and 82m20ch

80m20ch and 80m62ch

Permanent Way Inspection

S&T Work

S&T Work

S&T Work

S&T Work

13/04/22

13/04/22

11/04/22

13/04/22

11/04/22

11/04/22

11/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650934

W2022/9290928

W2022/9343230

W2022/9491075

W2022/9343271
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EAS_V_4_4_2022

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Down Main

Up Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Siding

Down Siding

Down Main

Up Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Siding

Down Siding

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3642582

P2022/3642602

P2022/3566124

P2022/3566125

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT EASTLEIGH.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT EASTLEIGH.

SW105
SW160

SW105
SW160

SW105

SW105

91m73ch and 93m62ch

91m73ch and 93m62ch

91m73ch and 93m62ch

91m73ch and 93m62ch

91m73ch and 93m62ch

91m73ch and 93m62ch

92m40ch and 93m64ch

92m40ch and 93m64ch

Remove Rail Defects

Third Rail Work

S&T Maintenance

Remove Rail Defects

Third Rail Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9668621

W2022/9669223

W2022/9696334

W2022/9668622

W2022/9669149

W2022/9696309

W2022/9344851

W2022/9344643
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Network Rail
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0730 Mon

0730 Tue

0730 Wed

0730 Thu

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

12/04/22

13/04/22

14/04/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1800 Mon

1800 Tue

1800 Wed

1800 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down Main

Up Main

Hamworthy Goods

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Sidings

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Platform 3

Platform 3

Platform 3

Platform 3

Wareham

Hamworthy

Branksome

Poole

Wareham

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Weymouth

Weymouth

Weymouth

Weymouth

Bournemouth

Hamworthy

Branksome

Poole

Wareham

Wareham

Worgret Jn

Winfrith UWC

Wool

Weymouth

Weymouth

Weymouth

Weymouth

P2022/2905795

P2022/2905799

P2022/3639042

P2022/3639081

P2022/3639082

P2022/3639101

SWR: ON SATURDAY, 1B77 TO TERMINATE AT 
BOURNEMOUTH. ON SUNDAY, SERVICES TO 
START & TERMINATE AT BOURNEMOUTH. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
WAREHAM AND WEYMOUTH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WAREHAM.

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE KEPT CLEAR

PLATFORM 3 TO BE KEPT CLEAR

SW105
SW165
SW166
SW175

SW105
SW166

SW105

SW105

SW105

SW105

110m22ch and 114m44ch

110m22ch and 114m44ch

116m50ch and 117m10ch

110m22ch and 114m44ch

113m52ch and 113m72ch

110m22ch and 114m14ch

130m10ch and 130m70ch

125m35ch and 126m25ch

124m76ch and 126m25ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

Welding and Grinding

Plain Line Heavy Refurb

Off Track Work

Follow Up Tamping

Litter / Graffiti Clearance

Point Heater Maintenance

Track Maintenance

Other E&P Work

Structures Examination

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

12/04/22

13/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9659422

W2022/8860573

W2022/9407954

W2022/8861668

W2022/9559295

W2022/9439140

W2022/7391760

W2022/9456644

W2022/9408485

W2022/9683821

W2022/9683822

W2022/9683781

W2022/9683783
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Network Rail
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EAS_V_4_4_2022

0115 Mon

0115 Mon

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

11/04/22

11/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

0415 Mon

0415 Mon

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Redhill

Up Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Redhill

Guildford

Guildford

Shalford Jn

Farncombe

Guildford

Shalford Jn

Shalford Jn

Farncombe

Guildford

Shalford Jn

Guildford

London Road 
(Guildford)

Chilworth

Guildford

Shalford

Chilworth

Guildford

Shalford

P2022/3408862

P2022/3606914

P2022/3607104

SW110
SW200
SW265

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

29m75ch and 30m45ch

30m30ch and 33m40ch

30m30ch and 33m40ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

11/04/22

11/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9081921

W2022/9548222

W2022/9548225
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

0030 Fri

15/04/22

15/04/22

15/04/22

15/04/22

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Redhill

Shalford Jn

Farncombe

Guildford

Shalford Jn

Chilworth

Guildford

Shalford

P2022/3607821 SO560
SW110
SW200
SW265
SW300

30m30ch and 33m40ch

30m30ch and 33m40ch

S&T Maintenance

S&T Maintenance

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9548191

W2022/9548082
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EAS_V_4_4_2022

0125 Sun

0125 Sun

0125 Sun

0110 Fri

0110 Fri

11/04/22

11/04/22

11/04/22

15/04/22

15/04/22

0400 Mon

0400 Mon

0400 Mon

0510 Fri

0510 Fri

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Up Loop

Haslemere

Havant Jn

Haslemere

Haslemere

Haslemere

Haslemere

Shalford Jn

Haslemere

Farncombe

Haslemere

P2022/2905623

P2022/3571721

HASLEMERE UP LOOP TO BE KEPT CLEAR



FULL ROAD CLOSURE AT LISS LC AND SHEET LC


SWR: SUNDAY, SERVICES TO START AND 
TERMINATE AT GUILDFORD. A SHUTTLE SERVICE
WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD OR PETERSFIELD AND 
HAVANT.

NO OUTBERTHING REQUIRED AT HASLEMERE UP
LOOP

SW110

SW110

56m57ch and 58m60ch

42m5ch and 42m45ch

39m40ch and 42m66ch

40m70ch and 41m10ch

42m20ch and 44m40ch

43m5ch and 54m8ch

54m55ch and 54m71ch

41m24ch and 41m45ch

31m49ch and 43m40ch

38m33ch and 43m11ch

31m49ch and 54m8ch

31m49ch and 54m8ch

54m55ch and 61m15ch

34m30ch and 43m10ch

Follow-Up Work

Earthwork

PL Stoneblowing

Earthwork

Survey Work

Permanent Way Inspection

Survey Work

S&T Work

Track Maintenance

Survey Work

Preparatory Work

Preparatory Work

Remove Rail Defects

S&T Work

10/04/22

10/04/22

10/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9524973

W2022/9453382

W2022/8417174

W2022/9453335

W2022/9074468

W2022/9665982

W2022/9686480

W2022/9654042

W2022/8267423

W2022/9134368

W2022/9070033

W2022/9070006

W2022/9570801

W2022/9496020
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Network Rail
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

14/04/22

14/04/22

13/04/22

13/04/22

13/04/22

15/04/22

15/04/22

15/04/22

15/04/22

14/04/22

14/04/22

14/04/22

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2022/3598961

P2022/3598714

P2022/3633642

P2022/3633607

P2022/3598942

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

66m5ch and 37m65ch

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/04/22

14/04/22

13/04/22

13/04/22

13/04/22

15/04/22

15/04/22

15/04/22

15/04/22

14/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9528124

W2022/9528123

W2022/9668421

W2022/9668276

W2022/9528125
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0025 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0615 Sun

0615 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0755 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Main

Down Main

Up & Down 
Fratton
Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Down Test Valley

Up Test Valley

Down Dean

Up Dean

East Bay (Plat 6)

Down Main

Up Main

East Carriage 
Holding Sidings
Through 
Sidings/Up 
Sidings/Shunting 
Neck

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Romsey Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Redbridge Jn

Laverstock South 
Jn

Salisbury

Salisbury Tunnel 
Jn

Salisbury

P2022/3400282

P2022/3400209

P2022/2905827

P2022/3531941

PLATFORM 1 TO BE LEFT CLEAR

NO OUTEBERTHING REQUIRED.

SO520
SW110

SO520
SW110

SW115
SW130
SW150

SW115
SW150

43m67ch and 45m36ch

44m14ch and 45m36ch

18m20ch and 23m25ch

18m20ch and 23m25ch

82m37ch and 83m20ch

Cable Work

Patrolling 

S&T Maintenance

Track Maintenance

S&T Work

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9078739

W2022/7479624

W2022/8193518

W2022/8193419

W2022/9326971

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0020 Tue

0020 Tue

0040 Fri

0040 Fri

0215 Sat

0215 Sat

0050 Sun

0050 Sun

0015 Mon

0015 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

19/04/22

19/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0530 Tue

0530 Tue

0500 Tue

0500 Tue

0515 Sat

0515 Sat

0710 Sun

0710 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Down/Up Branch 
(Single)

Up Sidings

Down/Up Branch 
(Single)

Up Sidings

Down/Up Branch 
(Single)

Up Sidings

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Honiton

Chard Jn

Honiton

Chard Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

P2022/2905621

P2022/3650183

P2022/2906158

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: ON SATURDAY, 1L88 TO TERMINATE AT 
YEOVIL JN. ON SUNDAY, 1L07 TO START AT 
GILLINGHAM. 5O36 WILL NOT RUN. 1L24 & 1L28 
TO START AT SALISBURY.

2R28 WILL NOT RUN. 1L13 TO TERMINATE AT 
SALISBURY AND RESTART FROM GILLINGHAM.

SWR: PARTS 2, 5 AND 9 EXETER SERVICES WILL 
START & TERMINATE AT YEOVIL JN/HONITON A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HONITON AND EXETER ST. DAVIDS. PART 7 
EXETER SERVICES WILL START & TERMINATE AT 
YEOVIL JN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



BROOM LC CLOSED TO ROAD TRAFFIC FROM 
0015 FRIDAY 15th APRIL TO 1600 MONDAY 18th 
APRIL

GW5001
SW115
SW170

SW115

SW115
SW178

83m48ch and 86m48ch

83m48ch and 86m48ch

83m48ch and 86m48ch

83m48ch and 86m48ch

83m48ch and 86m48ch

123m0ch and 154m40ch

123m0ch and 154m40ch

131m25ch and 135m0ch

145m0ch and 154m70ch

122m39ch and 126m75ch

151m60ch and 154m66ch

141m50ch and 142m10ch

123m5ch and 123m45ch

134m55ch and 135m0ch

138m2ch and 143m4ch

Rail Lubricators

Unload Ballast

Ultrasonic Cover

Track Maintenance

S&T Inspections

Earthwork

S&T Work

Earthwork

Structures Examination

C2 Rerail - Both Rails

Earthwork

Earthwork

Earthwork

Earthwork

Plain Line Heavy Refurb

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

12/04/22

12/04/22

15/04/22

15/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8517669

W2022/8541719

W2022/8517430

W2022/7445220

W2022/9446772

W2022/9554721

W2022/9552033

W2022/9413785

W2022/9399223

W2022/9070088

W2022/9447623

W2022/9418026

W2022/9418027

W2022/9418073

W2022/8781419

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Wed

0020 Thu

0130 Sat

0130 Sat

13/04/22

14/04/22

11/04/22

11/04/22

0535 Wed

0535 Thu

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Axminster East Jn

Axminster East Jn

Ascot

Ash Vale Jn

Crewkerne

Crewkerne

Ascot

P2022/3565711

P2022/3565689

P2022/2905645 SWR: SERVICES WILL NOT RUN BETWEEN ASCOT
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



CAMBERLEY LC TO BE CLOSED UNTIL 19/04/22.

SW115

SW115

SW120
SW260

134m55ch and 143m9ch

134m55ch and 143m9ch

29m40ch and 40m50ch

Earthwork

Earthwork

Resignalling Work

13/04/22

14/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9418029

W2022/9418074

W2022/9070131

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Relief
Down and Up 
Main

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Tilehurst East

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

P2022/2908226 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.

GW103
GW220
GW225
GW500
SW125

35m30ch and 35m78ch

34m22ch and 35m6ch

35m75ch and 37m55ch

35m40ch and 36m15ch

34m60ch and 36m0ch

34m3ch and 37m55ch

34m38ch and 35m29ch

34m3ch and 37m55ch

36m0ch and 36m55ch

P & D Maintenance

Survey Work

Cable Work

Structures Work

S&T Maintenance

Technical Inspection

Structures Examination

OHL Work

Arc Repairs

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7847069

W2022/9325946

W2022/9482297

W2022/9559920

W2022/9423533

W2022/9336537

W2022/9494696

W2022/9500071

W2022/9588420

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0200 Sun

0200 Sun

0555 Sun

0555 Sun

0001 Sun

0001 Sun

0001 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0555 Sun

0555 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Westbury Line Jn

Caversham Road
Jn

Twyford West

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2908226

P2022/2891541

P2022/3531964

P2022/3531886

GW500
SW125

SW125

SW125

38m30ch and 39m30ch

38m30ch and 51m20ch

38m35ch and 46m46ch

38m30ch and 51m20ch

51m8ch and 51m25ch

51m20ch and 51m39ch

Structures Work

Track Maintenance

OHL Work (Ground Level)

Rail Lubricators

Permanent Way Inspection

Permanent Way Inspection

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9591820

W2022/7445730

W2022/7699276

W2022/8517878

W2022/9416680

W2022/9416681

Week 2  - Continued
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Network Rail
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EAS_V_4_4_2022

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0800 Tue

0800 Wed

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

13/04/22

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Tue

1600 Wed

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Fawley Up

Down Fawley Up

Fareham

Fareham

Portchester

Fareham

Fareham

Fareham

Portchester

Fareham

Fawley Ground 
Frame

Fawley Ground 
Frame

Botley

Fareham

Swanwick

Fareham

Botley

Fareham

Swanwick

Fareham

Marchwood

Marchwood

P2022/3564481

P2022/3606442

P2022/3628141

P2022/3651323

FAREHAM PLATFORM 1 AND 2 UP BAY TO BE 
KEPT CLEAR DUE TO WHEELS FREE TESTING

FAREHAM PLATFORM 1 AND 2 UP BAY TO BE 
KEPT CLEAR DUE TO WHEELS FREE TESTING

MARCHWOOD SIGNAL BOX TO BE STAFFED



SCHOOL ROAD NOT REQUIRED

MARCHWOOD SIGNAL BOX TO BE STAFFED



SCHOOL ROAD NOT REQUIRED

SW135
SW140

SW135
SW140

SW155

SW155

80m0ch and 84m30ch

80m0ch and 84m30ch

90m0ch and 91m31ch

90m0ch and 91m31ch

S&T Work

S&T Work

CWR Stress Management 

CWR Stress Management 

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9488253

W2022/9598535

W2022/9641479

W2022/9718180

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sat

0030 Sat

0740 Wed

0130 Sun

0130 Sun

0130 Sun

0040 Sat

0040 Sat

0040 Sat

09/04/22

09/04/22

13/04/22

10/04/22

10/04/22

10/04/22

09/04/22

09/04/22

09/04/22

0410 Sat

0410 Sat

0940 Wed

0620 Sun

0620 Sun

0620 Sun

0510 Sat

0510 Sat

0510 Sat

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Warminster

Up Warminster

Quidhampton 
Sidings

Single

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Wilton Jn

Wilton Jn

Yeovil Pen Mill

Leatherhead Jn

Epsom

Epsom

Epsom

Ewell East

Epsom

Beechgrove GF

Wilton Jn

Castle Cary Jn

Cheam

Motspur Park Jn

Epsom

Epsom

Ewell West

P2022/3631529

P2022/3632442

P2022/2905569

P2022/3456961

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 2V71

SWR: 1D81 TO TERMINATE AT LEATHERHEAD. 
5D81 TO RUN ECS TO WIMBLEDON.



BERTHING AVAILABLE IN EPSOM DOWN AND UP 
SIDINGS.

GW5001
SW170

SW175

SO680
SW180

SO680
SW180

116m0ch and 132m26ch

129m50ch and 141m5ch

17m33ch and 17m60ch

17m33ch and 17m60ch

11m64ch and 12m4ch

17m33ch and 17m60ch

12m68ch and 13m8ch

17m45ch and 15m0ch

Other E&P Work

Permanent Way Inspection

Off Track Work

Track Maintenance

Litter / Graffiti Clearance

PL Grinding Train

Litter / Graffiti Clearance

Permanent Way Inspection

09/04/22

09/04/22

13/04/22

10/04/22

10/04/22

10/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9664520

W2022/9664886

W2022/9080572

W2022/9080304

W2022/9082058

W2022/9503370

W2022/9082119

W2022/9229046

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

1000 Tue

0730 Sun

0730 Sun

10/04/22

10/04/22

10/04/22

12/04/22

10/04/22

10/04/22

0730 Sun

0730 Sun

0730 Sun

1300 Tue

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Guildford

Effingham Jn

Effingham Jn

Chessington South

Barnes Jn

Barnes Bridge

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Chessington 
South

Barnes

Barnes Jn

P2022/2905513

P2022/3616766

P2022/3580261

SWR: 5D81 TO RUN ECS TO WIMBLEDON.



GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. BERTHING AVAILABLE IN GUILDFORD 
PLATFORM 1, UNITS TO BE CUT OUT.

SW180
SW200

SW185

SW210
SW230

22m2ch and 22m22ch

13m63ch and 20m70ch

25m10ch and 30m32ch

13m74ch and 14m14ch

17m35ch and 18m63ch

13m75ch and 14m20ch

6m49ch and 7m44ch

Survey Work

Track Maintenance

Track Maintenance

Station Work

Drainage Work

Permanent Way Inspection

Permanent Way Inspection

10/04/22

10/04/22

10/04/22

12/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9352342

W2022/9080691

W2022/9080717

W2022/9388804

W2022/9375586

W2022/9607724

W2022/9532452

Week 2  - Continued
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main

Up Main

All Sidings

Up Siding East

East Yard Sidings 
1-4

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Feltham Depot

Staines

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

P2022/2905420 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING. 



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON WEST AND BALHAM.



RUSHAM LC TO BE CLOSED UNTIL 19/04/2022

CHERTSEY LC TO BE CLOSED UNTIL 19/04/2022

SW210
SW250
SW255 18m20ch and 19m20ch

25m33ch and 25m48ch

13m20ch and 21m15ch

19m8ch and 19m25ch

16m50ch and 17m70ch

16m70ch and 17m40ch

19m7ch and 19m54ch

17m40ch and 20m51ch

21m30ch and 28m50ch

13m20ch and 21m15ch

19m10ch and 25m40ch

23m53ch and 23m73ch

Track Maintenance

Litter / Graffiti Clearance

Preparatory Work

Vegetation Clearance

Eradication Of Wet Beds

Vegetation Clearance

Follow Up Tamping

Structures Work

Resignalling Work

Preparatory Work

Structures Examination

Litter / Graffiti Clearance

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9079697

W2022/9081347

W2022/9070057

W2022/9440665

W2022/9523672

W2022/9440655

W2022/9089520

W2022/9089519

W2022/9070085

W2022/9070128

W2022/9384593

W2022/9081335

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

1030 Fri

15/04/22

15/04/22

15/04/22

15/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

15/04/22

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1050 Fri

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up/Down Arrival

Down Goods 
Loop

East Yard Sidings 
1-4
Up Siding East/Up
Goods Loop

Down Byfleet 
Curve
Up Byfleet Curve

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down 
Chertsey/Up Bay
Up Chertsey

Down Siding

Staines

Feltham Depot

Staines

Staines

Byfleet Jn

Ascot

Ash Vale Jn

Wokingham Jn

Weybridge

Wokingham Jn

Feltham

Feltham Depot

Staines

Staines

Addlestone Jn

Ascot

Staines Jn

Virginia Water

Wokingham Jn

P2022/3550808

P2022/2905874

P2022/3487241

BERTHING AVAILABLE IN READING PLATFORMS 
4, 5 AND 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT STAINES. WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES TO START 
AND TERMINATE AT STAINES. 2NXX SERVICES TO
START AND TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
STAINES TO READING, WEYBRIDGE AND WOKING
AND BETWEEN ASCOT AND ALDERSHOT.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON WEST AND TULSE 
HILL.



THE FOLLOWING LEVEL CROSSINGS WILL BE 
CLOSED FOR THE DURATION OF THE 
POSSESSION, RUSHAM LC, WATERLOO LC, 
CHERTSEY LC AND CAMBERLEY LC



SUNNINGDALE LC WILL BE CLOSED FROM 0200 
FRIDAY TO 0800 SUNDAY AND FROM 2200 
SUNDAY TO 0600 MONDAY.

SW210

SW210
SW255
SW260

SW210

14m61ch and 18m76ch

19m20ch and 36m16ch

0m0ch and 0m0ch

Commissioning Work

Commissioning Work

Permanent Way Inspection

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9370375

W2022/8136868

W2022/9304548

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0115 Sun

0115 Sun

0115 Sun

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

1100 Sat

1100 Sat (52 hrs)

1100 Sat

1100 Sat (52 hrs)

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Wimbledon

East Putney

East Putney

Hounslow

New Kew Jn

Kew East Jn

East Putney

Point Pleasant Jn

Putney Bridge

Barnes Jn

Kew East Jn

Old Kew Jn

P2022/3503406

P2022/3607692

SW225

EA1330
SW230
SW240

5m16ch and 8m47ch

8m47ch and 10m52ch

Track Maintenance

Structures Examination

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9329967

W2022/9545361

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
Richmond

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Down and Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Branch

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Kentish Town 
West

P2022/2912681 NLL CYCLIC TYPE 11 (ROTR) 

NLL CYCLIC TYPE 9 ROTR (Reduced Times) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW240

3m0ch and 5m16ch

1m40ch and 2m55ch

4m75ch and 0m15ch

0m72ch and 1m73ch

4m25ch and 5m40ch

0m34ch and 1m49ch

1m57ch and 2m70ch

0m49ch and 4m21ch

1m57ch and 0m45ch

Vegetation Clearance

Patrolling 

Station Work

Major Projects

Safety & Environment Work

P & D Maintenance

Track Maintenance

Follow-Up Work

URFDO Inspections

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9540986

W2022/7870669

W2022/9516852

W2022/9393198

W2022/9472037

W2022/9496695

W2022/7290809

W2022/8688570

W2022/7879618

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3580249

P2022/3580250

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

3Week

W2022/9532498

W2022/9532541
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3580184 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9532593

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Up Main Slow

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Vauxhall

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3456990 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Resignalling Work

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9647242

W2022/9229130

W2022/9229131

W2022/9229128

W2022/9229129

Week 3  - Continued

SUPERSEDED B
Y C

PPP



Page         489 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

16/04/22

16/04/22

16/04/22

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3580247 SO250
SW100

0m53ch and 3m34ch
Permanent Way Inspection

16/04/22

16/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9532495

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0150 Fri

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

17/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0120 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur

Down Main Slow

Up Main Slow

Down & Up 
Brighton Slow

Brighton 
Reversible

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Earlsfield

Balham

Battersea Park Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Norbury

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Vauxhall

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Streatham 
Common

Balham Jn

P2022/2884725 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX DOWN/UP MAIN SLOW). THROUGHOUT 
BLOCK IS BETWEEN VICTORIA AND BALHAM / 
VAUXHALL EARLSFIELD. PART 2 POSSESSION 
EXTENDS ON SUSSEX TO STREATHAM 
HILL/STREATHAM COMMON(SLOWS)/WINDMILL 
BRIDGE JN(FASTS)***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



ELL SERVICES BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE/WEST CROYDON TO BE FULLY 
OPEN



VICTORIA PLATFORMS 13, 15, 17 & 19 TO BE KEPT
CLEAR.



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL  BE GIVEN UP AS REQUIRED FOR RUN
ROUND OF  ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO  THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF  STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV  ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE

TRAINS TO START/TERMINATE AT BALHAM



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE UP SLOW PLATFORM. 

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SHUNT SIGNAL VC151 IS 
CLEARED. 

MODULE RULE BOOK S7, SECTION 3- 
MOVEMENTS MADE ON THE AUTHORITY OF A 

SO250
SO500
SO650
SO680
SW100
SW105

0m0ch and 0m15ch

8m45ch and 9m60ch

5m0ch and 6m42ch

0m0ch and 1m30ch

3m39ch and 4m18ch

0m0ch and 6m60ch

0m20ch and 1m30ch

1m29ch and 2m70ch

0m0ch and 1m30ch

0m0ch and 2m0ch

8m45ch and 9m60ch

0m0ch and 6m60ch

0m0ch and 0m60ch

0m0ch and 0m30ch

0m0ch and 9m60ch

5m0ch and 6m42ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

S&C Tamping

Permanent Way Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Renewal

Track Maintenance

Resignalling Work

S&C Medium Refurb

Litter / Graffiti Clearance

Structures Examination

S&T Maintenance

Permanent Way Inspection

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8854118

W2022/8525769

W2022/9368285

W2022/9099913

W2022/9532596

W2022/8444069

W2022/8855568

W2022/8856069

W2022/8525723

W2022/9428074

W2022/9710325

W2022/8969125

W2022/9086126

W2022/9268429

W2022/9207126

W2022/9368342

W2022/9368429

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0400 Mon

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0030 Sun

0840 Sat

18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

16/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0600 Sun

0900 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Down and Up 
Crystal Palace

Down & Up Slow 
Spur

Down Brighton 
Slow
Up Brighton Slow

Up Siding (part)

Down & Up 
Brighton Slow

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor Fast

Up Windsor Slow

Down Windsor 
Fast
Down Windsor 
Slow

Streatham Hill

Streatham South Jn

Streatham Common 
Jn

Streatham Hill

Balham

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Barnes

Clapham Jn

Streatham North 
Jn

Victoria

Streatham Hill

Victoria

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

P2022/2884725

P2022/3580223

P2022/3580224

P2022/3580251

P2022/3571501

P2022/3580242

POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNAL IS MODIFIED ACCORDINGLY.



## PART OF A CONTINUIOUS POSSESSION ##

THIS POSSESSION IS SUPERCEDED BY 
P2021/3570889

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

SW100
SW210

9m31ch and 9m60ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

0m0ch and 0m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9532242

W2022/9532243

W2022/9532499

W2022/9092170

W2022/9532490

Week 3  - Continued

Continued
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Wed

0030 Wed

0030 Wed

0030 Wed

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

20/04/22

20/04/22

20/04/22

20/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Slow

Up Slow / Up Main
Slow

Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Clapham Jn

New Malden Jn

New Malden Jn

Earlsfield

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

Durnsford Road

New Malden Jn

Raynes Park

Clapham Jn

Raynes Park

Wimbledon

P2022/3456948

P2022/3657105 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2F77 AND GIVEN UP FOR THE PASSAGE OF 
2F02.



TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JN.

SW100
SW105
SW180
SW190

SW105
SW180

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

3m78ch and 9m20ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

S&C Partial Renewal

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

20/04/22

20/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9229070

W2022/9229071

W2022/9229072

W2022/9229073

W2022/9732824

Week 3  - Continued
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Clapham Jn

Raynes Park

Wimbledon

Clapham Jn

Raynes Park

Wimbledon

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/3657123

P2022/3657126

P2022/3456971

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2F77 AND GIVEN UP FOR THE PASSAGE OF 
2F02.



TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JN.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2F77 AND GIVEN UP FOR THE PASSAGE OF 
2F02.



TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JN.

SW105
SW180

SW105
SW180

SW105
SW195
SW200

3m78ch and 9m20ch

3m78ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&C Partial Renewal

S&C Partial Renewal

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9732707

W2022/9732934

W2022/9451825

W2022/9451826

W2022/9229052

W2022/9229053

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0140 Sat

17/04/22

17/04/22

17/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

16/04/22

0640 Sun

0640 Sun

0640 Sun

0430 Thu

0430 Thu

0430 Thu

0520 Fri

0520 Fri

0520 Fri

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Down Slow

Up Fast

Down Fast

Up Slow

Down Hampton 
Court
Up Hampton 
Court
Down Cobham

Up Cobham

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Esher

Hampton Court

Hinchley Wood

Byfleet Jn

Weybridge

West Byfleet

Byfleet Jn

Weybridge

West Byfleet

West Byfleet

Hampton Court 
Jn

Addlestone Jn

Hersham

Addlestone Jn

Hersham

Walton on 
Thames

P2022/3623191

P2022/3656643

P2022/3656627

P2022/3044884

TRAIN ALTERATIONS TO BE MANAGED VIA THE 
LOCAL OPS AT WORKING

SW105
SW195
SW200

SW105
SW255

SW105
SW255

SW105
SW255

13m10ch and 14m20ch

17m10ch and 20m70ch

17m10ch and 20m70ch

16m64ch and 21m45ch

Other E&P Work

CWR Stress Management 

CWR Stress Management 

Commissioning Work

17/04/22

17/04/22

17/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9595229

W2022/9726694

W2022/9727892

W2022/8139219

Week 3  - Continued
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0145 Sun

0045 Mon

0100 Wed

0100 Thu

0130 Fri

0130 Fri

0130 Fri

17/04/22

18/04/22

20/04/22

21/04/22

22/04/22

22/04/22

22/04/22

0635 Sun

0435 Mon

0455 Wed

0455 Thu

0500 Fri

0500 Fri

0500 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Fast

Down Slow

Up Fast

Long Valley 
Sidings
Down Siding

West Byfleet

West Byfleet

Winchfield

Winchfield

Basingstoke

Basingstoke

Basingstoke

Walton on 
Thames

Walton on 
Thames

Fleet

Fleet

Hook

Hook

Basingstoke

P2022/3044885

P2022/3044886

P2022/3616862

P2022/3616823

P2022/3584121 BASINGSTOKE PLATFORM 1 TO BE KEPT CLEAR.


FREIGHT SERVICES TO RUN VIA UP SLOW 
REVERSIBLE PLATFORM



UNITS MAY BERTH IN LONG VALLEY SIDINGS



UNITS MAY BERTH IN DOWN SIDING

SW105
SW255

SW105
SW255

SW105

SW105

SW105

16m64ch and 21m45ch

16m64ch and 21m45ch

39m0ch and 40m0ch

39m0ch and 40m0ch

46m74ch and 47m70ch

Commissioning Work

Commissioning Work

S&T Work

S&T Work

Follow Up Tamping

17/04/22

18/04/22

20/04/22

21/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8206718

W2022/8206720

W2022/9621638

W2022/9621826

W2022/9429830

Week 3  - Continued
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Network Rail
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0730 Sun

0818 Sun

0910 Sun

1129 Sun

2345 Fri

2345 Fri

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

23/04/22

23/04/22

0705 Sun

0705 Sun

0705 Sun

0755 Sun

0843 Sun

0925 Sun

1144 Sun

0530 Sat

0530 Sat

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Sidings

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Main

Up Main

Down Sidings

Micheldever

Worting Jn

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Micheldever

Basingstoke

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Micheldever

P2022/2895454

P2022/3531651

P2022/3531697

P2022/3531700

P2022/3531698

P2022/3563535

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.



MICHELDEVER DOWN SIDINGS: NO 
OUTBERTHING REQUIRED.

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14.

SW105
SW115

SW105

SW105
SW125

SW105

SW105
SW125

SW105

48m5ch and 51m0ch

48m5ch and 51m0ch

48m5ch and 51m0ch

52m38ch and 58m7ch

52m38ch and 58m7ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

57m0ch and 58m0ch

Ultrasonic Cover

Rail Lubricators

Track Maintenance

S&T Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8518618

W2022/8518520

W2022/7447633

W2022/9468377

W2022/9468376

W2022/9416736

W2022/9416820

W2022/9416777

W2022/9416776

W2022/7258435

Week 3  - Continued
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Network Rail
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EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2330 Wed

2330 Wed

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

21/04/22

21/04/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0030 Thu

0030 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
New Road

Back Road No.1

New Jubilee 
Siding
Back Road No.2

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Carriage 
Sidings 7 to 9
Down Carriage 
Sidings 11 to 14
Down Sidings 
No.1 and 2

Down Fast/Down 
Main

Up Fast

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Southampton Airport
Parkway

Eastleigh

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh

Eastleigh West Jn

P2022/2906062

P2022/3631223

NO ACCESS TO BOTLEY STONE TERMINAL. 
EASTLEIGH DCS NO.1 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 2T75 WILL NOT RUN. 
ON SUNDAY, 1TXX SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
PORTSMOUTH HARBOUR.



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON.



XC: 5E44 WILL DIVERT VIA WINCHESTER.



FREIGHTLINER: 7O43 WILL NOT RUN.

SW105
SW135
SW140

SW105
SW135

74m12ch and 78m49ch

73m54ch and 73m74ch

73m51ch and 73m60ch

Structures Examination

Other E&P Work

Permanent Way Inspection

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9480936

W2022/9186690

W2022/9650935

Week 3  - Continued
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EAS_V_4_4_2022

0210 Wed

0210 Wed

0210 Wed

0210 Wed

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0210 Fri

0210 Fri

0210 Fri

0210 Fri

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Up Siding

Engineers Sidings

Down Siding

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3592647

P2022/3592636

P2022/3592662

SW105
SW160

SW105
SW160

SW105
SW160

92m56ch and 100m0ch

92m56ch and 100m0ch

92m56ch and 100m0ch

S&T Work

S&T Work

S&T Work

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9552675

W2022/9552676

W2022/9552677
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EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Tue

0730 Wed

0730 Thu

0730 Fri

0115 Mon

0115 Mon

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

20/04/22

21/04/22

22/04/22

18/04/22

18/04/22

0725 Sun

0725 Sun

0725 Sun

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0415 Mon

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Inwards Road

Outwards Road

Reception Line

Engine Siding

No. 2 Siding

Shunt Neck

No. 1 Siding

Down Main

Up Main

Weymouth Quay 
Line

Jubilee Sidings

Jersey Sidings

Platform 2

Platform 2

Platform 2

Platform 2

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Poole

Branksome

Poole

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Guildford

Bournemouth

Branksome

Poole

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

London Road 
(Guildford)

P2022/2905980

P2022/3400685

P2022/3646924

P2022/3646925

P2022/3646903

P2022/3646906

P2022/3410306

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5B76



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

SW105

SW105

SW105

SW105

SW105

SW105

SW110
SW200
SW265

110m22ch and 113m33ch

110m22ch and 111m0ch

168m40ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

29m75ch and 30m45ch

29m75ch and 30m45ch

Follow-Up Work

Point Heater Maintenance

Structures Examination

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Permanent Way Inspection

S&T Maintenance

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

20/04/22

21/04/22

22/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9079488

W2022/9439372

W2022/9440804

W2022/9705676

W2022/9705677

W2022/9705678

W2022/9705679

W2022/9086676

W2022/9086575

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0130 Thu

0130 Thu

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

17/04/22

17/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0730 Sun

0730 Sun

0415 Thu

0415 Thu

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Down Main

Up Main

Up Loop

Up Main

Down Main

Up Brighton

Down Brighton

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Haslemere

Haslemere

Havant

Havant

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Farncombe

Haslemere

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3454341

P2022/3605125

P2022/3640194

P2022/3640197

P2022/3605123

HASLEMERE UP LOOP TO BE KEPT CLEAR

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

34m35ch and 43m6ch

66m5ch and 37m65ch

40m60ch and 41m20ch

40m60ch and 41m20ch

44m14ch and 45m36ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

17/04/22

17/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

19/04/22

19/04/22

19/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9177718

W2022/9574976

W2022/9686896

W2022/9686899

W2022/9574924

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Main

Down Main

Laverstock Loop

Up Dean

Down Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Up Main

Down Main

Laverstock Loop

Up Dean

Down Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Grateley

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Grateley

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2022/3551701

P2022/3531522

SW115
SW150

SW115
SW150

73m0ch and 83m10ch

73m0ch and 83m10ch

S&T Work

S&T Work

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9434144

W2022/9412948

Week 3  - Continued
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EAS_V_4_4_2022

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0040 Fri

0040 Fri

0215 Sat

0215 Sat

0050 Sun

0050 Sun

0015 Mon

0015 Mon

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

19/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Tue

0500 Tue

0515 Sat

0515 Sat

0710 Sun

0710 Sun

0515 Mon

0515 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Main

Down Main

Laverstock Loop

Up Dean

Down Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

All Lines

Down Sidings

Down/Up Branch 
(Single)

Up Sidings

Down/Up Branch 
(Single)

Up Sidings

Down/Up Branch 
(Single)

Up Sidings

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Honiton

Chard Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Grateley

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Yeovil Jn

Chard Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

P2022/3531339

P2022/2906158 SWR: PARTS 2, 5 AND 9 EXETER SERVICES WILL 
START & TERMINATE AT YEOVIL JN/HONITON A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HONITON AND EXETER ST. DAVIDS. PART 7 
EXETER SERVICES WILL START & TERMINATE AT 
YEOVIL JN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



BROOM LC CLOSED TO ROAD TRAFFIC FROM 
0015 FRIDAY 15th APRIL TO 1600 MONDAY 18th 
APRIL

SW115
SW150

SW115
SW178

73m0ch and 83m10ch

131m25ch and 135m0ch

145m0ch and 154m70ch

122m39ch and 126m75ch

151m60ch and 154m66ch

141m50ch and 142m10ch

123m5ch and 123m45ch

134m55ch and 135m0ch

138m2ch and 143m4ch

S&T Work

Earthwork

Structures Examination

C2 Rerail - Both Rails

Earthwork

Earthwork

Earthwork

Earthwork

Plain Line Heavy Refurb

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

15/04/22

15/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9412949

W2022/9413785

W2022/9399223

W2022/9070088

W2022/9447623

W2022/9418026

W2022/9418027

W2022/9418073

W2022/8781419

Week 3  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sat

0100 Sat

0100 Sat

0150 Sun

0150 Sun

0150 Sun

0110 Mon

0110 Mon

0110 Mon

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

0520 Sat

0520 Sat

0520 Sat

0720 Sun

0720 Sun

0720 Sun

0520 Mon

0520 Mon

0520 Mon

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Down Alton

Up Alton

Ash Vale 
Single/Down Ash 
Vale Branch

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Ash Vale Jn

Aldershot

Aldershot South 
Jn

Pirbright Jn

Aldershot

Aldershot South 
Jn

Pirbright Jn

Aldershot

Aldershot South 
Jn

Pirbright Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Frimley Jn

P2022/3044887

P2022/3044888

P2022/3044890

P2022/3614982

SW120
SW123
SW260

SW120
SW123
SW260

SW120
SW123
SW260

SW120
SW123
SW260

32m4ch and 40m0ch

32m4ch and 40m0ch

32m4ch and 40m0ch

0m0ch and 0m0ch

Commissioning Work

Commissioning Work

Commissioning Work

Permanent Way Inspection

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8139068

W2022/8206968

W2022/8207119

W2022/9605105

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904963 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

GW103
GW220
GW225
GW500
SW125

36m0ch and 37m72ch

35m50ch and 37m55ch

32m54ch and 34m75ch

35m0ch and 37m75ch

35m0ch and 35m75ch

OHL Work (Ground Level)

Cable Work

P & D Maintenance

ES Duties Only

Rail Testing and Lubrication

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9128763

W2022/9483188

W2022/7855369

W2022/9500177

W2022/9431738

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0100 Sun

0015 Tue

0015 Tue

0015 Tue

0130 Wed

0130 Wed

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

17/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sun

0455 Tue

0455 Tue

0455 Tue

0415 Wed

0415 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage

Line 
Blockage

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Up Portsmouth

Down Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings 
No.1 and 2

Down Portsmouth

Up Portsmouth

Up Portsmouth/Up
Netley
Down 
Netley/Down 
Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Reading West Jn

Oxford Road Jn

Mortimer

Fareham

Swanwick

Fareham

Fareham

Portchester

Kennet Bridge Jn 
(inc.)

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Fareham

Fareham

Fareham

St. Denys

P2022/2907645

P2022/3634882

P2022/3655063

P2022/3646523

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

GW103
GW500
SW125

GW500
SW125

SW135
SW140

SW135
SW140

34m40ch and 37m75ch

35m45ch and 37m72ch

35m40ch and 36m10ch

34m40ch and 37m75ch

36m30ch and 36m40ch

39m0ch and 39m20ch

83m75ch and 84m23ch

84m0ch and 86m40ch

Survey Work

S&T Work

Structures Work

OHL Work

Remove Rail Defects

Commissioning Work

Cable Work

Third Rail Inspection

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9600579

W2022/8766269

W2022/9559175

W2022/9530875

W2022/9715517

W2022/9639158

W2022/9726733

W2022/9641924

Week 3  - Continued
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0015 Sun

0130 Thu

0130 Thu

2200 Thu

2200 Thu

2240 Tue

2240 Tue

0115 Wed

0050 Thu

21/04/22

21/04/22

22/04/22

22/04/22

17/04/22

21/04/22

21/04/22

22/04/22

22/04/22

20/04/22

20/04/22

20/04/22

21/04/22

0250 Thu

0250 Thu

0415 Fri

0415 Fri

0755 Sun

0640 Thu

0640 Thu

0425 Fri

0425 Fri

0640 Wed

0640 Wed

0500 Wed

0500 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Up Portsmouth/Up
Netley
Down 
Netley/Down 
Portsmouth

Down Portsmouth

Up Portsmouth

Up Portsmouth/Up
Netley
Down 
Netley/Down 
Portsmouth

Down Test Valley

Up Test Valley

Reception Siding

Down Fawley 
Up/Loop

Reception Siding

Down Fawley 
Up/Loop

Reception Siding

Down Fawley 
Up/Loop

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Fareham

Portchester

Fareham

Portchester

Redbridge Jn

Marchwood

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Marchwood

Fawley Ground 
Frame

Epsom

Epsom

Fareham

St. Denys

Fareham

St. Denys

Romsey Jn

Marchwood

Totton

Marchwood

Totton

Marchwood

Totton

Motspur Park Jn

Motspur Park Jn

P2022/3646524

P2022/3646541

P2022/3563368

P2022/3531336

P2022/3531449

P2022/3531335

P2022/3657004

P2022/3657012

MARCHWOOD SIGNAL BOX TO BE KEPT OPEN.

MARCHWOOD SIGNAL BOX TO BE KEPT OPEN.

MARCHWOOD SIGNAL BOX TO BE KEPT OPEN.

SW135
SW140

SW135
SW140

SW150

SW155

SW155

SW155

SW180
SW185

SW180

84m0ch and 86m40ch

84m0ch and 86m40ch

22m78ch and 23m25ch

83m30ch and 89m62ch

83m30ch and 89m62ch

83m30ch and 89m62ch

10m43ch and 10m63ch

10m35ch and 11m75ch

10m35ch and 11m75ch

Third Rail Inspection

Third Rail Inspection

Structures Work

Rail Depth Inspections

Rail Depth Inspections

Rail Depth Inspections

Litter / Graffiti Clearance

Preparatory Work

Preparatory Work

21/04/22

21/04/22

22/04/22

22/04/22

17/04/22

21/04/22

21/04/22

21/04/22

21/04/22

19/04/22

19/04/22

20/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9641838

W2022/9641839

W2022/9199530

W2022/9370215

W2022/9370216

W2022/9370377

W2022/9080802

W2022/9074186

W2022/9074200

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Fri

0040 Sat

0040 Sat

0040 Sat

1215 Tue

1000 Tue

1040 Wed

0730 Sun

0730 Sun

0100 Fri

0100 Fri

0100 Fri

22/04/22

16/04/22

16/04/22

16/04/22

19/04/22

19/04/22

20/04/22

17/04/22

17/04/22

22/04/22

22/04/22

22/04/22

0500 Fri

0510 Sat

0510 Sat

0510 Sat

1430 Tue

1300 Tue

1115 Wed

0805 Sun

0805 Sun

0400 Fri

0400 Fri

0400 Fri

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Siding

Down Siding

Up Siding

All Sidings

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up Kew Spur

Down Kew Branch

Up Kew Branch

Epsom

Epsom

Ewell East

Epsom

Epsom

Chessington South

Effingham Jn

Barnes Jn

Barnes Bridge

Isleworth

New Kew Jn

Old Kew Jn

Motspur Park Jn

Epsom

Ewell West

Epsom

Chessington 
South

Effingham Jn

Barnes

Barnes Jn

Barnes Jn

Kew East Jn

P2022/3657013

P2022/3456839

P2022/3572621

P2022/3619902

P2022/3572661

P2022/3580185

P2022/3651221

EPSOM UP SIDING TO BE KEPT CLEAR

SW180

SO680
SW180

SO680
SW180

SW185

SW200

SW210
SW230

EA1330
SW210
SW230
SW240

10m35ch and 11m75ch

17m45ch and 15m0ch

0m0ch and 0m0ch

13m75ch and 14m20ch

21m14ch and 21m37ch

6m49ch and 7m44ch

7m20ch and 11m34ch

Preparatory Work

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

22/04/22

16/04/22

16/04/22

16/04/22

19/04/22

19/04/22

20/04/22

17/04/22

17/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9074201

W2022/9228814

W2022/9092771

W2022/9621755

W2022/9092776

W2022/9532594

W2022/9706411

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0240 Sun

0240 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

17/04/22

17/04/22

17/04/22

17/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Down 
Twickenham
Up Twickenham

Down Main

Up Main

Up/Down Arrival

Up Goods Loop

Down Goods 
Loop

Down Windsor

Up Windsor

East Yard Sidings 
1-4
Up Siding East

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Whitton Jn

Staines Jn

Feltham Depot

Staines

Windsor and Eton 
Riverside

Staines

Mortlake

Twickenham

Twickenham

Feltham

Feltham Depot

Staines

Staines Jn

Staines

P2022/3571042

P2022/3626296

P2022/3397960

SW210

SW210
SW245

SW210
SW250

9m57ch and 10m8ch

11m56ch and 12m43ch

14m61ch and 19m6ch

Survey Work

Structures Examination

Commissioning Work

17/04/22

17/04/22

17/04/22

17/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9503736

W2022/9531008

W2022/8358223
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Up/Down Arrival

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

East Yard Sidings 
1-4
Up Siding East

Down Main

Up Main

Up/Down Arrival

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

East Yard Sidings 
1-4
Up Siding East

Staines Jn

Feltham Depot

Staines

Windsor and Eton 
Riverside

Staines

Staines Jn

Feltham Depot

Staines

Windsor and Eton 
Riverside

Staines

Feltham

Feltham Depot

Staines

Staines Jn

Staines

Feltham

Feltham Depot

Staines

Staines Jn

Staines

P2022/3398007

P2022/3398008

SW210
SW250

SW210
SW250

14m61ch and 19m6ch

14m61ch and 19m6ch

Commissioning Work

Commissioning Work

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8358721

W2022/8359068
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Version 4.4

EAS_V_4_4_2022

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0220 Sat

0220 Sat

0220 Sun

0220 Sun

0145 Mon

0145 Mon

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0430 Sat

0430 Sat

0605 Sun

0605 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Byfleet 
Curve
Up Byfleet Curve

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down 
Chertsey/Up Bay
Up Chertsey

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Byfleet Jn

Ascot

Ash Vale Jn

Wokingham Jn

Weybridge

Wokingham Jn

Earley

Wokingham Jn

Earley

Wokingham Jn

Earley

Addlestone Jn

Ascot

Staines Jn

Virginia Water

Blackwater

Wokingham Jn

Blackwater

Wokingham Jn

Blackwater

Wokingham Jn

P2022/2905874

P2022/3044881

P2022/3044882

P2022/3044883

BERTHING AVAILABLE IN READING PLATFORMS 
4, 5 AND 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT STAINES. WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES TO START 
AND TERMINATE AT STAINES. 2NXX SERVICES TO
START AND TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
STAINES TO READING, WEYBRIDGE AND WOKING
AND BETWEEN ASCOT AND ALDERSHOT.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON WEST AND TULSE 
HILL.



THE FOLLOWING LEVEL CROSSINGS WILL BE 
CLOSED FOR THE DURATION OF THE 
POSSESSION, RUSHAM LC, WATERLOO LC, 
CHERTSEY LC AND CAMBERLEY LC



SUNNINGDALE LC WILL BE CLOSED FROM 0200 
FRIDAY TO 0800 SUNDAY AND FROM 2200 
SUNDAY TO 0600 MONDAY.

SW210
SW255
SW260

SW210
SW265

SW210
SW265

SW210
SW265

19m20ch and 36m16ch

61m72ch and 65m70ch

61m72ch and 65m70ch

61m72ch and 65m70ch

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

16/04/22

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8136868

W2022/8138918

W2022/8206119

W2022/8206283
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

P2022/3572684

P2022/3572701

P2022/2872930 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1310
EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

1m54ch and 12m39ch

1m70ch and 2m77ch

1m54ch and 12m39ch

1m54ch and 12m39ch

1m54ch and 2m76ch

3m10ch and 12m39ch

1m70ch and 12m39ch

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Safety & Environment Work

URFDO Inspections

Structures Examination

S&T Points

S&T Points

P & D Maintenance

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9092173

W2022/9092174

W2022/7388050

W2022/9327127

W2022/9197945

W2022/7497724

W2022/9412159

W2022/9412335

W2022/9392201

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/04/22

17/04/22

17/04/22

17/04/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2022/3447972 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m50ch
Track Maintenance

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9336366
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

4Week
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sun

0050 Sun

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0050 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

West London 
Siding No.1

Queenstown Road

Waterloo

Waterloo

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Waterloo

West London Jn 
(SW)

P2022/2906298 WATERLOO PLATFORMS 1-10 TO BE KEPT CLEAR


SWR: MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON AND WEYMOUTH TO BE 
DIVERTED VIA TWICKENHAM AND CHERTSEY. 
KINGSTON AND SHEPPERTON SERVICES TO RUN
VIA TWICKENHAM. ON SUNDAY SERVICES TO 
TERMINATE AT EPSOM TO START AT RAYNES 
PARK. CHESSINGTON AND DORKING SERVICES 
WILL NOT RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

SW100
SW105

0m4ch and 3m50ch

0m4ch and 3m50ch

2m0ch and 2m50ch

0m4ch and 3m50ch

0m4ch and 2m50ch

2m10ch and 2m70ch

2m40ch and 2m65ch

0m4ch and 2m60ch

0m4ch and 0m23ch

2m10ch and 2m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 2m50ch

1m15ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 2m70ch

S&C Tamping

S&C Tamping

Structures Examination

S&T Maintenance

Follow-Up Work

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Follow Up Tamping

S&C Heavy Refurb

Track Maintenance

S&T Maintenance

Structures Examination

S&C Tamping

S&C Tamping

Permanent Way Inspection

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9489673

W2022/9489676

W2022/9025018

W2022/9091525

W2022/9647379

W2022/9460996

W2022/9461922

W2022/9546147

W2022/9546151

W2022/9639090

W2022/8791469

W2022/9091376

W2022/9091116

W2022/9443037

W2022/9489508

W2022/9489507

W2022/9546420

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/2906298

P2022/3585681 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100

3m39ch and 3m55ch

2m0ch and 2m20ch

2m77ch and 3m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Conductor Rail Renewal

Permanent Way Inspection

Permanent Way Inspection
24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9546421

W2022/9737047

W2022/9546149

W2022/9546143

Week 4  - Continued
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Network Rail
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EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Tue

0130 Tue

0130 Wed

0130 Wed

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWF

Platforms 11 to 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible

Down Main Slow

Up Main Slow

Platforms 1 - 4

Down Main Slow

Up Main Slow

Platforms 1 - 4

Linford St Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

West London Jn 
(Willesden)

Waterloo

Waterloo

P2022/3648106

P2022/3575003

P2022/3575005

SO110
SO250
SW100

SW100

SW100

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9706851

W2022/9245669

W2022/9245670

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Fri

0130 Fri

29/04/22

29/04/22

0430 Fri

0430 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Main Slow

Up Main Slow

Platforms 1 - 4

Queenstown Road

Waterloo

WaterlooP2022/3575007 SW100

0m0ch and 0m0ch
S&T Maintenance

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9245672

Week 4  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
South West

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Acton Wells Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/2862012 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT 

RUN. LONDON OVERGROUND WLL SERVICES 
WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO 

OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA 

MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.


## PART OF A CONTINUIOUS POSSESSION ##

THIS POSSESSION IS SUPERCEDED BY 
P2021/3570758 

(ITEM 97)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m41ch and 2m58ch

5m0ch and 5m40ch

2m0ch and 2m9ch

2m40ch and 6m7ch

3m42ch and 5m64ch

1m35ch and 2m5ch

4m70ch and 6m7ch

1m15ch and 1m45ch

0m6ch and 0m70ch

0m6ch and 2m20ch

5m65ch and 6m10ch

5m50ch and 6m7ch

0m6ch and 2m25ch

5m0ch and 5m40ch

5m0ch and 5m40ch

4m75ch and 5m25ch

1m43ch and 2m0ch

Telecoms Maintenance

S&C Tamping

Drainage Work

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Other E&P Work

Structures Work

Wheel Timber Renewal

Resignalling Work

Track Maintenance

S&C Partial Renewal

Wheel Timber Renewal

S&C Tamping

S&C Tamping

Structures Work

Telecoms Maintenance

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518279

W2022/9704539

W2022/9448859

W2022/9074049

W2022/9449170

W2022/9449221

W2022/8962576

W2022/9222725

W2022/9406482

W2022/8982268

W2022/9615675

W2022/9139431

W2022/8689218

W2022/9704624

W2022/9704483

W2022/9249836

W2022/9518148

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat
23/04/22
0830 Sat

Line 
Blockage

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Clapham JnLonghedge Jn

P2022/2862012

P2022/3585641 ARL SERVICES TO START/TERMINATE AT 
BATTERSEA PARK.

SO250
SW100
SW210

0m6ch and 1m0ch

4m73ch and 6m7ch

0m6ch and 5m65ch

2m40ch and 3m0ch

2m70ch and 6m7ch

5m15ch and 5m77ch

5m55ch and 6m7ch

2m40ch and 6m7ch

1m66ch and 4m0ch

Other E&P Work

OHL Inspection

Structures Examination

Structures Work

Unload Ballast

Earthwork

S&T Renewal

Resignalling Work

Permanent Way Inspection
23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9636245

W2022/9715369

W2022/9213741

W2022/9461242

W2022/9063921

W2022/9077097

W2022/9319086

W2022/9121186

W2022/9546176

Week 4  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Up Putney

Down Putney

Platform 4

Berrylands

Clapham Jn

Norbiton

Raynes Park

Wimbledon

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon

P2022/2906293 SWR: WEYMOUTH, SOUTHAMPTON AND 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA CHERTSEY. KINGSTON AND 
SHEPPERTON SERVICES TO RUN VIA 
TWICKENHAM. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN RAYNES PARK AND EPSOM. 
CHESSINGTON AND DORKING SERVICES WILL 
NOT RUN.



LUL: DISTRICT LINE SERVICES TO USE 
PLATFORMS 1, 2 AND 3 ONLY



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK 

MODULE P1, SECTION 10 WILL APPLY OVER THE 
UP EPSOM LINE BETWEEN RAYNES PARK 
GROUNDFRAME POINTS (NO 2) AND RAYNES 
PARK (PLATFORM 1).



ALLOWANCES TO BE ADDED: 

UP TRAINS: 

5 MINUTES FOR PILOTMAN PICK UP AND 
BRIEFING AT MOTSPUR PARK 

DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOTMAN



V1 DECON REMARK NO OTHER OTP/OTMs TO BE 
ALLOWED FROM THOSE ALREADY PLANNED AT 
V1

SW100
SW105
SW180
SW190
SW225

3m78ch and 6m22ch

7m20ch and 7m60ch

3m78ch and 5m40ch

3m78ch and 4m66ch

5m36ch and 5m56ch

3m78ch and 8m56ch

5m10ch and 8m56ch

3m78ch and 10m50ch

9m10ch and 10m23ch

5m28ch and 6m65ch

7m9ch and 7m29ch

5m32ch and 8m14ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

Plain Line Heavy Refurb

C1 Rerail - One Rail Only

Structures Examination

C1 Rerail - One Rail Only

Conductor Rail Renewal

Litter / Graffiti Clearance

Ground 
Investigation/Automatic 
Ballast Sampling

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9546320

W2022/9596821

W2022/9089580

W2022/9464656

W2022/9082227

W2022/8850318

W2022/9070214

W2022/9443049

W2022/9484509

W2022/9074419

W2022/9082140

W2022/9443132

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0105 Sun

23/04/22

23/04/22

23/04/22

25/04/22

0500 Sat

0500 Sat

0500 Sat

0515 Mon

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Down & Up St. 
Helier

Clapham Jn

New Malden Jn

Raynes Park

Sutton

Clapham Jn

Raynes Park

Streatham South 
Jn

P2022/3594345

P2022/2864343

SWR 1D81 TO TERMINATE LEATHERHEAD V 
DORKING. ECS TO WIMBLEDON PARK DEPOT.

THAMESLINK TO START/TERMINATE AT SUTTON 


PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES

SW105
SW180

SO680
SO700
SW105

3m78ch and 9m20ch

2m8ch and 3m0ch

11m26ch and 11m52ch

10m0ch and 11m0ch

8m51ch and 8m71ch

2m0ch and 8m0ch

0m20ch and 12m33ch

2m75ch and 7m31ch

0m66ch and 1m6ch

2m0ch and 8m0ch

Move Materials

Litter / Graffiti Clearance

Structures Examination

PL Stoneblowing

Litter / Graffiti Clearance

S&C Tamping

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Plain Line Medium Refurb 
(Other)

23/04/22

23/04/22

23/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9549157

W2022/9636775

W2022/8717068

W2022/9074825

W2022/9636776

W2022/9338075

W2022/8527698

W2022/9409065

W2022/9409058

W2022/9337828

Week 4  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Kingston

Down Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Kingston

Down Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Kingston

Down Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Kingston

Down Kingston

Down Slow

Down Fast

Up Fast

Up Slow

New Malden Jn

Berrylands

New Malden Jn

Berrylands

New Malden Jn

Berrylands

New Malden Jn

Berrylands

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

P2022/3611268

P2022/3611365

P2022/3611382

P2022/3611335

SW105
SW190

SW105
SW190

SW105
SW190

SW105
SW190

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

D&P Maintenance

D&P Maintenance

D&P Maintenance

D&P Maintenance

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9590506

W2022/9590871

W2022/9590873

W2022/9590741
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EAS_V_4_4_2022

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Addlestone Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/2906285 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



ON SATURDAY AND SUNDAY PORTSMOUTH 
MAINLINE, SOUTHAMPTON AND WEYMOUTH 
SERVICES TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. WEST OF ENGLAND SERVICES 
TO BE DIVERTED TO READING.

SW105
SW195
SW200
SW255 12m0ch and 14m30ch

11m73ch and 12m13ch

15m11ch and 16m79ch

12m0ch and 19m60ch

12m0ch and 14m14ch

12m0ch and 14m14ch

18m64ch and 19m22ch

11m65ch and 12m15ch

12m0ch and 12m40ch

11m65ch and 14m30ch

S&C Unit Renewal 
(Maintenance Only)

Station Work

Other E&P Work

Structures Examination

Track Maintenance

S&T Maintenance

Structures Examination

Structures Work

Off Track Work

ES Duties Only

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9615922

W2022/9252042

W2022/9266830

W2022/9442975

W2022/9089581

W2022/9089582

W2022/9410170

W2022/9496089

W2022/9449058

W2022/9073964

Week 4  - Continued
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0818 Sun

1020 Sun

1330 Sun

2345 Fri

2345 Fri

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

23/04/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0842 Sun

1040 Sun

1343 Sun

0530 Sat

0530 Sat

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Down Main

Up Main

Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Micheldever

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Micheldever

P2022/2906182

P2022/3531982

P2022/3531981

P2022/3531884

P2022/3531885

P2022/3563535

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14.

SW105
SW115
SW125

SW105

SW105
SW125

SW105

SW105

SW105

46m40ch and 52m38ch

46m40ch and 52m38ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

47m22ch and 47m32ch

57m0ch and 58m0ch

Track Maintenance

Rail Lubricators

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7454768

W2022/8519268

W2022/9416924

W2022/9416923

W2022/9416970

W2022/9416971

W2022/7258435

Week 4  - Continued
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EAS_V_4_4_2022

2345 Mon

2345 Mon

2345 Mon

2345 Mon

2345 Tue

2345 Tue

26/04/22

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

0530 Tue (530 hrs)

0530 Tue (530 hrs)

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Main

Down Loop

Up Passenger 
Loop

Up Main

Down Loop

Down Main

Up Main

Up Loop

Weston

Wallers Ash

Wallers Ash

Weston

Wallers Ash

Wallers Ash

Micheldever

Weston

Weston

Wallers Ash

Wallers Ash

P2022/3575707

P2022/3575648

P2022/3575688

P2022/3575741

SW105

SW105

SW105

SW105

59m0ch and 60m60ch

59m0ch and 60m40ch

60m70ch and 61m50ch

60m40ch and 61m10ch

S&T Work

S&T Work

S&T Work

S&T Work

25/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9264889

W2022/9264971

W2022/9320018

W2022/9319780

Week 4  - Continued
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

28/04/22

28/04/22

28/04/22

28/04/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
New Road

Back Road No.1

Back Road No.2

Down Carriage 
Sidings 7 to 9
New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Carriage 
Sidings 11 to 14
Down Sidings 
No.1 and 2

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh

Eastleigh

Eastleigh West Jn

P2022/2906163

P2022/3636269

P2022/3636270

NO ACCESS TO BOTLEY STONE TERMINAL. 
EASTLEIGH DCS NO.1 TO BE KEPT CLEAR



SWR: 1TXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND PORTSMOUTH 
HARBOUR.



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON.



XC: 5E44 WILL DIVERT VIA WINCHESTER.



FREIGHTLINER: 7O43 WILL NOT RUN.

SW105
SW135
SW140

SW105
SW135

SW105
SW135

73m54ch and 75m0ch

73m54ch and 74m0ch

73m43ch and 73m51ch

73m51ch and 73m60ch

Other E&P Work

Station Work

Permanent Way Inspection

Permanent Way Inspection

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

27/04/22

27/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9187418

W2022/9250438

W2022/9650711

W2022/9650714

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Fast/Down 
Main/Down Fast

Up Fast/Main

Up Slow

Up Netley/Down 
Slow

Down Netley

No.1 Reception

No. 2 Reception

Northam Jn

Southampton Airport
Parkway

St. Denys

Northam Jn

St. Denys

Southampton Up 
Yard

Eastleigh West Jn

Northam Jn

St. Denys

Southampton Up 
Yard

P2022/3574562 LINE BLOCKAGE + TS11 SECTION 3 TO BE TAKEN 
AFTER THE PASSAGE OF 1B01

SW105
SW140

74m66ch and 77m50ch
S&T Work

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9458884

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Page         529 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0330 Sun

0330 Sun

0330 Sun

0330 Sun

0330 Sun

0330 Sun

2300 Thu

2300 Thu

2330 Fri

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

29/04/22

29/04/22

30/04/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0530 Fri

0530 Fri

0600 Sat

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Maritime Back 
Road
Redbridge Goods

Down Fast/Down 
RVL (Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Slow

Up Goods Loop

Down Bay/Bay 
Siding West
Down Western 
Docks
Up Western 
Docks
All Sidings

Millbrook 
Freightliner 
Terminal

Bay Sidings East

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Up Main

Redbridge

Redbridge

Millbrook (SW105)

Maritime Freightliner
Terminal

Millbrook (SW105)

Southampton

Southampton

Southampton

Beaulieu Road

Millbrook 
(SW105)

Northam Jn

Southampton

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Southampton

Northam Jn

Southampton

Totton

P2022/3401510

P2022/3619402

P2022/3577573

STCOK CAN BERTH IN PLATFORMS 2 AND 3 AT 
SOUTHAMPTON CENTRAL, THE DOWN BAY 
PLATFORM, UP GOODS LOOP AND DOWN LOOP 
IF REQUIRED.

SW105

SW105

SW105

78m20ch and 81m50ch

78m60ch and 79m13ch

83m0ch and 89m40ch

S&T Work

S&T Work

S&T Work

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

28/04/22

28/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9053725

W2022/9564956

W2022/9342603
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2330 Fri

0115 Mon

0030 Mon

0030 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Mon

0730 Tue

0730 Wed

0730 Thu

0730 Fri

30/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

26/04/22

27/04/22

28/04/22

29/04/22

0600 Sat

0530 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down Main

Down Main

Up Main

Down Main

Up Main

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Platform 2

Platform 2

Platform 2

Platform 2

Platform 2

Beaulieu Road

Brockenhurst

Christchurch

New Milton

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Totton

Totton

Brockenhurst

Hinton Admiral

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

P2022/3577574

P2022/3575702

P2022/3658583

P2022/2895249

P2022/3649521

P2022/3649522

P2022/3649523

P2022/3649524

P2022/3649525

*** SPECIAL WORKING INSTRUCTIONS *** 



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP REVERSIBLE/UP MAIN BETWEEN BC2038 
POINTS AT BOURNEMOUTH AND BH103 POINTS 
AT BROCKENHURST IN ACCORDANCE WITH P1 
OF THE RULE BOOK. A HAND SIGNALLER WILL 
NOT BE PROVIDED.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

SW105

SW105

SW105

SW105
SW165
SW166

SW105

SW105

SW105

SW105

SW105

83m17ch and 89m0ch

86m20ch and 92m50ch

98m40ch and 101m0ch

114m25ch and 122m0ch

114m25ch and 122m0ch

114m25ch and 122m0ch

114m25ch and 122m0ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

S&T Work

S&T Track Circuits

Remove Rail Defects

Ultrasonic Cover

Third Rail Work

Track Maintenance

Rail Lubricators

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

29/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

26/04/22

27/04/22

28/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9342404

W2022/9485071

W2022/9728248

W2022/8518968

W2022/8476968

W2022/7446069

W2022/8518918

W2022/9708242

W2022/9708244

W2022/9708068

W2022/9708250

W2022/9708377

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Page         531 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Mon

0130 Sun

0130 Sun

0055 Sat

0045 Mon

2300 Mon

2300 Tue

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

25/04/22

24/04/22

24/04/22

23/04/22

25/04/22

26/04/22

27/04/22

28/04/22

28/04/22

27/04/22

27/04/22

27/04/22

0415 Mon

0725 Sun

0725 Sun

0455 Sat

0445 Mon

0500 Tue

0500 Wed

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

Line 
Blockage

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Spur

Down Spur

Down Branch

Up Branch

Up Main

Down Main

Guildford

Haslemere

Liss

Havant Jn

Havant Jn

Kings Fernsden 
AHB

Kings Fernsden 
AHB

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Guildford

Haslemere

Shalford Jn

Haslemere

Haslemere

Kings Fernsden 
AHB

Kings Fernsden 
AHB

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

P2022/3454345

P2022/2895448

P2022/2906214

P2022/2906263

P2022/3578641

P2022/3578632

P2022/3619331

P2022/3619461

HASLEMERE UP LOOP TO BE KEPT CLEAR



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2P79

SWR: 2P79 TO TERMINATE AT HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR.

SWR: 2P77 & 1P79 TO TERMINATE AT 
HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR

KINGS FERNSDEN LEVEL CROSSING CLOSED 
THROUGHOUT.

KINGS FERNSDEN LEVEL CROSSING CLOSED 
THROUGHOUT.

SW110
SW200
SW265

SW110

SW110

SW110

SW110

SW110

SO520
SW110

SO520
SW110
SW140

29m75ch and 30m45ch

41m23ch and 43m33ch

43m20ch and 66m10ch

43m20ch and 66m10ch

51m75ch and 54m47ch

51m75ch and 54m47ch

66m5ch and 37m65ch

40m23ch and 41m12ch

Permanent Way Inspection

Track Maintenance

PL Grinding Train

PL Grinding Train

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

25/04/22

24/04/22

24/04/22

23/04/22

25/04/22

25/04/22

26/04/22

28/04/22

28/04/22

27/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9098570

W2022/7446004

W2022/7421893

W2022/7421866

W2022/7489952

W2022/7489900

W2022/9580630

W2022/9580677
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

29/04/22

29/04/22

29/04/22

29/04/22

28/04/22

28/04/22

28/04/22

26/04/22

26/04/22

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

P2022/3647261

P2022/3647170

P2022/3619481

P2022/3619365

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 44m33ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

29/04/22

29/04/22

29/04/22

29/04/22

28/04/22

28/04/22

28/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9705727

W2022/9705638

W2022/9580585

W2022/9580539
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sat

0025 Sat

0025 Sat

0015 Tue

0015 Wed

0015 Thu

0015 Fri

0005 Sun

0005 Sun

25/04/22

25/04/22

25/04/22

26/04/22

27/04/22

28/04/22

29/04/22

24/04/22

24/04/22

0400 Mon

0400 Mon

0400 Mon

0455 Tue

0455 Wed

0455 Thu

0455 Fri

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Gillingham (Dorset)

Gillingham (Dorset)

Gillingham (Dorset)

Axminster East Jn

Chard Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Tisbury

Tisbury

Tisbury

Tisbury

Yeovil Jn

Chard Jn

P2022/2905828

P2022/3574441

P2022/3574443

P2022/3574368

P2022/3574463

P2022/3345961

SWR: SALISBURY TO SOUTHAMPTON VIA 
ROMSEY WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL AND 
BETWEEN ROMSEY AND EASTLEIGH.



GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
START & TERMINATE AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1L73

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1L73

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1L73

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1L73

SW115
SW130
SW150

SW115

SW115

SW115

SW115

SW115

85m40ch and 95m77ch

80m47ch and 83m46ch

22m75ch and 23m25ch

84m20ch and 84m30ch

85m40ch and 95m50ch

88m10ch and 95m50ch

85m40ch and 95m50ch

84m21ch and 85m15ch

85m40ch and 95m50ch

78m35ch and 79m0ch

96m22ch and 101m40ch

96m22ch and 97m16ch

96m22ch and 97m16ch

96m22ch and 97m16ch

139m27ch and 143m4ch

Track Maintenance

S&T Work

Structures Work

LC  Work

Drainage Inspection

Eradication Of Wet Beds

S&T Inspections

Rail Changing 

Drainage Inspection

Safety & Environment Work

Earthwork

Earthwork

Earthwork

Earthwork

Follow Up Tamping

23/04/22

23/04/22

23/04/22

26/04/22

27/04/22

28/04/22

29/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7585368

W2022/9530328

W2022/9365977

W2022/9339824

W2022/9461442

W2022/9470651

W2022/9463953

W2022/9688065

W2022/9507410

W2022/9472863

W2022/9415501

W2022/9415342

W2022/9415343

W2022/9415344

W2022/8885318
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0120 Tue

0120 Wed

0120 Wed

0120 Thu

24/04/22

24/04/22

24/04/22

26/04/22

27/04/22

27/04/22

28/04/22

0720 Sun

0720 Sun

0720 Sun

0450 Tue

0450 Wed

0450 Wed

0450 Thu

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Down Alton

Up Alton

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Alton

Aldershot North Jn

Farnham

Farnham

Farnham

Aldershot North Jn

Farnham

Aldershot North 
Jn

Aldershot South 
Jn

Farnham

Aldershot

Aldershot North 
Jn

Aldershot South 
Jn

Aldershot

P2022/2895651

P2022/3643544

P2022/3643982

P2022/3643983

SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



FARNHAM LC TO BE CLOSED THROUGHOUT.



SIDING NO.1: NO OUTBERTHING REQUIRED

SW120
SW123

SW120

SW120
SW123

SW120

39m22ch and 41m35ch

40m23ch and 40m43ch

33m43ch and 35m25ch

34m60ch and 35m25ch

39m22ch and 41m35ch

44m20ch and 45m28ch

40m23ch and 41m0ch

34m70ch and 35m10ch

36m0ch and 40m60ch

36m0ch and 40m60ch

36m0ch and 40m60ch

Off Track Work

Litter / Graffiti Clearance

Tunnel Examination

Structures Examination

Track Maintenance

Survey Work

S&T Renewal

Litter / Graffiti Clearance

S&T Work

S&T Work

S&T Work

24/04/22

24/04/22

24/04/22

26/04/22

27/04/22

27/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9089938

W2022/9082539

W2022/9075434

W2022/9446320

W2022/9089857

W2022/9490776

W2022/9484487

W2022/9082536

W2022/9685175

W2022/9688558

W2022/9688559
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0750 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Reading High 
Level Jn

P2022/2907569 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E.  



XC ECS MOVE 5M30 TO BE RETIMED LATER.

GW103
GW220
GW225
GW500
SW125

48m62ch and 49m28ch

36m33ch and 50m16ch

36m45ch and 38m40ch

41m30ch and 42m18ch

38m2ch and 43m40ch

36m33ch and 37m77ch

Structures Work

ES Duties Only

OHL Work (Ground Level)

Follow-Up Work

Move Materials

OHL Work

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9454976

W2022/9578374

W2022/9427961

W2022/9436060

W2022/9259789

W2022/9420341

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Turnback Siding

Feeder Relief and 
Feeder Main

Up Reading 
Passenger Loop

Up Passenger 
Loop

Langley Siding

Single

Engineers Siding

Maidenhead 
Loop/Platform 5

Stabling Lines 1-6

Turnback Line

Up Newbury Loop

Up Newbury Bay

Down Newbury 
Loop

Plats 1,2,3

Platforms 7 to 15

Down Southern

Up Southern

Down and Up 
Relief Loop

Down and Up 
Main Loops

Down Spur

Up Spur

Up West Curve

Down West Curve

Bedwyn

Oxford Road Jn

Scours Lane

Hungerford

Langley

Bourne End

Maidenhead

Maidenhead West

Maidenhead West

Newbury

Newbury

Reading

Earley

Caversham Road Jn

Westbury Line Jn

Reading New Jn

Oxford Road Jn

Bedwyn

Caversham Road
Jn

Hungerford

Iver

Maidenhead

Maidenhead East

Maidenhead 
West

Newbury

Newbury 
Racecourse

Reading

Reading 4/5/6

Reading East Jn

Reading Spur Jn

Reading West Jn

Slough

P2022/3593343 GW103
GW187
GW190
GW220
GW500
SW125
SW210

24m32ch and 51m20ch

12m33ch and 28m5ch

Commissioning Work

Resignalling Work

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9530125

W2022/9312759

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0005 Sun

1135 Sun

1135 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0735 Sun (7 hrs)

1155 Sun

1155 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Line 
Blockage

Sidings 
Possession

Goods Loop

Platform 1

Tamper Siding

Single

Down Reading

Up Reading

Reception Line 1 
& 2 and Sidings

Down Towney 
Loop

Henley Branch

West Drayton 
Loop / Up Iver 
Loop
Down and Up 
Main
Down and Up 
Relief
Down and Up 
Westbury

Down Reading 
Festival Line

Down Goods

Up Goods

Down Reading

Up Reading

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Farnham Road

Slough

Windsor and Eton 
Central

Mortimer

Theale

Towney LC (UWC)

Henley-on-Thames

Iver (inc.)

Moreton Cutting

Heywood Road Jn

Reading West Jn

Woodborough

Bramley

Basingstoke

Basingstoke

Southcote Jn

Theale

Twyford

West Drayton 
East Jn

Westbury Line Jn

Woodborough

Southcote Jn

Basingstoke

Basingstoke

P2022/3593343

P2022/3401499

P2022/3531961

GW500
SW125

SW125

38m35ch and 46m46ch

38m40ch and 39m40ch

51m8ch and 51m25ch

OHL Work (Ground Level)

Structures Work

Permanent Way Inspection

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7699278

W2022/9591822

W2022/9416920

Week 4  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1210 Sun

1210 Sun

0025 Tue

0025 Tue

0900 Sat

0600 Mon

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

24/04/22

24/04/22

26/04/22

26/04/22

23/04/22

29/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

1225 Sun

1225 Sun

0455 Tue

0455 Tue

1600 Sat

1800 Fri

0410 Sat

0410 Sat

0530 Sun

0530 Sun

0530 Sun

Line 
Blockage

Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Bay/Platform 5

Up Neck

Down Portsmouth

Up Portsmouth

Down Netley

Hamworthy Goods

Hamworthy Goods

Down Warminster

Up Warminster

Quidhampton 
Sidings

Up Epsom

Down Epsom

Down 
Chessington
Up Chessington

Basingstoke

Basingstoke

Cosham

Fareham

Hamworthy Goods 
Stop Board

Hamworthy Goods 
Stop Board

Wilton Jn

Wilton Jn

Motspur Park

Ewell West

Chessington South

Basingstoke

Basingstoke

Fareham

Hamworthy Jn

Hamworthy Jn

Beechgrove GF

Wilton Jn

Epsom

Motspur Park

Motspur Park Jn

P2022/3531942

P2022/3627261

P2022/3577443

P2022/3578642

P2022/3652462

P2022/3576148

SW125

SW135
SW140

SW165

SW165

GW5001
SW170

SW180
SW185

51m20ch and 51m39ch

84m5ch and 90m2ch

116m0ch and 117m30ch

117m16ch and 117m59ch

116m0ch and 132m26ch

0m0ch and 0m0ch

Permanent Way Inspection

Commissioning Work

S&T Work

Plain Line Heavy Refurb

Other E&P Work

S&T Maintenance

24/04/22

24/04/22

26/04/22

26/04/22

23/04/22

25/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9416921

W2022/9644253

W2022/9504371

W2022/9460203

W2022/9719174

W2022/9095942

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

1000 Tue

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0105 Sat

0105 Sat

23/04/22

23/04/22

23/04/22

26/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

23/04/22

0510 Sat

0510 Sat

0510 Sat

1300 Tue

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0630 Sat

0630 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down 
Kingston/Down 
Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Shacklegate Jn 
Exit

Down 
Cobham/Bay
Up Cobham

Down Sidings

Epsom

Ewell East

Epsom

Chessington South

Fulwell

Twickenham

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Guildford

Effingham Jn

Epsom

Ewell West

Chessington 
South

Hampton Wick

Shacklegate Jn

Strawberry Hill

Twickenham

Strawberry Hill 
Depot

Effingham Jn

Effingham Jn

P2022/3456840

P2022/3616786

P2022/3548412

P2022/2980829 BERTHING AVAILABLE IN GUILDFORD PLATFORM 
1. UNITS TO BE CUT OUT.

SO680
SW180

SW185

SW190
SW245

SW200

17m45ch and 15m0ch

13m75ch and 14m20ch

13m54ch and 14m45ch

21m7ch and 29m42ch

21m7ch and 29m42ch

22m43ch and 24m0ch

Permanent Way Inspection

Permanent Way Inspection

Cable Work

Track Maintenance

Unload Ballast

Survey Work

23/04/22

23/04/22

23/04/22

26/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9228815

W2022/9622179

W2022/9454523

W2022/9091583

W2022/9500621

W2022/9400148

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0135 Sun

0135 Sun

0135 Sun

0100 Thu

24/04/22

24/04/22

29/04/22

29/04/22

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

28/04/22

0805 Sun

0805 Sun

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0740 Sun

0740 Sun

0740 Sun

0520 Thu

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Main

Up Main

All Sidings

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down 
Twickenham
Up Twickenham

Barnes Jn

Barnes Bridge

Feltham Depot

Feltham Jn

Feltham

Feltham Depot

Ascot

Ash Vale Jn

Wokingham Jn

Bracknell

Barnes

Barnes Jn

Feltham Depot

Hounslow Jn

Whitton Jn

Feltham Depot

Ascot

Virginia Water

Ascot

P2022/3585624

P2022/3669598

P2022/2991672

P2022/3663021

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5C99.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5R90.

SWR - 2 UNITS TO BERTH AT READING.

2C16 TO START FROM VIRGINIA WATER 
[PLATFORM 4].

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.

SW210
SW230

SW210
SW230

SW210
SW260

SW210

6m49ch and 7m44ch

13m20ch and 14m40ch

23m30ch and 36m16ch

37m48ch and 38m22ch

23m30ch and 36m16ch

26m60ch and 29m36ch

26m60ch and 29m36ch

26m60ch and 29m36ch

29m35ch and 29m50ch

Permanent Way Inspection

Remove Rail Defects

Follow-Up Work

Survey Work

Track Maintenance

Crossing Welding

Hand Rail Grinding

S&T Maintenance

Third Rail Work

24/04/22

24/04/22

29/04/22

29/04/22

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9546287

W2022/9764820

W2022/9063625

W2022/9445453

W2022/9089583

W2022/9089584

W2022/9089585

W2022/9089586

W2022/9747655

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0805 Tue

0805 Fri

1030 Fri

0135 Tue

0135 Tue

0135 Tue

0135 Tue

26/04/22

29/04/22

29/04/22

26/04/22

26/04/22

26/04/22

26/04/22

0850 Tue

0850 Fri

1050 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Siding

Up Southern

Down Southern

Platform 4

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Wokingham

Wokingham

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham Jn

Wokingham Jn

Wokingham Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

P2022/3647993

P2022/3648081

P2022/3487242

P2022/3454344 READING PLATFORM 4 TO BE KEPT CLEAR

SW210
SW265

SW210
SW265

SW210

GW103
GW190
GW195
SW210

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

67m35ch and 68m69ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

26/04/22

29/04/22

29/04/22

26/04/22

26/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9699541

W2022/9699729

W2022/9304549

W2022/9105644

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Fri

0050 Tue

0050 Wed

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

29/04/22

26/04/22

27/04/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0500 Fri

0520 Tue

0520 Wed

Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 3 
Between 
Trains

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Up and Down 
South West

Down and Up Kew
Spur

Down and Up 
Richmond

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Down and Up 
North London

Down Ash

Up Ash

Down and Up 
Reading/Redhill

Down and Up 
Reading/Redhill

Acton Canal Wharf 
Jn

Acton West

West London Jn 
(Willesden)

New Kew Jn

Gunnersbury Jn

Old Kew Jn

South Acton Jn

Guildford

Gomshall

Gomshall

Acton Wells Jn

Kew East Jn

South Acton Jn

Willesden High 
Level Jn

Guildford

Reigate

Reigate

P2022/3660001

P2022/3577266

P2022/3597963

P2022/3599421

EA1310
EA1330
EA1360
GW130
MD167
SW230

SW265

SO500
SO560
SW300

SO500
SO560
SW300

0m53ch and 2m55ch

0m0ch and 0m0ch

30m42ch and 33m60ch

30m42ch and 33m60ch

Commissioning Work

S&T Maintenance

Mobile Maintenance Train

Mobile Maintenance Train

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

29/04/22

26/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9723269

W2022/9245668

W2022/9572636

W2022/9572639

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3660263

P2022/3483728

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

5Week

W2022/9736812

W2022/9295499
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 17 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3483787 SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9295623
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Up Main Slow

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1

Clapham Jn

Waterloo

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Vauxhall

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3644121 SO110
SO250
SW100
SW105

0m4ch and 3m59ch
S&T Maintenance

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9694027
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0940 Sat

0940 Sat

0940 Sat

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

1030 Sat

1030 Sat

1030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

West London 
Siding No.3
West London 
Siding No.6
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

Down Windsor 
Fast

Down Windsor 
Slow/Down 
Windsor/Down 
Windsor Slow
Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Linford St Jn

Vauxhall

Waterloo West 
Crossings

Putney

Nine Elms Jn

Point Pleasant Jn

Latchmere No.3 Jn

Clapham Yard

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Nine Elms Jn

Putney

Queenstown 
Road

Vauxhall

West London Jn 
(SW)

Clapham Yard

West London Jn 
(SW)

P2022/3644121

P2022/3414701

P2022/3483714

SO110
SO250
SW100
SW210

SO250
SW100

1m43ch and 4m60ch

1m43ch and 4m60ch

0m53ch and 3m34ch

S&C Medium Refurb

Track Maintenance

Permanent Way Inspection

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9688071

W2022/9111089

W2022/9295539

Week 5  - Continued
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

03/05/22

03/05/22

03/05/22

30/04/22

01/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0400 Tue

0400 Tue

0400 Tue

0500 Sat

0120 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0330 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down Main Slow

Down & Up 
Brighton Slow
Down & Up 
Brighton Fast
Brighton 
Reversible

Platforms 9 - 19

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Stewarts Lane

Down & Up 
Crystal Palace

Up London Bdge 
Slow

Down & Up 
Selhurst Spur

Arrival & 
Departure Roads

Down and Up 
Streatham Spur

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Earlsfield

Balham

Battersea Park Jn

Victoria

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Stewarts Lane Jn

Streatham Hill

Norwood Fork Jn

Gloucester Road Jn

Selhurst Depot

Streatham Common

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Vauxhall

Victoria

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Battersea Pier Jn

Balham Jn

Cottage Jn

Selhurst Jn

Streatham Jn

P2022/2884800 STRUCTURE OF THE AMENDED TRAIN PLAN

20MPH TSR ON DOWN MAIN SLOW ON WESSEX 

ROUTE require:

Allowance of 60 seconds if train is non stop 

through Clapham Jn

Allowance of 30 seconds if train is stopping at 

Clapham Jn



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON 

BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / 

TERMINATE AT LONDON BRIDGE VIA PECKHAM 
RYE.



PLATFORMS 10, 11, 16 & 17 TO BE OUTBERTHED 
AT 

VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE 

GIVEN UP AS REQUIRED FOR RUN ROUND OF 
ENGINEERING 

TRAINS OR FREIGHT SERVICES IN TO THE YARD. 


BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED 

VEHCILES FOR ENGINEERING TRAINS AND RRV 
ACCESS.



BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN 

ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND 

CENTRAL LONDON.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND 

STOCKWELL.



NO TRAIN MOVEMENTS INTO UP SIDING WEST 
WHILST 

SWITCHING WINDOW IS TAKING PLACE


SO250
SO500
SO650
SO680
SW100
SW105

8m26ch and 9m10ch

2m69ch and 4m20ch

2m69ch and 4m20ch

1m35ch and 3m10ch

1m35ch and 6m57ch

6m35ch and 6m57ch

0m0ch and 0m15ch

2m50ch and 3m10ch

0m0ch and 1m20ch

9m31ch and 9m60ch

7m74ch and 8m11ch

2m44ch and 2m67ch

2m69ch and 4m20ch

0m0ch and 1m20ch

8m45ch and 8m60ch

0m0ch and 1m20ch

0m20ch and 1m20ch

Structures Work

Resignalling Work

Resignalling Work

Follow Up Tamping

Vegetation Clearance

Structures Work

Permanent Way Inspection

Other E&P Work

S&T Renewal

Permanent Way Inspection

Structures Work

Litter / Graffiti Clearance

Resignalling Work

Survey Work

Structures Work

Track Maintenance

Permanent Way Inspection

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9455993

W2022/9480627

W2022/9480642

W2022/8835671

W2022/9742345

W2022/9452177

W2022/9108291

W2022/9397566

W2022/9464800

W2022/9108307

W2022/9136130

W2022/9407220

W2022/9480677

W2022/9495437

W2022/9435161

W2022/8899969

W2022/9391945
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Mon

0400 Mon

02/05/22

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

0400 Mon

0720 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Reversible Fast 
Spur
Down & Up Slow 
Spur
Down Main Slow

Down/Up 
Brighton/Victoria 
Slow
Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Siding (part)

Down Main Slow

Down & Up 
Brighton Fast
Down & Up 
Brighton Slow

Streatham South Jn

Earlsfield

Windmill Bridge Jn

Windmill Bridge Jn

Streatham Hill

Earlsfield

Balham

Streatham North 
Jn

Vauxhall

Victoria

Windmill Bridge 
Jn

Streatham Hill

Vauxhall

Victoria

P2022/2884800 

0120 SAT TO 0120 SUN & 0400 MON TO 0400 TUE
TRAINS TO START/TERMINATE AT BALHAM



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM 

THE UP SLOW PLATFORM. 

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS 

ARE AUTHORISED TO PROCEED WHEN POSITION 
LIGHT 

SHUNT SIGNAL VC151 IS CLEARED. 

MODULE RULE BOOK S7, SECTION 3- 
MOVEMENTS MADE ON 

THE AUTHORITY OF A POSITION-LIGHT, 
SUBSIDIARY OR 

SHUNTING SIGNAL IS MODIFIED ACCORDINGLY. 


0120 SUN TO 0400 MON

ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN  VIA 

FORK ARRIVAL ONLY



ACCESS TO/FROM STREATHAM HILL DEPOT 
FROM STREATHAM 

HILL STATION ONLY

2m69ch and 4m20ch

2m69ch and 4m20ch

1m35ch and 6m57ch

8m26ch and 9m60ch

1m35ch and 6m57ch

1m35ch and 6m57ch

0m0ch and 0m30ch

0m6ch and 0m58ch

0m40ch and 1m20ch

2m69ch and 4m20ch

9m15ch and 9m35ch

1m35ch and 2m70ch

0m0ch and 1m20ch

0m0ch and 0m60ch

Tamping

Tamping

Survey Work

Track Maintenance

Drainage Inspection

Resignalling Work

Structures Work

Other E&P Work

S&T Maintenance

Tamping

Vegetation Clearance

Permanent Way Inspection

Unload Ballast

Other E&P Work

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9526471

W2022/9526334

W2022/9495873

W2022/8903018

W2022/9729121

W2022/9115781

W2022/9351439

W2022/9091688

W2022/9391744

W2022/9525912

W2022/9487843

W2022/9391933

W2022/9206528

W2022/9397640
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EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

1245 Thu

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

05/05/22

30/04/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1415 Thu

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Down Slow

Up Slow / Up Main
Slow

Up Epsom

Down Epsom

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

Raynes Park

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

Durnsford Road

Raynes Park

P2022/3483682

P2022/3483705

P2022/3483735

P2022/3483954

P2022/3483722

P2022/3643502

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SW100

SW100
SW210

SW105
SW180

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m30ch and 4m31ch

3m51ch and 3m79ch

4m0ch and 8m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

05/05/22

30/04/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9295246

W2022/9295523

W2022/9295504

W2022/9295741

W2022/9295480

W2022/9688040
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow
Down Carriage 
Sidings No.1
Back Road No.2

Back Road No.1

Down Carriage 
Sidings 7 to 9
New Road

Down Carriage 
Sidings 11 to 14
Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

P2022/2906401 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN POOLE AND 
SOUTHAMPTON CENTRAL AND BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BASINGSTOKE 
AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL REVERSE AT SOUTHAMPTON CENTRAL AND
DIVERT VIA ANDOVER & ROMSEY. ECS TO 
DIVERT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED. 



DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT 
RUN. WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. 7O43/7O44 
WILL NOT RUN.



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR.

SW105
SW130
SW135 59m70ch and 61m30ch

72m10ch and 74m0ch

73m30ch and 73m55ch

74m25ch and 76m76ch

67m57ch and 68m37ch

68m47ch and 69m0ch

66m10ch and 74m0ch

66m0ch and 74m0ch

73m0ch and 73m50ch

73m30ch and 73m55ch

55m53ch and 58m15ch

66m10ch and 74m0ch

73m48ch and 73m70ch

59m70ch and 61m30ch

73m10ch and 73m60ch

56m60ch and 58m15ch

Survey Work

Point Heater Maintenance

S&C Tamping

S&T Work

S&T Work

Place/Remove Warning 
Equipment

Third Rail Work

Other E&P Work

S&T Points

S&C Tamping

S&C Tamping

Track Maintenance

Other E&P Work

Changing Sleepers & 
Timbers

Rail Testing and Lubrication

Tunnel Examination

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9497867

W2022/9439777

W2022/9138619

W2022/9472668

W2022/9534556

W2022/9702476

W2022/8477619

W2022/9178872

W2022/9125142

W2022/9138488

W2022/9513153

W2022/7447491

W2022/9181375

W2022/9515281

W2022/9697774

W2022/9101678

W2022/9473921
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

03/05/22

03/05/22

03/05/22

03/05/22

30/04/22

30/04/22

0430 Tue

0430 Tue (52 hrs)

0430 Tue (52 hrs)

0430 Tue

0450 Sat

0450 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Wimbledon

East Putney

Wimbledon Park 
Depot

New Malden Jn

Surbiton

East Putney

Putney Bridge

Wimbledon Park 
Depot

New Malden Jn

Raynes Park

P2022/2906401

P2022/3512153

P2022/3643408

WIMBLEDON PLARFORM 1-2 AND 3 TO BE KEPT 
CLEAR

SW105
SW225

SW105
SW190

66m0ch and 67m8ch

55m53ch and 58m15ch

66m10ch and 74m0ch

5m57ch and 8m47ch

8m70ch and 10m75ch

Other E&P Work

Tunnel Examination

S&T Maintenance

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9101553

W2022/7585381

W2022/9327349

W2022/9687229

Week 5  - Continued

Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0035 Mon

0035 Mon

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0215 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hampton 
Court

Up Cobham

Up Kingston

Down Fast

Up Fast

Up Slow

Down Slow

Up Siding

Down Cobham

Down Kingston

Down Slow

Down Hampton 
Court

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Hampton Court Jn

Effingham Jn

New Malden Jn

Esher

Esher

Surbiton

Effingham Jn

Norbiton

Esher

Hampton Court

New Malden Jn

Surbiton

Hampton Court

Hampton Court 
Jn

Norbiton

Raynes Park

Raynes Park

Surbiton

Hampton Court 
Jn

New Malden Jn

Raynes Park

Surbiton

New Malden Jn

Raynes Park

P2022/2985563

P2022/3643414

SWR: 2K05 TO START FROM KINGSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SW105
SW190
SW195
SW200

SW105
SW190

11m40ch and 14m40ch

11m40ch and 14m40ch

8m70ch and 11m25ch

8m70ch and 10m75ch

S&T Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9114331

W2022/9114273

W2022/9113650

W2022/9689996
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Sat

0030 Sat

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

02/05/22

02/05/22

02/05/22

02/05/22

30/04/22

30/04/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0535 Sat

0535 Sat

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Hampton 
Court

Down Hampton 
Court

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hampton Court Jn

Esher

Hampton Court

Hampton Court

Hampton Court

Hampton Court Jn

Hampton Court Jn

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

Surbiton

Hampton Court 
Jn

Surbiton

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3644305

P2022/2906365

P2022/3578981

SW105
SW195
SW200

SW105
SW195

SW105
SW195
SW200

11m77ch and 13m40ch

11m77ch and 13m40ch

12m8ch and 14m76ch

11m77ch and 15m6ch

Permanent Way Inspection

S&T Maintenance

PL Grinding Train

S&T Maintenance

02/05/22

02/05/22

02/05/22

02/05/22

30/04/22

30/04/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9694137

W2022/9694231

W2022/9114365

W2022/9307618
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EAS_V_4_4_2022

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0135 Sat

0050 Wed

0050 Wed

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

30/04/22

04/05/22

04/05/22

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0435 Sat

0510 Wed

0510 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Up Alton

Down Alton

Hampton Court Jn

Hampton Court Jn

Esher

Hampton Court

Surbiton

Weybridge

Farnborough

Ash Vale Jn

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Esher

Brookwood

Pirbright Jn

P2022/3579102

P2022/3668863

P2022/3661083

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B01

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 2F02

SW105
SW195
SW200

SW105

SW105
SW120

11m77ch and 15m6ch

15m20ch and 17m70ch

28m40ch and 32m43ch

S&T Maintenance

Remove Rail Defects

Unload CWR

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

30/04/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9307619

W2022/9761520

W2022/9724032
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0730 Sun

0818 Sun

0910 Sun

1146 Sun

2330 Wed

2330 Wed

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

05/05/22

05/05/22

0725 Sun

0725 Sun

0725 Sun

0755 Sun

0842 Sun

0925 Sun

1201 Sun

0030 Thu

0030 Thu

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Worting Jn

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Winchfield

Winchfield

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

P2022/2903031

P2022/3531722

P2022/3531721

P2022/3531723

P2022/3531656

P2022/3630400

UNITS MAY BERTH IN LONG VALLEY AND IN 
DOWN SIDINGS [UNITS TO BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES  

BETWEEN WICHFIELD AND BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN 
PILOTMAN 3 MINUTES      

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14.

TO BE TAKEN AFTER THE PASSAGE OF 1T36 AND 
GIVEN UP FOR THE PASSAGE OF 1T27.

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105

42m15ch and 48m17ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

73m43ch and 73m51ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7452298

W2022/9417074

W2022/9417073

W2022/9416926

W2022/9416925

W2022/9650712

Week 5  - Continued
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EAS_V_4_4_2022

2330 Wed

2330 Wed

0305 Sun

2330 Fri

2330 Fri

2345 Tue

0010 Wed

0010 Thu

0010 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/05/22

05/05/22

01/05/22

30/04/22

30/04/22

04/05/22

04/05/22

05/05/22

06/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0030 Thu

0030 Thu

0705 Sun

0600 Sat

0600 Sat

0545 Wed

0530 Wed

0530 Thu

0530 Fri

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main

Up Fast

Down Fast

Down Slow

Down Main

Up Main

Shunting Neck/Up
Fawley Down
Down Main

Up Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Engineers Sidings

Down Siding

Up Siding

Southampton Airport
Parkway

Eastleigh

Northam Jn

Beaulieu Road

Beaulieu Road

Totton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Eastleigh

Eastleigh West Jn

St. Denys

Totton

Totton

Totton

Totton

Totton

Totton

Brockenhurst

Totton

Brockenhurst

P2022/3630428

P2022/3579681

P2022/3577574

P2022/3577573

P2022/3622243

P2022/3605646

P2022/3605712

P2022/3605726

P2022/3531743

SW105

SW105

SW105

SW105

SW105

SW105

SW105

SW105

SW105
SW160

73m51ch and 73m60ch

77m49ch and 77m64ch

83m17ch and 89m0ch

83m0ch and 89m40ch

82m60ch and 83m12ch

85m25ch and 91m73ch

85m25ch and 91m73ch

85m25ch and 91m73ch

90m0ch and 92m10ch

92m54ch and 93m62ch

Permanent Way Inspection

Follow-Up Work

S&T Work

S&T Work

S&T Work

CWR Stress Management 

CWR Stress Management 

CWR Stress Management 

S&T Track Circuits

Cable Work

04/05/22

04/05/22

01/05/22

29/04/22

29/04/22

03/05/22

04/05/22

05/05/22

06/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650715

W2022/9510181

W2022/9342404

W2022/9342603

W2022/7254660

W2022/9576776

W2022/9576701

W2022/9576702

W2022/9370262

W2022/9597778
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EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

04/05/22

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

05/05/22

06/05/22

06/05/22

06/05/22

06/05/22

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Down Siding

Up Siding

Engineers Sidings

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Lymington Pier

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3628847

P2022/3628891

P2022/3628892

SW105
SW160

SW105
SW160

SW105
SW160

93m52ch and 99m76ch

93m52ch and 99m76ch

93m52ch and 99m76ch

Signalling Works

Signalling Works

Signalling Works

04/05/22

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

05/05/22

06/05/22

06/05/22

06/05/22

06/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643434

W2022/9643447

W2022/9643448
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EAS_V_4_4_2022

0025 Sun

0025 Sun

0025 Sun

0730 Tue

0730 Wed

0730 Thu

0730 Fri

0115 Mon

0105 Tue

0125 Sun

01/05/22

01/05/22

01/05/22

03/05/22

04/05/22

05/05/22

06/05/22

02/05/22

03/05/22

01/05/22

0720 Sun

0720 Sun

0720 Sun

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0405 Mon

0505 Tue

0705 Sun

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Possession

Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Platform 2

Platform 2

Platform 2

Platform 2

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Up Main

Down Main

Down Main

Up Main

Bournemouth

Branksome

Bournemouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Haslemere

Havant Jn

Bournemouth

Hinton Admiral

Bournemouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Farncombe

Haslemere

P2022/2906207

P2022/3654342

P2022/3654343

P2022/3654344

P2022/3654345

P2022/3482941

P2022/3611381

P2022/2906362

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B75



SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B75.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE KEPT CLEAR.

SW105

SW105

SW105

SW105

SW105

SW110
SW200
SW265

SW110

SW110

103m46ch and 106m22ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

29m75ch and 30m45ch

36m21ch and 38m38ch

44m40ch and 46m65ch

55m17ch and 58m20ch

45m40ch and 46m20ch

Track Maintenance

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Permanent Way Inspection

Prep for RDT

Track Maintenance

Remove Rail Defects

PL Tamping

01/05/22

01/05/22

01/05/22

03/05/22

04/05/22

05/05/22

06/05/22

02/05/22

03/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7446363

W2022/9708288

W2022/9708253

W2022/9708255

W2022/9708259

W2022/9115119

W2022/9105224

W2022/7446632

W2022/9726386

W2022/8425570
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0800 Tue

04/05/22

04/05/22

04/05/22

06/05/22

06/05/22

06/05/22

06/05/22

05/05/22

05/05/22

05/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

0400 Tue

0400 Tue

2000 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Sidings 
Possession

Up Spur

Down Spur

Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3618899

P2022/3647902

P2022/3647903

P2022/3619021

P2022/3618896

P2022/3618334

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

DCS 1 TO BE KEPT CLEAR.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

44m21ch and 44m48ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Structures Work

04/05/22

04/05/22

04/05/22

06/05/22

06/05/22

06/05/22

06/05/22

05/05/22

05/05/22

05/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9599960

W2022/9705641

W2022/9705728

W2022/9600039

W2022/9600034

W2022/9627674

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0800 Wed

0140 Sat

0020 Tue

0025 Tue

04/05/22

02/05/22

03/05/22

03/05/22

2000 Wed

0400 Mon

0525 Tue

0535 Tue

Sidings 
Possession

Possession

Possession

Possession

DCS 1/2/3

All Lines

All Lines

All Lines

Portsmouth and 
Southsea

Gillingham (Dorset)

Gillingham (Dorset)

Honiton

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Axminster West 
Jn

P2022/3618444

P2022/2906317

P2022/3579645

P2022/3617019

DCS 1 TO BE KEPT CLEAR.

SWR: EXETER SERVICES TO BE DIVERTED VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN SALISBURY AND GILLINGHAM.



PILOTMAN WORKING REQUIRED FOR THE FIRST 
TRAIN.

SO520
SW110

GW500
GW5001
SW115
SW170
SW175
SW178

SW115

SW115

44m21ch and 44m48ch

95m57ch and 97m16ch

88m68ch and 90m58ch

95m57ch and 97m16ch

99m50ch and 101m40ch

95m55ch and 97m16ch

103m40ch and 103m50ch

96m4ch and 96m24ch

85m60ch and 104m65ch

93m21ch and 94m70ch

92m0ch and 94m76ch

96m22ch and 97m16ch

92m0ch and 94m76ch

92m0ch and 94m76ch

99m50ch and 101m40ch

146m52ch and 148m72ch

Structures Work

S&T Inspections

Eradication Of Wet Beds

S&T Inspections

Earthwork

S&C Heavy Refurb

Safety & Environment Work

Station Work

Structures Examination

PL Tamping

URFDO Inspections

Earthwork

Track Maintenance

Rail Lubricators

Earthwork

Follow Up Tamping

04/05/22

30/04/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9628071

W2022/9482772

W2022/9593652

W2022/9482786

W2022/9415334

W2022/9073292

W2022/9472839

W2022/9452875

W2022/9408884

W2022/9138821

W2022/9138517

W2022/9415440

W2022/9138771

W2022/9138822

W2022/9415507

W2022/9623186

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0620 Sun

0620 Sun

0620 Sun

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Aldershot North Jn

North Camp

Guildford

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Aldershot South 
Jn

Guildford

Guildford

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/3027402

P2022/2903505

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



GWR TO BERTH IN GUILDFORD PLATFORM 3. 
1O56 TO START FROM GUILDFORD VICE 
BLACKWATER.

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

SW123
SW265

GW103
GW220
GW225
GW500
SW125

30m32ch and 51m10ch

34m19ch and 34m39ch

30m32ch and 51m10ch

37m30ch and 38m0ch

36m0ch and 36m40ch

36m50ch and 38m30ch

36m0ch and 37m77ch

36m47ch and 36m78ch

35m68ch and 36m11ch

36m50ch and 38m30ch

35m42ch and 37m75ch

35m78ch and 36m40ch

36m33ch and 37m77ch

36m45ch and 38m40ch

PL Tamping

Station Work

Track Maintenance

S&C Maintenance

Remove Rail Defects

P-Way Maintenance

OHL Work (Non-Intrusive)

Arc Repairs

Station Work

Patrolling 

ES Duties Only

P & D Maintenance

S&T Points

OHL Work (Ground Level)

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9570426

W2022/9246318

W2022/9114919

W2022/9541230

W2022/9429543

W2022/9455533

W2022/9127201

W2022/9471917

W2022/9448426

W2022/9454230

W2022/9582174

W2022/8827969

W2022/9078639

W2022/9427962
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

1155 Wed

1355 Wed

0040 Sat

0040 Sat

0040 Sat

0040 Fri

0040 Fri

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

01/05/22

04/05/22

04/05/22

30/04/22

30/04/22

30/04/22

06/05/22

06/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun (7 hrs)

1320 Wed

1505 Wed

0510 Sat

0510 Sat

0510 Sat

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Down Loop/Single

Down Loop/Single

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Up Bookham

Down Bookham

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Bramley

Dorchester West

Dorchester West

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Maiden Newton

Maiden Newton

Epsom

Ewell West

Leatherhead

Leatherhead Jn

P2022/2903734

P2022/3419502

P2022/3632315

P2022/3632389

P2022/3484034

P2022/3656525

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

GW103
GW500
SW125

SW125

SW175

SW175

SO680
SW180

SO685
SW180
SW183

35m45ch and 37m72ch

35m45ch and 37m72ch

40m0ch and 46m46ch

154m25ch and 161m45ch

154m25ch and 161m45ch

17m45ch and 15m0ch

17m75ch and 19m40ch

17m75ch and 19m40ch

ES Duties Only

S&T Work

OHL Work (Ground Level)

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Renewal

S&T Maintenance

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

04/05/22

04/05/22

30/04/22

30/04/22

30/04/22

06/05/22

06/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9582806

W2022/9078726

W2022/7699471

W2022/9665372

W2022/9665380

W2022/9296164

W2022/9702912

W2022/9117223

Week 5  - Continued

SUPERSEDED B
Y C

PPP



Page         563 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Tue

1040 Wed

0100 Thu

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Tue

0045 Tue

0045 Tue

0330 Tue

03/05/22

04/05/22

05/05/22

03/05/22

01/05/22

05/05/22

03/05/22

05/05/22

01/05/22

01/05/22

03/05/22

03/05/22

03/05/22

05/05/22

1300 Tue

1115 Wed

0415 Thu

0330 Tue

0620 Sun

0515 Thu

0330 Tue

0515 Thu

0620 Sun

0620 Sun

0330 Tue

0330 Tue

0330 Tue

0515 Thu

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Siding

Up Siding

All Sidings

Down Cobham

Up Cobham

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Hounslow

Up Hounslow

Chessington South

Effingham Jn

London Road 
(Guildford)

Feltham Jn

Putney

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

North Sheen

Putney

Barnes Jn

North Sheen

Feltham Jn

Chessington 
South

Effingham Jn

Effingham Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Putney

Barnes Jn

Putney

New Kew Jn

P2022/3624774

P2022/3579122

P2022/3615231

P2022/2906310 SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.

SW185

SW200

SW200

EA1330
SW210
SW230
SW240

13m75ch and 14m20ch

21m14ch and 21m37ch

21m79ch and 26m55ch

12m0ch and 12m20ch

7m4ch and 7m40ch

9m50ch and 9m63ch

8m60ch and 14m20ch

8m60ch and 14m20ch

9m0ch and 10m10ch

8m73ch and 9m53ch

8m60ch and 14m20ch

13m30ch and 13m50ch

11m64ch and 11m74ch

11m24ch and 11m44ch

Permanent Way Inspection

Permanent Way Inspection

Unload CWR

Litter / Graffiti Clearance

Wheel Timber Renewal

Litter / Graffiti Clearance

Preparatory Work

Permanent Way Inspection

Track Maintenance

Drainage Inspection

Preparatory Work

Litter / Graffiti Clearance

LC  Work

Litter / Graffiti Clearance

03/05/22

04/05/22

05/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

03/05/22

03/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9622224

W2022/9116874

W2022/9587125

W2022/9162919

W2022/9073222

W2022/9144422

W2022/9124446

W2022/9111636

W2022/9111442

W2022/9499131

W2022/7900283

W2022/9162884

W2022/9452363

W2022/9144424

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0805 Tue

0805 Fri

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

06/05/22

0805 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0850 Tue

0850 Fri

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down 
Twickenham/Dow
n Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Barnes Jn

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham

Wokingham

Barnes

Ascot

Blackwater

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Wokingham Jn

Wokingham Jn

P2022/3483774

P2022/2906346

P2022/3660343

P2022/3660361

SWR: SERVICES TO START AND TERMINATE AT 
ASCOT.  RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ASCOT AND READING.



GWR: ON SUNDAY SERVICES TO START AND 
TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN NORTH CAMP AND READING. TWO 
UNITS TO BERTH IN READING PLATFORMS 4, 5 
OR 6. BERTHING AVAILABLE IN GUILDFORD 
PLATFORM 3.



XC: GUILDFORD SERVICES TO START AND 
TERMINATE AT READING. ECS TO BE DIVERTED 
VIA WINCHESTER.





*** SPECIAL WORKING INSTRUCTIONS ***



AT BLACKWATER, DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER

SW210
SW230

GW103
GW190
GW195
SW210
SW265

SW210
SW265

SW210
SW265

6m49ch and 7m44ch

61m74ch and 68m68ch

56m0ch and 61m70ch

34m45ch and 68m69ch

34m45ch and 68m69ch

32m24ch and 33m15ch

61m75ch and 62m10ch

65m5ch and 65m30ch

29m40ch and 34m30ch

34m45ch and 68m69ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Off-Track Inspections

Structures Examination

Preparatory Work

Permanent Way Inspection

Earthwork

Station Work

Structures Work

Follow-Up Work

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

03/05/22

06/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9295561

W2022/9656916

W2022/9458089

W2022/9124470

W2022/9114642

W2022/9147240

W2022/9250131

W2022/9680779

W2022/9124125

W2022/9124249

W2022/9737741

W2022/9737756

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Tue

0105 Tue

0105 Tue

1220 Fri

1220 Fri

0110 Sun

03/05/22

03/05/22

03/05/22

06/05/22

06/05/22

01/05/22

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

0740 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Up Frimley

Down Frimley

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Frimley Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

Camberley

P2022/3484204

P2022/3483910

P2022/3579210

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

GW103
GW190
GW195
SW210

SW230

SW260

67m30ch and 68m55ch

7m35ch and 7m66ch

37m48ch and 38m22ch

Permanent Way Inspection

Permanent Way Inspection

Survey Work

03/05/22

03/05/22

03/05/22

06/05/22

06/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9296239

W2022/9295769

W2022/9445733

Week 5  - Continued
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Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

6Week
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

No. 6 & 49 Sidings

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Clapham Jn

Barnes Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

P2022/2906405 WATERLOO, PLATFORMS 12 TO 19 AND PLATS 
20-24 TO BE KEPT CLEAR. 

CLAPHAM YARD SIDING NO.6 AND 49 TO BE KEPT
CLEAR



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SIGNAL F433.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



VINE ROAD LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION OF THE 
POSSESSION

SO110
SO250
SW100
SW210
SW225
SW230

2m15ch and 2m76ch

4m21ch and 3m34ch

1m40ch and 7m0ch

0m4ch and 0m20ch

0m4ch and 4m20ch

0m53ch and 3m34ch

3m34ch and 3m2ch

0m4ch and 3m34ch

6m49ch and 7m44ch

2m40ch and 2m75ch

3m51ch and 3m79ch

3m0ch and 4m0ch

3m0ch and 4m0ch

0m4ch and 4m0ch

4m50ch and 5m13ch

2m40ch and 2m60ch

Structures Examination

Permanent Way Inspection

Structures Examination

Structures Work

C2 Rerail - Both Rails

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Permanent Way Inspection

S&C Tamping

Load / Unload Other 
Materials

Track Maintenance

Wheel Timber Renewal

Structures Work

Track Maintenance

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9110757

W2022/9295528

W2022/9407258

W2022/9434485

W2022/9073440

W2022/9295541

W2022/9295505

W2022/9295555

W2022/9295562

W2022/9132114

W2022/9295481

W2022/9529941

W2022/9530179

W2022/9529579

W2022/9479273

W2022/9736678

W2022/9119885

Week 6  - Continued

SUPERSEDED B
Y C

PPP



Page         569 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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P2022/2906405 3m0ch and 4m0ch

5m55ch and 5m65ch

7m4ch and 7m28ch

3m0ch and 4m0ch

3m0ch and 4m0ch

3m0ch and 4m0ch

2m0ch and 3m0ch

0m4ch and 4m0ch

0m4ch and 0m55ch

7m4ch and 7m28ch

5m50ch and 7m40ch

4m20ch and 3m25ch

0m4ch and 0m35ch

Structures Examination

Preparatory Work

S&C Tamping

S&C Tamping

S&C Tamping

Survey Work

Plain Line Heavy Refurb

Permanent Way Inspection

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

Permanent Way Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9589170

W2022/9124766

W2022/9529943

W2022/9529945

W2022/9530027

W2022/9449053

W2022/9073508

W2022/9295501

W2022/9124883

W2022/9098981

W2022/9295471

W2022/9295537

Week 6  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         570 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

2330 Fri

0732 Sat

0732 Sat

1245 Thu

09/05/22

09/05/22

09/05/22

09/05/22

14/05/22

07/05/22

07/05/22

12/05/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0115 Sat

0830 Sat

0830 Sat

1415 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Protected 
Path

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Platform 19

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Sidings No.6 & 49

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Waterloo

Latchmere No.2 Jn

Clapham Jn

Clapham Yard

Clapham Jn

Waterloo

Waterloo

Waterloo

Clapham Jn

Longhedge Jn

Clapham Yard

P2022/3665768

P2022/3451747

P2022/3483684

P2022/3483952

PLATFORM 19 TO BE KEPT CLEAR, WILL BE USED
BY ENGINEERS TRAINS WORKING IN P/2906350

SW100

SW100

SO250
SW100
SW210

SW100

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

1m66ch and 4m0ch

3m30ch and 4m31ch

Rail Testing and Lubrication

Permanent Way Inspection

Weld Inspections

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

09/05/22

09/05/22

09/05/22

09/05/22

13/05/22

07/05/22

07/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9741539

W2022/9741474

W2022/9741630

W2022/9740916

W2022/9741589

W2022/9741317

W2022/9295248

W2022/9295738
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0030 Mon

0030 Mon

0030 Mon

0030 Mon

09/05/22

09/05/22

09/05/22

09/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3665881 SW105
SW180
SW190 4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Weld Inspections

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

09/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9742452

W2022/9742450

W2022/9742420

W2022/9742492

W2022/9742448
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
DM/DF/Dn 
Rv(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM
Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Millbrook (SW105)

Redbridge

Fareham

Northam Jn

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2906408 SWR: ON SATURDAY NIGHT 1B77 TO TERMINATE 
AT EASTLEIGH THEN RUN ECS TO BASINGSTOKE,
2B77 TO TERMINATE AT EASTLEIGH (BERTH) AND
1B81 TO TERMINATE AT EASTLEIGH THEN RUN 
ECS TO FRATTON. ON SUNDAY 1B20 AND 1B26 
TO START FROM EASTLEIGH. 1B24 WILL NOT 
RUN. 2E09 AND 2E13 TO START FROM FAREHAM. 
2E12 AND 2E16 TO TERMINATE AT FAREHAM. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM EASTLEIGH AND FAREHAM TO 
SOUTHAMPTON AND BOURNEMOUTH. 



GTR: 5N03 AND 5N01 TO BE DIVERTED TO 
PORTSMOUTH AND SOUTHSEA. 1N11 AND 1N13 
TO START FROM PORTSMOUTH AND SOUTHSEA.
 

*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

SW105
SW140
SW145
SW150

77m10ch and 77m52ch

76m48ch and 81m10ch

77m0ch and 77m20ch

79m9ch and 79m29ch

76m48ch and 77m56ch

79m30ch and 79m60ch

76m48ch and 81m10ch

78m50ch and 79m4ch

77m49ch and 77m64ch

76m48ch and 81m10ch

76m48ch and 81m10ch

76m48ch and 77m10ch

78m78ch and 79m20ch

CWR Stress Management 

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&T Points

S&C Tamping

Rail Testing and Lubrication

LC  Work

Follow-Up Work

S&T Maintenance

Third Rail Work

S&T Work

S&C Grinding Train

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9599767

W2022/7454695

W2022/9144568

W2022/9144464

W2022/9125518

W2022/8429328

W2022/9702506

W2022/9540771

W2022/9510182

W2022/7454824

W2022/8477670

W2022/9517685

W2022/8488319

Week 6  - Continued

SUPERSEDED B
Y C

PPP



Page         573 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Thu

0110 Thu

0110 Thu

0110 Thu

0110 Fri

0110 Fri

0110 Fri

0110 Fri

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

13/05/22

0445 Thu

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

0445 Fri

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Kingston

Down Kingston

Up Fast

Down Slow

Down Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Kingston

Down Kingston

Up Fast

Down Slow

Down Fast

Up Slow

Down Hampton 
Court

Up Siding

Norbiton

Hampton Court Jn

Hampton Court Jn

Surbiton

Norbiton

Hampton Court Jn

Hampton Court Jn

Surbiton

New Malden Jn

Raynes Park

Surbiton

Surbiton

New Malden Jn

Raynes Park

Surbiton

Surbiton

P2022/3620602

P2022/3620622

SW105
SW190
SW195

SW105
SW190
SW195

9m60ch and 12m67ch

9m60ch and 12m67ch

Other E&P Work

Other E&P Work

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9578422

W2022/9578423
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EAS_V_4_4_2022

0110 Tue

0110 Tue

0110 Tue

0110 Tue

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Thu

10/05/22

10/05/22

10/05/22

10/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

12/05/22

0340 Tue

0340 Tue

0340 Tue

0340 Tue

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0510 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Up Kingston

Down Kingston

Up Fast

Down Slow

Down Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Fast

Up Fast

Down Slow

Up Slow

Norbiton

Hampton Court Jn

Hampton Court Jn

Surbiton

Hampton Court Jn

Hinchley Wood

Hampton Court Jn

Esher

Hampton Court

Esher

New Malden Jn

Raynes Park

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

Hinchley Wood

New Malden Jn

Surbiton

Hampton Court 
Jn

P2022/3620545

P2022/3665921

P2022/3631902

SW105
SW190
SW195

SW105
SW195
SW200

SW105

9m60ch and 12m67ch

10m12ch and 14m30ch

10m12ch and 14m30ch

13m43ch and 14m35ch

Other E&P Work

Permanent Way Inspection

S&T Maintenance

Scrap Removal

10/05/22

10/05/22

10/05/22

10/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9543681

W2022/9742728

W2022/9742601

W2022/9647946

Week 6  - Continued

SUPERSEDED B
Y C

PPP



Page         575 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Fri

0115 Sun

0115 Sun

0105 Tue

0105 Wed

0105 Thu

0105 Fri

13/05/22

08/05/22

08/05/22

10/05/22

11/05/22

12/05/22

13/05/22

0510 Fri

0725 Sun

0725 Sun

0450 Tue (3 hrs)

0450 Wed (3 hrs)

0450 Thu (3 hrs)

0450 Fri (3 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Esher

Ash Vale Jn

Farnborough

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hampton Court 
Jn

Pirbright Jn

Woking Jn

Winchfield

Winchfield

Winchfield

Winchfield

P2022/3631757

P2022/2906353

P2022/3635784

P2022/3635824

P2022/3635825

P2022/3635826

SWR: 1B01 TO TERMINATE AT WOKING.

SW105

SW105
SW120

SW105

SW105

SW105

SW105

13m43ch and 14m35ch

25m20ch and 29m60ch

25m20ch and 29m60ch

40m60ch and 45m50ch

40m60ch and 45m50ch

40m60ch and 45m50ch

40m60ch and 45m50ch

Scrap Removal

PL Stoneblowing

Track Maintenance

Earthwork

Earthwork

Earthwork

Earthwork

13/05/22

08/05/22

08/05/22

10/05/22

11/05/22

12/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9648072

W2022/9572644

W2022/9118255

W2022/9592454

W2022/9592771

W2022/9592772

W2022/9592773
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bramley

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2906355

P2022/3552070

P2022/3552084

P2022/3552125

P2022/3594522

P2022/3594541

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5L81

GW500
SW105
SW115
SW125

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW125

45m60ch and 52m38ch

45m60ch and 52m38ch

45m60ch and 52m38ch

47m32ch and 47m78ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

Track Maintenance

Rail Lubricators

Ultrasonic Cover

Ground 
Investigation/Automatic 
Ballast Sampling

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7454793

W2022/8525568

W2022/8525618

W2022/9484500

W2022/9449532

W2022/9449529

W2022/9449625

W2022/9449621

W2022/9449622
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EAS_V_4_4_2022

1330 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0030 Fri

0030 Fri

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

1343 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0630 Fri

0630 Fri

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Main/Down 
Fast
Up Fast/Up Main

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Basingstoke

Eastleigh

Eastleigh East Jn

Eastleigh Yard

Eastleigh West Jn

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Southampton

Southampton

Basingstoke

Eastleigh

Eastleigh East Jn

Eastleigh Yard

Shawford

Winchester

Eastleigh

Eastleigh

Eastleigh West Jn

Northam Jn

Southampton

P2022/3552072

P2022/3668141

P2022/3634669

P2022/3634704

P2022/3635827

SW105

SW105
SW130

SW105
SW135

SW105
SW135

SW105

47m22ch and 47m32ch

69m78ch and 73m45ch

73m43ch and 73m51ch

73m51ch and 73m60ch

78m60ch and 79m25ch

Permanent Way Inspection

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

S&T Work

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

11/05/22

11/05/22

11/05/22

11/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9449671

W2022/9703822

W2022/9650931

W2022/9650716

W2022/9263948
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2200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Siding

Engineers Siding

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Up Siding

Down Sidings

Brockenhurst

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Bournemouth

Brockenhurst

Totton

Brockenhurst

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Bournemouth

Brockenhurst

Totton

P2022/2906450 SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT SOUTHAMPTON. A SHUTTLE 
SERVICE WILL OPERATE FROM BOURNEMOUTH 
TO POOLE & WEYMOUTH. RAIL REPLACEMENT 
ROAD SERVICES WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



XC: BOURNEMOUTH SERVICES WILL START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

SW105
SW155
SW160 85m35ch and 88m47ch

91m23ch and 91m33ch

98m37ch and 98m51ch

96m72ch and 98m54ch

85m35ch and 88m22ch

82m8ch and 85m20ch

92m45ch and 92m69ch

95m44ch and 98m54ch

107m45ch and 108m24ch

85m65ch and 88m47ch

82m5ch and 95m50ch

82m8ch and 84m0ch

89m73ch and 94m75ch

82m8ch and 85m20ch

S&T Track Circuits

Structures Work

Structures Work

Earthwork

Other E&P Work

Track Maintenance

Survey Work

Drainage Work

Track Maintenance

Structures Work

Structures Examination

S&C Grinding Train

Signalling Works

S&T Maintenance

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9465877

W2022/9724378

W2022/9362191

W2022/9412578

W2022/9340998

W2022/9079713

W2022/9463271

W2022/9544931

W2022/8564273

W2022/9724204

W2022/9443688

W2022/9079744

W2022/9550234

W2022/9079753
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0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Wed

0135 Wed

0135 Wed

0135 Wed

0135 Thu

0135 Thu

0135 Thu

0135 Thu

10/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

12/05/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2022/3634501

P2022/3634502

P2022/3634503

ITEM TO BE TAKEN AFTER THE PASSAGE OF 2B77

ITEM TO BE TAKEN AFTER THE PASSAGE OF 2B77

ITEM TO BE TAKEN AFTER THE PASSAGE OF 2B77

SW105
SW160

SW105
SW160

SW105
SW160

84m72ch and 93m62ch

84m72ch and 93m62ch

84m72ch and 93m62ch

Signalling Works

Signalling Works

Signalling Works

10/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9644676

W2022/9644534

W2022/9644535
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EAS_V_4_4_2022

0135 Fri

0135 Fri

0135 Fri

0135 Fri

2325 Mon

2325 Mon

2325 Mon

2325 Tue

2325 Tue

2325 Tue

2325 Wed

2325 Wed

2325 Wed

13/05/22

13/05/22

13/05/22

13/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey Sidings

Jubilee Sidings

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Brockenhurst

Totton

Brockenhurst

Dorchester Jn

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

P2022/3634504

P2022/3607522

P2022/3607524

P2022/3607562

ITEM TO BE TAKEN AFTER THE PASSAGE OF 2B77

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW160

SW105
SW175

SW105
SW175

SW105
SW175

84m72ch and 93m62ch

163m9ch and 168m59ch

163m9ch and 168m59ch

163m9ch and 168m59ch

Signalling Works

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

13/05/22

13/05/22

13/05/22

13/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9644682

W2022/9583973

W2022/9583937

W2022/9583938
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EAS_V_4_4_2022

2325 Thu

2325 Thu

2325 Thu

0730 Sun

0730 Mon

0730 Tue

0730 Wed

0730 Thu

0730 Fri

13/05/22

13/05/22

13/05/22

08/05/22

09/05/22

10/05/22

11/05/22

12/05/22

13/05/22

0520 Fri

0520 Fri

0520 Fri

1800 Sun

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down Main

Up Main

Weymouth Quay 
Line

Jersey Sidings

Jubilee Sidings

Platform 2

Platform 2

Platform 2

Platform 3

Platform 3

Platform 3

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

P2022/3607525

P2022/3649526

P2022/3666625

P2022/3666667

P2022/3666685

P2022/3666687

P2022/3666701

NO OUTBERTHING REQUIRED

PLATFORM 2 TO BE KEPT CLEAR.

PLATFORM 2 TO BE OUTBERTHED

PLATFORM 2 TO BE OUTBERTHED

PLATFORM 3 TO BE OUTBERTHED

PLATFORM 3 TO BE OUTBERTHED

PLATFORM 3 TO BE OUTBERTHED

SW105
SW175

SW105

SW105

SW105

SW105

SW105

SW105

163m9ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

168m43ch and 168m59ch

Remove Rail Defects

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

12/05/22

12/05/22

12/05/22

08/05/22

09/05/22

10/05/22

11/05/22

12/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9583939

W2022/9708260

W2022/9755522

W2022/9755523

W2022/9755497

W2022/9755638

W2022/9755639
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0055 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Tue

0115 Tue

0040 Tue

0130 Tue

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

10/05/22

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0405 Tue

0430 Tue (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Line 
Blockage + 
Module TS11 
Section 3

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Down Main

Up Main

Haslemere

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Guildford

Guildford

Haslemere

Rowlands Castle

Shalford Jn

Guildford

Shalford

Woking Jn

Guildford

Guildford

London Road 
(Guildford)

Farncombe

Liss

P2022/2906319

P2022/3589461

P2022/3679781

P2022/3606441

PART 2) GUILDFORD STATION PLATFORMS 1-3 
AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE 
KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK BUT TO BE KEPT CLEAR OF 
S&C FOR RRV ACCESS.



SWR: ON SATURDAY PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. 2F77 TERMINATE AT WOKING. 2JXX 
SERVICES WILL NOT RUN. ON SUNDAY 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA COBHAM AND TERMINATE AT 
GUILDFORD. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM WOKING 
AND GUILDFORD TO HASLEMERE AND BETWEEN 
GUILDFORD AND ALDERSHOT.



GWR: ON SUNDAY SERVICES TO OPERATE 
BETWEEN READING AND ASH AND BETWEEN 
SHALFORD AND GATWICK. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN NORTH 
CAMP AND SHALFORD.



NO SHUNTS AVAILABLE VIA EW23 AT 
HASLEMERE



AT ASH THE UP TRAINS WILL TERMINATE AND 
SHUNT TO THE DOWN PLATFORM VIA GD3163 A &
B CROSSOVER.



FARNCOMBE EAST LC CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

SO560
SW110
SW200
SW265
SW300

SW110
SW200
SW265

SW110

SW110

32m5ch and 42m20ch

32m5ch and 42m20ch

33m42ch and 35m1ch

32m5ch and 40m38ch

32m5ch and 35m1ch

39m30ch and 39m73ch

25m35ch and 31m70ch

25m35ch and 31m70ch

29m75ch and 30m45ch

29m75ch and 30m45ch

36m72ch and 37m12ch

53m0ch and 56m0ch

Preparatory Work

Track Maintenance

Wheel Timber Renewal

Preparatory Work

C2 Rerail - Both Rails

Earthwork

Third Rail Work

Track Maintenance

Permanent Way Inspection

S&T Maintenance

Hookswitch & Cablework

S&T Track Circuits

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

10/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9124583

W2022/9139869

W2022/9124026

W2022/9124686

W2022/9124122

W2022/9530654

W2022/9145608

W2022/9145585

W2022/9118266

W2022/9144428

W2022/9793556

W2022/9569282
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0130 Wed

0130 Thu

0130 Fri

0130 Thu

0130 Thu

0105 Mon

0105 Mon

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0210 Sun

0210 Sun

11/05/22

12/05/22

13/05/22

12/05/22

12/05/22

09/05/22

09/05/22

13/05/22

13/05/22

13/05/22

13/05/22

08/05/22

08/05/22

0430 Wed (4 hrs)

0430 Thu (4 hrs)

0430 Fri (4 hrs)

0415 Thu

0415 Thu

0415 Mon

0415 Mon

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0615 Sun

0615 Sun

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Down Branch

Up Branch

Down Main

Up Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Main

Down Main

Up & Down 
Fratton
Low Level

Rowlands Castle

Rowlands Castle

Rowlands Castle

Havant

Havant

Portcreek Jn

Fratton

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portsmouth Harbour

Portsmouth and 
Southsea

Liss

Liss

Liss

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

P2022/3606941

P2022/3606961

P2022/3606902

P2022/3633835

P2022/3663308

P2022/3663842

P2022/3663862

P2022/3594501

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

SW110

SW110

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

53m0ch and 56m0ch

53m0ch and 56m0ch

53m0ch and 56m0ch

66m5ch and 37m65ch

40m45ch and 41m40ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m67ch and 45m36ch

S&T Track Circuits

S&T Track Circuits

S&T Track Circuits

Permanent Way Inspection

PL Stoneblowing

Permanent Way Inspection

Permanent Way Inspection

Cable Work

11/05/22

12/05/22

13/05/22

12/05/22

12/05/22

09/05/22

09/05/22

13/05/22

13/05/22

13/05/22

13/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9569218

W2022/9569219

W2022/9569572

W2022/9600049

W2022/9710730

W2022/9745521

W2022/9745522

W2022/9308552
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0045 Sun

2340 Sat

2340 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0001 Wed

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

12/05/22

12/05/22

13/05/22

13/05/22

11/05/22

0830 Sun (10 hrs)

0955 Sun

0955 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0500 Thu

0500 Thu

0255 Fri

0255 Fri

0515 Wed

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Reception Line

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Branch Up

Down Sidings

Down Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Exeter 
Main/Waterloo 
Main

Salisbury

Wilton Jn

Wilton Jn

Chard Jn

Yeovil Pen Mill

Chard Jn

Templecombe

Yeovil Jn

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Pinhoe

Salisbury

Warminster

Wilton Jn

Templecombe

Yeovil Jn

Chard Jn

Templecombe

Yeovil Jn

Yeovil Junction

Chard Jn

Yeovil Junction

Chard Jn

Feniton

P2022/3634585

P2022/2900930

P2022/2906443

P2022/3673872

P2022/3673947

P2022/3640802

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



FULL ROAD CLOSURE AT WYLYE L.C. 
THROUGHOUT THE POSSESSION

SWR: ON SATURDAY, 1L69 TO TERMINATE AT 
TEMPLECOMBE. 1L88 TO TERMINATE AT 
AXMINSTER ECS TO EXETER. ON SUNDAY, 1L07 
TO TERMINATE AT TEMPLECOMBE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEMPLECOMBE AND AXMINSTER (OR 
HONITON) FOR CONNECTING TRAIN SERVICE TO 
EXETER. 1L24 TO START FROM TEMPLECOMBE.



YEOVIL JUNCTION: DOWN SIDINGS 1 AND 2 TO BE
KEPT CLEAR.



SHERBOURNE LEVEL CROSSING CLOSED 
THROUGHOUT

CREWKERNE & HEWISH LXING TO BE MANNED.

CREWKERNE & HEWISH LXING TO BE MANNED.

SW115

GW5001
SW115
SW170

SW115
SW178

SW115

SW115

GW610
SW115

83m37ch and 83m49ch

115m50ch and 131m75ch

112m30ch and 139m40ch

122m30ch and 122m70ch

113m0ch and 139m20ch

117m74ch and 118m4ch

122m65ch and 139m33ch

122m65ch and 139m33ch

159m50ch and 168m0ch

Platform Enhancements

Track Maintenance

Track Maintenance

S&C Tamping

Structures Examination

LC  Work

S&T Work

S&T Work

Remove Rail Defects

08/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

12/05/22

12/05/22

13/05/22

13/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9648280

W2022/7447892

W2022/7454705

W2022/8429468

W2022/9576729

W2022/9339711

W2022/9771376

W2022/9777373

W2022/9687572

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0050 Sat

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

07/05/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0505 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down Alton

Up Alton

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Ash Vale Jn

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Pirbright Jn

P2022/2905863

P2022/3678801

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.

GW108
SW115

SW120

178m58ch and 179m10ch

29m60ch and 31m40ch

S&C Tamping

Cable Work

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9613387

W2022/9790570

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Relief
Down and Up 
Main

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Tilehurst

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

P2022/2908188 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCES C OR E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

GW103
GW187
GW190
GW220
GW225
GW500
SW125

37m55ch and 38m45ch

33m0ch and 36m53ch

34m62ch and 36m20ch

37m40ch and 38m40ch

35m68ch and 36m11ch

33m0ch and 36m53ch

33m0ch and 38m45ch

36m40ch and 36m70ch

33m0ch and 38m40ch

36m10ch and 37m10ch

34m0ch and 35m40ch

35m7ch and 36m35ch

35m70ch and 36m55ch

35m0ch and 35m45ch

054 Inspections

P-Way Maintenance

Station Work

S&T Maintenance

Station Work

OHL Work (Maintenance)

ES Duties Only

Remove Rail Defects

Survey Work

P & D Maintenance

Technical Inspection

Remove Rail Defects

Arc Repairs

Arc Repairs

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9515073

W2022/9471924

W2022/9588474

W2022/9097625

W2022/9616020

W2022/9233734

W2022/9609420

W2022/9776043

W2022/9621624

W2022/9096819

W2022/9426196

W2022/9606285

W2022/9715683

W2022/9704174
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0200 Sun

0200 Sun

0600 Sun

0600 Sun

0005 Sun

0025 Sat

2305 Mon

2305 Mon

2305 Mon

2305 Tue

2305 Tue

2305 Tue

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

0600 Sun

0600 Sun

0800 Sun

0800 Sun

0735 Sun (7 hrs)

0450 Sat

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up Relief

Down Reading

Up Reading

Down Portsmouth

Up Portsmouth

All Lines

Down/Up Branch 
(Single)

Down Sidings

All Lines

Down/Up Branch 
(Single)

Down Sidings

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Bramley

Cosham

Dorchester West

Yeovil Jn

Yeovil Pen Mill

Dorchester West

Yeovil Jn

Yeovil Pen Mill

Westbury Line Jn

Caversham Road
Jn

Twyford West

Southcote Jn

Portchester

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

P2022/2908188

P2022/3420053

P2022/3635488

P2022/3420120

P2022/3420161

GW500
SW125

SW140

SW175
SW178

SW175
SW178

38m35ch and 39m30ch

38m35ch and 46m46ch

85m45ch and 89m75ch

141m20ch and 161m78ch

141m20ch and 161m78ch

141m20ch and 161m78ch

141m20ch and 161m78ch

141m20ch and 161m78ch

141m20ch and 161m78ch

Structures Work

OHL Work (Ground Level)

Commissioning Work

Ultrasonic Cover

Track Maintenance

Rail Lubricators

Ultrasonic Cover

Rail Lubricators

Track Maintenance

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9639976

W2022/7699472

W2022/9660490

W2022/8525427

W2022/7403489

W2022/8525268

W2022/8525426

W2022/8525269

W2022/7403775

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0045 Sun

0045 Sun

1000 Tue

0030 Wed

0030 Wed

0030 Wed

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

10/05/22

11/05/22

11/05/22

11/05/22

0510 Sat

0510 Sat

0510 Sat

0710 Sun

0710 Sun

1300 Tue

0530 Wed

0530 Wed

0530 Wed

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Siding

Up Siding

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Chessington South

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Epsom

Ewell West

Epsom

Leatherhead Jn

Chessington 
South

North Sheen

Twickenham

P2022/3484035

P2022/2891735

P2022/3632183

P2022/3589406

SWR: 1D81 TO TERMINATE AT EPSOM

SO680
SW180

SO680
SO685
SW180
SW183

SW185

SW210
SW245

17m45ch and 15m0ch

19m62ch and 20m10ch

14m55ch and 21m9ch

13m75ch and 14m20ch

0m0ch and 0m0ch

Permanent Way Inspection

Structures Examination

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

10/05/22

11/05/22

11/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9296165

W2022/9633636

W2022/9117836

W2022/9621954

W2022/9445344
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0135 Sun

0135 Sun

10/05/22

10/05/22

10/05/22

10/05/22

12/05/22

12/05/22

12/05/22

12/05/22

08/05/22

08/05/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0705 Sun

0705 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Down 
Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Up Twickenham

Down Strawberry 
Hill

Down 
Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Up Twickenham

Down Strawberry 
Hill

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Whitton

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Strawberry Hill

Whitton

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Strawberry Hill

Ascot

Chertsey

St. Margarets (Gtr
London)

Strawberry Hill

Twickenham

St. Margarets (Gtr
London)

Strawberry Hill

Twickenham

Staines Jn

Virginia Water

P2022/3630641

P2022/3630546

P2022/2901186 SWR: 2 UNITS TO BERTH AT READING - 1 ECS 
FROM STAINES TO ASCOT TO START AS 2C16. 
2S07 WILL NOT RUN.

SW210
SW245

SW210
SW245

SW210
SW255

0m0ch and 0m0ch

0m0ch and 0m0ch

19m65ch and 20m53ch

19m20ch and 23m20ch

Point Heater Maintenance

Point Heater Maintenance

Follow-Up Work

Track Maintenance

10/05/22

10/05/22

10/05/22

10/05/22

12/05/22

12/05/22

12/05/22

12/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9552660

W2022/9553620

W2022/9641239

W2022/9117854
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Fri

0030 Fri

0805 Tue

0805 Fri

1030 Fri

1220 Fri

1220 Fri

0130 Sat

0130 Sat

13/05/22

13/05/22

10/05/22

13/05/22

13/05/22

13/05/22

13/05/22

09/05/22

09/05/22

0530 Fri

0530 Fri

0850 Tue

0850 Fri

1050 Fri

1240 Fri

1240 Fri

0400 Mon

0400 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Down 
Twickenham

Up Main/Up 
Twickenham

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Siding

Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Bracknell

Ascot

Wokingham

Wokingham

Wokingham Jn

Barnes Bridge

Barnes Jn

Ascot

Ash Vale Jn

Ascot

Wokingham Jn

Wokingham Jn

Wokingham Jn

Wokingham Jn

Barnes Bridge

Ascot

P2022/3589407

P2022/3662143

P2022/3662144

P2022/3484179

P2022/3483911

P2022/2906434

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SWR: NO SERVICES TO RUN BETWEEN ASCOT 
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SW210

SW210
SW265

SW210
SW265

SW210

SW230

SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m35ch and 7m66ch

29m40ch and 40m50ch

29m40ch and 40m50ch

31m79ch and 35m32ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Follow-Up Work

Follow-Up Work

Tunnel Work

13/05/22

13/05/22

10/05/22

13/05/22

13/05/22

13/05/22

13/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9131420

W2022/9738003

W2022/9738176

W2022/9296237

W2022/9295770

W2022/9124976

W2022/9125578

W2022/9130578
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Network Rail
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/2912565 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 23m0ch

22m30ch and 23m0ch

Track Maintenance

S&T Maintenance

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9072615

W2022/9615784

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2330 Fri
14/05/22
0115 Sat

Protected 
Path

Platform 19WaterlooWaterlooP2022/3451747 PLATFORM 19 TO BE KEPT CLEAR, WILL BE USED
BY ENGINEERS TRAINS WORKING IN P/2906350

SW100 13/05/22

7Week
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

14/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

14/05/22

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0455 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

Sidings No.46 to 
No.48
North Siding

West London 
Siding No.1
West London 
Siding No.3

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Queenstown Road

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Waterloo

Clapham Jn

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Vauxhall

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

West London Jn 
(SW)

P2022/2906350 WATERLOO PLATS 12 TO 19 AND PLATS 20-24 TO 
BE KEPT CLEAR. 

CLAPHAM YARD SIDINGS 48 AND 49 TO BE KEPT 
CLEAR.



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



*** SPECIAL WORKING INSTRUCTIONS ***



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SIGNAL F433.



VINE ROAD HOU LC TO BE CLOSED 
THROUGHOUT

SO110
SO250
SW100
SW210
SW225
SW230

6m38ch and 7m3ch

0m65ch and 5m72ch

3m10ch and 3m30ch

7m4ch and 7m28ch

2m0ch and 3m0ch

0m53ch and 3m34ch

3m34ch and 3m2ch

8m47ch and 9m40ch

7m4ch and 7m28ch

2m40ch and 2m75ch

0m4ch and 0m50ch

0m65ch and 5m72ch

0m4ch and 0m50ch

6m38ch and 7m3ch

0m4ch and 0m20ch

4m60ch and 5m72ch

Off Track Work

P-Way Maintenance

Resignalling Work

Preparatory Work

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Structures Work

Load / Unload Other 
Materials

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

Off Track Work

Structures Work

Vegetation Clearance (Non-
Flail)

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518280

W2022/9535376

W2022/9124680

W2022/9125084

W2022/9449821

W2022/9295542

W2022/9295506

W2022/9128431

W2022/9125046

W2022/9132325

W2022/9564610

W2022/9021818

W2022/9122875

W2022/9452613

W2022/9434500

W2022/9473887
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EAS_V_4_4_2022

0155 Sun

0155 Sun

0045 Mon

0045 Mon

1245 Thu

0732 Sat

0732 Sat

15/05/22

15/05/22

16/05/22

16/05/22

19/05/22

14/05/22

14/05/22

0605 Sun

0605 Sun

0325 Mon

0325 Mon

1415 Thu

0830 Sat

0830 Sat

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Main Slow

Up Main Slow

Up Main Fast

Down Main Fast

West London 
Siding No.1
West London 
Siding No.3
Up Main Slow

Down Main Slow

Down Main Fast

Up Main Fast

West London 
Siding No.1
West London 
Siding No.3

Sidings No.6 & 49

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Queenstown Road

Clapham Jn

Queenstown Road

Clapham Jn

Clapham Yard

Latchmere No.2 Jn

Clapham Jn

Vauxhall

West London Jn 
(SW)

Vauxhall

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Longhedge Jn

P2022/2906350

P2022/3483953

P2022/3483685

SW100

SO250
SW100
SW210

3m64ch and 4m4ch

1m29ch and 4m0ch

6m38ch and 7m40ch

0m65ch and 2m30ch

4m20ch and 3m25ch

0m4ch and 3m34ch

0m4ch and 0m35ch

0m4ch and 0m55ch

6m49ch and 7m44ch

4m21ch and 3m34ch

0m4ch and 0m23ch

3m51ch and 3m79ch

3m30ch and 4m31ch

1m66ch and 4m0ch

Station Work

Follow Up Tamping

Follow Up Tamping

Plain Line Heavy Refurb

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Station Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

15/05/22

15/05/22

16/05/22

16/05/22

19/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9374013

W2022/9074105

W2022/9085827

W2022/9073704

W2022/9295252

W2022/9295556

W2022/9295491

W2022/9295266

W2022/9295565

W2022/9295484

W2022/9374778

W2022/9295482

W2022/9295739

W2022/9295255

Week 7  - Continued

Continued
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Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

16/05/22

16/05/22

16/05/22

16/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3656646 SW105
SW180
SW190 4m0ch and 9m20ch

Permanent Way Inspection
16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9721536
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EAS_V_4_4_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Portsmouth 
Single/Down 
Portsmouth
Up 
Portsmouth/Ports
mouth Single
Down Slow

Down Fast/Down 
Main

Up Main/Up Fast

Up Slow

All Sidings and 
Lines

All Sidings and 
Lines

All Sidings and 
Lines

Eastleigh

Eastleigh East Jn

Botley

Eastleigh West Jn

Southampton Airport
Parkway

Shawford

Shawford

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Southampton 
Airport Parkway

Stoneham Jn

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

P2022/3590543 SW105
SW130
SW135 72m35ch and 74m0ch

S&T Work
15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9523839
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EAS_V_4_4_2022

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0145 Sun

0145 Sun

0145 Sun

14/05/22

14/05/22

14/05/22

14/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Up Fast

Down Slow

Down Fast

Up Slow

Up Kingston

Down Kingston

Down Hampton 
Court

Up Siding

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Hampton Court Jn

Norbiton

Hampton Court

Surbiton

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Weybridge

Byfleet Jn

Byfleet and New 
Haw

New Malden

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden

Surbiton

Addlestone Jn

Hampton Court 
Jn

P2022/3620078

P2022/3656641

P2022/2891793

SW105
SW190
SW195

SW105
SW195
SW200

SW105
SW255

9m60ch and 12m67ch

10m12ch and 14m30ch

16m0ch and 19m50ch

Other E&P Work

Permanent Way Inspection

Track Maintenance

14/05/22

14/05/22

14/05/22

14/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9578424

W2022/9721544

W2022/9122578
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EAS_V_4_4_2022

1300 Thu

1300 Thu

0125 Sun

0125 Sun

0730 Sun

0818 Sun

0910 Sun

1129 Sun

20/05/22

19/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0105 Fri

1500 Thu

0740 Sun

0740 Sun

0755 Sun

0843 Sun

0925 Sun

1144 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Byfleet 
Curve

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Byfleet Jn

Woking East

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Addlestone Jn

Weybridge

Farnborough

Farnborough

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/3693622

P2022/2901065

P2022/3546043

P2022/3546014

P2022/3546081

P2022/3546064

TRAIN ALTERATIONS BEING MANAGED BY THE 
WICC.

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED:  

DWELL TIME AT WOKING TO PICKUP PILOTMAN 
AND SLW BRIEFING 9 MINUTES     

BETWEEN WOKING AND WOKING JN [1]   

BETWEEN WOKING JN AND PIRBRIGHT JN [3]  

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2]  

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2]  
BETWEEN FLEET AND BASINGSTOKE [7]  

DWELL AT BASINGSTOKE TO SETDOWN 
PILOTMAN 3 MINUTES      

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED      



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

SW105
SW255

SW105

SW105

SW105
SW125

SW105

SW105
SW125

19m36ch and 20m46ch

34m15ch and 40m6ch

36m0ch and 37m0ch

34m15ch and 40m6ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

Track Maintenance

Rail Lubricators

PL Stoneblowing

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/05/22

19/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9828020

W2022/8525968

W2022/8429971

W2022/7449537

W2022/9449538

W2022/9449682

W2022/9449590

W2022/9449541
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EAS_V_4_4_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

19/05/22

19/05/22

19/05/22

19/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Down Eastern 
Docks Up

Arrival/Departure 
Line

Up Slow

Down Slow

Down Fast/Down 
Reversible (Main)
Up Fast/Up Main 
Reversible/Up 
Fast
Shunting Line

Reception Line 
1/2

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Canute Road

Chapel Road LC 
(SW145)

St. Denys

Northam Jn

Southampton

Canute Road

Northam Jn

Eastleigh

Eastleigh

Eastleigh West Jn

Northam Jn

St. Denys

Northam Jn

P2022/3635082

P2022/3634970

P2022/3415344 RECEPTION 1 TO BE KEPT CLEAR FOR WHEELS 
TESTING

SW105
SW135

SW105

SW105
SW145

73m43ch and 73m51ch

73m51ch and 73m60ch

77m61ch and 78m75ch

Permanent Way Inspection

Permanent Way Inspection

S&T Work

18/05/22

18/05/22

18/05/22

18/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9658432

W2022/9658630

W2022/8989624
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EAS_V_4_4_2022

0030 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Wed

15/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

0600 Sun

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Wed

0525 Wed

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Bay/Bay 
Sidings 
West/Down Loop
Down Fast

Down Slow

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Millbrook (SW105)

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Southampton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2022/3420133

P2022/3597982

P2022/3597983

SW105

SW105
SW160

SW105
SW160

79m36ch and 79m45ch

85m34ch and 99m64ch

85m34ch and 99m64ch

S&T Work

S&T Work

S&T Work

15/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7254958

W2022/9553992

W2022/9554132
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EAS_V_4_4_2022

0035 Thu

0035 Thu

0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Fri

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0525 Fri

0525 Fri

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2022/3597984

P2022/3598041

SW105
SW160

SW105
SW160

85m34ch and 99m64ch

85m34ch and 99m64ch

S&T Work

S&T Work

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9554133

W2022/9554079
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Tue

0045 Wed

16/05/22

16/05/22

16/05/22

16/05/22

17/05/22

18/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Tue

0500 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Bay

Down Main

Up Main

Middle Sidings 
1&2
Up Siding

Outwards Road

Inwards Road

Down Main

Up Main

Down Main

Up Main

Bournemouth

Poole

Bournemouth

Branksome

Bournemouth

Bournemouth

Bournemouth

Brockenhurst

Bournemouth

Branksome

Hinton Admiral

Hinton Admiral

P2022/2907237

P2022/3682573

P2022/3682601

ALL SIDNGS & PLATFORMS TO BE KEPT CLEAR 
AT BOURNEMOUTH.



SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT BROCKENHURST. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN POOLE 
PLATFORM 1 AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM BROCKENHURST TO POOLE.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

2B77 TO TERMINATE AT SOUTHAMPTON.

2B77 TO TERMINATE AT SOUTHAMPTON.

SW105

SW105

SW105

93m43ch and 101m0ch

107m60ch and 108m60ch

98m37ch and 98m51ch

109m21ch and 110m70ch

107m60ch and 108m12ch

110m41ch and 110m61ch

96m72ch and 98m54ch

107m60ch and 111m26ch

95m40ch and 108m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

Signalling Works

Survey Work

Structures Work

S&C Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Earthwork

Track Maintenance

Structures Examination

S&T Work

Third Rail Work

Remove Rail Defects

Remove Rail Defects

S&T Work

Third Rail Work

15/05/22

15/05/22

15/05/22

15/05/22

17/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9550671

W2022/9502351

W2022/9362192

W2022/9133978

W2022/9144931

W2022/9160362

W2022/9412581

W2022/9126268

W2022/9443716

W2022/9795693

W2022/9795871

W2022/9796022

W2022/9795669

W2022/9795882

W2022/9795875
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Thu

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0055 Sun

0125 Sun

19/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

0500 Thu

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0735 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage + 
Disconnect/T
S11.3

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Down Main

Up Main

Down Main

Up Main

Bournemouth

Guildford

Guildford

Guildford

Woking Down Yard

Haslemere

Havant Jn

Hinton Admiral

Clandon

Woking Jn

Guildford

Woking Down 
Yard

Shalford Jn

Petersfield

P2022/3682602

P2022/2907083

P2022/2895449

P2022/3598065

2B77 TO TERMINATE AT SOUTHAMPTON.

GUILDFORD, PLATFORMS 1-5 TO BE KEPT CLEAR.
NORTH BOX SIDING: UNITS TO BE CUT OUT.



SWR: ON SATURDAY 5D81 TO BE REVISED. ON 
SUNDAY PORTSMOUTH MAINLINE SERVICES TO 
OPERATE BETWEEN GUILDFORD PLATFORM 6 
AND PORTSMOUTH HARBOUR. 2GXX AND 1DXX 
SERVICES TO START AND TERMINATE AT 
CLANDON.



GWR: PLATFORM ALTERATIONS TO APPLY.



*** SPECIAL WORKING INSTRUCTIONS  ***



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE MANNED.



ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.

SWR TO BERTH IN HASLEMERE UP LOOP.

SW105

SW110
SW200

SW110

SW110

103m45ch and 104m40ch

103m45ch and 104m40ch

103m45ch and 104m40ch

30m12ch and 30m32ch

30m12ch and 30m32ch

26m38ch and 26m68ch

30m18ch and 30m32ch

26m60ch and 30m32ch

30m0ch and 30m28ch

34m27ch and 34m47ch

31m49ch and 36m27ch

56m6ch and 66m1ch

S&T Work

Remove Rail Defects

Third Rail Work

Litter / Graffiti Clearance

Station Work

Other E&P Work

Structures Examination

Track Maintenance

Drainage Work

Structures Examination

Track Maintenance

Cable Work

19/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9795883

W2022/9795870

W2022/9795929

W2022/9145246

W2022/9375090

W2022/9458640

W2022/9636093

W2022/9122115

W2022/9120309

W2022/9545055

W2022/9139917

W2022/9308555
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Network Rail
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EAS_V_4_4_2022

0130 Thu

0130 Thu

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

19/05/22

19/05/22

18/05/22

18/05/22

18/05/22

20/05/22

20/05/22

20/05/22

20/05/22

19/05/22

19/05/22

19/05/22

0415 Thu

0415 Thu

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2022/3635101

P2022/3639283

P2022/3671335

P2022/3671339

P2022/3634973

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

66m5ch and 37m65ch

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/05/22

19/05/22

18/05/22

18/05/22

18/05/22

20/05/22

20/05/22

20/05/22

20/05/22

19/05/22

19/05/22

19/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9600056

W2022/9600052

W2022/9768575

W2022/9768576

W2022/9600058
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EAS_V_4_4_2022

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0130 Fri

0130 Fri

0130 Fri

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

17/05/22

17/05/22

17/05/22

17/05/22

20/05/22

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0355 Fri

0355 Fri

0355 Fri

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

P2022/3635083

P2022/3682044

P2022/2907092

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

XC 5O06 TO BE DIVERTED VIA WINCHESTER

SO520
SW110

SO520
SW110

SW115
SW150

44m14ch and 45m36ch

44m14ch and 45m36ch

44m1ch and 45m36ch

77m25ch and 78m20ch

81m70ch and 83m28ch

81m70ch and 83m28ch

81m70ch and 83m28ch

81m70ch and 83m28ch

81m70ch and 83m28ch

Patrolling 

Third Rail Inspection

Preparatory Work

Structures Examination

S&T Work

Point Heater Maintenance

Ultrasonic Cover

Track Maintenance

Rail Lubricators

17/05/22

17/05/22

17/05/22

17/05/22

20/05/22

20/05/22

20/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9600050

W2022/9625677

W2022/9796929

W2022/9483217

W2022/9554272

W2022/9440481

W2022/9094148

W2022/9093997

W2022/9094147
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0045 Tue

0045 Tue

0050 Thu

0050 Thu

0800 Mon

0800 Wed

0800 Tue

15/05/22

15/05/22

17/05/22

17/05/22

19/05/22

19/05/22

16/05/22

18/05/22

17/05/22

0650 Sun

0650 Sun

0430 Tue

0430 Tue

0455 Thu

0455 Thu

1600 Mon

1600 Wed

1600 Tue

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Down/Up Branch 
(Single)
Down 
Exeter/Exeter 
Main
Exeter Main/Up 
Exeter
Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

Down/Up Branch

Up Sidings

Exeter Main

Exeter Main

Exeter Main

Gillingham West Jn

Gillingham (Dorset)

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Chard Jn

Chard Jn

Chard Jn

Wilton South

Gillingham 
(Dorset)

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Crewkerne

Crewkerne

Crewkerne

P2022/2907105

P2022/3639254

P2022/3636144

P2022/3598071

P2022/3598155

P2022/3598154

BARRIER MAN IN ATTENDANCE (IF REQUIRED)

SW115

SW115
SW178

SW115
SW178

SW115

SW115

SW115

86m48ch and 98m70ch

86m48ch and 105m24ch

86m48ch and 105m24ch

0m0ch and 0m13ch

0m0ch and 0m40ch

130m3ch and 132m5ch

132m0ch and 132m5ch

134m4ch and 134m6ch

S&T Work

Ultrasonic Cover

Track Maintenance

S&T Work

S&T Work

LC Work S&T

LC Work S&T

LC Work S&T

15/05/22

15/05/22

17/05/22

17/05/22

19/05/22

19/05/22

16/05/22

18/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9554101

W2022/8525823

W2022/7452543

W2022/9639371

W2022/9639521

W2022/9324461

W2022/9324454

W2022/9324483
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EAS_V_4_4_2022

0800 Thu

2330 Sat

0115 Mon

0130 Sun

0130 Sun

0115 Sun

0115 Sun

0145 Sat

0145 Sat

19/05/22

15/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

16/05/22

16/05/22

1600 Thu

0820 Sun (8 hrs)

0325 Mon (8 hrs)

0400 Mon

0400 Mon

0625 Sun

0625 Sun

0500 Mon

0500 Mon

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Exeter Main

Exeter 
Main/Waterloo 
Main

Exeter 
Main/Waterloo 
Main

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Chard Jn

Pinhoe

Pinhoe

Ascot

Ash Vale Jn

Aldershot North Jn

North Camp

Alton

Alton

Crewkerne

Feniton

Feniton

Ascot

Aldershot South 
Jn

Wanborough

Alton

Farnham

P2022/3598053

P2022/3639259

P2022/3639404

P2022/2906407

P2022/3599868

P2022/2907102

SWR: NO SERVICES TO RUN BETWEEN ASCOT 
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SWR: ALTON SERVICES TO START AND 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON.



SATURDAY 2Jxx FARNHAM SERVICES TO 
START/TERMINATE IN ALDERSHOT PLATFORM 3.


ALTON PLATFORMS 1 AND 2 TO BE KEPT CLEAR

SW115

GW610
SW115

GW610
SW115

SW120
SW210
SW260

SW120
SW123
SW265

SW120

134m0ch and 134m6ch

161m0ch and 163m5ch

161m0ch and 163m5ch

31m79ch and 35m32ch

37m5ch and 37m18ch

31m40ch and 40m13ch

29m40ch and 40m50ch

31m40ch and 35m32ch

29m40ch and 40m50ch

34m29ch and 49m18ch

41m20ch and 43m60ch

44m0ch and 47m0ch

LC Work S&T

Earthwork

Earthwork

Tunnel Work

Structures Work

S&T Maintenance

Follow-Up Work

Tunnel Examination

Follow-Up Work

Survey Work

Earthwork

C2 Rerail - Both Rails

19/05/22

14/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9324479

W2022/9630459

W2022/9630578

W2022/9130719

W2022/9648055

W2022/9122577

W2022/9125314

W2022/9101728

W2022/9080789

W2022/9553588

W2022/9509527

W2022/9124282
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904964 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m30ch and 35m78ch

35m10ch and 35m71ch

33m45ch and 36m0ch

35m0ch and 36m0ch

36m21ch and 37m75ch

32m68ch and 33m65ch

32m68ch and 37m75ch

35m68ch and 36m11ch

34m0ch and 36m5ch

32m68ch and 37m75ch

P & D Maintenance

Arc Repairs

OHL Work (Ground Level)

S&T Maintenance

Rail Testing and Lubrication

Structures Examination

OHL Work (Maintenance)

Station Work

Vegetation Clearance

ES Duties Only

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8835968

W2022/9797621

W2022/9057570

W2022/9091277

W2022/9138853

W2022/9459568

W2022/9487022

W2022/9639879

W2022/9552026

W2022/9641281
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0005 Sun

0005 Sun

2355 Sat

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun (7 hrs)

0735 Sun (7 hrs)

0735 Sun (7 hrs)

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Netley

Up Netley

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

St. Denys

P2022/2907646

P2022/3417578

P2022/2907122

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

GW500
SW125

SW140

35m0ch and 37m72ch

35m0ch and 37m72ch

35m73ch and 36m72ch

35m0ch and 37m72ch

40m15ch and 41m30ch

50m46ch and 51m20ch

38m35ch and 46m46ch

1m60ch and 6m48ch

1m60ch and 6m48ch

Vegetation Clearance

ES Duties Only

P & D Maintenance

S&T Maintenance

PL Tamping

S&C Maintenance

OHL Work (Ground Level)

Track Maintenance

S&T Maintenance

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9526489

W2022/9641582

W2022/8836319

W2022/9091342

W2022/9472665

W2022/9778570

W2022/7699473

W2022/7447903

W2022/9140228

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings

Hawkeridge Jn

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2022/2897035 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

1m19ch and 1m41ch

94m31ch and 114m30ch

114m35ch and 116m18ch

94m73ch and 110m28ch

94m31ch and 114m30ch

108m29ch and 108m49ch

Structures Work

Remove Rail Defects

Other E&P Work

S&T Maintenance

Unload Ballast

Structures Work

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9572083

W2022/9125481

W2022/9656080

W2022/9125588

W2022/9118460

W2022/9411977

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2340 Mon

2340 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sat

0145 Sat

15/05/22

15/05/22

15/05/22

15/05/22

17/05/22

17/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0410 Tue

0440 Tue

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Sat

0500 Sat

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Up Warminster

Down Warminster

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Epsom

Up Epsom

Down 
Chessington
Up Chessington

Hawkeridge Jn

Westbury South Jn

Wilton Jn

Chessington South

Epsom

Chessington South

Tolworth

Ewell West

Motspur Park Jn

Westbury North 
Jn

Westbury South 
Jn

Warminster

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Motspur Park

Motspur Park Jn

P2022/2897035

P2022/3672903

P2022/2892623

P2022/3628048

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

GW5001
SW170

SW180
SW185

SW180
SW185

122m24ch and 129m0ch

8m60ch and 12m60ch

10m35ch and 10m58ch

Follow Up Tamping

Track Maintenance

Other E&P Work

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9769425

W2022/9122268

W2022/9648285

Week 7  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

14/05/22

14/05/22

14/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

0510 Sat

0510 Sat

0510 Sat

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Epsom

Ewell East

Epsom

Epsom

Ewell East

Epsom

Epsom

Ewell East

Epsom

Epsom

Ewell West

Epsom

Ewell West

Epsom

Ewell West

P2022/3484036

P2022/3599523

P2022/3599581

SO680
SW180

SO680
SW180

SO680
SW180

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Point Heater Maintenance

Point Heater Maintenance

14/05/22

14/05/22

14/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9296166

W2022/9552022

W2022/9552125

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Thu

0040 Thu

0040 Thu

0030 Fri

0030 Fri

0030 Fri

1000 Tue

0130 Sun

0130 Sun

0030 Fri

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

17/05/22

15/05/22

15/05/22

20/05/22

0510 Thu

0510 Thu

0510 Thu

0500 Fri

0500 Fri

0500 Fri

1300 Tue

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0530 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Up Cobham

Down Cobham

Down Sidings

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond

Epsom

Ewell East

Epsom

Epsom

Ewell East

Epsom

Chessington South

Clandon

Effingham Jn

Twickenham

Epsom

Ewell West

Epsom

Ewell West

Chessington 
South

Effingham Jn

Effingham Jn

North Sheen

P2022/3599582

P2022/3599601

P2022/3641262

P2022/3664024

P2022/3599803

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5G15

SO680
SW180

SO680
SW180

SW185

SW200

SW210

0m0ch and 0m0ch

0m0ch and 0m0ch

13m75ch and 14m20ch

22m0ch and 24m0ch

0m0ch and 0m0ch

Point Heater Maintenance

Point Heater Maintenance

Permanent Way Inspection

Prep for RDT

Technical Inspection

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

17/05/22

15/05/22

15/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9552042

W2022/9552129

W2022/9651024

W2022/9688515

W2022/9446626

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0045 Thu

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0045 Fri

0805 Tue

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

17/05/22

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

0850 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Main

Up Main

All Sidings

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Siding

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Siding

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Feltham Depot

Feltham Jn

Staines

Staines

Feltham Depot

Earley

Blackwater

Wokingham

Earley

Blackwater

Wokingham

Wokingham

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Feltham Depot

Bracknell

Wokingham Jn

Wokingham

Bracknell

Wokingham Jn

Wokingham

Wokingham Jn

P2022/2903342

P2022/3681685

P2022/3681722

P2022/3676706

SWR: 5U80 AND 5S79 WILL NOT RUN



CURRENT TO BE MAINTAINED IN FELTHAM 
DEPOT

SW210
SW230

SW210
SW265

SW210
SW265

SW210
SW265

13m30ch and 18m40ch

17m30ch and 17m50ch

13m30ch and 18m40ch

14m58ch and 14m78ch

13m20ch and 18m40ch

36m25ch and 64m10ch

36m25ch and 64m10ch

0m0ch and 0m0ch

S&C Grinding Train

Litter / Graffiti Clearance

Crossing Welding

Litter / Graffiti Clearance

Track Maintenance

Ballast Regulating

Ballast Regulating

Permanent Way Inspection

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9691392

W2022/9144857

W2022/9122272

W2022/9144907

W2022/9122271

W2022/9797499

W2022/9797629

W2022/9757426

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0805 Fri

0105 Tue

0105 Tue

0105 Tue

1220 Fri

1220 Fri

0020 Sun

0020 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/05/22

17/05/22

17/05/22

17/05/22

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0850 Fri

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

0820 Sun

0820 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Up Kew Spur

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wokingham

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

South Acton Jn

Kew East Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Wokingham Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

Kew East Jn

New Kew Jn

Merstham

Redhill

P2022/3676742

P2022/3484202

P2022/3483934

P2022/3644427

P2022/3447974

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW265

GW103
GW190
GW195
SW210

SW230

EA1330
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

67m30ch and 68m55ch

7m35ch and 7m66ch

3m30ch and 2m71ch

22m10ch and 21m50ch

22m10ch and 21m50ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

ZKL3000 RC Installation

S&T Maintenance

Track Maintenance

20/05/22

17/05/22

17/05/22

17/05/22

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9757431

W2022/9122582

W2022/9295824

W2022/9666783

W2022/9642385

W2022/9268421

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3657422

P2022/3483720

STOCK CAN BERTH IN PLATFORMS 20 TO 24.SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

8Week

W2022/9581358

W2022/9295544
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630668 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9662299

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Vauxhall

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3655245 SO110
SO250
SW100
SW105

0m4ch and 3m59ch
S&T Maintenance

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9698048
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EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

21/05/22

21/05/22

21/05/22

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3483725 SO250
SW100

0m53ch and 3m34ch
Permanent Way Inspection

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9295495
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

0150 Sat

0120 Sun

0120 Sun

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0330 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur

Down & Up 
Brighton Slow

Brighton 
Reversible

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Brighton Slow

Down Brighton 
Slow

Down & Up 
Stewarts Lane

Down & Up 
Crystal Palace

Up London Bdge 
Slow

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Balham

Battersea Park Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Victoria

Norbury

Stewarts Lane Jn

Streatham Hill

Norwood Fork Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Victoria

Streatham 
Common

Battersea Pier Jn

Balham Jn

Cottage Jn

P2022/2884862 GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



PLATFORMS 12, 13, 18 & 19 TO BE OUTBERTHED 
AT VICTORIA



NO TRAIN MOVEMENTS INTO UP SIDING WEST 
WHILST 

SWITCHING WINDOW IS TAKING PLACE 



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS, FREIGHT 
SERVICES AND CHARTERED TRAINS IN TO THE 
YARD. BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



0120 SAT TO 0120 SUN

TRAINS TO START/TERMINATE AT BALHAM IN 
PLATFORMS 3/4



DOWN PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE UP SLOW PLATFORM. 

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SHUNT SIGNAL VC151 IS 
CLEARED. 

MODULE RULE BOOK S7, SECTION 3- 
MOVEMENTS MADE ON THE AUTHORITY OF A 
POSITION-LIGHT, SUBSIDIARY OR SHUNTING 
SIGNAL IS MODIFIED ACCORDINGLY. 





0120 SUN TO 0400 MON

ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN VIA FORK ARRIVAL ONLY OR 
FROM REVERSE MOVE OFF OF SELHURST 

SO250
SO500
SO650
SO680
SW100
SW105

9m19ch and 9m41ch

0m0ch and 7m41ch

2m69ch and 4m20ch

0m0ch and 7m41ch

9m25ch and 9m41ch

9m31ch and 9m60ch

0m0ch and 2m0ch

6m20ch and 7m41ch

7m70ch and 8m15ch

3m75ch and 4m11ch

2m44ch and 2m67ch

0m0ch and 7m41ch

4m70ch and 6m48ch

8m43ch and 9m60ch

0m0ch and 0m15ch

2m75ch and 3m10ch

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow Up Tamping

Structures Work

Permanent Way Inspection

S&T Renewal

Load / Unload Other 
Materials

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Structures Work

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536627

W2022/8826971

W2022/9596916

W2022/8774269

W2022/9279904

W2022/9120484

W2022/9464801

W2022/9207856

W2022/9540770

W2022/9536577

W2022/9594509

W2022/8911168

W2022/9731326

W2022/8911274

W2022/9120469

W2022/9456681

W2022/9495827
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0732 Sat

0732 Sat

0732 Sat

0732 Sat

23/05/22

23/05/22

23/05/22

22/05/22

23/05/22

23/05/22

23/05/22

21/05/22

21/05/22

21/05/22

21/05/22

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0400 Mon

0400 Mon

0400 Mon

0830 Sat

0830 Sat

0830 Sat

0830 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down and Up 
Slow Spur

Down Main Slow

Down/Up 
Brighton/Victoria 
Slow
Arrival Road

Departure Road

Up Siding (part)

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Gloucester Road Jn

Streatham Common 
Jn

Streatham South Jn

Earlsfield

Windmill Bridge Jn

Selhurst Depot

Streatham Hill

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Vauxhall

Victoria

Selhurst Depot

Streatham Hill

Clapham Jn

Longhedge Jn

Ludgate Jn

P2022/2884862

P2022/3690221

STATION - WRONG DIRECTION OF TRAVEL FROM 
PLATFORM 2 THEN VIA DEPATURE ROAD, OR 
ARRIVAL ROAD IN TO PLATFORM 1. T1554 
CROSSOVER NOT AVAILABLE FOR SHUNT 
MOVES.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

4m69ch and 5m20ch

0m0ch and 6m57ch

0m70ch and 1m13ch

9m7ch and 9m26ch

2m69ch and 4m20ch

2m69ch and 4m20ch

2m47ch and 4m15ch

2m69ch and 4m20ch

6m0ch and 6m42ch

8m45ch and 8m64ch

0m0ch and 0m30ch

0m0ch and 0m30ch

0m0ch and 6m57ch

1m66ch and 4m0ch

Structures Work

Survey Work

Structures Work

S&C Grinding Train

Follow-Up Work

Follow-Up Work

Litter / Graffiti Clearance

Resignalling Work

Survey Work

Litter / Graffiti Clearance

Structures Work

Litter / Graffiti Clearance

Resignalling Work

Permanent Way Inspection

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9514731

W2022/9514829

W2022/9536068

W2022/9597277

W2022/9597159

W2022/9731374

W2022/9596577

W2022/9686702

W2022/9536575

W2022/9351522

W2022/9273563

W2022/9125429

W2022/9818842
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EAS_V_4_4_2022

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

26/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow

Down Epsom

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Earlsfield

Raynes Park

P2022/3483706

P2022/3483764

P2022/3483901

P2022/3483931

P2022/3691784 LUL DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0515.



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2K79

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW105
SW180

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

4m36ch and 5m41ch

5m36ch and 7m19ch

3m78ch and 9m20ch

3m78ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Ground 
Investigation/Automatic 
Ballast Sampling

Drainage Work

Track Maintenance

D&P Maintenance

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

26/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9295527

W2022/9295546

W2022/9295607

W2022/9295820

W2022/9679167

W2022/9331487

W2022/9123697

W2022/9451894
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Slow

Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Durnsford Road

New Malden Jn

Raynes Park

P2022/3655198 SW105
SW180
SW190 4m0ch and 9m20ch

Permanent Way Inspection
23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9698272
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2901085 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 2E09 & 2E13 TO START FROM 
WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WOOLSTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

76m48ch and 77m10ch

77m48ch and 82m3ch

73m56ch and 77m10ch

77m49ch and 77m64ch

79m60ch and 80m0ch

73m56ch and 77m10ch

78m76ch and 79m25ch

75m60ch and 77m0ch

73m56ch and 77m10ch

77m48ch and 82m3ch

77m48ch and 82m3ch

80m0ch and 80m20ch

S&T Work

Point Heater Maintenance

Rail Testing and Lubrication

Follow-Up Work

S&C Stoneblowing

S&T Maintenance

S&T Work

PL Tamping

Track Maintenance

S&T Maintenance

Track Maintenance

S&C Stoneblowing

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9517661

W2022/8553318

W2022/9669720

W2022/9510184

W2022/7487873

W2022/7487829

W2022/9539170

W2022/8430030

W2022/7447586

W2022/7587285

W2022/7450420

W2022/7487934
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EAS_V_4_4_2022

0140 Sun

2330 Wed

2330 Wed

0040 Fri

0040 Fri

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

22/05/22

26/05/22

26/05/22

27/05/22

27/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0740 Sun

0030 Thu

0030 Thu

0450 Fri

0450 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

No.1 Reception

No. 2 Reception

Siding B

Siding A

Up Fast

Down Fast / Down
Main

Up Kingston

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Southampton Up 
Yard

Eastleigh

Stoneham Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hinchley Wood

Hampton Court Jn

Esher

Hampton Court

Eastleigh West Jn

New Malden Jn

Surbiton

Hampton Court

Hampton Court 
Jn

Hinchley Wood

New Malden Jn

Surbiton

P2022/2901085

P2022/3679784

P2022/3695822

P2022/3655342

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 2F02

SW105

SW105
SW190

SW105
SW195
SW200

73m51ch and 73m60ch

8m70ch and 11m25ch

8m70ch and 11m25ch

10m12ch and 14m30ch

Permanent Way Inspection

Unload Ballast

Remove Rail Defects

Permanent Way Inspection

22/05/22

25/05/22

25/05/22

27/05/22

27/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9658587

W2022/9832324

W2022/9821672

W2022/9698432
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0105 Mon

0105 Mon

0105 Mon

0040 Sun

0040 Sun

0105 Tue

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

24/05/22

0715 Sun

0715 Sun

0715 Sun

0515 Mon

0515 Mon

0515 Mon

0715 Sun

0715 Sun

0450 Tue

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Pirbright Jn

Woking

Woking Up Yard

Brookwood

Brookwood

Woking Up Yard

Hook

Hook

Basingstoke

West Byfleet

Woking

Woking Up Yard

Woking East

Woking East

Woking Up Yard

Pirbright Jn

Pirbright Jn

Hook

P2022/2902331

P2022/3688225

P2022/2902332

P2022/3648202

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: 1S77 TO BE DIVERTED TO WEYBRIDGE AND
RUN ECS TO WIMBLEDON. 2F10 TO START FROM 
WEYBRIDGE. 2F12 TO BE DIVERTED VIA COBHAM 
OR BE RETIMED.

5S07 TO RUN AS BOOKED AFTER CLEARANCE OF
POSSESSION

LINE DIVERSIONS TO APPLY

SW105

SW105

SW105

SW105

23m41ch and 28m35ch

23m41ch and 28m35ch

23m41ch and 28m35ch

23m41ch and 28m35ch

24m30ch and 25m20ch

24m30ch and 25m20ch

29m65ch and 40m6ch

29m65ch and 40m6ch

29m65ch and 40m6ch

29m65ch and 40m6ch

32m40ch and 32m69ch

44m55ch and 45m50ch

Track Maintenance

S&T Maintenance

D&P Maintenance

D&P Maintenance

Permanent Way Inspection

CWR Stress Management 

Track Maintenance

Rail Lubricators

Ultrasonic Cover

Third Rail Work

Other E&P Work

Earthwork

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

24/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9124056

W2022/9124236

W2022/9124066

W2022/9451895

W2022/9811573

W2022/9811373

W2022/7455083

W2022/8526975

W2022/8526976

W2022/8480268

W2022/9688587

W2022/9699472

Week 8  - Continued
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EAS_V_4_4_2022

0105 Wed

0105 Thu

0105 Fri

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

25/05/22

26/05/22

27/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0450 Wed

0450 Thu

0450 Fri

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/3648641

P2022/3648549

P2022/3648622

P2022/3552171

P2022/3552130

P2022/3552173

P2022/3624915

P2022/3625024

P2022/3552181

SW105

SW105

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

44m55ch and 45m50ch

44m55ch and 45m50ch

44m55ch and 45m50ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

Earthwork

Earthwork

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

25/05/22

26/05/22

27/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9699624

W2022/9699481

W2022/9699625

W2022/9453107

W2022/9453284

W2022/9453239

W2022/9453236

W2022/9453283

W2022/9453196

Week 8  - Continued
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EAS_V_4_4_2022

0001 Tue

0220 Sun

0220 Sun

2330 Wed

2330 Wed

2345 Wed

2345 Wed

0115 Mon

2345 Thu

0220 Sun

26/05/22

22/05/22

22/05/22

26/05/22

26/05/22

26/05/22

26/05/22

23/05/22

27/05/22

22/05/22

2359 Thu

0720 Sun

0720 Sun

0030 Thu

0030 Thu

0530 Thu

0530 Thu

0530 Mon

0530 Fri

0700 Sun

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
Disconnect/T
S11.3

Up Branch Sidings
(North Yard)

Down Slow

Reception 
No.1/Goods Road 
No. 2
Reception No.3

Reception No.4

Departure 
Road/Goods 
Road No.1
Reception No.2

Down Portsmouth 
Loop

Down Slow

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Basingstoke

Eastleigh East Jn

Eastleigh Yard

Eastleigh

Eastleigh West Jn

Redbridge

Millbrook (SW105)

Brockenhurst

Totton

Hinton Admiral

Basingstoke

Shawford

Eastleigh Yard

Eastleigh

Millbrook 
(SW105)

Redbridge

Totton

Totton

Brockenhurst

P2022/3678444

P2022/3634963

P2022/3679785

P2022/3624966

P2022/3577542

P2022/3624965

P2022/3628192

SW105
SW125

SW105

SW105
SW135

SW105

SW105

SW105

SW105

51m0ch and 51m30ch

72m43ch and 73m0ch

73m43ch and 73m51ch

80m47ch and 80m60ch

86m20ch and 92m50ch

82m45ch and 82m70ch

93m26ch and 101m1ch

S&C Partial Renewal

S&T Work

Permanent Way Inspection

S&T Work

S&T Track Circuits

S&T Work

Other E&P Work

24/05/22

22/05/22

22/05/22

25/05/22

25/05/22

25/05/22

25/05/22

23/05/22

26/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9779070

W2022/9661628

W2022/9658433

W2022/9316979

W2022/9485072

W2022/9336116

W2022/9628770

Week 8  - Continued
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EAS_V_4_4_2022

2325 Mon

2325 Mon

0135 Tue

0135 Tue

2325 Tue

2325 Tue

0135 Wed

0135 Wed

24/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

25/05/22

0135 Tue

0135 Tue

0530 Tue

0530 Tue

0135 Wed

0135 Wed

0530 Wed

0530 Wed

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Siding

Engineers Siding

Up Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Main

Up Passenger 
Loop
Up Siding

Down Siding

Engineers Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Siding

Engineers Siding

Up Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Main

Up Passenger 
Loop
Up Siding

Down Siding

Engineers Siding

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3639083

P2022/3639281

SW105
SW160

SW105
SW160

92m40ch and 93m40ch

92m40ch and 93m40ch

S&T Work

S&T Work

23/05/22

23/05/22

24/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9642552

W2022/9642990
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EAS_V_4_4_2022

2325 Wed

2325 Wed

0135 Thu

0135 Thu

2325 Thu

2325 Thu

0135 Fri

0135 Fri

26/05/22

26/05/22

26/05/22

26/05/22

27/05/22

27/05/22

27/05/22

27/05/22

0135 Thu

0135 Thu

0530 Thu

0530 Thu

0135 Fri

0135 Fri

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Siding

Engineers Siding

Up Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Main

Up Passenger 
Loop
Up Siding

Down Siding

Engineers Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Siding

Engineers Siding

Up Siding

Down Main

Down Passenger 
Loop/ Lymington 
Single
Up Main

Up Passenger 
Loop
Up Siding

Down Siding

Engineers Siding

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/3639302

P2022/3639282

SW105
SW160

SW105
SW160

92m40ch and 93m40ch

92m40ch and 93m40ch

S&T Work

S&T Work

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

26/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643123

W2022/9643030
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EAS_V_4_4_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0055 Fri

0055 Fri

0015 Sun

0015 Sun

0015 Sun

0140 Mon

0130 Sun

22/05/22

22/05/22

22/05/22

22/05/22

27/05/22

27/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0440 Fri

0440 Fri

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Down Main

Up Main

Reception Line

Shunt Neck

Engine Siding

No. 1 Siding

No. 2 Siding

Down Main

Moreton Single/Up
Main
Winfrith Siding

Up Sidings

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Up Main

Down Main

Hamworthy

Worgret Jn

Worgret Jn

Wareham

Poole

Poole

Dorchester South

Winfrith UWC

Wool

Guildford

Haslemere

Hamworthy

Poole

Worgret Jn

Wareham

Branksome

Poole

Worgret Jn

Winfrith UWC

Wool

Guildford

Farncombe

P2022/3693368

P2022/3698270

P2022/2907384

P2022/3482942

P2022/3531746

SWR: SERVICES TO START & TERMINATE AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH.

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN DORCHESTER SOUTH 
AND WEYMOUTH.



MORETON LC CLOSED TO ROAD TRAFFIC 
THROUGHOUT

SW105
SW165
SW166

SW105

SW105

SW110
SW200
SW265

SW110

114m62ch and 120m65ch

113m70ch and 114m12ch

128m8ch and 131m18ch

130m0ch and 131m17ch

124m12ch and 125m70ch

130m17ch and 130m27ch

29m75ch and 30m45ch

36m21ch and 42m60ch

Structures Examination

Cable Work

Track Maintenance

S&C Tamping

Wheel Timber Renewal

LC  Work

Permanent Way Inspection

S&T Work

21/05/22

21/05/22

21/05/22

21/05/22

27/05/22

27/05/22

22/05/22

22/05/22

22/05/22

23/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9567980

W2022/9838624

W2022/8565968

W2022/8566019

W2022/9148749

W2022/8566118

W2022/9125939

W2022/9409246

Week 8  - Continued
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EAS_V_4_4_2022

0045 Thu

0110 Tue

0110 Wed

0110 Thu

0110 Fri

0110 Tue

0130 Thu

0130 Thu

26/05/22

24/05/22

25/05/22

26/05/22

27/05/22

24/05/22

26/05/22

26/05/22

0505 Thu

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0445 Tue

0415 Thu

0415 Thu

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up Main

Down Main

Up Loop

Up Main

Down Main

Up Loop

Up Main

Down Main

Up Loop

Up Main

Down Main

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Haslemere

Liss

Liss

Liss

Liss

Havant Jn

Havant

Havant

Farncombe

Haslemere

Haslemere

Haslemere

Haslemere

Petersfield

Rowlands Castle

Warblington

P2022/3672901

P2022/3608181

P2022/3608182

P2022/3608183

P2022/3608184

P2022/3683825

P2022/3648221

OUTBERTHING NOT REQUIRED

OUTBERTHING NOT REQUIRED

OUTBERTHING NOT REQUIRED

OUTBERTHING NOT REQUIRED

SW110

SW110

SW110

SW110

SW110

SO520
SW110

SO520
SW110

36m21ch and 38m38ch

42m0ch and 48m0ch

42m0ch and 48m0ch

43m6ch and 48m0ch

42m0ch and 48m0ch

55m10ch and 66m10ch

66m5ch and 37m65ch

Unload CWR

S&T Track Circuits

S&T Track Circuits

S&T Track Circuits

S&T Track Circuits

Welding and Grinding

Permanent Way Inspection

26/05/22

24/05/22

25/05/22

26/05/22

27/05/22

24/05/22

26/05/22

26/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9769884

W2022/9572242

W2022/9572521

W2022/9572522

W2022/9572523

W2022/9796836

W2022/9668423

Week 8  - Continued
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1113 Fri

1113 Fri

1213 Fri

1213 Fri

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

27/05/22

27/05/22

27/05/22

27/05/22

0145 Sun

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1133 Fri

1133 Fri

1233 Fri

1233 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Up and Down 
Fratton

DCS 1/2/3

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2022/2907294

P2022/3676987

P2022/3677004

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR THROUGHOUT THE 
POSSESSION. 



SWR: SUNDAY, SERVICES TO START AND 
TERMINATE AT HAVANT & FAREHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GTR: SUNDAY, SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



GWR: SUNDAY, SERVICES TO START AND 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



DCS 1 AND DCS 2 TO BE KEPT CLEAR OF STOCK


DCS 3 AVAILABLE TO THE TOC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

44m36ch and 45m36ch

44m36ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

45m21ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

44m37ch and 44m57ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Structures Work

Patrolling 

Track Maintenance

Changing Sleepers & 
Timbers

Cable Work

Litter / Graffiti Clearance

Survey Work

Hookswitch & Cablework

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

27/05/22

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9561910

W2022/9567367

W2022/9144631

W2022/9470823

W2022/9782842

W2022/9145579

W2022/9567516

W2022/9803163

W2022/9156908

W2022/9783177

W2022/9783178
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EAS_V_4_4_2022

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

24/05/22

24/05/22

24/05/22

24/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2022/3648201

P2022/2907383 SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



SWR: 1L13 TO TERMINATE AT ANDOVER. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS. 1L07 TO 
START AT YEOVIL JN. 1L20 & 1L24 TO START AT 
ANDOVER. 5S99 & 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY. ECS TO FORM 1L18 
FROM EAST CARRIAGE HOLDING SIDINGS

SO520
SW110

GW5001
SW115
SW150
SW170

44m14ch and 45m36ch

82m70ch and 84m0ch

83m20ch and 83m53ch

82m15ch and 86m10ch

82m57ch and 84m5ch

85m0ch and 86m10ch

82m15ch and 86m10ch

82m15ch and 86m10ch

82m65ch and 84m5ch

83m54ch and 83m74ch

Permanent Way Inspection

Ground 
Investigation/Automatic 
Ballast Sampling

Platform Enhancements

Point Heater Maintenance

S&T Points

S&C Grinding Train

Rail Testing and Lubrication

Track Maintenance

Survey Work

S&C Tamping

24/05/22

24/05/22

24/05/22

24/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9668277

W2022/9573876

W2022/9651579

W2022/7455073

W2022/9498375

W2022/8491068

W2022/9669583

W2022/9144581

W2022/9552480

W2022/8430218

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0130 Wed

0130 Wed

0130 Wed

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

25/05/22

25/05/22

25/05/22

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Wed

0400 Wed

0400 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Aldershot

Aldershot South Jn

Farnham

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Aldershot

Aldershot North 
Jn

P2022/2901122

P2022/3657014

SW115
SW178

SW120
SW260

105m50ch and 122m48ch

105m50ch and 122m48ch

105m50ch and 122m48ch

33m35ch and 35m20ch

Track Maintenance

Ultrasonic Cover

Structures Examination

Permanent Way Inspection

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

25/05/22

25/05/22

25/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7455178

W2022/8526871

W2022/9566698

W2022/9724321

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

22/05/22

22/05/22

22/05/22

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Alton

Aldershot North Jn

Farnham

Aldershot North 
Jn

Aldershot South 
Jn

Farnham

P2022/2909054 SIDING NO.1: NO OUTBERTHING REQUIREDSW120
SW123

34m60ch and 49m11ch

47m12ch and 47m32ch

34m60ch and 49m11ch

Unload Ballast

Survey Work

Track Maintenance

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9682976

W2022/9469674

W2022/9125933

Week 8  - Continued
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0035 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0840 Sun (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Reading

Up Reading

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Bramley

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Southcote Jn

P2022/2907570

P2022/3419022

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  

5M30 TO BE RETIMED LATER.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 39m9ch

37m55ch and 38m48ch

48m62ch and 49m28ch

36m33ch and 37m74ch

38m47ch and 39m9ch

38m32ch and 38m72ch

44m45ch and 48m57ch

41m23ch and 41m63ch

39m14ch and 48m57ch

48m17ch and 48m57ch

36m48ch and 37m30ch

0m0ch and 0m67ch

36m33ch and 39m9ch

38m35ch and 46m21ch

P-Way Maintenance

Arc Repairs

Structures Work

S&T Work

Vegetation Clearance

Litter / Graffiti Clearance

RRAP Work

Litter / Graffiti Clearance

ES Duties Only

Litter / Graffiti Clearance

Remove Rail Defects

Telecoms Inspection

ES Duties Only

OHL Work (Ground Level)

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9538632

W2022/9769622

W2022/9454988

W2022/9098431

W2022/9541813

W2022/9659647

W2022/9521273

W2022/9659820

W2022/9659008

W2022/9659826

W2022/9831143

W2022/9756471

W2022/9659041

W2022/7699279

Week 8  - Continued
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Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

21/05/22

21/05/22

21/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

0510 Sat

0510 Sat

0510 Sat

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Epsom

Ewell East

Epsom

Epsom

Epsom

Ashtead

Epsom

Epsom

Ashtead

Epsom

Epsom

Ashtead

Epsom

Ewell West

Ashtead

Epsom

Ewell East

Ashtead

Epsom

Ewell East

Ashtead

Epsom

Ewell East

P2022/3484037

P2022/3644014

P2022/3644069

P2022/3644087

SO680
SW180

SO680
SW180

SO680
SW180

SO680
SW180

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

S&T Maintenance

21/05/22

21/05/22

21/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9296167

W2022/9678686

W2022/9680033

W2022/9679899

Week 8  - Continued
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Network Rail
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

1000 Tue

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Mon

0030 Mon

0030 Mon

27/05/22

27/05/22

27/05/22

24/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

0500 Fri

0500 Fri

0500 Fri

1300 Tue

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Down Siding

Up Siding

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Westbound 
District Line
Eastbound District
Line
Putney 
Reversible/Down 
Putney

Down Windsor 
Slow

Epsom

Epsom

Ashtead

Chessington South

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

East Putney

East Putney

Point Pleasant Jn

Ashtead

Epsom

Ewell East

Chessington 
South

Barnes Jn

Point Pleasant Jn

East Putney

Point Pleasant Jn

Wandsworth 
Town

P2022/3644104

P2022/3644019

P2022/2907306

P2022/3644263

SWR: 2O05 TO START FROM TWICKENHAM 2U11 
TO START FROM RICHMOND.

SO680
SW180

SW185

SW210
SW230

SW210
SW225

0m0ch and 0m0ch

13m75ch and 14m20ch

5m20ch and 8m40ch

5m20ch and 8m40ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Unload Ballast

Track Maintenance

S&T Maintenance

27/05/22

27/05/22

27/05/22

24/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9680184

W2022/9651074

W2022/9683169

W2022/9124069

W2022/9125942
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0805 Sun

0805 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up Siding East

East Yard Sidings 
1-4

Barnes Jn

Barnes Bridge

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Staines

Barnes

Barnes Jn

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2022/3499945

P2022/2907584 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES TO START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT AND READING 
ALL WEEKEND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN STAINES OR 
HOUNSLOW AND ASCOT, WEYBRIDGE AND 
WOKING.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON WEST AND BALHAM.



THORPE LANE LC WILL BE CLOSED 
THROUGHOUT



CURRENT TO BE MAINTAINED IN FELTHAM 
DEPOT

SW210
SW230

SW210
SW230
SW250
SW255

6m49ch and 7m44ch

13m15ch and 28m50ch

21m30ch and 28m50ch

19m20ch and 20m0ch

13m20ch and 21m15ch

17m40ch and 19m2ch

13m45ch and 14m55ch

23m50ch and 24m30ch

19m20ch and 20m0ch

13m20ch and 21m15ch

21m30ch and 28m50ch

20m61ch and 21m1ch

25m33ch and 25m48ch

22m15ch and 22m35ch

Permanent Way Inspection

Structures Examination

Follow-Up Work

Track Maintenance

Preparatory Work

Survey Work

Structures Examination

Move Materials

Off Track Work

Preparatory Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337415

W2022/9516335

W2022/9127150

W2022/9122722

W2022/9127322

W2022/9341613

W2022/9562520

W2022/9767095

W2022/9122684

W2022/9081170

W2022/9080959

W2022/9155983

W2022/9823276

W2022/9155981
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EAS_V_4_4_2022

0805 Tue

0805 Fri

1030 Fri

0150 Tue

0150 Tue

0150 Tue

0150 Tue

1220 Fri

1220 Fri

0150 Sun

24/05/22

27/05/22

27/05/22

24/05/22

24/05/22

24/05/22

24/05/22

27/05/22

27/05/22

22/05/22

0850 Tue

0850 Fri

1050 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

0625 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Siding

Down Southern

Up Southern

Platform 6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Down Ash

Up Ash

Wokingham

Wokingham

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Aldershot South Jn

Wokingham Jn

Wokingham Jn

Wokingham Jn

Earley

Reading

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

Wanborough

P2022/3671247

P2022/3671270

P2022/3484180

P2022/3484203

P2022/3483912

P2022/3624161

READING PLATFORM 6 TO BE KEPT CLEAR

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210
SW265

SW210
SW265

SW210

GW103
GW190
GW195
SW210

SW230

SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

67m30ch and 68m55ch

7m35ch and 7m66ch

34m29ch and 49m18ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

24/05/22

27/05/22

27/05/22

24/05/22

24/05/22

24/05/22

24/05/22

27/05/22

27/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9767377

W2022/9767117

W2022/9296238

W2022/9125922

W2022/9295771

W2022/9553624
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/05/22

22/05/22

22/05/22

22/05/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2022/3447975 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m53ch
Track Maintenance

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9268283

Week 8  - Continued

SUPERSEDED B
Y C

PPP



Page         643 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

0720 Sun

0035 Mon

0035 Mon

0035 Mon

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0515 Mon

0515 Mon

0515 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Platforms 1 to 3

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3504908

P2022/3504912

P2022/2907524

P2022/3699904

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

PART 1: 0045 TO 0720 SUN WATERLOO 
PLATFORMS 1-10 TO BE KEPT CLEAR. 

UNITS CAN BERTH IN SOUTH SIDING.



PART 2: 0720 SUN TO 0400 MON WATERLOO, 
PLATFORMS 1- 3 TO BE KEPT CLEAR.

LINE DIVERSIONS, PLATFORM ALTERATIONS AND
ECS MOVES TO BE ARRANGED VIA LOCAL OPS 
AT CLAPHAM JN.



NO OUTBERTHING REQUIRED AT WATERLOO

SW100

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Unload Ballast

Track Maintenance

Crossing Welding

PL Tamping

Wheel Timber Renewal

Hand Rail Grinding

Welding and Grinding

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

9Week

W2022/9348099

W2022/9348103

W2022/9607824

W2022/9162130

W2022/9162169

W2022/9607501

W2022/9181890

W2022/9162168

W2022/9843699
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

02/06/22

28/05/22

1030 Sat

1030 Sat

1030 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2022/3504905

P2022/3504871

P2022/3504838

P2022/3504890

P2022/3504917

P2022/3504963

P2022/3504875

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

0m53ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

02/06/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9348096

W2022/9348274

W2022/9348089

W2022/9348125

W2022/9348107

W2022/9348307

W2022/9348278

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/3657394

P2022/3657308

SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

Weld Inspections

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9707917

W2022/9707666

W2022/9707663

W2022/9708081

W2022/9707688

W2022/9707703

W2022/9708062

W2022/9708035

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0818 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0755 Sun

0843 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Hook

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2022/2907544

P2022/2905263

P2022/3573481

P2022/3573336

SWR: 1B01 TO RUN ON THE DOWN SLOW.

SWR: 1B01 TO TERMINATE AT WOKING. 2L20 TO 
START AT FARNBOROUGH. 1L18 TO TERMINATE 
AT ANDOVER AND RESTART AT WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14

SW105
SW195
SW200

GW500
SW105
SW115
SW125

SW105

SW105
SW125

10m75ch and 14m40ch

13m71ch and 14m11ch

10m75ch and 14m40ch

14m60ch and 14m76ch

10m75ch and 14m40ch

45m60ch and 52m38ch

50m0ch and 51m0ch

40m0ch and 46m46ch

47m51ch and 47m71ch

45m60ch and 52m38ch

45m60ch and 52m38ch

45m60ch and 52m38ch

47m50ch and 48m5ch

48m10ch and 47m0ch

PL Tamping

Litter / Graffiti Clearance

S&T Maintenance

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Survey Work

OHL Work (Ground Level)

Litter / Graffiti Clearance

Rail Lubricators

Third Rail Work

Point Heater Maintenance

Permanent Way Inspection

Permanent Way Inspection

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9586547

W2022/9189963

W2022/9162132

W2022/9190281

W2022/9162131

W2022/7455191

W2022/9544472

W2022/7699280

W2022/9190286

W2022/8527576

W2022/8485918

W2022/9440978

W2022/9503002

W2022/9502997

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0910 Sun

1129 Sun

2325 Sun

2325 Sun

2325 Sun

0110 Mon

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0925 Sun

1144 Sun

0400 Mon

0400 Mon

0400 Mon

0355 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Bay/Platform 5

Up Reading

Down Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Mortimer

Basingstoke

Basingstoke

P2022/3573443

P2022/3573463

P2022/3677164

P2022/3699111

DC RAIL

6O21 WILL NOT RUN 



FLIM 

4M13 WILL NOT RUN

SW105

SW105

GW500
SW105
SW125

SW105
SW115

48m0ch and 48m40ch

47m25ch and 47m50ch

43m20ch and 51m20ch

47m25ch and 50m60ch

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

S&C Maintenance

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9503005

W2022/9503223

W2022/9784225

W2022/9840776

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Mon

0105 Mon

2250 Sun

2250 Sun

2250 Mon

2250 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

31/05/22

31/05/22

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0530 Mon

0530 Mon

0540 Mon

0540 Mon

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Passenger 
Loop

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

Fawley Branch Jn

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2022/2900963

P2022/3590342

P2022/3661881

P2022/3661882

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
SINGLE LINE

SW105
SW155
SW160

SW105

SW105
SW160

SW105
SW160

92m45ch and 92m69ch

84m20ch and 90m36ch

84m65ch and 85m5ch

92m45ch and 92m69ch

82m8ch and 90m36ch

84m20ch and 90m36ch

91m23ch and 93m62ch

82m8ch and 83m77ch

86m20ch and 92m50ch

92m67ch and 98m15ch

92m67ch and 98m15ch

Scrap Removal

Rail Lubricators

Signalling Works

Survey Work

Preparatory Work

Track Maintenance

Signalling Works

Track Maintenance

S&T Track Circuits

Signalling Works

Signalling Works

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

29/05/22

29/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9679390

W2022/8527418

W2022/9712003

W2022/9465370

W2022/9652661

W2022/7452139

W2022/9712191

W2022/7450377

W2022/9539840

W2022/9709684

W2022/9709720

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Mon

0115 Mon

0100 Thu

0100 Thu

0100 Thu

0030 Mon

0040 Wed

0040 Fri

0040 Sat

0100 Sun

0040 Tue

30/05/22

30/05/22

02/06/22

02/06/22

02/06/22

30/05/22

01/06/22

03/06/22

28/05/22

29/05/22

31/05/22

0415 Mon

0415 Mon

0430 Thu

0430 Thu

0430 Thu

0505 Mon

0510 Wed

0510 Fri

0510 Sat

0635 Sun

0510 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Up Redhill

Down Redhill

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Main

Down Main

Up Main

Down Main

Down Main

Up Main

Guildford

Guildford

Guildford

Shalford Jn

Chilworth

Haslemere

Witley

Witley

Haslemere

Haslemere

Witley

Guildford

London Road 
(Guildford)

Guildford

Shalford Jn

Shalford Jn

Shalford Jn

Shalford Jn

Farncombe

Farncombe

Shalford Jn

P2022/3447981

P2022/3664102

P2022/3661804

P2022/3613652

P2022/3613654

P2022/3643421

P2022/3531570

P2022/3613702

SW110
SW200
SW265

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SW110

SW110

SW110

SW110

29m75ch and 30m45ch

30m35ch and 31m60ch

34m74ch and 36m30ch

33m0ch and 37m40ch

33m0ch and 37m40ch

36m21ch and 42m60ch

36m21ch and 42m60ch

33m0ch and 37m40ch

Permanent Way Inspection

Permanent Way Inspection

Earthwork

S&T Track Circuits

S&T Track Circuits

S&T Work

S&T Work

S&T Track Circuits

30/05/22

30/05/22

02/06/22

02/06/22

02/06/22

30/05/22

01/06/22

03/06/22

28/05/22

29/05/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9163675

W2022/9745928

W2022/9708812

W2022/9586295

W2022/9586424

W2022/9691277

W2022/9409672

W2022/9586128
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Thu

0050 Thu

0045 Sun

0045 Sun

0045 Sun

0130 Thu

0130 Thu

0045 Fri

0045 Fri

02/06/22

02/06/22

29/05/22

29/05/22

29/05/22

02/06/22

02/06/22

03/06/22

03/06/22

0515 Thu

0515 Thu

1600 Sun

1600 Sun

1600 Sun

0415 Thu

0415 Thu

0435 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Down Main

Up Main

Up Loop

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up Main

Down Main

Up Brighton

Down Brighton

Down Branch

Up Branch

Down Main

Up Main

Liss

Haslemere

Cosham Jn

Portcreek Jn

Havant Jn

Havant

Havant

Portcreek Jn

Fratton

Farncombe

Haslemere

Farlington Jn

Petersfield

Southbourne

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

P2022/3689091

P2022/2907623

P2022/3661841

P2022/3700433

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE 
AT PETERSFIELD. ON SUNDAY, ALL SERVICES TO
START AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR.



GTR: SERVICES TO START AND TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



GWR: SERVICES TO DIVERT TO PORTSMOUTH 
HARBOUR.



HAVANT LC WILL BE CLOSED TO ROAD TRAFFIC 
THROUGHOUT



*** SPECIAL WORKING INSTRUCTIONS ***



AT PETERSFIELD DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL PF10

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT WOKING.

SW110

SO520
SW110
SW140

SO520
SW110

SO520
SW110
SW140

42m52ch and 43m33ch

37m70ch and 38m15ch

55m17ch and 58m59ch

40m0ch and 40m75ch

63m18ch and 40m75ch

66m5ch and 37m32ch

38m4ch and 38m24ch

63m18ch and 40m75ch

65m0ch and 37m32ch

37m40ch and 38m40ch

66m5ch and 37m65ch

40m45ch and 42m23ch

Remove Rail Defects

Structures Examination

Remove Rail Defects

Point Heater Maintenance

Track Maintenance

LC  Work

Drainage Inspection

Rail Testing and Lubrication

S&T Work

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

Remove Rail Defects

02/06/22

02/06/22

29/05/22

29/05/22

29/05/22

02/06/22

02/06/22

03/06/22

03/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9815940

W2022/9664902

W2022/9759475

W2022/9440808

W2022/9185451

W2022/9185528

W2022/9549327

W2022/9675159

W2022/9560496

W2022/9769321

W2022/9687186

W2022/9845687
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EAS_V_4_4_2022

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

0800 Sat

0025 Sun

03/06/22

03/06/22

03/06/22

03/06/22

02/06/22

02/06/22

02/06/22

31/05/22

31/05/22

29/05/22

29/05/22

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

2359 Sun

0755 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Sidings 
Possession

Sidings 
Possession

Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Up Yard

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Laverstock South Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Andover

Romsey

P2022/3685305

P2022/3685308

P2022/3661862

P2022/3661864

P2022/3630661

P2022/2891814

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SW115

SW115
SW150

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 44m33ch

66m11ch and 66m40ch

84m20ch and 95m40ch

80m54ch and 83m45ch

89m75ch and 90m20ch

84m20ch and 95m40ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Depot Work

Track Maintenance

Track Maintenance

S&C Tamping

S&T Work

03/06/22

03/06/22

03/06/22

03/06/22

02/06/22

02/06/22

02/06/22

31/05/22

31/05/22

28/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9805374

W2022/9805375

W2022/9687133

W2022/9687321

W2022/9643540

W2022/7449055

W2022/7447416

W2022/8430318

W2022/9573627
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EAS_V_4_4_2022

0050 Thu

0050 Thu

0005 Sun

0005 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

02/06/22

02/06/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0455 Thu

0455 Thu

0735 Sun

0735 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Exeter Main/Down
Exeter
Up Exeter/Exeter 
Main
Down Siding

All Lines

Down Sidings

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Sherborne

Templecombe

Pinhoe

Chard Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Chard Jn

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

P2022/3663288

P2022/2891769

P2022/2905866

FULL ROAD CLOSURE AT CRANNAFORD LC.

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
TAUNTON PLATFORM 6 LINE IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.

SW115

GW610
SW115

GW108
SW115

112m7ch and 113m45ch

154m60ch and 159m25ch

145m51ch and 146m51ch

165m5ch and 165m35ch

154m60ch and 165m35ch

162m75ch and 163m12ch

Earthwork

Structures Examination

Structures Examination

LC  Work

Structures Examination

Rail Changing 

02/06/22

02/06/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9708909

W2022/9526456

W2022/9678776

W2022/9521048

W2022/9526921

W2022/9627386
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0025 Sun

0025 Sun

30/05/22

30/05/22

29/05/22

29/05/22

0400 Mon

0400 Mon

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Ascot

Ash Vale Jn

Aldershot North Jn

North Camp

Ascot

Aldershot South 
Jn

Wanborough

P2022/2906441

P2022/3636360

SWR: NO SERVICES TO RUN BETWEEN ASCOT 
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SW120
SW260

SW120
SW123
SW265

31m79ch and 34m11ch

35m20ch and 35m40ch

29m40ch and 40m50ch

29m40ch and 40m50ch

29m40ch and 40m50ch

34m29ch and 49m18ch

34m29ch and 50m10ch

Drainage Work

Telecoms Maintenance

Follow-Up Work

Follow-Up Work

Follow-Up Work

Survey Work

Remove Rail Defects

28/05/22

28/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9549075

W2022/9749122

W2022/9169231

W2022/9169225

W2022/9169232

W2022/9553625

W2022/9837885
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2903477 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

37m30ch and 38m0ch

36m33ch and 39m60ch

35m68ch and 36m11ch

36m33ch and 38m30ch

36m55ch and 37m15ch

36m50ch and 38m30ch

36m50ch and 36m72ch

35m42ch and 37m40ch

S&C Maintenance

S&T Points

Station Work

P & D Maintenance

Litter / Graffiti Clearance

Patrolling 

Arc Repairs

ES Duties Only

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9807608

W2022/9551676

W2022/9682223

W2022/9138475

W2022/9682142

W2022/9549152

W2022/9677878

W2022/9757997
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2355 Mon

2305 Thu

2305 Thu

2305 Thu

2305 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

31/05/22

03/06/22

03/06/22

03/06/22

29/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0505 Tue

0530 Fri

0530 Fri

0530 Fri

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Netley

Up Netley

All Lines

Down/Up Branch 
(Single)

Down Sidings

Up Branch/Single

Down 
Loop/Single/Down
Branch

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Maiden Newton

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Swanwick

Castle Cary Jn

Yeovil Pen Mill

Yeovil Pen Mill

Maiden Newton

P2022/2903735

P2022/3661845

P2022/3661846

P2022/3661781

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

SW140

GW500
SW175
SW178

SW175

35m73ch and 36m72ch

35m45ch and 37m72ch

35m45ch and 37m72ch

13m15ch and 13m70ch

141m20ch and 142m15ch

158m27ch and 162m0ch

P & D Maintenance

ES Duties Only

S&T Work

Earthwork

Earthwork

S&T Renewal

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

02/06/22

02/06/22

02/06/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8838419

W2022/9612143

W2022/9128923

W2022/9708899

W2022/9711572

W2022/9706187
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EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Down and Up 
Westbury/Athelne
y
Down/Up 
Passenger Loop

Single/Down 
Main/Down Loop

Down/Up Branch 
(Single)

Up Main

Up Sidings

Down Sidings

Down Sidings

Down and Up 
Westbury/Athelne
y
Down/Up 
Passenger Loop
Down Sidings

Up Sidings

Down and Up 
Single

Down/Up Branch 
(Single)

Up Main

Down Main

Down Sidings

Athelney LC

Castle Cary

Maiden Newton

Yeovil Jn

Yeovil Pen Mill

Castle Cary

Yeovil Pen Mill

Holly Moor LC 
(UWC)

Castle Cary

Thornford

Yeovil Jn

Yeovil Pen Mill

Bruton

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Castle Cary

Yeovil Pen Mill

Bruton

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

P2022/3614323 GW500
SW175
SW178 123m45ch and 123m75ch

125m75ch and 144m40ch

129m0ch and 130m14ch

126m5ch and 126m35ch

126m0ch and 144m35ch

LC  Work

S&T Work

Commissioning Work

Structures Work

S&T Work

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9615377

W2022/9454550

W2022/9585022

W2022/9563992

W2022/9539409
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EAS_V_4_4_2022

0145 Sat

0145 Sat

0110 Sun

0110 Sun

0110 Sun

0050 Wed

1000 Tue

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

01/06/22

31/05/22

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0505 Wed (5 hrs)

1300 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Siding

Up Siding

Dorking

Effingham Jn

Dorking

Epsom

Epsom

Leatherhead

Chessington South

Epsom

Leatherhead Jn

Cheam

Ewell West

Epsom

Epsom

Chessington 
South

P2022/2907604

P2022/3620472

P2022/3657406

SWR: ON SATURDAY, SERVICES WILL START AND
TERMINATE AT EPSOM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING AND BETWEEN LEATHERHEAD 
AND EFFINGHAM JUNCTION.

ON SUNDAY, SERVICES WILL START AND 
TERMINATE AT WORCESTER PARK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WORCESTER PARK AND DORKING AND
BETWEEN LEATHERHEAD AND EFFINGHAM 
JUNCTION.



GTR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT EPSOM. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT SUTTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM OR SUTTON AND DORKING.



FOR PART 2 EPSOM UP SIDING TO BE KEPT 
CLEAR.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER. A GROUND FRAME OPERATOR IS 
REQUIRED AT WORCESTER PARK.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF ECS EX2D77

SO680
SO685
SW180
SW183

SW180

SW185

18m25ch and 21m0ch

14m50ch and 21m20ch

17m33ch and 16m20ch

17m40ch and 17m50ch

16m35ch and 21m0ch

14m30ch and 14m50ch

17m67ch and 18m33ch

16m15ch and 21m20ch

17m56ch and 18m50ch

14m55ch and 16m35ch

13m75ch and 14m20ch

Eradication Of Wet Beds

Structures Examination

Track Maintenance

Structures Examination

S&C Heavy Refurb

Structures Work

Other E&P Work

Structures Examination

Permanent Way Inspection

Unload CWR

Permanent Way Inspection

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

01/06/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9611893

W2022/9457637

W2022/9162128

W2022/9341353

W2022/9165489

W2022/9563944

W2022/9208186

W2022/9457738

W2022/9348378

W2022/9515221

W2022/9651030
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0730 Sun

0730 Sun

0030 Wed

0030 Wed

0135 Sun

0135 Sun

0135 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

01/06/22

01/06/22

29/05/22

29/05/22

29/05/22

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0805 Sun

0805 Sun

0530 Wed

0530 Wed

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Down Shepperton

Up Shepperton

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop

Up/Down Arrival

Up Hounslow

Down Hounslow

Down Main

Up Main

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Shepperton

Barnes Jn

Barnes Bridge

Twickenham

St. Margarets (Gtr 
London)

Feltham Depot

Feltham Jn

Ashford (Middlesex)

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Shepperton

Barnes

Barnes Jn

Richmond

Twickenham

Feltham Depot

Hounslow Jn

Whitton Jn

P2022/2907308

P2022/3504926

P2022/3623382

P2022/3662344

SWR: ON SATURDAY NIGHT, 2H77, 2KK7 AND 
2K79 TO TERMINATE AT HAMPTON WICK AND 
RUN ECS TO DEPOT. 2O79 TO TERMINATE AT 
TWICKENHAM,2K77 

ON SUNDAY, 2H14 AND 2O05 TO START FROM 
HAMPTON WICK AND 2K05 TO START FROM 
TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAMPTON WICK 
TO TWICKENHAM AND SHEPPERTON.

SW190
SW245

SW210
SW230

SW210
SW245

SW210
SW230

12m0ch and 12m22ch

14m40ch and 18m73ch

14m40ch and 18m73ch

14m40ch and 18m73ch

12m12ch and 12m75ch

12m22ch and 12m30ch

6m49ch and 7m44ch

0m0ch and 0m0ch

14m0ch and 14m68ch

Structures Examination

Crossing Welding

Hand Rail Grinding

Track Maintenance

Survey Work

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

01/06/22

01/06/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9494421

W2022/9163464

W2022/9163687

W2022/9162134

W2022/8712774

W2022/9601495

W2022/9348290

W2022/9358778

W2022/9697237
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0115 Sun

0805 Tue

0805 Fri

1220 Fri

1220 Fri

0100 Sun

0100 Sun

0100 Sun

31/05/22

31/05/22

31/05/22

31/05/22

29/05/22

31/05/22

03/06/22

03/06/22

03/06/22

29/05/22

29/05/22

29/05/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0700 Sun

0850 Tue

0850 Fri

1240 Fri

1240 Fri

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down Main

Up Main

Up Goods Loop

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Twickenham

Down 
Twickenham

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Kew Spur

Down Kew Spur

Egham

Staines

Staines Jn

Staines

Ascot

Wokingham

Wokingham

Barnes Bridge

Barnes Jn

Kew Bridge

Kew East Jn

New Kew Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Virginia Water

Wokingham Jn

Wokingham Jn

Barnes Bridge

Barnes Jn

Kew Bridge

Kew East Jn

P2022/3662286

P2022/3662283

P2022/3671384

P2022/3671388

P2022/3504967

P2022/3651427

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210
SW250

SW210

SW210
SW265

SW210
SW265

SW230

EA1330
SW230
SW240

0m0ch and 0m0ch

27m30ch and 28m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m35ch and 7m66ch

8m74ch and 9m24ch

Permanent Way Inspection

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

31/05/22

31/05/22

31/05/22

31/05/22

29/05/22

31/05/22

03/06/22

03/06/22

03/06/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9609871

W2022/9708898

W2022/9767560

W2022/9767563

W2022/9348311

W2022/9671508
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1130 Sun

1130 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

2200 Sun

2200 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew/Up Kew 
Spur

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Old Kew Jn

New Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Kew East Jn

South Acton Jn

Merstham

Redhill

Redhill

Reigate

P2022/3620363

P2022/2912552 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

2m70ch and 9m50ch

21m0ch and 21m55ch

21m0ch and 21m55ch

21m0ch and 21m55ch

21m0ch and 21m55ch

22m49ch and 22m51ch

Structures Work (Track Off)

Platform / Structures Gauging

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&C Grinding Train

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9582481

W2022/9684296

W2022/9152542

W2022/9684354

W2022/9684421

W2022/9398804
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3504909

P2022/3504879

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

10Week

W2022/9348100

W2022/9348282
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630841 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9662921
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3659643 WATERLOO PLATFORMS 7/8/9/13/14/24 TO BE 
OUTBERTHED .

SO110
SO250
SW100
SW105

0m4ch and 3m59ch
S&T Maintenance

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9712458
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

1030 Sat

1030 Sat

1030 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Sidings 1 - 38

West London 
Siding No.1

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Yard

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Vauxhall

Clapham Yard

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2022/3504906

P2022/2907681

P2022/3504872

P2022/3504839

P2022/3504880

SWR: SERVICES TO BE DIVERTED VIA THE 
WINDSOR LINES

SO250
SW100

SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100

0m53ch and 3m34ch

1m43ch and 4m10ch

1m43ch and 4m10ch

1m43ch and 4m10ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Track Maintenance

PL Tamping

Unload S&C Materials

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9348097

W2022/9166030

W2022/9617620

W2022/9722322

W2022/9348275

W2022/9348090

W2022/9348283

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Page         665 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

0105 Sun

0105 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

05/06/22

05/06/22

05/06/22

09/06/22

04/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Durnsford Road

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3504918

P2022/3504964

P2022/3504876

P2022/2891343

P2022/3659601

SWR: ON SATURDAY, 2K77, 1B01 AND 2K79 TO BE
DIVERTED VIA TWICKENHAM. 1D81 TO 
TERMINATE AT LEATHERHEAD AND RUN ECS TO 
GUILDFORD. ON SUNDAY 2D06 AND 2D08 WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE. 2K05 TO START FROM KINGSTON 
AND 2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



POSSESSION TAKEN AFTER THE PASSAGE OF 
5Y53

SW100
SW105

SW100

SW100
SW210

SW105
SW180

SW105
SW180
SW190

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

6m64ch and 9m20ch

6m64ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

Track Maintenance

Permanent Way Inspection

05/06/22

05/06/22

05/06/22

09/06/22

04/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9348108

W2022/9348308

W2022/9348279

W2022/9165521

W2022/9165357

W2022/9712252
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2330 Wed

2330 Wed

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

09/06/22

09/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Up Fast

Down Fast / Down
Main

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Stoneham Jn

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Eastleigh West Jn

P2022/2907609

P2022/3671528

SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
WINCHESTER. 1B20 & 1T24 TO START AT 
WINCHESTER. 1B11 TO TERMINATE AT 
WINCHESTER AND RESTART AT SOUTHAMPTON 
CENTRAL. 1T11 TO START AT FAREHAM. 1B24 
WILL NOT RUN. 1B26 TO TERMINATE AT 
SOUTHAMPTON CENTRAL AND RESTART AT 
WINCHESTER. 2S97 TO START AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5M34 & 5M38 TO RUN 
EARLIER VIA EASTLEIGH SOUTH JN TO 
FAREHAM, SOUTHAMPTON & BOURNEMOUTH. 
5O06 & 5M30 TO DIVERT VIA EASTLEIGH SOUTH 
JN TO FAREHAM/GUILDFORD TO READING. ECS 
TO REVERSE AT JUBILEE SIDINGS. SHUNTER TO 
BE PROVIDED.

SW105
SW130
SW135

SW105
SW135

69m50ch and 70m55ch

73m27ch and 74m6ch

66m60ch and 74m10ch

66m60ch and 74m10ch

66m60ch and 74m10ch

73m0ch and 73m65ch

73m51ch and 73m60ch

S&T Work

Survey Work

S&T Maintenance

Track Maintenance

Rail Testing and Lubrication

Survey Work

Permanent Way Inspection

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9628821

W2022/9837573

W2022/9208589

W2022/7450275

W2022/9669693

W2022/9377945

W2022/9658583
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EAS_V_4_4_2022

0030 Sat

0030 Sat

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/06/22

04/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0500 Sat

0500 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Raynes Park

Raynes Park

Hampton Court Jn

Hinchley Wood

Hampton Court Jn

Esher

Hampton Court

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Raynes Park

Wimbledon

Hampton Court

Hampton Court 
Jn

Hinchley Wood

New Malden Jn

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3626664

P2022/3679944

P2022/2907666 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

SW105
SW180

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m75ch and 14m40ch

10m75ch and 14m40ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

04/06/22

04/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9626324

W2022/9736028

W2022/9736125

W2022/9171371

W2022/9165485
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EAS_V_4_4_2022

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

10/06/22

10/06/22

10/06/22

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3445484

P2022/3445458

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2F77



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT WOKING.

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2F77



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT WOKING.

SW105
SW195
SW200

SW105
SW195
SW200

11m77ch and 12m10ch

10m75ch and 14m40ch

11m77ch and 12m10ch

10m75ch and 14m40ch

Structures Work

Track Maintenance

Structures Work

Track Maintenance

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

10/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9618740

W2022/9201322

W2022/9618741

W2022/9201191
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3672961

P2022/3673082

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9771770

W2022/9771832
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EAS_V_4_4_2022

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0015 Sun

0015 Sun

0730 Sun

0818 Sun

1020 Sun

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0710 Sun

0710 Sun

0755 Sun

0843 Sun

1040 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Fleet

Fleet

Basingstoke

Basingstoke

Basingstoke

P2022/3672990

P2022/3491189

P2022/3576071

P2022/3576070

P2022/3576102

LINE DIVERSIONS TO APPLY

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14

SW105
SW110

SW105

SW105

SW105
SW125

SW105

0m0ch and 0m0ch

37m74ch and 47m21ch

37m74ch and 47m21ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

S&T Maintenance

Track Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9771737

W2022/9305865

W2022/9305867

W2022/9477676

W2022/9477777

W2022/9477677
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EAS_V_4_4_2022

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

2330 Wed

2330 Wed

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

09/06/22

09/06/22

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0030 Thu

0030 Thu

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

P2022/3640362

P2022/3640381

P2022/3576104

P2022/3657043

SW105
SW125

SW105
SW125

SW105

SW105
SW135

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

73m43ch and 73m51ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9477732

W2022/9477736

W2022/9477678

W2022/9658435
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0220 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Down Slow

Up Slow

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Main

Up Main

Redbridge

Totton

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Hinton Admiral

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

P2022/2904323

P2022/3654812

SOUTHAMPTON, PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR

SW105
SW150

SW105

80m11ch and 81m0ch

79m42ch and 82m3ch

79m42ch and 82m3ch

79m42ch and 82m3ch

78m38ch and 82m3ch

78m38ch and 82m3ch

93m26ch and 101m1ch

S&T Work

Ultrasonic Cover

Structures Examination

Rail Lubricators

Track Maintenance

S&T Maintenance

Other E&P Work

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9544777

W2022/8527875

W2022/9568797

W2022/8527818

W2022/7450310

W2022/9208504

W2022/9653062
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EAS_V_4_4_2022

2300 Mon

2300 Mon

0200 Tue

0200 Tue

2300 Tue

2300 Tue

0200 Wed

0200 Wed

07/06/22

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

08/06/22

08/06/22

0200 Tue

0200 Tue

0500 Tue

0500 Tue

0200 Wed

0200 Wed

0500 Wed

0500 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Middle Siding 
No.2
Up Siding

Middle Siding 
No.1
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2

Down Main

Up Main

Middle Siding 
No.2
Up Siding

Middle Siding 
No.1
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

P2022/3639403

P2022/3639441

SW105

SW105

108m5ch and 108m20ch

108m5ch and 108m20ch

S&T Work

S&T Work

06/06/22

06/06/22

07/06/22

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643329

W2022/9643494
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EAS_V_4_4_2022

2300 Wed

2300 Wed

0200 Thu

0200 Thu

2300 Thu

2300 Thu

0200 Fri

0200 Fri

0040 Thu

0040 Thu

0040 Thu

09/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

10/06/22

10/06/22

09/06/22

09/06/22

09/06/22

0200 Thu

0200 Thu

0500 Thu

0500 Thu

0200 Fri

0200 Fri

0500 Fri

0500 Fri

0520 Thu

0520 Thu

0520 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Middle Siding 
No.2
Up Siding

Middle Siding 
No.1
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2

Down Main

Up Main

Middle Siding 
No.2
Up Siding

Middle Siding 
No.1
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Weymouth

Weymouth

Weymouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Dorchester Jn

Weymouth

Weymouth

P2022/3639461

P2022/3639386

P2022/3661569

SW105

SW105

SW105

108m5ch and 108m20ch

108m5ch and 108m20ch

163m10ch and 165m20ch

163m10ch and 165m20ch

S&T Work

S&T Work

Cable Work

Earthwork

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

09/06/22

09/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643495

W2022/9643583

W2022/9858364

W2022/9712621
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EAS_V_4_4_2022

0040 Fri

0040 Fri

0040 Fri

0030 Sun

0030 Sun

0115 Mon

0115 Mon

0055 Sun

0100 Tue

0100 Wed

0100 Thu

0100 Fri

10/06/22

10/06/22

10/06/22

05/06/22

05/06/22

06/06/22

06/06/22

05/06/22

07/06/22

08/06/22

09/06/22

10/06/22

0520 Fri

0520 Fri

0520 Fri

0720 Sun

0720 Sun

0415 Mon

0415 Mon

0735 Sun

0510 Tue

0510 Wed

0510 Thu

0510 Fri

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Weymouth

Weymouth

Weymouth

Guildford

Woking Down Yard

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Haslemere

Dorchester Jn

Weymouth

Weymouth

Woking Jn

Woking Down 
Yard

Guildford

London Road 
(Guildford)

Farncombe

Farncombe

Farncombe

Farncombe

Farncombe

P2022/3661576

P2022/2900980

P2022/3447986

P2022/3531881

P2022/3589444

P2022/3589424

P2022/3589446

P2022/3589448

SWR: 2F77 TO TERMINATE AT WOKING. 1F83 TO 
BE DIVERTED VIA COBHAM. 2P13 TO START 
FROM GUILDFORD. 2F12 TO START FROM 
WOKING.

SW105

SW110

SW110
SW200
SW265

SW110

SW110

SW110

SW110

SW110

163m10ch and 165m20ch

25m10ch and 29m70ch

27m30ch and 27m45ch

29m75ch and 30m45ch

36m21ch and 42m60ch

36m21ch and 42m60ch

36m21ch and 42m60ch

36m21ch and 42m60ch

36m21ch and 42m60ch

Earthwork

Track Maintenance

Structures Examination

Permanent Way Inspection

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

10/06/22

10/06/22

10/06/22

05/06/22

05/06/22

06/06/22

06/06/22

05/06/22

07/06/22

08/06/22

09/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9712622

W2022/9165656

W2022/9709563

W2022/9171273

W2022/9409673

W2022/9493822

W2022/9493697

W2022/9493749

W2022/9493750
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

08/06/22

10/06/22

10/06/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2022/2892737

P2022/3657093

P2022/3695562

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 WILL TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 2P77 & 2P79 TO TERMINATE AT
HAVANT. 2T75 WILL NOT RUN.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

40m45ch and 45m36ch

40m61ch and 41m18ch

40m45ch and 45m36ch

43m54ch and 43m74ch

44m37ch and 44m57ch

40m45ch and 45m36ch

40m23ch and 41m12ch

40m60ch and 41m20ch

Rail Lubricators

Ground 
Investigation/Automatic 
Ballast Sampling

Point Heater Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

08/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8527819

W2022/9688480

W2022/8554219

W2022/9190793

W2022/9190875

W2022/7450254

W2022/9705644

W2022/9825977
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EAS_V_4_4_2022

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0800 Fri

10/06/22

10/06/22

09/06/22

09/06/22

09/06/22

06/06/22

07/06/22

08/06/22

09/06/22

10/06/22

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

2000 Mon

2000 Tue

2000 Wed

2000 Thu

2000 Fri

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

DCS 1/2/3

DCS 1/2/3

DCS 1/2/3

DCS 1/2/3

DCS 1/2/3

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3695608

P2022/3657181

P2022/3654784

P2022/3654754

P2022/3654822

P2022/3654755

P2022/3654786

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

DCS 1 2 & 3 TO BE KEPT CLEAR

DCS 1 2 & 3 TO BE KEPT CLEAR

DCS 1 2 & 3 TO BE KEPT CLEAR

DCS 1 2 & 3 TO BE KEPT CLEAR

DCS 1 2 & 3 TO BE KEPT CLEAR

SO520
SW110
SW140

SO520
SW110

SW110

SW110

SW110

SW110

SW110

40m60ch and 41m20ch

43m25ch and 43m52ch

44m28ch and 44m45ch

44m21ch and 44m48ch

44m21ch and 44m48ch

44m28ch and 44m45ch

44m21ch and 44m48ch

44m28ch and 44m45ch

44m21ch and 44m48ch

44m28ch and 44m45ch

44m21ch and 44m48ch

44m28ch and 44m45ch

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Structures Work

Structures Work

Survey Work

Structures Work

Survey Work

Structures Work

Survey Work

Structures Work

Survey Work

10/06/22

10/06/22

09/06/22

09/06/22

09/06/22

06/06/22

07/06/22

08/06/22

09/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9825978

W2022/9705645

W2022/9820774

W2022/9725230

W2022/9725131

W2022/9820920

W2022/9725271

W2022/9820921

W2022/9725272

W2022/9820601

W2022/9725132

W2022/9820602
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0100 Sun

0100 Sun

0100 Sun

0125 Sun

0030 Tue

0030 Tue

0030 Wed

0030 Wed

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

0640 Sun

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun

0645 Sun

0645 Sun

0645 Sun

0625 Sun (10 hrs)

0410 Tue

0410 Tue

0410 Wed

0410 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Ludgershall 
Branch

Laverstock Loop

Up Main/Up 
Exeter

Down 
Exeter/Down Main

Up Yard

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

Quidhampton 
Sidings

Reception Line

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Ludgershall

Laverstock South Jn

Overton

Salisbury Tunnel Jn

Andover

Wilton South

Wilton Jn

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Andover

Laverstock North 
Jn

Overton

Andover

Salisbury

Wilton Jn

Wilton Jn

Salisbury

Beechgrove GF

Wilton Jn

Beechgrove GF

Wilton Jn

P2022/3701413

P2022/3610761

P2022/3696084

P2022/3698034

P2022/3698039

SW115
SW150

SW115
SW170

SW115

GW5001
SW115
SW170

GW5001
SW115
SW170

66m10ch and 75m6ch

85m36ch and 86m10ch

83m37ch and 83m49ch

116m0ch and 132m26ch

116m0ch and 132m26ch

Structures Examination

S&T Work

Platform Enhancements

Other E&P Work

Other E&P Work

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9524981

W2022/9465421

W2022/9813484

W2022/9837448

W2022/9837579
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EAS_V_4_4_2022

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0010 Sun

0010 Sun

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0020 Thu

0020 Fri

07/06/22

07/06/22

08/06/22

08/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

09/06/22

10/06/22

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0735 Sun

0735 Sun

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0535 Thu

0535 Fri

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Gillingham Up 
Siding

All Lines

Gillingham Up 
Siding

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

All Lines

Templecombe

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Honiton

Honiton

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Axminster West 
Jn

P2022/3664034

P2022/3664262

P2022/3662526

P2022/3662642

P2022/3662644

P2022/3664201

P2022/3664321

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3L93

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3L93

SW115

SW115

SW115

SW115

SW115

SW115

SW115

107m15ch and 108m65ch

107m15ch and 108m65ch

131m25ch and 134m9ch

132m0ch and 134m6ch

132m0ch and 134m6ch

152m10ch and 153m45ch

152m10ch and 153m45ch

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

07/06/22

07/06/22

08/06/22

08/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

09/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9727677

W2022/9727792

W2022/9690124

W2022/9727574

W2022/9727672

W2022/9727801

W2022/9727649
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Down & Up Relief

Platform 11

Up Main Loop

Single

Up Reading 
Passenger Loop

Down and Up 
Relief
Down and Up 
Main
Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading West Jn

Reading

Caversham Road Jn

Henley-on-Thames

Scours Lane

Pangbourne

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Maidenhead 
West

Reading

Reading East Jn

Twyford

Caversham Road
Jn

Maidenhead 
West

Reading

Reading East Jn

Reading New Jn

Reading West Jn

P2022/2908189 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION 

WORKING AT READING.  NO ACCESS TO / FROM 
READING 

TRAIN CARE DEPOT VIA ENTRANCE E.  ALL 
MOVEMENTS TO / 

FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP 

MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT 

READING WEST JCN OR TILEHURST.

GW103
GW220
GW225
GW500
SW125

31m3ch and 35m48ch

36m56ch and 37m75ch

25m0ch and 27m50ch

25m0ch and 30m70ch

34m65ch and 36m53ch

36m47ch and 37m63ch

36m30ch and 38m5ch

35m30ch and 37m0ch

36m0ch and 36m50ch

30m75ch and 38m0ch

34m24ch and 34m70ch

36m38ch and 37m29ch

36m24ch and 37m9ch

LC Work Track

Rail Testing and Lubrication

Unload CWR

ES Duties Only

OHL Work (Maintenance)

OHL Work

OHL Work (Ground Level)

S&T Work

054 Inspections

ES Duties Only

P & D Maintenance

Telecoms Inspection

P & D Maintenance

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9569091

W2022/9585724

W2022/9267547

W2022/9603621

W2022/9233762

W2022/9822790

W2022/7935919

W2022/9139936

W2022/9583470

W2022/9603474

W2022/9138427

W2022/9842202

W2022/9111710
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0250 Wed

0250 Wed

0250 Wed

0250 Wed

0250 Wed

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up Relief

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Sidings 
No.1 and 2

Oxford Road Jn

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Fareham

Portchester

Botley

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Maidenhead 
West

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

P2022/2908189

P2022/3699252 NO OUT BERTHING REQUIREDSW135
SW140

74m5ch and 85m50ch
Other E&P Work

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9839085
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EAS_V_4_4_2022

0325 Wed

0325 Wed

0325 Wed

0325 Wed

0325 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Thu

0025 Thu

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0250 Thu

0250 Thu

0250 Thu

0250 Thu

0250 Thu

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Sidings 
No.1 and 2

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Sidings 
No.1 and 2

Fareham

Fareham

Portchester

Botley

Fareham

Fareham

Fareham

Portchester

Botley

Fareham

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

P2022/3699324

P2022/3699258

NO OUT BERTHING REQUIRED

NO OUT BERTHING REQUIRED

SW135
SW140

SW135
SW140

74m5ch and 85m50ch

74m5ch and 85m50ch

Other E&P Work

Other E&P Work

08/06/22

08/06/22

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9842252

W2022/9842155
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EAS_V_4_4_2022

0325 Thu

0325 Thu

0325 Thu

0325 Thu

0325 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2130 Sat

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0900 Sun

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Eastern Docks 
Single

Fareham

Fareham

Portchester

Botley

Fareham

Fareham

Fareham

Portchester

Fareham

Canute Road

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Botley

Fareham

Swanwick

Fareham

Northam Jn

P2022/3699361

P2022/3663302

P2022/3577701

NO OUT BERTHING REQUIRED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



DOWN SIDINGS TO BE KEPT CLEAR

SW135
SW140

SW135
SW140

SW145

74m5ch and 85m50ch

82m71ch and 84m42ch

78m50ch and 79m4ch

Other E&P Work

Earthwork

Follow-Up Work

09/06/22

09/06/22

09/06/22

09/06/22

09/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9842208

W2022/9729039

W2022/9522123

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

0040 Sat

0040 Sat

0040 Sat

1000 Tue

0730 Sun

0730 Sun

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

07/06/22

05/06/22

05/06/22

0815 Sun

0815 Sun

0815 Sun

0510 Sat

0510 Sat

0510 Sat

1300 Tue

0805 Sun

0805 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Westbury/Athelne
y
Down/Up 
Passenger Loop

Single

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Athelney LC

Castle Cary

Route Boundary 
Western/Wessex 
Route

Epsom

Ewell East

Epsom

Chessington South

Barnes Jn

Barnes Bridge

Bruton

Castle Cary

Castle Cary Jn

Epsom

Ewell West

Chessington 
South

Barnes

Barnes Jn

P2022/3617901

P2022/3504978

P2022/3659682

P2022/3504927

GW500
SW175

SO680
SW180

SW185

SW210
SW230

125m75ch and 115m37ch

125m75ch and 115m37ch

17m45ch and 15m0ch

13m75ch and 14m20ch

6m49ch and 7m44ch

Other E&P Work

ES Duties Only

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

07/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9661302

W2022/9569415

W2022/9348318

W2022/9651122

W2022/9348291

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0250 Sun

0250 Sun

0250 Sun

0145 Sun

0145 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0625 Sun

0625 Sun

0625 Sun

0710 Sun

0710 Sun

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Ascot

Chertsey

St. Margarets (Gtr
London)

Strawberry Hill

Twickenham

Staines Jn

Virginia Water

P2022/3659703

P2022/2901187 SWR: 2 UNITS TO BERTH AT READING - 1 ECS 
FROM STAINES TO ASCOT TO START AS 2C16. 
2S07 WILL NOT RUN AND 2S14 TO START FROM 
STAINES.



FULL ROAD CLOSURE THORPE LANE LC.

SW210
SW245

SW210
SW255

10m32ch and 11m74ch

19m20ch and 21m66ch

19m20ch and 21m66ch

19m20ch and 21m66ch

23m0ch and 25m11ch

Resignalling Work

PL Tamping

Track Maintenance

Off Track Work

Unload CWR

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9691826

W2022/9604029

W2022/9165742

W2022/9165928

W2022/9164059

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

1220 Fri

1220 Fri

1130 Sun

1130 Sun

0030 Mon

0030 Mon

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

10/06/22

10/06/22

05/06/22

05/06/22

06/06/22

06/06/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

1240 Fri

1240 Fri

2200 Sun

2200 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Barnes Bridge

Barnes Jn

Old Kew Jn

New Kew Jn

Aldershot North Jn

North Camp

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Barnes Bridge

Kew East Jn

South Acton Jn

Aldershot South 
Jn

Guildford

P2022/2908241

P2022/3504968

P2022/3620301

P2022/3673004

TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

GW103
GW225
SW210

SW230

EA1330
SW230
SW240

SW265

34m19ch and 36m60ch

35m0ch and 35m33ch

34m19ch and 36m60ch

36m7ch and 36m30ch

7m35ch and 7m66ch

2m70ch and 9m50ch

0m0ch and 0m0ch

ES Duties Only

P & D Maintenance

S&T Maintenance

Arc Repairs

Permanent Way Inspection

Structures Work (Track Off)

S&T Maintenance

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

10/06/22

10/06/22

05/06/22

05/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9634008

W2022/9138470

W2022/9136689

W2022/9697928

W2022/9348312

W2022/9582482

W2022/9771824

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/06/22

05/06/22

05/06/22

05/06/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2022/3457117 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.SO500
SO550
SO560
SW300

22m10ch and 21m50ch

22m10ch and 21m50ch

S&T Maintenance

Track Maintenance

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9701946

W2022/9336367

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 19 to 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

International Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3504910

P2022/3504888

P2022/2891298

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 19 TO 24 TO BE KEPT 
CLEAR



SWR: LINE DIVERSIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m35ch

0m4ch and 0m35ch

0m4ch and 0m35ch

Permanent Way Inspection

Permanent Way Inspection

Crossing Welding

Hand Rail Grinding

Track Maintenance

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week

W2022/9348101

W2022/9348123

W2022/9172624

W2022/9172588

W2022/9172533
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0940 Sat

0940 Sat

0940 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

UMR/DWS/DW/D
WS

Up Windsor 
Slow/Windsor 
Reversible

Up Windsor 
Fast/Up Windsor

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

West London Jn 
(SW)

Carlisle Lane Jn

Waterloo

Clapham Yard

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

West London Jn 
(SW)

P2022/3668901

P2022/3504878

SO110
SO250
SW100
SW105

SO250
SW100

0m4ch and 3m59ch

0m53ch and 3m34ch

S&T Maintenance

Permanent Way Inspection

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9717036

W2022/9348281

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/2862013 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m0ch and 2m53ch

3m0ch and 5m60ch

5m43ch and 5m50ch

1m35ch and 2m5ch

0m6ch and 2m41ch

3m35ch and 3m70ch

3m30ch and 3m45ch

0m63ch and 0m67ch

0m63ch and 0m67ch

2m73ch and 4m0ch

4m70ch and 6m7ch

0m6ch and 6m7ch

0m6ch and 6m7ch

0m6ch and 1m48ch

1m35ch and 3m20ch

3m30ch and 3m45ch

Resignalling Work

Load / Unload Other 
Materials

Other E&P Work

Structures Examination

Follow Up Tamping

Structures Examination

S&C Tamping

S&C Tamping

S&C Tamping

S&C Medium Refurb

Other E&P Work

Track Maintenance

Resignalling Work

Structures Examination

Other E&P Work

S&C Tamping

Ground 

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9655117

W2022/9618288

W2022/9837460

W2022/9157732

W2022/9165642

W2022/9559248

W2022/9527372

W2022/9527470

W2022/9529604

W2022/9188725

W2022/8962577

W2022/8961379

W2022/9190144

W2022/9142182

W2022/9385856

W2022/9529503

W2022/9591876

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

16/06/22

11/06/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

P2022/2862013

P2022/3504873

P2022/3504840

P2022/3504921

P2022/3504919

P2022/3504965

P2022/3504836

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

SW100
SW210

5m60ch and 6m5ch

2m73ch and 4m0ch

0m6ch and 0m58ch

0m6ch and 5m65ch

1m15ch and 1m45ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Investigation/Automatic 
Ballast Sampling

S&C Tamping

Other E&P Work

Structures Examination

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

16/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9119882

W2022/9091699

W2022/9213742

W2022/9366675

W2022/9348276

W2022/9348091

W2022/9348284

W2022/9348109

W2022/9348309

W2022/9348087

Week 11  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

1300 Fri

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

17/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

1330 Fri

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Woking Down 
Yard All Sidings

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Woking Down Yard

Clapham Jn

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Woking Down 
Yard

P2022/3675429

P2022/3704327

P2022/3505038

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT WOKING.

SW105
SW180
SW190

SW105
SW195
SW200

SW105

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

12m50ch and 14m40ch

25m0ch and 25m15ch

Permanent Way Inspection

S&T Maintenance

Weld Inspections

Rail Testing and Lubrication

D&P Maintenance

Remove Rail Defects

Permanent Way Inspection

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

17/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9759989

W2022/9759948

W2022/9760042

W2022/9760094

W2022/9760092

W2022/9856016

W2022/9174070
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Dn 
Exeter
Up Exeter/Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Winchester

Worting Jn

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Hook

Wallers Ash

Basingstoke

Micheldever

P2022/2907637 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES TO START 
AND TERMINATE AT ANDOVER. 1B81 TO 
TERMINATE AT WOKING AND RESTART FROM 
WINCHESTER. 1B01 TO TERMINATE AT WOKING. 
2LXX SERVICES TO START AND TERMINATE AT 
FARNBOROUGH. 1TXX SERVICES TO START AND 
TERMINATE AT WINCHESTER. 1JXX SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WOKING.



GWR: 2J11, 2J12, 2J15 & 2J16 WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
READING.



XC: 5M30 & 5O06 TO DIVERT VIA GUILDFORD AND
HAVANT.

GW500
SW105
SW115
SW125

38m35ch and 46m46ch

52m40ch and 66m10ch

52m40ch and 66m10ch

47m50ch and 48m20ch

52m40ch and 66m10ch

44m40ch and 51m32ch

45m60ch and 51m10ch

43m10ch and 51m30ch

45m60ch and 51m10ch

45m60ch and 51m10ch

52m40ch and 66m10ch

48m2ch and 48m22ch

40m68ch and 41m8ch

46m31ch and 46m51ch

43m4ch and 43m24ch

45m60ch and 51m10ch

OHL Work (Ground Level)

Third Rail Work

S&T Maintenance

Point Heater Maintenance

Track Maintenance

Structures Examination

URFDO Inspections

TSM Inspection

Track Maintenance

Rail Lubricators

Rail Testing and Lubrication

Structures Work

Structures Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487671

W2022/9741372

W2022/9209157

W2022/9440987

W2022/9209155

W2022/9663891

W2022/9209024

W2022/9501130

W2022/8577469

W2022/9209025

W2022/9669975

W2022/9534726

W2022/9534871

W2022/9195270

W2022/9195319

W2022/9477807
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EAS_V_4_4_2022

0110 Tue

0110 Wed

0110 Thu

0110 Fri

0115 Mon

2330 Wed

2330 Wed

2330 Sat

2330 Sat

14/06/22

15/06/22

16/06/22

17/06/22

13/06/22

16/06/22

16/06/22

12/06/22

12/06/22

0450 Tue

0450 Wed

0450 Thu

0450 Fri

0345 Mon

0030 Thu

0030 Thu

0155 Sun

0155 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Slow

Down Fast

Up Slow

Up Fast

Down Slow

Down Fast

Up Slow

Up Fast

Down Slow

Down Fast

Up Slow

Up Fast

Down Slow

Down Fast

Up Main

Down Main

Down Fast/Down 
Main

Up Fast

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Southampton Airport
Parkway

Eastleigh

Southampton

Southampton

Winchfield

Winchfield

Winchfield

Winchfield

Worting Jn

Eastleigh

Eastleigh West Jn

Northam Jn

Southampton

P2022/3669061

P2022/3669062

P2022/3669081

P2022/3669065

P2022/3640641

P2022/3632907

P2022/3632763

SW105

SW105

SW105

SW105

SW105

SW105

SW105

39m50ch and 46m70ch

39m50ch and 46m70ch

39m50ch and 46m70ch

39m50ch and 46m70ch

52m10ch and 57m35ch

73m51ch and 73m60ch

78m60ch and 79m25ch

Third Rail Inspection

Third Rail Inspection

Third Rail Inspection

Third Rail Inspection

S&T Work

Permanent Way Inspection

S&T Work

14/06/22

15/06/22

16/06/22

17/06/22

13/06/22

15/06/22

15/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9707220

W2022/9707103

W2022/9707230

W2022/9707231

W2022/9686713

W2022/9658584

W2022/9263971
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EAS_V_4_4_2022

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0020 Wed

0020 Wed

0015 Sun

2335 Sat

2335 Sat

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

15/06/22

15/06/22

12/06/22

12/06/22

12/06/22

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0420 Wed

0420 Wed

0825 Sun

0830 Sun

0830 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Fast/Down 
RVL (Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Slow

Up Goods Loop

Down Bay/Bay 
Siding West
All Sidings

Millbrook 
Freightliner 
Terminal

Bay Sidings East

Up Slow

Up Rvl (Main)/Up 
Fast

Down Test Valley

Up Test Valley

Down Main

Middle Siding 
No.1
Middle Siding 
No.2

Redbridge

Redbridge

Millbrook (SW105)

Maritime Freightliner
Terminal

Millbrook (SW105)

Southampton

Northam Jn

Northam Jn

Romsey Jn

Branksome

Bournemouth

Millbrook 
(SW105)

Northam Jn

Southampton

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Southampton

Northam Jn

Southampton

Redbridge Jn

Bournemouth

Bournemouth

P2022/3443699

P2022/3709031

P2022/3491779

P2022/2907749

SOUTHAMPTON CENTRAL PLATS 2 & 3 TO BE 
KEPT CLEAR FOR WHEELS FREE TESTING AND 
ROUTE SETTING.



SWR WILL HAVE STOCK BERTHED IN THE UP 
GOODS LOOP.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT EASTLEIGH

MIDDLE SIDINGS AND PLATFORMS 3 & 4 TO BE 
KEPT CLEAR. 



SWR: ALL SERVICES TO START & TERMINATE 
FROM PLATFORM 2. LINE DIVERSIONS TO APPLY.

SW105

SW105

SW105
SW150

SW105

78m20ch and 81m50ch

78m15ch and 78m76ch

22m78ch and 23m25ch

107m72ch and 108m22ch

107m72ch and 108m22ch

S&T Work

Remove Rail Defects

Structures Work

Track Maintenance

Survey Work

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

15/06/22

15/06/22

12/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9096620

W2022/9869852

W2022/9210822

W2022/7455299

W2022/9559729
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EAS_V_4_4_2022

0115 Tue

0115 Tue

0110 Sun

0110 Sun

0110 Sun

0125 Sun

0130 Thu

0130 Thu

1113 Fri

1113 Fri

14/06/22

14/06/22

12/06/22

12/06/22

12/06/22

12/06/22

16/06/22

16/06/22

17/06/22

17/06/22

0415 Tue

0415 Tue

0500 Sun

0500 Sun

0500 Sun

0705 Sun

0415 Thu

0415 Thu

1133 Fri

1133 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Loop

Down Main

Up Main

Up Siding No.1

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Branch

Down Branch

Up Main

Down Main

Guildford

Guildford

Haslemere

Liphook

Haslemere

Havant Jn

Havant

Havant

Portcreek Jn

Hilsea

Guildford

London Road 
(Guildford)

Haslemere

Haslemere

Petersfield

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

P2022/3448202

P2022/3572761

P2022/2907692

P2022/3674104

P2022/3698886

HASLEMERE UP LOOP TO BE KEPT CLEAR.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SW110
SW200
SW265

SW110

SW110

SO520
SW110

SO520
SW110
SW140

29m75ch and 30m45ch

29m75ch and 30m45ch

42m0ch and 46m0ch

55m10ch and 66m10ch

55m10ch and 66m10ch

64m24ch and 66m10ch

57m20ch and 60m42ch

57m25ch and 58m23ch

66m5ch and 37m65ch

40m60ch and 41m20ch

S&T Maintenance

Permanent Way Inspection

S&T Track Circuits

Remove Rail Defects

Track Maintenance

Survey Work

Survey Work

Drainage Inspection

Permanent Way Inspection

Permanent Way Inspection

14/06/22

14/06/22

12/06/22

12/06/22

12/06/22

12/06/22

16/06/22

16/06/22

17/06/22

17/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9202830

W2022/9203043

W2022/9495476

W2022/9845998

W2022/7450199

W2022/9460940

W2022/9567764

W2022/9660621

W2022/9705872

W2022/9840571
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EAS_V_4_4_2022

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0010 Sun

0010 Sun

17/06/22

17/06/22

16/06/22

16/06/22

16/06/22

14/06/22

14/06/22

14/06/22

14/06/22

12/06/22

12/06/22

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0735 Sun

0735 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

All Lines

Down Sidings

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Chard Jn

Chard Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Yeovil Jn

Chard Jn

P2022/3698871

P2022/3674105

P2022/3674082

P2022/3674085

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SW115

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

131m25ch and 134m9ch

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Earthwork

17/06/22

17/06/22

16/06/22

16/06/22

16/06/22

14/06/22

14/06/22

14/06/22

14/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9840572

W2022/9705826

W2022/9705877

W2022/9690125
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

12/06/22

12/06/22

12/06/22

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Sidings 
Possession

Down Aldershot 
Platform Loop

Platform 1 
(Alton)/Alton 
Single/Up Alton
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Farnham 
Reception Line
Arrival/Departure 
Road
Siding No.1

Shed Road No.1 
entrance
Carriage Washer 
Road

Aldershot

Alton

Farnham

Aldershot

Farnham

P2022/3636221 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5A04

SW120

40m20ch and 44m24ch
Structures Examination

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9565060
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0025 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0900 Sun

0900 Sun

0615 Sun

0900 Sun

0900 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

P2022/2904965 WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

36m50ch and 38m7ch

36m44ch and 36m72ch

36m25ch and 37m50ch

34m19ch and 36m0ch

35m57ch and 37m72ch

35m68ch and 36m11ch

36m70ch and 37m67ch

35m10ch and 36m50ch

34m18ch and 37m9ch

35m78ch and 36m50ch

35m55ch and 38m7ch

33m50ch and 37m75ch

Patrolling 

Remove Rail Defects

S&C Unit Renewal 
(Maintenance Only)

S&T Maintenance

OHL Work (Ground Level)

Station Work

P-Way Maintenance

P & D Maintenance

P & D Maintenance

S&T Work

Survey Work

ES Duties Only

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9590526

W2022/9719832

W2022/9856355

W2022/9142950

W2022/9127269

W2022/9723220

W2022/9597574

W2022/9445698

W2022/9080549

W2022/9784040

W2022/9798620

W2022/9624543
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EAS_V_4_4_2022

0200 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0615 Sun

0900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Down and Up 
Westbury

Reading Feeder 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Southcote Jn (inc.)

Gantry 7

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2022/2904965

P2022/2907647 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
RELIEF LINES. 

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125 35m0ch and 37m72ch

35m0ch and 37m72ch

36m0ch and 36m40ch

S&T Maintenance

ES Duties Only

Arc Repairs

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9143059

W2022/9629528

W2022/9861623

Week 11  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2305 Sat

2305 Mon

2305 Tue

2305 Wed

2305 Thu

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

14/06/22

15/06/22

16/06/22

17/06/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0810 Sun

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
+Token

Line 
Blockage 
+Token

Line 
Blockage 
+Token

Line 
Blockage 
+Token

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Sidings 
No.1 and 2

All Lines

Single

Single

Single

Single

Fareham

Fareham

Portchester

Botley

Fareham

Dorchester Jn

Maiden Newton

Maiden Newton

Maiden Newton

Maiden Newton

Eastleigh South 
Jn

Fareham

Swanwick

Botley

Fareham

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

P2022/2901233

P2022/3665882

P2022/3632864

P2022/3632882

P2022/3632883

P2022/3632884

SWR: 2T75 WILL NOT RUNSW135
SW140

SW175

SW175
SW178

SW175
SW178

SW175
SW178

SW175
SW178

84m0ch and 85m25ch

84m0ch and 85m25ch

84m0ch and 85m25ch

81m30ch and 83m0ch

158m27ch and 162m0ch

141m40ch and 154m0ch

141m40ch and 154m0ch

141m40ch and 154m0ch

141m40ch and 154m0ch

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

Tunnel Examination

S&T Renewal

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11/06/22

13/06/22

14/06/22

15/06/22

16/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9669613

W2022/7455114

W2022/7455215

W2022/9157680

W2022/9698069

W2022/9356125

W2022/9355946

W2022/9355947

W2022/9355948

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sat

0040 Sat

0040 Sat

12/06/22

12/06/22

12/06/22

12/06/22

11/06/22

11/06/22

11/06/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down 
Chessington
Up Chessington

Up Epsom

Down Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

P2022/2907672

P2022/3504979

FULL ROAD CLOSURE AT WEST BARNES LANE 
LC.

SW180
SW185

SO680
SW180

8m45ch and 12m60ch

8m45ch and 12m60ch

17m45ch and 15m0ch

Off Track Work

Track Maintenance

Permanent Way Inspection

12/06/22

12/06/22

12/06/22

12/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9169277

W2022/9168340

W2022/9348319

Week 11  - Continued
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

1000 Tue

0730 Sun

0730 Sun

13/06/22

13/06/22

13/06/22

14/06/22

12/06/22

12/06/22

0400 Mon

0400 Mon

0400 Mon

1300 Tue

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Guildford

Effingham Jn

Effingham Jn

Chessington South

Barnes Jn

Barnes Bridge

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Chessington 
South

Barnes

Barnes Jn

P2022/2891362

P2022/3668705

P2022/3504929

GUILDFORD, PLATFORMS 1-3 TO BE KEPT CLEAR.


SWR: 2GXX SERVICES WILL NOT RUN. 1GXX 
SERVICES TO BE DIVERTED VIA WOKING. 2DXX 
SERVICES TO BE DIVERTED TO DORKING. 
PORTSMOUTH MAINLINE SERVICES SUBJECT TO 
PLATFORM ALTERATIONS AT GUILDFORD.

SW180
SW200

SW185

SW210
SW230

21m0ch and 21m50ch

19m65ch and 25m35ch

22m0ch and 25m35ch

19m65ch and 25m35ch

27m65ch and 30m32ch

20m60ch and 21m15ch

27m65ch and 30m32ch

19m65ch and 25m35ch

13m75ch and 14m20ch

6m49ch and 7m44ch

Cable Work

Off-Track Inspections

Conductor Rail Renewal

Drainage Work

PL Tamping

Other E&P Work

Track Maintenance

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

12/06/22

12/06/22

12/06/22

14/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9576900

W2022/9769022

W2022/9187703

W2022/9331471

W2022/9616279

W2022/9647972

W2022/9172677

W2022/9849532

W2022/9651123

W2022/9348292

Week 11  - Continued
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EAS_V_4_4_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0050 Tue

0050 Wed

0050 Thu

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

14/06/22

15/06/22

16/06/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0450 Tue

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Arrival

Up Hounslow

Down Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up Siding East

East Yard Sidings 
1-4

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone

Ascot

Staines

Staines

Staines

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

Feltham

Feltham

Feltham

P2022/2907690

P2022/3701166

P2022/3701222

P2022/3701223

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT AND READING 
ALL WEEKEND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HOUNSLOW TO 
ASCOT, WEYBRIDGE AND WOKING.

SW210
SW230
SW250
SW255

SW210

SW210

SW210

21m30ch and 28m50ch

21m30ch and 28m50ch

13m20ch and 21m15ch

21m30ch and 28m50ch

17m40ch and 19m22ch

21m30ch and 28m50ch

14m58ch and 14m78ch

23m53ch and 23m73ch

25m33ch and 25m48ch

17m30ch and 17m50ch

13m30ch and 19m0ch

13m20ch and 21m15ch

13m20ch and 21m15ch

16m0ch and 17m45ch

16m0ch and 17m45ch

16m0ch and 17m45ch

Cable Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Structures Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Partial Renewal

S&C Unit Renewal 
(Maintenance Only)

Preparatory Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

14/06/22

15/06/22

16/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9865016

W2022/9181235

W2022/9181219

W2022/9181935

W2022/9822878

W2022/9181275

W2022/9473485

W2022/9473490

W2022/9473495

W2022/9473484

W2022/9743229

W2022/9827471

W2022/9181542

W2022/9845804

W2022/9846646

W2022/9846647

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0805 Tue

0805 Fri

1220 Fri

1220 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0010 Mon

0010 Mon

14/06/22

17/06/22

17/06/22

17/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

0850 Tue

0850 Fri

1240 Fri

1240 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0530 Mon

0530 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down Reading / 
Down Redhill

Up Redhill/Up 
Reading

Wokingham

Wokingham

Barnes Bridge

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shalford

Dorking West

Wokingham Jn

Wokingham Jn

Barnes Bridge

Merstham

Redhill

Betchworth

Shalford

P2022/3668982

P2022/3668932

P2022/3504969

P2022/3457118

P2022/3697183

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SW210
SW265

SW210
SW265

SW230

SO500
SO550
SO560
SW300

SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

7m35ch and 7m66ch

22m10ch and 21m50ch

22m10ch and 21m50ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Track Maintenance

S&T Maintenance

14/06/22

17/06/22

17/06/22

17/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9737706

W2022/9738680

W2022/9348313

W2022/9722223

W2022/9269074

W2022/9836228

Week 11  - Continued
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Version 4.4

EAS_V_4_4_2022

0010 Tue

0010 Wed

14/06/22

15/06/22

0530 Tue

0530 Wed

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Redhill

Up Redhill

Down Redhill

Up Redhill

Shalford

Shalford

Gomshall

Gomshall

P2022/3693821

P2022/3693809

SO560
SW300

SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

14/06/22

15/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9820550

W2022/9820721

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3504911

P2022/3504889

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

12Week

W2022/9348102

W2022/9348124
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630765 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9662630

Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3675716 WATERLOO PLATFORMS 4/5/6/15/16/22/23 TO BE 
OUTBERTHED.

SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

D&P Maintenance

Weld Inspections

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9780528

W2022/9780438

W2022/9780539

W2022/9780720

W2022/9780681

Week 12  - Continued
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0910 Wed

0945 Wed

1108 Wed

1145 Wed

1228 Wed

1251 Wed

1345 Wed

0955 Fri

0940 Sat

0940 Sat

0940 Sat

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

24/06/22

18/06/22

18/06/22

18/06/22

0935 Wed

1010 Wed

1128 Wed

1210 Wed

1248 Wed

1311 Wed

1410 Wed

1025 Fri

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 11

Platform 17

Platform 16

Platform 6

Platform 5

Platform 18

Platform 14

Platform 19

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

West London Jn 
(SW)

P2022/3505052

P2022/3505054

P2022/3505043

P2022/3505067

P2022/3505047

P2022/3505074

P2022/3505077

P2022/3505089

P2022/3504907

PLATFORM 11 TO BE KEPT CLEAR

PLATFORM 17 TO BE KEPT CLEAR

PLATFORM 16 TO BE KEPT CLEAR

PLATFORM 6 TO BE KEPT CLEAR

PLATFORM 5 TO BE KEPT CLEAR

PLATFORM 18 TO BE KEPT CLEAR

PLATFORM 14 TO BE KEPT CLEAR

PLATFORM 19 TO BE KEPT CLEAR.

SW100

SW100

SW100

SW100

SW100

SW100

SW100

SW100

SO250
SW100

0m4ch and 0m18ch

0m4ch and 0m19ch

0m4ch and 0m18ch

0m4ch and 0m19ch

0m4ch and 0m18ch

0m4ch and 0m18ch

0m4ch and 0m19ch

0m4ch and 0m19ch

0m53ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

24/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9348494

W2022/9348495

W2022/9348488

W2022/9348397

W2022/9348490

W2022/9348496

W2022/9348404

W2022/9348416

W2022/9348098
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0055 Sat

0055 Sat

0055 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

0700 Sun

0700 Sun

0700 Sun

0525 Sat

0525 Sat

0525 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Windsor 
Fast

DWS/DW/DWS

Down Main Fast

Up Main Fast

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Clapham Jn

Clapham Jn

Clapham Yard

Queenstown Road

Putney

Latchmere No.3 Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Queenstown 
Road

Vauxhall

Clapham Yard

Putney

Queenstown 
Road

West London Jn 
(SW)

Factory Jn

Longhedge Jn

P2022/2992979

P2022/3712107

P2022/3513222

LINE DIVERSIONS TO APPLY. SHUNTS AVAILABLE
VIA W1047/W1049.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2S80



TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 
OPS AT CLAPHAM JN.

SW100

SO250
SW100
SW105
SW210

SO250
SW100
SW210

2m0ch and 3m0ch

1m43ch and 3m50ch

1m43ch and 3m50ch

1m43ch and 3m50ch

1m43ch and 3m50ch

3m50ch and 4m0ch

0m56ch and 1m16ch

Survey Work

Crossing Welding

Track Maintenance

Hand Rail Grinding

S&T Maintenance

Track Maintenance

S&T Maintenance

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9665076

W2022/9174027

W2022/9174026

W2022/9174077

W2022/9346721

W2022/9876412

W2021/9369205
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EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1245 Fri

20/06/22

20/06/22

20/06/22

20/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

24/06/22

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1415 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Factory Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

P2022/2865623

P2022/3504874

P2022/3504901

P2022/3504922

P2022/3504920

P2022/3504966

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO 

BATTERSEA PARK ALL DAY SUNDAY.



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



ACCESS TO BATTERSEA SIDINGS VIA DOWN/UP 
STEWARTS 

LANE AT FACTORY JN

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100

0m34ch and 2m3ch

0m34ch and 3m51ch

0m34ch and 2m5ch

0m34ch and 3m45ch

0m34ch and 2m5ch

0m34ch and 3m45ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m30ch and 4m31ch

OTP GRINDING

Structures Examination

Resignalling Work

Track Maintenance

Other E&P Work

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/06/22

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

24/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9597522

W2022/9205239

W2022/9190408

W2022/9204354

W2022/9147713

W2022/9184539

W2022/9348277

W2022/9348092

W2022/9348285

W2022/9348110

W2022/9348310
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EAS_V_4_4_2022

0840 Sat

0900 Wed

0030 Mon

0030 Mon

0030 Mon

0030 Mon

18/06/22

22/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0900 Sat

1000 Wed

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3504837

P2022/3505032

P2022/3675805

SW100
SW210

SW100
SW105

SW105
SW180
SW190

3m51ch and 3m79ch

4m6ch and 3m70ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Weld Inspections

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

18/06/22

22/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9348088

W2022/9348428

W2022/9778872

W2022/9778875

W2022/9778870

W2022/9778832

W2022/9778827
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2901087 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 1B77 TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. 2E09 & 2E13
TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 & 1B24 TO 
START AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

78m76ch and 79m25ch

79m9ch and 79m29ch

73m56ch and 76m65ch

22m78ch and 23m25ch

78m44ch and 82m3ch

78m44ch and 82m3ch

78m44ch and 82m3ch

81m65ch and 82m3ch

S&T Work

Litter / Graffiti Clearance

Track Maintenance

Structures Work

Structures Examination

Point Heater Maintenance

Track Maintenance

Preparatory Work

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9463357

W2022/9190133

W2022/9185703

W2022/9210823

W2022/9572474

W2022/8553768

W2022/7450316

W2022/9657182
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EAS_V_4_4_2022

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0035 Mon

0035 Mon

0045 Tue

0045 Tue

0045 Thu

0045 Thu

0100 Thu

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

21/06/22

21/06/22

23/06/22

23/06/22

23/06/22

0745 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Mon

0515 Mon

0520 Tue

0530 Tue

0520 Thu

0530 Thu

0520 Thu

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Possession

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Fast

Up Fast

Up Slow

Down Putney

Up Putney

Down Slow

Down Fast

Down Slow

Down Hampton 
Court

Down Slow

Down Hampton 
Court

Down Fast

Down Slow

Down Hampton 
Court

Down Fast

Down Slow

Down Fast

Up Fast

Up Slow

Southampton Up 
Yard

New Malden Jn

Wimbledon

New Malden

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Walton on Thames

Durnsford Road

Wimbledon

Durnsford Road

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Hampton Court 
Jn

P2022/2901087

P2022/2907712

P2022/3660549

P2022/3660439

P2022/3660624

P2022/3660664

P2022/3660641

P2022/3660682

P2022/3703138

SWR: ON SATURDAY NIGHT 5Y61 TO BE 
DIVERTED VIA TWICKENHAM. 2D06 AND 2D08 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. 2K05 TO START FROM 
KINGSTON AND 2D07 WILL NOT RUN [ECS AFTER 
POSSESSION CLEARS TO EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 05:15



TRACK MAINTENANCE: WW02b

SW105
SW190
SW225

SW105

SW105
SW195

SW105
SW195

SW105

SW105
SW195

SW105

SW105

6m64ch and 9m20ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

14m10ch and 16m30ch

Track Maintenance

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Remove Rail Defects

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

21/06/22

21/06/22

23/06/22

23/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9174025

W2022/9742338

W2022/9667900

W2022/9667901

W2022/9742624

W2022/9667902

W2022/9742626

W2022/9846983
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EAS_V_4_4_2022

0100 Tue

1300 Sat

0040 Sun

0040 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0730 Sun

21/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0520 Tue

0400 Mon

0715 Sun

0715 Sun

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0755 Sun

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Woking Down 
Yard All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay/Platform 5

Up Main/Up 
Southampton/Up 
Slow
Down Slow/Down 
Southampton/Dow
n Main
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Reading

Up Reading

Down Siding

Up Branch Sidings
(North Yard)
Barton Mill Sidings
1-4
Long Valley 
Sidings
Up Siding 
No.1/No.6 Siding
Up Neck

Up Siding East

Down Slow

Down Fast

Walton on Thames

Woking Down Yard

Hook

Hook

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Hampton Court 
Jn

Woking Down 
Yard

Pirbright Jn

Pirbright Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

Basingstoke

P2022/3703132

P2022/3696766

P2022/2902382

P2022/3703372

P2022/3581347

LINE DIVERSIONS TO APPLY

SW105

SW105

SW105

GW500
SW105
SW115
SW125

SW105

14m10ch and 16m30ch

24m33ch and 25m5ch

29m70ch and 40m6ch

44m40ch and 49m0ch

47m25ch and 47m65ch

Remove Rail Defects

S&C Heavy Refurb

Track Maintenance

Signalling Works

Permanent Way Inspection

21/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9844826

W2022/9826893

W2022/7593119

W2022/9853487

W2022/9477782
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EAS_V_4_4_2022

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0800 Mon

2330 Wed

2330 Wed

2330 Wed

2330 Wed

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

24/06/22

23/06/22

23/06/22

23/06/22

23/06/22

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

1700 Fri

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Up Branch Sidings
(North Yard)

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh

Eastleigh West Jn

P2022/3581383

P2022/3581350

P2022/3650802

P2022/3650762

P2022/3581441

P2022/3704479

P2022/3650110

P2022/3650124

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

SW105
SW125

SW105
SW135

SW105
SW135

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

51m0ch and 51m30ch

73m43ch and 73m51ch

73m51ch and 73m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

OHL Work (Ground Level)

Permanent Way Inspection

Permanent Way Inspection

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

22/06/22

22/06/22

22/06/22

22/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9477734

W2022/9477783

W2022/9477681

W2022/9477733

W2022/9477735

W2022/9854823

W2022/9658437

W2022/9658585
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2345 Wed

2345 Fri

0140 Tue

0140 Tue

0140 Tue

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/06/22

25/06/22

21/06/22

21/06/22

21/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0530 Thu

0530 Sat

0525 Tue

0525 Tue

0525 Tue

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Fast

Up Slow

Down Main

Down Passenger 
Loop/Lymington 
Single

Down Siding

Engineers Sidings

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Southampton

Millbrook (SW105)

Sway

Lymington Pier

Brockenhurst

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Southampton

Millbrook 
(SW105)

Brockenhurst

Brockenhurst

Brockenhurst

Bournemouth

Brockenhurst

Brockenhurst

P2022/3650113

P2022/3524204

P2022/3650823

P2022/2901090 SWR: 1B77 TO TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY. 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



PILOTMAN REQUIRED FOR FIRST TRAIN ON 
LYMINGTON SINGLE

SW105

SW105

SW105
SW160

SW105
SW160

79m27ch and 79m40ch

80m10ch and 80m25ch

84m72ch and 93m62ch

93m26ch and 94m15ch

99m2ch and 99m12ch

98m50ch and 106m22ch

92m61ch and 92m69ch

101m50ch and 104m20ch

92m61ch and 97m60ch

101m0ch and 104m0ch

S&T Work

S&T Work

Signalling Works

Other E&P Work

D&P Maintenance

Track Maintenance

Survey Work

Rail Lubricators

Signalling Works

Unload Ballast

22/06/22

24/06/22

21/06/22

21/06/22

21/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9355487

W2022/9355692

W2022/9625889

W2022/9815435

W2022/8606819

W2022/7450060

W2022/9465371

W2022/9366323

W2022/9625705

W2022/8566021

Week 12  - Continued
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Network Rail
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EAS_V_4_4_2022

2230 Sun

2230 Sun

0120 Mon

0120 Mon

0120 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0115 Tue

0115 Tue

0055 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

21/06/22

21/06/22

19/06/22

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Tue

0400 Tue

0735 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Passenger 
Loop

Down Main

Up Main

Up Siding

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jubilee Sidings

Jersey Sidings

Down Main

Up Main

Down Ash

Up Ash

Down Bay

Down 
Cobham/Bay
Up Cobham

Down Main

Up Main

Lymington Pier

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Guildford

Haslemere

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

London Road 
(Guildford)

Shalford Jn

P2022/3709244

P2022/3673262

P2022/3448363

P2022/3697053

PILOTMAN REQUIRED FOR FIRST TRAIN ON 
LYMINGTON SINGLE

SW105
SW160

SW105
SW175

SW110
SW200
SW265

SW110

96m75ch and 98m53ch

92m61ch and 98m15ch

135m50ch and 162m30ch

29m75ch and 30m45ch

35m11ch and 36m27ch

35m11ch and 36m27ch

S&T Work

Signalling Works

S&T Renewal

Permanent Way Inspection

Remove Rail Defects

Rail Testing and Lubrication

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

21/06/22

21/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9842399

W2022/9771572

W2022/9698534

W2022/9199304

W2022/9818618

W2022/9819076
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EAS_V_4_4_2022

0040 Thu

0105 Sun

0135 Sun

0135 Sun

0630 Fri

0630 Fri

0130 Sat

0130 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

23/06/22

19/06/22

19/06/22

19/06/22

24/06/22

24/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0530 Thu

0720 Sun

0615 Sun

0615 Sun

0735 Fri

0735 Fri

0415 Sat

0415 Sat

0955 Sun

0955 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Main

Down Main

Down Main

Up Main

Down Branch

Up Branch

Down 
Portsmouth/Up 
Spur
Down Spur/Up 
Portsmouth

Up Branch

Down Branch

Up Main

Down Main

Up Main

Down Main

Up & Down 
Fratton
Low Level

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Liss

Liss

Portcreek Jn

Farlington Jn

Portcreek Jn

Hilsea

Portsmouth Harbour

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Haslemere

Haslemere

Cosham Jn

Portchester

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Beechgrove GF

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

P2022/3715557

P2022/3704381

P2022/3681122

P2022/3717098

P2022/3641527

P2022/2907823

P2022/2895302

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



POSSESSION TO TAKEN AFTER THE PASSAGE 
1058

SW110

SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

GW5001
SW115
SW170

SW115

46m50ch and 51m27ch

46m50ch and 51m27ch

46m67ch and 47m60ch

88m55ch and 90m3ch

40m60ch and 41m20ch

43m67ch and 45m36ch

124m25ch and 126m60ch

129m15ch and 131m75ch

86m48ch and 105m24ch

97m12ch and 98m65ch

86m48ch and 105m24ch

Remove Rail Defects

Third Rail Work

Structures Work (Track Off)

Structures Examination

Permanent Way Inspection

Cable Work

Structures Examination

Track Maintenance

S&T Work

Survey Work

Structures Examination

23/06/22

19/06/22

19/06/22

19/06/22

24/06/22

24/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9883180

W2022/9883747

W2022/9849519

W2022/9750235

W2022/9887565

W2022/9660334

W2022/9634422

W2022/7449369

W2022/9573722

W2022/9548162

W2022/9585730
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EAS_V_4_4_2022

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2022/3444521 NO ACCESS TO/FROM EXETER NEW YARD. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.



SLW IN OPERATION FOR 1C36 AND DOWN 
SLEEPER ONLY



SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN.



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances.



Down services (travelling on Up)   [20]  



[5]   Pilot Brief

[15]  Reduced speed allowance of 15 mph throughout
the SLW section and includes travel over points



HANDSIGNALLER REQUIRED OPPOSITE E62.

GW108
GW610
GW611
SW115

193m45ch and 194m68ch
Track Maintenance

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9169927
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EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down Ascot Loop

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot North Jn

Ascot

Ash Vale Jn

Alton

Farnham

Aldershot South 
Jn

Ascot

Pirbright Jn

Farnham

P2022/2907841 SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



SIDING NO.1 â¿¿ NO OUTBERTHING REQUIRED

SW120
SW123
SW260 41m20ch and 43m60ch

29m40ch and 40m50ch

29m40ch and 40m50ch

40m33ch and 49m11ch

29m40ch and 40m50ch

34m66ch and 35m10ch

Earthwork

Follow-Up Work

Follow-Up Work

Track Maintenance

Follow-Up Work

Litter / Graffiti Clearance

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9509457

W2022/9180973

W2022/9180972

W2022/9199078

W2022/9181028

W2022/9543073
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0720 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2022/2907571 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

GW103
GW220
GW225
GW500
SW125

36m75ch and 38m62ch

36m45ch and 37m50ch

36m30ch and 37m45ch

36m70ch and 37m41ch

36m60ch and 37m75ch

36m33ch and 37m77ch

36m45ch and 37m45ch

38m30ch and 39m40ch

48m62ch and 49m53ch

36m33ch and 37m77ch

36m30ch and 38m30ch

36m30ch and 45m30ch

36m70ch and 37m55ch

44m9ch and 45m30ch

Rail Testing and Lubrication

Survey Work

Vegetation Clearance

OHL Work (Maintenance)

Rail Testing and Lubrication

S&T Points

Survey Work

Unload Ballast

Structures Work

OHL Work

S&C Partial Renewal

ES Duties Only

Survey Work

Preparatory Work

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9652213

W2022/9735946

W2022/9639530

W2022/9330982

W2022/9872307

W2022/9187966

W2022/9617485

W2022/9150778

W2022/9454999

W2022/9543054

W2022/9617531

W2022/9645971

W2022/9501275

W2022/9118691
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EAS_V_4_4_2022

2215 Fri

2215 Fri

2215 Fri

2215 Fri

2215 Fri

0600 Mon

1230 Mon

2100 Mon

0600 Tue

0600 Tue

0600 Tue

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

0600 Mon

2100 Mon

2100 Mon

2100 Mon

0600 Mon

2100 Mon

0600 Tue

0600 Tue

2100 Tue

2100 Tue

2100 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
New Jubilee 
Siding
Chicknal Siding 
No.1

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

P2022/3500816 SWR: PORTSMOUTH VIA EASTLEIGH SERVICES 
TO START AND TERMINATE AT 
EASTLEIGH/FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND FAREHAM. 



EASTLEIGH DOWN CARRIAGE SIDING No.1 TO BE 
KEPT CLEAR FOR PART 1 2215 FRI 24TH JUNE TO 
2100 MONDAY 27TH JUNE, PARTS 5 AND 6 0600 
TO 2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 
0600 TO 2100 WEDNESDAY 29TH JUNE, PARTS 11
AND 12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 14 AND 15 0600 TO 2100 FRIDAY 1ST JULY


GTR: 1Y55, 1Y59 & 5N08 TO DIVERT VIA 
SWANWICK & NETLEY.



GWR: ON BOTH SATURDAYS 2M95 TO RUN VIA 
NETLEY. ON WEEKDAYS, 2M95 & 1F91 TO RUN 
VIA NETLEY. 1F95 Q PATH WILL NOT RUN. 



XC: ECS TO DIVERT VIA WINCHESTER



ACCESS IS NOT AVAILABLE TO BOTLEY SIDINGS 
IN PART 1 2215 FRIDAY 24TH JUNE TO 2100 
MONDAY 27TH JUNE, PARTS 5 AND 6 0600 TO 
2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 0600 
TO 2100 WEDNESDAY 29TH JUNE, PARTS 11 AND 
12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 15 TO 16 0600 TO 2230 SUNDAY 3RD JULY


ACCESS IS AVAILABLE TO FAREHAM SIDINGS IN 
PARTS 2, 5, 8, 11 AND 14 ONLY 0600 TO 1230 
DAILY MONDAY 27TH JUNE TO FRIDAY 1ST JULY


FAREHAM SIDINGS TO BE KEPT CLEAR FOR PART
1 2215 FRIDAY 24TH JUNE TO 0600 MONDAY 27TH
JUNE, PARTS 3 AND 4 1230 MONDAY 27TH TO 
0600 TUESDAY 28TH JUNE, PARTS 6 AND 7 1230 
TUESDAY 28TH TO 0600 WEDNESDAY 29TH JUNE,
PARTS 9 AND 10 1230 WEDNESDAY 29TH TO 0600
THURSDAY 30TH JUNE, PARTS 12 AND 13 1230 
THURSDAY 30TH TO 0600 FRIDAY 1ST JULY AND 
PARTS 15 TO 17 1230 FRIDAY 1ST TO MONDAY 
0500 4TH JULY



FLHH: FAREHAM AND CHICHESTER 
AGGREGATES SERVICES TO BE RETIMED AND 
DIVERTED VIA SOUTHAMPTON AND NETLEY.

SW135
SW140

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

75m20ch and 75m40ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m60ch and 83m60ch

76m29ch and 81m41ch

76m29ch and 81m41ch

76m29ch and 81m41ch

73m60ch and 83m60ch

74m12ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

74m12ch and 83m60ch

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Litter / Graffiti Clearance

S&T Maintenance

Patrolling 

Patrolling 

Third Rail Work

Drainage Work

Drainage Work

Patrolling 

Patrolling 

Off Track Work

Off Track Work

Patrolling 

Patrolling 

Track Maintenance

24/06/22

24/06/22

24/06/22

24/06/22

24/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9726703

W2022/9698471

W2022/9762873

W2022/9784332

W2022/7620618

W2022/9785221

W2022/9785145

W2022/9710594

W2022/9708736

W2022/9708870

W2022/9785171

W2022/9785245

W2022/9762872

W2022/9762788

W2022/9645333

W2022/9785239

W2022/7408744

Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1230 Tue

2100 Tue

0600 Wed

0600 Wed

0600 Wed

1230 Wed

2100 Wed

0600 Thu

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

30/06/22

30/06/22

0600 Wed

0600 Wed

2100 Wed

2100 Wed

2100 Wed

0600 Thu

0600 Thu

2100 Thu

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.1

Back Road No.2

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Back Road No.2

New Jubilee 
Siding
Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

P2022/3500816 73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

74m12ch and 82m15ch

79m56ch and 84m0ch

73m54ch and 82m15ch

74m12ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

Track Maintenance

Earthwork

Drainage Inspection

Off Track Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Drainage Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

28/06/22

28/06/22

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9270759

W2022/9286923

W2022/9562105

W2022/9762871

W2022/9784937

W2022/9727372

W2022/9727373

W2022/9755027

W2022/9645334

W2022/9727181

W2022/9762793

W2022/9762758

W2022/9270777

W2022/7455369

W2022/9785179

W2022/9711570

Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0600 Thu

0600 Thu

1230 Thu

2100 Thu

0600 Fri

0600 Fri

0600 Fri

1230 Fri

2100 Fri

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

03/07/22

01/07/22

04/07/22

03/07/22

2100 Thu

2100 Thu

0600 Fri

0600 Fri

2100 Fri

2230 Sun

2100 Fri

0500 Mon

2230 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Back Road No.2

Foster Yeoman 
Stone Terminal
New Jubilee 
Siding
Chicknal Siding 
No.2
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.2

Down Sidings 
No.1 and 2

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh South 
Jn

P2022/3500816 73m54ch and 82m15ch

76m29ch and 81m44ch

73m54ch and 82m15ch

73m54ch and 82m15ch

79m40ch and 83m60ch

76m29ch and 81m41ch

73m54ch and 82m15ch

73m54ch and 82m15ch

Third Rail Work

URFDO Inspections

C16 Rerail Resleeper 
(Concrete)

Patrolling 

Drainage Work

Point Heater Maintenance

Track Maintenance

30/06/22

30/06/22

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9710721

W2022/9711603

W2022/9727370

W2022/9782071

W2022/9708739

W2022/9711553

W2022/9270776

Week 12  - Continued

Continued
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Network Rail
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EAS_V_4_4_2022

2230 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

04/07/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0500 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Fawley Up

Fareham

Fareham

Fareham

Portchester

Fareham

Fawley Ground 
Frame

Botley

Botley

Fareham

Swanwick

Fareham

Marchwood

P2022/3500816

P2022/3673242

P2022/3650821

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



FAREHAM DOWN SIDINGS TO BE KEPT CLEAR

MARCHWOOD SIGNAL BOX TO BE STAFFED

SW135
SW140

SW155

82m71ch and 84m42ch

88m33ch and 88m68ch

Earthwork

Structures Examination

03/07/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9771970

W2022/9560378

Week 12  - Continued
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Network Rail
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EAS_V_4_4_2022

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Up Goods Loop

Single

Down and Up 
Westbury/Athelne
y
Down/Up 
Passenger Loop

Single

Down and Up 
Frome Avoiding 
Line
Single

Up/Down Goods 
Loop

Down and Up 
Westbury

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Main

Down and Up 
Loop

Down and Up 
Trowbridge

No.1 Line

No.2 Line

Down Reception

Blatchbridge Jn

Frome North Jn

Whatley Quarry

Athelney LC

Castle Cary

Route Boundary 
Western/Wessex 
Route
Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Clink Road Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Fairwood Jn

Hawkeridge Jn

Hawkeridge Jn (inc.)

Westbury South Jn

Clink Road Jn

Frome North Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury

Westbury East 
Loop Jn

Westbury North 
Jn

P2022/2897036 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS 1 
AND 2. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



POSSESSION ENABLES UNIT CLEANING TO TAKE 
PLACE ON PLATFORM 3 LINE.



WORK = Westbury Area W2022/9168118

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines [excl No.3 line]: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
GW580
SW170
SW175

109m50ch and 109m75ch

94m73ch and 110m28ch

129m25ch and 115m37ch

94m36ch and 113m52ch

94m36ch and 113m52ch

94m36ch and 113m52ch

114m46ch and 3m59ch

113m45ch and 114m40ch

129m25ch and 127m40ch

Structures Examination

S&T Maintenance

Station Work

Rail Testing and Lubrication

S&C Maintenance

P-Way Maintenance

Commissioning Work

Vegetation Clearance

Unload Ballast

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9696924

W2022/9168022

W2022/9872602

W2022/9864539

W2022/9616560

W2022/9168118

W2022/9456715

W2022/9851480

W2022/9868682
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Beechgrove GF 
(inc.)

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

P2022/2897036

P2022/3504983 SO680
SW180

17m45ch and 15m0ch
Permanent Way Inspection

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9348376

Week 12  - Continued
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Network Rail
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

1000 Wed

0055 Sun

0055 Sun

0730 Sun

0730 Sun

20/06/22

20/06/22

20/06/22

22/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0400 Mon

0400 Mon

0400 Mon

1300 Wed

0650 Sun

0650 Sun

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Siding

Up Siding

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Guildford

Effingham Jn

Effingham Jn

Chessington South

Twickenham

St. Margarets (Gtr 
London)

Barnes Jn

Barnes Bridge

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Chessington 
South

Barnes Jn

Twickenham

Barnes

Barnes Jn

P2022/2907822

P2022/3641122

P2022/2907710

P2022/3504930

SWR: 2GXX SERVICES TO WILL NOT RUN. 2DXX 
SERVICES TO BE DIVERTED TO DORKING. 1GXX 
SERVICES TO BE DIVERTED VIA WOKING.



BERTHING AVAILABLE IN GUILDFORD PLATFORM 
1. UNITS TO BE CUT OUT.

SWR: 2O05 TO START FROM TWICKENHAM.

SW180
SW200

SW185

SW210

SW210
SW230

21m0ch and 21m50ch

15m6ch and 17m4ch

18m55ch and 20m70ch

18m55ch and 21m50ch

22m0ch and 29m42ch

23m70ch and 25m25ch

13m75ch and 14m20ch

9m0ch and 10m70ch

10m56ch and 10m70ch

9m47ch and 9m67ch

6m49ch and 7m44ch

Cable Work

Structures Examination

Track Maintenance

Drainage Work

Conductor Rail Renewal

Other E&P Work

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

19/06/22

19/06/22

19/06/22

22/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9576907

W2022/9669336

W2022/9174028

W2022/9331480

W2022/9188493

W2022/9648327

W2022/9651124

W2022/9174029

W2022/9190222

W2022/9222181

W2022/9348293

Week 12  - Continued
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Network Rail
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0805 Fri

0105 Tue

0105 Tue

0105 Tue

0130 Sun

0130 Sun

0130 Sun

1220 Fri

1220 Fri

23/06/22

23/06/22

23/06/22

24/06/22

21/06/22

21/06/22

21/06/22

19/06/22

19/06/22

19/06/22

24/06/22

24/06/22

0530 Thu

0530 Thu

0530 Thu

0850 Fri

0430 Tue

0430 Tue

0430 Tue

0545 Sun

0545 Sun

0545 Sun

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Hounslow

Up Hounslow

Down Main

Up Main

Down Hounslow 
Spur
Up Hounslow 
Spur

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Hounslow

Feltham Jn

Feltham Jn

Hounslow Jn

Wokingham

Reading

Reading East Jn

Reading Spur Jn

Southfields

East Putney

East Putney

Barnes Bridge

Barnes Jn

Syon Lane

Twickenham

Whitton Jn

Wokingham Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

East Putney

Point Pleasant Jn

Putney Bridge

Barnes Bridge

P2022/3641524

P2022/3671886

P2022/3505090

P2022/3442806

P2022/3504970

PLATFORM 4 TO BE KEPT CLEAR

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210

SW210

GW103
GW190
GW195
SW210

SW225

SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

67m30ch and 68m55ch

5m16ch and 6m43ch

5m16ch and 6m43ch

7m35ch and 7m66ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

23/06/22

23/06/22

23/06/22

24/06/22

21/06/22

21/06/22

21/06/22

19/06/22

19/06/22

19/06/22

24/06/22

24/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9362721

W2022/9738835

W2022/9199345

W2022/9195194

W2022/9195195

W2022/9348314
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Down/Up 
Reading/Redhill

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Redhill/Slow

Loco Sidings

Down Siding

Reedham Sidings

Godstone

Gomshall

Redhill

Earlswood (Surrey)

Redhill

Reigate

Stoats Nest Jn

Redhill

Stoats Nest Jn

Redhill

Reigate

Stoats Nest Jn

P2022/2912554 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.SO500
SO550
SO560
SW300

22m23ch and 22m50ch

24m16ch and 24m34ch

21m33ch and 21m55ch

24m49ch and 29m0ch

21m33ch and 21m55ch

17m3ch and 20m59ch

22m11ch and 21m49ch

22m11ch and 21m49ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

S&T Renewal

Track Maintenance

Unload CWR

Other E&P Work

S&T Maintenance

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9623882

W2022/9623889

W2022/9484467

W2022/9298274

W2022/9152550

W2022/9870098

W2022/9742745

W2022/9742638
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

13Week
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Platforms 1 - 10

South Siding

Clapham Jn

Norbiton

Motspur Park Jn

Surbiton

Surbiton

Waterloo

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Waterloo

P2022/2907836 SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SHEPPERTON SERVICES TO BE 
DIVERTED VIA TWICKENHAM.

CHESSINGTON SERVICES WILL NOT RUN. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT WORCESTER PARK.



SERVICES STARTING FROM SURBITON TO RUN 
VIA THE DOWN FAST TO HAMPTON COURT JN.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE 
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER. 



LUL: DISTRICT LINE TO WIMBLEDON TO RUN

SW100
SW105
SW180
SW190

8m40ch and 8m65ch

3m60ch and 5m0ch

1m70ch and 4m20ch

0m4ch and 4m20ch

10m12ch and 11m62ch

3m50ch and 4m10ch

0m4ch and 2m66ch

2m77ch and 6m22ch

0m4ch and 2m76ch

3m39ch and 4m18ch

0m4ch and 0m23ch

2m69ch and 4m20ch

5m25ch and 9m20ch

0m4ch and 0m23ch

9m35ch and 10m23ch

1m70ch and 4m20ch

1m70ch and 4m20ch

Litter / Graffiti Clearance

Survey Work

S&C Tamping

Track Maintenance

Permanent Way Inspection

Station Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Track Maintenance

Station Work

Vegetation Clearance

S&C Tamping

S&C Tamping

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9543323

W2022/9685022

W2022/9643112

W2022/9255925

W2022/9404391

W2022/9374043

W2022/9338102

W2022/9338106

W2022/9338107

W2022/9338109

W2022/9338110

W2022/9259986

W2022/9255873

W2022/9374480

W2022/9562374

W2022/9642982

W2022/9643118

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Page         736 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

P2022/2907836

1m70ch and 4m20ch

1m70ch and 4m20ch

0m4ch and 3m59ch

0m4ch and 3m59ch

5m25ch and 9m20ch

5m25ch and 9m60ch

11m65ch and 12m15ch

0m4ch and 0m24ch

5m25ch and 9m20ch

10m12ch and 11m62ch

5m25ch and 11m0ch

0m4ch and 3m59ch

5m25ch and 9m20ch

10m68ch and 11m8ch

1m70ch and 4m20ch

0m4ch and 3m59ch

S&C Tamping

S&C Grinding Train

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Structures Work

Litter / Graffiti Clearance

Rail Testing and Lubrication

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

S&C Grinding Train

D&P Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643172

W2022/9643657

W2022/9403676

W2022/9403601

W2022/9404421

W2022/9404205

W2022/9458523

W2022/9415939

W2022/9404422

W2022/9404437

W2022/9573783

W2022/9403599

W2022/9404336

W2022/9583070

W2022/9643667

W2022/9403600

Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane
Down Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2022/3683986 SO110
SO250
SW100 0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

0m4ch and 3m39ch

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Weld Inspections

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9783293

W2022/9783476

W2022/9783196

W2022/9783426

W2022/9783299
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0900 Sun

1245 Thu

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

26/06/22

30/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

1000 Sun

1415 Thu

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve

Up Waterloo 
Curve

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible
UMR/DWS/DW

DW/DWF

Up Windsor

Platforms 11 to 19

West London 
Siding No.1

Sidings No.6 & 49

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Linford St Jn

Nine Elms Jn

International Jn

Nine Elms Jn

Waterloo

Clapham Jn

Clapham Yard

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Clapham Yard

Hampton Court

Hampton Court 
Jn

Surbiton

P2022/3702177

P2022/3500172

P2022/3500221

P2022/3527125

NO OUT BERTHING REQUIREDSO110
SW100

SW100
SW105

SW100

SW105
SW195
SW200

0m3ch and 1m46ch

2m77ch and 6m22ch

3m30ch and 4m31ch

11m78ch and 14m30ch

11m78ch and 14m30ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

26/06/22

30/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9845682

W2022/9338133

W2022/9338234

W2022/9404339

W2022/9404338
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0055 Tue

0055 Tue

0055 Wed

0055 Wed

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

28/06/22

28/06/22

29/06/22

29/06/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0515 Tue

0515 Tue

0515 Wed

0515 Wed

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Alton

Up Alton

Up Slow

Up Fast

Down Slow

Down Fast

Down Alton

Up Alton

Up Slow

Up Fast

Down Slow

Down Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Ash Vale Jn

Farnborough

Ash Vale Jn

Farnborough

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Pirbright Jn

Woking Jn

Pirbright Jn

Woking Jn

P2022/3684061

P2022/3686808

P2022/3687020

SW105
SW110

SW105
SW120

SW105
SW120

0m0ch and 0m0ch

27m30ch and 28m12ch

27m30ch and 28m12ch

S&T Maintenance

Drainage Work

Drainage Work

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

28/06/22

28/06/22

29/06/22

29/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764488

W2022/9427965

W2022/9331186

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Page         740 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0910 Sun

1129 Sun

2345 Fri

0115 Mon

0115 Mon

0130 Thu

0130 Thu

30/06/22

30/06/22

01/07/22

01/07/22

26/06/22

26/06/22

25/06/22

27/06/22

27/06/22

30/06/22

30/06/22

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0925 Sun

1144 Sun

0530 Sat

0415 Mon

0415 Mon

0415 Thu

0415 Thu

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Alton

Up Alton

Up Slow

Up Fast

Down Slow

Down Fast

Down Alton

Up Alton

Up Slow

Up Fast

Down Slow

Down Fast

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Fast

Up Slow

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Up Brighton

Down Brighton

Ash Vale Jn

Farnborough

Ash Vale Jn

Farnborough

Basingstoke

Basingstoke

Millbrook (SW105)

Guildford

Guildford

Havant

Havant

Pirbright Jn

Woking Jn

Pirbright Jn

Woking Jn

Basingstoke

Basingstoke

Millbrook 
(SW105)

Guildford

London Road 
(Guildford)

Rowlands Castle

Warblington

P2022/3687101

P2022/3687082

P2022/3566667

P2022/3566666

P2022/3524204

P2022/3509261

P2022/3694568

SW105
SW120

SW105
SW120

SW105

SW105
SW125

SW105

SW110
SW200
SW265

SO520
SW110

27m30ch and 28m12ch

27m30ch and 28m12ch

48m0ch and 48m40ch

47m25ch and 47m50ch

80m10ch and 80m25ch

29m75ch and 30m45ch

66m5ch and 37m65ch

Drainage Work

Drainage Work

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Permanent Way Inspection

Permanent Way Inspection

30/06/22

30/06/22

01/07/22

01/07/22

26/06/22

26/06/22

24/06/22

27/06/22

27/06/22

30/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9427966

W2022/9428139

W2022/9477870

W2022/9477811

W2022/9355692

W2022/9236713

W2022/9783127
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Thu

0145 Thu

0145 Thu

0200 Tue

0200 Tue

0200 Tue

0200 Tue

29/06/22

29/06/22

29/06/22

01/07/22

01/07/22

01/07/22

01/07/22

30/06/22

30/06/22

30/06/22

28/06/22

28/06/22

28/06/22

28/06/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Spur

Down Spur

Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3691104

P2022/3706500

P2022/3706581

P2022/3694546

P2022/3694564

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

29/06/22

29/06/22

29/06/22

01/07/22

01/07/22

01/07/22

01/07/22

30/06/22

30/06/22

30/06/22

28/06/22

28/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9783130

W2022/9861081

W2022/9861127

W2022/9783171

W2022/9783170
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0200 Sat

0200 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Alton

Alton

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Alton

Farnham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2022/2907586

P2022/2903736

SWR: SERVICES TO ALTON TO 
TERMINATE/START AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNHAM AND ALTON

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SW120

GW103
GW500
SW125

44m24ch and 45m28ch

35m45ch and 37m72ch

35m45ch and 37m72ch

35m75ch and 37m72ch

Unload Materials

S&T Work

ES Duties Only

OHL Work (Ground Level)

25/06/22

25/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9211781

W2022/9188473

W2022/9672531

W2022/9294693
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Network Rail
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EAS_V_4_4_2022

2215 Fri

2215 Fri

2215 Fri

2215 Fri

2215 Fri

0600 Mon

1230 Mon

2100 Mon

0600 Tue

0600 Tue

0600 Tue

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

0600 Mon

2100 Mon

2100 Mon

2100 Mon

0600 Mon

2100 Mon

0600 Tue

0600 Tue

2100 Tue

2100 Tue

2100 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
New Jubilee 
Siding
Chicknal Siding 
No.1

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

P2022/3500816 SWR: PORTSMOUTH VIA EASTLEIGH SERVICES 
TO START AND TERMINATE AT 
EASTLEIGH/FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND FAREHAM. 



EASTLEIGH DOWN CARRIAGE SIDING No.1 TO BE 
KEPT CLEAR FOR PART 1 2215 FRI 24TH JUNE TO 
2100 MONDAY 27TH JUNE, PARTS 5 AND 6 0600 
TO 2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 
0600 TO 2100 WEDNESDAY 29TH JUNE, PARTS 11
AND 12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 14 AND 15 0600 TO 2100 FRIDAY 1ST JULY


GTR: 1Y55, 1Y59 & 5N08 TO DIVERT VIA 
SWANWICK & NETLEY.



GWR: ON BOTH SATURDAYS 2M95 TO RUN VIA 
NETLEY. ON WEEKDAYS, 2M95 & 1F91 TO RUN 
VIA NETLEY. 1F95 Q PATH WILL NOT RUN. 



XC: ECS TO DIVERT VIA WINCHESTER



ACCESS IS NOT AVAILABLE TO BOTLEY SIDINGS 
IN PART 1 2215 FRIDAY 24TH JUNE TO 2100 
MONDAY 27TH JUNE, PARTS 5 AND 6 0600 TO 
2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 0600 
TO 2100 WEDNESDAY 29TH JUNE, PARTS 11 AND 
12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 15 TO 16 0600 TO 2230 SUNDAY 3RD JULY


ACCESS IS AVAILABLE TO FAREHAM SIDINGS IN 
PARTS 2, 5, 8, 11 AND 14 ONLY 0600 TO 1230 
DAILY MONDAY 27TH JUNE TO FRIDAY 1ST JULY


FAREHAM SIDINGS TO BE KEPT CLEAR FOR PART
1 2215 FRIDAY 24TH JUNE TO 0600 MONDAY 27TH
JUNE, PARTS 3 AND 4 1230 MONDAY 27TH TO 
0600 TUESDAY 28TH JUNE, PARTS 6 AND 7 1230 
TUESDAY 28TH TO 0600 WEDNESDAY 29TH JUNE,
PARTS 9 AND 10 1230 WEDNESDAY 29TH TO 0600
THURSDAY 30TH JUNE, PARTS 12 AND 13 1230 
THURSDAY 30TH TO 0600 FRIDAY 1ST JULY AND 
PARTS 15 TO 17 1230 FRIDAY 1ST TO MONDAY 
0500 4TH JULY



FLHH: FAREHAM AND CHICHESTER 
AGGREGATES SERVICES TO BE RETIMED AND 
DIVERTED VIA SOUTHAMPTON AND NETLEY.

SW135
SW140

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

75m20ch and 75m40ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m60ch and 83m60ch

76m29ch and 81m41ch

76m29ch and 81m41ch

76m29ch and 81m41ch

73m60ch and 83m60ch

74m12ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

74m12ch and 83m60ch

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Litter / Graffiti Clearance

S&T Maintenance

Patrolling 

Patrolling 

Third Rail Work

Drainage Work

Drainage Work

Patrolling 

Patrolling 

Off Track Work

Off Track Work

Patrolling 

Patrolling 

Track Maintenance

24/06/22

24/06/22

24/06/22

24/06/22

24/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9726703

W2022/9698471

W2022/9762873

W2022/9784332

W2022/7620618

W2022/9785221

W2022/9785145

W2022/9710594

W2022/9708736

W2022/9708870

W2022/9785171

W2022/9785245

W2022/9762872

W2022/9762788

W2022/9645333

W2022/9785239

W2022/7408744

Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1230 Tue

2100 Tue

0600 Wed

0600 Wed

0600 Wed

1230 Wed

2100 Wed

0600 Thu

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

30/06/22

30/06/22

0600 Wed

0600 Wed

2100 Wed

2100 Wed

2100 Wed

0600 Thu

0600 Thu

2100 Thu

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.1

Back Road No.2

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Back Road No.2

New Jubilee 
Siding
Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

P2022/3500816 73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

74m12ch and 82m15ch

79m56ch and 84m0ch

73m54ch and 82m15ch

74m12ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

Track Maintenance

Earthwork

Drainage Inspection

Off Track Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Drainage Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

28/06/22

28/06/22

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9270759

W2022/9286923

W2022/9562105

W2022/9762871

W2022/9784937

W2022/9727372

W2022/9727373

W2022/9755027

W2022/9645334

W2022/9727181

W2022/9762793

W2022/9762758

W2022/9270777

W2022/7455369

W2022/9785179

W2022/9711570

Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0600 Thu

0600 Thu

1230 Thu

2100 Thu

0600 Fri

0600 Fri

0600 Fri

1230 Fri

2100 Fri

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

03/07/22

01/07/22

04/07/22

03/07/22

2100 Thu

2100 Thu

0600 Fri

0600 Fri

2100 Fri

2230 Sun

2100 Fri

0500 Mon

2230 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Back Road No.2

Foster Yeoman 
Stone Terminal
New Jubilee 
Siding
Chicknal Siding 
No.2
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.2

Down Sidings 
No.1 and 2

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh South 
Jn

P2022/3500816 73m54ch and 82m15ch

76m29ch and 81m44ch

73m54ch and 82m15ch

73m54ch and 82m15ch

79m40ch and 83m60ch

76m29ch and 81m41ch

73m54ch and 82m15ch

73m54ch and 82m15ch

Third Rail Work

URFDO Inspections

C16 Rerail Resleeper 
(Concrete)

Patrolling 

Drainage Work

Point Heater Maintenance

Track Maintenance

30/06/22

30/06/22

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9710721

W2022/9711603

W2022/9727370

W2022/9782071

W2022/9708739

W2022/9711553

W2022/9270776
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EAS_V_4_4_2022

2230 Sun

2100 Mon

2100 Tue

2100 Wed

04/07/22

28/06/22

29/06/22

30/06/22

0500 Mon

0600 Tue

0600 Wed

0600 Thu

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

Fareham

Eastleigh Yard

Eastleigh Yard

Eastleigh Yard

Botley

Eastleigh Yard

Eastleigh Yard

Eastleigh Yard

P2022/3500816

P2022/3695106

P2022/3696822

P2022/3696782

SW135

SW135

SW135

73m74ch and 74m25ch

73m74ch and 74m25ch

73m74ch and 74m25ch

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

03/07/22

27/06/22

28/06/22

29/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9831797

W2022/9835886

W2022/9835795

Week 13  - Continued

Continued
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Network Rail
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EAS_V_4_4_2022

2100 Thu

2200 Fri

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

1000 Tue

0115 Sat

01/07/22

02/07/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

28/06/22

25/06/22

0600 Fri

0600 Sat

0510 Sat

0510 Sat

0510 Sat

0500 Sat

0500 Sat

1300 Tue

0530 Sat

Sidings 
Possession

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Possession

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

Down Dean

Up Dean

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Siding

Up Siding

Down 
Cobham/Bay
Up Cobham

Eastleigh Yard

Dean Hill LC (MCB-
OD)

Epsom

Ewell East

Epsom

Effingham Jn

Effingham Jn

Chessington South

Guildford

Eastleigh Yard

Dean Hill LC 
(MCB-OD)

Epsom

Ewell West

Bookham

Hampton Court 
Jn

Chessington 
South

Effingham Jn

P2022/3696807

P2022/3525341

P2022/3526521

P2022/3686890

P2022/3686944

P2022/3705510 UNITS MAY BERTH IN PLATFORM 1 - UNITS TO BE 
CUT OUT

SW135

SW150

SO680
SW180

SW180
SW200

SW185

SW200

73m74ch and 74m25ch

86m55ch and 86m60ch

17m45ch and 15m0ch

0m0ch and 0m0ch

13m75ch and 14m20ch

24m40ch and 25m30ch

C16 Rerail Resleeper 
(Concrete)

LC Work S&T

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Remove Rail Defects

30/06/22

01/07/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

28/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9835929

W2022/9324563

W2022/9402350

W2022/9764489

W2022/9737833

W2022/9859704
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Network Rail
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EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0930 Tue

0930 Tue

0930 Fri

0930 Fri

0105 Tue

0105 Tue

0105 Tue

1220 Fri

1220 Fri

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

01/07/22

01/07/22

28/06/22

28/06/22

28/06/22

01/07/22

01/07/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0950 Tue

0950 Tue

0950 Fri

0950 Fri

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up Goods Loop

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Egham

Staines

Staines Jn

Staines

Wokingham

Wokingham Jn

Wokingham

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Wokingham Jn

Wokingham Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

P2022/3686911

P2022/3686913

P2022/3686961

P2022/3475709

P2022/3500174 LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210
SW250

SW210
SW265

SW210
SW265

GW103
GW190
GW195
SW210

SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

67m35ch and 68m69ch

7m35ch and 7m66ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

01/07/22

01/07/22

28/06/22

28/06/22

28/06/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9417780

W2022/9737827

W2022/9738784

W2022/9246468

W2022/9338145
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Network Rail
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EAS_V_4_4_2022

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0300 Sat

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect/T
S11.3

Down Hounslow

Down Kew Spur

Up Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down and Up Kew

Down and Up 
Richmond

Down Reading

Up Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

South Acton Jn

Gunnersbury Jn

Richmond

Kew East Jn

Richmond

Gomshall

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Acton Wells Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Reigate

P2022/3524084

P2022/3524085

P2022/3443938

P2022/3717086

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18 (AMENDED)

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1310
EA1330
SW230
SW240

SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

1m70ch and 12m39ch

1m57ch and 12m39ch

1m52ch and 2m22ch

1m68ch and 2m53ch

1m52ch and 12m39ch

24m35ch and 32m0ch

Permanent Way Inspection

Permanent Way Inspection

P & D Maintenance

S&T Maintenance

OHL Work (Maintenance)

Litter / Graffiti Clearance

Track Maintenance

Resignalling Work

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246619

W2022/9246622

W2022/9767788

W2022/9668070

W2022/9789624

W2022/9691473

W2022/9662074

W2022/9877395
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3500004

P2022/3500007

P2022/2907837

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: LINE DIVERSIONS & PLATFORM CHANGES 
TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m34ch and 0m53ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Crossing Welding

Hand Rail Grinding

D&P Maintenance

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

14Week

W2022/9337626

W2022/9337633

W2022/9615720

W2022/9260743

W2022/9260431

W2022/9260583

W2022/9260671

W2022/9260669

W2022/9260601
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630766 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9662971
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3526905 WATERLOO PLATFORMS 
1/2/3/10/11/12/17/18/19/20/21 TO BE OUTBERTHED.

SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403678

W2022/9403679

W2022/9403603

W2022/9403680
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0940 Sat

0940 Sat

0940 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0732 Sat

0732 Sat

0732 Sat

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

02/07/22

02/07/22

1030 Sat

1030 Sat

1030 Sat

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0830 Sat

0830 Sat

0830 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Longhedge Jn

P2022/3500002

P2022/2862015

P2022/3499817

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

0m53ch and 3m34ch

2m73ch and 3m3ch

2m31ch and 2m50ch

0m6ch and 6m7ch

5m15ch and 5m35ch

0m6ch and 5m77ch

4m5ch and 4m25ch

1m40ch and 4m30ch

2m0ch and 2m42ch

1m66ch and 4m0ch

Permanent Way Inspection

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

S&C Tamping

Resignalling Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

Permanent Way Inspection

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337623

W2022/9633337

W2022/9652181

W2022/9027722

W2022/9258815

W2022/9260512

W2022/9652110

W2022/9710589

W2022/9294183

W2022/9337496
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EAS_V_4_4_2022

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1010 Sun

1245 Thu

0840 Sat

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

07/07/22

02/07/22

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1900 Sun

1415 Thu

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings 1-49

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Yard

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Yard

Clapham Jn

P2022/3499855

P2022/3499938

P2022/3500027

P2022/3712874

P2022/3499999

P2022/3499924

SW100
SW210

SW100

SW100
SW105

SW100
SW210

SW100

SW100
SW210

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

0m0ch and 0m0ch

3m30ch and 4m31ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Permanent Way Inspection

Permanent Way Inspection

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

07/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337524

W2022/9337679

W2022/9337642

W2022/9873857

W2022/9337569

W2022/9337499
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

2330 Wed

2330 Wed

0140 Sun

0140 Sun

04/07/22

04/07/22

04/07/22

04/07/22

07/07/22

07/07/22

03/07/22

03/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0030 Thu

0030 Thu

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Fast

Down Fast / Down
Main

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Eastleigh

Stoneham Jn

Norbiton

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh West Jn

New Malden Jn

Raynes Park

P2022/3526888

P2022/3657544

P2022/2909105 SWR: 2K79 TO BE DIVERTED VIA TWICKENHAM

SW100
SW105
SW180
SW190

SW105
SW135

SW105
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

73m51ch and 73m60ch

9m52ch and 9m72ch

8m70ch and 11m25ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Structures Examination

Track Maintenance

04/07/22

04/07/22

04/07/22

04/07/22

06/07/22

06/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403772

W2022/9403773

W2022/9403774

W2022/9403775

W2022/9658448

W2022/9594499

W2022/9259548
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0130 Sat

0130 Sat

2345 Mon

0015 Tue

2345 Wed

0015 Thu

2345 Thu

0015 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

02/07/22

05/07/22

05/07/22

07/07/22

07/07/22

08/07/22

08/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Sat

0530 Sat

0435 Tue

0430 Tue

0435 Thu

0430 Thu

0435 Fri

0430 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Fast

Down Slow

Down Hampton 
Court

Down Slow

Down Hampton 
Court

Down Fast

Down Slow

Down Hampton 
Court

Down Fast

Down Slow

Down Hampton 
Court

Down Fast

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

P2022/3526944

P2022/3660866

P2022/3660862

P2022/3660863

P2022/3660844

P2022/3660864

P2022/3660845

P2022/3660843

P2022/3660846

SURBITON TO BE SERVED BY RAIL 
REPLACEMENT SERVICES.

SURBITON TO BE SERVED BY RAIL 
REPLACEMENT SERVICES.

SURBITON TO BE SERVED BY RAIL 
REPLACEMENT SERVICES.

SW105
SW195
SW200

SW105

SW105
SW195

SW105
SW195

SW105

SW105
SW195

SW105

SW105
SW195

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

S&T Maintenance

Permanent Way Inspection

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

02/07/22

04/07/22

05/07/22

06/07/22

07/07/22

07/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403615

W2022/9403616

W2022/9743028

W2022/9668147

W2022/9668040

W2022/9742973

W2022/9668041

W2022/9742974

W2022/9668042

W2022/9742975
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EAS_V_4_4_2022

0100 Tue

0100 Thu

0100 Fri

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

05/07/22

07/07/22

08/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

0520 Tue

0520 Thu

0520 Fri

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Walton on Thames

Walton on Thames

Walton on Thames

Woking Jn

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Hampton Court 
Jn

Hampton Court 
Jn

Hampton Court 
Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3708873

P2022/3708874

P2022/3708875

P2022/3688341

SW105

SW105

SW105

SW105
SW110

14m10ch and 16m30ch

14m10ch and 16m30ch

14m10ch and 16m30ch

0m0ch and 0m0ch

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

S&T Maintenance

05/07/22

07/07/22

08/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9848082

W2022/9848083

W2022/9848084

W2022/9764584
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EAS_V_4_4_2022

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0155 Sat

0155 Sat

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

02/07/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0510 Sat

0510 Sat

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Alton

Up Alton

Down Fast

Up Fast

Up Slow

Down Slow

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Ash Vale Jn

Farnborough

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Pirbright Jn

Woking Jn

P2022/3701712

P2022/3716546

SW105
SW110

SW105
SW120

0m0ch and 0m0ch

26m75ch and 29m60ch

26m75ch and 29m60ch

S&T Maintenance

Unload Ballast

Track Maintenance

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9846901

W2022/9886363

W2022/9885872
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0720 Sun

0720 Sun

0720 Sun

0755 Sun

0841 Sun

1040 Sun

1155 Sun

1155 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2903011

P2022/3641843

P2022/3641862

P2022/3641845

P2022/3641842

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS. 1B11 TO 
DEPART FROM PLATFORM 4.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



THE FOLLOWING ALLOWANCES TO BE ADDED:     
DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES  

BETWEEN WICHFIELD AND BASINGSTOKE [5]   

DWELL AT BASINGSTOKE TO SETDOWN 
PILOTMAN 3 MINUTES      

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

SW105

SW105

SW105
SW125

SW105

SW105
SW125

43m55ch and 47m70ch

43m55ch and 47m70ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

Point Heater Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9259529

W2022/7501074

W2022/9660376

W2022/9660375

W2022/9660263

W2022/9660298

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1210 Sun

1210 Sun

1330 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2330 Wed

2330 Wed

0010 Sat

0010 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

07/07/22

07/07/22

02/07/22

02/07/22

1225 Sun

1225 Sun

1343 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0030 Thu

0030 Thu

0450 Sat

0450 Sat

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Down Main / 
Down Fast
Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down Slow

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Basingstoke

Basingstoke

Basingstoke

Shawford

Shawford

Wallers Ash

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Redbridge

Millbrook (SW105)

Basingstoke

Basingstoke

Basingstoke

Micheldever

Shawford Down 
Jn

Weston

Micheldever

Winchester

Eastleigh

Northam Jn

Southampton

P2022/3641861

P2022/3641846

P2022/2909293

P2022/3657545

P2022/3700133

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
1B20 TO START FROM BASINGSTOKE. 1B11 TO 
START FROM EASTLEIGH. 



XC: 5M30 TO BE RETIMED.

NO OUT BERTHING REQUIRED

SW105
SW125

SW105

SW105

SW105
SW135

SW105

51m20ch and 51m39ch

47m22ch and 47m32ch

60m9ch and 61m30ch

60m9ch and 66m40ch

60m9ch and 66m40ch

64m20ch and 65m30ch

60m9ch and 66m40ch

73m43ch and 73m51ch

78m23ch and 81m20ch

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Track Maintenance

URFDO Inspections

PL Tamping

S&T Maintenance

Permanent Way Inspection

S&T Work

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

06/07/22

06/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9660300

W2022/9660305

W2022/9498170

W2022/7503774

W2022/9243164

W2022/9223922

W2022/8228919

W2022/9658440

W2022/9790286

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Tue

0010 Tue

0010 Wed

0010 Wed

2345 Wed

2345 Wed

2345 Thu

2345 Thu

05/07/22

05/07/22

06/07/22

06/07/22

07/07/22

07/07/22

08/07/22

08/07/22

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Northam Jn

Southampton

Northam Jn

Southampton

Northam Jn

Southampton

Northam Jn

Southampton

P2022/3700163

P2022/3700137

P2022/3726506

P2022/3726528

NO OUT BERTHING REQUIRED

NO OUT BERTHING REQUIRED

NO OUT BERTHING REQUIRED

NO OUT BERTHING REQUIRED

SW105

SW105

SW105

SW105

78m23ch and 81m20ch

78m23ch and 81m20ch

80m20ch and 80m62ch

78m23ch and 81m20ch

80m30ch and 80m50ch

78m23ch and 81m20ch

80m47ch and 80m60ch

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9797987

W2022/9797991

W2022/9343236

W2022/9797992

W2022/9343231

W2022/9798122

W2022/8408432

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0140 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0525 Sat

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3

Maritime Back 
Road
Redbridge Goods

Down Fast

Up Goods Loop

Up Fast

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Bay/Bay 
Siding West
Down Western 
Docks
Up Western 
Docks
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Maritime 
Freightliner 
Terminal

Bay Sidings East

Down Main

Up Main

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Hinton Admiral

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

P2022/3593021

P2022/3708414

UP GOODS LOOP TO BE KEPT CLEAR



SOUTHAMPTON PLATFORM 1 AND 2  - NO 
OUTBERTHING REQUIRED

POSSESSION TO START AFTER THE PASSAGE OF
2B77

SW105
SW150

SW105

79m35ch and 81m0ch

93m45ch and 100m70ch

S&T Work

S&T Renewal

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9459535

W2022/9852237

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Mon

0115 Mon

0055 Sun

0718 Sun

0843 Sun

0943 Sun

0130 Fri

0130 Fri

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

03/07/22

03/07/22

03/07/22

03/07/22

08/07/22

08/07/22

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0415 Mon

0415 Mon

0710 Sun

0740 Sun

0909 Sun

1009 Sun

0415 Fri

0415 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Havant

Havant

Wareham

Worgret Jn

Winfrith UWC

Wool

Guildford

London Road 
(Guildford)

Milford (Surrey)

Haslemere

Haslemere

Haslemere

Rowlands Castle

Warblington

P2022/2902192

P2022/3509262

P2022/3673365

P2022/3708400

P2022/3708417

P2022/3708469

P2022/3700181

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW166

SW110
SW200

SW110

SW110

SW110

SW110

SO520
SW110

125m25ch and 125m76ch

124m11ch and 125m46ch

124m11ch and 126m26ch

124m11ch and 126m26ch

124m11ch and 126m26ch

29m75ch and 30m45ch

36m21ch and 42m60ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

66m5ch and 37m65ch

Structures Examination

Structures Work

Third Rail Work

Track Maintenance

Structures Examination

Permanent Way Inspection

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

03/07/22

03/07/22

03/07/22

03/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9802827

W2022/9646505

W2022/9232660

W2022/7500857

W2022/9568352

W2022/9266275

W2022/9770675

W2022/9855220

W2022/9855221

W2022/9855222

W2022/9805420

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

06/07/22

06/07/22

06/07/22

08/07/22

08/07/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2022/2892738

P2022/3700120

P2022/3711865

PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 
TO BE KEPT CLEAR



SWR: 1P29, 2P75 TO TERMINATE AT HAVANT. 
1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. DCS 1 TO BE KEPT CLEAR

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m61ch and 41m18ch

40m23ch and 41m12ch

40m60ch and 41m20ch

URFDO Inspections

Rail Lubricators

Third Rail Work

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Permanent Way Inspection

Permanent Way Inspection

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

06/07/22

06/07/22

06/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9243311

W2022/9243312

W2022/9864333

W2022/7502188

W2022/9789776

W2022/9805371

W2022/9875507

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Thu

0930 Thu

1124 Thu

0955 Tue

1025 Tue

1055 Tue

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

05/07/22

05/07/22

05/07/22

05/07/22

07/07/22

07/07/22

07/07/22

05/07/22

05/07/22

05/07/22

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0930 Thu

1100 Thu

1144 Thu

1015 Tue

1050 Tue

1115 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

DCS 1/2/3

Platform 4

Platform 3

Platform 1

Platform 4

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

P2022/3711930

P2022/3700140

P2022/3700171

P2022/3708523

P2022/3708527

P2022/3708524

P2022/3708525

P2022/3708475

P2022/3708373

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

PORTSMOUTH & SOUTHSEA PLATFORM 3 TO BE 
KEPT CLEAR

DCS 1/2/3 TO BE KEPT CLEAR

PORTSMOUTH & SOUTHSEA PLATFORM 4 TO BE 
KEPT CLEAR

PORTSMOUTH HBR PLATFORM 3 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 1 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 4 TO BE KEPT 
CLEAR

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

44m34ch and 44m50ch

44m21ch and 44m48ch

44m34ch and 44m50ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

05/07/22

05/07/22

05/07/22

05/07/22

07/07/22

07/07/22

07/07/22

05/07/22

05/07/22

05/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9875508

W2022/9805372

W2022/9805286

W2022/9854937

W2022/9857772

W2022/9855132

W2022/9855229

W2022/9854949

W2022/9855231
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1135 Tue

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0205 Sun

0205 Sun

0205 Sun

05/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

1200 Tue

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platform 5

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck

Down Aldershot 
Platform Loop

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Portsmouth Harbour

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Aldershot

Alton

Farnham

Portsmouth 
Harbour

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Aldershot

Farnham

P2022/3708526

P2022/2891722

P2022/2891404

PORTSMOUTH HBR PLATFORM 5 TO BE KEPT 
CLEAR

SALISBURY PLATFORMS 3, 4 & 6 TO BE KEPT 
CLEAR



SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 5S99 & 5Y73 WILL NOT RUN. 2S75 
TO TERMINATE AT ROMSEY

SWR: SERVICES TO ALTON TO START AND 
TERMINATE AT ALDERSHOT. ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ALDERSHOT AND ALTON AND 
BETWEEN ASCOT AND GUILDFORD.



SIDING NO.1 - NO OUTBERTHING REQUIRED

SO520
SW110

SW115
SW150

SW120

45m22ch and 45m36ch

82m30ch and 83m28ch

82m65ch and 83m28ch

82m30ch and 83m28ch

82m30ch and 83m28ch

47m12ch and 47m32ch

0m0ch and 0m0ch

39m22ch and 49m11ch

Permanent Way Inspection

URFDO Inspections

Survey Work

Track Maintenance

S&T Work

Survey Work

Permanent Way Inspection

Track Maintenance

05/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9854951

W2022/9243474

W2022/9552681

W2022/7449255

W2022/9623200

W2022/9469682

W2022/9265986

W2022/9266077
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/07/22

04/07/22

04/07/22

03/07/22

04/07/22

03/07/22

0500 Mon

0500 Mon

0415 Mon

0650 Sun

0415 Mon

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Ash Branch

Up Ash Branch

Platforms 6 to 8

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Ascot

Ash Vale Jn

Aldershot North Jn

Guildford

Wokingham Jn

Guildford

Ascot

Aldershot South 
Jn

Guildford

Guildford

P2022/2991922

P2022/2910247

SWR: NO SERVICES TO RUN BETWEEN ASCOT 
AND ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR 
FROM 0045 TO 0650 SUNDAY. GUILDFORD UCS 
AVAILABLE FOR BERTHING.



SWR: SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GWR: NO SERVICES WILL RUN BETWEEN 
READING AND GUILDFORD. SERVICES TO START 
AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND READING.



XC: 1E44 WILL START FROM READING. 1O32 WILL
TERMINATE AT READING. 5E44 TO BE DIVERTED 
VIA WINCHESTER. 5O32 TO BE RETIMED.

SW120
SW260

SW123
SW265

29m40ch and 40m50ch

29m40ch and 40m50ch

29m40ch and 40m50ch

29m40ch and 40m50ch

30m75ch and 61m67ch

51m0ch and 61m67ch

55m48ch and 55m68ch

51m0ch and 61m67ch

34m19ch and 34m39ch

30m32ch and 30m52ch

53m6ch and 55m58ch

53m6ch and 53m26ch

Follow-Up Work

TSM Inspection

Follow-Up Work

Follow-Up Work

Structures Examination

Preparatory Work

Litter / Graffiti Clearance

Preparatory Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Wheel Timber Renewal

Litter / Graffiti Clearance

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9202179

W2022/9859384

W2022/9202187

W2022/9202268

W2022/9458092

W2022/9203118

W2022/9232291

W2022/9203185

W2022/9232301

W2022/9232312

W2022/9203219

W2022/9232289
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0800 Sun

0210 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0210 Sun

0800 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Relief
Down and Up 
Main

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Tilehurst East

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

P2022/2908190 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

32m60ch and 37m75ch

34m24ch and 37m0ch

33m41ch and 37m75ch

37m0ch and 37m25ch

34m65ch and 36m53ch

35m0ch and 36m60ch

35m68ch and 36m11ch

34m62ch and 36m20ch

ES Duties Only

S&T Work

PL Grinding Train

Remove Rail Defects

OHL Work (Maintenance)

P-Way Maintenance

Station Work

Station Work

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9695474

W2022/9199889

W2022/9188341

W2022/9842731

W2022/9234122

W2022/9658922

W2022/9780122

W2022/9712920
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Network Rail
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EAS_V_4_4_2022

0210 Sun

0210 Sun

0605 Sun

0605 Sun

03/07/22

03/07/22

03/07/22

03/07/22

0605 Sun

0605 Sun

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Possession

Possession

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Westbury Line Jn

Caversham Road
Jn

Twyford West

P2022/2908190 03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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EAS_V_4_4_2022

2215 Fri

2215 Fri

2215 Fri

2215 Fri

2215 Fri

0600 Mon

1230 Mon

2100 Mon

0600 Tue

0600 Tue

0600 Tue

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

28/06/22

28/06/22

0600 Mon

2100 Mon

2100 Mon

2100 Mon

0600 Mon

2100 Mon

0600 Tue

0600 Tue

2100 Tue

2100 Tue

2100 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

New Jubilee 
Siding
Chicknal Siding 
No.1
Back Road No.1

Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
New Jubilee 
Siding
Chicknal Siding 
No.1

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

P2022/3500816 SWR: PORTSMOUTH VIA EASTLEIGH SERVICES 
TO START AND TERMINATE AT 
EASTLEIGH/FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND FAREHAM. 



EASTLEIGH DOWN CARRIAGE SIDING No.1 TO BE 
KEPT CLEAR FOR PART 1 2215 FRI 24TH JUNE TO 
2100 MONDAY 27TH JUNE, PARTS 5 AND 6 0600 
TO 2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 
0600 TO 2100 WEDNESDAY 29TH JUNE, PARTS 11
AND 12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 14 AND 15 0600 TO 2100 FRIDAY 1ST JULY


GTR: 1Y55, 1Y59 & 5N08 TO DIVERT VIA 
SWANWICK & NETLEY.



GWR: ON BOTH SATURDAYS 2M95 TO RUN VIA 
NETLEY. ON WEEKDAYS, 2M95 & 1F91 TO RUN 
VIA NETLEY. 1F95 Q PATH WILL NOT RUN. 



XC: ECS TO DIVERT VIA WINCHESTER



ACCESS IS NOT AVAILABLE TO BOTLEY SIDINGS 
IN PART 1 2215 FRIDAY 24TH JUNE TO 2100 
MONDAY 27TH JUNE, PARTS 5 AND 6 0600 TO 
2100 TUESDAY 28TH JUNE, PARTS 8 AND 9 0600 
TO 2100 WEDNESDAY 29TH JUNE, PARTS 11 AND 
12 0600 TO 2100 THURSDAY 30TH JUNE AND 
PARTS 15 TO 16 0600 TO 2230 SUNDAY 3RD JULY


ACCESS IS AVAILABLE TO FAREHAM SIDINGS IN 
PARTS 2, 5, 8, 11 AND 14 ONLY 0600 TO 1230 
DAILY MONDAY 27TH JUNE TO FRIDAY 1ST JULY


FAREHAM SIDINGS TO BE KEPT CLEAR FOR PART
1 2215 FRIDAY 24TH JUNE TO 0600 MONDAY 27TH
JUNE, PARTS 3 AND 4 1230 MONDAY 27TH TO 
0600 TUESDAY 28TH JUNE, PARTS 6 AND 7 1230 
TUESDAY 28TH TO 0600 WEDNESDAY 29TH JUNE,
PARTS 9 AND 10 1230 WEDNESDAY 29TH TO 0600
THURSDAY 30TH JUNE, PARTS 12 AND 13 1230 
THURSDAY 30TH TO 0600 FRIDAY 1ST JULY AND 
PARTS 15 TO 17 1230 FRIDAY 1ST TO MONDAY 
0500 4TH JULY



FLHH: FAREHAM AND CHICHESTER 
AGGREGATES SERVICES TO BE RETIMED AND 
DIVERTED VIA SOUTHAMPTON AND NETLEY.

SW135
SW140

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

75m20ch and 75m40ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m60ch and 83m60ch

76m29ch and 81m41ch

76m29ch and 81m41ch

76m29ch and 81m41ch

73m60ch and 83m60ch

74m12ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

74m12ch and 83m60ch

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Litter / Graffiti Clearance

S&T Maintenance

Patrolling 

Patrolling 

Third Rail Work

Drainage Work

Drainage Work

Patrolling 

Patrolling 

Off Track Work

Off Track Work

Patrolling 

Patrolling 

Track Maintenance

24/06/22

24/06/22

24/06/22

24/06/22

24/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9726703

W2022/9698471

W2022/9762873

W2022/9784332

W2022/7620618

W2022/9785221

W2022/9785145

W2022/9710594

W2022/9708736

W2022/9708870

W2022/9785171

W2022/9785245

W2022/9762872

W2022/9762788

W2022/9645333

W2022/9785239

W2022/7408744
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EAS_V_4_4_2022

1230 Tue

2100 Tue

0600 Wed

0600 Wed

0600 Wed

1230 Wed

2100 Wed

0600 Thu

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

30/06/22

30/06/22

0600 Wed

0600 Wed

2100 Wed

2100 Wed

2100 Wed

0600 Thu

0600 Thu

2100 Thu

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.1

Back Road No.2

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Back Road No.2

New Jubilee 
Siding
Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

P2022/3500816 73m54ch and 82m15ch

73m54ch and 82m15ch

82m66ch and 83m75ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

73m54ch and 82m15ch

73m54ch and 82m15ch

74m12ch and 82m15ch

79m56ch and 84m0ch

73m54ch and 82m15ch

74m12ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m54ch and 82m15ch

73m60ch and 83m60ch

Track Maintenance

Earthwork

Drainage Inspection

Off Track Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Drainage Work

Patrolling 

C16 Rerail Resleeper 
(Concrete)

Off Track Work

Off Track Work

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

28/06/22

28/06/22

29/06/22

29/06/22

29/06/22

29/06/22

29/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9270759

W2022/9286923

W2022/9562105

W2022/9762871

W2022/9784937

W2022/9727372

W2022/9727373

W2022/9755027

W2022/9645334

W2022/9727181

W2022/9762793

W2022/9762758

W2022/9270777

W2022/7455369

W2022/9785179

W2022/9711570
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EAS_V_4_4_2022

0600 Thu

0600 Thu

1230 Thu

2100 Thu

0600 Fri

0600 Fri

0600 Fri

1230 Fri

2100 Fri

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

03/07/22

01/07/22

04/07/22

03/07/22

2100 Thu

2100 Thu

0600 Fri

0600 Fri

2100 Fri

2230 Sun

2100 Fri

0500 Mon

2230 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
Back Road No.2

Foster Yeoman 
Stone Terminal
New Jubilee 
Siding
Chicknal Siding 
No.2
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Down Siding

Down Carriage 
Sidings No.1
Back Road No.1

New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.2

Down Sidings 
No.1 and 2

Botley

Eastleigh Yard

Fareham

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Botley

Eastleigh Yard

Fareham

Botley

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Eastleigh South 
Jn

P2022/3500816 73m54ch and 82m15ch

76m29ch and 81m44ch

73m54ch and 82m15ch

73m54ch and 82m15ch

79m40ch and 83m60ch

76m29ch and 81m41ch

73m54ch and 82m15ch

73m54ch and 82m15ch

Third Rail Work

URFDO Inspections

C16 Rerail Resleeper 
(Concrete)

Patrolling 

Drainage Work

Point Heater Maintenance

Track Maintenance

30/06/22

30/06/22

30/06/22

30/06/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9710721

W2022/9711603

W2022/9727370

W2022/9782071

W2022/9708739

W2022/9711553

W2022/9270776
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EAS_V_4_4_2022

2230 Sun

0110 Sun

0015 Sun

0700 Sun

2200 Fri

2355 Sat

04/07/22

03/07/22

03/07/22

03/07/22

02/07/22

03/07/22

0500 Mon

0635 Sun

0755 Sun

1600 Sun

0600 Sat

0955 Sun

Possession

Possession

Possession

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Line 
Blockage(bet
ween 
Trains)+Disco
nnect/TS11.3 

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up

Down Netley

Up Netley

Down Test Valley

Up Test Valley

Down Dean

Up Dean

Down Dean

Up Dean

Down Warminster

Up Warminster

Fareham

Fareham

Romsey Jn

Dunbridge LC

Dean Hill LC (MCB-
OD)

Wilton Jn

Botley

Woolston

Redbridge Jn

Dunbridge LC

Dean Hill LC 
(MCB-OD)

Wylye LC (AHB)

P2022/3500816

P2022/3641528

P2022/2909128

P2022/3525336

P2022/3525341

P2022/3627364

SW140

SW150

SW150

SW150

SW170

7m35ch and 10m60ch

18m30ch and 23m28ch

22m78ch and 23m25ch

18m30ch and 23m28ch

18m30ch and 23m28ch

84m22ch and 84m26ch

86m55ch and 86m60ch

127m0ch and 132m25ch

Structures Examination

S&T Work

Structures Work

S&T Maintenance

Track Maintenance

LC Work S&T

LC Work S&T

Structures Examination

03/07/22

03/07/22

03/07/22

03/07/22

01/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9637996

W2022/9572825

W2022/9210825

W2022/8227830

W2022/7501334

W2022/9324655

W2022/9324563

W2022/9634791
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EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0030 Sun

0030 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Tue

0030 Tue

0030 Tue

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

02/07/22

02/07/22

02/07/22

05/07/22

05/07/22

05/07/22

0510 Sat

0510 Sat

0510 Sat

0500 Sun

0500 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Tue

0500 Tue

0500 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Epsom

Ewell East

Epsom

Ashtead

Epsom

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Epsom

Ewell West

Ewell East

Ewell West

Bookham

Hampton Court 
Jn

Effingham Jn

Bookham

Hampton Court 
Jn

Effingham Jn

P2022/3526522

P2022/3663441

P2022/3679764

P2022/3687801

SO680
SW180

SO680
SW180

SW180
SW200

SW180
SW200

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

S&T Maintenance

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

02/07/22

02/07/22

02/07/22

05/07/22

05/07/22

05/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9402351

W2022/9418070

W2022/9764490

W2022/9764540
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

1000 Tue

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

08/07/22

08/07/22

08/07/22

05/07/22

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

1300 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Siding

Up Siding

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Chessington South

Bookham

Hampton Court 
Jn

Effingham Jn

Bookham

Hampton Court 
Jn

Effingham Jn

Bookham

Hampton Court 
Jn

Effingham Jn

Chessington 
South

P2022/3687821

P2022/3687841

P2022/3687861

P2022/3663461

SW180
SW200

SW180
SW200

SW180
SW200

SW185

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

13m75ch and 14m20ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

08/07/22

08/07/22

08/07/22

05/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764586

W2022/9764541

W2022/9764542

W2022/9651035
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0730 Sun

0730 Sun

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0805 Sun

0805 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Strawberry 
Hill
Up Strawberry Hill

Down 
Kingston/Down 
Shepperton
Up Shepperton/Up
Kingston
Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Fulwell Jn

Shacklegate Jn

Shepperton

Shepperton

Barnes Jn

Barnes Bridge

Strawberry Hill Jn

Teddington

Shepperton

Barnes

Barnes Jn

P2022/3717649

P2022/3500022

SW190

SW210
SW230

0m0ch and 0m0ch

6m49ch and 7m44ch

S&T Maintenance

Permanent Way Inspection

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9888249

W2022/9337595
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0500 Mon

0930 Tue

0930 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

06/07/22

05/07/22

08/07/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0500 Wed

0950 Tue

0950 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Byfleet 
Curve
Up Byfleet Curve

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Up Siding East

East Yard Sidings 
1-4

Down Goods 
Loop

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Byfleet Jn

Ascot

Staines

Windsor and Eton 
Riverside

Weybridge

Staines

Staines

Wokingham

Wokingham

Addlestone Jn

Feltham

Staines

Staines Jn

Virginia Water

Staines

Staines

Wokingham Jn

Wokingham Jn

P2022/2907838

P2022/3711132

P2022/3679704

P2022/3679683

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. STAINES SIDING NO.1 TO BE 
KEPT CLEAR



SWR: WINDSOR LINE SERVICES TO BE DIVERTED 
TO AND/OR TERMINATE AT HOUNSLOW. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HOUNSLOW, ASCOT AND WEYBRIDGE. 
A SHUTTLE SERVICE TO OPERATE BETWEEN 
ASCOT AND READING.



GBRf: ON SATURDAY, 4Y19 & 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY, 4Y19 & 
4Y81 TO BE DIVERTED VIA READING



DB CARGO: ON SATURDAY, 6O03, 6Y55 & 7Y56 TO
DIVERT VIA WIMBLEDON WEST AND BALHAM. ON 
SUNDAY, 6O38 & 6M38 TO BE DIVERTED VIA 
READING. 



EGHAM LC CLOSED FROM 0145 SAT 02/07 TO 
0430 MON 04/07



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5C96

STAINES DOWN GOODS LOOP TO BE KEPT 
CLEAR.

SW210
SW250
SW255

SW210
SW250

SW210
SW265

SW210
SW265

16m0ch and 19m30ch

21m30ch and 28m50ch

16m0ch and 19m30ch

23m0ch and 24m47ch

17m26ch and 17m43ch

21m30ch and 28m50ch

20m0ch and 20m30ch

19m45ch and 28m50ch

16m0ch and 28m50ch

18m60ch and 18m74ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Preparatory Work

Follow-Up Work

Preparatory Work

C2 Rerail - Both Rails

Survey Work

Follow-Up Work

Structures Work

Follow-Up Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

04/07/22

05/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9231983

W2022/9203283

W2022/9202049

W2022/9182276

W2022/9661222

W2022/9201946

W2022/9380104

W2022/9201912

W2022/9271720

W2022/9864038

W2022/9738524

W2022/9738732
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1220 Fri

1220 Fri

03/07/22

03/07/22

03/07/22

03/07/22

08/07/22

08/07/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1240 Fri

1240 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Hounslow

Up Hounslow

Feltham Jn

Whitton Jn

Kew East Jn

New Kew Jn

Barnes Bridge

Barnes Jn

Barnes Jn

Hounslow Jn

Old Kew Jn

South Acton Jn

Barnes Bridge

P2022/2907848

P2022/3500042 LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

EA1330
SW230
SW240

SW230

8m40ch and 10m50ch

7m35ch and 7m66ch

Track Maintenance

Permanent Way Inspection

03/07/22

03/07/22

03/07/22

03/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9266037

W2022/9337616
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Gospel Oak Jn

Harlesden Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2022/2912689 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND BETWEEN STRATFORD AND 
WILLESDEN

WILLESDEN LOW LEVEL WILL NOT BE SERVED BY
NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ACTON CANAL WHARF BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

1m36ch and 1m60ch

4m65ch and 5m30ch

1m36ch and 2m55ch

4m62ch and 0m53ch

4m15ch and 4m65ch

0m20ch and 1m70ch

0m72ch and 2m47ch

1m36ch and 2m70ch

0m72ch and 1m73ch

0m34ch and 0m57ch

0m0ch and 0m51ch

0m57ch and 2m70ch

3m25ch and 3m76ch

Survey Work

Track Survey

Patrolling 

Structures Work

Structures Work

Survey Work

Structures Work

P-Way Maintenance

Major Projects

P & D Maintenance

OHL Work

S&T Work

Structures Work

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9631278

W2022/9753791

W2022/8189422

W2022/8494118

W2022/9850526

W2022/9794434

W2022/8494721

W2022/9328124

W2022/9752549

W2022/9824276

W2022/9905067

W2022/9790599

W2022/9807277
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Network Rail
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0040 Sun

0040 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Down and Up 
Redhill/Slow

Loco Sidings

Down Siding

Reedham Sidings

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Nutfield

Redhill

Reigate

Earlswood (Surrey)

Redhill

Reigate

Stoats Nest Jn

Chilworth

Betchworth

Redhill

Stoats Nest Jn

Redhill

Reigate

Stoats Nest Jn

Betchworth

Chilworth

P2022/2912555

P2022/3696973

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

BURROWS LANE LC (AHBC) ON LOCAL CONTROL 
AS REQUIRED

SO500
SO550
SO560
SW300

SO560
SW300

21m0ch and 21m55ch

17m3ch and 20m59ch

21m0ch and 21m55ch

21m0ch and 21m55ch

33m0ch and 36m0ch

S&T Maintenance

Follow Up Tamping

Drainage Inspection

Track Maintenance

Survey Work

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9786828

W2022/9136136

W2022/9786796

W2022/9193371

W2022/9788622
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2022/3500005

P2022/3499970

P2022/2909108

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.



WATERLOO PLATFORMS 7 TO 13 AND PLATFORM
15 TO BE KEPT CLEAR



BERTHING AVAILABLE IN PLATFORM 14

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 0m24ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Unload Materials

Crossing Welding

Permanent Way Inspection

S&T Maintenance

Hand Rail Grinding

PL Grinding Train

Litter / Graffiti Clearance

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

15Week

W2022/9337627

W2022/9337589

W2022/9262626

W2022/9703139

W2022/9262628

W2022/9262629

W2022/9262630

W2022/9262627

W2022/9733975

W2022/9416764
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630822 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9662696
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3526906 WATERLOO PLATFORMS 
1/2/3/10/11/12/17/18/19/20/21 TO BE OUTBERTHED.

SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403681

W2022/9403682

W2022/9403683

W2022/9403684
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EAS_V_4_4_2022

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0940 Sat

0940 Sat

0940 Sat

0130 Wed

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

09/07/22

09/07/22

09/07/22

13/07/22

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

1030 Sat

1030 Sat

1030 Sat

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/Dn Windsor 
Fast

Platforms 12 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Queenstown Road

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Vauxhall

P2022/3730886

P2022/3500003

P2022/3730982

NO OUTBERTHING REQUIRED AT WATERLOO



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2C80

SO110
SO250
SW100

SO250
SW100

SW100

1m43ch and 2m50ch

0m53ch and 3m34ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

13/07/22

09/07/22

09/07/22

09/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9923882

W2022/9337624

W2022/9924605
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Stewarts Lane

Up Goods Loop

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea 
Reversible

No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Factory Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2022/2906296 DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE



NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE 
TO BE OUTBERTHED



MAIN LINE DIVERSIONS TO CANNON STREET



SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



FREIGHT SERVICES TO BE DIVERTED VIA REDHIL 
OR RETIMED/CANCELLED



ARL SLL SUNDAY SERVICE WILL NOT RUN



PLATFORMS 1 TO 4 AND SHED ROAD No.3 AT 
VICTORIA (EASTERN) TO BE OUTBERTHED.

SO110
SO250
SO645
SW100

5m60ch and 6m35ch

0m0ch and 0m60ch

0m0ch and 3m58ch

0m50ch and 1m20ch

3m9ch and 3m26ch

0m30ch and 1m50ch

4m75ch and 5m65ch

0m0ch and 1m50ch

0m0ch and 0m40ch

0m0ch and 1m50ch

0m0ch and 1m50ch

1m65ch and 2m5ch

0m0ch and 1m50ch

0m0ch and 1m16ch

0m0ch and 0m60ch

1m55ch and 3m58ch

1m55ch and 3m58ch

Survey Work

S&C Heavy Refurb

Structures Examination

S&C Tamping

Litter / Graffiti Clearance

Survey Work

Structures Work

Resignalling Work

Structures Work

Resignalling Work

Wheel Timber Renewal

Litter / Graffiti Clearance

Preparatory Work

S&T Renewal

S&C Tamping

Track Maintenance

Other E&P Work

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9848205

W2022/9260587

W2022/9214200

W2022/9257519

W2022/9699390

W2022/9824270

W2022/9435438

W2022/9261125

W2022/9561320

W2022/9756726

W2022/9362835

W2022/9699722

W2022/9705833

W2022/9358410

W2022/9189780

W2022/9247520

W2022/9401006
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P2022/2906296

2m65ch and 3m30ch

0m10ch and 0m50ch

0m0ch and 0m24ch

1m25ch and 1m49ch

2m15ch and 2m35ch

0m0ch and 1m36ch

5m65ch and 6m65ch

2m27ch and 3m25ch

0m0ch and 0m15ch

1m55ch and 3m58ch

0m0ch and 0m60ch

0m40ch and 1m45ch

0m0ch and 1m50ch

4m15ch and 4m28ch

3m55ch and 4m60ch

6m60ch and 7m27ch

1m0ch and 1m50ch

Structures Work

Permanent Way Inspection

Litter / Graffiti Clearance

Structures Work

Litter / Graffiti Clearance

Structures Examination

PL Grinding Train

S&T Renewal

Permanent Way Inspection

Resignalling Work

Cable Trough Installation

Permanent Way Inspection

S&C Maintenance

Structures Work

Tunnel Examination

Resignalling Work

Other E&P Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9336887

W2022/9209021

W2022/9273527

W2022/9566038

W2022/9699939

W2022/9216342

W2022/9633528

W2022/9709779

W2022/9208992

W2022/9233176

W2022/9257086

W2022/9209069

W2022/9028889

W2022/9637875

W2022/8767719

W2022/9706897

W2022/9269580
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EAS_V_4_4_2022

0035 Fri

0035 Fri

0035 Fri

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1010 Sun

15/07/22

15/07/22

15/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0435 Fri

0435 Fri

0435 Fri

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1900 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings 1-49

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Queenstown Road

Clapham Jn

Latchmere No.3 Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

P2022/3726890

P2022/3499818

P2022/3499889

P2022/3500008

P2022/3500011

P2022/3712926

SO250
SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW105
SW210

3m0ch and 3m50ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Hookswitch & Cablework

Survey Work

15/07/22

15/07/22

15/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9905354

W2022/9337403

W2022/9337434

W2022/9337636

W2022/9337643

W2022/9906298

W2022/9877598
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EAS_V_4_4_2022

1245 Thu

0840 Sat

0105 Sun

0105 Sun

0105 Sun

0030 Mon

0030 Mon

0030 Mon

14/07/22

09/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

1415 Thu

0900 Sat

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

New Malden Jn

Clapham Yard

Clapham Jn

Clapham Jn

Raynes Park

Clapham Jn

New Malden Jn

P2022/3499980

P2022/3499820

P2022/2891277

P2022/3526907

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF CHARTER 1Z27

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5Y93



SWR: ON SATURDAY, 2B01 AND 2K79 TO BE 
DIVERTED VIA TWICKENHAM. ON SUNDAY, 2K05 
TO START FROM KINGSTON AND 2D07 WILL NOT 
RUN. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100

SW100
SW210

SW100
SW105
SW180

SW100
SW105
SW180
SW190

3m30ch and 4m31ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 9m20ch

5m46ch and 7m19ch

3m78ch and 4m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

S&C Maintenance

Track Maintenance

Drainage Work

Resignalling Work

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

14/07/22

09/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337613

W2022/9337407

W2022/9553918

W2022/9262718

W2022/9331524

W2022/9259987

W2022/9403688

W2022/9403689

W2022/9403690

W2022/9403691
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0135 Sat

0135 Sat

0135 Sat

0135 Sat

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

09/07/22

09/07/22

09/07/22

09/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Down Cobham

Down Hampton 
Court

Up Slow

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Esher

Claygate

Hampton Court

Esher

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Berrylands

Hampton Court 
Jn

Surbiton

Berrylands

P2022/3526910

P2022/3708757 SWR TO RE-ROUTE 2F02 TO RUN UP SLOW VICE 
UP FAST LINE FROM WOKING

SW105
SW195
SW200

SW105
SW195
SW200

10m12ch and 14m30ch

10m12ch and 14m30ch

10m75ch and 14m40ch

S&T Maintenance

Permanent Way Inspection

Preparatory Work

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

09/07/22

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403694

W2022/9403695

W2022/9868068
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Walton on Thames

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/2909113

P2022/3698771

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.SW105
SW195
SW200

SW105
SW110

10m75ch and 15m20ch

0m0ch and 0m0ch

Track Maintenance

S&T Maintenance

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9268625

W2022/9764543
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Tue

0030 Wed

0030 Thu

0030 Fri

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

14/07/22

15/07/22

0500 Sun

0500 Sun

0500 Sun

0500 Tue

0500 Wed

0500 Thu

0500 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Ash Vale Jn

Ash Vale

Farnborough

Farnborough

Farnborough

Farnborough

Farnborough

Ash Vale Jn

Pirbright Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

P2022/3721143

P2022/3721185

P2022/3721222

P2022/3721223

P2022/3721224

SW105
SW120
SW260

SW105
SW120

SW105
SW120

SW105
SW120

SW105
SW120

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

14/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9896292

W2022/9896488

W2022/9896496

W2022/9896300

W2022/9896444
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0730 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Sidings

Down Slow

Down Fast

Basingstoke

Winchester

Worting Jn

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Basingstoke

Hook

Wallers Ash

Basingstoke

Micheldever

Basingstoke

P2022/2909164

P2022/3631483

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.

SW105
SW115
SW125

SW105

45m60ch and 51m74ch

44m60ch and 45m45ch

52m40ch and 58m14ch

45m60ch and 51m74ch

45m60ch and 51m74ch

45m60ch and 51m74ch

52m40ch and 58m12ch

45m60ch and 51m74ch

58m0ch and 58m14ch

49m65ch and 50m68ch

47m0ch and 48m0ch

54m76ch and 55m6ch

45m60ch and 51m74ch

59m70ch and 61m30ch

52m40ch and 58m12ch

47m50ch and 48m5ch

Point Heater Maintenance

Survey Work

Track Maintenance

URFDO Inspections

Track Maintenance

Permanent Way Inspection

S&T Maintenance

S&C Maintenance

Other E&P Work

Survey Work

Survey Work

Cable Work

Third Rail Work

Survey Work

URFDO Inspections

Permanent Way Inspection

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9727526

W2022/9884460

W2022/9267633

W2022/9271721

W2022/7508020

W2022/9660269

W2022/7693479

W2022/9854576

W2022/9855387

W2022/9742656

W2022/9802797

W2022/9703442

W2022/9271775

W2022/9498031

W2022/9668834

W2022/9660622
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EAS_V_4_4_2022

0818 Sun

0910 Sun

1129 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0843 Sun

0925 Sun

1144 Sun

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast / Up Main 
/ Up Southampton
/ Up Slow
Down Sidings

Baltic/Down Siding

Basingstoke

Basingstoke

Basingstoke

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Basingstoke

Basingstoke

Basingstoke

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2022/3631521

P2022/3631502

P2022/3631484

P2022/2900913 SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



DB CARGO: 6O40 TO DIVERT VIA ANDOVER AND 
ROMSEY



FREIGHTLINER 4E91 & 4M95 TO DIVERT VIA 
ANDOVER AND ROMSEY. 4V51 WILL NOT RUN 
AND WILL BE REPLACED BY 4V50 OR 4V53.

SW105
SW125

SW105

SW105
SW125

SW105

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

69m0ch and 73m0ch

60m4ch and 63m30ch

69m0ch and 73m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Tunnel Examination

S&T Maintenance

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9660442

W2022/9660624

W2022/9660623

W2022/8238318

W2022/9247974

W2022/8238320
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EAS_V_4_4_2022

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0030 Sun

0030 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Fast/Down 
Main/Down Fast

Down Eastern 
Docks Up

Up Fast/Main

Up Slow

No.1 Reception

Down Slow

Up Netley

Down Netley

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Northam Jn

Canute Road

Southampton Airport
Parkway

St. Denys

Northam Traincare 
Depot

Northam Jn

St. Denys

Southampton Up 
Yard

Southampton

Southampton

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

St. Denys

Southampton Up 
Yard

Northam Jn

Southampton

P2022/3573243

P2022/3472083

SOUTHAMPTON UP YARD NO1 RECEPTION ROAD 
& NORTHAM TRAIN CARE DEPOT NO1 
RECEPTION N/E ROAD TO BE KEPT CLEAR DUE 
TO ROUTE SETTING

SW105
SW135
SW140
SW145

SW105

74m60ch and 78m15ch

78m60ch and 79m25ch

S&T Work

S&T Work

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9502608

W2022/9263973
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EAS_V_4_4_2022

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0015 Sun

0205 Sun

0205 Sun

0205 Sun

0130 Tue

0130 Wed

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0825 Sun

0750 Sun

0750 Sun

0750 Sun

0530 Tue

0530 Wed

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Maritime Back 
Road
Redbridge Goods

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Down Test Valley

Up Test Valley

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Down Main

Up Main

Down Main

Up Main

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Romsey Jn

Brockenhurst

Totton

Totton

Brockenhurst

Brockenhurst

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

Redbridge Jn

Redbridge Jn

Totton

Totton

Totton

Totton

P2022/2905483

P2022/3525747

P2022/3554084

P2022/3715911

P2022/3715949

SOUTHAMPTON DOWN BAY SIDING, MARITIME 
FREIGHTLINER TERMINAL, REDBRIDGE GOODS, 
No.1 DEPOT RECEPTION SIDING/HEAD SHUNT, 
No.2 DEPOT RECEPTION SIDING AND BEHIND THE
SHED ROAD TO BE KEPT CLEAR.



GBRf: 4O83, 4Y19 & 4Y81 WILL NOT RUN.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2B77

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2B77

SW105

SW105
SW150

SW105
SW155

SW105

SW105

79m40ch and 81m60ch

79m40ch and 81m60ch

22m78ch and 23m25ch

82m8ch and 82m37ch

82m8ch and 88m7ch

88m5ch and 89m60ch

88m5ch and 89m60ch

S&T Maintenance

Track Maintenance

Structures Work

Structures Work (Track Off)

S&T Track Circuits

Remove Rail Defects

Remove Rail Defects

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7693423

W2022/7508172

W2022/9210826

W2022/9623680

W2022/9468422

W2022/9883141

W2022/9883102
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EAS_V_4_4_2022

0030 Sun

0030 Sun

2305 Sat

0030 Mon

0030 Tue

0030 Wed

0030 Thu

0030 Fri

0040 Sun

0040 Sun

0040 Sun

10/07/22

10/07/22

10/07/22

11/07/22

12/07/22

13/07/22

14/07/22

15/07/22

10/07/22

10/07/22

10/07/22

0655 Sun

0655 Sun

0810 Sun

0520 Mon

0520 Tue

0520 Wed

0520 Thu

0520 Fri

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Up Branch

Down Branch

Platforms 1 to 3

Platforms 1 to 3

Platforms 1 to 3

Platforms 1 to 3

Platforms 1 to 3

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Bournemouth

Bournemouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Farncombe

Guildford

Shalford Jn

Bournemouth

Brockenhurst

Dorchester West

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Shalford

P2022/2907842

P2022/3665083

P2022/3716162

P2022/3716164

P2022/3716165

P2022/3716166

P2022/3716167

P2022/2907337

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.

WEYMOUTH PLATFORM 3 TO BE KEPT CLEAR.

WEYMOUTH PLATFORM 3 TO BE KEPT CLEAR.

WEYMOUTH PLATFORM 3 TO BE KEPT CLEAR.

WEYMOUTH PLATFORM 3 TO BE KEPT CLEAR.

WEYMOUTH PLATFORM 3 TO BE KEPT CLEAR.

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.

SW105

SW105
SW175

SW105

SW105

SW105

SW105

SW105

SO560
SW110
SW200
SW265
SW300

93m76ch and 98m52ch

104m10ch and 105m5ch

104m8ch and 105m5ch

93m76ch and 98m52ch

95m35ch and 95m55ch

161m35ch and 162m14ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

30m35ch and 32m20ch

31m70ch and 32m20ch

Track Maintenance

Structures Work

Structures Examination

URFDO Inspections

Structures Examination

S&T Renewal

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Track Maintenance

Structures Work

10/07/22

10/07/22

09/07/22

11/07/22

12/07/22

13/07/22

14/07/22

15/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7502323

W2022/9713904

W2022/9741827

W2022/9243826

W2022/9712530

W2022/9698673

W2022/9883075

W2022/9883076

W2022/9883077

W2022/9883078

W2022/9883079

W2022/9268626

W2022/9891618
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EAS_V_4_4_2022

0115 Mon

0115 Mon

0015 Thu

0015 Thu

0015 Thu

0743 Sun

0843 Sun

0943 Sun

0130 Fri

0130 Fri

11/07/22

11/07/22

14/07/22

14/07/22

14/07/22

10/07/22

10/07/22

10/07/22

15/07/22

15/07/22

0415 Mon

0415 Mon

0530 Thu

0530 Thu

0530 Thu

0805 Sun

0910 Sun

1010 Sun

0415 Fri

0415 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Down Redhill

Up Redhill

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Guildford

Guildford

Guildford

Shalford Jn

Gomshall

Haslemere

Haslemere

Haslemere

Havant

Havant

Guildford

London Road 
(Guildford)

Guildford

Shalford Jn

Haslemere

Haslemere

Haslemere

Rowlands Castle

Warblington

P2022/3704434

P2022/3705557

P2022/3706624

P2022/3706602

P2022/3706578

P2022/3700141

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW110
SW200
SW265

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SW110

SO520
SW110

29m75ch and 30m45ch

0m0ch and 0m0ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

66m5ch and 37m65ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/07/22

11/07/22

14/07/22

14/07/22

14/07/22

10/07/22

10/07/22

10/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9856266

W2022/9856556

W2022/9855223

W2022/9855224

W2022/9855225

W2022/9809923
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EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

13/07/22

13/07/22

13/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3699414

P2022/3718074

P2022/3718143

P2022/3700123

P2022/2891543

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P77, 1P79, 2P75, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m37ch and 44m57ch

44m1ch and 45m36ch

44m1ch and 45m36ch

44m1ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

URFDO Inspections

Rail Lubricators

13/07/22

13/07/22

13/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9809774

W2022/9889023

W2022/9888933

W2022/9809925

W2022/9232254

W2022/7508239

W2022/9243990

W2022/9243992
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EAS_V_4_4_2022

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Thu

1124 Thu

0955 Tue

1025 Tue

1055 Tue

1135 Tue

0005 Sun

0005 Sun

12/07/22

12/07/22

12/07/22

12/07/22

14/07/22

14/07/22

12/07/22

12/07/22

12/07/22

12/07/22

10/07/22

10/07/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0930 Thu

1144 Thu

1015 Tue

1050 Tue

1115 Tue

1200 Tue

0740 Sun

0740 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

Platform 4

Platform 3

Platform 1

Platform 4

Platform 5

All Lines

Down Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Feniton

Chard Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

Yeovil Jn

Chard Jn

P2022/3700076

P2022/3706681

P2022/3706683

P2022/3706603

P2022/3706641

P2022/3706604

P2022/3706642

P2022/2902189

NO OUTBERTHING REQUIRED

PORTSMOUTH & SOUTHSEA PLATFORM 3 TO BE 
KEPT CLEAR

PORTSMOUTH & SOUTHSEA PLATFORM 4 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 3 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 1 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 4 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 5 TO BE 
KEPT CLEAR.

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SW115

44m14ch and 45m36ch

44m34ch and 44m50ch

44m34ch and 44m50ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

147m65ch and 149m50ch

122m75ch and 159m20ch

122m75ch and 159m20ch

154m12ch and 154m32ch

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

URFDO Inspections

Track Maintenance

Structures Work

12/07/22

12/07/22

12/07/22

12/07/22

14/07/22

14/07/22

12/07/22

12/07/22

12/07/22

12/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9809773

W2022/9855227

W2022/9855228

W2022/9857166

W2022/9857194

W2022/9857243

W2022/9857244

W2022/9622590

W2022/9243994

W2022/7508977

W2022/9581489

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0030 Sat

0030 Sat

11/07/22

11/07/22

09/07/22

09/07/22

0500 Mon

0500 Mon

0500 Sat

0500 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Alton

Alton

Aldershot North Jn

North Camp

Alton

Farnham

Aldershot South 
Jn

Guildford

P2022/2909112

P2022/3721142

SWR: SATURDAY 2Jxx GUILDFORD SERVICES TO 
START/TERMINATE AT ALDERSHOT. 1Axx ALTON 
SERVICES TO TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE TO
ALTON. ON SUNDAY 2Axx ALTON SERVICES TO 
START/TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN FARNHAM AND ALTON.

SW120

SW123
SW265

41m25ch and 47m21ch

0m0ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

09/07/22

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9211414

W2022/9895999

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Westbury

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Southcote Jn (inc.)

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Southcote Jn (inc.)

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Southcote Jn 
(inc.)

Twyford West

P2022/2904966 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

36m50ch and 38m7ch

35m5ch and 36m25ch

32m7ch and 34m36ch

36m48ch and 37m32ch

34m67ch and 35m78ch

35m68ch and 36m11ch

32m7ch and 37m75ch

36m50ch and 36m15ch

32m10ch and 34m50ch

36m42ch and 37m22ch

Patrolling 

OHL Work (Maintenance)

OHL Work (Ground Level)

Remove Rail Defects

P & D Maintenance

Station Work

ES Duties Only

Arc Repairs

Drainage Work

Telecoms Inspection

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9684780

W2022/9793942

W2022/9888962

W2022/9751881

W2022/9113921

W2022/9798182

W2022/9711275

W2022/9912983

W2022/9707737

W2022/9898661
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0200 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0615 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun (7 hrs)

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Down and Up 
Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Up Siding

Down Siding

Down Sidings

Tilehurst East

Oxford Road Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Bramley

Chessington South

Ewell West

Chessington South

Tolworth

Reading

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2022/2904966

P2022/2907648

P2022/3666142

P2022/3699287

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

GW500
SW125

SW180
SW185

36m30ch and 36m40ch

36m0ch and 37m72ch

33m50ch and 37m75ch

34m67ch and 35m78ch

35m0ch and 37m72ch

38m35ch and 46m46ch

9m16ch and 10m22ch

Remove Rail Defects

OHL Work (Ground Level)

ES Duties Only

P & D Maintenance

S&T Maintenance

OHL Work (Ground Level)

Other E&P Work

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9798229

W2022/9295141

W2022/9714641

W2022/9114543

W2022/9218848

W2022/9487684

W2022/9793376

Week 15  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0145 Sun

0145 Sun

1000 Tue

0730 Sun

0730 Sun

0045 Mon

0045 Mon

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

12/07/22

10/07/22

10/07/22

11/07/22

11/07/22

0510 Sat

0510 Sat

0510 Sat

0615 Sun

0615 Sun

1300 Tue

0805 Sun

0805 Sun

0505 Mon

0505 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Portsmouth

Down Portsmouth

Up Bookham

Down Bookham

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Epsom

Ewell East

Epsom

Boxhill and 
Westhumble

Leatherhead Jn

Chessington South

Barnes Jn

Barnes Bridge

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Epsom

Ewell West

Ashtead

Leatherhead Jn

Chessington 
South

Barnes

Barnes Jn

Barnes Jn

Twickenham

P2022/3526523

P2022/3703892

P2022/3665596

P2022/3500024

P2022/3709356

SO680
SW180

SO685
SW180
SW183

SW185

SW210
SW230

SW210
SW245

16m20ch and 19m3ch

17m45ch and 15m0ch

17m60ch and 19m10ch

13m75ch and 14m20ch

6m49ch and 7m44ch

8m45ch and 8m64ch

S&T Maintenance

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

S&T Inspections

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

12/07/22

10/07/22

10/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9344216

W2022/9402352

W2022/9733806

W2022/9651079

W2022/9337687

W2022/9825774
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0205 Sun

0205 Sun

0110 Sat

0110 Sat

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0930 Tue

0930 Fri

10/07/22

10/07/22

09/07/22

09/07/22

13/07/22

13/07/22

13/07/22

13/07/22

12/07/22

15/07/22

0630 Sun

0630 Sun

0505 Sat

0505 Sat

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0950 Tue

0950 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down Main

Up Main

Up Goods Loop

Down Goods 
Loop

Up Windsor

Down Windsor

Up Siding East

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Staines Jn

Staines

Staines Jn

Staines

Wokingham

Wokingham

Barnes Jn

Twickenham

Barnes Jn

Twickenham

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Wokingham Jn

Wokingham Jn

P2022/3707931

P2022/3707981

P2022/3722356

P2022/3698967

P2022/3705419

SW210
SW245

SW210
SW245

SW210
SW250

SW210
SW265

SW210
SW265

7m40ch and 9m20ch

8m45ch and 8m64ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Remove Rail Defects

S&T Inspections

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

10/07/22

10/07/22

09/07/22

09/07/22

13/07/22

13/07/22

13/07/22

13/07/22

12/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9867151

W2022/9825577

W2022/9899822

W2022/9769259

W2022/9769746
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0105 Tue

0105 Tue

0105 Tue

1220 Fri

1220 Fri

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

12/07/22

12/07/22

12/07/22

15/07/22

15/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0430 Tue

0430 Tue

0430 Tue

1240 Fri

1240 Fri

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Hounslow

Up Hounslow

Down Hounslow

Down Kew Spur

Up Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Reading

Reading East Jn

Reading Spur Jn

Barnes Bridge

Barnes Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

Barnes Bridge

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2022/3475710

P2022/3500015

P2022/3524127

P2022/3524141

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

GW103
GW190
GW195
SW210

SW230

EA1330
SW230
SW240

EA1330
SW230
SW240

67m30ch and 68m69ch

7m35ch and 7m66ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/07/22

12/07/22

12/07/22

15/07/22

15/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9268644

W2022/9337654

W2022/9263128

W2022/9262765
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0150 Sun

0150 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

11/07/22

10/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0745 Sun

0745 Sun

0745 Sun

0100 Mon

0745 Sun

0100 Mon

0100 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up Kew
Spur

Down and Up 
High Level

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Branch

Down and Up 
North London

Down and Up DC 
Electric

Bay Platform

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

New Kew Jn

Willesden High 
Level Jn

South Acton Jn

Old Kew Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Hampstead Heath

Willesden Jn Low 
Level

Willesden Jn Low 
Level

Acton East Jn

Acton Wells Jn

Hampstead 
Heath

Kensal Green Jn

Kew East Jn

Mitre Bridge Jn

Old Kew Jn

South Acton Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green

Willesden Jn Low 
Level

P2022/2912724 ACTON CANAL WHARF BOX TO REMAIN OPEN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD167
SW230
SW240

1m57ch and 2m70ch

5m23ch and 5m33ch

0m43ch and 0m57ch

1m57ch and 0m45ch

0m10ch and 1m70ch

5m10ch and 5m31ch

1m70ch and 2m70ch

0m52ch and 2m70ch

1m57ch and 2m55ch

1m56ch and 3m60ch

5m48ch and 2m70ch

1m57ch and 2m70ch

1m60ch and 0m45ch

1m60ch and 0m45ch

1m60ch and 4m30ch

0m72ch and 2m47ch

Remove Rail Defects

In Connection With 
Engineering Work

OOC Station Development

URFDO Inspections

OHL Work

Structures Work

S&T Points

P & D Maintenance

Patrolling 

OHL Work (Maintenance)

URFDO Inspections

Track Maintenance

Remove Rail Defects

URFDO Inspections

Drainage Inspection

Structures Work

OHL Work (Maintenance)

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8204526

W2022/9849183

W2022/9711364

W2022/8204624

W2022/8265328

W2022/8497471

W2022/9398029

W2022/9679520

W2022/8189423

W2022/9821859

W2022/8203018

W2022/8202670

W2022/8204619

W2022/8204820

W2022/9190396

W2022/8497620

W2022/9679195

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0745 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0105 Mon

0105 Mon

0845 Sun

0105 Mon

0105 Mon

0115 Sun

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

10/07/22

0645 Sun

0100 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0515 Mon

0515 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

DC Arrival and 
Departure Line

Down and Up 
North London

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Willesden TMD

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Old Kew Jn

Brentford

Old Kew Jn

Windsor and Eton 
Riverside

Willesden TMD

Willesden High 
Level Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Kentish Town 
West

Kew Bridge

Kew Bridge

Kew East Jn

Staines Jn

P2022/2912724

P2022/3524125

P2022/3703982

P2022/2891720 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH 
AT READING

SW230

EA1330
SW230
SW240

SW250

2m60ch and 5m3ch

0m0ch and 0m0ch

0m0ch and 0m0ch

24m56ch and 25m48ch

19m20ch and 25m48ch

Permanent Way Inspection

D&P Maintenance

Survey Work

Track Maintenance

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9263127

W2022/9823975

W2022/9548520

W2022/9262634

Week 15  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Wed

0100 Wed

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

13/07/22

13/07/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Shalford Jn

Dorking (Deepdene)

Merstham

Redhill

Redhill

Reigate

Betchworth

Shalford Jn

P2022/2912557

P2022/3703948

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

SO560
SW300

22m22ch and 22m32ch

21m0ch and 21m50ch

21m0ch and 21m50ch

33m10ch and 41m55ch

Structures Examination

S&T Maintenance

Track Maintenance

Permanent Way Inspection

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

13/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9750986

W2022/9803310

W2022/9193544

W2022/9824134

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0800 Sun

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

DW/DWF

Platforms 12 to 24

North Siding

Platform 14

Platform 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Nine Elms Jn

Waterloo

Waterloo

Waterloo

P2022/3500006

P2022/3499988

P2022/2909730

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

PART 1) WATERLOO, PLATFORMS 12-19 TO BE 
KEPT CLEAR.

PART 2) WATERLOO, PLATFORMS 14 AND 15 TO 
BE KEPT CLEAR.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m17ch

0m4ch and 0m17ch

0m4ch and 0m17ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Wheel Timber Renewal

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

16Week

W2022/9337629

W2022/9337550

W2022/9264128

W2022/9416976

W2022/9204032
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3630881 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9663070

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 13

Platforms 16 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3526943 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403607

W2022/9403604

W2022/9403605

W2022/9403606

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0120 Sun

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

1010 Sun

1245 Thu

16/07/22

16/07/22

16/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

21/07/22

1030 Sat

1030 Sat

1030 Sat

0600 Sun

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

1900 Sun

1415 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Main Slow

Up Main Slow

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings 1-49

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Sidings No.6 & 49

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Earlsfield

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Yard

West London Jn 
(SW)

Vauxhall

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Yard

P2022/3499934

P2022/3657772

P2022/3499819

P2022/3499941

P2022/3499939

P2022/3499975

P2022/3713002

P2022/3500014

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW210

SW100

0m53ch and 3m34ch

2m69ch and 4m20ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

0m0ch and 0m0ch

3m30ch and 4m31ch

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Permanent Way Inspection

16/07/22

16/07/22

16/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337675

W2022/9492182

W2022/9337523

W2022/9337409

W2022/9337680

W2022/9337596

W2022/9877599

W2022/9337648

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

16/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3499925

P2022/3526908

SW100
SW210

SW100
SW105
SW180
SW190

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

16/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9337501

W2022/9403632

W2022/9403630

W2022/9403631

W2022/9403633

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2240 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0645 Sun

0645 Sun

0920 Sun

0920 Sun

0645 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0645 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Back Road No.2

Back Road No.1

Chicknal Siding 
No.2
Chicknal Siding 
No.1
New Jubilee 
Siding
Foster Yeoman 
Stone Terminal
Up Portsmouth

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth 
Single/Down 
Portsmouth
Reception No.1

Reception No.2

Departure Road

Reception No.4

Reception No.3

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Siding

Eastleigh Yard

Eastleigh South Jn

Eastleigh West Jn

Romsey Jn

Botley

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Botley

Eastleigh Yard

Botley

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Botley

Eastleigh Yard

P2022/2907824 SWR: ON SATURDAY NIGHT, 1B81 TO TERMINATE 
AT WINCHESTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. 1B01 TO TERMINATE 
AT WINCHESTER. ECS TO BASINGSTOKE. ON 
SUNDAY, 1B15 TO TERMINATE AT WINCHESTER 
AND RESTART FROM SOUTHAMPTON CENTRAL. 
1B20, 1T24 & 1T28 WILL START AT WINCHESTER. 
1B24 WILL NOT RUN. 1B26 WILL TERMINATE AT 
SOUTHAMPTON CENTRAL AND RESTART AT 
WINCHESTER. 1B28 WILL TERMINATE AT 
SOUTHAMPTON CENTRAL. 2S97 WILL NOT RUN. 
2R28 WILL TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND WINCHESTER AND BETWEEN 
EASTLEIGH AND ROMSEY/FAREHAM.



XC: 5O06 & 5M30 TO DIVERT VIA GUILDFORD AND
HAVANT. 5M34 & 5M38 TO DIVERT VIA FAREHAM. 
ECS TO DIVERT VIA JUBILEE SIDINGS. SHUNTER 
TO BE PROVIDED.

SW105
SW130
SW135 73m48ch and 74m14ch

72m10ch and 73m0ch

72m40ch and 74m0ch

72m10ch and 77m10ch

72m10ch and 77m10ch

72m10ch and 73m0ch

66m60ch and 67m45ch

73m25ch and 73m45ch

72m10ch and 77m10ch

Adjustment Switches 

S&C Tamping

S&T Points

Track Maintenance

URFDO Inspections

S&C Tamping

Drainage Work

S&T Work

S&T Maintenance

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9909326

W2022/9223931

W2022/9683186

W2022/7508040

W2022/9669020

W2022/9223934

W2022/9564337

W2022/9613281

W2022/7693428

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sun

0645 Sun

2330 Wed

2330 Wed

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

17/07/22

17/07/22

21/07/22

21/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0920 Sun

0920 Sun

0030 Thu

0030 Thu

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Carriage 
Sidings No.1

Portsmouth Single

Up Fast

Down Fast / Down
Main

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Eastleigh Yard

Eastleigh South Jn

Eastleigh

Stoneham Jn

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Eastleigh West Jn

Eastleigh West Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/2907824

P2022/3671547

P2022/3526911

SW105
SW135

SW105
SW195
SW200

73m51ch and 73m60ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

17/07/22

17/07/22

20/07/22

20/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9658450

W2022/9403697

W2022/9403698

Week 16  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0800 Sat

0730 Sun

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

16/07/22

17/07/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

2355 Sat

0755 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Down Bay

East End Siding

Woking Down 
Yard All Sidings

Down Slow

Down Alton

Up Alton

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Woking Jn

Woking

Woking

Woking Down Yard

Farnborough

Ash Vale Jn

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking

Woking Down 
Yard

Brookwood

Pirbright Jn

Basingstoke

Basingstoke

P2022/3703781

P2022/3723734

P2022/3725003

P2022/3728280

P2022/3633262

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5F79. 1B01 DIVERT VIA COBHAM AND 
GUILDFORD RM.

1B01 TO RUN DOWN FAST LINE FROM WOKING 
JN.

SW105
SW110

SW105

SW105
SW120

SW105
SW125

SW105

0m0ch and 0m0ch

23m41ch and 24m30ch

29m42ch and 31m0ch

51m0ch and 51m30ch

47m25ch and 47m65ch

S&T Maintenance

Track Maintenance

Plain Line Re-Rail

OHL Work (Ground Level)

Permanent Way Inspection

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

16/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764544

W2022/9902685

W2022/9902295

W2022/9914394

W2022/9609127
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0320 Sun

0320 Sun

2330 Wed

2330 Wed

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

21/07/22

21/07/22

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0700 Sun

0700 Sun

0030 Thu

0030 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop

Down Portsmouth 
Loop

Down Slow

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Winchester

Wallers Ash

Eastleigh

Eastleigh West Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Weston

Eastleigh

P2022/3633242

P2022/3633283

P2022/3633221

P2022/3633241

P2022/3633073

P2022/3697339

P2022/3671507

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

SW105

SW105
SW135

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

59m8ch and 60m35ch

73m43ch and 73m51ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

Permanent Way Inspection

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

20/07/22

20/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9609126

W2022/9609084

W2022/9609085

W2022/9609125

W2022/9609128

W2022/9797882

W2022/9658442

Week 16  - Continued

SUPERSEDED B
Y C

PPP



Page         818 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Wed

0010 Wed

2330 Thu

2330 Thu

0020 Sun

0020 Sun

0020 Sun

0015 Sun

20/07/22

20/07/22

22/07/22

22/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0450 Wed

0450 Wed

0630 Fri

0630 Fri

0740 Sun

0740 Sun

0740 Sun

0825 Sun

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

Maritime Back 
Road
Redbridge Goods

Down Slow/Down 
Main
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Bay Sidings East

Down Test Valley

Up Test Valley

Redbridge

Millbrook (SW105)

Southampton

Southampton

Millbrook (SW105)

Millbrook (SW105)

Southampton

Romsey Jn

Northam Jn

Southampton

Northam Jn

Southampton

Millbrook 
(SW105)

Southampton

Southampton

Redbridge Jn

P2022/3707361

P2022/3671621

P2022/2993043

P2022/3526062

NO OUT BERTHING REQUIRED.

SOUTHAMPTON, PLATFORMS 3 & 4 NOT 
AVAILABLE TO TRAFFIC. UP GOODS LOOP 
AVAILABLE FOR BERTHING.



SWR: ALL SERVICES TO USE PLATFORMS 1&2. 
SERVICES TOWARDS BOURNEMOUTH TO USE UP
FAST (REVERSIBLE)

SOUTHAMPTON PLATFORMS 3 & 4, DOWN BAY 
AND DOWN LOOP TO BE KEPT CLEAR 



GTR: PLATFORM ALTERATIONS TO APPLY

SW105

SW105

SW105

SW105
SW150

78m23ch and 81m20ch

78m60ch and 79m25ch

79m15ch and 80m42ch

79m15ch and 80m42ch

22m78ch and 23m25ch

S&T Work

S&T Work

Track Maintenance

S&T Maintenance

Structures Work

20/07/22

20/07/22

21/07/22

21/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9829430

W2022/9405218

W2022/7508387

W2022/7612340

W2022/9210827
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0010 Sat

0010 Sat

2305 Sat

0030 Mon

0030 Tue

0030 Wed

0030 Thu

0030 Fri

0115 Mon

0115 Mon

16/07/22

16/07/22

17/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

18/07/22

18/07/22

0530 Sat

0530 Sat

0815 Sun

0520 Mon

0520 Tue

0520 Wed

0520 Thu

0520 Fri

0415 Mon

0415 Mon

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Fawley 
Up/Shunting Neck

Up Branch

Down Branch

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Brockenhurst

Totton

Dorchester Jn

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

Guildford

Totton

Dorchester West

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Guildford

London Road 
(Guildford)

P2022/3707121

P2022/3719026

P2022/3720048

P2022/3720081

P2022/3720049

P2022/3720050

P2022/3720051

P2022/3509265

POSSESSION TO FINISH BEFORE THE PASSAGE 
1V76

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

SW105
SW155

SW105
SW175

SW105

SW105

SW105

SW105

SW105

SW110
SW200
SW265

82m43ch and 88m6ch

158m27ch and 162m0ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

29m75ch and 30m45ch

S&T Work

S&T Renewal

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Permanent Way Inspection

16/07/22

16/07/22

16/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9829277

W2022/9698676

W2022/9883080

W2022/9883082

W2022/9883083

W2022/9883084

W2022/9883085

W2022/9269755
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Mon

0743 Sun

0843 Sun

0943 Sun

0145 Thu

0110 Sat

0040 Sun

0130 Fri

0130 Fri

0045 Sun

18/07/22

17/07/22

17/07/22

17/07/22

21/07/22

16/07/22

17/07/22

22/07/22

22/07/22

17/07/22

1400 Mon

0805 Sun

0910 Sun

1010 Sun

0400 Thu

0455 Sat

0705 Sun

0415 Fri

0415 Fri

0655 Sun

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Up Yard CS

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Brighton

Down Brighton

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Havant Jn

Havant Jn

Havant

Havant

Havant Jn

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Petersfield

Petersfield

Rowlands Castle

Warblington

Southbourne

P2022/3712982

P2022/3708621

P2022/3708622

P2022/3708623

P2022/3708604

P2022/3710323

P2022/2909179

P2022/3707445

P2022/3699723

NO OUTBERTHING REQUIRED



XC:5M30 TO BE RETIMED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SWR: 2P79 TO TERMINATE AT PETERSFIELD

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SW110

SW110

SO520
SW110

SW110

SO520
SW110

SO520
SW110

0m0ch and 0m0ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

59m71ch and 61m15ch

59m71ch and 63m20ch

64m24ch and 66m10ch

59m71ch and 63m20ch

66m5ch and 37m65ch

35m40ch and 37m20ch

Technical Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Track Maintenance

Survey Work

Rail Testing and Lubrication

Permanent Way Inspection

Structures Examination

18/07/22

17/07/22

17/07/22

17/07/22

21/07/22

16/07/22

17/07/22

22/07/22

22/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9875531

W2022/9865255

W2022/9865426

W2022/9865279

W2022/9854318

W2022/9867172

W2022/9185552

W2022/9460950

W2022/9244005

W2022/9840657

W2022/9727909
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Thu

0930 Thu

1124 Thu

0955 Tue

20/07/22

20/07/22

20/07/22

22/07/22

22/07/22

22/07/22

22/07/22

19/07/22

19/07/22

19/07/22

19/07/22

21/07/22

21/07/22

21/07/22

19/07/22

0400 Wed

0400 Wed

0400 Wed

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0930 Thu

1100 Thu

1144 Thu

1015 Tue

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

DCS 1/2/3

Platform 4

Platform 3

Farlington Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Cosham

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth 
Harbour

P2022/3707442

P2022/3725091

P2022/3725112

P2022/3707385

P2022/3708582

P2022/3708550

P2022/3708551

P2022/3708991

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

NO OUTBERTHING REQUIRED

PORTSMOUTH & SOUTHSEA PLATFORM 3 TO BE 
KEPT CLEAR

DCS 1/2/3 TO BE KEPT CLEAR

PORTSMOUTH & SOUTHSEA PLATFORM 4 TO BE 
KEPT CLEAR

PORTSMOUTH HBR PLATFORM 3 TO BE KEPT 
CLEAR

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

40m23ch and 41m12ch

40m60ch and 41m20ch

40m60ch and 41m20ch

44m14ch and 45m36ch

44m34ch and 44m50ch

44m21ch and 44m48ch

44m34ch and 44m50ch

45m22ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/07/22

20/07/22

20/07/22

22/07/22

22/07/22

22/07/22

22/07/22

19/07/22

19/07/22

19/07/22

19/07/22

21/07/22

21/07/22

21/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9846473

W2022/9901638

W2022/9901639

W2022/9840654

W2022/9865945

W2022/9865904

W2022/9865947

W2022/9865911
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1025 Tue

1055 Tue

1135 Tue

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0010 Sun

19/07/22

19/07/22

19/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

1050 Tue

1115 Tue

1200 Tue

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0735 Sun

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Platform 1

Platform 4

Platform 5

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Laverstock Loop

Down Dean

Up Dean

East Bay (Plat 6)

Platform Loop

West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck

Exeter Main

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Chard Jn

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

Grateley

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Yeovil Jn

P2022/3709063

P2022/3709084

P2022/3709102

P2022/3720367

P2022/3727445

PORTSMOUTH HBR PLATFORM 1 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 4 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 5 TO BE KEPT 
CLEAR

PLATFORMS 2 AND 3 TO BE KEPT CLEAR

SO520
SW110

SO520
SW110

SO520
SW110

SW115
SW150

SW115

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

73m0ch and 85m15ch

131m25ch and 134m9ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Earthwork

19/07/22

19/07/22

19/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9865855

W2022/9865857

W2022/9865914

W2022/9844349

W2022/9836988
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

17/07/22

17/07/22

17/07/22

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Alton

Aldershot North Jn

Farnham

Aldershot North 
Jn

Aldershot South 
Jn

Farnham

P2022/2895665 SWR: 1A03 TO TERMINATE AT FARNHAM. 

SIDING NO.1 - NO OUTBERTHING REQUIRED

SW120
SW123

33m43ch and 35m25ch

33m43ch and 36m46ch

Tunnel Examination

Track Maintenance

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9814394

W2022/9269424
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

0930 Sun (9 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Feeder Relief and 
Feeder Main

Kennet Passenger
Loop

Platforms 1-3

Platform 9 & 10

Platform 13

Down and Up 
Westbury

Down Relief

Down Main Loop

Down Relief Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down Relief

Down and Up 
Main

Down Reading 
Festival Line

Platform 11

Platforms 7 & 8

Oxford Road Jn

Kennet Bridge Jn

Reading

Southcote Jn (inc.)

Tilehurst East

Westbury Line Jn

Caversham Road Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Reading

Tilehurst East

Reading West Jn

Reading

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

Reading

P2022/3729229 TRAINS ONLY ABLE TO TRAVEL VIA UP RELIEF.

GWR TO STABLE IET'S IN PLATFORMS 7,8,11 & 12 
WITH PANTOGRAPHS LOWERED AND LOCKED.

GW103
GW190
GW220
GW225
GW500
SW125

34m60ch and 36m35ch

37m50ch and 38m5ch

36m44ch and 36m72ch

33m50ch and 37m40ch

S&C Partial Renewal

Remove Rail Defects

Remove Rail Defects

ES Duties Only

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9917861

W2022/9775447

W2022/9887546

W2022/9913960
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0001 Sun

0001 Sun

0001 Sun

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Wed

0015 Wed

17/07/22

17/07/22

17/07/22

19/07/22

19/07/22

19/07/22

19/07/22

20/07/22

20/07/22

20/07/22

20/07/22

0800 Sun

0800 Sun

0800 Sun

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Fareham

Fareham

Fareham

Portchester

Fareham

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

Botley

Fareham

Swanwick

Fareham

P2022/2891503

P2022/3672782

P2022/3672743

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

GW500
SW125

SW135
SW140

SW135
SW140

38m35ch and 51m20ch

50m40ch and 51m20ch

47m40ch and 48m70ch

38m30ch and 51m20ch

41m10ch and 42m35ch

38m30ch and 51m20ch

38m30ch and 51m20ch

83m50ch and 86m33ch

83m50ch and 86m33ch

83m50ch and 86m33ch

83m50ch and 86m33ch

OHL Work (Ground Level)

S&C Maintenance

PL Stoneblowing

Track Maintenance

PL Tamping

URFDO Inspections

Rail Lubricators

Survey Work

Remove Rail Defects

Survey Work

Remove Rail Defects

17/07/22

17/07/22

17/07/22

19/07/22

19/07/22

19/07/22

19/07/22

20/07/22

20/07/22

20/07/22

20/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487685

W2022/9854499

W2022/9223929

W2022/7502999

W2022/9223928

W2022/9243847

W2022/9243893

W2022/9918337

W2022/9757987

W2022/9918430

W2022/9758182
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0015 Fri

0015 Fri

2340 Sat

2340 Sat

2340 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

21/07/22

21/07/22

21/07/22

21/07/22

22/07/22

22/07/22

22/07/22

22/07/22

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16/07/22

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0955 Sun

0955 Sun

0955 Sun

0510 Sat

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
MOD Sidings

Quidhampton 
Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Fareham

Fareham

Portchester

Fareham

Fareham

Fareham

Portchester

Fareham

Wilton Jn

Beechgrove GF

Wilton Jn

Chessington South

Ewell West

Chessington South

Tolworth

Botley

Fareham

Swanwick

Fareham

Botley

Fareham

Swanwick

Fareham

Warminster

Beechgrove GF

Wilton Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2022/3672802

P2022/3672747

P2022/2900931

P2022/3681422

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

GWR: 2C05, 5M05, 2M05 WILL NOT RUN

SW135
SW140

SW135
SW140

GW5001
SW170

SW180
SW185

83m50ch and 86m33ch

83m50ch and 86m33ch

115m50ch and 120m45ch

120m75ch and 124m15ch

8m54ch and 10m53ch

Remove Rail Defects

Remove Rail Defects

Track Maintenance

Structures Examination

Other E&P Work

21/07/22

21/07/22

21/07/22

21/07/22

22/07/22

22/07/22

22/07/22

22/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9758183

W2022/9758088

W2022/7509771

W2022/9635071

W2022/9791174
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0055 Mon

0055 Tue

0055 Wed

0055 Thu

0055 Fri

0040 Sat

0040 Sat

0040 Sat

1000 Mon

1000 Tue

17/07/22

17/07/22

17/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

16/07/22

16/07/22

16/07/22

18/07/22

19/07/22

0620 Sun

0620 Sun

0620 Sun

0530 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0510 Sat

0510 Sat

0510 Sat

1200 Mon

1300 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Down Siding

Up Siding

Leatherhead Jn

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Ewell East

Epsom

Epsom

Chessington South

Cheam

Motspur Park Jn

Epsom

Motspur Park Jn

Motspur Park Jn

Motspur Park Jn

Motspur Park Jn

Motspur Park Jn

Epsom

Ewell West

Epsom

Chessington 
South

P2022/2905574

P2022/3681265

P2022/3681343

P2022/3681324

P2022/3681325

P2022/3681326

P2022/3526524

P2022/3670540

P2022/3670621

SWR: 1D81 TO TERMINATE AT LEATHERHEAD

EPSOM DOWN SIDING TO BE KEPT CLEAR

SO680
SO685
SW180

SW180

SW180

SW180

SW180

SW180

SO680
SW180

SW180

SW185

17m33ch and 17m60ch

18m65ch and 19m0ch

11m74ch and 13m65ch

11m74ch and 13m65ch

11m74ch and 13m65ch

11m74ch and 13m65ch

11m74ch and 13m65ch

17m45ch and 15m0ch

0m0ch and 0m0ch

13m75ch and 14m20ch

Track Maintenance

Litter / Graffiti Clearance

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

17/07/22

17/07/22

17/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

16/07/22

16/07/22

16/07/22

18/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9263129

W2022/9727474

W2022/9790933

W2022/9790978

W2022/9790979

W2022/9790980

W2022/9790937

W2022/9402353

W2022/9418170

W2022/9651081
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0730 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Barnes Jn

Barnes Bridge

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Barnes

Barnes Jn

P2022/2900939

P2022/3500025

SWR: 2O79 TO TERMINATE AT STRAWBERRY 
HILL. 2K77 TO TERMINATE AT WIMBLEDON AND 
RUN ECS TO WIMBLEDON DEPOT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE

SW190
SW245

SW210
SW230

10m10ch and 14m40ch

6m49ch and 7m44ch

Track Maintenance

Permanent Way Inspection

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9264189

W2022/9337689
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0930 Tue

0930 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

19/07/22

22/07/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0950 Tue

0950 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Byfleet Curve

Down Byfleet 
Curve
Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down 
Chertsey/Up Bay
Up Chertsey

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Byfleet Jn

Ascot

Ash Vale Jn

Wokingham Jn

Weybridge

Wokingham

Wokingham

Addlestone Jn

Ascot

Staines Jn

Virginia Water

Wokingham Jn

Wokingham Jn

P2022/2909118

P2022/3703783

P2022/3703784

SWR: READING AND WOKING VIA HOUNSLOW 
SERVICES TO START AND TERMINATE AT 
STAINES. 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN STAINES AND 
READING/WOKING AND BETWEEN ASCOT AND 
ALDERSHOT.



DB CARGO: 6O03, 6Y56 & 7Y55 TO DIVERT VIA 
WIMBLEDON WEST AND TULSE HILL. 6O38 & 
6M38 TO DIVERT VIA READING.



GBRf: 4Y19, 4Y81 & 6Y82 TO DIVERT VIA 
READING.

SW210
SW255
SW260

SW210
SW265

SW210
SW265

32m0ch and 36m16ch

21m30ch and 36m16ch

21m30ch and 36m16ch

32m20ch and 35m40ch

20m0ch and 20m30ch

19m20ch and 36m16ch

40m5ch and 40m25ch

27m71ch and 28m73ch

21m30ch and 36m16ch

21m30ch and 36m16ch

19m20ch and 21m15ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Preparatory Work

Follow-Up Work

Follow-Up Work

Other E&P Work

Structures Work

Permanent Way Inspection

Structures Examination

Wheel Timber Renewal

Off-Track Inspections

Follow-Up Work

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

19/07/22

22/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9205994

W2022/9206195

W2022/9206194

W2022/9572630

W2022/9380105

W2022/9269201

W2022/9738323

W2022/9203650

W2022/9759583

W2022/9206231

W2022/9203238

W2022/9769822

W2022/9769823
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

1220 Fri

1220 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/07/22

18/07/22

18/07/22

22/07/22

22/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0430 Mon

0430 Mon

0430 Mon

1240 Fri

1240 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wimbledon

East Putney

Wimbledon Park 
Depot

Barnes Bridge

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Putney

Putney Bridge

Wimbledon Park 
Depot

Barnes Bridge

Merstham

Redhill

P2022/3703785

P2022/3500016

P2022/3457120

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW225

SW230

SO500
SO550
SO560
SW300

5m50ch and 8m47ch

7m35ch and 7m66ch

22m10ch and 21m50ch

22m10ch and 21m50ch

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

18/07/22

18/07/22

18/07/22

22/07/22

22/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9843510

W2022/9337656

W2022/9821938

W2022/9269026
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3545010

P2022/3545014

P2022/2909297

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 1-10 TO BE KEPT CLEAR


SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m24ch

0m4ch and 2m60ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

17Week

W2022/9448334

W2022/9448338

W2022/9416141

W2022/9333939
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3546466 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9451326

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0940 Sat

0940 Sat

0940 Sat

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

23/07/22

23/07/22

23/07/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3546541

P2022/3545026

SO110
SO250
SW100

SO250
SW100

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m53ch and 3m34ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9451470

W2022/9451471

W2022/9451472

W2022/9451473

W2022/9448375

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

23/07/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

P2022/3545001

P2022/3545021

P2022/3545041

P2022/3545061

P2022/3544948

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448324

W2022/9448370

W2022/9448184

W2022/9448346

W2022/9448280

Week 17  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0135 Sun

0135 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

New Malden Jn

Motspur Park Jn

Clapham Jn

New Malden Jn

Raynes Park

Durnsford Road

Raynes Park

P2022/3545088

P2022/2909661 SWR: ON SATURDAY NIGHT 5Y61 TO BE 
DIVERTED TO GUILDFORD, 2K79 TO BE DIVERTED
VIA RICHMOND. ON SUNDAY 2D06 AND 2D08 TO 
RUN AS 4-CAR FROM WIMBLEDON PLATFORM 4. 
2K05 TO START FROM KINGSTON AND 2D07 WILL 
NOT RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 0515

SW100
SW105
SW180
SW190

SW105
SW180

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

6m64ch and 9m20ch

7m53ch and 9m20ch

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448411

W2022/9448412

W2022/9448413

W2022/9448414

W2022/9302475

W2022/9286871

Week 17  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sat

0135 Sat

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

23/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0450 Sat

0435 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Hampton 
Court

Down Fast

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Surbiton

Surbiton

P2022/3545090

P2022/2907583

P2022/3657775

P2022/3657778

SW105
SW195
SW200

SW105
SW195
SW200

SW105
SW195

SW105
SW195

10m12ch and 14m30ch

10m12ch and 14m30ch

13m74ch and 14m14ch

11m0ch and 14m40ch

11m73ch and 12m13ch

11m0ch and 13m0ch

14m60ch and 14m76ch

11m75ch and 12m10ch

11m75ch and 12m10ch

S&T Maintenance

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Drainage Work

Litter / Graffiti Clearance

Structures Work

Structures Work

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448419

W2022/9448420

W2022/9693667

W2022/9283884

W2022/9300590

W2022/9315232

W2022/9300542

W2022/9668056

W2022/9735486

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Mon

0150 Sun

0150 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

25/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

0520 Mon

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve

Down Slow

Down Fast

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Weybridge

Byfleet Jn

West Byfleet

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Esher

Addlestone Jn

Hersham

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3688279

P2022/3705462

P2022/3688277

SW105

SW105
SW255

SW105
SW110

16m40ch and 17m60ch

17m0ch and 20m70ch

0m0ch and 0m0ch

OTM Miller

OTM Miller

S&T Maintenance

25/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9666285

W2022/9788422

W2022/9764546

Week 17  - Continued
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3688278

P2022/3688428

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764588

W2022/9764589

Week 17  - Continued
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Network Rail
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0910 Sun

1130 Sun

2220 Sat

0030 Sun

0005 Mon

0240 Sun

0240 Sun

0240 Sun

24/07/22

24/07/22

24/07/22

24/07/22

29/07/22

24/07/22

25/07/22

24/07/22

24/07/22

24/07/22

0705 Sun

0705 Sun

0925 Sun

1145 Sun

2359 Fri

0705 Sun

0320 Mon

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Slow

Up Fast

Up Fast

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Baltic/Down Siding

Micheldever

Worting Jn

Basingstoke

Basingstoke

Shawford Up Jn

Shawford Up Jn

Shawford Up Jn

Shawford

Wallers Ash

Winchester

Basingstoke

Basingstoke

Basingstoke

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

Micheldever

Weston

Winchester

P2022/2895505

P2022/3543582

P2022/3543605

P2022/2909482

P2022/3687621

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SWR: ALL UP SERVICES TO BE DIVERTED ON TO 
THE UP FAST.



FREIGHT: ALL UP SERVICES TO BE DIVERTED ON 
TO THE UP FAST OR VIA ROMSEY.

SW105
SW115

SW105

SW105
SW125

SW105

SW105

49m65ch and 50m68ch

52m40ch and 57m55ch

48m5ch and 51m74ch

52m40ch and 57m55ch

48m0ch and 48m40ch

47m25ch and 47m50ch

70m5ch and 73m17ch

70m5ch and 73m17ch

65m74ch and 67m5ch

Survey Work

Track Maintenance

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Other E&P Work

Other E&P Work

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

24/07/22

25/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9742754

W2022/9752670

W2022/7503655

W2022/9752675

W2022/9444438

W2022/9444431

W2022/9843320

W2022/9331967

W2022/9628924

Week 17  - Continued
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Redbridge Goods

Maritime Back 
Road
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Terminal Siding 
No.1

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Maritime Freightliner
Terminal

Millbrook (SW105)

Southampton

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

Brockenhurst

Totton

Brockenhurst

P2022/2904324

P2022/3681862

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR



MARITIME FREIGHTLINER TERMINAL SIDING NO.1
TO BE KEPT CLEAR.

SW105
SW150

SW105
SW160

22m78ch and 23m25ch

81m69ch and 82m15ch

79m42ch and 82m43ch

79m42ch and 82m43ch

79m42ch and 82m43ch

79m42ch and 82m43ch

83m25ch and 99m45ch

Structures Work

Survey Work

Third Rail Work

S&T Work

S&T Maintenance

Track Maintenance

Signalling Works

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9210828

W2022/9836862

W2022/9235584

W2022/9573116

W2022/7693574

W2022/7508857

W2022/9716707
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Version 4.4

EAS_V_4_4_2022

2345 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

26/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0545 Tue

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0635 Sun

0635 Sun

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Shunting Neck/Up
Fawley Down
Down Main

Up Main

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Cobham

Up Cobham

Up Ash

Down Ash

Down Main

Up Main

Totton

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Shalford Jn

Totton

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

P2022/3687610

P2022/2905191

P2022/2909418

WEYMOUTH: STOCK CAN BERTH IN ALL 
PLATFORMS AND SIDINGS AT WEYMOUTH

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.

SW105

SW105
SW175

SW110
SW200
SW265

82m60ch and 83m12ch

167m56ch and 168m46ch

130m63ch and 168m59ch

131m25ch and 162m35ch

135m60ch and 162m30ch

130m63ch and 168m59ch

30m35ch and 31m37ch

S&T Work

Other E&P Work

Rail Testing and Lubrication

Structures Examination

S&T Renewal

Track Maintenance

Structures Examination

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764091

W2022/9616087

W2022/9260483

W2022/9687234

W2022/9698786

W2022/7514173

W2022/9308267
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0743 Sun

0843 Sun

0943 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0725 Sun

0725 Sun

0805 Sun

0910 Sun

1010 Sun

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Loop

Down Main

Up Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Haslemere

Liss

Haslemere

Haslemere

Haslemere

Haslemere

Shalford Jn

Haslemere

Haslemere

Haslemere

P2022/2895450

P2022/3707406

P2022/3707422

P2022/3707423

HASLEMERE UP LOOP TO BE KEPT CLEAR

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW110

SW110

SW110

SW110

33m40ch and 36m28ch

31m49ch and 44m71ch

31m49ch and 44m71ch

42m0ch and 43m20ch

42m22ch and 42m45ch

42m0ch and 42m45ch

31m49ch and 44m71ch

38m20ch and 38m75ch

39m0ch and 40m0ch

31m49ch and 44m71ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

Unload Materials

Drainage Work

Preparatory Work

Survey Work

Structures Work

Earthwork

Track Maintenance

PL Tamping

Survey Work

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9869836

W2022/9802547

W2022/9845686

W2022/9469474

W2022/9843609

W2022/9849528

W2022/7508184

W2022/9223904

W2022/9468881

W2022/9918488

W2022/9865428

W2022/9865283

W2022/9865430
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EAS_V_4_4_2022

1113 Fri

1113 Fri

1213 Fri

1213 Fri

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

26/07/22

26/07/22

26/07/22

26/07/22

1133 Fri

1133 Fri

1233 Fri

1233 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3727889

P2022/3727902

P2022/3712558

P2022/3712567

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

40m60ch and 41m20ch

43m25ch and 43m52ch

44m14ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

26/07/22

26/07/22

26/07/22

26/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9913956

W2022/9913857

W2022/9840899

W2022/9840929
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0010 Sun

0010 Sun

0100 Tue

0100 Tue

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0640 Sun

0640 Sun

0735 Sun

0735 Sun

0500 Tue

0500 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

All Lines

Down Sidings

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Chard Jn

Chard Jn

Aldershot

Farnham

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Yeovil Jn

Chard Jn

Aldershot

P2022/2895513

P2022/3712585

P2022/3688493

SW115
SW150

SW115

SW120

0m0ch and 3m20ch

66m9ch and 66m29ch

68m65ch and 81m40ch

52m0ch and 68m0ch

131m25ch and 134m9ch

39m15ch and 40m5ch

Structures Examination

Structures Examination

Structures Examination

Track Maintenance

Earthwork

OTM Miller

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9765071

W2022/9583074

W2022/9584472

W2022/7514228

W2022/9836989

W2022/9669627
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2903529 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m0ch and 38m30ch

35m68ch and 36m11ch

36m33ch and 37m77ch

37m60ch and 40m11ch

36m40ch and 36m66ch

36m0ch and 37m77ch

36m30ch and 38m5ch

36m50ch and 38m30ch

36m24ch and 37m9ch

35m42ch and 37m75ch

Preparatory Work

Station Work

S&T Points

PL Tamping

Remove Rail Defects

OHL Work (Non-Intrusive)

OHL Work (Ground Level)

Patrolling 

P & D Maintenance

ES Duties Only

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9305131

W2022/9838858

W2022/9260513

W2022/9209758

W2022/9787343

W2022/9294938

W2022/7939518

W2022/9724120

W2022/9111878

W2022/9754677
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Network Rail
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Sat

0040 Sat

0040 Sat

0140 Sun

0140 Sun

0100 Mon

0100 Mon

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

25/07/22

25/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0510 Sat

0510 Sat

0510 Sat

0615 Sun

0615 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Epsom

Ewell East

Epsom

Boxhill and 
Westhumble

Effingham Jn

Boxhill and 
Westhumble

Effingham Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Epsom

Ewell West

Ashtead

Leatherhead Jn

Ashtead

Leatherhead Jn

P2022/2903737

P2022/3545049

P2022/3703992

P2022/3705892

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

SO680
SW180

SO685
SW180
SW183

SO685
SW180
SW183

35m42ch and 37m75ch

35m45ch and 37m72ch

36m36ch and 36m78ch

36m10ch and 36m50ch

17m45ch and 15m0ch

17m34ch and 19m5ch

17m34ch and 19m5ch

ES Duties Only

S&T Work

P & D Maintenance

S&C Grinding Train

Permanent Way Inspection

Other E&P Work

Other E&P Work

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9755429

W2022/9260723

W2022/9114031

W2022/9285871

W2022/9448194

W2022/9834121

W2022/9834122
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Fri

0100 Fri

1000 Tue

0135 Sun

0135 Sun

0135 Sun

0120 Fri

26/07/22

26/07/22

27/07/22

27/07/22

28/07/22

28/07/22

29/07/22

29/07/22

26/07/22

24/07/22

24/07/22

24/07/22

29/07/22

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0500 Fri

0500 Fri

1300 Tue

0635 Sun

0635 Sun

0635 Sun

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down 
Cobham/Bay
Up Cobham

Boxhill and 
Westhumble

Effingham Jn

Boxhill and 
Westhumble

Effingham Jn

Boxhill and 
Westhumble

Effingham Jn

Boxhill and 
Westhumble

Effingham Jn

Chessington South

Shepperton

Fulwell Jn

Shepperton

Guildford

Ashtead

Leatherhead Jn

Ashtead

Leatherhead Jn

Ashtead

Leatherhead Jn

Ashtead

Leatherhead Jn

Chessington 
South

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Clandon

P2022/3705924

P2022/3705925

P2022/3705941

P2022/3705942

P2022/3688511

P2022/3029306

P2022/3698373

SO685
SW180
SW183

SO685
SW180
SW183

SO685
SW180
SW183

SO685
SW180
SW183

SW185

SW190
SW245

SW200

17m34ch and 19m5ch

17m34ch and 19m5ch

17m34ch and 19m5ch

17m34ch and 19m5ch

13m75ch and 14m20ch

14m40ch and 18m73ch

27m70ch and 28m70ch

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

Track Maintenance

OTM Miller

26/07/22

26/07/22

27/07/22

27/07/22

28/07/22

28/07/22

29/07/22

29/07/22

26/07/22

24/07/22

24/07/22

24/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9834123

W2022/9834124

W2022/9834125

W2022/9834126

W2022/9651038

W2022/9281127

W2022/9669681
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EAS_V_4_4_2022

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0240 Sun

0040 Mon

0040 Mon

0040 Mon

25/07/22

23/07/22

25/07/22

25/07/22

25/07/22

23/07/22

23/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0300 Mon

0500 Sat

0300 Mon

0300 Mon

0300 Mon

0500 Sat

0500 Sat

0625 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham
Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Feltham Jn

Putney

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

North Sheen

Feltham Jn

Putney

Barnes Jn

North Sheen

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Putney

Twickenham

Barnes Jn

Putney

P2022/3354561 SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.

EA1330
SW210
SW230
SW240

9m20ch and 10m0ch

8m62ch and 14m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

13m5ch and 13m50ch

8m62ch and 14m20ch

8m62ch and 14m20ch

7m4ch and 7m31ch

0m0ch and 0m0ch

8m62ch and 14m20ch

7m15ch and 14m20ch

Track Maintenance

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Off-Track Inspection

URFDO Inspections

Wheel Timber Renewal

Permanent Way Inspection

Preparatory Work

Structures Examination

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9852519

W2022/9732629

W2022/9281283

W2022/9281243

W2022/9747076

W2022/9790227

W2022/9618328

W2022/9323475

W2022/9281242

W2022/9288279

W2022/9463646

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0130 Sun

0130 Sun

0130 Sun

0930 Tue

0930 Tue

0930 Fri

0930 Fri

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

29/07/22

29/07/22

0805 Sun

0805 Sun

0710 Sun

0710 Sun

0710 Sun

0950 Tue

0950 Tue

0950 Fri

0950 Fri

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Barnes Jn

Barnes Bridge

Ascot

Bagshot

Wokingham Jn

Wokingham

Wokingham Jn

Wokingham

Wokingham Jn

Barnes

Barnes Jn

Ascot

Virginia Water

Wokingham Jn

Wokingham Jn

P2022/3546503

P2022/2909478

P2022/3688722

P2022/3688890

SWR: 2 UNITS TO BERTH AT READING.

SW210
SW230

SW210
SW260

SW210
SW265

SW210
SW265

6m49ch and 7m44ch

27m71ch and 28m71ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9451372

W2022/9203664

W2022/9769702

W2022/9769920

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

1220 Fri

1220 Fri

25/07/22

25/07/22

25/07/22

29/07/22

29/07/22

0430 Mon

0430 Mon

0430 Mon

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Wimbledon

East Putney

Wimbledon Park 
Depot

Barnes Bridge

Barnes Jn

East Putney

Putney Bridge

Wimbledon Park 
Depot

Barnes Bridge

P2022/3705413

P2022/3545036 LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW225

SW230

5m50ch and 8m47ch

7m35ch and 7m66ch

S&T Maintenance

Permanent Way Inspection

25/07/22

25/07/22

25/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9844592

W2022/9448387

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3545011

P2022/3545015

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

18Week

W2022/9448335

W2022/9448339
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3545045 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448189

Week 18  - Continued

SUPERSEDED B
Y C

PPP



Page         853 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3545055 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448203

W2022/9448204

W2022/9448205

W2022/9448206

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

1030 Sat

1030 Sat

1030 Sat

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

East Putney

Putney

Latchmere No.3 Jn

Clapham Yard

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Point Pleasant Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2022/3545027

P2022/2909549

P2022/3544945

P2022/3545005

P2022/3545042

SWR: 5C72 AND 5C74 TO TERMINATE AT 
STAINES. 2O05 AND 2U11 TO START FROM 
RICHMOND. 5C11 AND 5S11 WILL NOT RUN.

SO250
SW100

SO250
SW100
SW210
SW225

SO250
SW100
SW210

SW100
SW210

SW100

0m53ch and 3m34ch

3m0ch and 4m70ch

3m0ch and 4m70ch

4m50ch and 4m70ch

3m64ch and 4m4ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Unload Materials

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448376

W2022/9838070

W2022/9293872

W2022/9312334

W2022/9438824

W2022/9448277

W2022/9448371

W2022/9448185

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0200 Sun

0200 Sun

31/07/22

31/07/22

31/07/22

30/07/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

1000 Sun

1000 Sun

1000 Sun

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Durnsford Road

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Queenstown 
Road

P2022/3545062

P2022/3545002

P2022/3545084

P2022/3708213

SW100
SW105

SW100
SW210

SW100
SW105
SW180
SW190

SW105

2m77ch and 6m22ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

3m74ch and 4m66ch

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Survey Work

31/07/22

31/07/22

31/07/22

30/07/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448347

W2022/9448325

W2022/9448401

W2022/9448402

W2022/9448399

W2022/9448400

W2022/9824609

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2330 Wed

2330 Wed

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

04/08/22

04/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Eastern Docks 
Single

Down Fast/Down 
Main/Down 
Fast/Down Main 
Reversible
Up Main 
Reversible/Up 
Fast/Up Main/Up 
Fast
Arrival/Departure 
Line

Down Slow

Up Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Up Fast

Down Fast / Down
Main

Northam Jn

Southampton

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Eastleigh

Stoneham Jn

Canute Road

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Eastleigh West Jn

P2022/2895243

P2022/3690728

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT EASTLEIGH. 2E09 &
2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 TO START AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.

SW105
SW140
SW145
SW150

SW105
SW135

73m56ch and 76m65ch

74m0ch and 74m40ch

77m10ch and 77m25ch

73m56ch and 76m65ch

77m10ch and 77m60ch

77m10ch and 77m60ch

73m51ch and 73m60ch

S&T Maintenance

S&C Tamping

Survey Work

Track Maintenance

Track Maintenance

S&T Maintenance

Permanent Way Inspection

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7518139

W2022/9223865

W2022/9836822

W2022/7518275

W2022/7518270

W2022/7518137

W2022/9658589
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0135 Sat

0135 Sat

0135 Sun

0135 Sun

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

30/07/22

30/07/22

31/07/22

31/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0450 Sat

0430 Sat

0630 Sun

0630 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Line 
Blockage +T-
COD

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Hampton 
Court

Down Fast

Down Fast

Down Slow

Down Hampton 
Court

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Surbiton

Surbiton

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

Surbiton

Surbiton

Surbiton

P2022/3545086

P2022/3662244

P2022/3662301

P2022/3662263

P2022/3662321

SW105
SW195
SW200

SW105
SW195

SW105

SW105

SW105
SW195

10m12ch and 14m30ch

10m12ch and 14m30ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

11m75ch and 12m10ch

Permanent Way Inspection

S&T Maintenance

Structures Work

Structures Work

Structures Work

Structures Work

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

30/07/22

30/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448408

W2022/9448407

W2022/9668148

W2022/9746573

W2022/9746577

W2022/9668149
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0125 Sun

0125 Sun

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0715 Sun

0715 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Down Slow

Up Slow

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Hook

Hook

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Pirbright Jn

Pirbright Jn

P2022/3684282

P2022/2902383 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18. 



****** SPECIAL WORKING INSTRUCTIONS ****** 



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1. 



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOTMAN 
AND SLW BRIEFING 9 MINUTES 

BETWEEN WOKING AND WOKING JN [1] 

BETWEEN WOKING JN AND PIRBRIGHT JN [3] 

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] 

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2] 
BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN 
PILOTMAN 3 MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

SW105
SW110

SW105

0m0ch and 0m0ch

29m65ch and 40m65ch

29m65ch and 40m65ch

29m65ch and 40m65ch

S&T Maintenance

URFDO Inspections

Third Rail Work

Track Maintenance

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764670

W2022/9260630

W2022/9856431

W2022/7506986
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EAS_V_4_4_2022

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1330 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0001 Sat

0030 Sun

0005 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

05/08/22

31/07/22

01/08/22

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1343 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2359 Fri

0705 Sun

0320 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Down Main / 
Down Fast
Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Up Slow

Up Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Shawford

Shawford

Wallers Ash

Micheldever

Winchester

Shawford Up Jn

Shawford Up Jn

Shawford Up Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Shawford Down 
Jn

Weston

Micheldever

Winchester

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

P2022/3543607

P2022/3543852

P2022/3543609

P2022/3717862

P2022/3543611

P2022/3708128

P2022/3522982

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14

SWR: ALL UP SERVICES TO BE DIVERTED ON TO 
THE UP FAST.



FREIGHT: ALL UP SERVICES TO BE DIVERTED ON 
TO THE UP FAST OR VIA ROMSEY.

SW105

SW105
SW125

SW105

SW105
SW125

SW105

SW105

SW105

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

64m21ch and 67m65ch

70m5ch and 73m17ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

Other E&P Work

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

30/07/22

31/07/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9444353

W2022/9445280

W2022/9444433

W2022/9852972

W2022/9444435

W2022/9628925

W2022/9393270
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EAS_V_4_4_2022

0005 Tue

0005 Tue

0005 Tue

2345 Thu

0015 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

02/08/22

02/08/22

02/08/22

05/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0500 Tue

0500 Tue

0500 Tue (6 hrs)

0530 Fri

0825 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Fast

Up Fast

Up Goods Loop

Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Bay Sidings 
West/Down Loop
Down Fast

Down Slow

Down Test Valley

Up Test Valley

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Up Main

Down Main

Down Siding

Engineers Sidings

Up Siding

Millbrook (SW105)

Redbridge Jn

Millbrook (SW105)

Millbrook (SW105)

Romsey Jn

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Southampton

Millbrook 
(SW105)

Southampton

Redbridge Jn

Brockenhurst

Totton

Brockenhurst

P2022/3690441

P2022/3717851

P2022/3545863

P2022/3690303

SW105

SW105

SW105
SW150

SW105
SW160

80m9ch and 81m10ch

79m36ch and 79m45ch

22m78ch and 23m25ch

83m25ch and 99m45ch

Rail Milling Machine

S&T Work

Structures Work

Signalling Works

02/08/22

02/08/22

02/08/22

04/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9459371

W2022/9508141

W2022/9210829

W2022/9763179
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EAS_V_4_4_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0815 Sun

0030 Mon

0030 Tue

0030 Wed

0030 Thu

0030 Fri

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

02/08/22

03/08/22

04/08/22

05/08/22

0815 Sun

0815 Sun

0815 Sun

1135 Sun

1135 Sun

1135 Sun

0520 Mon

0520 Tue

0520 Wed

0520 Thu

0520 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down Main

Up Main

Hamworthy Goods

All Sidings

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Platform 1

Platform 2

Platform 3

Hamworthy

Hamworthy

Bournemouth Depot

Branksome

Poole

Poole

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

Bournemouth

Hamworthy

Bournemouth 
Depot

Branksome

Poole

Bournemouth

Weymouth

Weymouth

Weymouth

Weymouth

Weymouth

P2022/2909622

P2022/3720703

P2022/3720680

P2022/3720687

P2022/3720688

P2022/3720689

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF TRAINS

SW105

SW105

SW105

SW105

SW105

SW105

110m40ch and 110m60ch

111m66ch and 112m6ch

111m24ch and 114m25ch

110m35ch and 110m55ch

110m35ch and 110m55ch

113m60ch and 114m25ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

168m35ch and 168m59ch

Track Maintenance

Structures Examination

Structures Examination

Point Heater Maintenance

Third Rail Work

Survey Work

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

Platform Enhancements

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

01/08/22

02/08/22

03/08/22

04/08/22

05/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7518528

W2022/9597176

W2022/9687112

W2022/9260585

W2022/9234887

W2022/9895177

W2022/9883086

W2022/9883087

W2022/9883088

W2022/9883089

W2022/9883090
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0900 Tue

0900 Wed

0900 Thu

0743 Sun

0843 Sun

0943 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

02/08/22

03/08/22

04/08/22

31/07/22

31/07/22

31/07/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1700 Tue (8 hrs)

1700 Wed (8 hrs)

1700 Thu (8 hrs)

0805 Sun

0910 Sun

1010 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

North Box Siding

Up Yard CS

Up Yard CS

Up Yard CS

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Guildford

Guildford

Effingham Jn

Effingham Jn

Guildford

Guildford

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Guildford

Guildford

Guildford

Haslemere

Haslemere

Haslemere

P2022/2909596

P2022/3726722

P2022/3726726

P2022/3726727

P2022/3714488

P2022/3714490

P2022/3714491

SWR: 5D81 TO RUN ECS TO WIMBLEDON.

CARRIAGE SIDINGS 1, 2 & 3 TO BE OUTBERTHED.

CARRIAGE SIDINGS 1, 2 & 3 TO BE OUTBERTHED.

CARRIAGE SIDINGS 1, 2 & 3 TO BE OUTBERTHED.

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW110
SW180
SW200

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SW110

SW110

SW110

23m37ch and 23m60ch

14m5ch and 21m7ch

14m5ch and 21m7ch

22m0ch and 24m0ch

14m40ch and 19m25ch

25m15ch and 30m32ch

30m12ch and 30m28ch

30m12ch and 30m28ch

30m12ch and 30m28ch

42m50ch and 43m20ch

42m50ch and 43m20ch

42m50ch and 43m20ch

Structures Examination

PL Tamping

Track Maintenance

Preparatory Work

Structures Examination

Track Maintenance

Survey Work

Survey Work

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

02/08/22

03/08/22

04/08/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9718841

W2022/9667016

W2022/9296333

W2022/9293482

W2022/9718630

W2022/9296379

W2022/9911502

W2022/9912675

W2022/9912622

W2022/9877934

W2022/9877935

W2022/9877936
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EAS_V_4_4_2022

0145 Thu

0045 Sun

0045 Sun

0045 Sun

0145 Fri

0145 Fri

0145 Fri

0100 Sun

0100 Sun

04/08/22

31/07/22

31/07/22

31/07/22

05/08/22

05/08/22

05/08/22

31/07/22

31/07/22

0400 Thu

0655 Sun

0655 Sun

0655 Sun

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Up Main

Up Loop

Down Main

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Up Main

Down Main

Up & Down 
Fratton
Low Level

Haslemere

Farlington Jn

Portcreek Jn

Havant Jn

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Haslemere

Cosham Jn

Petersfield

Southbourne

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

P2022/3718228

P2022/2909180

P2022/3718230

P2022/3493529

NO OUTBERTHING REQUIRED

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE
PORTSMOUTH AREA.

PORTSMOUTH AND SOUTHSEA: 3 & 4 TO BE LEFT
CLEAR



GTR TO BERTH 2X377 UNITS IN THE 
PORTSMOUTH AREA

SW110

SO520
SW110
SW140

SO520
SW110

SO520
SW110

42m50ch and 43m20ch

62m40ch and 63m45ch

57m30ch and 37m41ch

66m10ch and 37m41ch

38m8ch and 39m35ch

57m30ch and 37m41ch

64m24ch and 66m10ch

43m25ch and 43m52ch

43m67ch and 45m36ch

Permanent Way Inspection

Rail Milling Machine

Track Maintenance

Preparatory Work

Survey Work

Rail Testing and Lubrication

Survey Work

Permanent Way Inspection

Cable Work

04/08/22

31/07/22

31/07/22

31/07/22

05/08/22

05/08/22

05/08/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9860877

W2022/9449896

W2022/9224123

W2022/9871844

W2022/9191539

W2022/9261156

W2022/9460969

W2022/9860878

W2022/9308525
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EAS_V_4_4_2022

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Thu

1124 Thu

0125 Sat

0125 Sun

0100 Sun

0100 Sun

02/08/22

02/08/22

02/08/22

02/08/22

04/08/22

04/08/22

30/07/22

31/07/22

31/07/22

31/07/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0930 Thu

1144 Thu

0625 Sat (5 hrs)

0625 Sun (5 hrs)

0645 Sun

0645 Sun

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

Platform 4

West Bay 
(Platform 5)

West Bay 
(Platform 5)

Gillingham Up 
Siding

All Lines

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury

Salisbury

Gillingham (Dorset)

Templecombe

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury

Salisbury

Gillingham 
(Dorset)

Tisbury

P2022/3717877

P2022/3714452

P2022/3714438

P2022/3721480

P2022/3722046

P2022/3690075

NO OUTBERTHING REQUIRED

PORTSMOUTH & SOUTHSEA PLATFORM 3 TO BE 
KEPT CLEAR

PORTSMOUTH & SOUTHSEA PLATFORM 4 TO BE 
KEPT CLEAR

WEST BAY PLATFORM 5 TO BE KEPT CLEAR

WEST BAY PLATFORM 5 TO BE KEPT CLEAR

SO520
SW110

SO520
SW110

SO520
SW110

SW115

SW115

SW115

44m14ch and 45m36ch

44m34ch and 44m50ch

44m34ch and 44m50ch

83m43ch and 83m52ch

83m43ch and 83m52ch

103m7ch and 105m45ch

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Platform Enhancements

Platform Enhancements

Structures Examination

02/08/22

02/08/22

02/08/22

02/08/22

04/08/22

04/08/22

30/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9860831

W2022/9877992

W2022/9877993

W2022/9886922

W2022/9886940

W2022/9799270
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EAS_V_4_4_2022

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2022/3493681 NO ACCESS TO/FROM EXETER NEW YARD. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.



SLW IN OPERATION FOR 1C36 AND DOWN 
SLEEPER ONLY 



SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 


STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [20] 



[5] Pilot Brief 

[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 



HANDSIGNALLER REQUIRED OPPOSITE E62.

GW108
GW610
GW611
SW115

193m45ch and 194m68ch
Track Maintenance

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9291622
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EAS_V_4_4_2022

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2022/3493669 NO ACCESS TO/FROM EXETER NEW YARD. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.



SLW IN OPERATION FOR 1C36 AND DOWN 
SLEEPER ONLY 



SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 


STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [20] 



[5] Pilot Brief 

[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 



HANDSIGNALLER REQUIRED OPPOSITE E62.

GW108
GW610
GW611
SW115

193m45ch and 194m68ch
Track Maintenance

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9291620
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0800 Sun

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0145 Sun

0800 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908191 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW187
GW190
GW195
GW220
GW225
GW500
SW125

35m68ch and 36m11ch

37m30ch and 38m40ch

31m0ch and 32m10ch

33m50ch and 35m30ch

33m67ch and 35m48ch

36m67ch and 37m10ch

36m33ch and 37m77ch

30m75ch and 38m45ch

32m75ch and 36m35ch

37m60ch and 38m20ch

35m0ch and 36m40ch

36m0ch and 36m35ch

36m21ch and 37m40ch

36m24ch and 37m9ch

34m24ch and 35m53ch

Station Work

S&T Maintenance

Technical Inspection

Survey Work

Survey Work

Station Work

S&T Points

ES Duties Only

Structures Examination

OHL Work (Non-Intrusive)

Move Materials

Remove Rail Defects

Rail Testing and Lubrication

P & D Maintenance

OHL Work (Maintenance)

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9846887

W2022/9754877

W2022/9287163

W2022/9813871

W2022/9798275

W2022/9778887

W2022/9736629

W2022/9776671

W2022/9903080

W2022/9423141

W2022/9767476

W2022/9835895

W2022/9758065

W2022/9111887

W2022/9325798
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sun

0600 Sun

1210 Sun

1210 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0800 Sun

0800 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Train 
Care Depot All 
Roads
Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Up Neck

Tilehurst East

Southcote Jn

Reading West Jn

Scours Lane

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Basingstoke

P2022/2908191

P2022/3543603 SW125

51m20ch and 51m39ch
Permanent Way Inspection

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9444358
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Whatley Quarry 
Single

Down and Up 
Main

Down and Up 
Westbury 
Avoiding lines
Melksham Single

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Westbury North Jn

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Hapsford LC (UWC)

Westbury North Jn

Fairwood Jn

Bradford Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Bradford Jn (inc.)

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Penleigh Park 
Footpath LC 
(R/G-X)
Thingley Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2022/2897037 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 
POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0839 EXD-PAD / 0805 CDF-PMH SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE 
PLACE ON PLATFORM 3 LINE.  



WORK = Westbury Area 

WEY 94m 75ch to 114m 44ch 

Maintenance W2022/9282413 

All Lines (excl Line No.3): 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

115m23ch and 115m55ch

111m5ch and 111m58ch

94m75ch and 114m44ch

111m13ch and 114m43ch

111m13ch and 114m43ch

94m75ch and 110m28ch

9m7ch and 107m0ch

Structures Work

S&C Retimber

Remove Rail Defects

S&C Maintenance

S&T Maintenance

S&T Maintenance

Track Maintenance

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9726888

W2022/9876970

W2022/9282413

W2022/9841753

W2022/9282880

W2022/9282496

W2022/9282475
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2305 Sat

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

0030 Sat

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0815 Sun

0510 Sat

0510 Sat

0510 Sat

0500 Sat

0500 Sat

0500 Sat

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
All Lines

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Epsom

Ewell East

Epsom

Effingham Jn

Guildford

Effingham Jn

Westbury North 
Jn

Westbury South 
Jn

Yeovil Pen Mill

Epsom

Ewell West

Bookham

Hampton Court 
Jn

Effingham Jn

P2022/2897037

P2022/3690871

P2022/3545050

P2022/3684228

SW175
SW178

SO680
SW180

SW180
SW200

158m27ch and 162m0ch

17m45ch and 15m0ch

0m0ch and 0m0ch

S&T Renewal

Permanent Way Inspection

S&T Maintenance

31/07/22

31/07/22

31/07/22

31/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9698822

W2022/9448195

W2022/9764497
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

01/08/22

01/08/22

01/08/22

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Dorking

Warnham

Dorking

Dorking

Leatherhead Jn

Dorking

P2022/2873238 GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



1Dxx WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD AND SHUNT TO UP
PLATFORM



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED.



DORKING DOWN SIDING TO BE OUTBERTHED

SO685
SW183

21m9ch and 33m50ch

21m9ch and 22m45ch

22m0ch and 22m17ch

21m9ch and 22m45ch

27m25ch and 28m0ch

22m7ch and 22m20ch

21m55ch and 22m44ch

23m70ch and 24m5ch

21m5ch and 29m20ch

27m0ch and 27m47ch

21m9ch and 33m50ch

22m38ch and 22m78ch

21m9ch and 33m50ch

22m34ch and 23m8ch

21m75ch and 22m42ch

29m18ch and 29m20ch

21m9ch and 23m8ch

Platform / Structures Gauging

Off-Track Inspections

Off Track Work

Off Track Work

PL Tamping

Wheeltimber Maintenance

S&C Tamping

Structures Work

Structures Examination

Structures Examination

Track Maintenance

Tunnel Work

Other E&P Work

Structures Examination

Structures Examination

Wheeltimber Maintenance

S&C Medium Refurb

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9741857

W2022/9741844

W2022/9742232

W2022/9742023

W2022/9488710

W2022/9283224

W2022/9344467

W2022/9439075

W2022/9206202

W2022/9287338

W2022/9258402

W2022/9758689

W2022/9741862

W2022/9315378

W2022/9287579

W2022/9283236

W2022/9299916

Week 18  - Continued

SUPERSEDED B
Y C

PPP



Page         872 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Tue

0730 Sun

0730 Sun

0050 Mon

0050 Mon

0700 Thu

02/08/22

31/07/22

31/07/22

01/08/22

01/08/22

07/08/22

1300 Tue

0805 Sun

0805 Sun

0450 Mon

0450 Mon

0030 Sun

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down Goods 
Loop

Chessington South

Barnes Jn

Barnes Bridge

Twickenham

St. Margarets (Gtr 
London)

Staines

Chessington 
South

Barnes

Barnes Jn

Mortlake

Twickenham

Staines

P2022/3684041

P2022/3545017

P2022/3684147

P2022/3730011 STAINES DOWN GOODS LOOP TO BE KEPT 
CLEAR.

SW185

SW210
SW230

SW210

SW210

13m75ch and 14m20ch

6m49ch and 7m44ch

9m60ch and 10m66ch

18m60ch and 18m74ch

Permanent Way Inspection

Permanent Way Inspection

OTM Miller

Preparatory Work

02/08/22

31/07/22

31/07/22

01/08/22

01/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651082

W2022/9448342

W2022/9770124

W2022/9921094
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0205 Sun

0205 Sun

0205 Sun

01/08/22

01/08/22

31/07/22

01/08/22

01/08/22

01/08/22

0430 Mon

0430 Mon

0205 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Twickenham
Up Twickenham

Down 
Chertsey/Up Bay
Up Chertsey

Ascot

Ash Vale Jn

Wokingham Jn

Byfleet Jn

Wokingham Jn

Weybridge

Ascot

Virginia Water

Addlestone Jn

Staines Jn

Virginia Water

P2022/2909514 SWR: SATURDAY 2Cxx READING SERVICES TO 
TERMINATE AT AND START BACK FROM VIRGINIA 
WATER, PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN VIRGINIA 
WATER AND READING. 2NXX ALDERSHOT 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
VIRGINIA WATER AND ALDERSHOT.

 

ON SUNDAY READING SERVICES TO TERMINATE 
AT STAINES, WOKING VIA HOUNSLOW SERVICES 
TO BE DIVERTED TO WINDSOR. ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES SERVICES TO 
OPERATE BETWEEN ASCOT AND GUILDFORD, 
WEYBRIDGE/READING TO STAINES.



*** SPECIAL WORKING INSTRUCTION ***



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.



GBRf: 4Y19, 6Y82 AND 4Y81 TO BE DIVERTED VIA 
READING, BASINGSTOKE, ANDOVER AND 
ROMSEY.



DB CARGO: 6O38 AND 6M38 TO BE DIVERTED VIA 
READING. 6O03, 6Y56 AND 7Y55 TO BE DIVERTED
VIA WIMBLEDON WEST AND BALHAM.



STAR LANE LC TO BE CLOSED THROUGHOUT.



RUSHAM LC TO BE CLOSED FROM 0205 SUN 
31/07 TO 0430 MON 01/08.

SW210
SW255
SW260 32m10ch and 32m50ch

21m30ch and 36m16ch

36m22ch and 36m42ch

21m30ch and 36m16ch

28m69ch and 29m9ch

26m61ch and 27m1ch

19m20ch and 21m15ch

32m0ch and 32m50ch

28m45ch and 28m79ch

21m30ch and 36m16ch

32m0ch and 36m16ch

32m0ch and 36m16ch

28m45ch and 28m79ch

28m45ch and 28m79ch

28m45ch and 28m79ch

Drainage Work

Follow-Up Work

Telecoms Maintenance

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Preparatory Work

Renew Breather Switchs

S&C Tamping

Follow-Up Work

Preparatory Work

Preparatory Work

Track Maintenance

D&P Maintenance

Third Rail Work

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9577260

W2022/9304072

W2022/9698897

W2022/9303949

W2022/9596484

W2022/9596539

W2022/9304319

W2022/9872432

W2022/9727484

W2022/9304031

W2022/9304338

W2022/9304341

W2022/9300253

W2022/9302143

W2022/9302148
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0930 Tue

0930 Fri

0130 Mon

0130 Mon

0130 Mon

1220 Fri

1220 Fri

1045 Sun

1045 Sun

02/08/22

05/08/22

01/08/22

01/08/22

01/08/22

05/08/22

05/08/22

31/07/22

31/07/22

0950 Tue

0950 Fri

0430 Mon

0430 Mon

0430 Mon

1240 Fri

1240 Fri

1115 Sun

1115 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Siding No. 2

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Wokingham

Wokingham

Wimbledon

East Putney

Wimbledon Park 
Depot

Barnes Bridge

Barnes Jn

New Kew Jn

New Kew Jn

Wokingham Jn

Wokingham Jn

East Putney

Putney Bridge

Wimbledon Park 
Depot

Barnes Bridge

Chiswick

New Kew Jn

P2022/3684087

P2022/3684085

P2022/3711083

P2022/3545046

P2022/3684068

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210

SW210

SW225

SW230

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

5m50ch and 8m47ch

7m35ch and 7m66ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

02/08/22

05/08/22

01/08/22

01/08/22

01/08/22

05/08/22

05/08/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9769924

W2022/9769926

W2022/9844593

W2022/9448190

W2022/9467400
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3545012

P2022/3545029

P2022/3545016

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week

W2022/9448336

W2022/9448378

W2022/9448340
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3545083 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448395

W2022/9448396

W2022/9448397

W2022/9448398
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0100 Sun

0100 Sun

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

1030 Sat

1030 Sat

1030 Sat

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Durnsford Road

West London Jn 
(SW)

Clapham Jn

Vauxhall

P2022/3545028

P2022/2909567 SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SO250
SW100

SW100
SW105

0m53ch and 3m34ch

1m43ch and 4m10ch

3m65ch and 4m10ch

1m43ch and 4m10ch

4m25ch and 5m40ch

1m43ch and 4m10ch

Permanent Way Inspection

Track Maintenance

Survey Work

S&T Maintenance

Drainage Work

D&P Maintenance

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448377

W2022/9308019

W2022/9804055

W2022/9308021

W2022/9315306

W2022/9308020

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Stewarts Lane

Up Goods Loop

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Factory Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2022/2884384 DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE



MAIN LINE DIVERSIONS TO CANNON STREET



SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS



ARL SOUTH LONDON LINE SERVICES WILL NOT 
RUN



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL





STEWARTS LANE DEPOT ACCESS VIA UP 
STEWARTS LANE ONLY USING BIDIRECTIONAL 
WORKING



NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE 
TO BE OUTBERTHED



PLATFORMS 1, 2, 3, 4 AT VICTORIA TO BE 
OUTBERTHED

SO110
SO250
SO645
SW100

0m0ch and 0m40ch

1m25ch and 1m50ch

0m0ch and 0m15ch

0m0ch and 1m20ch

3m9ch and 3m26ch

6m14ch and 6m26ch

5m40ch and 6m52ch

0m0ch and 0m45ch

0m0ch and 1m20ch

5m40ch and 6m52ch

2m23ch and 2m77ch

0m0ch and 0m60ch

0m0ch and 0m20ch

0m0ch and 1m20ch

0m13ch and 0m43ch

0m0ch and 1m20ch

Structures Work

Structures Examination

Permanent Way Inspection

Cable Trough Installation

Litter / Graffiti Clearance

Structures Work

PL Tamping

Vegetation Clearance

S&T Maintenance

Plain Line Heavy Refurb

Other E&P Work

S&C Heavy Refurb

Station Work

Load / Unload Other 
Materials

Structures Work

Resignalling Work

Other E&P Work

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9561321

W2022/9638966

W2022/9320532

W2022/9654121

W2022/9769137

W2022/9727502

W2022/9709921

W2022/9815334

W2022/9678022

W2022/9709825

W2022/8036420

W2022/9302421

W2022/9375395

W2022/9424523

W2022/9704437

W2022/9860067

W2022/9237926
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

P2022/2884384 0m60ch and 1m20ch

3m15ch and 3m58ch

0m0ch and 0m24ch

6m75ch and 7m30ch

7m0ch and 7m27ch

4m18ch and 4m37ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 1m16ch

2m65ch and 3m30ch

1m25ch and 3m58ch

3m55ch and 4m47ch

1m70ch and 2m10ch

0m10ch and 1m20ch

0m0ch and 0m60ch

1m25ch and 3m58ch

Structures Work

Litter / Graffiti Clearance

Vegetation Clearance

Structures Work

Drainage Work

S&C Maintenance

Resignalling Work

S&T Renewal

Structures Work

Resignalling Work

S&T Renewal

Track Maintenance

Permanent Way Inspection

S&C Tamping

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9654530

W2022/9769130

W2022/9838453

W2022/9737025

W2022/9835470

W2022/9089663

W2022/9310329

W2022/9358364

W2022/9754270

W2022/9311855

W2022/9772576

W2022/9313017

W2022/9320570

W2022/9302519

W2022/9129580

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

06/08/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

P2022/3544946

P2022/3545006

P2022/3545043

P2022/3545063

P2022/3545003

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448278

W2022/9448329

W2022/9448186

W2022/9448348

W2022/9448326
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0250 Sun

0250 Sun

0250 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Portsmouth 
Loop

Down 
Slow/Incoming/Ou
tgoing Siding
Portsmouth Single

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Eastleigh

Eastleigh West Jn

Eastleigh South Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3545085

P2022/3699501

P2022/2907601 SWR: 1B01 TO RUN ON THE DOWN SLOW.

SW100
SW105
SW180
SW190

SW105
SW135

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

73m25ch and 73m50ch

73m48ch and 74m5ch

11m0ch and 14m40ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Other E&P Work

Other E&P Work

Track Maintenance

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448403

W2022/9448404

W2022/9448405

W2022/9448406

W2022/9826884

W2022/9827278

W2022/9302483
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

0435 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage +T-
COD

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Surbiton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3721225

P2022/3704833

SW105
SW195

SW105
SW110

11m75ch and 12m10ch

0m0ch and 0m0ch

Structures Work

S&T Maintenance

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9835725

W2022/9764724
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0910 Sun

1130 Sun

0240 Sun

0240 Sun

0240 Sun

0001 Sat

0030 Sun

0005 Mon

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

12/08/22

07/08/22

08/08/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0925 Sun

1145 Sun

0710 Sun

0710 Sun

0710 Sun

2359 Fri

0705 Sun

0320 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Baltic/Down Siding

Up Slow

Up Fast

Up Fast

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Shawford

Wallers Ash

Winchester

Shawford Up Jn

Shawford Up Jn

Shawford Up Jn

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Micheldever

Weston

Winchester

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

P2022/2906184

P2022/3543602

P2022/3543606

P2022/3703428

P2022/3522968 SWR: ALL UP SERVICES TO BE DIVERTED ON TO 
THE UP FAST.



FREIGHT: ALL UP SERVICES TO BE DIVERTED ON 
TO THE UP FAST OR VIA ROMSEY.

SW105
SW115
SW125

SW105

SW105

SW105

SW105

47m0ch and 48m0ch

47m45ch and 47m75ch

47m51ch and 47m71ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

48m0ch and 48m40ch

47m25ch and 47m50ch

64m21ch and 67m65ch

70m5ch and 73m17ch

70m5ch and 73m17ch

Survey Work

Ground 
Investigation/Automatic 
Ballast Sampling

Litter / Graffiti Clearance

Third Rail Work

URFDO Inspections

Track Maintenance

Point Heater Maintenance

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

Patrolling 

Other E&P Work

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

07/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9920550

W2022/9849596

W2022/9312411

W2022/9235020

W2022/9261281

W2022/7506895

W2022/9261251

W2022/9444356

W2022/9444432

W2022/9629020

W2022/9843323

W2022/9393201
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0150 Sun

0150 Sun

0110 Sun

0843 Sun

0943 Sun

0055 Mon

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0655 Sun (4 hrs)

0655 Sun (4 hrs)

0720 Sun

0910 Sun

1010 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Inwards Road

Outwards Road

Down Main

Up Main

Up Main

Up Loop

Down Main

Up Main

Up Loop

Down Main

Down Main

Up Main

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Poole

Branksome

Petersfield

Haslemere

Haslemere

Havant Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Bournemouth

Branksome

Haslemere

Haslemere

Haslemere

Petersfield

P2022/2909666

P2022/3707107

P2022/2906308

P2022/3712985

P2022/3713022

P2022/3707118

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW155
SW160

SW105

SW110

SW110

SW110

SO520
SW110

82m8ch and 85m25ch

92m45ch and 93m54ch

82m8ch and 85m25ch

82m8ch and 85m25ch

88m5ch and 91m70ch

109m67ch and 111m24ch

43m20ch and 46m67ch

42m50ch and 43m20ch

42m50ch and 43m20ch

57m20ch and 60m45ch

URFDO Inspections

Structures Examination

Track Maintenance

S&T Maintenance

Track Maintenance

Rail Milling Machine

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Milling Machine

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9668988

W2022/9841287

W2022/7509130

W2022/7693673

W2022/9224269

W2022/9459515

W2022/7508379

W2022/9877976

W2022/9877938

W2022/9460411
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Network Rail
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0145 Fri

0145 Fri

0145 Fri

0100 Sun

0100 Sun

0100 Sun

07/08/22

07/08/22

12/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

0820 Sun

0820 Sun

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

0615 Sun

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Down and Up

Reception Road 
No.1

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Up Main

Down Main

Up & Down 
Fratton

Low Level

Havant Jn

Chichester

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Barnham

Chichester

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

P2022/2873297

P2022/3718461

P2022/3493654

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT. 



5S71 WILL NOT RUN. 5N08 TO START FROM 
PORTSMOUTH HARBOUR.



SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.



FULL ROAD CLOSURE AT BOSHAM LEVEL 
CROSSING

PORTSMOUTH HARBOUR PLATFORMS 4 & 5 TO 
BE KEPT CLEAR



2P79 TO TERMINATE AT FRATTON.

SO520
SW110

SO520
SW110

SO520
SW110

33m11ch and 35m38ch

30m22ch and 31m51ch

30m22ch and 31m51ch

23m50ch and 26m50ch

24m30ch and 26m48ch

43m25ch and 43m52ch

43m67ch and 45m36ch

Other E&P Work

Off Track Work

Track Maintenance

Track Maintenance

PL Tamping

Permanent Way Inspection

Cable Work

07/08/22

07/08/22

12/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9861778

W2022/9861631

W2022/9861531

W2022/9258519

W2022/9495320

W2022/9860932

W2022/9308526
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EAS_V_4_4_2022

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Thu

0955 Tue

1025 Tue

1055 Tue

09/08/22

09/08/22

09/08/22

09/08/22

11/08/22

09/08/22

09/08/22

09/08/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0930 Thu

1015 Tue

1050 Tue

1115 Tue

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

Platform 3

Platform 1

Platform 4

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

P2022/3718438

P2022/3713081

P2022/3713084

P2022/3713051

P2022/3712997

NO OUTBERTHING REQUIRED

PORTSMOUTH & SOUTHSEA PLATFORM 3 TO BE 
KEPT CLEAR

PORTSMOUTH HARBOUR PLATFORM 3 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 1 TO BE 
KEPT CLEAR.

PORTSMOUTH HARBOUR PLATFORM 4 TO BE 
KEPT CLEAR.

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

44m14ch and 45m36ch

44m34ch and 44m50ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/08/22

09/08/22

09/08/22

09/08/22

11/08/22

09/08/22

09/08/22

09/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9860929

W2022/9877939

W2022/9878386

W2022/9878287

W2022/9878338
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EAS_V_4_4_2022

2355 Sat

2355 Sat

2355 Sat

0110 Sun

0110 Sun

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

0955 Sun

0955 Sun

0955 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Ascot

Ash Vale Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Ascot

P2022/2895518

P2022/2895565

SWR: 5S99 TO DIVERT VIA BASINGSTOKE. 2R99 
TO TERMINATE AT EASTLEIGH. 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 5Y73 
TO DIVERT VIA ANDOVER. 

2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 TO 
START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH.



GWR: 1O81 TO START AT SOUTHAMPTON 
CENTRAL. 5081 TO TERMINATE AT 
SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



HALTERWORTH LEVEL CROSSING CLOSED 
THROUGHOUT.

SWR: ASCOT TO GUILDFORD SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ASCOT AND GUILDFORD.

SW115
SW130
SW150

SW120
SW260

22m78ch and 23m25ch

18m30ch and 23m28ch

79m0ch and 79m70ch

73m41ch and 83m46ch

73m41ch and 83m46ch

80m16ch and 83m40ch

84m20ch and 95m75ch

85m10ch and 95m71ch

80m47ch and 81m20ch

73m41ch and 83m46ch

29m40ch and 40m50ch

29m40ch and 40m50ch

29m40ch and 40m50ch

37m38ch and 37m58ch

35m20ch and 35m40ch

37m43ch and 37m70ch

Structures Work

S&T Work

PL Tamping

URFDO Inspections

S&T Maintenance

Structures Examination

Track Maintenance

Structures Examination

Survey Work

Track Maintenance

Follow-Up Work

Follow-Up Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Telecoms Maintenance

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9210830

W2022/9582345

W2022/9224274

W2022/9669170

W2022/7508055

W2022/9719082

W2022/7509924

W2022/9719270

W2022/9867444

W2022/7508325

W2022/9304249

W2022/9304362

W2022/9304248

W2022/9232276

W2022/9232333

W2022/9700074
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EAS_V_4_4_2022

1000 Mon
08/08/22
1400 Mon

Sidings 
Possession

Shed Roads 1-5

No.6 Siding & 
Reception Siding
Sidings 10 - 16

Carriage Washer 
Road
Arrival/Departure 
Road

FarnhamFarnhamP2022/3704983 NO OUTBERTHING REQUIREDSW120

0m0ch and 0m0ch
Third Rail Inspection

08/08/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9704120
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904967 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW195
GW220
GW225
GW500
SW125

36m44ch and 37m4ch

35m68ch and 36m11ch

34m0ch and 36m40ch

33m41ch and 36m40ch

33m41ch and 37m40ch

35m0ch and 36m20ch

34m67ch and 35m78ch

35m0ch and 36m0ch

35m5ch and 35m40ch

Technical Inspection

Station Work

Rail Testing and Lubrication

OHL Work (Ground Level)

ES Duties Only

OHL Work (Maintenance)

P & D Maintenance

S&T Maintenance

Remove Rail Defects

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9847942

W2022/9858293

W2022/9446519

W2022/9276228

W2022/9788738

W2022/9802706

W2022/9114423

W2022/9300305

W2022/9836029
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

2305 Sat

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Reading

Up Reading

Up Branch/Single

Down 
Loop/Single/Down
Branch

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Dorchester Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Maiden Newton

P2022/2907661

P2022/3707230

P2022/3707278

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

PILOTMAN REQUIRED AT THE END OF THE 
POSSESSION.

GW103
GW190
GW500
SW125

GW500
SW125

SW175

34m67ch and 37m72ch

34m67ch and 35m78ch

35m0ch and 37m72ch

48m24ch and 48m37ch

38m35ch and 46m46ch

158m27ch and 162m0ch

ES Duties Only

P & D Maintenance

S&T Maintenance

Structures Work

OHL Work (Ground Level)

S&T Renewal

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9798744

W2022/9114579

W2022/9300329

W2022/9821020

W2022/9487770

W2022/9698693

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Page         891 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0030 Wed

0030 Wed

0130 Sun

0130 Sun

0730 Sun

0730 Sun

08/08/22

08/08/22

08/08/22

08/08/22

10/08/22

10/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0530 Wed

0530 Wed

0745 Sun

0745 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Down Kingston

Up Kingston

Down Bay

Down Cobham

Up Cobham

Down Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Dorking

Epsom

Effingham Jn

Epsom

Hampton Wick

Kingston

Clandon

Effingham Jn

Barnes Jn

Barnes Bridge

Cheam

Ewell West

Leatherhead

Epsom

Kingston

Effingham Jn

Effingham Jn

Barnes

Barnes Jn

P2022/2909426

P2022/3704989

P2022/3498351

P2022/3545018

SWR: 2D/1DXX SERVICES WILL START AND 
TERMINATE AT WORCESTER PARK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WORCESTER PARK AND 
DORKING/EFFINGHAM JUNCTION.



*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS

FROM THE UP PLATFORM LINE VIA THE 
COUNTRY END GROUND FRAME CROSSOVER.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



EPSOM DOWN SIDING TO BE KEPT CLEAR.



ASHTEAD LC WILL BE CLOSED FROM 2300 
FRIDAY UNTIL 0600 SATURDAY, 2300 SATURDAY 
UNTIL 0600 SUNDAY AND 2200 SUNDAY UNTIL 
0600 MONDAY.

SO680
SO685
SW180
SW183

SW190

SW200

SW210
SW230

17m45ch and 15m0ch

17m56ch and 18m50ch

17m27ch and 16m69ch

18m1ch and 19m0ch

20m30ch and 20m50ch

18m25ch and 18m60ch

12m0ch and 12m65ch

22m0ch and 24m0ch

6m49ch and 7m44ch

Permanent Way Inspection

Permanent Way Inspection

C14 Rerail Resleep Reball 
Form - Trax

Structures Examination

Structures Work

Earthwork

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

06/08/22

06/08/22

06/08/22

06/08/22

10/08/22

10/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448197

W2022/9448200

W2022/9272020

W2022/9775643

W2022/9687516

W2022/9341339

W2022/9470643

W2022/9293623

W2022/9448343

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

11/08/22

11/08/22

11/08/22

0500 Thu

0530 Thu

0530 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Hounslow

Up Hounslow

Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Whitton Jn

Feltham Jn

Feltham Jn

Hounslow Jn

Syon Lane

Twickenham

P2022/3704992 SW210
SW230

0m0ch and 0m0ch
Permanent Way Inspection

11/08/22

11/08/22

11/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9470970
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0700 Thu

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

East Yard Sidings 
1-4

Down Goods 
Loop

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Feltham Depot

Staines

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

Staines

P2022/2909568

P2022/3730011

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE FROM ASCOT TO READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW TO ASCOT, WINDSOR AND 
WOKING. 



GBRf: 4Y19 AND 4Y81 TO BE DIVERTED VIA 
READING



DB CARGO: 6O38 AND 6M38 TO BE DIVERTED VIA 
READING.

STAINES DOWN GOODS LOOP TO BE KEPT 
CLEAR.

SW210
SW230
SW250
SW255

SW210

22m18ch and 22m53ch

21m30ch and 28m50ch

19m40ch and 23m71ch

21m28ch and 23m35ch

24m56ch and 25m48ch

22m38ch and 22m58ch

21m30ch and 28m50ch

24m55ch and 24m74ch

18m40ch and 19m0ch

13m20ch and 21m15ch

21m30ch and 28m50ch

13m20ch and 21m15ch

21m30ch and 28m50ch

21m30ch and 28m50ch

14m58ch and 14m78ch

18m60ch and 18m74ch

Structures Work

Off-Track Inspections

Wheel Timber Renewal

Structures Examination

Survey Work

Structures Examination

Follow-Up Work

Litter / Graffiti Clearance

Track Maintenance

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Hookswitch & Cablework

Litter / Graffiti Clearance

Preparatory Work

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9775453

W2022/9873987

W2022/9275475

W2022/9818376

W2022/9548421

W2022/9713122

W2022/9304444

W2022/9312570

W2022/9314274

W2022/9304242

W2022/9304394

W2022/9774729

W2022/9304392

W2022/9915989

W2022/9312348

W2022/9921094
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0930 Tue

0930 Fri

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

09/08/22

12/08/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0950 Tue

0950 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham

Wokingham

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Wokingham Jn

Wokingham Jn

P2022/2909646

P2022/3721243

P2022/3721261

SWR: 2C79 TO TERMINATE AT ASCOT. 2C81 TO 
TERMINATE AT ASCOT THEN RUN ECS TO 
STAINES. SWR TO BERTH 2 x 10 CAR UNITS AT 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ASCOT AND READING.

GW103
GW190
GW195
SW210
SW265

SW210
SW265

SW210
SW265

65m71ch and 66m11ch

36m25ch and 68m69ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Structures Examination

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

09/08/22

12/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9720835

W2022/9302492

W2022/9769882

W2022/9769931
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EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

1220 Fri

1220 Fri

0310 Sun

0310 Sun

0310 Sun

0310 Sun

08/08/22

08/08/22

08/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0430 Mon

0430 Mon

0430 Mon

1240 Fri

1240 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wimbledon

East Putney

Wimbledon Park 
Depot

Barnes Bridge

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Putney

Putney Bridge

Wimbledon Park 
Depot

Barnes Bridge

Merstham

Redhill

P2022/3721216

P2022/3545047

P2022/3457224

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW225

SW230

SO500
SO550
SO560
SW300

5m50ch and 8m47ch

7m35ch and 7m66ch

22m10ch and 21m50ch

22m10ch and 21m50ch

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

08/08/22

08/08/22

08/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9844594

W2022/9448191

W2022/9859951

W2022/9269086
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0015 Sun

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Platform 7

Platform 6

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2022/3545013

P2022/3545030

P2022/2909511

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 6 AND 7 TO BE KEPT 
CLEAR



SWR: LINE DIVERSIONS AND PLATFORMS 
ALTERATIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m15ch

Permanent Way Inspection

Permanent Way Inspection

Wheel Timber Renewal

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

20Week

W2022/9448337

W2022/9448379

W2022/9260491
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3546502 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9451371
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0940 Sat

0940 Sat

0940 Sat

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

13/08/22

13/08/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3546434

P2022/3545009

SO110
SO250
SW100

SO250
SW100

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m53ch and 3m34ch

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9451197

W2022/9451198

W2022/9451199

W2022/9451200

W2022/9448332

Week 20  - Continued
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

13/08/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

North Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Waterloo

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Longhedge Jn

Clapham Jn

P2022/2909117

P2022/3544947

P2022/3545007

CLAPHAM SIDING NO.49 AND WEST LONDON 
SIDING NO.6 TO BE KEPT CLEAR



SWR: 2O05, 2U11, 2C13 AND 2O09 TO START 
FROM CLAPHAM JUNCTION.

SO110
SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

3m10ch and 3m35ch

1m43ch and 3m50ch

1m43ch and 3m50ch

1m43ch and 3m50ch

1m66ch and 4m0ch

4m21ch and 3m34ch

Resignalling Work

Track Maintenance

Unload Materials

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9310336

W2022/9321182

W2022/9701732

W2022/9471453

W2022/9448279

W2022/9448330

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         900 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

13/08/22

14/08/22

14/08/22

14/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3545044

P2022/3545064

P2022/3545004

P2022/3545089

SW100

SW100
SW105

SW100
SW210

SW100
SW105
SW180
SW190

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

13/08/22

14/08/22

14/08/22

14/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448187

W2022/9448349

W2022/9448327

W2022/9448418

W2022/9448415

W2022/9448416

W2022/9448417
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2901088 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 2E09 & 2E13 TO START FROM 
WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON. RAIL REPLACMENT
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

22m78ch and 23m25ch

79m30ch and 79m50ch

76m46ch and 82m3ch

77m48ch and 78m10ch

76m46ch and 82m3ch

76m46ch and 79m33ch

78m42ch and 79m60ch

79m9ch and 79m29ch

79m40ch and 80m10ch

76m46ch and 82m3ch

76m46ch and 82m3ch

78m32ch and 79m5ch

76m46ch and 82m3ch

76m46ch and 77m20ch

77m48ch and 82m3ch

76m46ch and 82m3ch

Structures Work

S&C Tamping

Third Rail Work

S&C Grinding Train

Point Heater Maintenance

Drainage Inspection

Tunnel Examination

Litter / Graffiti Clearance

Survey Work

URFDO Inspections

P & D Maintenance

Structures Examination

Track Maintenance

Verse Testing

S&T Work

S&T Maintenance

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9210831

W2022/9224106

W2022/9235684

W2022/9224277

W2022/9261534

W2022/9626344

W2022/9308676

W2022/9303892

W2022/9884614

W2022/9669000

W2022/9688921

W2022/9752080

W2022/7509242

W2022/9898944

W2022/9585372

W2022/7693721
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EAS_V_4_4_2022

0045 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0145 Sat

0040 Mon

0040 Mon

0040 Mon

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

15/08/22

15/08/22

15/08/22

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0435 Sat

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage +T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

No.1 Reception

No. 2 Reception

Siding B

Siding A

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Hampton 
Court
Down Fast

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Southampton Up 
Yard

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Esher

P2022/2901088

P2022/3545057

P2022/3703517

P2022/3723964

SW105
SW195
SW200

SW105
SW195

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

11m75ch and 12m10ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Structures Work

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9448207

W2022/9448208

W2022/9835324

W2022/9898595

W2022/9898700

W2022/9898587

W2022/9898538
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0120 Sun

0120 Sun

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0740 Sun

0740 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Hook

Hook

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Pirbright Jn

Pirbright Jn

P2022/3699188

P2022/2901055 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



****** SPECIAL WORKING INSTRUCTIONS ******       
                                   



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

     

THE FOLLOWING ALLOWANCES TO BE ADDED:  

DWELL TIME AT WOKING TO PICKUP PILOTMAN 
AND SLW BRIEFING 9 MINUTES     

BETWEEN WOKING AND WOKING JN [1]   

BETWEEN WOKING JN AND PIRBRIGHT JN [3]  

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2]  

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2]  
BETWEEN FLEET AND BASINGSTOKE [7]  

DWELL AT BASINGSTOKE TO SETDOWN 
PILOTMAN 3 MINUTES      

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

SW105
SW110

SW105

0m0ch and 0m0ch

33m30ch and 33m65ch

29m70ch and 40m65ch

36m20ch and 37m30ch

29m70ch and 40m65ch

31m12ch and 31m22ch

S&T Maintenance

Earthwork

Rail Testing and Lubrication

PL Tamping

Track Maintenance

Structures Work

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764552

W2022/9879214

W2022/9261443

W2022/9224233

W2022/7507029

W2022/9763020
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EAS_V_4_4_2022

0015 Fri

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1330 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

19/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0455 Fri

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1343 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Down Slow

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Down Main / 
Down Fast
Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Shawford

Shawford

Wallers Ash

Micheldever

Winchester

Winchfield

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Shawford Down 
Jn

Weston

Micheldever

Winchester

P2022/3727217

P2022/3543608

P2022/3543866

P2022/3543610

P2022/3725507

P2022/3543612

P2022/3705489

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
5L14

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105

SW105

44m55ch and 45m50ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

65m74ch and 67m5ch

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

19/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9879313

W2022/9444354

W2022/9445282

W2022/9444434

W2022/9860938

W2022/9444436

W2022/9628972
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EAS_V_4_4_2022

0001 Sat

0155 Sun

0005 Mon

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

16/08/22

14/08/22

15/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

0040 Tue

0705 Sun

0320 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Fast

Up Fast

Eastern Docks 
Single

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down 
Slow/Incoming/Ou
tgoing Siding
Down Slow

Up Slow

Up Slow

Dn Main/Dn 
Fast/Dn Main/Dn 
Fast/Dn Rvl. 
(Main)

Shawford Up Jn

Shawford Up Jn

Shawford Up Jn

Northam Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Northam Jn

Shawford Up Jn

Southampton 
Tunnel

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

Canute Road

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

P2022/3522983 SWR: ALL UP SERVICES TO BE DIVERTED ON TO 
THE UP FAST.



FREIGHT: ALL UP SERVICES TO BE DIVERTED ON 
TO THE UP FAST OR VIA ROMSEY.



FOR PARTS 6, 8 10 AND 12 5V94 RETIMED TO 
RUN EARLIER. 

2B77 & 1B81 TERMINATE WINCHESTER AND ECS 
TO BASINGSTOKE.

FREIGHTS VIA LAVERSTOCK. 7V97 RETIMED. 
EASTERN DOCKS FREIGHT TO BE RETIMED

SW105
SW130
SW135
SW140
SW145

77m5ch and 78m33ch

77m0ch and 78m47ch

77m0ch and 78m47ch

77m0ch and 78m47ch

72m10ch and 74m66ch

73m20ch and 73m40ch

72m10ch and 74m66ch

70m5ch and 73m17ch

77m0ch and 78m47ch

77m0ch and 78m47ch

77m0ch and 78m47ch

70m5ch and 73m17ch

73m25ch and 73m45ch

77m0ch and 77m48ch

77m0ch and 78m47ch

77m0ch and 78m47ch

77m0ch and 78m47ch

Survey Work

Point Heater Maintenance

S&T Maintenance

Point Heater Maintenance

Preparatory Work

S&C Grinding Train

Unload CWR

Other E&P Work

S&T Maintenance

Track Maintenance

Point Heater Maintenance

Patrolling 

Litter / Graffiti Clearance

S&C Grinding Train

S&T Maintenance

S&T Maintenance

Point Heater Maintenance

13/08/22

14/08/22

15/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

16/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9836984

W2022/9261536

W2022/7496271

W2022/9261514

W2022/9293961

W2022/9224279

W2022/9294173

W2022/9393271

W2022/7496273

W2022/7490298

W2022/9261539

W2022/9843324

W2022/9303985

W2022/9224115

W2022/7496187

W2022/7496272

W2022/9261513
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EAS_V_4_4_2022

0040 Tue

0040 Tue

0440 Tue

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

0440 Tue

0440 Tue

0040 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Rvl.(Main)/Up 
Fast/Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Siding B

1 and 2 
Reception/Shunt 
Necks
Siding A

Up Slow

Eastern Docks 
Single

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.4

Reception No.2

Reception No.3

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down 
Slow/Incoming/Ou
tgoing Siding
Down Slow

Up Slow

Up Slow

Eastleigh Yard

Southampton Up 
Yard

Shawford Up Jn

Northam Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Northam Jn

Shawford Up Jn

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Canute Road

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

Shawford Down 
Jn

St. Denys

Stoneham Jn

P2022/3522983

77m0ch and 78m47ch

77m0ch and 78m47ch

77m0ch and 78m47ch

Track Maintenance

Track Maintenance

Track Maintenance

16/08/22

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7490187

W2022/7490297

W2022/7490249
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EAS_V_4_4_2022

0040 Wed

0040 Wed

0040 Wed

0440 Wed

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

0440 Wed

0440 Wed

0440 Wed

0040 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Dn Main/Dn 
Fast/Dn Main/Dn 
Fast/Dn Rvl. 
(Main)
Up Rvl.(Main)/Up 
Fast/Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Slow

Eastern Docks 
Single

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.3

Reception No.4

Departure Road

Reception No.1

Reception No.2

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down 
Slow/Incoming/Ou
tgoing Siding

Southampton 
Tunnel

Eastleigh Yard

Southampton Up 
Yard

Shawford Up Jn

Northam Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Canute Road

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

Shawford Down 
Jn

St. Denys

P2022/3522983 17/08/22

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V_4_4_2022

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0440 Thu

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0040 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Up Slow

Dn Main/Dn 
Fast/Dn Main/Dn 
Fast/Dn Rvl. 
(Main)
Up Rvl.(Main)/Up 
Fast/Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Siding B

1 and 2 
Reception/Shunt 
Necks
Siding A

Up Slow

Eastern Docks 
Single

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.4

Reception No.3

Arrival/Departure 
Line

Northam Jn

Shawford Up Jn

Southampton 
Tunnel

Eastleigh Yard

Southampton Up 
Yard

Shawford Up Jn

Northam Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Chapel Road LC 
(SW145)

Stoneham Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Canute Road

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

P2022/3522983 18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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EAS_V_4_4_2022

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0440 Fri

2330 Wed

2330 Wed

2330 Wed

2330 Wed

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

18/08/22

18/08/22

18/08/22

18/08/22

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

2359 Fri

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

No.1 Reception

No. 2 Reception

Down 
Slow/Incoming/Ou
tgoing Siding
Down Slow

Up Slow

Up Slow

Dn Main/Dn 
Fast/Dn Main/Dn 
Fast/Dn Rvl. 
(Main)
Up Rvl.(Main)/Up 
Fast/Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Siding B

1 and 2 
Reception/Shunt 
Necks
Siding A

Up Slow

Up Fast

Down Main

Down Portsmouth 
Loop

Down Slow

Northam Traincare 
Depot

Eastleigh West Jn

Northam Jn

Shawford Up Jn

Southampton 
Tunnel

Eastleigh Yard

Southampton Up 
Yard

Shawford Up Jn

Eastleigh

Southampton Airport
Parkway

Eastleigh

Eastleigh West Jn

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Eastleigh West Jn

Eastleigh

P2022/3522983

P2022/3729171

P2022/3729170

SW105
SW135

SW105
SW135

73m51ch and 73m60ch

73m43ch and 73m51ch

Permanent Way Inspection

Permanent Way Inspection

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

19/08/22

17/08/22

17/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9658631

W2022/9658629

Week 20  - Continued
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EAS_V_4_4_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Shalford Jn

Farncombe

Guildford

Shalford Jn

Farncombe

Guildford

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Gomshall

Guildford

Gomshall

Guildford

P2022/2895120

P2022/3633281

P2022/3633561

PLATFORM 5 TO BE OUTBERTHED

PLATFORM 5 TO BE OUTBERTHED

SW105
SW165
SW166

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

120m65ch and 121m18ch

125m25ch and 125m45ch

116m56ch and 117m2ch

118m55ch and 121m77ch

122m12ch and 125m40ch

118m55ch and 121m77ch

118m55ch and 118m62ch

30m35ch and 32m14ch

30m35ch and 32m14ch

30m35ch and 32m14ch

30m35ch and 32m14ch

30m35ch and 32m14ch

Structures Examination

Structures Work (Track Off)

Structures Work

Track Maintenance

Structures Examination

URFDO Inspections

LC  Work

Prep for RDT

PL Tamping

Track Maintenance

Track Maintenance

Prep for RDT

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9683558

W2022/9328764

W2022/9890122

W2022/9188254

W2022/9687409

W2022/9261505

W2022/9188325

W2022/9646327

W2022/9840610

W2022/9838345

W2022/9838249

W2022/9646336

Week 20  - Continued
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EAS_V_4_4_2022

0045 Thu

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0045 Fri

0145 Thu

0105 Sat

0105 Sat

0130 Fri

0130 Fri

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

18/08/22

13/08/22

13/08/22

19/08/22

19/08/22

0505 Thu

0505 Thu

0505 Thu

0505 Fri

0505 Fri

0505 Fri

0400 Thu

0430 Sat

0430 Sat

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Main

Down Main

Up Brighton

Down Brighton

Shalford Jn

Farncombe

Guildford

Shalford Jn

Farncombe

Guildford

Haslemere

Havant

Havant

Havant

Havant

Gomshall

Guildford

Gomshall

Guildford

Haslemere

Rowlands Castle

Warblington

Rowlands Castle

Warblington

P2022/3633563

P2022/3633469

P2022/3729223

P2022/3648044

P2022/3725684

PLATFORM 5 TO BE OUTBERTHED

PLATFORM 5 TO BE OUTBERTHED

NO OUTBERTHING REQUIRED

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SW110

SO520
SW110

SO520
SW110

30m35ch and 32m14ch

35m60ch and 41m5ch

35m60ch and 41m5ch

30m35ch and 32m14ch

42m50ch and 43m20ch

63m15ch and 37m30ch

66m5ch and 37m65ch

Unload CWR

Track Maintenance

Track Maintenance

Prep for RDT

Permanent Way Inspection

Commissioning Work

Permanent Way Inspection

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

18/08/22

13/08/22

13/08/22

19/08/22

19/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9596552

W2022/9838407

W2022/9838397

W2022/9646339

W2022/9860934

W2022/9670050

W2022/9860937
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0030 Sun

0030 Sun

0030 Sun

1000 Mon

1000 Mon

1000 Tue

1000 Tue

1000 Wed

1000 Wed

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

16/08/22

16/08/22

17/08/22

17/08/22

0600 Sun

0600 Sun

0600 Sun

0615 Sun

0615 Sun

0615 Sun

1800 Mon

1800 Mon

1800 Tue

1800 Tue

1800 Wed

1800 Wed

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Possession

Line 
Blockage 
+Token
Sidings 
Possession

Line 
Blockage 
+Token
Sidings 
Possession

Line 
Blockage 
+Token
Sidings 
Possession

Down 
Portsmouth/Up 
Spur
Down Spur/Up 
Portsmouth
Up Branch

Down Branch

Up Main

Down Main

Down Main

Up Main

Up & Down 
Fratton

Low Level

Ludgershall 
Branch/Loop

Up Yard

Ludgershall 
Branch/Loop

Up Yard

Ludgershall 
Branch/Loop

Up Yard

Farlington Jn

Portcreek Jn

Hilsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Ludgershall

Andover

Ludgershall

Andover

Cosham

Cosham Jn

Havant

Fratton

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

Andover

P2022/3726250

P2022/2891544

P2022/3726201

P2022/3726202

P2022/3726139

STOCK CAN BERTH IN PORTSMOUTH AND 
SOUTHSEA LOW LEVEL PLATFORMS.



SWR: 1P77, 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.

SO520
SW110
SW140

SO520
SW110

SW115

SW115

SW115

37m35ch and 41m35ch

44m35ch and 44m55ch

44m1ch and 45m36ch

44m37ch and 44m57ch

44m1ch and 45m36ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

Commissioning Work

Structures Examination

Track Maintenance

Litter / Graffiti Clearance

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

Track Maintenance

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

16/08/22

16/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9905129

W2022/9846014

W2022/7508329

W2022/9303993

W2022/9264875

W2022/9897961

W2022/9898046

W2022/9898047
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EAS_V_4_4_2022

1000 Thu

1000 Thu

1000 Fri

1000 Fri

0125 Tue

0125 Tue

0125 Tue

0125 Tue

18/08/22

18/08/22

19/08/22

19/08/22

16/08/22

16/08/22

16/08/22

16/08/22

1800 Thu

1800 Thu

1800 Fri

1800 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage 
+Token
Sidings 
Possession

Line 
Blockage 
+Token
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Ludgershall 
Branch/Loop

Up Yard

Ludgershall 
Branch/Loop

Up Yard

Down Main

Up Main

Down Dean

Up Dean

Down Passenger 
Loop

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

East Sidings

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck

Ludgershall

Andover

Ludgershall

Andover

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Andover

Andover

Andover

Andover

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2022/3726140

P2022/3726156

P2022/3726030

SW115

SW115

SW115
SW150

66m20ch and 5m70ch

66m20ch and 5m70ch

83m0ch and 84m0ch

Track Maintenance

Track Maintenance

Survey Work

18/08/22

18/08/22

19/08/22

19/08/22

16/08/22

16/08/22

16/08/22

16/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9898048

W2022/9898049

W2022/9902204

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         914 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0125 Thu

0125 Thu

0125 Thu

0125 Thu

17/08/22

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

18/08/22

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Main

Up Main

Down Dean

Up Dean

Down Passenger 
Loop

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

East Sidings

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck

Down Main

Up Main

Down Dean

Up Dean

Down Passenger 
Loop

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

East Sidings

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2022/3726032

P2022/3726033

SW115
SW150

SW115
SW150

83m0ch and 84m0ch

83m0ch and 84m0ch

Survey Work

Survey Work

17/08/22

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9902205

W2022/9902206

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         915 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0050 Sun

0050 Sun

0050 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0500 Sun

0500 Sun

0620 Sun

0620 Sun

0620 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Ash Vale Jn

Ash Vale Jn

Aldershot North Jn

North Camp

Guildford

Frimley

Pirbright Jn

Aldershot South 
Jn

Guildford

Guildford

P2022/3723961

P2022/2904187 GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



SWR: 1F83 TO TERMINATE IN GUILDFORD 
PLATFORM 2 AND BERTH.

SW120
SW260

SW123
SW265

0m0ch and 0m0ch

49m18ch and 51m0ch

30m65ch and 34m75ch

35m34ch and 48m41ch

30m0ch and 30m35ch

30m32ch and 51m10ch

30m32ch and 30m52ch

30m32ch and 51m10ch

S&T Maintenance

Follow-Up Work

Structures Examination

Structures Work

Structures Examination

PL Tamping

Litter / Graffiti Clearance

Track Maintenance

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9898352

W2022/9875563

W2022/9719703

W2022/9750382

W2022/9811211

W2022/9706132

W2022/9313029

W2022/9317924
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

1210 Sun

1210 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down Reading 
Festival Line

Down and Up 
Main

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Oxford Road Jn

Tilehurst East (inc.)

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Reading West Jn

Tilehurst East (inc.)

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2022/2907675

P2022/3709533

P2022/3543604

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.

5M30 RETIMED LATER.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

SW125

36m47ch and 36m78ch

36m33ch and 37m77ch

36m33ch and 38m55ch

37m50ch and 38m5ch

0m0ch and 0m67ch

36m33ch and 38m42ch

36m40ch and 38m30ch

37m40ch and 38m55ch

37m56ch and 37m75ch

36m36ch and 38m42ch

36m70ch and 37m41ch

38m35ch and 51m20ch

51m20ch and 51m39ch

Arc Repairs

OHL Work

ES Duties Only

Remove Rail Defects

Structures Work

S&T Work

S&C Partial Renewal

Technical Inspection

P & D Maintenance

Rail Testing and Lubrication

OHL Work (Maintenance)

OHL Work (Ground Level)

Permanent Way Inspection

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9824474

W2022/9736723

W2022/9815642

W2022/9904152

W2022/9861160

W2022/9300876

W2022/9787331

W2022/9807578

W2022/9112407

W2022/9815266

W2022/9331036

W2022/9487771

W2022/9444359

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sat

0040 Sat

0040 Sat

0110 Sat

0110 Sat

0110 Sat

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0510 Sat

0510 Sat

0510 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Fareham

Fareham

Portchester

Fareham

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Guildford

Effingham Jn

Effingham Jn

Botley

Fareham

Swanwick

Fareham

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

P2022/3680262

P2022/2892662

P2022/3545051

P2022/2909760

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



FAREHAM DOWN SIDINGS TO BE KEPT CLEAR

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC

SWR: ON SATURDAY 2GXX SERVICES TO BE 
DIVERTED TO HAMPTON COURT.



2DXX SERVICES TO BE DIVERTED TO DORKING. 
1GXX SERVICES TO BE DIVERTED VIA WOKING.



GUILDFORD PLATFORM 3 TO BE KEPT CLEAR 
0130 UNTIL 0700 SUNDAY FOR PASSAGE OF 
ENGINEERING HAULAGE.

SW135
SW140

SW180
SW185

SO680
SW180

SW180
SW200

82m71ch and 84m42ch

8m60ch and 14m0ch

10m15ch and 10m45ch

8m60ch and 14m0ch

17m45ch and 15m0ch

15m45ch and 15m60ch

20m70ch and 25m20ch

Earthwork

Track Maintenance

Telecoms Maintenance

Off Track Work

Permanent Way Inspection

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9787739

W2022/9314972

W2022/9701130

W2022/9315003

W2022/9448196

W2022/9797976

W2022/9266371

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Tue

0030 Wed

0030 Wed

0730 Sun

0730 Sun

0130 Sun

0130 Sun

0130 Sun

0930 Tue

16/08/22

17/08/22

17/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

1300 Tue

0530 Wed

0530 Wed

0805 Sun

0805 Sun

0750 Sun

0750 Sun

0750 Sun

0950 Tue

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Chessington South

Fulwell

Fulwell Jn

Barnes Jn

Barnes Bridge

Ascot

Bagshot

Wokingham Jn

Wokingham

Chessington 
South

Shacklegate Jn

Strawberry Hill Jn

Barnes

Barnes Jn

Ascot

Virginia Water

Wokingham Jn

P2022/3699763

P2022/3699784

P2022/3546467

P2022/2909581

P2022/3715186

SWR: 2 UNITS TO BERTH AT READING. 2C16 TO 
START FROM VIRGINIA WATER [PLATFORM 4]. 
2C11 WILL NOT RUN UNITS BERTHED AT 
READING.

SW185

SW190
SW245

SW210
SW230

SW210
SW260

SW210
SW265

13m75ch and 14m20ch

0m0ch and 0m0ch

6m49ch and 7m44ch

27m10ch and 36m10ch

27m10ch and 36m10ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Off Track Work

Permanent Way Inspection

16/08/22

17/08/22

17/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651049

W2022/9595624

W2022/9451327

W2022/9317549

W2022/9317838

W2022/9852277

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0930 Fri

0130 Mon

0130 Mon

0130 Mon

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0300 Mon

1220 Fri

1220 Fri

19/08/22

15/08/22

15/08/22

15/08/22

15/08/22

17/08/22

15/08/22

17/08/22

17/08/22

19/08/22

19/08/22

0950 Fri

0430 Mon

0430 Mon

0430 Mon

0300 Mon

0400 Wed

0300 Mon

0400 Wed

0400 Wed

1240 Fri

1240 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Wokingham

Wimbledon

East Putney

Wimbledon Park 
Depot

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Feltham Jn

Barnes Bridge

Barnes Jn

Wokingham Jn

East Putney

Putney Bridge

Wimbledon Park 
Depot

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

New Kew Jn

Barnes Bridge

P2022/3713264

P2022/3720184

P2022/2909696

P2022/3545037

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.

LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 6M95

SW210
SW265

SW225

EA1330
SW230
SW240

SW230

0m0ch and 0m0ch

5m50ch and 8m47ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m40ch and 14m20ch

7m35ch and 7m66ch

Permanent Way Inspection

S&T Maintenance

Preparatory Work

Preparatory Work

Off-Track Inspections

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/08/22

15/08/22

15/08/22

15/08/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

19/08/22

19/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9852242

W2022/9844463

W2022/9774610

W2022/9231269

W2022/9839273

W2022/9318333

W2022/9774613

W2022/9318290

W2022/9318337

W2022/9448388

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

P2022/2912682

P2022/3457245

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND



NLL CYCLIC TYPE 11 (ROTR)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

0m15ch and 2m70ch

2m28ch and 1m27ch

0m15ch and 2m70ch

0m62ch and 1m0ch

0m8ch and 1m70ch

0m72ch and 1m73ch

0m15ch and 2m70ch

22m10ch and 21m50ch

22m10ch and 21m50ch

S&T Maintenance

Structures Examination

Track Maintenance

P & D Maintenance

Safety & Environment Work

Major Projects

URFDO Inspections

S&T Maintenance

Track Maintenance

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9833927

W2022/9608121

W2022/8434029

W2022/9867342

W2022/9868570

W2022/9779263

W2022/8434030

W2022/9871379

W2022/9269168

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3580785

P2022/3580728

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21Week

W2022/9534077

W2022/9534033
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3581125 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534934

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3581641 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9535945

W2022/9536043

W2022/9536044

W2022/9536042

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

1030 Sat

1030 Sat

1030 Sat

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

East Putney

Putney

Latchmere No.3 Jn

Clapham Yard

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Point Pleasant Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2022/3580801

P2022/2909593

P2022/3580647

P2022/3580743

P2022/3580805

SWR: 5C72 AND 5C74 TO TERMINATE AT 
STAINES. 2O05 AND 2U11 TO START FROM 
RICHMOND. 5C11 AND 5S11 WILL NOT RUN.

SO250
SW100

SO250
SW100
SW210
SW225

SO250
SW100
SW210

SW100
SW210

SW100

0m53ch and 3m34ch

3m10ch and 3m35ch

4m50ch and 4m70ch

3m0ch and 5m20ch

3m0ch and 5m20ch

3m0ch and 5m20ch

3m0ch and 5m20ch

3m64ch and 4m4ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Resignalling Work

Litter / Graffiti Clearance

Unload Materials

S&C Tamping

Track Maintenance

S&T Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534073

W2022/9350997

W2022/9331970

W2022/9701735

W2022/9770905

W2022/9334620

W2022/9386974

W2022/9438827

W2022/9533793

W2022/9533864

W2022/9534081

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

1245 Thu

0840 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/08/22

21/08/22

21/08/22

25/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

1000 Sun

1000 Sun

1000 Sun

1415 Thu

0900 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Sidings No.6 & 49

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Shunt Neck

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Yard

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Clapham Jn

Raynes Park

Wimbledon Park 
Depot

P2022/3581206

P2022/3581455

P2022/3580665

P2022/2909822 SWR: 2D06 WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

SW100
SW105

SW100

SW100
SW210

SW100
SW105
SW180

2m77ch and 6m22ch

3m30ch and 4m31ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

PL Grinding Train

Track Maintenance

21/08/22

21/08/22

21/08/22

25/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9535086

W2022/9535734

W2022/9533874

W2022/9851367

W2022/9334683

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0005 Mon

0005 Mon

0005 Mon

0140 Sun

0140 Sun

0140 Sun

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Esher

Hampton Court

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court

New Malden Jn

Surbiton

Addlestone Jn

Hampton Court 
Jn

P2022/3581585

P2022/3581648

P2022/2891803

SW100
SW105
SW180
SW190

SW105
SW195
SW200

SW105
SW255

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

13m43ch and 19m50ch

13m43ch and 19m50ch

13m43ch and 19m50ch

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&C Maintenance

Permanent Way Inspection

S&C Tamping

S&C Tamping

Track Maintenance

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536137

W2022/9536135

W2022/9536136

W2022/9536134

W2022/9535962

W2022/9535963

W2022/9706200

W2022/9706013

W2022/9334798

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0910 Sun

1130 Sun

0125 Sun

0125 Sun

0125 Sun

0001 Sat

0030 Sun

0035 Mon

0035 Mon

0035 Mon

0015 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

21/08/22

22/08/22

22/08/22

22/08/22

21/08/22

0925 Sun

1145 Sun

0710 Sun

0710 Sun

0710 Sun

0500 Mon

0705 Sun

0500 Mon

0500 Mon

0500 Mon

0810 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Up Slow

Up Fast

Reception No.4

Departure Road

Reception No.1

Reception No.2

Reception No.3

Down Slow

Down Main/Down 
Fast
Up Fast/Up Main

Down Test Valley

Up Test Valley

Basingstoke

Basingstoke

Wallers Ash

Winchester

Micheldever

Shawford Up Jn

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Romsey Jn

Basingstoke

Basingstoke

Weston

Worting Jn

Micheldever

Eastleigh East Jn

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Winchester

Redbridge Jn

P2022/3548081

P2022/3548065

P2022/2900944

P2022/3540756

P2022/3556630

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

FOR PARTS 1 TO 3:



SWR: ALL UP SERVICES TO BE DIVERTED ON TO 
THE UP FAST.



FREIGHT: ALL UP SERVICES TO BE DIVERTED ON 
TO THE UP FAST OR VIA ROMSEY.



FOR PART 4:



SWR: 1B81 TO TERMINATE AT WINCHESTER. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND SOUTHAMPTON 
CENTRAL.



DB CARGO: 6O40 TO DIVERT VIA ANDOVER AND 
ROMSEY



FREIGHTLINER 4E91 & 4M95 TO DIVERT VIA 
ANDOVER AND ROMSEY. 4V51 WILL NOT RUN 
AND WILL BE REPLACED BY 4V50 OR 4V53.

SW105

SW105
SW125

SW105

SW105

SW105
SW150

48m0ch and 48m40ch

47m25ch and 47m50ch

60m9ch and 63m26ch

62m75ch and 63m40ch

56m50ch and 66m10ch

59m70ch and 61m30ch

56m60ch and 66m10ch

56m50ch and 66m10ch

70m5ch and 73m17ch

72m10ch and 73m0ch

72m10ch and 73m0ch

22m78ch and 23m25ch

Permanent Way Inspection

Permanent Way Inspection

Flail Mowing Machine

Structures Examination

Track Maintenance

Survey Work

Third Rail Work

S&T Maintenance

Other E&P Work

S&T Maintenance

Track Maintenance

Structures Work

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

21/08/22

22/08/22

22/08/22

22/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9454972

W2022/9455021

W2022/9803933

W2022/9699423

W2022/7508419

W2022/9688481

W2022/9912389

W2022/7508293

W2022/9437845

W2022/7508479

W2022/7508478

W2022/9210832

Week 21  - Continued

SUPERSEDED B
Y C

PPP



Page         928 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Tue

0150 Wed

0150 Fri

0030 Sun

0030 Sun

0030 Sun

0110 Sat

0110 Sat

0110 Sat

0100 Sun

0115 Mon

23/08/22

24/08/22

26/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0515 Tue

0515 Wed

0515 Fri

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Platforms 1 to 3

Down Main

Up Main

Down Ash

Up Ash

Christchurch

Christchurch

Christchurch

Bournemouth

Branksome

Bournemouth

Guildford

Effingham Jn

Effingham Jn

Guildford

Guildford

Brockenhurst

Brockenhurst

Brockenhurst

Bournemouth

Christchurch

Bournemouth

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Guildford

P2022/3726947

P2022/3726922

P2022/3726917

P2022/2906255

P2022/2909823

P2022/3512402

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



BOURNEMOUTH PLATFORM 4, MIDDLE SIDINGS 
No.1 AND No.2 TO BE KEPT CLEAR

SWR: ALL WEEKEND 2DXX SERVICES TO BE 
DIVERTED TO DORKING. 1GXX SERVICES TO BE 
DIVERTED VIA WOKING. ON SAT 2GXX SERVICES 
TO DIVERT TO HAMPTON COURT. ON SUN 2GXX 
SERVICES WILL NOT RUN.



ON SATURDAY SWR SERVICES TO USE 
GUILDFORD PLATFORM 3, ENGINEERING TRAINS 
WILL BE PASSING THROUGH PLATFORM 2



FOR PART 2 0100 SUN TO 0400 MON GUILDFORD 
PLATFORMS 2 AND 3 TO BE KEPT CLEAR.



BERTHING AVAILABLE IN GUILDFORD PLATFORM 
1.

SW105

SW105

SW105

SW105

SW110
SW180
SW200

SW110
SW265

99m40ch and 103m0ch

99m40ch and 103m0ch

99m40ch and 103m0ch

107m60ch and 108m60ch

107m60ch and 108m60ch

107m60ch and 108m60ch

107m72ch and 108m12ch

28m45ch and 30m32ch

18m33ch and 18m61ch

18m76ch and 21m10ch

19m70ch and 25m20ch

21m25ch and 22m15ch

18m33ch and 18m61ch

29m75ch and 30m45ch

29m75ch and 30m45ch

Hookswitch & Cablework

Third Rail Work

Third Rail Work

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

Litter / Graffiti Clearance

Conductor Rail Renewal

Technical Inspection

Technical Inspection

C11 Rerail Resleeper 
Reballast - Trax

Technical Inspection

Structures Work

D&P Maintenance

Permanent Way Inspection

23/08/22

24/08/22

26/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

21/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9912416

W2022/9912529

W2022/9912475

W2022/9265139

W2022/7506991

W2022/9235686

W2022/9313972

W2022/9459670

W2022/9917999

W2022/9917639

W2022/9266342

W2022/9917964

W2022/9767079

W2022/9392152

W2022/9351779
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0130 Wed

0130 Wed

0130 Wed

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

24/08/22

24/08/22

24/08/22

0400 Fri

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Wed

0400 Wed

0400 Wed

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Up Main

Up Loop

Down Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Haslemere

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Hilsea

Haslemere

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

P2022/3729583

P2022/2904172

P2022/3729567

NO OUTBERTHING REQUIRED

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 1P77 TO TERMINATE AT PORTSMOUTH 
& SOUTHSEA. 2T75 WILL NOT RUN.

SW110

SO520
SW110
SW140

SO520
SW110
SW140

42m50ch and 43m20ch

45m0ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 41m35ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m61ch and 41m18ch

43m54ch and 43m74ch

44m37ch and 44m57ch

40m23ch and 41m12ch

Permanent Way Inspection

Structures Examination

Manual Correction

Point Heater Maintenance

Survey Work

Rail Testing and Lubrication

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

24/08/22

24/08/22

24/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9890049

W2022/9734476

W2022/9897309

W2022/9265086

W2022/9863435

W2022/9265085

W2022/7508839

W2022/9899121

W2022/9331754

W2022/9544424

W2022/9889758
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Thu

0145 Thu

0145 Thu

0025 Sun

0025 Sun

0025 Sun

0050 Tue

0050 Tue

0050 Fri

0050 Fri

25/08/22

25/08/22

25/08/22

21/08/22

21/08/22

21/08/22

23/08/22

23/08/22

26/08/22

26/08/22

0400 Thu

0400 Thu

0400 Thu

0705 Sun

0705 Sun

0705 Sun

0455 Tue

0455 Tue

0455 Fri

0455 Fri

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Down Siding

Down/Up Branch 
(Single)

Up Sidings

Down/Up Branch 
(Single)

Up Sidings

Fratton

Fratton

Fratton

Yeovil Jn

Yeovil Jn

Templecombe

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Fratton

Hilsea

Fratton

Gillingham 
(Dorset)

Gillingham East 
Jn

Templecombe

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

P2022/3729570

P2022/3678991

P2022/3729889

P2022/3729950

SO520
SW110

SW115

SW115
SW178

SW115
SW178

43m25ch and 43m52ch

105m25ch and 121m75ch

0m0ch and 0m40ch

0m0ch and 0m40ch

Permanent Way Inspection

Remove Rail Defects

S&T Work

S&T Work

25/08/22

25/08/22

25/08/22

21/08/22

21/08/22

21/08/22

23/08/22

23/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9890131

W2022/9789232

W2022/9859602

W2022/9859744
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Network Rail
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Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0001 Sun

0001 Sun

0001 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Basingstoke

Southcote Jn

Basingstoke

P2022/2903530

P2022/2900818

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m50ch and 38m30ch

35m75ch and 36m17ch

36m50ch and 38m0ch

36m50ch and 38m30ch

36m44ch and 36m72ch

35m45ch and 37m75ch

36m24ch and 37m9ch

35m45ch and 37m70ch

40m60ch and 42m40ch

40m0ch and 51m20ch

40m0ch and 51m20ch

40m0ch and 51m20ch

51m0ch and 51m20ch

Patrolling 

Structures Work

Rail Testing and Lubrication

Follow-Up Work

Remove Rail Defects

ES Duties Only

P & D Maintenance

S&T Work

Earthwork

Track Maintenance

Point Heater Maintenance

OHL Work (Ground Level)

S&T Work

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9786016

W2022/9884420

W2022/9835472

W2022/9786553

W2022/9898549

W2022/9830886

W2022/9111969

W2022/9315752

W2022/9906617

W2022/7507033

W2022/9265071

W2022/9839006

W2022/9369683

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0800 Sun

0800 Sun

0800 Sun

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Wed

21/08/22

21/08/22

21/08/22

23/08/22

23/08/22

23/08/22

24/08/22

24/08/22

24/08/22

25/08/22

25/08/22

25/08/22

1800 Sun

1800 Sun

1800 Sun

0630 Tue

0630 Tue

0630 Tue

0630 Wed

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0630 Thu

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Fawley Ground 
Frame

Totton

Totton

Fawley Ground 
Frame

Totton

Totton

Fawley Ground 
Frame

Totton

Totton

Fawley Ground 
Frame

Totton

Totton

Totton

Totton

Totton

Totton

Totton

Totton

Totton

Totton

P2022/2904571

P2022/3708108

P2022/3708209

P2022/3708210

MARCHWOOD SIGNAL BOX TO BE OPEN.



SCHOOL ROAD LC TO BE MANNED.

MARCHWOOD SIGNAL BOX TO BE OPEN. 

SCHOOL ROAD LC NOT REQUIRED.

MARCHWOOD SIGNAL BOX TO BE OPEN. 

SCHOOL ROAD LC NOT REQUIRED.

MARCHWOOD SIGNAL BOX TO BE OPEN. 

SCHOOL ROAD LC NOT REQUIRED.

SW155

SW155

SW155

SW155

83m40ch and 84m17ch

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 91m60ch

83m40ch and 91m60ch

83m40ch and 91m60ch

S&T Work

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

23/08/22

23/08/22

23/08/22

24/08/22

24/08/22

24/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9636494

W2022/7509328

W2022/9265047

W2022/7518172

W2022/9840076

W2022/9855633

W2022/9855634

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0105 Sat

0105 Sat

0105 Sat

0500 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

20/08/22

20/08/22

20/08/22

20/08/22

22/08/22

20/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0510 Sat

0510 Sat

0510 Sat

0500 Sat

0420 Mon

0500 Sat

0230 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham
Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham
Down 
Richmond/Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Epsom

Ewell East

Epsom

Feltham Jn

Whitton Jn

Feltham

Feltham Jn

Feltham Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Epsom

Ewell West

Hounslow Jn

Twickenham

Twickenham

Mortlake

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2022/3581542

P2022/2911267 SWR: FRIDAY NIGHT 5C96 TO RUN TO STAINES 
DEPOT.

ON SATURDAY SERVICES TO BE DIVERTED VIA 
THE HOUNSLOW LOOP. SHUTTLE SERVICE TO 
RUN BETWEEN WATERLOO AND TWICKENHAM. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TWICKENHAM AND 
FELTHAM.



ON SUNDAY READING AND WINDSOR SERVICES 
TO BE DIVERTED VIA HOUNSLOW. TWICKENHAM 
VIA KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.

SO680
SW180

SW190
SW210
SW230
SW245

17m45ch and 15m0ch

11m12ch and 11m32ch

12m20ch and 12m33ch

11m11ch and 11m47ch

11m72ch and 12m22ch

9m3ch and 13m23ch

9m3ch and 13m54ch

12m28ch and 12m40ch

9m47ch and 9m67ch

9m3ch and 13m54ch

9m3ch and 13m23ch

Permanent Way Inspection

Litter / Graffiti Clearance

S&C Heavy Refurb

Structures Work

Structures Examination

Off-Track Inspections

Preparatory Work

Structures Examination

Litter / Graffiti Clearance

Preparatory Work

Structures Examination

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536020

W2022/9544520

W2022/9857832

W2022/9672870

W2022/9561121

W2022/9847586

W2022/9774602

W2022/9561122

W2022/9581070

W2022/9311174

W2022/9840984

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0805 Sun

0805 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Barnes Jn

Barnes Bridge

Egham

Staines

Windsor and Eton 
Riverside

Staines

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Barnes

Barnes Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/3581086

P2022/2909781

P2022/2901228

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR & ETON RIVERSIDE AND TO 
BE CUT OUT.

  

SWR: TWO 8 CAR UNITS TO BERTH AT READING. 
ONE UNIT TO FORM ECS TO ASCOT TO FORM 
2C14 AND ONE UNIT TO FORM 2C18 FROM 
READING. 2S07 WILL NOT RUN AND 2S14 TO 
START FROM STAINES LATER AT 0735. 2U14 TO 
START FROM STAINES LATER AT 0720. 2C11 
STARTS FROM STAINES AT 0725.

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING

SW210
SW230

SW210
SW250

GW103
GW190
GW195
SW210
SW265

6m49ch and 7m44ch

17m55ch and 20m0ch

65m71ch and 66m11ch

61m60ch and 61m70ch

36m25ch and 68m69ch

Permanent Way Inspection

Track Maintenance

Structures Examination

Structures Examination

Track Maintenance

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534832

W2022/9334844

W2022/9720880

W2022/9805986

W2022/9334981

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0930 Tue

0930 Fri

0105 Tue

0105 Tue

0105 Tue

1000 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/08/22

26/08/22

23/08/22

23/08/22

23/08/22

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0950 Tue

0950 Fri

0430 Tue

0430 Tue

0430 Tue

1030 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Main

Up Main

Down Blackwater

Up Blackwater

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Up Yard CS

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wokingham

Wokingham

Reading

Reading East Jn

Reading Spur Jn

Guildford

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Wokingham Jn

Wokingham Jn

Earley

Reading 
Southern Jn

Reading Spur Jn

Guildford

Merstham

Redhill

P2022/3728631

P2022/3728633

P2022/3564368

P2022/3581820

P2022/3457246

NO OUT-BERTHING REQUESTED

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW265

SW210
SW265

GW103
GW190
GW195
SW210

SW265

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

67m30ch and 68m69ch

30m10ch and 30m26ch

21m0ch and 23m0ch

21m0ch and 23m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Track Maintenance

23/08/22

26/08/22

23/08/22

23/08/22

23/08/22

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9852278

W2022/9852243

W2022/9351582

W2022/9337199

W2022/9886549

W2022/9269098

Week 21  - Continued

SUPERSEDED B
Y C

PPP



Page         936 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2022/3580769

P2022/3580803

P2022/3510227

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.



PLATFORMS 7 TO 15 TO BE KEPT CLEAR

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 0m38ch

Permanent Way Inspection

Permanent Way Inspection

Crossing Welding

Permanent Way Inspection

Track Maintenance

Hand Rail Grinding

Other E&P Work

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

22Week

W2022/9533980

W2022/9534035

W2022/9339804

W2022/9339805

W2022/9340022

W2022/9339998

W2022/9847916
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3581143 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534935

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3581642 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536182

W2022/9536181

W2022/9535947

W2022/9535948

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0030 Tue

0030 Tue

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

27/08/22

27/08/22

27/08/22

30/08/22

30/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

1030 Sat

1030 Sat

1030 Sat

0500 Tue

0500 Tue

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Queenstown 
Road

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2022/3580725

P2022/3705542

P2022/3580706

P2022/3580762

P2022/3580806

P2022/3581189

SO250
SW100

SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

0m53ch and 3m34ch

0m0ch and 0m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/08/22

27/08/22

27/08/22

30/08/22

30/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534023

W2022/9616092

W2022/9533662

W2022/9533926

W2022/9534140

W2022/9535128
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EAS_V_4_4_2022

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

27/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3580708

P2022/3581662

SW100
SW210

SW100
SW105
SW180
SW190

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

27/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9533875

W2022/9535955

W2022/9535956

W2022/9535954

W2022/9536138
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0005 Mon

0005 Mon

0005 Mon

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding B

Siding A

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Hampton Court Jn

Esher

Hampton Court

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Hampton Court

New Malden Jn

Surbiton

P2022/2909965

P2022/3581625

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT EASTLEIGH. 2E09 &
2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 TO START AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B81

SW105
SW140
SW145
SW150

SW105
SW195

77m75ch and 78m50ch

77m0ch and 78m76ch

77m0ch and 78m76ch

77m49ch and 78m76ch

77m0ch and 78m76ch

74m32ch and 75m56ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Structures Examination

S&T Maintenance

Point Heater Maintenance

Prep for RDT

Track Maintenance

Unload CWR

Permanent Way Inspection

S&T Maintenance

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9686799

W2022/7518133

W2022/9296438

W2022/9305710

W2022/7518239

W2022/9287396

W2022/9536143

W2022/9536221
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EAS_V_4_4_2022

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

31/08/22

31/08/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3705747

P2022/3705728

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

31/08/22

31/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764930

W2022/9764828
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EAS_V_4_4_2022

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

01/09/22

01/09/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

02/09/22

02/09/22

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3705729

P2022/3705730

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

01/09/22

01/09/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

02/09/22

02/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764875

W2022/9764780
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EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3705563

P2022/3705476

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9764873

W2022/9764823
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0818 Sun

1020 Sun

1330 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

01/09/22

01/09/22

01/09/22

01/09/22

0705 Sun

0705 Sun

0705 Sun

0755 Sun

0843 Sun

1040 Sun

1343 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Up Fast

Down Fast/Down 
Main

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

Eastleigh

Southampton Airport
Parkway

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

P2022/2909912

P2022/3548082

P2022/3548083

P2022/3548084

P2022/3548086

P2022/3709861

P2022/3709743

SW105
SW115

SW105

SW105
SW125

SW105

SW105

SW105
SW135

SW105
SW135

48m5ch and 52m38ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

47m22ch and 47m32ch

73m43ch and 73m51ch

73m51ch and 73m60ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

31/08/22

31/08/22

31/08/22

31/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7518634

W2022/9454973

W2022/9454974

W2022/9454975

W2022/9454978

W2022/9658446

W2022/9658633
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EAS_V_4_4_2022

2345 Mon

2345 Mon

2345 Mon

0015 Sun

0115 Mon

0115 Mon

0125 Sun

0200 Sun

0200 Sun

0200 Sun

30/08/22

30/08/22

30/08/22

28/08/22

29/08/22

29/08/22

28/08/22

29/08/22

29/08/22

29/08/22

0530 Tue

0530 Tue

0530 Tue

0825 Sun

0415 Mon

0415 Mon

0700 Sun

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Fast/Down 
RVL(Main)

Up Rvl (Main)/Up 
Fast

Down Test Valley

Up Test Valley

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Main

Up Main

Down Aldershot 
Platform Loop

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Siding No.1

Arrival/Departure 
Road
Carriage Washer 
Road

Northam Jn

Southampton

Northam Jn

Romsey Jn

Guildford

Guildford

Havant Jn

Aldershot

Alton

Farnham

Northam Jn

Southampton

Redbridge Jn

Guildford

London Road 
(Guildford)

Liss

Aldershot

Farnham

P2022/3709629

P2022/3556381

P2022/3519005

P2022/2891739

P2022/2909907

Down Fast Line: Will Only Be Taken When Affected 
By The Work Being Done On The Adjacent Up Fast 
Line

SWR: ALTON LINE SERVICES WILL START AND 
TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
ALDERSHOT AND ALTON.



SIDING NO.1 - NO OUTBERTHING REQUIRED

SW105
SW145

SW105
SW150

SW110
SW200
SW265

SW110

SW120
SW123
SW260

78m5ch and 78m25ch

22m78ch and 23m25ch

29m75ch and 30m45ch

29m75ch and 30m45ch

55m10ch and 66m10ch

54m60ch and 54m75ch

41m20ch and 43m60ch

41m25ch and 49m11ch

S&T Work

Structures Work

Permanent Way Inspection

D&P Maintenance

Track Maintenance

Structures Examination

Earthwork

Track Maintenance

29/08/22

29/08/22

29/08/22

28/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9596195

W2022/9210833

W2022/9351523

W2022/9392452

W2022/7509949

W2022/9734464

W2022/9845077

W2022/9346904
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0145 Sun

0800 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908192 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

35m63ch and 36m16ch

35m0ch and 36m30ch

36m55ch and 37m15ch

35m0ch and 37m0ch

34m3ch and 35m48ch

32m60ch and 38m0ch

35m0ch and 35m40ch

35m68ch and 36m11ch

34m23ch and 36m15ch

36m33ch and 37m77ch

35m73ch and 36m39ch

Station Work

S&C Partial Renewal

Litter / Graffiti Clearance

054 Inspections

Off Track Work

ES Duties Only

Hand Rail Grinding

Station Work

OHL Work (Maintenance)

S&T Maintenance

P & D Maintenance

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9870850

W2022/9848207

W2022/9902752

W2022/9891911

W2022/9771158

W2022/9843509

W2022/9888421

W2022/9902875

W2022/9336594

W2022/9330867

W2022/9369423

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sun

0600 Sun

1210 Sun

1210 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0800 Sun

0800 Sun

1225 Sun

1225 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Up Neck

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Fareham

Botley

Eastleigh Yard

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Basingstoke

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2022/2908192

P2022/3548085

P2022/2909677 NO ACCESS TO BOTLEY STONE TERMINAL



SWR: ON SATURDAY NIGHT, 2T75 WILL NOT RUN. 
ON SUNDAY, 1TXX SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O43 WILL NOT RUN.

SW125

SW135
SW140

51m20ch and 51m39ch

76m69ch and 77m3ch

73m65ch and 75m20ch

73m54ch and 77m3ch

82m5ch and 83m57ch

73m54ch and 77m3ch

82m5ch and 83m57ch

73m54ch and 77m3ch

74m10ch and 75m10ch

Permanent Way Inspection

Station Work

Structures Examination

Track Maintenance

Tunnel Examination

S&T Maintenance

Earthwork

Third Rail Work

PL Tamping

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9454977

W2022/9750522

W2022/9722920

W2022/9185822

W2022/9330034

W2022/9185567

W2022/9787825

W2022/9235697

W2022/9185654

Week 22  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sat

0040 Sat

0040 Sat

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

27/08/22

27/08/22

27/08/22

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Westbury/Athelne
y
Down 
Loop/Platform 3

Single

Single (ESB)

Up/Down Goods 
Loop

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Cogload Jn

Castle Cary

Territory Boundary 
(Western/Wessex)

Cranmore East GF

East Somerset Jn 
(Witham)

Epsom

Ewell East

Epsom

Blatchbridge Jn

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham)

Epsom

Ewell West

P2022/2888807

P2022/3581561

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE W2022/9366443 ** 
CANCELLED **

GW500
GW580
SW175

SO680
SW180

132m10ch and 133m76ch

136m34ch and 137m61ch

120m59ch and 120m78ch

119m23ch and 120m78ch

134m59ch and 135m9ch

116m67ch and 117m45ch

129m40ch and 130m0ch

17m45ch and 15m0ch

Rail Lubricators

Survey Work

Cable Work

Survey Work

Structures Work

CWR Stress Management 

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9801952

W2022/9888118

W2022/9663428

W2022/9179137

W2022/9837948

W2022/9896889

W2022/9904035

W2022/9535973

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0030 Sat

0030 Sat

0030 Sat

1000 Tue

0730 Sun

0730 Sun

29/08/22

29/08/22

29/08/22

27/08/22

27/08/22

27/08/22

30/08/22

28/08/22

28/08/22

0400 Mon

0400 Mon

0400 Mon

0500 Sat

0500 Sat

0500 Sat

1300 Tue

0805 Sun

0805 Sun

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Siding

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

London Road 
(Guildford)

Effingham Jn

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Chessington South

Barnes Jn

Barnes Bridge

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Bookham

Hampton Court 
Jn

Effingham Jn

Chessington 
South

Barnes

Barnes Jn

P2022/2991614

P2022/3705655

P2022/3705701

P2022/3581202

SWR: 2GXX SERVICES TO START AND 
TERMINATE AT SURBITON. 2DXX SERVICES TO 
BE DIVERTED TO DORKING. 1GXX SERVICES TO 
BE DIVERTED VIA WOKING.

SW180
SW200

SW180
SW200

SW185

SW210
SW230

14m5ch and 20m30ch

17m34ch and 17m44ch

14m5ch and 20m3ch

22m30ch and 25m26ch

20m45ch and 25m45ch

20m45ch and 22m10ch

14m5ch and 20m30ch

0m0ch and 0m0ch

13m75ch and 14m20ch

6m49ch and 7m44ch

PL Tamping

LC  Work

PL Grinding Train

Follow-Up Work

Conductor Rail Renewal

Drainage Work

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

28/08/22

28/08/22

28/08/22

27/08/22

27/08/22

27/08/22

30/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9706390

W2022/9664348

W2022/9811082

W2022/9898747

W2022/9244038

W2022/9899218

W2022/9346974

W2022/9764920

W2022/9651227

W2022/9535075

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0930 Tue

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

30/08/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0950 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

East Yard Sidings 
1-4

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Feltham Depot

Staines

Wokingham

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Feltham Depot

Staines

Wokingham Jn

P2022/2909981

P2022/3705660

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: ON SATURDAY READING SERVICES WILL 
DIVERT VIA WEYBRIDGE AND SHUNT VIA 
VIRGINIA WATER. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. WINDSOR AND WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START AND 
TERMINATE AT HOUNSLOW. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HOUNSLOW
TO WINDSOR AND VIRGINIA WATER



ON SUNDAY READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. WOKING VIA HOUNSLOW SERVICES WILL
START AND TERMINATE AT HOUNSLOW, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
VIRGINIA WATER & WOKING. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM HOUNSLOW
TO VIRGINIA WATER. WINDSOR VIA RICHMOND 
SERVICES WILL START AND TERMINATE AT 
TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM TWICKENHAM TO 
WINDSOR.



GBRf: FREIGHT SERVICES TO BE DIVERTED VIA 
READING



DB CARGO: FREIGHT SERVICES TO BE DIVERTED
VIA READING OR WIMBLEDON WEST AND 
BALHAM.



FELTHAM DEPOT/RECEPTION ROAD/UP AND 
DOWN ARRIVALS ROAD TO BE BLOCKED AND 
ISOLATED.

SW210
SW230
SW250
SW255

SW210
SW265

14m55ch and 15m0ch

18m72ch and 19m12ch

13m20ch and 22m15ch

13m20ch and 22m15ch

13m20ch and 22m15ch

19m21ch and 19m58ch

22m18ch and 22m53ch

13m20ch and 22m15ch

24m56ch and 25m48ch

0m0ch and 0m0ch

Track Maintenance

Structures Examination

Off-Track Inspection

Preparatory Work

Preparatory Work

Structures Examination

Structures Work

Preparatory Work

Survey Work

Permanent Way Inspection

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9852250

W2022/9697794

W2022/9852248

W2022/9807821

W2022/9360183

W2022/9776021

W2022/9836090

W2022/9362907

W2022/9183022

W2022/9852240

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0930 Fri

0130 Mon

0130 Mon

0130 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/09/22

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0950 Fri

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Wokingham

Wimbledon

East Putney

Wimbledon Park 
Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Wokingham Jn

East Putney

Putney Bridge

Wimbledon Park 
Depot

Merstham

Redhill

P2022/3705745

P2022/3705761

P2022/3457209 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW265

SW225

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

5m50ch and 8m47ch

22m10ch and 21m50ch

22m10ch and 21m50ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Track Maintenance

02/09/22

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9852244

W2022/9844465

W2022/9902267

W2022/9269339

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3580726

P2022/3580804

P2022/3581084

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week

W2022/9534029

W2022/9534078

W2022/9534978
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3581643 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536047

W2022/9536046

W2022/9536049

W2022/9536048

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

1030 Sat

1030 Sat

1030 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

Sidings 1 - 38

South Siding

West London 
Siding No.1

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Waterloo

Clapham Yard

Waterloo

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Waterloo

Clapham Yard

Waterloo

West London Jn 
(SW)

P2022/3580766

P2022/2909913 WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY.

SO250
SW100

SW100
SW105

0m53ch and 3m34ch

4m35ch and 5m20ch

0m4ch and 4m20ch

0m4ch and 4m20ch

1m25ch and 4m20ch

0m4ch and 4m20ch

Permanent Way Inspection

Structures Examination

Track Maintenance

Unload Materials

Structures Examination

D&P Maintenance

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9533978

W2022/9686553

W2022/9340147

W2022/9701775

W2022/9686108

W2022/9340198

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

03/09/22

03/09/22

03/09/22

03/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0830 Sat

0830 Sat

0830 Sat

0930 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

Up Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Longhedge Jn

Clapham Jn

P2022/2862017

P2022/3580707

P2022/3580722

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

SW100
SW210

5m55ch and 6m7ch

0m6ch and 6m7ch

0m6ch and 6m7ch

0m6ch and 0m58ch

2m70ch and 4m50ch

0m6ch and 5m65ch

1m15ch and 1m45ch

0m10ch and 0m30ch

2m0ch and 2m10ch

4m40ch and 6m7ch

2m40ch and 3m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

S&T Renewal

Resignalling Work

Track Maintenance

Other E&P Work

S&C Medium Refurb

Structures Examination

Structures Work

Structures Work

Drainage Work

OHL Work (Maintenance)

Structures Work

Permanent Way Inspection

Permanent Way Inspection

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

03/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9770241

W2022/9354617

W2022/9090531

W2022/9836974

W2022/9322734

W2022/9213744

W2022/9562111

W2022/9578551

W2022/9771270

W2022/9870486

W2022/9354794

W2022/9533764

W2022/9533867
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Network Rail
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EAS_V_4_4_2022

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

03/09/22

04/09/22

04/09/22

04/09/22

03/09/22

05/09/22

05/09/22

05/09/22

05/09/22

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3580807

P2022/3581190

P2022/3580742

P2022/3581663

SW100

SW100
SW105

SW100
SW210

SW100
SW105
SW180
SW190

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

03/09/22

04/09/22

04/09/22

04/09/22

03/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534141

W2022/9535130

W2022/9533809

W2022/9535960

W2022/9535957

W2022/9535958

W2022/9535959
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2909994 SWR: ON SATURDAY NIGHT, 2B77, 1B81 & 1B01 
TO TERMINATE AT EASTLEIGH. ON SUNDAY, 1B20
TO START AT EASTLEIGH. 1B11 TO TERMINATE 
AT EASTLEIGH. 1B24 WILL NOT RUN. 2E09 & 2E13 
TO START FROM WOOLSTON. 2E12 & 2E16 TO 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH/ WOOLSTON AND SOUTHAMPTON. 



GTR: 5N01 TO TERMINATE AT WOOLSTON. 5N03 
TO BE RETIMED. 1N11 TO START AT WOOLSTON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WOOLSTON AND 
SOUTHAMPTON

 

*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

22m78ch and 23m25ch

80m0ch and 82m3ch

76m76ch and 77m45ch

77m60ch and 79m60ch

76m76ch and 77m45ch

76m76ch and 77m45ch

77m60ch and 79m60ch

Structures Work

S&T Work

URFDO Inspections

Unload CWR

S&T Maintenance

Track Maintenance

Point Heater Maintenance

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9210834

W2022/9632152

W2022/9669144

W2022/9305849

W2022/9224493

W2022/7512622

W2022/9296688

Week 23  - Continued
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EAS_V_4_4_2022

0045 Sun

0135 Sun

0135 Sun

0005 Mon

0005 Mon

0005 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

04/09/22

05/09/22

04/09/22

05/09/22

04/09/22

0800 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0400 Mon

0650 Sun

0400 Mon

0650 Sun

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

1 and 2 
Reception/Shunt 
Necks
Siding B

Siding A

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Southampton Up 
Yard

New Malden Jn

Motspur Park Jn

Hampton Court Jn

Hinchley Wood

Esher

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Durnsford Road

Raynes Park

Hampton Court 
Jn

New Malden Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/2909994

P2022/2909612

P2022/3581667

P2022/2907602

SWR: ON SATURDAY NIGHT, 5Y61 TO BE 
DIVERTED TO GUILDFORD, 2K79 TO BE DIVERTED
VIA RICHMOND. ON SUNDAY, 2D06 AND 2D08 TO 
RUN AS 4-CAR FROM WIMBLEDON PLATFORM 4. 
2K05 TO START FROM KINGSTON AND 2D07 WILL 
NOT RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 05:15

SWR: 1B01 TO RUN OVER THE DOWN SLOW.

SW105
SW180

SW105
SW195
SW200

SW105
SW195
SW200

8m47ch and 8m61ch

6m64ch and 8m32ch

10m12ch and 14m30ch

10m12ch and 14m30ch

11m0ch and 14m40ch

11m0ch and 14m40ch

11m0ch and 14m40ch

11m73ch and 12m13ch

11m73ch and 12m13ch

14m60ch and 14m76ch

Litter / Graffiti Clearance

Drainage Work

Permanent Way Inspection

Permanent Way Inspection

S&C Grinding Train

Track Maintenance

PL Grinding Train

Litter / Graffiti Clearance

Structures Examination

Litter / Graffiti Clearance

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9191683

W2022/9331530

W2022/9536223

W2022/9536222

W2022/9811100

W2022/9345625

W2022/9811322

W2022/9363551

W2022/9713070

W2022/9363594

Week 23  - Continued

Continued
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Network Rail
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0910 Sun

1130 Sun

0255 Sun

0255 Sun

0010 Tue

0010 Tue

0010 Tue

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

06/09/22

06/09/22

06/09/22

0710 Sun

0710 Sun

0710 Sun

0925 Sun

1145 Sun

0720 Sun

0720 Sun

0450 Tue

0450 Tue

0450 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage + 
Module TS11 
Section 3

Down Slow/Down 
Southampton

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up 
Southampton/Up 
Slow

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Main

Up Main

Down Sidings

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Bay Sidings 
West/Down Loop

Up Goods Loop

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Weston

Micheldever

Redbridge

Millbrook (SW105)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Micheldever

Northam Jn

Southampton

P2022/2902231

P2022/3548089

P2022/3548090

P2022/3703521

P2022/3719525

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

NO OUT BERTHING REQUIRED.

SW105
SW115

SW105

SW105
SW125

SW105

SW105

48m5ch and 52m38ch

49m65ch and 50m68ch

48m0ch and 48m40ch

47m25ch and 47m50ch

56m60ch and 59m18ch

78m23ch and 81m20ch

Track Maintenance

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Other E&P Work

S&T Work

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

06/09/22

06/09/22

06/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7518919

W2022/9870032

W2022/9454981

W2022/9454982

W2022/9850993

W2022/9865928

Week 23  - Continued
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Network Rail
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EAS_V_4_4_2022

0010 Wed

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Thu

0010 Sat

0010 Sat

07/09/22

07/09/22

07/09/22

08/09/22

08/09/22

08/09/22

03/09/22

03/09/22

0450 Wed

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Thu

0530 Sat

0530 Sat

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage + 
Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2
Line 
Blockage 
(Between 
Trains) + 
Module TS11 
Section 2

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Bay Sidings 
West/Down Loop

Up Goods Loop

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Up Slow

Down Slow

Bay Sidings 
West/Down Loop

Up Goods Loop

Down Main

Up Main

Down Fawley 
Up/Shunting Neck

Redbridge

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Brockenhurst

Totton

Northam Jn

Southampton

Northam Jn

Southampton

Totton

P2022/3719526

P2022/3719529

P2022/3719524

NO OUT BERTHING REQUIRED.

NO OUT BERTHING REQUIRED.

SW105

SW105

SW105
SW155

78m23ch and 81m20ch

78m23ch and 81m20ch

82m43ch and 88m6ch

S&T Work

S&T Work

S&T Work

07/09/22

07/09/22

07/09/22

08/09/22

08/09/22

08/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9865851

W2022/9865852

W2022/9864645

Week 23  - Continued
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Network Rail
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

04/09/22

04/09/22

04/09/22

04/09/22

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Brockenhurst

Lymington Pier

Christchurch

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2022/3528154 SWR: 1B77 & 1B81 TO TERMINATE AT EASTLEIGH.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

SW105
SW160

94m30ch and 94m40ch

88m0ch and 90m36ch

93m76ch and 98m60ch

PL Tamping

Other E&P Work

Remove Rail Defects

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9574994

W2022/9842494

W2022/9185667
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Redhill

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Shalford Jn

Guildford

Wanborough

Gomshall

Haslemere

Guildford

Gomshall

Guildford

Shalford Jn

Woking Jn

Guildford

P2022/2909969 GUILDFORD STATION: PLATFORMS 1-3 
AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE 
KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK.



SWR: ON SATURDAY 2F77 TO TERMINATE AT 
WOKING. ON SUNDAY PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM AND 
TERMINATE AT GUILDFORD. A SHUTTLE SERVICE
WILL OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH. 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT AND BETWEEN 
GUILDFORD AND ALDERSHOT.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING TO ASH ONLY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND GATWICK
AIRPORT.



CHILWORTH LC TO BE CLOSED THROUGHOUT.

SO560
SW110
SW200
SW265
SW300

42m0ch and 42m20ch

26m52ch and 26m72ch

36m20ch and 41m20ch

38m40ch and 40m0ch

39m10ch and 39m53ch

31m60ch and 33m40ch

30m18ch and 30m32ch

25m30ch and 42m30ch

32m43ch and 42m20ch

35m55ch and 41m55ch

29m75ch and 30m45ch

32m43ch and 42m20ch

31m60ch and 42m20ch

35m55ch and 36m15ch

32m43ch and 42m20ch

30m18ch and 31m44ch

38m40ch and 39m73ch

Earthwork

Structures Examination

Structures Examination

Survey Work

Plain Line Heavy Refurb

C2 Rerail - Both Rails

Platform / Structures Gauging

Structures Examination

Third Rail Work

Track Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Preparatory Work

Earthwork

Track Maintenance

Conductor Rail Renewal

Earthwork

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9849644

W2022/9676584

W2022/9726571

W2022/9469925

W2022/9321774

W2022/9816133

W2022/9755229

W2022/9726485

W2022/9235790

W2022/9345629

W2022/9345630

W2022/9296649

W2022/9360420

W2022/9396723

W2022/9186644

W2022/9635826

W2022/9806948

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sat

2350 Sat

2350 Sat

2350 Sat

0850 Sun

0050 Sun

0050 Sun

03/09/22

04/09/22

04/09/22

04/09/22

05/09/22

04/09/22

04/09/22

2350 Sat

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
All Lines

Gillingham Up 
Siding

Down Siding

Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop

All Lines

Down Sidings

Gillingham (Dorset)

Yeovil Jn

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Chard Jn

Chard Jn

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Wilton Jn

Crewkerne

Chard Jn

P2022/2909969

P2022/2910029

P2022/3731010

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN GILLINGHAM 
AND YEOVIL JN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN SALISBURY 
AND GILLINGHAM.



PILOTMAN REQUIRED AT THE END OF THE 
POSSESSION.

GW500
GW5001
SW115
SW170
SW175

SW115

31m60ch and 42m20ch

26m62ch and 29m60ch

110m13ch and 112m9ch

105m10ch and 121m76ch

105m10ch and 121m76ch

105m23ch and 111m78ch

97m12ch and 98m65ch

101m0ch and 101m20ch

86m4ch and 89m79ch

97m0ch and 102m55ch

137m0ch and 139m10ch

Preparatory Work

Earthwork

LC  Work

Track Maintenance

Rail Testing and Lubrication

Tunnel Examination

Survey Work

Drainage Work

C2 Rerail - Both Rails

Drainage Work

Structures Examination

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9360049

W2022/9382570

W2022/9703229

W2022/9186931

W2022/9296818

W2022/9330069

W2022/9548166

W2022/9902481

W2022/9321430

W2022/9315983

W2022/9674617

Week 23  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0035 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0700 Sun

0700 Sun

0700 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2904968 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

32m0ch and 37m75ch

36m62ch and 37m15ch

35m0ch and 37m72ch

36m50ch and 37m30ch

32m0ch and 33m50ch

34m65ch and 37m75ch

35m68ch and 36m11ch

36m4ch and 36m35ch

35m0ch and 36m0ch

36m35ch and 37m9ch

35m30ch and 35m78ch

ES Duties Only

Structures Examination

OHL Work (Ground Level)

Patrolling 

Preparatory Work

P-Way Maintenance

Station Work

Hand Rail Grinding

S&T Maintenance

PL Stoneblowing

P & D Maintenance

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9863952

W2022/9903524

W2022/9294410

W2022/9848539

W2022/9661708

W2022/9844424

W2022/9916011

W2022/9893770

W2022/9332961

W2022/9332147

W2022/9284391

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0700 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sun

0040 Sat

0040 Sat

0040 Sat

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

03/09/22

03/09/22

03/09/22

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Mon

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Oxford Road Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Epsom

Epsom

Ewell East

Epsom

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Motspur Park Jn

Epsom

Ewell West

P2022/2904968

P2022/2907662

P2022/2991871

P2022/3581562

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: EPSOM AND DORKING SERVICES WILL NOT
RUN. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN EPSOM AND GUILDFORD VIA 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EPSOM AND 
TOLWORTH.

GW103
GW220
GW225
GW500
SW125

SW180

SO680
SW180

32m55ch and 37m72ch

33m41ch and 34m65ch

35m0ch and 37m72ch

33m41ch and 37m72ch

32m55ch and 34m65ch

10m35ch and 14m0ch

10m35ch and 14m0ch

17m45ch and 15m0ch

ES Duties Only

P & D Maintenance

S&T Maintenance

P & D Maintenance

Vegetation Clearance

Track Maintenance

PL Tamping

Permanent Way Inspection

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9852551

W2022/9325413

W2022/9333080

W2022/9284311

W2022/9908520

W2022/9345626

W2022/9722108

W2022/9535974

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1000 Fri

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

09/09/22

0805 Sun

0805 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1030 Fri

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up Byfleet Curve

Down Byfleet 
Curve
Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down 
Chertsey/Up Bay
Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Up Yard CS

Barnes Jn

Barnes Bridge

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Weybridge

Ascot

Feltham Depot

Staines

Guildford

Barnes

Barnes Jn

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

Guildford

P2022/3581182

P2022/2909968

P2022/3581881

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING. 



GBRf: 4Y19 AND 4Y81 TO BE DIVERTED VIA 
READING



DB CARGO: 6O38 AND 6M38 TO BE DIVERTED VIA 
READING.

SW210
SW230

SW210
SW230
SW250
SW255

SW265

6m49ch and 7m44ch

13m20ch and 21m30ch

21m45ch and 28m50ch

22m15ch and 22m35ch

21m45ch and 28m50ch

20m61ch and 21m1ch

22m15ch and 23m0ch

13m20ch and 21m30ch

19m40ch and 20m30ch

30m10ch and 30m26ch

Permanent Way Inspection

Preparatory Work

Follow-Up Work

Litter / Graffiti Clearance

Follow-Up Work

Litter / Graffiti Clearance

Track Maintenance

Preparatory Work

Structures Work

Permanent Way Inspection

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

09/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9535120

W2022/9360425

W2022/9361411

W2022/9331757

W2022/9361437

W2022/9332027

W2022/9340018

W2022/9363085

W2022/9780695

W2022/9345622

Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/2912583 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR LAST READING TO GATWICK SERVICE TO 
TERMINATE AT REDHILL - ONWARD 
PASSENGERS TO TRAVEL ON GTR SERVICES



GWR TO STABLE IN REDHILL LHS

SO500
SO550
SO560
SW300

21m0ch and 21m50ch

21m0ch and 21m50ch

21m0ch and 21m50ch

Off-Track Inspections

S&T Maintenance

Track Maintenance

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9915897

W2022/9915915

W2022/9289035

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3580727

P2022/3580729

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

24Week

W2022/9534032

W2022/9534036
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3581085 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534831
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3581622 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536186

W2022/9536187

W2022/9536185

W2022/9536184
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EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0110 Sun

0110 Sun

0110 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

1030 Sat

1030 Sat

1030 Sat

1600 Sun

1600 Sun

1600 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Longhedge Jn

Ludgate Jn

Wandsworth 
Town

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2022/3580802

P2022/2904853

P2022/3580664

P2022/3580744

P2022/3580788

CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.



SWR: UP SERVICES TO USE THE UP WINDSOR 
FAST.



LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

0m53ch and 3m34ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m59ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

S&C Tamping

S&C Tamping

S&C Tamping

Track Maintenance

S&C Tamping

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534076

W2022/9878446

W2022/9771013

W2022/9878472

W2022/9345674

W2022/9771278

W2022/9331760

W2022/9533767

W2022/9533813

W2022/9534143
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EAS_V_4_4_2022

0900 Sun

0900 Sun

0900 Sun

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

11/09/22

11/09/22

11/09/22

10/09/22

12/09/22

12/09/22

12/09/22

12/09/22

1000 Sun

1000 Sun

1000 Sun

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3581191

P2022/3580761

P2022/3581623

SW100
SW105

SW100
SW210

SW100
SW105
SW180
SW190

2m77ch and 6m22ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

11/09/22

11/09/22

11/09/22

10/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9535132

W2022/9533925

W2022/9536055

W2022/9536057

W2022/9536056

W2022/9536058
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0210 Sat

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Basingstoke

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Pirbright Jn

P2022/3581668

P2022/2910170 ACCESS TO LONG VALLEY SIDINGS AND BARTON
MILL SIDINGS IS AVAILABLE FOR THE BERTHING 
OF STOCK.



SWR: SATURDAY 2LXX BASINGSTOKE SERVICES 
WILL NOT RUN - 1AXX ALTON SERVICES TO CALL 
ADDITIONALLY. WEYMOUTH SERVICES TO BE 
DIVERTED VIA GUILDFORD AND/OR START 
BASINGSTOKE. REPLACEMENT BUS SERVICES 
TO OPERATE BETWEEN BASINGSTOKE AND 
WOKING. SUNDAY: WEYMOUTH SERVICES TO BE 
DIVERTED VIA GUILDFORD AND COBHAM, 
PORTSMOUTH DIRECT SERVICES TO BE 
DIVERTED VIA COBHAM, 2FXX SERVICES TO 
TERMINATE WEYBRIDGE AND SHUNT, 2LXX 
BASINGSTOKE SERVICES WILL NOT RUN, 1TXX 
PORTSMOUTH SERVICES TO START 
BASINGSTOKE, 1LXX WEST OF ENGLAND 
SERVICES TO START BASINGSTOKE, ALTON 
SERVICES TO DIVERT TO GUILDFORD. 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN BASINGSTOKE, GUILDFORD, WOKING 
AND WEYBRIDGE.



DB CARGO: 6O03, 6M08 AND 6O38 TO BE 
DIVERTED VIA READING. 



GBRf: 4Y19, 4Y81 AND 6Y82 TO BE DIVERTED VIA 
READING.

SW105
SW195
SW200

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

36m6ch and 36m16ch

37m67ch and 37m77ch

42m8ch and 44m0ch

29m65ch and 47m40ch

31m75ch and 40m10ch

36m0ch and 36m38ch

29m75ch and 30m26ch

42m15ch and 44m0ch

32m36ch and 32m71ch

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

D&P Maintenance

Structures Work

Structures Examination

Other E&P Work

Other E&P Work

Structures Examination

Survey Work

Structures Work

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536063

W2022/9536064

W2022/9653485

W2022/9653489

W2022/9862204

W2022/9444246

W2022/9385623

W2022/9385624

W2022/9875059

W2022/9353127

W2022/9670120
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0030 Sat

0030 Sat

0730 Sun

0818 Sun

1020 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Sat

0500 Sat

0755 Sun

0843 Sun

1040 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Down Slow

Down Fast

Up Fast

Up Slow

Down Guildford

Up Guildford

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Byfleet Jn

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Pirbright Jn

Worplesdon

Basingstoke

Basingstoke

Basingstoke

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

Woking Jn

Basingstoke

Basingstoke

Basingstoke

P2022/2910040

P2022/3718641

P2022/3548091

P2022/3548092

P2022/3548093

ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. NO WOKING OUTBERTHING 
REQUESTED. 



SWR: SATURDAY 2LXX BASINGSTOKE SERVICES 
WILL NOT RUN - 1AXX ALTON SERVICES TO CALL 
ADDITIONALLY. WEYMOUTH SERVICES TO BE 
DIVERTED VIA GUILDFORD AND/OR START 
BASINGSTOKE. REPLACEMENT BUS SERVICES 
TO OPERATE BETWEEN BASINGSTOKE AND 
WOKING. SUNDAY: WEYMOUTH SERVICES TO BE 
DIVERTED VIA GUILDFORD AND COBHAM, 
PORTSMOUTH DIRECT SERVICES TO BE 
DIVERTED VIA COBHAM, 2FXX SERVICES TO 
TERMINATE WEYBRIDGE AND SHUNT, 2LXX 
BASINGSTOKE SERVICES WILL NOT RUN, 1TXX 
PORTSMOUTH SERVICES TO START 
BASINGSTOKE, 1LXX WEST OF ENGLAND 
SERVICES TO START BASINGSTOKE, ALTON 
SERVICES TO DIVERT TO GUILDFORD. 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN BASINGSTOKE, GUILDFORD, WOKING 
AND WEYBRIDGE.



GBRf: 4Y19, 4Y81 AND 6Y82 TO BE DIVERTED VIA 
READING.

SW105
SW110
SW255

SW105
SW110

SW105

SW105
SW125

SW105

26m0ch and 27m0ch

19m50ch and 25m20ch

21m40ch and 23m15ch

22m40ch and 23m50ch

19m30ch and 29m20ch

0m0ch and 0m0ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

Other E&P Work

Track Maintenance

Survey Work

Litter / Graffiti Clearance

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9840845

W2022/9346051

W2022/9641755

W2022/9690740

W2022/9444275

W2022/9346034

W2022/9454983

W2022/9454984

W2022/9454985
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EAS_V_4_4_2022

1330 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0015 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0115 Mon

0115 Mon

11/09/22

15/09/22

15/09/22

15/09/22

15/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

1343 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0825 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0415 Mon

0415 Mon

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Up Fast

Down Main

Down Test Valley

Up Test Valley

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Basingstoke

Eastleigh

Eastleigh West Jn

Eastleigh

Southampton Airport
Parkway

Romsey Jn

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Guildford

Guildford

Basingstoke

Eastleigh

Eastleigh West Jn

Redbridge Jn

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Guildford

London Road 
(Guildford)

P2022/3548068

P2022/3723382

P2022/3723381

P2022/3556382

P2022/3029022

P2022/3515186

SW105

SW105
SW135

SW105
SW135

SW105
SW150

SW105
SW165
SW166

SW110
SW200
SW265

47m22ch and 47m32ch

73m43ch and 73m51ch

73m51ch and 73m60ch

22m78ch and 23m25ch

118m55ch and 121m74ch

29m75ch and 30m45ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Track Maintenance

Permanent Way Inspection

11/09/22

14/09/22

14/09/22

14/09/22

14/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9455024

W2022/9658577

W2022/9658635

W2022/9210835

W2022/9186859

W2022/9345934
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0755 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Chard Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Farlington Jn

Petersfield

Southbourne

Laverstock South 
Jn

Romsey

Gillingham East 
Jn

Yeovil Pen Mill

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2022/2907674

P2022/2891815

P2022/2901125

GTR: 5N01, 5S11 & 5J13 TO BE RETIMED.

DEAN HILL LC CLOSED THROUGHOUT

LXA TO BE PROVIDED AT CREWKERNE LXING.

SO520
SW110
SW140

SW115
SW150

SW115
SW178

56m65ch and 61m15ch

40m20ch and 40m45ch

38m8ch and 39m35ch

37m31ch and 37m51ch

84m20ch and 86m60ch

105m25ch and 139m15ch

113m20ch and 121m35ch

105m25ch and 139m15ch

131m78ch and 134m10ch

Track Maintenance

Structures Work

Survey Work

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Structures Examination

Point Heater Maintenance

Drainage Work

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7513018

W2022/9763289

W2022/9191404

W2022/9558588

W2022/7513025

W2022/7513030

W2022/9674571

W2022/9297701

W2022/9898836
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EAS_V_4_4_2022

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2022/3515701 NO ACCESS TO/FROM EXETER NEW YARD. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.



SLW IN OPERATION FOR 1C36 AND DOWN 
SLEEPER ONLY 



SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 


STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [20] 



[5] Pilot Brief 

[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 



HANDSIGNALLER REQUIRED OPPOSITE E62.



Work Details: Maintenance W2022/9372418

GW108
GW610
GW611
SW115

193m45ch and 194m68ch
Track Maintenance

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9372418
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0001 Sun

0001 Sun

0001 Sun

1210 Sun

1210 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0730 Sun

0730 Sun

0730 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Bay/Platform 5

Up Neck

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2022/2907573

P2022/3527683

P2022/3548067

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.

5M30 RETIMED LATER.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

SW125

36m30ch and 45m30ch

36m33ch and 39m62ch

36m33ch and 38m44ch

36m53ch and 38m25ch

36m33ch and 38m25ch

36m30ch and 38m40ch

37m40ch and 38m40ch

40m68ch and 41m8ch

48m24ch and 48m37ch

38m30ch and 51m20ch

38m35ch and 51m20ch

51m20ch and 51m39ch

ES Duties Only

OHL Work (Maintenance)

OHL Work

P & D Maintenance

S&T Points

RRAP Work

Remove Rail Defects

Structures Work

Structures Work

Track Maintenance

OHL Work (Ground Level)

Permanent Way Inspection

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9864437

W2022/9589506

W2022/9755270

W2022/9288915

W2022/9338754

W2022/9859190

W2022/9858717

W2022/9714971

W2022/9851437

W2022/9394387

W2022/9487772

W2022/9455023
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2355 Sat

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0635 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Sdgs 1 & 2

Down Netley

Up Netley

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

St. Denys

P2022/2903035

P2022/2907089

SWR: 2T75 WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
EASTLEIGH AND PORTSMOUTH HARBOUR.

SW135

SW140

78m70ch and 79m15ch

73m54ch and 79m20ch

73m54ch and 79m20ch

73m54ch and 79m20ch

1m60ch and 7m20ch

1m60ch and 7m20ch

1m60ch and 7m20ch

6m15ch and 7m0ch

1m60ch and 7m20ch

S&C Stoneblowing

S&T Maintenance

Track Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Third Rail Work

Track Maintenance

Survey Work

S&T Maintenance

11/09/22

11/09/22

11/09/22

11/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9224609

W2022/9224607

W2022/9186865

W2022/9297550

W2022/9296829

W2022/9235874

W2022/9235803

W2022/8989922

W2022/9235875

Week 24  - Continued

SUPERSEDED B
Y C

PPP



Page         981 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1930 Sat

1930 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

1930 Sun

1930 Sun

0810 Sun

0910 Sun

0910 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0910 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Single

Melksham Single

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Trowbridge

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Frome North Jn

Whatley Quarry

Bradford Jn

Blatchbridge Jn

Clink Road Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Frome North Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Tucker s Crossing

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2022/2897038 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 
POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0839 EXD-PAD / 0805 CDF-PMH SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



POSSESSION ENABLES UNIT CLEANING TO TAKE 
PLACE ON PLATFORM 3 LINE. 



ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE. 



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance W2022/9363625 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

94m73ch and 111m48ch

111m53ch and 114m44ch

94m73ch and 110m15ch

110m20ch and 111m48ch

0m20ch and 0m42ch

9m12ch and 107m0ch

94m31ch and 94m43ch

Track Maintenance

PL Tamping

S&T Maintenance

S&C Grinding Train

Structures Work

Track Maintenance

Structures Examination

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9363625

W2022/9371906

W2022/9371730

W2022/9370132

W2022/9839288

W2022/9370059

W2022/9410037

Week 24  - Continued
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Network Rail
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0810 Sun

0120 Sun

0120 Sun

0120 Sun

0040 Sat

0040 Sat

0040 Sat

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

10/09/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0910 Sun

0715 Sun

0715 Sun

0715 Sun

0510 Sat

0510 Sat

0510 Sat

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Westbury 
Avoiding lines
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Westbury

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Leatherhead Jn

Epsom

Epsom

Epsom

Ewell East

Epsom

Westbury North 
Jn

Westbury South 
Jn

Penleigh Park 
Footpath LC 
(R/G-X)
Cheam

Motspur Park Jn

Epsom

Epsom

Ewell West

P2022/2897038

P2022/2905538

P2022/3581508

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD.



GTR: 2B09 AND 2I05 TO START FROM SUTTON.

SO680
SW180

SO680
SW180

17m33ch and 17m60ch

17m33ch and 17m60ch

17m45ch and 15m0ch

PL Grinding Train

Track Maintenance

Permanent Way Inspection

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9884931

W2022/9345675

W2022/9536077

Week 24  - Continued

Continued
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0130 Sat
12/09/22
0400 Mon

PossessionDown and Up St. 
Helier

SuttonStreatham South 
Jn

P2022/2899573 THAMESLINK SERVICES VIA WIMBLEDON 
TERMINATE AND START BACK AT SUTTON 



CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES

SO510
SO680
SO700
SW180

10m60ch and 11m0ch

9m30ch and 11m10ch

0m65ch and 12m20ch

10m60ch and 11m15ch

11m40ch and 12m20ch

7m60ch and 10m67ch

0m71ch and 7m61ch

1m0ch and 8m13ch

0m70ch and 1m10ch

1m35ch and 1m50ch

2m20ch and 7m70ch

2m20ch and 7m70ch

2m8ch and 8m10ch

1m70ch and 2m25ch

0m65ch and 8m13ch

9m20ch and 9m72ch

10m40ch and 12m0ch

Structures Work

Drainage Inspection

Plain Line Heavy Refurb

Structures Work

Structures Work

Plain Line Heavy Refurb

Structures Examination

Wheel Timber Renewal

Structures Work

Structures Work

Drainage Work

Drainage Work

Structures Examination

Structures Work

Station Work

Drainage Work

Structures Work

10/09/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9705997

W2022/9801730

W2022/9753082

W2022/9578227

W2022/9659730

W2022/9332807

W2022/9342478

W2022/9562376

W2022/9577949

W2022/9577950

W2022/9801696

W2022/9801681

W2022/9836832

W2022/9358875

W2022/9358377

W2022/9344535

W2022/9586488

Week 24  - Continued

SUPERSEDED B
Y C

PPP



Page         984 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V_4_4_2022

1000 Tue

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0240 Sun

0730 Sun

13/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

1300 Tue

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0625 Sun

0805 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Down Siding

Up Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Up Kew Spur

Down Kew Spur

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Up Main/Up 
Twickenham
Down 
Twickenham/Dow
n Main

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Chessington South

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Feltham

Barnes Jn

Chessington 
South

Barnes Jn

Hounslow Jn

Kew East Jn

South Acton Jn

Twickenham

Barnes

P2022/2899573

P2022/3718723

P2022/2910797

P2022/3581203

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.

SW185

EA1330
SW210
SW230
SW240

SW210
SW230

2m75ch and 7m40ch

7m60ch and 10m67ch

8m55ch and 9m0ch

1m0ch and 1m50ch

13m75ch and 14m20ch

9m70ch and 10m30ch

7m40ch and 14m20ch

0m0ch and 0m0ch

7m40ch and 14m20ch

9m0ch and 9m15ch

6m49ch and 7m44ch

Station Work

PL Tamping

Structures Work

Drainage Inspection

Permanent Way Inspection

Track Maintenance

Preparatory Work

Permanent Way Inspection

Preparatory Work

Structures Work

Permanent Way Inspection

13/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9729231

W2022/9332954

W2022/9725121

W2022/9801650

W2022/9785924

W2022/9346076

W2022/9361587

W2022/9345940

W2022/9363498

W2022/9847977

W2022/9535022

Week 24  - Continued

Continued
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

0030 Thu

0030 Thu

0030 Thu

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

15/09/22

15/09/22

15/09/22

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0430 Mon

0430 Mon

0430 Mon

0530 Thu

0530 Thu

0530 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Ascot Loop

Down Frimley

Ash Vale 
Single/Up Frimley
Up Twickenham

Down 
Twickenham
Down Chertsey

Up Chertsey

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Ascot

Frimley Jn

Wokingham Jn

Addlestone

Wimbledon

East Putney

Wimbledon Park 
Depot

Isleworth

Old Kew Jn

New Kew Jn

Ascot

Staines Jn

Virginia Water

East Putney

Putney Bridge

Wimbledon Park 
Depot

Chiswick

Kew East Jn

South Acton Jn

P2022/3720108

P2022/3718765

P2022/3718791

SW210
SW255
SW260

SW225

EA1330
SW230
SW240

19m58ch and 36m8ch

5m50ch and 8m47ch

0m0ch and 0m0ch

Resignalling Work

S&T Maintenance

S&T Maintenance

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

15/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9794142

W2022/9844497

W2022/9346041

Week 24  - Continued
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EAS_V_4_4_2022

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down Reading

Up Reading

Loco Sidings

Reedham Sidings

Tonbridge West Jn

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Redhill

Stoats Nest Jn

Redhill

East Croydon

Purley

Redhill

Redhill

Stoats Nest Jn

P2022/2874207 *** MULTI-PART POSSESSION ***

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST 

CROYDON TO COULSDON NORTH G.F. (DOWN 
FAST/QUARRY) 

S/S (THREE LINE BLOCK THROUGH PURLEY 
OVERNIGHT) **



FROM 0105 SATURDAY UNTIL 0105 SUNDAY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS 

FOLLOWS:

REDHILL TO TONBRIDGE



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP 

FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND 

FRAME CROSSOVER (2 points) AND EAST 
CROYDON (T1621 

points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 

CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER 
FAST/QUARRY LINES 

BETWEEN EAST CROYDON AND EARLSWOOD. 



GWR TO START/TERMINATE AT REIGATE AND 
SHUNT USING 

RG17 SIGNAL AND RG12PTS AT REIGATE.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS 

FOLLOWS:

PURLEY, REDHILL AND HORLEY (GTR)

REDHILL AND TONBRIDGE (GTR)

GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)



POSSESSION TAKEN AROUND: GRINDER AT 
SIGNAL T461, DOWN REDHILL LINE AT STOATS 
NEST JN - (PART TWO)



POSSESSION GIVEN UP AROUND: GRINDER AT 
SIGNAL T462, UP REDHILL LINE AT COULSDON 
SOUTH - (PART THREE)

SO500
SO550
SO560
SW300

18m30ch and 18m55ch

22m40ch and 21m50ch

20m45ch and 23m0ch

17m0ch and 20m13ch

20m45ch and 21m50ch

20m45ch and 23m0ch

25m77ch and 27m50ch

23m10ch and 23m21ch

14m47ch and 20m19ch

22m15ch and 24m46ch

16m40ch and 17m55ch

20m45ch and 21m77ch

22m27ch and 22m65ch

16m40ch and 17m20ch

20m45ch and 23m0ch

28m0ch and 33m5ch

37m70ch and 38m13ch

Structures Work

Track Maintenance

Rail Testing and Lubrication

Cable Work

Track Maintenance

Platform / Structures Gauging

Track Maintenance

Structures Work

S&T Renewal

Off Track Work

PL Grinding Train

Structures Examination

Survey Work

PL Grinding Train

S&T Maintenance

Earthwork

Structures Examination

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9640425

W2022/9888117

W2022/9846345

W2022/9828471

W2022/9289337

W2022/9846431

W2022/9846333

W2022/9755757

W2022/9685243

W2022/9846436

W2022/9358126

W2022/9341263

W2022/9311127

W2022/9358149

W2022/9848596

W2022/9354987

W2022/9858948

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Sun
12/09/22
0500 Mon

PossessionUp Redhill

Down Redhill

Shalford JnGomshall

P2022/2874207

P2022/2910039 GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.

SO560
SW300

13m46ch and 21m60ch

14m47ch and 20m19ch

25m77ch and 27m35ch

16m77ch and 17m8ch

23m0ch and 23m20ch

22m30ch and 22m57ch

22m75ch and 23m21ch

35m55ch and 36m15ch

40m15ch and 41m25ch

Structures Examination

Track Maintenance

Tunnel Work

Structures Examination

Structures Work

Structures Examination

Structures Work

Earthwork

Drainage Work

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9205037

W2022/9090547

W2022/9069642

W2022/9341421

W2022/9739471

W2022/9341343

W2022/9591080

W2022/9396724

W2022/9381492

Week 24  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Windsor 
Fast

DW/DWF

Platforms 7 to 15

Down Main Fast

Up Main Fast

UMR/DWS/DW/D
WS

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Waterloo

Waterloo

Queenstown 
Road

Waterloo

P2022/3575227

P2022/3575153

P2022/2909138

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Unload S&C Materials

Track Maintenance

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

25Week

W2022/9518586

W2022/9518588

W2022/9776997

W2022/9374791
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3614928 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9621970

Week 25  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3615723 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9623833

W2022/9623834

W2022/9623832

W2022/9623831
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

19/09/22

19/09/22

19/09/22

19/09/22

1030 Sat

1030 Sat

1030 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Factory Jn

Longhedge Jn

P2022/3575047

P2022/3513183

P2022/2865624 ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY.



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



ACCESS TO BATTERSEA YARD VIA DOWN/UP 
STEWARTS LANE AT FACTORY JN

SO250
SW100

SO250
SW100
SW210

SO250
SW100

0m53ch and 3m34ch

0m56ch and 1m16ch

0m10ch and 1m75ch

0m34ch and 3m45ch

0m34ch and 3m51ch

0m34ch and 2m10ch

0m34ch and 2m5ch

Permanent Way Inspection

S&T Maintenance

Structures Examination

Resignalling Work

Structures Examination

Track Maintenance

Resignalling Work

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518530

W2022/9369326

W2022/9734844

W2022/9405541

W2022/9205241

W2022/9422915

W2022/9416653
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

New Malden Jn

Raynes Park

P2022/3575221

P2022/3575203

P2022/3575208

P2022/3615001

P2022/3615652

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW105
SW180
SW190

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518624

W2022/9518584

W2022/9518591

W2022/9622123

W2022/9623786

W2022/9623787

W2022/9623788

W2022/9623785
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

New Malden Jn

New Malden Jn

Motspur Park Jn

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Durnsford Road

New Malden Jn

Raynes Park

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/2909643

P2022/3615724

SWR: ON SATURDAY NIGHT, 5Y61 TO BE 
DIVERTED TO GUILDFORD, 2K79 TO BE DIVERTED
VIA RICHMOND.

ON SUNDAY 2D06 AND 2D08 WILL NOT RUN. 2K05
TO START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 0515

SW105
SW180
SW190

SW105
SW195
SW200

6m64ch and 9m20ch

6m64ch and 7m19ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Track Maintenance

Drainage Work

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9373236

W2022/9331531

W2022/9623838

W2022/9623835

W2022/9623836

W2022/9623837
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0205 Sat

0205 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0730 Sun

0818 Sun

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

0400 Mon

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0755 Sun

0843 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Alton

Up Alton

Up Slow

Down Slow

Down Fast

Up Fast

Down Bay

Up Bay (Platform 
3)
Down Slow

Down Fast

Up Fast

Up Slow

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Ash Vale Jn

Fleet

Woking

Fleet

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Pirbright Jn

Woking Jn

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

P2022/2910146

P2022/3552124

P2022/3552104

WOKING NO. 1 AND NO. 2 RECEPTION ROADS TO 
BE KEPT CLEAR. 

DOWN YARD SHUNTING SIDING TO BE KEPT 
CLEAR. 



NO SHUNTS AVAILABLE VIA GD635. 



SWR: ON SATURDAY:

STOPPING SERVICES VIA SURBITON TO START 
AND TERMINATE AT WOKING. 

WEYMOUTH SERVICES TO BE DIVERTED VIA 
GUILDFORD AND HAVANT. 



SWR: ON SUNDAY:

STOPPING SERVICES VIA SURBITON TO START 
AND TERMINATE AT WEYBRIDGE.

WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. 

WEST OF ENGLAND SERVICES TO BE DIVERTED 
TO READING ALL WEEKEND. 

SOUTHAMPTON, PORTSMOUTH VIA EASTLEIGH 
AND POOLE SERVICES TO START AND 
TERMINATE AT BASINGSTOKE. 

ALTON AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
GUILDFORD AND BETWEEN BASINGSTOKE AND 
WOKING/WEYBRIDGE. 



DB CARGO: 6O03, 6M08 AND 6O38 TO BE 
DIVERTED VIA READING. 



GBRf: 4Y19, 4Y81 AND 6Y82 TO BE DIVERTED VIA 
READING.

SW105
SW110
SW120
SW255

SW105

SW105
SW125

32m40ch and 32m50ch

29m50ch and 30m0ch

26m2ch and 26m15ch

24m72ch and 29m60ch

24m9ch and 26m75ch

24m70ch and 36m50ch

27m58ch and 30m0ch

24m20ch and 25m0ch

32m60ch and 35m0ch

24m72ch and 26m75ch

24m50ch and 36m50ch

33m0ch and 35m0ch

47m50ch and 48m5ch

48m10ch and 47m0ch

D&P Maintenance

Structures Examination

Telecoms Maintenance

Earthwork

S&C Medium Refurb

Structures Examination

Cable Work

Survey Work

Earthwork

Track Maintenance

Structures Examination

Earthwork

Permanent Way Inspection

Permanent Way Inspection

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9653466

W2022/9871676

W2022/9703224

W2022/9441424

W2022/9823234

W2022/9445578

W2022/9438921

W2022/9893548

W2022/9440417

W2022/9378045

W2022/9445298

W2022/9249061

W2022/9414673

W2022/9414672
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0910 Sun

1130 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0110 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0925 Sun

1145 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0720 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Basingstoke

Basingstoke

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Petersfield

Basingstoke

Basingstoke

Wareham

Worgret Jn

Winfrith UWC

Wool

Haslemere

P2022/3531556

P2022/3552461

P2022/3028334

P2022/2906381

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SW105

SW105
SW125

SW105
SW166

SW110

48m0ch and 48m40ch

47m25ch and 47m50ch

121m5ch and 135m50ch

121m5ch and 135m50ch

121m5ch and 135m50ch

43m20ch and 54m63ch

43m20ch and 54m63ch

43m20ch and 46m65ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Point Heater Maintenance

PL Tamping

PL Tamping

Track Maintenance

PL Tamping

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9414720

W2022/9414674

W2022/9193061

W2022/9441708

W2022/9224719

W2022/9224630

W2022/7513184

W2022/9235987

Week 25  - Continued

SUPERSEDED B
Y C

PPP



Page         996 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sat

0025 Sat

0025 Sat

0005 Sun

0005 Sun

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

Down Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Feniton

Chard Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Yeovil Jn

Chard Jn

P2022/2910226

P2022/2902190

SWR: SALISBURY TO SOUTHAMPTON AND 
EASTLEIGH SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL & EASTLEIGH.



GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
START & TERMINATE AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FREIGHTLINER: 7V98, 7O43 & 7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA WINCHESTER
& BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
WINCHESTER & BASINGSTOKE.

SW115
SW130
SW150

SW115

18m28ch and 18m63ch

73m41ch and 80m20ch

18m30ch and 23m28ch

84m20ch and 95m70ch

86m30ch and 86m70ch

18m30ch and 23m28ch

73m41ch and 80m20ch

22m75ch and 23m25ch

19m27ch and 81m65ch

122m75ch and 134m4ch

122m75ch and 159m20ch

129m10ch and 134m9ch

122m75ch and 134m4ch

LC  Work

Track Maintenance

S&T Maintenance

Track Maintenance

PL Tamping

Track Maintenance

S&T Maintenance

Structures Work

S&C Medium Refurb

Rail Testing and Lubrication

PL Tamping

Tunnel Examination

Track Maintenance

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9873361

W2022/9193231

W2022/9224722

W2022/9186827

W2022/9192169

W2022/9193190

W2022/9224723

W2022/9393903

W2022/9379096

W2022/9297796

W2022/9224689

W2022/9346460

W2022/7513354
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Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0001 Sun

0001 Sun

0001 Sun

1100 Thu

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

22/09/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

1200 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Branch Sidings
(North Yard)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

P2022/3488943

P2022/3548462

P2022/3729025

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

SW125

36m24ch and 36m49ch

35m42ch and 37m40ch

35m73ch and 36m78ch

35m73ch and 37m0ch

36m48ch and 37m10ch

40m0ch and 51m20ch

40m0ch and 51m20ch

40m0ch and 51m20ch

40m0ch and 51m20ch

51m0ch and 51m30ch

P & D Maintenance

ES Duties Only

P & D Maintenance

S&C Grinding Train

Hand Rail Grinding

Unload CWR

PL Tamping

Rail Testing and Lubrication

Track Maintenance

Patrolling 

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

22/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9374019

W2022/9871976

W2022/9373843

W2022/9344680

W2022/9894778

W2022/9767568

W2022/9399872

W2022/9297654

W2022/7513034

W2022/9916206
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

19/09/22

19/09/22

19/09/22

19/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2022/2864412 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC



SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THE FOLLOWING:

WEST CROYDON AND SUTTON 

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 
CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN

SO510
SO680
SO700
SW180

11m40ch and 12m20ch

12m70ch and 13m15ch

12m0ch and 12m43ch

10m30ch and 13m40ch

10m0ch and 12m0ch

14m65ch and 15m10ch

14m66ch and 15m7ch

15m71ch and 16m11ch

14m32ch and 17m40ch

11m36ch and 12m45ch

14m70ch and 15m25ch

9m46ch and 13m40ch

15m30ch and 17m32ch

8m13ch and 12m43ch

8m13ch and 12m43ch

9m37ch and 12m43ch

11m30ch and 11m50ch

Structures Work

Structures Work

Structures Examination

Earthwork

Plain Line Heavy Refurb

Structures Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

C2 Rerail - Both Rails

Other E&P Work

Structures Work

Drainage Work

Track Maintenance

PL Tamping

Plain Line Heavy Refurb

Structures Examination

Structures Examination

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9659692

W2022/9862473

W2022/9324104

W2022/9648308

W2022/9758098

W2022/9910915

W2022/9418276

W2022/9418277

W2022/9344891

W2022/9892303

W2022/9684561

W2022/9388190

W2022/9090601

W2022/9315792

W2022/9315770

W2022/9738570

W2022/9795471
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0110 Sat

0730 Sun

0730 Sun

17/09/22

18/09/22

18/09/22

0510 Sat (10 hrs)

0805 Sun

0805 Sun

Possession

Line 
Blockage

Line 
Blockage

Down Bookham

Up Bookham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Effingham Jn

Barnes Jn

Barnes Bridge

Leatherhead Jn

Barnes

Barnes Jn

P2022/2864412

P2022/3529987

P2022/3614981

SW180

SW210
SW230

12m70ch and 13m15ch

14m70ch and 15m10ch

10m30ch and 13m7ch

12m17ch and 12m37ch

8m20ch and 17m32ch

9m2ch and 9m24ch

11m0ch and 13m72ch

14m71ch and 15m1ch

18m25ch and 22m8ch

18m25ch and 22m8ch

18m25ch and 22m8ch

6m49ch and 7m44ch

Structures Work

Structures Work

Structures Examination

Structures Work

Structures Examination

Structures Examination

C2 Rerail - Both Rails

Structures Work

PL Tamping

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

17/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9862524

W2022/9644123

W2022/9735529

W2022/9696724

W2022/9214194

W2022/9355189

W2022/9344990

W2022/9421538

W2022/9722485

W2022/9377791

W2022/9623782

W2022/9622082
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Feltham Depot

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

P2022/2910199 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. STAINES SIDING NO.1, UP 
SIDING EAST, UP GOODS LOOP TO BE KEPT 
CLEAR



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING.



CURRENT TO BE MAINTAINED IN FELTHAM 
DEPOT



UP/DOWN ARRIVAL TO BE ISOLATED



GBRf: ON SATURDAY 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY, 4Y19 AND 
4Y81 TO BE DIVERTED VIA READING



DB CARGO: ON SATURDAY 6O03 TO BE 
DIVERTED VIA READING. 6Y55 AND 7Y56 WILL 
NOT RUN. ON SUNDAY 6O38 AND 6M38 TO BE 
DIVERTED VIA READING.

SW210
SW230
SW250
SW255

18m60ch and 19m62ch

19m30ch and 25m48ch

21m30ch and 28m50ch

19m77ch and 21m15ch

13m20ch and 15m65ch

16m3ch and 19m62ch

21m30ch and 28m50ch

21m30ch and 28m50ch

19m30ch and 25m48ch

Preparatory Work

Track Maintenance

Follow-Up Work

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Preparatory Work

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9482822

W2022/9378136

W2022/9414128

W2022/9482680

W2022/9482737

W2022/9313709

W2022/9414004

W2022/9414005

W2022/9414127
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0130 Sat

0130 Sat

0130 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0200 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0500 Sat

0500 Sat

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up DC 
Electric

Bay Platform

DC Arrival and 
Departure Line

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
Goods

Down and Up

Up and Down 
South West

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up DC 
Electric

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Willesden Jn Low 
Level

Willesden Jn Low 
Level

Willesden TMD

Acton Canal Wharf

Acton East Jn

Neasden Jn

South Acton Jn

West London Jn 
(Willesden)

Gunnersbury Jn

Kew East Jn

Willesden Jn Low 
Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Kensal Green

Willesden Jn Low 
Level

Willesden TMD

Acton Canal 
Wharf

Acton Wells Jn

South Acton Jn

Kensal Green

P2022/2907327 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL NLL SERVICES



WCML FREIGHT TO BE DIVERTED VIA BARNES, 
KEW EAST JN, ACTON WELLS JN, SOUTH WEST 
SIDINGS, PRIMROSE HILL, NLL/ NLL INCLINE/ 
STRATFORD



ARL ECS MOVES TO / FROM GOSPEL OAK TO 
BARKING LINE TO REVERSE SHUNT SIGNAL 
NL1000



RL NLL SERVICES WILL RUN BETWEEN CAMDEN 
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ACTON CANAL WHARF SIGNAL BOX TO BE 
MANNED 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND 



CD E&P: Stray current work

NLL CYCLIC TYPE 9 ROTR

NLL CYCLIC TYPE 13

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD167
SW240

5m23ch and 5m33ch

4m65ch and 5m25ch

1m60ch and 0m45ch

1m57ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 2m55ch

0m43ch and 0m57ch

1m57ch and 0m45ch

0m5ch and 2m47ch

1m57ch and 2m70ch

2m55ch and 3m44ch

4m65ch and 5m25ch

1m60ch and 4m30ch

5m38ch and 0m28ch

5m10ch and 5m31ch

1m60ch and 0m45ch

In Connection With 
Engineering Work

Track Survey

URFDO Inspections

Structures Work

URFDO Inspections

Patrolling 

OOC Station Development

Remove Rail Defects

Structures Work

P-Way Maintenance

Station Work

Track Survey

Drainage Inspection

Remove Rail Defects

Structures Work

Remove Rail Defects

In Connection With 

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9850581

W2022/9189243

W2022/8589022

W2022/9126331

W2022/8589018

W2022/8496568

W2022/9711417

W2022/8588724

W2022/9236831

W2022/8519669

W2022/9760886

W2022/9189318

W2022/9190432

W2022/9339337

W2022/9476420

W2022/8588437

W2022/9850772
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0100 Mon

0100 Mon

0100 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0645 Sun

0645 Sun

0500 Mon

0500 Mon

0500 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Bay Platform

DC Arrival and 
Departure Line

Down and Up DC 
Electric

Bay Platform

DC Arrival and 
Departure Line

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Willesden Jn Low 
Level

Willesden TMD

Willesden Jn Low 
Level

Willesden Jn Low 
Level

Willesden TMD

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Willesden Jn Low 
Level

Willesden TMD

Kensal Green

Willesden Jn Low 
Level

Willesden TMD

Merstham

Redhill

P2022/2907327

P2022/3457225 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR LAST READING TO GATWICK SERVICE TO 
TERMINATE AT REDHILL - ONWARD 
PASSENGERS TO TRAVEL ON GTR SERVICES



GWR TO STABLE IN REDHILL LHS

SO500
SO550
SO560
SW300

5m23ch and 5m33ch

5m23ch and 5m33ch

4m35ch and 5m45ch

22m10ch and 21m50ch

Engineering Work

In Connection With 
Engineering Work

S&C Tamping

Track Maintenance

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9850727

W2022/9356307

W2022/9336451
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0100 Sun

0100 Sun

1025 Sun

1025 Sun

1025 Sun

1225 Sun

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

26/09/22

25/09/22

25/09/22

25/09/22

26/09/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

1025 Sun

0400 Mon

1225 Sun

1225 Sun

1225 Sun

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Platform 4

Platform 5

Up Main Slow

Down Main Slow

Platforms 1 - 5

South Siding

Platform 4

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3575228

P2022/3575206

P2022/3508386

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 4 AND 5 TO BE KEPT 
CLEAR.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m15ch

0m4ch and 2m70ch

Permanent Way Inspection

Permanent Way Inspection

Wheel Timber Renewal

Permanent Way Inspection

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26Week

W2022/9518632

W2022/9518589

W2022/9356749

W2022/9622713

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3615224 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9622665

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2022/3615728 SO110
SO250
SW100 0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9624082

W2022/9624083

W2022/9624084

W2022/9624085

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Nine Elms Jn

Waterloo

Nine Elms Jn

Waterloo

P2022/3729498

P2022/3729499

SO110
SW100

SO110
SW100

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9648504

W2022/9648505

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0940 Sat

0940 Sat

0940 Sat

30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

24/09/22

24/09/22

24/09/22

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

1030 Sat

1030 Sat

1030 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

West London Jn 
(SW)

P2022/3729500

P2022/3575149

SO110
SW100

SO250
SW100

0m0ch and 0m0ch

0m53ch and 3m34ch

S&T Maintenance

Permanent Way Inspection

30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

24/09/22

24/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9648506

W2022/9518509

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Sidings 1 - 38

West London 
Siding No.1

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Clapham Jn

Durnsford Road

Clapham Yard

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Vauxhall

Clapham Yard

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

P2022/2910259

P2022/3575222

P2022/3575204

P2022/3575156

P2022/3615261

BERTHING AVAILABLE IN CLAPHAM YARD.



SWR: LINE DIVERSIONS TO APPLY. ECS TO BE 
DIVERTED TO WIMBLEDON, STAINES, FELTHAM 
AND STRAWBERRY HILL.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1

SW100
SW105
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

2m69ch and 4m20ch

3m58ch and 4m10ch

3m54ch and 5m22ch

3m74ch and 4m25ch

1m40ch and 5m22ch

1m40ch and 5m22ch

1m40ch and 5m22ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

Resignalling Work

Litter / Graffiti Clearance

Drainage Work

Structures Examination

Track Maintenance

S&C Grinding Train

Unload Materials

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9417080

W2022/9438800

W2022/9315826

W2022/9808234

W2022/9380167

W2022/9822221

W2022/9811783

W2022/9518625

W2022/9518585

W2022/9518513

W2022/9622688

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0135 Sun

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Fast

Up Main/Up 
Fast/Up Main

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Kingston

Down Kingston

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Romsey Jn

Eastleigh

Shawford

Shawford

Surbiton

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh East Jn

Shawford Down 
Jn

Southampton 
Airport Parkway

Stoneham Jn

Durnsford Road

New Malden Jn

Raynes Park

P2022/3615781

P2022/2910347

P2022/2910361

SERVICES TO RUN VIA THE DOWN SLOW FROM 
SHAWFORD DOWN JN TO EASTLEIGH.

SWR: ON SATURDAY 1B01 TO RUN ON THE DOWN
SLOW AND 2K79 TO BE DIVERTED VIA 
RICHMOND. 5Y61 TO BE DIVERTED TO 
GUILDFORD. ON SUNDAY 2D06 AND 2D08 WILL 
NOT RUN. 2K05 TO START FROM KINGSTON AND 
2D07 WILL NOT RUN [ECS AFER POSSESSION 
CLEARS TO EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 0515

SW100
SW105
SW180
SW190

SW105
SW130

SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

73m0ch and 74m32ch

78m55ch and 80m30ch

6m64ch and 10m70ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Preparatory Work

S&T Work

Track Maintenance

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9624023

W2022/9624024

W2022/9624025

W2022/9624026

W2022/9384809

W2022/9666920

W2022/9388590

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3615726

P2022/3729523

SW105
SW195
SW200

SW105
SW195
SW200

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9624074

W2022/9624075

W2022/9624076

W2022/9624077

W2022/9765282

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3729525

P2022/3729526

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9765283

W2022/9765327

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3729527 SW105
SW195
SW200 0m0ch and 0m0ch

S&T Maintenance
30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9765373
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EAS_V_4_4_2022

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

26/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0400 Mon

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Alton

Up Alton

Up Slow

Down Slow

Down Fast

Up Fast

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Ash Vale Jn

Fleet

Woking Up Yard

Byfleet Jn

Fleet

Woking

Guildford

Woking Down Yard

Woking East

Pirbright Jn

Woking Jn

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

P2022/2910147 ON SUNDAY ROUTE AVAILABLE AT WEYBRIDGE 
TO SHUNT VIA WK1102. SHUNTS AVAILABLE AT 
GUILDFORD. WOKING DOWN BAY, PLATFORM 3 
AND DEAD END ROADS 3,5 AND 6 TO BE KEPT 
CLEAR. 



SWR: ON SATURDAY STOPPING SERVICES VIA 
SURBITON TO START AND TERMINATE AT 
WOKING. WEYMOUTH SERVICES TO BE 
DIVERTED VIA GUILDFORD AND HAVANT. ON 
SUNDAY STOPPING SERVICES VIA SURBITON TO 
START AND TERMINATE AT WEYBRIDGE. 
WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO BE DIVERTED TO READING ALL 
WEEKEND. SOUTHAMPTON, PORTSMOUTH VIA 
EASTLEIGH AND POOLE SERVICES TO START 
AND TERMINATE AT BASINGSTOKE. ALTON AND 
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
GUILDFORD AND BETWEEN BASINGSTOKE AND 
WOKING/WEYBRIDGE.



DB CARGO: 6O03, 6M08 AND 6O38 TO BE 
DIVERTED VIA READING. 



GBRf: 4Y19, 4Y81 AND 6Y82 TO BE DIVERTED VIA 
READING.

SW105
SW110
SW120
SW255

21m54ch and 24m27ch

29m37ch and 29m60ch

23m37ch and 25m24ch

33m0ch and 35m0ch

24m27ch and 25m20ch

21m40ch and 23m15ch

33m0ch and 35m0ch

21m29ch and 25m24ch

21m29ch and 23m15ch

31m11ch and 32m50ch

29m30ch and 30m76ch

Vegetation Clearance

Survey Work

S&C Partial Renewal

Survey Work

Survey Work

Survey Work

Earthwork

S&C Medium Refurb

Conductor Rail Renewal

Cable Work

Survey Work

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9902528

W2022/9915574

W2022/9908420

W2022/9911528

W2022/9441421

W2022/9641795

W2022/9249063

W2022/9386266

W2022/9247750

W2022/9438992

W2022/9642105

Week 26  - Continued
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EAS_V_4_4_2022

0210 Sat

0730 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1330 Sun

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0400 Mon

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1343 Sun

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Fleet

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2910192

P2022/3552391

P2022/3552462

P2022/3552481

P2022/3531726

P2022/3552423

ACCESS TO LONG VALLEY SIDINGS AND BARTON
MILL SIDINGS IS AVAILABLE FOR THE BERTHING 
OF STOCK.



SWR: ON SATURDAY, STOPPING SERVICES VIA 
SURBITON TO START & TERMINATE AT WOKING. 
WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD & HAVANT. ON SUNDAY, STOPPING 
SERVICES VIA SURBITON TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
& HAVANT. WEST OF ENGLAND SERVICES WILL 
DIVERT TO READING ALL WEEKEND. 
SOUTHAMPTON, PORTSMOUTH VIA EASTLEIGH 
AND POOLE SERVICES TO START & TERMINATE 
AT BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BASINGSTOKE
AND GUILDFORD AND BETWEEN BASINGSTOKE 
AND WOKING/WEYBRIDGE. 



DB CARGO: 6O03, 6M08 & 6O38 TO BE DIVERTED 
VIA READING. 



GBRf: 4Y19, 4Y81 & 6Y82 TO BE DIVERTED VIA 
READING.

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105

39m50ch and 42m0ch

43m54ch and 46m64ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

Earthwork

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9251925

W2022/9193238

W2022/9414723

W2022/9414621

W2022/9414725

W2022/9414721

W2022/9414622

Week 26  - Continued
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EAS_V_4_4_2022

0020 Sun

0020 Sun

0020 Sun

0015 Sun

25/09/22

25/09/22

25/09/22

25/09/22

0740 Sun

0740 Sun

0740 Sun

0825 Sun

Possession

Possession

Sidings 
Possession

Possession

Maritime Back 
Road

Down Slow/Down 
Main
Down 
Fast/Redbridge 
Goods
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Bay Sidings East

Down Test Valley

Up Test Valley

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Romsey Jn

Millbrook 
(SW105)

Southampton

Southampton

Redbridge Jn

P2022/3028972

P2022/3607973

SOUTHAMPTON PLATFORMS 3 & 4, DOWN BAY 
AND DOWN LOOP TO BE KEPT CLEAR



SWR: ALL DOWN SERVICES TO USE THE UP FAST
(REVERSIBLE) BETWEEN SOUTHAMPTON AND 
MILLBROOK.



GTR: PLATFORM ALTERATIONS TO APPLY

SW105

SW105
SW150

79m20ch and 80m35ch

79m20ch and 80m35ch

79m20ch and 80m35ch

22m78ch and 23m25ch

S&T Maintenance

Track Maintenance

S&C Stoneblowing

Structures Work

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9224656

W2022/9193334

W2022/9224739

W2022/9210837
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EAS_V_4_4_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0630 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

24/09/22

01/10/22

01/10/22

01/10/22

30/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

0630 Sat

0530 Sat

0530 Sat

0530 Sat

2330 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Weymouth

Weymouth

Dorchester South

Weymouth

Weymouth

Weymouth

Dorchester South

Weymouth

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

P2022/2991847 GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



SWR: SWR: SERVICES TO TERMINATE AT 
WESTBURY OR CASTLE CARY.



STOCK CAN BERTH IN WEYMOUTH PLATFORMS 1
TO 3.



DOWN ENGINEERING AND PASSENGER 
SERVICES

[5] PILOT BRIEF AT CASTLE CARY 

[5] CASTLE CARY TO YEOVIL PEN MILL (REDUCED
SPEED) 

[2] SERVICE TO COME TO A STAND AT YPM62/64 
SIGS AND BE TALKED PAST BY SIGNALLER

[2] YEOVIL PEN MILL FOR PILOT DROP OFF 



UP ENGINEERING AND PASSENGER SERVICES

[5] PILOT BRIEF AT YEOVIL PEN MILL AND 
SIGNALLERS TO AUTHORISE TO PASS SIGNAL AT
DANGER

[5] YEOVIL PEN MILL TO CASTLE CARY (REDUCED
SPEED) 

[2] CASTLE CARY FOR PILOT DROP OFF 



*** SPECIAL WORKING INSTRUCTIONS ***



PILOT WORKING IS AUTHORISED BETWEEN 
CASTLE CARY 968B PTS AND YEOVIL PEN MILL 
52PTS IN ACCORDANCE WITH THE RULE BOOK 
MODULE P2. ALL DOWN SERVICES WILL NEED TO
STOP AT SIGNAL YPM62/64 AND CONTACT THE 
SIGNALLER FOR AUTHORITY TO PASS THESE 
SIGNALS AT DANGER. PASSENGER SERVICES 
WILL BE ROUTED FROM & TO YEOVIL PEN MILL 
PLATFORM 1 AND ENGINEERING TRAFFIC FROM 
& TO YEOVIL PEN MILL PLATFORM 3.

GW500
SW105
SW115
SW175
SW178

143m28ch and 154m20ch

141m5ch and 141m40ch

149m7ch and 149m75ch

141m5ch and 141m40ch

161m50ch and 162m0ch

141m6ch and 142m50ch

143m40ch and 145m50ch

153m0ch and 162m0ch

145m36ch and 145m56ch

158m28ch and 162m0ch

143m28ch and 162m0ch

154m0ch and 156m60ch

141m40ch and 162m2ch

Vegetation Clearance

Lever Frame Overhaul

Earthwork

Lever Frame Overhaul

Structures Work

Patrolling 

Patrolling 

Patrolling 

Station Work

S&T Renewal

C11 Rerail Resleeper 
Reballast - Trax

Drainage Inspection

Structures Examination

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9841628

W2022/9837911

W2022/9915243

W2022/9624555

W2022/9249522

W2022/9841523

W2022/9841531

W2022/9841515

W2022/9855261

W2022/9627726

W2022/9351623

W2022/9733342

W2022/9468016
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

0030 Fri

2330 Fri

0115 Mon

0105 Sun

0105 Sun

0100 Thu

0040 Sun

0040 Sun

30/09/22

30/09/22

30/09/22

30/09/22

01/10/22

26/09/22

25/09/22

25/09/22

29/09/22

25/09/22

25/09/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0415 Mon

0725 Sun

0725 Sun

0455 Thu

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

All Lines

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Up Main

Down Main

Up Loop

Down Main

Up Main

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Guildford

Haslemere

Liss

Haslemere

Gillingham West Jn

Gillingham (Dorset)

Weymouth

Dorchester South

Weymouth

Castle Cary Jn

Guildford

Haslemere

Shalford Jn

Farncombe

Wilton South

Gillingham 
(Dorset)

P2022/2991847

P2022/3533132

P2022/2895406

P2022/3707969

P2022/2907106

HASLEMERE UP LOOP TO BE KEPT CLEAR

SW110
SW200
SW265

SW110

SW110

SW115

30m33ch and 30m45ch

31m49ch and 51m25ch

31m49ch and 51m25ch

31m49ch and 51m25ch

35m17ch and 38m38ch

86m48ch and 105m24ch

86m48ch and 105m24ch

Permanent Way Inspection

PL Tamping

Third Rail Work

Track Maintenance

Unload CWR

Track Maintenance

PL Tamping

30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

26/09/22

25/09/22

25/09/22

29/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9390620

W2022/9224846

W2022/9236040

W2022/7515378

W2022/9844018

W2022/7601019

W2022/9224850

Week 26  - Continued
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

25/09/22

25/09/22

25/09/22

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Alton

Farnham

Aldershot North 
Jn

Farnham

P2022/2895682 SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



SIDING NO.1. NO OUTBERTHING REQUIRED

SW120
SW123

49m3ch and 49m12ch

40m23ch and 40m43ch

33m43ch and 49m12ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9353145

W2022/9353370

W2022/9380631
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908228 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

31m3ch and 32m50ch

31m0ch and 37m75ch

34m24ch and 36m15ch

36m70ch and 37m75ch

32m55ch and 33m61ch

32m55ch and 37m45ch

35m0ch and 36m0ch

36m50ch and 38m5ch

36m60ch and 37m75ch

P-Way Maintenance

ES Duties Only

OHL Work (Maintenance)

Rail Testing and Lubrication

Prep for RDT

Structures Examination

S&T Maintenance

Follow-Up Work

Rail Testing and Lubrication

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9871147

W2022/9897557

W2022/9416122

W2022/9411811

W2022/9401708

W2022/9411760

W2022/9386060

W2022/9871615

W2022/9886687
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0545 Sun

0545 Sun

1210 Sun

1210 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0800 Sun

0800 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Up Neck

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Basingstoke

P2022/2908228

P2022/3531716 SW125

51m20ch and 51m39ch
Permanent Way Inspection

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9414722

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Fri

2305 Fri

2305 Fri

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

1930 Sun

1930 Sun

0800 Mon

2305 Mon

2305 Tue

12/10/22

01/10/22

12/10/22

07/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

07/10/22

07/10/22

03/10/22

04/10/22

05/10/22

0620 Wed

2210 Sat

0620 Wed

0605 Fri

1930 Sun

1930 Sun

1930 Sun

1930 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

0605 Fri

0605 Fri

1800 Mon

0605 Tue

0605 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1

Down and Up 
Athelney

Up Siding

Down/Up 
Passenger Loop

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single

Up/Down Goods 
Loop

Single

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Sidings

Down and Up 
Westbury/Athelne
y
Single

Up Sidings

Up Sidings

Up Sidings

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Castle Cary

Cogload Jn

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Somerton GF

Castle Cary

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Merehead Quarry
Jn

Merehead West

Castle Cary

East Somerset Jn
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

P2022/2907988 11 DAY BLOCKADE.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND AND FREIGHT SERVICES 
DIVERTED VIA BRISTOL.



GWR LOCAL SERVICES AND SWR SERVICES TO 
TERMINATE AT / START FROM FROME AND 
CASTLE CARY PLATFORM 3 (NOT IN 
POSSESSION) FROM 02 TO 06 OCTOBER.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN CASTLE CARY AND TAUNTON 
THROUGHOUT.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN FROME AND CASTLE CARY ON SUN 02,
MON 03, TUE 04, WED 05, AND THU 06 OCTOBER.


WORK DETAILS

RIVER TONE UNDERBRIDGE RENEWAL (CCL) 
W2022/9081627

ALFORD BRIDGE PLTR (CCL) W2022/9392453 

BRUTON PLTR (WEY) W2022/9392202 

RIVER BRUE PLTR (WEY) W2022/9392479

TAUNTON POWER SUPPLY WORKS (CCL)

MAINTENANCE

GW500
GW570
GW580
SW175

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m50ch

120m60ch and 129m35ch

120m60ch and 129m35ch

120m60ch and 129m35ch

126m0ch and 133m60ch

120m60ch and 127m15ch

116m3ch and 120m40ch

120m60ch and 129m35ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

126m25ch and 116m27ch

129m40ch and 125m0ch

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

S&T Maintenance

S&T Maintenance

Preparatory Work

Follow-Up Work

Track Maintenance

S&T Maintenance

Preparatory Work

Changing Sleepers & 
Timbers

Preparatory Work

S&T Track Circuits

S&T Maintenance

Changing Sleepers & 
Timbers

30/09/22

30/09/22

30/09/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9499221

W2022/9499012

W2022/9392479

W2022/9392202

W2022/9412393

W2022/9412394

W2022/9412992

W2022/9392473

W2022/9413126

W2022/9412480

W2022/9412574

W2022/9412419

W2022/9392123

W2022/9875990

W2022/9412403

W2022/9412418
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Network Rail
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EAS_V_4_4_2022

2305 Wed

2305 Thu

0605 Fri

0800 Fri

0800 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

0900 Sun

0200 Mon

2305 Mon

2305 Mon

2305 Mon

06/10/22

07/10/22

08/10/22

07/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

12/10/22

11/10/22

11/10/22

11/10/22

0605 Thu

0605 Fri

2210 Sat

1800 Fri (1800 hrs)

1800 Sat (1800 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

2305 Mon

0500 Wed (1800 
hrs)

0620 Tue

0620 Tue

0620 Tue

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Sidings

Up Sidings

Down and Up 
Athelney

Up Sidings

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single (ESB)

Up/Down Goods 
Loop

Single

Up Sidings

Down and Up 
Athelney

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Westbury/Athelne
y

Castle Cary

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham) (inc.)

P2022/2907988 126m0ch and 133m60ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m35ch

120m60ch and 126m20ch

129m40ch and 125m0ch

120m60ch and 126m20ch

120m60ch and 127m15ch

126m0ch and 136m8ch

129m40ch and 125m0ch

129m40ch and 125m0ch

129m40ch and 122m40ch

116m23ch and 119m50ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Preparatory Work

Track Maintenance

Track Maintenance

S&T Maintenance

Follow-Up Work

S&T Maintenance

Follow-Up Work

Follow-Up Work

Structures Work

S&T Maintenance

S&T Maintenance

C9 Resleeper Reballast - 
Trax

Track Maintenance

Follow-Up Work

05/10/22

06/10/22

07/10/22

07/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9412429

W2022/9412714

W2022/9391899

W2022/9496428

W2022/9499178

W2022/9412395

W2022/9391870

W2022/9412426

W2022/9391785

W2022/9392370

W2022/9081627

W2022/9412401

W2022/9412406

W2022/9392453

W2022/9412146

W2022/9392332
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Network Rail
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EAS_V_4_4_2022

2305 Mon

2305 Mon

0620 Tue

2300 Tue

2300 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

0040 Sat

0040 Sat

0040 Sat

0050 Sat

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

24/09/22

24/09/22

24/09/22

24/09/22

0620 Tue

0620 Tue (1800 
hrs)

2305 Tue

0030 Wed

0030 Wed

0620 Wed

0620 Wed

0620 Wed

0620 Wed

0500 Wed

0510 Sat

0510 Sat

0510 Sat

0650 Sat

Possession

Sidings 
Possession

Possession

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Single

Down Sidings

Down and Up 
Athelney

Up Siding

Up Athelney

Down/Up 
Passenger Loop

Single

Single

Down and Up 
Westbury/Athelne
y
Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
East Somerset Jn 
(Witham)

Cogload Jn

Castle Cary

Epsom

Ewell East

Epsom

Effingham Jn

Castle Cary

Castle Cary

Somerton GF

Somerton Tunnel 
East

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham)

East Somerset Jn
(Witham) (inc.)

Castle Cary

Epsom

Ewell West

Leatherhead Jn

P2022/2907988

P2022/3615515

P2022/3608061

SO680
SW180

SW180
SW200

120m60ch and 127m15ch

126m0ch and 136m8ch

120m60ch and 126m20ch

17m45ch and 15m0ch

18m25ch and 22m8ch

18m25ch and 22m8ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Permanent Way Inspection

PL Tamping

PL Tamping

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

24/09/22

24/09/22

24/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9409958

W2022/9391749

W2022/9623301

W2022/9722681

W2022/9555671
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Network Rail
Wessex Route
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EAS_V_4_4_2022

1000 Tue

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0240 Sun

0730 Sun

0030 Mon

0030 Mon

27/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

26/09/22

26/09/22

1300 Tue

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0625 Sun

0805 Sun

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Siding

Up Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Up Kew Spur

Down Kew Spur

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Chessington South

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Feltham

Barnes Jn

Barnes

Mortlake

Chessington 
South

Barnes Jn

Hounslow Jn

Kew East Jn

South Acton Jn

Twickenham

Barnes

Barnes

P2022/3729564

P2022/3367981

P2022/3615120

P2022/3729529

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.

SW185

EA1330
SW210
SW230
SW240

SW210
SW230

SW210

13m75ch and 14m20ch

9m50ch and 10m10ch

7m40ch and 14m20ch

8m60ch and 9m40ch

7m40ch and 14m20ch

9m45ch and 10m20ch

8m60ch and 10m0ch

6m49ch and 7m44ch

0m0ch and 0m0ch

Permanent Way Inspection

Vegetation Clearance

Preparatory Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

27/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651034

W2022/9868577

W2022/9862861

W2022/9390574

W2022/9414132

W2022/9619320

W2022/9619321

W2022/9622686

W2022/9390523
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Mon

0030 Mon

0030 Mon

0030 Mon

28/09/22

28/09/22

28/09/22

28/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Main

Up Main

Up Goods Loop

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Down Main

Up Main

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Up Siding East

Staines

Staines

Staines Jn

Staines

Egham

Staines

Staines Jn

Staines

Feltham

Staines

Staines Jn

Staines

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

P2022/3729582

P2022/3729566

SW210

SW210
SW250

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

28/09/22

28/09/22

28/09/22

28/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9391306

W2022/9601497
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Network Rail
Wessex Route
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Version 4.4

EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2340 Sun

2340 Sun

2340 Sun

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

25/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2300 Sun

2300 Sun

0500 Mon

0500 Mon

0045 Mon

2300 Sun

0500 Mon

2340 Sun

2340 Sun

2340 Sun

2340 Sun

0045 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew

Reversing Siding

Willesden 
Turnback Siding

Down & Up NLL

Down and Up City 
Line

Reverse Siding

Down and Up 
North London

Down and Up NLL

Down and Up City 
Line

Reverse Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Gunnersbury Jn

Harlesden Jn

Kensal Green Jn

Kensal Green Jn

Gunnersbury Jn

Harlesden Jn

Kensal Green Jn

Acton East Jn

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Kensal Green Jn

Kensal Green Jn

Kensal Rise

Gospel Oak Jn

Kensal Green Jn

P2022/2912725 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND.



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE.

THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

POSSESSION SHORTERNED TO KENSAL GREEN J
TO ACCOMMODATE 6O66



NLL CYCLIC TYPE 19

NLL TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230
SW240

0m72ch and 1m73ch

1m57ch and 2m55ch

1m60ch and 0m45ch

1m60ch and 0m45ch

0m5ch and 1m70ch

5m48ch and 2m70ch

5m48ch and 2m70ch

0m34ch and 2m70ch

1m57ch and 5m45ch

5m38ch and 0m28ch

1m57ch and 0m45ch

0m5ch and 2m47ch

1m57ch and 0m45ch

Major Projects

Patrolling 

URFDO Inspections

Remove Rail Defects

Structures Work

Track Maintenance

URFDO Inspections

P & D Maintenance

Station Work

Remove Rail Defects

URFDO Inspections

Structures Work

Remove Rail Defects

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9807964

W2022/8496618

W2022/8588976

W2022/8588768

W2022/9477177

W2022/8519918

W2022/8612718

W2022/9372847

W2022/9918123

W2022/9717373

W2022/8588970

W2022/9131962

W2022/8588725
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0045 Mon

0245 Sun

0245 Sun

0245 Sun

0035 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/09/22

25/09/22

25/09/22

25/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0500 Mon

0640 Sun

0640 Sun

0640 Sun

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
North London

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down Blackwater

Up Blackwater

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Acton Wells Jn

Twickenham

Fulwell Jn

Shacklegate Jn

Wokingham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Gospel Oak Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Aldershot South 
Jn

Merstham

Redhill

P2022/2912725

P2022/3530921

P2022/2910312

P2022/3457210

TO BE TAKEN AFTER THE PASSAGE OF ECS 5K79 
FORMED OFF DIVERTED 2K79.

GWR: REDHILL AND GATWICK AIRPORT 
SERVICES WILL START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND GUILDFORD.



XC: 1E44 TO START FROM READING. 1O32 TO 
TERMINATE AT READING. 5E44 TO BE DIVERTED 
VIA WINCHESTER. 5O32 TO BE RETIMED.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW245

SW265

SO500
SO550
SO560
SW300

11m65ch and 12m33ch

53m0ch and 61m60ch

53m0ch and 61m60ch

58m22ch and 58m34ch

22m10ch and 21m50ch

Track Maintenance

Preparatory Work

Preparatory Work

Telecoms Maintenance

Track Maintenance

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9380690

W2022/9414136

W2022/9414140

W2022/9708789

W2022/9269497

Week 26  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0530 Sun

0115 Mon

0115 Mon

0115 Mon

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

03/10/22

02/10/22

03/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0420 Mon

0530 Sun

0420 Mon

0530 Sun

0530 Sun

0115 Mon

0420 Mon

0420 Mon

0420 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 1 to 15

South Siding

Platforms 7 to 15

Down Main Slow

Up Main Slow

Platforms 1 to 15

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3575205

P2022/3575207

P2022/2910348

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
TERMINATE AT BASINGSTOKE. ALTON AND 
BASINGSTOKE STOPPING SERVICES TO BE 
COMBINED BETWEEN WATERLOO AND WOKING. 
REDUCED HOUNSLOW LOOP SERVICES.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m60ch

0m30ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m64ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Wheel Timber Renewal

C2 Rerail - Both Rails

D&P Maintenance

Track Maintenance

Hand Rail Grinding

Crossing Welding

Technical Inspection

Structures Work

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

27Week

W2022/9518587

W2022/9518590

W2022/9623379

W2022/9384352

W2022/9384339

W2022/9418672

W2022/9418671

W2022/9418673

W2022/9418674

W2022/9418720

W2022/9443033SUPERSEDED B
Y C

PPP
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

03/10/22

03/10/22

03/10/22

03/10/22

1030 Sat

1030 Sat

1030 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

New Malden Jn

Raynes Park

P2022/3575226

P2022/3575223

P2022/3575145

P2022/3575230

P2022/3615782

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105
SW180
SW190

0m53ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

03/10/22

03/10/22

03/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518631

W2022/9518626

W2022/9518528

W2022/9518670

W2022/9624027

W2022/9624028

W2022/9624029

W2022/9624030

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun (8 hrs)

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Norbiton

Surbiton

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

New Malden Jn

Raynes Park

P2022/2910378

P2022/2910377

SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

SWR: 2K79 TO BE DIVERTED VIA TWICKENHAM. 
1B01 TO RUN OVER THE DOWN SLOW.

SW105
SW130
SW135

SW105
SW190

66m60ch and 73m55ch

66m60ch and 73m65ch

73m35ch and 73m50ch

66m60ch and 73m65ch

73m0ch and 73m65ch

73m45ch and 73m55ch

8m70ch and 11m25ch

10m30ch and 11m25ch

Third Rail Work

S&T Maintenance

Other E&P Work

Track Maintenance

Preparatory Work

P & D Maintenance

Track Maintenance

Survey Work

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9412354

W2022/7698469

W2022/9426853

W2022/7698519

W2022/9384832

W2022/9370405

W2022/9418721

W2022/9115982

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/3615727 SW105
SW195
SW200 10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9624081

W2022/9624078

W2022/9624079

W2022/9624080

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/2910133 1B01 TO BE DIVERTED VIA COBHAM TO 
GUILDFORD (BERTH).



ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. AT GUILDFORD NO SHUNTS AVAILABLE 
VIA GD635. WOKING DOWN BAY, PLATFORM 6 
AND PLATFORM 3 TO BE KEPT CLEAR. 



SWR: STOPPING SERVICES VIA SURBITON TO 
START AND TERMINATE AT WEYBRIDGE. 
WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO BE DIVERTED TO READING. 
SOUTHAMPTON, PORTSMOUTH VIA EASTLEIGH 
AND POOLE SERVICES TO START AND 
TERMINATE AT BASINGSTOKE. ALTON AND 
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
GUILDFORD AND BETWEEN BASINGSTOKE AND 
WOKING/WEYBRIDGE.



GBRf: 4Y19 AND 4Y81 TO BE DIVERTED VIA 
READING.

SW105
SW110
SW255 24m1ch and 24m43ch

21m58ch and 24m26ch

21m58ch and 25m24ch

23m70ch and 28m30ch

23m70ch and 28m30ch

Litter / Graffiti Clearance

C1 Rerail - One Rail Only

S&C Medium Refurb

Permanent Way Inspection

S&T Maintenance

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9443289

W2022/9384327

W2022/9437389

W2022/9419374

W2022/9418731

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0730 Sun

0818 Sun

1130 Sun

03/10/22

02/10/22

02/10/22

02/10/22

0400 Mon

0755 Sun

0843 Sun

1145 Sun

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

P2022/2910208

P2022/3552425

P2022/3552466

P2022/3552471

ACCESS TO LONG VALLEY SIDINGS AND BARTON
MILL SIDINGS IS AVAILABLE FOR THE BERTHING 
OF STOCK.



SWR: STOPPING SERVICES VIA SURBITON TO 
START & TERMINATE AT WEYBRIDGE. 
WEYMOUTH SERVICES TO DIVERT VIA COBHAM, 
GUILDFORD & HAVANT. WEST OF ENGLAND 
SERVICES WILL DIVERT TO READING. 
SOUTHAMPTON, PORTSMOUTH VIA EASTLEIGH 
AND POOLE SERVICES TO START & TERMINATE 
AT BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BASINGSTOKE
AND GUILDFORD AND BETWEEN BASINGSTOKE 
AND WEYBRIDGE. 



DB CARGO: 6M08 & 6O38 TO BE DIVERTED VIA 
READING. 



GBRf: 4Y19 & 4Y81 TO BE DIVERTED VIA 
READING.

SW105

SW105

SW105
SW125

SW105
SW125

36m0ch and 36m48ch

32m60ch and 33m37ch

32m60ch and 35m0ch

31m18ch and 35m0ch

36m28ch and 36m48ch

42m3ch and 42m23ch

39m56ch and 39m76ch

34m24ch and 34m34ch

33m7ch and 33m27ch

47m50ch and 48m5ch

48m10ch and 47m0ch

47m25ch and 47m50ch

Other E&P Work

Structures Work

Earthwork

Drainage Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

P & D Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9441427

W2022/9415425

W2022/9249111

W2022/9317566

W2022/9363974

W2022/9363680

W2022/9363684

W2022/9370439

W2022/9363889

W2022/9414626

W2022/9414727

W2022/9414728

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0005 Sun

0005 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Down Bay/Bay 
Siding West
Down Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Fawley 
Down/Shunting 
Neck
Goods Loop

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Up Main

Up Bay

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Redbridge

Romsey Jn

Brockenhurst

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Totton

Bournemouth

Bournemouth

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Millbrook 
(SW105)

Southampton

Totton

Bournemouth

Bournemouth

P2022/3604741

P2022/2904623

SOUTHAMPTON DOWN LOOP AND THE UP 
GOODS LOOP TO BE KEPT CLEAR.

SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY.

SW105
SW150
SW155

SW105

80m15ch and 83m72ch

107m77ch and 108m20ch

107m77ch and 108m20ch

Rail Milling Machine

Track Maintenance

Rail Testing and Lubrication

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9454438

W2022/7537107

W2022/9411471

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0630 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

24/09/22

01/10/22

01/10/22

01/10/22

30/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

0630 Sat

0530 Sat

0530 Sat

0530 Sat

2330 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Weymouth

Weymouth

Dorchester South

Weymouth

Weymouth

Weymouth

Dorchester South

Weymouth

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

Weymouth

Dorchester South

P2022/2991847 GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



SWR: SWR: SERVICES TO TERMINATE AT 
WESTBURY OR CASTLE CARY.



STOCK CAN BERTH IN WEYMOUTH PLATFORMS 1
TO 3.



DOWN ENGINEERING AND PASSENGER 
SERVICES

[5] PILOT BRIEF AT CASTLE CARY 

[5] CASTLE CARY TO YEOVIL PEN MILL (REDUCED
SPEED) 

[2] SERVICE TO COME TO A STAND AT YPM62/64 
SIGS AND BE TALKED PAST BY SIGNALLER

[2] YEOVIL PEN MILL FOR PILOT DROP OFF 



UP ENGINEERING AND PASSENGER SERVICES

[5] PILOT BRIEF AT YEOVIL PEN MILL AND 
SIGNALLERS TO AUTHORISE TO PASS SIGNAL AT
DANGER

[5] YEOVIL PEN MILL TO CASTLE CARY (REDUCED
SPEED) 

[2] CASTLE CARY FOR PILOT DROP OFF 



*** SPECIAL WORKING INSTRUCTIONS ***



PILOT WORKING IS AUTHORISED BETWEEN 
CASTLE CARY 968B PTS AND YEOVIL PEN MILL 
52PTS IN ACCORDANCE WITH THE RULE BOOK 
MODULE P2. ALL DOWN SERVICES WILL NEED TO
STOP AT SIGNAL YPM62/64 AND CONTACT THE 
SIGNALLER FOR AUTHORITY TO PASS THESE 
SIGNALS AT DANGER. PASSENGER SERVICES 
WILL BE ROUTED FROM & TO YEOVIL PEN MILL 
PLATFORM 1 AND ENGINEERING TRAFFIC FROM 
& TO YEOVIL PEN MILL PLATFORM 3.

GW500
SW105
SW115
SW175
SW178

143m28ch and 154m20ch

141m5ch and 141m40ch

149m7ch and 149m75ch

141m5ch and 141m40ch

161m50ch and 162m0ch

141m6ch and 142m50ch

143m40ch and 145m50ch

153m0ch and 162m0ch

145m36ch and 145m56ch

158m28ch and 162m0ch

143m28ch and 162m0ch

154m0ch and 156m60ch

141m40ch and 162m2ch

Vegetation Clearance

Lever Frame Overhaul

Earthwork

Lever Frame Overhaul

Structures Work

Patrolling 

Patrolling 

Patrolling 

Station Work

S&T Renewal

C11 Rerail Resleeper 
Reballast - Trax

Drainage Inspection

Structures Examination

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9841628

W2022/9837911

W2022/9915243

W2022/9624555

W2022/9249522

W2022/9841523

W2022/9841531

W2022/9841515

W2022/9855261

W2022/9627726

W2022/9351623

W2022/9733342

W2022/9468016

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Fri

0030 Fri

0030 Fri

0030 Fri

2330 Fri

0115 Mon

0115 Mon

0115 Mon

0045 Sun

0045 Sun

0045 Sun

30/09/22

30/09/22

30/09/22

30/09/22

01/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main/Up Main 
Reversible
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

All Lines

Down Main

Up Main

Down Ash

Up Ash

Down Bay

Down Cobham

Up Cobham

Up Yard CS

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Guildford

Guildford

Guildford

Farlington Jn

Portcreek Jn

Havant Jn

Weymouth

Dorchester South

Weymouth

Castle Cary Jn

Guildford

London Road 
(Guildford)

Guildford

Cosham Jn

Petersfield

Southbourne

P2022/2991847

P2022/3534141

P2022/2909201 SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE
PORTSMOUTH AREA.

SW110
SW200
SW265

SO520
SW110
SW140

29m75ch and 30m45ch

29m75ch and 30m45ch

65m10ch and 40m75ch

38m8ch and 39m35ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Survey Work

30/09/22

30/09/22

30/09/22

30/09/22

30/09/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9421688

W2022/9421926

W2022/9355581

W2022/9191497
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EAS_V_4_4_2022

0130 Mon

0130 Mon

0130 Mon

0130 Mon

2335 Sat

2335 Sat

0005 Sun

0005 Sun

0030 Sun

0030 Sun

0030 Sun

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0730 Sun

0730 Sun

0735 Sun

0735 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Sidings

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Farlington Jn

Fratton

Fratton

Portcreek Jn

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Aldershot North Jn

North Camp

Guildford

Cosham Jn

Fratton

Havant

Portchester

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

Aldershot South 
Jn

Guildford

Guildford

P2022/3604723

P2022/2900932

P2022/2891770

P2022/2904175 GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.

SO520
SW110
SW140

GW5001
SW115
SW170

GW610
SW115

SW123
SW265

39m58ch and 41m67ch

123m0ch and 125m25ch

152m10ch and 154m71ch

122m75ch and 168m0ch

30m32ch and 30m52ch

30m32ch and 51m10ch

Rail Milling Machine

Survey Work

Tunnel Examination

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

03/10/22

03/10/22

03/10/22

03/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9460042

W2022/9302681

W2022/9346894

W2022/7533695

W2022/9363536

W2022/9418736
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down and Up 
Relief

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Tilehurst East

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Reading West Jn

P2022/3492768 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

36m0ch and 37m72ch

35m42ch and 37m72ch

OHL Work (Ground Level)

Rail Testing and Lubrication

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9528940

W2022/9412791
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 & 8

Platforms 1-3

Down and Up 
Main

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Oxford Road Jn

Reading

Tilehurst East

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/2907649

P2022/2891504

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



MTR TO OUTSTABLE TWO UNITS AT READING 
ONE EACH IN PLATFORMS 9 AND 10. PLATFORMS
AVAILIBLE AS BAYS ONLY FROM TO EAST.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

35m67ch and 37m72ch

35m67ch and 37m72ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

S&T Maintenance

S&C Grinding Train

PL Tamping

Track Maintenance

Rail Testing and Lubrication

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9873882

W2022/9394394

W2022/9440788

W2022/9355498

W2022/9411317
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EAS_V_4_4_2022

2305 Fri

2305 Fri

2305 Fri

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

1930 Sun

1930 Sun

0800 Mon

2305 Mon

2305 Tue

12/10/22

01/10/22

12/10/22

07/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

07/10/22

07/10/22

03/10/22

04/10/22

05/10/22

0620 Wed

2210 Sat

0620 Wed

0605 Fri

1930 Sun

1930 Sun

1930 Sun

1930 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

0605 Fri

0605 Fri

1800 Mon

0605 Tue

0605 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1

Down and Up 
Athelney

Up Siding

Down/Up 
Passenger Loop

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single

Up/Down Goods 
Loop

Single

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Sidings

Down and Up 
Westbury/Athelne
y
Single

Up Sidings

Up Sidings

Up Sidings

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Castle Cary

Cogload Jn

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Somerton GF

Castle Cary

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Merehead Quarry
Jn

Merehead West

Castle Cary

East Somerset Jn
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

P2022/2907988 11 DAY BLOCKADE.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND AND FREIGHT SERVICES 
DIVERTED VIA BRISTOL.



GWR LOCAL SERVICES AND SWR SERVICES TO 
TERMINATE AT / START FROM FROME AND 
CASTLE CARY PLATFORM 3 (NOT IN 
POSSESSION) FROM 02 TO 06 OCTOBER.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN CASTLE CARY AND TAUNTON 
THROUGHOUT.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN FROME AND CASTLE CARY ON SUN 02,
MON 03, TUE 04, WED 05, AND THU 06 OCTOBER.


WORK DETAILS

RIVER TONE UNDERBRIDGE RENEWAL (CCL) 
W2022/9081627

ALFORD BRIDGE PLTR (CCL) W2022/9392453 

BRUTON PLTR (WEY) W2022/9392202 

RIVER BRUE PLTR (WEY) W2022/9392479

TAUNTON POWER SUPPLY WORKS (CCL)

MAINTENANCE

GW500
GW570
GW580
SW175

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m50ch

120m60ch and 129m35ch

120m60ch and 129m35ch

120m60ch and 129m35ch

126m0ch and 133m60ch

120m60ch and 127m15ch

116m3ch and 120m40ch

120m60ch and 129m35ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

126m25ch and 116m27ch

129m40ch and 125m0ch

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

S&T Maintenance

S&T Maintenance

Preparatory Work

Follow-Up Work

Track Maintenance

S&T Maintenance

Preparatory Work

Changing Sleepers & 
Timbers

Preparatory Work

S&T Track Circuits

S&T Maintenance

Changing Sleepers & 
Timbers

30/09/22

30/09/22

30/09/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9499221

W2022/9499012

W2022/9392479

W2022/9392202

W2022/9412393

W2022/9412394

W2022/9412992

W2022/9392473

W2022/9413126

W2022/9412480

W2022/9412574

W2022/9412419

W2022/9392123

W2022/9875990

W2022/9412403

W2022/9412418
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EAS_V_4_4_2022

2305 Wed

2305 Thu

0605 Fri

0800 Fri

0800 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

0900 Sun

0200 Mon

2305 Mon

2305 Mon

2305 Mon

06/10/22

07/10/22

08/10/22

07/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

12/10/22

11/10/22

11/10/22

11/10/22

0605 Thu

0605 Fri

2210 Sat

1800 Fri (1800 hrs)

1800 Sat (1800 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

2305 Mon

0500 Wed (1800 
hrs)

0620 Tue

0620 Tue

0620 Tue

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Sidings

Up Sidings

Down and Up 
Athelney

Up Sidings

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single (ESB)

Up/Down Goods 
Loop

Single

Up Sidings

Down and Up 
Athelney

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Westbury/Athelne
y

Castle Cary

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham) (inc.)

P2022/2907988 126m0ch and 133m60ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m35ch

120m60ch and 126m20ch

129m40ch and 125m0ch

120m60ch and 126m20ch

120m60ch and 127m15ch

126m0ch and 136m8ch

129m40ch and 125m0ch

129m40ch and 125m0ch

129m40ch and 122m40ch

116m23ch and 119m50ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Preparatory Work

Track Maintenance

Track Maintenance

S&T Maintenance

Follow-Up Work

S&T Maintenance

Follow-Up Work

Follow-Up Work

Structures Work

S&T Maintenance

S&T Maintenance

C9 Resleeper Reballast - 
Trax

Track Maintenance

Follow-Up Work

05/10/22

06/10/22

07/10/22

07/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9412429

W2022/9412714

W2022/9391899

W2022/9496428

W2022/9499178

W2022/9412395

W2022/9391870

W2022/9412426

W2022/9391785

W2022/9392370

W2022/9081627

W2022/9412401

W2022/9412406

W2022/9392453

W2022/9412146

W2022/9392332
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EAS_V_4_4_2022

2305 Mon

2305 Mon

0620 Tue

2300 Tue

2300 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

0040 Sat

0040 Sat

0040 Sat

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

01/10/22

01/10/22

01/10/22

0620 Tue

0620 Tue (1800 
hrs)

2305 Tue

0030 Wed

0030 Wed

0620 Wed

0620 Wed

0620 Wed

0620 Wed

0500 Wed

0510 Sat

0510 Sat

0510 Sat

Possession

Sidings 
Possession

Possession

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Single

Down Sidings

Down and Up 
Athelney

Up Siding

Up Athelney

Down/Up 
Passenger Loop

Single

Single

Down and Up 
Westbury/Athelne
y
Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
East Somerset Jn 
(Witham)

Cogload Jn

Castle Cary

Epsom

Ewell East

Epsom

Castle Cary

Castle Cary

Somerton GF

Somerton Tunnel 
East

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham)

East Somerset Jn
(Witham) (inc.)

Castle Cary

Epsom

Ewell West

P2022/2907988

P2022/3615648 SO680
SW180

120m60ch and 127m15ch

126m0ch and 136m8ch

120m60ch and 126m20ch

17m45ch and 15m0ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Permanent Way Inspection

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

01/10/22

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9409958

W2022/9391749

W2022/9623773

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0115 Sun

0115 Sun

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0805 Sun

0805 Sun

0115 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4
Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Down Chertsey

Up Chertsey

Barnes Jn

Barnes Bridge

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Ascot

Addlestone Jn

Barnes

Barnes Jn

Feltham

Staines

Staines Jn

Staines

Feltham

Virginia Water

P2022/3615504

P2022/2910376 SWR: ON SATURDAY READING SERVICES WILL 
DIVERT VIA WEYBRIDGE AND SHUNT VIA 
VIRGINIA WATER. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. WINDSOR SERVICES WILL START 
AND TERMINATE AT FELTHAM. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING.



ON SUNDAY READING, WINDSOR, WEYBRIDGE 
AND WOKING VIA HOUNSLOW SERVICES WILL 
START AND TERMINATE AT HOUNSLOW. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE FROM HOUNSLOW TO 
ASCOT, WEYBRIDGE AND WOKING.



POOLEY GREEN LC TO BE CLOSED 
THROUGHOUT



WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



STAINES SIDING NO.1, UP SIDING EAST, UP 
GOODS LOOP TO BE KEPT CLEAR



GBRf: ON SATURDAY, 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY 4Y19 AND 
4Y81 TO BE DIVERTED VIA READING



DB CARGO: ON SATURDAY 6O03 TO BE 
DIVERTED VIA READING. 6Y55 AND 7Y56 WILL 
NOT RUN. ON SUNDAY 6O38 AND 6M38 TO BE 
DIVERTED VIA READING.

SW210
SW230

SW210
SW250
SW255

6m49ch and 7m44ch

16m0ch and 22m15ch

22m30ch and 28m50ch

22m30ch and 28m50ch

26m55ch and 28m0ch

22m30ch and 28m50ch

23m0ch and 23m30ch

Permanent Way Inspection

Preparatory Work

Follow-Up Work

Follow-Up Work

Earthwork

Follow-Up Work

Track Maintenance

02/10/22

02/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9623287

W2022/9414165

W2022/9414017

W2022/9414018

W2022/9343529

W2022/9413831

W2022/9418128

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/10/22

02/10/22

02/10/22

02/10/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2022/3457211 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS_V_4_4_2022

0100 Sat

0100 Sat

03/10/22

03/10/22

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down Siding

Shalford Jn

Reigate

Redhill

Reigate

P2022/2912524 TRAINS TO START/TERMINATE AT GUILDFORD



GWR TO OPERATE A ROAD REPLACEMENT 
SERVICE AS FOLLOWS:

GUILDFORD TO GATWICK AIRPORT

GUILDFORD TO REDHILL



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL 
LINES TO ALL PLATFORMS AT REDHILL



FULL ROAD CLOSURE AT BUCKLAND LEVEL 
CROSSING



FULL ROAD CLOSURE AT REIGATE LEVEL 
CROSSING THROUGHOUT POSSESSION



FULL ROAD CLOSURE AT BETCHWORTH LEVEL 
CROSSING THROUGHOUT POSSESSION

SO560
SW300

24m12ch and 24m52ch

26m40ch and 26m60ch

24m40ch and 27m50ch

29m30ch and 29m75ch

23m10ch and 23m61ch

24m12ch and 28m10ch

23m41ch and 23m61ch

29m30ch and 29m75ch

35m55ch and 36m15ch

24m66ch and 25m6ch

35m8ch and 35m38ch

27m5ch and 27m55ch

29m60ch and 33m20ch

Drainage Work

LC  Work

S&T Renewal

Structures Work

Structures Work

Track Maintenance

Structures Work

Structures Work

Earthwork

Structures Work

Structures Examination

Structures Work

Off-Track Inspections

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9623970

W2022/9600087

W2022/9720277

W2022/9863103

W2022/9896081

W2022/9340590

W2022/9891271

W2022/9456710

W2022/9441422

W2022/9890447

W2022/9594230

W2022/9707890

W2022/9402533

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3575152

P2022/3575154

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m4ch and 0m55ch
Permanent Way Inspection

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

28Week

W2022/9518511
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3614614 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9621334

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3615654 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9623792

W2022/9623790

W2022/9623791

W2022/9623877
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

1030 Sat

1030 Sat

1030 Sat

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3575150

P2022/2862016 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 



LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m53ch and 3m34ch

2m31ch and 2m50ch

3m30ch and 3m61ch

1m33ch and 1m53ch

0m6ch and 6m7ch

0m6ch and 5m20ch

4m5ch and 4m17ch

4m70ch and 6m7ch

Permanent Way Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Resignalling Work

Litter / Graffiti Clearance

Other E&P Work

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518510

W2022/9421770

W2022/9421720

W2022/9421677

W2022/9090837

W2022/9417678

W2022/9421722

W2022/8962580
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0030 Mon

0030 Mon

0030 Mon

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

New Malden Jn

P2022/3575224

P2022/3575146

P2022/3575231

P2022/3614749

P2022/3615655

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW105
SW180
SW190

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9518628

W2022/9518506

W2022/9518671

W2022/9621572

W2022/9623793

W2022/9623795

W2022/9623796

W2022/9623794
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0035 Sun

0035 Sun

0035 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0035 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down Slow

Up Slow

Up Slow

Up Fast/Up 
Main/Up Fast/Up 
Main
Down Main/Down 
Fast/Down Main
Down Carriage 
Sidings No.7
Down Carriage 
Sidings No.8
Down Carriage 
Sidings No.1
Down Carriage 
Sidings No.9
Down Carriage 
Sidings No.10
New Road

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Down Sidings

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Wallers Ash

St. Denys

Micheldever

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Weston

Worting Jn

Micheldever

Winchester

P2022/2910496 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE SERVICES WILL START & 
TERMINATE AT WINCHESTER AND RESTART 
FROM SOUTHAMPTON CENTRAL. ON SUNDAY, 
POOLE SERVICES WILL START & TERMINATE AT 
BASINGSTOKE AND RESTART FROM 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN  ROMSEY AND 
SOUTHAMPTON VIA REDBRIDGE ALL WEEKEND. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND WINCHESTER OR BASINGSTOKE 
AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: ON SATURDAY, BOURNEMOUTH TO 
MANCHESTER SERVICES WILL DIVERT VIA 
ANDOVER & ROMSEY. SERVICES TO REVERSE AT
SOUTHAMPTON CENTRAL. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ON SUNDAY, 
BOURNEMOUTH TO MANCHESTER SERVICES 
WILL START AND TERMINATE AT SOUTHAMPTON 
CENTRAL AND DIVERT VIA HAVANT & 
GUILDFORD. ECS TO DIVERT VIA JUBILEE 
SIDINGS. SHUNTER TO BE PROVIDED. 



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT. WESTERN 
DOCKS TRAFFIC TO DIVERT VIA ANDOVER AND 
ROMSEY.



GWR: 2M95 WILL DIVERT VIA SWANWICK.



GTR: 1Y65 WILL DIVERT VIA SWANWICK.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



DOWN CARRIAGE SIDINGS No.7, No.8, No.9 AND 
No.10 TO BE KEPT CLEAR



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. 7V98 & 
7O43/7O44 WILL NOT RUN.

SW105
SW130
SW135 56m60ch and 58m15ch

75m45ch and 80m20ch

64m8ch and 66m39ch

71m0ch and 76m53ch

74m32ch and 76m53ch

73m35ch and 75m30ch

52m37ch and 54m71ch

64m20ch and 70m50ch

66m60ch and 70m65ch

64m8ch and 70m65ch

Vegetation Clearance

S&T Work

Other E&P Work

C11 Rerail Resleeper 
Reballast - Trax

C2 Rerail - Both Rails

Other E&P Work

C2 Rerail - Both Rails

S&C Maintenance

Other E&P Work

Track Maintenance

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9768631

W2022/9875340

W2022/9441428

W2022/9360735

W2022/9383773

W2022/9403098

W2022/9384004

W2022/9357278

W2022/9403524

W2022/9357271

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0150 Sun

0150 Sun

0150 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0635 Sun

0635 Sun

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Baltic/Down Siding

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down 
Chertsey/Up Bay
Up Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Slow

Up Fast

Winchester

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Weybridge

Byfleet Jn

West Byfleet

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Addlestone

Addlestone Jn

Esher

P2022/2910496

P2022/3615656

P2022/2910400 SWR: 1B01 TO RUN ON THE DOWN SLOW TO 
WOKING

SW105
SW195
SW200

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

15m0ch and 21m40ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Track Maintenance

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9623798

W2022/9623799

W2022/9623797

W2022/9623800

W2022/9423325

Week 28  - Continued
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0735 Sun

0818 Sun

1020 Sun

1330 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0735 Sun

0735 Sun

0755 Sun

0843 Sun

1040 Sun

1343 Sun

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2903032

P2022/3551967

P2022/3552012

P2022/3533019

P2022/3533060

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.

SW105

SW105

SW105
SW125

SW105

SW105

43m21ch and 47m70ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

47m22ch and 47m32ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7740918

W2022/9414630

W2022/9414629

W2022/9414631

W2022/9414633

Week 28  - Continued
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EAS_V_4_4_2022

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0145 Sun

0145 Sun

0145 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road

Redbridge Goods

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Poole

Branksome

Poole

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

Bournemouth

Branksome

Poole

P2022/2905484

P2022/2909566

SOUTHAMPTON DOWN BAY SIDING, MARITIME 
FREIGHTLINER TERMINAL ARRIVAL AND 
DEPARTURE ROAD, No.1 DEPOT RECEPTION 
SIDING/HEAD SHUNT, No.2 DEPOT RECEPTION 
SIDING AND BEHIND THE SHED ROAD TO BE 
KEPT CLEAR.



GBRf: 4O83, 4Y19 & 4Y81 WILL NOT RUN.

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B24 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE

SW105

SW105

79m44ch and 81m60ch

79m44ch and 81m60ch

79m44ch and 81m60ch

79m44ch and 81m60ch

108m31ch and 114m14ch

108m31ch and 114m14ch

Track Maintenance

S&T Maintenance

S&T Maintenance

Track Maintenance

Third Rail Work

Track Maintenance

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7790127

W2022/7790128

W2022/7537068

W2022/7531021

W2022/9412364

W2022/7519682

Week 28  - Continued
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2022/2904173 PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM

SO520
SW110
SW140 40m45ch and 45m36ch

44m37ch and 44m57ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

43m54ch and 43m74ch

45m21ch and 45m36ch

PL Stoneblowing

Litter / Graffiti Clearance

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9400892

W2022/9365612

W2022/7776268

W2022/9411429

W2022/7536318

W2022/9365454

W2022/9365615

Week 28  - Continued
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EAS_V_4_4_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2335 Sat

2335 Sat

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Warminster

Wilton Jn

P2022/2904846

P2022/3553290

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1O58.

GW5001
SW115
SW150
SW170

GW5001
SW115
SW170

83m55ch and 86m7ch

82m65ch and 84m5ch

82m15ch and 86m7ch

123m0ch and 125m25ch

Point Heater Maintenance

Survey Work

Track Maintenance

Survey Work

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9297979

W2022/9552408

W2022/9459853

W2022/9302682

Week 28  - Continued
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/2907574

P2022/2910469

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.

5M30 RETIMED LATER.



WORK DETAILS = MAINTENANCE.

GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. 



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



SWR: 1JXX SERVICES WILL NOT RUN. 



DB CARGO: EASTERN DOCKS TRAFFIC TO BE 
DIVERTED VIA GUILDFORD AND HAVANT.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 48m20ch

36m36ch and 38m42ch

36m30ch and 38m10ch

36m33ch and 37m74ch

36m33ch and 42m0ch

46m26ch and 51m20ch

38m35ch and 51m20ch

ES Duties Only

Rail Testing and Lubrication

PL Grinding Train

S&T Work

Scrap Removal

OHL Work (Ground Level)

OHL Work (Ground Level)

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9923943

W2022/9915434

W2022/9350195

W2022/9407102

W2022/9519745

W2022/9071488

W2022/9071364

Week 28  - Continued
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EAS_V_4_4_2022

2305 Fri

2305 Fri

2305 Fri

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

1930 Sun

1930 Sun

0800 Mon

2305 Mon

2305 Tue

12/10/22

01/10/22

12/10/22

07/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

07/10/22

07/10/22

03/10/22

04/10/22

05/10/22

0620 Wed

2210 Sat

0620 Wed

0605 Fri

1930 Sun

1930 Sun

1930 Sun

1930 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

0605 Fri

0605 Fri

1800 Mon

0605 Tue

0605 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1

Down and Up 
Athelney

Up Siding

Down/Up 
Passenger Loop

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single

Up/Down Goods 
Loop

Single

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Sidings

Down and Up 
Westbury/Athelne
y
Single

Up Sidings

Up Sidings

Up Sidings

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Castle Cary

Cogload Jn

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Somerton GF

Castle Cary

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Merehead Quarry
Jn

Merehead West

Castle Cary

East Somerset Jn
(Witham) (inc.)

Castle Cary

Castle Cary

Castle Cary

Castle Cary

P2022/2907988 11 DAY BLOCKADE.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND AND FREIGHT SERVICES 
DIVERTED VIA BRISTOL.



GWR LOCAL SERVICES AND SWR SERVICES TO 
TERMINATE AT / START FROM FROME AND 
CASTLE CARY PLATFORM 3 (NOT IN 
POSSESSION) FROM 02 TO 06 OCTOBER.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN CASTLE CARY AND TAUNTON 
THROUGHOUT.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN FROME AND CASTLE CARY ON SUN 02,
MON 03, TUE 04, WED 05, AND THU 06 OCTOBER.


WORK DETAILS

RIVER TONE UNDERBRIDGE RENEWAL (CCL) 
W2022/9081627

ALFORD BRIDGE PLTR (CCL) W2022/9392453 

BRUTON PLTR (WEY) W2022/9392202 

RIVER BRUE PLTR (WEY) W2022/9392479

TAUNTON POWER SUPPLY WORKS (CCL)

MAINTENANCE

GW500
GW570
GW580
SW175

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m50ch

120m60ch and 129m35ch

120m60ch and 129m35ch

120m60ch and 129m35ch

126m0ch and 133m60ch

120m60ch and 127m15ch

116m3ch and 120m40ch

120m60ch and 129m35ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

126m25ch and 116m27ch

129m40ch and 125m0ch

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

S&T Maintenance

S&T Maintenance

Preparatory Work

Follow-Up Work

Track Maintenance

S&T Maintenance

Preparatory Work

Changing Sleepers & 
Timbers

Preparatory Work

S&T Track Circuits

S&T Maintenance

Changing Sleepers & 
Timbers

30/09/22

30/09/22

30/09/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9499221

W2022/9499012

W2022/9392479

W2022/9392202

W2022/9412393

W2022/9412394

W2022/9412992

W2022/9392473

W2022/9413126

W2022/9412480

W2022/9412574

W2022/9412419

W2022/9392123

W2022/9875990

W2022/9412403

W2022/9412418
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Wed

2305 Thu

0605 Fri

0800 Fri

0800 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0800 Sun

0900 Sun

0200 Mon

2305 Mon

2305 Mon

2305 Mon

06/10/22

07/10/22

08/10/22

07/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

12/10/22

11/10/22

11/10/22

11/10/22

0605 Thu

0605 Fri

2210 Sat

1800 Fri (1800 hrs)

1800 Sat (1800 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1800 Sun (1800 
hrs)

2305 Mon

0500 Wed (1800 
hrs)

0620 Tue

0620 Tue

0620 Tue

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Sidings

Up Sidings

Down and Up 
Athelney

Up Sidings

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Frome 
Avoiding/Westbur
y/Athelney
Single (ESB)

Up/Down Goods 
Loop

Single

Up Sidings

Down and Up 
Athelney

Up Sidings

Down/Up 
Passenger Loop

Single

Down and Up 
Westbury/Athelne
y

Castle Cary

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Castle Cary

Cogload Jn

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary

Castle Cary

Castle Cary

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham) (inc.)

P2022/2907988 126m0ch and 133m60ch

126m0ch and 133m60ch

126m0ch and 133m60ch

129m40ch and 122m40ch

129m40ch and 125m5ch

129m40ch and 125m5ch

120m60ch and 129m35ch

120m60ch and 126m20ch

129m40ch and 125m0ch

120m60ch and 126m20ch

120m60ch and 127m15ch

126m0ch and 136m8ch

129m40ch and 125m0ch

129m40ch and 125m0ch

129m40ch and 122m40ch

116m23ch and 119m50ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Preparatory Work

Track Maintenance

Track Maintenance

S&T Maintenance

Follow-Up Work

S&T Maintenance

Follow-Up Work

Follow-Up Work

Structures Work

S&T Maintenance

S&T Maintenance

C9 Resleeper Reballast - 
Trax

Track Maintenance

Follow-Up Work

05/10/22

06/10/22

07/10/22

07/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9412429

W2022/9412714

W2022/9391899

W2022/9496428

W2022/9499178

W2022/9412395

W2022/9391870

W2022/9412426

W2022/9391785

W2022/9392370

W2022/9081627

W2022/9412401

W2022/9412406

W2022/9392453

W2022/9412146

W2022/9392332
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EAS_V_4_4_2022

2305 Mon

2305 Mon

0620 Tue

2300 Tue

2300 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Sat

2305 Sat

2305 Sat

2305 Sat

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

12/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0620 Tue

0620 Tue (1800 
hrs)

2305 Tue

0030 Wed

0030 Wed

0620 Wed

0620 Wed

0620 Wed

0620 Wed

0500 Wed

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Possession

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Down Sidings

Down and Up 
Athelney

Up Siding

Up Athelney

Down/Up 
Passenger Loop

Single

Single

Down and Up 
Westbury/Athelne
y
Down Sidings

Single/Loops

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

East Somerset Jn 
(Witham) (inc.)

Castle Cary

Cogload Jn

Somerton GF

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
East Somerset Jn 
(Witham)

Cogload Jn

Castle Cary

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary

Castle Cary

Somerton GF

Somerton Tunnel 
East

Castle Cary

Castle Cary Jn

East Somerset Jn
(Witham)

East Somerset Jn
(Witham) (inc.)

Castle Cary

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2022/2907988

P2022/2910461 SW175
SW178

120m60ch and 127m15ch

126m0ch and 136m8ch

120m60ch and 126m20ch

147m50ch and 161m23ch

141m70ch and 161m78ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Tunnel Examination

Track Maintenance

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

11/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9409958

W2022/9391749

W2022/9346999

W2022/9357284
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0040 Sat

0040 Sat

0040 Sat

0130 Sun

0130 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Sat

0510 Sat

0510 Sat

0730 Sun

0730 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Cobham/Bay
Up Cobham

Down Siding

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Epsom

Ewell East

Epsom

Guildford

Effingham Jn

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Epsom

Ewell West

Effingham Jn

Effingham Jn

P2022/2910398

P2022/3615649

P2022/2910399

AT LEATHERHEAD SWR SERVICES TO SHUNT VIA 
W1195.



NO OUT-BERTHING OF EPSOM SIDINGS 
REQUESTED.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WIMBLEDON AND DORKING.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SUTTON AND DORKING.

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

SO680
SW180
SW185

SO680
SW180

SW200

9m57ch and 11m75ch

17m33ch and 14m45ch

11m64ch and 12m4ch

17m33ch and 14m45ch

12m68ch and 13m8ch

17m33ch and 14m45ch

17m45ch and 15m0ch

29m42ch and 30m32ch

21m7ch and 30m32ch

Conductor Rail Renewal

Track Maintenance

Litter / Graffiti Clearance

S&T Maintenance

Litter / Graffiti Clearance

Third Rail Work

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9439778

W2022/9423393

W2022/9365699

W2022/9423445

W2022/9365769

W2022/9423453

W2022/9623774

W2022/9441650

W2022/9423338
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0730 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Barnes Jn

Barnes Bridge

Barnes Jn

Point Pleasant Jn

Barnes

Barnes Jn

P2022/2903982

P2022/3614715

SWR: 5C72 AND 5C01 TO BE DIVERTED VIA 
KINGSTON. 2O77 TO BE DIVERTED VIA 
WIMBLEDON.

SW210
SW230

SW210
SW230

5m20ch and 8m40ch

6m49ch and 7m44ch

Track Maintenance

Permanent Way Inspection

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9422201

W2022/9621520
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EAS_V_4_4_2022

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

East Yard Sidings 
1-4

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone

Ascot

Feltham Depot

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

P2022/2910397 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING. 



GBRf: ON SATURDAY 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY 4Y19 AND 
4Y81 WILL NOT RUN



DB CARGO: ON SATURDAY 6O03, 6Y55 AND 7Y56 
TO BE DIVERTED VIA WIMBLEDON WEST AND 
BALHAM. ON SUNDAY 6O38 AND 6M38 TO BE 
DIVERTED VIA READING, GUILDFORD AND 
HAVANT. 



POOLEY GREEN LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION

SW210
SW230
SW250
SW255

26m55ch and 28m0ch

18m20ch and 19m5ch

21m30ch and 28m50ch

21m30ch and 28m50ch

21m30ch and 28m50ch

13m20ch and 21m15ch

Earthwork

Track Maintenance

Follow-Up Work

Follow-Up Work

Follow-Up Work

Preparatory Work

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9343620

W2022/9423578

W2022/9417020

W2022/9417072

W2022/9417021

W2022/9415590
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Mon

0100 Mon

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Mon

0100 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Down and Up 
Richmond

Down and Up 
North London

Down and Up

Down and Up 
Richmond

Acton Canal Wharf 
Jn

Acton East Jn

South Acton Jn

West London Jn 
(Willesden)

New Kew Jn

Gunnersbury Jn

Richmond

Old Kew Jn

Richmond

Acton Wells Jn

South Acton Jn

Richmond

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

South Acton Jn

P2022/2910464 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



Signalling: NLL re-signalling 

E&P: Stray current works 



This is an Anglia possession that impacts on 
Western/Midland 





NLL CYCLIC TYPE 18 (AMENDED TO TAKE IN 
SECTION 7 P/2912792)

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

0m43ch and 0m57ch

2m15ch and 2m50ch

0m5ch and 12m39ch

0m5ch and 2m47ch

3m10ch and 12m39ch

0m5ch and 2m47ch

1m70ch and 12m39ch

0m5ch and 12m39ch

0m5ch and 1m70ch

0m72ch and 1m73ch

1m20ch and 2m76ch

OOC Station Development

Structures Work

URFDO Inspections

Structures Work

S&T Points

OLE Patrolling

P & D Maintenance

Remove Rail Defects

Structures Work

Major Projects

S&T Points

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9712442

W2022/9890855

W2022/8587322

W2022/9132300

W2022/9870640

W2022/9872322

W2022/9387423

W2022/8519720

W2022/9476529

W2022/9839086

W2022/9870551
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS/DW

DW/DWF

Platforms 12 to 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

P2022/3609609

P2022/3609613

P2022/2910662

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SW100

SW100

SO110
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 0m24ch

Permanent Way Inspection

Permanent Way Inspection

Crossing Welding

Hand Rail Grinding

Technical Inspection

Track Maintenance

Litter / Graffiti Clearance

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

29Week

W2022/9607785

W2022/9607757

W2022/9425172

W2022/9425173

W2022/9425174

W2022/9425171

W2022/9420720
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3609706 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608082
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3610044 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608689

W2022/9608686

W2022/9608687

W2022/9608688
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Network Rail
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Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

15/10/22

1010 Sat

1010 Sat

1010 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

P2022/3609607

P2022/3609063

P2022/3609096

P2022/3609681

P2022/3609803

P2022/3609110

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW210

0m53ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9607784

W2022/9606453

W2022/9606743

W2022/9607970

W2022/9608323

W2022/9606563
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

17/10/22

17/10/22

17/10/22

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Epsom

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Raynes Park

P2022/3609871 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

17/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608595

W2022/9608596

W2022/9608597

W2022/9608598
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 2

Pigs Hill Siding 1

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Victoria

Norbury

Stewarts Lane Jn

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

Streatham 
Common

Battersea Pier Jn

P2022/2910238 GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



PLATFORMS 14 AND 15 TO BE OUTBERTHED AT 
VICTORIA (CENTRAL)



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

SO250
SO500
SO650
SO680
SW100
SW105

0m0ch and 0m30ch

6m0ch and 6m21ch

5m60ch and 6m53ch

2m37ch and 3m25ch

0m70ch and 1m50ch

0m0ch and 1m50ch

2m42ch and 2m72ch

9m40ch and 9m60ch

1m65ch and 6m57ch

0m13ch and 0m43ch

3m67ch and 4m30ch

0m0ch and 0m15ch

1m65ch and 2m10ch

1m15ch and 1m30ch

1m18ch and 1m35ch

9m40ch and 9m60ch

2m0ch and 4m5ch

Structures Work

Structures Work

Survey Work

Drainage Work

S&T Maintenance

S&T Renewal

Structures Work

S&C Tamping

Resignalling Work

Structures Work

Drainage Inspection

Permanent Way Inspection

Track Maintenance

Structures Work

Structures Work

S&C Tamping

C2 Rerail - Both Rails

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9455529

W2022/9734777

W2022/9569730

W2022/9440543

W2022/9422345

W2022/9464804

W2022/9484970

W2022/9691766

W2022/9484517

W2022/9704349

W2022/9440554

W2022/9422378

W2022/9863349

W2022/9828578

W2022/9828480

W2022/9691635

W2022/9453820
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EAS_V_4_4_2022

0150 Sat
17/10/22
0300 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD

Down & Up 
Stewarts Lane

P2022/2910238

2m44ch and 2m67ch

9m40ch and 9m60ch

9m40ch and 9m60ch

2m15ch and 2m45ch

4m0ch and 5m0ch

5m20ch and 6m50ch

8m45ch and 9m60ch

9m31ch and 9m60ch

4m42ch and 4m62ch

0m0ch and 1m50ch

1m70ch and 6m57ch

Litter / Graffiti Clearance

S&C Tamping

S&C Tamping

Structures Work

Permanent Way Inspection

Survey Work

Track Maintenance

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

Resignalling Work

15/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9407233

W2022/9691765

W2022/9691646

W2022/9776580

W2022/9422190

W2022/9910746

W2022/9090858

W2022/9422207

W2022/9473626

W2022/9090857

W2022/9413720
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EAS_V_4_4_2022

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford

Southampton Airport
Parkway

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Winchester

Eastleigh Yard

P2022/2910842 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. 5O06 TO 
RUN VIA WINCHESTER AND BE RETIMED. 
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5M30



SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
1B20 TO START AT WINCHESTER. 1B24 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE

SW105
SW130
SW135 72m40ch and 73m40ch

66m60ch and 74m41ch

66m60ch and 74m41ch

73m0ch and 73m65ch

S&T Points

Track Maintenance

S&T Maintenance

Follow-Up Work

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9687859

W2022/7706970

W2022/7707120

W2022/9378561
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EAS_V_4_4_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
UM/UF/Up 
Rvl(Main)/UF/UM
DM/DF/Dn 
Rv(Main)/DF/DM
Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Millbrook (SW105)

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Redbridge

Fareham

Northam Jn

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2022/2910865 ALL PLATFORMS AT SOUTHAMPTON CENTRAL, 
UP & DOWN GOODS LOOP TO BE KEPT CLEAR.



NORTHAM DEPOT RECEPTION No.1 TO BE KEPT 
CLEAR.



SWR: ON SATURDAY NIGHT, 1B77 TO TERMINATE 
AT SOUTHAMPTON, 1B81 TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY, 1B01 TO 
TERMINATE AT WINCHESTER. ON SUNDAY, 
WEYMOUTH & POOLE SERVICES TO TERMINATE 
AT SOUTHAMPTON AIRPORT PARKWAY AND 
RESTART FROM BOURNEMOUTH. 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
ROMSEY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN EASTLEIGH OR 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND BETWEEN 
FAREHAM/ROMSEY AND SOUTHAMPTON 
CENTRAL. 



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON AIRPORT
PARKWAY AND BOURNEMOUTH.



GWR: PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD AND EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL.



GTR: SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



DB CARGO: NO ACCESS AVAILABLE TO EASTERN 
DOCKS



GBRf: NO ACCESS AVAILABLE TO WESTERN 
DOCKS



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 

SW105
SW140
SW145
SW150

77m0ch and 81m60ch

77m0ch and 81m60ch

1m60ch and 14m10ch

78m0ch and 78m50ch

77m0ch and 81m60ch

78m0ch and 78m50ch

7m19ch and 12m60ch

77m0ch and 77m20ch

77m0ch and 81m60ch

76m76ch and 81m60ch

79m9ch and 79m29ch

Rail Testing and Lubrication

S&T Maintenance

Structures Examination

S&C Tamping

Track Maintenance

S&C Tamping

Drainage Inspection

Litter / Graffiti Clearance

S&T Maintenance

Cable Work

Litter / Graffiti Clearance

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9413384

W2022/9403039

W2022/9464581

W2022/9402983

W2022/9357459

W2022/9402982

W2022/9639651

W2022/9446943

W2022/9357496

W2022/9519303

W2022/9446985
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0110 Sun

0110 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Micheldever

Worting Jn

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Basingstoke

P2022/2910865

P2022/3609872

P2022/2910841

OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SW105
SW195
SW200

SW105
SW115

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

50m10ch and 51m51ch

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9610050

W2022/9610124

W2022/9608599

W2022/9608600

W2022/7741421

Week 29  - Continued
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EAS_V_4_4_2022

0730 Sun

0818 Sun

0910 Sun

1130 Sun

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0755 Sun

0843 Sun

0925 Sun

1145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Brockenhurst

Totton

Brockenhurst

P2022/3569672

P2022/3565421

P2022/3565383

P2022/3565393

P2022/2910867

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SWR: ON SATURDAY, WEYMOUTH AND POOLE 
SERVICES TO TERMINATE AT SOUTHAMPTON 
AND RESTART FROM BOURNEMOUTH. ON 
SUNDAY, WEYMOUTH SERVICES TO TERMINATE 
AT SOUTHAMPTON AIRPORT PARKWAY AND 
POOLE SERVICES TO TERMINATE AT EASTELIGH.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



BROCKENHURST LC CLOSED THROUGHOUT

SW105

SW105
SW125

SW105

SW105

SW105
SW155
SW160

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

93m64ch and 98m15ch

95m40ch and 107m55ch

95m40ch and 107m55ch

95m40ch and 107m55ch

83m45ch and 92m66ch

83m45ch and 92m66ch

83m45ch and 92m66ch

92m50ch and 92m60ch

83m45ch and 88m22ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Wheeltimber Maintenance

PL Stoneblowing

Track Maintenance

PL Tamping

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

P & D Maintenance

Other E&P Work

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9486981

W2022/9486941

W2022/9487071

W2022/9486943

W2022/9627061

W2022/9400863

W2022/9357160

W2022/9400913

W2022/9467273

W2022/9467180

W2022/9467080

W2022/9704071

W2022/9448722
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EAS_V_4_4_2022

0115 Mon

0115 Mon

0115 Mon

0110 Sun

0110 Sun

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

0400 Mon

0400 Mon

0400 Mon

0720 Sun

0720 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Up Loop

Down Main

Up Main

Guildford

Guildford

Guildford

Haslemere

Havant Jn

Guildford

London Road 
(Guildford)

Guildford

Haslemere

Shalford Jn

P2022/3553721

P2022/2910671

SW110
SW200
SW265

SW110

29m75ch and 30m45ch

29m75ch and 30m45ch

29m75ch and 30m45ch

31m49ch and 66m10ch

31m49ch and 66m10ch

31m49ch and 66m10ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

URFDO Inspections

Track Maintenance

Third Rail Work

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9443467

W2022/9443379

W2022/9443367

W2022/9706471

W2022/9413476

W2022/9413475
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0640 Sun

0640 Sun

0005 Sat

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0515 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

All Lines

Ludgershall

Worting Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Worting Jn

Honiton

Andover

Salisbury Tunnel 
Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Overton

Axminster West 
Jn

P2022/2895515

P2022/3611017 SWR: SERVICES TO START/TERMINATE AT 
AXMINSTER AND HONITON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
AXMINSTER AND HONITON



GWR SERVICES WILL NOT RUN

SW115
SW150

GW610
SW115

55m35ch and 55m55ch

52m0ch and 82m15ch

52m0ch and 82m15ch

152m0ch and 154m66ch

Structures Examination

PL Tamping

Track Maintenance

Earthwork

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9597772

W2022/9403169

W2022/9357574

W2022/9442678
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2903531 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m0ch and 37m77ch

36m23ch and 37m77ch

36m33ch and 37m77ch

OHL Work (Non-Intrusive)

Structures Examination

S&T Points

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487318

W2022/9461327

W2022/9436670
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2022/2903739 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m40ch and 36m30ch

35m45ch and 37m72ch

P & D Maintenance

S&T Work

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9491279

W2022/9436727
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EAS_V_4_4_2022

1930 Sat

1930 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

1930 Sun

1930 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Blatchbridge Jn

Clink Road Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Frome North Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2022/2897032 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 
POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0839 EXD-PAD / 0805 CDF-PMH SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  

WESTBURY PLATFORM 2 LINE AVAILABLE FOR 
OUTSTABLING.



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance W2022/9467196

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

94m73ch and 110m28ch

0m9ch and 1m73ch

111m54ch and 113m48ch

94m73ch and 110m28ch

114m30ch and 118m18ch

115m3ch and 2m70ch

S&T Maintenance

Unload CWR

Survey Work

Track Maintenance

Track Maintenance

OTM Ballast Regulator

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9467330

W2022/9459938

W2022/9409590

W2022/9467196

W2022/9468248

W2022/9468988
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EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0040 Sat

0040 Sat

0040 Sat

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

15/10/22

15/10/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0510 Sat

0510 Sat

0510 Sat

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

P2022/2897032

P2022/3610034 SO680
SW180

17m45ch and 15m0ch
Permanent Way Inspection

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9608781
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

17/10/22

17/10/22

17/10/22

17/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Dorking

Epsom

Effingham Jn

Epsom

Cheam

Ewell West

Leatherhead Jn

Epsom

P2022/2910658 SWR: ON SATURDAY NIGHT 1D81 TO TERMINATE 
AT EPSOM AND RUN ECS TO WIMBLEDON. ON 
SUNDAY SERVICES WILL START AND TERMINATE 
AT WORCESTER PARK. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



BERTHING AVAILABLE IN EPSOM DOWN AND UP 
SIDINGS.



SINGLE LINE WORKING OVER THE DOWN EPSOM 
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER. A GROUND FRAME OPERATOR IS 
REQUIRED AT WORCESTER PARK.

SO680
SO685
SW180
SW183

17m33ch and 17m60ch

17m33ch and 17m60ch

18m25ch and 18m60ch

18m65ch and 19m0ch

19m45ch and 20m20ch

17m75ch and 18m12ch

S&T Maintenance

Track Maintenance

Earthwork

Litter / Graffiti Clearance

Tunnel Examination

Litter / Graffiti Clearance

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9425177

W2022/9425176

W2022/9341757

W2022/9469971

W2022/9356256

W2022/9469970
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EAS_V_4_4_2022

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0145 Sun

0145 Sun

0730 Sun

0730 Sun

17/10/22

17/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

0200 Mon

0200 Mon

0145 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down 
Kingston/Down 
Shepperton
Up Shepperton/Up
Kingston
Down Strawberry 
Hill

Up Siding

All Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Twickenham

Fulwell Jn

Shepperton

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

Shepperton

Barnes Jn

Barnes Bridge

Shacklegate Jn

Strawberry Hill Jn

Teddington

Twickenham

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Barnes

Barnes Jn

P2022/2910646

P2022/3609744

NO ACCESS TO STRAWBERRY HILL DEPOT ALL 
WEEKEND



SWR: ON SATURDAY, SERVICES WILL RUN 
BETWEEN WATERLOO AND KINGSTON VIA 
WIMBLEDON. SHUNTS AVAILABLE VIA PLATFORM 
1 AT HAMPTON WICK. ON SUNDAY, KINGSTON 
SERVICES TO BE DIVERTED TO HAMPTON 
COURT. SHEPPERTON SERVICES WILL NOT RUN 
ALL WEEKEND. RAIL REPLACEMENT SERVICE TO 
OPERATE FROM KINGSTON TO SHEPPERTON 
AND TWICKENHAM ON SATURDAY AND FROM 
NEW MALDEN TO SHEPPERTON AND 
TWICKENHAM ON SUNDAY.



STRAWBERRY HILL LC TO BE CLOSED 
THROUGHOUT



STAFF CROSSING TO STRAWBERRY HILL DEPOT 
BY STRAWBERRY HILL JUNCTION WILL BE 
CLOSED FOR THE DURATION.



STRAWBERRY HILL DEPOT WILL BE ISOLATED 
FOR THE DURATION OF THE POSSESSION.

SW190
SW245

SW210
SW230

11m79ch and 12m19ch

11m65ch and 12m58ch

0m0ch and 0m0ch

11m65ch and 14m30ch

12m34ch and 12m54ch

10m0ch and 18m72ch

10m40ch and 11m24ch

13m54ch and 13m64ch

14m45ch and 16m70ch

11m14ch and 11m34ch

10m40ch and 13m39ch

10m12ch and 10m23ch

6m49ch and 7m44ch

Litter / Graffiti Clearance

Follow-Up Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Litter / Graffiti Clearance

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Drainage Work

Litter / Graffiti Clearance

Follow-Up Work

Structures Work

Permanent Way Inspection

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9639130

W2022/9453015

W2022/9434795

W2022/9360972

W2022/9639041

W2022/9464130

W2022/9690623

W2022/9639060

W2022/9757408

W2022/9639052

W2022/9452872

W2022/9388699

W2022/9608223

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Ascot Loop

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Ascot

Ash Vale Jn

Wokingham Jn

Addlestone Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Ascot

Staines Jn

Virginia Water

Merstham

Redhill

P2022/2910624

P2022/3457226

SWR: READING SERVICES TO TERMINATE AT 
STAINES, WOKING VIA HOUNSLOW SERVICES TO 
BE DIVERTED TO WINDSOR. ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN ASCOT AND GUILDFORD, 
WOKING/READING TO STAINES.



GBRf: 4Y19 AND 4Y81 WILL NOT RUN



DB CARGO: 6O38 AND 6M38 WILL NOT RUN.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW255
SW260

SO500
SO550
SO560
SW300

19m20ch and 21m15ch

21m30ch and 36m16ch

21m30ch and 36m16ch

32m0ch and 36m16ch

26m55ch and 28m0ch

22m10ch and 21m50ch

Preparatory Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Earthwork

Track Maintenance

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448215

W2022/9448216

W2022/9448218

W2022/9448219

W2022/9343621

W2022/9269677

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3609576

P2022/3609624

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

30Week

W2022/9607887

W2022/9607758
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3609723 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608220

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3610061 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608791

W2022/9608788

W2022/9608789

W2022/9608790

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0045 Sun

0045 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

22/10/22

1010 Sat

1010 Sat

1010 Sat

0720 Sun

0720 Sun

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Vauxhall

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

P2022/3609571

P2022/2910796

P2022/3609026

P2022/3609135

P2022/3609662

P2022/3609804

P2022/3609133

SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SO250
SW100

SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SW100
SW210

0m53ch and 3m34ch

1m43ch and 4m20ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

Permanent Way Inspection

CWR Stress Management 

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9607882

W2022/9449725

W2022/9606296

W2022/9606569

W2022/9607900

W2022/9608324

W2022/9606566

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

24/10/22

24/10/22

24/10/22

24/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3610063 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608796

W2022/9608797

W2022/9608798

W2022/9608799

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

DF/DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal

Brockenhurst

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Totton

Millbrook (SW105)

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Totton

Millbrook 
(SW105)

Southampton

P2022/2911009 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, DOWN & UP GOODS 
LOOP.



SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT EASTLEIGH. ON SUNDAY,
WEYMOUTH & POOLE SERVICES TO START & 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ROMSEY AND 
SALISBURY AND BETWEEN PORTSMOUTH & 
SOUTHSEA AND WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH AND 
FROM SOUTHAMPTON CENTRAL TO ROMSEY & 
WOOLSTON.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WOOLSTON AND SOUTHAMPTON CENTRAL.



GWR: PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD AND EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL. 



NR: NO ACCESS FOR MPVs TO TOTTON YARD



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

78m46ch and 79m5ch

23m25ch and 18m16ch

78m46ch and 82m55ch

78m46ch and 82m55ch

78m46ch and 82m55ch

78m78ch and 79m25ch

73m55ch and 73m75ch

88m0ch and 90m6ch

78m78ch and 79m25ch

Tunnel Work

Structures Examination

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&C Tamping

Structures Work

Other E&P Work

S&C Tamping

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9479777

W2022/9464379

W2022/9357514

W2022/9414839

W2022/9357641

W2022/9404128

W2022/9500729

W2022/9486729

W2022/9404173

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/10/22

24/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0300 Mon

0300 Mon

0300 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Sidings

Up Hampton 
Court

Up Cobham

Down Cobham

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Hampton 
Court

Up Siding

Southampton

Southampton Up 
Yard

Totton

Hampton Court Jn

Effingham Jn

Norbiton

Esher

Hampton Court

Surbiton

Southampton Up 
Yard

Totton

Hampton Court

Hampton Court 
Jn

New Malden Jn

Raynes Park

Surbiton

Surbiton

P2022/2911009

P2022/2910904 SWR: 2K77 AND 2K79 TO BE DIVERTED VIA 
TWICKENHAM. 2M02, 2D06 AND 2D08 TO START 
FROM WIMBLEDON, PLATFORM 4. 2K05 TO START
FROM KINGSTON.



LUL: DISTRICT LINE TO BE AVAILABLE FROM 0515

SW105
SW190
SW195
SW200

10m30ch and 11m0ch

11m15ch and 14m40ch

8m70ch and 11m0ch

Survey Work

Track Maintenance

Track Maintenance

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9116020

W2022/9426486

W2022/9426481

Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0001 Sun

0001 Sun

0001 Sun

0735 Sun

0818 Sun

1020 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0755 Sun

0843 Sun

1040 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/3610065

P2022/2900819

P2022/3573363

P2022/3611963

P2022/3565649

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.

SW105
SW195
SW200

GW500
SW105
SW125

SW105

SW105
SW125

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

PL Tamping

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9610125

W2022/9610052

W2022/9608804

W2022/9608805

W2022/7741469

W2022/9414981

W2022/9414982

W2022/9486975

W2022/9487021

W2022/9486934

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0025 Sun

0025 Sun

2305 Sat

0115 Mon

0115 Mon

0115 Mon

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

23/10/22

24/10/22

24/10/22

24/10/22

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0400 Mon

0400 Mon

0805 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Up Bay

Down Main

Up Main

All Lines

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Bournemouth

Dorchester Jn

Guildford

Guildford

Guildford

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Brockenhurst

Yeovil Pen Mill

Guildford

London Road 
(Guildford)

Guildford

P2022/3565650

P2022/3565652

P2022/3565653

P2022/2911085

P2022/3565502

P2022/3554601

SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT SOUTHAMPTON CENTRAL OR 
BROCKENHURST. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN BOURNEMOUTH, POOLE & 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SW105
SW125

SW105
SW125

SW105

SW105

SW105
SW175

SW110
SW200
SW265

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

93m74ch and 98m54ch

156m0ch and 162m0ch

144m8ch and 145m65ch

29m75ch and 30m45ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

C2 Rerail - Both Rails

Tunnel Examination

Survey Work

Permanent Way Inspection

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9486884

W2022/9486928

W2022/9486936

W2022/9468005

W2022/9356445

W2022/9548538

W2022/9452141

Week 30  - Continued
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EAS_V_4_4_2022

0125 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Mon

0125 Sun

0125 Sun

23/10/22

24/10/22

24/10/22

24/10/22

30/10/22

31/10/22

31/10/22

0125 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Up Main

Down Main

Up Loop

Up Siding No.3

Up Siding No.1

Down Main

Up Main

Havant Jn

Haslemere

Havant Jn

Haslemere

Havant Jn

Haslemere

Havant Jn

Haslemere

Haslemere

Shalford Jn

Haslemere

Haslemere

Haslemere

Shalford Jn

P2022/2910937 HASLEMERE UP LOOP TO BE KEPT CLEAR 
(PARTS 2 & 4)



SWR: PARTS 1 & 3 SERVICES TO START AND 
TERMINATE AT HASLEMERE. PARTS 2 & 4 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HAVANT AND PORTSMOUTH HARBOUR
ALL WEEK. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN GUILDFORD OR 
HASLEMERE AND HAVANT.



XC: ECS FOR GUILDFORD SERVICES TO DIVERT 
VIA WINCHESTER ALL WEEK.



PETERSFIELD LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 0125 SATURDAY 22ND OCT TO 
2359 MON 25TH OCT



PETERSFIELD LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 2300 WEDNESDAY 26TH OCT TO 
1400 SUNDAY 30TH OCT



PRINCESS BRIDGE LC WILL BE CLOSED TO ROAD
TRAFFIC FROM 0001 TUESDAY 25TH OCT TO 2359
THURSDAY 27TH OCT



SHEET LC TO BE CLOSED FROM 0001 THURSDAY 
27TH OCT TO 2359 SATURDAY 29TH OCT



*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0125 SAT 22 OCT TO 0125 SUN 23 
OCT AND PART 3 0125 MON 24 OCT TO 0125 SUN 
30 OCT ***



AT HASLEMERE, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL EW41.

SO520
SW110

58m51ch and 63m23ch

34m37ch and 36m28ch

54m60ch and 54m70ch

39m29ch and 41m48ch

60m57ch and 63m23ch

54m60ch and 54m70ch

42m0ch and 42m45ch

43m16ch and 66m10ch

54m35ch and 55m10ch

46m47ch and 49m25ch

56m21ch and 56m30ch

33m40ch and 33m55ch

43m16ch and 66m10ch

58m20ch and 61m16ch

53m67ch and 53m77ch

43m16ch and 66m10ch

Conductor Rail Renewal

Changing Sleepers & 
Timbers

Survey Work

LC  Work

C2 Rerail - Both Rails

Conductor Rail Renewal

Telecoms Maintenance

TSM Inspection

Survey Work

C2 Rerail - Both Rails

Structures Examination

S&T Work

TSM Inspection

Changing Sleepers & 
Timbers

Resignalling Work

TSM Inspection

22/10/22

23/10/22

23/10/22

23/10/22

24/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9517783

W2022/9815885

W2022/9796825

W2022/9518033

W2022/9467790

W2022/9573871

W2022/9883069

W2022/9414913

W2022/9690073

W2022/9650024

W2022/9780840

W2022/9723606

W2022/9689521

W2022/9815942

W2022/9817797

W2022/9414909

W2022/9573724

Week 30  - Continued
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

22/10/22

22/10/22

22/10/22

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Down Spur

Up Spur

Down Main

Up Main

Portcreek Jn

Cosham Jn

Fratton

Cosham

Farlington Jn

Havant

P2022/2910937

P2022/3582687 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2P77

SO520
SW110

53m70ch and 54m71ch

53m62ch and 56m57ch

31m49ch and 56m30ch

57m15ch and 57m73ch

57m29ch and 63m23ch

31m49ch and 56m30ch

38m40ch and 43m15ch

36m21ch and 36m31ch

38m40ch and 43m15ch

43m16ch and 66m10ch

43m16ch and 66m10ch

38m5ch and 43m22ch

Conductor Rail Renewal

C70 S&C - Complete 
Renewal 113A

Preparatory Work

Tunnel Work

Plain Line Heavy Refurb

Preparatory Work

Earthwork

LC  Work

Earthwork

TSM Inspection

TSM Inspection

PL Grinding Train
22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9422635

W2022/9452621

W2022/9803596

W2022/9445471

W2022/9452726

W2022/9619270

W2022/9251877

W2022/9252321

W2022/9414911

W2022/9414912

W2022/9414883

Week 30  - Continued
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0645 Sun

0645 Sun

0755 Sun

0755 Sun

0710 Sun

0710 Sun

0710 Sun

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Down Siding

Portcreek Jn

Farlington Jn

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Cosham Jn

Portchester

Laverstock South 
Jn

Romsey

Gillingham East 
Jn

Gillingham 
(Dorset)

Templecombe

P2022/3642923

P2022/2891816

P2022/2993221 SHERBORNE LC WILL BE CLOSED TO ROAD 
TRAFFIC

SO520
SW110
SW140

SW115
SW150

GW500
GW5001
SW115
SW170
SW175
SW178

86m10ch and 90m55ch

84m20ch and 95m77ch

84m20ch and 95m77ch

105m25ch and 121m75ch

Commissioning Work

Track Maintenance

PL Tamping

Track Maintenance

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9661717

W2022/9414917

W2022/9414976

W2022/7535658
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908229 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW187
GW220
GW225
GW500
SW125

34m65ch and 38m30ch

30m0ch and 34m55ch

36m40ch and 38m40ch

32m55ch and 33m61ch

35m0ch and 35m60ch

34m60ch and 35m75ch

P-Way Maintenance

Structures Examination

S&T Work

Preparatory Work

Technical Inspection

P & D Maintenance

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9918822

W2022/9461975

W2022/9440336

W2022/9426361

W2022/9883345

W2022/9374994

Week 30  - Continued
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sat

0040 Sat

0040 Sat

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Botley

Eastleigh Yard

Epsom

Ewell East

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Eastleigh West Jn

Botley

Eastleigh Yard

Epsom

Ewell West

P2022/2908229

P2022/2903046

P2022/3610035

SW135

SO680
SW180

73m58ch and 83m57ch

78m47ch and 79m0ch

73m58ch and 83m57ch

17m45ch and 15m0ch

S&T Maintenance

Drainage Work

Track Maintenance

Permanent Way Inspection

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7524698

W2022/9318972

W2022/7524697

W2022/9608782
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EAS_V_4_4_2022

0730 Sun

0730 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0805 Sun

0805 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

East Yard Sidings 
1-4

Barnes Jn

Barnes Bridge

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Feltham Depot

Staines

Barnes

Barnes Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

P2022/3609708

P2022/2910091 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: READING, WINDSOR, WEYBRIDGE AND 
WOKING VIA HOUNSLOW SERVICES WILL START 
AND TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO ASCOT, 
WEYBRIDGE AND WOKING.



STAINES DEPOT TO BE KEPT CLEAR. 



GBRf: ON SATURDAY, 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY, 4Y19 AND 
4Y81 WILL NOT RUN



DB CARGO: ON SATURDAY, 6O03, 6Y55 AND 7Y56 
TO BE DIVERTED VIA WIMBLEDON WEST AND 
BALHAM. ON SUNDAY, 6O38 AND 6M38 WILL NOT 
RUN.

SW210
SW230

SW210
SW230
SW250
SW255

6m49ch and 7m44ch

21m30ch and 25m0ch

17m40ch and 19m31ch

13m20ch and 21m15ch

21m30ch and 28m50ch

21m30ch and 28m50ch

21m30ch and 28m50ch

26m55ch and 28m0ch

22m15ch and 22m35ch

20m61ch and 21m1ch

Permanent Way Inspection

Track Maintenance

Plain Line Heavy Refurb

Preparatory Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Earthwork

Litter / Graffiti Clearance

Litter / Graffiti Clearance

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608175

W2022/9500522

W2022/9435347

W2022/9448470

W2022/9448472

W2022/9448473

W2022/9448474

W2022/9343622

W2022/9567332

W2022/9567092
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912726 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 

CD: OLE Stray Current



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

0m43ch and 0m57ch

0m5ch and 2m47ch

0m5ch and 1m70ch

0m20ch and 1m20ch

1m70ch and 2m70ch

0m65ch and 1m73ch

5m48ch and 2m70ch

OOC Station Development

Structures Work

Structures Work

S&C Tamping

P & D Maintenance

Major Projects

Track Maintenance

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9711366

W2022/9154902

W2022/9477125

W2022/9427582

W2022/9387352

W2022/9873514

W2022/8519820

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

0035 Sun

0035 Sun

0035 Sun

0150 Sun

0940 Sat

0940 Sat

0940 Sat

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

31/10/22

29/10/22

29/10/22

29/10/22

0945 Sat

0945 Sat

0945 Sat

0800 Sun

0800 Sun

0800 Sun

0400 Mon

1010 Sat

1010 Sat

1010 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

DW/DWF

Up Windsor

Windsor 
Reversible
Platforms 12 to 19

Down Main Slow

Up Main Slow

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Waterloo

International Jn

Waterloo

International Jn

Nine Elms Jn

Waterloo

Clapham Jn

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Carlisle Lane Jn

Waterloo

Waterloo

Vauxhall

West London Jn 
(SW)

P2022/3609642

P2022/2911142

P2022/3368421

P2022/3609572

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SWR: UP AND DOWN MAINLINE AND SUBURBAN 
SERVICES TO USE FAST LINES BETWEEN 
CLAPHAM JUNCTION AND VAUXHALL.

SW100

SW100

SW100

SO250
SW100

0m19ch and 0m52ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 0m24ch

0m4ch and 1m30ch

0m4ch and 1m30ch

1m35ch and 2m70ch

2m61ch and 3m60ch

0m53ch and 3m34ch

Permanent Way Inspection

Track Maintenance

Crossing Welding

Litter / Graffiti Clearance

Hand Rail Grinding

Hand Rail Grinding

Permanent Way Inspection

Resignalling Work

Permanent Way Inspection

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

29/10/22

29/10/22

29/10/22

31Week

W2022/9607888

W2022/9458430

W2022/9458433

W2022/9420551

W2022/9458435

W2022/9458436

W2022/9608500

W2022/9484671

W2022/9607884
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

31/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down and Up 
Stewarts Lane
Up Goods Loop

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Down Main Slow

Brighton 
Reversible

Up Brighton Slow

Down Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Nos 1/2 Berth'g 
Sdgs
Stewarts Lane 
Depot
Departure Line 2

Reception Line 1

Pigs Hill Siding 2

Pigs Hill Siding 1

Streatham Hill

Factory Jn

Longhedge Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Clapham Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Factory Jn

Battersea Yard

Latchmere No.1 Jn

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Vauxhall

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

P2022/2989700 GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



PLATFORMS 14 & 15 TO BE OUTBERTHED AT 
VICTORIA (CENTRAL).



DOWN MAIN SLOW BLOCKED - TRAINS TO 
TRAVEL OVER THE DOWN MAIN FAST BETWEEN 
VAUXHALL AND CLAPHAM COMMON



NO ACCESS TO BATTERSEA YARD



UNITS ARE NOT TO BE MOVED IN STEWARTS 
LANE DEPOT



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0120 SUN

ROUTE AVAILABLE BETWEEN STREATHAM, 
STREATHAM COMMON AND SELHURST OVER 
THE DOWN/UP STREATHAM SPUR & DOWN/UP 
BRIGHTON/VICTORIA SLOW

ACCESS AVAILABLE TO SELHURST DEPOT 
TO/FROM SELHURST



0120 SUN TO 0400 MON

NO ACCESS TO SELHURST DEPOT T/FROM 
SELHURST

ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN  VIA FORK ARRIVAL ONLY

SO250
SO500
SO650
SO680
SW100

2m42ch and 2m72ch

1m70ch and 6m57ch

8m45ch and 9m60ch

6m75ch and 7m40ch

4m0ch and 5m0ch

0m0ch and 2m0ch

7m20ch and 7m40ch

4m0ch and 6m60ch

0m0ch and 6m57ch

0m13ch and 0m43ch

5m20ch and 6m50ch

2m15ch and 2m45ch

7m20ch and 7m40ch

8m30ch and 9m60ch

7m30ch and 7m55ch

0m70ch and 0m73ch

9m21ch and 9m41ch

Structures Work

Resignalling Work

Vegetation Clearance

Structures Work

Permanent Way Inspection

S&T Renewal

Structures Work

Track Maintenance

Resignalling Work

Structures Work

Survey Work

Structures Work

Structures Work

Vegetation Clearance

Structures Work

S&T Maintenance

Litter / Graffiti Clearance

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9484960

W2022/9481024

W2022/9802521

W2022/9578185

W2022/9425401

W2022/9464805

W2022/9577942

W2022/9131569

W2022/9484466

W2022/9704524

W2022/9910738

W2022/9776635

W2022/9705984

W2022/9802554

W2022/9707825

W2022/9425611

W2022/9473634

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up London Bridge
Slow

Arrival and 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down/Up 
Brighton/Victoria 
Slow

Streatham Hill

Victoria

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common 
Jn

Windmill Bridge Jn

Victoria

Cottage Jn

Selhurst Depot

Selhurst Jn

Streatham Jn

Victoria

P2022/2989700

1m0ch and 1m36ch

8m40ch and 8m55ch

7m35ch and 7m68ch

9m31ch and 9m60ch

7m16ch and 7m46ch

8m44ch and 8m64ch

8m30ch and 9m60ch

6m70ch and 7m15ch

7m74ch and 8m14ch

8m45ch and 9m60ch

0m0ch and 0m65ch

7m27ch and 7m48ch

1m18ch and 1m40ch

7m74ch and 8m14ch

0m0ch and 0m15ch

5m65ch and 8m46ch

0m0ch and 0m30ch

Structures Work

Structures Work

Other E&P Work

Permanent Way Inspection

Structures Work

Litter / Graffiti Clearance

Drainage Work

Structures Work

Cable Trough Installation

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Structures Work

Structures Work

Permanent Way Inspection

Drainage Work

Structures Work

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9602488

W2022/9688572

W2022/9784027

W2022/9425627

W2022/9363019

W2022/9473633

W2022/9802726

W2022/9644623

W2022/9699283

W2022/9131404

W2022/9131403

W2022/9473673

W2022/9362917

W2022/9322425

W2022/9425586

W2022/9176800

W2022/9455399

Week 31  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0840 Sat

0135 Sun

0135 Sun

0205 Sun

0205 Sun

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow

Down Epsom

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Clapham Jn

Raynes Park

P2022/3609064

P2022/3609113

P2022/3609682

P2022/3609094

P2022/2911039

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SWR: 2D06, 2D07 AND 2D08 WILL NOT RUN. 2K05 
TO START FROM KINGSTON.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 05:45.

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

SW100
SW105
SW180

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 4m20ch

3m78ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Resignalling Work

S&T Maintenance

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9606455

W2022/9606681

W2022/9607972

W2022/9606731

W2022/9458524

W2022/9484672

W2022/9458465

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

31/10/22

31/10/22

31/10/22

31/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3610064 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Rail Testing and Lubrication

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608800

W2022/9608801

W2022/9608803

W2022/9608802

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/10/22

31/10/22

31/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0035 Sun

0300 Mon

0300 Mon

0035 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Fast/Up Rvl 
(Main)/Up Fast/Up
Main/Up Fast
Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Eastern Docks 
Single

Arrival/Departure 
Line

Down Slow

Up Slow

Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

DF/DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Brockenhurst

Redbridge

Romsey Jn

Millbrook (SW105)

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

P2022/2911174 PART 2: ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL AND UP & DOWN 
GOODS LOOP.



SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
EASTLEIGH. WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH ALL 
WEEKEND. PORTSMOUTH TO SOUTHAMPTON 
SERVICES WILL NOT RUN. ON SATURDAY, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND WEYMOUTH AND  BETWEEN
SOUTHAMPTON AND SALISBURY VIA 
REDBRIDGE. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN BROCKENHURST AND 
WEYMOUTH AND BETWEEN ROMSEY AND 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND BROCKENHURST/BOURNEMOUTH AND 
BETWEEN SOUTHAMPTON CENTRAL & FAREHAM.


XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY AND 
REVERSE AT SOUTHAMPTON CENTRAL. 
SOUTHAMPTON TO NEWCASTLE SERVICES TO 
START & TERMINATE AT READING. ON SUNDAY, 
BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



GTR: SOUTHAMPTON SERVICES TO DIVERT TO 
PORTSMOUTH & SOUTHSEA. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
PORTSMOUTH & SOUTHSEA AND SOUTHAMPTON
CENTRAL.



GWR: PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD AND EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL. 



FREIGHT ACCESS TO WESTERN DOCKS, 
MARITIME AND MILLBROOK TERMINALS VIA 
REDBRIDGE ONLY ON SATURDAY.



NR: NO ACCESS FOR MPVs TO TOTTON YARD 
(SUNDAY)

SW105
SW140
SW145
SW150

73m55ch and 73m75ch

77m10ch and 78m25ch

81m8ch and 82m55ch

79m20ch and 82m55ch

85m20ch and 91m75ch

85m20ch and 91m75ch

77m49ch and 79m5ch

77m10ch and 77m59ch

79m20ch and 80m0ch

82m70ch and 85m5ch

79m20ch and 80m0ch

79m20ch and 82m55ch

76m46ch and 79m33ch

77m10ch and 78m76ch

79m20ch and 82m55ch

77m10ch and 79m25ch

Structures Work

Cable Work

Plain Line Heavy Refurb

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

C2 Rerail - Both Rails

Wheel Timber Renewal

S&C Tamping

S&T Work

PL Tamping

Track Maintenance

Drainage Work

Track Maintenance

S&T Maintenance

S&T Work

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9500875

W2022/9519606

W2022/9437192

W2022/9415225

W2022/9357739

W2022/9414990

W2022/9468375

W2022/9468973

W2022/9415285

W2022/9861078

W2022/9415284

W2022/9357778

W2022/9506872

W2022/9482288

W2022/9357743

W2022/9263975

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0005 Mon

0005 Mon

0005 Mon

0100 Sun

0100 Sun

0730 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0500 Mon

0500 Mon

0500 Mon

0715 Sun

0715 Sun

0755 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Totton

Millbrook (SW105)

Southampton

Totton

Hampton Court Jn

Esher

Hampton Court

Basingstoke

Basingstoke

Basingstoke

Totton

Millbrook 
(SW105)

Southampton

Totton

Hampton Court

New Malden Jn

Surbiton

Winchfield

Winchfield

Basingstoke

P2022/2911174

P2022/3610066

P2022/3582782

P2022/3565808

ACCESS IS AVAILABLE TO BARTON MILL SIDINGS.

SW105
SW195
SW200

SW105

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

39m60ch and 46m42ch

47m50ch and 48m5ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9610136

W2022/9610130

W2022/9608806

W2022/9608807

W2022/9413007

W2022/9486942

Week 31  - Continued
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EAS_V_4_4_2022

0818 Sun

0910 Sun

1130 Sun

0125 Sun

0125 Sun

0125 Sun

0115 Mon

0115 Mon

0115 Mon

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

0843 Sun

0925 Sun

1145 Sun

0710 Sun

0710 Sun

0710 Sun

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Basingstoke

Basingstoke

Basingstoke

Wallers Ash

Winchester

Micheldever

Guildford

Guildford

Guildford

Basingstoke

Basingstoke

Basingstoke

Weston

Worting Jn

Micheldever

Guildford

London Road 
(Guildford)

Guildford

P2022/3565902

P2022/3565882

P2022/3565864

P2022/2911226

P2022/3554846

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SWR: 1B01 TO TERMINATE AT BASINGSTOKE

SW105
SW125

SW105

SW105

SW105

SW110
SW200
SW265

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

52m40ch and 66m10ch

52m40ch and 66m10ch

29m75ch and 30m45ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Permanent Way Inspection

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487026

W2022/9487072

W2022/9486944

W2022/9357613

W2022/9357780

W2022/9458939

Week 31  - Continued
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0125 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Mon

0125 Sun

0125 Sun

23/10/22

24/10/22

24/10/22

24/10/22

30/10/22

31/10/22

31/10/22

0125 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Up Main

Down Main

Up Loop

Up Siding No.3

Up Siding No.1

Down Main

Up Main

Havant Jn

Haslemere

Havant Jn

Haslemere

Havant Jn

Haslemere

Havant Jn

Haslemere

Haslemere

Shalford Jn

Haslemere

Haslemere

Haslemere

Shalford Jn

P2022/2910937 HASLEMERE UP LOOP TO BE KEPT CLEAR 
(PARTS 2 & 4)



SWR: PARTS 1 & 3 SERVICES TO START AND 
TERMINATE AT HASLEMERE. PARTS 2 & 4 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HAVANT AND PORTSMOUTH HARBOUR
ALL WEEK. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN GUILDFORD OR 
HASLEMERE AND HAVANT.



XC: ECS FOR GUILDFORD SERVICES TO DIVERT 
VIA WINCHESTER ALL WEEK.



PETERSFIELD LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 0125 SATURDAY 22ND OCT TO 
2359 MON 25TH OCT



PETERSFIELD LC WILL BE CLOSED TO ROAD 
TRAFFIC FROM 2300 WEDNESDAY 26TH OCT TO 
1400 SUNDAY 30TH OCT



PRINCESS BRIDGE LC WILL BE CLOSED TO ROAD
TRAFFIC FROM 0001 TUESDAY 25TH OCT TO 2359
THURSDAY 27TH OCT



SHEET LC TO BE CLOSED FROM 0001 THURSDAY 
27TH OCT TO 2359 SATURDAY 29TH OCT



*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0125 SAT 22 OCT TO 0125 SUN 23 
OCT AND PART 3 0125 MON 24 OCT TO 0125 SUN 
30 OCT ***



AT HASLEMERE, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL EW41.

SO520
SW110

58m51ch and 63m23ch

34m37ch and 36m28ch

54m60ch and 54m70ch

39m29ch and 41m48ch

60m57ch and 63m23ch

54m60ch and 54m70ch

42m0ch and 42m45ch

43m16ch and 66m10ch

54m35ch and 55m10ch

46m47ch and 49m25ch

56m21ch and 56m30ch

33m40ch and 33m55ch

43m16ch and 66m10ch

58m20ch and 61m16ch

53m67ch and 53m77ch

43m16ch and 66m10ch

Conductor Rail Renewal

Changing Sleepers & 
Timbers

Survey Work

LC  Work

C2 Rerail - Both Rails

Conductor Rail Renewal

Telecoms Maintenance

TSM Inspection

Survey Work

C2 Rerail - Both Rails

Structures Examination

S&T Work

TSM Inspection

Changing Sleepers & 
Timbers

Resignalling Work

TSM Inspection

22/10/22

23/10/22

23/10/22

23/10/22

24/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9517783

W2022/9815885

W2022/9796825

W2022/9518033

W2022/9467790

W2022/9573871

W2022/9883069

W2022/9414913

W2022/9690073

W2022/9650024

W2022/9780840

W2022/9723606

W2022/9689521

W2022/9815942

W2022/9817797

W2022/9414909

W2022/9573724

Week 31  - Continued
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EAS_V_4_4_2022

2350 Fri

2240 Sat

2240 Sat

0930 Sun

2355 Mon

05/11/22

06/11/22

06/11/22

07/11/22

01/11/22

2240 Sat

0930 Sun

0930 Sun

0500 Mon

0535 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Sidings

All Lines

All Lines

Honiton

Honiton

Chard Jn

Honiton

Honiton

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Axminster East Jn

P2022/2910937

P2022/2911287

P2022/3699183

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER.

GW610
SW115

SW115

53m70ch and 54m71ch

53m62ch and 56m57ch

31m49ch and 56m30ch

57m15ch and 57m73ch

57m29ch and 63m23ch

31m49ch and 56m30ch

38m40ch and 43m15ch

36m21ch and 36m31ch

38m40ch and 43m15ch

43m16ch and 66m10ch

43m16ch and 66m10ch

152m0ch and 154m66ch

149m0ch and 150m40ch

144m10ch and 150m11ch

Conductor Rail Renewal

C70 S&C - Complete 
Renewal 113A

Preparatory Work

Tunnel Work

Plain Line Heavy Refurb

Preparatory Work

Earthwork

LC  Work

Earthwork

TSM Inspection

TSM Inspection

Earthwork

Track Maintenance

Follow-Up Work

04/11/22

05/11/22

05/11/22

06/11/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9422635

W2022/9452621

W2022/9803596

W2022/9445471

W2022/9452726

W2022/9619270

W2022/9251877

W2022/9252321

W2022/9414911

W2022/9414912

W2022/9496382

W2022/9357933

W2022/9799641

Week 31  - Continued
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EAS_V_4_4_2022

2355 Tue
02/11/22
0535 Wed

PossessionAll LinesHonitonAxminster East JnP2022/3699040 SW115

144m10ch and 150m11ch
Follow Up Tamping

01/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9799645
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EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down & Up Relief

Single

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Henley-on-Thames

Reading

Reading East Jn

Reading New Jn

Ruscombe

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe

Twyford

P2022/2904969 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

31m40ch and 32m20ch

33m41ch and 36m0ch

32m55ch and 33m61ch

35m0ch and 36m0ch

S&C Grinding Train

P & D Maintenance

Preparatory Work

S&T Maintenance

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9394271

W2022/9438672

W2022/9426417

W2022/9443291
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Sat

0040 Sat

0040 Sat

0050 Sun

0130 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

29/10/22

29/10/22

29/10/22

31/10/22

30/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0510 Sat

0510 Sat

0510 Sat

0400 Mon

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Epsom

Ewell East

Epsom

Effingham Jn

Guildford

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Epsom

Ewell West

Hampton Court 
Jn

Clandon

P2022/2907650

P2022/3610036

P2022/2911222

P2022/2911407

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: GUILDFORD VIA COBHAM SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SURBITON AND 
EFFINGHAM JUNCTION.

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

GW103
GW220
GW225
GW500
SW125

SO680
SW180

SW200

SW200

33m45ch and 36m5ch

35m0ch and 37m72ch

17m45ch and 15m0ch

18m60ch and 20m18ch

14m5ch and 20m70ch

13m35ch and 20m65ch

28m40ch and 30m32ch

OHL Work (Ground Level)

S&T Maintenance

Permanent Way Inspection

Earthwork

Track Maintenance

Structures Examination

Track Maintenance

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487220

W2022/9443466

W2022/9608783

W2022/9495624

W2022/9458449

W2022/9463935

W2022/9458469
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EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0730 Sun

0730 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0650 Sun

0650 Sun

0650 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Barnes Jn

Barnes Bridge

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Barnes

Barnes Jn

P2022/2907711

P2022/3609762

SWR: 2O77 TO BE DIVERTED VIA WIMBLEDON. 
5H84 TO BE DIVERTED VIA SHACKLEGATE 
JUNCTION. 5S79 TO BE DIVERTED TO STAINES 
SIDING OR CLAPHAM YARD. 2K77 AND 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.



FULL ROAD CLOSURE STRAWBERRY HILL LEVEL 
CROSSING.

SW210
SW245

SW210
SW230

11m65ch and 12m33ch

6m49ch and 7m44ch

Track Maintenance

Permanent Way Inspection

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9460746

W2022/9608034

Week 31  - Continued
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

East Yard Sidings 
1-4

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Feltham Depot

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Feltham Depot

Staines

P2022/2911167 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: ON SATURDAY READING, WINDSOR AND 
WEYBRIDGE VIA HOUNSLOW SERVICES WILL 
START AND TERMINATE AT HOUNSLOW. A 
SHUTTLE SERVICE WILL OPERATE FROM 
VIRGINIA WATER TO WEYBRIDGE AND READING. 
ON SUNDAY READING SERVICES TO BE 
DIVERTED VIA WEYBRIDGE AND VIRGINIA 
WATER. WINDSOR AND WOKING VIA HOUNSLOW 
SERVICES WILL START AND TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL OPERATE
FROM VIRGINIA WATER TO WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW TO VIRGINIA WATER.



CURRENT TO BE MAINTAINED IN FELTHAM 
DEPOT 



STAINES UP SIDING EAST, UP GOODS LOOP AND 
SIDING No.1 TO BE KEPT CLEAR



GBRf: ON SATURDAY, 4Y19 AND 6Y82 TO BE 
DIVERTED VIA READING, ANDOVER AND 
ROMSEY. ON SUNDAY 4Y19 AND 4Y81 WILL NOT 
RUN



DB CARGO: ON SATURDAY 6O03, 6Y55 AND 7Y56 
TO  BE DIVERTED VIA WIMBLEDON WEST AND 
BALHAM. ON SUNDAY, 6O38 AND 6M38 WILL NOT 
RUN.

SW210
SW230
SW250
SW255

14m58ch and 14m78ch

13m20ch and 22m15ch

Litter / Graffiti Clearance

Preparatory Work

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9559273

W2022/9448475
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/2912587 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m30ch and 23m0ch
Track Maintenance

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9370726
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3609610

P2022/3609614

P2022/3609743

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

32Week

W2022/9607786

W2022/9607790

W2022/9608271
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2022/3610062 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608794

W2022/9608795

W2022/9608792

W2022/9608793

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0110 Sun

0110 Sun

0732 Sat

0732 Sat

0910 Sat

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

1010 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

1010 Sun

1010 Sun

0830 Sat

0830 Sat

0930 Sat

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

Up Siding

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Up Windsor Slow

Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Carlisle Lane Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Longhedge Jn

Putney

Clapham Jn

Longhedge Jn

Clapham Jn

P2022/3609573

P2022/2878684

P2022/3608968

P2022/3609040

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN.



FREIGHT SERVICES TO RUN VIA KEW EAST JN 
AND FACTORY JN

CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
DIESEL HAULED BE ROUTED VIA KEW EAST JN, 
FACTORY JN AND MAIDSTONE EAST



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


0110 SUN TO 1010 SUN

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

SW100
SW210

0m53ch and 3m34ch

1m70ch and 2m40ch

1m43ch and 2m3ch

0m47ch and 3m40ch

4m0ch and 6m7ch

0m6ch and 5m65ch

5m40ch and 5m75ch

0m6ch and 6m7ch

3m40ch and 4m10ch

0m6ch and 6m7ch

1m66ch and 4m0ch

4m21ch and 3m34ch

Permanent Way Inspection

Survey Work

Structures Work

Structures Work

Other E&P Work

Structures Examination

Survey Work

Resignalling Work

Track Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9607886

W2022/9513384

W2022/9866687

W2022/9898360

W2022/8962581

W2022/9213793

W2022/9768120

W2022/9484081

W2022/9475648

W2022/9131411

W2022/9606459

W2022/9606682
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1320 Sat

0900 Sun

0900 Sun

0900 Sun

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

05/11/22

06/11/22

06/11/22

06/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

1340 Sat

1000 Sun

1000 Sun

1000 Sun

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Windsor 
Fast/Up Windsor

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

West London Jn 
(SW)

Clapham Jn

Durnsford Road

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

P2022/3609663

P2022/3609805

P2022/3609095

P2022/3610045

SW100

SW100
SW105

SW100
SW210

SW100
SW105
SW180
SW190

3m34ch and 3m2ch

2m77ch and 6m22ch

3m51ch and 3m79ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

05/11/22

06/11/22

06/11/22

06/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9607902

W2022/9608325

W2022/9606742

W2022/9608690

W2022/9608691

W2022/9608692

W2022/9608693
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Up Slow

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal
Maritime 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Redbridge

Romsey Jn

Brockenhurst

Millbrook (SW105)

Totton

Millbrook (SW105)

Redbridge

Southampton

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Millbrook 
(SW105)

Southampton

Totton

P2022/2911341 SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP TO BE KEPT CLEAR.



SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT SOUTHAMPTON CENTRAL. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
POOLE AND WEYMOUTH AND BETWEEN 
SOUTHAMPTON AND ROMSEY VIA EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM SOUTHAMPTON CENTRAL TO 
POOLE AND ROMSEY.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMTON CENTRAL AND 
BOURNEMOUTH.



GWR: PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD AND EASTLEIGH.



NR: NO ACCESS FOR MPVs TO TOTTON YARD

SW105
SW150
SW155 81m8ch and 82m59ch

81m8ch and 82m59ch

79m42ch and 80m55ch

79m42ch and 80m55ch

88m0ch and 90m36ch

Plain Line Heavy Refurb

S&T Work

S&T Maintenance

Track Maintenance

Other E&P Work

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9482611

W2022/9481277

W2022/9357756

W2022/9357755

W2022/9857404
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0735 Sun

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Sidings

Down Slow

Down Fast

Hampton Court Jn

Esher

Hampton Court

Basingstoke

Winchester

Worting Jn

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Hampton Court

New Malden Jn

Surbiton

Basingstoke

Hook

Wallers Ash

Basingstoke

Micheldever

Basingstoke

P2022/3610067

P2022/2906430

P2022/3565903

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.

SW105
SW195
SW200

GW500
SW105
SW115
SW125

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

43m21ch and 52m38ch

47m51ch and 47m71ch

43m21ch and 52m38ch

55m5ch and 66m10ch

55m5ch and 66m10ch

43m21ch and 52m38ch

47m25ch and 47m65ch

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

S&T Maintenance

Third Rail Work

Permanent Way Inspection

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9610139

W2022/9608808

W2022/9608809

W2022/9610187

W2022/9415362

W2022/9463813

W2022/9357767

W2022/9357847

W2022/9357797

W2022/9415363

W2022/9486976
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

1330 Sun

0130 Sat

0130 Sat

0130 Sat

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

1343 Sun

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Possession

Possession

Sidings 
Possession

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Up Bay

Down Main

Up Main

Up Siding

Middle Siding 
No.1
Middle Siding 
No.2

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Branksome

Bournemouth

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Bournemouth

Brockenhurst

Bournemouth

P2022/3565869

P2022/3565845

P2022/3565904

P2022/3565847

P2022/3565848

P2022/2911259 BOURNEMOUTH SIDING No.1 AND No.2 AND UP 
SIDING TO BE KEPT CLEAR



SWR: ON FRIDAY NIGHT, 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. ON SATURDAY, 
WEYMOUTH AND POOLE SERVICES TO 
TERMINATE AT BROCKENHURST AND RESTART 
FROM POOLE. ON SUNDAY, WEYMOUTH AND 
POOLE SERVICES TO TERMINATE AT 
SOUTHAMPTON CENTRAL. WEYMOUTH 
SERVICES TO RESTART FROM POOLE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON CENTRAL AND 
BROCKENHURST TO POOLE.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON CENTRAL TO 
BOURNEMOUTH.

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

SW105

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

47m22ch and 47m32ch

107m72ch and 108m12ch

98m34ch and 98m54ch

94m32ch and 101m10ch

94m32ch and 101m10ch

109m8ch and 109m18ch

107m60ch and 108m60ch

107m60ch and 108m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

PL Tamping

Track Maintenance

Structures Work

Survey Work

Plain Line Heavy Refurb

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9486930

W2022/9486935

W2022/9486974

W2022/9486929

W2022/9486977

W2022/9463904

W2022/9464091

W2022/9415527

W2022/9357786

W2022/9410071

W2022/9502609

W2022/9469324
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0045 Sun

0130 Sun

0130 Sun

2335 Sat

2335 Sat

07/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

0425 Mon

0045 Sun

0425 Mon

0425 Mon

0400 Mon

0400 Mon

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Down and Up 
Brighton

Reception Road 
No.1
Headshunt

Up West Sidings

Reception Road 
No.2

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Southbourne

Chichester

Wilton Jn

Wilton Jn

Farlington Jn

Rowlands Castle

Southbourne

Haslemere

Barnham

Chichester

Warminster

Wilton Jn

P2022/2911381

P2022/2873256

P2022/2900934

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD 
OR HASLEMERE AND PORTSMOUTH HARBOUR.



GTR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT CHICHESTER. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CHICHESTER OR 
BARNHAM AND PORTSMOUTH HARBOUR.



WARBLINGTON LC WILL BE CLOSED TO ROAD 
TRAFFIC 0045 SUN TO 0425 MON



*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0125 SAT TO 0045 SUN ***



AT PETERSFIELD DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL PF10



PETERSFIELD LEVEL CROSSING WILL BE 
CLOSED TO ROAD TRAFFIC FOR PART 2 0045 
SUN TO 0425 MON

TRAINS TO START/TERMINATE AT BARNHAM



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN BARNHAM AND HAVANT



FULL ROAD CLOSURE AT WOODGATE LC



CHICHESTER RECEPTION ROADS ONE AND TWO 
TO BE OUTBERTHED

GWR: 2C05, 5M05, 2M05 WILL NOT RUN

SO520
SW110
SW140

SO520
SW110

GW5001
SW115
SW170

35m40ch and 37m10ch

46m75ch and 54m0ch

65m5ch and 38m46ch

38m13ch and 39m35ch

35m40ch and 37m10ch

54m15ch and 56m50ch

46m75ch and 54m0ch

63m16ch and 39m35ch

28m56ch and 29m28ch

23m40ch and 23m70ch

28m42ch and 28m56ch

115m50ch and 131m50ch

123m0ch and 125m25ch

115m50ch and 131m50ch

Rail Changing 

Preparatory Work

C1 Rerail - One Rail Only

Survey Work

Track Maintenance

Follow Up Tamping

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

LC  Work

Structures Examination

Rail Testing and Lubrication

Survey Work

Track Maintenance

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9626974

W2022/9452601

W2022/9486229

W2022/9191549

W2022/9357801

W2022/9452982

W2022/9452606

W2022/9426497

W2022/9370680

W2022/9601479

W2022/9394372

W2022/9415597

W2022/9302683

W2022/7528787
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2350 Fri

2240 Sat

2240 Sat

0930 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

05/11/22

06/11/22

06/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

2240 Sat

0930 Sun

0930 Sun

0500 Mon

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Sidings

All Lines

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Honiton

Honiton

Chard Jn

Honiton

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Southcote Jn

Oxford Road Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2911287

P2022/2903601

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER.

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW610
SW115

GW103
GW220
GW225
GW500
SW125

152m0ch and 154m66ch

149m0ch and 150m40ch

36m0ch and 37m75ch

Earthwork

Track Maintenance

P & D Maintenance

04/11/22

05/11/22

05/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9496382

W2022/9357933

W2022/9438980
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0120 Sun

0120 Sun

0120 Sun

0040 Sat

0040 Sat

0040 Sat

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0715 Sun

0715 Sun

0715 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Leatherhead Jn

Epsom

Epsom

Epsom

Ewell East

Epsom

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Cheam

Motspur Park Jn

Epsom

Epsom

Ewell West

P2022/2903762

P2022/2905555

P2022/3610037

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: SUNDAY 2D07 WILL NOT RUN. 2D12 TO 
START FROM WIMBLEDON. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.


GTR: 2B09 AND 2I05 TO START FROM SUTTON.



BERTHING AVAILABLE IN EPSOM DOWN AND UP 
SIDINGS.

GW103
GW220
GW225
GW500
SW125

SO680
SW180

SO680
SW180

35m45ch and 37m72ch

35m42ch and 37m72ch

18m65ch and 19m0ch

17m33ch and 17m60ch

17m45ch and 15m0ch

S&T Work

S&C Grinding Train

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9450122

W2022/9348375

W2022/9469973

W2022/9474953

W2022/9608784
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0730 Sun

0730 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Guildford

Effingham Jn

Effingham Jn

Barnes Jn

Barnes Bridge

Egham

Feltham Depot

Staines

Staines Jn

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Barnes

Barnes Jn

Feltham

Feltham Depot

Staines

Staines Jn

P2022/2911268

P2022/3609783

P2022/3581351

SWR: 2GXX SERVICES TO START AND 
TERMINATE AT SURBITON. 2DXX SERVICES TO 
BE DIVERTED TO DORKING. 1GXX SERVICES TO 
BE DIVERTED VIA WOKING.

SW180
SW200

SW210
SW230

SW210
SW250

29m25ch and 30m32ch

21m0ch and 22m20ch

14m5ch and 20m70ch

13m35ch and 29m40ch

18m60ch and 20m18ch

20m16ch and 20m61ch

6m49ch and 7m44ch

14m65ch and 21m45ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

Structures Examination

Earthwork

Tunnel Examination

Permanent Way Inspection

Resignalling Work

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9478622

W2022/9478069

W2022/9478433

W2022/9463906

W2022/9495684

W2022/9356466

W2022/9608225

W2022/9430736
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0415 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Blackwater

Up Blackwater

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Wokingham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

North Camp

Merstham

Redhill

P2022/2911286

P2022/3457213

GWR: NO SERVICES WILL RUN BETWEEN 
READING AND GUILDFORD. SERVICES TO START 
AND TERMINATE AT GUILDFORD PLATFORM 8. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILDFORD AND READING.



XC: 1E44 WILL START FROM READING. 1O32 WILL
TERMINATE AT READING. 5E44 TO BE DIVERTED 
VIA WINCHESTER. 5O32 TO BE RETIMED.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW265

SO500
SO550
SO560
SW300

53m0ch and 61m71ch

53m0ch and 61m71ch

22m10ch and 21m50ch

Preparatory Work

Preparatory Work

Track Maintenance

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9448476

W2022/9448477

W2022/9269726
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3643667

P2022/3643681

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

33Week

W2022/9698407

W2022/9698520
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Barnes Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2022/2911404 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVILABLE 
FOR BERTHING.



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



VINE ROAD LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT



*** SPECIAL WORKING INSTRUCTIONS ***



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SIGNAL F433.

SO110
SO250
SW100
SW210
SW225
SW230

6m60ch and 7m31ch

1m22ch and 2m30ch

0m4ch and 2m25ch

6m49ch and 7m44ch

4m0ch and 5m10ch

0m4ch and 3m34ch

0m5ch and 1m29ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 2m30ch

0m4ch and 2m30ch

3m10ch and 3m35ch

0m4ch and 0m64ch

7m55ch and 9m10ch

0m4ch and 2m30ch

6m60ch and 8m40ch

Vegetation Clearance

Structures Examination

Wheel Timber Renewal

Permanent Way Inspection

Rail Milling Machine

Permanent Way Inspection

Structures Examination

Crossing Welding

D&P Maintenance

Hand Rail Grinding

Technical Inspection

Resignalling Work

Structures Work

Preparatory Work

Track Maintenance

Track Maintenance

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9568573

W2022/9770728

W2022/9504230

W2022/9700573

W2022/9557781

W2022/9700098

W2022/9770297

W2022/9557470

W2022/9557623

W2022/9557526

W2022/9558023

W2022/9560821

W2022/9582484

W2022/9456759

W2022/9557010

W2022/9557791
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0940 Sat

0940 Sat

0940 Sat

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0435 Mon

0435 Mon

0435 Mon

1010 Sat

1010 Sat

1010 Sat

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Battersea 
Reversible

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Loco (Electric) 
Shed roads 1-3
D/C Sidings 1 to 
27
Depot Sidings

VSOE (old C&W) 
Shed roads 1-3

Clapham Jn

Clapham Jn

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Ludgate Jn

Battersea Pier Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane

Clapham Jn

Waterloo

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Stewarts Lane

P2022/3644614

P2022/3643663

P2022/3024424 ACCESS IS AVAILABLE TO CLAPHAM JN 
PLATFORMS 1 AND 2 TO/FROM THE KENSINGTON
OLYMPIA DIRECTION.



SOUTH LONDON LINE ARL SERVICES WILL NOT 
RUN.



NO TRACTION CURRENT AVAILABLE IN 
STEWARTS LANE DEPOT THROUGHOUT.



WORK: Queenstown Road Substation maintenance

SW100
SW105

SO250
SW100

SO110
SO250
SO500
SO645
SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m53ch and 3m34ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

D&P Maintenance

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9701029

W2022/9701027

W2022/9701028

W2022/9701026

W2022/9698402

W2022/9430730
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Raynes Park

P2022/3643584

P2022/3643644

P2022/3643683

P2022/3643642

P2022/2911406 SWR: ON SATURDAY NIGHT 2K77 AND 2K79 TO 
BE DIVERTED VIA TWICKENHAM AND 1B01 TO BE 
DIVERTED VIA CHERTSEY. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY 2D06 AND 2D08 WILL NOT RUN. 2K05
TO START FROM KINGSTON. 2D07 WILL NOT RUN.

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

SW100
SW105
SW180

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Welding and Grinding

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9698472

W2022/9698434

W2022/9698524

W2022/9698431

W2022/9556321

W2022/9556322

W2022/9556323
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3644617 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9701037

W2022/9701038

W2022/9701039

W2022/9701040
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

14/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

18/11/22

0400 Mon

0035 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.2

Departure Road

Reception No.1

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down 
Slow/Southampto
n / 
Main/Fast/Main/Fa
st
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Depot Exit Road 
No. 2
Depot Exit Road 
No. 1

Wallers Ash

Winchester

Micheldever

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Weston

Worting Jn

Micheldever

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Worting Jn

Eastleigh DEMU 
Depot

P2022/2911444 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE AND PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL 
TERMINATE AT WINCHESTER AND RESTART 
FROM BASINGSTOKE.

ON SUNDAY, POOLE SERVICES WILL TERMINATE 
AT SOUTHAMPTON AND RESTART AT 
BASINGSTOKE. PORTSMOUTH HARBOUR VIA 
EASTLEIGH SERVICES WILL NOT RUN. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WINCHESTER 
AND BASINGSTOKE ON SATURDAY AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
BASINGSTOKE AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM ON SUNDAY.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. SOUTHAMPTON TO NEWCASTLE 
SERVICES TO START AND TERMINATE AT 
READING. ON SUNDAY, ECS TO DIVERT VIA 
JUBILEE SIDINGS. SHUNTER TO BE PROVIDED. 
FROM MONDAY TO SATURDAY, ECS TO DIVERT 
VIA EASTLEIGH SOUTH JN TO EASTLEIGH 
STATION.



DB CARGO: ON SATURDAY, EASTERN DOCKS 
TRAFFIC TO DIVERT VIA ANDOVER, ROMSEY AND
CHANDLERS FORD.

ON SUNDAY, EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT. WESTERN 
DOCKS TRAFFIC TO DIVERT VIA ANDOVER AND 
ROMSEY ALL WEEKEND.



GWR: 2M95 TO DIVERT VIA SWANWICK.



GTR: 1Y65 TO DIVERT VIA SWANWICK.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. 7V98 & 
7O43/7O44 WILL NOT RUN.

SW105
SW130
SW135

57m50ch and 63m0ch

73m50ch and 73m75ch

73m0ch and 74m6ch

75m24ch and 80m20ch

73m50ch and 73m56ch

73m0ch and 74m6ch

73m48ch and 73m57ch

64m8ch and 66m39ch

64m8ch and 70m60ch

73m0ch and 74m6ch

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

S&T Maintenance

S&T Work

Other E&P Work

S&C Heavy Refurb

Other E&P Work

Other E&P Work

Other E&P Work

Track Maintenance

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9492626

W2022/9581881

W2022/9358021

W2022/9890911

W2022/9575923

W2022/9545380

W2022/9575584

W2022/9620416

W2022/9581884

W2022/9357811
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0400 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

18/11/22

14/11/22

14/11/22

18/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

2359 Fri

0400 Mon

0400 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Airport Siding 
No.8
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Baltic/Down Siding

Incoming/Outgoin
g Siding

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Eastleigh Works

Eastleigh Yard

Winchester

Eastleigh Works

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Eastleigh Works

Eastleigh Yard

Winchester

Eastleigh Works

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/2911444

P2022/3644596 SW105
SW195
SW200 10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9700987

W2022/9700988

W2022/9700989

W2022/9700990

Week 33  - Continued
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Network Rail
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0818 Sun

0910 Sun

1130 Sun

2330 Wed

2330 Wed

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

17/11/22

17/11/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0755 Sun

0843 Sun

0925 Sun

1145 Sun

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast/Down 
Main

Up Fast

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Southampton Airport
Parkway

Eastleigh

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh West Jn

P2022/2907684

P2022/3618603

P2022/3618625

P2022/3618624

P2022/3618527

P2022/3679446

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SW105
SW195
SW200

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW135

10m75ch and 14m40ch

11m73ch and 12m13ch

14m60ch and 14m76ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

73m51ch and 73m60ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

16/11/22

16/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9556189

W2022/9474220

W2022/9474031

W2022/9614721

W2022/9614720

W2022/9614821

W2022/9614820

W2022/9670977
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Network Rail
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EAS_V_4_4_2022

2330 Wed

2330 Wed

0020 Sun

0020 Sun

0020 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/11/22

17/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0030 Thu

0030 Thu

0740 Sun

0740 Sun

0740 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down Slow

Redbridge Goods

Maritime Back 
Road
Down Slow/Down 
Main
Down 
Fast/Redbridge 
Goods
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Bay Sidings East

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Eastleigh

Eastleigh West Jn

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Eastleigh

Millbrook 
(SW105)

Southampton

Southampton

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2022/3679450

P2022/3029282

P2022/2895250

SOUTHAMPTON PLATFORMS 3 & 4, DOWN BAY 
AND DOWN LOOP TO BE KEPT CLEAR



SWR: ALL DOWN SERVICES TO USE THE UP FAST
(REVERSIBLE) BETWEEN SOUTHAMPTON AND 
MILLBROOK.



GTR: PLATFORM ALTERATIONS TO APPLY

HOLME LEVEL CROSSING CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

SW105
SW135

SW105

SW105
SW165
SW166

73m43ch and 73m51ch

79m42ch and 81m60ch

79m42ch and 81m60ch

121m34ch and 122m3ch

114m25ch and 125m52ch

114m25ch and 125m52ch

114m25ch and 125m52ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Structures Examination

Track Maintenance

LC  Work

Rail Testing and Lubrication

16/11/22

16/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9670541

W2022/7531035

W2022/7536541

W2022/9683788

W2022/7744328

W2022/7536537

W2022/9416144
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EAS_V_4_4_2022

0115 Mon

0125 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0415 Mon

0700 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
West Carriage 
Siding

Guildford

Havant Jn

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Guildford

Liss

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2022/3679441

P2022/2891841

P2022/2992689 SALISBURY PLATFORMS 2, 3, 4 & 6 TO BE KEPT 
CLEAR



SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 5S99 & 5Y73 WILL NOT RUN. 2S75 
TO TERMINATE AT ROMSEY

SW110
SW200
SW265

SW110

SW115
SW150

29m75ch and 30m45ch

51m45ch and 66m10ch

55m10ch and 58m25ch

51m45ch and 66m10ch

82m65ch and 83m28ch

82m15ch and 84m23ch

82m15ch and 84m23ch

Permanent Way Inspection

Track Maintenance

Tunnel Examination

Third Rail Work

Survey Work

Rail Milling Machine

Track Maintenance

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9589705

W2022/7777369

W2022/9460641

W2022/9416575

W2022/9552596

W2022/9459795

W2022/7781081
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EAS_V_4_4_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

14/11/22

14/11/22

14/11/22

14/11/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single
Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Ash Vale Jn

Alton

Farnham

Aldershot North 
Jn

Frimley Jn

Pirbright Jn

Farnham

P2022/2891421 SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



SIDING NO.1: NO OUTBERTHING REQUIRED

SW120
SW123
SW260 29m53ch and 49m12ch

34m70ch and 35m10ch

34m60ch and 36m46ch

44m0ch and 46m0ch

40m23ch and 40m43ch

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

LC  Work

Litter / Graffiti Clearance

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9565216

W2022/9559174

W2022/9556219

W2022/9875533

W2022/9558999
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Cholsey

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Cholsey

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/2907575

P2022/2910458

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0235 SUN, AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE.

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 37m74ch

36m50ch and 39m5ch

36m40ch and 37m50ch

36m56ch and 37m77ch

44m9ch and 44m70ch

38m30ch and 51m20ch

38m30ch and 51m20ch

S&T Work

Structures Examination

P & D Maintenance

Rail Testing and Lubrication

Preparatory Work

Rail Testing and Lubrication

Track Maintenance

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9540221

W2022/9554823

W2022/9439426

W2022/9460807

W2022/9505271

W2022/9416438

W2022/9357960

Week 33  - Continued
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Out Engine Siding

In Engine Sidings

Bovis Wharf 
Siding
Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2022/3009201 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME / 
WARMINSTER / TROWBRIDGE. 



NO UNITS TO BE STABLED IN WESTBURY 
STATION PLATFORMS. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 



GWR HSS SERVICES TO RUN VIA WESTBURY 
AVOIDERS CALLING FROME VICE WESTBURY 
WHERE REQUIRED. 



GWR CARDIFF-PORTSMOUTH SERVICES TO 
TERMINATE AT / START FROM WARMINSTER AND 
TROWBRIDGE WITH ECS MOVES BETWEEN 
TROWBRIDGE AND HEYWOOD ROAD. 



GWR BRISTOL-WEYMOUTH SERVICES TO 
REVERSE AT HEYWOOD ROAD IN BOTH 
DIRECTIONS RUNNING VIA THE WESTBURY 
AVOIDERS NOT CALLING WESTBURY. 



SWR SERVICES TO TERMINATE AT AND START 
BACK FROM WARMINSTER.



FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION OR DIVERTED VIA THE 
WESTBURY AVOIDERS. 



NO ROUTE AVAILABLE TO / FROM WESTBURY 
LDC THROUGHOUT.



WORK = S+C Tamping Westbury W2022/9534971

GW5001
GW510
GW560
SW170

95m11ch and 110m28ch

95m11ch and 110m28ch

95m11ch and 110m78ch

S&T Maintenance

Track Maintenance

S&C Tamping

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9534573

W2022/9534368

W2022/9534971

Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

0510 Sat

0510 Sat

0510 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0750 Sun

0750 Sun

0750 Sun

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Epsom

Ewell East

Epsom

Egham

Feltham Depot

Staines

Staines Jn

Ascot

Bagshot

Wokingham Jn

Epsom

Ewell West

Feltham

Feltham Depot

Staines

Staines Jn

Ascot

Virginia Water

P2022/3644553

P2022/3601042

P2022/2909544 SWR: 2 UNITS TO BERTH AT READING. 2C16 TO 
START FROM VIRGINIA WATER, PLATFORM 4. 
2C11 WILL NOT RUN, UNITS BERTHED AT 
READING.

SO680
SW180

SW210
SW250

SW210
SW260

17m45ch and 15m0ch

14m65ch and 21m45ch

27m10ch and 32m30ch

Permanent Way Inspection

Resignalling Work

Track Maintenance

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9700974

W2022/9430741

W2022/9556176
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/11/22

13/11/22

13/11/22

13/11/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2022/3457214 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22m10ch and 21m50ch
Track Maintenance

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9270389

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3643624

P2022/3643682

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

34Week

W2022/9698502

W2022/9698522
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0125 Mon

0125 Mon

0125 Mon

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Clapham Jn

Clapham Jn

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Clapham Jn

Waterloo

P2022/2911451

P2022/3644574

WATERLOO, PLATFORMS 16-24 TO BE KEPT 
CLEAR.

BERTHING AVAILABLE IN PLATFORMS 12-15.



SWR: SERVICES TO WINDSOR AND READING TO 
START AND TERMINATE AT CLAPHAM JN. 
WATERLOO TO TWICKENHAM AND KINGSTON 
SERVICES TO START AND TERMINATE AT 
CLAPHAM JN. PASSENGERS TO CHANGE TRAINS 
AT CLAPHAM JN FOR WATERLOO.  



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND WIMBLEDON TO BE MAINTAINED.

SO110
SW100

SW100
SW105

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m45ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m64ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Structures Work

Crossing Welding

Wheel Timber Renewal

Permanent Way Inspection

Unload Materials

Track Maintenance

Hand Rail Grinding

Technical Inspection

S&T Maintenance

Structures Work

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9434793

W2022/9566007

W2022/9504482

W2022/9700473

W2022/9785261

W2022/9566006

W2022/9566008

W2022/9566009

W2022/9566010

W2022/9582810

W2022/9700843

W2022/9700840

W2022/9700842

W2022/9700841
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0840 Sat

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

1010 Sat

1010 Sat

1010 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0900 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

P2022/3643623

P2022/3643585

P2022/3643622

P2022/3643684

P2022/3643546

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

0m53ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9698494

W2022/9698477

W2022/9698489

W2022/9698526

W2022/9698389
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Network Rail
Wessex Route
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EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

21/11/22

21/11/22

21/11/22

21/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3644625 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

21/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9700946

W2022/9700947

W2022/9700945

W2022/9700948
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down and Up 
Stewarts Lane

Battersea 
Reversible

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Up Goods Loop

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

No's 1 & 2 Down 
Sidings
Depot Sidings

Streatham Hill

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Stewarts Lane Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Stewarts Lane

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Stewarts Lane

Streatham North 
Jn

Victoria

Battersea Pier Jn

Battersea Yard

Falcon Jn

Stewarts Lane

P2022/3525902 GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
- TO BE CONFIRMED BY DPPP



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



NO ACCESS TO/FROM STEWARTS LANE DEPOT



NO ACCESS TO/FROM BATTERSEA YARD/SIDINGS


FREIGHT SERVICES TO BE CANCELLED/RETIMED


NO AVAILABILITY FOR SHUNTING AT BATTERSEA 
SIDINGS

SO250
SO500
SO650
SO680
SW100
SW105

1m65ch and 6m57ch

1m2ch and 1m50ch

1m2ch and 1m50ch

0m0ch and 0m15ch

1m45ch and 1m68ch

0m0ch and 1m50ch

Resignalling Work

Track Maintenance

Resignalling Work

Permanent Way Inspection

Structures Work

S&T Renewal

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9569823

W2022/9602011

W2022/9561583

W2022/9529007

W2022/9573052

W2022/9464806
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EAS_V_4_4_2022

0120 Sun

0120 Sun

0150 Sun

0001 Sat

0001 Sat

0135 Sun

0135 Sun

0135 Sun

21/11/22

21/11/22

21/11/22

25/11/22

25/11/22

20/11/22

20/11/22

20/11/22

0400 Mon

0400 Mon

0300 Mon

2359 Fri

2359 Fri

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Depot Exit Road 
No. 2
Depot Exit Road 
No. 1
Airport Siding 
No.8
All Sidings and 
Lines
Incoming/Outgoin
g Siding

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Streatham Hill

Victoria

Norbury

Eastleigh DEMU 
Depot

Eastleigh Works

Surbiton

New Malden Jn

Raynes Park

Streatham Hill

Victoria

Streatham 
Common

Eastleigh DEMU 
Depot

Eastleigh Works

Durnsford Road

New Malden Jn

Raynes Park

P2022/3525902

P2022/3678861

P2022/2911532

ECS TO DIVERT VIA JUBILEE SIDINGS TO 
EASTLEIGH STATION.

SHUNTER TO BE PROVIDED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B01



SWR: 2K79 TO BE DIVERTED VIA RICHMOND. 
2D06 AND 2D08 WILL NOT RUN, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 
2K05 TO START FROM KINGSTON AND 2D07 WILL 
NOT RUN [ECS AFTER POSSESSION CLEARS TO 
EPSOM]



LUL: DISTRICT LINE TO GIVE UP AT 05:45

SW105
SW135

SW105
SW180
SW190

73m50ch and 73m75ch

8m8ch and 11m25ch

Structures Work

Track Maintenance

20/11/22

20/11/22

20/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9790995

W2022/9566011

Week 34  - Continued
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EAS_V_4_4_2022

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Hampton 
Court

Up Cobham

Down Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Hampton Court Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Hampton Court

Hampton Court 
Jn

New Malden Jn

Surbiton

P2022/3644576 SW105
SW195
SW200 10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9701042

W2022/9701043

W2022/9700846

W2022/9701041
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EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/2911487 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD GD635. WOKING 
DOWN BAY, PLATFORM 3 AND DEAD END ROADS 
3,5 AND 6 AVAILABLE FOR BERTHING. UNITS TO 
BE CUT OUT.



WOKING NO. 1 AND 2 UP RECEPTION ROAD TO 
BE KEPT CLEAR.

DOWN YARD SHUNTING SIDING TO BE KEPT 
CLEAR.



SWR: WATERLOO SERVICES TO START AND 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA COBHAM, GUILDFORD AND 
HAVANT. WEST OF ENGLAND SERVICES TO 
START AND TERMINATE AT ANDOVER. POOLE 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
START AND TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



DB CARGO: 6M08 AND 6O38 TO BE DIVERTED VIA 
READING, GUILDFORD AND HAVANT.



GBRf: 4Y19 AND 4Y81 WILL NOT RUN.

SW105
SW110
SW255 22m4ch and 25m20ch

24m27ch and 25m20ch

26m62ch and 29m60ch

22m4ch and 25m20ch

Track Maintenance

Survey Work

Earthwork

S&T Maintenance

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566172

W2022/9583127

W2022/9621422

W2022/9566297
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EAS_V_4_4_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0300 Mon

0115 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Sidings

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Wallers Ash

Winchester

Micheldever

Basingstoke

Southcote Jn

Andover

Winchester

Basingstoke

Weston

Worting Jn

Micheldever

Basingstoke

Pirbright Jn

Basingstoke

P2022/2911493 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. POOLE 
& PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER ALL 
WEEKEND. ON SUNDAY, WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT ANDOVER.
STOPPING SERVICES TO START & TERMINATE AT
WEYBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE. 



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, BOURNEMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. 



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN.



FREIGHT SERVICES: ON SATURDAY, ALL 
SERVICES TO DIVERT VIA ANDOVER AND 
ROMSEY. ON SUNDAY, MOUNTFEILD SERVICES 
WILL NOT RUN AND EASTERN DOCKS SERVICES 
TO DIVERT VIA GUILDFORD AND HAVANT.

GW500
SW105
SW115
SW125 57m50ch and 63m0ch

39m40ch and 43m23ch

43m21ch and 48m5ch

43m21ch and 48m5ch

47m30ch and 48m3ch

29m70ch and 66m10ch

39m55ch and 42m10ch

32m58ch and 33m60ch

43m21ch and 48m5ch

32m25ch and 36m38ch

50m57ch and 58m15ch

32m60ch and 35m0ch

55m35ch and 55m55ch

50m5ch and 51m5ch

52m40ch and 56m54ch

43m21ch and 48m5ch

C11 Rerail Resleeper 
Reballast - Trax

Earthwork

Track Maintenance

Third Rail Work

Survey Work

Structures Examination

Earthwork

Structures Work

S&C Tamping

Other E&P Work

Drainage Inspection

Earthwork

Structures Work

Other E&P Work

Track Maintenance

S&C Tamping

C2 Rerail - Both Rails

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9492742

W2022/9588021

W2022/9358100

W2022/9416744

W2022/9848389

W2022/9503303

W2022/9252041

W2022/9415410

W2022/9416420

W2022/9532923

W2022/9625997

W2022/9249112

W2022/9750831

W2022/9589125

W2022/9358063

W2022/9416421

W2022/9504633
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EAS_V_4_4_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

24/11/22

24/11/22

24/11/22

24/11/22

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Eastleigh

Eastleigh

Eastleigh West Jn

P2022/2911493

P2022/3679451

P2022/3679447

SW105
SW135

SW105
SW135

49m36ch and 51m56ch

52m40ch and 56m54ch

73m43ch and 73m51ch

73m51ch and 73m60ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

23/11/22

23/11/22

23/11/22

23/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9358114

W2022/9670542

W2022/9670978
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EAS_V_4_4_2022

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0630 Sat

0630 Sat

0630 Sat

0725 Sun

0725 Sun

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Possession

Possession

Loop

Down Slow/Down 
Main
Up Main

Down 
Fast/Redbridge 
Goods

Up Test Valley

Down Test Valley

Shunting Neck/Up
Fawley Down

Goods Loop

All Sidings

Down Sidings

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Siding

Up Loop

Down Main

Up Main

Marchwood

Ashurst New Forest

Redbridge

Redbridge Jn

Marchwood

Totton

Maritime Freightliner
Terminal

Totton

Guildford

Effingham Jn

Effingham Jn

Haslemere

Liss

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Totton

Maritime 
Freightliner 
Terminal

Totton

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Haslemere

Shalford Jn

P2022/3599741

P2022/2980833

P2022/2895451

GUILDFORD, PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR.



BERTHING AVAILABLE IN GUILDFORD, PLATFORM
1.

HASLEMERE UP LOOP TO BE KEPT CLEAR

SW105
SW150
SW155

SW110
SW180
SW200

SW110

81m0ch and 84m0ch

21m7ch and 29m42ch

31m49ch and 51m25ch

31m49ch and 51m25ch

S&T Work

PL Tamping

Track Maintenance

PL Stoneblowing

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9501036

W2022/9565996

W2022/7525222

W2022/9416375
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EAS_V_4_4_2022

2350 Fri

2240 Sat

2240 Sat

0930 Sun

26/11/22

27/11/22

27/11/22

28/11/22

2240 Sat

0930 Sun

0930 Sun

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

Honiton

Pinhoe

Chard Jn

Honiton

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

P2022/2911252 SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER

GW610
SW115

152m0ch and 154m66ch

130m60ch and 132m5ch

150m12ch and 151m30ch

Earthwork

Drainage Work

Track Maintenance

25/11/22

26/11/22

26/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9588120

W2022/9704820

W2022/9358270
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EAS_V_4_4_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908230 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW187
GW190
GW195
GW220
GW225
GW500
SW125

35m0ch and 36m0ch

32m55ch and 33m71ch

35m57ch and 37m75ch

34m70ch and 37m75ch

35m75ch and 37m0ch

S&T Maintenance

Follow-Up Work

OHL Work (Ground Level)

S&C Grinding Train

P & D Maintenance

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9541476

W2022/9726920

W2022/9506832

W2022/9474784

W2022/9492674
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Fawley 
Up/Loop

Hamworthy Goods

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fawley Ground 
Frame

Hamworthy Goods 
Stop Board

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Totton

Hamworthy Jn

P2022/2908230

P2022/2904549

P2022/2912352

MARCHWOOD SIGNAL BOX TO BE OPEN. 
SCHOOL ROAD TO BE MANNED.

SW155

SW165

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

116m10ch and 118m0ch

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

Track Maintenance

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7529228

W2022/7536951

W2022/9416871

W2022/9358125
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EAS_V_4_4_2022

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0855 Sun

0040 Sun

0855 Sun

0040 Sun

0855 Sun

0855 Sun

0040 Sun

0725 Sun

0725 Sun

0855 Sun

0725 Sun

0855 Sun

0855 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome 
Avoiding/Westbur
y
Up/Down Goods 
Loop

Single Line

Single

Melksham Single

Down and Up 
Trowbridge

Down and Up 
Frome/Single 
Frome
Up Reception

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Westbury/Main

Down and Up 
Loop

Down Reception

No.1 Line

No.2 Line

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Castle Cary

East Somerset Jn 
(Witham)

Merehead Quarry Jn

Blatchbridge Jn

Bradford Jn

Westbury North Jn

Blatchbridge Jn

Westbury North Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Bradford Jn

Bradford Jn (inc.)

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

P2022/3584502 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



WORK- MAINTENANCE W/9536374



POSSESSION ENABLES UNIT CLEANING TO TAKE 
PLACE ON PLATFORM 3 LINE.



ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170
SW175

94m31ch and 111m33ch

116m3ch and 121m0ch

94m75ch and 110m28ch

111m48ch and 119m18ch

119m23ch and 120m70ch

Track Maintenance

Track Maintenance

S&T Maintenance

PL Stoneblowing

Preparatory Work

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9541587

W2022/9733368

W2022/9541588

W2022/9536374

W2022/9487688

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

0725 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Down and Up 
Main/Westbury/Fr
ome Avoiding
Down and Up 
Salisbury

Link Line

Patney Sidings

Back Road

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Down and Up 
Athelney

Down and Up 
Westbury/Frome 
Avoiding Lines
Down and Up 
Westbury 
Avoiding lines

Bruton

Warminster

Westbury South Jn

Westbury

Westbury South Jn

Parsonage Farm 
Crossing

Castle Cary

Fairwood Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Castle Cary Jn

Fairwood Jn

P2022/3584502 20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0730 Sun

0730 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

0510 Sat

0510 Sat

0510 Sat

0805 Sun

0805 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Epsom

Ewell East

Epsom

Barnes Jn

Barnes Bridge

Egham

Feltham Depot

Staines

Staines Jn

Epsom

Ewell West

Barnes

Barnes Jn

Feltham

Feltham Depot

Staines

Staines Jn

P2022/3644554

P2022/3644452

P2022/3598481

SO680
SW180

SW210
SW230

SW210
SW250

17m45ch and 15m0ch

6m49ch and 7m44ch

14m65ch and 21m45ch

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9700933

W2022/9700636

W2022/9430746

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Up Siding East

East Yard Sidings 
1-4

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Egham

Staines

Windsor and Eton 
Riverside

Staines

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2911531

P2022/2901227

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR AND ETON RIVERSIDE AND 
TO BE CUT OUT.

  

SWR: TWO 8 CAR UNITS TO BERTH AT READING. 
ONE UNIT TO FORM ECS TO ASCOT TO FORM 
2C14 AND ONE UNIT TO FORM 2C18 FROM 
READING. 2S07 WILL NOT RUN AND 2S14 TO 
START FROM STAINES LATER AT 0735. 2U14 TO 
START FROM STAINES LATER AT 0720. 2C11 
STARTS FROM STAINES AT 0725.

SWR: 2C81 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD PLATFORM 
8.

SW210
SW250

GW103
GW190
GW195
SW210
SW265

18m40ch and 20m0ch

65m71ch and 66m11ch

64m60ch and 68m69ch

Track Maintenance

Structures Examination

Track Maintenance

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566015

W2022/9720886

W2022/9566013

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2022/3643668

P2022/3643669

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

35Week

W2022/9698409

W2022/9698412
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Sidings No.6 & 49

North Siding

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Waterloo

Barnes Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2022/2911603 WATERLOO, PLATFORMS 12 TO 24 TO BE KEPT 
CLEAR. 



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



CLAPHAM YARD SIDINGS No. 6 AND 49 TO BE 
KEPT CLEAR



*** SPECIAL WORKING INSTRUCTIONS ***



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SIGNAL F433.

SO110
SO250
SW100
SW210
SW225
SW230

3m10ch and 3m35ch

0m4ch and 0m64ch

0m4ch and 1m29ch

3m64ch and 4m4ch

0m4ch and 3m34ch

0m4ch and 0m20ch

0m4ch and 2m20ch

3m0ch and 5m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m60ch

2m25ch and 2m55ch

6m49ch and 7m44ch

0m4ch and 0m15ch

0m4ch and 2m20ch

5m72ch and 8m0ch

0m4ch and 2m60ch

Resignalling Work

Structures Work

Follow-Up Work

Litter / Graffiti Clearance

Permanent Way Inspection

Structures Work

Crossing Welding

Track Maintenance

S&T Maintenance

Technical Inspection

Track Maintenance

Structures Work

Permanent Way Inspection

Wheel Timber Renewal

Hand Rail Grinding

Preparatory Work

Unload Materials

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9560579

W2022/9588121

W2022/9506186

W2022/9634937

W2022/9700229

W2022/9434796

W2022/9570422

W2022/9570377

W2022/9570481

W2022/9570479

W2022/9570471

W2022/9573437

W2022/9700439

W2022/9610734

W2022/9570423

W2022/9456931

W2022/9785978

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Mon

0125 Mon

0125 Mon

0940 Sat

0940 Sat

0940 Sat

28/11/22

28/11/22

28/11/22

26/11/22

26/11/22

26/11/22

0435 Mon

0435 Mon

0435 Mon

1010 Sat

1010 Sat

1010 Sat

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Clapham Jn

Clapham Jn

Waterloo

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Clapham Jn

Waterloo

West London Jn 
(SW)

P2022/3644615

P2022/3643664

SW100
SW105

SO250
SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m53ch and 3m34ch

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

28/11/22

28/11/22

28/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9701036

W2022/9701035

W2022/9700980

W2022/9701034

W2022/9698404

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Brighton 
Slow
Up Brighton Slow

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Victoria

Norbury

Stewarts Lane Jn

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

Streatham 
Common

Battersea Pier Jn

P2022/2908806 GATWICK EXPRESS SERVICES WILL NOT RUN



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE



PLATFORMS 12,13,14 & 15 TO BE OUTBERTHED 
AT VICTORIA



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. 



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS.



BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN-ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

SO250
SO500
SO650
SO680
SW100
SW105

0m0ch and 0m65ch

0m0ch and 2m0ch

0m0ch and 9m70ch

0m13ch and 0m43ch

2m44ch and 2m67ch

0m0ch and 0m15ch

9m31ch and 9m60ch

0m0ch and 1m71ch

1m70ch and 6m57ch

0m0ch and 0m70ch

5m0ch and 6m0ch

2m37ch and 3m25ch

1m65ch and 6m57ch

6m0ch and 6m34ch

0m0ch and 0m30ch

4m0ch and 5m0ch

2m15ch and 2m45ch

Track Maintenance

S&T Renewal

Structures Examination

Structures Work

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Resignalling Work

S&T Maintenance

PL Stoneblowing

Drainage Work

Resignalling Work

Permanent Way Inspection

Structures Work

Permanent Way Inspection

Structures Work

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9131733

W2022/9464807

W2022/9207174

W2022/9704570

W2022/9407239

W2022/9533236

W2022/9533379

W2022/9453884

W2022/9481025

W2022/9533476

W2022/9576076

W2022/9440627

W2022/9569827

W2022/9533272

W2022/9774473

W2022/9533330

W2022/9776584

Week 35  - Continued

SUPERSEDED B
Y C

PPP



Page       1166 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0150 Sat

0732 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0840 Sat

28/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

0300 Mon

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0900 Sat

Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down & Up 
Stewarts Lane

Up Windsor Slow

Down 
Ludgate/Platform 
2
Up Ludgate

Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

P2022/2908806

P2022/3644521

P2022/3643645

P2022/3643671

P2022/3643643

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

2m42ch and 2m72ch

4m0ch and 6m60ch

8m45ch and 9m60ch

4m42ch and 4m63ch

0m0ch and 0m50ch

5m0ch and 6m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

Structures Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Structures Examination

PL Stoneblowing

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9668376

W2022/9131734

W2022/9131794

W2022/9407775

W2022/9460960

W2022/9576072

W2022/9700745

W2022/9698435

W2022/9698414

W2022/9698433

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Mon

0030 Mon

0030 Mon

0030 Mon

28/11/22

28/11/22

28/11/22

28/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

P2022/3644595 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

28/11/22

28/11/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9700983

W2022/9700984

W2022/9700982

W2022/9700985
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

27/11/22

28/11/22

27/11/22

28/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0035 Sun

0300 Mon

0035 Sun

0300 Mon

0035 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast / Up Main 
/ Up Southampton
/ Up Slow
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford Up Jn

St. Denys

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Worting Jn

P2022/2911469 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE AND PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL 
TERMINATE AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. ON SUNDAY, POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM BASINGSTOKE. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BASINGSTOKE ON 
SATURDAY AND BETWEEN SOUTHAMPTON 
CENTRAL AND BASINGSTOKE AND BETWEEN 
EASTLEIGH AND ROMSEY/FAREHAM ON SUNDAY.


XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY ALL 
WEEKEND. SERVICES TO REVERSE AT 
SOUTHAMPTON CENTRAL. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ECS TO DIVERT VIA 
EASTLEIGH SOUTH JN TO EASTLEIGH STATION 
ON SATURDAY AND VIA JUBILEE SIDINGS ON 
SUNDAY. SHUNTER TO BE PROVIDED ON 
SUNDAY.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER AND ROMSEY ON 
SATURDAY AND WILL NOT RUN ON SUNDAY. 
WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.

SW105
SW130
SW135 66m29ch and 66m49ch

72m10ch and 74m10ch

72m10ch and 74m10ch

72m10ch and 74m10ch

64m0ch and 69m70ch

72m10ch and 74m10ch

74m30ch and 75m0ch

73m50ch and 73m75ch

73m30ch and 74m10ch

73m0ch and 73m65ch

64m8ch and 66m39ch

73m25ch and 73m45ch

75m24ch and 79m29ch

72m10ch and 74m10ch

57m44ch and 63m0ch

57m44ch and 58m10ch

Litter / Graffiti Clearance

S&C Heavy Refurb

S&C Tamping

S&C Tamping

Other E&P Work

Track Maintenance

Structures Examination

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Follow-Up Work

Other E&P Work

Litter / Graffiti Clearance

Structures Examination

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Vegetation Clearance

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566921

W2022/9553494

W2022/9416422

W2022/9416423

W2022/9556489

W2022/9358207

W2022/9683348

W2022/9582131

W2022/9627230

W2022/9378619

W2022/9588477

W2022/9566722

W2022/9869831

W2022/9358208

W2022/9492771

W2022/9868370
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0005 Mon

0005 Mon

0005 Mon

0105 Sun

0105 Sun

0730 Sun

0818 Sun

0910 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0300 Mon

0300 Mon

0300 Mon

0500 Mon

0500 Mon

0500 Mon

0710 Sun (3 hrs)

0710 Sun (3 hrs)

0755 Sun

0843 Sun

0925 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Carriage 
Siding 1

Depot Exit Road 
No. 2
Depot Exit Road 
No. 1
Airport Siding 
No.8
All Sidings and 
Lines

Up Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Eastleigh

Eastleigh DEMU 
Depot

Eastleigh Works

Hampton Court Jn

Esher

Hampton Court

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Eastleigh

Eastleigh DEMU 
Depot

Eastleigh Works

Hampton Court

New Malden Jn

Surbiton

Farnborough

Farnborough

Basingstoke

Basingstoke

Basingstoke

P2022/2911469

P2022/3644642

P2022/3621785

P2022/3618626

P2022/3618588

P2022/3618661

SW105
SW195
SW200

SW105

SW105

SW105
SW125

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

34m12ch and 41m36ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9701047

W2022/9701044

W2022/9701045

W2022/9701046

W2022/9413018

W2022/9614871

W2022/9614870

W2022/9614874
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EAS_V_4_4_2022

1130 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0001 Sat

0001 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

27/11/22

01/12/22

01/12/22

01/12/22

01/12/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

1145 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0035 Sun

0035 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Line 
Blockage + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Fast

Up Fast

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Depot Exit Road 
No. 2
Depot Exit Road 
No. 1
Airport Siding 
No.8
All Sidings and 
Lines
Incoming/Outgoin
g Siding

Redbridge Goods

Maritime Back 
Road

Down Slow/Down 
Main
Up Main

Up Test Valley

Down Test Valley

All Sidings

Basingstoke

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Eastleigh DEMU 
Depot

Eastleigh Works

Redbridge

Totton

Redbridge Jn

Maritime Freightliner
Terminal

Basingstoke

Eastleigh

Eastleigh

Eastleigh West Jn

Eastleigh DEMU 
Depot

Eastleigh Works

Millbrook 
(SW105)

Redbridge Jn

Maritime 
Freightliner 
Terminal

P2022/3618529

P2022/3679452

P2022/3679448

P2022/3678949

P2022/3592322

Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

ECS TO DIVERT VIA JUBILEE SIDINGS TO 
EASTLEIGH STATION.

SHUNTER TO BE PROVIDED.

SW105
SW125

SW105
SW135

SW105
SW135

SW105
SW135

SW105
SW150
SW155

47m25ch and 47m50ch

73m43ch and 73m51ch

73m51ch and 73m60ch

73m50ch and 73m75ch

81m0ch and 82m70ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

S&T Work

27/11/22

30/11/22

30/11/22

30/11/22

30/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9614873

W2022/9670543

W2022/9670850

W2022/9791124

W2022/9502191
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0115 Mon

0115 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Portsmouth 
Up/Down 
Portsmouth
Up Spur

Down Spur

Up Portsmouth

Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings 
No.1 and 2

Guildford

Guildford

Woking Down Yard

Guildford

Guildford

Fareham

Farlington Jn

Fareham

Portcreek Jn

Fareham

Woking Jn

Guildford

Woking Down 
Yard

Guildford

London Road 
(Guildford)

Botley

Cosham Jn

Fareham

Swanwick

Fareham

P2022/2901053

P2022/3602572

P2022/2911622

GUILDFORD PLATFORMS 4 AND 5 TO BE KEPT 
CLEAR.



SWR: 2F77 TO TERMINATE AT WOKING. 2P13 TO 
START FROM GUILDFORD. 2F12 TO START FROM 
WOKING.

SW110

SW110
SW200
SW265

SO520
SW110
SW135
SW140

25m10ch and 30m32ch

26m45ch and 26m65ch

30m17ch and 30m32ch

29m75ch and 30m45ch

89m76ch and 90m16ch

85m60ch and 90m75ch

84m30ch and 85m45ch

85m60ch and 90m75ch

84m6ch and 84m31ch

85m60ch and 90m75ch

83m57ch and 85m45ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

Survey Work

S&T Maintenance

Litter / Graffiti Clearance

Third Rail Work

Track Maintenance

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9572637

W2022/9365468

W2022/9491909

W2022/9584929

W2022/9491320

W2022/7537116

W2022/9548415

W2022/7790218

W2022/9491373

W2022/9547307

W2022/7790028
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EAS_V_4_4_2022

2335 Sat

2335 Sat

2350 Fri

2240 Sat

2240 Sat

0930 Sun

27/11/22

27/11/22

26/11/22

27/11/22

27/11/22

28/11/22

0955 Sun

0955 Sun

2240 Sat

0930 Sun

0930 Sun

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

Wilton Jn

Wilton Jn

Honiton

Pinhoe

Chard Jn

Honiton

Warminster

Wilton Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

P2022/2900962

P2022/2911252

GWR: 2C05, 5M05, 2M05 WILL NOT RUN

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER

GW5001
SW115
SW170

GW610
SW115

115m50ch and 131m50ch

123m0ch and 125m25ch

115m50ch and 131m50ch

152m0ch and 154m66ch

130m60ch and 132m5ch

150m12ch and 151m30ch

Track Maintenance

Survey Work

Rail Testing and Lubrication

Earthwork

Drainage Work

Track Maintenance

26/11/22

26/11/22

25/11/22

26/11/22

26/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7533820

W2022/9548542

W2022/9416883

W2022/9588120

W2022/9704820

W2022/9358270

Week 35  - Continued

SUPERSEDED B
Y C

PPP



Page       1173 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Down and Up 
Reliefs

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve

Swanage Single

Reading High Level 
Jn (incl)

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Reading West Jn 
(inc.)

Reading West Jn 
(inc.)

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Norden Gates Level 
Crossing

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Reading West Jn

Worgret Jn

P2022/2904970

P2022/2911590

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

SW166

35m42ch and 37m20ch

126m35ch and 130m53ch

Rail Testing and Lubrication

Track Maintenance

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9712126

W2022/9358197
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Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0050 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

26/11/22

26/11/22

26/11/22

26/11/22

0510 Sat

0510 Sat

0510 Sat

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Shepperton

Up Shepperton

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Siding

Down Cobham

Up Cobham

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up/Down Arrival

Down Goods 
Loop
Up Siding East/Up
Goods Loop
Down Windsor

Up Windsor

Epsom

Ewell East

Epsom

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Shepperton

Effingham Jn

Egham

Feltham Depot

Staines

Staines Jn

Epsom

Ewell West

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Shepperton

Hampton Court 
Jn

Feltham

Feltham Depot

Staines

Staines Jn

P2022/3644589

P2022/2895461

P2022/2911170

P2022/3599242

SWR: 2H14 TO START FROM TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SHEPPERTON AND TEDDINGTON.

SWR: GUILDFORD VIA COBHAM SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SURBITON AND 
EFFINGHAM JUNCTION.

SO680
SW180

SW190
SW210
SW245

SW200

SW210
SW250

17m45ch and 15m0ch

14m40ch and 18m73ch

18m60ch and 20m18ch

14m65ch and 21m45ch

Permanent Way Inspection

Track Maintenance

Earthwork

Resignalling Work

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9700975

W2022/9571577

W2022/9588024

W2022/9430779

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0055 Sat

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew

Down and Up 
North London

Down Blackwater

Up Blackwater

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Wokingham Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Aldershot South 
Jn

P2022/2912683

P2022/2911587

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND



NLL CYCLIC TYPE 11 (ROTR)

GWR: NO SERVICES WILL RUN BETWEEN 
READING AND GUILDFORD ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND READING.



XC: 1E79 AND 1E44 WILL START FROM READING. 
1O32 AND 1O40 WILL TERMINATE AT READING. 
ECS TO BE DIVERTED VIA ROMSEY ON 
SATURDAY AND VIA FAREHAM (REVERSE), 
SOUTHAMPTON AND ROMSEY ON SUNDAY.

EA1310
EA1330
EA1360
GW130
MD167
SW240

SW265

0m43ch and 0m57ch

0m15ch and 2m70ch

0m15ch and 2m70ch

51m10ch and 61m67ch

51m10ch and 61m67ch

OOC Station Development

URFDO Inspections

Track Maintenance

Preparatory Work

Preparatory Work

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9711367

W2022/8519572

W2022/8519571

W2022/9429569

W2022/9431170

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/2912590 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK: Maintenance - Brighton DU

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9394770

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0045 Sat

0045 Sat

0045 Sat

05/12/22

05/12/22

05/12/22

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2022/2911591 WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SHEPPERTON SERVICES TO BE 
DIVERTED VIA TWICKENHAM. SERVICES TO 
START AND TERMINATE AT KINGSTON. 
CHESSINGTON AND EPSOM SERVICES WILL NOT 
RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

SW100

2m10ch and 2m50ch

0m4ch and 0m64ch

2m30ch and 2m50ch

0m4ch and 0m64ch

0m4ch and 2m70ch

0m4ch and 0m23ch

2m0ch and 2m50ch

0m4ch and 0m17ch

0m4ch and 2m60ch

Wheel Timber Renewal

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Track Maintenance

Permanent Way Inspection

03/12/22

03/12/22

03/12/22

36Week

W2022/9504739

W2022/9588122

W2022/9575671

W2022/9588022

W2022/9700877

W2022/9700832

W2022/9530333

W2022/9578570

W2022/9700831
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Up Chatham Slow

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Ludgate

Up Ludgate

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Goods Loop

Down Chatham 
Fast/Main
Up Chatham 
Main/Fast
Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Depot Sidings

Down Sidings 
No.1 and 2
Up Goods Loop

Crofton Road Jn

Factory Jn

Longhedge Jn

Victoria

Cambria Jn

Loughborough Jn

Longhedge Jn

Factory Jn

Linford St Jn

Factory Jn

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane

Factory Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Longhedge Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

P2022/2865104 DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL. 



GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT 
STEWARTS LANE 



SE MAINLINE DIVERSIONS TO CANNON STREET 
AND SUBURBAN DIVERSIONS TO BLACKFRIARS. 


LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON 

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON 



GROSVENOR SHED ROAD NO.3 TO BE KEPT 
CLEAR OF STOCK 



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY. 



STOCK TO REMAIN STATIONARY IN STEWARTS 
LANE DEPOT



NO ACCESS TO BATTERSEA YARD FOR RUN 
ROUND MOVES OR FREIGHT SERVICES



PLATFORM 1 AT VICTORIA TO BE OUTBERTHED.



NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE 
TO BE OUTBERTHED

SO110
SO250
SO645
SW100

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 0m60ch

2m40ch and 3m52ch

0m0ch and 1m16ch

1m35ch and 3m58ch

0m0ch and 3m58ch

6m43ch and 6m60ch

0m0ch and 1m30ch

0m0ch and 0m56ch

1m35ch and 3m58ch

1m0ch and 1m36ch

5m40ch and 6m52ch

0m0ch and 0m15ch

2m75ch and 3m21ch

0m10ch and 1m30ch

0m0ch and 0m60ch

Resignalling Work

Resignalling Work

S&C Tamping

C2 Rerail - Both Rails

S&T Renewal

Track Maintenance

Structures Examination

Structures Work

S&C Maintenance

Structures Examination

Resignalling Work

Structures Work

Plain Line Heavy Refurb

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

S&C Heavy Refurb

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9561725

W2022/9572055

W2022/9343642

W2022/9421226

W2022/9358365

W2022/9492933

W2022/9214201

W2022/9559308

W2022/9131929

W2022/9324118

W2022/9562085

W2022/9602571

W2022/9521815

W2022/9534468

W2022/9453186

W2022/9534673

W2022/9332098

Week 36  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Sidings 
No.1 and 2

1 - 9 Shed Roads

Wall Sidings

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Up Main Loop

Down Bay

Down 
Chessington
Up Chessington

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Epsom

Up Epsom

Up Strawberry Hill

Down Strawberry 
Hill
Down Putney

Up Putney

Down and Up 
Sidings

Shacklegate Jn 
Exit

Down Sidings

Stewarts Lane Jn

Victoria

Berrylands

Clapham Jn

Kingston

Chessington South

Fulwell Jn

Epsom

Strawberry Hill Jn

Wimbledon

Chessington South

Strawberry Hill 
Depot

Tolworth

Victoria

Clapham Jn

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Shacklegate Jn

Wimbledon

Chessington 
South

Strawberry Hill 
Depot

Tolworth

P2022/2865104

P2022/2911592 SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SHEPPERTON SERVICES TO BE 
DIVERTED VIA TWICKENHAM. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN EPSOM AND 
GUILDFORD.



LUL: DISTRICT LINE TO WIMBLEDON TO RUN

SW100
SW105
SW180
SW185
SW190
SW225
SW245

10m40ch and 14m40ch

5m25ch and 7m25ch

10m0ch and 14m40ch

8m9ch and 9m35ch

8m40ch and 14m10ch

4m0ch and 9m20ch

5m25ch and 7m25ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 10m23ch

4m0ch and 9m20ch

Follow-Up Work

Track Maintenance

Track Maintenance

Plain Line Medium Refurb 
(Concrete)

Structures Examination

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Structures Work

D&P Maintenance

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9466733

W2022/9578587

W2022/9579220

W2022/9527128

W2022/9504531

W2022/9701222

W2022/9580448

W2022/9701220

W2022/9701221

W2022/9388785

W2022/9700869

Week 36  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0732 Sat

0732 Sat

0900 Sun

0900 Sun

0900 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0830 Sat

0830 Sat

1000 Sun

1000 Sun

1000 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Main Loop

Up Main Fast

Down Main Fast

West London 
Siding No.1

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Durnsford Road

Clapham Jn

Redbridge

Totton

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2022/3643641

P2022/3644519

P2022/2901060 SOUTHAMPTON PLATFORMS 1 TO 4, DOWN LOOP
AND THE UP GOODS LOOP TO BE KEPT CLEAR.



GWR WILL HAVE UNITS BERTHED IN THE DOWN 
BAY.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

SO250
SW100
SW210

SW100
SW105

SW105
SW140
SW145
SW150

1m66ch and 4m0ch

2m77ch and 6m22ch

78m78ch and 79m50ch

79m9ch and 79m29ch

78m78ch and 82m3ch

78m76ch and 82m3ch

Permanent Way Inspection

Permanent Way Inspection

URFDO Inspections

Litter / Graffiti Clearance

S&T Maintenance

Track Maintenance

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9698429

W2022/9700800

W2022/9738105

W2022/9568530

W2022/9358374

W2022/9358282

Week 36  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0735 Sun

0818 Sun

1020 Sun

1135 Sun

1135 Sun

1210 Sun

1210 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0755 Sun

0843 Sun

1040 Sun

1155 Sun

1155 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Slow

Up Fast

Down Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Addlestone Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2022/2912252

P2022/3618646

P2022/3618644

P2022/3618534

P2022/3618632

P2022/3618664

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON AND 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SERVICES TO HAMPTON COURT
AND GUILDFORD VIA COBHAM WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



FULL ROAD CLOSURE SUMMER ROAD LC

SW105
SW195
SW200
SW255

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW125

17m23ch and 19m55ch

10m75ch and 14m30ch

10m75ch and 14m30ch

18m60ch and 20m18ch

10m75ch and 14m30ch

10m75ch and 16m0ch

10m75ch and 16m0ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m39ch

C2 Rerail - Both Rails

Rail Testing and Lubrication

Permanent Way Inspection

Earthwork

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9504821

W2022/9701320

W2022/9701270

W2022/9588023

W2022/9701223

W2022/9578575

W2022/9578581

W2022/9614877

W2022/9614822

W2022/9614878

W2022/9614875

W2022/9614876
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1330 Sun

0700 Sun

0700 Sun

0700 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0025 Sun

0025 Sun

0025 Sun

0025 Sun

04/12/22

04/12/22

04/12/22

04/12/22

08/12/22

08/12/22

08/12/22

08/12/22

04/12/22

04/12/22

04/12/22

04/12/22

1343 Sun

1700 Sun

1700 Sun

1700 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line 
Blockage

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Reception No.2

Reception No.3

Reception No.4

Down Slow

Departure 
Road/Goods 
Road No.1
Reception 
No.1/Goods Road 
No. 2

Down Portsmouth 
Loop

Down Slow

Down Fast/Down 
Main

Up Fast

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Outwards Road

Inwards Road

Basingstoke

Eastleigh Yard

Eastleigh East Jn

Eastleigh Yard

Eastleigh

Eastleigh West Jn

Southampton Airport
Parkway

Eastleigh

Bournemouth

Poole

Bournemouth

Branksome

Basingstoke

Eastleigh Yard

Shawford Down 
Jn

Eastleigh Yard

Eastleigh

Eastleigh

Eastleigh West Jn

Bournemouth

Christchurch

Bournemouth

Branksome

P2022/3618634

P2022/2912257

P2022/3679453

P2022/3679449

P2022/2912382

ALL SERVICES TO BE DIVERTED TO THE DOWN 
FAST BETWEEN SHAWFORD AND EASTLEIGH 
EAST JN.



TRACK MAINTENANCE: E09

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



UP BAY AND UP SIDING TO BE KEPT CLEAR

SW105

SW105

SW105
SW135

SW105
SW135

SW105

47m22ch and 47m32ch

69m0ch and 73m15ch

69m0ch and 73m15ch

73m43ch and 73m51ch

73m51ch and 73m60ch

107m60ch and 108m60ch

109m21ch and 113m32ch

109m21ch and 113m32ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Track Maintenance

Rail Testing and Lubrication

04/12/22

04/12/22

04/12/22

04/12/22

07/12/22

07/12/22

07/12/22

07/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9614879

W2022/9358424

W2022/9358427

W2022/9670838

W2022/9670852

W2022/9502610

W2022/9358321

W2022/9416974
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0115 Mon

0115 Mon

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Farncombe

Guildford

Shalford Jn

Guildford

Guildford

Guildford

Shalford

Guildford

London Road 
(Guildford)

P2022/2907293

P2022/3600704

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.

SO560
SW110
SW200
SW265
SW300

SW110
SW200
SW265

30m35ch and 31m70ch

29m75ch and 30m45ch

Track Maintenance

Permanent Way Inspection

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9579221

W2022/9579222
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EAS_V_4_4_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2022/2912349 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR.

SO520
SW110
SW140 41m31ch and 41m51ch

43m54ch and 43m74ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

45m21ch and 45m36ch

44m37ch and 44m57ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Rail Testing and Lubrication

Third Rail Work

Track Maintenance

PL Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9567693

W2022/9567620

W2022/9417025

W2022/9417026

W2022/9358338

W2022/9416315

W2022/9567609

W2022/9567518
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EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

Reception Line

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

P2022/2912231 SWR: ON SATURDAY, 1L71, 1L73 & 1L79 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 2S71, 2S75 & 2S97 TO TERMINATE
AT ROMSEY. ON SUNDAY, 1L13 TO TERMINATE 
AT ANDOVER & RESTART FROM SALISBURY. 
1L18, 1L20, 1J22 & 1J26 TO START AT ANDOVER. 
1L24 TO TERMINATE AT SALISBURY & RESTART 
AT ANDOVER. 2R28, 2R32 & 2S97 TO START 
FROM ROMSEY.



XC: 5O06 TO DIVERT VIA WINCHESTER

SW115
SW150

81m70ch and 83m28ch
Track Maintenance

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9358385
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EAS_V_4_4_2022

2010 Sat

2010 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0150 Sun

0750 Sun

0750 Sun

0850 Sun

1110 Sun

1210 Sun

2010 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

0050 Sun

0150 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0750 Sun

0750 Sun

0850 Sun

0750 Sun

0850 Sun

1110 Sun

1110 Sun

1910 Sun

2010 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Relief

Up Reading 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Relief
Reading Feeder 
Main
Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Main

Down Reading 
Festival Line

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down and Up 
Relief

Down Relief

Up Main

Down and Up 
Main

Moreton Cutting

Scours Lane

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Southcote Jn

Moreton Cutting

Reading West Jn

Theale

Scours Lane

Reading West Jn

Scours Lane

Moreton Cutting

Moreton Cutting

Moreton Cutting

Moreton Cutting

Reading West Jn

Caversham Road
Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Reading West Jn

Reading West Jn

Reading West Jn

Reading High 
Level Jn

Reading High 
Level Jn

P2022/3594811 TRAINS TO RUN OVER ALTERNATIVE LINES 
BETWEEN READING AND MORETON CUTTING / 
DIDCOT EAST.  REPLACEMENT ROAD 
TRANSPORT REQUIRED FOR PANGBOURNE 
PASSENGERS UNTIL 1910 SUNDAY.



NO ROUTE AVAILABLE BETWEEN SOUTHCOTE 
JCN AND DIDCOT UNTIL 1110 SUNDAY IN THE UP 
DIRECTION / 1910 SUNDAY IN THE DOWN 
DIRECTION.



WORK DETAILS = S+C TAMPING TILEHURST 
EAST-SCOURS LANE LADDER.

GW103
GW220
GW225
GW500
SW125

37m72ch and 40m50ch

36m25ch and 36m75ch

46m50ch and 48m35ch

36m25ch and 37m77ch

44m9ch and 48m35ch

37m40ch and 39m60ch

S&T Maintenance

Structures Examination

Structures Examination

S&T Points

Follow-Up Work

S&C Tamping

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9599825

W2022/9553001

W2022/9553010

W2022/9549433

W2022/9507821

W2022/9637602
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EAS_V_4_4_2022

0001 Sun

0001 Sun

0001 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Up 
Portsmouth 
Down/Up 
Ports/Single
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Siding

Down Carriage 
Siding 1

Down Sidings 
No.1 and 2

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Botley

Eastleigh

Fareham

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Fareham

Swanwick

Botley

Eastleigh

Fareham

P2022/2900820

P2022/2901234

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED.

SWR: 2T75 WILL NOT RUN

GW500
SW125

SW135
SW140

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

84m30ch and 85m45ch

73m54ch and 83m57ch

73m54ch and 83m57ch

84m0ch and 85m60ch

73m54ch and 83m57ch

84m0ch and 85m60ch

84m0ch and 85m60ch

Track Maintenance

PL Stoneblowing

Rail Testing and Lubrication

Survey Work

S&T Maintenance

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9358294

W2022/9416428

W2022/9417032

W2022/9548645

W2022/7536780

W2022/9416975

W2022/7536877

W2022/7536919

W2022/9722428

W2022/7537237
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EAS_V_4_4_2022

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Single

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main/Westbury/Fr
ome Avoiding
Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Main

Down and Up 
Westbury

Melksham Single

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

East Somerset Jn 
(Witham)

Merehead Quarry Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Castle Cary

Westbury North Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Heywood Road Jn

Bradford Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn (inc.)

East Somerset Jn
(Witham)

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Thingley Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2022/2897039 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 
POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0839 EXD-PAD / 0805 CDF-PMH SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WESTBURY PLATFORM 3 AVAILPABLE FOR 
OUTSTABLING.



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance W2022/9552527

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170

114m30ch and 119m35ch

9m7ch and 107m0ch

94m73ch and 110m28ch

94m73ch and 110m28ch

Track Maintenance

Track Maintenance

Track Maintenance

S&T Maintenance

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9552527

W2022/9552471

W2022/9552438

W2022/9552444
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

0710 Sun

0710 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0510 Sat

0510 Sat

0510 Sat

0745 Sun

0745 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage

Line 
Blockage

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Westbury

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Barnes Jn

Barnes Bridge

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

Barnes

Barnes Jn

P2022/2897039

P2022/3644555

P2022/3644506

SO680
SW180

SW210
SW230

17m45ch and 15m0ch

6m49ch and 7m44ch

Permanent Way Inspection

Permanent Way Inspection

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9700935

W2022/9700418
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0115 Sun

0115 Sun

05/12/22

05/12/22

05/12/22

04/12/22

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

0400 Mon

0400 Mon

0400 Mon

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Down Siding

Down Ascot Loop

Down Frimley

Up Frimley

Reading

Reading East Jn

Reading

Reading Spur Jn

Wokingham Jn

Reading Spur Jn

Wokingham

Ascot

Frimley Jn

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Aldershot South 
Jn

Ascot

Wokingham

Ascot

P2022/2911002

P2022/3625241

SWR: ON FRIDAY NIGHT 1 UNIT TO BERTH AT 
READING PLATFORMS 4, 5 OR 6. ON SATURDAY 
SERVICES TO TERMINATE/START BACK AT 
WOKINGHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WOKINGHAM 
AND READING. ON SUNDAY SERVICES TO START 
AND TERMINATE AT ASCOT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN ASCOT 
AND READING.



GWR: ON SATURDAY SERVICES TO 
TERMINATE/START BACK AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WOKINGHAM AND READING ON 
SUNDAY SERVICES TO START AND TERMINATE 
AT GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



XC: 1E44 TO START AT READING. 1O32 TO 
TERMINATE AT READING. 5E44 TO BE DIVERTED 
VIA WINCHESTER. 5O32 TO BE RETIMED.



FOR PART 2 0145 SUNDAY TO 0400 MONDAY 
STAR LANE LC WILL BE CLOSED TO ROAD 
TRAFFIC

GW103
GW190
GW195
SW210
SW265

SW260

63m32ch and 63m52ch

33m0ch and 68m69ch

33m0ch and 68m69ch

29m40ch and 32m65ch

32m20ch and 34m20ch

Structures Work

Preparatory Work

Preparatory Work

Follow-Up Work

Structures Examination

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9740420

W2022/9457075

W2022/9457539

W2022/9559885

W2022/9591320
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0840 Sat

0840 Sat

0840 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0700 Sun

0700 Sun

0700 Sun

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

12/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0420 Mon

0700 Sun

0700 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

Windsor 
Reversible
DW/DWF

Up Windsor

Platforms 12 to 24

North Siding

Up Windsor

Windsor 
Reversible
Platforms 16 to 24

Down Windsor

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo West 
Crossings

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

P2022/3673830

P2022/3673867

P2022/3532962

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 16 TO 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m70ch

0m4ch and 0m24ch

0m4ch and 0m24ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Hand Rail Grinding

Track Maintenance

Unload Materials

Permanent Way Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Crossing Welding

S&T Maintenance

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week

W2022/9777629

W2022/9777350

W2022/9671021

W2022/9670588

W2022/9786149

W2022/9778129

W2022/9474487

W2022/9474344

W2022/9670974

W2022/9670851
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0940 Sat

0940 Sat

0940 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0840 Sat

2340 Sat

2340 Sat

0125 Sun

0125 Sun

0125 Sun

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

1010 Sat

1010 Sat

1010 Sat

0830 Sat

0830 Sat

0830 Sat

0930 Sat

1340 Sat

0900 Sat

0840 Sun

0840 Sun

0635 Sun

0635 Sun

0635 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane

Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 
2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Down and Up 
Brighton Fast

Down and Up 
Battersea

Down & Up 
Brighton Slow

Down & Up West 
London

Pigs Hill Siding 1

Pigs Hill Siding 2

Carlisle Lane Jn

Latchmere No.3 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Balham

Pouparts Jn

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Battersea Pier Jn

Longhedge Jn

Battersea Pier Jn

Falcon Jn

Falcon Jn

P2022/3673862

P2022/3673784

P2022/3673844

P2022/3673794

P2022/3673821

P2022/3412425 ***20MPH TSR ON DOWN MAIN SLOW BETWEEN 
3M00CH TO 3M65CH FOR ALO PROTECTION AT 
CLAPHAM JUNCTION

[1] MINUTE FOR NON STOP SERVICES AND [0.5] 
FOR STOPPING SERVICES ENGINEERING 
ALLOWANCE***



OVERNIGHT SERVICES TO/FROM GATWICK TO 
RUN FROM LONDON BRIDGE

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

SO250
SO500
SO650
SW100

0m53ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

1m30ch and 2m60ch

1m23ch and 4m35ch

1m23ch and 4m35ch

2m44ch and 2m67ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Track Maintenance

Resignalling Work

Litter / Graffiti Clearance

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9777346

W2022/9777525

W2022/9777434

W2022/9777543

W2022/9777573

W2022/9672220

W2022/9490306

W2022/9642208

W2022/9407159
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Durnsford Road

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Hook

Basingstoke

P2022/3444611

P2022/3476357

P2022/3443923

SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO BE 
DIVERTED VIA TWICKENHAM AND 5Y61 TO BE 
DIVERTED TO GUILDFORD. ON SUNDAY, 2D06 & 
2D08 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WIMBLEDON 
AND CLAPHAM JUNCTION. 2K05 TO START FROM 
KINGSTON AND 2D07 WILL NOT RUN [ECS AFTER 
POSSESSION CLEARS TO EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON 
CENTRAL.

SW105
SW180
SW190

SW105
SW195
SW200

GW500
SW105
SW115
SW125

6m64ch and 9m20ch

6m64ch and 9m20ch

14m60ch and 14m76ch

13m74ch and 14m5ch

10m75ch and 14m40ch

47m0ch and 48m10ch

43m21ch and 52m38ch

43m21ch and 52m38ch

Track Maintenance

D&P Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Point Heater Maintenance

Track Maintenance

URFDO Inspections

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9672420

W2022/9672421

W2022/9693668

W2022/9569152

W2022/9672422

W2022/9807321

W2022/9358442

W2022/9446470
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0630 Sun

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

11/12/22

12/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0630 Sun

0630 Sun

0300 Mon

0300 Mon

0300 Mon

0630 Sun

0300 Mon

0630 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Fast

Down Bay/Bay 
Siding West
Down Docks 
Branch
Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Down Slow/Down 
Main
Up Main/Up Slow

Brockenhurst

Lymington Pier

Redbridge

Romsey Jn

Millbrook (SW105)

Sway

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Totton

Brockenhurst

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

Southampton

P2022/3449750 SWR: WEYMOUTH AND POOLE SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WEYMOUTH AND BOURNEMOUTH. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND ROMSEY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND FROM SOUTHAMPTON 
CENTRAL TO ROMSEY AND BOURNEMOUTH.



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



GWR: PORTSMOUTH SERVICES TO BE DIVERTED 
VIA CHANDLERS FORD AND EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL.



GBRF: 4Y19 AND 4Y81 WILL NOT RUN.



FLHH: 4M13 & 4B07 TO BE RETIMED.

SW105
SW150
SW155
SW160

79m42ch and 82m55ch

79m42ch and 82m55ch

79m42ch and 89m69ch

91m29ch and 93m54ch

85m25ch and 89m69ch

80m63ch and 81m20ch

79m42ch and 82m55ch

S&T Work

Track Maintenance

Cable Work

Plain Line Heavy Refurb

Track Maintenance

Structures Examination

S&T Maintenance

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9569755

W2022/9358387

W2022/9635885

W2022/9317691

W2022/9358297

W2022/9683523

W2022/9358392
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0125 Sun

0125 Sun

0145 Sun

0145 Sun

0145 Sun

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Line 
Blockage + 
Disconnect/T
S11.3

Up Loop

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Haslemere

Havant Jn

Fratton

Fratton

Fratton

Haslemere

Shalford Jn

Fratton

Hilsea

Portcreek Jn

P2022/3449745

P2022/3641724

HASLEMERE UP LOOP TO BE KEPT CLEAR



PETERSFIELD LC WILL BE CLOSED TO ROAD 
TRAFFIC



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT.

SW110

SO520
SW110

64m24ch and 66m10ch

60m0ch and 66m10ch

31m49ch and 54m0ch

31m49ch and 54m0ch

57m15ch and 57m73ch

54m15ch and 55m23ch

31m49ch and 35m0ch

38m40ch and 43m15ch

32m0ch and 43m50ch

31m49ch and 54m0ch

31m49ch and 54m0ch

41m14ch and 43m69ch

Follow-Up Work

Vegetation Clearance

Track Maintenance

Preparatory Work

Tunnel Work

Follow Up Tamping

PL Stoneblowing

Drainage Work

Structures Examination

Third Rail Work

Preparatory Work

Cable Work

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487701

W2022/9497725

W2022/9358398

W2022/9629272

W2022/9803723

W2022/9452958

W2022/9416319

W2022/9618785

W2022/9833681

W2022/9417133

W2022/9629326

W2022/9670329
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sat

0040 Sat

0040 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0720 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

11/12/22

19/12/22

19/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0005 Sun

0445 Mon

0445 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Up Warminster

Down Warminster

Platform Loop

All Lines

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Yeovil Jn

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Wilton Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2022/2911090 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY. PART 2: 
1L75 & 1L79 TO TERMINATE AT ANDOVER AND 
RUN ECS TO BASINGSTOKE. 1L18 TO START AT 
ANDOVER, ECS FROM BASINGSTOKE.



FOR PART 2 0005 SUN 11/12 TO 0720 SUN 11/12 
SALISBURY PLATFORMS 2, 3, 4, 5 (WEST BAY) 
AND 6 TO BE KEPT CLEAR



SHERBORNE LC WILL BE CLOSED TO ROAD 
TRAFFIC 0045 SAT 17/12 TO 0445 MON 19/12



YEOVIL JUNCTION PLATFORM 1 TO BE KEPT 
CLEAR ON SATURDAY NIGHT/SUNDAY MORNING 
17TH/18TH AND SUNDAY NIGHT/MONDAY 
MORNING 18TH/19TH DECEMBER.



PILOTMAN WORKING REQUIRED FOR THE FIRST 
TRAIN.

GW500
GW5001
SW115
SW170
SW178

94m28ch and 102m52ch

115m10ch and 118m4ch

105m32ch and 112m20ch

105m0ch and 105m36ch

104m70ch and 109m46ch

117m70ch and 118m4ch

86m25ch and 94m13ch

104m70ch and 105m20ch

85m40ch and 121m75ch

83m20ch and 83m58ch

82m65ch and 84m5ch

87m30ch and 121m50ch

C11 Rerail Resleeper 
Reballast - Trax

Plain Line Heavy Refurb

Drainage Work

Drainage Work

Earthwork

LC  Work

Vegetation Clearance

Track Maintenance

Patrolling 

Litter / Graffiti Clearance

Survey Work

Structures Examination

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

17/12/22

17/12/22

17/12/22

17/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9558090

W2022/9589711

W2022/9320665

W2022/9853057

W2022/9677068

W2022/9870191

W2022/9498594

W2022/9358414

W2022/9399225

W2022/9475130

W2022/9552622

W2022/9746471
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Version 4.4

EAS_V_4_4_2022

2355 Sat

0845 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

18/12/22

19/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0845 Sun

0445 Mon

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Quidhampton 
Sidings

All Lines

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Wilton Jn

Yeovil Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Wilton Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/2911090

P2022/3450181 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m33ch and 37m77ch

36m33ch and 38m30ch

S&T Points

P-Way Maintenance

17/12/22

18/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9615440

W2022/9571326
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0015 Sun

0015 Sun

0015 Sun

0040 Sat

0040 Sat

0040 Sat

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

10/12/22

10/12/22

10/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Epsom

Ewell East

Epsom

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Epsom

Ewell West

P2022/3450143

P2022/3445147

P2022/3703678

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN

GW103
GW500
SW125

SW135

SO680
SW180

35m45ch and 37m72ch

73m58ch and 83m57ch

73m58ch and 83m57ch

17m45ch and 15m0ch

S&T Work

Track Maintenance

S&T Maintenance

Permanent Way Inspection

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

10/12/22

10/12/22

10/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9615574

W2022/9358300

W2022/9358394

W2022/9854990
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EAS_V_4_4_2022

0140 Sun

0140 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0730 Sun

0730 Sun

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Putney Reversible

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Dorking

Effingham Jn

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Barnes Jn

Barnes Bridge

Epsom

Leatherhead Jn

Barnes Jn

Clapham Jn

Point Pleasant Jn

Barnes

Barnes Jn

P2022/3449781

P2022/3443614

P2022/3674081

SWR: ON SATURDAY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, SERVICES TO START & TERMINATE 
AT EPSOM. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN EPSOM AND EFFINGHAM 
JN/DORKING.



GTR: SERVICES TO START & TERMINATE AT 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN EPSOM AND DORKING.



VEGETATION CLEARANCE: LEATHERHEAD JN 
AND LEJ ROUTE

SWR: 1B01 & 2K79 TO DIVERT VIA TWICKENHAM



MORTLAKE LC WILL BE CLOSED FOR THE 
DURATION

SO680
SO685
SW180
SW183

SW210
SW225
SW230

SW210
SW230

21m0ch and 21m21ch

18m2ch and 21m21ch

4m0ch and 8m40ch

4m0ch and 8m40ch

6m49ch and 7m44ch

Structures Work

Vegetation Clearance

Track Maintenance

Off Track Work

Permanent Way Inspection

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9660221

W2022/9498543

W2022/9671070

W2022/9671090

W2022/9777905
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EAS_V_4_4_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

10/12/22

10/12/22

10/12/22

10/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Up Main/Up 
Twickenham
Down 
Twickenham/Dow
n Main

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop
Up Goods Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Up Siding East

East Yard Sidings 
1-4

Feltham Depot

Feltham Jn

Whitton Jn

Ashford (Middlesex)

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone

Ascot

Staines

Feltham Depot

Hounslow

Hounslow Jn

Whitton

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2022/3641725

P2022/3449692 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: 1B01 TO DIVERT VIA TWICKENHAM AND 
CHERTSEY. TWO UNITS TO BERTH AT READING. 
SERVICES TO READING, WINDSOR AND WOKING 
TO START AND TERMINATE AT HOUNSLOW. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
READING AND ASCOT. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN HOUNSLOW 
AND ASCOT, WINDSOR AND WOKING.  



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



CHERTSEY LC WILL BE CLOSED TO ROAD 
TRAFFIC

SW210
SW230

SW210
SW230
SW250
SW255

12m20ch and 17m38ch

13m20ch and 21m15ch

21m30ch and 28m50ch

21m30ch and 28m50ch

22m0ch and 22m30ch

21m30ch and 28m50ch

Resignalling Work

Preparatory Work

Follow-Up Work

Follow-Up Work

Track Maintenance

Follow-Up Work

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9468209

W2022/9629420

W2022/9649874

W2022/9649591

W2022/9672770

W2022/9649592
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

P2022/3315162 *** MULTI-PART POSSESSION **



PLATFORM 1 AT REDHILL TO BE OUTBERTHED



FULL ROAD CLOSURE AT REIGATE LC



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1621 POINTS) AND EAST CROYDON (T1621 
points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD

AT EARLSWOOD 10 MINUTES NEEDS TO BE 
ALLOWED BETWEEN ARRIVAL OF THE DOWN 
TRAIN AND THE DEPARTURE OF THE UP TRAIN



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILFORD, REDHILL AND 
GATWICK AIRPORT.

SO500
SO550
SO560
SO660
SW300

21m15ch and 21m55ch

27m5ch and 28m13ch

20m12ch and 21m0ch

18m45ch and 20m59ch

27m5ch and 28m13ch

13m24ch and 16m55ch

20m12ch and 21m0ch

24m12ch and 24m52ch

13m25ch and 21m60ch

22m23ch and 22m50ch

28m5ch and 28m20ch

19m4ch and 20m19ch

22m20ch and 22m60ch

29m60ch and 29m70ch

24m16ch and 24m34ch

25m70ch and 27m35ch

Track Maintenance

S&C Medium Refurb

PL Tamping

Scrap Removal

S&C Tamping

Track Maintenance

PL Tamping

Drainage Work

Structures Examination

Litter / Graffiti Clearance

Structures Work

Structures Examination

Structures Examination

Station Work

Litter / Graffiti Clearance

Tunnel Work

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9501773

W2022/9332103

W2022/9671498

W2022/9635905

W2022/9343648

W2022/9435062

W2022/9671575

W2022/9443456

W2022/9205137

W2022/9658868

W2022/9645822

W2022/9480100

W2022/9594922

W2022/9646885

W2022/9659122

W2022/9069503
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EAS_V_4_4_2022

- End of Report -

0045 Sun
12/12/22
0400 Mon

PossessionUp Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Shalford JnDorking WestP2022/3525301 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT

SO560
SW300

33m10ch and 41m55ch
Track Maintenance

11/12/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9672424

Week 37  - Continued
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