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2125 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

2125 Sun

0225 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0225 Sun

0225 Sun

0225 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Up Spalding

Down Spalding

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Up Stamford 
(Platform 4)

Down Slow

Down and Up 
Werrington

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Tallington Up 
Siding

All Sidings

Folly Bank LC

New England North

Helpston Jn

Peterborough South

Stoke

Glinton Jn

Spital Jn

Peterborough South

Stoke

New England North

Peterborough South

New England North

Tallington 
Crossovers

Peterborough Nene 
CHS

Werrington Jn

Eastfield

Fletton Jn

Helpston Jn

Marholm Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Stoke

Eastfield

Tallington 
Crossovers

Peterborough 
Nene CHS

P2021/2861424 BETWEEN 2305 SAT TO 0225 SUN AND 0535 TO 
0850 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH SOUTH



BETWEEN 2305 SAT AND 0850 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS 



BETWEEN 0225 SUN TO 0500 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36



BETWEEN 0001 MON AND 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT THE SOUTH END OR REVERSE 
VIA EASTFIELD

EA1560
LN101
LN135
LN145
LN147
LN170
LN3615

77m60ch and 78m20ch

77m60ch and 78m20ch

76m14ch and 76m44ch

98m21ch and 103m25ch

79m45ch and 82m20ch

75m10ch and 78m20ch

91m21ch and 103m25ch

77m60ch and 78m20ch

75m10ch and 76m9ch

75m19ch and 75m46ch

100m20ch and 100m25ch

94m24ch and 97m15ch

78m25ch and 81m25ch

75m40ch and 76m0ch

Patrolling 

P & D Maintenance

Station Work

Follow-Up Work

PL Grinding Train

Preparatory Work

S&T Work

Technical Inspection

Structures Work

Structures Examination

In Connection With 
Engineering Work

Remove Rail Defects

Major Projects

Renew Pads / Nylons

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7414211

W2021/7324272

W2021/9072386

W2021/7412303

W2021/7437330

W2021/7409591

W2021/9227270

W2021/7426166

W2021/8696270

W2021/9273081

W2021/9347789

W2021/9075382

W2021/7200287

W2021/7726518
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0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0535 Sun

0535 Sun

0535 Sun

0535 Sun

2125 Sun

0001 Mon

0001 Mon

0001 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0500 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0615 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Line

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Slow/Up Slow 
No.1 (Platform 
2)/Up Slow
Up Fast/Main

Loco Fuelling Line

Spital Sidings

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Fast

Up Fast/Main

Up Slow

Down Spalding

Up Spalding

Up Slow

Down Slow

Down and Up 
Werrington

Stoke

Peterborough

Eastfield

New England North

Fletton Jn

Peterborough

Eastfield

New England North

Stoke

Fletton Jn

New England North

St. James Deeping 
LC

Highdyke

Stoke

Glinton Jn

Fletton Jn

Peterborough

Peterborough 
North

Stoke

Peterborough

Spital Jn

Eastfield

Fletton Jn

Stoke

Werrington Jn

Grantham South 
Jn

Helpston Jn

Marholm Jn

P2021/2861424 12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Down Fast/Main

Up Fast/Main/Fast

Down 
Slow/Stamford
Up Stamford

Up Slow

Tallington Up 
Siding

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down Goods

Up & Down 
Bletchley
Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Down and Up Fast

Grantham South Jn

Helpston Jn

Stoke

Tallington 
Crossovers

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Bedford South Jn

Bedford North Jn

Peterborough 
North

Tallington 
Crossovers

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford South Jn

P2021/2861424

P2021/3034351 2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0005 SUN TO 0805 SUN

SLOW LINES TO BE TAKEN AFTER PASSAGE OF 
5H69.



ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED. THAMESLINK ECS TO STABLE AT 
LUTON STATION PLATFORMS 1-3, CRESCENT 
ROAD YARD AND ST.PANCRAS HIGH LEVEL 
PLATFORM 1. 



EMR ECS AT KETTERING DEPOT SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN.


0805 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. ALL 
EMR ELECTRIC SERVICS TO USE SLOW LINES 
BEDFORD SOUTH JN TO BEDFORD NORTH JN 
DUE TO BTET ON FAST LINES.

LN3140
LN3201

32m70ch and 50m54ch

35m35ch and 43m72ch

46m75ch and 47m30ch

40m20ch and 40m40ch

31m20ch and 50m57ch

35m66ch and 38m3ch

37m0ch and 37m74ch

40m15ch and 41m20ch

48m28ch and 50m10ch

33m45ch and 52m45ch

52m76ch and 53m16ch

Point Heater Maintenance

Resignalling Work

Remove Rail Defects

RRAP Work

Rail Testing and Lubrication

Other E&P Work

Survey Work

S&T Renewal

Structures Examination

Major Projects

Structures Work

13/12/21

13/12/21

13/12/21

13/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7359725

W2021/7416317

W2021/9382326

W2021/9191656

W2021/9197326

W2021/9188780

W2021/9185642

W2021/9174635

W2021/9154492

W2021/7447895

W2021/9151615
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

13/12/21

13/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn South

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2021/2696731 0001 SUN TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



THAMESLINK ECS TO FORM 9M02 SUN TO 
STABLE IN ST.PANCRAS HIGH LEVEL 0001 SUN-
0545 SUN. PANTOGRAPHS TO BE LOWERED ON 
ANY ELECTRIC ECS STABLED AT ST.PANCRAS. 
(NOTE: OHLE POWER RESTORED AT 0545 SUN).



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

0m70ch and 3m58ch

0m29ch and 0m47ch

0m78ch and 3m47ch

0m73ch and 3m58ch

0m55ch and 3m60ch

1m44ch and 2m60ch

0m76ch and 3m47ch

0m79ch and 3m30ch

0m78ch and 3m47ch

0m76ch and 3m57ch

0m0ch and 0m47ch

1m72ch and 3m67ch

0m76ch and 3m57ch

0m76ch and 3m55ch

0m76ch and 3m57ch

0m56ch and 3m45ch

0m5ch and 2m11ch

Permanent Way Inspection

Tunnel Work

Technical Inspection

C2 Rerail - Both Rails

Structures Work

Follow-Up Work

S&T Work

Other E&P Work

Point Heater Maintenance

Other E&P Work

Survey Work

Permanent Way Inspection

Other E&P Work

OHL Work

Other E&P Work

Structures Examination

RRAP Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7382821

W2021/9234173

W2021/7382839

W2021/7407982

W2021/9253968

W2021/9304400

W2021/7382664

W2021/9143469

W2021/7382661

W2021/9234168

W2021/6408749

W2021/7382833

W2021/9178709

W2021/9111732

W2021/9233992

W2021/9148403

W2021/9375907
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P2021/2696731

0m8ch and 2m16ch

0m73ch and 1m65ch

0m76ch and 1m65ch

0m60ch and 4m70ch

0m76ch and 3m57ch

0m76ch and 3m57ch

0m73ch and 3m58ch

2m60ch and 3m5ch

0m78ch and 3m58ch

1m35ch and 1m60ch

2m29ch and 3m73ch

0m70ch and 3m58ch

1m40ch and 1m75ch

Cable Work

Drainage Work

OHL Work

Permanent Way Inspection

Other E&P Work

Other E&P Work

OHL Inspection

Scrap Removal

S&C Unit Renewal 
(Maintenance Only)

S&T Work

Structures Examination

Survey Work

S&T Renewal

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9277370

W2021/9344621

W2021/9367277

W2021/9308380

W2021/9224721

W2021/9224685

W2021/9306882

W2021/9323592

W2021/7382638

W2021/9352960

W2021/9236682

W2021/9344038

W2021/9163887
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0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platforms 3 & 4

Down Snowhill 
Spur

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Up Sussex Fast / 
5 Up

Down and Up 
Canal Tunnel

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down Moorgate

Up Moorgate

Up Snowhill

Down Snowhill

Down Snowhill / 4 
Down

Down Fast

Up Fast

Maintenance 
Siding
Reception Siding

Run Round Siding

Platforms 1&2

Platforms 3&4

Blackfriars

Dickens Jn

Loughborough Jn

Loughborough Jn

London Bridge

Belle Isle Jn

Dock Jn North

Kentish Town Jn

Kentish Town

London Bridge

Metropolitan Jn

Corbetts Lane Jn

Camden Road 
Tunnels

Dock Jn South

St. Pancras 
International

Blackfriars

Blackfriars Jn

Bricklayers Arms 
Jn

Canal Tunnels Jn

Dock Jn South

Farringdon

Metropolitan Jn

St. Pancras 
International

P2021/3496186 LN3201
LN3213
LN3214
SO130
SO280

0m66ch and 3m15ch
Major Projects

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9259926
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0615 Sun

0615 Sun

1200 Sun

2325 Sun

13/12/21

13/12/21

12/12/21

13/12/21

12/12/21

12/12/21

13/12/21

13/12/21

12/12/21

13/12/21

0315 Mon

0315 Mon

1200 Sun

0315 Mon

0100 Sun

0615 Sun

0530 Mon

0530 Mon

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Up Fast

Down Fast

Hendon Chord

Down Slow

Up Slow

Up Slow

Down Slow

Up Slow

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Dudding Hill Jn

Silkstream Jn

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn

Radlett Jn (inc.)

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Silkstream Jn

Cricklewood 
South Jn

Mill Hill Broadway

Silkstream Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2894422 2300 SAT TO 0215 SUN AND 0615 SUN TO 0315 
MON 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC



0315 MON TO 0545 MON 

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3222

5m5ch and 14m30ch

6m15ch and 7m16ch

9m20ch and 14m35ch

5m20ch and 6m25ch

10m65ch and 11m40ch

Permanent Way Inspection

Flail Mowing Machine

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Structures Examination

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9308283

W2021/9227403

W2021/7299112

W2021/9196774

W2021/9265022
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2130 Mon

2130 Mon

2130 Mon

2130 Mon

14/12/21

14/12/21

14/12/21

14/12/21

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906643 TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO/FROM 
MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201

72m0ch and 95m36ch

70m73ch and 95m36ch

84m36ch and 86m35ch

70m73ch and 74m30ch

93m20ch and 94m0ch

71m0ch and 95m36ch

88m75ch and 94m20ch

75m40ch and 80m10ch

71m0ch and 95m36ch

74m35ch and 88m20ch

71m32ch and 72m40ch

79m75ch and 80m15ch

76m60ch and 82m40ch

S&T Work

Technical Inspection

Preparatory Work

Follow-Up Work

Follow-Up Work

Permanent Way Inspection

C24 Rerail Resleeper - High 
Output

S&T Renewal

Rail Testing and Lubrication

Major Projects

Major Projects

Structures Work

Survey Work

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368369

W2021/7367815

W2021/9208919

W2021/7447084

W2021/9283082

W2021/9237666

W2021/7438855

W2021/9264047

W2021/7368691

W2021/7447032

W2021/9235152

W2021/9274296

W2021/9297001

Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Tue

2130 Tue

2130 Tue

2130 Tue

15/12/21

15/12/21

15/12/21

15/12/21

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906644 TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO/FROM 
MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201

72m0ch and 95m36ch

71m0ch and 95m36ch

76m60ch and 82m40ch

75m40ch and 80m10ch

74m35ch and 88m20ch

93m20ch and 94m0ch

84m36ch and 86m35ch

70m73ch and 74m30ch

71m0ch and 95m36ch

70m73ch and 95m36ch

88m75ch and 94m20ch

71m32ch and 72m40ch

S&T Work

Permanent Way Inspection

Survey Work

S&T Renewal

Major Projects

Follow-Up Work

Preparatory Work

Follow-Up Work

Rail Testing and Lubrication

Technical Inspection

C24 Rerail Resleeper - High 
Output

Major Projects

14/12/21

14/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368373

W2021/9237825

W2021/9297002

W2021/9265424

W2021/7447169

W2021/9283177

W2021/9208765

W2021/7447233

W2021/7368694

W2021/7368119

W2021/7438890

W2021/9235204

Week 37  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Wed

2130 Wed

2130 Wed

2130 Wed

16/12/21

16/12/21

16/12/21

16/12/21

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906645 TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO/FROM 
MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201

74m35ch and 88m20ch

84m36ch and 86m35ch

71m0ch and 95m36ch

75m40ch and 80m10ch

71m32ch and 72m40ch

88m75ch and 94m20ch

72m0ch and 95m36ch

71m0ch and 95m36ch

76m60ch and 82m40ch

70m73ch and 74m30ch

70m73ch and 95m36ch

93m20ch and 94m0ch

Major Projects

Preparatory Work

Rail Testing and Lubrication

S&T Renewal

Major Projects

C24 Rerail Resleeper - High 
Output

S&T Work

Permanent Way Inspection

Survey Work

Follow Up Tamping

Technical Inspection

Follow-Up Work

15/12/21

15/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7447075

W2021/9208925

W2021/7368603

W2021/9265425

W2021/9235205

W2021/7439019

W2021/7368465

W2021/9237751

W2021/9297003

W2021/7445046

W2021/7368071

W2021/9283137

Week 37  - Continued
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Version 4.4

EAS_V_4_4_2022

2130 Thu

2130 Thu

2130 Thu

2130 Thu

17/12/21

17/12/21

17/12/21

17/12/21

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906646 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201

72m0ch and 95m36ch

71m0ch and 95m36ch

74m35ch and 88m20ch

70m73ch and 95m36ch

76m60ch and 82m40ch

93m20ch and 94m0ch

70m73ch and 74m30ch

84m36ch and 86m35ch

71m32ch and 72m40ch

88m75ch and 94m20ch

75m40ch and 80m10ch

71m0ch and 95m36ch

S&T Work

Rail Testing and Lubrication

Major Projects

Technical Inspection

Survey Work

Follow-Up Work

Follow Up Tamping

Preparatory Work

Major Projects

C24 Rerail Resleeper - High 
Output

S&T Renewal

Permanent Way Inspection

16/12/21

16/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368535

W2021/7368604

W2021/7447076

W2021/7368031

W2021/9297004

W2021/9283238

W2021/7446081

W2021/9208926

W2021/9235206

W2021/7439020

W2021/9265426

W2021/9237920

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1300 Sat

1600 Sat

0015 Sun

0015 Sun

1400 Sun

1600 Sun

2300 Wed

0115 Sun

0115 Sun

13/12/21

13/12/21

13/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

16/12/21

12/12/21

12/12/21

0525 Mon

0525 Mon

0525 Mon

0630 Sat

0800 Sat

0015 Sun

0015 Sun

0815 Sun

0930 Sun

0525 Mon

0525 Mon

0500 Thu

0745 Sun

0745 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Line 
Blockage + 
EPR

Line 
Blockage

Line 
Blockage

Up Main/Fast

Down Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Up Corby/Slow

Down Slow/Corby

Up Corby/Slow

Down Slow/Corby

Down Slow/Corby

Up Corby/Slow

Platform 4

Platform 5

Up Tottenham

Down and Up T&H

Wigston North Jn

Wigston South Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Geddington HABD

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Nottingham West Jn

Junction Road Jn

Junction Road Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

Nottingham East 
Jn

Carlton Road Jn

Gospel Oak Jn

P2021/2889724

P2021/3523142

P2021/2872945

0001 SAT TO 0015 SUN AND 0815 SUN TO 0525 
MON

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



NOTE: ADDITIONALLY BETWEEN 0815-0930 SUN, 
ALL TRAINS TO USE PLATFORM 1 (UP SLOW) AT 
KETTERING ONLY.

PLATFORM 5 TO BE KEPT CLEAR

NLL CYCLIC TYPE 8 ROTR



ARL UNIT TO BE STABLED IN PLATFORM 3 
GOSPEL OAK

LN3201
LN3231
LN3232
LN3601

LN3204
LN3625

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

75m13ch and 83m20ch

70m73ch and 75m8ch

83m25ch and 91m18ch

75m13ch and 75m50ch

91m23ch and 95m36ch

91m23ch and 95m36ch

123m40ch and 123m50ch

0m5ch and 0m53ch

Major Projects

C24 Rerail Resleeper - High 
Output

Survey Work

In Connection With 
Engineering Work

Survey Work

C70 S&C - Complete 
Renewal 113A

Manual Correction

Structures Examination

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

15/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7435699

W2021/7443573

W2021/9274578

W2021/9239230

W2021/9369636

W2021/9282869

W2021/9392191

W2021/9235395

Week 37  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2872926 ARL TO STABLE AT GOSPEL OAK PLATFORM 3



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m9ch and 1m35ch

4m0ch and 4m50ch

1m9ch and 1m35ch

Track Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

URFDO Inspections

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7285246

W2021/9267112

W2021/7475694

Week 37  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2862801 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



GTR TO START/TERMINATE AT LONDON BRIDGE 
PLATFORM 2

LN3213
SO280

1m40ch and 1m70ch

0m66ch and 0m27ch

1m45ch and 2m30ch

0m45ch and 0m75ch

3m0ch and 4m21ch

0m66ch and 4m18ch

0m66ch and 2m75ch

1m15ch and 1m50ch

0m0ch and 0m23ch

3m0ch and 4m21ch

0m50ch and 2m75ch

0m4ch and 0m22ch

0m45ch and 0m70ch

0m16ch and 0m49ch

1m4ch and 2m75ch

3m0ch and 3m27ch

3m34ch and 3m53ch

Structures Work

Structures Examination

S&T Maintenance

Structures Work

Track Maintenance

Structures Examination

Track Maintenance

Structures Work

OHL Inspection

Resignalling Work

Wheel Timber Renewal

Structures Examination

Structures Work

Litter / Graffiti Clearance

Resignalling Work

Track Maintenance

Structures Examination

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8103518

W2021/7428165

W2021/9185875

W2021/7436224

W2021/7503471

W2021/7364483

W2021/7491920

W2021/9017518

W2021/9191336

W2021/7605122

W2021/7318780

W2021/7496368

W2021/9097548

W2021/9194425

W2021/7497005

W2021/7599520

W2021/7479156

Week 37  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

P2021/2862801

3m60ch and 4m16ch

0m40ch and 1m55ch

0m65ch and 1m47ch

0m66ch and 0m18ch

3m20ch and 3m60ch

0m23ch and 0m49ch

S&C Tamping

Other E&P Work

Other E&P Work

Scrap Removal

S&C Grinding Train

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7503360

W2021/9030474

W2021/9090525

W2021/9314174

W2021/9193922

W2021/9194401

Week 37  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page 15 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0640 Sun

0640 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Moorgate

Down Moorgate

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

North London 
Incline

Finsbury Park Jn

Finsbury Park North 
Jn

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Copenhagen Jn

Moorgate

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

York Way North 
Jn

P2021/2654896 TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN



PLATFORM 7 TO 10 TO BE KEPT CLEAR OF 
STOCK

LN101
LN105
LN3214 0m0ch and 1m20ch

0m0ch and 3m25ch

0m47ch and 0m70ch

0m0ch and 0m22ch

1m25ch and 2m24ch

2m29ch and 2m59ch

0m0ch and 1m20ch

0m40ch and 0m53ch

1m25ch and 2m24ch

0m0ch and 3m25ch

0m17ch and 1m20ch

0m0ch and 1m20ch

2m52ch and 3m5ch

0m46ch and 1m20ch

0m10ch and 0m65ch

0m0ch and 1m20ch

P & D Maintenance

Tunnel Work

Survey Work

Litter / Graffiti Clearance

Preparatory Work

Structures Examination

S&T Work

Scrap Removal

S&C Unit Renewal 
(Maintenance Only)

Major Projects

Tunnel Work

Major Projects

Survey Work

Arc Repairs

Survey Work

Track Maintenance

Changing Sleepers & 

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7324277

W2021/7270381

W2021/9280425

W2021/7396490

W2021/7684727

W2021/9139862

W2021/9115432

W2021/9331988

W2021/9209670

W2021/7456907

W2021/9231792

W2021/8999581

W2021/9280589

W2021/9206148

W2021/6406850

W2021/6505425

W2021/7899099

Week 37  - Continued
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EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

12/12/21

12/12/21

12/12/21

12/12/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Up & Down 
Lichfield TV Chord

Bay Platform

Up Sidings

Alrewas LC (MCB)

Lichfield Trent Valley

Four Oaks

Lichfield City

Aston North Jn

Lichfield Trent 
Valley Jn

Four Oaks

Lichfield City

P2021/2654896

P2021/3426422 LN3340
MD340
MD355

0m0ch and 3m5ch

0m0ch and 4m18ch

0m0ch and 4m18ch

9m0ch and 11m0ch

6m0ch and 19m0ch

6m0ch and 6m45ch

0m50ch and 5m25ch

Timbers

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

RRAP Work

Track Maintenance

Station Work

Flail Mowing Machine

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7426097

W2021/7426226

W2021/9363293

W2021/9125074

W2021/9178740

W2021/8498219

Week 37  - Continued
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EAS_V_4_4_2022

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0120 Sun

0120 Sun

19/12/21

20/12/21

19/12/21

19/12/21

19/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

19/12/21

19/12/21

0120 Sun

0615 Mon

0835 Sun

0835 Sun

0835 Sun

0615 Mon

0120 Sun

0835 Sun

0835 Sun

0235 Sun

0835 Sun

0835 Sun

0120 Sun

0615 Mon

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Werrington

Down Slow

Up Stamford 
(Platform 4)

Up March/Platform
6
Down 
March/Platform 7
Down Werrington

Up Fast

Up Slow 
No2/Platform 2

Two Way Goods 
Line

Down 
Slow/Stamford

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Fast

Up Fast

Down Spalding

Up Spalding

Shunt Line

Up Fast/Platform 
3/Up Fast
Up Slow/Platform 
1/Up Slow

Peterborough North

Marholm Jn

Bytham FS

Peterborough South

Spital Jn

Glinton Jn

Bytham FS

Peterborough

Spital Jn

Helpston Jn

New England North

Bytham FS

New England North

Folly Bank LC

Eastfield

Bytham FS

Bytham FS

Glinton Jn

Helpston Jn

Kings Dyke

Marholm Jn

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Werrington Jn

Eastfield

Fletton Jn

Peterborough

P2021/2733156 BETWEEN 2305 SAT TO 0120 SUN

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1



BETWEEN 0120 SUN TO 0835 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS



BETWEEN 2305 SAT AND 0235 SUN

ACCESS TO NENE CARRIAGE SIDINGS IS VIA 
PLATFORM 5 AND A REVERSE MOVE



BETWEEN 0235 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0235 SUN AND 0835 SUN

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS



1P96 & 9W90 TO TRAVEL OVER THE DOWN SLOW 
BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH TO TERMINATE IN PLATFORM 5 AND 
STABLE IN NENE CARRIAGE SIDINGS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHWORTH 



BETWEEN 2355 SUN TO 0445 SUN

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT THE SOUTH END OR REVERSE 
VIA EASTFIELD

EA1560
LN101
LN135
LN145
LN147
LN170

77m60ch and 78m20ch

79m64ch and 83m49ch

78m20ch and 80m3ch

76m0ch and 77m55ch

17m27ch and 20m47ch

83m20ch and 85m10ch

76m20ch and 76m60ch

79m34ch and 81m43ch

100m20ch and 100m25ch

77m60ch and 83m40ch

79m0ch and 80m0ch

75m10ch and 75m75ch

79m10ch and 79m60ch

0m0ch and 1m64ch

Patrolling 

OHL Work

Major Projects

Preparatory Work

In Connection With 
Engineering Work

S&T Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

Track Maintenance

Structures Work

Technical Inspection

Follow Up Tamping

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7414421

W2021/7427559

W2021/7200288

W2021/7059827

W2021/9248783

W2021/7427594

W2021/9206124

W2021/9248616

W2021/9347797

W2021/9267553

W2021/6505432

W2021/8696170

W2021/7427583

W2021/9132569
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EAS_V_4_4_2022

0120 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

2355 Sun

2355 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

0835 Sun

0835 Sun

0835 Sun

0800 Sun

0800 Sun

0445 Mon

0445 Mon

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

March 
Independent

Down 
Slow/Stamford 
(Platform 5)
Nene Carriage 
Sidings

Spital Sidings

Down Slow

Down and Up Fast

Up Slow

Peterborough

Peterborough

Helpston Jn

Peterborough 
Station

Eastfield

Bytham FS

Bytham FS

Peterborough

Peterborough 
South

Peterborough 
Station

Spital Jn

Helpston Jn

Peterborough 
North

P2021/2733156 19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up 
Doncaster 
Avoiding lines
Down and Up 
Thorne

All Lines

Single

Up South 
Yorkshire Down

Up Loversall 
Curve

Down Slow/Up 
West Slow

Low Ellers Curve

All Lines

Transfer Line

Up Goods/Up 
Goods No.1
All Lines

St. Catherine's 
Curve

Single

All Lines

Doncaster Railport
FLHH Sidings
Up Sidings 1 to 4

Back Road

Nos.1 and 2 and 3
and 4 Reception 
Sidings

Arksey LC CCTV

Hexthorpe Jn

Marshgate Jn

Decoy North Jn

Black Carr Jn

Markham Main 
Colliery G.F

Loversall Jn

Flyover West Jn

Potteric Carr Jn

Carcroft Jn

Potteric Carr Jn

Conisbrough

Decoy South Jn

Rossington IPort 
Sidings

Belmont Sidings

Potteric Carr Jn

Decoy North Jn

Bawtry 
Crossovers GSP

Bentley Jn

Bessacarr Halt 
LC

Bessacarr Jn

Firbeck Jn

Flyover East Jn

Loversall Carr Jn

Low Ellers Curve 
Jn

Marshgate Jn

Sand Bank Jn

South Yorkshire 
Jn

St. Catherine`s Jn

Belmont Sidings

Carr

Decoy South Jn

P2021/2800297 PLATFORMS 0,5,6 AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING



NO UNITS TO BE STABLED IN DECOY NO 1,2,3,4 
REC SIDINGS [DUE TO UTX WORKS]



NO ACCESS TO/FROM ROSSINGTON 
IPORT/DONCASTER RAILPORT/SLEEPER 
FACTORY AND HITACHI IEP DEPOT

LN101
LN150
LN155
LN160
LN170
LN220
LN235
LN240
LN600
LN720
LN722
LN726
LN752
LN758
LN762
LN764
LN766
LN826
LN832
LN836
LN842

115m50ch and 117m46ch

154m60ch and 156m50ch

117m20ch and 117m46ch

22m57ch and 20m5ch

156m28ch and 156m54ch

151m2ch and 157m27ch

116m65ch and 117m46ch

156m0ch and 156m45ch

155m17ch and 156m50ch

0m12ch and 0m3ch

153m0ch and 156m52ch

154m13ch and 154m26ch

15m17ch and 15m60ch

15m55ch and 16m51ch

1m6ch and 0m3ch

153m60ch and 156m52ch

UTX Work

S&T Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Patrolling 

Patrolling 

ES Duties Only

S&T Work

Welding and Grinding

URFDO Inspections

Patrolling 

Weld Inspections

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7291946

W2021/7335320

W2021/9325587

W2021/9150059

W2021/7390224

W2021/9325067

W2021/9219419

W2021/7390316

W2021/7390626

W2021/7390205

W2021/7390587

W2021/9150607

W2021/9150718

W2021/9150769

W2021/9150705

W2021/9150105

W2021/9150111

Week 38  - Continued
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2300 Fri
27/12/21
0520 Mon

Sidings 
Possession

No.5 Reception 
Siding
Royal Mail 
Terminal
Carriage Siding 
No.1
Carriage Siding 
No.2

DoncasterDoncaster

P2021/2800297
115m43ch and 117m46ch

153m40ch and 155m38ch

14m0ch and 16m5ch

156m58ch and 157m0ch

15m55ch and 16m56ch

116m71ch and 117m46ch

151m62ch and 155m38ch

0m6ch and 0m0ch

Permanent Way Inspection

S&T Work

Permanent Way Inspection

LC  Work

UTX Work

Permanent Way Inspection

UTX Work

Patrolling 

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9219253

W2021/9150698

W2021/7373127

W2021/7566922

W2021/9150600

W2021/7292038

W2021/7390438

Week 38  - Continued
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1900 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Mon

0300 Mon

0300 Mon

01/01/22

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0030 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1200 Mon

1200 Mon

1200 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Discharge Sidings

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Centre Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up & Down Relief

Up & Down Slow

Down and Up Fast

Dock Jn North

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Bedford North Jn

Cricklewood Depot

St. Albans

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

St. Pancras 
International

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Albans

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2851276 0001 SAT 25/12 TO 0300 MON 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



0300 MON 27/12 TO 1200 MON 27/12

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE LINES (6TPH). THROUGH SERVICES 
TO USE PLATFORMS 4 AND 5 AT LUTON, WITH 
TERMINATING THAMESLINK SERVICES TO USE 
PLATFORM 2. 



EMR SERVICES TO START/TERMINATE AT LUTON 
PLATFORMS 1&3.



NO ACCESS TO/FROM CHUCHYARD SIDINGS.



1200 MON 27/12 TO 0030 TUE 28/12, THEN DAILY 
0525-0030 28/12, 29/12, 30/12, 31/12

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.



0030 TO 0525 TUE 28/12, WED 29/12, THU 30/12, 
FRI 31/12

NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL 
OR CHURCHYARD SIDINGS. 



THAMESLINK SERVICES TO RUN OVER THE 
MOORGATE LINES.

EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m76ch and 3m50ch

33m35ch and 48m50ch

11m0ch and 12m50ch

0m26ch and 3m50ch

12m60ch and 14m75ch

5m20ch and 6m25ch

0m0ch and 2m37ch

29m0ch and 50m57ch

0m78ch and 3m47ch

40m15ch and 50m45ch

33m40ch and 37m30ch

48m25ch and 49m30ch

24m20ch and 29m0ch

29m15ch and 33m7ch

20m12ch and 29m0ch

3m55ch and 4m40ch

Rail Testing and Lubrication

OHL Inspection

Drainage Work

Major Projects

OHL Work

Station Construction

Drainage Work

S&T Work

Technical Inspection

Major Projects

Major Projects

OHL Work

OHL Renewals Work

OHL Work

Major Projects

Changing Sleepers & 
Timbers

Other E&P Work

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7391814

W2021/7357429

W2021/9318136

W2021/7490742

W2021/9251578

W2021/7369844

W2021/9317907

W2021/7391716

W2021/7391927

W2021/8081972

W2021/7459965

W2021/7357479

W2021/7858118

W2021/8115368

W2021/7460481

W2021/7447059

W2021/9318441

Week 38  - Continued
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EAS_V_4_4_2022

1200 Mon

1200 Mon

0030 Tue

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0030 Fri

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0525 Thu

0030 Fri

0030 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

P2021/2851276 0m40ch and 50m20ch

40m20ch and 40m70ch

0m0ch and 2m37ch

11m0ch and 12m50ch

12m15ch and 13m12ch

12m15ch and 13m12ch

29m10ch and 33m35ch

1m35ch and 1m60ch

35m40ch and 42m0ch

33m60ch and 37m20ch

2m0ch and 14m33ch

0m26ch and 0m60ch

33m60ch and 37m20ch

24m30ch and 28m60ch

1m35ch and 1m60ch

12m15ch and 13m12ch

Remove Rail Defects

Drainage Work

Drainage Work

S&T Work

S&T Work

OHL Work

S&T Maintenance

S&T Work

Drainage Work

Permanent Way Inspection

Plain Line Re-Rail

Drainage Work

Signalling Power 
Maintenance

S&T Maintenance

S&T Maintenance

27/12/21

27/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9406971

W2021/9317905

W2021/9318174

W2021/9318236

W2021/9318226

W2021/9251415

W2021/9372577

W2021/7691319

W2021/9352344

W2021/9231873

W2021/9360906

W2021/9352440

W2021/9348880

W2021/9372726

W2021/9372681
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0030 Fri

0030 Fri

0525 Fri

0525 Fri

31/12/21

31/12/21

01/01/22

01/01/22

0525 Fri

0525 Fri

0030 Sat

0030 Sat

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

St. Pancras 
International

Dock Jn North

Dock Jn South

P2021/2851276 31/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

19/12/21

19/12/21

19/12/21

20/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0855 Sun

0855 Sun

0855 Sun

0315 Mon

0855 Sun

0855 Sun

0225 Sun

0315 Mon

0315 Mon

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Relief

Discharge Sidings

Up & Down Slow

Hendon Chord

Up Fast

Down Fast

Platform 4

Platform 3

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Centre Sidings

Kentish Town Jn

Dock Jn North

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

St. Albans

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

St. Albans

Silkstream Jn

P2021/2848942 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL. PANTOGRAPHS TO BE 
LOWERED ON ANY ELECTRIC ECS STABLED AT 
ST.PANCRAS 2340 SAT-0855 SUN.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
(NOTE: RE-TIMED AND THINNED-OUT 1200-2315 
SUN). NO ACCESS TO/FROM DUDDING HILL JN 
UNTIL 0315 MON ONWARDS.

LN3201
LN3210
LN3213
LN3219
LN3222

5m33ch and 6m20ch

5m33ch and 9m0ch

10m65ch and 11m40ch

21m40ch and 24m0ch

0m27ch and 16m40ch

0m27ch and 14m33ch

5m8ch and 7m72ch

5m75ch and 9m0ch

5m8ch and 7m72ch

3m30ch and 5m20ch

2m2ch and 5m0ch

0m27ch and 2m30ch

3m33ch and 4m35ch

19m0ch and 24m18ch

5m33ch and 6m20ch

3m30ch and 4m38ch

4m40ch and 5m0ch

Signalling Works

Station Construction

Structures Examination

Remove Rail Defects

Point Heater Maintenance

Permanent Way Inspection

Technical Inspection

S&C Tamping

Rail Testing and Lubrication

OHL Work

S&T Maintenance

Survey Work

OHL Work

S&T Work

Other E&P Work

Remove Rail Defects

S&C Grinding Train

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8887429

W2021/7404119

W2021/9265030

W2021/9370181

W2021/7360627

W2021/7360349

W2021/7360782

W2021/7360477

W2021/7363997

W2021/9214700

W2021/9395632

W2021/9339672

W2021/9134424

W2021/7363999

W2021/9330229

W2021/7360390

W2021/7363449
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0555 Sun

0855 Sun

0855 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2130 Fri

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

26/12/21

0545 Mon

0545 Mon

0315 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0730 Sun (5 hrs)

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down Hendon

Up Hendon

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Radlett Jn

Radlett Jn

Silkstream Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cricklewood 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

P2021/2848942

P2021/3141581

P2021/3519450

EA1320
LN115
LN3201
SO400

LN3201
SO400

9m20ch and 14m35ch

0m29ch and 24m0ch

4m10ch and 5m20ch

14m53ch and 19m60ch

0m55ch and 2m30ch

14m53ch and 17m65ch

16m10ch and 17m65ch

4m0ch and 5m20ch

3m40ch and 4m60ch

0m0ch and 0m0ch

0m0ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

Rail Testing and Lubrication

Vegetation Clearance

Other E&P Work

Drainage Work

Vegetation Clearance

Development Walkout

Other E&P Work

Structures Work

S&T Work

Track Maintenance

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7299421

W2021/7363699

W2021/9221742

W2021/9235768

W2021/9317564

W2021/9107130

W2021/9273804

W2021/9326385

W2021/9272229

W2021/7960818

W2021/9384750

Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2320 Wed

2320 Wed

2320 Wed

2320 Wed

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

0900 Fri

23/12/21

23/12/21

23/12/21

23/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

24/12/21

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
EPR

Down and Up 
Slow

Up Tottenham

Depot Exit Road

Up Goods No1 & 
Up Goods No2
Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Corby

Down Goods 
Loop

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Down Slow

Up Slow

Cricklewood Depot 
Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Kettering North Jn

Kilby Bridge Jn

Corby Tunnel

Harrowden Jn

Kettering

Wellingborough

Harrowden Jn

Wellingborough 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Bedford North Jn

Kettering North Jn

Wellingborough

Kettering

Wellingborough

Wellingborough 
North Jn

Sharnbrook Jn

P2021/2850514

P2021/2889726

P2021/2673443

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
FOR ECS MOVES TO/FROM THE NORTH ONLY:

THAMESLINK ECS TO REVERSE AT ST ALBANS 
CENTRE SIDING.

EMR ECS TO REVERSE AT MILL HILL BROADWAY.


FREIGHT SERVICES BOOKED FOR 
REGULATION/CREW CHANGE IN CRICKLEWOOD 
UP GOODS NOS.1&2 TO BE RETIMED VIA THE 
FAST OR HENDON LINES.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2 FOR REVERSALS OR TO CRICKLEWOOD
WASTE TERMINAL.

XMAS SHUTDOWN PERIOD.



NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT KETTERING SIDINGS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3210

LN3201
LN3601

LN3201

2m14ch and 5m54ch

2m14ch and 5m54ch

2m14ch and 5m54ch

2m17ch and 5m54ch

2m14ch and 5m54ch

83m0ch and 83m20ch

64m0ch and 84m0ch

52m63ch and 56m34ch

68m40ch and 73m40ch

68m0ch and 72m20ch

50m64ch and 93m4ch

57m5ch and 73m65ch

65m42ch and 73m65ch

58m30ch and 64m0ch

OHL Work

Rail Changing 

Rail Testing and Lubrication

Technical Inspection

Permanent Way Inspection

S&T Work

Permanent Way Inspection

OHL Inspection

S&T Work

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

22/12/21

22/12/21

22/12/21

22/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7357038

W2021/7356870

W2021/7122888

W2021/7356884

W2021/9231590

W2021/7280380

W2021/9318658

W2021/9321791

W2021/7359264

W2021/8283870

W2021/9318458

W2021/9112823

W2021/7359169

W2021/7364325
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Mon

2130 Mon

2130 Mon

2130 Mon

2130 Mon

2345 Mon

2345 Mon

21/12/21

20/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

0530 Tue

2345 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Down Goods 
Loop

Down Fast

Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Up & Down Slow

Down Fast/Main

Up Main/Fast

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Wigston South Jn

Wigston North Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Kilby Bridge Jn

Wellingborough 
North Jn

P2021/2875944 2130 MON TO 2345 MON

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2345 MON TO 0530 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
SOUTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND AVAILABLE BETWEEN KNIGHTON JN 
AND WIGSTON NORTH JN FOR TRAINS TO/FROM 
BARDON HILL.

LN3201

68m40ch and 73m40ch

70m60ch and 73m70ch

71m32ch and 72m40ch

87m45ch and 92m60ch

87m45ch and 95m36ch

68m20ch and 71m0ch

65m42ch and 73m65ch

66m40ch and 72m0ch

74m35ch and 86m40ch

65m55ch and 73m70ch

S&T Work

Follow-Up Work

Major Projects

Major Projects

Follow Up Tamping

Permanent Way Inspection

Rail Testing and Lubrication

Point Heater Maintenance

Major Projects

C24 Rerail Resleeper - High 
Output

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7359298

W2021/7455336

W2021/9225346

W2021/9332945

W2021/7440979

W2021/9355302

W2021/7359092

W2021/7359320

W2021/7476236

W2021/7460488
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Tue

2130 Tue

2130 Tue

2130 Tue

2130 Tue

2345 Tue

2345 Tue

22/12/21

21/12/21

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

0530 Wed

2345 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Down Goods 
Loop

Down Fast

Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Up & Down Slow

Down and Up 
Fast/Main
Up Main/Fast

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Wigston South Jn

Wigston North Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Kilby Bridge Jn

Wellingborough 
North Jn

P2021/2875945 2130 TUE TO 2345 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN. 



2345 TUE TO 0530 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
SOUTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND AVAILABLE BETWEEN KNIGHTON JN 
AND WIGSTON NORTH JN FOR TRAINS TO/FROM 
BARDON HILL.

LN3201

87m45ch and 95m36ch

70m60ch and 73m70ch

65m42ch and 73m65ch

74m35ch and 86m40ch

71m32ch and 72m40ch

66m40ch and 73m60ch

66m40ch and 72m0ch

65m55ch and 73m70ch

68m40ch and 73m40ch

87m45ch and 92m60ch

Follow-Up Work

Follow-Up Work

Rail Testing and Lubrication

Major Projects

Major Projects

Technical Inspection

Point Heater Maintenance

C24 Rerail Resleeper - High 
Output

S&T Work

Major Projects

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7441006

W2021/7455471

W2021/7359108

W2021/7476237

W2021/9225533

W2021/7359233

W2021/7359323

W2021/7461422

W2021/7359299

W2021/9332810
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2345 Wed

2345 Wed

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

23/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

0530 Thu

2345 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Down Goods 
Loop

Down Fast

Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Up & Down Slow

Up Main/Fast

Down Fast/Main

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Wigston South Jn

Wigston North Jn

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Kilby Bridge Jn

Wellingborough 
North Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

P2021/2875908

P2021/2906673

2130 WED TO 2345 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN. 



2345 WED TO 0530 THU

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
SOUTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND AVAILABLE BETWEEN KNIGHTON JN 
AND WIGSTON NORTH JN FOR TRAINS TO/FROM 
BARDON HILL.

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.

LN3201

LN3201

74m35ch and 86m40ch

65m55ch and 73m70ch

66m40ch and 73m60ch

71m32ch and 72m40ch

70m60ch and 73m70ch

87m45ch and 95m36ch

66m40ch and 72m0ch

65m42ch and 73m65ch

87m45ch and 92m60ch

68m40ch and 73m40ch

65m55ch and 72m20ch

Major Projects

Follow Up Tamping

Technical Inspection

Major Projects

Follow-Up Work

Follow-Up Work

Point Heater Maintenance

Rail Testing and Lubrication

Major Projects

S&T Work

Follow-Up Work

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7476238

W2021/7461355

W2021/7359370

W2021/9225534

W2021/7455348

W2021/7441122

W2021/7359324

W2021/7359111

W2021/9332951

W2021/7359481

W2021/7461467
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0001 Sat

0001 Sat

2130 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0015 Sun

0130 Sun

1015 Sun

0001 Mon

2300 Tue

2300 Tue

18/12/21

18/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

22/12/21

22/12/21

2330 Sat

2130 Sat

0001 Mon

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0930 Sun

0815 Sun

0525 Mon

0525 Mon

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Knighton Sidings

Down Slow/Corby

Up Corby/Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Slow

Brush Sidings

Wigston North Jn

Wigston South Jn

Wigston North Jn

Leicester South Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Knighton Jn

Geddington HABD

Geddington HABD

Wigston North Jn

Wigston South Jn

Loughborough North
Jn

Loughborough North
Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Kettering South 
Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Knighton Jn

Kettering South 
Jn

Kettering South 
Jn

Kettering South 
Jn

Kilby Bridge Jn

Sileby Jn

Loughborough 
South Jn

P2021/2889725

P2021/3527874

0001 SAT TO 0015 SUN AND 0815 SUN TO 0525 
MON

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC 0001-2330 SAT AND 0001-0525 
MON. NO RUN-ROUND AVAILABLE 2330 SAT-0001 
MON.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC): ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP UNTIL 0130 SUN.


ADDITIONALLY BETWEEN 0015-0130 SUN AND 
0815-0930 SUN, ALL TRAINS TO USE PLATFORM 1
(UP SLOW) AT KETTERING ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN SILEBY JN AND LOUGHBOROUGH 
NORTH JN

LN3201
LN3231
LN3232
LN3525
LN3601

LN3201

97m20ch and 97m53ch

80m0ch and 86m35ch

72m0ch and 95m36ch

92m54ch and 93m60ch

95m38ch and 98m10ch

70m73ch and 75m8ch

70m73ch and 95m36ch

71m0ch and 95m36ch

80m0ch and 86m35ch

75m13ch and 75m50ch

70m73ch and 71m0ch

75m13ch and 89m10ch

89m48ch and 95m36ch

110m75ch and 112m5ch

C74 S&C - Partial Renewal

Survey Work

S&T Work

Follow Up Tamping

Rail Testing and Lubrication

Follow-Up Work

Technical Inspection

Rail Testing and Lubrication

Survey Work

In Connection With 
Engineering Work

Permanent Way Inspection

Major Projects

C24 Rerail Resleeper - High 
Output

Remove Rail Defects

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

20/12/21

21/12/21

21/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8305070

W2021/9284821

W2021/7368267

W2021/9160644

W2021/9392399

W2021/7454903

W2021/7368072

W2021/7368577

W2021/9284782

W2021/9253118

W2021/9311019

W2021/7447703

W2021/7440335

W2021/9403843

Week 38  - Continued

SUPERSEDED B
Y C

PPP

Page 31 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2215 Fri

2215 Fri

2215 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/12/21

27/12/21

27/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0530 Mon

0530 Mon

0530 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down and Up 
Tottenham

Down T&H

Harringay Curve

Up T&H

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Junction Road Jn

South Tottenham 
West Jn

Harringay Park Jn

Gospel Oak

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

East Midlands 
Parkway

Trent South Jn

Carlton Road Jn

Gospel Oak

Harringay Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2875321

P2021/2910451

P2021/2834327

XMAS SHUTDOWN PERIOD. 



NO BOOKED TRAFFIC.

NLL CYCLIC TYPE 8 ROTR (REDUCED TIMES) HAS
BEEN AMENDED TO AVOID CLASH WITH 
P/2872880

PLATFORM 3 GOSPEL OAK TRAINS TO BE OUT 
BERTHED

Track S&C: Gospel Oak TOPO Survey

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3204
LN3261

EA1370
LN165
LN3210

LN3213
LN3216
SO280

118m16ch and 119m34ch

0m35ch and 5m10ch

0m66ch and 3m27ch

0m4ch and 0m22ch

Structures Work

Track Maintenance

Patrolling 

Structures Examination

24/12/21

24/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6757862

W2021/7442858

W2021/7491960

W2021/7492161
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EAS_V_4_4_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

21/12/21

21/12/21

22/12/21

22/12/21

23/12/21

23/12/21

24/12/21

24/12/21

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2851519

P2021/2851571

P2021/2851593

P2021/2851594

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

21/12/21

21/12/21

22/12/21

22/12/21

23/12/21

23/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7364109

W2021/7364111

W2021/7364186

W2021/7364189
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EAS_V_4_4_2022

2240 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2355 Sun

2355 Sun

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

0525 Mon (1500 
hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Down Trent Valley
Slow

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down Trent 
Valley/Down Trent
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Dn & Up Platform /
Dn Nuneaton 
Chord
Down Trent Valley
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast/Down Trent 
Valley
Up Trent Valley 
Slow

Nuneaton South Jn

Hartshill Sidings 
(former site of)

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Hartshill Sidings 
(former site of)

Hartshill Sidings 
(former site of)

Abbey Jn

Hartshill Sidings 
(former site of)

Three Spires Jn

Attleborough 
South Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

P2021/2874975 2240 SAT TO 0525 MON 

TRAINS TO BE DIVERTED



RAIL REPLACEMENT BETWEEN COVENTRY AND 
NUNEATON.



0015 SUN TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.



2355 SUN TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

4m72ch and 9m45ch

0m50ch and 8m70ch

90m40ch and 98m60ch

90m30ch and 91m25ch

83m55ch and 90m35ch

90m30ch and 98m60ch

90m40ch and 98m60ch

84m20ch and 88m0ch

84m0ch and 88m0ch

90m40ch and 98m60ch

83m55ch and 90m35ch

0m50ch and 8m70ch

90m40ch and 98m60ch

85m0ch and 85m50ch

9m61ch and 9m48ch

C15 Drainage Only

S&T Points

URFDO Inspections

Amberg Survey

PL Tamping

Track Maintenance

S&T Points

P & D Maintenance

URFDO Inspections

Eradication Of Wet Beds

S&T Work

Track Maintenance

Other E&P Work

Remove Rail Defects

Welding and Grinding

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7345968

W2021/7506826

W2021/9209151

W2021/9302271

W2021/7387536

W2021/7434569

W2021/7506753

W2021/7075431

W2021/7442161

W2021/7468799

W2021/7459542

W2021/7468615

W2021/7467981

W2021/9368406

W2021/9380032
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EAS_V_4_4_2022

2300 Fri

2300 Fri

26/12/21

26/12/21

2200 Sun

2200 Sun

Possession

Possession

Down and Up 
Mansfield

Up/Down West 
Goods Curve

Woodend Jn

Shireoaks West Jn

Shirebrook

Woodend Jn

P2021/3513181 LN3273
LN768

144m71ch and 153m74ch

153m70ch and 154m26ch

Permanent Way Inspection

Permanent Way Inspection

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9362304

W2021/9362403
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up 
Doncaster 
Avoiding lines
Down and Up 
Thorne

All Lines

Single

Up South 
Yorkshire Down

Up Loversall 
Curve

Down Slow/Up 
West Slow

Low Ellers Curve

All Lines

Transfer Line

Up Goods/Up 
Goods No.1
All Lines

St. Catherine's 
Curve

Single

All Lines

Doncaster Railport
FLHH Sidings
Up Sidings 1 to 4

Back Road

Nos.1 and 2 and 3
and 4 Reception 
Sidings

Arksey LC CCTV

Hexthorpe Jn

Marshgate Jn

Decoy North Jn

Black Carr Jn

Markham Main 
Colliery G.F

Loversall Jn

Flyover West Jn

Potteric Carr Jn

Carcroft Jn

Potteric Carr Jn

Conisbrough

Decoy South Jn

Rossington IPort 
Sidings

Belmont Sidings

Potteric Carr Jn

Decoy North Jn

Bawtry 
Crossovers GSP

Bentley Jn

Bessacarr Halt 
LC

Bessacarr Jn

Firbeck Jn

Flyover East Jn

Loversall Carr Jn

Low Ellers Curve 
Jn

Marshgate Jn

Sand Bank Jn

South Yorkshire 
Jn

St. Catherine`s Jn

Belmont Sidings

Carr

Decoy South Jn

P2021/2800297 PLATFORMS 0,5,6 AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING



NO UNITS TO BE STABLED IN DECOY NO 1,2,3,4 
REC SIDINGS [DUE TO UTX WORKS]



NO ACCESS TO/FROM ROSSINGTON 
IPORT/DONCASTER RAILPORT/SLEEPER 
FACTORY AND HITACHI IEP DEPOT

LN101
LN150
LN155
LN160
LN170
LN220
LN235
LN240
LN600
LN720
LN722
LN726
LN752
LN758
LN762
LN764
LN766
LN826
LN832
LN836
LN842

115m50ch and 117m46ch

154m60ch and 156m50ch

117m20ch and 117m46ch

22m57ch and 20m5ch

156m28ch and 156m54ch

151m2ch and 157m27ch

116m65ch and 117m46ch

156m0ch and 156m45ch

155m17ch and 156m50ch

0m12ch and 0m3ch

153m0ch and 156m52ch

154m13ch and 154m26ch

15m17ch and 15m60ch

15m55ch and 16m51ch

1m6ch and 0m3ch

153m60ch and 156m52ch

UTX Work

S&T Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Patrolling 

Patrolling 

ES Duties Only

S&T Work

Welding and Grinding

URFDO Inspections

Patrolling 

Weld Inspections

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7291946

W2021/7335320

W2021/9325587

W2021/9150059

W2021/7390224

W2021/9325067

W2021/9219419

W2021/7390316

W2021/7390626

W2021/7390205

W2021/7390587

W2021/9150607

W2021/9150718

W2021/9150769

W2021/9150705

W2021/9150105

W2021/9150111
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2300 Fri
27/12/21
0520 Mon

Sidings 
Possession

No.5 Reception 
Siding
Royal Mail 
Terminal
Carriage Siding 
No.1
Carriage Siding 
No.2

DoncasterDoncaster

P2021/2800297
115m43ch and 117m46ch

153m40ch and 155m38ch

14m0ch and 16m5ch

156m58ch and 157m0ch

15m55ch and 16m56ch

116m71ch and 117m46ch

151m62ch and 155m38ch

0m6ch and 0m0ch

Permanent Way Inspection

S&T Work

Permanent Way Inspection

LC  Work

UTX Work

Permanent Way Inspection

UTX Work

Patrolling 

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9219253

W2021/9150698

W2021/7373127

W2021/7566922

W2021/9150600

W2021/7292038

W2021/7390438

Week 39  - Continued
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EAS_V_4_4_2022

1900 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Mon

0300 Mon

0300 Mon

01/01/22

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0030 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1200 Mon

1200 Mon

1200 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Discharge Sidings

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Centre Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up & Down Relief

Up & Down Slow

Down and Up Fast

Dock Jn North

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Bedford North Jn

Cricklewood Depot

St. Albans

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

St. Pancras 
International

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Albans

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2851276 0001 SAT 25/12 TO 0300 MON 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



0300 MON 27/12 TO 1200 MON 27/12

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE LINES (6TPH). THROUGH SERVICES 
TO USE PLATFORMS 4 AND 5 AT LUTON, WITH 
TERMINATING THAMESLINK SERVICES TO USE 
PLATFORM 2. 



EMR SERVICES TO START/TERMINATE AT LUTON 
PLATFORMS 1&3.



NO ACCESS TO/FROM CHUCHYARD SIDINGS.



1200 MON 27/12 TO 0030 TUE 28/12, THEN DAILY 
0525-0030 28/12, 29/12, 30/12, 31/12

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.



0030 TO 0525 TUE 28/12, WED 29/12, THU 30/12, 
FRI 31/12

NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL 
OR CHURCHYARD SIDINGS. 



THAMESLINK SERVICES TO RUN OVER THE 
MOORGATE LINES.

EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m76ch and 3m50ch

33m35ch and 48m50ch

11m0ch and 12m50ch

0m26ch and 3m50ch

12m60ch and 14m75ch

5m20ch and 6m25ch

0m0ch and 2m37ch

29m0ch and 50m57ch

0m78ch and 3m47ch

40m15ch and 50m45ch

33m40ch and 37m30ch

48m25ch and 49m30ch

24m20ch and 29m0ch

29m15ch and 33m7ch

20m12ch and 29m0ch

3m55ch and 4m40ch

Rail Testing and Lubrication

OHL Inspection

Drainage Work

Major Projects

OHL Work

Station Construction

Drainage Work

S&T Work

Technical Inspection

Major Projects

Major Projects

OHL Work

OHL Renewals Work

OHL Work

Major Projects

Changing Sleepers & 
Timbers

Other E&P Work

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7391814

W2021/7357429

W2021/9318136

W2021/7490742

W2021/9251578

W2021/7369844

W2021/9317907

W2021/7391716

W2021/7391927

W2021/8081972

W2021/7459965

W2021/7357479

W2021/7858118

W2021/8115368

W2021/7460481

W2021/7447059

W2021/9318441
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1200 Mon

1200 Mon

0030 Tue

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0030 Fri

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0525 Thu

0030 Fri

0030 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

P2021/2851276 0m40ch and 50m20ch

40m20ch and 40m70ch

0m0ch and 2m37ch

11m0ch and 12m50ch

12m15ch and 13m12ch

12m15ch and 13m12ch

29m10ch and 33m35ch

1m35ch and 1m60ch

35m40ch and 42m0ch

33m60ch and 37m20ch

2m0ch and 14m33ch

0m26ch and 0m60ch

33m60ch and 37m20ch

24m30ch and 28m60ch

1m35ch and 1m60ch

12m15ch and 13m12ch

Remove Rail Defects

Drainage Work

Drainage Work

S&T Work

S&T Work

OHL Work

S&T Maintenance

S&T Work

Drainage Work

Permanent Way Inspection

Plain Line Re-Rail

Drainage Work

Signalling Power 
Maintenance

S&T Maintenance

S&T Maintenance

27/12/21

27/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9406971

W2021/9317905

W2021/9318174

W2021/9318236

W2021/9318226

W2021/9251415

W2021/9372577

W2021/7691319

W2021/9352344

W2021/9231873

W2021/9360906

W2021/9352440

W2021/9348880

W2021/9372726

W2021/9372681
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0525 Fri

0525 Fri

2130 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2215 Fri

2215 Fri

2215 Fri

31/12/21

31/12/21

01/01/22

01/01/22

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0525 Fri

0525 Fri

0030 Sat

0030 Sat

0730 Sun (5 hrs)

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Maintenance 
Siding

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Corby

Down Goods 
Loop

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Dock Jn South

Kettering North Jn

Kilby Bridge Jn

Corby Tunnel

Harrowden Jn

Kettering

Wellingborough

Harrowden Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

St. Pancras 
International

Dock Jn North

Dock Jn South

St. Pancras 
International

Bedford North Jn

Kettering North Jn

Wellingborough

Kettering

Wellingborough

Wellingborough 
North Jn

East Midlands 
Parkway

Trent South Jn

P2021/2851276

P2021/3519450

P2021/2889726

P2021/2875321

XMAS SHUTDOWN PERIOD.



NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT KETTERING SIDINGS.

XMAS SHUTDOWN PERIOD. 



NO BOOKED TRAFFIC.

LN3201
SO400

LN3201
LN3601

LN3201
LN3204
LN3261

0m0ch and 0m0ch

83m0ch and 83m20ch

64m0ch and 84m0ch

52m63ch and 56m34ch

68m40ch and 73m40ch

68m0ch and 72m20ch

50m64ch and 93m4ch

57m5ch and 73m65ch

65m42ch and 73m65ch

118m16ch and 119m34ch

Track Maintenance

S&T Work

Permanent Way Inspection

OHL Inspection

S&T Work

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Major Projects

Rail Testing and Lubrication

Structures Work

31/12/21

31/12/21

31/12/21

31/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9384750

W2021/7280380

W2021/9318658

W2021/9321791

W2021/7359264

W2021/8283870

W2021/9318458

W2021/9112823

W2021/7359169

W2021/6757862
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EAS_V_4_4_2022

0600 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

1000 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Masborough Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/3455215

P2021/2908365 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN806

LN3213
LN3216
SO280

146m0ch and 160m65ch

0m66ch and 3m25ch

Permanent Way Inspection

Patrolling 

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9218040

W2021/7491963
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

1800 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

29/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Wed

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage 
+Detonators

Up Canal Tunnel

Down Canal 
Tunnel
Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Hertford

Up Canonbury

Harringay Curve

All Lines

Down Moorgate

Up Moorgate

ECML Connect 
Line

Down Hertford

EMU Rev.Siding 
No.2
Flyover/EMU 
Reversing Siding 
No.1
All Lines

All Lines

All

Down and Up T&H

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Wood Green South 
Jn

Highbury Vale Jn

Harringay Park Jn

Hatfield

Finsbury Park

York Way North Jn

Enfield Chase

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay Green 
Lanes

Belle Isle Jn

Canonbury West 
Jn

Copenhagen Jn

Enfield Chase

Finsbury Park

Harringay Park Jn

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Wood Green 
South Jn

Harringay

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Upper Holloway

P2021/3021662 TRAINS TO BE REPLATFORMED AS NECESSARY 
IN THE RUN UP TO THE POSSESSION BEING 
TAKEN TO PERMIT EGRESS FROM KINGS CROSS 
TO DEPOTS



BETWEEN 0001 SAT TO 0200 SAT

ACCESS TO FERME PARK AND BOUNDS GREEN 
FROM KINGS CROSS IS VIA THE DOWN SLOW 
2/DOWN HERTFORD

ACCESS TO HORNSEY EMU DEPOT IS VIA THE 
DOWN SLOW 2 AND HARRINGAY FLYOVER



KINGS CROSS PLATFORMS ARE AVAILABLE FOR 
STABLING



CHRISTMAS SHUTDOWN 0001 SAT TO 0400 MON
NO BOOKED SERVICES



BETWEEN 0200 SAT TO 0200 MON

PANTOGRAPHS TO BE LOWERED IN FERME 
PARK, HORNSEY EMU DEPOT AND BOUNDS 
GREEN



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS

TRAINS TO DIVERT AND USE DOWN SLOW NO.1 
OR DOWN FAST BETWEEN HOLLOWAY AND 
FINSBURY PARK NORTH JN

GC 5A70 TO RUN ON THE DOWN SLOW 1 LINE 
BETWEEN HOLLOWAY AND FINSBURY PARK 
NORTH JN



UNTIL 2000 ON THE 27TH AND 28TH OF 
DECEMBER GTR 1TXX SERVICES TO BE RETIMED
TO DEPART KINGS CROSS AT XX09 AND XX39

AFTER 2000 ON THE 27TH AND 28TH OF 
DECEMBER GTR 1TXX SERVICES TO REVERT TO 
WTT XX12 AND XX42



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

EA1370
LN101
LN105
LN110
LN120
LN165
LN3214

0m0ch and 2m65ch

5m20ch and 13m15ch

5m20ch and 13m15ch

2m29ch and 2m59ch

0m0ch and 3m10ch

0m25ch and 1m30ch

2m40ch and 13m20ch

5m20ch and 13m15ch

1m40ch and 4m10ch

0m0ch and 3m10ch

4m55ch and 5m20ch

0m0ch and 2m65ch

1m35ch and 15m65ch

1m35ch and 4m10ch

4m19ch and 6m0ch

15m20ch and 17m0ch

5m20ch and 13m10ch

Litter / Graffiti Clearance

Patrolling 

Track Maintenance

Structures Examination

S&T Work

Remove Rail Defects

Resignalling Work

S&T Work

S&T Work

Track Maintenance

Patrolling 

Litter / Graffiti Clearance

Major Projects

Change Longitudinal Timbers

S&T Work

Patrolling 

Technical Inspection

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981853

W2021/7414582

W2021/7447818

W2021/9127552

W2021/7407851

W2021/9368598

W2021/7393819

W2021/7414983

W2021/9202421

W2021/6505450

W2021/8560619

W2021/6981854

W2021/7170564

W2021/6812202

W2021/9279052

W2021/9378822

W2021/7415037
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EAS_V_4_4_2022

2300 Fri

2300 Fri

26/12/21

26/12/21

2200 Sun

2200 Sun

Possession

Possession

Down and Up 
Mansfield

Up/Down West 
Goods Curve

Woodend Jn

Shireoaks West Jn

Shirebrook

Woodend Jn

P2021/3021662

P2021/3513181 LN3273
LN768

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 1m30ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 1m30ch

0m40ch and 1m30ch

144m71ch and 153m74ch

153m70ch and 154m26ch

Patrolling 

Technical Inspection

Major Projects

Tunnel Work

Tunnel Work

Tunnel Work

Tunnel Work

Structures Examination

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7408041

W2021/7407952

W2021/9001075

W2021/7270430

W2021/7270431

W2021/7270432

W2021/7270433

W2021/9285503

W2021/9306641

W2021/9362304

W2021/9362403
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Location from

Possession 
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Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS - Section 7
Version 4.4
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EAS_V_4_4_2022

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2350 Sat

0225 Sun

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

2325 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2325 Sat

0900 Sun

0900 Sun

0900 Sun

0225 Sun

0900 Sun

0225 Sun

0225 Sun

0900 Sun

0900 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent

Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line
Shunt Line

Up Slow No 2 
(Platform 2)

Down 
Slow/Stamford 
(Platform 5)
Down and Up Fast

All Sidings

Down Slow

Down and Up 
Werrington

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Down Spalding

Up Spalding

Virtual Quarry Line
1
Virtual Quarry Line
2
South Up 
Departure/North 
Up Arrival

Peterborough South

Peterborough

Peterborough North

Eastfield

Peterborough South

New England North

Peterborough Nene 
CHS

Tallington 
Crossovers

Glinton Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Folly Bank LC

New England North

New England North

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Peterborough 
Nene CHS

Helpston Jn

Marholm Jn

Peterborough 
South

Tallington 
Crossovers

Werrington Jn

Eastfield

Eastfield

P2021/3023083 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D34



BETWEEN 2250 SAT TO 0900 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS



BETWEEN 0225 SUN TO 0700 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS

EA1560
LN101
LN135
LN145
LN147
LN170

77m60ch and 78m30ch

77m60ch and 78m20ch

75m55ch and 75m75ch

76m0ch and 78m30ch

74m70ch and 77m0ch

75m75ch and 74m70ch

S&T Points

Patrolling 

Follow-Up Work

Follow Up Tamping

Place/Remove Warning 
Equipment

S&C Tamping

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9212899

W2021/7414215

W2021/9295631

W2021/7457357

W2021/9395014

W2021/9276698
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EAS_V_4_4_2022

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0725 Sun

0725 Sun

0725 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0700 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

South Down 
Arrival/North 
Down Departure
Down 
Slow/Stamford/Pla
tform 5
Down Slow

Down Main/Fast

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Main

Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Spur

Spital Sidings

Down 
Slow/Stamford 
(Platform 5)
Down Fast

Up Fast

Up Slow

Helpston Jn

Holme LC

Tallington 
Crossovers

Fletton Jn

Holme LC

Peterborough

Eastfield

Helpston Jn

Tallington 
Crossovers

Peterborough North

Fletton Jn

Holme LC

Tallington 
Crossovers

Peterborough

Spital Jn

Peterborough 
South

Tallington 
Crossovers

P2021/3023083

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_4_4_2022

1900 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Mon

0300 Mon

0300 Mon

01/01/22

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0030 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1200 Mon

1200 Mon

1200 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Discharge Sidings

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Centre Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up & Down Relief

Up & Down Slow

Down and Up Fast

Dock Jn North

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Bedford North Jn

Cricklewood Depot

St. Albans

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

St. Pancras 
International

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Albans

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2851276 0001 SAT 25/12 TO 0300 MON 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



0300 MON 27/12 TO 1200 MON 27/12

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE LINES (6TPH). THROUGH SERVICES 
TO USE PLATFORMS 4 AND 5 AT LUTON, WITH 
TERMINATING THAMESLINK SERVICES TO USE 
PLATFORM 2. 



EMR SERVICES TO START/TERMINATE AT LUTON 
PLATFORMS 1&3.



NO ACCESS TO/FROM CHUCHYARD SIDINGS.



1200 MON 27/12 TO 0030 TUE 28/12, THEN DAILY 
0525-0030 28/12, 29/12, 30/12, 31/12

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.



0030 TO 0525 TUE 28/12, WED 29/12, THU 30/12, 
FRI 31/12

NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL 
OR CHURCHYARD SIDINGS. 



THAMESLINK SERVICES TO RUN OVER THE 
MOORGATE LINES.

EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m76ch and 3m50ch

33m35ch and 48m50ch

11m0ch and 12m50ch

0m26ch and 3m50ch

12m60ch and 14m75ch

5m20ch and 6m25ch

0m0ch and 2m37ch

29m0ch and 50m57ch

0m78ch and 3m47ch

40m15ch and 50m45ch

33m40ch and 37m30ch

48m25ch and 49m30ch

24m20ch and 29m0ch

29m15ch and 33m7ch

20m12ch and 29m0ch

3m55ch and 4m40ch

Rail Testing and Lubrication

OHL Inspection

Drainage Work

Major Projects

OHL Work

Station Construction

Drainage Work

S&T Work

Technical Inspection

Major Projects

Major Projects

OHL Work

OHL Renewals Work

OHL Work

Major Projects

Changing Sleepers & 
Timbers

Other E&P Work

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7391814

W2021/7357429

W2021/9318136

W2021/7490742

W2021/9251578

W2021/7369844

W2021/9317907

W2021/7391716

W2021/7391927

W2021/8081972

W2021/7459965

W2021/7357479

W2021/7858118

W2021/8115368

W2021/7460481

W2021/7447059

W2021/9318441
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EAS_V_4_4_2022

1200 Mon

1200 Mon

0030 Tue

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0030 Fri

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

31/12/21

31/12/21

0030 Tue

0030 Tue

0525 Tue

0525 Tue

0525 Tue

0030 Wed

0030 Wed

0525 Wed

0525 Wed

0525 Wed

0030 Thu

0030 Thu

0525 Thu

0525 Thu

0525 Thu

0030 Fri

0030 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

P2021/2851276 0m40ch and 50m20ch

40m20ch and 40m70ch

0m0ch and 2m37ch

11m0ch and 12m50ch

12m15ch and 13m12ch

12m15ch and 13m12ch

29m10ch and 33m35ch

1m35ch and 1m60ch

35m40ch and 42m0ch

33m60ch and 37m20ch

2m0ch and 14m33ch

0m26ch and 0m60ch

33m60ch and 37m20ch

24m30ch and 28m60ch

1m35ch and 1m60ch

12m15ch and 13m12ch

Remove Rail Defects

Drainage Work

Drainage Work

S&T Work

S&T Work

OHL Work

S&T Maintenance

S&T Work

Drainage Work

Permanent Way Inspection

Plain Line Re-Rail

Drainage Work

Signalling Power 
Maintenance

S&T Maintenance

S&T Maintenance

27/12/21

27/12/21

28/12/21

28/12/21

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

30/12/21

30/12/21

30/12/21

30/12/21

30/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9406971

W2021/9317905

W2021/9318174

W2021/9318236

W2021/9318226

W2021/9251415

W2021/9372577

W2021/7691319

W2021/9352344

W2021/9231873

W2021/9360906

W2021/9352440

W2021/9348880

W2021/9372726

W2021/9372681
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EAS_V_4_4_2022

0030 Fri

0030 Fri

0525 Fri

0525 Fri

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

31/12/21

31/12/21

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0525 Fri

0525 Fri

0030 Sat

0030 Sat

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Down Fast

Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

CE Siding No. 1

NDS Siding Nos. 
1/2
EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

St. Pancras 
International

Dock Jn North

Dock Jn South

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/2851276

P2021/3055062 2305 SAT TO 0005 SUN

TAKE AFTER PASSAGE OF 1D86. TRAINS TO 
TRAVEL OVER THE SLOW LINES BETWEEN 
HARPENDEN JN AND SHARNBROOK JN. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201
MD140 46m75ch and 50m5ch

16m15ch and 16m50ch

46m0ch and 50m20ch

S&C Grinding Train

Remove Rail Defects

OHL Work

31/12/21

31/12/21

31/12/21

31/12/21

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7371263

W2021/9402855

W2021/8158319
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EAS_V_4_4_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0525 Sat

0525 Sat

2345 Sat

2345 Sat

2345 Sat

0855 Sun

0855 Sun

2345 Sun

2345 Sun

2345 Sun

0525 Mon

0525 Mon

0030 Tue

0030 Tue

01/01/22

01/01/22

01/01/22

04/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0525 Sat

0525 Sat

0525 Sat

0525 Tue

2345 Sat

2345 Sat

0855 Sun

0855 Sun

0855 Sun

2345 Sun

2345 Sun

0525 Mon

0525 Mon

0525 Mon

0030 Tue

0030 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Discharge Sidings

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

P2021/2851361 0030 SAT TO 0525 SAT, 2345 SAT TO 0855 SUN, 
2345 SUN TO 0525 MON, 0030 TUE TO 0525 TUE

NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL 
OR CHURCHYARD SIDINGS. 



THAMESLINK SERVICES TO RUN OVER THE 
MOORGATE LINES.



0525 SAT TO 2345 SAT, 0855 SUN TO 2345 SUN, 
0525 MON TO 0030 TUE

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.

LN3201

0m30ch and 1m60ch

0m60ch and 2m0ch

Major Projects

Permanent Way Inspection

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

04/01/22

04/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7491007

W2021/9332059
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EAS_V_4_4_2022

0030 Tue

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Fri

0025 Fri

0025 Fri

0025 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Wed

0900 Fri

04/01/22

03/01/22

03/01/22

03/01/22

03/01/22

07/01/22

07/01/22

07/01/22

07/01/22

03/01/22

03/01/22

03/01/22

06/01/22

07/01/22

0525 Tue

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0315 Mon

0315 Mon

0545 Mon

0530 Thu (7 hrs)

0955 Fri

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage + 
EPR

Down and Up Fast

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Up Brent Curve

Down Brent Curve

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Fast

Up Fast

Down Slow

Up Slow

Carlton Road Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Flitwick Jn

Wellingborough 
South Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Luton North Jn

Sharnbrook Jn

P2021/2851361

P2021/3151783

P2021/3501989

P2021/2876150

P2021/3533889

P2021/3029841

2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND FLITWICK JN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN3201
SO400

EA1320
LN3201
SO400

LN3201
LN3222

LN3201

LN3201

0m0ch and 0m0ch

0m0ch and 0m0ch

5m5ch and 14m20ch

5m20ch and 6m25ch

32m40ch and 34m60ch

58m30ch and 64m0ch

S&T Work

S&T Work

Permanent Way Inspection

Station Construction

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

04/01/22

03/01/22

03/01/22

03/01/22

03/01/22

07/01/22

07/01/22

07/01/22

07/01/22

01/01/22

01/01/22

01/01/22

05/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8009228

W2021/9341767

W2021/9331993

W2021/7471286

W2021/9421524

W2021/7382461
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0900 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/01/22

02/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0900 Sun

0700 Sun

0420 Mon

0900 Sun

0700 Sun

0700 Sun

0900 Sun

0420 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Attenborough 
Curve
Down and Up 
Fast/Main

Down and Up 
Slow

Up & Down 
Independent

Down Trent 
Passenger Loop

Down and Up 
Nottingham

Down and Up 
High Level/Down 
and Up Erewash 
Slow
Down and Up 
High Level

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Long Eaton

Trent South Jn

Toton Centre Jn

Meadow Lane LC 
(CCTV)

Beeston

Toton North Jn

Meadow Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Loughborough 
North Jn

Toton South Jn

Trent East Jn

Trent South Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2852019

P2021/2912761

0100 SUN TO 0700 SUN

NO BOOKED TRAFFIC.



0700 SUN TO 0420 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RATCLIFFE POWER STATION.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3204
LN3207
LN3261
LN3264

LN3213
LN3216
SO280

119m36ch and 122m0ch

118m30ch and 119m30ch

118m16ch and 119m34ch

0m66ch and 3m27ch

0m4ch and 0m22ch

Technical Inspection

Permanent Way Inspection

S&C Tamping

Patrolling 

Structures Examination

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7454378

W2021/9310277

W2021/7503037

W2021/7492005

W2021/7492163
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Down Canal 
Tunnel
North London 
Incline

A&B Line

Line D/Down Fast

C Line/Up Fast

Up Slow/Line E

Line F/Down Slow

Platforms 0 to 10 
inc

Belle Isle Jn

Camden Road 
Central Jn

Belle Isle Jn

Holloway

Kings Cross Station

Belle Isle Jn

Copenhagen Jn

Kings Cross

Kings Cross 
Station

P2021/2734692 TRAINS TO START TERMINATE FINSBURY PARK



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
FINSBURY PARK



NO ACCESS TO/EGRESS FROM CANAL TUNNELS 
OR THE NORTH LONDON INCLINE



0145 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

LN101
LN115
LN3214 0m0ch and 0m22ch

0m0ch and 1m10ch

0m0ch and 1m13ch

0m0ch and 1m40ch

0m0ch and 1m40ch

0m50ch and 0m75ch

Litter / Graffiti Clearance

S&T Work

Rail Testing and Lubrication

Track Maintenance

Major Projects

Welding and Grinding

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7396491

W2021/9222554

W2021/7445495

W2021/9270540

W2021/9286869

W2021/9387034
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3506871

P2021/3506853

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

41Week

W2021/9352817

W2021/9352819
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EAS_V_4_4_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Depot Exit Road

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Up Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Harpenden Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2021/3002741 2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0615 SUN

NO BOOKED TRAFFIC.

LN3201

6m10ch and 12m0ch

2m17ch and 8m27ch

9m23ch and 13m17ch

13m45ch and 15m50ch

3m30ch and 4m68ch

9m23ch and 11m12ch

14m20ch and 15m50ch

2m17ch and 7m72ch

3m30ch and 4m70ch

2m17ch and 14m33ch

5m20ch and 8m27ch

6m7ch and 8m27ch

2m20ch and 8m0ch

13m45ch and 14m40ch

10m52ch and 12m53ch

2m17ch and 8m27ch

6m15ch and 6m40ch

S&T Work

Remove Rail Defects

OHL Work

Structures Work

S&C Tamping

Survey Work

IBJ Work

Technical Inspection

Flail Mowing Machine

Permanent Way Inspection

Station Construction

OHL Renewals Work

Point Heater Maintenance

Verse Testing

Vegetation Clearance

Verse Testing

Structures Work

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7395137

W2021/7395048

W2021/9215634

W2021/9307194

W2021/7395098

W2021/9303637

W2021/9332178

W2021/7395061

W2021/7394852

W2021/7395086

W2021/7548685

W2021/9124799

W2021/7395134

W2021/9400060

W2021/9106491

W2021/9400017

W2021/9304396
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EAS_V_4_4_2022

2140 Mon

2140 Mon

2140 Mon

2140 Mon

2140 Mon

2335 Mon

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2335 Tue

11/01/22

10/01/22

11/01/22

11/01/22

11/01/22

11/01/22

12/01/22

11/01/22

12/01/22

12/01/22

12/01/22

12/01/22

0535 Tue

2335 Mon

0535 Tue

0535 Tue

0535 Tue

0535 Tue

0535 Wed

2335 Tue

0535 Wed

0535 Wed

0535 Wed

0535 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Kettering North Jn 
(inc.)

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Kettering North Jn 
(inc.)

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Wellingborough 
North Jn

P2021/2876587

P2021/2876607

2140 MON TO 2335 MON

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 MON TO 0535 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

2140 TUE TO 2335 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 TUE TO 0535 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

LN3201

LN3201

69m40ch and 73m70ch

65m40ch and 74m22ch

70m60ch and 73m70ch

65m55ch and 73m70ch

71m32ch and 72m40ch

66m60ch and 73m70ch

65m40ch and 74m22ch

65m38ch and 74m22ch

70m60ch and 73m70ch

69m40ch and 73m70ch

65m55ch and 73m70ch

66m60ch and 73m70ch

65m40ch and 74m22ch

71m32ch and 72m40ch

S&T Work

Rail Testing and Lubrication

Follow Up Tamping

C24 Rerail Resleeper - High 
Output

Major Projects

Technical Inspection

Survey Work

Rail Testing and Lubrication

Follow-Up Work

S&T Work

C24 Rerail Resleeper - High 
Output

Technical Inspection

Survey Work

Major Projects

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

11/01/22

11/01/22

11/01/22

11/01/22

11/01/22

11/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7394652

W2021/7394615

W2021/7507047

W2021/7484161

W2021/9243154

W2021/7394646

W2021/9347310

W2021/7394974

W2021/7507173

W2021/7394606

W2021/7484320

W2021/7394596

W2021/9347316

W2021/9243334
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EAS_V_4_4_2022

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2335 Wed

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2335 Thu

13/01/22

12/01/22

13/01/22

13/01/22

13/01/22

13/01/22

14/01/22

13/01/22

14/01/22

14/01/22

14/01/22

14/01/22

0535 Thu

2335 Wed

0535 Thu

0535 Thu

0535 Thu

0535 Thu

0535 Fri

2335 Thu

0535 Fri

0535 Fri

0535 Fri

0535 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Kettering North Jn 
(inc.)

Harrowden Jn

Kettering North Jn

Kettering North Jn

Kettering North Jn

Wellingborough

Kettering North Jn 
(inc.)

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn 
(inc.)

Wellingborough

Wellingborough 
North Jn

P2021/2876608

P2021/2876609

2140 WED TO 2335 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 WED TO 0535 THU

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

2140 THU TO 2335 THU

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 THU TO 0535 FRI

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

LN3201

LN3201

69m40ch and 74m24ch

65m40ch and 74m22ch

66m60ch and 73m74ch

71m32ch and 72m40ch

65m38ch and 74m22ch

65m55ch and 73m70ch

70m60ch and 73m70ch

65m38ch and 74m22ch

70m60ch and 73m70ch

65m40ch and 74m22ch

65m55ch and 73m70ch

71m32ch and 72m40ch

66m60ch and 73m74ch

69m40ch and 73m74ch

S&T Work

Survey Work

Technical Inspection

Major Projects

Rail Testing and Lubrication

C24 Rerail Resleeper - High 
Output

Follow-Up Work

Rail Testing and Lubrication

Follow-Up Work

Survey Work

C24 Rerail Resleeper - High 
Output

Major Projects

Technical Inspection

S&T Work

12/01/22

12/01/22

12/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

13/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7394772

W2021/9347318

W2021/7394597

W2021/9243335

W2021/7394873

W2021/7484323

W2021/7507153

W2021/7394846

W2021/7507224

W2021/9347479

W2021/7484324

W2021/9243336

W2021/7394650

W2021/7394775
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0130 Sun

0130 Sun

0130 Sun

0740 Sun

0930 Sun

0930 Sun

1400 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

09/01/22

0130 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0130 Sun

0740 Sun

0740 Sun

0740 Sun

0930 Sun

0525 Mon

0525 Mon

2330 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Slow/Corby

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Up Corby/Slow

Up Slow

Down Slow

Down Corby

Up Corby

Kettering 
Engineering 
Siding 1
Kettering 
Engineering 
Siding 2
Down Slow/Corby

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Geddington HABD

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Kettering North Jn 
(inc.)

Kettering North Jn

Geddington HABD

Kettering

Geddington HABD

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Harrowden Jn

Kettering North Jn

Kettering

Kettering South 
Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2889728 TRAINS DIVERTED VIA CORBY AND MANTON JN.



ALL TRAINS TO USE PLATFORM 1 ONLY AT 
KETTERING BETWEEN 0130 SUN AND 0930 SUN.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2340 SAT-0930 SUN (NO BOOKED 
TRAFFIC): ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC 0930 SUN-0525 MON.

LN3201
LN3231
LN3232
LN3525
LN3601

75m13ch and 86m31ch

95m60ch and 96m15ch

95m60ch and 96m20ch

70m73ch and 74m30ch

92m54ch and 95m43ch

69m21ch and 72m40ch

71m40ch and 72m10ch

Major Projects

S&T Maintenance

Follow-Up Work

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

Major Projects

Welding and Grinding

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7498030

W2021/7025726

W2021/9254907

W2021/7455773

W2021/9138718

W2021/9190312

W2021/9373912
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EAS_V_4_4_2022

1400 Sun

2200 Sat

2200 Sat

2200 Sat

09/01/22

10/01/22

10/01/22

10/01/22

2330 Sun

0600 Mon

0600 Mon

0600 Mon

Line 
Blockage 
(Between 
Trains) + EPR
Possession

Possession

Possession

Down Slow/Corby

Down and Up 
Erewash Fast

Mapperley Goods 
Branch

Down Toton 
Goods

Trowell South Jn

Stanton & Staveley 
Sidings

Toton North Jn

Long Eaton Jn

Toton North Jn

Toton South Jn

P2021/2889728

P2021/2691147 TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN. NOTE: 
A ROUTE IS AVAILABLE FOR UP TRAINS TO RUN 
TO TRENT EAST JN VIA THE UP EREWASH SLOW 
FROM TROWELL JN TO LONG EATON JN, BUT NO 
EQUIVALENT THROUGH ROUTE IN THE DOWN 
DIRECTION FOR TRAINS FROM TRENT EAST JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY.



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.



***POSSESSION OF DOWN TOTON 
GOODS/MAPPERLEY GOODS BRANCH TO BE 
SHORTENED TO BE CLEAR OF TOTON NORTH JN 
FOR HIGH OUTPUT TRS TRAIN 6X04 TO SHUNT 
INTO SANDIACRE BALLAST SIDINGS***.

LN3207

121m20ch and 122m60ch

C12 Reballast Formation - 
Trax

09/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7456321
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1000 Thu

1000 Thu

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

13/01/22

13/01/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

1600 Thu

1600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down and Up 
Brent Curve

Down Goods

Up Goods

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Brent Curve Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Dudding Hill Jn

P2021/3536182

P2021/3495977

CHATHAM MAIN LINES AVAILABLE TO TRAFFIC AT
HERNE HILL.

GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFRIARS AND SMITHFIELD SIDINGS.

LN3213
SO280

EA1360
LN3219
LN3222

0m66ch and 2m75ch

3m0ch and 4m21ch

0m4ch and 0m22ch

5m55ch and 6m15ch

Patrolling 

Track Maintenance

Structures Examination

S&T Maintenance

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7678119

W2021/9412343

W2021/7496369

W2021/9174047
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0915 Sun

0915 Sun

16/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0915 Sun

0200 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Cleethorpes
Slow
Up Cleethorpes 
Slow
Up Cleethorpes 
Fast

Down Cleethorpes
Goods

Up Cleethorpes

Down Cleethorpes

Down/Up 
Habrough Chord

Down 
Killingholme/Down
Immingham
Up 
Killingholme/Up 
Immingham
Up 
Grimsby/Grimsby 
Light/Down 
Grimsby
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2
Down Cleethorpes
Goods
Up Cleethorpes 
Fast
Down Cleethorpes

Down Cleethorpes
Goods

Wrawby Jn

Wrawby Jn

Wrawby Jn

Ulceby South Jn

Brocklesby West Jn

Humber Road Jn

Holton Le Moor LC

Wrawby Jn

Wrawby Jn

Wrawby Jn

Barnetby East

Brocklesby West 
Jn

Grimsby Town

Habrough Jn

Immingham West 
Jn

Marsh West Jn

Wrawby Jn

Barnetby East

Barnetby East

New Barnetby LC

P2021/2840942 WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B94 OVER THE UP CLEETHORPES LINE



2350 SAT TO 0915 SUN

NO BOOKED SERVICES



0915 SUN TO 0200 MON

TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS



TAKE POSSESSION AROUND TRAIN 6J34 
STANDING AT SIGNAL B158 ON THE UP 
CLEETHORPES LINE



TAKE POSSESSION AROUND TRAIN 6Y36 
STANDING AT SIGNAL BL8870 ON THE UP 
BARNETBY LINE

LN200
LN225
LN728
LN736
LN740
LN741
LN742
LN744
LN752

101m20ch and 99m30ch

105m5ch and 104m0ch

94m30ch and 94m6ch

33m34ch and 33m20ch

12m55ch and 12m70ch

101m20ch and 98m60ch

109m0ch and 93m73ch

94m70ch and 93m75ch

99m60ch and 99m20ch

103m75ch and 100m30ch

0m11ch and 99m20ch

12m55ch and 13m5ch

18m20ch and 20m40ch

103m75ch and 100m30ch

1m5ch and 104m10ch

Flail Mowing Machine

Welding and Grinding

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&C Partial Renewal

Permanent Way Inspection

C75 S&C - Reballasting

S&C Partial Renewal

OTM Ballast Regulator

Permanent Way Inspection

In Connection With 
Engineering Work

LC Work S&T

C15 Drainage Only

S&T Maintenance

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

42Week

W2021/7603419

W2021/9300412

W2021/9230297

W2021/9230482

W2021/9230588

W2021/9300841

W2021/7622927

W2021/6801368

W2021/9301099

W2021/9275308

W2021/7622922

W2021/7035186

W2021/9230895

W2021/9099810

W2021/9230767SUPERSEDED B
Y C
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EAS_V_4_4_2022

2305 Sat

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Fast

Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

CE Siding No. 1

NDS Siding Nos. 
1/2
EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Midland

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford South Jn

Elstree & 
Borehamwood

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford St. Johns

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Elstree & 
Borehamwood

P2021/3183881 2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL SLOW LINES BETWEEN 
CRICKLEWOOD SOUTH JN TO BEDFORD NORTH 
JN. 



0005 SUN TO 0805 SUN 

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN. 



0805 SUN TO 1200 SUN. 

TRAINS TO TRAVEL SLOW LINES BETWEEN 
CRICKLEWOOD SOUTH JN TO BEDFORD SOUTH 
JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201
MD140 28m76ch and 29m60ch

46m0ch and 50m50ch

49m35ch and 50m20ch

14m22ch and 15m41ch

31m30ch and 31m65ch

46m10ch and 50m50ch

18m44ch and 24m77ch

48m0ch and 50m50ch

32m35ch and 33m40ch

44m40ch and 45m60ch

34m49ch and 46m5ch

31m5ch and 48m26ch

23m35ch and 24m77ch

Structures Work

Rail Testing and Lubrication

S&T Renewal

Structures Examination

CWR Stress Management 

OHL Work

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&T Renewal

Other E&P Work

Resignalling Work

Survey Work

Structures Examination

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9224440

W2021/9284693

W2021/9316024

W2021/9074996

W2021/9427449

W2021/8158220

W2021/7509430

W2021/9174562

W2021/9231878

W2021/9188825

W2021/9309627

W2021/9335897

W2021/9254515
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EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0400 Tue

0900 Fri

17/01/22

17/01/22

17/01/22

17/01/22

18/01/22

21/01/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Tue

0955 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Line 
Blockage + 
EPR

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Slow

Up Slow

Down Slow

Up Slow

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Radlett Jn

Wellingborough 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Mill Hill Broadway

Sharnbrook Jn

P2021/3206922

P2021/2851461

P2021/3047561

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN115
LN3201
SO400

LN3201

LN3201

0m0ch and 0m0ch

11m38ch and 12m35ch

58m30ch and 64m0ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

17/01/22

17/01/22

17/01/22

17/01/22

18/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8236168

W2021/7998422

W2021/7388025
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EAS_V_4_4_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0645 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Coal Departure 
Line C
Coal Arrival Line A

Coal Arrival Line B

Down and Up Fast

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Loughborough North
Jn

Mountsorrel

Ratcliffe Power 
Station

Ratcliffe Jn

Syston North Jn

Syston South Jn

Trent South Jn

Loughborough

Mountsorrel

Ratcliffe Power 
Station

Syston South Jn

P2021/2875339 0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN RATCLIFFE JN AND SYSTON SOUTH JN

LN3201
LN3204
LN3237
LN3261

118m10ch and 119m34ch

118m13ch and 119m14ch

106m60ch and 112m25ch

107m40ch and 108m20ch

113m20ch and 118m5ch

104m40ch and 119m43ch

104m40ch and 119m43ch

108m43ch and 111m60ch

104m40ch and 119m43ch

110m63ch and 111m60ch

118m15ch and 119m30ch

Remove Rail Defects

Structures Examination

Point Heater Maintenance

S&T Work

Permanent Way Inspection

Survey Work

Technical Inspection

Preparatory Work

Rail Testing and Lubrication

S&T Renewal

Point Heater Maintenance

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7479621

W2021/9288929

W2021/7487612

W2021/7151786

W2021/9310223

W2021/9348775

W2021/7309898

W2021/7794669

W2021/7487874

W2021/9076087

W2021/7487729
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EAS_V_4_4_2022

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 5

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2021/3053825 TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS



NORTHERN SHUNTING OPERATIONS TO BE 
CARRIED OUT AT THE NORTH END OF THE 
STATION



POSSESSION TO BE GIVEN UP AROUND 6U85 
STANDING AT SIGNAL S82(GPL) ON THE UP MAIN 
LINE

LN3201
LN804
LN807
LN808
NW9001

158m0ch and 158m32ch

157m0ch and 158m20ch

154m50ch and 158m0ch

156m0ch and 157m60ch

154m50ch and 158m32ch

0m60ch and 0m0ch

153m73ch and 154m16ch

154m50ch and 154m75ch

147m40ch and 157m60ch

145m0ch and 145m40ch

156m0ch and 157m65ch

149m60ch and 150m40ch

156m60ch and 158m0ch

Mobile Maintenance Train

Survey Work

S&T Maintenance

Welding and Grinding

IBJ Work

Technical Inspection

Technical Inspection

Point Heater Maintenance

Technical Inspection

Mobile Maintenance Train

P & D Maintenance

Manual Correction

Dilapidation Walkout

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7517890

W2021/9348733

W2021/9234275

W2021/9302769

W2021/9253471

W2021/7604418

W2021/7604374

W2021/9347233

W2021/7604669

W2021/7401837

W2021/9347108

W2021/9300442

W2021/9209137
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EAS_V_4_4_2022

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 5

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2021/3060621 TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS



NORTHERN SHUNTING OPERATIONS TO BE 
CARRIED OUT AT THE NORTH END OF THE 
STATION



TAKE POSSESSION AROUND TRAIN 6U29 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U29 STANDING AT SIGNAL S77 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND 6U85 
STANDING AT SIGNAL S82(GPL) ON THE UP MAIN 
LINE

LN3201
LN804
LN806
LN807
LN808
NW9001

150m30ch and 151m60ch

0m60ch and 0m0ch

156m0ch and 157m65ch

157m0ch and 158m20ch

0m60ch and 0m0ch

154m50ch and 158m0ch

154m50ch and 158m32ch

154m50ch and 154m75ch

158m0ch and 158m32ch

156m0ch and 157m60ch

145m0ch and 145m40ch

147m40ch and 157m60ch

156m55ch and 157m60ch

153m73ch and 154m16ch

Changing Sleepers & 
Timbers

Manual Correction

P & D Maintenance

Survey Work

Technical Inspection

S&T Maintenance

IBJ Work

Point Heater Maintenance

Mobile Maintenance Train

Welding and Grinding

Mobile Maintenance Train

Technical Inspection

PL Stoneblowing

Technical Inspection

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9300632

W2021/9396297

W2021/9347018

W2021/9349873

W2021/7604918

W2021/9234063

W2021/9253571

W2021/9347136

W2021/7518077

W2021/9302776

W2021/7402018

W2021/7604818

W2021/7498979

W2021/7604773
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

18/01/22

18/01/22

19/01/22

19/01/22

20/01/22

20/01/22

21/01/22

21/01/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2834333

P2021/2851582

P2021/2851583

P2021/2851642

P2021/2851643

SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m27ch

0m4ch and 0m22ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Patrolling 

Structures Examination

S&T Work

S&T Work

S&T Work

Rail Testing and Lubrication

S&T Work

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

18/01/22

18/01/22

19/01/22

19/01/22

20/01/22

20/01/22

21/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7678174

W2021/7492164

W2021/7989974

W2021/7387923

W2021/7990221

W2021/8721368

W2021/7387813
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EAS_V_4_4_2022

2055 Sat

2055 Sat

2055 Sat

2205 Sat

2205 Sat

2205 Sat

2205 Sat

2205 Sat

1155 Sun

2210 Sun

2210 Sun

2210 Sun

17/01/22

17/01/22

17/01/22

16/01/22

17/01/22

17/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

0100 Mon

0100 Mon

0100 Mon

1155 Sun

0500 Mon

0500 Mon

1155 Sun

1155 Sun

2210 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Goods/Up

Down/Down 
Goods

Up & Down 
Branch

Down and Up 
Corby

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

ACE Sidings

Down and Up 
Main/Peterboroug
h
All Lines

Down and Up 
Corby

ACE Sidings

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden South Jn

Manton Jn

Syston North Jn

Syston South Jn

Syston East Jn

Manton Jn

Syston East Jn

Syston East Jn

Manton Jn

Manton Jn

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

Glaston Tunnel

Syston East Jn

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Melton Mowbray

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

P2021/3503750

P2021/3002804

DUDDING HILL/NEASDEN JN & ACTON CANAL 
WHARF SIGNAL BOXES TO REMAIN OPEN

2205 SAT TO 1155 SUN AND 2210 SUN TO 0500 
MON

NO BOOKED TRAFFIC.



1155 SUN TO 2210 SUN

CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.

EA1360
LN3219
LN3222
MD715

LN147
LN3234
LN3601
LN3615

6m30ch and 7m35ch

101m20ch and 102m40ch

12m52ch and 104m4ch

104m22ch and 106m5ch

89m40ch and 90m25ch

12m52ch and 105m5ch

104m22ch and 108m38ch

12m52ch and 104m4ch

Structures Work

Rail Changing 

Technical Inspection

Remove Rail Defects

PL Tamping

Technical Inspection

C21 Resleeper - High Output

Rail Testing and Lubrication

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8917818

W2021/9436709

W2021/7478618

W2021/9383870

W2021/9369649

W2021/7264868

W2021/7735318

W2021/7478360
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EAS_V_4_4_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0915 Sun

0915 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Cleethorpes
Slow
Up Cleethorpes 
Slow
Down Cleethorpes
Goods

Down Cleethorpes

Up Cleethorpes

Down/Up 
Habrough Chord

Up 
Killingholme/Up 
Immingham
Down 
Killingholme/Down
Immingham
Up 
Grimsby/Grimsby 
Light/Down 
Grimsby
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2
Up Cleethorpes 
Fast
Down Cleethorpes
Goods
Down Cleethorpes

Down Cleethorpes
Slow

Wrawby Jn

Wrawby Jn

Wrawby Jn

Ulceby South Jn

Brocklesby West Jn

Humber Road Jn

Holton Le Moor LC

Wrawby Jn

Wrawby Jn

Wrawby Jn

Barnetby East

Brocklesby West 
Jn

Grimsby Town

Habrough Jn

Immingham West 
Jn

Marsh West Jn

Wrawby Jn

Barnetby East

Barnetby East

New Barnetby LC

P2021/2843087 WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B94 OVER THE UP CLEETHORPES LINE



2350 SAT TO 0915 SUN

NO BOOKED SERVICES



0915 SUN TO 0200 MON



TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS



TAKE POSSESSION AROUND TRAIN 6T54 
STANDING AT SIGNAL BL8870 ON THE UP 
BARNETBY LINE.

LN200
LN225
LN728
LN736
LN740
LN741
LN742
LN744
LN752

12m55ch and 14m0ch

13m0ch and 14m0ch

96m0ch and 93m75ch

1m5ch and 101m30ch

99m60ch and 93m73ch

1m5ch and 104m10ch

104m30ch and 104m5ch

95m10ch and 94m60ch

0m11ch and 99m20ch

109m0ch and 93m73ch

104m40ch and 104m5ch

96m0ch and 94m30ch

19m30ch and 21m3ch

0m11ch and 99m20ch

105m5ch and 104m25ch

99m60ch and 99m20ch

In Connection With 
Engineering Work

Telecoms Maintenance

C75 S&C - Reballasting

Drainage Work

URFDO Inspections

S&T Maintenance

Welding and Grinding

Welding and Grinding

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

S&T Maintenance

S&T Work

URFDO Inspections

Structures Examination

CWR Stress Management 

S&T Maintenance

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7035166

W2021/9438919

W2021/6801369

W2021/7605335

W2021/9315469

W2021/9231473

W2021/9269447

W2021/9314806

W2021/7622971

W2021/7622972

W2021/9455622

W2021/9231422

W2021/9231476

W2021/9315407

W2021/9335130

W2021/9315436

W2021/9455722
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P2021/2843087 95m0ch and 94m40ch

104m5ch and 102m60ch

99m60ch and 98m60ch

Welding and Grinding

CWR Stress Management 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9269590

W2021/9315343
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Sidings No 11 to 
14
Washer Siding

Sidings No 1 to 10

Cauldwell Depot

EMU Stabling 
Siding

NDS Siding Nos. 
1/2
CE Siding No. 1

Jowett Sidings 
Nos. 15 to 19
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford Midland

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/2696724 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

37m0ch and 40m71ch

28m76ch and 29m60ch

33m60ch and 34m60ch

43m70ch and 45m60ch

34m49ch and 46m13ch

24m66ch and 37m0ch

48m9ch and 50m17ch

32m40ch and 33m40ch

24m66ch and 50m58ch

49m35ch and 50m20ch

37m0ch and 50m0ch

48m0ch and 50m58ch

31m20ch and 50m57ch

46m0ch and 50m20ch

OHL Work

Structures Work

Survey Work

Other E&P Work

Resignalling Work

Technical Inspection

OHL Renewals Work

CWR Stress Management 

Major Projects

S&T Renewal

Technical Inspection

Rail Changing 

Rail Testing and Lubrication

OHL Work

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7932970

W2021/9224615

W2021/9272777

W2021/9188789

W2021/9309628

W2021/7403429

W2021/7520145

W2021/9430639

W2021/7499925

W2021/9317853

W2021/7130086

W2021/7359676

W2021/9197373

W2021/8158219
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EAS_V_4_4_2022

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Up & Down Relief

Up & Down Slow

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Cricklewood 
Sidings
North Reception 
Road No1 & No2
Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down and Up 
Slow

Down and Up Fast

Down and Up 
Hendon

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Kentish Town Jn

Kentish Town Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Mill Hill Broadway

Mill Hill Broadway

Cricklewood South 
Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn North

Dock Jn South

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood 
South Jn

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2865552

P2021/3520061

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE MOORGATE 
LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SLW 
ARRANGEMENTS OVER THE DOWN FAST 
TO/FROM RADLETT JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND MILL HILL.



PANTOGRAPHS TO BE LOWERED ON ALL 
ELECTRIC ECS STABLED AT CRICKLEWOOD 
SIDINGS AND ST.PANCRAS 0205 SUN-0830 SUN.



0830 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN. 



NOTE: THAMESLINK 9S SERVICES TO DIVERT 
INTO KINGS CROSS: 12-CAR PLATFORM 
REQUIRED.

LN3201
LN3210
LN3213
LN3214
SO280

EA1320
LN115
LN3201
SO400

0m76ch and 3m56ch

1m40ch and 1m60ch

0m0ch and 2m15ch

1m65ch and 4m65ch

2m30ch and 4m65ch

1m30ch and 1m50ch

0m76ch and 1m60ch

0m0ch and 2m17ch

4m18ch and 4m60ch

1m65ch and 2m30ch

0m76ch and 2m0ch

1m20ch and 1m58ch

0m76ch and 1m60ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Commissioning Work

OHL Work

CWR Stress Management 

Station Work

S&C Grinding Train

Tunnel Work

Structures Work

Permanent Way Inspection

Track Maintenance

Technical Inspection

PL Tamping

S&T Work

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9461009

W2021/9462927

W2021/7507598

W2021/9444670

W2021/9433823

W2021/9320971

W2021/7594925

W2021/9444476

W2021/9369082

W2021/9462963

W2021/9461045

W2021/9456234

W2021/7382632

W2021/9386422
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2130 Tue

2130 Tue

2130 Tue

2130 Tue

26/01/22

26/01/22

26/01/22

26/01/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906622 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

72m0ch and 95m36ch

93m20ch and 95m36ch

88m9ch and 88m36ch

82m28ch and 86m43ch

92m12ch and 95m36ch

74m35ch and 82m23ch

90m0ch and 92m7ch

71m32ch and 72m40ch

78m55ch and 80m20ch

71m0ch and 95m36ch

70m73ch and 95m36ch

70m73ch and 74m30ch

70m73ch and 95m36ch

S&T Work

Renew Pads / Nylons

Installation of Fencing

C24 Rerail Resleeper - High 
Output

Flail Mowing Machine

Major Projects

Preparatory Work

Major Projects

Preparatory Work

Rail Testing and Lubrication

Technical Inspection

Follow Up Tamping

Track Maintenance

25/01/22

25/01/22

25/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7412457

W2021/9294787

W2021/9326764

W2021/7499037

W2021/9321721

W2021/7510424

W2021/7579372

W2021/9276478

W2021/7579025

W2021/7412671

W2021/7412444

W2021/7568322

W2021/9430921
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Version 4.4

EAS_V_4_4_2022

2130 Wed

2130 Wed

2130 Wed

2130 Wed

27/01/22

27/01/22

27/01/22

27/01/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906623 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

82m28ch and 86m43ch

92m12ch and 95m36ch

72m0ch and 95m36ch

78m55ch and 80m20ch

70m73ch and 74m30ch

70m73ch and 95m36ch

93m20ch and 95m36ch

71m32ch and 72m40ch

88m9ch and 88m36ch

74m35ch and 82m23ch

90m0ch and 92m7ch

70m73ch and 95m36ch

71m0ch and 95m36ch

C24 Rerail Resleeper - High 
Output

Flail Mowing Machine

S&T Work

Preparatory Work

Follow Up Tamping

Track Maintenance

Renew Pads / Nylons

Major Projects

Installation of Fencing

Major Projects

Preparatory Work

Technical Inspection

Rail Testing and Lubrication

26/01/22

26/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499011

W2021/9321462

W2021/7412458

W2021/7579221

W2021/7568082

W2021/9430922

W2021/9294950

W2021/9276583

W2021/9326657

W2021/7510306

W2021/7579272

W2021/7412448

W2021/7412624
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EAS_V_4_4_2022

2130 Thu

2130 Thu

2130 Thu

2130 Thu

28/01/22

28/01/22

28/01/22

28/01/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906624 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

93m20ch and 95m36ch

72m0ch and 95m36ch

70m73ch and 74m30ch

74m35ch and 82m23ch

78m55ch and 80m20ch

90m0ch and 92m7ch

71m32ch and 72m40ch

82m28ch and 86m43ch

71m0ch and 95m36ch

70m73ch and 95m36ch

70m73ch and 95m36ch

92m12ch and 95m36ch

Renew Pads / Nylons

S&T Work

Follow-Up Work

Major Projects

Preparatory Work

Preparatory Work

Major Projects

C24 Rerail Resleeper - High 
Output

Rail Testing and Lubrication

Track Maintenance

Technical Inspection

Flail Mowing Machine

27/01/22

27/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9294952

W2021/7412414

W2021/7579371

W2021/7510307

W2021/7579270

W2021/7579273

W2021/9276584

W2021/7499038

W2021/7412626

W2021/9430923

W2021/7412449

W2021/9321725
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EAS_V_4_4_2022

2200 Sat

2200 Sat

2300 Sat

0020 Sun

0020 Sun

1500 Sun

0030 Sun

0030 Sun

0030 Sun

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

24/01/22

23/01/22

23/01/22

23/01/22

0500 Mon

0500 Mon

0020 Sun

0700 Sun

1020 Sun

0330 Mon

1500 Sun

1500 Sun

1500 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Up Slow

Down Slow

Up Slow

Down Slow

Down and Up 
Erewash Fast

Mapperley Goods 
Branch

Down Toton 
Goods

Loughborough North
Jn (inc.)

Loughborough North
Jn (inc.)

Loughborough 
South Jn

Loughborough 
South Jn

Loughborough 
South Jn

Trowell South Jn

Stanton & Staveley 
Sidings

Toton North Jn

Mountsorrel

Sileby Jn

Barrow-Upon-
Soar

Sileby Jn

Barrow-Upon-
Soar

Long Eaton Jn

Toton North Jn

Toton South Jn

P2021/2912392

P2021/2875866

2200 SAT TO 0020 SUN AND 1020 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. [3]MINS REQUIRED IN DOWN 
TRAINS APPROACHING LOUGHBOROUGH DUE 
TO SAFETY TSR.



0020 SUN TO 1020 SUN

UP TRAINS TO RE-TIMED TO TRAVEL OVER THE 
UP SLOW LINE NO ROUTE FOR DOWN TRAINS. 



NOTE: THROUGHOUT POSSESSION ACCESS 
MAINTAINED TO MOUNTSORREL SIDINGS 
TO/FROM THE SOUTH BUT NO EGRESS TO THE 
NORTH: DOWN SERVICES EX-MOUNTSORREL TO 
RUN-ROUND AT HUMBERSTONE ROAD YARD.

TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY.



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.

LN3201

LN3207

107m55ch and 111m60ch

121m10ch and 122m60ch

121m10ch and 122m60ch

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

C30-59 Renewals 
Miscellaneous

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7688022

W2021/7468257

W2021/7468261
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EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2021/2895713 PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ENFIELD TOWN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CHINGFORD AND CS



WEST ANGLIA SERVICES TO RUN VIA 
TOTTENHAM HALE / COPPERMILL JN AND 
STRATFORD 



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

NLL CYCLIC TYPE 8 ROTR

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

6m28ch and 9m35ch

5m5ch and 10m33ch

2m0ch and 2m40ch

5m0ch and 10m33ch

3m50ch and 13m65ch

4m52ch and 6m77ch

6m0ch and 8m0ch

6m0ch and 8m61ch

5m5ch and 8m60ch

4m52ch and 10m33ch

7m60ch and 8m10ch

1m40ch and 1m70ch

7m25ch and 11m35ch

1m0ch and 1m41ch

1m0ch and 4m40ch

5m0ch and 10m33ch

3m50ch and 7m73ch

Remove Rail Defects

URFDO Inspections

Survey Work

P & D Maintenance

OHL Work

S&T Maintenance

Survey Work

Survey Work

Preparatory Work

Remove Rail Defects

Structures Work

Verse Testing

Structures Work

Remove Rail Defects

Remove Rail Defects

Station Work

OHL Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9335484

W2021/7468528

W2021/9345000

W2021/9187166

W2021/9321022

W2021/7937118

W2021/9341720

W2021/9341731

W2021/9257127

W2021/7252291

W2021/9344171

W2021/9322062

W2021/9184855

W2021/9244124

W2021/9335430

W2021/9301490

W2021/8422318
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EAS_V_4_4_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2895713

P2021/2910701 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

4m52ch and 10m33ch

10m0ch and 11m38ch

3m7ch and 4m30ch

11m6ch and 11m38ch

2m35ch and 2m55ch

0m45ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Other E&P Work

Structures Work

Structures Work

Structures Examination

Structures Work

Track Maintenance

Track Maintenance

URFDO Inspections

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7386147

W2021/9344156

W2021/9344128

W2021/9194826

W2021/9345093

W2021/7510036

W2021/7397788

W2021/7475445
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2862821 SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



GTR TO STABLE IN PLATFORM 3 AT 
BLACKFRIARS



PLATFORM 4 AT BLACKFRIARS TO BE 
OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO OPERATE THE FOLLOWING:


2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN)

HORSHAM TO LONDON BRIDGE LL TO RUN AS 
BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE

LN3213
SO280

0m42ch and 3m15ch

3m38ch and 3m55ch

0m4ch and 0m22ch

3m34ch and 3m62ch

3m25ch and 4m0ch

3m40ch and 3m55ch

0m65ch and 1m47ch

3m28ch and 3m60ch

1m0ch and 3m15ch

3m25ch and 4m21ch

3m25ch and 4m21ch

0m45ch and 0m75ch

0m20ch and 0m35ch

3m20ch and 3m52ch

1m35ch and 1m55ch

2m35ch and 2m75ch

0m60ch and 0m75ch

Track Maintenance

Structures Work

Structures Examination

Structures Examination

S&T Renewal

Platform Enhancements

Other E&P Work

Survey Work

Resignalling Work

Resignalling Work

PL Stoneblowing

Structures Work

Survey Work

Structures Work

Other E&P Work

PL Stoneblowing

Structures Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7678120

W2021/9097187

W2021/7496371

W2021/9312750

W2021/9261129

W2021/9191932

W2021/9090510

W2021/9283961

W2021/8059471

W2021/7707270

W2021/7789469

W2021/8449919

W2021/9243448

W2021/9400842

W2021/9295690

W2021/9265418

W2021/8981568
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

23/01/22

23/01/22

23/01/22

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Up & Down 
Lichfield TV Chord

Down and Up 
Main/Lichfield/Lich
field Single
All Lines

Lichfield Trent Valley

Wichnor Jn

Lichfield Trent Valley
Jn

Lichfield Trent 
Valley Jn

Wylde Green

P2021/2862821

P2021/3501924 LN3340
MD340
MD355

0m0ch and 0m23ch

0m18ch and 0m38ch

0m20ch and 0m35ch

0m0ch and 0m37ch

3m20ch and 4m21ch

4m72ch and 18m10ch

18m40ch and 19m10ch

4m72ch and 17m0ch

12m65ch and 18m6ch

OHL Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Medium Refurb

Track Maintenance

Patrolling 

CWR Stress Management 

Off Track Work

S&T Maintenance

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9191303

W2021/9289835

W2021/9289837

W2021/9213982

W2021/8013270

W2021/9442130

W2021/9209819

W2021/9460065

W2021/9456183
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2240 Fri

2240 Fri

2145 Mon

2245 Mon

0500 Tue

07/02/22

07/02/22

31/01/22

01/02/22

01/02/22

0610 Mon

0610 Mon

2245 Mon

0500 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

Down Main

Up Main

Down and Up 
Main

All Lines

Down and Up 
Main

Hubberts Bridge LC 
MGH

Sleaford West Jn

Wickenby LC

Pelham Street Jn

Wickenby LC

Sleaford East Jn

Ancaster

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2021/2875810

P2021/3212961

P2021/2993045

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.



FREIGHT TRAFFIC TO/FROM BOSTON DOCKS 
CANCELLED.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON 
AND BETWEEN PETERBOROUGH AND LINCOLN.



NO ACCESS TO/FROM SLEAFORD STATION 0700 
SAT TO 1000 SUN: TRAINS TO RUN VIA THE 
SLEAFORD AVOIDING LINE.



FREIGHT TRAFFIC TO/FROM BOSTON DOCKS 
CANCELLED.

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN175
LN180
LN185

LN185

LN200
LN728

125m0ch and 133m40ch

117m20ch and 118m40ch

116m50ch and 116m70ch

13m10ch and 25m3ch

35m25ch and 41m2ch

19m0ch and 21m0ch

35m50ch and 38m0ch

14m60ch and 18m10ch

22m5ch and 24m50ch

25m53ch and 30m35ch

21m0ch and 21m20ch

20m44ch and 25m60ch

C16 Rerail Resleeper 
(Concrete)

Rail Adjusting

LC  Work

Remove Rail Defects

Flail Mowing Machine

Survey Work

PL Tamping

Rail Depth Inspections

PL Tamping

C24 Rerail Resleeper - High 
Output

Welding and Grinding

S&T Maintenance

04/02/22

04/02/22

31/01/22

31/01/22

01/02/22

44Week

W2021/7935721

W2021/9460876

W2021/7768619

W2021/7625224

W2021/7501127

W2021/9311070

W2021/7495728

W2021/9315017

W2021/7499310

W2021/7499230

W2021/9328237

W2021/9234027SUPERSEDED B
Y C

PPP

Page 86 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2145 Tue

2245 Tue

0500 Wed

01/02/22

02/02/22

02/02/22

2245 Tue

0500 Wed

0545 Wed

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main/Barnetby

Down and Up 
Main

Wickenby LC

Pelham Street Jn

Wickenby LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2021/2993046 TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN200
LN728

13m10ch and 24m60ch

40m0ch and 41m0ch

25m0ch and 25m48ch

25m53ch and 30m35ch

22m5ch and 23m70ch

20m44ch and 25m60ch

19m0ch and 21m0ch

35m25ch and 41m2ch

14m60ch and 18m10ch

21m0ch and 21m20ch

Remove Rail Defects

PL Tamping

Remove Rail Defects

C24 Rerail Resleeper - High 
Output

PL Tamping

S&T Maintenance

Survey Work

Flail Mowing Machine

Rail Depth Inspections

Welding and Grinding

01/02/22

01/02/22

02/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7625273

W2021/7495729

W2021/7499317

W2021/7499276

W2021/7500683

W2021/9234041

W2021/9311125

W2021/7501132

W2021/9315132

W2021/9328285

Week 44  - Continued

SUPERSEDED B
Y C

PPP

Page 87 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2145 Wed

2245 Wed

0500 Thu

02/02/22

03/02/22

03/02/22

2245 Wed

0500 Thu

0545 Thu

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
Main

Wickenby LC

Pelham Street Jn

Wickenby LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2021/2993047 TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN200
LN728

13m10ch and 25m3ch

20m44ch and 25m60ch

35m25ch and 41m2ch

19m0ch and 21m0ch

17m45ch and 18m10ch

38m0ch and 38m60ch

21m0ch and 21m20ch

19m30ch and 20m50ch

25m53ch and 30m35ch

Remove Rail Defects

S&T Maintenance

Flail Mowing Machine

Survey Work

Rail Depth Inspections

Remove Rail Defects

Welding and Grinding

PL Tamping

C24 Rerail Resleeper - High 
Output

02/02/22

02/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7625226

W2021/9234042

W2021/7501041

W2021/9310857

W2021/9315185

W2021/9446585

W2021/9328200

W2021/7500685

W2021/7499233
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EAS_V_4_4_2022

2145 Thu

2245 Thu

0500 Fri

2200 Sat

03/02/22

04/02/22

04/02/22

31/01/22

2245 Thu

0500 Fri

0545 Fri

0230 Mon

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

P2021/2993048

P2021/2986964

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN200
LN728

LN200

13m10ch and 25m3ch

35m25ch and 41m2ch

21m0ch and 21m20ch

20m44ch and 25m60ch

17m45ch and 18m10ch

17m50ch and 19m40ch

25m53ch and 30m35ch

19m0ch and 21m0ch

25m53ch and 30m35ch

Remove Rail Defects

Flail Mowing Machine

Welding and Grinding

S&T Maintenance

Rail Depth Inspections

PL Tamping

C24 Rerail Resleeper - High 
Output

Survey Work

C24 Rerail Resleeper - High 
Output

03/02/22

03/02/22

04/02/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7625227

W2021/7501135

W2021/9328333

W2021/9234043

W2021/9315194

W2021/7500499

W2021/7499235

W2021/9310858

W2021/7499084
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/2911075 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

48m25ch and 49m40ch

34m45ch and 35m55ch

32m70ch and 50m54ch

37m0ch and 50m0ch

41m40ch and 43m10ch

34m49ch and 46m13ch

48m0ch and 50m58ch

40m0ch and 40m60ch

50m0ch and 50m50ch

37m0ch and 50m0ch

32m25ch and 37m65ch

46m18ch and 50m58ch

28m76ch and 29m60ch

49m35ch and 50m20ch

48m0ch and 50m58ch

46m18ch and 47m75ch

OHL Work

Other E&P Work

Point Heater Maintenance

Technical Inspection

Permanent Way Inspection

Resignalling Work

S&C Unit Renewal 
(Maintenance Only)

Development Walkout

S&T Work

Survey Work

OHL Renewals Work

OHL Work

Structures Work

S&T Renewal

Rail Testing and Lubrication

Other E&P Work

S&T Renewal

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7417602

W2021/9188693

W2021/7421185

W2021/7130468

W2021/7421135

W2021/9309629

W2021/7417688

W2021/9274011

W2021/9362931

W2021/9344629

W2021/7622170

W2021/7935218

W2021/9233071

W2021/9317911

W2021/9337470

W2021/9340403

W2021/9344992
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EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0900 Fri

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

04/02/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0315 Mon

0315 Mon

0545 Mon

0545 Mon

0955 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down & Up Brent 
Curve

Down Hendon

Up Hendon

Down Fast

Up Fast

Hendon Chord

Down Slow

Up Slow

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Sharnbrook Jn

P2021/2911075

P2021/3253501

P2021/2887307

P2021/3090003

2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN115
LN3201
SO400

LN3201
LN3222

LN3201

40m47ch and 41m60ch

31m20ch and 37m0ch

31m11ch and 35m45ch

31m11ch and 46m13ch

0m0ch and 0m0ch

12m22ch and 14m43ch

5m8ch and 9m40ch

5m20ch and 6m25ch

5m70ch and 6m25ch

58m30ch and 64m0ch

Technical Inspection

Vegetation Clearance (Non-
Flail)

Major Projects

S&T Work

Vegetation Clearance

C16 Rerail Resleeper 
(Concrete)

Station Construction

Major Projects

Permanent Way Inspection

31/01/22

31/01/22

31/01/22

31/01/22

29/01/22

29/01/22

29/01/22

29/01/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7421047

W2021/7512769

W2021/7567818

W2021/8416868

W2021/9197984

W2021/7701932

W2021/7548618

W2021/9365740

W2021/7416831
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0855 Sun

0855 Sun

0650 Sun

0855 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

RTC Sidings 
South

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Way & Works Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Sawley LC

Way & Works Jn

Way & Works Jn

P2021/2875388

P2021/2875328

0040 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

119m40ch and 120m47ch

119m40ch and 120m40ch

119m40ch and 120m47ch

119m60ch and 120m13ch

119m41ch and 120m54ch

119m64ch and 120m12ch

127m10ch and 127m25ch

127m56ch and 127m70ch

127m70ch and 127m73ch

126m25ch and 126m50ch

125m60ch and 128m23ch

Survey Work

Vegetation Clearance (Non-
Flail)

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Technical Inspection

PL Stoneblowing

Structures Work

Mobile Maintenance Train

Point Heater Maintenance

Structures Work

Scrap Removal

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9440601

W2021/9281846

W2021/7547588

W2021/9312519

W2021/7548171

W2021/7534370

W2021/8492719

W2021/7414122

W2021/7538022

W2021/9196769

W2021/7537516
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EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

1900 Sun

1900 Sun

1900 Sun

0045 Mon

31/01/22

31/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0300 Mon

0300 Mon

0810 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Down and Up 
North London

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Crouch Hill

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Junction Road Jn

Upper Holloway

Gospel Oak

P2021/2887242 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK.

ARL TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT STRATFORD. 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

FREIGHT SERVICES TO BE RETIMED.

NLL CYCLIC TYPE 17

EA1290
EA1300
EA1370
LN165
LN3210

1m7ch and 1m35ch

5m22ch and 6m12ch

0m10ch and 3m20ch

1m7ch and 1m35ch

1m7ch and 1m35ch

5m22ch and 6m12ch

5m22ch and 6m12ch

1m7ch and 1m47ch

6m65ch and 8m45ch

1m7ch and 1m47ch

0m50ch and 6m70ch

5m0ch and 6m0ch

2m0ch and 2m42ch

URFDO Inspections

Structures Work

Resignalling Work

URFDO Inspections

Track Maintenance

S&T Points

S&T Points

Safety & Environment Work

Vegetation Clearance

Safety & Environment Work

P & D Maintenance

P-Way Maintenance

Commissioning Work

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8687931

W2021/8337670

W2021/7508662

W2021/8688026

W2021/7398341

W2021/7427631

W2021/7425386

W2021/9259010

W2021/9403239

W2021/9259034

W2021/9410008

W2021/9471072

W2021/7507625
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2835121 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

0m4ch and 0m22ch

Patrolling 

Structures Examination

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7678218

W2021/9184810
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2240 Fri

2240 Fri

07/02/22

07/02/22

0610 Mon

0610 Mon

Possession

Possession

All Lines

Down Main

Up Main

Hubberts Bridge LC 
MGH

Sleaford West Jn

Sleaford East Jn

Ancaster

P2021/2875810

P2021/3212961

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.



FREIGHT TRAFFIC TO/FROM BOSTON DOCKS 
CANCELLED.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON 
AND BETWEEN PETERBOROUGH AND LINCOLN.



NO ACCESS TO/FROM SLEAFORD STATION 0700 
SAT TO 1000 SUN: TRAINS TO RUN VIA THE 
SLEAFORD AVOIDING LINE.



FREIGHT TRAFFIC TO/FROM BOSTON DOCKS 
CANCELLED.

LN175
LN180
LN185

LN185

125m0ch and 133m40ch

117m20ch and 118m40ch

116m50ch and 116m70ch

C16 Rerail Resleeper 
(Concrete)

Rail Adjusting

LC  Work

04/02/22

04/02/22

45Week

W2021/7935721

W2021/9460876

W2021/7768619
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/3154521 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

34m49ch and 46m13ch

32m55ch and 46m13ch

28m76ch and 29m60ch

49m35ch and 50m20ch

30m13ch and 30m26ch

48m40ch and 50m56ch

47m0ch and 50m58ch

48m40ch and 49m10ch

16m0ch and 16m10ch

32m55ch and 35m53ch

Resignalling Work

Major Projects

Structures Work

S&T Renewal

Station Work

S&C Maintenance

OHL Work

S&T Renewal

Station Work

Other E&P Work

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9309630

W2021/7613468

W2021/9236700

W2021/9358120

W2021/9385775

W2021/9332794

W2021/8158318

W2021/9329934

W2021/9288335

W2021/9190511
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0855 Sun

0855 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

1200 Sun

0855 Sun

0855 Sun

0855 Sun

1200 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down Fast

Up Fast

Down Hendon

Up Hendon

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Radlett Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood 
South Jn

P2021/2875341 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL. 



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. 



NO ACCESS TO/FROM DUDDING HILL JN 2340 
SAT TO 1200 SUN.

LN3201
LN3210
LN3213
LN3219
LN3222

0m29ch and 23m76ch

5m10ch and 7m70ch

16m60ch and 17m75ch

6m30ch and 8m65ch

16m47ch and 18m75ch

16m60ch and 19m35ch

5m10ch and 6m10ch

3m30ch and 5m25ch

0m27ch and 7m10ch

0m27ch and 3m60ch

19m50ch and 21m15ch

0m27ch and 16m40ch

14m20ch and 15m5ch

0m27ch and 14m33ch

14m23ch and 14m35ch

0m29ch and 23m76ch

9m65ch and 10m5ch

Rail Testing and Lubrication

Vegetation Clearance

Survey Work

Resignalling Work

Vegetation Clearance

IBJ Work

S&T Work

Drainage Work

Technical Inspection

Remove Rail Defects

Vegetation Clearance

Point Heater Maintenance

S&C Tamping

Permanent Way Inspection

Other E&P Work

OHL Inspection

Drainage Work

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7478396

W2021/9342150

W2021/9355979

W2021/9330752

W2021/9198630

W2021/9478933

W2021/7478586

W2021/9227019

W2021/7478527

W2021/7478303

W2021/8742971

W2021/7478579

W2021/7478580

W2021/7478392

W2021/9355939

W2021/9332640

W2021/9178002
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2200 Sat

2200 Sat

2200 Sat

0005 Sun

0005 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

1400 Sun

1400 Sun

1400 Sun

0750 Sun

0945 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Up Slow

Down Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Sharnbrook Jn

Harrowden Jn

Sharnbrook Jn

Wellingborough

Wellingborough

Harrowden Jn

Sharnbrook Jn

P2021/2875341

P2021/2911586 2200 SAT TO 0005 SUN AND 0945 SUN TO 1400 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



0005 SUN TO 0750 SUN 

NO BOOKED TRAFFIC.



0750 SUN TO 0945 SUN

NO ROUTE FOR DOWN TRAINS. (NOTE: NO 
BOOKED DOWN TRAFFIC DUE TO ADJACENT 
POSSESSION P2021/3154521).

LN3201

6m75ch and 7m65ch

0m27ch and 9m60ch

14m13ch and 19m40ch

5m20ch and 6m25ch

1m0ch and 2m0ch

15m12ch and 15m25ch

6m60ch and 8m27ch

58m20ch and 63m0ch

64m40ch and 65m45ch

62m60ch and 65m45ch

Follow-Up Work

OHL Renewals Work

OHL Work

Station Construction

Other E&P Work

Station Work

OHL Renewals Work

C24 Rerail Resleeper - High 
Output

Major Projects

Survey Work

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9486428

W2021/7556873

W2021/9324747

W2021/7552873

W2021/9259820

W2021/9338936

W2021/9284969

W2021/7498994

W2021/9344691

W2021/9460257
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0915 Sun

0915 Sun

0655 Sun

0655 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow
Up Nottingham 
Slow
Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham/Nottin
gham Fast
Beeston down 
sidings 1
Runround sidings 
2
McIntyres Siding

Meadow Lane Jn

Mansfield Jn

Meadow Lane Jn

Sheet Stores Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Beeston South Jn

Lenton South Jn

Attenborough Jn

Beeston South Jn

East Midlands 
Parkway

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Beeston South Jn

P2021/2875383 0050 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3249
LN3252
LN3261
LN3264

121m20ch and 125m45ch

121m36ch and 123m18ch

119m42ch and 121m5ch

118m16ch and 119m34ch

125m60ch and 125m64ch

119m51ch and 121m15ch

120m70ch and 124m70ch

118m58ch and 119m33ch

Changing Sleepers & 
Timbers

PL Tamping

Technical Inspection

S&C Tamping

Permanent Way Inspection

CWR Stress Management 

Point Heater Maintenance

Vegetation Clearance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7526673

W2021/7533907

W2021/7614319

W2021/7503088

W2021/9374993

W2021/7613881

W2021/7387013

W2021/9188790
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Sun

0050 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0835 Sun

0750 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage 
+Detonators
BLOCKED To
A/C Electric 
Trains
Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up T&H

Platform 3

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Junction Road Jn

Hampstead Heath

South Tottenham

Harringay Park Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Gospel Oak Jn

Gospel Oak

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2910454

P2021/2910703

P2021/2912921

TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3
PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3


NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m9ch and 1m35ch

1m9ch and 1m35ch

1m7ch and 1m35ch

2m42ch and 4m0ch

2m45ch and 5m0ch

1m7ch and 1m35ch

4m0ch and 4m50ch

0m66ch and 3m25ch

0m4ch and 0m22ch

Track Maintenance

URFDO Inspections

Track Maintenance

Structures Examination

Tamping

URFDO Inspections

Ground 
Investigation/Automatic 
Ballast Sampling

Patrolling 

Structures Examination

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7868969

W2021/8690127

W2021/7398626

W2021/9326738

W2021/7637071

W2021/8690129

W2021/9360274

W2021/8183468

W2021/9285441
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Mon

0025 Mon

0900 Fri

2130 Mon

2130 Mon

2130 Mon

2130 Mon

14/02/22

14/02/22

18/02/22

15/02/22

15/02/22

15/02/22

15/02/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0955 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Sidings 
Possession

Protected 
Path

Line 
Blockage + 
EPR

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Maintenance 
Siding

East Coast 
Mainline 
Connection

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Dock Jn South

York Way North Jn

Wellingborough 
South Jn

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

St. Pancras 
International

St. Pancras 
International

Sharnbrook Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/3306261

P2021/3144361

P2021/2906625

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

EA1320
LN115
LN3201
SO400

LN3201

LN3201
LN3601

0m0ch and 0m0ch

58m30ch and 64m0ch

70m73ch and 95m36ch

72m0ch and 95m36ch

70m73ch and 95m36ch

78m55ch and 95m36ch

73m40ch and 75m20ch

71m0ch and 95m36ch

70m73ch and 75m20ch

76m55ch and 83m7ch

70m73ch and 74m25ch

90m4ch and 95m36ch

70m73ch and 95m36ch

S&T Work

Permanent Way Inspection

Technical Inspection

S&T Work

Signalling Power 
Maintenance

Major Projects

Major Projects

Rail Testing and Lubrication

Major Projects

C24 Rerail Resleeper - High 
Output

Follow-Up Work

Follow Up Tamping

Track Maintenance

14/02/22

14/02/22

18/02/22

14/02/22

14/02/22

14/02/22

14/02/22

46Week

W2021/8658219

W2021/7442970

W2021/7447315

W2021/7447726

W2021/9398287

W2021/9377233

W2021/9389428

W2021/7449559

W2021/7705169

W2021/7687122

W2021/8330071

W2021/7686669
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EAS_V_4_4_2022

2130 Tue

2130 Tue

2130 Tue

2130 Tue

16/02/22

16/02/22

16/02/22

16/02/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906626 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

70m73ch and 74m25ch

70m73ch and 78m50ch

73m40ch and 75m20ch

72m0ch and 95m36ch

71m0ch and 95m36ch

70m73ch and 95m36ch

70m73ch and 95m36ch

70m73ch and 95m36ch

90m4ch and 95m36ch

78m55ch and 83m7ch

78m55ch and 95m36ch

Follow-Up Work

Major Projects

Major Projects

S&T Work

Rail Testing and Lubrication

Track Maintenance

Technical Inspection

Signalling Power 
Maintenance

Follow-Up Work

C24 Rerail Resleeper - High 
Output

Major Projects

15/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8332620

W2021/7707669

W2021/9389524

W2021/7447594

W2021/7449870

W2021/9460077

W2021/7447568

W2021/9398392

W2021/7442458

W2021/7687074

W2021/9377250
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EAS_V_4_4_2022

2130 Wed

2130 Wed

2130 Wed

2130 Wed

17/02/22

17/02/22

17/02/22

17/02/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906627 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

70m73ch and 74m25ch

78m55ch and 92m30ch

70m73ch and 78m50ch

71m0ch and 95m36ch

78m55ch and 95m36ch

77m40ch and 78m40ch

72m0ch and 95m36ch

70m73ch and 95m36ch

70m73ch and 95m36ch

Follow-Up Work

C24 Rerail Resleeper - High 
Output

Major Projects

Rail Testing and Lubrication

Major Projects

Major Projects

S&T Work

Technical Inspection

Signalling Power 
Maintenance

16/02/22

16/02/22

16/02/22

16/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8332769

W2021/7687720

W2021/7707718

W2021/7449871

W2021/9377251

W2021/9389457

W2021/7447736

W2021/7447485

W2021/9398401
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EAS_V_4_4_2022

2130 Thu

2130 Thu

2130 Thu

2130 Thu

18/02/22

18/02/22

18/02/22

18/02/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Main/Fast

Up & Down Slow

Up Corby/Slow

Down Slow/Corby

Wigston North Jn

Wigston South Jn

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

P2021/2906628 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3601

88m75ch and 92m30ch

70m73ch and 74m25ch

70m73ch and 95m36ch

79m10ch and 84m10ch

71m0ch and 95m36ch

72m0ch and 95m36ch

70m73ch and 86m31ch

70m73ch and 95m36ch

76m55ch and 82m38ch

87m45ch and 95m36ch

C24 Rerail Resleeper - High 
Output

Follow-Up Work

Technical Inspection

Major Projects

Rail Testing and Lubrication

S&T Work

Major Projects

Signalling Power 
Maintenance

Follow-Up Work

Major Projects

17/02/22

17/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7687771

W2021/8332921

W2021/7447569

W2021/9389635

W2021/7449782

W2021/7447690

W2021/7707719

W2021/9398406

W2021/7919221

W2021/9377252
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EAS_V_4_4_2022

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0710 Sun

0710 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

1400 Sun

0030 Sun

0710 Sun

0030 Sun

1400 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

1400 Sun

1400 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up & Down Goods

Down and Up Fast

Up & Down 
Peterborough

Up & Down Slow

Humberstone Rd 
Sidings
Reception Line

Platform 1

Platform 4

Platform 2

Platform 3

Down and Up Fast

Up & Down Slow

Down Slow

Up Slow

Carriage Sidings

Down and Up Fast

Up & Down Slow

Humberstone Road 
Jn

Sileby Jn

Syston South Jn

Syston South Jn

Humberstone Road 
Jn

Leicester

Sileby Jn

Syston South Jn

Syston North Jn

Leicester

Sileby Jn

Syston South Jn

Leicester North 
Jn

Syston East Jn

Leicester North 
Jn

Leicester North 
Jn

Leicester

Leicester South 
Jn

Syston South Jn

Leicester

Leicester North 
Jn

Leicester North 
Jn

P2021/2912569 2200 SAT TO 0030 SUN AND 0710 SUN TO 1400 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SINGLE 
UP & DOWN SLOW LINE BETWEEN LEICESTER 
NORTH JN AND SYSTON SOUTH JN, THENCE 
OVER THE DOWN AND UP SLOW LINES BETWEEN
SYSTON SOUTH JN AND SILEBY JN.



0030 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



NOTE: NO ACCESS TO/FROM HUMBERSTONE 
ROAD YARD THROUGHOUT POSSESSION 2200 
SAT-1400 SUN WITH ALL LINES AT 
HUMBERSTONE ROAD YARD REQUIRING TO BE 
CLEAR OF STOCK.

LN3201
LN3615

98m40ch and 98m71ch

99m40ch and 104m30ch

98m28ch and 99m35ch

98m28ch and 99m35ch

98m28ch and 99m35ch

99m40ch and 104m30ch

98m60ch and 99m5ch

99m9ch and 104m0ch

Structures Examination

C24 Rerail Resleeper - High 
Output

Structures Work

Structures Work

Survey Work

Survey Work

S&T Work

Permanent Way Inspection

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9364238

W2021/7904468

W2021/9209066

W2021/9268132

W2021/9366903

W2021/9367068

W2021/7060625

W2021/9406320
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2305 Mon

2305 Mon

2335 Sat

2335 Sat

0200 Sun

0200 Sun

0200 Sun

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0500 Tue

0500 Tue

1000 Sun

0200 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Goods

Down and Up Fast

Up & Down Slow

Humberstone 
Road Sidings
Reception Line

Up Slow

Down Slow

Brush Sidings

Down and Up 
Grantham

Down and Up 
Newark

Down and Up 
Newark

Platform 6

Platform 7

Eastcroft Down 
Siding

Humberstone Road 
Jn

Sileby Jn

Syston South Jn

Humberstone Road 
Jn

Loughborough North
Jn (inc.)

Loughborough North
Jn

Radcliffe

Bleasby LC (MCB-
OD)

Bleasby LC (MCB-
OD)

Nottingham

Nottingham East Jn

Humberstone 
Road Jn

Leicester North 
Jn

Leicester North 
Jn

Humberstone 
Road Jn

Loughborough

Loughborough

Netherfield Jn

Nottingham East 
Jn

Nottingham

Nottingham

P2021/3052592

P2021/3579523

P2021/2875336

TRAINS RE-TIMED TO TRAVEL OVER THE UP & 
DOWN SLOW LINE BETWEEN LEICESTER NORTH 
JN AND SYSTON SOUTH JN, AND THEN OVER THE
SLOW LINES BETWEEN SYSTON SOUTH JN AND 
SILEBY JN.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD. HUMBERSTONE ROAD NO.5 TOP SIDING 
TO BE KEPT CLEAR.

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN SILEBY JN AND TRENT SOUTH JN

2335 SAT TO 0200 SUN

NO BOOKED TRAFFIC



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 6 AND 7 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 6 AND 7 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201

LN3201

LN3204
LN3625
LN3635

99m47ch and 104m30ch

111m55ch and 112m25ch

1m10ch and 3m5ch

123m74ch and 2m35ch

123m40ch and 0m45ch

4m16ch and 5m47ch

Follow-Up Work

Remove Rail Defects

In Connection With 
Engineering Work

Preparatory Work

S&C Unit Renewal 
(Maintenance Only)

PL Tamping

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7918169

W2021/9529626

W2021/7826219

W2021/7804720

W2021/7544222

W2021/7588078
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2835053

P2021/2851584

P2021/2851585

P2021/2851644

P2021/2851645

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m27ch

0m4ch and 0m22ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Patrolling 

Structures Examination

S&T Work

S&T Work

S&T Work

S&T Work

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8229818

W2021/9307069

W2021/7442785

W2021/7442786

W2021/7442822

W2021/7442748
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EAS_V_4_4_2022

2240 Sat

2240 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0235 Sun

0830 Sun

0830 Sun

0525 Sun

0725 Sun

0525 Sun

0725 Sun

0525 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
March/Platform 7
Up March/Platform
6
Two Way Goods 
Line

Down 
Slow/Stamford 
(Platform 5)
Up Werrington

Up Stamford 
(Platform 4)

Down Werrington

March 
Independent

Down Fast

Down Spalding

Up Spalding

South Up 
Departure/North 
Up Arrival
South Down 
Arrival/North 
Down Departure
Up Slow

Down Fast

Up Fast

Shunt Line

Up Slow 
No.2/Platform 2

Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Spur

Peterborough North

Peterborough 
Station

Helpston Jn

Marholm Jn

Peterborough South

Glinton Jn

Peterborough

Werrington Jn

Glinton Jn

New England North

Helpston Jn

Eastfield

Peterborough 
Station

Peterborough

Kings Dyke

Peterborough 
Station

Fletton Jn

Glinton Jn

Helpston Jn

Marholm Jn

Peterborough

Peterborough 
South

Werrington Jn

Eastfield

Fletton Jn

Peterborough 
North

Peterborough 
Station

Peterborough

P2021/2735225 TRAINS TO START/TERMINATE IN 
PETERBOROUGH PLATFORMS 1 OR 2



BETWEEN 2240 SAT TO 0235 SUN, AND BETWEEN
0725 SUN TO 0830 SUN

ACCESS TO/EGRESS FROM SPITAL SIDINGS IS 
MAINTAINED



BETWEEN 0001 SUN TO 0830 SUN

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS THROUGHOUT



BETWEEN 0001 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH SOUTH BEFORE CROSSING 
INTO PLATFORM 1

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
LINE BETWEEN PETERBOROUGH AND NEW 
ENGLAND NORTH



BETWEEN 0235 SUN TO 0500 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0235 SUN TO 0700 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS



BETWEEN 0525 SUN AND 0725 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN PETERBOROUGH AND FLETTON JN

EA1560
LN101
LN135
LN145
LN147
LN170
LN3615

79m0ch and 80m0ch

100m10ch and 100m60ch

75m20ch and 76m10ch

76m30ch and 76m70ch

75m20ch and 76m10ch

100m20ch and 100m25ch

76m30ch and 77m40ch

77m60ch and 78m20ch

79m0ch and 80m0ch

Remove Rail Defects

Track Maintenance

Major Projects

Technical Inspection

Structures Work

In Connection With 
Engineering Work

Follow-Up Work

Patrolling 

Survey Work

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9511128

W2021/6505511

W2021/9369814

W2021/7717971

W2021/7948718

W2021/7954320

W2021/7064540

W2021/7718068

W2021/9436245
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0235 Sun

0235 Sun

0235 Sun

0525 Sun

0525 Sun

0725 Sun

0725 Sun

2200 Thu

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0525 Sun

0700 Sun

0500 Sun

0830 Sun

0725 Sun

0830 Sun

0830 Sun

0545 Mon

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

East Sidings

Nene Carriage 
Sidings

Spital Sidings

Up Slow

Up Slow/Up Slow 
No.1

Up Fast

Down Fast

Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Down and Up 
Newark

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough

New England North

Peterborough 
Station

Eastfield

Peterborough North

Fletton Jn

Peterborough North

Helpston Jn

Wickenby LC

Pelham Street Jn

West Holmes Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

Peterborough 
North

Peterborough 
Station

Spital Jn

Helpston Jn

Peterborough 
North

Helpston Jn

Peterborough 
South

Wickenby LC

Holton Le Moor 
LC

Boultham 
Crossing LC 
(CCTV)
Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

P2021/2735225

P2021/2875861 2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

LN170
LN200
LN206
LN215

26m50ch and 29m10ch

29m15ch and 31m26ch

90m0ch and 92m65ch

39m43ch and 40m47ch

40m20ch and 41m26ch

Follow-Up Work

C75 S&C - Reballasting

PL Tamping

C2 Rerail - Both Rails

S&C Unit Renewal 
(Maintenance Only)

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

24/02/22

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7944668

W2021/8061370

W2021/7559168

W2021/8159169

W2021/9228384
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Platform 1A

Up Sundon Loop

Down and Up 
Slow

NDS Siding Nos. 
1/2
CE Siding No. 1

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/3154541 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

33m40ch and 35m60ch

32m55ch and 36m60ch

28m76ch and 29m60ch

50m0ch and 50m56ch

40m47ch and 41m60ch

37m0ch and 41m27ch

28m18ch and 46m13ch

49m35ch and 50m20ch

37m0ch and 37m74ch

48m20ch and 50m56ch

31m20ch and 50m57ch

29m0ch and 50m57ch

46m20ch and 50m56ch

24m48ch and 37m0ch

29m0ch and 50m57ch

41m40ch and 43m25ch

CWR Stress Management 

Other E&P Work

Structures Work

S&C Medium Refurb

S&T Renewal

OHL Work

Major Projects

S&T Renewal

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Point Heater Maintenance

S&T Work

OHL Work

Technical Inspection

Rail Testing and Lubrication

OHL Renewals Work

Vegetation Clearance (Non-

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9522636

W2021/9190562

W2021/9237793

W2021/9356363

W2021/9345083

W2021/8167170

W2021/7845169

W2021/9358129

W2021/9231730

W2021/9349609

W2021/7490622

W2021/7490329

W2021/8158169

W2021/7490732

W2021/9341045

W2021/9247577

W2021/9342336
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0225 Sun

0225 Sun

0700 Sun

1200 Sun

21/02/22

21/02/22

20/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

21/02/22

0315 Mon

0315 Mon

1200 Sun

0315 Mon

0545 Mon

0615 Sun

0615 Sun

1700 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Down Reception 
Siding

Down Fast

Up Fast

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Harpenden Jn

Cricklewood Depot

Brent Curve Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Cricklewood 
Depot

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2021/3154541

P2021/2876207 2300 SAT TO 1200 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO HARPENDEN JN. 

NO ACCESS TO/FROM DUDDING HILL JN.



1200 SUN TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES CRICKLEWOOD SOUTH JN TO RADLETT JN.
NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON 

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO RADLETT JN. FULL 
ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

LN3201
LN3219
LN3222

29m75ch and 33m65ch

33m13ch and 33m60ch

37m0ch and 50m0ch

34m49ch and 46m13ch

5m20ch and 6m25ch

5m20ch and 5m60ch

15m12ch and 15m36ch

19m50ch and 21m20ch

5m64ch and 9m46ch

16m0ch and 17m75ch

7m30ch and 14m45ch

5m16ch and 14m33ch

5m0ch and 7m25ch

14m50ch and 19m40ch

5m55ch and 7m23ch

12m7ch and 14m33ch

Flail)

S&T Renewal

Technical Inspection

Resignalling Work

Station Construction

Off Track Work

Survey Work

Unload CWR

S&T Work

Survey Work

OHL Renewals Work

Permanent Way Inspection

Major Projects

Vegetation Clearance

Resignalling Work

Rail Changing 

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9368873

W2021/7130445

W2021/9309723

W2021/7701218

W2021/9444301

W2021/9371829

W2021/7478690

W2021/9429008

W2021/9386801

W2021/7566868

W2021/9419974

W2021/9100099

W2021/9111740

W2021/9330915

W2021/9421918
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EAS_V_4_4_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0750 Sun

0750 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down Goods

Down and Up Fast

Up & Down Slow

Humberstone 
Road Sidings
Reception Line

Harringay Curve

Down and Up 
Tottenham

Down and Up T&H

Cripple Sidings

Platform 3

Down and Up T&H

Humberstone Road 
Jn

Sileby Jn

Syston South Jn

Humberstone Road 
Jn

Harringay Park Jn

Carlton Road Jn

Upper Holloway

Upper Holloway

Gospel Oak

South Tottenham

Humberstone 
Road Jn

Leicester North 
Jn

Leicester North 
Jn

Humberstone 
Road Jn

Harringay Jn

Junction Road Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2021/3054823

P2021/3529363

TRAINS RE-TIMED TO TRAVEL OVER THE UP & 
DOWN SLOW LINE BETWEEN LEICESTER NORTH 
JN AND SYSTON SOUTH JN, AND THEN OVER THE
SLOW LINES BETWEEN SYSTON SOUTH JN AND 
SILEBY JN.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD. HUMBERSTONE ROAD NO.5 TOP SIDING 
TO BE KEPT CLEAR.

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

LN3201

EA1370
LN165
LN3210

99m52ch and 104m30ch

0m22ch and 4m25ch

0m22ch and 3m50ch

Follow Up Tamping

Structures Examination

Safety & Environment Work

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8022468

W2021/9283020

W2021/9392076
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2912922 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4.

LN3213
LN3216
SO280 0m30ch and 1m47ch

0m66ch and 3m25ch

0m4ch and 0m22ch

Other E&P Work

Patrolling 

Structures Examination

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9484570

W2021/8183469

W2021/9312728
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2200 Thu

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2350 Sat

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0545 Mon

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Down and Up 
Newark

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough

Down Main

Up Main

Wickenby LC

Pelham Street Jn

West Holmes Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

Finningley LC

Wickenby LC

Holton Le Moor 
LC

Boultham 
Crossing LC 
(CCTV)
Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

North Carr LC

P2021/2875861

P2021/3569062

2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

LN170
LN200
LN206
LN215

LN170
LN726

26m50ch and 29m10ch

29m15ch and 31m26ch

90m0ch and 92m65ch

39m43ch and 40m47ch

40m20ch and 41m26ch

105m55ch and 112m40ch

Follow-Up Work

C75 S&C - Reballasting

PL Tamping

C2 Rerail - Both Rails

S&C Unit Renewal 
(Maintenance Only)

IBJ Work

24/02/22

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

48Week

W2021/7944668

W2021/8061370

W2021/7559168

W2021/8159169

W2021/9228384

W2021/9400915
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/3154581 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

32m40ch and 33m35ch

35m52ch and 39m68ch

34m49ch and 46m13ch

31m75ch and 33m35ch

31m75ch and 33m35ch

39m75ch and 40m43ch

49m35ch and 50m20ch

41m40ch and 43m25ch

48m25ch and 50m56ch

48m40ch and 50m14ch

40m47ch and 41m60ch

50m0ch and 50m56ch

48m30ch and 50m56ch

33m40ch and 46m13ch

37m0ch and 43m0ch

50m25ch and 50m56ch

CWR Stress Management 

Other E&P Work

Resignalling Work

Vegetation Clearance (Non-
Flail)

OHL Work

Survey Work

S&T Renewal

OHL Renewals Work

OHL Work

OHL Inspection

S&T Renewal

S&C Medium Refurb

S&C Maintenance

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&T Work

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9535024

W2021/9190566

W2021/9309671

W2021/9342153

W2021/7991519

W2021/9224216

W2021/9358174

W2021/9247637

W2021/9435080

W2021/9435178

W2021/9368793

W2021/9359838

W2021/9362100

W2021/7893271

W2021/9176123

W2021/9506662

W2021/9406628
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EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Fri

0025 Fri

0025 Fri

0025 Fri

28/02/22

28/02/22

28/02/22

28/02/22

02/03/22

02/03/22

02/03/22

02/03/22

04/03/22

04/03/22

04/03/22

04/03/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3154581

P2021/3345563

P2021/3500882

P2021/3500883

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

41m30ch and 43m25ch

41m40ch and 44m11ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Tunnel Work

OHL Work

S&T Work

S&T Work

S&T Work

28/02/22

28/02/22

28/02/22

28/02/22

02/03/22

02/03/22

02/03/22

02/03/22

04/03/22

04/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9386497

W2021/8835018

W2021/9339781

W2021/9339879
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0900 Fri

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

04/03/22

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage + 
EPR

Down Hendon

Up Hendon

Up Fast

Down Fast

Down and Up 
Brent Curve

Hendon Chord

North Reception 
Road No.2
North Reception 
Road No.1
Down Slow

Up Slow

Redland 
Roadstone Quarry
Siding
Centre Sidings

Down Slow

Up Slow

Silkstream Jn

Harpenden Jn

Brent Curve Jn

Silkstream Jn

Cricklewood Depot

Harpenden Jn

Napsbury HABD

St. Albans

Wellingborough 
South Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
South Jn

Radlett

St. Albans

Sharnbrook Jn

P2021/2876184

P2021/3166581

2300 SAT TO 0225 SUN & 0625 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE. ACCESS MAINTAINED VIA THE 
CRICKLEWOOD CURVE.



0225 SUN TO 0625 SUN 

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN VIA THE BRENT CURVE. 
ACCESS MAINTAINED VIA THE CRICKLEWOOD 
CURVE.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3222

LN3201

15m12ch and 15m25ch

7m0ch and 8m40ch

5m20ch and 6m25ch

9m23ch and 17m75ch

9m23ch and 14m8ch

5m64ch and 6m74ch

14m13ch and 17m75ch

5m23ch and 14m33ch

9m23ch and 11m12ch

5m20ch and 6m25ch

14m54ch and 17m10ch

18m13ch and 22m27ch

58m30ch and 64m0ch

Station Work

Remove Rail Defects

Station Construction

Other E&P Work

Vegetation Clearance

S&T Maintenance

OHL Renewals Work

Permanent Way Inspection

Survey Work

Patrolling 

Vegetation Clearance

Resignalling Work

Permanent Way Inspection

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9382842

W2021/9436698

W2021/7549022

W2021/9259972

W2021/9109869

W2021/9438508

W2021/9230930

W2021/9442490

W2021/9345278

W2021/9433154

W2021/9110018

W2021/9401529

W2021/7485636
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2835085 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 1m10ch and 3m25ch

1m10ch and 3m25ch

0m38ch and 0m70ch

0m66ch and 1m5ch

0m4ch and 0m22ch

0m20ch and 0m40ch

Mobile Maintenance Train

Patrolling 

Survey Work

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8225520

W2021/9542626

W2021/9336838

W2021/8229669

W2021/9312599

W2021/9374439
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Wed

0035 Wed

09/03/22

09/03/22

0515 Wed (4 hrs)

0515 Wed (4 hrs)

Protected 
Path

Protected 
Path

Silo Curve

North London 
Incline

Cedar Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2021/3538962 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

09/03/22

09/03/22

49Week

W2021/9433622
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EAS_V_4_4_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0225 Sun

0225 Sun

0615 Sun

0615 Sun

0910 Sun

2325 Sun

06/03/22

06/03/22

07/03/22

06/03/22

06/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

0910 Sun

0910 Sun

0545 Mon

0910 Sun

0910 Sun

2359 Sat

0910 Sun

0910 Sun

0615 Sun

0615 Sun

1100 Sun

0850 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Up Slow

Down Slow

Up Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Up Fast

Cricklewood 
Sidings

Redland 
Roadstone 
Sidings
Down Fast

Up Fast

Down & Up 
Hendon

Up Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Harpenden Jn

Cricklewood Depot

Redland Road 
Stone Siding

Harpenden Jn

Silkstream Jn

Elstree & 
Borehamwood

Harpenden Jn

Radlett Jn

Harpenden Jn (inc.)

Harpenden Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Napsbury HABD

Cricklewood 
Depot

Redland Road 
Stone Siding

Kentish Town

West Hampstead 
South Jn

Hendon (London)

Napsbury HABD

Cricklewood 
South Jn

Cricklewood 
South Jn

Napsbury HABD

P2021/2876242 2330 SAT TO 0225 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CARLTON ROAD JN AND HARPENDEN 
JN. NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
& SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 



0225 SUN TO 0615 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
CRICKLEWOOD DEPOT & SIDINGS. ANY ECS IN 
CRICKLEWOOD TO BE STABLED WITH 
PANTOGRAPHS LOWERED. 



0615 SUN TO 0910 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CARLTON ROAD JN AND HARPENDEN 
JN. NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
& SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
(NOTE: OHLE POWER RESTORED AT 0840 SUN).



0910 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. ACCESS MAINTAINED TO 
CRICKLEWOOD SIDINGS TO/FROM THE SOUTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN.



2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND HARPENDEN JN. ACCESS MAINTAINED TO 
CRICKLEWOOD SIDINGS TO/FROM THE SOUTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN.



NOTE: DUE TO THIS POSSESSION THAMESLINK 
ECS WILL STABLE ADDITIONALLY AT 
ST.PANCRAS HIGH LEVEL, LUTON SLOW LINE 
PLATFORMS AND LUTON CRESCENT ROAD 
SIDINGS 2330 SAT TO 0910 SUN.

LN3201
LN3210
LN3219
LN3222

4m7ch and 4m56ch

2m20ch and 8m0ch

19m0ch and 24m15ch

7m75ch and 11m29ch

2m17ch and 24m15ch

13m39ch and 17m9ch

4m30ch and 5m40ch

24m20ch and 24m35ch

18m13ch and 23m74ch

3m30ch and 5m40ch

5m15ch and 14m20ch

15m12ch and 18m1ch

2m17ch and 15m0ch

18m13ch and 23m74ch

18m13ch and 22m27ch

3m34ch and 4m70ch

18m45ch and 19m35ch

Structures Examination

Point Heater Maintenance

S&T Work

Other E&P Work

Rail Testing and Lubrication

Vegetation Clearance

S&C Grinding Train

Remove Rail Defects

C2 Rerail - Both Rails

Remove Rail Defects

Permanent Way Inspection

Survey Work

Technical Inspection

C2 Rerail - Both Rails

Resignalling Work

Vegetation Clearance

Structures Examination

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9323023

W2021/7503083

W2021/7503085

W2021/9360757

W2021/9341179

W2021/9389826

W2021/7502845

W2021/9569187

W2021/9567072

W2021/7503023

W2021/7503031

W2021/9425743

W2021/7502992

W2021/9088196

W2021/9401836

W2021/9376913

W2021/9263868
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EAS_V_4_4_2022

2325 Sun

0515 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

2355 Sun

0545 Mon

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Fast

Up Fast

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Harpenden Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Napsbury HABD

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2876242

P2021/2912923 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

2m17ch and 6m20ch

15m30ch and 16m75ch

18m44ch and 23m74ch

6m7ch and 8m27ch

5m45ch and 6m35ch

13m39ch and 18m1ch

7m66ch and 11m31ch

3m30ch and 5m15ch

0m66ch and 3m25ch

0m4ch and 0m22ch

OHL Inspection

OHL Work

Major Projects

OHL Renewals Work

Station Construction

OHL Renewals Work

Scrap Removal

Resignalling Work

Patrolling 

Structures Examination

06/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9520918

W2021/9567972

W2021/8053718

W2021/9431900

W2021/8066076

W2021/9231032

W2021/9079950

W2021/9331151

W2021/8603170

W2021/9312749
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0500 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Up Slow No.1/Up 
Slow/Line E

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Finsbury Park

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Kings Cross

P2021/2735232 BETWEEN 0130 SUN TO 0215 SUN

TRAINS TO BE RETIMED OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY

UNABLE TO CALL AT HARRINGAY AND HORNSEY


BETWEEN 0215 SUN TO 0500 SUN

NO ROUTE AVAILABLE TO/FROM KINGS CROSS 
I/C/W P2772404



BETWEEN 0500 SUN TO 0555 SUN

NO DOWN ROUTE AVAILABLE OUT OF KINGS 
CROSS I/C/W P2772404

UP TRAINS TOWARDS KINGS CROSS TO BE 
RETIMED OVER THE UP SLOW NO.1 BETWEEN 
HORNSEY AND HOLLOWAY BEFORE CROSSING 
TO THE UP FAST LINE AT K2053A/BPTS

UP TRAINS TO BE RETIMED OVER THE UP FAST 
LINE/C LINE BETWEEN HOLLOWAY AND KINGS 
CROSS

NO ACCESS TO THE UP FAST LINE BETWEEN 
WOOD GREEN SOUTH JN AND HOLLOWAY



BETWEEN 0555 SUN TO 0830 SUN

DOWN TRAINS TO BE RETIMED OVER THE DOWN 
FAST LINE BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH JN

UP TRAINS TO BE RETIMED OVER THE UP FAST 
LINE/C LINE BETWEEN HOLLOWAY AND KINGS 
CROSS



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
FINSBURY PARK

LN101
LN3214

0m0ch and 4m18ch

0m0ch and 4m18ch

0m47ch and 0m70ch

1m12ch and 1m19ch

0m0ch and 0m22ch

0m0ch and 4m18ch

0m0ch and 4m18ch

Track Maintenance

Rail Testing and Lubrication

Survey Work

Technical Inspection

Litter / Graffiti Clearance

Technical Inspection

S&T Work

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505577

W2021/8123724

W2021/9430642

W2021/9408610

W2021/7399772

W2021/8696018

W2021/9316124
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Network Rail
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EAS_V_4_4_2022

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Slow

All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down and Up 
Hinckley/Arley

Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast
Down and Up 
Coventry

Attleborough South 
Jn

Brinklow Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

Brandon HABD

High Oaks Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2021/2878399 2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0825 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

10m18ch and 10m0ch

96m70ch and 98m25ch

94m15ch and 103m19ch

95m0ch and 98m56ch

93m2ch and 103m19ch

81m0ch and 90m35ch

94m15ch and 98m56ch

100m0ch and 103m32ch

86m30ch and 88m20ch

0m32ch and 9m77ch

96m24ch and 97m53ch

83m55ch and 88m65ch

88m70ch and 94m10ch

81m0ch and 84m49ch

83m55ch and 88m65ch

98m74ch and 99m55ch

In Connection With 
Engineering Work

Survey Work

S&T Points

Preparatory Work

URFDO Inspections

URFDO Inspections

Preparatory Work

Follow-Up Work

Structures Work

OHL Inspection

OHL Inspection

Patrolling 

C14 Rerail Resleep Reball 
Form - Trax

S&T Work

Track Maintenance

Structures Examination

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9513477

W2021/9481251

W2021/9203090

W2021/9584900

W2021/9208286

W2021/9328182

W2021/9419452

W2021/9449999

W2021/9259191

W2021/8765433

W2021/8765221

W2021/7024196

W2021/7425535

W2021/8165270

W2021/7634518

W2021/9430820

W2021/9209038
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EAS_V_4_4_2022

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0825 Sun

0825 Sun

0825 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0745 Sun

2355 Sun

2355 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Slow

Up Nuneaton 
Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Rugby Trent Valley 
Jn

Attleborough South 
Jn

Brinklow Jn

Abbey Jn

Abbey Jn

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Attleborough 
South Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Atherstone

P2021/2878399
90m40ch and 103m19ch

83m55ch and 90m35ch

98m61ch and 103m32ch

81m0ch and 84m49ch

96m59ch and 97m34ch

0m20ch and 9m77ch

100m0ch and 103m19ch

94m15ch and 97m53ch

96m70ch and 98m25ch

10m18ch and 10m12ch

9m29ch and 9m53ch

84m54ch and 85m68ch

98m61ch and 103m32ch

82m0ch and 83m69ch

94m15ch and 103m19ch

6m0ch and 8m40ch

URFDO Inspections

S&T Work

Follow Up Tamping

Patrolling 

Other E&P Work

In Connection With 
Engineering Work

Weld Inspections

OHL Work (Ground Level)

Survey Work

In Connection With 
Engineering Work

OHL Inspection

OHL Projects (PSU)

Preparatory Work

C1 Rerail - One Rail Only

Eradication Of Wet Beds

Flail Mowing Machine

Amber Survey

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8165271

W2021/9449421

W2021/7022406

W2021/9406554

W2021/9406625

W2021/7622227

W2021/9556713

W2021/9513523

W2021/9481435

W2021/8765442

W2021/9391501

W2021/9450281

W2021/9419409

W2021/7472844

W2021/9337221

W2021/9380941
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0001 Sat

0001 Sat

07/03/22

07/03/22

0520 Mon

0520 Mon

Possession

Possession

Down and Up 
Main/Down and 
Up Tamworth
Down and Up 
Stoke

Clay Mills Jn

Findern LC (AHB)

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2021/2878399

P2021/2898202 TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



CROSS COUNTRY BIRMINGHAM-NOTTINGHAM 
SERVICES TO START/TERMINATE AT BURTON-
ON-TRENT (ECS TO REVERSE WETMORE JN) AND
DERBY. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE DERBY-BURTON.



EMR REGIONAL NORTH STAFFS LINE SERVICES 
TO RUN BETWEEN TUTBURY (ECS REVERSE AT 
EGGINTON JN) AND CREWE, WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN DERBY
AND TUTBURY.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION.

LN3501
LN3505
LN3520

81m0ch and 84m49ch

81m0ch and 84m49ch

90m40ch and 103m19ch

100m75ch and 102m9ch

3m0ch and 5m52ch

Track Maintenance

Other E&P Work

Structures Examination

Structures Work
05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9267119

W2021/9263967

W2021/9430773

W2021/7154883
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0725 Sun

0725 Sun

0830 Sun

0200 Sun

0200 Sun

0830 Sun

0725 Sun

0915 Sun

0725 Sun

0200 Sun

0830 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Shunt Line

Down 
Slow/Stamford/Pla
tform 5
Up Werrington

Up Slow

Up Stamford 
(Platform 4)

Down Werrington

March 
Independent

Down March 
(Platform 7)
Up March 
(Platform 6)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Fast

Up Fast

Down Spalding

Up Spalding

Down Fast

Up Fast/Platform 
3/Up Fast
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Slow 
No.2/Platform 2

No.2 Shunt Spur

Loco Fuelling Line

Eastfield

Helpston Jn

Marholm Jn

Peterborough North

Peterborough South

Glinton Jn

Peterborough

Peterborough North

New England North

Helpston Jn

Glinton Jn

Helpston Jn

Fletton Jn

Peterborough 
Station

Peterborough

Eastfield

Fletton Jn

Glinton Jn

Helpston Jn

Marholm Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Werrington Jn

Fletton Jn

Helpston Jn

Peterborough 
Station

Peterborough

P2021/2735249 BETWEEN 2300 SAT TO 0200 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH



BETWEEN 2300 SAT TO 0725 SUN

NO ACCESS/EGRESS TO/FROM NENE SIDINGS 



BETWEEN 0200 SUN TO 0725 SUN

NO ACCESS/EGRESS TO/FROM SPITAL SIDINGS



BETWEEN 0725 SUN TO 0830 SUN

ECS MOVES TO/FROM NENE CARRIAGE SIDINGS 
TO SHUNT VIA THE SOUTH END OR VIA 
EASTFIELD

LN101
LN135
LN145
LN170

76m15ch and 77m40ch

75m10ch and 78m20ch

76m0ch and 76m49ch

77m60ch and 78m20ch

78m40ch and 81m23ch

77m40ch and 78m20ch

76m15ch and 76m37ch

75m10ch and 78m17ch

79m0ch and 80m0ch

100m20ch and 100m25ch

Follow Up Tamping

Unload Ballast

S&T Work

Patrolling 

Major Projects

Structures Examination

Station Work

Vegetation Clearance

Survey Work

Structures Work

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7064672

W2021/7997168

W2021/8349323

W2021/8182924

W2021/9457739

W2021/9244659

W2021/9375383

W2021/8348827

W2021/9427925

W2021/9483852
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EAS_V_4_4_2022

0725 Sun

2130 Sat

13/03/22

13/03/22

0830 Sun

1200 Sun

Possession

Line 
Blockage 
+Detonators

No 1 Shunt Spur

Shunt Spur

Down Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Up Fast

Up Main

Down Main

Helpston Jn

Park Drain LC

Peterborough 
North

Beckingham LC 
(MCB)

P2021/2735249

P2021/3588276 LN170
LN726

105m50ch and 105m65ch
LC  Work

13/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9369280

Week 50  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page 131 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Fri

2305 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

20/03/22

21/03/22

21/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

0005 Sun

0530 Mon

0300 Mon

0005 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0300 Mon

0530 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

All Lines

Jowett Sidings 
Nos. 15 to 19

Sidings

Down and Up 
Corby

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
Down and Up 
Slow

Down and Up Fast

Bedford North Jn

Sharnbrook Jn

Leagrave Jn

Bedford Midland

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Bedford Midland

Kettering

Corby Station North 
Jn

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford North Jn

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford North Jn

Bedford St. Johns

Kettering

Kettering North Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Luton North Jn

P2021/2911035 2305 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 0300 MON

THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON SLOW LINE PLATFORMS 1-3.



EMR SERVICES TO START/TERMINATE AT LUTON 
FAST LINE PLATFORMS 4-5 AND BEDFORD SLOW 
LINE PLATFORMS 1-3 (NOTE: NO ACCESS TO 
BEDFORD 0005-0805 SUN). 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ELECTRIC ECS IN THE 
BEDFORD AREA TO BE STABLED WITH 
PANTOGRAPHS LOWERED.



DUE TO ALL LINES ISOLATION LUTON-BEDFORD, 
NO OHLE POWER NORTH OF BEDFORD 
THROUGH TO KETTERING AND CORBY. ANY EMR 
360s STABLED AT KETTERING TO HAVE 
PANTOGRAPHS LOWERED 0300 SAT-0300 MON.



FREIGHT SERVICES CANCELLED/DIVERTED VIA 
ALTERNATIVE ROUTES.



ACCESS MAINTAINED TO BEDFORD PLATFORM 
1A FOR BLETCHLEY LINE SERVICES.

LN3140
LN3201

32m70ch and 50m54ch

48m75ch and 50m10ch

50m0ch and 50m56ch

37m0ch and 50m0ch

45m43ch and 50m17ch

31m7ch and 34m0ch

40m47ch and 41m60ch

48m33ch and 49m45ch

48m0ch and 49m64ch

36m60ch and 40m71ch

43m60ch and 50m17ch

49m35ch and 50m17ch

34m49ch and 43m55ch

31m20ch and 37m0ch

49m20ch and 49m70ch

33m18ch and 50m14ch

Point Heater Maintenance

Vegetation Clearance (Non-
Flail)

S&C Medium Refurb

Technical Inspection

OHL Work

S&T Renewal

S&T Renewal

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

OHL Work

Major Projects

S&T Renewal

Major Projects

Technical Inspection

S&T Work

OHL Inspection

18/03/22

18/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8491669

W2021/8491320

W2021/9359839

W2021/7131035

W2021/7604869

W2021/7663518

W2021/9368835

W2021/9429883

W2021/9420218

W2021/7602568

W2021/8340070

W2021/9358148

W2021/8339620

W2021/8491820

W2021/9419128

W2021/9488889

W2021/8492069
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P2021/2911035
31m20ch and 50m57ch

44m60ch and 49m41ch

48m0ch and 49m40ch

44m60ch and 49m0ch

44m60ch and 46m13ch

34m49ch and 43m55ch

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

S&T Work

OHL Renewals Work

Resignalling Work

Resignalling Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9094634

W2021/7788121

W2021/7623428

W2021/9319056

W2021/9309726
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EAS_V_4_4_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/03/22

14/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2875353 2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS TO 
STABLE AT ST.PANCRAS HL PLATFORM 1 WITH 
PANTOGRAPHS LOWERED AND LOCKED (OHLE 
POWER RESTORED AT 0545 SUN).



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND 
CRICKLEWOOD SOUTH JN.



NO ACCESS TO/FROM TOTTENHAM LINES AT 
CARLTON ROAD JN.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

3m30ch and 2m20ch

0m78ch and 3m47ch

1m30ch and 1m50ch

1m60ch and 2m25ch

0m45ch and 1m65ch

3m30ch and 3m55ch

1m10ch and 3m0ch

0m70ch and 3m20ch

0m76ch and 3m47ch

0m73ch and 3m58ch

0m73ch and 3m45ch

0m79ch and 3m30ch

0m73ch and 3m0ch

0m65ch and 2m30ch

0m76ch and 3m47ch

1m54ch and 2m22ch

0m6ch and 2m1ch

Verse Testing

Permanent Way Inspection

Station Work

S&C Grinding Train

Structures Work

Structures Examination

S&T Renewal

Other E&P Work

Rail Testing and Lubrication

OHL Work

Point Heater Maintenance

Other E&P Work

Telecoms Inspection

Tunnel Work

S&T Work

Station Work

Survey Work

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9567997

W2021/7109139

W2021/9320887

W2021/7466059

W2021/9429202

W2021/9406681

W2021/9358382

W2021/9491175

W2021/9472312

W2021/9550373

W2021/7593977

W2021/9216695

W2021/7593434

W2021/9619582

W2021/8174474

W2021/9309618

W2021/9387261
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EAS_V_4_4_2022

0025 Sun

0545 Sun

13/03/22

13/03/22

0745 Sun (5 hrs)

0745 Sun

Sidings 
Possession

Line 
Blockage

Maintenance 
Siding

Up Fast

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2021/2875353

P2021/3567641

P2021/3562265 THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER 

THE DOWN FAST BETWEEN DOCK JN SOUTH AND
ST.PANCRAS 

PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 

4

EA1320
LN115
LN3201
SO400

LN3201

1m70ch and 3m45ch

0m76ch and 3m55ch

0m73ch and 3m48ch

1m40ch and 2m3ch

0m70ch and 2m20ch

0m73ch and 3m58ch

0m78ch and 3m47ch

0m76ch and 3m50ch

3m35ch and 3m47ch

0m46ch and 0m60ch

0m45ch and 0m65ch

1m0ch and 1m75ch

0m0ch and 0m0ch

0m29ch and 0m57ch

Tunnel Work

OHL Work

Scrap Removal

Remove Rail Defects

Track Maintenance

OHL Inspection

Technical Inspection

Structures Work

Station Work

S&C Medium Refurb

Structures Examination

Structures Examination

S&T Work

Track Maintenance

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9446784

W2021/9407958

W2021/9502775

W2021/9473995

W2021/9550325

W2021/9568221

W2021/7593922

W2021/9505524

W2021/9446951

W2021/9471483

W2021/9334227

W2021/9315176

W2021/9497865

W2021/9484370
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0025 Mon

0025 Mon

0025 Mon

0025 Mon

14/03/22

14/03/22

14/03/22

14/03/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3397422 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9076430
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EAS_V_4_4_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0045 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0615 Sun

0900 Fri

13/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

14/03/22

13/03/22

13/03/22

14/03/22

14/03/22

13/03/22

14/03/22

14/03/22

18/03/22

0210 Sun

0440 Mon

0440 Mon

0210 Sun

0210 Sun

0850 Sun

0440 Mon

0615 Sun

0615 Sun

0440 Mon

0440 Mon

0615 Sun

0440 Mon

0440 Mon

0955 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage + 
EPR

Down and Up 
Slow

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Washer Road

Up Fast

Depot Exit Road

Down Fast

Run Round Road

Down Carriage 
Loop

Down Slow

Up Slow

Up Hendon

Down Hendon

Cricklewood 
Sidings

Down Hendon

Up Hendon

Down Slow

Up Slow

Radlett Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Radlett Jn

Cricklewood Depot 
Jn

Radlett Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Radlett Jn

Silkstream Jn

Cricklewood Depot

Silkstream Jn

Wellingborough 
South Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

West Hampstead 
North Jn

Cricklewood 
South Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

Sharnbrook Jn

P2021/2894774

P2021/3270801

2315 SAT TO 0045 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CRICKLEWOOD AND RADLETT JN. 
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.



THAMESLINK ECS 5A02 TO STABLE IN 
ST.PANCRAS PLATFORM 1 WITH PANTOGRAPH 
LOWERED PRIOR TO 2330 SAT. (OHLE POWER 
RESTORED 0545 SUN).



0045 SUN TO 0210 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. AMENDED
STABLING FOR 5J98 VICE CRICKLEWOOD.



0210 SUN TO 0615 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT. ALL 
ELECTRIC ECS STABLED AT CRICKLEWOOD 
DEPOT TO HAVE PANTOGRAPHS LOWERED. 



0615 SUN TO 0850 SUN

ALL TRAINS TO OPERATE UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE BETWEEN WEST HAMPSTEAD NORTH 
JN AND RADLETT STATION. (REFER TO 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
FOR ALLOWANCES).



0850 SUN TO 0440 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


NO ACCESS TO CRICKLEWOOD DEPOT. ALL 
ELECTRIC ECS STABLED AT CRICKLEWOOD 
DEPOT TO HAVE PANTOGRAPHS LOWERED.



NOTE: DUE TO THIS POSSESSION THAMESLINK 
ECS WILL STABLE ADDITIONALLY AT 
ST.PANCRAS HIGH LEVEL, LUTON SLOW LINE 
PLATFORMS AND LUTON CRESCENT ROAD 
SIDINGS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3219
LN3222

LN3201

4m29ch and 11m70ch

8m67ch and 12m47ch

5m0ch and 5m19ch

8m67ch and 12m47ch

5m20ch and 6m25ch

5m20ch and 6m25ch

6m30ch and 8m27ch

58m30ch and 64m0ch

Permanent Way Inspection

Survey Work

Survey Work

Cable Work

Station Construction

Major Projects

OHL Renewals Work

Permanent Way Inspection

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9478826

W2021/9367361

W2021/9429647

W2021/9400511

W2021/9363385

W2021/9326154

W2021/9432125

W2021/7595821
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EAS_V_4_4_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

1900 Sat

1900 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/03/22

12/03/22

14/03/22

14/03/22

14/03/22

13/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

1900 Sat

0525 Sat

0300 Mon

0300 Mon

0300 Mon

0200 Sun

0300 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Platform 2

Down Heeley 
Loop

Platform 1

Down Through

Platform 2c

Down Siding

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Platform 3

Platform 4

Platform 2

Up West Slow 
Down

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 6

Platform 5

Platform 7

Platform 8

Down Main

Up Main

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Wincobank Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Heeley

Sheffield South 
Jn

Sheffield North Jn

Sheffield South 
Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Woodhouse Jn

P2021/2910690 NO ACCESS/EGRESS TO PLATFORM 1, 2, 2C, 
DOWN THROUGH LINE, DOWN STATION SIDING 
AND THE SHUNT SPUR THROUGHOUT



NO ACCESS TO/FROM FISH DOCK SIDINGS [FUEL 
POINT],SHREWSBURY ROAD SIDINGS 
THROUGHOUT



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS 



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
UNITS 



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



WASHER SHUNT SPUR TO BE KEPT CLEAR OF 

STABLED UNITS 



SHEFFIELD FISHDOCK SIDINGS TO BE KEPT 
CLEAR OF 

STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



DOWN TRAINS TO TRAVEL OVER THE DOWN 
HEELEY LOOP LINE INTO SHEFFIELD STATION 
BETWEEN 0525 SAT AND 0200 SUN AND 0740 SUN
AND 2300 SUN



0025 SAT TO 0525 SAT AND 2300 SUN TO 0300 
MON

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH

NO ROUTE FROM PLATFORM 2C



BETWEEN 1900 SAT TO 0200 SUN

NO ACCESS/EGRESS FROM PLATFORMS 3 AND 4 
[PLATFORMS 3 & 4 AVAILABLE FOR STABLING 
UNITS]

DOWN TRAINS TO TRAVEL OVER THE UP MAIN 
LINE UNDER A WALL SIDE MOVE BETWEEN 
SHEFFIELD STATION NORTH JN AND NUNNERY 
MAIN LINE JN. ADDITIONAL [6] REQUIRED FOR 
WALL MOVE (SBI)

SERVICES ACCESSING SHEFFIELD FROM THE 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

152m40ch and 154m72ch

42m0ch and 158m77ch

158m10ch and 158m60ch

161m76ch and 162m23ch

43m25ch and 42m70ch

152m0ch and 154m0ch

158m65ch and 159m20ch

152m40ch and 155m65ch

162m0ch and 162m20ch

147m20ch and 162m56ch

153m73ch and 154m16ch

147m20ch and 162m56ch

0m60ch and 0m0ch

158m10ch and 158m60ch

158m65ch and 159m20ch

157m60ch and 158m60ch

S&T Maintenance

Drainage Work

Arc Repairs

Structures Examination

Structures Work

Technical Inspection

Drainage Work

Preparatory Work

Off Track Work

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

Track Maintenance

Welding and Grinding

C70 S&C - Complete 
Renewal 113A

Welding and Grinding

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8541135

W2021/8192618

W2021/9408471

W2021/9326559

W2021/9183328

W2021/9408237

W2021/8192668

W2021/9265428

W2021/9594344

W2021/8504876

W2021/8505271

W2021/9363184

W2021/8504618

W2021/9407968

W2021/9470241

W2021/8273520

W2021/9470246
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EAS_V_4_4_2022

0200 Sun

0200 Sun

0740 Sun

2300 Sun

13/03/22

13/03/22

14/03/22

14/03/22

0740 Sun

0740 Sun

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Down Heeley 
Loop

Nunnery Main Line 
Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South 
Jn

Heeley

Heeley

P2021/2910690 NORTH END TO BE HELD AT S156 ON THE UP 
MAIN AND S154 ON THE DOWN WORKSOP 
WHILST ANY WALL SIDE MOVES TAKE PLACE



BETWEEN 0740 SUN TO 2300 SUN 

NO ACCESS/EGRESS FROM PLATFORMS 3 AND 4 
[PLATFORMS 3 & 4 AVAILABLE FOR STABLING 
UNITS]DOWN TRAINS TO TRAVEL OVER THE UP 
MAIN LINE UNDER SINGLE LINE WORKING 
BETWEEN SHEFFIELD STATION NORTH JN AND 
NUNNERY MAIN LINE JN. ADDITIONAL [6] 
REQUIRED FOR WALL MOVE (SBI)



BETWEEN 2330 SUN TO 0300 MON

NO ACCESS/EGRESS FROM PLATFORMS 3 AND 4 
[PLATFORMS 3 & 4 AVAILABLE FOR STABLING 
UNITS]

DOWN TRAINS TO TRAVEL OVER THE UP MAIN 
LINE UNDER A WALL SIDE MOVE BETWEEN 
SHEFFIELD STATION NORTH JN AND NUNNERY 
MAIN LINE JN. ADDITIONAL [6] REQUIRED FOR 
WALL MOVE (SBI)

SERVICES ACCESSING SHEFFIELD FROM THE 
NORTH END TO BE HELD AT S156 ON THE UP 
MAIN AND S154 ON THE DOWN WORKSOP 
WHILST ANY WALL SIDE MOVES TAKE PLACE

42m0ch and 158m77ch

156m40ch and 157m0ch

158m10ch and 158m60ch

153m73ch and 154m16ch

0m60ch and 0m0ch

Eradication Of Wet Beds

S&T Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9613420

W2021/9408574

W2021/9265672

W2021/9265433
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2862804 SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



GTR TO STABLE IN PLATFORMS 3 AND 4 AT 
BLACKFRIARS



LUL NORTHERN LINE TO BE OPEN



LONDON BRIDGE TO WIMBLEDON CANNOT RUN 
VIA WEST CROYDON

LN3213
SO280

0m66ch and 3m20ch

1m15ch and 1m50ch

0m0ch and 0m23ch

0m66ch and 4m18ch

3m25ch and 4m0ch

1m25ch and 1m55ch

0m45ch and 0m70ch

0m20ch and 0m35ch

0m60ch and 0m75ch

1m40ch and 1m55ch

0m66ch and 3m20ch

0m66ch and 3m20ch

3m25ch and 4m21ch

1m40ch and 3m10ch

3m25ch and 4m21ch

0m50ch and 1m47ch

1m37ch and 1m70ch

Track Maintenance

Structures Work

OHL Inspection

Structures Examination

S&T Renewal

Structures Work

Structures Work

Survey Work

Structures Work

Platform Enhancements

Structures Examination

Off Track Work

Track Maintenance

Structures Work

Resignalling Work

Wheel Timber Renewal

Structures Work

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7678121

W2021/9017618

W2021/9191308

W2021/7364351

W2021/9261193

W2021/9066622

W2021/9097496

W2021/9243486

W2021/9067118

W2021/9350410

W2021/8485018

W2021/8649069

W2021/8584970

W2021/9349794

W2021/8600973

W2021/9317640

W2021/9305391
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EAS_V_4_4_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

15/03/22

15/03/22

16/03/22

16/03/22

17/03/22

17/03/22

18/03/22

18/03/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2862804

P2021/2851572

P2021/2851527

P2021/2851646

P2021/2851647

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m65ch and 1m47ch

0m30ch and 1m0ch

0m4ch and 0m22ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Other E&P Work

Other E&P Work

Structures Examination

S&T Work

S&T Work

S&T Work

S&T Work

15/03/22

15/03/22

16/03/22

16/03/22

17/03/22

17/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9090669

W2021/9289159

W2021/9312763

W2021/7595468

W2021/7595569

W2021/7595520

W2021/7595522
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EAS_V_4_4_2022

2215 Sat

2215 Sat

2215 Sat

2240 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

2355 Sat

2355 Sat

2355 Sat

0900 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Slow

All Lines

All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Fast
Down Trent Valley
Slow
Up Trent Valley 
Slow

Attleborough South 
Jn

Brinklow Jn

High Oaks Jn

Tamworth (Low 
Level)

Rugby Trent Valley 
Jn

Hillmorton Jn

Daw Mill

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Rugby Trent 
Valley Jn

Atherstone

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2021/2878400 2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0815 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0815 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD232
MD233
MD301
MD410
MD555

96m70ch and 98m25ch

10m18ch and 10m12ch

7m20ch and 4m0ch

90m40ch and 103m19ch

86m30ch and 88m15ch

88m40ch and 90m25ch

84m20ch and 88m0ch

1m0ch and 5m34ch

90m73ch and 93m48ch

94m15ch and 101m66ch

83m55ch and 88m15ch

81m60ch and 85m0ch

83m55ch and 88m15ch

81m0ch and 90m40ch

94m15ch and 98m60ch

81m60ch and 85m0ch

Survey Work

In Connection With 
Engineering Work

CWR Stress Management 

URFDO Inspections

Structures Work

Rail Lubricators

P & D Maintenance

In Connection With 
Engineering Work

Other E&P Work

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Amber Survey

CWR Stress Management 

URFDO Inspections

S&T Points

Patrolling 

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9481188

W2021/9481371

W2021/9588688

W2021/9208530

W2021/9259192

W2021/8166569

W2021/7075437

W2021/9406626

W2021/9266834

W2021/7434667

W2021/9283982

W2021/9385892

W2021/9440109

W2021/9340611

W2021/9202314

W2021/7024264
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EAS_V_4_4_2022

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0815 Sun

0815 Sun

0815 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0745 Sun

2355 Sun

2355 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Up Slow

Down and Up 
Bedworth

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Slow

Up Nuneaton 
Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Coventry South Jn

Rugby Trent Valley 
Jn

Attleborough South 
Jn

Brinklow Jn

Abbey Jn

Abbey Jn

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Brandon HABD

Attleborough 
South Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Atherstone

P2021/2878400

81m0ch and 84m40ch

81m0ch and 83m69ch

81m0ch and 85m53ch

97m68ch and 101m66ch

83m55ch and 88m15ch

81m0ch and 85m40ch

100m0ch and 103m19ch

0m50ch and 8m70ch

8m60ch and 9m53ch

2m28ch and 0m0ch

90m40ch and 103m19ch

90m73ch and 93m48ch

90m27ch and 95m64ch

102m30ch and 103m19ch

96m70ch and 98m25ch

81m0ch and 83m60ch

Survey Work

C1 Rerail - One Rail Only

Track Maintenance

Follow-Up Work

S&T Work

S&T Work

Weld Inspections

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Other E&P Work

Other E&P Work

Rail Lubricators

Survey Work

Structures Examination

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9353260

W2021/9427421

W2021/9282785

W2021/9457236

W2021/8167470

W2021/8167468

W2021/7602581

W2021/7472063

W2021/9406674

W2021/9439689

W2021/9212002

W2021/9266909

W2021/9266900

W2021/9368624

W2021/9481426

W2021/9377039
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P2021/2878400

88m20ch and 94m10ch

10m18ch and 10m0ch

94m15ch and 103m19ch

81m75ch and 84m40ch

7m20ch and 4m0ch

94m15ch and 103m19ch

82m10ch and 83m10ch

83m55ch and 85m53ch

83m55ch and 88m0ch

3m45ch and 9m53ch

96m20ch and 98m60ch

95m33ch and 100m10ch

94m15ch and 103m19ch

90m27ch and 95m64ch

83m55ch and 90m40ch

0m50ch and 8m70ch

C14 Rerail Resleep Reball 
Form - Trax

In Connection With 
Engineering Work

Track Maintenance

P & D Maintenance

Follow Up Tamping

Welding and Grinding

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

OHL Work (Maintenance)

Track Maintenance

Preparatory Work

Other E&P Work

S&T Work

Other E&P Work

URFDO Inspections

S&T Points

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7537682

W2021/9481427

W2021/7472577

W2021/7075600

W2021/7558423

W2021/7485319

W2021/9327286

W2021/9291722

W2021/9284137

W2021/7472092

W2021/9427170

W2021/9406555

W2021/9202749

W2021/9266892

W2021/9340745

W2021/9202533
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EAS_V_4_4_2022

0800 Sat

2300 Fri

12/03/22

21/03/22

1800 Sat

0505 Mon

Possession

Possession

Down Main

Up Main

Down and Up 
Grantham

Corks Farm No.2 LC

Bingham

Lichfield Trent 
Valley Jn

Bottesford

P2021/3542859

P2021/2700118 EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



SKEGNESS LINE SERVICES TO RUN BETWEEN 
GRANTHAM AND SKEGNESS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND GRANTHAM.



BOSTON STEEL TRAFFIC UNABLE TO RUN.

LN3340
MD340
MD350

LN3635

18m20ch and 19m0ch

115m20ch and 119m40ch

Preparatory Work

C4 Rerail Resleeper (steel)

12/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9430043

W2021/8349618
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Possession 
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Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Sat
20/03/22
1200 Sun

Line 
Blockage 
+Detonators

Up Main

Down Main

Park Drain LCBeckingham LC 
(MCB)

P2021/3588277 LN170
LN726

105m50ch and 105m65ch
LC  Work

19/03/22

51Week

W2021/9369468
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0430 Sat

0430 Sat

0430 Sat

2245 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

21/03/22

19/03/22

19/03/22

21/03/22

21/03/22

20/03/22

20/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0430 Mon

0430 Sat

0430 Sat

0430 Mon

0430 Mon

0015 Sun

0015 Sun

2245 Sat

0015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Thorne

All Lines

All Lines

Marshgate Siding

Up Slow

Up Fast

Up Fast

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Up Slow

Down Fast

Down Fast

All Lines

All Lines

All Lines

Single

Hexthorpe Goods 
Single

All Lines

Up Loversall 
Curve

Down Slow/Up 
West Slow

Marshgate Jn

Dock Hills LC

Arksey LC CCTV

Marshgate Jn

Decoy North Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

Marshgate Jn

Adwick Jn

Hexthorpe Jn

Decoy North Jn

Black Carr Jn

St. James Jn

Skellow Jn

Loversall Jn

Flyover West Jn

Bentley Jn

Marshgate Jn

Sand Bank Jn

Marshgate Jn

Bridge Jn

Arksey LC CCTV

Marshgate Jn

Doncaster North 
Jn

Bridge Jn

Applehurst Jn

Bentley Jn

Bessacarr Halt 
LC

Bessacarr Jn

Bridge Jn

Carcroft Jn

Flyover East Jn

Loversall Carr Jn

P2021/2821801 TRAINS DIVERTED VIA LEEDS. NO ACCESS 
PLATFORMS 0 TO 3. ALL SERVICES TO USE 
PLATFORMS 4 TO 8



LNER TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC DONCASTER SERVICES TO 
START/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, XC 
SERVICES VIA HAMBLETON TO DIVERT VIA THE 
S&K AND SERVICES VIA ADWICK TO DIVERT VIA 
MOORTHORPE.

GC DIVERT VIA HARE PARK JN, TURNERS LANE 
JN, CASTLEFORD AND CHURCH FENTON. WEST 
RIDING SERVICES DIVERT VIA ADWICK AND HARE
PARK JN. 

FHT TO START/TERMINATE AT DONCASTER

TPE MANCHESTER TO CLEETHORPES SERVICES 
TO START/TERMINATE AT DONCASTER

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: SHEFFIELD TO HULL SERVICES TO 
START/TERMINATE AT DONCASTER AND GOOLE

FREIGHT CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
GBRF INTERMODAL SERVICES TO DIVERT VIA 
WEST MIDLANDS AND WCML TO SCOTLAND



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



50MPH TSR REQUIRED ON THE UP SLOW 
[T2021/170930] FROM 0430 MON 21/03 (WK51) 
UNTIL 0430 MON 28/03 (WK52)



ACCESS TO IEP DEPOT FOR LNER TO BE VIA THE 
LINCOLN FLYOVER, BESSACARR JN REVERSE 
(BEHIND D201) AND ONTO THE UP SLOW, 
RUNNING TO/FROM POINT OF OBSTRUCTION AT 
SAND BANK JN (BEYOND D268). FOR NON-
ELECTRIC SERVICES ONLY



TAKE POSSESSION AROUND 6G30 AT D298 
THORNE SLOW

TAKE POSSESSION AROUND 6G31 AT D308 
DOWN THORNE


LN101
LN150
LN155
LN160
LN170
LN220
LN240
LN600
LN720
LN722
LN726
LN752
LN766
LN826
LN832
LN836
LN846

161m30ch and 0m0ch

151m67ch and 158m1ch

0m12ch and 0m3ch

155m33ch and 156m45ch

156m0ch and 156m45ch

0m40ch and 0m3ch

153m0ch and 156m52ch

116m71ch and 117m46ch

151m67ch and 154m10ch

160m8ch and 160m59ch

159m60ch and 161m15ch

1m6ch and 0m3ch

155m30ch and 156m26ch

155m60ch and 156m0ch

155m60ch and 156m18ch

In Connection With 
Engineering Work

ES Duties Only

Patrolling 

Technical Inspection

Welding and Grinding

In Connection With 
Engineering Work

Weld Inspections

Permanent Way Inspection

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Preparatory Work

Permanent Way Inspection

Structures Work

S&T Points

S&T Points

Rail Depth Inspections

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8273018

W2021/9472933

W2021/8355071

W2021/8112421

W2021/8120577

W2021/8250070

W2021/8112570

W2021/8112670

W2021/9474372

W2021/8273169

W2021/8272320

W2021/8312770

W2021/9405894

W2021/9322619

W2021/9322072

W2021/9385151
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EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0800 Sun

0800 Sun

0800 Sun

0920 Sun

2000 Sun

2000 Sun

0001 Mon

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

20/03/22

21/03/22

21/03/22

21/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

0920 Sun

0430 Mon

2000 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

All Lines

All Lines

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

All Lines

Back Road

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
No.5 Reception 
Siding
Carriage Siding 
No.1
Carriage Siding 
No.2
Up Fast

Down Fast

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Up Slow

Down Fast

Up Main/Fast

Down Fast

Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow

South Kirkby Jn

Arksey LC CCTV

Potteric Carr Jn

Denaby LC (CCTV)

Belmont Sidings

Decoy North Jn

Doncaster

South Yorkshire Jn

Marshgate Jn

South Yorkshire Jn

Marshgate Jn

Decoy North Jn

Arksey LC CCTV

Marshgate Jn

Marshgate Jn

Rossington LC

Sand Bank Jn

South Yorkshire 
Jn

Belmont Sidings

Decoy South Jn

Doncaster

Arksey LC CCTV

Bridge Jn

Marshgate Jn

Doncaster North 
Jn

Arksey LC CCTV

Decoy North Jn

Bridge Jn

P2021/2821801 TAKE POSSESSION AROUND 6X32 AT D294 UP 
FAST



0015 SUN to 0800 SUN

RECEPTION SIDING No.1 REQUIRED CLEAR OF 
STABLED TRAINS

117m0ch and 117m46ch

116m71ch and 117m46ch

155m50ch and 155m75ch

22m55ch and 22m50ch

155m17ch and 156m50ch

115m43ch and 117m46ch

155m30ch and 156m71ch

116m71ch and 117m46ch

116m60ch and 117m46ch

154m60ch and 156m50ch

19m36ch and 17m46ch

3m24ch and 0m0ch

19m32ch and 19m3ch

156m28ch and 165m24ch

22m57ch and 17m14ch

153m60ch and 156m52ch

154m0ch and 155m40ch

Flail Mowing Machine

S&T Work

S&T Track Circuits

URFDO Inspections

Permanent Way Inspection

C70 S&C - Complete 
Renewal 113A

Rail Changing 

In Connection With 
Engineering Work

S&T Maintenance

Off Track Work

Patrolling 

Structures Work

Patrolling 

Patrolling 

Patrolling 

S&T Work

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9474228

W2021/9194542

W2021/9194623

W2021/8112468

W2021/8112620

W2021/6857718

W2021/9384602

W2021/9384607

W2021/7335321

W2021/9446225

W2021/8355079

W2021/9405862

W2021/8354923

W2021/8355419

W2021/8354921

W2021/9277000
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EAS_V_4_4_2022

0001 Mon
21/03/22
0430 Mon

Possession

Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
All LinesDock Hills LCMarshgate Jn

P2021/2821801

116m40ch and 117m10ch

154m13ch and 154m26ch

155m50ch and 156m10ch

SO53/54 Points Inspection

Permanent Way Inspection

Rail Changing 

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9412716

W2021/8112674

W2021/9385024
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EAS_V_4_4_2022

2305 Fri

2305 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

20/03/22

21/03/22

21/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

0005 Sun

0530 Mon

0300 Mon

0005 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0300 Mon

0530 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

All Lines

Jowett Sidings 
Nos. 15 to 19

Sidings

Down and Up 
Corby

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
Down and Up 
Slow

Down and Up Fast

Bedford North Jn

Sharnbrook Jn

Leagrave Jn

Bedford Midland

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Bedford Midland

Kettering

Corby Station North 
Jn

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford North Jn

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford North Jn

Bedford St. Johns

Kettering

Kettering North Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Luton North Jn

P2021/2911035 2305 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 0300 MON

THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON SLOW LINE PLATFORMS 1-3.



EMR SERVICES TO START/TERMINATE AT LUTON 
FAST LINE PLATFORMS 4-5 AND BEDFORD SLOW 
LINE PLATFORMS 1-3 (NOTE: NO ACCESS TO 
BEDFORD 0005-0805 SUN). 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ELECTRIC ECS IN THE 
BEDFORD AREA TO BE STABLED WITH 
PANTOGRAPHS LOWERED.



DUE TO ALL LINES ISOLATION LUTON-BEDFORD, 
NO OHLE POWER NORTH OF BEDFORD 
THROUGH TO KETTERING AND CORBY. ANY EMR 
360s STABLED AT KETTERING TO HAVE 
PANTOGRAPHS LOWERED 0300 SAT-0300 MON.



FREIGHT SERVICES CANCELLED/DIVERTED VIA 
ALTERNATIVE ROUTES.



ACCESS MAINTAINED TO BEDFORD PLATFORM 
1A FOR BLETCHLEY LINE SERVICES.

LN3140
LN3201

32m70ch and 50m54ch

48m75ch and 50m10ch

50m0ch and 50m56ch

37m0ch and 50m0ch

45m43ch and 50m17ch

31m7ch and 34m0ch

40m47ch and 41m60ch

48m33ch and 49m45ch

48m0ch and 49m64ch

36m60ch and 40m71ch

43m60ch and 50m17ch

49m35ch and 50m17ch

34m49ch and 43m55ch

31m20ch and 37m0ch

49m20ch and 49m70ch

33m18ch and 50m14ch

Point Heater Maintenance

Vegetation Clearance (Non-
Flail)

S&C Medium Refurb

Technical Inspection

OHL Work

S&T Renewal

S&T Renewal

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

OHL Work

Major Projects

S&T Renewal

Major Projects

Technical Inspection

S&T Work

OHL Inspection

18/03/22

18/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8491669

W2021/8491320

W2021/9359839

W2021/7131035

W2021/7604869

W2021/7663518

W2021/9368835

W2021/9429883

W2021/9420218

W2021/7602568

W2021/8340070

W2021/9358148

W2021/8339620

W2021/8491820

W2021/9419128

W2021/9488889

W2021/8492069
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EAS_V_4_4_2022

0025 Sun

0025 Sun

20/03/22

20/03/22

0745 Sun (5 hrs)

0745 Sun

Sidings 
Possession

Line 
Blockage

Maintenance 
Siding

Up Fast

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2021/2911035

P2021/3533638

P2021/3533644 THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3201
SO400

LN3201

31m20ch and 50m57ch

44m60ch and 49m41ch

48m0ch and 49m40ch

44m60ch and 49m0ch

44m60ch and 46m13ch

34m49ch and 43m55ch

0m0ch and 0m0ch

0m29ch and 0m57ch

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

S&T Work

OHL Renewals Work

Resignalling Work

Resignalling Work

Track Maintenance

Track Maintenance

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9094634

W2021/7788121

W2021/7623428

W2021/9319056

W2021/9309726

W2021/9421273

W2021/9421271
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EAS_V_4_4_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Reception 
Siding

Dudding Hill Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2021/2889711 TAKE AFTER PASSAGE OF UTU 3Q07.



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

EA1360
LN3201
LN3219 2m2ch and 3m38ch

5m10ch and 29m60ch

24m40ch and 30m9ch

2m25ch and 3m54ch

23m60ch and 24m70ch

4m73ch and 23m79ch

24m45ch and 28m0ch

6m10ch and 12m0ch

4m0ch and 4m40ch

10m0ch and 14m30ch

5m25ch and 5m55ch

23m60ch and 30m9ch

2m25ch and 5m15ch

7m0ch and 14m60ch

12m72ch and 14m35ch

9m20ch and 15m20ch

5m13ch and 23m75ch

S&T Maintenance

Technical Inspection

Major Projects

Off Track Work

Move Materials

Rail Testing and Lubrication

Resignalling Work

S&T Work

Remove Rail Defects

Track Maintenance

S&T Renewal

Resignalling Work

Preparatory Work

Point Heater Maintenance

PL Tamping

OHL Work

OHL Inspection

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9642230

W2021/7709024

W2021/9368072

W2021/9647641

W2021/9558431

W2021/7715422

W2021/9459340

W2021/7715823

W2021/9604422

W2021/7708476

W2021/9436722

W2021/9351675

W2021/6965891

W2021/7709468

W2021/7707921

W2021/7706424

W2021/7707320
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EAS_V_4_4_2022

P2021/2889711

28m76ch and 29m60ch
Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9260156
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EAS_V_4_4_2022

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Reception 
Siding

Dudding Hill Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2021/2889684 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

EA1360
LN3201
LN3219 2m2ch and 3m38ch

5m10ch and 29m60ch

2m20ch and 3m50ch

9m20ch and 15m20ch

14m0ch and 15m0ch

4m73ch and 23m79ch

10m0ch and 14m30ch

24m40ch and 30m9ch

26m40ch and 27m30ch

5m13ch and 23m75ch

9m78ch and 10m75ch

7m0ch and 14m60ch

3m40ch and 5m15ch

26m6ch and 26m50ch

6m10ch and 12m0ch

18m13ch and 30m9ch

24m45ch and 28m0ch

S&T Maintenance

Technical Inspection

Permanent Way Inspection

OHL Work

S&C Grinding Train

Rail Testing and Lubrication

Track Maintenance

Major Projects

Remove Rail Defects

OHL Inspection

PL Tamping

Point Heater Maintenance

Preparatory Work

IBJ Work

S&T Work

Resignalling Work

Resignalling Work

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9643799

W2021/7709120

W2021/7336322

W2021/7706919

W2021/7715768

W2021/7715471

W2021/7708869

W2021/9368073

W2021/9605180

W2021/7707769

W2021/7708073

W2021/7709768

W2021/6965892

W2021/9491992

W2021/7715969

W2021/9351599

W2021/9459346
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EAS_V_4_4_2022

P2021/2889684

28m76ch and 29m60ch

5m25ch and 5m55ch

Structures Work

S&T Renewal

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9260316

W2021/9436723
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EAS_V_4_4_2022

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Reception 
Siding

Dudding Hill Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2021/2889687 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
LN3219

6m10ch and 12m0ch

5m10ch and 29m60ch

4m73ch and 23m79ch

2m20ch and 5m15ch

5m20ch and 15m20ch

10m0ch and 14m30ch

8m0ch and 9m35ch

14m20ch and 14m60ch

28m76ch and 29m60ch

24m40ch and 30m9ch

2m20ch and 4m1ch

26m40ch and 27m30ch

2m2ch and 3m38ch

24m45ch and 28m0ch

24m0ch and 24m50ch

5m13ch and 23m75ch

18m13ch and 30m9ch

S&T Work

Technical Inspection

Rail Testing and Lubrication

Preparatory Work

OHL Work

Track Maintenance

PL Tamping

Remove Rail Defects

Structures Work

Major Projects

OHL Work

Remove Rail Defects

S&T Maintenance

Resignalling Work

Move Materials

OHL Inspection

Resignalling Work

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7715970

W2021/7709122

W2021/7715472

W2021/6965893

W2021/7707068

W2021/7708918

W2021/7708021

W2021/9492079

W2021/9260237

W2021/9368074

W2021/9496480

W2021/9605131

W2021/9643872

W2021/9459459

W2021/9656334

W2021/7707672

W2021/9351722
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P2021/2889687

26m6ch and 26m50ch
IBJ Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9491943
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EAS_V_4_4_2022

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Reception 
Siding

Dudding Hill Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2021/2889686 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
LN3219

2m2ch and 3m38ch

6m10ch and 19m71ch

4m73ch and 23m79ch

24m40ch and 30m9ch

5m13ch and 23m75ch

2m20ch and 5m15ch

10m0ch and 14m30ch

5m20ch and 15m20ch

16m15ch and 30m9ch

28m76ch and 29m60ch

16m62ch and 18m52ch

14m20ch and 14m60ch

26m40ch and 27m30ch

24m45ch and 28m0ch

2m20ch and 4m1ch

7m0ch and 9m30ch

5m10ch and 29m60ch

S&T Maintenance

S&T Work

Rail Testing and Lubrication

Major Projects

OHL Inspection

Preparatory Work

Track Maintenance

OHL Work

Resignalling Work

Structures Work

IBJ Work

Remove Rail Defects

Remove Rail Defects

Resignalling Work

OHL Work

PL Tamping

Technical Inspection

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9643801

W2021/7716019

W2021/7715473

W2021/9368075

W2021/7707918

W2021/6965894

W2021/7708920

W2021/7707118

W2021/9351686

W2021/9260238

W2021/9492042

W2021/9492123

W2021/9605422

W2021/9459546

W2021/9515896

W2021/7708170

W2021/7709368
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

0315 Mon

0315 Mon

0545 Mon

0315 Mon

0315 Mon

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Brent Curve

Up Brent Curve

Down Hendon

Up Hendon

Down Fast

Up Fast

Hendon Chord

Down Reception 
Siding

North Reception 
Road No.1
North Reception 
Road No.2
Down Slow

Up Slow

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

P2021/2876185 2300 SAT TO 0215 SUN & 0630 SUN TO 0315 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0215 SUN TO 0630 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN VIA THE BRENT CURVE. 
ACCESS MAINTAINED VIA THE CRICKLEWOOD 
CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3222

5m16ch and 14m33ch

6m30ch and 7m43ch

9m23ch and 11m12ch

6m30ch and 9m60ch

9m71ch and 14m40ch

5m20ch and 6m25ch

7m37ch and 14m32ch

14m20ch and 14m40ch

6m30ch and 14m40ch

Permanent Way Inspection

Track Maintenance

Survey Work

Major Projects

Vegetation Clearance

Station Construction

S&T Work

CWR Stress Management 

Cable Trough Installation

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9605492

W2021/9605871

W2021/9362295

W2021/9368071

W2021/9385305

W2021/8174569

W2021/9449092

W2021/9605122

W2021/9352871
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EAS_V_4_4_2022

0210 Sat

0210 Sat

2000 Sat

2000 Sat

2000 Sat

2345 Sat

2345 Sat

2345 Sat

2000 Sun

19/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

2000 Sat

0300 Mon

2000 Sun

2000 Sun

2000 Sun

0745 Sun

0745 Sun

0745 Sun

0300 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Sidings

Down and Up 
Slow

Wellingborough 
Up Siding

Neilson Sidings

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up 
Slow

Kettering North Jn

Kettering

Kettering North Jn

Harrowden Jn

Harrowden Jn

Kettering North Jn

Harrowden Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Kettering

Sharnbrook Jn

Wellingborough

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Wellingborough

Harrowden Jn

P2021/3538204 0210 SAT TO 2345 SAT AND 0745 SUN TO 0300 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CORBY TO/FROM THE 
KETTERING DIRECION. ACCESS MAINTAINED 
TO/FROM THE MANTON DIRECTION FOR ACCESS 
TO CORBY STEEL WORKS.



PANTOGRAPHS TO BE LOWERED ON ALL EMR 
CLASS 360s STABLED AT KETTERING DEPOT 
SIDINGS 0210 SAT-0300 MON.



NO ACCESS TO/FROM WELLINGBOROUGH UP 
YARD BETWEEN 2000 SAT TO 2000 SUN.



2345 SAT TO 0745 SUN

NO BOOKED TRAFFIC.

LN3201

62m40ch and 63m60ch

64m40ch and 66m5ch

58m20ch and 63m60ch

67m76ch and 72m44ch

65m6ch and 68m15ch

Remove Rail Defects

Major Projects

Scrap Removal

Major Projects

OHL Inspection

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9596099

W2021/9439080

W2021/8209168

W2021/9437925

W2021/9606273
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EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2910456

P2021/2912924

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK

NLL CYCLIC TYPE 8 ROTR

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m10ch and 1m25ch

1m7ch and 1m35ch

0m5ch and 0m53ch

3m10ch and 3m76ch

3m64ch and 5m0ch

1m7ch and 1m35ch

0m5ch and 11m63ch

6m65ch and 11m63ch

8m31ch and 9m32ch

0m4ch and 0m22ch

0m66ch and 3m25ch

0m66ch and 3m25ch

SO53/54 Points Inspection

Track Maintenance

Structures Examination

Structures Work

Vegetation Clearance

URFDO Inspections

Remove Rail Defects

Vegetation Clearance

Structures Examination

Structures Examination

Patrolling 

Structures Examination

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8119371

W2021/7406936

W2021/9389496

W2021/9477030

W2021/9483421

W2021/7476145

W2021/9325519

W2021/9425299

W2021/9377463

W2021/9323608

W2021/8603171

W2021/9369259
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EAS_V_4_4_2022

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0825 Sun

2355 Sun

19/03/22

19/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

2355 Sat

2355 Sat

0525 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

2355 Sun

2355 Sun

2355 Sun

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Slow

All Lines

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform
Down and Up 
Bedworth

All Lines

Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Slow

Up Nuneaton 
Chord

Attleborough South 
Jn

Brinklow Jn

High Oaks Jn

Atherstone

Abbey Jn (Inc.)

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Rugby Trent Valley 
Jn

Attleborough South 
Jn

Brinklow Jn

Abbey Jn

High Oaks Jn

Rugby Trent 
Valley Jn

High Oaks Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Three Spires Jn

Atherstone

Attleborough 
South Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

P2021/2878461 2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0825 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD232
MD301
MD410
MD555

96m70ch and 98m25ch

10m18ch and 10m12ch

83m55ch and 88m65ch

10m18ch and 10m0ch

94m15ch and 103m19ch

96m70ch and 98m25ch

100m75ch and 102m9ch

96m40ch and 98m10ch

85m40ch and 96m38ch

83m55ch and 90m35ch

84m74ch and 90m40ch

83m60ch and 88m65ch

83m55ch and 88m65ch

95m0ch and 98m60ch

100m0ch and 103m19ch

88m70ch and 94m10ch

Survey Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

S&T Points

Survey Work

Structures Examination

OHL Renewals Work

OHL Projects (PSU)

S&T Work

URFDO Inspections

Scrap Removal

Structures Work

Remove Rail Defects

Weld Inspections

C14 Rerail Resleep Reball 
Form - Trax

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9481197

W2021/9481421

W2021/7024197

W2021/9481429

W2021/9203091

W2021/9481379

W2021/9430731

W2021/8328570

W2021/9460330

W2021/8170228

W2021/9347021

W2021/9380252

W2021/9470741

W2021/9593521

W2021/7622370

W2021/7537475
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EAS_V_4_4_2022

2355 Sun

2355 Sun

2355 Sun

0025 Thu

0025 Fri

0800 Sat

2300 Fri

21/03/22

21/03/22

21/03/22

24/03/22

25/03/22

19/03/22

21/03/22

0525 Mon

0525 Mon

0525 Mon

0445 Thu

0445 Fri

1800 Sat

0505 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down Trent Valley
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
All Lines

Down and Up 
Mansfield

Down and Up 
Mansfield

Down and Up 
Lichfield

Down and Up 
Grantham

Abbey Jn

Atherstone

Tamworth (Low 
Level)

Shirebrook

Shirebrook

Alrewas LC (MCB)

Bingham

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Atherstone

Sutton Parkway

Sutton Parkway

Lichfield Trent 
Valley Jn

Bottesford

P2021/2878461

P2021/3624665

P2021/3624765

P2021/3550083

P2021/2700118

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



SKEGNESS LINE SERVICES TO RUN BETWEEN 
GRANTHAM AND SKEGNESS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND GRANTHAM.



BOSTON STEEL TRAFFIC UNABLE TO RUN.

LN3273
LN768

LN3273
LN768

LN3340
MD340

LN3635

83m55ch and 88m65ch

95m0ch and 97m40ch

95m0ch and 103m19ch

94m15ch and 103m19ch

6m0ch and 8m40ch

95m0ch and 103m19ch

95m0ch and 98m60ch

90m40ch and 103m19ch

138m10ch and 142m47ch

138m10ch and 142m47ch

18m20ch and 19m0ch

115m20ch and 119m40ch

Track Maintenance

S&T Points

Survey Work

Eradication Of Wet Beds

Flail Mowing Machine

Welding and Grinding

Preparatory Work

URFDO Inspections

Mechanical Tamp

Mechanical Tamp

Preparatory Work

C4 Rerail Resleeper (steel)

20/03/22

20/03/22

20/03/22

24/03/22

25/03/22

19/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9305145

W2021/9202622

W2021/9453473

W2021/7472845

W2021/9337115

W2021/7488059

W2021/9427010

W2021/9209039

W2021/9643392

W2021/9643397

W2021/9430044

W2021/8349618
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EAS_V_4_4_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0430 Sat

0430 Sat

0430 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

28/03/22

26/03/22

26/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0430 Mon

0430 Sat

0430 Sat

0430 Mon

0430 Mon

0015 Sun

0015 Sun

0015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Thorne

All Lines

All Lines

Marshgate Siding

Up Fast

Up Slow

Up Fast

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Up Slow

Down Fast

All Lines

All Lines

All Lines

All Lines

Single

Hexthorpe Goods 
Single

All Lines

Up Goods No.2

Up Goods No.3

Up Loversall 
Curve

Marshgate Jn

Dock Hills LC

Arksey LC CCTV

Marshgate Jn

Decoy North Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

Adwick Jn

Arksey LC CCTV

Hexthorpe Jn

Decoy North Jn

Black Carr Jn

St. James Jn

Skellow Jn

Potteric Carr Jn

Loversall Jn

Bentley Jn

Marshgate Jn

Sand Bank Jn

Marshgate Jn

Bridge Jn

Arksey LC CCTV

Marshgate Jn

Doncaster North 
Jn

Applehurst Jn

Bawtry 
Crossovers GSP

Bentley Jn

Bessacarr Halt 
LC

Bessacarr Jn

Bridge Jn

Carcroft Jn

Carr

Flyover East Jn

P2021/2821783 TRAINS DIVERTED VIA LEEDS. NO ACCESS 
PLATFORMS 0 TO 3. ALL SERVICES TO USE 
PLATFORMS 4 TO 8.



LNER TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC DONCASTER SERVICES TO 
START/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, XC 
SERVICES VIA HAMBLETON TO DIVERT VIA THE 
S&K AND SERVICES VIA ADWICK TO DIVERT VIA 
MOORTHORPE.

GC DIVERT VIA HARE PARK JN, TURNERS LANE 
JN, CASTLEFORD AND CHURCH FENTON. WEST 
RIDING SERVICES DIVERT VIA ADWICK AND HARE
PARK JN. 

FHT DIVERT VIA HARE PARK JN, TURNERS LANE 
JN, CASTLEFORD AND CHURCH FENTON ????? 

TPE MANCHESTER TO CLEETHORPES SERVICES 
TO START/TERMINATE AT DONCASTER

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: SHEFFIELD TO HULL SERVICES TO 
START/TERMINATE AT DONCASTER AND GOOLE

FREIGHT CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
GBRF INTERMODAL SERVICES TO DIVERT VIA 
WEST MIDLANDS AND WCML TO SCOTLAND



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



50MPH TSR REQUIRED ON THE UP SLOW 
[T2021/170930] FROM 0430 MON 21/03 (WK51) 
UNTIL 0430 MON 28/03 (WK52)



ACCESS TO IEP DEPOT FOR LNER TO BE VIA THE 
LINCOLN FLYOVER, BESSACARR JN REVERSE 
AND ONTO THE UP SLOW RUNNING TO/FROM 
POINT OF OBSTRUCTION AT SAND BANK JN, FOR 
NON ELECTRIC SERVICES ONLY



0015 Sun to 0800 Sun

RECEPTION SIDINGS No.3 REQUIRED CLEAR OF 
STABLED TRAINS




LN101
LN150
LN155
LN160
LN170
LN220
LN600
LN720
LN722
LN726
LN752
LN766
LN826
LN836

155m60ch and 156m10ch

148m30ch and 148m70ch

153m0ch and 156m52ch

116m71ch and 117m46ch

160m8ch and 160m59ch

155m50ch and 155m75ch

155m17ch and 156m50ch

115m43ch and 117m46ch

155m60ch and 156m45ch

154m60ch and 156m50ch

159m60ch and 161m15ch

161m30ch and 0m0ch

150m28ch and 154m20ch

116m20ch and 117m46ch

152m0ch and 153m19ch

Safety & Environment Work

OHL Renewals Work

Weld Inspections

Permanent Way Inspection

In Connection With 
Engineering Work

S&T Work

URFDO Inspections

Permanent Way Inspection

Technical Inspection

S&T Maintenance

Preparatory Work

In Connection With 
Engineering Work

OHL Projects (PSU)

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

S&T Track Circuits

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9574929

W2021/9652629

W2021/8112571

W2021/8112671

W2021/8273023

W2021/9194572

W2021/8112469

W2021/8112621

W2021/9413012

W2021/7335202

W2021/8272468

W2021/8273068

W2021/9444007

W2021/9444062

W2021/9444056

W2021/9194457
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EAS_V_4_4_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

2000 Sun

0001 Mon

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

0430 Mon

2000 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Down Slow/Up 
West Slow

All Lines

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

All Lines

Back Road

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
No.5 Reception 
Siding
Carriage Siding 
No.1
Carriage Siding 
No.2
No 1, 2, 3, 4, 5 & 6
Sidings

Up Fast

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Up Slow

Down Fast

Up Main/Fast

Down Fast

Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow

Flyover West Jn

South Kirkby Jn

Potteric Carr Jn

Conisbrough

Belmont Sidings

Decoy North Jn

Doncaster

Doncaster West 
Yard

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

Decoy North Jn

Arksey LC CCTV

Marshgate Jn

Loversall Carr Jn

Marshgate Jn

Sand Bank Jn

South Yorkshire 
Jn

Belmont Sidings

Decoy South Jn

Doncaster

Doncaster West 
Yard

Arksey LC CCTV

Marshgate Jn

Doncaster North 
Jn

Arksey LC CCTV

Decoy North Jn

Bridge Jn

P2021/2821783 TAKE POSSESSION AROUND 6G30 AT D292 UP 
SLOW

TAKE POSSESSION AROUND 6G31 AT D308 
DOWN THORNE

TAKE POSSESSION AROUND 6Y32 AT D294 UP 
FAST

22m55ch and 22m50ch

154m0ch and 155m35ch

156m0ch and 156m45ch

154m70ch and 155m45ch

155m28ch and 156m46ch

0m40ch and 0m3ch

155m30ch and 156m71ch

155m33ch and 156m45ch

155m32ch and 156m0ch

116m71ch and 117m46ch

157m75ch and 158m6ch

155m21ch and 156m29ch

156m28ch and 156m45ch

156m54ch and 158m25ch

148m45ch and 148m70ch

3m24ch and 0m0ch

S&T Work

S&T Points

SO53/54 Points Inspection

Ballast Replenishment

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

Technical Inspection

Welding and Grinding

Rail Changing 

LC  Work

Vegetation Clearance (Non-
Flail)

S&T Work

OHL Projects (PSU)

CWR Stress Management 

Patrolling 

Patrolling 

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9277001

W2021/9324401

W2021/9477333

W2021/9467525

W2021/8249818

W2021/6859806

W2021/8112369

W2021/9370392

W2021/9385240

W2021/9626839

W2021/9370954

W2021/9324488

W2021/9444322

W2021/9651117

W2021/8355081

W2021/8354773
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0001 Mon

1000 Sat

28/03/22

26/03/22

0430 Mon

1900 Sat

Possession

Sidings 
Possession

Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
All Lines

Jowett Sidings 
Nos. 15 to 19

Dock Hills LC

Bedford Station Jn

Marshgate Jn

Bedford St. Johns

P2021/2821783

P2021/3293221 NO ACCESS TO JOWETT SIDINGS NUMBERS 15 
TO 19, BUT UNITS CAN STABLED WITHIN SIDINGS.




PANTOGRAPHS TO BE LOWERED.

LN3140

153m60ch and 156m52ch

156m28ch and 165m24ch

1m6ch and 0m3ch

154m13ch and 154m26ch

116m60ch and 117m46ch

147m74ch and 158m6ch

116m71ch and 117m46ch

22m57ch and 18m67ch

0m25ch and 0m0ch

154m70ch and 155m60ch

16m33ch and 16m49ch

Patrolling 

Patrolling 

Permanent Way Inspection

In Connection With 
Engineering Work

ES Duties Only

In Connection With Isolation 
Arrangements

Patrolling 

Structures Examination

SO53/54 Points Inspection

Depot Work

28/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8354924

W2021/8355072

W2021/8112675

W2021/9385241

W2021/9492985

W2021/9444217

W2021/8355420

W2021/9327228

W2021/9413134

W2021/7422145
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2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Leagrave Jn

Bedford Midland

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave

Harlington

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/3368781 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

40m0ch and 48m40ch

43m40ch and 45m20ch

34m49ch and 46m13ch

33m45ch and 48m40ch

41m40ch and 43m25ch

35m35ch and 43m60ch

35m40ch and 46m13ch

C2 Rerail - Both Rails

Other E&P Work

Resignalling Work

Major Projects

OHL Renewals Work

Other E&P Work

Other E&P Work

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8889070

W2021/9260868

W2021/9309601

W2021/8347469

W2021/9247806

W2021/9190838

W2021/9509462
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0745 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0925 Sun

0925 Sun

0745 Sun

0925 Sun

0805 Sun

0805 Sun

0805 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up and Down 
Platform Loop
Platform 1A

Down and Up Fast

Down and Up 
Slow/Down and 
Up Corby
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down Goods 
Loop

Sidings

Wellingborough 
Up Siding

Wellingborough 
Down Sidings

Neilson Sidings

EMU Sidings

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow/Down and 
Up Corby

Bedford Midland

Kettering North Jn

Kettering North Jn 
(inc.)

Bedford Midland

Harrowden Jn

Kettering

Harrowden Jn

Wellingborough

Harrowden Jn

Bedford Carriage 
Sidings

Bedford North Jn

Bedford Midland

Kettering North Jn 
(inc.)

Bedford Midland

Bedford St. Johns

Wellingborough

Kettering

Wellingborough

Wellingborough 
North Jn

Bedford Carriage 
Sidings

Bedford Midland

Bedford St. Johns

Bedford North Jn

P2021/3294101 0005 SUN TO 0745 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. 



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED AT 
0805 SUN DUE TO ISOLATION IN ADJACENT 
POSSESSION P/3368781).



0745 SUN TO 0925 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM KETTERING DEPOT 
SIDINGS AND CORBY: ECS STABLED AT 
KETTERING DEPOT SIDINGS TO HAVE 
PANTOGRAPHS LOWERED (NOTE: OHLE POWER 
RESTORED AT 0805 SUN).

LN3140
LN3201
LN3601 49m75ch and 52m27ch

54m60ch and 58m40ch

49m70ch and 50m57ch

50m10ch and 51m40ch

49m60ch and 50m10ch

58m28ch and 63m0ch

64m60ch and 65m25ch

50m11ch and 74m13ch

50m62ch and 58m20ch

70m45ch and 70m71ch

49m35ch and 50m20ch

64m40ch and 66m5ch

56m58ch and 61m14ch

68m0ch and 72m30ch

50m62ch and 70m40ch

66m60ch and 71m0ch

50m25ch and 50m65ch

Other E&P Work

Permanent Way Inspection

S&C Medium Refurb

Move Materials

S&T Renewal

Scrap Removal

Station Work

Point Heater Maintenance

OHL Work

S&T Work

S&T Renewal

Major Projects

OHL Inspection

S&C Grinding Train

Technical Inspection

Permanent Way Inspection

S&T Work

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9513773

W2021/9656268

W2021/9359780

W2021/7612673

W2021/9380393

W2021/9484563

W2021/9479577

W2021/7632523

W2021/7639819

W2021/7640373

W2021/9358154

W2021/9445430

W2021/7640269

W2021/7641319

W2021/7632520

W2021/9436813

W2021/9437242
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Data freeze:EAS - Section 7
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EAS_V_4_4_2022

1000 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Wed

0025 Thu

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

30/03/22

31/03/22

1900 Sat

0630 Sun (5 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0630 Wed (5 hrs)

0440 Thu (5 hrs)

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Sidings 
Possession

Sidings No 11 to 
14
Washer Siding

Sidings No 1 to 10

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Maintenance 
Siding

Bedford Carriage 
Sidings

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Dock Jn South

Bedford Carriage 
Sidings

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

P2021/3294101

P2021/3293222

P2021/3564461

P2021/3401830

P2021/3564462

P2021/3575043

NO ACCESS TO/FROM BEDFORD CARRIAGE 
SIDINGS AND WASH ROAD, BUT UNITS CAN 
STABLED WITHIN SIDINGS.



PANTOGRAPHS TO BE LOWERED.

LN3140
LN3201

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

71m32ch and 72m30ch

70m40ch and 74m0ch

50m2ch and 74m13ch

49m40ch and 49m57ch

49m40ch and 49m57ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Major Projects

Permanent Way Inspection

Rail Testing and Lubrication

Depot Work

Depot Work

S&T Work

S&T Work

S&T Work

S&T Work

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

30/03/22

31/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9445674

W2021/9436957

W2021/9341296

W2021/9482336

W2021/7422227

W2021/9489996

W2021/9089250

W2021/9489997

W2021/9518486
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EAS_V_4_4_2022

0025 Fri

0025 Fri

0025 Fri

0025 Fri

01/04/22

01/04/22

01/04/22

01/04/22

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3564463 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

01/04/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/9489998
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0845 Sun

04/04/22

02/04/22

02/04/22

04/04/22

04/04/22

02/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

0545 Mon

2340 Sat

2340 Sat

0545 Mon

0545 Mon

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Run Round Road

Down Carriage 
Loop

Down and Up Fast

Down and Up 
Brent Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down & Up 
Hendon

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Kentish Town Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Radlett Jn

Silkstream Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Dock Jn South

Brent Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Dock Jn South

P2021/2875342 ***WEEK 01 WEEKEND POSSESSION***



2300 FRI TO 2340 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. EMR ELECTRIC SERVICES TO/FROM
ST.PANCRAS TO USE THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.

 

2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. EMR ELECTRIC SERVICES TO/FROM
ST.PANCRAS TO USE THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN. 



NO ACCESS TO/FROM DUDDING HILL JN 2340 
SAT-0315 MON, AT WHICH POINT ACCESS 
AVAILABLE VIA THE BRENT CURVE ONLY.

LN3201
LN3210
LN3213
LN3219
LN3222

16m70ch and 19m65ch

0m30ch and 1m53ch

7m20ch and 9m60ch

0m26ch and 1m60ch

6m0ch and 14m45ch

2m5ch and 5m65ch

1m55ch and 11m5ch

16m17ch and 18m71ch

1m40ch and 2m40ch

0m27ch and 14m33ch

9m25ch and 14m33ch

3m36ch and 4m13ch

0m29ch and 24m25ch

2m5ch and 5m65ch

16m17ch and 22m27ch

14m75ch and 15m36ch

Other E&P Work

Survey Work

Major Projects

Drainage Inspection

OHL Renewals Work

Rail Testing and Lubrication

Drainage Inspection

Survey Work

OHL Inspection

Permanent Way Inspection

Track Maintenance

Remove Rail Defects

Technical Inspection

C11 Rerail Resleeper 
Reballast - Trax

Resignalling Work

Survey Work

Point Heater Maintenance

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9513444

W2022/9516576

W2022/9368600

W2022/9360021

W2022/7567176

W2021/9675104

W2022/9360329

W2022/9451754

W2022/9450544

W2022/9546731

W2022/9678660

W2022/9652694

W2022/8512618

W2021/6965888

W2022/9407649

W2022/9371858

W2022/8512220

Week 52  - Continued

SUPERSEDED B
Y C

PPP

Page 173 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0855 Sun

0315 Mon

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0605 Sun

0605 Sun

0700 Sun

0855 Sun

0855 Sun

0900 Fri

04/04/22

04/04/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

01/04/22

0545 Mon

0545 Mon

0315 Mon

0315 Mon

0315 Mon

0605 Sun

0855 Sun

0855 Sun

0855 Sun

1700 Sun

0315 Mon

0315 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
EPR

Down and Up Fast

Down & Up 
Hendon

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down & Up Fast

Down & Up 
Hendon

Up Fast

Down Fast

Down Reception 
Siding

Up Fast

Down Fast

Down Hendon

Up Hendon

Down Slow

Up Slow

Radlett Jn

Brent Curve Jn

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Brent Curve Jn

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

Kentish Town Jn

West Hampstead 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Sharnbrook Jn

P2021/2875342

P2021/2876186

P2021/3280081

2340 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE & CRICKLEWOOD CURVE.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3219
LN3222

LN3201

0m29ch and 23m79ch

6m40ch and 7m40ch

5m20ch and 6m25ch

6m20ch and 8m0ch

5m20ch and 5m60ch

6m75ch and 7m40ch

5m5ch and 14m20ch

0m30ch and 5m0ch

5m5ch and 7m40ch

58m30ch and 64m0ch

S&T Renewal

Station Construction

Survey Work

Off Track Work

Track Maintenance

Permanent Way Inspection

Unload Ballast

Major Projects

Permanent Way Inspection

03/04/22

04/04/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/9516227

W2021/8275018

W2021/9452358

W2021/9563924

W2021/9632173

W2021/9634922

W2021/8512772

W2021/9359845

W2021/7638124
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EAS_V_4_4_2022

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2210 Mon

2210 Mon

2210 Mon

2210 Tue

2210 Tue

2210 Tue

2210 Wed

2210 Wed

2210 Wed

28/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0420 Tue (6 hrs)

0420 Tue (6 hrs)

0420 Tue (6 hrs)

0420 Wed (6 hrs)

0420 Wed (6 hrs)

0420 Wed (6 hrs)

0420 Thu (6 hrs)

0420 Thu (6 hrs)

0420 Thu (6 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Erewash Slow

Down and Up 
High 
Level/Erewash 
Slow
Up & Down 
Independent

Old Bank Sidings

New Bank Sidings

Up & Down 
Independent

Down Erewash 
Slow
Up Erewash Slow

Old Bank Sidings

New Bank Sidings

Up & Down 
Independent

Down Erewash 
Slow
Up Erewash Slow

Old Bank Sidings

New Bank Sidings

Up & Down 
Independent

Down Erewash 
Slow
Up Erewash Slow

Old Bank Sidings

New Bank Sidings

Toton South Jn

Trowell South Jn

Toton Centre Jn

Toton North Jn

Toton Centre Jn

Toton North Jn

Toton North Jn

Toton Centre Jn

Toton North Jn

Toton North Jn

Toton Centre Jn

Toton North Jn

Toton North Jn

Long Eaton Jn

Meadow Lane Jn

Toton South Jn

Toton Centre Jn

Toton South Jn

Toton Centre Jn

Toton South Jn

Toton Centre Jn

Toton South Jn

Toton Centre Jn

P2021/2691148

P2021/3372781

P2021/3372961

P2021/3372962

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM TOTON UP YARDS.



SERVICES BOOKED VIA THE ATTENBOROUGH 
CURVE DIVERTED VIA RADFORD JN.

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH FAST LINES AND VIA TRENT EAST JN. 
NO ROUTE BETWEEN TOTON AND NOTTINGHAM.


NO ACCESS TO/FROM TOTON UP YARDS.

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH FAST LINES AND VIA TRENT EAST JN. 
NO ROUTE BETWEEN TOTON AND NOTTINGHAM.


NO ACCESS TO/FROM TOTON UP YARDS.

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH FAST LINES AND VIA TRENT EAST JN. 
NO ROUTE BETWEEN TOTON AND NOTTINGHAM.


NO ACCESS TO/FROM TOTON UP YARDS.

LN3207
LN3261

LN3207

LN3207

LN3207

121m0ch and 123m60ch

121m50ch and 122m20ch

121m50ch and 122m20ch

121m50ch and 122m20ch

C12 Reballast Formation - 
Trax

Follow-Up Work

Follow Up Tamping

Follow-Up Work

26/03/22

26/03/22

26/03/22

26/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7429496

W2021/7446887

W2021/7447037

W2021/7447038
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EAS_V_4_4_2022

2210 Thu

2210 Thu

2210 Thu

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0735 Sun

01/04/22

01/04/22

01/04/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0420 Fri (6 hrs)

0420 Fri (6 hrs)

0420 Fri (6 hrs)

0735 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up & Down 
Independent

Down Erewash 
Slow
Up Erewash Slow

Old Bank Sidings

New Bank Sidings

Single/Platform 1

Up and Down 
Tilbury/Fenchurch 
Street
Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up 
T&H/Tilbury

Harringay Curve

Down and Up 
North London

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Toton Centre Jn

Toton North Jn

Toton North Jn

Barking

Barking Tilbury Line 
Jn West

Junction Road Jn

Woodgrange Park 
Jn

Gospel Oak

Barking Tilbury Line 
Jn East

Harringay Park Jn

Hampstead Heath

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park 
Jn

Toton South Jn

Toton Centre Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kentish Town 
West

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

P2021/3372922

P2021/2910457

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH FAST LINES AND VIA TRENT EAST JN. 
NO ROUTE BETWEEN TOTON AND NOTTINGHAM.


NO ACCESS TO/FROM TOTON UP YARDS.

NLL CYCLIC TYPE 8 ROTR



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3

LN3207

EA1030
EA1290
EA1300
EA1310
EA1370
EA1380
LN165
LN3210

121m50ch and 122m20ch

9m12ch and 9m32ch

9m70ch and 10m10ch

0m35ch and 5m35ch

0m40ch and 7m45ch

5m60ch and 11m60ch

11m0ch and 11m37ch

3m10ch and 3m76ch

5m60ch and 11m20ch

9m12ch and 9m37ch

0m35ch and 5m35ch

Follow-Up Work

Station Work

Station Work

Track Maintenance

Patrolling 

Track Maintenance

Structures Examination

Structures Work

Station Work

Structures Examination

OLE Patrolling

31/03/22

31/03/22

31/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7447039

W2021/9507431

W2021/9490573

W2021/8329069

W2021/9582399

W2021/8329422

W2021/9206247

W2021/9502739

W2021/9419506

W2021/9487429

W2021/9478120
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0200 Sun

0200 Sun

0800 Sat

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0900 Sun

0900 Sun

1800 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Line F/Down Slow

Up Slow/Line E

Down and Up 
Lichfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Holloway

Alrewas LC (MCB)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Belle Isle Jn

Kings Cross

Lichfield Trent 
Valley Jn

P2021/2835281

P2021/3621822

P2021/3558065

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4

[START TIME IS 0245 SUN BST]

LN3213
LN3216
SO280

LN101
LN3214

LN3340
MD340

0m66ch and 3m25ch

0m66ch and 3m25ch

0m50ch and 0m70ch

18m20ch and 19m0ch

Patrolling 

Unload CWR

Remove Rail Defects

Preparatory Work

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8676370

W2021/8987971

W2021/9601088

W2021/9430045
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Up Sundon Loop

Down and Up 
Slow

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3368841 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

49m35ch and 50m20ch

34m49ch and 46m13ch

24m51ch and 27m32ch

47m60ch and 50m10ch

24m51ch and 27m32ch

32m25ch and 32m72ch

40m10ch and 41m15ch

31m5ch and 50m40ch

31m5ch and 35m60ch

S&T Renewal

Resignalling Work

Resignalling Work

Vegetation Clearance (Non-
Flail)

Resignalling Work

Vegetation Clearance (Non-
Flail)

S&C Unit Renewal 
(Maintenance Only)

Major Projects

Vegetation Clearance (Non-
Flail)

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1Week

W2022/9468876

W2022/9432054

W2022/9406860

W2022/9432253

W2022/9473227

W2022/9503993

W2022/9538660

W2022/8556118

W2022/9432235
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0845 Sun

04/04/22

02/04/22

02/04/22

04/04/22

04/04/22

02/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

0545 Mon

2340 Sat

2340 Sat

0545 Mon

0545 Mon

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Run Round Road

Down Carriage 
Loop

Down and Up Fast

Down and Up 
Brent Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down & Up 
Hendon

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Kentish Town Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Radlett Jn

Silkstream Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Dock Jn South

Brent Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Dock Jn South

P2021/2875342 ***WEEK 01 WEEKEND POSSESSION***



2300 FRI TO 2340 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. EMR ELECTRIC SERVICES TO/FROM
ST.PANCRAS TO USE THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.

 

2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. EMR ELECTRIC SERVICES TO/FROM
ST.PANCRAS TO USE THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN. 



NO ACCESS TO/FROM DUDDING HILL JN 2340 
SAT-0315 MON, AT WHICH POINT ACCESS 
AVAILABLE VIA THE BRENT CURVE ONLY.

LN3201
LN3210
LN3213
LN3219
LN3222

16m70ch and 19m65ch

0m30ch and 1m53ch

7m20ch and 9m60ch

0m26ch and 1m60ch

6m0ch and 14m45ch

2m5ch and 5m65ch

1m55ch and 11m5ch

16m17ch and 18m71ch

1m40ch and 2m40ch

0m27ch and 14m33ch

9m25ch and 14m33ch

3m36ch and 4m13ch

0m29ch and 24m25ch

2m5ch and 5m65ch

16m17ch and 22m27ch

14m75ch and 15m36ch

Other E&P Work

Survey Work

Major Projects

Drainage Inspection

OHL Renewals Work

Rail Testing and Lubrication

Drainage Inspection

Survey Work

OHL Inspection

Permanent Way Inspection

Track Maintenance

Remove Rail Defects

Technical Inspection

C11 Rerail Resleeper 
Reballast - Trax

Resignalling Work

Survey Work

Point Heater Maintenance

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9513444

W2022/9516576

W2022/9368600

W2022/9360021

W2022/7567176

W2021/9675104

W2022/9360329

W2022/9451754

W2022/9450544

W2022/9546731

W2022/9678660

W2022/9652694

W2022/8512618

W2021/6965888

W2022/9407649

W2022/9371858

W2022/8512220
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0855 Sun

0315 Mon

04/04/22

04/04/22

0545 Mon

0545 Mon

Possession

Possession

Down and Up Fast

Down & Up 
Hendon

Radlett Jn

Brent Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

P2021/2875342 0m29ch and 23m79ch03/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Harpenden Jn (inc.)

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889626 NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
AGGREGATES TERMINAL AT BRENT CURVE JN, 
BUT NO ACCESS AT CRICKLEWOOD CURVE JN.



PANTOGRAPHS TO BE LOWERED ON ECS 
STABLED AT ST PANCRAS INTERNATIONAL.

LN3201
LN3219
SO400 16m10ch and 24m44ch

7m0ch and 13m0ch

0m12ch and 0m38ch

0m12ch and 24m44ch

3m40ch and 5m15ch

5m20ch and 6m25ch

7m0ch and 8m40ch

0m50ch and 1m60ch

0m27ch and 24m44ch

13m5ch and 16m5ch

0m12ch and 24m44ch

0m12ch and 5m15ch

0m45ch and 3m40ch

11m70ch and 13m0ch

3m60ch and 4m40ch

2m20ch and 5m15ch

Major Projects

C15 Drainage Only

Litter / Graffiti Clearance

Rail Testing and Lubrication

Follow-Up Work

Patrolling 

Dilapidation Walkout

Follow-Up Work

OHL Inspection

Track Maintenance

Point Heater Maintenance

Remove Rail Defects

Tunnel Work

Survey Work

S&T Renewal

Structures Work

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8557672

W2022/9455228

W2022/9426689

W2022/8543173

W2022/6965895

W2022/9503859

W2022/9636923

W2022/9598775

W2022/8533218

W2022/8509221

W2022/8540268

W2022/8537019

W2022/9482327

W2022/9608032

W2022/9436680

W2022/9399313
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Harpenden Jn (inc.)

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889627 NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
AGGREGATES TERMINAL AT BRENT CURVE JN, 
BUT NO ACCESS AT CRICKLEWOOD CURVE JN.



PANTOGRAPHS TO BE LOWERED ON ECS 
STABLED AT ST PANCRAS INTERNATIONAL.

LN3201
LN3219
SO400 11m70ch and 13m0ch

0m12ch and 24m44ch

7m60ch and 13m0ch

3m40ch and 5m15ch

13m5ch and 16m5ch

18m13ch and 22m27ch

2m20ch and 5m15ch

0m50ch and 1m60ch

0m12ch and 5m15ch

0m12ch and 24m44ch

23m70ch and 24m44ch

0m27ch and 24m44ch

0m45ch and 3m40ch

0m12ch and 0m24ch

16m10ch and 24m44ch

3m60ch and 4m40ch

Survey Work

Point Heater Maintenance

C15 Drainage Only

Follow Up Tamping

Track Maintenance

Resignalling Work

Structures Work

Follow-Up Work

Remove Rail Defects

Rail Testing and Lubrication

CWR Stress Management 

OHL Inspection

Tunnel Work

Station Work

Major Projects

S&T Renewal

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608048

W2022/8540772

W2022/9455229

W2022/6965896

W2022/8509580

W2022/9407587

W2022/9399420

W2022/9598685

W2022/8537419

W2022/8543522

W2022/9677921

W2022/8535768

W2022/9507180

W2022/9503735

W2022/8557673

W2022/9436788
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Harpenden Jn (inc.)

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889628 NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
AGGREGATES TERMINAL AT BRENT CURVE JN, 
BUT NO ACCESS AT CRICKLEWOOD CURVE JN.



PANTOGRAPHS TO BE LOWERED ON ECS 
STABLED AT ST PANCRAS INTERNATIONAL.

LN3201
LN3219
SO400 11m70ch and 13m20ch

0m27ch and 24m44ch

13m38ch and 24m44ch

2m20ch and 5m15ch

3m40ch and 5m15ch

0m12ch and 5m15ch

0m12ch and 0m38ch

7m60ch and 13m20ch

0m27ch and 24m44ch

0m50ch and 1m60ch

0m45ch and 3m40ch

0m12ch and 0m24ch

19m50ch and 21m45ch

0m27ch and 24m44ch

23m70ch and 24m44ch

3m60ch and 4m40ch

Survey Work

Rail Testing and Lubrication

Major Projects

Structures Work

Follow-Up Work

Remove Rail Defects

Litter / Graffiti Clearance

C15 Drainage Only

OHL Inspection

Follow-Up Work

Tunnel Work

Station Work

OHL Work

Point Heater Maintenance

CWR Stress Management 

S&T Renewal

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9608286

W2022/8543768

W2022/8557674

W2022/9399421

W2022/6965897

W2022/8537327

W2022/9426775

W2022/9455230

W2022/8535772

W2022/9598686

W2022/9507000

W2022/9503704

W2022/8505218

W2022/8540918

W2022/9677903

W2022/9436656
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Harpenden Jn (inc.)

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889629 NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
AGGREGATES TERMINAL AT BRENT CURVE JN, 
BUT NO ACCESS AT CRICKLEWOOD CURVE JN.



PANTOGRAPHS TO BE LOWERED ON ECS 
STABLED AT ST PANCRAS INTERNATIONAL.

LN3201
LN3219
SO400 23m70ch and 24m44ch

13m38ch and 24m44ch

9m16ch and 13m20ch

2m20ch and 5m15ch

0m50ch and 1m60ch

0m27ch and 24m44ch

2m5ch and 5m15ch

0m27ch and 2m28ch

0m27ch and 24m44ch

2m33ch and 3m65ch

11m70ch and 13m20ch

19m50ch and 21m45ch

0m27ch and 24m44ch

3m60ch and 4m40ch

0m50ch and 1m60ch

0m45ch and 5m15ch

CWR Stress Management 

Major Projects

C15 Drainage Only

Structures Work

Follow-Up Work

OHL Inspection

Follow-Up Work

Remove Rail Defects

Rail Testing and Lubrication

Remove Rail Defects

Survey Work

OHL Work

Point Heater Maintenance

S&T Renewal

Follow-Up Work

Tunnel Work

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9677931

W2022/8557529

W2022/9455231

W2022/9399422

W2022/9598687

W2022/8535746

W2022/6965898

W2022/8537869

W2022/8543820

W2022/8538871

W2022/9608322

W2022/8505219

W2022/8541141

W2022/9436658

W2022/9456642

W2022/9507183

Week 1  - Continued

SUPERSEDED B
Y C

PPP

Page 184 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Gospel Oak

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2896584

P2022/2910704

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 



NLL CYCLIC TYPE 16

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

3m50ch and 3m76ch

2m40ch and 11m64ch

11m15ch and 11m64ch

3m10ch and 3m76ch

0m45ch and 11m64ch

5m60ch and 8m45ch

11m15ch and 11m64ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Survey Work

Remove Rail Defects

Survey Work

Structures Work

Track Maintenance

OHL Work

Survey Work

Track Maintenance

URFDO Inspections

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9338095

W2022/9339812

W2022/9614030

W2022/9527475

W2022/8439769

W2022/9634547

W2022/9615690

W2022/7879169

W2022/7879269
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2912925 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3213
LN3216
SO280 0m4ch and 0m22ch

0m66ch and 3m25ch

0m30ch and 1m47ch

Structures Examination

Patrolling 

Other E&P Work

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9375484

W2022/9053369

W2022/9631189
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Sat

2310 Sat

2310 Sat

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

10/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0930 Sun

0615 Mon

0615 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Down Allington 
Chord
Up Allington 
Chord
Down Sleaford

Up Sleaford

Down and Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Haxey LC

Allington North Jn

Ancaster LC

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Sundon Jn

Bedford North Jn 
(inc.)

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Beckingham LC 
(MCB)

Allington East Jn

Allington West Jn

Radlett Jn (inc.)

Bedford Midland

Bedford St. Johns

Harlington Jn

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3587162

P2022/3271122

P2022/2898154

Down Main: TJ12 to B115

Up Main: B114# to TJ32

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND SLEAFORD.

2310 SAT TO 0005 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



0005 SUN TO 0805 SUN

EMR SERVICE 1Y69 TO TERMINATE AT BEDFORD 
AND 1Y71 CANCELLED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
BEDFORD AND KETTERING/CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


THAMESLINK TO BERTH 4 UNITS AT LUTON - 
PLATFORMS 1,2,3 AND CRESCENT ROAD YARD



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.

LN170

LN185
LN190

LN3140
LN3201

100m60ch and 106m2ch

0m22ch and 110m60ch

0m30ch and 1m60ch

37m25ch and 50m40ch

37m25ch and 47m0ch

14m71ch and 37m0ch

40m20ch and 41m0ch

14m20ch and 37m20ch

38m69ch and 41m61ch

41m40ch and 43m25ch

41m0ch and 46m60ch

37m25ch and 46m13ch

48m40ch and 50m0ch

40m0ch and 43m20ch

Eradication Of Wet Beds

C4 Rerail Resleeper (steel)

Rail Adjusting

Rail Testing and Lubrication

Major Projects

Technical Inspection

CWR Stress Management 

Unload Ballast

OHL Renewals Work

OHL Renewals Work

S&T Renewal

Resignalling Work

CWR Stress Management 

Vegetation Clearance (Non-
Flail)

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

2Week

W2022/9442370

W2022/8673473

W2022/9469026

W2022/9471949

W2022/8683824

W2022/8796468

W2022/9563521

W2022/8929668

W2022/8055092

W2022/9248294

W2022/9437283

W2022/9479532

W2022/9680175

W2022/9444570SUPERSEDED B
Y C

PPP
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0400 Tue

0900 Fri

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

15/04/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0315 Mon

0315 Mon

0545 Mon

0315 Mon

0315 Mon

0315 Mon

0500 Tue

0955 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage + 
EPR

Maintenance 
Siding

Silo Curve

North London 
Incline

Down & Up Brent 
Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Down Reception 
Siding

Down Slow

Up Slow

Down Slow

Up Slow

Dock Jn South

Cedar Jn

St. Pancras 
International

Dudding Hill Jn

Dudding Hill Jn

Elstree & 
Borehamwood

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Radlett Jn

Wellingborough 
South Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Mill Hill Broadway

Sharnbrook Jn

P2022/3423242

P2022/2912994

P2022/2851463

P2022/3377901

2310 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN115
LN3201
SO400

LN3201
LN3219
LN3222

LN3201

LN3201

0m0ch and 0m0ch

5m20ch and 6m25ch

5m17ch and 12m66ch

5m5ch and 7m5ch

5m20ch and 6m25ch

5m5ch and 9m65ch

6m15ch and 6m36ch

11m38ch and 12m35ch

58m30ch and 64m0ch

S&T Work

Patrolling 

Permanent Way Inspection

Major Projects

Station Construction

OHL Renewals Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

11/04/22

11/04/22

11/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

12/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9145869

W2022/9504276

W2022/9570638

W2022/9576443

W2022/8801270

W2022/7858871

W2022/9499876

W2022/9151052

W2022/8798018
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0645 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0645 Sun

0645 Sun

0845 Sun

0645 Sun

0645 Sun

0645 Sun

0845 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Trent East 
Curve/Down 
Erewash
Up Erewash/Down
Trent East Curve
Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down Trent 
Passenger Loop

Down and Up 
Nottingham

Mountsorrel 
Sidings
Reception Line

Down and Up 
Nottingham

Down and Up 
Tottenham

Harringay Curve

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

North Erewash LC 
(CCTV)

Meadow Lane Jn

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Attenborough Jn

Mountsorrel

Trent East Jn

Junction Road Jn

Harringay Park Jn

Woodgrange Park 
Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Sheet Stores Jn

Syston North Jn

Syston South Jn

Trent East Jn

Trent South Jn

Mountsorrel

Trent South Jn

Carlton Road Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2875340

P2022/2910487

0035 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

NLL CYCLIC TYPE 8 ROTR

GOSPEL OAK PLATFORM 3 TRAINS TO BE 
OUTSTABLED 

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

LN3201
LN3204
LN3207
LN3228
LN3261

EA1290
EA1300
EA1370
LN165
LN3210

119m10ch and 119m45ch

106m45ch and 109m0ch

119m0ch and 119m45ch

104m40ch and 119m43ch

118m20ch and 119m45ch

110m50ch and 113m10ch

106m54ch and 107m30ch

107m45ch and 108m20ch

118m20ch and 119m45ch

104m45ch and 119m37ch

10m0ch and 10m65ch

0m45ch and 11m70ch

0m50ch and 5m70ch

5m60ch and 11m20ch

5m40ch and 6m20ch

11m15ch and 11m64ch

Permanent Way Inspection

Other E&P Work

Survey Work

Rail Testing and Lubrication

Preparatory Work

S&T Work

CWR Stress Management 

S&T Work

Adjustment Switches 

Technical Inspection

Structures Work

Track Maintenance

Patrolling 

Station Work

S&T Points

Survey Work

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566893

W2022/9528780

W2022/9484048

W2022/8534819

W2022/8883270

W2022/9710772

W2022/9557729

W2022/8649772

W2022/8462423

W2022/8650318

W2022/9553072

W2022/8669668

W2022/9582697

W2022/9463025

W2022/9312991

W2022/9615691
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0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910705

P2022/2837579

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U 

WILLESDEN RELIEF LINES, WEMBLEY (R/R), 
CAMDEN JN, 

PRIMROSE HILL AND THE NLL

GOSPEL OAK PLATFORM 3 TRAINS TO BE 
OUTSTABLED 

NLL CYCLIC TYPE 8

GTR TO STABLE SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m45ch and 11m64ch

5m40ch and 6m20ch

1m7ch and 1m35ch

11m15ch and 11m64ch

1m7ch and 1m35ch

0m4ch and 0m22ch

0m66ch and 3m27ch

Track Maintenance

S&T Points

Track Maintenance

Survey Work

URFDO Inspections

Structures Examination

Patrolling 

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8670534

W2022/9313046

W2022/7879170

W2022/9615692

W2022/7879219

W2022/9375621

W2022/9053525
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EAS_V_4_4_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0800 Sat

1345 Sun

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

09/04/22

10/04/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1800 Sat

2345 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down

Up

Down

Up

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Alrewas LC (MCB)

Alrewas LC (MCB)

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Lichfield Trent 
Valley Jn

Lichfield Trent 
Valley Jn

P2022/2851586

P2022/2851587

P2022/2851648

P2022/2851649

P2022/3577241

P2022/3577242

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3340
MD340

LN3340
MD340

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

18m20ch and 19m0ch

18m20ch and 19m0ch

S&T Work

S&T Work

S&T Work

S&T Work

Survey Work

Survey Work

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

09/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8856119

W2022/8856518

W2022/8856519

W2022/8856673

W2022/9515734

W2022/9517141
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0530 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0830 Sun

0830 Sun

0830 Sun

0230 Sun

0900 Sun

0830 Sun

0230 Sun

0230 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Werrington

Down Slow

Down Werrington

Down 
Slow/Stamford

South Up 
Arrival/North 
Down Departure
Shunt Line

South Down 
Arrival/North Up 
Departure
Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Spalding

Down Spalding

Down March

Up March

Down 
Slow/Stamford 
(Platform 5)
Down Fast

Down Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No.1 (Platform 
2)/Up Slow
Up Slow

Marholm Jn

Tallington 
Crossovers

Glinton Jn

Helpston Jn

New England North

Helpston Jn

Tallington 
Crossovers

Peterborough North

Folly Bank LC

Kings Dyke

Helpston Jn

Tallington 
Crossovers

Peterborough 
Station

Fletton Jn

Peterborough North

Fletton Jn

Glinton Jn

Helpston Jn

Marholm Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Werrington Jn

Crescent Jn

Fletton Jn

Peterborough 
Station

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

P2022/2747103 BETWEEN 2300 SAT TO 0230 SUN

ACCESS AVAILABLE TO/FROM NENE CARRIAGE 
SIDINGS VIA PLATFORM 5



BETWEEN 2300 SAT TO 0230 SUN

AND BETWEEN 0530 SUN TO 0830 SUN

ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1



BETWEEN 2300 SAT TO 0230 SUN 

AND BETWEEN 0530 SUN TO 0830 SUN 

NOT TO PASS P466 SIGNAL WITHOUT 
SIGNALLER'S PERMISSION



BETWEEN 0530 SUN TO 0830 SUN

TRAINS TO DEPART PETERBOROUGH PLATFORM
1 AND RETIME OVER THE UP SLOW LINE 
BETWEEN PETERBOROUGH AND FLETTON JN

LN101
LN145
LN147
LN170
LN3615

84m64ch and 85m20ch

76m60ch and 77m75ch

77m60ch and 78m20ch

77m60ch and 78m20ch

77m60ch and 78m25ch

79m0ch and 80m0ch

77m60ch and 78m20ch

76m0ch and 77m55ch

76m0ch and 76m70ch

76m0ch and 76m60ch

79m0ch and 80m0ch

Arc Repairs

Unload CWR

Patrolling 

Technical Inspection

Welding and Grinding

Survey Work

Remove Rail Defects

Follow-Up Work

Rail Testing and Lubrication

S&T Points

S&T Points

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9718174

W2022/8904278

W2022/8385220

W2022/8385222

W2022/9491271

W2022/9513629

W2022/9526482

W2022/7064563

W2022/9381255

W2022/9459589

W2022/9541830
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EAS_V_4_4_2022

0530 Sun

2300 Wed

2300 Thu

0705 Sun

0705 Sun

2300 Tue

17/04/22

21/04/22

22/04/22

30/04/22

30/04/22

20/04/22

0830 Sun

0530 Thu (6 hrs)

0530 Fri (6 hrs)

2100 Sat

2100 Sat

0500 Wed

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Affected

Affected

Possession

Platform 1/Up 
Slow 1/Up Slow

Up Slow

Down Slow

Up Slow

Down Slow

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Down and Up 
Slow/High Level

Radlett Jn

Radlett Jn

Meadow Lane Jn

Trent East Jn

Meadow Lane Jn

Silkstream Jn

Silkstream Jn

Ratcliffe Jn

Trent South Jn

Ratcliffe Jn

P2022/2747103

P2022/3657726

P2022/3660144

P2022/2902627

P2022/2902619

TRAINS TO TRAVEL OVER THE FAST LINES



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: GTR ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2 FROM THE NORTH: 6L59 AND 6L67 TO 
RECESS ON THE HENDON LINES.

TRAINS TO TRAVEL OVER THE FAST LINES



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: GTR ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2 FROM THE NORTH: 6L59 AND 6L67 TO 
RECESS ON THE HENDON LINES.

TRENT SOUTH JN SIGNED OOU FROM 0705 SUN 
17/04 UNTIL 2100 SAT 30/04 FOR CROSSOVER 
MOVES BETWEEN SLOW AND NOTTINGHAM 
LINES DUE TO S&C RENEWAL OF 719 AND 720 
PTS.



ANY SERVICES BOOKED TO CROSSOVER AT 
TRENT SOUTH JN TO BE RE-TIMED TO USE 
RATCLIFFE JN INSTEAD.



NO ACCESS TO RATCLIFFE POWER STATION 
TO/FROM THE NOTTINGHAM LINES. ACCESS 
MAINTAINED VIA THE HIGH LEVEL LINES. ANY 
FREIGHT FOR RATCLIFFE POWER STATION 
TO/FROM NOTTINGHAM TO RUN VIA 
ATTENBOROUGH JN, MEADOW LANE JN AND 
RUN-ROUND AT TOTON. 



**EXCEPT FOR WK03 MIDWEEK NIGHTS 2300-
0500 MON-THU NIGHTS WHEN NO ACCESS DUE 
TO POSSESSIONS**.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

LN3201

LN3201
LN3204
LN3261

LN3201
LN3261

8m0ch and 10m0ch

8m0ch and 10m0ch

8m0ch and 10m0ch

8m0ch and 10m0ch

119m0ch and 119m75ch

Technical Inspection

PL Tamping

Technical Inspection

PL Tamping

Preparatory Work

17/04/22

20/04/22

21/04/22

17/04/22

17/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9734652

W2022/9734630

W2022/9735020

W2022/9734971

W2022/8940920
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2300 Wed

2300 Thu

21/04/22

22/04/22

0500 Thu

0500 Fri

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Meadow Lane Jn

Meadow Lane Jn

Ratcliffe Jn

Ratcliffe Jn

P2022/2902620

P2022/2902661

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3261

LN3201
LN3261

119m0ch and 119m75ch

119m0ch and 119m75ch

Preparatory Work

Preparatory Work

20/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8941119

W2022/8941269
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

2000 Sun

24/04/22

25/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

0045 Sun

0500 Mon

0001 Sat

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

0500 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

Down and Up 
High Level

Up Nottingham

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Reception Line

Brush Sidings

Down and Up 
Slow

Down and Up 
Nottingham

Trent South Jn

Meadow Lane Jn

Trent East Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Humberstone Road 
Jn

Loughborough North
Jn

Trent South Jn

Trent East Jn

Loughborough 
North Jn

Trent South Jn

Ratcliffe North Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Leicester North 
Jn

Loughborough

Loughborough 
North Jn

Trent South Jn

P2022/2875389 ***WEEK 04 WEEKEND POSSESSION***



2300 FRI TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE ADDITIONALLY
AT NOTTINGHAM STATION.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

99m71ch and 100m60ch

111m22ch and 116m33ch

118m10ch and 120m20ch

119m41ch and 120m54ch

100m0ch and 100m60ch

99m16ch and 100m40ch

111m40ch and 111m60ch

119m43ch and 120m52ch

115m0ch and 116m33ch

111m50ch and 112m25ch

118m60ch and 119m55ch

S&C Unit Renewal 
(Maintenance Only)

Survey Work

C70 S&C - Complete 
Renewal 113A

Rail Testing and Lubrication

S&T Renewal

Permanent Way Inspection

Structures Examination

Rail Changing 

C15 Drainage Only

S&T Renewal

Permanent Way Inspection

22/04/22

22/04/22

22/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9708222

W2022/9440722

W2022/9021018

W2022/8866380

W2022/9516182

W2022/9491424

W2022/9562680

W2022/8885880

W2022/9467280

W2022/9479779

W2022/9606040
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0005 Sat

0005 Sat

0005 Sat

2300 Sun

18/04/22

18/04/22

17/04/22

18/04/22

0530 Mon

0530 Mon

2300 Sun

0530 Mon

Possession

Possession

Possession

Possession

Matlock Single

Down and Up 
Main

All Lines

All Lines

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Clay Cross North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

St. Marys North 
Jn

P2022/2898152 TRAINS DIVERTED VIA TOTON AND ALFRETON.LN3201
LN3246

138m0ch and 143m10ch

134m40ch and 135m5ch

135m27ch and 135m60ch

128m41ch and 129m30ch

137m61ch and 145m5ch

129m70ch and 135m5ch

145m30ch and 143m16ch

137m30ch and 143m30ch

Other E&P Work

Vegetation Clearance

Installation of Fencing

OTP Ballast Regulator

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

Permanent Way Inspection

16/04/22

16/04/22

16/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9529228

W2022/9654565

W2022/9535570

W2022/8659969

W2022/9501836

W2022/8976220

W2022/9361137

W2022/9501930
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
1 & 2 Sidings

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Smithfield Sidings

Loughborough Jn

Blackfriars

Blackfriars Jn

Smithfield Sidings

St. Pancras 
International

P2022/2912883 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

0m78ch and 0m35ch

0m0ch and 0m39ch

0m66ch and 3m27ch

0m62ch and 2m2ch

2m2ch and 3m25ch

0m66ch and 3m25ch

0m4ch and 0m22ch

0m66ch and 3m25ch

0m66ch and 0m75ch

Off Track Work

Other E&P Work

OHL Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Patrolling 

Structures Examination

Off Track Work

Other E&P Work

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9550275

W2022/9651871

W2022/9413180

W2022/9525707

W2022/9676539

W2022/9721182

W2022/9053873

W2022/9375462

W2022/9418422

W2022/9576716
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun
24/04/22
0745 Sun (5 hrs)

Sidings 
Possession

Maintenance 
Siding

Dock Jn SouthSt. Pancras 
International

P2022/3549055 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

24/04/22

4Week

W2022/9456926
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EAS_V_4_4_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down & Up Slow

Down and Up Fast

Down Carriage 
Loop

Up Hendon

Down Hendon

Run Round Road

Discharge Sidings

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood

Cricklewood South 
Jn

Cricklewood

West Hampstead 
North Jn

Dock Jn North

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

West Hampstead

West Hampstead 
South Jn

St. Pancras 
International

P2022/2875354 0155 SUN TO 0310 MON

NO BOOKED TRAFFIC.

LN3201
LN3210
LN3213
LN3214
SO280

0m62ch and 3m44ch

1m60ch and 2m30ch

0m40ch and 3m46ch

0m41ch and 5m1ch

1m75ch and 2m29ch

0m76ch and 3m47ch

0m73ch and 3m47ch

0m40ch and 2m0ch

0m46ch and 0m60ch

0m60ch and 3m74ch

1m60ch and 2m2ch

2m0ch and 2m22ch

0m65ch and 4m36ch

0m73ch and 3m51ch

1m75ch and 2m29ch

1m75ch and 2m29ch

0m45ch and 4m60ch

Survey Work

Follow Up Tamping

Other E&P Work

Permanent Way Inspection

S&T Work

S&T Work

Permanent Way Inspection

S&T Work

S&C Medium Refurb

Rail Testing and Lubrication

Survey Work

Station Work

Remove Rail Defects

S&C Grinding Train

S&T Work

S&T Work

Technical Inspection

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9540877

W2022/9586074

W2022/9071225

W2022/9621571

W2022/9621927

W2022/9071011

W2022/9726759

W2022/9071130

W2022/9472749

W2022/8910569

W2022/9711938

W2022/9438900

W2022/9073784

W2022/9059071

W2022/9621929

W2022/9622024

W2022/9686788
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

25/04/22

25/04/22

25/04/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2875354

P2022/3432118 EA1320
LN115
LN3201
SO400

1m42ch and 4m10ch

1m66ch and 2m13ch

0m40ch and 4m60ch

0m0ch and 0m0ch

Structures Work

Survey Work

Structures Work

S&T Work
25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9469623

W2022/9442928

W2022/9559634

W2022/9169682
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0310 Sun

25/04/22

25/04/22

25/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0545 Mon

0545 Mon

0545 Mon

0210 Sun

0310 Mon

0310 Mon

0345 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Down and Up 
Slow

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Up Fast

Down and Up 
Brent Curve

Depot Exit Road

Down Fast

Up Hendon

Down Hendon

Down and Up 
Cricklewood 
Curve
Hendon Chord

Cricklewood 
Sidings

Depot Exit Road

Cricklewood 
Sidings

Down & Up 
Hendon

Radlett Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Mill Hill Broadway

Silkstream Jn

Dudding Hill Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood

Cricklewood 
Depot

Hendon (London)

P2022/2903749 2300 SAT TO 0045 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.



0045 SUN TO 0210 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH. 



0210 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
EMR AND THAMESLINK ECS STABLED WITHIN 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED AND REMAIN 
LOWERED UNTIL 0345 MON. ECS FOR 9M02 SUN 
TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1 (NOTE: OHLE POWER RESTORED 
TO ST.PANCRAS AT 0545 SUN). NO INTERNAL 
SHUNT MOVEMENTS WITHIN CRICKLEWOOD 
DEPOT.



0610 SUN TO 0310 MON

ALL LINES BLOCKED CRICKLEWOOD TO 
SILKSTREAM JN. 



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH WITH RAIL REPLACEMENT 
ROAD SERVICES TO LONDON.



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL TO/FROM THE NORTH UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
TO/FROM RADLETT JN OVER THE DOWN FAST 
LINE WITH MAX LENGTH 8-CAR TRAINS (I.E. RLU 
ONLY). RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE TO LONDON.




LN3201
LN3219
LN3222

6m25ch and 9m20ch

9m40ch and 13m34ch

5m16ch and 8m40ch

5m30ch and 6m25ch

5m20ch and 6m20ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Renewals Work

Permanent Way Inspection

Patrolling 

Station Construction

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6978522

W2022/7864668

W2022/9621558

W2022/9683114

W2022/8801518
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V_4_4_2022

2330 Mon

0900 Fri

0705 Sun

0705 Sun

26/04/22

29/04/22

30/04/22

30/04/22

0500 Tue

0955 Fri

2100 Sat

2100 Sat

Line 
Blockage 
+Detonators

Line 
Blockage + 
EPR

Affected

Affected

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Leagrave

Wellingborough 
South Jn

Meadow Lane Jn

Trent East Jn

Luton North Jn

Sharnbrook Jn

Ratcliffe Jn

Trent South Jn

P2022/2903749

P2022/3662443

P2022/3395573

P2022/2902627

NO ACCESS FOR FREIGHT TRAFFIC TO/FROM 
DUDDING HILL JN AND NO ACCESS TO/FROM 
CRICKLEWOOD AGGREGATES TERMINAL.



0310 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



NOTE: OHLE POWER RESTORED TO 
CRICKLEWOOD DEPOT AT 0345 MON WHEN 
ADJACENT POSSESSION P/2875354 FINISHES.
TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM LIMBURY ROAD SIDINGS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRENT SOUTH JN SIGNED OOU FROM 0705 SUN 
17/04 UNTIL 2100 SAT 30/04 FOR CROSSOVER 
MOVES BETWEEN SLOW AND NOTTINGHAM 
LINES DUE TO S&C RENEWAL OF 719 AND 720 
PTS.



ANY SERVICES BOOKED TO CROSSOVER AT 
TRENT SOUTH JN TO BE RE-TIMED TO USE 
RATCLIFFE JN INSTEAD.



NO ACCESS TO RATCLIFFE POWER STATION 
TO/FROM THE NOTTINGHAM LINES. ACCESS 
MAINTAINED VIA THE HIGH LEVEL LINES. ANY 
FREIGHT FOR RATCLIFFE POWER STATION 
TO/FROM NOTTINGHAM TO RUN VIA 
ATTENBOROUGH JN, MEADOW LANE JN AND 
RUN-ROUND AT TOTON. 



**EXCEPT FOR WK03 MIDWEEK NIGHTS 2300-
0500 MON-THU NIGHTS WHEN NO ACCESS DUE 
TO POSSESSIONS**.

LN3201

LN3201

LN3201
LN3204
LN3261

31m2ch and 32m53ch

58m30ch and 64m0ch

Remove Rail Defects

Permanent Way Inspection

25/04/22

29/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9746823

W2022/8989521
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

2000 Sun

24/04/22

25/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

0045 Sun

0500 Mon

0001 Sat

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

0500 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

Down and Up 
High Level

Up Nottingham

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Reception Line

Brush Sidings

Down and Up 
Slow

Down and Up 
Nottingham

Trent South Jn

Meadow Lane Jn

Trent East Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Humberstone Road 
Jn

Loughborough North
Jn

Trent South Jn

Trent East Jn

Loughborough 
North Jn

Trent South Jn

Ratcliffe North Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Leicester North 
Jn

Loughborough

Loughborough 
North Jn

Trent South Jn

P2022/2875389 ***WEEK 04 WEEKEND POSSESSION***



2300 FRI TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE ADDITIONALLY
AT NOTTINGHAM STATION.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

99m71ch and 100m60ch

111m22ch and 116m33ch

118m10ch and 120m20ch

119m41ch and 120m54ch

100m0ch and 100m60ch

99m16ch and 100m40ch

111m40ch and 111m60ch

119m43ch and 120m52ch

115m0ch and 116m33ch

111m50ch and 112m25ch

118m60ch and 119m55ch

S&C Unit Renewal 
(Maintenance Only)

Survey Work

C70 S&C - Complete 
Renewal 113A

Rail Testing and Lubrication

S&T Renewal

Permanent Way Inspection

Structures Examination

Rail Changing 

C15 Drainage Only

S&T Renewal

Permanent Way Inspection

22/04/22

22/04/22

22/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9708222

W2022/9440722

W2022/9021018

W2022/8866380

W2022/9516182

W2022/9491424

W2022/9562680

W2022/8885880

W2022/9467280

W2022/9479779

W2022/9606040
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

RTC Sidings 
South

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Way & Works Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2022/2875329 0050 SUN TO 0850 SUN

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
DERBY/NOTTINGHAM AND LEICESTER I.C.W. 
P2022/2875389.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6 TO/FROM THE NORTH.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3501

125m78ch and 127m73ch

127m70ch and 127m73ch

126m3ch and 127m68ch

Rail Testing and Lubrication

Point Heater Maintenance

PL Tamping

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8842068

W2022/9613032

W2022/8675124
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/2862805 SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



GTR TO STABLE IN PLATFORM 3 AND 4 AT 
BLACKFRIARS 





LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD) - 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) - 9Yxx

1TPH LONDON BRIDGE TO GILLINGHAM - 9Pxx 

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) - 9Sxx

LN3213
SO280

2m20ch and 3m48ch

0m66ch and 0m26ch

0m4ch and 0m22ch

2m0ch and 2m30ch

3m20ch and 4m21ch

3m20ch and 4m21ch

0m36ch and 1m47ch

3m30ch and 3m55ch

0m66ch and 3m35ch

0m20ch and 0m30ch

0m16ch and 0m31ch

2m66ch and 3m10ch

0m66ch and 4m23ch

0m36ch and 0m49ch

0m36ch and 0m75ch

3m5ch and 3m52ch

0m66ch and 4m21ch

Other E&P Work

Structures Examination

Structures Examination

Structures Work

Track Maintenance

PL Tamping

Other E&P Work

Structures Work

Unload Ballast

Structures Work

Litter / Graffiti Clearance

Structures Work

Structures Examination

Litter / Graffiti Clearance

S&T Renewal

Structures Work

Track Maintenance

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9477026

W2022/8975519

W2022/9375501

W2022/9422874

W2022/9076123

W2022/9076270

W2022/9090604

W2022/9455972

W2022/9057422

W2022/9397367

W2022/9412045

W2022/9326246

W2022/9206270

W2022/9411723

W2022/9425122

W2022/9498178

W2022/9058919
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0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

28/04/22

28/04/22

28/04/22

28/04/22

28/04/22

28/04/22

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
1 & 2 Sidings

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Smithfield Sidings

Loughborough Jn

Blackfriars

Blackfriars Jn

Smithfield Sidings

St. Pancras 
International

P2022/2862805

P2022/3667801 SMITHFIELDS SIDINGS TO BE OUTBERTHED.



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4.

LN3213
LN3216
SO280

2m40ch and 4m21ch

3m0ch and 3m20ch

1m37ch and 1m70ch

0m70ch and 0m28ch

Resignalling Work

Structures Work

Structures Work

Track Maintenance
28/04/22

28/04/22

28/04/22

28/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9073421

W2022/9305446

W2022/9305473

W2022/9757999

Week 4  - Continued
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0545 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

07/05/22

09/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0545 Sat

0330 Mon

0005 Sun

0005 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Down Fast

Up Sundon Loop

Down Slow

Up Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Carriage 
Sidings

Cricklewood 
South Jn

Harlington

Harpenden

Harpenden Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harpenden

Bedford Carriage 
Sidings

P2022/2898150 ***WEEK 06 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0330 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0005 SUN AND 0805 SUN TO 0330 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1-3. WITH RAIL 
REPLACEMENT ROAD SERVICES.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS (8-CAR) AND HARPENDEN (12-
CAR). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARPENDEN AND BEDFORD.
THAMESLINK ECS TO BERTH AT ST.PANCRAS 
HIGH LEVEL SAT NIGHT.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED. (NOTE: OHLE POWER 
RESTORED AT 0300 MON).



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML NO ACCESS TO/FROM LIMBURY ROAD 
SIDINGS OR ELSTOW SIDINGS.

LN3140
LN3201

48m0ch and 49m40ch

37m0ch and 49m0ch

34m37ch and 34m69ch

5m19ch and 11m0ch

49m19ch and 50m19ch

34m0ch and 37m60ch

32m65ch and 37m65ch

24m71ch and 37m0ch

40m47ch and 43m25ch

16m10ch and 23m40ch

26m54ch and 27m36ch

24m25ch and 24m75ch

12m33ch and 19m71ch

25m0ch and 32m60ch

32m20ch and 32m60ch

5m16ch and 23m62ch

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

Structures Work

OTP Unload Ballast

S&T Work

Drainage Work

C14 Rerail Resleep Reball 
Form - Trax

Technical Inspection

S&T Renewal

OHL Work

S&T Renewal

Resignalling Work

S&T Work

Major Projects

Preparatory Work

Rail Testing and Lubrication

06/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9654374

W2022/9654450

W2022/9161215

W2022/9726734

W2022/9365451

W2022/9485324

W2022/6982540

W2022/9078621

W2022/9453599

W2022/9654388

W2022/9682879

W2022/9569700

W2022/9010618

W2022/8793670

W2022/9455833

W2022/9006318

W2022/8998071
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0005 Sun

0805 Sun

08/05/22

09/05/22

0805 Sun

0330 Mon

Sidings 
Possession

Possession

EMU Stabling 
Siding

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Bedford Midland

Harpenden Jn

P2022/2898150
5m16ch and 23m62ch

25m30ch and 30m40ch

41m40ch and 43m25ch

49m35ch and 50m19ch

40m20ch and 43m60ch

29m79ch and 30m40ch

21m40ch and 23m40ch

33m60ch and 49m5ch

24m71ch and 40m21ch

26m30ch and 27m20ch

OHL Inspection

OHL Renewals Work

OHL Renewals Work

S&T Renewal

Permanent Way Inspection

Station Work

OHL Inspection

Rail Testing and Lubrication

Rail Testing and Lubrication

Structures Examination

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9159639

W2022/9352229

W2022/9471941

W2022/9654370

W2022/9589715

W2022/9611070

W2022/9008019

W2022/9078634

W2022/9438665

Week 5  - Continued
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2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Centre Sidings

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

St. Albans

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

St. Albans

P2022/2875349 2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED (NOTE: OHLE POWER RESTORED AT 
0840 SUN). THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

LN3201
LN3210

18m0ch and 19m71ch

5m1ch and 6m10ch

14m70ch and 24m0ch

16m50ch and 18m60ch

2m15ch and 14m33ch

3m68ch and 4m56ch

13m0ch and 24m0ch

12m68ch and 24m0ch

5m1ch and 5m40ch

2m17ch and 24m0ch

5m1ch and 6m25ch

17m40ch and 18m60ch

6m30ch and 8m0ch

Resignalling Work

Remove Rail Defects

Drainage Inspection

Survey Work

Permanent Way Inspection

Remove Rail Defects

Major Projects

OHL Renewals Work

S&T Renewal

Rail Testing and Lubrication

Station Construction

Remove Rail Defects

Follow-Up Work

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9569682

W2022/9732028

W2022/9355955

W2022/9589192

W2022/9642631

W2022/9732120

W2022/8791518

W2022/9466878

W2022/9497772

W2022/9537520

W2022/8803821

W2022/9741920

W2022/6978531
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2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down Reception 
Siding

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down and Up 
Hendons

Run Round Road

Brent Curve Jn

Dudding Hill Jn

Silkstream Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

P2022/3030403 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED TO 
CRICKLEWOOD AGGREGATES TERMINAL AT 
BRENT CURVE JN.

LN3201
LN3219

19m60ch and 20m5ch

24m51ch and 27m0ch

4m73ch and 23m76ch

24m51ch and 27m0ch

18m20ch and 19m25ch

5m5ch and 23m79ch

9m15ch and 11m0ch

26m54ch and 27m16ch

3m40ch and 5m5ch

5m8ch and 23m76ch

5m10ch and 11m0ch

6m15ch and 7m65ch

6m10ch and 12m0ch

2m2ch and 30m9ch

5m10ch and 9m40ch

24m25ch and 24m75ch

Ground 
Investigation/Automatic 
Ballast Sampling

Resignalling Work

Technical Inspection

Resignalling Work

Survey Work

Point Heater Maintenance

OTP Unload Ballast

Structures Examination

Follow Up Tamping

OHL Inspection

OHL Work

Permanent Way Inspection

S&T Work

Rail Testing and Lubrication

Remove Rail Defects

C15 Drainage Only

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9488879

W2022/9569740

W2022/9004720

W2022/9410216

W2022/9536231

W2022/9003419

W2022/9726550

W2022/9429887

W2022/6965998

W2022/9539088

W2022/8997670

W2022/9769635

W2022/9009722

W2022/9006069

W2022/8999069

W2022/9418703

W2022/9642793
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P2022/3030403
9m20ch and 14m33ch

14m20ch and 27m16ch

5m20ch and 6m25ch

6m15ch and 8m15ch

Permanent Way Inspection

Track Maintenance

Station Construction

Prep for RDT

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9004268

W2022/9586972

W2022/9066621

Week 5  - Continued
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down Reception 
Siding

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down and Up 
Hendons

Run Round Road

Brent Curve Jn

Dudding Hill Jn

Silkstream Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

P2022/3030404 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED TO 
CRICKLEWOOD AGGREGATES TERMINAL AT 
BRENT CURVE JN.

LN3201
LN3219

18m20ch and 19m25ch

5m8ch and 23m76ch

5m5ch and 23m79ch

6m10ch and 12m0ch

1m79ch and 23m76ch

24m25ch and 24m75ch

24m51ch and 27m0ch

14m20ch and 27m0ch

24m51ch and 27m0ch

5m20ch and 6m25ch

3m40ch and 5m0ch

9m45ch and 11m40ch

9m15ch and 11m0ch

16m15ch and 20m5ch

5m6ch and 11m40ch

9m20ch and 14m33ch

2m2ch and 30m9ch

Survey Work

OHL Inspection

Point Heater Maintenance

S&T Work

Technical Inspection

C15 Drainage Only

Resignalling Work

Track Maintenance

Resignalling Work

Station Construction

Follow-Up Work

Cable Trough Installation

OTP Unload Ballast

PL Tamping

OHL Work

Permanent Way Inspection

Rail Testing and Lubrication

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9536232

W2022/9539124

W2022/9003672

W2022/9009725

W2022/9004622

W2022/9418704

W2022/9410217

W2022/9004318

W2022/9569694

W2022/9586973

W2022/7187769

W2022/9523124

W2022/9726552

W2022/9011668

W2022/8997819

W2022/9643122

W2022/9006218
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P2022/3030404

7m0ch and 9m40ch
Remove Rail Defects

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9714089
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

06/05/22

06/05/22

06/05/22

06/05/22

06/05/22

06/05/22

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Reception 
Siding

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down and Up 
Hendons

Run Round Road

Brent Curve Jn

Dudding Hill Jn

Silkstream Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

P2022/3030405 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED TO 
CRICKLEWOOD AGGREGATES TERMINAL AT 
BRENT CURVE JN.

LN3201
LN3219

5m20ch and 6m25ch

3m40ch and 5m0ch

7m0ch and 8m40ch

9m45ch and 11m40ch

9m15ch and 11m0ch

14m38ch and 27m0ch

24m51ch and 27m0ch

6m10ch and 12m0ch

12m33ch and 19m71ch

24m51ch and 27m0ch

9m15ch and 11m40ch

16m15ch and 20m10ch

9m20ch and 14m33ch

3m40ch and 3m53ch

4m73ch and 23m76ch

5m5ch and 23m79ch

18m20ch and 19m25ch

Station Construction

Follow-Up Work

Rail Changing 

Cable Trough Installation

OTP Unload Ballast

Track Maintenance

Resignalling Work

S&T Work

S&T Work

Resignalling Work

Remove Rail Defects

PL Tamping

Permanent Way Inspection

Other E&P Work

Technical Inspection

Point Heater Maintenance

Survey Work

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9586925

W2022/7187768

W2022/9763475

W2022/9523125

W2022/9726688

W2022/9004319

W2022/9410218

W2022/9009875

W2022/9010321

W2022/9569697

W2022/9001718

W2022/9011669

W2022/9643092

W2022/9587270

W2022/9004868

W2022/9003719

W2022/9536233
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P2022/3030405

7m0ch and 8m40ch

2m2ch and 30m9ch

7m0ch and 11m40ch

Prep for RDT

Rail Testing and Lubrication

Permanent Way Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9643931

W2022/9006220

W2022/9769755
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EAS_V_4_4_2022

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down and Up 
Hendons

Run Round Road

Down Reception 
Siding

Dudding Hill Jn

Silkstream Jn

Luton

Brent Curve Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2022/3030421 TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED TO 
CRICKLEWOOD AGGREGATES TERMINAL AT 
BRENT CURVE JN.

LN3201
LN3219

5m8ch and 23m76ch

5m20ch and 6m25ch

2m2ch and 30m9ch

4m73ch and 23m76ch

6m15ch and 8m15ch

24m51ch and 27m0ch

24m25ch and 24m75ch

9m15ch and 11m0ch

19m42ch and 20m12ch

5m10ch and 11m0ch

6m10ch and 12m0ch

5m5ch and 23m79ch

3m40ch and 5m5ch

14m20ch and 27m0ch

18m20ch and 19m25ch

24m51ch and 27m0ch

5m10ch and 9m40ch

OHL Inspection

Station Construction

Rail Testing and Lubrication

Technical Inspection

Prep for RDT

Resignalling Work

C15 Drainage Only

OTP Unload Ballast

Structures Examination

OHL Work

S&T Work

Other E&P Work

Follow-Up Work

Track Maintenance

Survey Work

Resignalling Work

Remove Rail Defects

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9538743

W2022/9586470

W2022/9006020

W2022/9004370

W2022/9066619

W2022/9410215

W2022/9418700

W2022/9726496

W2022/9428829

W2022/8997420

W2022/9006380

W2022/9003021

W2022/6965903

W2022/9003925

W2022/9535961

W2022/9569690

W2022/8998668
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2100 Sat

2100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

01/05/22

02/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

0045 Sun

0500 Mon

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up 
High Level

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Down and Up 
Slow

Trent South Jn

Meadow Lane Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Loughborough North
Jn

Mountsorrel

Trent South Jn

Loughborough 
North Jn

Trent South Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Loughborough

Mountsorrel

Loughborough 
North Jn

P2022/2902618 2100 SAT TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE AT DERBY 
AND NOTTINGHAM.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

115m0ch and 116m33ch

100m0ch and 100m60ch

118m10ch and 120m20ch

119m35ch and 120m20ch

99m30ch and 100m60ch

111m22ch and 116m28ch

118m5ch and 119m30ch

108m30ch and 116m33ch

108m30ch and 111m70ch

C15 Drainage Only

S&T Renewal

Follow Up Tamping

Vegetation Clearance (Non-
Flail)

Other E&P Work

Survey Work

Permanent Way Inspection

Preparatory Work

C15 Drainage Only

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9467327

W2022/9516188

W2022/9076317

W2022/9469523

W2022/9587044

W2022/9440723

W2022/9760334

W2022/9076228

W2022/9494354
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EAS_V_4_4_2022

0705 Sun

0705 Sun

2300 Mon

2300 Tue

2300 Wed

2300 Thu

30/04/22

30/04/22

03/05/22

04/05/22

05/05/22

06/05/22

2100 Sat

2100 Sat

0500 Tue

0500 Wed

0500 Thu

0500 Fri

Affected

Affected

Possession

Possession

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Meadow Lane Jn

Trent East Jn

Meadow Lane Jn

Meadow Lane Jn

Meadow Lane Jn

Meadow Lane Jn

Ratcliffe Jn

Trent South Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

P2022/2902627

P2022/2902662

P2022/2902663

P2022/2902664

P2022/2902665

TRENT SOUTH JN SIGNED OOU FROM 0705 SUN 
17/04 UNTIL 2100 SAT 30/04 FOR CROSSOVER 
MOVES BETWEEN SLOW AND NOTTINGHAM 
LINES DUE TO S&C RENEWAL OF 719 AND 720 
PTS.



ANY SERVICES BOOKED TO CROSSOVER AT 
TRENT SOUTH JN TO BE RE-TIMED TO USE 
RATCLIFFE JN INSTEAD.



NO ACCESS TO RATCLIFFE POWER STATION 
TO/FROM THE NOTTINGHAM LINES. ACCESS 
MAINTAINED VIA THE HIGH LEVEL LINES. ANY 
FREIGHT FOR RATCLIFFE POWER STATION 
TO/FROM NOTTINGHAM TO RUN VIA 
ATTENBOROUGH JN, MEADOW LANE JN AND 
RUN-ROUND AT TOTON. 



**EXCEPT FOR WK03 MIDWEEK NIGHTS 2300-
0500 MON-THU NIGHTS WHEN NO ACCESS DUE 
TO POSSESSIONS**.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3204
LN3261

LN3201
LN3261

LN3201
LN3261

LN3201
LN3261

LN3201
LN3261

119m0ch and 119m75ch

119m0ch and 119m75ch

119m0ch and 119m75ch

119m0ch and 119m75ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

17/04/22

17/04/22

02/05/22

03/05/22

04/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9078585

W2022/9078586

W2022/9078631

W2022/9078721
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0800 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

1030 Sun

1030 Sun

0800 Sun

1030 Sun

0800 Sun

1030 Sun

1030 Sun

0915 Sun

0915 Sun

0915 Sun

0520 Sat

0520 Sat

0520 Sat

0520 Sat

0520 Sat

0520 Sat

0520 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

All Lines

Runround sidings 
2
Runround sidings 
1
McIntyres Siding

A Line

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Mansfield Jn

Beeston South Jn

Lenton South Jn

Nottingham

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Attenborough Jn

Lenton South Jn

Mansfield Jn

Meadow Lane LC
(CCTV)

Beeston South Jn

Mansfield Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2022/2875384

P2022/2954004

0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES SUBJECT TO 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
DERBY/NOTTINGHAM AND LEICESER I.C.W. 
P2022/2902618. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 1030 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES SUBJECT TO 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
DERBY/NOTTINGHAM AND LEICESER I.C.W. 
P2022/2902618. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

FREIGHT SERVICES DIVERTED VIA FOREST GATE
JN, STRATFORD AND CAMDEN ROAD ROUTE VIA 
DUDDING HILL, KEW EAST, NEW KEW JN, BARNES
AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK



TRAINS TO BE STABLED AT PLATFORM 1 AT 
BARKING



ISOLATION OF BARKING PLATFORM 1 TO BE 
LIFTED AT 0450



NLL CYCLIC TYPE 5

Track S&C: Gospel Oak

LN3204
LN3249
LN3252
LN3264

EA1290
EA1300
EA1370
LN165
LN3210

123m20ch and 124m70ch

120m69ch and 123m78ch

120m69ch and 121m20ch

0m35ch and 11m65ch

8m30ch and 11m65ch

Point Heater Maintenance

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Structures Examination

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9538733

W2022/9104995

W2022/9104586

W2022/9069618

W2022/9449599
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/05/22

02/05/22

01/05/22

01/05/22

02/05/22

02/05/22

01/05/22

01/05/22

02/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

0300 Mon

0300 Mon

0735 Sun

0735 Sun

0300 Mon

0300 Mon

0735 Sun

2300 Sun

0300 Mon

0640 Sun

0735 Sun

2300 Sun

0735 Sun

0735 Sun

0735 Sun

2300 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up and Down 
Tilbury/Fenchurch 
Street
Departure Line

Reception Line

Down Goods

Down and Up 
Connecting Line

Hanson Sidings

Down Riverside

Down and Up 
Main

Down and Up 
Branch

Up Ripple Lane 
Chord
Down Ripple Lane
Chord
FMC Connecting 
Line
Down and Up 
T&H/Tilbury

Harringay Curve

Down and Up 
Tottenham

Exchange Sidings

Up Goods

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Dagenham Dock

Barking Riverside

Upney Jn

Woodgrange Park 
Jn

Dagenham Dock

Dagenham Dock

Harringay Jn

Carlton Road Jn

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Barking Riverside

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Dagenham Dock

Down Riverside 
Junction

East Ham (LUL)

Forest Gate Jn

Freightliner Depot
East End GF

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

P2022/3624142 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
AT 2300 SUN



FOLLOWING SIDINGS AND ROADS TO BE OUT 
STABLED:

DOWN THROUGH SIDING

STORAGE SIDINGS

H7/H8

EXCHANGE SIDINGS ROADS 1 TO 3



TRAIN TO BE STABLED IN PLATFORM 1 BARKING
PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN RIPPLE LANE SIDINGS 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN EXCHANGE SIDINGS 1 TO 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHOEBURYNESS AND 
UPMINSTER VIA LAINDON, PITSEA AND 
UPMINSTER VIA OCKENDON & GRAYS AND 
UPMINSTER VIA RAINHAM



ROAD TO BE OPEN AT THE FOLLOING LCs: 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD-LE-HOPE & PITSEA HALL



LUL TO NOTE: DISTRICT LINE TO BE OPEN



TRAIN TO BE STABLED SATURDAY NIGHT / 
SUNDAY MORNING IN GRAYS PLATFORM 3



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF C2C SERVICE 2B78

EA1030
EA1290
EA1300
EA1370
EA1380
EA1390
EA1395
LN165
LN3210

7m23ch and 8m40ch

6m18ch and 7m50ch

8m30ch and 11m65ch

12m5ch and 7m60ch

0m40ch and 7m60ch

7m16ch and 10m20ch

11m0ch and 11m60ch

13m20ch and 7m70ch

13m12ch and 13m62ch

0m40ch and 10m42ch

Structures Examination

Major Projects

Structures Examination

OHL Inspection

Patrolling 

Structures Work

Structures Examination

Major Projects

Major Projects

Commissioning Work

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9618076

W2022/9616724

W2022/9450324

W2022/9405538

W2022/9573118

W2022/9622125

W2022/9566534

W2022/9616623

W2022/9616472

W2022/9721171
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0735 Sun

2300 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

01/05/22

01/05/22

02/05/22

02/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0735 Sun

0735 Sun

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0615 Sun

0300 Mon

0300 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham Curve

Up/Down Seven 
Sisters Chord

Sidings 1-3

Stora Sidings H7 
& H8
Down Through 
Sidings
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Down Main

Down and Up 
Tilbury

Exchange Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
1 & 2 Sidings

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate

Tottenham South Jn

Seven Sisters Jn

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Purfleet

Upney Jn

Dagenham Dock

Renwick Road Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Smithfield Sidings

Loughborough Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Dagenham Dock

West Ham L/End

Barking Tilbury 
Line Jn East

Renwick Road Jn

Blackfriars

Blackfriars Jn

Smithfield Sidings

St. Pancras 
International

P2022/3624142

P2022/2912884 SMITHFIELDS SIDINGS NO.2 TO BE OUTBERTHED.


GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m36ch and 0m49ch

0m62ch and 2m2ch

0m66ch and 0m4ch

0m66ch and 3m25ch

2m0ch and 3m25ch

0m23ch and 2m0ch

0m4ch and 0m22ch

Litter / Graffiti Clearance

Permanent Way Inspection

Litter / Graffiti Clearance

Off Track Work

Patrolling 

OHL Work

Structures Examination

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9587253

W2022/9651220

W2022/9587604

W2022/9387325

W2022/9054025

W2022/9522422

W2022/9453328

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2100 Sat
08/05/22
0930 Sun

PossessionDown and UpFinningley LCGainsborough 
Trent West Jn

P2022/3629594 LN170
LN726

104m65ch and 107m0ch

105m53ch and 105m63ch

Eradication Of Wet Beds

LC  Work

07/05/22

6Week

W2022/9336353

W2022/9640299
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0001 Sat

2335 Sat

2335 Sat

2335 Sat

0830 Sun

07/05/22

08/05/22

08/05/22

08/05/22

09/05/22

2335 Sat

0830 Sun

0830 Sun

0830 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

All Lines

Down/Up Newark 
Curve

All Lines

Down and Up 
Newark

Newark Flat 
Crossing

Bathley Lane LC 
CCTV

Newark Crossing 
East Jn

Swinderby

Newark Flat 
Crossing

Staythorpe LC 
(MCB-OD)

Grantham North 
Jn

Newark Crossing 
South Jn

Staythorpe LC 
(MCB-OD)

Staythorpe LC 
(MCB-OD)

P2022/3227501 EAST MIDLAND RAILWAY  RAIL REPLACMENT BUS
SERVICE TO OPERATE RAIL REPLACEMENT BUS 
SERVICE BETWEEN NOTTINGHAM AND LINCOLN

FREIGHT SERVICES TO DIVERT VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
(EREWASH LINE) OR GNGE

LN101
LN195
LN206
LN210
LN3625
LN730
LN732

114m15ch and 118m31ch

16m69ch and 17m16ch

17m5ch and 17m66ch

114m15ch and 122m13ch

120m57ch and 120m68ch

107m40ch and 110m20ch

17m54ch and 17m75ch

17m54ch and 17m75ch

15m15ch and 16m40ch

118m20ch and 122m13ch

21m39ch and 21m50ch

109m50ch and 110m20ch

118m20ch and 122m13ch

14m56ch and 24m34ch

14m56ch and 17m20ch

TSM Inspection

Drainage Work

Track Maintenance

ES Duties Only

In Connection With 
Engineering Work

Move Materials

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

TSM Inspection

Rail Depth Inspections

Structures Examination

OHL Work (Ground Level)

Patrolling 

LC  Work

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9556823

W2022/9528228

W2022/9072084

W2022/9689826

W2022/9072053

W2022/9571176

W2022/9514681

W2022/9575123

W2022/9585335

W2022/9514605

W2022/9521788

W2022/9563692

W2022/9575121

W2022/9072051

W2022/9445284

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0545 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

07/05/22

09/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0545 Sat

0330 Mon

0005 Sun

0005 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Down Fast

Up Sundon Loop

Down Slow

Up Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Carriage 
Sidings

Cricklewood 
South Jn

Harlington

Harpenden

Harpenden Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harpenden

Bedford Carriage 
Sidings

P2022/2898150 ***WEEK 06 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0330 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0005 SUN AND 0805 SUN TO 0330 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1-3. WITH RAIL 
REPLACEMENT ROAD SERVICES.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS (8-CAR) AND HARPENDEN (12-
CAR). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARPENDEN AND BEDFORD.
THAMESLINK ECS TO BERTH AT ST.PANCRAS 
HIGH LEVEL SAT NIGHT.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED. (NOTE: OHLE POWER 
RESTORED AT 0300 MON).



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML NO ACCESS TO/FROM LIMBURY ROAD 
SIDINGS OR ELSTOW SIDINGS.

LN3140
LN3201

48m0ch and 49m40ch

37m0ch and 49m0ch

34m37ch and 34m69ch

5m19ch and 11m0ch

49m19ch and 50m19ch

34m0ch and 37m60ch

32m65ch and 37m65ch

24m71ch and 37m0ch

40m47ch and 43m25ch

16m10ch and 23m40ch

26m54ch and 27m36ch

24m25ch and 24m75ch

12m33ch and 19m71ch

25m0ch and 32m60ch

32m20ch and 32m60ch

5m16ch and 23m62ch

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

Structures Work

OTP Unload Ballast

S&T Work

Drainage Work

C14 Rerail Resleep Reball 
Form - Trax

Technical Inspection

S&T Renewal

OHL Work

S&T Renewal

Resignalling Work

S&T Work

Major Projects

Preparatory Work

Rail Testing and Lubrication

06/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9654374

W2022/9654450

W2022/9161215

W2022/9726734

W2022/9365451

W2022/9485324

W2022/6982540

W2022/9078621

W2022/9453599

W2022/9654388

W2022/9682879

W2022/9569700

W2022/9010618

W2022/8793670

W2022/9455833

W2022/9006318

W2022/8998071
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0005 Sun

0805 Sun

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0025 Mon

08/05/22

09/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

0805 Sun

0330 Mon

0715 Sun (5 hrs)

0715 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Possession

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Protected 
Path

Protected 
Path

EMU Stabling 
Siding

Down and Up 
Slow

Maintenance 
Siding

Up Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Bedford North Jn

Bedford Midland

Dock Jn South

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Bedford Midland

Harpenden Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2898150

P2022/3450941

P2022/3038966

P2022/3444110

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3201
SO400

LN3201

EA1320
LN115
LN3201
SO400

5m16ch and 23m62ch

25m30ch and 30m40ch

41m40ch and 43m25ch

49m35ch and 50m19ch

40m20ch and 43m60ch

29m79ch and 30m40ch

21m40ch and 23m40ch

33m60ch and 49m5ch

24m71ch and 40m21ch

26m30ch and 27m20ch

0m0ch and 0m0ch

0m29ch and 0m57ch

0m0ch and 0m0ch

OHL Inspection

OHL Renewals Work

OHL Renewals Work

S&T Renewal

Permanent Way Inspection

Station Work

OHL Inspection

Rail Testing and Lubrication

Rail Testing and Lubrication

Structures Examination

Track Maintenance

Track Maintenance

S&T Work

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9159639

W2022/9352229

W2022/9471941

W2022/9654370

W2022/9589715

W2022/9611070

W2022/9008019

W2022/9078634

W2022/9438665

W2022/9215615

W2022/7521077

W2022/9198287
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Fri

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

13/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

10/05/22

10/05/22

0955 Fri

1000 Sun

1000 Sun

1000 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0430 Tue

0430 Tue

Line 
Blockage + 
EPR

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Slow

Up Slow

Down and Up 
Grantham

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Wellingborough 
South Jn

Netherfield Jn

Lowdham

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Sharnbrook Jn

Allington West Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2022/3405749

P2022/2875337

P2022/2837602

P2022/2851588

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



NO ACCESS TO/FROM EASTCROFT DEPOT.

GTR TO STABLE IN SMITHFIELD SIDINGS 1 & 2 

AND 

BLACKFRIARS PLATFORMS 3 & 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3201

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

LN3213
LN3214
SO280

58m30ch and 64m0ch

0m28ch and 0m40ch

113m60ch and 114m25ch

2m0ch and 4m0ch

0m0ch and 3m10ch

0m4ch and 0m22ch

0m66ch and 3m27ch

0m62ch and 2m35ch

Permanent Way Inspection

Structures Examination

CWR Stress Management 

LC Work S&T

Rail Testing and Lubrication

Structures Examination

Patrolling 

S&T Work

13/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9077878

W2022/9538659

W2022/9757773

W2022/9113455

W2022/9080172

W2022/9545393

W2022/9054220

W2022/9077625
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

11/05/22

11/05/22

12/05/22

12/05/22

13/05/22

13/05/22

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851589

P2022/2851595

P2022/2851596

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

11/05/22

11/05/22

12/05/22

12/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9077626

W2022/9077637

W2022/9077680
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2130 Sat

2130 Sat

15/05/22

15/05/22

1200 Sun

1200 Sun

Possession

Possession

Down Goods 
Loop
Up Goods Loop

Up Main

Down Main

Beckingham LC 
(MCB)

Park Drain LC

Beckingham LC 
(MCB)

Gainsborough 
Trent West Jn

P2022/3631442 LN170/SPD4

Down Main: Beyond TJ12# to Approach D759#

Up Main: Beyond D760 to Approach TJ32

LN170
LN726

104m65ch and 107m0ch
Eradication Of Wet Beds

14/05/22

14/05/22

7Week

W2022/9336600
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0445 Mon

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Washer Siding

Sidings No 11 to 
14
Sidings No 1 to 10

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Down Slow

Oakley HABD

Bedford Midland

Bedford Midland

Sundon Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford North Jn

Bedford Midland

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Leagrave

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

Bedford St. Johns

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

Luton North Jn

P2022/2898203 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
HARPENDEN JN TO BEDFORD NORTH JN.



0005 SUN TO 0805 SUN

EMR SERVICE 1Y69 TO TERMINATE AT BEDFORD.
1Y71 TO BE CANCELLED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
BEDFORD AND KETTERING/CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN. 
THAMESLINK ECS TO STABLE ADDITIONALLY IN 
LUTON STATION PLATFORMS 1-3 AND AT 
ST.PANCRAS HIGH LEVEL (ONE PLATFORM).



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.



0805 SUN TO 0545 MON 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND FLITWICK JN. 



ENGINEERING ALLOWANCES REQUIRED IN 
DOWN TRAINS APPROACHING FLITWICK JN AS 
FOLLOWS: [3]MINS IN NON-STOP SERVICES 
[2]MINS IN SERVICES CALLING AT LEAGRAVE.

LN3140
LN3201

38m60ch and 46m60ch

48m0ch and 53m61ch

38m37ch and 38m51ch

24m51ch and 30m15ch

34m0ch and 37m65ch

44m18ch and 50m17ch

38m69ch and 44m11ch

48m20ch and 50m55ch

37m0ch and 50m55ch

35m0ch and 40m60ch

34m0ch and 37m65ch

38m0ch and 53m61ch

38m0ch and 46m13ch

34m37ch and 34m69ch

41m40ch and 43m25ch

30m20ch and 33m60ch

S&T Renewal

OHL Work

Structures Examination

Major Projects

Resignalling Work

OHL Renewals Work

OHL Renewals Work

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Other E&P Work

Follow-Up Work

Major Projects

Resignalling Work

Structures Work

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9547772

W2022/9572095

W2022/9446237

W2022/9548138

W2022/9618828

W2022/7866268

W2022/7865577

W2022/9087125

W2022/9552772

W2022/9635517

W2022/6983558

W2022/8805018

W2022/9618830

W2022/9161216

W2022/9352169

W2022/9052521

W2022/9678593
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EAS_V_4_4_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

14/05/22

14/05/22

14/05/22

14/05/22

0440 Sat (4 hrs)

0440 Sat (5 hrs)

0440 Sat (4 hrs)

0440 Sat (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Maintenance 
Siding

Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2898203

P2022/3533646 ALL PLATFORMS AT ST PANCRAS MUST REMAIN 
CLEAR DUE TO NRHS TEST TRAIN RECORDING 
RUN. 

STABLING AVAILABLE AT STRATFORD INT AND 
EBSSFLEET INT.

EA1320
LN115
LN3201
SO400

31m15ch and 50m14ch

40m10ch and 41m15ch

31m20ch and 50m57ch

49m35ch and 50m20ch

48m25ch and 50m14ch

41m45ch and 50m10ch

31m20ch and 37m0ch

0m0ch and 0m0ch

OHL Inspection

CWR Stress Management 

Rail Testing and Lubrication

S&T Renewal

OHL Work

Off Track Work

Technical Inspection

S&T Work
14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9799535

W2022/9087180

W2022/9472278

W2022/9085280

W2022/9086974

W2022/9086959

W2022/9421270

Week 7  - Continued
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2200 Sat

2320 Sat

0010 Sun

0010 Sun

0630 Sun

1000 Sun

2000 Sun

21/05/22

21/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

2320 Sat

0500 Sat

0500 Mon

0010 Sun

1000 Sun

0630 Sun

0630 Sun

1000 Sun

0500 Mon

0500 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up Slow

Down Fast

Brush Sidings

Up Fast

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Up Fast

Down & Up Slow

Down Fast

Up Fast

Ratcliffe Jn

Ratcliffe Jn

Loughborough North
Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Attenborough Jn

Ratcliffe Jn

Ratcliffe Jn

East Midlands 
Parkway

Sileby Jn

Loughborough

Loughborough

Loughborough

Sileby Jn

Loughborough

Trent South Jn

Loughborough

Sileby Jn

Loughborough

P2022/2902666 ***WEEK 08 WEEKEND POSSESSION***



2300 FRI TO 2200 SAT AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM BRUSH 
LOUGHBOROUGH WORKS OR HOTCHLEY HILL.

ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



2200 SAT TO 0010 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND LEICESTER. CROSS
COUNTRY ECS TO STABLE AT DERBY AND 
NOTTINGHAM.



0010 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).

LN3201
LN3204
LN3261 115m48ch and 116m33ch

118m65ch and 119m32ch

111m10ch and 114m53ch

118m10ch and 119m30ch

107m28ch and 117m65ch

C15 Drainage Only

Rail Testing and Lubrication

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

S&T Work

20/05/22

20/05/22

20/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566016

W2022/9824640

W2022/9104810

W2022/9645864

W2022/9087322
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Bay Platform Line

Junction Road Jn

Woodgrange Park 
Jn

Barking Station Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Barking Station Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Barking

P2022/2910488 NLL CYCLIC TYPE 8 ROTR AND NLL CYCLIC TYPE 
16 

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m45ch and 12m21ch

7m60ch and 8m43ch

0m45ch and 12m21ch

Track Maintenance

Survey Work

Patrolling 

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9085723

W2022/9607266

W2022/9468204
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EAS_V_4_4_2022

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910706

P2022/2912885

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

NO OUTBERTHING REQUIRED FOR SMITHFIELD 
SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

0m20ch and 3m75ch

2m50ch and 3m21ch

5m10ch and 6m70ch

0m5ch and 0m40ch

0m10ch and 3m75ch

1m7ch and 1m35ch

4m0ch and 10m0ch

8m0ch and 10m0ch

0m4ch and 0m22ch

0m66ch and 3m25ch

S&T Maintenance

Track Maintenance

Survey Work

S&C Grinding Train

URFDO Inspections

Safety & Environment Work

Track Maintenance

Tamping

PL Stoneblowing

Structures Examination

Patrolling 

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9335370

W2022/9085689

W2022/9355612

W2022/9088461

W2022/8030518

W2022/9659983

W2022/8030471

W2022/9085928

W2022/9085730

W2022/9545364

W2022/9193525
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Possession 
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Sidings No 11 to 
14
Sidings No 1 to 10

Washer Siding

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford North Jn

Bedford Midland

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

Bedford St. Johns

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/2898204 2310 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
HARPENDEN JN TO BEDFORD NORTH JN.



ENGINEERING ALLOWANCES REQUIRED IN 
DOWN TRAINS APPROACHING FLITWICK JN AS 
FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[2]MINS IN SERVICES CALLING AT LEAGRAVE



0005 SUN TO 0805 SUN

EMR SERVICE 1Y69 TO TERMINATE AT BEDFORD.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEDFORD AND 
KETTERING/CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.

LN3140
LN3201

38m69ch and 47m75ch

47m0ch and 47m40ch

37m0ch and 37m74ch

38m69ch and 44m11ch

48m0ch and 53m61ch

44m18ch and 47m75ch

24m51ch and 27m32ch

48m30ch and 50m0ch

35m44ch and 45m50ch

37m0ch and 37m74ch

52m0ch and 53m0ch

40m10ch and 41m15ch

41m40ch and 43m25ch

38m69ch and 46m13ch

50m0ch and 50m60ch

Major Projects

Remove Rail Defects

Survey Work

OHL Renewals Work

OHL Work

OHL Renewals Work

Resignalling Work

CWR Stress Management 

Other E&P Work

ES Duties Only

S&T Work

CWR Stress Management 

OHL Renewals Work

Resignalling Work

S&T Work

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

8Week

W2022/8855124

W2022/9822975

W2022/9356289

W2022/8055970

W2022/9572195

W2022/7866868

W2022/9411874

W2022/9698719

W2022/9631747

W2022/9569698

W2022/9793930

W2022/9807614

W2022/9352370

W2022/9569701

W2022/9493127SUPERSEDED B
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EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0400 Tue

0900 Fri

23/05/22

23/05/22

23/05/22

25/05/22

25/05/22

25/05/22

25/05/22

27/05/22

27/05/22

27/05/22

27/05/22

24/05/22

27/05/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0500 Tue

0955 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line 
Blockage

Line 
Blockage + 
EPR

Maintenance 
Siding

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Maintenance 
Siding

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Maintenance 
Siding

Silo Curve

North London 
Incline

Down Slow

Up Slow

Down Slow

Up Slow

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Radlett Jn

Wellingborough 
South Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Mill Hill Broadway

Sharnbrook Jn

P2022/3452764

P2022/3584669

P2022/3584718

P2022/2851464

P2022/3418281

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

LN3201

LN3201

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

11m38ch and 12m35ch

58m30ch and 64m0ch

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

23/05/22

23/05/22

23/05/22

25/05/22

25/05/22

25/05/22

25/05/22

27/05/22

27/05/22

27/05/22

27/05/22

24/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9219503

W2022/9543894

W2022/9544179

W2022/9151368

W2022/9100039
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EAS_V_4_4_2022

2300 Fri

2300 Fri

2300 Fri

2200 Sat

2320 Sat

0010 Sun

0010 Sun

0630 Sun

1000 Sun

2000 Sun

21/05/22

21/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

2320 Sat

0500 Sat

0500 Mon

0010 Sun

1000 Sun

0630 Sun

0630 Sun

1000 Sun

0500 Mon

0500 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up Slow

Down Fast

Brush Sidings

Up Fast

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Up Fast

Down & Up Slow

Down Fast

Up Fast

Ratcliffe Jn

Ratcliffe Jn

Loughborough North
Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Attenborough Jn

Ratcliffe Jn

Ratcliffe Jn

East Midlands 
Parkway

Sileby Jn

Loughborough

Loughborough

Loughborough

Sileby Jn

Loughborough

Trent South Jn

Loughborough

Sileby Jn

Loughborough

P2022/2902666 ***WEEK 08 WEEKEND POSSESSION***



2300 FRI TO 2200 SAT AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM BRUSH 
LOUGHBOROUGH WORKS OR HOTCHLEY HILL.

ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



2200 SAT TO 0010 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND LEICESTER. CROSS
COUNTRY ECS TO STABLE AT DERBY AND 
NOTTINGHAM.



0010 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).

LN3201
LN3204
LN3261 115m48ch and 116m33ch

118m65ch and 119m32ch

111m10ch and 114m53ch

118m10ch and 119m30ch

107m28ch and 117m65ch

C15 Drainage Only

Rail Testing and Lubrication

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

S&T Work

20/05/22

20/05/22

20/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566016

W2022/9824640

W2022/9104810

W2022/9645864

W2022/9087322
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 4

Platform 3

Derby

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2022/2875333 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



CROSS COUNTRY ECS 5M87 TO STABLE IN 
PLATFORM 2 OVERNIGHT.

LN3201

127m73ch and 128m20ch
Critical Junction Maintenance

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9089054
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0715 Sun

0045 Mon

23/05/22

23/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Branch

Down and Up 
North London

Down and Up 
T&H/Tilbury

Down and Up T&H

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Barking

Barking Tilbury Line 
Jn West

Barking

Woodgrange Park 
Jn

Hampstead Heath

Barking Tilbury Line 
Jn East

Woodgrange Park 
Jn

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak Jn

Gospel Oak

P2022/2906451 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING - RAIL REPLACEMENT ARRANGEMENTS 
TO BE IN PLACE.



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN/STRATFORD AND THE NLL.


WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.




NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3.

EA1030
EA1290
EA1300
EA1310
EA1370
EA1380
LN165
LN3210

6m25ch and 7m45ch

1m8ch and 1m35ch

5m20ch and 11m60ch

5m40ch and 6m20ch

5m20ch and 6m20ch

12m0ch and 12m10ch

6m25ch and 9m30ch

6m25ch and 9m30ch

0m45ch and 5m15ch

5m20ch and 6m20ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m7ch and 1m35ch

5m40ch and 6m20ch

5m20ch and 11m60ch

1m7ch and 1m35ch

5m40ch and 6m20ch

Patrolling 

Survey Work

Track Maintenance

S&T Points

Structures Work (Track Off)

Litter / Graffiti Clearance

Vegetation Clearance

Vegetation Clearance

Track Maintenance

Patrolling 

Track Maintenance

Track Maintenance

URFDO Inspections

S&T Points

Track Maintenance

URFDO Inspections

S&T Points

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9591234

W2022/7775019

W2022/9102377

W2022/9398442

W2022/9519740

W2022/9575465

W2022/9651190

W2022/9651194

W2022/9102166

W2022/9591079

W2022/8031470

W2022/8031718

W2022/8031669

W2022/9398486

W2022/9102328

W2022/8031471

W2022/9398492
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Dn/Up Catford 
Loop

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Up Cambria Spur

Down Cambria 
Spur
1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Blackfriars Jn

Dickens Jn

Crofton Road Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Brixton Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/2906451

P2022/2837641 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



GTR CATFORD LOOP SERVICES (DIVERTED TO 
VICTORIA)TO RUN VIA ATLANTIC LINES BETWEEN
VOLTAIRE RD JN AND CROFTON RD JN 
(CONTROL TO ARRANGE ALTERATIONS)

LN3213
LN3216
SO280

0m45ch and 5m15ch

0m45ch and 5m15ch

0m66ch and 3m38ch

0m30ch and 1m47ch

3m13ch and 4m50ch

0m0ch and 0m39ch

0m4ch and 0m22ch

0m25ch and 0m52ch

Track Maintenance

Patrolling 

Track Maintenance

Other E&P Work

Track Maintenance

OHL Inspection

Structures Examination

Structures Work

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9102244

W2022/9476375

W2022/9091671

W2022/9759627

W2022/9783532

W2022/9433472

W2022/9545623

W2022/9664232
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2250 Fri
30/05/22
0515 Mon

PossessionDown and Up 
Main/Peterboroug
h

Syston East JnMelton MowbrayP2022/3028401 CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND MELTON 
MOWBRAY OR PETERBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN3615

105m0ch and 107m10ch

112m50ch and 108m25ch

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

27/05/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9661018

W2022/9104682
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East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0115 Thu

0115 Thu

0115 Thu

0115 Thu

02/06/22

02/06/22

02/06/22

02/06/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down/Up Slow

Up Main/Fast

Down Fast/Main

Up Slow

Up Siding

Grantham

Grantham North Jn

Highdyke

Grantham

Grantham

Grantham South 
Jn

Grantham

P2022/3692381 TRAINS TO BE DIVERTED VIA GNGE



TO BE TAKEN AFTER THE PASSAGE OF 1D36

LN101
LN195

104m73ch and 105m69ch
Survey Work

02/06/22

02/06/22

02/06/22

02/06/22

9Week

W2022/9657678
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2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Down & Up Fast

Down and Up 
Slow
Jowett Sidings 
Nos. 15 to 19

Down and Up 
Corby

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Bedford Midland

Corby

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford North Jn

Bedford St. Johns

Kettering North Jn

P2022/3368881 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

40m10ch and 40m70ch

48m0ch and 53m61ch

43m20ch and 53m61ch

35m35ch and 45m27ch

49m40ch and 50m10ch

49m22ch and 49m64ch

32m30ch and 33m0ch

45m60ch and 53m61ch

40m20ch and 43m20ch

48m30ch and 50m70ch

41m40ch and 43m25ch

CWR Stress Management 

OHL Work

Drainage Work

Other E&P Work

Station Work

Survey Work

S&T Renewal

Major Projects

S&T Renewal

CWR Stress Management 

OHL Renewals Work

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9727258

W2022/9572288

W2022/9714215

W2022/9497181

W2022/9467672

W2022/9686523

W2022/9617868

W2022/9070911

W2022/9530126

W2022/9635882

W2022/9580406
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2022/2875343 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

6m15ch and 8m25ch

5m10ch and 7m70ch

14m20ch and 16m35ch

4m45ch and 5m5ch

1m40ch and 7m59ch

0m29ch and 23m79ch

5m30ch and 6m25ch

14m20ch and 19m71ch

5m10ch and 9m60ch

14m12ch and 23m39ch

14m25ch and 19m41ch

0m50ch and 1m55ch

1m0ch and 2m0ch

14m12ch and 16m57ch

1m58ch and 6m20ch

5m20ch and 9m60ch

Remove Rail Defects

Vegetation Clearance

S&T Work

Drainage Work

Permanent Way Inspection

Technical Inspection

Patrolling 

Track Maintenance

Station Construction

Resignalling Work

OHL Renewals Work

Patrolling 

Signalling Power 
Maintenance

Vegetation Clearance (Non-
Flail)

OHL Inspection

Major Projects

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9818535

W2022/9673262

W2022/9402326

W2022/9673669

W2022/9821927

W2022/9120796

W2022/9690824

W2022/9121149

W2022/9102589

W2022/9411917

W2022/9467089

W2022/9812425

W2022/9741833

W2022/9659763

W2022/9814145

W2022/9548660

W2022/9120709
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P2022/2875343
0m29ch and 23m79ch

13m45ch and 13m60ch

7m60ch and 11m37ch

6m0ch and 9m60ch

0m32ch and 1m55ch

3m40ch and 4m40ch

Point Heater Maintenance

Verse Testing

Other E&P Work

OHL Renewals Work

Structures Examination

S&C Tamping

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9706557

W2022/9617086

W2022/8283019

W2022/9453006

W2022/9118874
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0015 Sun

0440 Mon

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Platform 2c

Down Heeley 
Loop

Up Main

Down Main

Down Sidings

Down Main

Up Main

Down and Up 
Barrow Hill

Chesterfield Down
Sidings

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Grindleford

Sheffield South Jn

Tapton Jn

Chesterfield

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Grindleford

Chesterfield 
South Jn

Chesterfield 
South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2022/3412230 TRAINS TO DIVERT VIA BARROW HILL 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD 



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 2340 SAT TO 
0440 MON



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



UP STATION SIDINGS NO2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

158m0ch and 159m37ch

0m60ch and 0m0ch

154m61ch and 159m16ch

153m73ch and 154m55ch

160m60ch and 165m20ch

154m60ch and 159m15ch

145m65ch and 147m0ch

42m45ch and 42m10ch

145m65ch and 147m0ch

154m62ch and 159m15ch

42m29ch and 158m77ch

153m55ch and 155m10ch

146m0ch and 147m0ch

153m73ch and 154m55ch

146m0ch and 158m34ch

152m5ch and 155m65ch

Structures Examination

Major Projects

Drainage Work

Unload CWR

Major Projects

Rail Changing 

Preparatory Work

Permanent Way Inspection

In Connection With 
Engineering Work

Tunnel Examination

Eradication Of Wet Beds

Vegetation Clearance (Non-
Flail)

S&T Maintenance

In Connection With 
Engineering Work

Rail Testing and Lubrication

Unload CWR

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9547936

W2022/9626168

W2022/9562327

W2022/7748822

W2022/9715219

W2022/9447193

W2022/9188323

W2022/9199350

W2022/9188374

W2022/9502498

W2022/9564212

W2022/9596691

W2022/9637985

W2022/9627122

W2022/9680052

W2022/7749971
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0740 Sun

29/05/22

29/05/22

30/05/22

0740 Sun

0740 Sun

0440 Mon

Possession

Sidings 
Possession

Possession

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up Main

Down Main

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Tapton Jn

P2022/3412230

158m60ch and 159m37ch

154m60ch and 165m20ch

146m0ch and 147m0ch

153m73ch and 154m20ch

158m15ch and 158m45ch

158m20ch and 158m35ch

158m27ch and 158m55ch

152m5ch and 155m65ch

158m40ch and 158m61ch

146m60ch and 152m59ch

146m0ch and 163m43ch

0m60ch and 0m0ch

146m0ch and 162m56ch

0m60ch and 0m0ch

158m0ch and 159m20ch

146m0ch and 147m0ch

S&T Maintenance

Major Projects

Technical Inspection

Permanent Way Inspection

Mobile Maintenance Train

S&T Points

Structures Work

In Connection With 
Engineering Work

Arc Repairs

Technical Inspection

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Unload CWR

S&T Maintenance

Technical Inspection

Changing Sleepers & 

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9679895

W2022/7628672

W2022/9306209

W2022/9145048

W2022/9153471

W2022/9552593

W2022/9630457

W2022/9627131

W2022/9838236

W2022/9679933

W2022/9680381

W2022/9145070

W2022/9145074

W2022/7745420

W2022/9145911

W2022/9306210

W2022/9360674

Week 9  - Continued
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EAS_V_4_4_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0150 Sun

0150 Sun

0150 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down and Up 
Tottenham

Down North 
London
Up North London

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down NLL/Up 
Branch/Down 
No.2
Up NLL/Down 
Branch
Down and Up DC 
Electric

Bay Platform

DC Arrival and 
Departure Line

Junction Road Jn

Acton Wells Jn

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Kentish Town West

Willesden Jn Low 
Level

Willesden Jn Low 
Level

Willesden TMD

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Camden Road

Kensal Green

Willesden Jn Low 
Level

Willesden TMD

P2022/3412230

P2022/2910731 NLL CYCLIC TYPE 9 ROTR



NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3

EA1310
EA1370
LN3210
MD120
MD150
MD155
MD160

158m20ch and 158m35ch

5m23ch and 5m33ch

1m7ch and 0m45ch

4m75ch and 5m38ch

1m40ch and 5m0ch

5m10ch and 5m31ch

1m60ch and 4m30ch

4m72ch and 0m9ch

1m7ch and 0m45ch

1m25ch and 2m55ch

4m33ch and 4m76ch

Timbers

In Connection With 
Engineering Work

Remove Rail Defects

S&T Points

Structures Examination

Structures Work

Drainage Inspection

P & D Maintenance

URFDO Inspections

Patrolling 

Vegetation Clearance

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9747181

W2022/8037768

W2022/9198345

W2022/9711601

W2022/8084019

W2022/9157438

W2022/9686484

W2022/8037868

W2022/8127718

W2022/9669172

Week 9  - Continued
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EAS_V_4_4_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down North 
London
Up North London

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Acton Wells Jn

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910878

P2022/2912886

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3 



NLL CYCLIC TYPE 9

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

EA1310
EA1370
LN3210
MD150
MD155
MD160

LN3213
LN3216
SO280

1m51ch and 3m0ch

1m7ch and 0m45ch

1m7ch and 0m45ch

0m4ch and 0m22ch

0m66ch and 3m25ch

Structures Examination

Remove Rail Defects

URFDO Inspections

Structures Examination

Patrolling 

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9644038

W2022/8037969

W2022/8037922

W2022/9545418

W2022/9193526
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EAS_V_4_4_2022

0005 Thu

0005 Thu

0005 Thu

0005 Thu

02/06/22

02/06/22

02/06/22

02/06/22

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Snowhill

1 & 2 Sidings

Dickens Jn

Elephant and Castle

Blackfriars Jn

Smithfield Sidings

Blackfriars Jn

Farringdon

Metropolitan Jn

Smithfield Sidings

P2022/3702247 SMITHFIELDS SIDINGS TO BE OUTBERTHED.

CONTROL TO ARRANGE TRAIN ALTERATIONS.

LN3213
LN3216
SO280 0m66ch and 0m28ch

Track Maintenance
02/06/22

02/06/22

02/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9850107

Week 9  - Continued
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EAS_V_4_4_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

North London 
Incline

Down 
Goods/Down Slow
No.2
Up Slow No.2

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2022/2763561 TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH JN AND TO BE REPLATFORMED 
AS NECESSARY 

TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



PLATFORMS 9 & 10 TO BE KEPT CLEAR 
THROUGHOUT



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
FINSBURY PARK

EA1320
LN101
LN115
LN3214 0m0ch and 1m60ch

0m0ch and 0m22ch

0m20ch and 2m0ch

0m37ch and 0m69ch

0m0ch and 4m18ch

1m30ch and 2m0ch

0m0ch and 4m18ch

0m0ch and 1m60ch

0m0ch and 4m18ch

2m29ch and 2m59ch

0m0ch and 1m60ch

0m19ch and 0m47ch

S&C Unit Renewal 
(Maintenance Only)

Litter / Graffiti Clearance

Technical Inspection

Structures Examination

S&T Work

Remove Rail Defects

Rail Testing and Lubrication

S&C Maintenance

Track Maintenance

Station Work

Arc Repairs

OHL Inspection

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9566073

W2022/7494880

W2022/9554573

W2022/9636240

W2022/9521522

W2022/9803524

W2022/9473823

W2022/9545095

W2022/6746469

W2022/9597687

W2022/9566072

W2022/9073929
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EAS_V_4_4_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

1210 Sun

1210 Sun

1210 Sun

1210 Sun

1210 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Bay Platform

Up & Down 
Lichfield TV Chord

Up Sidings

Engineering 
Sidings

Down and Up 
Vauxhall/Grand 
Junction
Down Grand 
Junction

Down and Up 
Coventry

Up Grand 
Junction

Down and Up 
Coventry

Down 
Main/Coventry
Up Main/Coventry

Platform 1,2,3,4 
and 5

Down Perry Barr 
Goods Loop

Down and Up 
Perry Barr

Down Soho

Up Soho

Down Grand 
Junction

Corks Farm No.2 LC

Four Oaks

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Witton

Aston South Jn

Adderley Park

Aston South Jn

Grand Jn

Stechford South Jn

Birmingham 
International

Perry Barr OHNS 
(DGL and DPBGL)

Perry Barr South Jn

Perry Barr North Jn

Perry Barr North Jn

Perry Barr OHNS 
(DGL and DPBGL)

Aston North Jn

Four Oaks

Lichfield Trent 
Valley

Lichfield City

Aston OHNS

Stechford North 
Jn

Stechford South 
Jn

Adderley Park

Berkswell OHNS

Birmingham 
International

Perry Barr North 
Jn

Perry Barr West 
Jn

Soho Road 
OHNS (Down 
Soho)
Soho Road 
OHNS (Up Soho)

Witton

P2022/3442941 CENTRAL RIVERS ECS TO BE DIVERTED VIA 
TAMWORTH HIGH LEVEL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR CROSS CITY NORTH



STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

LN3340
MD340
MD355 108m68ch and 109m70ch

17m70ch and 18m10ch

0m5ch and 18m50ch

6m20ch and 12m65ch

109m75ch and 111m45ch

1m60ch and 2m30ch

109m75ch and 111m45ch

0m20ch and 2m57ch

108m68ch and 0m13ch

1m53ch and 2m50ch

C2 Rerail - Both Rails

Structures Work

Resignalling Work

S&T Renewal

OHL Work (Maintenance)

Resignalling Work

Vegetation Clearance

Follow-Up Work

Prep for RDT

Major Project IP HS2 ONW

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9752116

W2022/9829170

W2022/9189984

W2022/9642284

W2022/9746570

W2022/9796320

W2022/9577947

W2022/8304120

W2022/9752325

W2022/9514081
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EAS_V_4_4_2022

0035 Sun

2250 Fri

29/05/22

30/05/22

0730 Sun

0515 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Up Grand 
Junction

Down and Up 
Main/Peterboroug
h

Perry Barr OHNS 
(UGJ)

Syston East JnMelton Mowbray

P2022/3442941

P2022/3028401 CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND MELTON 
MOWBRAY OR PETERBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN3615

105m0ch and 107m10ch

112m50ch and 108m25ch

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

29/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9661018

W2022/9104682
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS - Section 7
Version 4.4
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0120 Sun

0235 Sun

0235 Sun

0540 Sun

0540 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0235 Sun

0120 Sun

0235 Sun

0725 Sun

0235 Sun

0725 Sun

0540 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down Slow

March 
Independent

Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Fast

Up Slow

Up Fast/Platform 3

Shunt Line

Up Slow

Down Fast

Up Fast/Platform 3

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 3

Up Slow

Helpston Jn

Peterborough South

Tallington 
Crossovers

Peterborough

Peterborough North

Spital Jn

New England North

Tallington 
Crossovers

Peterborough North

Peterborough South

Eastfield

Peterborough 
Station

Tallington 
Crossovers

Fletton Jn

Peterborough South

Peterborough 
Station

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Eastfield

Tallington 
Crossovers

Fletton Jn

Tallington 
Crossovers

Tallington 
Crossovers

P2022/2747117 BETWEEN 0030 SUN TO 0725 SUN

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS



BETWEEN 2300 SAT TO 0120 SUN

TRAINS TO BE RETIMED OVER THE DOWN FAST 
LINE BETWEEN FLETTON JN AND 
PETERBOROUGH WITH TRAINS 
STARTING/TERMINATING IN PLATFORMS 1 OR 2



BETWEEN 0120 SUN TO 0725 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS



BETWEEN 0120 SUN TO 0235 SUN

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION

TRAINS TO BE RETIMED OVER THE DOWN FAST 
LINE BETWEEN FLETTON JN AND 
PETERBOROUGH



PLATFORM 1 & 2 TO BE KEPT LIVE FOR GTR 
STABLING

LN101
LN135
LN147
LN170

76m60ch and 77m10ch

76m50ch and 80m10ch

75m10ch and 76m25ch

100m20ch and 100m25ch

76m50ch and 78m0ch

17m0ch and 13m60ch

76m30ch and 77m40ch

76m19ch and 76m40ch

77m60ch and 78m20ch

S&T Renewal

Cable Work

Structures Work

Structures Work

Preparatory Work

Track Maintenance

Follow-Up Work

Station Work

Patrolling 

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9512027

W2022/9590232

W2022/8436919

W2022/9585274

W2022/8259070

W2022/6765333

W2022/9660729

W2022/9691892

W2022/8991019
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0540 Sun

0540 Sun

0725 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0025 Mon

0025 Mon

0025 Mon

0900 Fri

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

10/06/22

0835 Sun

0835 Sun

0835 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0955 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone

Sidings 
Possession

Protected 
Path

Protected 
Path

Line 
Blockage + 
EPR

Up Fast

Up Slow

Down Fast

Down Slow

Up Sidings

Up Slow

Up Main / Up Fast

Down Slow

Up Slow

Down Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Down Slow

Up Slow

Fletton Jn

Fletton Jn

Peterborough South

Grantham

Highdyke

Werrington Jn

Stoke Jn

Werrington Jn

Grantham

Dock Jn South

Cedar Jn

St. Pancras 
International

Wellingborough 
South Jn

Peterborough 
South

Peterborough 
Station

Fletton Jn

Grantham

Helpston Jn

Stoke Jn

Werrington Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Sharnbrook Jn

P2022/2747117

P2022/3634741

P2022/3471786

P2022/3427242 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN101
LN190

EA1320
LN115
LN3201
SO400

LN3201

84m0ch and 105m60ch

0m0ch and 0m0ch

58m30ch and 64m0ch

Test Train Operation

S&T Work

Permanent Way Inspection

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

06/06/22

06/06/22

06/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9228084

W2022/9267085

W2022/9135882
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down & Up 
T&H/Tilbury

Down and Up T&H

Junction Road Jn

Gospel Oak

Hampstead Heath

Wanstead Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Tilbury Town

Barking Station Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Barking Station 
Jn

Wanstead Park

P2022/2910491 TRAINS TO BE OUTSTABLED GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8 ROTR

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN RIPPLE LANE SIDINGS 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN EXCHANGE SIDINGS 1 TO 3

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

2m70ch and 3m10ch

0m77ch and 1m12ch

9m50ch and 11m7ch

7m21ch and 10m0ch

1m7ch and 1m35ch

9m60ch and 10m60ch

0m45ch and 11m7ch

Track Maintenance

Station Work

Station Work

Tamping

Structures Examination

URFDO Inspections

Structures Examination

Track Maintenance

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8082731

W2022/9714623

W2022/9714625

W2022/9120536

W2022/9559922

W2022/8082620

W2022/9689630

W2022/9120821
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0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snowhill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Elephant and Castle

Blackfriars Jn

Dickens Jn

Elephant and Castle

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910684

P2022/2837585

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL


TRAINS TO BE OUTSATBLED GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

0m20ch and 11m60ch

10m0ch and 11m60ch

10m0ch and 11m40ch

1m7ch and 1m35ch

0m30ch and 1m47ch

0m66ch and 1m47ch

0m4ch and 0m22ch

URFDO Inspections

Track Maintenance

Tamping

Structures Examination

Track Maintenance

Other E&P Work

Patrolling 

Structures Examination

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8082674

W2022/9120845

W2022/9120539

W2022/9689728

W2022/8082921

W2022/9760829

W2022/9849289

W2022/9545774
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EAS_V_4_4_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

07/06/22

07/06/22

08/06/22

08/06/22

09/06/22

09/06/22

10/06/22

10/06/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851573

P2022/2851574

P2022/2851597

P2022/2851598

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m50ch and 2m35ch

1m50ch and 2m35ch

1m50ch and 2m35ch

1m50ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

07/06/22

07/06/22

08/06/22

08/06/22

09/06/22

09/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9127473

W2022/9127389

W2022/9127524

W2022/9127394
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2210 Sat

2210 Sat

2210 Sat

1130 Sun

05/06/22

05/06/22

05/06/22

06/06/22

1130 Sun

1130 Sun

1130 Sun

0515 Mon

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down and Up 
Corby

ACE Sidings

Down 
Stamford/Main
Up Stamford/Main

Syston East Jn

Manton Jn

Manton Jn

Manton Jn

Ketton LC

Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)

P2022/3028402 CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN147
LN3601
LN3615 90m50ch and 91m0ch

105m60ch and 106m5ch

108m25ch and 108m35ch

8m7ch and 8m44ch

112m50ch and 108m25ch

1m46ch and 6m60ch

100m37ch and 103m21ch

Verse Testing

Verse Testing

LC Work S&T

Move Materials

Follow Up Tamping

C14 Rerail Resleep Reball 
Form - Trax

Eradication Of Wet Beds

04/06/22

04/06/22

04/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9711041

W2022/9711142

W2022/9145185

W2022/9115122

W2022/9105270

W2022/9154848

W2022/9144795
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4
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2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

13/06/22

12/06/22

13/06/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0855 Sun

0345 Mon

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Radlett Jn

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2875355 2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.NOTE: MAX LENGTH 8-CAR 
THAMESLINK TRAINS TO BE USED IN THE UP 
DIRECTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m73ch and 3m58ch

3m35ch and 4m50ch

0m73ch and 3m58ch

4m20ch and 5m0ch

0m60ch and 7m70ch

1m45ch and 2m23ch

3m30ch and 4m67ch

0m43ch and 1m60ch

0m75ch and 2m30ch

1m43ch and 2m33ch

0m76ch and 3m47ch

2m5ch and 5m75ch

5m20ch and 7m70ch

7m0ch and 8m0ch

5m30ch and 6m25ch

0m79ch and 3m30ch

5m20ch and 6m25ch

C2 Rerail - Both Rails

Structures Examination

Remove Rail Defects

OHL Renewals Work

Technical Inspection

Permanent Way Inspection

Permanent Way Inspection

Survey Work

Off Track Work

Follow-Up Work

S&T Work

Follow-Up Work

Major Projects

OHL Renewals Work

Survey Work

Other E&P Work

Station Construction

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9464929

W2022/9577273

W2022/9148686

W2022/9633760

W2022/9631522

W2022/9848321

W2022/9847081

W2022/9663635

W2022/9677633

W2022/9463901

W2022/9148991

W2022/6966000

W2022/9564132

W2022/9634073

W2022/9760803

W2022/9735957

W2022/9126839
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0855 Sun

0025 Mon

0025 Mon

13/06/22

13/06/22

13/06/22

0345 Mon

0440 Mon (4 hrs)

0440 Mon (5 hrs)

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

East Coast 
Mainline 
Connection
Maintenance 
Siding

Cricklewood South 
Jn

York Way North Jn

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2022/2875355

P2022/3698961 EA1320
LN115
LN3201
SO400

0m73ch and 3m53ch

0m60ch and 3m74ch

1m54ch and 2m22ch

1m65ch and 2m0ch

0m73ch and 7m70ch

6m7ch and 7m9ch

3m75ch and 4m55ch

1m15ch and 2m13ch

0m73ch and 3m46ch

1m42ch and 4m55ch

0m40ch and 2m0ch

0m60ch and 3m45ch

0m0ch and 0m0ch

Other E&P Work

Rail Testing and Lubrication

Station Work

Resignalling Work

Survey Work

Structures Examination

Structures Examination

Survey Work

Litter / Graffiti Clearance

Remove Rail Defects

S&T Work

OHL Work

S&T Work

12/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9148559

W2022/9148726

W2022/9599881

W2022/9835740

W2022/9713676

W2022/9584333

W2022/9127881

W2022/9390852

W2022/9148621

W2022/9149318

W2022/9149122

W2022/9149378

W2022/9841533
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/06/22

12/06/22

12/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

2300 Sun

0035 Sun

2300 Sun

0340 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Single

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Branch

Down and Up 
T&H/Tilbury

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Gospel Oak

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Barking Station Jn

Barking Tilbury Line 
Jn West

Barking

Woodgrange Park 
Jn

Barking Tilbury Line 
Jn East

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Forest Gate Jn

Gospel Oak Jn

Gospel Oak Jn

P2022/2906672 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND 

BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT 

VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



ENFIELD TOWN PLATFORMS 1, 2 AND 3 TO BE 
KEPT CLEAR OF TRAINS



ARL TO STABLE UNITS IN GOSPEL OAK 
PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, 

STRATFORD, NORTH LONDON LINE AND 
PRIMROSE HILL TO 

WEST COAST MAIN LINE





Track S&C: Seven Sisters Prep (41690022)



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN 

GOSPEL OAK PLATFORM 3

EA1030
EA1160
EA1170
EA1290
EA1300
EA1370
EA1380
LN165
LN3210

0m45ch and 3m76ch

0m45ch and 4m30ch

6m15ch and 11m64ch

4m55ch and 8m10ch

4m40ch and 8m50ch

0m45ch and 3m75ch

5m60ch and 8m45ch

5m60ch and 8m45ch

1m60ch and 3m40ch

7m60ch and 8m10ch

6m15ch and 11m64ch

4m1ch and 6m10ch

1m60ch and 3m40ch

4m55ch and 8m45ch

11m69ch and 7m45ch

0m45ch and 3m76ch

Structures Work

OHL Inspection

Wheel Timber Renewal

S&T Maintenance

S&T Work

Vegetation Clearance

P & D Maintenance

P & D Maintenance

S&T Maintenance

Structures Work

Patrolling 

Patrolling 

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

OHL Inspection

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9525636

W2022/9795143

W2022/8189818

W2022/9132444

W2022/9424237

W2022/9850292

W2022/9744031

W2022/9744078

W2022/9132125

W2022/9525336

W2022/9618620

W2022/9618434

W2022/9132118

W2022/8210969

W2022/9618623

W2022/9618570

W2022/9795423
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0735 Sun
12/06/22
2300 Sun

PossessionDown and Up T&HWoodgrange Park 
Jn

P2022/2906672 0m45ch and 4m30ch

9m52ch and 10m55ch

4m55ch and 8m10ch

0m30ch and 6m10ch

4m55ch and 8m10ch

2m42ch and 2m76ch

8m50ch and 14m0ch

6m40ch and 11m60ch

9m60ch and 10m55ch

1m60ch and 3m40ch

8m72ch and 9m58ch

Preparatory Work

S&T Maintenance

Track Maintenance

S&T Maintenance

P & D Maintenance

Remove Rail Defects

Track Maintenance

Litter / Graffiti Clearance

S&T Maintenance

S&T Work

12/06/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9626642

W2022/9132446

W2022/9130265

W2022/9132619

W2022/9588752

W2022/9828489

W2022/9130518

W2022/9646982

W2022/9132124

W2022/9347792
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2022/2862806 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD) 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) 9Sxx



DOWN AND UP CHATHAMS AVAILABLE TO 
TRAFFIC AT HERNE HILL

LN3213
SO280

1m15ch and 1m50ch

0m66ch and 1m47ch

2m70ch and 4m21ch

0m20ch and 0m40ch

0m66ch and 2m65ch

3m38ch and 3m55ch

0m4ch and 0m22ch

0m30ch and 1m47ch

0m50ch and 2m65ch

0m16ch and 0m31ch

0m66ch and 4m23ch

0m0ch and 0m39ch

0m23ch and 0m49ch

1m38ch and 1m57ch

0m65ch and 1m47ch

2m70ch and 4m21ch

2m70ch and 3m28ch

Structures Work

Remove Rail Defects

Resignalling Work

Safety & Environment Work

Track Maintenance

Structures Work

Structures Examination

Other E&P Work

Wheel Timber Renewal

Litter / Graffiti Clearance

Structures Examination

OHL Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Other E&P Work

Track Maintenance

Patrolling 

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9640170

W2022/9849035

W2022/9184524

W2022/9634842

W2022/9151839

W2022/9467579

W2022/9545924

W2022/9718877

W2022/9439612

W2022/9587678

W2022/9206185

W2022/9433446

W2022/9411747

W2022/9412061

W2022/9090723

W2022/9202347

W2022/9676671
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P2022/2862806

0m66ch and 0m4ch

0m20ch and 0m35ch

1m37ch and 1m69ch

Litter / Graffiti Clearance

Survey Work

Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9587609

W2022/9584877

W2022/9172629
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

20/06/22

20/06/22

20/06/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/3479282 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

20/06/22

20/06/22

20/06/22

12Week

W2022/9283898
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Washer Road

Redland 
Roadstone Quarry
Siding
Centre Sidings

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Cricklewood Depot

Napsbury HABD

St. Albans

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Depot

Radlett

St. Albans

P2022/2898927 ***WEEK 13 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



NO ACCESS TO UP GOODS 1&2, NORTH 
RECEPTIONS 1&2 AND WASHER ROAD AT 
CRICKLEWOOD DEPOT. ACCESS MAINTAINED TO 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE 
SOUTH. ALL SHUNT MOVES BETWEEN SIDINGS 
TO BE UNDERTAKEN VIA DEPOT EXIT ROAD AT 
SOUTH END OF COMPLEX.

LN3201
LN3222

5m25ch and 29m40ch

19m30ch and 21m25ch

12m70ch and 21m65ch

5m20ch and 6m25ch

8m10ch and 9m50ch

6m30ch and 8m60ch

16m36ch and 18m71ch

24m70ch and 28m65ch

5m20ch and 6m25ch

23m70ch and 28m65ch

5m20ch and 6m25ch

26m39ch and 27m72ch

14m70ch and 18m62ch

5m20ch and 6m25ch

7m0ch and 8m0ch

Rail Testing and Lubrication

Development Walkout

Major Projects

S&T Work

S&T Renewal

Resignalling Work

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Examination

Station Construction

Resignalling Work

Critical Compliance 
Inspection

Survey Work

OHL Renewals Work

Major Projects

Critical Compliance 
Inspection

OHL Renewals Work

24/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9548708

W2022/9622689

W2022/9110621

W2022/9355122

W2022/9794463

W2022/9701030

W2022/9634970

W2022/9604040

W2022/9193049

W2022/9420779

W2022/9874677

W2022/9195184

W2022/9159622

W2022/9458497

W2022/9874749

W2022/8501569
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0900 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0955 Fri

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage + 
EPR

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Wellingborough 
South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Sharnbrook Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2898927

P2022/3440807

P2022/2837623

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201

LN3213
LN3216
SO280

16m63ch and 21m20ch

58m30ch and 64m0ch

0m4ch and 0m22ch

0m58ch and 3m27ch

Permanent Way Inspection

Structures Examination

Patrolling 

24/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9170344

W2022/9650279

W2022/9091777
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Blocked Line Protection
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Network Rail
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EAS_V_4_4_2022

13Week
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Washer Road

Redland 
Roadstone Quarry
Siding
Centre Sidings

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Cricklewood Depot

Napsbury HABD

St. Albans

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Depot

Radlett

St. Albans

P2022/2898927 ***WEEK 13 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



NO ACCESS TO UP GOODS 1&2, NORTH 
RECEPTIONS 1&2 AND WASHER ROAD AT 
CRICKLEWOOD DEPOT. ACCESS MAINTAINED TO 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE 
SOUTH. ALL SHUNT MOVES BETWEEN SIDINGS 
TO BE UNDERTAKEN VIA DEPOT EXIT ROAD AT 
SOUTH END OF COMPLEX.

LN3201
LN3222

5m25ch and 29m40ch

19m30ch and 21m25ch

12m70ch and 21m65ch

5m20ch and 6m25ch

8m10ch and 9m50ch

6m30ch and 8m60ch

16m36ch and 18m71ch

24m70ch and 28m65ch

5m20ch and 6m25ch

23m70ch and 28m65ch

5m20ch and 6m25ch

26m39ch and 27m72ch

14m70ch and 18m62ch

5m20ch and 6m25ch

7m0ch and 8m0ch

Rail Testing and Lubrication

Development Walkout

Major Projects

S&T Work

S&T Renewal

Resignalling Work

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Examination

Station Construction

Resignalling Work

Critical Compliance 
Inspection

Survey Work

OHL Renewals Work

Major Projects

Critical Compliance 
Inspection

OHL Renewals Work

24/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9548708

W2022/9622689

W2022/9110621

W2022/9355122

W2022/9794463

W2022/9701030

W2022/9634970

W2022/9604040

W2022/9193049

W2022/9420779

W2022/9874677

W2022/9195184

W2022/9159622

W2022/9458497

W2022/9874749

W2022/8501569
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

1830 Sat

1830 Sat

02/07/22

02/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

04/07/22

04/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

04/07/22

04/07/22

0630 Sat

0630 Sat

0700 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0630 Sat

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Washer Road

Redland 
Roadstone Quarry
Siding
Centre Sidings

Depot Exit Road

Down and Up 
Slow
Down and Up Fast

Down Carriage 
Loop

Cricklewood 
Sidings

Up Fast

Down Fast

Down and Up 
Slow

Down and Up Fast

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Cricklewood Depot

Napsbury HABD

St. Albans

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood South 
Jn

Cricklewood Depot

West Hampstead 
North Jn

Luton South Jn

Luton South Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Depot

Radlett

St. Albans

Cricklewood 
South Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
Depot

P2022/2906767 ***WEEK 14 WEEKEND POSSESSION*** 



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0630 SAT AND 1830 SAT TO 0300 
MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR CRICKLEWOOD 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE. 



NO ACCESS TO UP GOODS 1&2, NORTH 
RECEPTIONS 1&2 AND WASHER ROAD AT 
CRICKLEWOOD DEPOT. ACCESS MAINTAINED TO 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE 
SOUTH. ALL SHUNT MOVES BETWEEN SIDINGS 
TO BE UNDERTAKEN VIA DEPOT EXIT ROAD AT 
SOUTH END OF COMPLEX. NOTE: PANTOGRAPHS
TO BE LOWERED ON ANY ECS STABLED AT 
CRICKLEWOOD BETWEEN 0300-0400 SUNDAY).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 

NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



0630 SAT TO 1830 SAT

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ANY ELECTRIC ECS STABLED AT CRICKLEWOOD 
TO HAVE PANTOGRAPHS LOWERED.




LN3201
LN3219
LN3222 18m45ch and 18m76ch

5m64ch and 7m68ch

6m44ch and 7m10ch

5m5ch and 5m15ch

6m0ch and 7m60ch

5m5ch and 12m15ch

5m5ch and 6m0ch

12m25ch and 14m45ch

14m61ch and 29m58ch

18m75ch and 20m5ch

23m59ch and 24m40ch

5m5ch and 5m15ch

7m60ch and 11m38ch

12m20ch and 21m65ch

5m64ch and 7m68ch

5m20ch and 6m25ch

Track Maintenance

S&T Work

Survey Work

Station Work

Critical Compliance 
Inspection

Major Projects

Remove Rail Defects

C12 Reballast Formation - 
Trax

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

S&T Renewal

Station Work

Signalling Works

Survey Work

S&T Work

Station Construction

01/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9875661

W2022/9799795

W2022/9446658

W2022/9716653

W2022/9879421

W2022/9445932

W2022/9199878

W2022/9083213

W2022/9185138

W2022/9786832

W2022/9656092

W2022/9710926

W2022/9699183

W2022/9734475

W2022/9799902

W2022/9827880
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1830 Sat

0300 Sun

0300 Sun

0700 Sun

0700 Sun

0700 Sun

1700 Sun

04/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

0300 Mon

0400 Sun

0400 Sun

1700 Sun

1700 Sun

1700 Sun

0300 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Washer Road

Cricklewood 
Sidings

Down and Up 
Slow
Down and Up Fast

Down and Up 
Cricklewood 
Curve
Down Hendon

Up Hendon

Run Round Road

Down Hendon

Up Hendon

Cricklewood Depot

Cricklewood Depot

Cricklewood South 
Jn

Dudding Hill Jn

Silkstream Jn

West Hampstead 
North Jn

Silkstream Jn

Cricklewood 
Depot

Kentish Town Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2022/2906767 FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 

NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

10m30ch and 12m15ch

3m53ch and 7m53ch

24m45ch and 29m58ch

15m22ch and 29m58ch

12m20ch and 24m40ch

3m56ch and 7m55ch

5m8ch and 5m55ch

14m71ch and 29m58ch

5m20ch and 6m25ch

13m39ch and 16m40ch

18m40ch and 23m0ch

14m55ch and 29m58ch

24m45ch and 29m58ch

12m73ch and 16m30ch

7m0ch and 8m27ch

12m22ch and 12m47ch

Drainage (Rail-Vac)

Point Heater Maintenance

Track Maintenance

Rail Testing and Lubrication

Major Projects

Remove Rail Defects

Point Heater Maintenance

Technical Inspection

Station Construction

Vegetation Clearance

Critical Compliance 
Inspection

Point Heater Maintenance

OHL Renewals Work

Resignalling Work

Resignalling Work

Survey Work

OHL Inspection

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9291710

W2022/9199637

W2022/9184928

W2022/9175612

W2022/9111428

W2022/9199739

W2022/9199874

W2022/9185074

W2022/9193245

W2022/9699073

W2022/9905991

W2022/9184567

W2022/8081820

W2022/9835994

W2022/9835758

W2022/9630625

W2022/9174374
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P2022/2906767 15m22ch and 29m58ch

9m5ch and 11m12ch
Survey Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9198239

Week 13  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page 282 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0830 Sun

27/06/22

27/06/22

26/06/22

27/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

26/06/22

26/06/22

27/06/22

0500 Mon

0500 Mon

0830 Sun

0500 Mon

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Harringay Curve

Down and Up T&H

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Harringay Park Jn

Woodgrange Park 
Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park 
Jn

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Harringay Jn

Junction Road Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

P2022/2912386 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



GA WA SERVICES TO RUN VIA LEA VALLEY



ENFIELD TOWN PLATFORMS 1, 2 AND 3 TO BE 
KEPT CLEAR OF TRAINS

 

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 4 AND THE DOWN AND UP PASSENGER 
LOOPS AT BROXBOURNE



LUL TO NOTE VICTORIA LINE TO BE OPEN



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE



ROAD TO BE CLOSED AT THE FOLLOWING LC: 
WINDMILL LANE LC



OLE SECTION 462B TO BE LIVE



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

EA1160
EA1170
EA1190
EA1290
EA1300
EA1370
LN165
LN3210

9m10ch and 9m25ch

0m40ch and 11m70ch

4m40ch and 8m10ch

4m55ch and 8m25ch

8m5ch and 11m20ch

6m0ch and 8m25ch

12m0ch and 12m20ch

8m30ch and 11m65ch

9m52ch and 10m55ch

8m5ch and 8m25ch

9m10ch and 9m55ch

6m0ch and 8m44ch

4m20ch and 5m35ch

4m55ch and 6m50ch

9m10ch and 9m55ch

Drainage Inspection

Track Maintenance

S&T Work

C70 S&C - Complete 
Renewal 113A

Station Work

OHL Inspection

Structures Examination

Structures Examination

C16 Rerail Resleeper 
(Concrete)

Drainage Inspection

Vegetation Clearance (Non-
Flail)

OHL Inspection

Tamping

OLE Patrolling

Vegetation Clearance (Non-
Flail)

Structures Examination

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9862105

W2022/9586279

W2022/9440529

W2022/8679018

W2022/9691281

W2022/9869710

W2022/9557931

W2022/9568513

W2022/9627820

W2022/9781758

W2022/9644473

W2022/9869714

W2022/9148813

W2022/9446825

W2022/9644636

W2022/8667770
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0900 Sun
27/06/22
0525 Mon

PossessionDown and Up 
Bedworth

Nuneaton South JnThree Spires Jn

P2022/2912386

P2022/3291686 0900 SUN TO 0525 MON

NO ROUTE BETWEEN COVENTRY AND 
NUNEATON.

NO ACCESS HAWKSBURY LANE SIDINGS.

NO ACCESS MURCO CALOR GAS SIDINGS.

LN3232
MD101
MD232
MD233
MD410
MD555

0m35ch and 2m50ch

4m65ch and 9m26ch
Drainage Work

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9332693
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Mon

0025 Mon

0025 Mon

04/07/22

04/07/22

04/07/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/3488746 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

04/07/22

04/07/22

04/07/22

14Week

W2022/9308979
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

1830 Sat

1830 Sat

02/07/22

02/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

04/07/22

04/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

04/07/22

04/07/22

0630 Sat

0630 Sat

0700 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0630 Sat

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Washer Road

Redland 
Roadstone Quarry
Siding
Centre Sidings

Depot Exit Road

Down and Up 
Slow
Down and Up Fast

Down Carriage 
Loop

Cricklewood 
Sidings

Up Fast

Down Fast

Down and Up 
Slow

Down and Up Fast

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Cricklewood Depot

Napsbury HABD

St. Albans

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood South 
Jn

Cricklewood Depot

West Hampstead 
North Jn

Luton South Jn

Luton South Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Depot

Radlett

St. Albans

Cricklewood 
South Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
Depot

P2022/2906767 ***WEEK 14 WEEKEND POSSESSION*** 



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0630 SAT AND 1830 SAT TO 0300 
MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR CRICKLEWOOD 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE. 



NO ACCESS TO UP GOODS 1&2, NORTH 
RECEPTIONS 1&2 AND WASHER ROAD AT 
CRICKLEWOOD DEPOT. ACCESS MAINTAINED TO 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE 
SOUTH. ALL SHUNT MOVES BETWEEN SIDINGS 
TO BE UNDERTAKEN VIA DEPOT EXIT ROAD AT 
SOUTH END OF COMPLEX. NOTE: PANTOGRAPHS
TO BE LOWERED ON ANY ECS STABLED AT 
CRICKLEWOOD BETWEEN 0300-0400 SUNDAY).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 

NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



0630 SAT TO 1830 SAT

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ANY ELECTRIC ECS STABLED AT CRICKLEWOOD 
TO HAVE PANTOGRAPHS LOWERED.




LN3201
LN3219
LN3222 18m45ch and 18m76ch

5m64ch and 7m68ch

6m44ch and 7m10ch

5m5ch and 5m15ch

6m0ch and 7m60ch

5m5ch and 12m15ch

5m5ch and 6m0ch

12m25ch and 14m45ch

14m61ch and 29m58ch

18m75ch and 20m5ch

23m59ch and 24m40ch

5m5ch and 5m15ch

7m60ch and 11m38ch

12m20ch and 21m65ch

5m64ch and 7m68ch

5m20ch and 6m25ch

Track Maintenance

S&T Work

Survey Work

Station Work

Critical Compliance 
Inspection

Major Projects

Remove Rail Defects

C12 Reballast Formation - 
Trax

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

S&T Renewal

Station Work

Signalling Works

Survey Work

S&T Work

Station Construction

01/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9875661

W2022/9799795

W2022/9446658

W2022/9716653

W2022/9879421

W2022/9445932

W2022/9199878

W2022/9083213

W2022/9185138

W2022/9786832

W2022/9656092

W2022/9710926

W2022/9699183

W2022/9734475

W2022/9799902

W2022/9827880
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EAS_V_4_4_2022

1830 Sat

0300 Sun

0300 Sun

0700 Sun

0700 Sun

0700 Sun

1700 Sun

04/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

0300 Mon

0400 Sun

0400 Sun

1700 Sun

1700 Sun

1700 Sun

0300 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Washer Road

Cricklewood 
Sidings

Down and Up 
Slow
Down and Up Fast

Down and Up 
Cricklewood 
Curve
Down Hendon

Up Hendon

Run Round Road

Down Hendon

Up Hendon

Cricklewood Depot

Cricklewood Depot

Cricklewood South 
Jn

Dudding Hill Jn

Silkstream Jn

West Hampstead 
North Jn

Silkstream Jn

Cricklewood 
Depot

Kentish Town Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

P2022/2906767 FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 

NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

10m30ch and 12m15ch

3m53ch and 7m53ch

24m45ch and 29m58ch

15m22ch and 29m58ch

12m20ch and 24m40ch

3m56ch and 7m55ch

5m8ch and 5m55ch

14m71ch and 29m58ch

5m20ch and 6m25ch

13m39ch and 16m40ch

18m40ch and 23m0ch

14m55ch and 29m58ch

24m45ch and 29m58ch

12m73ch and 16m30ch

7m0ch and 8m27ch

12m22ch and 12m47ch

Drainage (Rail-Vac)

Point Heater Maintenance

Track Maintenance

Rail Testing and Lubrication

Major Projects

Remove Rail Defects

Point Heater Maintenance

Technical Inspection

Station Construction

Vegetation Clearance

Critical Compliance 
Inspection

Point Heater Maintenance

OHL Renewals Work

Resignalling Work

Resignalling Work

Survey Work

OHL Inspection

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9291710

W2022/9199637

W2022/9184928

W2022/9175612

W2022/9111428

W2022/9199739

W2022/9199874

W2022/9185074

W2022/9193245

W2022/9699073

W2022/9905991

W2022/9184567

W2022/8081820

W2022/9835994

W2022/9835758

W2022/9630625

W2022/9174374
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EAS_V_4_4_2022

0400 Tue

0900 Fri

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/22

08/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0500 Tue

0955 Fri

0645 Sun

0845 Sun

0845 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Radlett Jn

Wellingborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Loughborough North
Jn

Mountsorrel

Ratcliffe Power 
Station

Mill Hill Broadway

Sharnbrook Jn

Syston North Jn

Syston South Jn

Trent South Jn

Loughborough

Mountsorrel

Ratcliffe Power 
Station

P2022/2906767

P2022/2851465

P2022/3454003

P2022/2875381

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0845 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3261

15m22ch and 29m58ch

9m5ch and 11m12ch

11m38ch and 12m35ch

58m30ch and 64m0ch

111m20ch and 112m40ch

118m0ch and 119m29ch

104m60ch and 107m20ch

119m10ch and 119m50ch

111m20ch and 112m40ch

113m20ch and 117m55ch

112m75ch and 115m13ch

104m40ch and 119m43ch

107m45ch and 108m25ch

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work

S&C Unit Renewal 
(Maintenance Only)

PL Tamping

Permanent Way Inspection

Track Survey

C2 Rerail - Both Rails

Survey Work

Rail Testing and Lubrication

S&T Work

05/07/22

08/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9198239

W2022/9203321

W2022/9203201

W2022/9790074

W2022/9877819

W2022/9191372

W2022/9746475

W2022/9730309

W2022/9186072

W2022/9814141

W2022/9170349

W2022/9182320
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EAS_V_4_4_2022

0015 Sat

0015 Sat

0015 Sat

0015 Sun

2000 Sun

04/07/22

02/07/22

04/07/22

03/07/22

04/07/22

0455 Mon

0615 Sat

0455 Mon

0740 Sun

0455 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Up Barrow Hill

Chesterfield Down
Sidings

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Barrow Hill

Dronfield

Chesterfield South 
Jn

Chesterfield

Barrow Hill South Jn

Chesterfield South 
Jn

Clay Cross North 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Tapton Jn

P2022/3430343 NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



CROSS COUNTRY SERVICES TO BE DIVERTED 
VIA BARROWHILL



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DERBY/NOTTINGHAM AND SHEFFIELD


DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT 

CHESTERFIELD PLATFORM 3. UP EMR AND 
CROSS COUNTRY 

SERVICES UNABLE TO CALL AT CHESTERFIELD. 
RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 
SHEFFIELD-

CHESTERFIELD DERBY 



ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH 



NO ACCESS/EGRESS FROM/TO CHESTERFIELD 
STATION PLATFORM 1 OR 2 THROUGHOUT



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
THROUGHOUT

LN3201
LN804
LN806

146m40ch and 151m0ch

146m0ch and 149m5ch

143m65ch and 151m0ch

143m65ch and 148m20ch

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9827411

W2022/9360249

W2022/9111203

W2022/9121278
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

05/07/22

06/07/22

06/07/22

07/07/22

07/07/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837603

P2022/2851528

P2022/2851529

P2022/2851599

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m4ch and 0m22ch

0m66ch and 3m27ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

Structures Examination

Track Maintenance

S&T Work

S&T Work

S&T Work

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

05/07/22

06/07/22

06/07/22

07/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650284

W2022/9193498

W2022/9203102

W2022/9203225

W2022/9203284
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EAS_V_4_4_2022

0130 Fri

0130 Fri

0800 Sat

2250 Fri

2250 Fri

1120 Sun

2100 Sun

08/07/22

08/07/22

02/07/22

10/07/22

11/07/22

10/07/22

11/07/22

0430 Fri

0430 Fri

1800 Sat

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Lichfield

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Belle Isle Jn

Midland Road Jn

Alrewas LC (MCB)

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Canal Tunnels Jn

City Thameslink

Lichfield Trent 
Valley Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2851623

P2022/3665305

P2022/2877231

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANTHAM



XC TRAINS TO START/TERMINATE AT LEICESTER 
AND PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM



FREIGHT TO DIVERT VIA WCML



50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP STAMFORD (15M17CH TO 15M58CH) 
BETWEEN 0530 MON 11/07/2022 TO 0455 MON 
18/07/2022.

LN3213
LN3214
SO280

LN3340
MD340

LN147
LN3615

0m62ch and 2m35ch

18m20ch and 19m0ch

16m60ch and 13m15ch

S&T Work

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

08/07/22

08/07/22

02/07/22

08/07/22

08/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9203293

W2022/9660989

W2022/7084230
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Sat
09/07/22
1900 Sat

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Bedford Station JnBedford St. JohnsP2022/3461402 NO ACCESS TO JOWETT SIDINGS NUMBERS 15 
TO 19, BUT UNITS CAN STABLED WITHIN SIDINGS.


PANTOGRAPHS TO BE LOWERED ON ANY UNITS 
STABLED IN THE SIDINGS.

LN3140

16m33ch and 16m38ch
Depot Work

09/07/22

15Week

W2022/7422151
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EAS_V_4_4_2022

2305 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0805 Sun

0805 Sun

0805 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0805 Sun

0805 Sun

0930 Sun

0930 Sun

0805 Sun

0930 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

EMU Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Down and Up Fast

Platform 3

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Luton North Jn

Bedford Carriage 
Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden

Luton South Jn

Bedford Carriage 
Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden

Harpenden Jn

Bedford Midland

P2022/2875325 2305 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



GTR ECS TO BERTH AT LUTON CRESCENT ROAD.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD  PLATFORM 3 TO/FROM THE NORTH 
BETWEEN 0805-0930 SUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO ST.ALBANS.

LN3140
LN3201

38m69ch and 44m60ch

28m70ch and 32m0ch

48m0ch and 50m75ch

33m50ch and 36m0ch

32m25ch and 33m18ch

27m20ch and 27m35ch

38m69ch and 44m60ch

31m40ch and 35m55ch

16m35ch and 16m50ch

35m0ch and 37m50ch

33m50ch and 34m20ch

48m0ch and 50m25ch

41m30ch and 43m25ch

25m0ch and 50m14ch

50m40ch and 50m75ch

33m50ch and 38m64ch

Vegetation Clearance (Non-
Flail)

OHL Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

Resignalling Work

Structures Work

Resignalling Work

Other E&P Work

Permanent Way Inspection

Other E&P Work

CWR Stress Management 

PL Grinding Train

Tunnel Work

OHL Inspection

PL Tamping

Resignalling Work

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9611924

W2022/9837912

W2022/9210100

W2022/9728656

W2022/9830175

W2022/9792078

W2022/9831823

W2022/9781332

W2022/9839220

W2022/9780213

W2022/9876162

W2022/9215921

W2022/9793420

W2022/9837946

W2022/9209146

W2022/9724827

W2022/8056372
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EAS_V_4_4_2022

1020 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

09/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

1900 Sat

0715 Sun

0715 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Sidings No 11 to 
14
Washer Siding

Sidings No 1 to 10

Up Fast

Maintenance 
Siding

Maintenance 
Siding

Silo Curve

North London 
Incline

Bedford Carriage 
Sidings

Dock Jn South

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Bedford Carriage 
Sidings

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2875325

P2022/3543662

P2022/3039105

P2022/3039085

P2022/3505642

NO ACCESS TO/FROM BEDFORD CARRIAGE 
SIDINGS AND WASH ROAD, BUT UNITS CAN 
STABLED WITHIN SIDINGS. 



PANTOGRAPHS TO BE LOWERED.

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3140
LN3201

LN3201

LN3201
SO400

EA1320
LN115
LN3201
SO400

38m69ch and 44m11ch

37m0ch and 50m57ch

31m20ch and 50m57ch

31m20ch and 37m0ch

32m25ch and 32m75ch

42m52ch and 43m10ch

50m0ch and 50m50ch

49m40ch and 49m57ch

0m29ch and 0m57ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Renewals Work

Technical Inspection

Rail Testing and Lubrication

Technical Inspection

Survey Work

Structures Work

Other E&P Work

Depot Work

Track Maintenance

Track Maintenance

S&T Work

09/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9567233

W2022/9215705

W2022/9215688

W2022/9467942

W2022/9791706

W2022/9214706

W2022/9441921

W2022/7521469

W2022/7521186

W2022/9349795
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EAS_V_4_4_2022

0005 Sat

0005 Sat

0005 Sat

11/07/22

11/07/22

11/07/22

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Matlock Single

All Lines

Belper Sidings

Matlock

Clay Cross North Jn

Belper GF

Ambergate Jn

Derby Station 
North Jn

Belper GF

P2022/2860526 TRAINS TO START/TERMINATE AT DERBY AND 
ALFRETON (DUE TO P2022/2847082 AT 
CHESTERFIELD).



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH BUS 
REPLACEMENT SERVICE RUNNING SHEFFIELD 
TO NOTTINGHAM 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY/ALFRETON AND 
SHEFFIELD.



FREIGHT TRAINS DIVERTED VIA ALTERNATIVE 
ROUTES.

LN3201
LN3246

132m0ch and 138m0ch

137m61ch and 145m3ch

133m18ch and 138m15ch

138m60ch and 145m0ch

138m60ch and 145m0ch

136m20ch and 143m25ch

132m0ch and 138m0ch

132m0ch and 138m15ch

Other E&P Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Rail Changing 

Rail Changing 

Permanent Way Inspection

Other E&P Work

C11 Rerail Resleeper 
Reballast - Trax

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9767581

W2022/9753134

W2022/9151142

W2022/9715364

W2022/9715579

W2022/9752855

W2022/9767586

W2022/9147693
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EAS_V_4_4_2022

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0040 Sun

0455 Mon

0455 Mon

0455 Mon (29 hrs)

0455 Mon

0455 Mon (29 hrs)

0455 Mon

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Sidings

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down

Platform 2

Platform 5

Platform 6

Platform 3

Platform 4

Down Through

Platform 1

Platform 7

Sheffield South Jn

Tapton Jn

Dore West Jn

Hope

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore West Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Grindleford

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

P2022/2847082 NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN HOPE AND 
SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM CHINLEY DIRECTION ONLY



ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
THROUGHOUT



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN THROUGHOUT


0040 TO 0740 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 0040-2300 SUN



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN830
LN868
NW9001

153m73ch and 154m20ch

162m34ch and 164m10ch

158m5ch and 158m60ch

146m0ch and 147m9ch

157m60ch and 158m60ch

0m60ch and 0m0ch

146m0ch and 162m56ch

42m0ch and 158m77ch

156m59ch and 158m27ch

158m70ch and 159m20ch

154m20ch and 162m29ch

158m30ch and 158m50ch

0m60ch and 0m0ch

153m73ch and 154m20ch

156m59ch and 159m20ch

143m65ch and 147m0ch

Permanent Way Inspection

C15 Drainage Only

Remove Rail Defects

Permanent Way Inspection

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

In Connection With 
Engineering Work

Follow Up Tamping

Structures Examination

Major Projects

Mobile Maintenance Train

In Connection With 
Engineering Work

Major Projects

Scrap Removal

In Connection With 
Engineering Work

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9155287

W2022/9222985

W2022/9841506

W2022/9272671

W2022/9790283

W2022/9155245

W2022/9155273

W2022/9678242

W2022/9916214

W2022/9667586

W2022/7636070

W2022/9210779

W2022/7478068

W2022/7478069

W2022/9369041

W2022/9108028
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0740 Sun

10/07/22

10/07/22

11/07/22

0740 Sun

0740 Sun

0455 Mon

Possession

Sidings 
Possession

Possession

Platform 8

Washer Shunt 
Spur
Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Clay Cross North 
Jn

P2022/2847082 UNITS



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS 



UP STATION SIDINGS NO2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME

143m65ch and 151m0ch

157m60ch and 158m27ch

153m62ch and 155m60ch

155m63ch and 154m9ch

159m33ch and 158m77ch

158m0ch and 159m20ch

151m44ch and 156m54ch

147m40ch and 151m0ch

C70 S&C - Complete 
Renewal 113A

Changing Sleepers & 
Timbers

Track Maintenance

Tunnel Examination

S&T Maintenance

S&T Maintenance

In Connection With 
Engineering Work

Vegetation Clearance (Non-
Flail)

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9108020

W2022/9806196

W2022/9837198

W2022/9788572

W2022/9163980

W2022/9163984

W2022/7478041

W2022/9828063
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Fri

2250 Fri

1120 Sun

2100 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

10/07/22

11/07/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2912888

P2022/2877231

GTR TO STABLE IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED.

TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANTHAM



XC TRAINS TO START/TERMINATE AT LEICESTER 
AND PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM



FREIGHT TO DIVERT VIA WCML



50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP STAMFORD (15M17CH TO 15M58CH) 
BETWEEN 0530 MON 11/07/2022 TO 0455 MON 
18/07/2022.

LN3213
LN3216
SO280

LN147
LN3615

0m4ch and 0m22ch

0m66ch and 3m25ch

0m30ch and 1m47ch

0m0ch and 0m39ch

16m60ch and 13m15ch

Structures Examination

Track Maintenance

Other E&P Work

OHL Inspection

C11 Rerail Resleeper 
Reballast - Trax

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

08/07/22

08/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650472

W2022/9195226

W2022/9895319

W2022/9433449

W2022/7084230
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EAS_V_4_4_2022

2250 Mon

2250 Tue

2250 Wed

2250 Thu

12/07/22

13/07/22

14/07/22

15/07/22

0455 Tue

0455 Wed

0455 Thu

0410 Fri

Possession

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877343

P2022/2877325

P2022/2877365

P2022/2877345

TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

11/07/22

12/07/22

13/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084317

W2022/7084578

W2022/7084579

W2022/7084580
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EAS_V_4_4_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

17/07/22

18/07/22

17/07/22

18/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321 TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANTHAM



XC TRAINS TO START/TERMINATE AT LEICESTER 
AND PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM



50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP STAMFORD (14M57CH TO 15M18CH) 
BETWEEN 0530 MON 18/07/2022 TO 08:45 SUN 
24/07/2022.

LN147
LN3615

16m60ch and 13m15ch

C11 Rerail Resleeper 
Reballast - Trax

15/07/22

15/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Sat
16/07/22
1900 Sat

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Bedford Station JnBedford St. JohnsP2022/3463045 NO ACCESS TO JOWETT SIDINGS NUMBERS 15 
TO 19, BUT UNITS CAN STABLED WITHIN SIDINGS.


PANTOGRAPHS TO BE LOWERED.

LN3140

16m33ch and 16m38ch
Depot Work

16/07/22

16Week

W2022/7537496
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EAS_V_4_4_2022

2305 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0805 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0930 Sun

0805 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 3

Bedford North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford Midland

Luton North Jn

Bedford South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden

Luton South Jn

Ampthill Tunnels

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Bedford Midland

P2022/3368901 2305 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARPENDEN AND BEDFORD.




GTR ECS TO BERTH AT LUTON CRESCENT ROAD.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. 

ANY ECS IN THE BEDFORD AREA TO BE STABLED
WITH PANTOGRAPHS LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORM 3 TO/FROM THE NORTH 
BETWEEN 0805-0930 SUN. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO ST.ALBANS.

LN3140
LN3201

25m18ch and 28m7ch

30m20ch and 30m50ch

40m11ch and 49m68ch

44m35ch and 46m27ch

32m40ch and 32m65ch

45m70ch and 46m20ch

34m49ch and 40m6ch

24m51ch and 27m32ch

24m36ch and 40m6ch

42m12ch and 42m60ch

42m52ch and 43m10ch

40m11ch and 47m40ch

35m0ch and 37m60ch

31m20ch and 49m75ch

41m40ch and 43m25ch

47m0ch and 48m30ch

48m30ch and 49m68ch

OHL Renewals Work

Structures Examination

Major Projects

Structures Examination

Track Maintenance

OHL Renewals Work

Resignalling Work

Resignalling Work

Major Projects

Tunnel Examination

Structures Work

Resignalling Work

Other E&P Work

Rail Testing and Lubrication

OHL Renewals Work

Scrap Removal

Remove Rail Defects

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9467583

W2022/9829141

W2022/9112186

W2022/9607754

W2022/9891166

W2022/9836274

W2022/9735484

W2022/9735481

W2022/9288072

W2022/9504071

W2022/9794771

W2022/9735015

W2022/9781932

W2022/9791175

W2022/9802129

W2022/9743540

W2022/9847993
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1000 Sat

0025 Mon

0025 Mon

0025 Mon

0900 Fri

16/07/22

18/07/22

18/07/22

18/07/22

22/07/22

1900 Sat

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0955 Fri

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line 
Blockage + 
EPR

Sidings No 11 to 
14
Washer Siding

Sidings No 1 to 10

Maintenance 
Siding

Silo Curve

North London 
Incline

Down Slow

Up Slow

Bedford Carriage 
Sidings

Dock Jn South

Cedar Jn

St. Pancras 
International

Wellingborough 
South Jn

Bedford Carriage 
Sidings

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Sharnbrook Jn

P2022/3462682

P2022/3500821

P2022/3462681

NO ACCESS TO/FROM BEDFORD CARRIAGE 
SIDINGS AND WASH ROAD, BUT UNITS CAN 
STABLED WITHIN SIDINGS.



PANTOGRAPHS TO BE LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

EA1320
LN115
LN3201
SO400

LN3201

49m40ch and 49m57ch

0m0ch and 0m0ch

58m30ch and 64m0ch

Depot Work

S&T Work

Permanent Way Inspection

16/07/22

18/07/22

18/07/22

18/07/22

22/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7537637

W2022/9339503

W2022/9238058
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0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/07/22

18/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0455 Mon

0455 Mon (29 hrs)

0015 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon (29 hrs)

0040 Sun

0740 Sun

0455 Mon (29 hrs)

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Down Main

Up Main

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Down Sidings

Up Main

Down Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Chesterfield Down
Sidings

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down

Platform 3

Platform 7

Platform 1

Down Through

Platform 4

Platform 5

Dore West Jn

Hope

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Grindleford

Sheffield South Jn

Tapton Jn

Chesterfield

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore West Jn

Dronfield

Heeley

Sheffield South 
Jn

Grindleford

Clay Cross North 
Jn

Chesterfield 
South Jn

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

P2022/2846915 NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN HOPE AND 
SHEFFIELD 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN 

MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SERVICES TO DIVERT VIA BARROW 
HILL 



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT 

CHESTERFIELD PLATFORM 3. UP EMR AND 
CROSS COUNTRY SERVICES UNABLE TO CALL AT
CHESTERFIELD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 
SHEFFIELD-

CHESTERFIELD DERBY

 

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 



0740 SUN TO 0455 MON 

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY 

CROSS NORTH JN AND TAPTON JN AND DIVERT 
VIA BARROW 

HILL 



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0015 SUN TO 0455 MON 



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0015 SUN TO 0455 MON 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN THROUGHOUT 


NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN830
LN868
NW9001

147m40ch and 151m0ch

144m40ch and 147m0ch

158m30ch and 158m50ch

0m60ch and 0m0ch

152m6ch and 157m50ch

144m40ch and 147m30ch

161m0ch and 162m0ch

146m0ch and 162m56ch

154m65ch and 159m16ch

157m20ch and 157m50ch

154m20ch and 164m10ch

159m33ch and 158m77ch

0m60ch and 0m0ch

158m0ch and 159m20ch

Vegetation Clearance (Non-
Flail)

In Connection With 
Engineering Work

Mobile Maintenance Train

Major Projects

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

Permanent Way Inspection

Drainage Work

Vegetation Clearance (Non-
Flail)

Major Projects

S&T Maintenance

Permanent Way Inspection

Changing Sleepers & 
Timbers

In Connection With 
Engineering Work

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9828421

W2022/9258159

W2022/9210780

W2022/7478070

W2022/7478071

W2022/9127536

W2022/9637846

W2022/9155327

W2022/9576882

W2022/9896612

W2022/7636919

W2022/9165543

W2022/9155271

W2022/9162855

W2022/7478073

Week 16  - Continued

SUPERSEDED B
Y C

PPP

Page 304 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4
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0040 Sun

0040 Sun

0740 Sun

2000 Sun

17/07/22

17/07/22

18/07/22

18/07/22

0740 Sun

0740 Sun

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Washer Shunt 
Spur
Platform 2

Platform 6

Platform 8

Up Worksop

Down Worksop

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Station 
Sidings
Down Main

Up Main

Up Barrow Hill

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Clay Cross North 
Jn

Tapton Jn

P2022/2846915 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR 

STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME

153m73ch and 154m20ch

158m0ch and 159m20ch

153m73ch and 154m20ch

146m0ch and 147m9ch

146m0ch and 162m56ch

154m16ch and 164m10ch

158m5ch and 158m60ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Lubricators

Motorised Patrolling

Remove Rail Defects

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9165411

W2022/9155263

W2022/9272686

W2022/9844108

W2022/9882431

W2022/9843957
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0735 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up 
T&H/Tilbury

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Barking

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Junction Road Jn

Woodgrange Park 
Jn

Gospel Oak

Barking Tilbury Line 
Jn East

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Woodgrange Park 
Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

P2022/2910493 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR (AMENDED)



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

EA1030
EA1290
EA1300
EA1370
EA1380
EA1390
LN165
LN3210

0m40ch and 7m45ch

13m20ch and 7m70ch

11m0ch and 11m30ch

7m22ch and 11m50ch

7m4ch and 8m46ch

0m20ch and 6m20ch

0m20ch and 0m50ch

7m5ch and 7m35ch

2m42ch and 4m30ch

6m25ch and 7m70ch

Patrolling 

Major Projects

Litter / Graffiti Clearance

Structures Examination

Structures Examination

Track Maintenance

Structures Work

Litter / Graffiti Clearance

OHL Work

Track Maintenance

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651277

W2022/9808650

W2022/9813437

W2022/9678281

W2022/9753240

W2022/9185284

W2022/9841520

W2022/9813629

W2022/9698047

W2022/9185318
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2837587 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m4ch and 0m22ch

0m66ch and 3m27ch

Structures Examination

Track Maintenance

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650424

W2022/9193404
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2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

0030 Sun

0030 Sun

0030 Sun

2355 Sun

2355 Sun

2355 Sun

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent 
Valley/Down Trent
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Shunt Neck

All Lines

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Up Relief

Up Nuneaton 
Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast

Atherstone

Atherstone

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Brereton OHNS

Stockingford Station,
former site of

Canal Farm Jn

Nuneaton South Jn

Abbey Jn

Abbey Jn

Tamworth (Low 
Level)

Attleborough 
South Jn

Brinklow Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Three Spires Jn

Nuneaton

Nuneaton OHNS

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

P2022/3321607 2240 SAT to 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5. COVENTRY AND 
BIRMINGHAM LINES.



0030 SUN TO 0900 SUN

AT NUNEATON NO ACCESS 6 & 7.



0900 SUN TO 0525 MON

NO ACCESS BETWEEN COVENTRY AND 
NUNEATON. ROAD REPLACEMENT SERVICE TO 
OPPERATE



2355 SUN TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

96m66ch and 97m62ch

95m0ch and 98m20ch

4m65ch and 9m45ch

4m65ch and 9m45ch

90m40ch and 105m19ch

100m65ch and 101m33ch

83m55ch and 88m50ch

83m55ch and 90m35ch

90m40ch and 105m19ch

90m40ch and 105m19ch

2m28ch and 8m70ch

0m40ch and 9m15ch

90m40ch and 98m60ch

100m60ch and 102m10ch

87m60ch and 90m0ch

100m0ch and 106m67ch

90m40ch and 98m60ch

Structures Work

Welding and Grinding

Point Heater Maintenance

C15 Drainage Only

S&T Work

Structures Examination

Survey Work

URFDO Inspections

Welding and Grinding

Track Maintenance

Track Maintenance

Welding and Grinding

Drainage Work

Structures Work

Vegetation Clearance

Weld Inspections

Track Maintenance

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9651578

W2022/7484406

W2022/9258132

W2022/9081440

W2022/8833371

W2022/9724227

W2022/9849511

W2022/9484939

W2022/7485199

W2022/7472500

W2022/7472340

W2022/7484412

W2022/9547777

W2022/9839234

W2022/9593392

W2022/7608669

W2022/9811087
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0800 Sat
16/07/22
1800 Sat

PossessionDown and Up 
Lichfield

Alrewas LC (MCB)Lichfield Trent 
Valley Jn

P2022/3321607

P2022/3683658 LN3340
MD340

0m50ch and 8m70ch

95m0ch and 98m50ch

92m0ch and 99m0ch

90m40ch and 98m60ch

97m72ch and 98m18ch

86m32ch and 88m10ch

3m40ch and 3m70ch

90m40ch and 105m19ch

90m40ch and 109m40ch

83m55ch and 90m35ch

83m55ch and 90m35ch

88m0ch and 90m30ch

108m60ch and 109m32ch

18m20ch and 19m0ch

S&T Points

Point Heater Maintenance

Rail Lubricators

S&T Points

Structures Examination

OHL Work

Station Work

URFDO Inspections

Survey Work

PL Tamping

S&T Work

P & D Maintenance

S&C Grinding Train

Survey Work
16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8828872

W2022/9257850

W2022/9601297

W2022/8828077

W2022/9803129

W2022/9833277

W2022/9910283

W2022/8857921

W2022/9823562

W2022/9213418

W2022/9201163

W2022/7075446

W2022/9288043

W2022/9660991
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2250 Fri

2250 Fri

1120 Sun

2100 Sun

17/07/22

18/07/22

17/07/22

18/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321 TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANTHAM



XC TRAINS TO START/TERMINATE AT LEICESTER 
AND PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM



50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP STAMFORD (14M57CH TO 15M18CH) 
BETWEEN 0530 MON 18/07/2022 TO 08:45 SUN 
24/07/2022.

LN147
LN3615

16m60ch and 13m15ch

C11 Rerail Resleeper 
Reballast - Trax

15/07/22

15/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0805 Sun

0805 Sun

0805 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0805 Sun

0805 Sun

0930 Sun

0930 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Down and Up Fast

Platform 3

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden

Luton South Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden

Harpenden Jn

Bedford Midland

P2022/3368902 2305 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



GTR ECS TO BERTH AT LUTON CRESCENT ROAD.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD  PLATFORM 3 TO/FROM THE NORTH 
BETWEEN 0805-0930 SUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO ST.ALBANS.

LN3140
LN3201

41m40ch and 43m25ch

24m71ch and 28m7ch

44m60ch and 46m13ch

44m60ch and 49m62ch

24m71ch and 28m7ch

49m70ch and 50m0ch

34m0ch and 39m0ch

50m0ch and 50m55ch

47m20ch and 50m58ch

27m20ch and 27m35ch

41m65ch and 43m25ch

37m0ch and 50m55ch

34m0ch and 44m55ch

OHL Renewals Work

Major Projects

Resignalling Work

Major Projects

Resignalling Work

S&T Work

Commissioning Work

S&T Renewal

S&T Renewal

Structures Work

Structures Examination

Permanent Way Inspection

Resignalling Work

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

17Week

W2022/9802273

W2022/9843671

W2022/9735732

W2022/9216379

W2022/9735496

W2022/9853648

W2022/9709899

W2022/9621758

W2022/9622178

W2022/9833926

W2022/9663422

W2022/9861124

W2022/9735498
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

P2022/2875344 TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN.

LN3201
LN3219
LN3222 19m42ch and 20m10ch

0m43ch and 1m60ch

0m27ch and 3m53ch

2m25ch and 3m53ch

5m45ch and 7m6ch

6m69ch and 7m9ch

4m26ch and 5m15ch

1m45ch and 2m5ch

4m0ch and 7m75ch

0m27ch and 1m60ch

5m20ch and 6m25ch

0m29ch and 23m79ch

4m0ch and 5m20ch

0m27ch and 2m45ch

14m25ch and 19m42ch

14m20ch and 20m10ch

Structures Work

Survey Work

Remove Rail Defects

Structures Examination

Structures Examination

Station Work

Structures Examination

Vegetation Clearance (Non-
Flail)

Major Projects

OHL Renewals Work

Station Construction

Point Heater Maintenance

Unload Ballast

Critical Compliance 
Inspection

OHL Renewals Work

Track Maintenance

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9463054

W2022/9833980

W2022/9257774

W2022/9797406

W2022/9793892

W2022/9919912

W2022/9666321

W2022/9881662

W2022/9584835

W2022/8309719

W2022/9245020

W2022/9258294

W2022/9917852

W2022/9857719

W2022/9467183

W2022/9258160

W2022/9264186
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P2022/2875344
0m29ch and 23m79ch
Technical Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0455 Mon

0455 Mon (29 hrs)

0455 Mon

0455 Mon

0455 Mon

0015 Sun

0040 Sun

0740 Sun

0455 Mon (29 hrs)

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Platform 2c

Down Heeley 
Loop

Down Main

Up Main

Up Main

Down Main

Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Chesterfield Down
Sidings

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down

Platform 2

Platform 1

Down Through

Platform 4

Platform 5

Platform 3

Platform 6

Platform 8

Dore West Jn

Hope

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Sheffield South Jn

Tapton Jn

Chesterfield

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore West Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Clay Cross North 
Jn

Chesterfield 
South Jn

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

P2022/2847081 NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN HOPE AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SERVICES TO DIVERT VIA BARROW 
HILL 



XC: UP EMR AND CROSS COUNTRY SERVICES 
UNABLE TO CALL AT CHESTERFIELD SUNDAY 
ONLY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION



0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 0015 SAT TO 
0455 MON 



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0015 SUN TO 0455 MON



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0015 SUN TO 0455 MON



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



UP STATION SIDINGS NO2 TO BE KEPT CLEAR OF 
STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO 0040 SUN


LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

158m30ch and 158m50ch

153m73ch and 154m20ch

158m0ch and 159m20ch

154m61ch and 159m16ch

158m10ch and 158m68ch

146m5ch and 147m0ch

158m5ch and 158m60ch

154m20ch and 164m10ch

146m0ch and 162m56ch

153m73ch and 154m20ch

0m60ch and 0m0ch

151m44ch and 157m44ch

0m60ch and 0m0ch

147m40ch and 151m0ch

155m60ch and 157m30ch

Mobile Maintenance Train

Permanent Way Inspection

Changing Sleepers & 
Timbers

Drainage Work

D&P Maintenance

Technical Inspection

Track Maintenance

Major Projects

Permanent Way Inspection

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

Permanent Way Inspection

Vegetation Clearance (Non-
Flail)

Track Works

C11 Rerail Resleeper 

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9706841

W2022/9216629

W2022/9219033

W2022/9843374

W2022/9849684

W2022/9219263

W2022/9849718

W2022/7636921

W2022/9216626

W2022/7478205

W2022/7489946

W2022/7478076

W2022/9216580

W2022/9828422

W2022/9849695

W2022/9136969
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0040 Sun

0040 Sun

0740 Sun

2000 Sun

24/07/22

24/07/22

25/07/22

25/07/22

0740 Sun

0740 Sun

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Platform 7

Washer Shunt 
Spur
Down Worksop

Up Worksop

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Station 
Sidings
Up Main

Down Main

Up Barrow Hill

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Clay Cross North 
Jn

Tapton Jn

P2022/2847081 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN

144m40ch and 147m30ch

144m40ch and 147m0ch

Reballast - Trax

In Connection With 
Engineering Work24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9261831
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0800 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Runround sidings 
1
Runround sidings 
2
Beeston Sidings

Headshunt

McIntyres Siding

A Line

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Beeston South Jn

Lenton South Jn

Nottingham

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Beeston South Jn

Mansfield Jn

P2022/2875385 0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

120m0ch and 123m75ch

119m55ch and 120m5ch

125m40ch and 123m47ch

123m35ch and 124m75ch

119m51ch and 123m78ch

120m0ch and 125m60ch

120m5ch and 123m78ch

123m26ch and 123m45ch

119m56ch and 120m20ch

Other E&P Work

Critical Compliance 
Inspection

Technical Inspection

Point Heater Maintenance

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

Survey Work

Off Track Work

Point Heater Maintenance

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9832339

W2022/9893640

W2022/9893645

W2022/9206734

W2022/9234924

W2022/9199250

W2022/9741172

W2022/9801631

W2022/8889818

Week 17  - Continued

SUPERSEDED B
Y C

PPP

Page 316 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0800 Sat

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1800 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Canal Tunnel

Down Goods

D Line/Down Fast

F Line/Down 
Slow/Down Slow 
No.1
Up Slow/Line E

Platforms 6 to 10

North London 
Incline

Down Main

Up Main

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Finsbury Park

Finsbury Park North 
Jn

Holloway

Kings Cross

Copenhagen Jn

Corks Farm No.2 LC

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

York Way North 
Jn

Lichfield Trent 
Valley Jn

P2022/2912889

P2022/2763549

P2022/3697691

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

GTR TO START /TERMINATE AT FINSBURY PARK  


NO ROUTE FOR DOWN SERVICES  



ACCESS TO MOORGATE TO BE MAINTAINED



GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 



LNER REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



PLATFORM 6 TO BE KEPT WHEELS FREE



PLATFORMS 7-10 ARE AVAILABLE FOR STABLING

LN3213
LN3216
SO280

EA1320
LN101
LN115
LN3214

LN3340
MD340

0m66ch and 3m25ch

0m4ch and 0m22ch

0m0ch and 1m17ch

1m28ch and 1m35ch

0m0ch and 2m29ch

0m0ch and 2m0ch

1m30ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 2m29ch

0m0ch and 1m28ch

18m20ch and 19m0ch

Patrolling 

Structures Examination

Tunnel Examination

Remove Rail Defects

S&T Work

Welding and Grinding

P & D Maintenance

Litter / Graffiti Clearance

S&C Maintenance

Tunnel Work

Survey Work

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9195227

W2022/9650295

W2022/9659070

W2022/9845930

W2022/9712323

W2022/9392125

W2022/9219509

W2022/7494884

W2022/6746493

W2022/9638341

W2022/9660992
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0045 Sat
23/07/22
0455 Sat

PossessionDown & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Helpston JnP2022/3643442 TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM

LN147
LN3615

16m4ch and 14m15ch
Follow Up Tamping

23/07/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9695532
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EAS_V_4_4_2022

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

0025 Mon

0025 Mon

0025 Mon

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0530 Mon

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

0500 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Protected 
Path

Protected 
Path

Up Sundon Loop

Down Slow

Up Slow

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
EMU Sidings

Cauldwell Depot

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Up Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Leagrave Jn

Flitwick Jn

Bedford Midland

Bedford Midland

Oakley HABD

Bedford Carriage 
Sidings

Bedford Station Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Flitwick Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Harlington

Leagrave Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford Carriage 
Sidings

Bedford South Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Leagrave Jn

Leagrave Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/3027390

P2022/3508792

2200 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED.



EMR TO CANCEL 1Y69 WITH BUS REPLACEMENT 
BEDFORD-KETTERING.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


THAMESLINK TO BERTH 4 UNITS AT LUTON - 
PLATFORMS 1,2,3 AND CRESCENT ROAD YARD



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

EA1320
LN3201
SO400

48m20ch and 50m55ch

47m55ch and 50m5ch

35m30ch and 40m20ch

43m0ch and 45m20ch

46m40ch and 47m40ch

48m25ch and 49m12ch

41m40ch and 43m0ch

41m10ch and 52m25ch

48m78ch and 52m0ch

49m20ch and 50m50ch

41m10ch and 44m11ch

49m1ch and 50m5ch

0m0ch and 0m0ch

Resignalling Work

Vegetation Clearance (Non-
Flail)

C14 Rerail Resleep Reball 
Form - Trax

Other E&P Work

S&T Renewal

Survey Work

Permanent Way Inspection

Major Projects

Signalling Works

Arc Repairs

OHL Renewals Work

Structures Examination

S&T Work

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

18Week

W2022/9596283

W2022/9799870

W2022/7582369

W2022/9794822

W2022/9790241

W2022/9866075

W2022/9820474

W2022/9216645

W2022/9836291

W2022/9870808

W2022/8057972

W2022/9793637

W2022/9357592
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EAS_V_4_4_2022

0025 Wed

0900 Fri

03/08/22

05/08/22

0440 Wed (4 hrs)

0955 Fri

Protected 
Path

Line 
Blockage + 
EPR

East Coast 
Mainline 
Connection

Down Slow

Up Slow

York Way North Jn

Wellingborough 
South Jn

St. Pancras 
International

Sharnbrook Jn

P2022/3724563

P2022/3489585 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN3201
SO400

LN3201

0m0ch and 0m0ch

58m30ch and 64m0ch

S&T Work

Permanent Way Inspection

03/08/22

05/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9907506

W2022/9307184
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0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

01/08/22

01/08/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0440 Mon

0440 Mon (29 hrs)

0040 Sun

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon (29 hrs)

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Main

Down Main

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down

Platform 2

Platform 8

Down Through

Platform 4

Platform 6

Washer Shunt 
Spur
Platform 1

Platform 3

Platform 5

Platform 7

Up Worksop

Down Worksop

Dore West Jn

Earles Sidings SB

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Dore South Jn

Dore West Jn

Dronfield

Heeley

Sheffield South 
Jn

Grindleford

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2022/2847185 HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



XC: PLY-EDB SERVICES TO DIVERT VIA BARROW 
HILL



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN HOPE AND 
SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN BETWEEN 0015
SAT AND 0440 MON



0040 TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



UP STATION SIDINGS NO2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO 0040 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

158m0ch and 159m20ch

153m73ch and 154m20ch

0m60ch and 0m0ch

154m20ch and 164m10ch

152m6ch and 157m44ch

153m60ch and 162m56ch

155m60ch and 159m20ch

158m0ch and 159m10ch

0m60ch and 0m0ch

153m73ch and 154m20ch

158m5ch and 158m60ch

159m33ch and 158m77ch

158m0ch and 159m20ch

Mobile Maintenance Train

Permanent Way Inspection

Permanent Way Inspection

Major Projects

In Connection With 
Engineering Work

Permanent Way Inspection

Technical Inspection

Changing Sleepers & 
Timbers

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

S&T Maintenance

S&T Maintenance

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9706842

W2022/9216487

W2022/9216472

W2022/7478075

W2022/7478077

W2022/9216484

W2022/9871185

W2022/9221218

W2022/7514835

W2022/7478206

W2022/9868572

W2022/9221114

W2022/9221285
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0040 Sun

0740 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0735 Sun

31/07/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0740 Sun

0440 Mon

0835 Sun

0835 Sun

0735 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down Branch

Up Branch

Cripple Sidings

Down and Up 
North London

Down and Up T&H

Sheffield North Jn

Sheffield South Jn

Junction Road Jn

Gospel Oak

Barking Station Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Forest Gate Jn

Upper Holloway

Hampstead Heath

Woodgrange Park 
Jn

Dronfield

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Woodgrange 
Park Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2022/2847185

P2022/2910470 NLL CYCLIC TYPE 8 ROTR (AMENDED)

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m30ch

4m30ch and 6m10ch

1m7ch and 1m30ch

5m60ch and 11m20ch

2m75ch and 4m70ch

0m45ch and 12m21ch

3m68ch and 5m0ch

2m20ch and 2m28ch

7m22ch and 11m50ch

0m45ch and 12m21ch

9m78ch and 10m10ch

1m7ch and 1m14ch

Survey Work

Tamping

Track Maintenance

Station Work

Station Work

Track Maintenance

Safety & Environment Work

Survey Work

Structures Examination

Patrolling 

Survey Work

URFDO Inspections

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9860871

W2022/9831822

W2022/8339822

W2022/9809424

W2022/9809169

W2022/9204101

W2022/9825372

W2022/9866274

W2022/9678332

W2022/9697688

W2022/9849440

W2022/8339770

Week 18  - Continued
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910667

P2022/2837605

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



ARL TO STABLE IN GOSPEL OAK PLATFORM 3



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

0m20ch and 11m60ch

3m68ch and 5m0ch

1m7ch and 1m35ch

0m4ch and 0m22ch

0m66ch and 3m27ch

URFDO Inspections

Track Maintenance

Safety & Environment Work

Track Maintenance

Structures Examination

Patrolling 

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8339868

W2022/9204219

W2022/9850738

W2022/8339969

W2022/9650300

W2022/9195232
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0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0800 Sat

02/08/22

02/08/22

03/08/22

03/08/22

04/08/22

04/08/22

05/08/22

05/08/22

30/07/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1800 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Lichfield

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Alrewas LC (MCB)

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Lichfield Trent 
Valley Jn

P2022/2851530

P2022/2851531

P2022/2851600

P2022/2851662

P2022/3699297

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3340
MD340

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

18m20ch and 19m0ch

S&T Work

S&T Work

S&T Work

S&T Work

Survey Work

02/08/22

02/08/22

03/08/22

03/08/22

04/08/22

04/08/22

05/08/22

05/08/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9306987

W2022/9306992

W2022/9307059

W2022/9307180

W2022/9660993
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Possession 
Location to

Blocked Line Protection
Type
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0440 Sun (4 hrs)

0440 Sun (5 hrs)

0440 Sun (4 hrs)

0440 Sun (4 hrs)

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

East Coast 
Mainline 
Connection
Maintenance 
Siding

Silo Curve

North London 
Incline

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Junction Road Jn

Upper Holloway

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Carlton Road Jn

Gospel Oak Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3724375

P2022/3719135

P2022/2912891

ALL PLATFORMS AT ST PANCRAS MUST REMAIN 
CLEAR DUE TO NRHS TEST TRAIN RECORDING 
RUN. 

STABLING AVAILABLE AT STRATFORD INT AND 
EBSSFLEET INT.

GTR TO STABLE IN SMITHFIELD SIDINGS

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1320
LN115
LN3201
SO400

EA1370
LN3210

LN3213
LN3216
SO280

0m0ch and 0m0ch

0m40ch and 2m76ch

0m4ch and 0m22ch

0m66ch and 3m25ch

0m0ch and 0m39ch

S&T Work

Patrolling 

Structures Examination

Patrolling 

OHL Inspection

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week

W2022/9907421

W2022/9892286

W2022/9650506

W2022/9195228

W2022/9433464
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Platforms 3&4

Down and Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
Thameslink

West Hampstead 
South Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2911447 2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.

PLATFORMS 1&2 AVAILABLE FOR STABLING



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.
PLATFORMS 1&2 AVAILABLE FOR STABLING

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

1m24ch and 1m70ch

1m42ch and 2m15ch

0m73ch and 3m50ch

0m73ch and 3m49ch

0m73ch and 3m49ch

0m76ch and 3m47ch

0m27ch and 3m50ch

0m76ch and 3m50ch

1m55ch and 2m25ch

0m5ch and 2m4ch

0m76ch and 3m50ch

3m34ch and 3m55ch

0m43ch and 3m44ch

0m45ch and 3m66ch

1m0ch and 2m0ch

0m15ch and 0m66ch

Survey Work

Remove Rail Defects

Structures Work

Remove Rail Defects

Other E&P Work

S&T Work

Structures Work

Rail Testing and Lubrication

S&T Renewal

Tunnel Work

Tunnel Work

Other E&P Work

OHL Renewals Work

Critical Compliance 
Inspection

Signalling Power 
Maintenance

S&T Renewal

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9857430

W2022/9904368

W2022/9863384

W2022/9308973

W2022/9308912

W2022/9308982

W2022/9513780

W2022/9308981

W2022/9878953

W2022/9738206

W2022/9865626

W2022/9845945

W2022/8035668

W2022/9876177

W2022/9868591

W2022/9879171

W2022/9635147
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0025 Mon

0025 Mon

0025 Mon

0400 Tue

0900 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

15/08/22

15/08/22

15/08/22

16/08/22

19/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Tue

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Silo Curve

North London 
Incline

Down Slow

Up Slow

Down Slow

Up Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Dock Jn South

Cedar Jn

St. Pancras 
International

Radlett Jn

Wellingborough 
South Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2022/2911447

P2022/3512277

P2022/2851466

P2022/3492425

P2022/2875334

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2345 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

EA1320
LN3201
SO400

LN3201

LN3201

LN3201

0m76ch and 3m50ch

0m0ch and 0m0ch

11m38ch and 12m35ch

58m30ch and 64m0ch

127m73ch and 128m20ch

128m2ch and 128m35ch

Technical Inspection

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Critical Junction Maintenance

Point Heater Maintenance

15/08/22

15/08/22

15/08/22

16/08/22

19/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9367280

W2022/9309184

W2022/9309172

W2022/9182992

W2022/9273231
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2837607 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m4ch and 0m22ch

0m66ch and 3m27ch

0m66ch and 0m22ch

Structures Examination

Patrolling 

Structures Examination

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9650730

W2022/9195233

W2022/9662424
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EAS_V_4_4_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0825 Sun

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

21/08/22

21/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

0225 Sun

0825 Sun

0825 Sun

0825 Sun

0545 Mon

0545 Mon

0825 Sun

0825 Sun

0545 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Hendon

Down Slow

Up Slow

Up Tottenham

Depot Exit Road

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Washer Road

Down & Up Brent 
Curve

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Redland 
Roadstone Quarry
Siding
Up Slow

Down Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Dudding Hill Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

Napsbury HABD

Radlett Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Hendon (London)

Radlett

Cricklewood

P2022/2875351 2315 SAT TO 0225 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0825 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN VIA THE BRENT CURVE. 
ACCESS MAINTAINED VIA THE CRICKLEWOOD 
CURVE.



THAMESLINK SERVICES TO START/TERMINATE 
AT HARPENDEN TO/FROM THE NORTH (NOTE: 
ECS TO REVERSE ON UF AT HARPENDEN JN) 
WITH RAIL REPLACEMENT ROAD SERVICE 
ST.PANCRAS-HARPENDEN.



0825 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES WEST HAMPSTEAD SOUTH JN TO RADLETT
JN. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH. NO ACCESS TO/FROM THE
NORTH OR TO UP GOODS NOS.1&2: ECS TO 
REVERSE AT KENTISH TOWN, FREIGHT 
SERVICES TO BE REGULATED ON THE HENDON 
LINES.

LN3201
LN3210
LN3222

7m30ch and 8m0ch

18m75ch and 20m5ch

3m34ch and 7m25ch

9m20ch and 14m15ch

5m0ch and 7m5ch

7m30ch and 23m56ch

2m15ch and 23m55ch

8m45ch and 12m30ch

2m15ch and 23m62ch

3m34ch and 7m0ch

16m30ch and 20m63ch

3m34ch and 5m40ch

5m20ch and 6m25ch

2m15ch and 23m62ch

15m14ch and 20m20ch

3m34ch and 7m25ch

Critical Compliance 
Inspection

Vegetation Clearance (Non-
Flail)

Remove Rail Defects

Major Projects

OHL Inspection

Major Projects

Technical Inspection

Structures Examination

Rail Testing and Lubrication

Critical Compliance 
Inspection

Resignalling Work

Flail Mowing Machine

Station Construction

Point Heater Maintenance

OHL Renewals Work

Major Projects

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9923085

W2022/9816156

W2022/9319829

W2022/9766599

W2022/9918313

W2022/9819999

W2022/9319670

W2022/9615629

W2022/9812182

W2022/9919490

W2022/9742894

W2022/9319609

W2022/9303370

W2022/9319308

W2022/9332870

W2022/9459121
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2875351

P2022/2912890 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

7m30ch and 12m65ch

17m74ch and 20m13ch

16m47ch and 19m34ch

13m30ch and 15m60ch

21m70ch and 23m20ch

19m42ch and 20m10ch

3m55ch and 5m10ch

3m34ch and 5m40ch

0m4ch and 0m22ch

0m66ch and 3m25ch

OHL Renewals Work

Vegetation Clearance

Signalling Works

S&T Renewal

Other E&P Work

Structures Work

Structures Examination

OHL Work

Structures Examination

Patrolling 

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9547575

W2022/9700934

W2022/9795591

W2022/9865876

W2022/9794909

W2022/9464313

W2022/9647582

W2022/9319718

W2022/9650692

W2022/9195229

Week 21  - Continued
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0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0640 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Moorgate

Down Canal 
Tunnel
Up Canal Tunnel

Up Slow No.2

Down 
Goods/Down Slow
No.2
F Line/Down Slow

Platforms 7 to 10

Up Slow No.1/Up 
Slow/E Line

Finsbury Park

Canal Tunnels Jn

Holloway

Finsbury Park

Hornsey

Kings Cross

Kings Cross

Moorgate

Canal Tunnels Jn

Finsbury Park

Holloway

Kings Cross

Wood Green 
South Jn

P2022/2763562 TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH

AND TO BE REPLATFORMED AS NECESSARY

UNABLE TO CALL AT HARRINGAY AND HORNSEY.
 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING.



LUMO REQUIRE 1 PLATFORM AT KINGS CROSS 
FOR STABLING.



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN.



0600 SUN TO 0830 SUN

LNER ECS MOVES FROM BOUNDS GREEN AND 
FERME PARK TO REVERSE IN BOWES PARK R.R.L
AND CROSS TO THE UP FAST AT WOOD GREEN 
SOUTH JN.



BETWEEN 0700 SUN TO 0830 SUN

GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN.

LN101
LN105
LN3214 1m12ch and 2m10ch

0m0ch and 3m25ch

0m0ch and 2m10ch

0m0ch and 3m25ch

0m0ch and 4m18ch

0m0ch and 1m20ch

0m0ch and 0m22ch

0m0ch and 0m19ch

0m0ch and 1m28ch

0m0ch and 4m18ch

0m0ch and 4m18ch

Remove Rail Defects

Tunnel Work

Track Maintenance

Major Projects

S&T Work

P & D Maintenance

Litter / Graffiti Clearance

S&C Unit Renewal 
(Maintenance Only)

Tunnel Work

Technical Inspection

Rail Testing and Lubrication

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9811535

W2022/7480808

W2022/6746471

W2022/9333928

W2022/9295225

W2022/9225409

W2022/7494796

W2022/9817375

W2022/9642394

W2022/9295320

W2022/9295321
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0340 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

Single

Hexthorpe Goods 
Single

All Lines

Up Loversall 
Curve

Down Slow/Up 
West Slow

All Lines

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

All Lines

All Lines

Back Road

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
No.5 Reception 
Siding
No.s 1and 2 and 3
Reception Sidings

Arksey LC CCTV

Hexthorpe Jn

Marshgate Jn

Decoy North Jn

Black Carr Jn

St. James Jn

Skellow Jn

Loversall Jn

Flyover West Jn

Adwick Jn

Potteric Carr Jn

Adwick Jn

Conisbrough

Belmont Sidings

Decoy North Jn

Bawtry 
Crossovers GSP

Bentley Jn

Bessacarr Halt 
LC

Bessacarr Jn

Bridge Jn

Carcroft Jn

Flyover East Jn

Loversall Carr Jn

Marshgate Jn

Sand Bank Jn

Skellow Jn

South Yorkshire 
Jn

Belmont Sidings

Decoy South Jn

Doncaster

P2022/3495372 TAKE POSSESSION AROUND 6G31 AT D1139GPL, 
DOWN RECEPTION.



NORTHERN SERVICES TO STABLE IN 
PLATFORMS 0, 5, 6 & 7. 

PLATFORMS 1, 2, 3, 4, 8 TO BE KEPT CLEAR



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 0D94. 



DBC TO RUN 0E66 INTO DONCASTER PLATFORM 
8 AND RM AND ENTER BELMONT SIDINGS FROM 
THE NORTH

LN101
LN150
LN155
LN160
LN170
LN220
LN240
LN600
LN720
LN722
LN726
LN752
LN762
LN766
LN826
LN832
LN836
LN842
LN846

22m57ch and 21m0ch

0m40ch and 0m3ch

154m60ch and 156m50ch

154m13ch and 156m38ch

151m19ch and 157m10ch

115m79ch and 116m31ch

156m0ch and 156m75ch

154m65ch and 155m45ch

116m71ch and 117m46ch

22m50ch and 22m38ch

151m20ch and 154m20ch

154m13ch and 154m26ch

22m54ch and 22m40ch

153m0ch and 156m52ch

155m60ch and 156m8ch

S&T Work

OHL Work (Maintenance)

S&T Maintenance

S&T Work

ES Duties Only

Vegetation Clearance

Ground 
Investigation/Automatic 
Ballast Sampling

Amber Survey

OHL Work (Ground Level)

In Connection With 
Engineering Work

OHL Work (Ground Level)

OHL Work (Ground Level)

S&C Unit Renewal 
(Maintenance Only)

Weld Inspections

Safety & Environment Work

Welding and Grinding

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9450075

W2022/9897359

W2022/9123250

W2022/9622687

W2022/9914730

W2022/9796128

W2022/9892546

W2022/9877027

W2022/9861835

W2022/9783287

W2022/9861789

W2022/9861793

W2022/9798572

W2022/9331213

W2022/9450728

W2022/9331331
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0015 Sun

0015 Sun

0800 Sun

28/08/22

29/08/22

29/08/22

0800 Sun

0340 Mon

0340 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Carriage Siding 
No.1
Carriage Siding 
No.2
Up Sidings West

Down and Up 
Hexthorpe Goods

Doncaster

Hexthorpe Jn

Hexthorpe Jn

St. James Jn

St. James Jn

P2022/3495372 155m32ch and 156m0ch

155m20ch and 156m71ch

155m28ch and 156m28ch

155m21ch and 156m29ch

116m60ch and 117m20ch

3m24ch and 0m0ch

156m28ch and 156m54ch

159m0ch and 160m40ch

22m39ch and 21m25ch

156m60ch and 160m50ch

115m51ch and 117m46ch

152m36ch and 152m79ch

0m12ch and 0m3ch

152m0ch and 153m19ch

115m43ch and 117m46ch

116m71ch and 117m46ch

OHL Work (Maintenance)

In Connection With 
Engineering Work

Vegetation Clearance (Non-
Flail)

S&T Renewal

Patrolling 

Patrolling 

Preparatory Work

C16 Rerail Resleeper 
(Concrete)

OHL Renewals Work

OHL Work (Ground Level)

OHL Work (Ground Level)

Patrolling 

OHL Work (Ground Level)

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9897397

W2022/9798629

W2022/9861881

W2022/9846469

W2022/9330839

W2022/9331454

W2022/9294825

W2022/9474354

W2022/9595570

W2022/9861828

W2022/9861841

W2022/9330846

W2022/9861558

W2022/9331458

W2022/9331462

W2022/9331466
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P2022/3495372 154m13ch and 154m26ch

160m8ch and 160m40ch

153m60ch and 156m52ch

22m57ch and 20m5ch

155m17ch and 156m50ch

155m33ch and 156m45ch

In Connection With 
Engineering Work

Patrolling 

Patrolling 

URFDO Inspections

Technical Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9294831

W2022/9331428

W2022/9330936

W2022/9331350

W2022/9331356
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EAS_V_4_4_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down Hendon

Up Hendon

North Reception 
Road No.2
North Reception 
Road No.1
Up & Down Relief

Up & Down Slow

Down and Up 
Brent Curve

Down and Up 
Moorgate

Hendon Chord

Down and Up 
Slow

Down and Up Fast

Platform 3

Platform 4

Down Carriage 
Loop

Down Reception

Belle Isle Jn

Junction Road Jn

Silkstream Jn

Cricklewood Depot

Kentish Town Jn

Kentish Town Jn

Brent Curve Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Mill Hill Broadway

St. Pancras 
International

Cricklewood South 
Jn

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Dock Jn North

Dock Jn South

Dudding Hill Jn

Farringdon

Hendon (London)

Kentish Town Jn

St. Pancras 
International

West Hampstead

Cricklewood

P2022/2911365 THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE. ACCESS MAINTAINED VIA THE 
CRICKLEWOOD CURVE.



ANY ECS STABLED AT ST.PANCRAS TO HAVE 
PANTOGRAPHS LOWERED.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3222
SO280
SO400

0m5ch and 0m47ch

5m5ch and 6m45ch

5m30ch and 6m45ch

0m73ch and 3m49ch

0m76ch and 3m50ch

0m5ch and 2m4ch

0m76ch and 3m45ch

0m76ch and 2m35ch

0m73ch and 3m46ch

3m20ch and 5m0ch

0m73ch and 3m45ch

5m5ch and 6m45ch

5m5ch and 5m34ch

0m76ch and 3m50ch

Survey Work

S&T Work

Preparatory Work

Remove Rail Defects

Rail Testing and Lubrication

Tunnel Work

Technical Inspection

Tunnel Work

Other E&P Work

OHL Renewals Work

OHL Inspection

Station Construction

OHL Work

Tunnel Work

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9864371

W2022/6978436

W2022/9306717

W2022/9332338

W2022/9332746

W2022/9738325

W2022/9635926

W2022/9902325

W2022/9332524

W2022/9332623

W2022/9352980

W2022/9303625

W2022/9908386

W2022/9885803
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0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

2325 Tue

2325 Tue

2325 Tue

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0540 Wed

0540 Wed

0540 Wed

Sidings 
Possession

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Sidings 
Possession

Maintenance 
Siding

Silo Curve

North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Dock Jn South

Cedar Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Kettering North Jn

Harrowden Jn

Wellingborough

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Sharnbrook Jn

Wellingborough

Wellingborough

P2022/3490706

P2022/3592898

P2022/2906687 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

LN3201

0m0ch and 0m0ch

0m0ch and 0m0ch

68m10ch and 70m75ch

65m32ch and 73m65ch

65m38ch and 73m65ch

65m38ch and 73m65ch

69m0ch and 73m65ch

66m70ch and 71m0ch

S&T Work

S&T Work

Follow-Up Work

Technical Inspection

Point Heater Maintenance

Rail Testing and Lubrication

S&T Work

PL Stoneblowing

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9314270

W2022/9564181

W2022/9903376

W2022/9567083

W2022/9327998

W2022/9328338

W2022/9328277

W2022/9336675
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2325 Wed

2325 Wed

2325 Wed

2325 Wed

2325 Thu

2325 Thu

2325 Thu

2325 Thu

0900 Fri

01/09/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

02/09/22

02/09/22

0540 Thu

0540 Thu

0540 Thu

0540 Thu

0540 Fri

0540 Fri

0540 Fri

0540 Fri

0955 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Line 
Blockage + 
EPR

Down and Up Fast

Down Goods 
Loop

Down & Up Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Down & Up Slow

Wellingborough 
Down Sidings

Down Slow

Up Slow

Kettering North Jn

Harrowden Jn

Wellingborough

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Wellingborough

Wellingborough 
South Jn

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

P2022/2906688

P2022/2906689

P2022/3500650

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

65m32ch and 73m65ch

68m10ch and 70m75ch

65m38ch and 73m65ch

69m0ch and 73m65ch

58m29ch and 64m35ch

65m38ch and 73m65ch

72m0ch and 73m60ch

68m10ch and 70m75ch

58m29ch and 64m35ch

69m0ch and 73m65ch

65m32ch and 73m65ch

66m70ch and 71m0ch

65m38ch and 73m65ch

65m38ch and 73m65ch

58m30ch and 64m0ch

Technical Inspection

Follow-Up Work

Point Heater Maintenance

S&T Work

Preparatory Work

Rail Testing and Lubrication

PL Stoneblowing

Follow-Up Work

Preparatory Work

S&T Work

Technical Inspection

PL Stoneblowing

Point Heater Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

31/08/22

31/08/22

31/08/22

31/08/22

01/09/22

01/09/22

01/09/22

01/09/22

02/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9567163

W2022/9903488

W2022/9328129

W2022/9328185

W2022/7101321

W2022/9328339

W2022/9336682

W2022/9903489

W2022/7101322

W2022/9328186

W2022/9567281

W2022/9364244

W2022/9328130

W2022/9328340

W2022/9335934
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2325 Mon

2325 Mon

2325 Mon

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/08/22

30/08/22

30/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0540 Tue

0540 Tue

0540 Tue

0645 Sun

0645 Sun

0855 Sun

0645 Sun

0855 Sun

0645 Sun

0855 Sun

0645 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up 
Slow/High Level

Down and Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Brush Sidings

Kettering North Jn

Harrowden Jn

Wellingborough

Meadow Lane Jn

Trent South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Loughborough North
Jn

Sharnbrook Jn

Wellingborough

Wellingborough

Loughborough 
South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough

P2022/2906686

P2022/2875390

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

0040 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201
LN3204
LN3207
LN3228
LN3261
LN3520

65m32ch and 73m65ch

65m38ch and 73m65ch

69m0ch and 73m65ch

65m38ch and 73m65ch

117m20ch and 118m0ch

119m50ch and 120m10ch

119m65ch and 120m10ch

Technical Inspection

Rail Testing and Lubrication

S&T Work

Point Heater Maintenance

Vegetation Clearance

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9567186

W2022/9326701

W2022/9326128

W2022/9326582

W2022/9809621

W2022/9200931

W2022/9848079
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3281381

P2022/2837589

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO STABLE IN SMITHFIELD SIDINGS

LN3201
LN3501

LN3213
LN3216
SO280

125m65ch and 126m20ch

127m55ch and 127m63ch

0m4ch and 0m22ch

0m66ch and 3m27ch

LC Work Track

Point Heater Maintenance

Structures Examination

Patrolling 

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9199824

W2022/8841318

W2022/9650744

W2022/9195234
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0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

30/08/22

30/08/22

31/08/22

31/08/22

01/09/22

01/09/22

02/09/22

02/09/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851534

P2022/2851535

P2022/2851663

P2022/2851624

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

30/08/22

30/08/22

31/08/22

31/08/22

01/09/22

01/09/22

02/09/22

02/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347502

W2022/9347508

W2022/9347636

W2022/9347511
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2305 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0805 Sun

0805 Sun

0805 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0130 Sun

0805 Sun

0930 Sun

0930 Sun

0805 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Down and Up Fast

Up and Down 
Platform Loop

Sidings

Crescent Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Down and Up Fast

Platform 3

Bedford North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Luton North Jn

Limbury Rd Dn. Line
GF (No. 2)

Luton South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden

Harpenden Jn

Luton South Jn

Limbury Rd Up 
Line GF (No. 1)

Luton Airport 
Parkway

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden

Harpenden Jn

Bedford Midland

P2022/3368921 2305 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



GTR ECS TO BERTH AT LUTON CRESCENT ROAD.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD  PLATFORM 3 TO/FROM THE NORTH 
BETWEEN 0805-0930 SUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO ST.ALBANS. 
EMR REQUIRE THREE PLATFORMS AT ST. 
PANCRAS FOR STABLING

LN3140
LN3201

25m18ch and 28m7ch

29m47ch and 30m69ch

39m60ch and 46m13ch

31m20ch and 50m57ch

31m20ch and 37m0ch

48m25ch and 49m71ch

24m74ch and 44m11ch

31m20ch and 50m57ch

35m30ch and 40m20ch

37m0ch and 50m55ch

38m69ch and 44m11ch

48m0ch and 50m55ch

48m20ch and 49m0ch

48m20ch and 50m55ch

48m70ch and 49m40ch

29m47ch and 32m54ch

OHL Renewals Work

Survey Work

Resignalling Work

Rail Testing and Lubrication

Technical Inspection

OHL Work

Major Projects

Point Heater Maintenance

OHL Work

Technical Inspection

OHL Renewals Work

S&T Work

S&C Grinding Train

Changing Sleepers & 
Timbers

S&T Renewal

Structures Examination

Survey Work

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9467365

W2022/9524092

W2022/9871690

W2022/9341080

W2022/9341122

W2022/9340050

W2022/9297489

W2022/9341077

W2022/9507450

W2022/9611470

W2022/8058026

W2022/9351810

W2022/9341950

W2022/9340213

W2022/9885109

W2022/9751000

W2022/9842144
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0015 Sun

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2345 Sat

2345 Sat

2345 Sat

0130 Sun

0130 Sun

0835 Sun

04/09/22

05/09/22

05/09/22

05/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

0715 Sun

0545 Mon

0545 Mon

0545 Mon

2345 Sat

0740 Sun

0835 Sun

0740 Sun

0930 Sun

0930 Sun

0545 Mon

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains) + EPR

Up Fast

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down Slow

Wellingborough 
Up Siding

Sidings

All Lines

Down Slow

Dock Jn South

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
South Jn

Wellingborough 
North Jn

Harrowden Jn

Kettering

Corby

Wellingborough 
South Jn

St. Pancras 
International

Sharnbrook Jn

Wellingborough

Sharnbrook 
Tunnel

Sharnbrook Jn

Wellingborough

Kettering

Kettering North Jn

Sharnbrook 
Tunnel

P2022/3368921

P2022/3702530

P2022/2904684

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

2200 SAT TO 2345 SAT AND 1000 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2345 SAT TO 0740 SUN 

NO BOOKED TRAFFIC.



0740 SUN TO 0930 SUN

DIESEL TRAINS RETIMED TO TRAVEL OVER THE 
SLOW LINES.



ELECTRIC SERVICES UNABLE TO RUN UNTIL 
POST-1000 SUN DUE TO IMPACT OF ADJACENT 
POSSESSION P2022/3368921. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN KETTERING AND CORBY.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED 2345 SAT TO 
0930 SUN (OHLE POWER RESTORED AT 0930 SUN
IN TIME FOR DEPARTURES POST-1000 SUN).

LN3201
SO400

LN3201

46m0ch and 47m5ch

41m40ch and 43m25ch

0m29ch and 0m59ch

58m29ch and 66m0ch

58m29ch and 66m0ch

65m5ch and 65m65ch

64m6ch and 64m64ch

OHL Renewals Work

Track Maintenance

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Structures Work

04/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9854032

W2022/9851538

W2022/9783700

W2022/7101318

W2022/9806817

W2022/9160791
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2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0805 Sun

1245 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

1245 Sun

0300 Mon

0300 Mon

0805 Sun

1245 Sun

1245 Sun

0300 Mon

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Treeton 
Goods

Down Beighton 
Branch
Up Beighton 
Branch
Down and Up 
Barrow Hill

Up Canklow 
Goods

Down and Up 
Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Barrow Hill North Jn

Treeton Jn

Woodhouse Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Treeton North Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Barrow Hill South 
Jn

Beighton Jn

Tapton Jn

Treeton Jn

Chesterfield 
South Jn

Foxlow Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2832285

P2022/2910471

TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY THROUGHOUT



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3 0805 SUN TO 1245 SUN



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL 0805 TO 1245 SUN



1245 SUN TO 0300 MON

ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

NLL CYCLIC TYPE 8 ROTR

TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3

LN3201
LN806
LN816

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

154m30ch and 156m25ch

157m20ch and 158m60ch

48m6ch and 47m35ch

146m0ch and 162m19ch

1m14ch and 1m35ch

0m20ch and 5m35ch

2m40ch and 11m60ch

5m60ch and 11m60ch

1m14ch and 1m35ch

C75 S&C - Reballasting

Structures Work

In Connection With 
Engineering Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

S&C Stoneblowing

Track Maintenance

URFDO Inspections

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8375168

W2022/9790587

W2022/8375622

W2022/9258127

W2022/8588036

W2022/9332186

W2022/9332162

W2022/9332221

W2022/8588424
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0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910668

P2022/2912926

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO BERTH IN SMITHFIELD SIDINGS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m20ch and 5m35ch

5m60ch and 11m60ch

0m5ch and 0m40ch

0m5ch and 0m40ch

0m66ch and 3m25ch

Track Maintenance

Track Maintenance

URFDO Inspections

Track Maintenance

Patrolling 

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9332112

W2022/9332114

W2022/8588718

W2022/8588373

W2022/9195181
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/09/22

12/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Platforms 3&4

Platforms 1&2

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

St. Pancras 
International

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2875356 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL FOUR PLATFORMS AT ST. PANCRAS 
AVAILABLE FOR STABLING BUT ELECTRICAL ECS 
TO HAVE PANTOGRAPHS LOWERED 23:30 SAT TO
05:45 SUN



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND RADLETT JN.

LN3201
LN3210
LN3213
LN3214
SO280

0m6ch and 2m4ch

0m40ch and 3m48ch

0m76ch and 3m47ch

0m60ch and 3m45ch

1m35ch and 3m55ch

0m79ch and 3m30ch

0m40ch and 2m0ch

0m73ch and 3m53ch

0m73ch and 3m50ch

0m45ch and 3m48ch

1m54ch and 2m22ch

1m42ch and 3m42ch

1m45ch and 2m20ch

1m67ch and 3m50ch

0m73ch and 3m46ch

0m73ch and 3m49ch

Tunnel Work

OHL Work

S&T Work

Survey Work

Critical Compliance 
Inspection

Other E&P Work

S&T Work

Other E&P Work

C2 Rerail - Both Rails

Critical Compliance 
Inspection

Station Work

Remove Rail Defects

Vegetation Clearance (Non-
Flail)

Structures Examination

Litter / Graffiti Clearance

Remove Rail Defects

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9739382

W2022/9905668

W2022/9353374

W2022/9753192

W2022/9907579

W2022/9905830

W2022/9353382

W2022/9353234

W2022/9479305

W2022/9907363

W2022/9870246

W2022/9353152

W2022/9886570

W2022/9872775

W2022/9353055

W2022/9353061
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0025 Mon

0025 Mon

0025 Mon

12/09/22

12/09/22

12/09/22

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2875356

P2022/3496555 EA1320
LN115
LN3201
SO400

0m40ch and 3m48ch

1m53ch and 3m53ch

0m60ch and 3m45ch

0m60ch and 3m65ch

0m0ch and 0m0ch

Technical Inspection

Structures Examination

OHL Work

Rail Testing and Lubrication

S&T Work
12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9635977

W2022/9325916

W2022/9348912

W2022/9371109

W2022/9328712
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sun

0040 Sun

0850 Sun

2200 Sun

12/09/22

12/09/22

12/09/22

11/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0440 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down & Up 
Hendon

Down Slow

Up Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Redland 
Roadstone 
Sidings
Down and Up 
Slow

Up Fast

Down Fast

Down and Up 
Slow

Down Hendon

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

St. Albans

Cricklewood South 
Jn

Cricklewood Depot

Redland Road 
Stone Siding

Harpenden Jn

Radlett Jn

Hendon (London)

Radlett Jn

Brent Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
North Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Redland Road 
Stone Siding

St. Albans

West Hampstead 
North Jn

Cricklewood

West Hampstead 
North Jn

West Hampstead 
North Jn

P2022/2904679 2300 SAT TO 0040 SUN AND 0850 SUN TO 0440 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. 
FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 TO USE THE 
HENDON LINES.



0040 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED. ECS FOR 9M02 SUN 
TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1 (NOTE: OHLE POWER RESTORED 
TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED.



EMR REQUIRE THREE PLATFORMS AT ST. 
PANCRAS FOR STABLING SATURDAY NIGHT AND 
SUNDAY NIGHT. THAMESLINK REQUIRE ONE 
PLATFORM.

LN3201

9m29ch and 13m55ch

7m30ch and 13m55ch

4m45ch and 7m6ch

5m20ch and 6m25ch

15m15ch and 16m73ch

Major Projects

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

Station Construction

Preparatory Work

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9838127

W2022/8240518

W2022/6978419

W2022/9335886

W2022/9537981
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0930 Sat

0930 Sat

0930 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

17/09/22

17/09/22

17/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

17/09/22

17/09/22

17/09/22

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

1830 Sat

0930 Sat

1830 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

0530 Mon

1220 Sun

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Washer Road

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down Reception

Redland 
Roadstone 
Sidings
Depot Exit Road

Down Slow

Up Slow

Cricklewood 
Sidings

Down and Up Fast

Down and Up 
Slow

Down and Up 
Cricklewood 
Curve
Up Hendon

Down Hendon

Run Round Road

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Brent Curve Jn

Redland Road 
Stone Siding

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Luton South Jn

Cricklewood Curve 
Jn

Silkstream Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood

Redland Road 
Stone Siding

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Carlton Road Jn

Cricklewood

Dudding Hill Jn

West Hampstead 
South Jn

P2022/2907167 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON TRAINS TO TRAVEL OVER THE SLOW LINES.




0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN (8-
CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION, EXCEPT BETWEEN 
0930-1830 SAT AND 1220-2100 SUN WHEN NO 
ACCESS TO CRICKLEWOOD DEPOT. 



NOTE: BETWEEN 0300-0930 SAT, 1830 SAT-1220 
SUN AND 2100 SUN-0300 MON, NO ACCESS TO 
UP GOODS 1&2 ON NORTH RECEPTIONS 1&2: 
ANY SHUNT MOVEMENTS BETWEEN SIDINGS 
WITHIN CRICKLEWOOD DEPOT TO BE MADE VIA 
DEPOT EXIT ROAD AT SOUTH END

LN3201
LN3219
LN3222 22m15ch and 23m44ch

16m30ch and 23m40ch

5m21ch and 29m58ch

5m25ch and 6m25ch

5m0ch and 5m50ch

9m20ch and 14m33ch

6m10ch and 12m0ch

21m70ch and 24m30ch

12m70ch and 19m0ch

5m20ch and 7m5ch

15m7ch and 18m60ch

5m5ch and 24m20ch

8m47ch and 21m20ch

19m42ch and 20m10ch

24m49ch and 26m64ch

18m40ch and 20m5ch

3m35ch and 4m35ch

Structures Examination

Resignalling Work

Rail Testing and Lubrication

Station Construction

S&T Renewal

Remove Rail Defects

S&T Work

Other E&P Work

OHL Renewals Work

Major Projects

C75 S&C - Reballasting

Technical Inspection

Major Projects

Structures Work

OHL Renewals Work

Follow-Up Work

S&T Renewal

16/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9716700

W2022/9743927

W2022/9353125

W2022/9344023

W2022/9896812

W2022/9350413

W2022/9350433

W2022/9795470

W2022/8241225

W2022/9464423

W2022/9172431

W2022/9389634

W2022/9325659

W2022/9727014

W2022/8082318

W2022/9493760

W2022/9781330
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1220 Sun

1220 Sun

1220 Sun

2100 Sun

0300 Mon

0900 Fri

0001 Sat

0001 Sat

0001 Sat

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

16/09/22

12/09/22

12/09/22

12/09/22

2100 Sun

2100 Sun

2100 Sun

0300 Mon

0530 Mon

0955 Fri

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage + 
EPR

Possession

Possession

Possession

Depot Exit Road

Up Slow

Down Slow

Cricklewood 
Sidings

Down and Up 
Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Main/Fast

Up Fast/Main

Up & Down Slow

Down and Up 
South Curve

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Cricklewood South 
Jn

Wellingborough 
South Jn

Wigston North Jn

Wigston South Jn

Glen Parva Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

West Hampstead 
South Jn

Sharnbrook Jn

Kettering North Jn

Kilby Bridge Jn

Wigston South Jn

P2022/2907167

P2022/3510301

P2022/2889733

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.

LN3201

LN3201
LN3231

5m25ch and 8m30ch

58m30ch and 64m0ch

84m0ch and 88m20ch

84m0ch and 88m20ch

75m8ch and 92m50ch

84m0ch and 88m20ch

92m55ch and 95m41ch

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Major Projects

Major Projects

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

16/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9341797

W2022/9355371

W2022/9904163

W2022/9904186

W2022/9311585

W2022/9904127

W2022/7097789
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0730 Sun

11/09/22

12/09/22

11/09/22

11/09/22

12/09/22

11/09/22

12/09/22

0730 Sun

0600 Mon

0730 Sun

0730 Sun

0600 Mon

0730 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Matlock Single

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Main

Down Main

All Lines

Down Erewash

Up Erewash

Sidings

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Matlock

Morton Jn

Tapton Jn (inc)

Clay Cross North Jn

Clay Cross North Jn

Chesterfield

Chesterfield North 
Jn

Ambergate Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Derby Station 
North Jn

Morton Jn

Chesterfield

Clay Cross North 
Jn

P2022/2906763 TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.

LN3201
LN3207
LN3246
LN804
LN806

142m47ch and 145m45ch

139m0ch and 144m30ch

142m50ch and 143m45ch

139m0ch and 141m60ch

140m50ch and 142m15ch

145m65ch and 146m77ch

137m65ch and 140m20ch

145m65ch and 146m77ch

Amber Survey

C13 Resleeper Reballast 
Form - Trax

Critical Junction Maintenance

Preparatory Work

Follow-Up Work

In Connection With 
Engineering Work

Rail Changing 

Follow Up Tamping

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9901257

W2022/9304119

W2022/9273074

W2022/9345290

W2022/9199842

W2022/9326881

W2022/9901305

W2022/9326838
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2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0805 Sun

1000 Sun

11/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

12/09/22

1000 Sun

0300 Mon

0300 Mon

0805 Sun

1000 Sun

1000 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Treeton 
Goods

Down Beighton 
Branch
Up Beighton 
Branch
Down and Up 
Barrow Hill

Up Canklow 
Goods

Down and Up 
Barrow Hill

Down Barrow Hill

Up Barrow Hill

Barrow Hill North Jn

Treeton Jn

Woodhouse Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Treeton North Jn

Barrow Hill South 
Jn

Beighton Jn

Tapton Jn

Treeton Jn

Tapton Jn

Foxlow Jn

P2022/2832341 BEIGHTON JN 

C75 S&C REBALLAST S4175, S4176A&B, S4177 

UID 1240216

LNE&EM WORKS DELIVERY 



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION 



2200 SAT TO 1000 SUN 



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL 



1000 SUN TO 0300 MON 



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY 



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY



TAKE POSSESSION AROUND TRAIN 6X50 
STANDING AT SIGNAL S279 ON THE DOWN 
BARROWHILL LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6X50 STANDING AT SIGNAL S291 ON THE DOWN 
BARROWHILL LINE

LN3201
LN806
LN816 154m30ch and 156m25ch

48m6ch and 47m35ch

146m0ch and 162m19ch

C75 S&C - Reballasting

In Connection With 
Engineering Work

Permanent Way Inspection

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8375725

W2022/8375729

W2022/9258128
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0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/09/22

12/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Blackfriars

Herne Hill

Cambria Jn

Loughborough Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Herne Hill

Blackfriars Jn

Farringdon

Loughborough Jn

Smithfield Sidings

P2022/2862749 NO OUTBERTHING IN PLATFORMS 3 & 4 AT 
BLACKFRIARS



LUL NORTHERN LINE TO BE OPEN



GTR TO BERTH IN BELLINGHAM SIDINGS



0130 SAT TO 0145 SUN

GTR TO TERMINATE 2 TPH INTO ST PANCRAS 
HIGH LEVEL



0145 SUN TO 0345 MON

GTR SUTTON LOOP SERVICE WNR

GTR THAMELSINK SERVICE TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL

GTR CATFORD LOOP SERVICES TO BE DIVERTED
TO P4 AT VIC EASTERN



GTR TO TERMINATE 4 TPH INTO ST PANCRAS 
HIGH LEVEL



GTR TO USE PLATFORM 2 AT LONDON BRIDGE



SMITHFIELD SIDINGS TO BE OUTBERTHED



FULL ROAD CLOSURE AT WEST SMITHFIELD

LN3201
LN3213
LN3216
SO280

0m70ch and 1m57ch

0m20ch and 0m50ch

0m16ch and 0m40ch

3m20ch and 4m21ch

0m74ch and 3m15ch

1m73ch and 2m76ch

0m25ch and 0m75ch

0m0ch and 0m39ch

1m37ch and 1m69ch

0m0ch and 3m15ch

0m23ch and 0m49ch

3m20ch and 4m21ch

1m15ch and 1m50ch

0m4ch and 0m22ch

1m50ch and 2m40ch

3m20ch and 3m55ch

Structures Work

Safety & Environment Work

Litter / Graffiti Clearance

Resignalling Work

Other E&P Work

Structures Work

S&T Renewal

Plain Line Medium Refurb 
(Other)

Structures Work

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Other E&P Work

Structures Work

Structures Examination

PL Tamping

Structures Examination

Survey Work

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9515807

W2022/9833427

W2022/9412048

W2022/9356998

W2022/9663924

W2022/9856993

W2022/9837607

W2022/9356286

W2022/9172631

W2022/9356337

W2022/9411876

W2022/9478036

W2022/9640153

W2022/9650921

W2022/9885524

W2022/9887545

W2022/9678000
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P2022/2862749 0m20ch and 0m35ch

0m74ch and 3m15ch

0m66ch and 4m23ch

0m74ch and 2m75ch

0m66ch and 3m15ch

1m40ch and 3m15ch

1m23ch and 4m23ch

0m60ch and 0m20ch

0m3ch and 0m66ch

0m45ch and 0m70ch

2m0ch and 2m30ch

1m20ch and 3m15ch

0m73ch and 3m15ch

3m20ch and 4m21ch

Unload CWR

Structures Examination

Wheel Timber Renewal

Track Maintenance

C2 Rerail - Both Rails

Structures Examination

Other E&P Work

Station Work

Structures Work

Structures Work

Resignalling Work

Structures Examination

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9639336

W2022/9206141

W2022/9439745

W2022/9271118

W2022/9209435

W2022/9677821

W2022/9783935

W2022/9883907

W2022/9669588

W2022/9742985

W2022/9357130

W2022/9337017

W2022/9361506
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0835 Sun

0735 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Woodgrange Park 
Jn

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2910472 NLL CYCLIC TYPE 8 ROTR (AMENDED)EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m40ch and 12m21ch

5m60ch and 11m20ch

1m7ch and 1m35ch

0m20ch and 5m35ch

9m70ch and 10m55ch

1m8ch and 1m30ch

7m22ch and 11m50ch

5m65ch and 6m10ch

1m7ch and 1m35ch

0m60ch and 11m60ch

5m60ch and 11m60ch

5m60ch and 11m60ch

Patrolling 

Station Work

URFDO Inspections

Track Maintenance

Structures Examination

Survey Work

Structures Examination

Station Work

Track Maintenance

S&T Maintenance

Structures Examination

Track Maintenance

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9819603

W2022/9891470

W2022/8588568

W2022/9343647

W2022/9889962

W2022/9844342

W2022/9678576

W2022/9855930

W2022/8588319

W2022/9567502

W2022/9718712

W2022/9343774
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2022/2910685 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK.



WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.
NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

0m20ch and 11m60ch

2m40ch and 11m60ch

5m60ch and 11m60ch

0m60ch and 11m60ch

0m20ch and 5m35ch

1m7ch and 1m35ch

URFDO Inspections

Remove Rail Defects

Tamping

Track Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8588720

W2022/9819846

W2022/9344070

W2022/9343777

W2022/9567610

W2022/9343651

W2022/8588421
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2245 Fri
26/09/22
0610 Mon

PossessionAll LinesWyberton LC CCTVSleaford East JnP2022/2993049 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



SATURDAY FREIGHT TRAFFIC UNABLE TO 
OPERATE TO/FROM BOSTON.

LN185

125m40ch and 134m60ch
C4 Rerail Resleeper (steel)

23/09/22

25Week

W2022/9339482
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0930 Sat

0930 Sat

0930 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

1830 Sat

17/09/22

17/09/22

17/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

17/09/22

17/09/22

17/09/22

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

1830 Sat

0930 Sat

1830 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

0530 Mon

1220 Sun

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Washer Road

Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down Reception

Redland 
Roadstone 
Sidings
Depot Exit Road

Down Slow

Up Slow

Cricklewood 
Sidings

Down and Up Fast

Down and Up 
Slow

Down and Up 
Cricklewood 
Curve
Up Hendon

Down Hendon

Run Round Road

Luton South Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Brent Curve Jn

Redland Road 
Stone Siding

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Luton South Jn

Cricklewood Curve 
Jn

Silkstream Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood

Redland Road 
Stone Siding

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Carlton Road Jn

Cricklewood

Dudding Hill Jn

West Hampstead 
South Jn

P2022/2907167 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON TRAINS TO TRAVEL OVER THE SLOW LINES.




0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN (8-
CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE. 



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION, EXCEPT BETWEEN 
0930-1830 SAT AND 1220-2100 SUN WHEN NO 
ACCESS TO CRICKLEWOOD DEPOT. 



NOTE: BETWEEN 0300-0930 SAT, 1830 SAT-1220 
SUN AND 2100 SUN-0300 MON, NO ACCESS TO 
UP GOODS 1&2 ON NORTH RECEPTIONS 1&2: 
ANY SHUNT MOVEMENTS BETWEEN SIDINGS 
WITHIN CRICKLEWOOD DEPOT TO BE MADE VIA 
DEPOT EXIT ROAD AT SOUTH END

LN3201
LN3219
LN3222 22m15ch and 23m44ch

16m30ch and 23m40ch

5m21ch and 29m58ch

5m25ch and 6m25ch

5m0ch and 5m50ch

9m20ch and 14m33ch

6m10ch and 12m0ch

21m70ch and 24m30ch

12m70ch and 19m0ch

5m20ch and 7m5ch

15m7ch and 18m60ch

5m5ch and 24m20ch

8m47ch and 21m20ch

19m42ch and 20m10ch

24m49ch and 26m64ch

18m40ch and 20m5ch

3m35ch and 4m35ch

Structures Examination

Resignalling Work

Rail Testing and Lubrication

Station Construction

S&T Renewal

Remove Rail Defects

S&T Work

Other E&P Work

OHL Renewals Work

Major Projects

C75 S&C - Reballasting

Technical Inspection

Major Projects

Structures Work

OHL Renewals Work

Follow-Up Work

S&T Renewal

16/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9716700

W2022/9743927

W2022/9353125

W2022/9344023

W2022/9896812

W2022/9350413

W2022/9350433

W2022/9795470

W2022/8241225

W2022/9464423

W2022/9172431

W2022/9389634

W2022/9325659

W2022/9727014

W2022/8082318

W2022/9493760

W2022/9781330
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1220 Sun

1220 Sun

1220 Sun

2100 Sun

0300 Mon

2315 Sat

2315 Sat

2335 Sat

0001 Sun

0001 Sun

2200 Mon

2200 Mon

2305 Mon

0120 Tue

0500 Tue

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

20/09/22

19/09/22

20/09/22

20/09/22

20/09/22

2100 Sun

2100 Sun

2100 Sun

0300 Mon

0530 Mon

0845 Sun

0845 Sun

0001 Sun

0750 Sun

0750 Sun (8 hrs)

0120 Tue

2255 Mon

0120 Tue

0500 Tue

0600 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Depot Exit Road

Up Slow

Down Slow

Cricklewood 
Sidings

Down and Up 
Slow

Down Hendon

Up Hendon

Down & Up Fast

Down Goods 
Loop

Down & Up Slow

Down & Up Slow

Wellingborough 
Up Siding

Up Erewash

Down Erewash

Down Erewash

Down and Up 
Erewash

Down and Up 
Erewash

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Cricklewood South 
Jn

Harrowden Jn

Wellingborough 
North Jn

Harrowden Jn

Harrowden Jn

Harrowden Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield South 
Jn

Clay Cross North Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

West Hampstead 
South Jn

Bedford North Jn

Wellingborough 
North Jn

Bedford North Jn

Bedford North Jn

Wellingborough

Alfreton

Morton Jn

Alfreton

Alfreton

Alfreton

P2022/2907167

P2022/3515326

P2022/2906746

2315 SAT TO 0001 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. 



ALL LINES ISOLATED FROM 2335 SAT. DIESEL 
TRACTION ONLY TO OPERATE. PANTOGRAPHS 
TO BE LOWERED ON ECS STABLED AT 
KETTERING DEPOT SIDINGS UNTIL 0750 SUN.



0001 SUN TO 0750 SUN

NO BOOKED TRAFFIC.



0750 SUN TO 0845 SUN

TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

LN3201

LN3201
LN3207

5m25ch and 8m30ch

55m50ch and 57m7ch

56m23ch and 57m7ch

64m25ch and 64m60ch

53m53ch and 53m75ch

65m5ch and 65m65ch

139m10ch and 142m68ch

C70 S&C - Complete 
Renewal 113A

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Structures Work

Structures Examination

Structures Examination

C20 Reballast ABC - High 
Output

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

20/09/22

20/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9341797

W2022/9889515

W2022/9696364

W2022/9160793

W2022/9718145

W2022/9807081

W2022/7472271
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2200 Tue

2200 Tue

2305 Tue

0120 Wed

0500 Wed

2200 Wed

2200 Wed

2305 Wed

0120 Thu

0500 Thu

2200 Thu

2200 Thu

2305 Thu

0120 Fri

0500 Fri

21/09/22

20/09/22

21/09/22

21/09/22

21/09/22

22/09/22

21/09/22

22/09/22

22/09/22

22/09/22

23/09/22

22/09/22

23/09/22

23/09/22

23/09/22

0120 Wed

2255 Tue

0120 Wed

0500 Wed

0600 Wed

0120 Thu

2255 Wed

0120 Thu

0500 Thu

0600 Thu

0120 Fri

2255 Thu

0120 Fri

0500 Fri

0600 Fri

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Up Erewash

Down Erewash

Down Erewash

Down and Up 
Erewash

Down and Up 
Erewash

Up Erewash

Down Erewash

Down Erewash

Down and Up 
Erewash

Down and Up 
Erewash

Up Erewash

Down Erewash

Down Erewash

Down and Up 
Erewash

Down and Up 
Erewash

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield South 
Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield South 
Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield South 
Jn

Clay Cross North Jn

Alfreton

Morton Jn

Alfreton

Alfreton

Alfreton

Alfreton

Morton Jn

Alfreton

Alfreton

Alfreton

Alfreton

Morton Jn

Morton Jn

Alfreton

Alfreton

P2022/2906747

P2022/2906748

P2022/2906749

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

LN3201
LN3207

LN3201
LN3207

LN3201
LN3207

139m10ch and 142m68ch

139m10ch and 142m68ch

139m10ch and 142m68ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

20/09/22

20/09/22

20/09/22

21/09/22

21/09/22

21/09/22

21/09/22

21/09/22

22/09/22

22/09/22

22/09/22

22/09/22

22/09/22

23/09/22

23/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7472363

W2022/7472440

W2022/7472468
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0810 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up T&H

Junction Road Jn

Barking Station Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Barking Station Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

South Tottenham 
East Jn

P2022/2910473 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 

ARL TRAIN TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN. 

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 16

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

8m30ch and 11m65ch

0m40ch and 12m20ch

6m45ch and 11m60ch

0m45ch and 12m20ch

1m10ch and 1m25ch

1m13ch and 1m26ch

0m45ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

0m13ch and 1m68ch

Structures Examination

Patrolling 

OHL Inspection

Track Maintenance

054 Inspections

P & D Maintenance

Remove Rail Defects

Track Maintenance

URFDO Inspections

Vegetation Clearance (Non-
Flail)

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9600608

W2022/9837577

W2022/9356279

W2022/9356017

W2022/9345045

W2022/9856154

W2022/9838020

W2022/8588418

W2022/8588426

W2022/9853467
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910650

P2022/2912927

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

5m60ch and 11m60ch

0m20ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

0m20ch and 5m35ch

0m66ch and 3m25ch

Track Maintenance

Remove Rail Defects

Track Maintenance

URFDO Inspections

Track Maintenance

Patrolling 

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9356283

W2022/9837764

W2022/8588468

W2022/8588669

W2022/9356187

W2022/9286369
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2210 Mon

2255 Mon

2255 Mon

2255 Mon

0500 Tue

2210 Tue

2255 Tue

2255 Tue

2255 Tue

0500 Wed

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

28/09/22

2255 Mon

0500 Tue

0500 Tue

0500 Tue

0610 Tue

2255 Tue

0500 Wed

0500 Wed

0500 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down Spalding

Up Spalding

Down Spalding

Up Spalding

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down Spalding

Up Spalding

Sleaford South Jn

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Sleaford South Jn

Sleaford South Jn

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Sleaford South Jn

Spalding

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Spalding

Spalding

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Spalding

P2022/2906722

P2022/2906723

TRAINS DIVERTED VIA THE ECML.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
LINCOLN DUE TO CANCELLATION OF 2K27/2K34.

TRAINS DIVERTED VIA THE ECML.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
LINCOLN DUE TO CANCELLATION OF 2K27/2K34.

LN170
LN175
LN180

LN170
LN175
LN180

44m20ch and 44m35ch

76m45ch and 77m10ch

82m20ch and 92m58ch

45m70ch and 49m35ch

52m24ch and 59m71ch

82m25ch and 92m52ch

45m70ch and 49m35ch

76m45ch and 77m10ch

82m25ch and 92m52ch

52m24ch and 59m71ch

82m20ch and 92m58ch

Station Work

Structures Work

PL Tamping

Follow-Up Work

C20 Reballast ABC - High 
Output

Survey Work

Follow-Up Work

Structures Work

Survey Work

C20 Reballast ABC - High 
Output

PL Tamping

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

26Week

W2022/9695803

W2022/9862877

W2022/9324072

W2022/9578731

W2022/7475488

W2022/9755637

W2022/9578687

W2022/9862987

W2022/9755640

W2022/7475652

W2022/9324074
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2210 Wed

2255 Wed

2255 Wed

2255 Wed

0500 Thu

2210 Thu

2255 Thu

2255 Thu

2255 Thu

0500 Fri

2245 Fri

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

30/09/22

26/09/22

2255 Wed

0500 Thu

0500 Thu

0500 Thu

0610 Thu

2255 Thu

0500 Fri

0500 Fri

0500 Fri

0610 Fri

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down Spalding

Up Spalding

Down Spalding

Up Spalding

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down Spalding

Up Spalding

All Lines

Sleaford South Jn

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Sleaford South Jn

Sleaford South Jn

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Sleaford South Jn

Wyberton LC CCTV

Spalding

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Spalding

Spalding

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Spalding

Sleaford East Jn

P2022/2906724

P2022/2906725

P2022/2993049

TRAINS DIVERTED VIA THE ECML.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
LINCOLN DUE TO CANCELLATION OF 2K27/2K34.

TRAINS DIVERTED VIA THE ECML.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
LINCOLN DUE TO CANCELLATION OF 2K27/2K34.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



SATURDAY FREIGHT TRAFFIC UNABLE TO 
OPERATE TO/FROM BOSTON.

LN170
LN175
LN180

LN170
LN175
LN180

LN185

45m70ch and 49m35ch

76m45ch and 77m10ch

52m24ch and 59m71ch

44m13ch and 62m14ch

45m70ch and 49m35ch

76m45ch and 77m10ch

44m13ch and 62m14ch

52m24ch and 59m71ch

125m40ch and 134m60ch

Follow-Up Work

Structures Work

C20 Reballast ABC - High 
Output

PL Tamping

Follow-Up Work

Structures Work

PL Tamping

C20 Reballast ABC - High 
Output

C4 Rerail Resleeper (steel)

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

30/09/22

23/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9578688

W2022/9863020

W2022/7475653

W2022/9324134

W2022/9578689

W2022/9863021

W2022/9324007

W2022/7475654

W2022/9339482
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0025 Mon

0025 Mon

0025 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down & Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Platform 1A

Up Sundon Loop

Down & Up Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19
NDS Siding Nos. 
1/2
CE Siding No. 1

Down and Up Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Sharnbrook Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Sharnbrook Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2875323

P2022/3517002

2305 SAT TO 0005 SUN & 0805 SUN TO 0900 SUN 
TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND SHARNBROOK 
JN. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



0805 SUN TO 0900 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD.

LN3140
LN3201

EA1320
LN115
LN3201
SO400

49m1ch and 50m5ch

37m5ch and 39m75ch

37m5ch and 50m45ch

32m40ch and 37m0ch

31m2ch and 37m0ch

31m2ch and 40m21ch

32m40ch and 32m60ch

37m0ch and 40m21ch

33m40ch and 37m0ch

31m2ch and 40m21ch

43m60ch and 54m20ch

41m40ch and 43m25ch

47m20ch and 50m58ch

0m0ch and 0m0ch

Structures Examination

OHL Renewals Work

Major Projects

S&C Grinding Train

Technical Inspection

Rail Testing and Lubrication

RRAP Work

Technical Inspection

PL Tamping

Point Heater Maintenance

Commissioning Work

OHL Renewals Work

S&T Renewal

S&T Work

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9710678

W2022/9858959

W2022/9336474

W2022/9380445

W2022/9380679

W2022/9380463

W2022/9892400

W2022/9568784

W2022/9380242

W2022/9892105

W2022/9707701

W2022/9854371

W2022/9896924

W2022/9379236
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0400 Tue

0900 Fri

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

27/09/22

30/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0500 Tue

0955 Fri

0645 Sun

0645 Sun

0845 Sun

0845 Sun

0845 Sun

0645 Sun

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Slow

Down Slow

Up Slow

Up & Down 
Ruddington

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Reception Line

Mountsorrel 
Sidings
Coal Arrival Line A

Coal Departure 
Line C
Coal Arrival Line B

Radlett Jn

Wellingborough 
South Jn

Network Rail 
Boundary (LN3237)

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mountsorrel

Ratcliffe Power 
Station

Mill Hill Broadway

Sharnbrook Jn

Loughborough 
South Jn

Syston North Jn

Syston South Jn

Trent South Jn

Mountsorrel

Ratcliffe Power 
Station

P2022/2851467

P2022/3522526

P2022/2875382

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3261

11m38ch and 12m35ch

58m30ch and 64m0ch

118m0ch and 119m40ch

104m45ch and 119m37ch

104m40ch and 119m43ch

106m50ch and 112m30ch

107m45ch and 108m75ch

104m55ch and 119m15ch

107m45ch and 108m25ch

118m15ch and 119m30ch

Permanent Way Inspection

Permanent Way Inspection

S&C Retimber

Technical Inspection

Rail Testing and Lubrication

Point Heater Maintenance

Development Walkout

Survey Work

S&T Work

Point Heater Maintenance

27/09/22

30/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9381099

W2022/9381038

W2022/9363090

W2022/9363591

W2022/9325903

W2022/9362703

W2022/9809238

W2022/9871596

W2022/9362977

W2022/9362510
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0735 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0735 Sun

0735 Sun

0835 Sun

0735 Sun

0835 Sun

0810 Sun

0735 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single/Platform 1

Up and Down 
Tilbury/Fenchurch 
Street
Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up 
North London

Down and Up 
T&H/Tilbury

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Barking

Barking Tilbury Line 
Jn West

Junction Road Jn

Woodgrange Park 
Jn

Gospel Oak

Hampstead Heath

Barking Tilbury Line 
Jn East

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park 
Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

P2022/2910474 NLL CYCLIC TYPE 8 ROTREA1030
EA1290
EA1300
EA1310
EA1370
EA1390
LN165
LN3210

5m40ch and 6m20ch

0m40ch and 7m45ch

0m20ch and 11m60ch

1m7ch and 1m35ch

2m40ch and 11m60ch

1m7ch and 1m35ch

5m60ch and 11m60ch

0m20ch and 5m35ch

5m60ch and 11m60ch

S&T Points

Patrolling 

Remove Rail Defects

URFDO Inspections

PL Stoneblowing

Track Maintenance

Structures Examination

Track Maintenance

Track Maintenance

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9590976

W2022/9849397

W2022/9849401

W2022/8588619

W2022/9371628

W2022/8588420

W2022/9720220

W2022/9371247

W2022/9371272

Week 26  - Continued

SUPERSEDED B
Y C

PPP

Page 376 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910651

P2022/2837631

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.


NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m20ch and 11m60ch

0m20ch and 5m35ch

1m7ch and 1m35ch

2m40ch and 11m60ch

5m60ch and 11m60ch

1m7ch and 1m35ch

5m40ch and 6m20ch

0m66ch and 3m27ch

0m66ch and 3m27ch

Remove Rail Defects

Track Maintenance

Track Maintenance

PL Stoneblowing

Track Maintenance

URFDO Inspections

S&T Points

Patrolling 

Track Maintenance

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9849547

W2022/9371251

W2022/8588469

W2022/9371351

W2022/9371216

W2022/8588429

W2022/9590979

W2022/9286468

W2022/9430026
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EAS_V_4_4_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

27/09/22

27/09/22

28/09/22

28/09/22

29/09/22

29/09/22

30/09/22

30/09/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851536

P2022/2851537

P2022/2851625

P2022/2851626

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

27/09/22

27/09/22

28/09/22

28/09/22

29/09/22

29/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347598

W2022/9347639

W2022/9347615

W2022/9347682
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2200 Mon

2200 Mon

2305 Mon

2305 Mon

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

04/10/22

03/10/22

04/10/22

04/10/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0600 Tue

2255 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage + 
EPR
Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up Erewash

Down Erewash

Down and Up 
Erewash/Barrow 
Hill
Down Erewash

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Clay Cross North Jn

Clay Cross North Jn

Chesterfield North 
Jn

Clay Cross North Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Alfreton

Alfreton

Alfreton

P2022/3368941

P2022/2906741

2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

2200 MON TO 0600 TUE

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN. 



(NOTE: ALL TRAINS TO TRAVEL OVER THE MAIN 
LINES CLAY CROSS NORTH JN TO 
CHESTERFIELD NORTH JN FROM 2305 MON TO 
0600 TUE)



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

LN3140
LN3201

LN3201
LN3207

29m60ch and 30m60ch

25m18ch and 28m7ch

49m40ch and 50m37ch

24m48ch and 50m57ch

24m66ch and 37m0ch

24m51ch and 50m45ch

139m10ch and 142m68ch

142m73ch and 146m0ch

142m73ch and 145m65ch

136m58ch and 146m0ch

OHL Work

OHL Renewals Work

OHL Work

Point Heater Maintenance

Technical Inspection

Major Projects

C20 Reballast ABC - High 
Output

PL Tamping

Mobile Maintenance Train

Rail Testing and Lubrication

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

27Week

W2022/9392327

W2022/9467585

W2022/9391371

W2022/9912592

W2022/9391103

W2022/9348725

W2022/7472638

W2022/9388537

W2022/9220443

W2022/9330684SUPERSEDED B
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2200 Tue

2200 Tue

2305 Tue

2305 Tue

2200 Wed

2200 Wed

2305 Wed

2305 Wed

2200 Thu

2200 Thu

2305 Thu

2305 Thu

05/10/22

04/10/22

05/10/22

05/10/22

06/10/22

05/10/22

06/10/22

06/10/22

07/10/22

06/10/22

07/10/22

07/10/22

0600 Wed

2255 Tue

0600 Wed

0600 Wed

0600 Thu

2255 Wed

0600 Thu

0600 Thu

0600 Fri

2225 Thu

0600 Fri

0600 Fri

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Up Erewash

Down Erewash

Down and Up 
Erewash/Barrow 
Hill
Down Erewash

Up Erewash

Down Erewash

Down and Up 
Erewash/Barrow 
Hill
Down Erewash

Up Erewash

Down Erewash

Down and Up 
Erewash/Barrow 
Hill
Down Erewash

Clay Cross North Jn

Clay Cross North Jn

Chesterfield North 
Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield North 
Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Chesterfield North 
Jn

Clay Cross North Jn

Alfreton

Alfreton

Alfreton

Alfreton

Alfreton

Alfreton

Alfreton

Alfreton

Alfreton

P2022/2906743

P2022/2906744

P2022/2906745

2200 TUE TO 0600 WED

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN. 



(NOTE: ALL TRAINS TO TRAVEL OVER THE MAIN 
LINES CLAY CROSS NORTH JN TO 
CHESTERFIELD NORTH JN FROM 2305 TUE TO 
0600 WED) 



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

2200 WED TO 0600 THU

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN. 



(NOTE: ALL TRAINS TO TRAVEL OVER THE MAIN 
LINES CLAY CROSS NORTH JN TO 
CHESTERFIELD NORTH JN FROM 2305 WED TO 
0600 THU ) 



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

2200 THU TO 0600 FRI

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN. 



(NOTE: ALL TRAINS TO TRAVEL OVER THE MAIN 
LINES CLAY CROSS NORTH JN TO 
CHESTERFIELD NORTH JN FROM 2305 THU TO 
0600 FRI) 



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

LN3201
LN3207
LN3252
LN3273

LN3201
LN3207
LN3252
LN3273

LN3207
LN3252
LN3273

139m10ch and 142m68ch

136m58ch and 146m0ch

142m73ch and 146m0ch

142m73ch and 145m65ch

138m45ch and 138m60ch

139m10ch and 142m68ch

136m58ch and 146m0ch

142m73ch and 145m65ch

138m45ch and 138m60ch

139m10ch and 142m68ch

142m73ch and 145m65ch

136m58ch and 146m0ch

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

PL Tamping

Mobile Maintenance Train

Structures Work

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

Mobile Maintenance Train

Structures Work

C20 Reballast ABC - High 
Output

Mobile Maintenance Train

Rail Testing and Lubrication

04/10/22

04/10/22

04/10/22

04/10/22

05/10/22

05/10/22

05/10/22

05/10/22

06/10/22

06/10/22

06/10/22

06/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7472597

W2022/9330687

W2022/9388544

W2022/9220573

W2022/9906241

W2022/7474770

W2022/9330565

W2022/9220619

W2022/9906255

W2022/7472599

W2022/9220623

W2022/9330727
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0800 Sat

2150 Sat

2150 Sat

2150 Sat

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

03/10/22

03/10/22

03/10/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1800 Sat

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7,8 & 9

Platform 10

Down and Up 
Lichfield

All Lines

Down and Up 
Corby

ACE Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross Station

Alrewas LC (MCB)

Melton Mowbray

Manton Jn

Manton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

Lichfield Trent 
Valley Jn

Ketton LC

Wing Tunnel

Wing Tunnel

P2022/2912929

P2022/2776421

P2022/3731141

P2022/2906650

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRAINS TO BE RETIMED OVER FAST LINES/ABCD 
LINES BETWEEN HOLLOWAY AND KINGS CROSS 
AND BE REPLATFORMED AS NECESSARY.



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KINGS CROSS



5 PLATFORMS FROM 0-6 ARE AVAILABLE FOR 
STABLING. 2 LONG PLATFORMS TO REMAIN 
AVAILABLE FOR PASSENGER SERVICES 
THROUGHOUT. 

PLATFORMS 7 TO 10 TO BE CLEAR OF STABLED 
TRAINS

CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



EMR AND NON-W10 FREIGHT SERVICES 
DIVERTED VIA NOTTINGHAM.

LN3213
LN3216
SO280

EA1320
LN101
LN115
LN3214

LN3340
MD340

LN3601
LN3615

0m66ch and 3m25ch

0m0ch and 0m39ch

0m66ch and 3m25ch

0m0ch and 1m13ch

0m0ch and 1m13ch

18m20ch and 19m0ch

1m3ch and 4m20ch

0m77ch and 95m11ch

95m16ch and 104m60ch

Patrolling 

OHL Inspection

Track Maintenance

OHL Work

Rail Testing and Lubrication

Survey Work

Eradication Of Wet Beds

C11 Rerail Resleeper 
Reballast - Trax

PL Tamping

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

01/10/22

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9286370

W2022/9433684

W2022/9430393

W2022/6791380

W2022/9362748

W2022/9910920

W2022/9854550

W2022/9394083

W2022/9356247
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2315 Sat

2145 Mon

2245 Mon

0500 Tue

2145 Tue

2245 Tue

0500 Wed

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

0615 Mon

2245 Mon

0500 Tue

0545 Tue

2245 Tue

0500 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Sleaford/Main
Up Sleaford/Main

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

Down and Up 
Main

Rauceby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Allington North Jn

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2022/2907245

P2022/2993121

P2022/2993122

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN185

LN200
LN728

LN200
LN728

111m65ch and 112m0ch

113m65ch and 116m65ch

20m44ch and 25m60ch

26m15ch and 29m25ch

25m5ch and 40m40ch

26m0ch and 32m0ch

16m15ch and 18m5ch

25m5ch and 40m40ch

26m15ch and 29m25ch

26m0ch and 32m0ch

13m10ch and 25m3ch

20m44ch and 25m60ch

Cable Work

C4 Rerail Resleeper (steel)

S&T Maintenance

C20 Reballast ABC - High 
Output

PL Stoneblowing

Remove Rail Defects

Unload CWR

PL Stoneblowing

C20 Reballast ABC - High 
Output

Remove Rail Defects

PL Tamping

S&T Maintenance

08/10/22

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

12/10/22

28Week

W2022/9867926

W2022/9356453

W2022/9342162

W2022/7472815

W2022/9334570

W2022/9330719

W2022/7893626

W2022/9334523

W2022/7472937

W2022/9330780

W2022/9341980

W2022/9342332
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2145 Wed

2245 Wed

0500 Thu

2145 Thu

2245 Thu

0500 Fri

12/10/22

13/10/22

13/10/22

13/10/22

14/10/22

14/10/22

2245 Wed

0500 Thu

0545 Thu

2245 Thu

0500 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

Down and Up 
Main

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2022/2993123

P2022/2993124

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN200
LN728

LN200
LN728

26m15ch and 29m25ch

13m10ch and 25m3ch

25m5ch and 40m40ch

20m44ch and 25m60ch

20m44ch and 25m60ch

26m15ch and 29m25ch

13m10ch and 25m3ch

25m5ch and 40m40ch

C20 Reballast ABC - High 
Output

PL Tamping

PL Stoneblowing

S&T Maintenance

S&T Maintenance

C20 Reballast ABC - High 
Output

PL Tamping

PL Stoneblowing

12/10/22

12/10/22

13/10/22

13/10/22

13/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7473005

W2022/9341866

W2022/9334011

W2022/9342210

W2022/9342212

W2022/7473006

W2022/9341869

W2022/9334524
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Network Rail
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0025 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0440 Mon (5 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Maintenance 
Siding

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Dock Jn South

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

St. Pancras 
International

P2022/3368942

P2022/3518302

2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

EA1320
LN115
LN3201
SO400

38m65ch and 41m55ch

24m51ch and 50m45ch

32m40ch and 37m35ch

48m50ch and 49m0ch

50m0ch and 50m58ch

52m20ch and 52m32ch

27m18ch and 28m60ch

0m0ch and 0m0ch

OHL Renewals Work

Major Projects

OHL Renewals Work

S&T Renewal

S&T Work

Structures Examination

Survey Work

S&T Work

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9761230

W2022/9361845

W2022/9760784

W2022/9898965

W2022/9422482

W2022/9164820

W2022/9857480

W2022/9382179
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EAS_V_4_4_2022

2325 Mon

2325 Mon

2325 Mon

2325 Mon

2325 Tue

2325 Tue

2325 Tue

2325 Tue

2325 Wed

2325 Wed

2325 Wed

2325 Wed

11/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

12/10/22

13/10/22

13/10/22

13/10/22

13/10/22

0540 Tue

0540 Tue

0540 Tue

0540 Tue

0540 Wed

0540 Wed

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Thu

0540 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Down and Up Fast

Down Goods 
Loop

Down & Up Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Down and Up 
Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Down & Up Slow

Wellingborough 
Down Sidings

Kettering North Jn

Harrowden Jn

Wellingborough

Wellingborough

Kettering North Jn

Harrowden Jn

Kettering North Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

P2022/3029476

P2022/3029477

P2022/3029478

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

LN3201

LN3201

LN3201

70m65ch and 72m0ch

65m32ch and 73m65ch

58m29ch and 64m35ch

70m20ch and 72m20ch

65m32ch and 73m65ch

65m32ch and 73m65ch

58m29ch and 64m35ch

65m32ch and 73m65ch

70m20ch and 72m20ch

70m65ch and 72m0ch

65m32ch and 73m65ch

58m29ch and 64m35ch

70m20ch and 72m20ch

65m32ch and 73m65ch

70m65ch and 72m0ch

Vegetation Clearance (Non-
Flail)

Technical Inspection

Follow-Up Work

S&C Maintenance

Rail Testing and Lubrication

Technical Inspection

Follow Up Tamping

Rail Testing and Lubrication

S&C Maintenance

Vegetation Clearance (Non-
Flail)

Technical Inspection

Follow-Up Work

S&C Maintenance

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

10/10/22

10/10/22

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

12/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9402922

W2022/9580141

W2022/7101329

W2022/9402942

W2022/9402772

W2022/9580270

W2022/7101331

W2022/9402775

W2022/9403035

W2022/9402926

W2022/9580323

W2022/7101253

W2022/9403076

W2022/9402729

W2022/9403021
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EAS_V_4_4_2022

2325 Thu

2325 Thu

2325 Thu

2325 Thu

0900 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/10/22

14/10/22

14/10/22

14/10/22

14/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0540 Fri

0540 Fri

0540 Fri

0540 Fri

0955 Fri

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Goods 
Loop

Down & Up Slow

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Kettering North Jn

Harrowden Jn

Wellingborough

Wellingborough

Wellingborough 
South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Spondon

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2022/3029479

P2022/3533582

P2022/2875391

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON.

LN3201

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

70m20ch and 72m20ch

65m32ch and 73m65ch

65m32ch and 73m65ch

70m65ch and 72m0ch

58m29ch and 64m35ch

58m30ch and 64m0ch

0m30ch and 120m9ch

120m15ch and 121m50ch

0m30ch and 120m0ch

119m40ch and 120m52ch

119m58ch and 123m72ch

120m40ch and 120m54ch

S&C Maintenance

Technical Inspection

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

Follow-Up Work

Permanent Way Inspection

Survey Work

Preparatory Work

S&C Unit Renewal 
(Maintenance Only)

Vegetation Clearance (Non-
Flail)

Mobile Maintenance Train

PL Stoneblowing

13/10/22

13/10/22

13/10/22

13/10/22

14/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9403077

W2022/9580326

W2022/9402820

W2022/9402937

W2022/7101262

W2022/9411311

W2022/9763906

W2022/9413002

W2022/9380746

W2022/9876471

W2022/9221731

W2022/9372490
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EAS_V_4_4_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Etches Park 
Sidings

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Derby

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2875331

P2022/2837646

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS AT ETCHES PARK ONTO 
THE DERBY PILOT SIDING AT WAY & WORKS JN: 
SHUNT MOVES TO USE THE BYPASS LINE ONLY.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3501

LN3213
LN3216
SO280

127m10ch and 127m26ch

125m78ch and 128m23ch

126m0ch and 127m73ch

0m66ch and 3m27ch

Structures Work

Point Heater Maintenance

Critical Junction Maintenance

Patrolling 

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9263368

W2022/9786196

W2022/9379859

W2022/9286469
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EAS_V_4_4_2022

2330 Fri

2330 Fri

2330 Fri

17/10/22

17/10/22

17/10/22

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Down and Up 
Newark

Oil Sidings

Rectory Jn

Lowdham

Rectory Jn

Netherfield Jn

Nottingham East 
Jn

Rectory Jn

P2022/2902942 ***WEEK 29 WEEKEND***



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3625
LN3635

123m60ch and 2m35ch

C70 S&C - Complete 
Renewal 113A

14/10/22

14/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9342375

Week 28  - Continued

SUPERSEDED B
Y C

PPP

Page 388 of 465



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down & Up Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Sharnbrook Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Sharnbrook Jn

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3368961 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

43m60ch and 54m20ch

24m51ch and 43m55ch

Commissioning Work

Major Projects

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

29Week

W2022/7258391

W2022/9376871
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EAS_V_4_4_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0855 Sun

0225 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0855 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down Slow

Up Slow

Up Tottenham

Down and Up Fast

Hendon Chord

Down Carriage 
Loop

Down Reception

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Harpenden Jn

Silkstream Jn

Cricklewood South 
Jn

Brent Curve Jn

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
Depot

Carlton Road Jn

Dock Jn South

Hendon (London)

West Hampstead 
Thameslink

Cricklewood

P2022/2912672 2315 SAT TO 0225 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH: ECS COMING FROM THE 
NORTH TO REVERSE AT KENTISH TOWN OR ON 
UP FAST AT CRICKLEWOOD SOUTH JN. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE. ACCESS MAINTAINED VIA THE 
CRICKLEWOOD CURVE.



0225 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS). NO ACCESS TO/FROM 
DUDDING HILL JN VIA THE BRENT CURVE. 
ACCESS MAINTAINED VIA THE CRICKLEWOOD 
CURVE.



0615 SUN TO 0855 SUN

NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED (NOTE: OHLE POWER RESTORED AT 
0840 SUN). THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS. NO ACCESS 
TO/FROM DUDDING HILL JN VIA THE BRENT 
CURVE. ACCESS MAINTAINED VIA THE 
CRICKLEWOOD CURVE.

LN3201
LN3222

3m60ch and 5m40ch

2m12ch and 23m79ch

6m16ch and 11m27ch

16m10ch and 23m76ch

5m20ch and 6m25ch

14m10ch and 15m50ch

13m30ch and 19m0ch

S&C Grinding Train

Technical Inspection

OHL Renewals Work

Major Projects

Station Construction

OHL Work

OHL Renewals Work

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9429295

W2022/9429291

W2022/8502268

W2022/9376773

W2022/9363122

W2022/9428900

W2022/9467208
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EAS_V_4_4_2022

2140 Mon

0015 Tue

0015 Tue

2140 Tue

0015 Wed

0015 Wed

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

19/10/22

0015 Tue

0545 Tue

0545 Tue

0015 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Spondon LC

Derby

Derby London Road 
Jn

Spondon LC

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/2906755

P2022/2906756

2140 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

2140 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

120m26ch and 127m62ch

120m26ch and 125m64ch

120m26ch and 127m72ch

127m10ch and 127m25ch

127m60ch and 127m72ch

120m9ch and 127m72ch

120m14ch and 127m62ch

127m60ch and 127m72ch

127m10ch and 127m25ch

120m6ch and 125m64ch

PL Tamping

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

Structures Work

S&T Work

Rail Testing and Lubrication

PL Tamping

S&T Work

Structures Work

C20 Reballast ABC - High 
Output

17/10/22

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9391458

W2022/9196299

W2022/9344012

W2022/9338273

W2022/9391894

W2022/9344015

W2022/9392020

W2022/9391989

W2022/9338156

W2022/9196434
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2140 Wed

0015 Thu

0015 Thu

2140 Thu

0015 Fri

0015 Fri

20/10/22

20/10/22

20/10/22

21/10/22

21/10/22

21/10/22

0015 Thu

0545 Thu

0545 Thu

0015 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Spondon LC

Derby

Derby London Road 
Jn

Spondon LC

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/2906757

P2022/2906758

2140 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

2140 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0450

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

127m60ch and 127m72ch

127m10ch and 127m25ch

120m6ch and 125m64ch

120m14ch and 127m62ch

120m9ch and 127m72ch

127m60ch and 127m72ch

127m10ch and 127m25ch

120m9ch and 127m72ch

125m60ch and 127m60ch

120m6ch and 125m64ch

S&T Work

Structures Work

C20 Reballast ABC - High 
Output

PL Tamping

Rail Testing and Lubrication

S&T Work

Structures Work

Rail Testing and Lubrication

Remove Rail Defects

C20 Reballast ABC - High 
Output

19/10/22

20/10/22

20/10/22

20/10/22

21/10/22

21/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9391990

W2022/9338157

W2022/9196435

W2022/9391973

W2022/9344158

W2022/9391991

W2022/9338242

W2022/9344017

W2022/9392074

W2022/9196436
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0800 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

P2022/2875386 0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

120m20ch and 121m60ch

123m23ch and 123m65ch

120m28ch and 120m33ch

119m51ch and 123m56ch

119m51ch and 123m78ch

LC  Work

S&C Tamping

LC Work S&T

Point Heater Maintenance

Rail Testing and Lubrication

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9343835

W2022/9342825

W2022/9343767

W2022/9786506

W2022/9344190
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EAS_V_4_4_2022

2330 Fri

2330 Fri

2330 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

1000 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/10/22

23/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0505 Mon

0200 Sun

0505 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0505 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Grantham

Down and Up 
Newark

Oil Sidings

Down and Up 
Newark

Platform 1

Platform 2

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Down and Up 
Newark

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Rectory Jn

Lowdham

Rectory Jn

Lowdham

Nottingham

Eastcroft Maintrain 
Depot

Nottingham East Jn

Lowdham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Netherfield Jn

Nottingham East 
Jn

Rectory Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

Nottingham East 
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2902923

P2022/2912930

***WEEK 30 WEEKEND***



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.


ADDITIONALLY BETWEEN 0200-1000 SUN, 
PLATFORMS 1 AND 2 TO BE KEPT CLEAR AT 
NOTTINGHAM STATION AND NO ACCESS 
TO/FROM EASTCROFT DEPOT.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

123m27ch and 0m40ch

123m47ch and 2m35ch

0m0ch and 3m10ch

0m66ch and 3m25ch

S&C Unit Renewal 
(Maintenance Only)

C70 S&C - Complete 
Renewal 113A

Rail Testing and Lubrication

Track Maintenance

21/10/22

21/10/22

21/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9349479

W2022/9360271

W2022/9350344

W2022/9286371
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EAS_V_4_4_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0100 Sun

0900 Sun

0100 Sun

0900 Sun

0525 Mon

0525 Mon

0525 Mon

0515 Mon

0500 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down and Up 
Bedworth

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform
All Lines

All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Platform 3

Down Slow

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Polesworth

Nuneaton South Jn

Polesworth

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Tamworth (Low 
Level)

Nuneaton OHNS

Rugby Trent Valley 
Jn

Hillmorton Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Hillmorton Jn

Attleborough 
North Jn

Bedworth

Bulkington 
(former site of)

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Atherstone

Brinklow Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3522248 2315 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


0100 SUN TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



0900 SUN TO 0525 MON

WMT SERVICES BETWEEN LEAMINGTON AND 
NUNEATON TO TERMINATE/START AT BERMUDA 
PARK, ECS TO REVERSE AT CHILVERS COTON 
JN.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD410
MD555

96m20ch and 97m40ch

81m0ch and 85m40ch

90m40ch and 103m19ch

96m33ch and 98m63ch

93m27ch and 95m21ch

83m55ch and 90m35ch

90m27ch and 97m10ch

94m20ch and 98m73ch

81m0ch and 85m40ch

90m40ch and 103m19ch

83m55ch and 90m35ch

100m0ch and 103m19ch

81m0ch and 90m35ch

93m2ch and 105m19ch

0m20ch and 8m70ch

83m55ch and 90m35ch

S&T Points

Patrolling 

Welding and Grinding

Load / Unload Other 
Materials

Other E&P Work

PL Tamping

Other E&P Work

C14 Rerail Resleep Reball 
Form - Trax

S&T Work

S&T Points

Patrolling 

Weld Inspections

URFDO Inspections

URFDO Inspections

In Connection With 
Engineering Work

S&T Work

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8830272

W2022/7022919

W2022/7488193

W2022/9380102

W2022/9284511

W2022/9434756

W2022/9284516

W2022/9350194

W2022/9201139

W2022/8834081

W2022/7024212

W2022/7622477

W2022/9911240

W2022/8856568

W2022/9447373

W2022/9203265
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EAS_V_4_4_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0900 Sun

2330 Fri

2330 Fri

2330 Fri

17/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0525 Mon

0825 Sun

0825 Sun

0735 Sun

0525 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Goods Loop

Up Slow

Down and Up 
Coventry

Down and Up 
Bedworth

Down and Up 
Grantham

Down and Up 
Newark

Oil Sidings

Polesworth

Rugby

Rugby South Jn

Coventry South Jn

Nuneaton South Jn

Rectory Jn

Lowdham

Rectory Jn

Rugby Trent 
Valley Jn

Chilvers Coton Jn

Netherfield Jn

Nottingham East 
Jn

Rectory Jn

P2022/3522248

P2022/2902942 ***WEEK 29 WEEKEND***



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3625
LN3635

9m51ch and 9m53ch

0m30ch and 10m22ch

90m40ch and 103m19ch

90m40ch and 103m19ch

123m60ch and 2m35ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

Track Maintenance

C70 S&C - Complete 
Renewal 113A

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

14/10/22

14/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9443482

W2022/9443346

W2022/8857419

W2022/7472856

W2022/9342375
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0025 Mon

24/10/22

24/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0345 Mon

0345 Mon

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0440 Mon (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Slow

Up Slow

Maintenance 
Siding

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

P2022/2875357

P2022/3576521

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND RADLETT JN.

LN3201
LN3213
LN3214
SO280

EA1320
LN115
LN3201
SO400

2m5ch and 3m20ch

0m76ch and 3m46ch

0m73ch and 3m53ch

0m60ch and 1m75ch

0m76ch and 3m47ch

0m56ch and 1m65ch

0m73ch and 3m46ch

1m53ch and 3m53ch

0m73ch and 3m49ch

0m59ch and 1m75ch

0m0ch and 0m0ch

S&T Renewal

Technical Inspection

Other E&P Work

Rail Testing and Lubrication

S&T Work

Structures Examination

Litter / Graffiti Clearance

Structures Examination

Remove Rail Defects

OHL Renewals Work

S&T Work

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

24/10/22

30Week

W2022/9811628

W2022/9636542

W2022/9437257

W2022/9437431

W2022/9437472

W2022/9594920

W2022/9437571

W2022/9326131

W2022/9751202

W2022/8503818

W2022/9521786

SUPERSEDED B
Y C

PPP

Page 397 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V_4_4_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sun

2200 Sun

0900 Fri

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

24/10/22

28/10/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0430 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage + 
EPR

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down & Up 
Hendon

Down and Up 
Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Up Fast

Down Hendon

Down Slow

Up Slow

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Brent Curve Jn

Wellingborough 
South Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

West Hampstead 
North Jn

West Hampstead 
North Jn

Sharnbrook Jn

P2022/2904772

P2022/3541526

2300 SAT TO 0040 SUN AND 0850 SUN TO 0440 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING WEST HAMPSTEAD 
THAMESLINK AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT CRICKLEWOOD


NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. 
FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 TO USE THE 
HENDON LINES.



0040 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. ECS 
FOR 9M02 SUN TO OUTBERTH AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

7m30ch and 13m55ch

4m45ch and 7m6ch

58m30ch and 64m0ch

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8241718

W2022/6978423

W2022/9437480
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2350 Sun

2140 Mon

0005 Tue

0005 Tue

0005 Tue

24/10/22

25/10/22

25/10/22

25/10/22

25/10/22

0420 Mon

0005 Tue

0540 Tue

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Matlock Single

Down and Up 
Main

All Lines

Spondon

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Sheet Stores Jn

Ambergate Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2022/3397807

P2022/3023845

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON.

2140 TO 0005

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON. ACCESS MAINTAINED TO/FROM 
MATLOCK BRANCH AT AMBERGATE JN.



0005 TO 0540

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.

LN3201

LN3201
LN3246

120m15ch and 123m30ch

138m48ch and 138m73ch

138m45ch and 143m25ch

128m35ch and 144m55ch

128m30ch and 135m0ch

136m15ch and 138m5ch

142m20ch and 146m15ch

128m30ch and 144m60ch

133m55ch and 134m65ch

134m55ch and 136m60ch

145m30ch and 145m50ch

134m35ch and 136m5ch

Follow Up Tamping

Structures Examination

C20 Reballast ABC - High 
Output

PL Tamping

Survey Work

Rerail Resleeper Reballast 
(Maintenance Only)

Mobile Maintenance Train

Rail Testing and Lubrication

Survey Work

C15 Drainage Only

Survey Work

Vegetation Clearance (Non-
Flail)

23/10/22

24/10/22

25/10/22

25/10/22

25/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9447380

W2022/9841358

W2022/7473295

W2022/9392638

W2022/9766256

W2022/9727021

W2022/9229441

W2022/9350212

W2022/9397100

W2022/9543579

W2022/9397585

W2022/9426363
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2140 Tue

0005 Wed

0005 Wed

0005 Wed

2140 Wed

0005 Thu

0005 Thu

0005 Thu

26/10/22

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

27/10/22

0005 Wed

0540 Wed

0540 Wed

0540 Wed

0005 Thu

0540 Thu

0540 Thu

0540 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Matlock Single

Down and Up 
Main

All Lines

Down Main

Up Main

Matlock Single

Down and Up 
Main

All Lines

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Ambergate Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2022/3023861

P2022/3023862

2140 TO 0005

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON. ACCESS MAINTAINED TO/FROM 
MATLOCK BRANCH AT AMBERGATE JN.



0005 TO 0540

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.

2140 TO 0005

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON. ACCESS MAINTAINED TO/FROM 
MATLOCK BRANCH AT AMBERGATE JN.



0005 TO 0540

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.

LN3201
LN3246

LN3201
LN3246

128m30ch and 135m0ch

138m45ch and 143m25ch

128m35ch and 144m55ch

138m74ch and 140m33ch

142m20ch and 146m15ch

134m35ch and 136m60ch

128m30ch and 144m60ch

134m55ch and 136m60ch

128m30ch and 135m0ch

128m30ch and 144m60ch

128m35ch and 144m55ch

134m55ch and 136m60ch

142m20ch and 146m15ch

134m35ch and 138m5ch

138m45ch and 143m25ch

Survey Work

C20 Reballast ABC - High 
Output

PL Stoneblowing

Survey Work

Mobile Maintenance Train

Vegetation Clearance (Non-
Flail)

Rail Testing and Lubrication

C15 Drainage Only

Survey Work

Rail Testing and Lubrication

PL Stoneblowing

C15 Drainage Only

Mobile Maintenance Train

Vegetation Clearance (Non-
Flail)

C20 Reballast ABC - High 
Output

25/10/22

26/10/22

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9766495

W2022/7473311

W2022/9392591

W2022/9397272

W2022/9229520

W2022/9426570

W2022/9350323

W2022/9543531

W2022/9766496

W2022/9350288

W2022/9392720

W2022/9543586

W2022/9229484

W2022/9426571

W2022/7473267
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2140 Thu

0005 Fri

0005 Fri

0005 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

1000 Sun

28/10/22

28/10/22

28/10/22

28/10/22

24/10/22

23/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

0005 Fri

0540 Fri

0540 Fri

0540 Fri

0505 Mon

0200 Sun

0505 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Main

Up Main

Matlock Single

Down and Up 
Main

All Lines

Down and Up 
Grantham

Down and Up 
Newark

Oil Sidings

Down and Up 
Newark

Platform 1

Platform 2

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Down and Up 
Newark

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Rectory Jn

Lowdham

Rectory Jn

Lowdham

Nottingham

Eastcroft Maintrain 
Depot

Nottingham East Jn

Lowdham

Ambergate Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Netherfield Jn

Nottingham East 
Jn

Rectory Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

Nottingham East 
Jn

P2022/3023863

P2022/2902923

2140 TO 0005

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON. ACCESS MAINTAINED TO/FROM 
MATLOCK BRANCH AT AMBERGATE JN.



0005 TO 0540

TRAINS TO BE DIVERTED VIA TOTON AND 
ALFRETON.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.

***WEEK 30 WEEKEND***



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.


ADDITIONALLY BETWEEN 0200-1000 SUN, 
PLATFORMS 1 AND 2 TO BE KEPT CLEAR AT 
NOTTINGHAM STATION AND NO ACCESS 
TO/FROM EASTCROFT DEPOT.

LN3201
LN3246

LN3204
LN3625
LN3635

134m55ch and 138m5ch

128m30ch and 135m0ch

142m20ch and 146m15ch

134m55ch and 136m60ch

138m45ch and 143m25ch

128m30ch and 144m60ch

128m35ch and 144m55ch

123m27ch and 0m40ch

123m47ch and 2m35ch

0m0ch and 3m10ch

Vegetation Clearance (Non-
Flail)

Survey Work

Mobile Maintenance Train

C15 Drainage Only

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

PL Stoneblowing

S&C Unit Renewal 
(Maintenance Only)

C70 S&C - Complete 
Renewal 113A

Rail Testing and Lubrication

27/10/22

28/10/22

28/10/22

28/10/22

21/10/22

21/10/22

21/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9426640

W2022/9766621

W2022/9229485

W2022/9543624

W2022/7473518

W2022/9350420

W2022/9392584

W2022/9349479

W2022/9360271

W2022/9350344
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

25/10/22

25/10/22

26/10/22

26/10/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2862750

P2022/2851538

P2022/2851539

SMITHFIELD SIDINGS TO BE OUTBERTHED 



LUL NORTHERN LINE TO BE OPEN 



GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS 



GTR TO STABLE IN PLATFORMS 10-15 AT 
LONDON BRIDGE 



GTR SUTTON LOOP SERVICES WILL NOT RUN

 

GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL 

GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m20ch and 0m40ch

0m30ch and 1m50ch

0m70ch and 1m57ch

0m23ch and 0m49ch

1m0ch and 3m15ch

0m66ch and 3m15ch

1m37ch and 1m69ch

0m45ch and 0m70ch

3m20ch and 4m21ch

1m38ch and 1m57ch

0m62ch and 2m35ch

0m62ch and 2m35ch

Safety & Environment Work

Wheel Timber Renewal

Structures Work

Litter / Graffiti Clearance

Resignalling Work

Track Maintenance

Structures Work

Structures Work

Resignalling Work

Litter / Graffiti Clearance

S&T Work

S&T Work

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

26/10/22

26/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9634935

W2022/9870200

W2022/9639159

W2022/9411955

W2022/9479020

W2022/9412575

W2022/9172633

W2022/9669682

W2022/9471333

W2022/9412067

W2022/9347640

W2022/9347564
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

27/10/22

27/10/22

28/10/22

28/10/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851606

P2022/2851607

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

27/10/22

27/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347660

W2022/9347730
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1300 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

22/10/22

22/10/22

22/10/22

22/10/22

28/10/22

28/10/22

22/10/22

28/10/22

22/10/22

28/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

1300 Sat

1300 Sat

1300 Sat

2355 Sat

2359 Fri

2359 Fri

1300 Sat

2359 Fri

0130 Sat

2359 Fri

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Fast

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Bedworth

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Trent Valley 
Slow

Down & Up 
Platform
Up Relief

Up Trent Valley 
Slow

All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Platform 3

Atherstone

Atherstone

Atherstone

Nuneaton South Jn

Canal Farm Jn

Abbey Jn

Atherstone

Nuneaton North Jn

Attleborough North 
Jn

Tamworth (Low 
Level)

Atherstone

Rugby Trent Valley 
Jn

Rugby South Jn

Abbey Jn (Inc.)

Rugby

Attleborough 
North Jn

Attleborough 
South Jn

Bulkington 
(former site of)

Chilvers Coton Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton South 
Jn

Brinklow Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Rugby

P2022/3535548 0001 SAT TO 2359 FRI 

TRAINS DIVERTED VIA WEST MIDLANDS.

NO ACCESS NUNEATON VIA BEDWORTH LINES.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.



0001 SAT TO 0130 SAT 

NO ACCESS BETWEEN RUGBY TV JN AND 
NUNEATON.



0130 SAT TO 1300 SAT 

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP TRENT
VALLEY SLOW BETWEEN ATTLEBOROUGH 
NORTH JN AND NUNEATON SOUTH JN AND VIA 
NUNEATON PLATFORM 6 UNDER BI-DIRECTIONAL
SIGNALLING. UP FREIGHT SERVICES BETWEEN 
NUNEATON AND RUGBY TO TRAVEL VIA 
NUNEATON PLATFORMS 6 OR 7 THEN UP TRENT 
VALLEY SLOW.



0001 SAT TO 2355 SAT 

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



1300 SAT TO 0500 MON

NO ROUTE OPEN BETWEEN RUGBY AND 
NUNEATON ALL TRAINS DIVERT VIA THE 
COVENTRY LINES



2355 SAT TO 0800 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.
NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



0800 SUN TO 2359 FRI 

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



0500 MON TO 2359 FRI 

DOWN FREIGHT SERVICES BETWEEN RUGBY 

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD345
MD410
MD555

95m5ch and 98m40ch

84m70ch and 88m5ch

84m0ch and 90m35ch

81m0ch and 88m5ch

83m60ch and 88m5ch

99m64ch and 101m66ch

84m20ch and 88m0ch

96m20ch and 96m78ch

90m40ch and 98m60ch

90m40ch and 98m60ch

88m0ch and 90m25ch

95m5ch and 98m40ch

83m55ch and 90m35ch

90m40ch and 96m78ch

90m40ch and 96m78ch

96m20ch and 96m78ch

96m20ch and 96m78ch

S&T Work

P & D Maintenance

PL Stoneblowing

S&T Work

Hand Rail Grinding

Preparatory Work

P & D Maintenance

S&T Work

S&T Points

Track Maintenance

Rail Lubricators

Track Maintenance

S&T Work

URFDO Inspections

URFDO Inspections

S&T Work

S&T Work

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8833372

W2022/7075313

W2022/9434759

W2022/9201140

W2022/9439116

W2022/9437430

W2022/7075453

W2022/8853029

W2022/8828178

W2022/7472022

W2022/9197907

W2022/7472502

W2022/9476783

W2022/8877672

W2022/8877673

W2022/8852969

W2022/8853031
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2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

28/10/22

28/10/22

28/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

0500 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Up Slow

Down and Up 
Bedworth

Down and Up 
Coventry

Down and Up 
Bedworth

Up Trent Valley 
Fast

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Coventry South Jn

Nuneaton South Jn

Atherstone

Atherstone

Atherstone

Rugby Trent 
Valley Jn

Three Spires Jn

Rugby Trent 
Valley Jn

Chilvers Coton Jn

Attleborough 
North Jn

High Oaks Jn

Nuneaton South 
Jn

P2022/3535548 AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP TRENT
VALLEY SLOW BETWEEN ATTLEBOROUGH 
NORTH JN AND NUNEATON SOUTH JN AND VIA 
NUNEATON PLATFORM 6 UNDER BI-DIRECTIONAL
SIGNALLING. UP FREIGHT SERVICES BETWEEN 
NUNEATON AND RUGBY TO TRAVEL VIA 
NUNEATON PLATFORMS 6 OR 7 THEN UP TRENT 
VALLEY SLOW.

95m5ch and 98m40ch

83m37ch and 84m36ch

90m40ch and 96m78ch

90m40ch and 96m78ch

96m20ch and 96m78ch

96m20ch and 96m78ch

81m75ch and 84m40ch

3m45ch and 9m53ch

95m5ch and 99m40ch

0m30ch and 10m22ch

98m5ch and 98m40ch

94m20ch and 98m60ch

90m40ch and 101m73ch

Welding and Grinding

OHL Renewals Work

URFDO Inspections

URFDO Inspections

Track Maintenance

S&T Work

P & D Maintenance

In Connection With 
Engineering Work

C71 S&C-Complete Renewal 
RT60/NR60

In Connection With 
Engineering Work

URFDO Inspections

Follow Up Tamping

URFDO Inspections

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7485327

W2022/9581588

W2022/8877674

W2022/8877675

W2022/8910221

W2022/8853030

W2022/7075730

W2022/9443840

W2022/9346833

W2022/9443765

W2022/8858076

W2022/9350731

W2022/8857018
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0130 Sat

2320 Sat

0840 Sun

29/10/22

30/10/22

31/10/22

2320 Sat

0840 Sun

0430 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Grantham South Jn

Grantham North Jn

Grantham South Jn

Stoke

Helpston Jn

Stoke

P2022/3024302 TRAINS DIVERTED VIA GNGE OR MML



GC TO BE DIVERTED VIA THE GNGE



HULL TRAINS TO BE DIVERTED VIA GNGE

LN101
LN195

101m20ch and 102m45ch

104m70ch and 105m25ch

100m15ch and 105m20ch

99m20ch and 101m30ch

81m67ch and 99m22ch

Patrolling 

Patrolling 

C20 Reballast ABC - High 
Output

OHL Renewals Work

Track Maintenance

29/10/22

29/10/22

30/10/22

31Week

W2022/9383922

W2022/9383924

W2022/7471306

W2022/9320581

W2022/9419470
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0140 Sat

0140 Sat

0140 Sat

2320 Sat

0840 Sun

29/10/22

31/10/22

31/10/22

30/10/22

31/10/22

2340 Sat

0430 Mon

0430 Mon

0840 Sun

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Up Siding

All Lines

All Lines

Carlton LC

Newark Crossing 
East Jn

Newark Northgate

Carlton LC

Carlton LC

Grantham North 
Jn

Newark Castle

Newark Northgate

Grantham

Grantham North 
Jn

P2022/2862948 TRAINS DIVERTED VIA GNGE 



GC TO BE DIVERTED VIA THE GNGE



HULL TRAINS TO BE DIVERTED VIA THE GNGE



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
4L88



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES TO TERMINATE AT NEWARK 
CASTLE. SERVICES CAN ALSO USE PLATFORMS 3
OR 4 AT GRANTHAM.



DBC CERTAIN SERVICES DIVERTED VIA MML 



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



ANY ADDITIONAL ACCESS REQUIREMENTS 
BETWEEN STOKE AND CLAYPOLE MUST TAKE 
THE BALLAST TRAINS FOR THE PLTR AT NEWARK
ACCESS AND EGRESS REQUIREMENTS INTO 
CONSIDERATION BEFORE BEING ADDED TO THE 
ACCESS PLAN.



PLTR BALLAST TRAINS OUT OF DONCASTER VIA 
SWINDERBY AND BACK TO DONCASTER VIA 
SWINDERBY.

WD BALLAST TRAINS OUT OF TOTON AND BACK 
TO TOTON.



TAKE POSSESSION AROUND 7Y70 AT D81 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Y71 AT D73 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Y72 AT D65 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6C82 AT D29 ON 
THE DOWN MAIN




LN101
LN195
LN206
LN3625
LN730

17m54ch and 18m4ch

120m50ch and 121m0ch

17m54ch and 17m75ch

120m50ch and 121m0ch

106m7ch and 106m45ch

106m40ch and 109m60ch

119m60ch and 120m67ch

17m54ch and 18m0ch

118m20ch and 121m55ch

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

Welding and Grinding

Patrolling 

C15 Drainage Only

Patrolling 

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9384487

W2022/9385293

W2022/9369373

W2022/9369216

W2022/9384205

W2022/9326272

W2022/9383940

W2022/9385092

W2022/7065432
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2305 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0805 Sun

0805 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0930 Sun

0805 Sun

0805 Sun

0930 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Cresent Road 
Yard

Leagrave Tamper 
Sidings
Limbury Road 
Sidings
EMU Sidings

Cauldwell Depot

All Lines

Jowett Sidings 
Nos. 15 to 19

Kettering Depot 
Sidings 1, 2, 3 and
4
Down and Up 
Corby

Down and Up 
Slow

Platform 3

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Luton

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Bedford Midland

Kettering

Corby Station North 
Jn

Bedford Midland

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden

Luton

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford North Jn

Bedford St. Johns

Kettering

Kettering North Jn

Harpenden

Bedford Midland

P2022/2862948

P2022/3368981

TAKE POSSESSION AROUND 6C83 AT D33 ON 
THE DOWN MAIN
2305 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

ALL LINES BLOCKED. (NOTE: START TIME IS BST: 
i.e. PRIOR TO CLOCKS GOING BACK). 
THAMESLINK SERVICES TO START/TERMINATE 
AT HARPENDEN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HARPENDEN 
AND BEDFORD. 



GTR ECS TO BERTH AT LUTON CRESCENT ROAD.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD  PLATFORM 3 TO/FROM THE NORTH 
BETWEEN 0805-0930 SUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO ST.ALBANS.



NOTE: LACK OF OHLE FEED NORTH FROM LONG 
MEADOW FARM MEANS BTET THROUGHOUT 
FROM HARPENDEN TO KETTERING/CORBY 0130-
0930 SUN.

LN3140
LN3201

31m5ch and 33m65ch

24m74ch and 33m40ch

37m20ch and 47m0ch

24m74ch and 37m0ch

49m0ch and 50m40ch

31m20ch and 37m0ch

47m5ch and 50m55ch

31m20ch and 50m57ch

OHL Work

OHL Renewals Work

Commissioning Work

Major Projects

S&T Work

Technical Inspection

Unload Ballast

Rail Testing and Lubrication

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9456172

W2022/8242022

W2022/9355969

W2022/9402884

W2022/9452385

W2022/9452470

W2022/9157572

W2022/9452370
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun
30/10/22
0630 Sun (4 hrs)

PossessionEast Coast 
Mainline 
Connection

York Way North JnSt. Pancras 
International

P2022/3548506 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9455810
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EAS_V_4_4_2022

2300 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0900 Sat

0900 Sat

0900 Sat

1830 Sat

1220 Sun

1220 Sun

1220 Sun

2100 Sun

0300 Mon

05/11/22

05/11/22

07/11/22

07/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

0001 Sat

0900 Sat

0530 Mon

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

1220 Sun

2100 Sun

2100 Sun

2100 Sun

0530 Mon

0530 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down Reception 
Siding

Depot Exit Road

Up Slow

Down Slow

Cricklewood 
Sidings

Down and Up 
Slow

Depot Exit Road

Down Slow

Up Slow

Cricklewood 
Sidings

Down and Up 
Slow

Down & Up 
Hendon

Radlett Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Silkstream Jn

Cricklewood

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Hendon (London)

P2022/2907181 2300 FRI TO 0001 SAT

TRAINS TO TRAVEL OVER THE FAST LINE 
BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. SLOW LINES WILL BE USED TO 
POSITION 4 ENGINEERING TRAINS PRIOR TO 
POSSESSION BEING TAKEN AROUND THEM.



0001 SAT TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. PANTOGRAPHS TO BE 
LOWERED ON ECS STABLED AT CRICKLEWOOD 
BETWEEN 0245-0345 SAT DURING OHLE FEED 
SWITCHOVER FROM BOREHAMWOOD TO 
GRAHAME PARK.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN (8-
CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE WEST
HAMPSTEAD DIRECTION, EXCEPT BETWEEN 
0930-1830 SAT AND 1220-2100 SUN WHEN NO 
ACCESS TO CRICKLEWOOD DEPOT. 



NOTE: BETWEEN 0001-0930 SAT, 1830 SAT-1220 
SUN AND 2100 SUN-0530 MON, NO ACCESS TO 
UP GOODS 1&2 OR NORTH RECEPTIONS 1&2: 
ANY SHUNT MOVEMENTS BETWEEN SIDINGS 

LN3201

13m50ch and 21m65ch

5m25ch and 9m41ch

13m52ch and 17m10ch

15m10ch and 20m0ch

12m10ch and 13m43ch

23m68ch and 28m7ch

5m30ch and 6m45ch

Major Projects

C9 Resleeper Reballast - 
Trax

OHL Renewals Work

OHL Renewals Work

C15 Drainage Only

OHL Renewals Work

Follow-Up Work

04/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9406471

W2022/9143549

W2022/8242368

W2022/9327488

W2022/9427460

W2022/8242878

W2022/9427789
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2155 Mon

2155 Mon

01/11/22

01/11/22

0555 Tue

0555 Tue

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2022/2907181

P2022/3025381

WITHIN CRICKLEWOOD DEPOT TO BE MADE VIA 
DEPOT EXIT ROAD AT SOUTH END.
HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804
LN807

147m19ch and 152m15ch

C20 Reballast ABC - High 
Output

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471476
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EAS_V_4_4_2022

2155 Tue

2155 Tue

02/11/22

02/11/22

0555 Wed

0555 Wed

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2022/3025352 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804
LN807

147m19ch and 152m15ch

C20 Reballast ABC - High 
Output

01/11/22

01/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471490
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EAS_V_4_4_2022

2155 Wed

2155 Wed

03/11/22

03/11/22

0555 Thu

0555 Thu

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2022/3025353 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804
LN807

146m40ch and 152m15ch

C20 Reballast ABC - High 
Output

02/11/22

02/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471491
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EAS_V_4_4_2022

2155 Thu

2155 Thu

04/11/22

04/11/22

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2022/3025385 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804
LN807

146m40ch and 152m15ch

C20 Reballast ABC - High 
Output

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471492
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0835 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

1425 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

South Tottenham 
East Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910475

P2022/2912931

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED

ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE



NLL CYCLIC TYPE 8 ROTR

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m10ch and 1m41ch

2m60ch and 11m60ch

5m60ch and 11m60ch

1m7ch and 1m35ch

0m20ch and 5m35ch

1m14ch and 1m35ch

2m60ch and 11m60ch

6m45ch and 11m60ch

0m66ch and 3m25ch

Preparatory Work

Tamping

Track Maintenance

URFDO Inspections

Track Maintenance

Track Maintenance

Tamping

OHL Inspection

Patrolling 

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9458355

W2022/9423089

W2022/9422670

W2022/8590118

W2022/9422623

W2022/8589924

W2022/9423272

W2022/9422590

W2022/9286372
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EAS_V_4_4_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1200 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

29/10/22

29/10/22

29/10/22

31/10/22

31/10/22

29/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

1200 Sat

2355 Sat

1200 Sat

0500 Mon

0500 Mon

1200 Sat

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Fast

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Trent Valley 
Slow

Down & Up 
Platform
Up Relief

All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Platform 3

Down Trent Valley
Fast / Down Trent 
Valley

Atherstone

Nuneaton South Jn

Atherstone

Canal Farm Jn

Abbey Jn

Atherstone

Nuneaton North Jn

Tamworth (Low 
Level)

Atherstone

Rugby Trent Valley 
Jn

Rugby South Jn

Abbey Jn (Inc.)

Rugby

Atherstone

Attleborough 
North Jn

Chilvers Coton Jn

High Oaks Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Brinklow Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Rugby

Rugby Trent 
Valley Jn

P2022/3535701 0001 SAT TO 0500 MON 

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS NUNEATON VIA BEDWORTH OR 
ABBEY JN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.



0001 SAT TO 1200 SAT 

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP TRENT
VALLEY SLOW BETWEEN ATTLEBOROUGH 
NORTH JN AND NUNEATON SOUTH JN AND VIA 
NUNEATON PLATFORM 6 UNDER BI-DIRECTIONAL
SIGNALLING. UP FREIGHT SERVICES BETWEEN 
NUNEATON AND RUGBY TO TRAVEL VIA 
NUNEATON PLATFORMS 6 OR 7 THEN UP TRENT 
VALLEY SLOW.



0001 SAT TO 2355 SAT 

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



1200 SAT TO 0500 MON

NO ROUTE OPEN BETWEEN RUGBY AND 
NUNEATON AND V.V . TRAINS TO DIVERT VIA THE 
COVENTRY LINES



2355 SAT TO 0800  SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.
NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



0800 SUN TO 0500 MON 

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



2300 SUN TO 0500 MON

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD345
MD410
MD555

95m5ch and 98m60ch

96m20ch and 97m40ch

83m45ch and 85m0ch

81m0ch and 85m40ch

83m55ch and 90m35ch

95m5ch and 98m60ch

95m5ch and 98m60ch

0m20ch and 8m70ch

83m55ch and 90m35ch

81m0ch and 85m65ch

81m0ch and 85m40ch

100m0ch and 101m76ch

90m40ch and 101m76ch

95m5ch and 99m40ch

S&T Points

S&T Points

P & D Maintenance

S&T Work

Patrolling 

Track Maintenance

Welding and Grinding

In Connection With 
Engineering Work

S&T Work

S&C Tamping

Patrolling 

Weld Inspections

URFDO Inspections

C71 S&C-Complete Renewal 
RT60/NR60

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8834082

W2022/8830418

W2022/7075314

W2022/9201141

W2022/7024213

W2022/7472758

W2022/7488194

W2022/9447227

W2022/9203267

W2022/9434494

W2022/7022920

W2022/7622323

W2022/8857420

W2022/9447178
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EAS_V_4_4_2022

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0800 Sun

2300 Sun

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0900 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

31/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

0500 Mon

0500 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0900 Sun

0900 Sun

0520 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow
Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Up Slow

Down and Up 
Bedworth

Down and Up 
Coventry

Down and Up 
Bedworth

Down and Up 
Hinckley/Arley

Down and Up 
Birmingham 
Through Siding
Down Tamworth 
Goods

Up Tamworth 
Goods

Down and Up 
Coalville Goods

Down and Up 
Stoke

Down and Up 
Tamworth

Down and Up 
Tamworth

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Coventry South Jn

Nuneaton South Jn

Arley Tunnel

Branston Jn

Branston Jn

Clay Mills Jn

Drakelow West 
Curve Jn

Findern LC (AHB)

Barton South Jn

Barton South Jn

Three Spires Jn

Rugby Trent 
Valley Jn

Chilvers Coton Jn

Hinckley

Birmingham 
Curve Jn

Clay Mills Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Stenson Jn

North Stafford Jn 
(Derbyshire)

P2022/3535701

P2022/3548507 TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



CROSS COUNTRY BIRMINGHAM-NOTTINGHAM 
SERVICES TO START/TERMINATE AT TAMWORTH 
(ECS TO REVERSE AT CENTRAL RIVERS SOUTH 
ARRIVAL LINE) AND DERBY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE DERBY-BURTON-
TAMWORTH.



NO ACCESS TO/FROM BURTON WEST OR 
WETMORE SIDINGS. ACCESS MAINTAINED TO 
EAST MIDLANDS GATEWAY TERMINAL TO/FROM 
THE SHEET STORES JN DIRECTION.

LN3501
LN3505
LN3525
LN3535

5m70ch and 10m58ch
Commissioning Work

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9454568
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

1000 Sat

1000 Sat

0025 Mon

05/11/22

05/11/22

07/11/22

1900 Sat

1900 Sat

0440 Mon (5 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Sidings No 11 to 
14
Washer Siding

Sidings No 1 to 10

Maintenance 
Siding

Bedford Station Jn

Bedford Carriage 
Sidings

Dock Jn South

Bedford St. Johns

Bedford Carriage 
Sidings

St. Pancras 
International

P2022/3553342

P2022/3553292

P2022/3594998

NO ACCESS TO JOWETT SIDINGS NUMBERS 15 
TO 19, BUT UNITS CAN STABLED WITHIN SIDINGS.


PANTOGRAPHS TO BE LOWERED.

NO ACCESS TO/FROM BEDFORD CARRIAGE 
SIDINGS AND WASH ROAD, BUT UNITS CAN 
STABLED WITHIN SIDINGS. 



PANTOGRAPHS TO BE LOWERED.

LN3140

LN3140
LN3201

EA1320
LN115
LN3201
SO400

16m33ch and 16m49ch

49m40ch and 49m57ch

0m0ch and 0m0ch

Depot Work

Depot Work

S&T Work

05/11/22

05/11/22

07/11/22

32Week

W2022/7422110

W2022/7422112

W2022/9569631
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EAS_V_4_4_2022

2300 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0900 Sat

0900 Sat

0900 Sat

1830 Sat

1220 Sun

1220 Sun

1220 Sun

2100 Sun

0300 Mon

05/11/22

05/11/22

07/11/22

07/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

0001 Sat

0900 Sat

0530 Mon

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1830 Sat

1830 Sat

1830 Sat

1220 Sun

2100 Sun

2100 Sun

2100 Sun

0530 Mon

0530 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down Reception 
Siding

Depot Exit Road

Up Slow

Down Slow

Cricklewood 
Sidings

Down and Up 
Slow

Depot Exit Road

Down Slow

Up Slow

Cricklewood 
Sidings

Down and Up 
Slow

Down & Up 
Hendon

Radlett Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Cricklewood Depot 
Jn

Luton South Jn

Cricklewood Depot

Luton South Jn

Silkstream Jn

Cricklewood

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Hendon (London)

P2022/2907181 2300 FRI TO 0001 SAT

TRAINS TO TRAVEL OVER THE FAST LINE 
BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. SLOW LINES WILL BE USED TO 
POSITION 4 ENGINEERING TRAINS PRIOR TO 
POSSESSION BEING TAKEN AROUND THEM.



0001 SAT TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. PANTOGRAPHS TO BE 
LOWERED ON ECS STABLED AT CRICKLEWOOD 
BETWEEN 0245-0345 SAT DURING OHLE FEED 
SWITCHOVER FROM BOREHAMWOOD TO 
GRAHAME PARK.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN (8-
CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH SIDINGS 1-5 AND A-E TO/FROM THE WEST
HAMPSTEAD DIRECTION, EXCEPT BETWEEN 
0930-1830 SAT AND 1220-2100 SUN WHEN NO 
ACCESS TO CRICKLEWOOD DEPOT. 



NOTE: BETWEEN 0001-0930 SAT, 1830 SAT-1220 
SUN AND 2100 SUN-0530 MON, NO ACCESS TO 
UP GOODS 1&2 OR NORTH RECEPTIONS 1&2: 
ANY SHUNT MOVEMENTS BETWEEN SIDINGS 

LN3201

13m50ch and 21m65ch

5m25ch and 9m41ch

13m52ch and 17m10ch

15m10ch and 20m0ch

12m10ch and 13m43ch

23m68ch and 28m7ch

5m30ch and 6m45ch

Major Projects

C9 Resleeper Reballast - 
Trax

OHL Renewals Work

OHL Renewals Work

C15 Drainage Only

OHL Renewals Work

Follow-Up Work

04/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9406471

W2022/9143549

W2022/8242368

W2022/9327488

W2022/9427460

W2022/8242878

W2022/9427789
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EAS_V_4_4_2022

0400 Tue

0900 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1015 Sun

1015 Sun

08/11/22

11/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

0455 Tue

0955 Fri

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down Main/Down 
Fast
Up Main/Up Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down Fast/Main

Up Main/Fast

Up & Down Slow

Radlett Jn

Wellingborough 
South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Mill Hill Broadway

Sharnbrook Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/2907181

P2022/2851468

P2022/3553845

P2022/3029301

WITHIN CRICKLEWOOD DEPOT TO BE MADE VIA 
DEPOT EXIT ROAD AT SOUTH END.
TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2345 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201

LN3201

LN3201
LN3231
LN3232
LN3525

11m38ch and 12m35ch

58m30ch and 64m0ch

75m10ch and 95m30ch

74m15ch and 95m40ch

95m38ch and 97m51ch

Permanent Way Inspection

Permanent Way Inspection

Major Projects

Permanent Way Inspection

Critical Junction Maintenance

08/11/22

11/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9456219

W2022/9456209

W2022/9408666

W2022/9456379

W2022/9410043
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0140 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2022/2875335 2345 SAT TO 0140 SUN AND 0620 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0140 SUN TO 0620 SUN 

NO BOOKED TRAFFIC.

LN3201

127m73ch and 128m20ch
Critical Junction Maintenance

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9182849
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2155 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0505 Tue

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

0005 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Up Manchester

Down Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Up Main

Down Main

Dronfield

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Dronfield

Chesterfield North
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield North
Jn

P2022/3025404 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE

AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN

LN3201
LN804
LN807
LN808
NW9001

153m60ch and 154m50ch

146m0ch and 148m5ch

146m40ch and 151m45ch

0m60ch and 0m0ch

156m60ch and 157m60ch

151m50ch and 158m27ch

0m60ch and 0m0ch

153m73ch and 154m16ch

153m73ch and 154m16ch

151m50ch and 158m27ch

S&T Maintenance

Dilapidation Walkout

C20 Reballast ABC - High 
Output

Technical Inspection

PL Tamping

Remove Rail Defects

S&T Maintenance

Technical Inspection

S&T Maintenance

Technical Inspection

07/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

08/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9411112

W2022/9106428

W2022/7471493

W2022/9411279

W2022/9411891

W2022/9391630

W2022/9411067

W2022/9411242

W2022/9411065

W2022/9411233
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2155 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0505 Wed

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

0005 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Main

Up Main

Dronfield

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Dronfield

Chesterfield North
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield North
Jn

P2022/3025405 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE

AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN

LN3201
LN804
LN807
LN808
NW9001

0m60ch and 0m0ch

156m60ch and 157m60ch

146m40ch and 151m45ch

151m50ch and 158m27ch

153m73ch and 154m16ch

0m60ch and 0m0ch

153m73ch and 154m16ch

151m50ch and 158m27ch

153m60ch and 154m50ch

S&T Maintenance

PL Tamping

C20 Reballast ABC - High 
Output

Remove Rail Defects

S&T Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

S&T Maintenance

08/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

09/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9411069

W2022/9411661

W2022/7471494

W2022/9391566

W2022/9411012

W2022/9411321

W2022/9411244

W2022/9411213

W2022/9411064
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2155 Wed

0005 Thu

0005 Thu

0005 Thu

0505 Thu

10/11/22

10/11/22

10/11/22

10/11/22

10/11/22

0005 Thu

0505 Thu

0505 Thu

0505 Thu

0555 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Main

Down Main

Up Dore Curve 
Down

Chesterfield Down
Sidings

Up Main

Down Main

Dronfield

Dore Station Jn

Dore West Jn

Chesterfield

Dronfield

Chesterfield North
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

P2022/3025391 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

151m50ch and 154m49ch

146m40ch and 151m45ch

151m50ch and 154m49ch

151m50ch and 154m49ch

Remove Rail Defects

C20 Reballast ABC - High 
Output

Technical Inspection

Technical Inspection

09/11/22

10/11/22

10/11/22

10/11/22

10/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9391459

W2022/7471353

W2022/9411245

W2022/9413136
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2155 Thu

0005 Fri

0005 Fri

0005 Fri

0505 Fri

11/11/22

11/11/22

11/11/22

11/11/22

11/11/22

0005 Fri

0505 Fri

0505 Fri

0505 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Chesterfield Down
Sidings

Up Main

Down Main

Up Dore Curve 
Down

Down Main

Up Main

Dronfield

Chesterfield

Dore Station Jn

Dore West Jn

Dronfield

Chesterfield North
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield North
Jn

P2022/3025358 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



NORTHERN 1N70,1Y01, 1Y34 AND 1Y35 TO 
DIVERT VIA BARROW HILL USING PLATFORM 3 AT
CHESTERFIELD. REPLACEMENT BUS SERVICE 
SHEFFIELD - DRONFIELD - CHESTERFIELD.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

151m50ch and 154m49ch

151m50ch and 154m49ch

C20 Reballast ABC - High 
Output

Technical Inspection

Remove Rail Defects

10/11/22

11/11/22

11/11/22

11/11/22

11/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471354

W2022/9411248

W2022/9391502
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Junction Road Jn

Acton Wells Jn

Gospel Oak

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2910845 NLL CYCLIC TYPE 9 ROTR (AMENDED FOR 
HAMPSTEAD HEATH RDT DROP)

EA1310
EA1370
LN3210
MD150
MD155
MD160

1m25ch and 2m55ch

1m5ch and 3m53ch

0m20ch and 2m70ch

0m60ch and 3m0ch

4m70ch and 0m5ch

1m57ch and 0m45ch

1m7ch and 1m35ch

1m52ch and 0m45ch

1m57ch and 0m45ch

1m7ch and 1m35ch

Patrolling 

Unload CWR

Track Maintenance

S&T Points

054 Inspections

Remove Rail Defects

URFDO Inspections

URFDO Inspections

S&C Stoneblowing

Track Maintenance

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8502018

W2022/9253331

W2022/9413193

W2022/9702052

W2022/9464930

W2022/8589927

W2022/8590169

W2022/8590218

W2022/9429090

W2022/8589869

Week 32  - Continued

SUPERSEDED B
Y C

PPP

Page 426 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2837636 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m16ch and 0m40ch

0m66ch and 3m27ch

Litter / Graffiti Clearance

Patrolling 

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9476429

W2022/9286470
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0130 Sat

0130 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

12/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

2325 Sat

0445 Mon

0205 Sun

0205 Sun

0205 Sun

0725 Sun

0725 Sun

0725 Sun

0535 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Down Fast

Up Slow

Down Spalding

Up Spalding

Up Slow

Down 
Slow/Stamford

Down Fast

Up Fast

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Down 
Slow/Stamford 
(Platform 5)
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
March 
Independent

Up March 
(Platform 6)
Down March 
(Platform7)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Shunt Line

Up Slow 
No.2/Platform 2
Two Way Goods 
Line
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2

Helpston Jn

Glinton Jn

Helpston Jn

Uffington & Barnack 
LC (MCG)

Helpston Jn

Uffington & Barnack 
LC (MCG)

Helpston Jn

Uffington & Barnack 
LC (MCG)

Fletton Jn

Peterborough

Spital Jn

New England North

Peterborough 
Station

New England North

New England 
North

Werrington Jn

Peterborough 
North

Peterborough 
South

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Peterborough 
North

P2022/2841082 BETWEEN 0130 SAT TO 2325 SAT

AND BETWEEN 0900 SUN TO 0445 MON

TRAINS TO TRAVEL FROM MARHOLM JN TO 
GLINTON JN VIA THE DIVE UNDER, THEN 
DIVERTED VIA GNGE BETWEEN GLINTON JN JN 
AND DONCASTER.

NO ACCESS TO THE GNGE VIA WERRINGTON JN



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



GRAND CENTRAL AND HULL TRAINS TO DIVERT 
VIA THE GNGE



50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP FAST (79M49CH TO 79M17CH) BETWEEN 0445 
MON 14/11/22 TO 0845 SUN 27/11/22

50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP SLOW (79M53CH TO 79M17CH) BETWEEN 
0445 MON 14/11/22 TO 0845 SUN 27/11/22



BETWEEN 2325 SAT TO 0205 SUN

GTR SERVICES TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH AND START/TERMINATE IN 
PLATFORM 1

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1





BETWEEN 2325 SAT TO 0900 SUN

NO ROUTE AVAILABLE BETWEEN 
PETERBOROUGH JN AND HELPSTON JN



BETWEEN 0535 SUN TO 0725 SUN

EGRESS FROM SPITAL SIDINGS IS AVAILABLE 
FROM 0535 SUN

UP TRAINS TO BE RETIMED OVER THE UP SLOW 
LINE BETWEEN PETERBOROUGH NORTH JN AND 
FLETTON JN





BETWEEN 0205 SUN TO 0500 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS AND SPITAL SIDINGS

EA1560
LN101
LN135
LN147
LN170
LN3615

77m60ch and 78m20ch

75m32ch and 77m55ch

76m0ch and 76m70ch

77m60ch and 78m20ch

16m60ch and 15m33ch

78m25ch and 81m0ch

79m34ch and 80m5ch

76m20ch and 76m60ch

76m30ch and 76m60ch

Patrolling 

OHL Work (Resilience)

Rail Testing and Lubrication

Technical Inspection

Track Maintenance

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

S&T Work

Rail Testing and Lubrication

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9426991

W2022/9536977

W2022/9453376

W2022/9454396

W2022/9454489

W2022/7014668

W2022/7014650

W2022/9453420

W2022/9453414
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EAS_V_4_4_2022

0205 Sun

0205 Sun

0535 Sun

0535 Sun

0725 Sun

0725 Sun

0900 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

0500 Sun

0500 Sun

0900 Sun

0725 Sun

0900 Sun

0900 Sun

0445 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Nene Carriage 
Sidings

Spital Sidings

Up Slow

Up Slow/Platform 
1/Up Slow

Down Fast

Up Fast

Up Stamford

Down 
Slow/Stamford
Up Fast

Down Fast

Up Slow

Peterborough 
Station

Eastfield

Helpston Jn

Fletton Jn

Helpston Jn

Uffington & Barnack 
LC (MCG)

Helpston Jn

Peterborough 
Station

Spital Jn

Peterborough 
North

Peterborough 
North

Peterborough 
North

New England 
North

P2022/2841082 13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V_4_4_2022

0130 Sat

0130 Sat

14/11/22

14/11/22

0430 Mon

0430 Mon

Possession

Possession

All Lines

All Lines

Carlton Crossovers

Newark Crossing 
East Jn

Barnby LC

Newark Castle

P2022/2845252 TRAINS DIVERTED VIA GNGE



GC TO DIVERT VIA GNGE



HT TO DIVERT VIA GNGE



LNER TO STOP APPROX. 6 DIVERTED SERVICES 
PER DAY AT LINCOLN (ONE EACH WAY IN 
MORNING, MIDDAY AND EVENING)



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES TO USE PLATFORMS 3 AND 4 AT 
GRANTHAM AND CAN TERMINATE AT NEWARK 
CASTLE.



DBC CERTAIN SERVICES TO DIVERT VIA MML



WORKS DELIVERY BALLAST TRAIN TO BE TOP 
AND TAILED OUT OF WHITEMOOR AND BACK TO 
WHITEMOOR



WORKS DELIVERY TAMPER OUT OF LINCOLN 
TERRACE SIDINGS AND BACK TO TRENT 
SIDINGS.



6Q63 TO PASS THROUGH POSSESSION ALONG 
ON UP NEWARK APPROX. 1945-2000 SUNDAY.

LN101
LN206
LN3625
LN730 17m54ch and 18m4ch

119m60ch and 120m67ch

122m0ch and 123m4ch

In Connection With 
Engineering Work

Patrolling 

LC  Work

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9457957

W2022/9458071

W2022/9350855
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/2875326 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

31m2ch and 38m0ch

40m5ch and 41m15ch

40m5ch and 50m45ch

Commissioning Work

OHL Work

Major Projects

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9356460

W2022/9452341

W2022/9414675
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down Reception

Discharge Sidings

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Centre Sidings

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Dock Jn North

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

St. Albans

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Dock Jn South

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

St. Albans

P2022/2875346 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL. 



OHLE POWER MAINTAINED TO CRICKLEWOOD 
DEPOT AT ALL TIMES FROM BOREHAMWOOD.

LN3201
LN3210
LN3213
LN3219
LN3222

0m26ch and 1m57ch

16m10ch and 23m0ch

14m25ch and 19m42ch

13m0ch and 23m76ch

0m26ch and 24m26ch

5m0ch and 7m20ch

4m0ch and 9m60ch

0m29ch and 24m20ch

OHL Renewals Work

OHL Renewals Work

OHL Renewals Work

Major Projects

Other E&P Work

Follow Up Tamping

Major Projects

Technical Inspection

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8505624

W2022/8541142

W2022/9467371

W2022/9414581

W2022/9471874

W2022/9194705

W2022/9572121

W2022/9470704
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/11/22

14/11/22

14/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0040 Sun

0440 Mon

0440 Mon

0740 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down Manchester
Up

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Platform 2c

Down Heeley 
Loop

Down Sidings

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Up East Slow 
Down

Platform 2

Platform 3

Washer Shunt 
Spur
Platform 8

Platform 1

Down Through

Platform 4

Platform 5

Platform 6

Platform 7

Sheffield South Jn

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Brightside Station Jn

Sheffield North Jn

Chesterfield North
Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Sheffield South 
Jn

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2022/2847342 TRAINS TO DIVERT VIA BARROW HILL



XC: PLY-EDB SERVICES TO DIVERT VIA BARROW 
HILL 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN THROUGHOUT


NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN830
LN868
NW9001

151m35ch and 153m0ch

158m10ch and 158m20ch

0m60ch and 0m0ch

146m35ch and 153m0ch

146m0ch and 162m56ch

42m45ch and 42m10ch

146m5ch and 147m0ch

153m73ch and 154m57ch

153m65ch and 155m65ch

161m0ch and 162m0ch

146m35ch and 146m50ch

159m33ch and 158m77ch

158m25ch and 159m20ch

0m60ch and 0m0ch

153m73ch and 154m16ch

154m62ch and 159m15ch

Drainage Work

Mobile Maintenance Train

Major Projects

C20 Reballast ABC - High 
Output

Permanent Way Inspection

Permanent Way Inspection

Technical Inspection

Permanent Way Inspection

In Connection With 
Engineering Work

S&T Maintenance

S&T Points

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

In Connection With 
Engineering Work

Unload CWR

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9488140

W2022/9573671

W2022/9275241

W2022/9417553

W2022/9425995

W2022/9425942

W2022/9456485

W2022/9425939

W2022/9275107

W2022/9456228

W2022/9572024

W2022/9456279

W2022/9456213

W2022/9425982

W2022/9275234

W2022/9091497
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EAS_V_4_4_2022

0040 Sun

0040 Sun

0740 Sun

0830 Sun

1900 Sun

13/11/22

13/11/22

14/11/22

13/11/22

14/11/22

0740 Sun

0740 Sun

0440 Mon

1900 Sun

0440 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Main

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Down 
Manchester/Down
Main
Up Main/Up 
Manchester

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Bamford

Earles Sidings SB

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Chesterfield North
Jn

Dore West Jn

Dore West Jn

P2022/2847342

159m20ch and 164m10ch
Major Projects

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9275283
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EAS_V_4_4_2022

2155 Tue

2215 Tue

2215 Tue

15/11/22

16/11/22

16/11/22

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025631 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

15/11/22

15/11/22

15/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471500

Week 33  - Continued

SUPERSEDED B
Y C

PPP

Page 437 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2155 Wed

2215 Wed

2215 Wed

16/11/22

17/11/22

17/11/22

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025683 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

16/11/22

16/11/22

16/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471569
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EAS_V_4_4_2022

2155 Thu

2215 Thu

2215 Thu

17/11/22

18/11/22

18/11/22

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025684 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

17/11/22

17/11/22

17/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471570
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EAS_V_4_4_2022

2155 Mon

2215 Mon

2215 Mon

14/11/22

15/11/22

15/11/22

2215 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025682 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471359
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EAS_V_4_4_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910477

P2022/2910688

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

2m60ch and 11m60ch

1m7ch and 1m35ch

0m20ch and 5m35ch

5m60ch and 11m60ch

2m60ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

0m20ch and 5m35ch

5m60ch and 11m60ch

URFDO Inspections

PL Stoneblowing

Track Maintenance

Track Maintenance

Track Maintenance

PL Stoneblowing

URFDO Inspections

Track Maintenance

Track Maintenance

Track Maintenance

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8590170

W2022/9429258

W2022/8589969

W2022/9428823

W2022/9428739

W2022/9429195

W2022/8590172

W2022/8589877

W2022/9428876

W2022/9428880
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0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0640 Sun

0830 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
All Lines

Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Finsbury Park Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Moorgate

Wood Green 
South Jn

P2022/2912928

P2022/2763563

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES BETWEEN KINGS CROSS AND WOOD 
GREEN 

SOUTH AND TO BE REPLATFORMED AS 
NECESSARY

UNABLE TO CALL AT HARRINGAY AND HORNSEY


GTR SERVICES STARTING/TERMINATING AT 

FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 

CROSS FOR STABLING



NO ACCESS TO/FROM THE NORTH LONDON 
INCLINE VIA 

COPENHAGEN JN THROUGHOUT

LN3213
LN3216
SO280

LN101
LN105
LN3214

0m66ch and 3m25ch

0m0ch and 4m18ch

0m0ch and 3m25ch

1m75ch and 3m75ch

0m0ch and 4m18ch

0m0ch and 0m22ch

0m0ch and 3m25ch

0m0ch and 4m18ch

Patrolling 

Track Maintenance

Tunnel Work

Vegetation Clearance (Non-
Flail)

Technical Inspection

Litter / Graffiti Clearance

Major Projects

S&T Work

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9286373

W2022/6746478

W2022/7480752

W2022/9454530

W2022/9464108

W2022/7494900

W2022/9509033

W2022/9464236
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EAS_V_4_4_2022

2245 Sat

2245 Sat

0810 Sun

13/11/22

13/11/22

14/11/22

0810 Sun

0810 Sun

0540 Mon

Possession

Possession

Possession

Down Newark

Up Newark

Down and Up 
Grantham

Down and Up 
Newark

Bleasby LC (MCB-
OD)

Netherfield Jn

Newark Castle

Colwick LC CCTV

Rectory Jn

Netherfield Jn

P2022/2906634 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND LINCOLN.


FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN3625

125m0ch and 2m35ch

6m5ch and 8m36ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

12/11/22

12/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9457813

W2022/9478657
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EAS_V_4_4_2022

0130 Sat

0130 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0245 Sun

0520 Sun

0725 Sun

2355 Sun

2355 Sun

19/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

2300 Sat

0445 Mon

0725 Sun

0725 Sun

0725 Sun

0245 Sun

0725 Sun

0725 Sun

0725 Sun

0520 Sun

0725 Sun

2355 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Slow

Down Spalding

Up Spalding

Down 
Slow/Stamford/Pla
tform 5
March 
Independent

Up Slow

Down Fast

Up Fast

Up Stamford 
(Platform 4)
Shunt Line

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Fast

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Helpston Jn

Glinton Jn

Helpston Jn

Peterborough

Helpston Jn

Helpston Jn

Eastfield

New England North

Helpston Jn

Helpston Jn

Helpston Jn

Essendine FS

Essendine FS

New England 
North

Werrington Jn

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
North

Fletton Jn

Peterborough 
South

New England 
North

Helpston Jn

Peterborough 
North

P2022/2841029 0130 SAT TO 2300 SAT

AND BETWEEN 0725 SUN TO 0445 MON

TRAINS TO TRAVEL FROM MARHOLM JN TO 
GLINTON JN VIA THE DIVE UNDER, THEN 
DIVERTED VIA GNGE BETWEEN GLINTON JN AND 
DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK



DBC CERTAIN SERVICES TO DIVERT VIA MML



GRAND CENTRAL TO DIVERT VIA THE GNGE



BETWEEN 2300 SAT TO 0210 SUN

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1

DOWN TRAINS TO BE RETIMED OVER THE DOWN 
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH

NO ACCESS TO/EGRESS FROM NENE CARRAIGE 
SIDINGS



BETWEEN 0210 SUN TO 0725 SUN

GTR TO STABLE THE LAST TWO SERVICES IN 
PLATFORMS 1 & 2

PLATFORM 1 AND 2 TO REMAIN LINE 
THROUGHOUT FOR GTR TO STABLE

NO ACCESS TO/EGRESS FROM NENE CARRAIGE 
SIDINGS



BETWEEN 2355 SUN TO 0445 MON

ECS MOVES FROM NENE TO CROSSOVER AT THE
SOUTH END OR REVERSE VIA EASTFIELD





50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP FAST (79M49CH TO 79M17CH) BETWEEN 0445 
MON 14/11/22 TO 0845 SUN 27/11/22

50MPH SETTLEMENT SPEED REQUIRED ON THE 
UP SLOW (79M53CH TO 79M17CH) BETWEEN 
0445 MON 14/11/22 TO 0845 SUN 27/11/22

50MPH SETTLEMENT SPEED REQUIRED ON THE 
DOWN FAST (79M18CH TO 79M45CH) BETWEEN 
0445 MON 21/11/22 TO 0845 SUN 27/11/22

LN101
LN170

81m71ch and 82m38ch

75m75ch and 76m35ch

78m41ch and 81m0ch

77m60ch and 78m20ch

75m10ch and 78m17ch

80m39ch and 82m34ch

75m10ch and 78m17ch

79m34ch and 80m5ch

75m10ch and 78m17ch

77m0ch and 78m20ch

S&T Work

URFDO Inspections

C70 S&C - Complete 
Renewal 113A

Patrolling 

S&T Work

OHL Work

Track Maintenance

In Connection With 
Engineering Work

PL Stoneblowing

Welding and Grinding

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

34Week

W2022/9484332

W2022/9483928

W2022/7014669

W2022/9427023

W2022/9484051

W2022/9484286

W2022/6765339

W2022/7014651

W2022/9466625

W2022/9468028
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EAS_V_4_4_2022

0120 Sat

0120 Sat

0120 Sat

2000 Sat

0025 Mon

0025 Mon

0025 Mon

19/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

2000 Sat

0505 Mon

0505 Mon

0505 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

All Lines

All Lines

Up Siding

All Lines

Maintenance 
Siding

Silo Curve

North London 
Incline

Carlton Crossovers

Newark Crossing 
East Jn

Newark Northgate

Carlton Crossovers

Dock Jn South

Cedar Jn

St. Pancras 
International

Claypole LC 
CCTV

Newark Castle

Newark Northgate

Peascliff 
Crossovers

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2022/2862876

P2022/3620043

TRAINS DIVERTED VIA GNGE



HT TO DIVERT VIA GNGE



GC TO DIVERT VIA GNGE



LNER TO STOP APPROX. 6 DIVERTED SERVICES 
PER DAY AT LINCOLN (ONE EACH WAY IN 
MORNING, MIDDAY AND EVENING)



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES TO USE PLATFORMS 3 AND 4 AT 
GRANTHAM AND CAN TERMINATE AT NEWARK 
CASTLE



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



TAKE POSSESSION AROUND 7Q33 AT D73 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6G34 AT D65 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6G35 AT D63 ON 
THE DOWN MAIN

LN101
LN206
LN3625

EA1320
LN115
LN3201
SO400

118m20ch and 121m55ch

0m0ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

19/11/22

19/11/22

19/11/22

19/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7065780

W2022/9634683
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0025 Tue

0025 Tue

0025 Tue

0025 Tue

1500 Sat

1500 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0300 Sun

1200 Sun

22/11/22

22/11/22

22/11/22

22/11/22

19/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

2300 Sat

0600 Mon

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0630 Sun

0600 Mon

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

East Coast 
Mainline 
Connection
Maintenance 
Siding

Silo Curve

North London 
Incline

Down & Up 
Hendon

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Down and Up 
Brent Curve

Down Reception

Down Slow

Up Slow

Down & Up 
Hendon

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Brent Curve Jn

Cricklewood Curve 
Jn

Radlett Jn

Silkstream Jn

Brent Curve Jn

Brent Curve Jn

Radlett Jn

Brent Curve Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Cricklewood 
South Jn

Dudding Hill Jn

Cricklewood

Cricklewood 
South Jn

Dudding Hill Jn

Cricklewood

Cricklewood

Cricklewood 
South Jn

P2022/3620079

P2022/3583252 1500 SAT TO 2300 SAT AND 1200 SUN TO 0600 
MON

NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE (NO BOOKED TRAFFIC). 
ACCESS MAINTAINED VIA THE BRENT CURVE.



2300 SAT TO 0300 SUN AND 0630 SUN TO 1200 
SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN. 



0300 SUN TO 0630 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN VIA THE BRENT CURVE.

EA1320
LN115
LN3201
SO400

EA1360
LN3201
LN3219
LN3222

0m0ch and 0m0ch

6m50ch and 14m15ch

5m60ch and 6m45ch

5m8ch and 5m40ch

S&T Work

Major Projects

Follow-Up Work

C74 S&C - Partial Renewal

22/11/22

22/11/22

22/11/22

22/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9634692

W2022/9572706

W2022/9501034

W2022/9411052
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EAS_V_4_4_2022

2300 Sat

0130 Sun

0245 Sun

0900 Fri

20/11/22

20/11/22

20/11/22

25/11/22

0930 Sun

0245 Sun

0930 Sun

0955 Fri

Possession

Possession

Possession

Line 
Blockage + 
EPR

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Flitwick Jn

Luton

Luton

Wellingborough 
South Jn

Radlett Jn

St. Albans

Radlett Jn

Sharnbrook Jn

P2022/3369002

P2022/3584521

2300 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0245 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT EITHER MILL HILL (12-CAR FLUs) OR 
ST.ALBANS (8-CAR RLUs) TO/FROM THE SOUTH 
AND LUTON TO/FROM THE NORTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.ALBANS AND LUTON.



0245 SUN TO 0930 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY TO/FROM THE SOUTH 
AND LUTON TO/FROM THE NORTH.



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILL HILL BROADWAY AND 
LUTON.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

20m49ch and 30m14ch

14m71ch and 40m21ch

16m60ch and 23m0ch

23m35ch and 40m21ch

58m30ch and 64m0ch

Technical Inspection

Rail Testing and Lubrication

Commissioning Work

Major Projects

Permanent Way Inspection

19/11/22

20/11/22

20/11/22

25/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9479778

W2022/9479817

W2022/9356528

W2022/9415083

W2022/9480497
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

20/11/22

21/11/22

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0040 Sun

0440 Mon

0440 Mon

0740 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down Manchester
Up

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Platform 2c

Down Heeley 
Loop

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 3

Sheffield South Jn

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Brightside Station Jn

Sheffield North Jn

Chesterfield North
Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Sheffield South 
Jn

Grindleford

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

P2022/2847347 HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



XC: PLY-EDB SERVICES TO DIVERT VIA BARROW 
HILL



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN THROUGHOUT 


NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN 



NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
0040 SUN 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN830
LN868
NW9001

151m35ch and 153m0ch

154m25ch and 164m10ch

153m73ch and 154m20ch

0m60ch and 0m0ch

42m45ch and 42m10ch

153m65ch and 155m65ch

146m0ch and 162m56ch

153m73ch and 154m16ch

158m10ch and 158m20ch

0m60ch and 0m0ch

146m41ch and 153m0ch

158m0ch and 159m20ch

159m33ch and 158m77ch

158m0ch and 159m20ch

144m60ch and 145m57ch

Drainage Work

Major Projects

In Connection With 
Engineering Work

Major Projects

Permanent Way Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Permanent Way Inspection

Mobile Maintenance Train

Permanent Way Inspection

C20 Reballast ABC - High 
Output

Technical Inspection

S&T Maintenance

S&T Maintenance

S&C Grinding Train

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9492436

W2022/9275284

W2022/9275321

W2022/9275242

W2022/9425943

W2022/9275108

W2022/9425842

W2022/9425991

W2022/9573928

W2022/9425934

W2022/9417639

W2022/9461173

W2022/9461201

W2022/9461193

W2022/9391517
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0040 Sun

0040 Sun

0740 Sun

0830 Sun

1900 Sun

20/11/22

20/11/22

21/11/22

20/11/22

21/11/22

0740 Sun

0740 Sun

0440 Mon

1900 Sun

0440 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Platform 5

Platform 7

Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Main

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Main/Up 
Manchester
Down 
Manchester/Down
Main

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Bamford

Earles Sidings SB

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Chesterfield North
Jn

Dore West Jn

Dore West Jn

P2022/2847347

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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EAS_V_4_4_2022

2155 Mon

2215 Mon

2215 Mon

21/11/22

22/11/22

22/11/22

2215 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3555323 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246391
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EAS_V_4_4_2022

2155 Tue

2215 Tue

2215 Tue

22/11/22

23/11/22

23/11/22

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3515263 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

22/11/22

22/11/22

22/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246673
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EAS_V_4_4_2022

2155 Wed

2215 Wed

2215 Wed

23/11/22

24/11/22

24/11/22

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3515269 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

23/11/22

23/11/22

23/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246674
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EAS_V_4_4_2022

2300 Fri

2300 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0045 Mon

26/11/22

26/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

21/11/22

0555 Sat

0555 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Chesterfield Down
Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Cripple Sidings

Down and Up NLL

Down and Up NLL

Dronfield

Chesterfield

Junction Road Jn

Gospel Oak

South Tottenham 
West Jn

Harringay Park Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hampstead Heath

Chesterfield 
South Jn

Chesterfield 
South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

Gospel Oak Jn

P2022/3515271

P2022/2910463

HIGH OUTPUT 

FOLLOW UP TAMPING

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET 

BACK TO BOOKED.

 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT 

DERBY, SPONDON AND SILEBY TO GET BACK TO 
BOOKED.

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



0045 MON TO 0500 MON

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 8'S MERGED

LN3201
LN804

EA1310
EA1370
LN165
LN3210

146m0ch and 151m45ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m7ch and 1m35ch

2m60ch and 5m35ch

1m7ch and 1m35ch

Follow Up Tamping

URFDO Inspections

URFDO Inspections

Track Maintenance

Tamping

Track Maintenance

25/11/22

25/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246506

W2022/8590021

W2022/8590119

W2022/8589970

W2022/9445444

W2022/8589971
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EAS_V_4_4_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

22/11/22

22/11/22

23/11/22

23/11/22

24/11/22

24/11/22

25/11/22

25/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837651

P2022/2851576

P2022/2851577

P2022/2851608

P2022/2851609

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m27ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

Patrolling 

S&T Work

S&T Work

S&T Work

S&T Work

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

22/11/22

22/11/22

23/11/22

23/11/22

24/11/22

24/11/22

25/11/22

25/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9286471

W2022/9347642

W2022/9347648

W2022/9347662

W2022/9347737
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0120 Sat

0120 Sat

2335 Sat

0830 Sun

26/11/22

28/11/22

27/11/22

28/11/22

2335 Sat

0505 Mon

0830 Sun

0505 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Church Lane LC 
(CCTV) (LN101)

Swinderby

Church Lane LC 
(CCTV) (LN101)

Church Lane LC 
(CCTV) (LN101)

Barnby LC

Newark Castle

Claypole LC 
CCTV

Barnby LC

P2022/3591222 POSSESSION TO BE TAKEN AROUND 6C82 AT 
D85 ON THE DOWN NEWARK



POSSESSION TO BE TAKEN AROUND 6C83 AT 
D86 ON THE UP MAIN



TRAINS DIVERTED VIA GNGE



HT TO DIVERT VIA GNGE



GC TO DIVERT VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, RETFORD, DONCASTER OR 
YORK



EMR SERVICES UNABLE TO CALL AT NEWARK 
CASTLE.



DBC CERTAINS SERVICES DIVERTED VIA MML

LN101
LN206
LN210
LN3625
LN730

17m5ch and 20m30ch

120m38ch and 121m8ch

17m54ch and 18m4ch

17m54ch and 17m75ch

119m68ch and 120m43ch

0m0ch and 0m21ch

120m50ch and 121m0ch

118m75ch and 120m48ch

119m60ch and 120m67ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Safety & Environment Work

In Connection With 
Engineering Work

Welding and Grinding

S&T Maintenance

Patrolling 

26/11/22

26/11/22

26/11/22

27/11/22

35Week

W2022/7190862

W2022/9647129

W2022/9458075

W2022/9460006

W2022/7105141

W2022/9676121

W2022/9460004

W2022/9460107

W2022/9457959
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EAS_V_4_4_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0205 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0205 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Fast

Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn 
(inc.)

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

St. Albans

P2022/3369001 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0205 SUN

ALL LINES BLOCKED LUTON TO BEDFORD. 
THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



0205 SUN TO 0805 SUN

ALL LINES BLOCKED ST.ALBANS TO BEDFORD. 
THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS (MAX LENGTH 8-CAR UNITS). NO 
OUTBERTHING AT LUTON STATION PLATFORMS - 
A UNIT CAN BE STABLED AT LUTON CRESCENT 
ROAD YARD.

LN3140
LN3201

40m10ch and 41m15ch

40m20ch and 41m0ch

24m66ch and 37m0ch

27m0ch and 31m70ch

48m0ch and 50m0ch

41m34ch and 50m45ch

OHL Work

S&C Grinding Train

Technical Inspection

Commissioning Work

S&T Work

Major Projects

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9486636

W2022/9507425

W2022/9476497

W2022/9356407

W2022/9507178

W2022/9435085

Week 35  - Continued

SUPERSEDED B
Y C

PPP

Page 456 of 465



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

05/12/22

03/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Redland 
Roadstone Quarry
Siding

Up and Down 
Blackwell Slow

Down Erewash

Up Erewash

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Napsbury HABD

Morton Jn

Chesterfield South 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

Radlett

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

P2022/2904640

P2022/2907247

***WEEK 36 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201

LN3201
LN3207
LN3252
LN3273

21m40ch and 28m55ch

11m0ch and 20m5ch

5m23ch and 29m37ch

5m23ch and 29m37ch

12m33ch and 19m71ch

23m68ch and 28m7ch

11m0ch and 20m5ch

131m30ch and 134m40ch

126m6ch and 126m74ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

OHL Inspection

Rail Testing and Lubrication

S&T Work

OHL Renewals Work

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

02/12/22

02/12/22

03/12/22

03/12/22

03/12/22

05/12/22

05/12/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9487922

W2022/7101339

W2022/9472909

W2022/9486408

W2022/9506544

W2022/8553371

W2022/6987538

W2022/9522382

W2022/9480284
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EAS_V_4_4_2022

2300 Fri

2300 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0555 Sat

0555 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Chesterfield Down
Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Dronfield

Chesterfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Chesterfield 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3515271

P2022/2912932

HIGH OUTPUT 

FOLLOW UP TAMPING

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET 

BACK TO BOOKED.

 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT 

DERBY, SPONDON AND SILEBY TO GET BACK TO 
BOOKED.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN804

LN3213
LN3216
SO280

146m0ch and 151m45ch

0m66ch and 3m25ch

0m0ch and 0m39ch

Follow Up Tamping

Patrolling 

OHL Inspection

25/11/22

25/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9246506

W2022/9286323

W2022/9433594
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

03/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0745 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

Line 
Blockage

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Redland 
Roadstone Quarry
Siding

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Napsbury HABD

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

Radlett

P2022/3039082

P2022/3646375

P2022/2904640

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

***WEEK 36 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201

EA1320
LN115
LN3201
SO400

LN3201

0m29ch and 0m57ch

0m0ch and 0m0ch

21m40ch and 28m55ch

11m0ch and 20m5ch

5m23ch and 29m37ch

5m23ch and 29m37ch

12m33ch and 19m71ch

23m68ch and 28m7ch

11m0ch and 20m5ch

Track Maintenance

S&T Work

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

OHL Inspection

Rail Testing and Lubrication

S&T Work

OHL Renewals Work

C14 Rerail Resleep Reball 
Form - Trax

04/12/22

05/12/22

05/12/22

05/12/22

02/12/22

02/12/22

03/12/22

03/12/22

03/12/22

05/12/22

05/12/22

36Week

W2022/7521370

W2022/9705254

W2022/9487922

W2022/7101339

W2022/9472909

W2022/9486408

W2022/9506544

W2022/8553371

W2022/6987538
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

0900 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0955 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Wellingborough 
South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Sharnbrook Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3591122

P2022/2837639

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 FOR START OF SERVICE

LN3201

LN3213
LN3216
SO280

58m30ch and 64m0ch

0m66ch and 3m25ch

Permanent Way Inspection

Patrolling 

09/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9554031

W2022/9286472

Week 36  - Continued

SUPERSEDED B
Y C

PPP

Page 460 of 465



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

2345 Sun

2345 Sun

2345 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0445 Mon

0445 Mon

0445 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Slow

Down & Up Fast

Up Slow

Down Spalding

Up Spalding

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Lolham LC CCTV

Lolham LC CCTV

Glinton Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Helpston Jn

New England 
North

Werrington Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3609328

P2022/3437931

ACCESS TO/EGRESS FROM THE SPALDING LINES
IS VIA WERRINGTON DIVE UNDER, NO ACCESS 
VIA WERRINGTON JN



TO BE TAKEN AFTER THE PASSAGE OF 1D36

0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN101
LN147
LN170

LN3140
LN3201

78m43ch and 79m75ch

79m34ch and 79m61ch

37m5ch and 41m60ch

31m2ch and 50m58ch

31m5ch and 50m45ch

31m2ch and 50m58ch

38m65ch and 41m55ch

Follow-Up Work

In Connection With 
Engineering Work

S&T Work

Rail Testing and Lubrication

Major Projects

Technical Inspection

OHL Renewals Work

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week

W2022/9577274

W2022/9577324

W2022/8949318

W2022/9700270

W2022/9469290

W2022/9700572

W2022/9814970
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EAS_V_4_4_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2911551 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0155 SUN TO 0545 SUN 

NO BOOKED TRAFFIC. 



0545 SUN TO 0345 MON 

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m76ch and 1m57ch

0m10ch and 0m47ch

0m76ch and 1m57ch

0m76ch and 3m51ch

Survey Work

Other E&P Work

S&C Tamping

S&C Grinding Train

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9789875

W2022/9568881

W2022/9599209

W2022/9533729
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EAS_V_4_4_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up and Down 
Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester

Wigston North Jn

Saffron Lane GF

Leicester

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Leicester South 
Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/3438247 TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). 



CROSS COUNTRY ECS TO BE RETIMED TO 
ACCESS LEICESTER L.I.P VIA LEICESTER NORTH 
JN 2330 SAT-1015 SUN.

LN3201
LN3231
LN3232
LN3525

71m7ch and 95m71ch

97m20ch and 98m53ch

86m23ch and 92m65ch

70m76ch and 80m9ch

95m60ch and 96m15ch

71m7ch and 95m71ch

80m14ch and 86m18ch

Rail Testing and Lubrication

C74 S&C - Partial Renewal

Major Projects

Major Projects

S&T Maintenance

S&T Work

Major Projects

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9498526

W2022/9562088

W2022/9469422

W2022/9764827

W2022/9353686

W2022/9497679

W2022/9693263
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EAS_V_4_4_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2200 Sat

2200 Sat

12/12/22

10/12/22

12/12/22

10/12/22

12/12/22

12/12/22

0220 Mon

2200 Sat

0220 Mon

2200 Sat

0220 Mon

0220 Mon

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Platform 3

Down and Up T&H

Down and Up 
North London

Down and Up T&H

Down and Up 
Tottenham

Down and Up T&H

Gospel Oak

Junction Road Jn

Kensal Green Jn

Harringay Park Jn

Junction Road Jn

Harringay Park Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

Junction Road Jn

Carlton Road Jn

Gospel Oak Jn

P2022/3463621 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING.

NO ARL SERVICE BETWEEN WILLESDEN HIGH 
LEVEL AND CAMDEN ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.  



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.

MML FREIGHT TO DIVERT VIA WCML AND 
BLETCHLEY BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE. 
THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN. 



Track: Gospel Oak S&C Prep 

Track PL: Hampstead Heath Prep

EA1310
EA1370
LN3210 0m0ch and 3m74ch

0m34ch and 3m74ch

1m52ch and 2m55ch

Unload S&C Materials

Preparatory Work

Patrolling 

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9373570

W2022/9646822

W2022/9159808
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V_4_4_2022

- End of Report -

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/3207321 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SERVICE ALTERATIONS:

BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;

LN3213
SO280

0m66ch and 0m30ch

3m20ch and 4m21ch

0m23ch and 0m49ch

0m16ch and 0m40ch

3m40ch and 3m58ch

1m0ch and 3m15ch

0m66ch and 4m23ch

0m66ch and 3m15ch

2m70ch and 4m21ch

0m30ch and 1m50ch

Structures Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Resignalling Work

Structures Examination

Track Maintenance

Resignalling Work

Wheel Timber Renewal

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9670529

W2022/9633484

W2022/9411990

W2022/9412050

W2022/9659016

W2022/9751327

W2022/9206274

W2022/9459025

W2022/9654095

W2022/9870263

Week 37  - Continued

SUPERSEDED B
Y C

PPP

Page 465 of 465


	East Midlands Route
	37
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36
	37


