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Week commencing:
37 =i Saturdav 10 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
37 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
37 gmgg Durnsford Road Surbiton, Norbiton E;’;’S’ioias" Dn/Up Slow, Dn/Up | 6050 | twinF | to | 0455 | TWThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
37 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to 0520 TWThF wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
37 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
LWRT (Th/F)
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
37 SW150 Southampton Central (c/o) Totton, Romsey -Fr::,\zl;:leGoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
37 | sw105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
SW110 LWRT (MIT) 2P77 TO TERMINATE AT HAVANT PLATFORM 1.
37 Havant (part foul) Farlington Jn Dn/Up 0105 TWThF to 0435 TWThF 44201610 ECS TO HASLEMERE TO BERTH. 2P01 TO START
S0520 LWRT (T/W)
AT FRATTON.
SW115 44500022 SWR: EXETER SERVICES TO DIVERT VIA
37 SW170 Wilton Jn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop, 0001 M to 2359 E Gilingham Tunnel Track renewals core works [WESTBURY AND CASTLE CARY. RAIL
GW500 Tisbury Loop, Up Siding Egnhworks Core works REPLACEMENT ROAD SERVICES TO OPERATE
GW5001 BETWEEN YEOVIL JN AND SALISBURY.
37 :wl;g Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster [ 0105 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 Dn/Up Netley, Dn/Up Portsmouth 44200820 Cydlic Maintenance
37 SW140 Swanwick, Botley Portchester Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF HO6 44200421 Track renewals T52 walk
Track renewals site survey
37 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham | 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
37 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
37 | SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522 Track renewals site survey
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38 (xito Saturday 17 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 | swios Weymouth Eastleigh 2155 M © | 9001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
38 | SW110 [Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 W 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 [Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
SN250 |Clanham linctinn Lonahedne In 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
38 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
. . 1F83 TO TERMINATE AT WOKING. 2F02 & 2F77 TO
38 gmgg Weybridge, Addlestone Jn Pirbright Jn, Worplesdon g:éﬁ’f’ofjs" Dn/Up Slow, Dn/Up | o140 | twThF | to | 0515 | TwThF W09 44400122 %’;Cc“lfxs'e”\:’e;:”f: DIVERT VIA COBHAM. STOCK FOR 1508 TO RUN
prep ECS FROM GUILDFORD PLATFORM 4
38 | SW105 |Hook Basingstoke (foul) gir;i';zzt' Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Dn/Up, Dn/Up Loop, Micheldever 44200022 'cl':l};ccl:fl"\:ra\l:\:;?: S week
38 | SW105 [Worting Jn Winchester Dn Sidings, Dn/Up Slow, Dn/Up 0050 TWThF to 0500 TWThF E16 44200823 follow-up FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Track renewals delap walk
38 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
Cyclic Maintenance
38 | sw110 |Liss Havant Jn Dn/Up Main 0055 | TThF | to | 0445 | TTHF HO4a HV1025 ch;?gv"v_':;ewa's sixweek | o577 70O TERMINATE AT HASLEMERE
Track renewals TOC walk
SW115 . .
. 44500022 Cyclic Maintenance
38 | SWI70 l\yitton un Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 2335 | MTW | to | 0455 | TwTh So8 Capex PL Refurb | Track renewals follow-up  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01 (44501322) Capex follow-up
GW5001
38 | SW140 [StDenys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance
SW175 Track renewals prep
38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 TW 44501615 LWRT (M/T)
LWRT (T/W)
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
38 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b 44300423 Track renewals site survay
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— FREIGHT SERVICES BE TWEEN SOUTHERN AND |
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 Dn/Up Windsor Slow. Dn/U 0040 TWTh 0500 JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
38 SW225 |Clapham Junction Richmond, New Kew Jn Windzor Fast Putne' Reve':sible to TWThF CCO07a Cyclic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 ’ Y 0125 F 0500 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1084 (Th/E
SW210 0050 TWTh 0520 TWTh Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING.
38 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 44300722 Tl};ck renewals T52 walk POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F W W OF 1Q54 (Th/F)
. ) R . WINDSOR PLATFORMS TO BE KEPT CLEAR.
38 | SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
38 | SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522 Track renewals site survey
38 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Christmas Day
39 Info Holiday Mon Week commencing:
Boxing Day Saturday 24 December
Holiday Tues
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
39 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
39 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
39 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
39 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 WTh to 0500 ThF BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Capex
SW110 ) A Wheeltimbers
39 | SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour E”/Up Main, Dn Relief, Dn/Up 0001 M to | 0420 T (Portoreek Jn) o \orks
S0520 ratton, Dn/Up Branch Capex PL Refurb
(44601722
Portcreek .In Un)
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— Capex
SW110 Wheeltimbers Cyclic Maintenance
. Dn/Up Main, Dn Relief, Dn/Up (Portcreek Jn) ~ 2P77 TO TERMINATE AT HAVANT AND RUN ECS
39 Ss\gl140 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 WThF to 0435 WThF HO7b Capex PL Refurb Capex follow-up TO HASLEMERE. 2P12 TO BE RETIMED.
520 (44601722 Capex follow-up
Portcreek .In Un)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
39 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
39 gwlgg Raynes Park Ewell West, Chessington South gagizi:gptsocr:m’ Dn/Up 0050 ThF to 0500 ThF CW05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
39 | SW183 | catherhead Jn Warmham Dn/Up Portsmouth/Main, Dn Loop| 5054 | 1 | to | 0505 ThF 1B24 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance

AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
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B Neyqrcars Week commencing:
40 =i Daviiolcey Saturday 31 December
Mondav
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
40 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Waterloo Clapham Junction Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C Refurb Cyclic Maintenance
SW100 Fast, Up Windsor, Windsor (44150022 609pts) C; ex S&C follow- DOWN & UP MAIN SLOW AND DOWN MAIN FAST
40 SW220 Reversible, Windsor Relief Line 0045 WThF to 0440 WThF CCo4 Capex Capei Wheeltim\l')vetrjg AVAILABLE. BERTHING AVAILABLE IN PLATFORMS
18&2, North Siding, Dn/Up Wheeltimbers s r‘\)/e s 18-24
Sheepcote Curves (Platform 17) urveys
West Crossings Queenstown Road Up Main Fast
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
40 SW255 Weybridge, Addlestone Jn Woking East Curves 0105 WThF to 0520 WThF 44400122 Track renewals prep COBHAM.
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
40 | SW105 1y king East Farnborough, Worplesdon, Ash |Dn/Up Fast, Dn/Up Slow, Dn/Up | o165 | \wrne | o | 0515 | WThF W09 44600717 Cydlic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Vale Jn Guildford, Dn/Up Alton Track renewals prep
GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
40 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
40 gwlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
40 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF GOo1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
40 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
40 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 TWTh to 0520 WThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
40 gmgg Redbridge Jn, Eastleigh East Jn zz'r'tshbj;y Tunnel Jn, Laverstock g.’r‘" U|2 %ene;a [’T"e/gi"vzﬁ('fb“ry* 0025 | WThF | to | 0505 | WThF géi 44200523 ‘cl':n};ctl:fx:::tzrl]:gzlea a |WINCHESTER. 7v97/7v98 TO BE RETIMED. 5Y73
ingle, bni’p Y W P Wak |10 DIVERT VIA ANDOVER.
GW5001 . Western Cyclic
40 SWA170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500
40 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance
SW178
SW180
40 | SwW183 |Epsom Dorking, Effingham Jn g”/Up Portsmouth, Dn/Up 0040 | WThF | to | 0510 | WThF cwo7 Cyclic Maintenance
S0680 ookham
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Dn/Up Strawberry Hill, Dn/Up 44300712 Cyclic Maintenance
40 | SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF CF13 Track renewals TOC walk
44300223
Shepperton Track renewals delap walk
40 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WThF to 0525 WThF 44300922 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
4 (it Saturday 07 January
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
4“1 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
4“1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW105 (Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0055 w
41 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 W 0350 W
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
41 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |(Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 (Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 [Twickenham Whitton Jn 0120 F 0125 F
4 SW230 |Whitton Jn Barnes 0125 F o 0140 F UTU 3Q28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 (Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA
41 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCO01 44101510 Track renewals six week CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 follow-up SOUTH SIDING TO BE OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
41 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up to Cwo02 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Kingston 0105 w 0455 w OF 3Q24 (T/W)
41 | SW105 |Clapham Junction Wimbledon West Jn mlgpl_::;' Dn/Up Slow, Up 0050 Th to | 0455 Th cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW105 ) ) Dn/Up Fast, Dn/Up Slow, Byfleet Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
41 SW255 Weybridge, Addlestone Jn Woking East Curves 0125 TWF to 0520 TWF wo7 44400122 Track renewals follow-up | VIA COBHAM.
SW105 ) ) Dn/Up Fast, Up Slow, Up Byfleet Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
41 SW255 Weybridge, Addlestone Jn Woking East Curve 0125 Th to 0520 Th wo7 44400122 Track renewals follow-up | VIA COBHAM.
) ACCESS TO BE MAINTAINED TO BARTON MILL
41 SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep CARRIAGE SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, i ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
41 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
41 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
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x . Week Week 3
] 2 [LorR Possession Limits From Possession Limits To Lines Blocked jline nights Time To |nights Malsienancell | OchegViork Work Content Traffic Remarks
= From Ref Ref
From To
SWR PORTSMOUTH MAINLINE SERVICES TO
) ) Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
41 SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO09¢c Haslemere S&C Track renewals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
41 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF | to 0445 TWThF 1B32 Maintenar{ce CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOLITH HARROLIR
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
41 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
41 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) ) . ACCESS TO BOTLEY STONE TERMINAL NOT
41 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
41 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 44200222 Track renewals prep SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
LWRT (Th/F) & BOTLEY
SW175 . ) )
41 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
41 | SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
SW210 0015 WTh 0515 WTh 2027 TO START FROM GUILDFORD. GWR TO
41 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater to GO5W Cyclic Maintenance BERTH TWO THREE CAR UNITS AT GUILDFORD.
0015 F 0415 F 1V71 TO TERMINATE AT GUILDFORD.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q28 (Th/F)
41 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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| Key: A New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
e =i Saturday 14 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
42 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
42 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 W 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 W 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 |Romsey Eastleigh o o o 0020 Th to | 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 W 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
42 SW140 [Havant Fareham 0415 Th o 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 (Alton Pirbright Jn | . 0010 F 0035 F
42 SWA105 |Pirbright Jn Byfleet Jn Divert via Hounslow loop 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 (Clapham Junction Longhedge Jn 0120 F 0125 F
42 SW115 [Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH
42 SW115 |Andover Wilton Jn Dn Exeter, Dn Main 0110 w to 0400 w C21 Rail Grinder PROTECTED PATH
42 SW115 |Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH
42 SW115 |Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH
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| Key: A ded New
x n Week Week n
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= From o To Ref Ref
Platforms 7-15 at Waterloo, Up Capex S&C 1567a " .
Main Reversible., Dn Windsor pts Cyclic Maintenance
42 | SW100 |Waterloo West London Jn ! versioe, ! . 0035 TWThF to 0500 TWThF CC09a Capex PL Refurb |Capex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Queenstown Road |Capex follow-up
Fast
UMF
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast. Dn/Up Slow, Dn/U Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
42 | SW110 |Weybridge, Addlestone Jn Farnborough, Worplesdon B flezt Cur\yle Dn;)U Guyildfordp 0105 TThF to 0515 TThF Wo3 44600717 TrVack renewals pre 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 4 » onibp prep 1808 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
42 SW255 Weybridge, Addlestone Jn Woking East Byfleet Curve 0105 w to 0515 w W03 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q01 (T/W)
. . ACCESS TO BE MAINTAINED TO BARTON MILL
42 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow one B to 0%0 B B02 44600810 ?rilcgfxs;n\:/ZT:?cycliw-up CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
’ 44600523 AFTER AND GIVEN UP FOR THE PASSAGE OF
0135 w 0505 w Track renewals T52 walk
3Q01 (T/W)
42 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance 2B73 & 1B75 TO TERMINATE AT BOURNEMOUTH
2P75 & 2P77 TO TERMINATE AT HAVANT AND RUN
SW110 Dn/Up Main. Dn/Up Spur. Dn/U 0035 TWF 0440 TWF Cydlic Maintenance ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT
42 | SW140 |Havant Fratton, Cosham Broren Do Ponaar 1P to HO5¢c 44201610 | Ol e RUN. 2P12 TO START FROM HAVANT.
S0520 ’ P 0045 Th 0415 Th prep POSSESSION TO BE TAKEN AFTER AND GIVEN UP
FOR THE PASSAGE OF 3Q03 (W/Th)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
42 | sw123 gnt Jn, Y, Aldershot niLp : P Y, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0455 TWF Cyclic Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE TAKEN
42 SW140 Swanwick, Eastleigh South Jn Cosham Single, Dn/Up Portsmouth, Dn/Up to E12 44600622 Track renewals prep AFTER AND GIVEN UP FOR THE PASSAGE OF
Branch 0035 Th 0420 Th LWRT (Th/F) 3Q03 (W/Th)
Cyclic Maintenance
. . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
42 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
42 |CWS00 5o chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . . .
42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
42 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b 44300423 Track renewals delap walk
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= From o To Ref Ref
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 |.. . " Dn/Up Richmond, Dn/Up Main, . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
42 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, D/Up Spur 0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
42 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
42 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWThF | to | 0510 | TWThF 44300522 Track renewals site survey
Track renewals delap walk
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| Key A ded New
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From To
Week commencing:
e =i Saturday 21 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
43 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
43 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW210 |Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
43 | SW110 |Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105 |Pirhright .In Wakina 0455 Th 0515 Th
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
43 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
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From To
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
43 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
SW100 Dn/Up Main Slow, Dn/Up Main Cydlic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CCo02 44101510 TrVacIk ren:ewals TOC walk PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
43 | SW105 1p sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up. |54 ThF to | 0455 ThF cwo3 44300015 Cylic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals prep
43 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance ;T:%E%EKAERT VIA CHERTSEY. 2F02 TO DIVERT
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
43 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
43 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go’ods Lopo P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRRINGE GOONS
43 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Haslemere S&C | Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . . " TERMINATE AT GUILDFORD AND RESTART FROM
43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 FZEOE:tsrlug;i:Ir:ng '(I;n:rcék\;z?;:/als prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Salisbury Tunnel Jn, Laverstock Capex S&C .
43 | SW115 |Andover South Jn Dn/Up Exeter, Laverstock Loop 0110 T™W to 0510 ™ (44550118 102pts) Capex S&C follow-up
SW115 44500022 Cyclic Maintenance
SW170 . ; Dn/Up Exeter, Single, Loop, S08a Track renewals six week 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
43 | Gwsoo |Witon Jn Yeovil Jn (clo) Tisbury Loop, Up Siding 2240 | MTW | to | 0445 | TWTh Y01a Ca?fjsz';ng)‘"b follow-up TERMINATE AT YEOVIL JN.
GW5001 Capex six week follow-up
SW115 44500022 Cyclic Maintenance
43 | SWIT0 | iion un Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 2335 Th to | 0455 E So8a Capex PL Refurb |1 rackrenewals sixweek |4 g5 ¢ 4, 73 70 DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01a (44501322) follow-up
GW5001 Capex six week follow-up
SW210 Capex S&C
43 | SW230 |New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 Capex S&C follow-up
EA1330 666/667pts)
5U79 TO BE REVISED. WINDSOR PLATFORMS TO
43 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH AT
READING
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Week commencing:
- =i Saturday 28 January
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
44 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTUSQ10EA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
m:g°,;’2ﬁelzgjwi‘\yvvﬂt§$°ém LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down W'n(;sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Font Up Windeon, Windsor Canex S&C Refurp | CYelic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
44 | SW210 |Waterloo Barnes Re érs'll)ole W'nds;or Relief Line 0055 TWThF to 0500 TWThF CC06 (44‘2 50022 609pts) Capex S&C six week follow{JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 1&; D.L/u' W'indsor Cu'wes' P) lup JIN, GOSPEL OAK JN, CAMDEN ROAD,
Norlh S'd'r:) Dn/U W'ndson" STRATFORD, TEMPLE MILLS EAST JN, SOUTH
S DU e s TOTTENHAM, JUNCTION ROAD JN, CARLTON
! P ROAD JN OR BE RETIMED.
SW105 . . Dn/Up Fast, Dn Slow, Dn 1F83 TO DIVERT VIA HOUNSLOW & CHERTSEY.
44 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TWThF to 0510 TWThF 44300015 Track renewals prep 2F02 TO BE ROUTED VIA UP SLOW
Cyclic Maintenance
44 gmgg Woking Jn Famnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF W12a 44600717 mg}'ﬁ;}ma's prep LINE DIVERSIONS TO APPLY
LWRT (T/W)
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
44 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Fast, Dn/Up 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
SW105 Slow, Dn Loop, Dn Single, Dn/Up Capex S&C Refurb Cyclic Maintenance TERMINATE AT WINCHESTER AND RESTART AT
44 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main 0040 TWThF to 0440 TWThF E18 (44‘)250422 465pts) Capex S&C six week follow| SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reversible, Dn/Up Netley, No. 1 P up DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
Reception, No. 2 Reception FREIGHT & 7V97 TO BE RETIMED.
44 | SW105 |Poole Wool g;’igssMa'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
SW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 TO TERMINATE AT HAVANT PLATFORM 1.
44 | SW140 |Havant (part foul) Farlington Jn Bri h?&n P Spur, P 0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up |ECS HASLEMERE TO BERTH. 2P01 TO START AT
S0520 '9 FRATTON. 2P12 TO BE RETIMED.
SW110 Dn/Up Main. Dn Relief, Dn/U 2P77 TO TERMINATE AT HAVANT AND RUN ECS
44 | SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratt(fn Dn/iJ Branchy P 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P01 TO START AT FRATTON.
S0520 ' P 2P12 TO BE RETIMED.
44 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster [ 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
44 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05b Cyclic Maintenance
Dn/Up Richmond. Dn/Up Main 1F83 TO DIVERT VIA HOUNSLOW & CHERTSEY.
44 | SW210 |Bames Twickenham Up L(?op ! P ’ 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
RETIMED.
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From To

Time
From

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325 MTWTh | to 0500 TWThF Go03

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

44

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading, Reigate Sidings

2310 MTWTh | to 0530 TWThF 1B28

Sussex Cyclic
Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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| Key: A ded New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
45 (it Saturday 04 February
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
45 | SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0055 | TWThF | to 0500 TWThF CCO05a 44100023 Tl};ck renewals site surve JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond ¥ |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
45 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 44300015 Track renewals follow-up |1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
45 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TWThF to 0510 TWThF Cfgfgp?:)‘c Capex follow-up VIA CHERTSEY
Capex PL Refurb
45 | SW105 |Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF (44401022 Walton- |Capex follow-up 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
VIA CHERTSEY
on-Thames)
Dn/Up Cobham, Dn/Up . .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
45 | w200 |Jn Guildford gz‘l’lz?:r': Platforms 1-3 at 0105 | TWThF | to | 0445 | TWThF W06 44400223 Track renewals delap walk |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
- ) . LINE DIVERSIONS TO APPLY. ACCESS IS
45 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
) . L . 44203915 Track renewals TOC walk |TERMINATE AT BASINGSTOKE AND RESTART
45 | SW105 |Worting Jn Eastleigh East Jn Egjldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200823 Track renewals prep FROM SOUTHAMPTON CENTRAL. FREIGHT
LWRT (W/Th) SERVICES TO DIVERT VIA LAVERSTOCK.
Haslemere S&C |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
) ) - " TERMINATE AT GUILDFORD AND RESTART FROM
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 FZCIZ:’OE:tsrlug;iac:Ir:ng '(I;n:rcék\;zrr\;:vals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
SW115 Dn/Up Exeter, Single, Tisbu Track renewals six week
45 Wilton Jn Gillingham (Dorset) P » Singe, Y 0020 TWThF to 0445 TWThF 44500022 follow-up
SW170 Loop
Track renewals TOC walk
. " Dn/Up Exeter, Exeter Main, . .
45 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
45 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 MTWTh to 0555 TWThF Br13 Cyclic Maintenance
SW175 . ) )
45 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
Capex
. Wheeltimbers
45 | SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton Capex follow-up
Court flyover)
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= From Ref Ref

From To
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
45 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0105 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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x . Week Week 3
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= From o To Ref Ref
— Week commencing:
46 1:i Saturdav 11 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
48 SW105 [Wevmouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev Eastleigh 0020 Th 0045 Th
SWT10 [Guildford oking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 (Alton Pirbright Jn 0010 F 0035 F
46 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
Q0250 |Clanham .lunetinn Lonahadne .in 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
46 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up Capex S&C 1567a Cydlic Maintenance
SW100 Main Reversible, Dn Windsor pts CZ ox S&C six week tam
46 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Capex PL Refurb P X P || INE DIVERSIONS TO APPLY.
SW105 L Capex PL Refurb six week
Fast, West London Sidings 1, 3 & Queenstown Road tam
6 UMF P
46 gmgg Raynes Park Surbiton, Norbiton Ei'r“’gs’ioias" Dn Slow, Dn 0055 | TWThF | to | 0510 | TWThF 44300015 Track renewals follow-up ~ |2F02 TO BE ROUTED VIA UP SLOW
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet
46 SW255 Weybridge, Addlestone Jn Woking Jn Curve, Dn/Up Bay Platforms at 0110 | TWThF | to 0515 TWThF W10 Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM.
Wokina
Cyclic Maintenance
46 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Capex PL Refurb Capex prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 (44201422)
LWRT (Th/F)
Haslemere S&C
CD Civils
(Silo Road Cyclic maintenance
Footbridge 4 SWR PORTSMOUTH MAINLINE SERVICES TO
Reconstruction) | 2K renewals core works |--epyiNATE AT GUILDFORD AND RESTART FROM
46 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO1a CD Earthworks gg:z ag:tz PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
(Wormley & BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
N Core works
Haslemere Cuttings)
F2P Resignalling
Construction
SW115 . " . Capex S&C
46 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh (44550322 2819pts) Capex S&C follow-up
SW115 Dn/Up Exeter. Exeter Main WD Civils (Stoford EXETER SERVICES TO START & TERMINATE AT
46 Yeovil Jn Axminster P ’ ’ 0001 M to 0400 T Road Bridge Core works YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
GW610 Chard Dn Loop H
Reconstruction) TO OPERATE.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
46 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
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0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
46 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
) ) 0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
46 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ’ North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
46 | SW140 |StDenys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals prep
46 | SW170 |Wilton Jn Warminster, Beechgrove GF |Dn/Up Warminster 2340 | MTWTh | to | 0440 | TWThF S05 44500616 Cydlic Maintenance 7V97 TO BE RETIMED.
Track renewals prep
46 | GV peecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
46 :wl;g Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
SW180
46 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
Sw210 Capex S&C Capex S&C six week follow:
46 | SW230 |New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 P
EA1330 666/667pts)  |P
Feltham GATWICK AND REDHILL SERVICES TO START &
SwW210 . . . Resignalling Construction works TERMINATE AT BLACKWATER. RAIL
46 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F Wokingham S&C | Track renewals T52 walk | REPLACEMENT ROAD SERVICES TO OPERATE
(44490023) BETWEEN READING AND NORTH CAMP.
WINDSOR SERVICES TO START AND TERMINATE
. . . . . Feltham . AT STAINES. SHUNTS AVAILABLE. WINDSOR
46 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F Resignalling Construction works PLATFORMS TO BE KEPT CLEAR. ADDITIONAL
UNITS TO BERTH AT READING
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Week commencing:
e =i Saturdav 18 Februarv
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
47 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
47 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |(Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF 44100123 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 44101510 Track renewals T52 walk |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w Track renewals T52 walk  |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
47 gmgg Raynes Park Berrylands, Norbiton E;’;’S’ioias" Dn/Up Slow, Dn/Up | 040 | T1hE | to | 0500 TThF cwos Cyclic Maintenance 18?13_ :&z'X'ETREFY ﬁéiisziEGYé 2231%%%3‘('5\';‘\,; o
47 gmgg Berrylands Esher, Claygate gg{i’;;ﬁst D/Up Slow, Dn/UP | 6040 | TThE | to | 0520 | TThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) Up Southampton, Up Slow, ) . TRAVEL OVER THE DOWN SLOW USING SLW
47 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up ) . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
47 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cydlic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
47 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Haslemere S&C Tryack renewals follow-u TERMINATE AT GUILDFORD. HASLEMERE LOOP
P |TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
47 | sW115 |Overton gz:ﬁ:‘ﬁ Tunnel Jn, Laverstock to S01 @ 4565"’0”1?83186(2: 1s) | Capex S&C six week follow]
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF P up
GW500 1L73 TO TERMINATE AT SALISBURY. 1L88 TO
- . ) ) . TERMINATE AT YEOVIL JN. RAIL REPLACEMENT
47 gwl;g Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
SALISBURY AND YEOVIL JN
1L73 TO TERMINATE AT SALISBURY. 1L88 TO
SW115 | ... . ) ) . TERMINATE AT YEOVIL JN. RAIL REPLACEMENT
47 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
SALISBURY AND YEOVIL JN
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
47 SW135 St Denys, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF E12 44600622 Track renewals prep ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 44200222 AFFECTED.
Branch Track renewals follow-up
Staines S&C
(44390023) Cyclic Maintenance
SW210 Egham. Windsor & Eton 44300323 Track renewals T52 walk 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04
47 Feltham (c/o) gham, Wi Dn/Up, Dn/Up Windsor 0110 TWThF | to 0440 TWThF CF05 Capex W W TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside . Track renewals T52 walk
Wheeltimbers Capex surveys UNITS AT READING.
(Staines St Thomas' pex survey:
Bridae)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
47 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance 2027 TO START FROM GUILDFORD. GWR TO
BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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From To
Week commencing:
a8 =i Saturdayv 25 February
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
48 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N N C e LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Sidina
Dn/Up Fast, Dn/Up Slow, Up . .
SW105 . . Cyclic Maintenance
48 SW180 Clapham Junction New Malden L/Iizrl‘gslt.::p, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF CWo02 44300123 Track renewals T52 walk
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 gz’reep 'E;s/b Ugi'@‘%gp Byfleet | 0035 | TWThF 0515 | TWThF Capex Rerail  |Capex prep PLATFORM 5. 1577 TERMINATE PLATFORM 5.
48 SW110 |Weybridge, Addlestone Jn Farnborough, Worplesdon ' P to Wo3 (Wilderness Curve) |LWRT (Th/F) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 44400122 Track renewals prep 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0115 | TWThF 0515 | TWThF LWRT (M/T) 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
48 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
48 SW105 [Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance
Cyclic Maintenance
SW110 44201610 | Track renewals six week |77 16 TERMINATE AT HASLEMERE. ECS
. Dn/Up, Dn/Up Spur, Dn/Up Capex S&C follow-up
48 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . 0050 TWThF to 0435 TWThF HO5b " HASLEMERE TO BERTH. 2P01 TO START AT
50520 Brighton (44650222 2600pts)|Capex S&C six week follow: FRATTON
44600323 up :
Track renewals site survey
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
48 SW150 Laverstock North and South Jn Wilton Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF (44550’)1 22 126pts) Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
48 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
48 gmgg Guildford (foul) X\I’fk'”gham Jn, Aldershot North B:;Bp g';zkc";a‘e“ Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
48 SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44200523 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth,
48 SW135 Swanwick, Botley Portchester Single, Dn/Up Portsmouth, Dn/Up| 0055 TWThF to 0455 TWThF E12 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Branch AFFECTED.
" . . Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
48 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals follow-up |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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48 | CWS0Tgeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
48 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Czre works TERMINATE AT YEOVIL PEN MILL. RAIL
SW178 REPLACEMENT ROAD SERVICES TO OPERATE
S0680 Sussex Cyclic
48 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
48 SW190 [New Malden Shacklegate Jn Dn/Up Kingston 0050 TWThF to 0450 TWThF (44305%‘)02(2%82‘(5:’)'5) Capex S&C follow-up
SW210 Capex Con 166 Cyclic Maintenance
48 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 pex Capex prep SWR TO BERTH TWO UNITS AT READING
SW260 Ascot
LWRT (W/Th)
. " . . Track renewals six week |WINDSOR PLATFORMS TO BE KEPT CLEAR.
48 | SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2023
Final Rules

Version: 4.4
Date: 14th July 2023
Page 25 of 102

| Key: A ded New
x n Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
— Week commencing:
49 =i Saturdav 04 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
49 | swiso Dorking Cheam 0455 F © | o520 F uTu 3023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb | Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
49 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0050 TWThF to 0455 TWThF CC02 (44p1 00722 DMF) CZ ex follow- PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 pex follow-up OUTBERTHED.
Capex PL Refurb
(44300422 Raynes |Cyclic Maintenance
SW105 Surbiton, Norbiton, Motspur Dn/Up Fast, Dn/Up Slow, Dn/Up Park Up) Capex follow-up
49 SW180 Durnsford Road Park Kingston, Dn/Up Epsom 0055 TWThF to 0455 TWThF cwos Capex S&C Capex six week follow-up
(810pts) Track renewals T52 walk
44400123
Capex PL Refurb Cyclic Maintenance
49 | SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF wo7 (44401022 Walton- 4 N 2F02 TO DIVERT VIA COBHAM.
Capex six week follow-up
on-Thames)
49 gmgg Weybridge, Addlestone Jn Woking East gz’rtJe”sFas" Dn/Up Slow, Byfleet | 4105 | twihF | to | 0515 | TWThF 44400122 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
49 :wlgg Woking Jn Famnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY
49 | sW105 |Hook Basingstoke (foul) g;iigzt' Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
49 SW150 Southampton Central (c/o) Totton, Romsey _IT_:::,VUa;?IeGoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
. Dn/Up Main, Up Bay, Middle Capex S&C Cyclic Maintenance 2B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
49 | SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 (44250222 2039pts)| Capex S&C follow-up CENTRAL
SW110 ; Dn/Up Main, Dn/Up Cobham, . .
49 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 Track renewals six week |2P79 TO TERMINATE AT HAVANT PLATFORM 1.
49 50520 Havant (part foul) Farlington Jn Dn/Up 0100 TWThF to 0435 TWThF 44201610 follow-up ECS HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals TOC walk |FRATTON.
SW115 . - Dn/Up Exeter, Single, Tisbury S08 . .
49 SW170 Wilton Jn Gillingham (Dorset) Loop 0020 TWThF to 0445 TWThF Y01 Cyclic Maintenance
Dn/Up Netley, Dn/Up Portsmouth, . .
49 | SWI35 Iganwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 | TWThF | to | 0455 | TWThF E07 44600622 Cydlic Maintenance
SW140 Branch HO06 Track renewals prep
49 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up |7V97 TO BE RETIMED.
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GW500 — Capex PL Refurb Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
. (44500622 Yeovil TERMINATE AT CASTLE CARY. SWR YEOVIL JN
49 gwxg Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 0530 w Y05b Pen Mill Platforms) gg:z as:{: SERVICES WILL NOT RUN. RAIL REPLACEMENT
44501615 ROAD SERVICES TO OPERATE
GW500 Cydlic Maintenance GWR WEYMOUTH SERVICES TO START &
49 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 0530 w to 2359 F Y05b 44501615 Czrel worlls TERMINATE AT YEOVIL PEN MILL. RAIL
SW178 REPLACEMENT ROAD SERVICES TO OPERATE
2H77 TO TERMINATE AT TEDDINGTON. RAIL
49 2“;32 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex
. Wheeltimbers
49 SW195 |[Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton Capex follow-up
Court flyover)
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Week commencing:
30 =i Saturdav 11 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew EastJn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
50 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
50 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 (Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 St Denys Cosham Jn 0330 Th 0410 Th
50 SW110 [Cosham Jn Fratton 0410 Th o 0420 Th UTU 3Q02 PROTECTED PATH
SW110 (Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
50 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
50 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 |Raynes Park Epsom Down Sidings 2340 Th 0005 F
SW180 |Epsom Down Sidings Raynes Park 0035 F 0055 F
SW105 |Raynes Park Wimbledon 0055 F 0110 F
SW105 |Wimbledon Raynes Park 0110 F 0115 F
SW180 |Raynes Park Motspur Park Jn 0115 F 0120 F
50 | SW185 [Motspur Park Jn Tolworth Down Sidings 0120 F to 0125 F MPV 302A PROTECTED PATH
SW185 |Tolworth Down Sidings Motspur Park Jn 0205 F 0210 F
SW180 |Motspur Park Jn Raynes Park 0210 F 0220 F
SW105 |Raynes Park Durnsford Road 0220 F 0300 F
SW105 [Durnsford Road Surbiton 0300 F 0350 F
SW105 |Surbiton Wimbledon West Jn 0350 F 0415 F
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Platforms 12-19 at Waterloo, Up
SO110 . ) . : . Capex S&C WINDSOR LINES SERVICES TO DIVERT VIA MAIN
50 SW100 Waterloo West Crossings Ma_un Rellef,_Down Wlndsgr, Up 0045 TWThF to 0440 TWThF (1526/1528pts) Capex S&C follow-up LINES TO NINE ELMS JUNCTION.
Windsor, Windsor Reversible
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW210 Dn/Up Windsor Slow. Dn/U 0040 TWTh 0500 TWTh Cydlic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
50 SW225 West London Jn Richmond, New Kew Jn Windzor Fast Putne' Reve‘:sible to CCO07a 44100023 Tryack renewal site surve ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 ’ 4 0125 F 0500 F Y |souTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
50 gmgg Weybridge, Addlestone Jn Woking East gz’rtJe”sFas" Dn/Up Slow, Byfleet | o100 | TwThF | to | 0515 | TwThF 44400122 Track renewals prep 1508 TO RUN ECS FROM GUILDFORD PLATFORM
4
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
50 :wlgg Woking East Farnborough, Ash Vale Jn, Dn/Up Fast, Dn Slow, Dn/Up 0110 TThF to 0520 TThF Wo9 44600717 Cyclic Maintenance 1808 TO RUN ECS FROM GUILDFORD PLATFORM
SW120 9 Worplesdon Guildford, Dn Alton 0110 w 0450 w Track renewals prep 4. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
Cyclic Maintenance
. Track renewals six week [ACCESS TO BE MAINTAINED TO BARTON MILL
50 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 follow-up CARRIAGE SIDINGS.
Track renewals TOC walk
0015 TWF 0600 TWF
50 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog Cyclic Maintenance SCF)iSQ%zS(\I/s}:l”"I;O BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
SWR TO TERMINATE SERVICES AT HASLEMERE.
50 | SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
50 | SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
50 | SW115 [Overton Laverstock North Jn Dn/Up Exeter 0110 TWThF to 0510 TWThF C44 Rail Grinder
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
50 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
Cyclic Maintenance
SW115 . . ) Capex S&C .
50 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02 (44550322 2819pts) Espex S&C six week follow;
Dn/Up Netley, Dn/Up Portsmouth, X .
SW135 . ) Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
50 SW140 Swanwick, Botley Cosham g:_r;%lsh Dn/Up Portsmouth, Dn/Up| 0015 TWF to 0455 TWF E12 44600622 Track renewals follow-up | AFFECTED.
SW175 . ) )
50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
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50 | SW180 |\ iotspur Park un, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0100 | TWThF | to | 0500 | TWThF Ccwo6a Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED
S0680 Epsom, Dn and Up Sidings
50 :wg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
. 4440023 Cyclic Maintenance
50 :mgg Guildford (c/o) ‘J"r’]°k'"gham Jn, Aldershot North | b\ Blackwater 0035 | TWThF | to | 0440 | TWThF G06 Capex Ash  |Track renewals T52 walk
Groundframe Capex follow-up
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Week commencing:
o =i Saturdav 18 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
51 | SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
51 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
51 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
51 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
51 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh g\‘E'\Ig{/DIgIIEE ?’gl;SEﬁ\EEQ‘?SDVYI?;1W’:E§EIfgLDON
51 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo08 Cyclic Maintenance LINE EXCEPT 6M08. 6M90, 6059 AND 6054 TO BE
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
51 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up  |LINE DIVERSIONS TO APPLY
51 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 2359 F Great stgf;em I rrack renewals prep SIDINGS TO BE KEPT CLEAR
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
51 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
) . L E15 ) . TERMINATE AT BASINGSTOKE AND RESTART
51 SW105 (Worting Jn Eastleigh East Jn Egjldlngs, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance FROM SOUTHAMPTON CENTRAL. FREIGHT
SERVICES TO DIVERT VIA LAVERSTOCK.
51 SW110 |Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
51 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
51 2“1;2 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
51 gmgg Raynes Park Ewell West, Chessington South gale li’;ifgtz‘r’]"" Dn/Up 0050 | TWThF | to | 0500 | TWThF CcWosa Cyclic Maintenance
SUUITACRN VIUTURIA TU DURNING OSERVIUES TU
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS
ARE AUTHORISED TO TERMINATE AND START
BACK AS UP TRAINS FROM THE DOWN PLATFORM
’ 2220 MWTh 0505 TThF . LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
51 ss\gégg Leatherhead Jn Warnham (DD”CC i’i’np;’”;‘;““‘l’r‘]‘g‘i/d"ff'”('DDO’;k';I:"’)p to 1824 ,\Sﬂlﬁg ;yccgc AND DRIVERS ARE AUTHORISED TO PROCEED
9). 9 9 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
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SW190 Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
51 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance DEPOT. 2H77 TO DIVERT TO SURBITON AND RUN
Hill ECS TO WIMBLEDON OR CLAPHAM YARD
51 | sw210 |Staines Virginia Water Dn/Up Main 0050 | TWThF | to | 0510 | TWThF Thorpe Lane - |Level Crossing works SWR TO BERTH TWO UNITS AT READING
Decommissioning  |follow-up
51 | sw2s5 |Chertsey Weybridge, Byfleet Jn g%gztcchuerc::y’ Branch, Up Bay. | 4050 | TwThF | to | 0520 | TWThF W11 Cyclic Maintenance
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| Key: A ded New
x n Week Week .
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= From To
Week commencing:
B =i Saturday 25 March
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
52 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
52 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up Capex PL Refurb
52 | sw100 |waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF ©Co9a (44100223 West |SY0lic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main Crossings) Capex follow-up
Fast 9
52 | SW105 | vnes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn 0055 | TWThF | to | 0510 | TWThF 44300015 Track renewals six week
SW190 Kingston follow-up
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
52 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up 1508 TO RUN ECS FROM GUILDFORD
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
52 | swi1o |Woking East Farnborough, Worplesdon Guildford, Dn Alton 0105 | TWThF | to | 0520 | TWThF wo9 44600717 1o ok renewals follow-up | 1508 TO RUN ECS FROM GUILDFORD
52 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éigEISASGEOSIBDEIwSlNTAINED TO BARTON MILL
52 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 2359 F Great stgf;em I rrack renewals prep SIDINGS TO BE KEPT CLEAR
Cyclic Maintenance
52 gmgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Bro1 Ca:’f&g'{ fzezf)”rb 8jze§;f'('i:r‘;"r;;gr 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
S&C Rail Grinder
Dn/Up Main, Up Bay, Middle 44200323 Track renewals site survey |2B77 TO TERMINATE AT SOUTHAMPTON
52 SW105 |Christchurch Poole Sidings 0100 TWThF to 0440 TWThF Capex PL.Refurb Capex follow-up CENTRAL. MIDDLE SIDINGS TO BE KEPT CLEAR
(Middle Sidings)
52 | SWI05 |5 hester Jn Weymouth Dn/Up Main, Jersey & Jubilee 0030 | TWThF | to | 0525 | TWThF Br09a 44200423 Cydlic Maintenance NO OUTBERTHING REQUIRED
SW175 Sidings Track renewals T52 walk
2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO
52 | SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
52 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
52 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
52 gmgg Romsey Jn, Eastleigh East Jn zz'r'fhbj;y Tunnel Jn, Laverstock g.’r“’ U|2 %ena;a [’T"égpvzﬁ:;Sb“W* 0025 | TWThF | to | 0505 | TWThF 5(1): ﬁgggﬁg LWRT (M/T) WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
inge, P Y Track renewals T52 walk | TO DIVERT VIA ANDOVER.
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Shepperton Spur

| Key: A ded New
x n Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED.
52 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 2359 F (Redbridge Party |Core works FREIGHT SERVICES TO BE ROUTED VIA
Flyover) WINCHESTER OR EASTLEIGH AND ROMSEY
Dn/Up Netley, Dn/Up Portsmouth,
52 SW135 Swanwick, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Branch AFFECTED.
52 | CWS00T |50 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWs00 Cyclic Maintenance
52 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523 4 N
Track renewals site survey
SW178
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
52 | SW183 [Epsom Dorking, Effingham Jn P ’ P 0040 TWThF to 0510 TWThF Ccwo7 44300423 4
Bookham Track renewals prep
S0680
. Cyclic Maintenance
52 | sw245 [Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF CF13 44300223 Track renewals prep

LWRT (Th/F)
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| Key: A ded New
x n Week Week 3
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= From o To Ref Ref
1 Info — Bank Holiday Week commencing:
Fridav Saturday 01 April
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
1 SW105 [Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
1 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to| 0030 TWTh to 0505 TWTh CCO01 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 SOUTH SIDING TO BE OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
1 SW180 Clapham Junction Raynes Park Main Loop, Dn/Up Epsom, Up 0050 TWTh to 0455 TWTh Cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Kingston
Cyclic Maintenance
g | SWI0S g nes Park Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4 TTh to | 0510 TTh wo1 44300015 Track renewals six week |4 rq5 g 5F02 TO DIVERT VIA CHERTSEY
SW200 Cobham follow-up
Track renewals TOC walk
Cyclic Maintenance
1 gmgg Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 w to | 0510 w wo1 44300015 ch;Tgv"v_':;ewa's sixweek |1rg3 g 2F02 TO DIVERT VIA CHERTSEY
Track renewals TOC walk
1 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 2359 F Great stggtem I Hrack renewals prep SIDINGS TO BE KEPT CLEAR
. . W8 FREIGHT SERVICES TO DIVERT VIA
SW105 Dn Southampton, Dn Slow 44690021 Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
1| swiqs |Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWTh | to | 0520 | TWTh BO4 (Worting Jn S&C) f\;’V"R?a("T%/; ) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
1 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWTh to 0525 TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Capex River Wey |[Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
1 SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a Wheeltimbers Capex follow-up TERMINATE AT GUILDFORD. HASLEMERE LOOP
44600524 Track renewals T52 walk | TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
1 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWTh to 0445 TWTh 1B32 44600323 Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
Track renewals site survey |START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARROLIR
2310 MTW 0510 TWTh
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
1 SW115 [Overton South Jn 0110 ™ to 0700 T™W S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
1| SWI15 | Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loo| 2350 | MTW | to | 0455 | TWTh Y02 Cyalic Maintenance 1L73 TO DIVERT VIA WESTBURY.
swirg |°""9 v p Exeter, Single, Loop C44 Rail Grinder :
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SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED.
1 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 0200 F (Redbridge Party |Core works FREIGHT SERVICES TO BE ROUTED VIA
Flyover) WINCHESTER OR EASTLEIGH AND ROMSEY
SW135 ) o ACCESS TO BOTLEY STONE TERMINAL NOT
1 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
1 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTW | to | 0500 | TwTh E13 44200222 gfnf)k renewals six week | o THAMPTON AIRPORT PARKWAY, EASTLEIGH
Track renewals TOC walk & BOTLEY
1 | SW190 |Norbiton Shacklegate Jn Dn/Up Kingston 0050 | TWTh | to | 0450 | TWTh (K%agps(te:nsggc) Capex S&C follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 ) VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
1 | sw230 |Barnes Zi'::j’J“HJ”' Whitton Jn, South {1 0 Hounstow, Dn/Up Spur 0035 | TWTh | to | 0515 | TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Ca’m 1%'6?;;”” 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
sw210 Winnersh Triangley |CYclic Maintenance TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
1 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh GO5W ! 444900;5 9 Capex follow-up 2027 TO START FROM GUILDFORD. GWR TO
(Reading Spur Jn_|T7acK renewals T52 walk ~ |[BERTH TWO THREE CAR UNITS AT GUILDFORD.
ISKQ(C)pu 1V71 TO TERMINATE AT GUILDFORD
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| Key: A New
x n Week Week 3
] 2 [LorR Possession Limits From Possession Limits To Lines Blocked jline nights Time To |nights Malsienancell | OchegViork Work Content Traffic Remarks
= From o To Ref Ref
2 Info Bank Holiday Week commencing:
Monday Saturday 08 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 | sw105 |Weymouth Eastleigh 2155 M © 1 o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2 | sw105 |Pirbright Jn Byfleet Jn 0035 F © | 0045 F PLPR1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 WThF to 0440 WThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SW220 N N C e
Reversible, Windsor Relief Line 24
18&2, North Siding, Dn/Up
Sheepcote Curves
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up -
2 SW200 Berrylands Weybridge, Claygate Cobham 0100 ThF to 0455 ThF C21 Rail Grinder
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast. Dn/Up Slow. Dn/U PLATFORM 5. 1877 TERMINATE PLATFORM 5.
2 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon B flezt Cur\’/e Dn;)U Gu’ildfordp 0110 WThF to 0515 WThF Wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Y ’ P 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2 | sw105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 0400 T Great stgétem IN | Track renewals prep SIDINGS TO BE KEPT CLEAR
Cyclic Maintenance
2 | sw105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | WThF | to | 0430 | WThF Bri4 44200323 ;;‘ékézi'l‘z"r’;:::r“e SUVEY 12873 & 1875 TO TERMINATE AT BOURNEMOUTH
C44 Rail Grinder
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Cyclic Maintenance
SW110 BivUb. DU Sour. DA/U 44600323 H:z: :z::x::: Zi?asuv':;el'{ 2P77 TO TERMINATE AT HASLEMERE. ECS
2 SW140 |Petersfield, Chichester Portcreek Jn, Cosham Jn VP, P Spur, P 0050 WThF to 0435 WThF HO5b 44600424 oA P HASLEMERE TO BERTH. 2P01 TO START AT
Brighton S&C Rail Grinder
S0520 44600324 FRATTON.
Track renewals T52 walk
Track renewals T52 walk
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
2 | swizs |¢ gnt Jn, Y. Aldershot P : p Y, 0100 | WThF | to | 0520 | WThF G1 Cyclic Maintenance
SW260 outh Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
Capex PL Refurb
. 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2 SW150 (Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF (:éi(:;féﬁ; Capex follow-up WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C
2 SW150 Laverstock North and South Jn Salisbury Loop, East Bay, East Carriage 0110 WThF to 0440 WThF (44550’31 2x2 126pts) Capex six week follow-up |PLATFORM 6 TO BE KEPT CLEAR.
Sidings, Reception Line, Through P
Siding/Up Siding/Shunting Neck
Cyclic Maintenance
. . . Track renewals six week |7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616 follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Track renewals TOC walk
2 |CWS001 5. e hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyalic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
2 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 WThF to 0500 WThF CWo06a 44300423 LWRT (W/Th)
2001 TO START AT STRAWBERRY HILL. 2077 TO
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2 SwW210 Richmond Whitton Jn. Strawberry Hill Dn/Up Richmond, Dn/Up Main, 0030 WTh to 0450 WTh CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
swa4s [ ! » Strawberry Hi Up Loop, Dn/Up Spur 0115 F 0450 F yele Mal TWICKENHAM AND STRAWBERRY
HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
3 =i Saturdav 15 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
3 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
3 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Capex PL Refurb |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
3 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 (44100722 DMF) | Capex six week follow-up OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
3 gmgg Durnsford Road Surbiton, Norbiton Eir:":s’ioias" D/Up Slow, Dn/UP | 6050 | TThE | to | 0455 | TThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
3 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance :/TAB%B%EL\K/IERT VIA CHERTSEY. 2F02 TO DIVERT
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
3 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR:2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
3 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Gc;ods Lc’:)o s 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRRIDGE GOODS
3 SW105 [Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF Ca;)::zzl;ng)urb Capex six week follow-up [2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Cyclic Maintenance
3 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200624 C44 Rail Grinder 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals T52 walk
3 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 Track renewals site survey | )57 1) TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals delap walk
3 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF HO2 Cyclic Maintenance
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08 44500723 Cyclic Maintenance
3 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Y01 44500823 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
3 | SWI75 Iy eovil Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44501615 Track renewals six week
SW178 follow-up
Cyclic Maintenance
3 | sw250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 | TWThF | to | 0525 | TWThF CF06 44300022 |Track renewals sixweek | WINDSOR PLATFORMS TO BE KEPT CLEAR. 5U79
follow-up TO BE REVISED.
Track renewals TOC walk
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
3 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh G03 44400323 Track renewals site survey |RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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Week commencing:
“ =i Saturdayv 22 April
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
4 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
a:ﬂ°ggﬁe12§;‘wi'\)’vvﬂt§$°éﬂfv LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Win&sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast U Winds;or Windsor Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
4 SW210 |Waterloo Barnes Revérsi‘l)ale Windéor Relief Line 0040 TWThF to 0500 TWThF CC06 44100023 Track renewals delap walk |JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 Dn/U’ Windsor Curves Track renewals site survey |JN, GOSPEL OAK JN, CAMDEN ROAD,
Norch Sidir? DU Windso} STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slow Dn/UgYWinds?or Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
! P ROAD JN OR BE RETIMED.
4 gmgg Berrylands Weybridge, Claygate gggﬁ}’;;as" Dn/Up Slow, Dn/Up | 109 ThF to | 0435 ThF €21 Rail Grinder
4 2“123 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
4 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Fast, Dn/Up 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
SW105 Slow, Dn Loop, Dn Single, Dn/Up Cyclic Maintenance TERMINATE AT WINCHESTER AND RESTART AT
4 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main 0040 TWThF to 0440 TWThF E18 SéC Rail Grinder SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reversible, Dn/Up Netley, No. 1 DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
Reception, No. 2 Reception FREIGHT & 7V97 TO BE RETIMED.
4 | SW105 |Poole Wool gi';’ilrfgs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 . . . .
. Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS
4 ss\g;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 | TWThF | to | 0435 | TWThF HO7b C44 Rail Grinder TO HASLEMERE. 2P12 TO BE RETIMED.
4 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth, .
4 | SWISS I anwick, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up| 0015 | TWThF | to | 0455 | TWThF 44600622 | ]rackrenewals sixweek |ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Branch follow-up AFFECTED.
SW175 Track renewals six week
4 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 follow-up
Track renewals TOC walk
Capex PL Refurb . .
4 | SW180 | o nes Park Ewell West, Chessington Soutn |2r/UP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CWo05a (44301623 | Cyelic Maintenance
SW185 Chessington Capex follow-up
Worcester Park)
Capex S&C
SW190 (Fulwell Jn) Capex S&C follow-up
4 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex Rerail Capex prep
(44301223 Upper |LWRT (T/W)
Halliford)
4 | sw210 |Bamnes Twickenham B;’ LLJEOE'Ch'“""d' Dn/Up Main, 0025 | TWThF | to | 0505 | TWThF CFO1 Cyclic Maintenance ZREZ.TMTEODD'VERT VIA HOUNSLOW. 2001 TO BE
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Time
From

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW210
SW230
EA1330

Barnes

Feltham Jn, Whitton Jn, South
Acton Jn

Dn/Up Hounslow, Dn/Up Spur

0050 TWThF to 0515 TWThF

Feltham
Resignalling (Grove
Park LC)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325 MTWTh | to 0500 TWThF Go03

44400323

Cyclic Maintenance
Track renewals site survey

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading, Reigate Sidings

2310 MTWTh | to 0530 TWThF 1B28

Sussex Cyclic
Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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5 Info — Bank Holiday Week commencing:
Mondav Saturdayv 29 April
SW210 [Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
5 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3029 PROTECTED PATH
SW105 |Bvfleet Jn Wokina 0320 T 0330 T
SW105 (Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 W 0350 W
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
5 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |(Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1023 PROTECTED PATH
S0250 (Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 [Twickenham Whitton Jn 0120 F 0125 F
5 SW230 |Whitton Jn Barnes 0125 F o 0140 F UTU 3Q28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 (Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
5 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWO01 Cyclic Maintenance gYJVT’T\IEERVICES TO BE DIVERTED VIA EAST
- ) . LINE DIVERSIONS TO APPLY. ACCESS IS
5 SW105 (Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 44200823 Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. ’ L . 44200623 Track renewals prep TERMINATE AT BASINGSTOKE AND RESTART
5 SW105 |Worting Jn Eastleigh East Jn Ezjldmgs, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 44200723 Track renewals site survey |FROM SOUTHAMPTON CENTRAL. FREIGHT
44200424 Track renewals T52 walk  |SERVICES TO DIVERT VIA LAVERSTOCK.
. Inwards Road, Outwards Road, . .
5 SW105 |Branksome Branksome Train Care Depot Train Care Depot 0930 TWThF to 1800 TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
Cydlic Maintenance FRATTON. 2P12 TO START FROM FRATTON. GWR:
sSwW110 ) P POSSESSION TO BE TAKEN AFTER THE PASSAGE
5 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a (S;i:);{;:lgr:::rr OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
e ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Swits 44500723 Track renewals site survey
5 | SWI70 l\viton Jn Yeovil Jn (/o) Dn/Up Exeter, Single, Tisbury 0040 | TWTh | to | 0445 | WThF 44500823 Track renewals site survey
GW500 Loop, Templecombe S&C Track renewals site surve
GW5001 44500423 Y
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5 | sW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | WThF | to | 0525 | WThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Track renewals six week
Dn/Up Netley, Dn/Up Portsmouth, follow-up
5 SW135 Swanwick, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up| 0015 WThF to 0455 WThF 44600622 Track renewals TOC walk ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 44200421 AFFECTED.
Branch Track renewals prep
LWRT (Th/F)
SW175 . . . .
5 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500523 Track renewals site survey
Dn/Up Cobham, Dn/Up . .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
5 | sw200 |dn Guildford gz‘l’lz?:r': Platforms 1-3 at 0105 | WThF | to | 0445 | WThF W06 44400223 Track renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
5 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
. Cyclic Maintenance
5 | SW210 |1 kenham (clo), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 0040 | WTh | to | 0450 WTh CF03 Capex Con 170 |52 orep
SW230 Dn/Up Spur, Up/Dn Arrival (Hounslow Jn) LWRT (Th/F)
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Week commencing:
5 =i Saturdav 06 Mav.
SW105 |Totton Yard Weymouth 2010 M 2145 M
6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew EastJn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
6 SW125 [Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 W 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 [Fareham Havant 0020 w 0040 Th
6 SW140 [Havant Fareham 0415 Th o 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
6 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 (Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex PL Refurb Cyclic Maintenance
6 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c (44100223 West 4 N LINE DIVERSIONS TO APPLY.
SW105 L X Capex six week follow-up
Fast, West London Sidings 1, 3 & Crossings)
6
Cyclic Maintenance
6 gmgg Weybridge, Addlestone Jn Woking East gz’rtJe”sFas" Dn/Up Slow, Byfleet | 4145 | twrhF | to | 0515 | TWThF w10 44400122 Track renewals six week |2F02 TO DIVERT VIA COBHAM.
follow-up
0105 TThF 0555 TThF ’
SW105 . Track renewals six week |POSSESSION TO BE GIVEN UP FOR THE
6 SW120 Woking Jn Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0105 w to 0450 w 44600717 follow-up PASSAGE OF 3Q01 (T/W)
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6 2“123 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
6 | sw110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh HO4a F2P Resignalling | CYClic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE
Construction works
6 | sw110 |Liss Havant Jn Dn/Up Main 0055 E to | 0445 F Ho4a F2P Resignalling | CYClic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE
Construction works
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
6 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 | TwE 0505 TWE Ca’ms%'} SR;;”'b Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
6 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Alderbury) Capex six week follow-up |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 199 ’ 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 44200;2; Track renewals prep TO DIVERT VIA ANDOVER. POSSESSION TO BE
Track renewals T52 walk | TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
44500424
6 | G50 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance
6 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals delap walk
Track renewals site survey
SW180
6 | Sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwor Cyclic Maintenance
Bookham
S0680
. . Capex PL Refurb
6 | sw210 |Bames Twickenham B”’LLJEOR'Chm"”d' Dn/Up Main, 0045 | TWThF | to | 0505 | TWThF (44301523 | Capex follow-up 2001 TO BE RETIMED.
p Loop Richmond)
Dn/Up Strawberry Hill, Dn/Up
6 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals prep ECS TO BE REVISED
Shepperton
6 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0030 T to 0525 T CF05 Cyclic Maintenance
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
6 SwW210 Feltham (clo) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 WTh to 0445 WTh CF05 Cydlic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P, DR/Lp ¥ 0105 F 0445 F yelie Mai UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
. . Track renewals prep
6 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 LWRT (Th/F)
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7 Info Summer Week commencing:
Timetable Saturdav 13 Mav.
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham . 0235 T 0240 T
7 | SW190 |Twickenham Kingston g;cgs; ggg"“e”ham from 0255 T to | 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
7 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
7 gmgg Kve'mi‘fé’?n gs:p’\;:lsrltdc;n Runs booked to Raynes Park and 85;8 W to ggig W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden then run to Woking 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
7 SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
7 SW255 |Virginia Water Byfleet Jn 0525 F o 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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— LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
7 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1065 (T/W)
0040 TThF 0500 TThF 1F83 TO DIVERT VIA CHERTSEY. POSSESSION TO
7 gmgg Raynes Park Berrylands, Norbiton E.’r‘: Us’ioias" Dn/Up Slow, Dn/Up to cwo4 Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF THE RETIMED
ing 0100 w 0500 w 1Q65 (T/W)
0040 TThF 0520 TThF 1F83 & 2F02 TO DIVERT VIA CHERTSEY.
7 gmgg Berrylands Esher, Claygate 22{)‘;’;:‘5" Dn/Up Slow, Dn/Up to W01 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0110 w 0520 w OF THE RETIMED 1Q65 (T/W)
SW105 Track renewals six week
7 Woking Jn Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 follow-up
SW120
Track renewals TOC walk
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
7 | swits |Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF BO5 S&C Rail Grinder BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
7 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Haslemere S&C Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
7 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a FoP Resignallin Track renewals TOC walk |TERMINATE AT GUILDFORD. HASLEMERE LOOP
93l | construction works TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
7 SW115 [Overton gz"?:lj?: Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Templecombe S&C |Cyclic Maintenance
. . Dn/Up Exeter, Single, Tisbury 44500423 Track renewals site survey
7 SW115 |Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 0040 TWThF to 0455 TWThF Y02 44500723 Track renewals site survey
44500823 Track renewals site survey
. . . 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
7 SW130 [Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals prep RETIMED OR DIVERTED VIA SOUTHAMPTON.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
7 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
0045 TWTh 0505 TWTh Track renewals prep
7 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham to 44400223 LWRT (T/W) SCF)S‘]SQisas(Jroh;\‘F;—o BE TAKEN AFTER THE PASSAGE
0145 F 0505 F LWRT (W/Th)
Capex PL Refurb 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 (44100723 Cyclic Maintenance TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
7 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W Winnersh Triangle) |Capex six week follow-up |2027 TO START FROM GUILDFORD. GWR TO
Wokingham S&C |Track renewals site survey |BERTH TWO THREE CAR UNITS AT GUILDFORD.
(44490023) 1V71 TO TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up
7 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up |ECS TO BE REVISED
Shepperton
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— Week commencing:
8 =i Saturdav 20 Mav.
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
8 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTUSQ10EA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
8 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N ) NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
8 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
Kinaston
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 2E/r8ep ';S/tu Upefi'lz‘a’)’r;’p Byfleet | 0035 | TWThF 0515 | TWThF 44400122 |Track renewals six week |PLATFORM 5. 1877 TERMINATE PLATFORM 5.
8 SW110 (Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to W03 Brookwood S&C  follow-up 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 (44490123) Track renewals TOC walk |1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0115 | TWThF 0515 | TWThF Track renewals site survey |4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
8 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
8 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignalling | CYCHiC Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
SW123 ; Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
8 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
8 | swiso |Redbridge Jn, Eastleigh Eastun |\ ) Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44200523 |rro ok renewals follow-up  |WINCHESTER. 797 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
8 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
g | CWS001 5. hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
8 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
8 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
. X . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
8 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey ADDITIONAL UNITS TO BERTH AT READING
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9 Info Bank Holiday Week commencing:
Monday Saturday 27 May
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
9 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
9 gmgg Durnsford Road Surbiton, Norbiton E;’:Sﬁo?s" Dn/Up Slow, DnUp | 550 | wrhF | to | 0455 | WThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
9 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance &T:%E%EA\(AERT VIA CHERTSEY. 2F02 TO DIVERT
9 | SW105 |Hook Basingstoke (foul) g;iigzt' Dn Slow, Long Valley 0115 | WThF | to | 0515 | WThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
9 SW150 Southampton Central (c/o) Totton, Romsey _T_:::,\/Li};:l:oods Loop, Dn/Up 0010 WThF to 0500 WThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
9 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 " Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
9 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
" . . . . TO START FROM HASLEMERE. A SHUTTLE
9 SW110 [Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling |Construction works SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT
RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
Cyclic Maintenance
SW115 44500723 Track renewals site survey
SW170 " . Dn/Up Exeter, Single, Tisbury S08 44500823 Track renewals delap walk
9 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2335 TWTh to 0455 WThF Y01 Templecombe S&C |Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 44500423 Track renewals site survey
Track renewals site survey
SW135 - . . NO ACCESS TO STONE TERMINAL. 7035 & 7V16
9 SW140 Fareham Fareham Down Sidings 1 & 2 0800 TWThF to 1600 TWThF E28 Cyclic Maintenance WILL NOT RUN
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
9 SWi135 Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 WThF to 0455 WThF HO6 44200421 Track renewals prep ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 P AFFECTED.
Branch C44 Rail Grinder
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
9 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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— Week commencing:
10 =i Saturday 03 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 W 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
10 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
10 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW105 ) - Dn/Up Fast, Dn Slow, Dn/Up i ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
10 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
- i ) LINE DIVERSIONS TO APPLY. ACCESS IS
10 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
10 | sw105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
10 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
) ) ) ) Cyclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
10 | SW110 |Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF HO2 F2P Resignalling Construction works SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT
RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
10 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
. ) ) 4V53 TO DIVERT VIA REDBRIDGE. 7v97 TO BE
10 | SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals follow-up RETIMED OR DIVERTED VIA SOUTHAMPTON.
SW135 A Dn/Up Netley, Dn/Up Portsmouth, . ACCESS TO BOTLEY STONE TERMINAL NOT
10 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth 0100 TWThF to 0455 TWThF 44200421 Track renewals follow-up AFFECTED.
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SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
10 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b 44300423 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sSw210 Windzor Fast. Dn/U 'Houn:Iow 0040 TWTh 0500 TWTh JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
10 SW225 [Clapham Junction Richmond, New Kew Jn DA/U R'chm;)nd Pptne ’ to CCO07a Cyclic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reve’rjsiblle » Fuiney 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1084 (Th/E
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
10 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
10 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals prep
10 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
10 Ss\gggg Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals delap walk
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Week commencing:
it =i Saturdav 10 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham Recess at Virginia Water Platfrom 0235 T 0240 T
11 | SW190 |Twickenham Kingston 4 from 0500 to 0520 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
STV TOU [TRayIes Fark TOTRITY zzo T zoo T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
11 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
11 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
" SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF II;II[\‘ETE(['\J/RI’EI\’}?I?’:% TSOOAL\JE’rﬁLgIDVI\II\JAGTESLSEO
11 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance OUTBERTHED PdSSESSION TO BE TAKEN AFTER
10 0045 w 0505 w THE PASSAGE OF 1Q65 (T/W)
11 gmgg Clapham Junction Surbiton, Norbiton E;/;sﬁoim Dn/Up Slow, Dn/Up |55 ThF to | 0455 ThF C21 Rail Grinder
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= From Ref Ref
From To
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200823 Track renewals six week | TERMINATE AT BASINGSTOKE AND RESTART AT
1 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200623 follow-up SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44200723 Track renewal delap walk |AT EASTLEIGH AND RESTART FROM
Track renewals site survey |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200823 Track renewals six week |TERMINATE AT BASINGSTOKE. 1B81 TO
1 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BOS 44200623 follow-up TERMINATE AT BASINGSTOKE AND RESTART
Fast 44200723 Track renewal delap walk |FROM EASTLEIGH. FREIGHT SERVICES TO
Track renewals site survey |DIVERT VIA LAVERSTOCK.
11 SW105 |Wool Wool Sidings 0800 | MTWThF | to 1600 MTWThF Br20 Cyclic Maintenance
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
1 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
1 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
0050 TThF 0500 TThF Capex PL Refurb . .
11 gmgg Raynes Park Ewell West, Chessington South 222 li’;.fp;‘r’]"" Dn/Up to CWo05a (44301623 82‘3": “f'"‘igi‘";ﬁo ) 22312%23&(/’\,’:‘1;0 BE TAKEN AFTER THE PASSAGE
ing 0120 w 0500 w Worcester Park) pex Six wi w-up -
SUUITACRN VIUTURIA TU DURNING OSERVIUES TU
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS
ARE AUTHORISED TO TERMINATE AND START
BACK AS UP TRAINS FROM THE DOWN PLATFORM
. 2220 MWTh 0505 TThF . LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
11 ss\gégg Leatherhead Jn Warnham (DD”CC i’i’np;’”;‘;““‘l’r‘]‘g‘i/d"ff'”('DDO?k';I:"’)p to 1824 ,\SAZT‘:;? ;yccgc AND DRIVERS ARE AUTHORISED TO PROCEED
9). 9 9 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
1 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f'nlepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
1 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
11 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 550 | twrne | 1o | 0520 | TWThF W11 Cyclic Maintenance
Byfleet Curves
1 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0540 TWThF 44300522 Track renewals follow-up |5C08 TO RUN ECS FROM STAINES
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| Key: A ded New
x n Week Week 3
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= From Ref Ref
From To
Week commencing:
2 =i Saturdav 17 June
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
12 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
12 | sW100 |Waterloo West London Jn Main Reversile, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
12 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF Wo9 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
12 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals site survey | CARRIAGE SIDINGS.
12 | SW105 | dbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Br01 Cylic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 ’ ’ C44 Rail Grinder
Cyclic Maintenance 2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO
12 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 44400224 Tryack renewals T52 walk BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 1F35 TO TERMINATE AT FRATTON. FRATTON
12 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
12 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
12 gmgg Redbridge Jn, Eastleigh East Jn zz'lfhb‘j;y Tunnel Jn, Laverstock g.r:\/lt %ene;a DT"e/ gpvzﬁQSb“W’ 0025 | TWThF | to | 0505 | TWThF géi Cyclic Maintenance WINCHESTER. 7V97/7v98 TO BE RETIMED. 5Y73
gle, bnitp Y TO DIVERT VIA ANDOVER.
SW135 . Dn/Up Netley, Dn/Up Portsmouth, ACCESS TO BOTLEY STONE TERMINAL NOT
12 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF 44200421 Track renewals follow-up AFFECTED.
12 | GWS00T |5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
12 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
12 | SW183 |Epsom Dorking, Effingham Jn B P ' P 0040 TWThF to 0510 TWThF cwo7 44300423 4
50680 ookham Track renewals follow-up
Dn/Up Strawberry Hill, Dn/Up %’;Cc'fxs'e”\:’ea’;:zsfweek 2079 TERMINATE AT STRAWBERRY HILL. RAIL
12 | SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF CF13 44300223 follow- REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton w-up KINGSTON
Track renewals TOC walk
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— Week commencing:
i =i Saturdav 24 June
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
13 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
13 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo01 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 SOUTH SIDING TO BE OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
13 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CwWo02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Kingston
SW105 N Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
13 SW200 New Malden Esher, Effingham Jn Cobham 0040 | TWThF | to 0520 TWThF W01 44400324 Track renewals T52 walk 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, i ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
13 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
13 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 | TWThF | to | 0600 | TWThF Bro8 Cydlic Maintenance
C44 Rail Grinder
13 | sw110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 | TWThF | to | 0505 | TWThF HO1b F2P Resignalling | SY°lic Maintenance
Construction works
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
13 S0520 Barnham Havant Jn Dn/Up Brighton 0025 | TWThF | to 0445 TWThF 1B32 Maintenanyce CHICHESTER. 5§71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 [ MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
13 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
Cyclic Maintenance
. N Templecombe S&C
13 | sw115 |wilton Jn Yeovil Jn (/o) Dn/Up Exeter, Single, Tisbury 0040 | TWTHhF | to | 0455 | TWThF Y02 44500823 Track renewals delap walk
Loop, Dn Loop, Up Siding Track renewals delap walk
44500423
Track renewals delap walk
SW135 ) ) . ACCESS TO BOTLEY STONE TERMINAL NOT
13 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
13 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SW180
13 SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham| 0045 TWThF to 0505 TWThF 44400223 Track renewals prep
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
13 SW230 |Barnes Acton Jn ! ! Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SwW210 . . . Wokingham S&C |Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
13 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 (44490023) Track renewals site survey |x 10 CAR UNITS AT READING.
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Week commencing:
& =i Saturday 01 Julv
SW105 |Totton Yard Weymouth 2010 M 2145 M
14| sw105 |Weymouth Eastleigh 2155 M © 1 o001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
14 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 W 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
14 SW125 |Southcote Jn Basingstoke 0235 W to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 W 2335 w
14 | SW130 |Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy wn with esti ! 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 St Denys Cosham Jn 0330 Th 0410 Th
14 SW110 [Cosham Jn Fratton 0410 Th o 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |(Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn ’ . 0010 F 0035 F
14 SW105 |Pirbright Jn Byflest Jn Divert via Hounslow loop 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 (Clapham Junction Longhedge Jn 0120 F 0125 F
Capex
14 | SW100 |Waterloo Waterloo Platforms 6&7 0020 TWThF to 0505 TWThF Wheeltimbers Capex follow-up NO BERTHING IN PLATFORMS 6&7
(Platforms 6&7)
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
14 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
18&2, North Siding, Dn/Up
Sheepcote Curves
Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 . . . . 1F83 TO DIVERT VIA COBHAM. POSSESSION TO
14 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 Cyclic Maintenance
SW255 Woking 0050 w 0450 w BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
14 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance ;v:&gfgiggi;.?o’?f&'rl égFEES\SGIESSIDINGS.
14 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 MTWThF Br21 Cyclic Maintenance gx;Eg;wggmiEﬁgEYRﬁ’jUBILEE SIDINGS.
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up Cyclic Maintenance NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
14 Ss‘gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF HOSc S&C Rail Grinder ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT
RUN. 2P12 TO START FROM HAVANT.
Sw120 |, . .
14 | swizs |Firbright Jn, Camberley, Aldershot | 5o oot Dn/Up Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
Track renewals six week
14 SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 follow-up é\é?ralJSDDIVERT VIA REDBRIDGE. 7V97 TO BE
Track renewals TOC walk
Dn/Up Netley, Dn/Up Portsmouth, 0015 TWE 0500 Capex Rerail Cyclic Maintenance
14 SW135 Swanwick. Eastleigh West Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to TWThF E12 (44201623 Capex prep 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
swi1gp |SWanwicr 9 Branch, Down Carriage Siding 0015 ™ 0350 Eastleigh South) |LWRT (Th/F) UP FOR THE PASSAGE OF 3Q02 (W/Th)
No.1 44200820 Track renewals delap walk
14 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7R\L/Jg:\l7 :‘\75034?/%51 TI%??EUEE/:LMV%/?NéxSESSTWE”&L NOT
14 | CWS00 5o ngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cydlic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
14 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0500 TWThF CW06a Cyclic Maintenance
14 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham| 0100 TWThF to 0505 TWThF 44400223 Track renewals prep
SW210 . " " Dn/Up Richmond, Dn/Up Main, . .
14 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
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Week commencing:
15 =i Saturday 08 Julv
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
15 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Winbiedon New alaen Runs booked to Raynes Park and| 12 |y 020 | W
then run to Shepperton. Run to
15 | qio e s Sropmen o o Twsamanen | 229 | | o | o0 |
. Staines, Chertsey and Woking
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW210 |Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
15 | SW110 |Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105 |Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
15 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F

Electronic copy - uncontrolled when printed.




Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2023
Final Rules

Version: 4.4
Date: 14th July 2023
Page 61 of 102

| Key: A ded New
x . Week Week .
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From Ref Ref
From To
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
15 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w Cyaiic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
15 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 44100123 Tl};ck renewals site surve OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 110 10 | 0035 ThF 0455 ThF wals site SUVeY | poSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
0100 w 0455 w Capex Rerail Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
15 gmgg Durnsford Road Surbiton, Norbiton E;’Ug;as" Dn/Up Slow, Dn/Up to cwo3 (44301023 New |Capex prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0050 ThE 0455 ThE Malden Jn)  |LWRT (Th/F) OF THE RETIMED 1Q65 (T/W)
15 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
" Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
15 | swW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF B02 44600523 | T e St survey | CARRIAGE SIDINGS,
SWR: 2877 TO TERMINATE AT SOUTHAMPTON |
CENTRAL FREIGHTLINER: NO ACCESS TO
) - MILLBROOK FLT. ACCESS TO/FROM MARITIME
15 gmgg Southampton Central (/o) Redbridge Jn E;‘; ?pUMaG”;Og:’Ec’,’OS"’W' Up 0010 | TWThF | to | 0500 | TWThF E20 (S:éC()“CR'\a/Iilal(g‘r?nn:er:'ce CONTAINER TERMINAL AVAILABLE VIA
. Up p REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND RENDRRINDGE GOONS
15 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
) ) _ |Cyclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
15 | SW110 |Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF HO02 F2P Resignalling Construction works SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT
RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury, BERTHING AVAILABLE IN ALL PLATFORMS. 1L79
SW115 . East Bay, East Carriage Sidings, Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
15 | gw1so |-averstock North and South Jn | Salisbury Reception Line, Through 0045 | TWThF | to | 0430 | TWThF S03a S&C Rail Grinder BASINGSTOKE. 7V97 TO BE RETIMED. 4V49 TO BE
Siding/Up Siding/Shunting Neck RETIMED EARLIER
SWI15
15 2"\/\"/,1538 Wilton Jn Gillingham (Dorset) Egg‘;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF Yo1 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GWS5001
Cyclic Maintenance
SW135 . Dn/Up Netley, Dn/Up Portsmouth, 44200421 Track renewals six week |ACCESS TO BOTLEY STONE TERMINAL NOT
15 | gwiap |Swanwick, Botley Cosham Single, Dn/Up Portsmouth 0015 | TWThF | to | 0455 | TWThF E07 44200820 follow-up AFFECTED.
Track renewals site survey
Capex PL Refurb . .
SW180 |Hampton Court Jn, Leatherhead Dn/Up Cobham, Dn/Up (44401423 London | CYClic Maintenance GUILDFORD PLATFORMS 2&3 TO BE AVAILABLE
15 | sw200 [dn Guildford Bookham, Platform 1 0085 | TWTh | to | 0445 | TWTh Go2 Road) Capex follow-up FOR BERTHING. PLATFORM 1 TO BE KEPT CLEAR.
44400223 Track renewals follow-up
Cyclic Maintenance
15 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523 Track renewals site survey WINDSOR PLATFORMS TO BE KEPT CLEAR. 5U79
TO BE REVISED.
Track renewals delap walk
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| Key: A ded New
x n Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
— Week commencing:
16 =i Saturday 15 Julv
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
16 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTUSQ10EA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
a:i“;{rgls.elzgg i‘c’vvf]fsrg"éﬂp LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
in Relel, Down Windsor Siow, BETWEEN SOUTHERN AND ANGLIA/MIDLAND
Down Windsor, Down Windsor
SW100 Fast. Up Windsor. Windsor Cydlic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
16 | SW210 |Waterloo Barnes Revérsi‘l)ale IWindéor ;?elief Line 0040 TWThF to 0500 TWThF CCo06 44100023 T:/aclk ren(lewals ‘o JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 Dn/U’ Windsor Curves prep JN, GOSPEL OAK JN, CAMDEN ROAD,
Nort]'\ Sidir? [I)n/U Wil:wdso; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slo Dn/UgYW'nds’:or Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
W, Do Wi ROAD JN OR BE RETIMED.
SW105 Dn/Up Fast, Up Slow, Up Alton 0020 TWThF 0510 TWThF
16 SW120 Woking Jn Farnborough, Ash Vale Jn to W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Dn Slow, Dn Alton 0055 TWThF 0510 TWThF
. . LINE DIVERSIONS TO APPLY. ACCESS IS
16 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
glrgxpDﬂallr;onnanpSFiigs;léDS:/Jl’jp Cyclic Maintenance 1B81 TO TERMINATE AT WINCHESTER AND RUN
SW105 . . - | . ' S ECS TO BASINGSTOKE. 1B81 TO RESTART AT
16 SW140 Winchester, Bitterne Southampton Central (c/o) FS{zl\llzt:;rgleDB/nL;S Mr\a]::tm No. 1 0040 TWThF to 0440 TWThF E18 (Sigéiz::lglir:%zrr SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception ’No 27?ece t)il;)n . DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
piion, Fo. o FREIGHT & 7V97 TO BE RETIMED.
16 | sw105 |Poole Wool g;’igss""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS
16 Ss\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
16 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0100 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
16 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance
16 | sw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, 0025 | TWThF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
Up Loop RETIMED.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
16 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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Other Work
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Work Content

Traffic Remarks

16

SW300
S0O500 (Redhill
S0560

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading, Reigate Sidings

2310 MTWTh

0530

TWThF

1B28

Sussex Cyclic
Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH

REDHILL

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023
Page 64 of 102

| Key: A ded New
x n Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
— Week commencing:
i =i Saturday 22 Julv
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
17 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance gYJVT’T\IEERVICES TO BE DIVERTED VIA EAST
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
17 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever TERMINATE AT BASINGSTOKE. 1B81 TO
17 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
17 | SW105 |Dorchester Dorchester Down Sidings 0800 | MTWThF | to 1700 | MTWThF Br17 Cyclic Maintenance
CD Earthworks
El;‘niszli?r:;em Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . N N Core works TERMINATE AT GUILDFORD AND RESTART FROM
17 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0105 M to 2359 F HO1a EﬁP;e:ll-ggzlfILr:g Core works PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
p ! Core works BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
(44602323 Princes
Bridge)
17 | sw115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up Capex PL Refurb . .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
17 1 sw200 |dn Guildford gz‘l’lz?:r': Platforms 1-3 at 0105 | TWThF | to | 0445 | TWThF W06 (444°1£§: d';°”d°” Capex follow-up PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Tl};ck renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
17 | SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100023 LWRT (M/1Y‘; prep JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond LWRT (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
. Cyclic Maintenance
17 | SW210 |5 kenham (clo), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 0040 | TWTHhF | to | 0450 | TWThF CFO03 Capex Con 170 | o oo
SW230 Dn/Up Spur, Up/Dn Arrival (Hounslow Jn)
LWRT (Th/F)
17 | sw260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWThF | to | 0510 | TWThF 44300522 ch;?gv"v_'::ewa's six week
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| Key: A ded New
x . Week Week 3
§ 2 |LOR Possession Limits From Possession Limits To Lines Blocked :Ir':r(:\ nights Time To |nights l::fmtenance g(t:f]er Ukt Work Content Traffic Remarks
From To
Week commencing:
18 =i Saturday 29 Julv
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 W 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 (Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
18 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Capex
18 | SW100 |Waterloo Waterloo Platform 1 0020 | TWThF | to 0505 TWThF Wheeltimbers | Capex follow-up WATERLOO PLATFORM 1 TO BE OUTBERTHED.
(Platforms 1&2)
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
18 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
6
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 gz’reep 'E;S/:J Ugi'@mf;’p Byfleet | 0045 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
18 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
Track renewals site survey
18 | SW105 |Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 C44 Rail Grinder
18 gwlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
18 | sw105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF ﬁggg?gg E:z: :::zx::: girt‘zpsuwey 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
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From Ref Ref
2 From To
Capex PL Refurb Cyclic Maintenance
. . (44602323 Princes 2P75, 2P77 & 2P79 TO TERMINATE AT
18 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Bridge) Capex fol!ow-up HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
F2P Resignalling Construction works
Capex PL Refurb . .
) ) (44602323 Princes | CYCli¢ Maintenance
18 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Bridge) Capex follow-up 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Fop Relsiggnalling Construction works
SW110 . . Track renewals prep
18 S0520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 LWRT (Th/F)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
18 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
18 SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
18 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 4 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
18 | SWS001 5o ngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
18 2“1;2 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
Cyclic Maintenance
Ca iisgg“éesfurb Track renewals six week
SW180 Dn/Up Portsmouth, Dn/Up ?44301423 follow-up
18 | SW183 |Epsom Dorking, Effingham Jn Bookham ’ 0040 TWThF to 0510 TWThF Ccwo7 Leatherhead) Track renewals TOC walk
S0680 44300424 Capex follow-up
44300524 Track renewals T52 walk
Track renewals T52 walk
. Cyclic Maintenance
Staines S&C N 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
18 | SW210 | ooy Virginia Water, Windsor & Eton | 0035 | TWTh o 0445 | TWTh cros (44390023) I:g: :Z:sz:: :i zt’n"lzy TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside p: P 0105 F 0445 F 44300323 Track renewals site s rvey UNITS AT READING. POSSESSION TO BE TAKEN
44300722 Wa's Site SUNVEY | \ETER THE PASSAGE OF 1Q54 (Th/F)
Track renewals delap walk
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| Key: A d New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
e =i Saturday 05 August
SVWZTU 3 INES VWdaierioo oU ™ OoU L'
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
cviane |oogione 1 AL acan T acon -
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
19 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 [Wimbledon Wokina 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
19 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
19 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Capex Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
19 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Wheeltimbers Capex follow-up OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w (Platforms 2&3) POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q85 (T/W)
19 gmgg Raynes Park Berrylands, Norbiton Eir:":s’ioias" Dn/Up Slow, DnUp | o540 | TThE | to | 0500 TThF cwo4 44400123 %’:gfxs':\:f;:gﬁ: survey | 1783 TO BE DIVERTED VIA CHERTSEY
19 gmgg Berrylands Esher, Claygate 22{)‘;’;;35" Dn/Up Slow, Dn/Up | 440 | TThE | to | 0520 | TTHF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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19 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U
19 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon P § P . P 0130 WTh to 0425 WTh C21 Rail Grinder
SW255 Byfleet Curve, Dn/Up Guildford
19 SW105 [Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) Up Southampton, Up Slow, ) . TRAVEL OVER THE DOWN SLOW USING SLW
19 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Track renewals prep
19 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF | to 0440 TWThF 44200323 LWRT (M/T) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (T/W)
SW105 Dn/Up Main, Single, Dn/Up ) . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
19 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Capex Rerail gzcl;cxM?;menance
19 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 TThF to 0505 TThF HO1b (44601223 Witley) LWpRT FTh?F)
F2P Resignalling N
Construction works
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
19 | SW115 |Overton South Jn o so1 S&C Rail Grinder
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
19 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 " ) ) ACCESS TO BOTLEY STONE TERMINAL NOT
19 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
Sw210 . ) ) Wokingham S&C |Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
19 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 (44490023) Track renewals site survey |x 10 CAR UNITS AT READING.
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Week commencing:
20 (xito Saturday 12 August
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
20 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up 44300123 Cyclic Maintenance
20 Clapham Junction Surbiton, Norbiton Main Loop, Dn/Up Epsom, Dn/Up | 0055 TWThF to 0455 TWThF CWo02 Track renewals site survey
SW180 N 44400123 N
Kingston Track renewals site survey
2F02 TO DIVERT VIA COBHAM. STOCK FOR TAD3
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 gz’rgep FDanS/:J Upefi'lz‘;(")'r:’p Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
20 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to Wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0115 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WAOKING
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
20 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
20 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1875, 1877 & 1881 TO TERMINATE AT
BOURNEMOUTH
20 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignalling | CYCic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
SW123 " Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, Cyclic Maintenance
20 SW265 Guildford (c/o) In Dn/Up Branch 0040 TWThF to 0440 TWThF G04a 4440023 Track renewals site survay
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
20 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
20 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
20 |CWS00 5o hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
20 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
20 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
2 =i Saturday 19 August
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0055 w
21 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 w
SO700 [Wimbledon St Helier 0335 W 0350 W
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
21 SW120 (Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0250 (Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2 SW230 |Whitton Jn Barnes 0125 F o 0140 F UTU 3Q28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 (Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cydlic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
21 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, Up Main Loop, 0050 TWThF to 0455 TWThF CC02 44100123 Tryaclk ren:ewals site surve PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Y OUTBERTHED.
Cyclic Maintenance
0055 TF 0455 TF Capex Con 277 | oo prep
21 SW105 Clapham Junction Surbiton. Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up to cwo3 Raynes Park LWRT (Th/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW180 ! Kingston 44300123 . OF THE RETIMED 3Q24 (T/W)
0100 W 0455 w Track renewals site survey
44400123 N
Track renewals site survey
21 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWF to 0520 TWF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
21 | SW105 [Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cydlic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Sidings S&C Rail Grinder
21 | SW105 |Eastleigh East Jn Eastleigh South Jn g%\;:;Camage Sidings, Jubilee | ng00 | MTWTHE | to | 1600 | MTWTHF E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
21 SW150 Southampton Central (c/o) Totton, Romsey $Z§:,\>Jal;:lfoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
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Dn/Up Main. Up Bay. Middle Capex Rerail Cyclic Maintenance
21 SW105 |Brockenhurst Bournemouth (foul) nLp > VP Bay, 0035 TWThF to 0500 TWThF Bro4 (44201823 River [Capex prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings
Stour) LWRT (T/W)
21 | sw105 |Bournemouth (c/o) Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
44200122 Track renewals site survey
SW110 ; Dn/Up Main, Dn/Up Cobham, . .
21 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
. . . . GUILDFORD. 2P78 & 2P82 TO TERMINATE AT
21 SW110 [Farncombe Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling |Construction works HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL
NOT RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
SW115
21 | SWI70 {\viion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | TWThF | to | 0445 | TWThF S08 44500723 Cylic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GWS500 Loop Y01 Track renewals prep
GW5001
21 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance
SW180 Track renewals six week
21 SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham| 0045 TWThF to 0505 TWThF 44400223 follow-up
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
21 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
0035 WTh 0440 WTh Feltham SWR TO BERTH TWO UNITS AT READING.
21 SW210 |Staines Virginia Water Dn/Up Main to Resignalling Core works POSSESSION TO BE GIVEN UP FOR THE
0035 F 0345 F (Egham LC) PASSAGE OF 3Q28 (Th/F)
SWR: WINDSOR SERVICES TO START &
TERMINATE AT STAINES. RAIL REPLACEMENT
. . . . . Feltham N ROAD SERVICES TO OPERATE BETWEEN
21 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 M to 2359 F Resignalling Commissioning works STAINES AND WINDSOR. WINDSOR PLATFORMS
TO BE KEPT CLEAR. ADDITIONAL UNITS TO
BFRTH AT RFADING

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023
Page 72 of 102

| Key: A ded New
x . Week Week 3
§ 2 |LOR Possession Limits From Possession Limits To Lines Blocked :Ir':r(:\ nights Time To |nights l::fmtenance g(t:f]er Ukt Work Content Traffic Remarks
From To
Bank Holiday Week commencing:
2 =i Mondav Saturday 26 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew EastJn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
22 SW255 |Weybridge Virginia Water Routing to be confirmed 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
22 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 (Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 [Fareham Havant 0020 w 0040 Th
22 SW140 [Havant Fareham 0415 Th o 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
22 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
22 gmgg é::gggh' n g'y’ﬁ;'g:‘j:" Rerouting not via Staines 88;2 E to 8832 E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 15-19 at Waterloo, Capex S&C Refurb
22 | SW100 |Waterloo West Crossings Down Windsor, Up Windsor, 0001 M to 0400 Th (44150219 Core works \II\I/II\II\I‘E%SC?RR'IEJDNEﬂiEIEEXJFCI(EﬁATI?PDLKI'ﬁng\ﬁg MAIN
Windsor Reversible 1535/1536pts) :
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Capex Rerail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
22 | SW210 |Queenstown Road Barnes Windsor Fast Putne;/ Reversible 0040 WThF to 0500 WThF CCO07a (44100423 West |Capex prep JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw225 ’ London Jn UWS) [LWRT (Th/F) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
0110 W 0450 W 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
2 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to W09 Cydlic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
sSwW110 ’ Guildford 0110 ThE 0520 ThE POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2023
Final Rules

Version: 4.4
Date: 14th July 2023
Page 73 of 102

| Key: A ded New
x n Week Week 3
§ 2 |LOR Possession Limits From Possession Limits To Lines Blocked :Ir':r(:\ nights Time To |nights l::fmtenance g(t:f]er Ukt Work Content Traffic Remarks
From To
0125 w 0550 w ACCESS TO BE MAINTAINED TO BARTON MILL
22 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE GIVEN
0105 ThF 0550 ThF UP FOR THE PASSAGE OF 3Q01 (T/W)
22 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Brog Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
F2P Resignalling . . TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
) ) Capex PL Refurb | CYclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
22 | SW110 |Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF HO02 (44602323 Princes Construt_:tlon works SERVICE WILL OPERATE BETWEEN PETERSFIELD
Bridge) Capex six week follow-up | \Np PORTSMOUTH HARBOUR. 5Y03 WILL NOT
RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger Capex Rerail Capex prep PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
22 SW150 Laverstock North and South Jn Tisbury Loop, East Bay, East Carriage 0100 WThF to 0430 WThF S03 (44501123 Wilton LWRT (T/W) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through Jn) S&C Rail Grinder BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
22 ss\gégg Motspur Park Jn, Cheam Leatherhead Egg L;fnf’g:sg‘;”g; g:j/lggs 0030 | WThF | to | 0500 | WThF CwWo6a Cyclic Maintenance
SWR HOUNSLOW LOOP AND WINDSOR SERVICES
WILL NOT RUN. SHUTTLE SERVICES TO OPERATE
BETWEEN WOKING AND VIRGINIA WATER AND
BETWEEN VIRGINIA WATER AND READING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Main, Dn/Up Twickenham VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SWw230 South Acton Jn, Virginia Water, |Dn/Up Hour;slow Dn/Up ' Feltham JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
22 SW245 |Barnes, Twickenham Windsor & Eton’ Riverside ! Windsor, Dn/Up épur Up/Dn 0001 M to 2359 F Resignalling Commissioning works ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW250 Arrival ! ’ SOUTH TOTTENHAM, JUNCTION ROAD JN &
EA1330 CARLTON ROAD JN. FREIGHT SERVICES
BETWEEN SOUTH EAST AND
EASTLEIGH/SOUTHAMPTON TO DIVERT VIA
READING. AGGREGATES SERVICES TO WOKING
TO DIVERT VIA WIMBLEDON WEST AND BALHAM.
WINDSOR PLATFORMS TO BE KEPT CLEAR.
ADDITIONAL UNITS TO BERTH AT READING
22 | sw265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | WThF | to | 0440 | WThF G06 4440023 ?yc"c Maintenance
rack renewals site survey

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2023
Final Rules

Version: 4.4
Date: 14th July 2023
Page 74 of 102

| Key: A ded New
x . Week Week 3
] 2 [LorR Possession Limits From Possession Limits To Lines Blocked jline nights Time To |nights Malsienancell | OchegViork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
23 =i Saturday 02 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
23 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
23 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
23 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
23 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300_|Shalfard .In Gomshall 0155 E 0200 E
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
23 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Platforms 12-24 at Waterloo, Up —
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C . .
23 SS\?\AB% Waterioo West London Jn Fast, Up Windsor, Windsor 0030 | WThF | to | 0515 | WThF cCco3 1535/1536pts ggc“ei'\f"j;ng_’l‘fnce XY,'\I“I‘E%SOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line (441502119) P P :
1&2, Dn/Up Windsor Curves,
North Sidina
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow. Dn/U 0040 WTh 0500 WTh VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
23 SW210 |West London Jn Barnes Windzor Fast Putne’ Reve?sible to 44100023 Track renewals prep JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw225 ’ 4 0040 F 0445 F ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
23 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
23 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
23 SW105 |Wareham Wareham Down Sidings 1,2 &3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
SW115 Cyclic Maintenance
SW170 . - Dn/Up Exeter, Single, Tisbury 44500723 Track renewals prep
23 GW500 Salisbury (c/o) Gillingham (Dorset) Loop 0020 | TWThF | to 0445 TWThF S08 44500823 LWRT (MIT) 4V53 WILL NOT RUN. 7V97 TO BE RETIMED.
GW5001 Track renewals prep
SW115 . . Dn/Up Exeter, Exeter Main, ) ’ 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
23 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
23 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
GWs00 Track renewals pre
23 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 prep
LWRT (Th/F)
SW178
0050 TThF 0500 TThF
23 :wlgg Raynes Park Ewell West, Chessington South g;gzi:ptso?‘m’ Dn/Up to CWO05a Cyclic Maintenance 22812%28&(/)\,':‘,;0 BE TAKEN AFTER THE PASSAGE
9 0120 w 0500 w :
44400223 Track renewals six week
23 SW180 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham 0048 m to 0008 m Capex follow-up POSSESSION TO BE GIVEN UP FOR THE
swzoo |~aveate. P : p Wheeltimbers | Track renewals TOC walk |PASSAGE OF 1Q65 (T/W).
0045 w 0420 w )
(Flood Openings B) [Capex follow-up
44400223
N Capex
23 | SW200 |Claygate Effingham Jn Dn/Up Cobham 0035 F to 0545 F Wheeltimbers Capex follow-up
(Flood Openinas B)
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From From To

no

Work Content Traffic Remarks

Week

SUUITHACERN VILTURIA TU DURRNING SERVIVES TU
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS
ARE AUTHORISED TO TERMINATE AND START
BACK AS UP TRAINS FROM THE DOWN PLATFORM
2220 MWTh 0505 TThF Sussex Cydlic LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
to 1B24 Maintenance AND DRIVERS ARE AUTHORISED TO PROCEED
2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM

MAVIEAMENTE LINTH Anac
ACCESS AVAILABLE TO STRAWBERRY HILL

Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
23 :w;ig New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance gIFI,'IéRF;?.IIIE' E}EgkﬂA%?éi’\éLﬁgaﬁ'giTxlecsﬁ%%
il 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH

SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT

23 SW210 [Longhedge Jn, Latchmere Jn Clapham Jn Ludgate, Platforms 1 and 2, to CCo08 Cyclic Maintenance EIIIEQ’EVIIE?(E:?E;'?:l\fogl\glf/IRQ-(I;ESDOVSIQAX\II\J%S;—OL;Nr%OgE
S0250 Middle Siding 0055 F 0440 F . .

RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)

SW183 Dn/Up Portsmouth/Main, Dn Loop
23 | gopgs |Leatherhead Jn Warnham (Dorking), Down Siding (Dorking)

Dn/Up Chertsey/Branch, Up Bay,

23 SW255 |Chertsey Weybridge, Byfleet Jn Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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Week commencing:
2 =i Saturday 09 September
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
24 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
24 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
24 | sw100 |waterloo West London Jn "S"Iz'\z R;:f,ﬁﬂif%‘r’]‘fﬂ‘;min 0035 | TWThF | to | 0500 | TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
24 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
24 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Capex Rerail Cyclic Maintenance
24 :wlgg Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF E20 (part) (44201723 Beaulieu|Capex prep 2:?51171_&'?;:_381 TO TERMINATE AT SOUTHAMPTON
Road) LWRT (Th/F)
24 | sw105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Bro2 ggﬁ";'a\’i'lag:‘zzrr‘ce 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
44200323 Track renewals prep
24 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals site survey |2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals delap walk
2F77 TO TERMINATE AT WOKING.1F83 & 2F02 TO
24 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
24 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
24 Ss\g;;(g Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
24 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . Capex S&C . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
24 gmgg Redbridge Jn, Eastleigh East Jn zi:r';bj;y Tunnel Jn, Laverstock gir:‘/ UIZ %e:;l’] D.If‘e’ ;"Vsaﬁfb“ry' 0025 | TWThF | to | 0505 | TWThF 5(1)2 (East Grimstead ggc"ei'\gig‘igﬁ’xeu WINCHESTER. 7V97/7v98 TO BE RETIMED. 5Y73
gee, Dn/Lp Y 2pts) P P TO DIVERT VIA ANDOVER.
24 | GWS001 5. cngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
24 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
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Capex PL Refurb
24 gwlgg Raynes Park Ewell West, Chessington South (D)E;Lizifptiimy Dn/Up 0115 TWThF to 0500 TWThF (Worcester Park |Capex follow-up
9 44401323)

SW180 Dn/Up Portsmouth, Dn/U Capex PL Refurb |Cyclic Maintenance
24 | sw183 |Epsom Dorking, Effingham Jn p » DEp 0040 | TWThF | to | 0510 | TWThF cwo7 P 4

50680 Bookham (Leatherhead LEJ) |Capex follow-up
24 | sw210 |Richmond Twickenham B;’Egozw":ke"ham' Twickenham |~ 45 Th to | 0440 Th C21 Rail Grinder

Di/Ub Strawberry Hill DU C(ii:’a ﬁezrg" Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
24 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn She perlon S urry ’ P 0100 TWThF to 0440 TWThF CF13 Strawberry Hill Capex prep REPLACEMENT TO RUN FROM TWICKENHAM TO
pp P F'Iatforrrr1V2) LWRT (W/Th) KINGSTON
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— Week commencing:
2 =i Saturdav 16 September
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
25 SW105 |Surbiton Hampton Court Jn 0420 W 0425 w UTU 3041 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
44820;(23 Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main Wheelﬁmbers Track renewals site survey |LINE DIVERSIONS TO APPLY. WATERLOO
25 Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 TWThF to 0505 TWThF CCO01b Track renewals delap walk |PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105 (Lambeth Road
10 . Capex follow-up OUTBERTHED.
Bridge A13) Track renewals site surve:
44101510 y
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 | SW210 |West London Jn Barnes W'ndzor Fast P tnev Re eFr)s'bIe 0055 TWThF to 0500 TWThF 44100023 Track renewals prep JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ! » ruiney Reversl ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
44300123 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Up Capex Civils Track renewals site survey
25 SW180 Clapham Junction New Malden, Motspur Park Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CwWo02 (Epsom Goods Yard | Track renewals delap walk [1F83 TO BE DIVERTED VIA CHERTSEY
Kingston underbridge) Capex follow-up
44300624 Track renewals T52 walk
25 | SW105 I\ 0w Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up |04 | the | 1o | 0520 | TThE wo1 44400123 Cydlic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Track renewals site survey
25 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
25 | gyyq45 |Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 S&C Rail Grinder TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
25 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up  |2B77 TO BERTH AT BOURNEMOUTH
25 | SW105 1y eton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
25 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
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2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
25 S0520 Barnham Havant Jn Dn/Up Brighton 0025 | TWThF | to 0445 TWThF 1B32 44600323 Maintenance CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
Track renewals prep START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock ) . POSSESSION TO BE GIVEN UP FOR THE
25 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
GW500 . Cyclic Maintenance
25 | sw115 |wilton Jn Yeovil Jn (/o) g;’igg "giar']g'l:'xgopp'zxe'e” Up 2240 | MTW | to | 0455 | TWTh Y02a 44500823 Track renewals prep }'E?Mﬁ"\:ﬁ'\‘;g Z? $||5\23EVT JV,\"A WESTBURY. 1184 TO
SW175 ’ ’ LWRT (M/T) ’
SW115 " . Dn/Up Main, Dn/Up Exeter, Up . .
25 SW175 Wilton Jn Yeovil Jn (c/o) Siding, Single. Loop 2335 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW135 ’ ) . ACCESS TO BOTLEY STONE TERMINAL NOT
25 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
25 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 SW230 [Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Wokingham S&C | Cyclic Maintenance TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
25 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W (44390023) Tl};ck renewals delap walk 2027 TO START FROM GUILDFORD. GWR TO
P BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
SW300 . Track renewals prep
25 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TThF to 0500 TThF 44400323 LWRT (Th/F)
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Week commencing:
26 =i Saturday 23 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
2% SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 W 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
26 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
26 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 2E/r8ep ';S/tu Upefi'lz‘a’)’r;’p Byflest | 0045 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
26 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 | TWThF 0515 TWThF 4 BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- ) ) LINE DIVERSIONS TO APPLY. ACCESS IS
26 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
26 SW105 |Totton Brockenhurst Dn/Up Main 0155 TF to 0535 TF C21 Rail Grinder
26 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to 0440 TWThF 44200323 Track renewals follow-up  |2B77 TO BERTH AT BOURNEMOUTH
26 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WTh to 0600 WTh C21 Rail Grinder
) . ) . NO BERTHING IN JERSEY & JUBILEE SIDINGS.
26 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 MTWThF Br21 Cyclic Maintenance 5W17, W18, 5W77 & 5W86 WILL NOT RUN
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| Key: A ded New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up ) . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
26 Ss\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT
RUN. 2P12 TO START FROM HAVANT.
26 Ss\é)v;;(()) Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up
NO BERTHING IN PLATFORM 2 AND NO ACCESS
Ub Main. Reception Line/Through 0120 TWTh 0445 TWTh Capex PL Refurb TO SALISBURY DEPOT. ROUTE AVAILABLE FROM
26 | SW115 |Salisbury Salisbury Si‘z!in ’ P 9 to (Salisbury Platform |Capex follow-up UP & DOWN MAIN TO PLATFORMS 3&4. UP AND
9 0130 F 0445 F 144401023) DOWN BAYS AVAILABLE. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 3Q07 (Th/F)
SW120 |, . -
26 | swiz3 |Firbright Jn, Camberley, Aldershot | e oot Dn/Up Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF G1 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Sw13s Dn/Up Netley, Dn/Up Portsmouth, 44200820 %Cc'fxs'e”‘:’ea’:”f:
26 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Capex S&C LWRT (W/Th) prep 7V97 TO BE RETIMED.
Branch (Botley 480pts)
Capex S&C follow-up
Capex Rerail Cyclic Maintenance
. . ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
26 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (44501323 Couston [Capex prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Bottom) LWRT (Th/F)
26 |CWS001 5o hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
26 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
26 sSw210 Richmond Whitton Jn. Strawberry Hill Dn/Up Richmond, Dn/Up Main, 0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
SW245 ! i Up Loop, Dn/Up Spur 0115 E 0450 E 4 BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
44300523
Whecjgfn)fners Track renewals prep
26 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0025 TWThF to 0515 TWThF (Black Potts) Capex follow-up BERTHING AVAILABLE IN WINDSOR PLATFORMS
Capex follow-up
Capex S&C
(711/712pts)
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= From Ref Ref
From To
Week commencing:
27 (xito Saturday 30 September
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
27 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
27 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 44101510 Track renewals site survey |PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Track renewals delap walk |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
27 | SW10 |5y nsford Road Surbiton, Norbiton Dr/Up Fast, Dn/Up Slow. Dn/Up | 450 | TwrhF | to | 0455 | TWThF cwos 44400123 | Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals delap walk
27 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance :/TE%EOBF?L\KAERT VIA CHERTSEY. 2F02 TO DIVERT
- ) . ACCESS TO BE MAINTAINED TO BARTON MILL
27 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
27 | SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 | MTWThF | to 1600 | MTWThF E25 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
) ) . MILLBROOK FLT. ACCESS TO/FROM MARITIME
27 gmgg Southampton Central (c/o) Redbridge Jn EQQEPUMZ';’O'EQ/E&S"’W' Up 0010 | TWThF | to | 0500 | TWThF E20 (Mi‘ltl‘;ff:fgic) %Cclfr’:?en\:,ea:]:;gez walk | CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND RENDRRINGE GOONS
. Cyclic Maintenance
27 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to 0505 TWThF Br02 44200624 . 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals site survey
27 2“13? Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey |NO OUTBERTHING REQUIRED
27 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
44600323
SW110 . y Capex PL Refurb |Track renewals follow-up
27 50520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex prep
44602923)
Up Main, Reception Line, Capex PL Refurb
27 | SW115 |Salisbury Salisbury Through Siding/Up 0045 TWThF to 0430 TWThF (Salisbury Platform |Capex follow-up é:ngSTr%i'\é”NATE AT ANDOVER, ECS TO
Siding/Shunting Neck 144401023) .
SW115
SW170 " . Dn/Up Exeter, Single, Tisbury S08 " .
27 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2335 MTWTh to 0445 TWThF Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW175 . . . 44500523 Track renewals prep
27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500324 Track renewals T52 walk
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Cyclic Maintenance
. X . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
27 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
LWRT (T/W)
27 | sw265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWThF | to | 0440 | TWThF Go6 4440023 Cydlic Maintenance
Track renewals delap walk
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x n Week Week 3
§ 2 |LOR Possession Limits From Possession Limits To Lines Blocked :Ir':r(:\ nights Time To |nights l::fmtenance g(t:f]er Ukt Work Content Traffic Remarks
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Week commencing:
28 Info
Saturday 07 October
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
m:g°,;’2ﬁelzgjwi‘\yvvﬂt§$°ém C":;gfgi% LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
L " ’ . . BETWEEN SOUTHERN AND ANGLIA/MIDLAND
28 | SW210 |Waterloo Barnes P o Do 0040 TWThF to 0500 TWThF CC06 . P JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible, Windsor Relief Line Capex Capex six week follow-up JN. GOSPEL OAK JN. CAMDEN ROAD
1&2, Dn/Up Windsor Curves, Wheeltimbers Capex follow-up ST}RATFORD TEMPI:E MILLS EAST J,\" SOUTH
gg‘x‘ gf}sg'x?rfgs"o‘r’v;:‘:?' (Va“/:;g';’i':”:;m ! TOTTENHAM, JUNCTION ROAD JN, CARLTON
Sathies 9 ROAD JN OR BE RETIMED.
28 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
28 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
g;’xpDﬂattogngjnp;i:‘l‘eDga L/Jl’jp Capex Rerail  |Cyclic Maintenance 1B81 TO TERMINATE AT WINCHESTER AND RUN
SW105 . . . g . ! (44200920 Capex prep ECS TO BASINGSTOKE. 1B81 TO RESTART AT
28 SW140 Winchester, Bitterne Southampton Central (c/o) FS;I\Z{::IB/IEDB/nL;S Mr\a]::tm No. 1 0040 TWThF to 0440 TWThF E18 Shawford) LWRT (W/Th) SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception ’No Z’Eece t)'/;)n . 44200415 Track renewals site survey |DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
piion, Fo. Pl FREIGHT & 7V97 TO BE RETIMED.
28 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cylic Maintenance
Sidings C21 Rail Grinder
28 2“13? Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey |NO OUTBERTHING REQUIRED
SW110 Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS
28 Ss‘gggg Farlington Jn, Cosham Jn Fratton (cfo) Fratton, Dn/Up Branch 0110 | TWThF | to | 0435 | TWThF HOTb C44 Rail Grinder TO HASLEMERE. 2P12 TO BE RETIMED.
28 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
y Dn/Up Exeter, Single, Tisbury Track renewals prep
28 | SW115 |Tisbury Templecombe Loop, Dn Loop, Up Siding 0025 MTWTh to 0445 TWThF 44500423 LWRT (Th/F)
SW175 . . .
28 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep
Capex PL Refurb . .
28 | SW180 | o vnes Park Ewell West, Chessington South |27/UP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO5b (Worcester Park | CYdlic Maintenance
SW185 Chessington 44401323) Capex six week follow-up
28 | Sw210 |Barnes Twickenham Dn/Up Richmond, Dn/Up Main, 0025 | TWThF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
Up Loop RETIMED.
. Staines S&C . 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
28 Em;g Feltham (c/o) Eﬁlf;ar;lé;desor & Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF (44390023) I:gt :::sz:: :i zt’n"lzy TO START AT FELTHAM. SWR TO BERTH TWO
44300323 Y |UNITS AT READING.
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Week Week
nights Time To |nights
From To

Time
From

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325 MTWTh | to 0500 TWThF Go03

Capex Rerail
(44400923 Shalford
Dn)

Cyclic Maintenance
Capex prep
LWRT (T/W)

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

28

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading, Reigate Sidings

2310 MTWTh | to 0530 TWThF 1B28

Sussex Cyclic
Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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| Key: A ded New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked :Ir'::\ nights Time To |nights l::fmtenance (R):bf]er Ukt Work Content Traffic Remarks
= From To
Week commencing:
29 1:i Saturdav 14 October
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2 SW115 |Basinastoke Salisburv 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2 SW180 |Dorking Cheam 0455 F o 0520 F UTU 3Q23 PROTECTED PATH
29 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance gYJVTT\IEERVICES TO BE DIVERTED VIA EAST
29 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance ;v:&gf?ilggiggompmrl égFEE;SGIESSIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 44200623 | Cyclic Maintenance
29 | SW105 |Steventon Shawford Dn Si%in s p Loop, 0120 | TWThF | to 0510 TWThF E16 44200723 Track renewals FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
9 LWRT (W/Th, Th/F)
SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 ) ) . POSSESSION TO BE TAKEN AFTER THE PASSAGE
29 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter, Single, Tisbury
SW115 . . Loop, Dn Loop, Up Siding, Dn/Up Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
29 | gyyq7¢ |Salisbury (clo) Yeovil Jn (c/o), Beechgrove GF |\ i cter. Quidhampton 0020 | TWThF | to | 0440 | TWThF 08 44500723 Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED.
Sidings
. " Dn/Up Exeter, Exeter Main, Cyclic Maintenance
29 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 | TWThF | to 0525 TWThF Y03 44501424 Track renewals T52 walk
29 (s;\\;vvfgg Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500523 Track renewals core works '?I\EAII?TVII\I\IYAI\E;EMSTUJEOS\EIF\I{’IEESMYIilliLL START AND
SW178
Dn/Up Cobham, Dn/Up . .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
29 | sw200 |an Guildford gz‘l’lz?:r': Platforms 1-3 at 0085 | TWTHF | to | 0445 | TWThF W06 44400124 17120k renewals T52 walk  |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up 44100023 Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
29 SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100124 Track renewals follow-up  |JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond Track renewals T52 walk  |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . X
29 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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= From F Ref Ref
rom To
Week commencing:
30 =i Saturday 21 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 SW105 |Weymouth Eastleigh 2155 M © 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
30 | SW255 [Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 W 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
30 SW125 [Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
30 SW110 [Cosham Jn Fratton 0410 Th o 0420 Th UTU 3Q02 PROTECTED PATH
SW110 (Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
30 | SW105 [Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
30 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
30 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 . ) i ) 1F83 TO DIVERT VIA COBHAM. POSSESSION TO
30 SW255 Weybridge, Addlestone Jn Woking Jn Curvgs, Dn/Up Bay Platforms at to W10 Cyclic Maintenance BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
Woking 0050 w 0450 w
30 SW105 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0105 | TWThF | to 0525 TWThF Capex S&C Capex follow-up 1B81 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 ! ’ (Brockenhurst)
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30 | SW105 | rchester Jn Weymouth Dn/Up Main 0030 | TWThF | to | 0525 | TWThF Br09a 44200423 Cydlic Maintenance NO OUTBERTHING REQUIRED
SW175 Track renewals site survey
SWR: PORTSMOUTH MAINLINE SERVICES TO
. . . . TERMINATE AT GUILDFORD AND RESTART FROM
30 | sw110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to | 2359 F HO9c anﬁgg(')gsﬁ“”g %’:gfxs':\:f;:gﬁ: survey |PETERSFIELD. XC: 5M22 & 5088 YO DIVERT VIA
Y |WINCHESTER. GBRf: 6Y50 TO DIVERT VIA
WINCHESTER.
Dn/Up Exeter, Single, Tisbury
SW115 . Loop, Dn Loop, Up Siding, Dn/Up 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
30 SW170 Salisbury (c/o) Templecombe, Beechgrove GF Warminster, Quidhampton 0025 TWThF to 0440 TWThF 44500723 Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED.
Qidinnae
30 gm;g Templecombe, Yeovil Pen Mil Crewkeme Dn/Up Exeter, Single 0050 | TWThF | to | 0450 | TWThF (Ye(i/aillpf:ZSéﬁ?pts) Capex follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
30 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
30 | SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM.
0025 TWF 0505 TWF Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
30 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, to E14 44500118 Track renewals site survey |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 44500424 Track renewals delap walk |TO DIVERT VIA ANDOVER. POSSESSION TO BE
Track renewals site survey | TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
30 | CWS00T |50 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . Cyclic Maintenance
30 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Track renewals follow-up
SW180
30 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 Cyclic Maintenance
S0680 Bookham
Staines S&C
(44390023) Cyclic Maintenance 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
SW210 Egham. Windsor & Eton 0030 WTh 0445 WTh Capex TrVack renewals delap walk TO START AT FELTHAM. SWR TO BERTH TWO
30 SW250 Feltham (c/o) R?/ersic’ie Dn/Up, Dn/Up Windsor to CF05 Wheeltimbers Capex six week foIIonv-u UNITS AT READING. POSSESSION TO BE TAKEN
0105 F 0445 F (Black Potts) Capex six week foIIow-up AFTER THE PASSAGE OF 1Q54 (Th/F) WINDSOR
Capex S&C P P |PLATFORMS TO BE KEPT CLEAR (Th/F)
(711/712nts)
Capex
Wheeltimbers Cyclic Maintenance
. . . . . N WINDSOR PLATFORMS TO BE KEPT CLEAR.
30 | SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 (Black Potts) Capex six week follow-up ADDITIONAL UNITS TO BERTH AT READING
Capex S&C Capex six week follow-up
(711/7120ts)
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Week commencing:
& =i Saturday 28 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
31 | SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
31 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
31 SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |(Shalford Jn Gomshall 0150 F 0155 F
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
31 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q85 (T/W)
31 gmgg Raynes Park Berrylands, Norbiton E;’;’S’ioias" Dn/Up Slow, Dn/Up | - 49 ThF to | 0500 ThF cwo4 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
31 | SW105 150 viands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4 ThF to | 0520 ThF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
31 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
31 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
31 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 &Tgv';_f:ewa's sixweek 15877 TO BERTH AT BOURNEMOUTH
31 | sw105 |Poole Wareham gi';’ilrfgs""a'”' Dn Sidings, Wool 0005 | WTh | to | 0550 | WTh C21 Rail Grinder
Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up 44200423 Track renewals site survey |ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
31 | swi7s |Moreton, Dorchester West Weymouth Branch 0040 | TWThF | to | 0510 | TWThF Brogb 44200524 | Track renewals delap walk |JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track renewals T52 walk
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
31 SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a C21 Rail Grinder HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
31 | sw110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F HO4a Cydlic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
C21 Rail Grinder
. Up Exeter 2310 MTWTh 0510 TWThF
31 | SW115 [Overton gzt?:lﬁ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115 Capex Rerail Capex prep
SW170 |, . . Dn/Up Exeter, Single, Tisbury (44501223 LWRT (T/W)
31 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Compass Bridge) |LWRT (W/Th) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 44500723 Track renewals follow-up
31 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
31 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . . .
31 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals follow-up
Capex
31 SW210 |Staines Virginia Water Dn/Up Main 0115 TWThF to 0440 TWThF Wheeltimbers Capex follow-up SWR TO BERTH TWO UNITS AT READING
(St Thomas' Bridge)
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2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 44490025 Cyclic Maintenance TO BERTH 2 x 10 CAR UNITS AT READING. 1052 &
31 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W (Reading Spur Jn Tl};ck renewals site surve 2027 TO START FROM GUILDFORD. GWR TO
S&C) ¥ |BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
31 Ss\gggg Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0500 TWTh 44400323 Track renewals prep
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Week commencing:
32 (i Saturday 04 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
32 S0250 (Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
80700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 (Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
32 SW210 (Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SO110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
32 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
SW100 N N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
Narth Sidina
SW105 Dn/Up Fast, Dn/Up Slow, Up
32 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
Kinnetan
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Dn/Up Fast, Up Slow, Up Byfleet 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Curve 0035 TWThF 0515 TWThF Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
32 | SW110 [Weybridge, Addlestone Jn Pirbright Jn, Guildford (c/o) to W03 44400723 Capex prep 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Dn Slow, Dn Byfleet Curve, LWRT (Th/F) 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn/Up Guildford 0115 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
32 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 Track renewals T52 walk | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever 44200623 TI};CK renewals pre TERMINATE AT BASINGSTOKE. 1B81 TO
32 | SW105 |[Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200723 Track renewals prep TERMINATE AT BASINGSTOKE AND RESTART
Fast 44200424 Track renewals g'teps e FROM EASTLEIGH. FREIGHT SERVICES TO
Wa's S1e SUVEY | DIVERT VIA L AVERSTOCK.
32 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 :(;Tgv';_f:ewa's sixweek 15877 TO BERTH AT BOURNEMOUTH
swi10 Dn/Up, DrvUp Spur, DV CWarbington | Capex s wesk folow-up | {779 & 2P79 TO TERVINATE AT HASLEMERE. ECS
32 | SW140 |Petersfield, Chichester Portcreek Jn, Cosham Jn P, Unip spur, Dn/lip 0050 | TWThF | to | 0435 | TWThF HO5b g o ‘ P |HASLEMERE TO BERTH. 2P01 TO START AT
Brighton 44602923) Track renewals six week
S0520 FRATTON.
44600323 follow-up
SW123 . Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, . .
32 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
32 | SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 MTWTh to 0555 TWThF Br13 Cyclic Maintenance
Dn/Up Exeter, Single, Tisbury
SW115 . " Loop, Dn Loop, Up Siding, Dn/Up Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
32 | gwi7g |Salisbury (clo) Tisbury, Beechgrove GF Warminster, Quidhampton 0020 | MTWTh | to | 0440 | TWThF S05 44500723 Track renewals follow-up  |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Sidinas
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
32 | SW150 [Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0500 TWThF 44500424 Track renewals site survey WINCHESTER. 7V97 TO BE RETIMED
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32 | CWS00T |5 ¢ hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyolic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
32 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
32 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . WILL RUN FROM GUILDFORD TO READING ONLY.
32 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF 44400323 Track renewals follow up RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2023
Final Rules

Version: 4.4
Date: 14th July 2023
Page 95 of 102

| Key: A ded New
x n Week Week n
] 2 [LorR Possession Limits From Possession Limits To Lines Blocked jline nights Time To |nights Malsienancell | OchegViork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
33 (xito Saturday 11 November
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
33 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, | 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
33 | SWI05 | o) oham unction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | 1winF | o | 0455 | TWThF cwo3 44300123 Cylic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals prep
33 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance &T:%E%EKAERT VIA CHERTSEY. 2F02 TO DIVERT
33 | SW105 |Hook Basingstoke (foul) g;iigzt' Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
33 SW150 Southampton Central (c/o) Totton, Romsey _IT_:::,VU;:I:oods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
Capex S&C Capex follow-up
33 SW105 Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF (103pts) C21 Rail Grinder 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
44200624 Track renewals delap walk
. Dn/Up Main, Up Bay, Middle Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
33 | SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 C21 Rail Grinder CENTRAL
. Cyclic Maintenance
33 | SWH0 I Gyigrord Haslemere, Shalford Jn Dn/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 44600524  |Track renewals site survey |PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Ash
Track renewals delap walk
SW115 Templecombe S&C |Cyclic Maintenance
. " (44590022) Track renewals prep
SW170 " . Dn/Up Exeter, Single, Tisbury S08a 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
33 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2240 MTW to 0455 TWTh YOla 44500423 Track renewals prep TERMINATE AT YEOVIL JN.
GW5001 44500823 Track renewals prep
44500524 Track renewals T52 walk
SW115 Templecombe S&C |Cyclic Maintenance
. (44590022) Track renewals prep
SW170 . . Dn/Up Exeter, Single, Loop, S08a 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
33 GW500 Wilton Jn Yeovil Jn (c/o) Tisbury Loop, Up Siding 2335 Th to 0455 F Y01a 22500423 Track renewals prep TERMINATE AT YEOVIL JN.
GW5001 500823 Track renewals prep
44500524 Track renewals T52 walk
33 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance
33 | SWI75 Iyeovil Pen Mil Dorchester Jn Single/ Loop 2305 | TWThF | to | 0530 | TWThF Y05b 44500523 Cylic Maintenance
SW178 Track renewals follow-up
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
33 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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Capex Rerail
(44400923 Shalford
Dn)
Capex X
Wheeltimbers (River Core works GWR: GATWICK & REDHILL SERVICES TO START
SW300 . ) ) Core works & TERMINATE AT GUILDFORD. RAIL
33 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Cap\;/(egLD’g;furb Core works REPLACEMENT ROAD SERVICE BETWEEN
(44401123 Shalford) Core works GUILDFORD AND GATWICK AIRPORT
CD Signalling Level
Crossing Upgrade
Works
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Week commencing:
&) 1:i Saturdav 18 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 SW105 [Wevmouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 | sw105 |pirbright Jn Byfleet Jn 0035 F © | 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
gmgg \?vr:ﬁ L;’;(XV'F":SS;’;EW' E:é g;ow Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
34 SW225 West London Jn Richmond, New Kew Jn DA/U R'chm;)nd Pptne ’ 0040 TWTh to 0500 TWTh CCO07a 44100023 Track renewals six week |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reve’:sib'le » Futney follow-up SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1084 (Th/E)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW210 Windsor Fast, Dn/Up Hounslow, 44100023 Track renewals six week JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
34 West London Jn Richmond, New Kew Jn . i P ' 0125 F to 0500 F CC07a ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SwW225 Dn/Up Richmond, Putney Con 6091 follow-up
SW230 Reversible, Dn/Up Putne LWRT (Th/F) SOUTH TOTTENHAM, JUNCTION ROAD JN,
»Onep y CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 10R4 (ThIEY
34 | SW105 | c1anham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DniUp | 555 | winF | to | 0500 | WThF €21 Rail Grinder
SW190 Kingston
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
34 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
34 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éig;lsseéos?tﬁwslNTAlNED TO BARTON MILL
CD Civils (Avon & SWR SERVICES TO START & TERMINATE AT
. Y Cyclic Maintenance BROCKENHURST. XC SERVICES TO START &
34 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0125 M to 2359 F Br02 SSt:::r;rel(:I]?:s) Core works TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
9 9 REPLACEMENT ROAD SERVICES TO OPERATE
34 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
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— SWR TO TERMINATE SERVICES AT HASLEMERE.
34 | SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
34 SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO09b Cyclic Maintenance
SW110 Capex PL Refurb
34 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex follow-up
S0520
44602223)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
34 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a séc Rail Grinder TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through e BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . " . Capex S&C Capex S&C six week follow:
34 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF (Yeovil Jn 2811pts) |up
SW180 Dn/Up Portsmouth, Dn/Up . .
34 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
34 2“2;2 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
34 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
Capex Rerail
(44400923 Shalford
SW300 CE;?()ex Capex follow-up
34 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF Wheeltimbers (River Capex follow-up
Capex follow-up
Wey Dn)
Capex PL Refurb
(44401123 Shalford),

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023
Page 99 of 102

| Key: A d New
x . Week Week 3
$ 2 |LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To |nights jalntenanceiyl Ofherivork Work Content Traffic Remarks
= From o To Ref Ref
Week commencing:
35 =i Saturdav 25 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
35 | SW190 [Twickenham Kingston RM at Strawberry Hill 0303 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 (Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
STV TOU [RayTeEs Fark DOTRITY ZzZo T Zoo T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
35 | SW190 [New Malden Shepperton No Chessington 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
35 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF ;TETEgllfh?gI?’\ﬁ Tsooﬁf’riLngvl\ll\lAGTESLgEo
35 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance OUTBERTHED PdSSESSION TO BE TAKEN AFTER
10 0045 w 0505 w THE PASSAGE OF 1Q65 (T/W)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Track renewals six week  |VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
35 | SW210 |West London Jn Barnes Windsor Fast Putne;/ Reversible 0040 WThF to 0500 WThF 44100023 follow-up JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw225 ’ Track renewals TOC walk |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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— SWR: SERVICES FROMWATERLOO 1O |
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200623 Track renewals follow-up | TERMINATE AT BASINGSTOKE AND RESTART AT
35 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS 44200723 Track renewals follow-up  |SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44200424 Track renewals site survey |AT EASTLEIGH AND RESTART FROM
Track renewals delap walk |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSFY
Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200623 Track renewals follow-up | TERMINATE AT BASINGSTOKE. 1B81 TO
35 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200723 Track renewals follow-up | TERMINATE AT BASINGSTOKE AND RESTART
Fast 44200424 Track renewals site survey |FROM EASTLEIGH. FREIGHT SERVICES TO
Track renewals delap walk |DIVERT VIA LAVERSTOCK.
Templecombe S&C . .
Swits . . 44500423 |Cyclic Maintenance SWR EXETER SERVICES TO DIVERT VIA
SW170 " . Dn/Up Exeter, Single, Tisbury S08 . Core works
35 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 0001 M to 2359 F Y01 Capex Rerail Track renewals core works WESTBURY & CASTLE CARY. RAIL REPLACEMENT
! ’ (44501223 ROAD SERVICES TO OPERATE
GW5001 c N Core works
ompass Bridge)
swi20 | i ) CLEAR OF FARNHAM PLATFORMS. SWR TO
35 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
GW500 Track renewals six week
35 | SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 follow-up
SW178 Track renewals TOC walk
35 gmgg Raynes Park Ewell West, Chessington South g;’eli’;ifgpi;’]m’ Dn/Up 0050 | TWThF | to | 0500 | TWThF CWo05a Cyclic Maintenance
SUUITACRN VIUTURIA TU DURNING OSERVIUES TU
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS
ARE AUTHORISED TO TERMINATE AND START
BACK AS UP TRAINS FROM THE DOWN PLATFORM
. 2220 MWTh 0505 TThF . LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
35 ss\gégg Leatherhead Jn Warnham (DD”CC i’i)nZ;)n;;n;#g/ci’\?:;n{&?k%::)p to 1824 ,\SAZT‘:;? ;yccgc AND DRIVERS ARE AUTHORISED TO PROCEED
! 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
35 gw;gg New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance gl}l'-llgRiﬁ'IIIE- ?ggkﬂAfvsmihéLﬁgnAﬁgiwlecsig%
il 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
35 | SW210 [Longhedge Jn, Latchmere Jn Clapham Jn Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
35 | sw210 [staines Virginia Water Dn/Up Main 0100 | WThF | to | 0520 | WThF 44300722 I@g{f}‘:ﬁ?'s prep SWR TO BERTH TWO UNITS AT READING
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2 From To
35 | sw255 |Chertsey Weybridge, Byfleet Jn E%L;Zt%huerczy’ Branch, Up Bay. | 4050 | TwThF | to | 0520 | TWThF W11 Cyclic Maintenance
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
35 | SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
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From To
Week commencing:
36 =i Saturdav 02 December
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Capex Con rail Cydlic Maintenance
36 | SW100 |Waterloo West London Jn ! versioe, ! . 0035 TWThF to 0500 TWThF CC09a P Capex prep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main (Vauxhall)
LWRT (T/W)
Fast
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Brookwood S&C |Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
36 | swi1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0515 | TWThF wo9 (44490123)  |Track renewals T52 walk  |1S08 TO RUN ECS FROM GUILDFORD
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
36 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals prep CARRIAGE SIDINGS.
SW105 . . " e Capex S&C Cyclic Maintenance
36 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 (103pts) Capex follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
36 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200122 I@g{f}fg's prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Cyclic Maintenance 2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO
36 | SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 44400224 Tl};ck renewals site surve BE DIVERTED VIA COBHAM. GUILDFORD
Y |PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
36 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Swit5 SWR EXETER SERVICES TO DIVERT VIA
36 Z‘x;gg Wilton Jn Yeovil Jn (clo) Egé UpDE:eLt:;’ S'L;‘g';z dT.r'fb”“’ 0001 M to | 2359 F Tema’fgg{;sl’;sg‘c ?i%;fgz‘glﬁs core works | WESTBURY & CASTLE CARY. RAIL REPLACEMENT
GWE00" P P, Hp Siding W WOrkS | ROAD SERVICES TO OPERATE
Cyclic Maintenance
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
36 | SWIS0 |zedbridge Jn, Eastieigh Eastn | S2isbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0505 | TWThF E14 44500118 Track renewals prep WINCHESTER. 7V97/7v98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 44500424 LWRT (Th/F)
. TO DIVERT VIA ANDOVER.
Track renewals site survey
36 | CW500! lgeecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWS500
36 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
36 | SW183 [Epsom Dorking, Effingham Jn P ’ P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance
Bookham
S0680
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
36 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn P Ty Fil, P 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur
KINGSTON
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
36 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
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