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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sat
12/12/22
0510 Mon (54 hrs)

All LinesGreenhill Lower JnCumbernauldP2022/2869633 (CIVILS) REPLACE STRUCTURE AT UB132/071 
GLENCYRAN BURN SCM3 101M 1276YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

20MPH HANDBACK SPEED FOR 1 WEEK BOTH 
LINES.

SC093 10/12/22

37Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

39Week

Page3 of 87



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

Up Through 
Goods
Down Goods 
Loop
Down Through 
Goods

Quintinshill

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

Upperby Bridge 
Jn

P2022/3431926 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 7 & 8 IN CARLISLE STATION WILL 
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



WORK CONTENT: L&C DU CARLISLE HEAVY 
MAINTENANCE  



PERCEIVED XMAS SHUTDOWN PERIOD



SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN 

WORK CONTENT

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

116m0ch and 116m14ch

9m0ch and 10m40ch

68m58ch and 0m19ch

68m62ch and 0m40ch

1m10ch and 2m30ch

5m70ch and 8m5ch

8m20ch and 9m3ch

116m13ch and 116m0ch

64m40ch and 67m50ch

67m50ch and 0m72ch

68m62ch and 0m60ch

57m25ch and 63m22ch

67m50ch and 0m70ch

0m0ch and 0m46ch

8m46ch and 10m40ch

0m70ch and 12m30ch

In Connection With 
Engineering Work

S&T Points

Track Maintenance

S&T Points

Patrolling 

Patrolling 

S&T Points

In Connection With 
Engineering Work

Rail Lubricators

Rail Testing and Lubrication

SO53/54 Points Inspection

Rail Lubricators

Permanent Way Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Patrolling 

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9144629

W2022/9139896

W2022/9384151

W2022/9139774

W2022/9387136

W2022/9387144

W2022/9144627

W2022/9449527

W2022/9386620

W2022/9280363

W2022/9445898

W2022/9388720

W2022/9449201

W2022/9449193

W2022/9449497

W2022/9384666

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2330 Sat

2330 Sat

2330 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

26/12/22

26/12/22

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0425 Mon (29 hrs)

0340 Mon (29 hrs)

0425 Mon (29 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Carstairs Up 
Engineers Sidings

Ravenstruther 
Coal Terminal
Through Sidings

Down Branch/Line
4
Line 3/Up

Down Slow/Line 2

Line 1/Up Slow

Down Fast

Up Fast

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs

Lanark Jn

Bridge St Jn

Bridge St Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs

Symington

Muirhouse South 
Jn

Polmadie

P2022/3536281

P2022/2897383

DURING CHRISTMAS SHUTDOWN PERIOD.



POSSESSION TO BE GIVEN UP FOR PASSAGE OF 
RSA TRAINS.

(MAINTENANCE) EGLINTON ST JN

SC001
SC003
SC005

SC001
SC031

73m814yds and 74m215yds

67m726yds and 76m3yds

73m374yds and 
78m1364yds

Major Projects

Major Projects

Major Projects

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9630330

W2022/9629991

W2022/9630153

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2300 Sat

2300 Sat

2330 Sat

0110 Sun

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

0700 Mon

0600 Mon

0600 Mon

0530 Mon

0800 Mon

0800 Mon

0600 Mon (29 hrs)

0630 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 11 to 15

Platforms 1 to 8

Line A

Line 1/Up Slow

Line 2/Down Slow

Down and Up Fast

Connecting Lines

Top of Platforms 9
to 15
Line B, C, D, F, G, 
and H
Line 3, 4, 5, 6, 7, 
and 8
Down Muirhouse

Up Muirhouse

Down and Up Ayr

Up/Down Smithy 
Lye
No.1 & No.2 
Sidings
No.3, 4, and 5 
Carriage Siding
Depot Line

All Lines

Line W/Down 
South
Up North/Line Z

Up South/Line X

Line Y/Down 
North

All Lines

All Lines

Glasgow Central

Glasgow Central

Glasgow Central

Haymarket East Jn

Haymarket Central 
Jn

Haymarket Central 
Jn

Bellgrove Jn

Dalmuir Park Jn

Glasgow Central

Glasgow Central

Glasgow Central

Curriehill

Mound Tunnels

Mound Tunnels

Airdrie

Hyndland East Jn

P2022/3427262

P2022/3523221

P2022/3412464

P2022/3623862

P2022/3623886

(WD)GLASGOW CENTRAL REFURB 320A/B pts.

NO TAMPERS/ETS.

RRV ACCESSING SALKELD ST.

*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

(RSAS) Wardlaw Terrace 99m 1189y to 99m 1716y 
Down 527y CAT14



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.

(WD HAYMARKET SOUTH TUNNEL SLABTRACK 



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*



NORTH AND SOUTH LINES ARE UNDER 
POSSESSION DURING THIS WORK.

*XMAS SHUTDOWN PERIOD*

*XMAS SHUTDOWN PERIOD*

SC001
SC031
SC059

SC003

SC107
SC147
SC171

SC123

SC125

0m0yds and 0m0yds

0m0yds and 0m0yds

0m0yds and 0m0yds

0m0yds and 0m0yds

0m0yds and 0m0yds

0m0yds and 0m0yds

0m0yds and 0m0yds

0m410yds and 45m1320yds

0m410yds and 1m880yds

10m800yds and 1m1200yds

0m200yds and 3m150yds

S&T Work

Permanent Way Inspection

S&T Work

Track Maintenance

Rerail Resleeper Reballast 
(Maintenance Only)

Permanent Way Inspection

Track Maintenance

Slab Track Renewal

Slab Track Renewal

Drainage Work

Drainage Work

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9469993

W2022/9509422

W2022/9469750

W2022/9509052

W2022/9484278

W2022/9509493

W2022/9509526

W2022/9483073

W2022/9483049

W2022/9494573

W2022/9494699

Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2230 Sat

2230 Sat

2200 Sat

2300 Sat

26/12/22

26/12/22

02/01/23

27/12/22

0900 Mon

0900 Mon

0530 Mon

0500 Tue (29 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

Portobello Jn 
(Scotland)

Abbeyhill Jn

Dalmeny

Camperdown Jn

Brunstane

Portobello Jn 
(Scotland)

Haymarket West 
Jn

Dundee Central 
Jn

P2022/3576568

P2022/3410295

P2022/3437523

(RSAS) DRAINAGE WORK POWDERHALL JN 

ECM8 â¿¿ 1100 â¿¿ 1m 1510yds to 2m 0314yds



CRAIGENTINNY BLOCKED TO ELECTRIC

PANTOGRAPHS TO BE LOWERED ON ALL 
TRACTION UNITS STABLED IN CRAIGENTINNY 
DEPOT

(FIFE DECARBONISATION) 8 DAY BLOCK, BRIDGE 
LOWER (EDI AIRPORT)

(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER 

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER  

(FIFE DECAROBINSATION) OB 090/018 RENWICKS 
BRIDGE REMOVAL 5M 1430YDS 

(RSAS) ALMOND VIADUCT EGIP MRC 19/20 
SHORTFALL 7M 0242YDS TO 7M 0693YDS UP 
451Y CAT11 

(RSAS) SOUTH GYLE 13/14, 16/17 FALLDOWN 4M 
1139 TO 4M 1305 UP 166 CAT14



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED ON 25TH AND 26TH DEC*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY AND INVERKEITHING 
AND DIVERSIONS VIA STIRLING. 



LNER: ABERDEEN SERVICES TO BE DIVERTED 
VIA PERTH & ERROL. 



XC: SERVICES TO START AND TERMINATE AT 
EDINBURGH WAVERLEY.

(WD) DUNDEE EAST SIDE 

DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY 
REFURB 444PTS & 445PTS. 

SETS CAN BE STABLED IN PLATFORMS WHERE 
REQUIRED.

*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

SC147
SC151
SC161

SC171

SC191

4m0yds and 8m787yds

C11 Rerail Resleeper 
Reballast - Trax

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9597429

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2230 Sat

2230 Sat

2200 Sat

2300 Sat

02/01/23

02/01/23

02/01/23

02/01/23

0430 Mon

0430 Mon

0530 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

Slateford Jn

Haymarket East Jn

Dalmeny

Camperdown Jn

Craiglockhart Jn

Curriehill

Haymarket West 
Jn

Dundee Central 
Jn

P2022/3407009

P2022/3410295

P2022/3437525

(RSAS) Wardlaw Terrace 99m 1189y to 99m 1716y 
Down 527y CAT14



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.



TPE: SERVICES TO TERMINATE AT CARLISLE OR 
LOCKERBIE.

(FIFE DECARBONISATION) 8 DAY BLOCK, BRIDGE 
LOWER (EDI AIRPORT)

(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER 

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER  

(FIFE DECAROBINSATION) OB 090/018 RENWICKS 
BRIDGE REMOVAL 5M 1430YDS 

(RSAS) ALMOND VIADUCT EGIP MRC 19/20 
SHORTFALL 7M 0242YDS TO 7M 0693YDS UP 
451Y CAT11 

(RSAS) SOUTH GYLE 13/14, 16/17 FALLDOWN 4M 
1139 TO 4M 1305 UP 166 CAT14



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED ON 25TH AND 26TH DEC*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY AND INVERKEITHING 
AND DIVERSIONS VIA STIRLING. 



LNER: ABERDEEN SERVICES TO BE DIVERTED 
VIA PERTH & ERROL. 



XC: SERVICES TO START AND TERMINATE AT 
EDINBURGH WAVERLEY.

(WD) DUNDEE EAST SIDE. 

DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY 
REFURB 444PTS AND 445PTS. 

SETS CAN BE STABLED WITHIN PLATFORMS IF 
REUQIRED. 



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH.



DRS: 4A13/4N83 (SUN) CANCELLED.

SC003
SC167

SC171

SC191

97m1759yds and 
100m760yds

0m220yds and 0m1085yds

4m0yds and 8m787yds

C14 Rerail Resleep Reball 
Form - Trax

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

31/12/22

31/12/22

24/12/22

31/12/22

40Week

W2022/9492196

W2022/9493124

W2022/9597429
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat

0020 Sun

0030 Sun

09/01/23

09/01/23

09/01/23

0540 Mon (54 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Barrhead

Stonehaven

Craiginches

Muirhouse South 
Jn

Laurencekirk SB

Stonehaven

P2022/3470291

P2022/3397885

P2022/3451385

(EAST KILBRIDE AND BARRHEAD PROJECT) 2 full 
tension lengths to tie in at Muirhouse South Jn. 2 full 
tension lengths to tie in at Larkfield Jn.

(RSAS) EAST MONDYNES 216M 1033YDS TO  
216M 1409YDS DN 376YDS CAT14



HANDBACK AT TSR 60MPH (LINESPPED 100MPH)


SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN. 



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

(WD) Elsick North rerail. ECN5 231m0490 to 
232m1183 Down 

No ETs or OTM

RRVs accessing at Newtonhill 230m1430 and 
Portlethan 232m1580



DRS: 4A13/4N83 (SO)/(SUN) CANCELLED.

SC031

SC191

SC191

07/01/23

08/01/23

08/01/23

41Week

Page9 of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0130 Sat

0030 Sun

0030 Sun

16/01/23

16/01/23

16/01/23

0500 Mon

0530 Mon

0500 Mon

Possession

Possession

Possession

Down

Up

All Lines

All Lines

Shields Jn

Wallneuk Jn

Craiginches

Smithy Lye

Shields Jn

Stonehaven

P2022/3410163

P2022/3403247

P2022/3397950

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(RSAS) PENNYLEE ROAD 4M 1320YDS TO 5M 
0227YDS DOWN 667Y CAT14 (GILMOUR STREET 
IMPACT TBC)

TSR HANDBACK 60MPH (LINESPEED 75MPH)





(MAINTENANCE TAMP SHIELDS JN TO 
WALLNEUK)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND PAISLEY GILMOUR 
STREET

(RSAS) BLACKHILLS UP 18/19 FALLDOWN 228M 
0160YDS TO 228M 0657YDS CAT14



TSR HANDBACK 60MPH (LINESPEED 75MPH)



SCOTRAIL BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.



XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN. 



DRS: 4A13/4N83 (SUN) CANCELLED.

SC059
SC131

SC059

SC191

14/01/23

15/01/23

15/01/23

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat

0045 Sun

0045 Sun

0700 Sun

0045 Mon

0030 Sat

2345 Sat

09/01/23

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0540 Mon (54 hrs)

0500 Mon

0700 Sun

0045 Mon

0500 Mon

0515 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods 
Loop

All Lines

Down and Up Ayr

All Lines

All Lines

All Lines

Barrhead

Elderslie

Elderslie

Elderslie

Elderslie

Duke Street

Montrose

Muirhouse South 
Jn

Arkleston Jn

Cardonald

Arkleston Jn

Cardonald

Alexandra Parade

Carnoustie

P2022/3470291

P2022/3407102

P2022/3410271

P2022/3397906

(EAST KILBRIDE AND BARRHEAD PROJECT) 2 full 
tension lengths to tie in at Muirhouse South Jn. 2 full 
tension lengths to tie in at Larkfield Jn.

(RSAS) King Street Bridge 7m 0197y to 7m 1333y Up 
1136y CAT11 Arkleston East Jn to Elderslie East 
(platforms 3 & 4 blocked)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND KILWINNING.

(CIVILS) OB 257/015 Cumbernauld Road 
(Strengthening, Repairs and Repainting) 2m 297yds 
SGN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
BELLGROVE AND SPRINGBURN.

(RSAS) LETHAM GRANGE 19M 1450YDS to 20M 
0150YDS UP 460YDS CAT11



HANDBACK TSR 60MPH (LINESPEED 80MPH)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.



XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN.

SC031

SC059

SC129

SC191

07/01/23

22/01/23

22/01/23

22/01/23

23/01/23

21/01/23

21/01/23

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0045 Sun

0045 Sun

0700 Sun

0045 Mon

0030 Sat

2330 Sat

2350 Sat

30/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

0500 Mon

0700 Sun

0045 Mon

0500 Mon

0515 Mon

0550 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods 
Loop

All Lines

Down and Up Ayr

All Lines

All Lines

All Lines

All Lines

Elderslie

Elderslie

Elderslie

Elderslie

Duke Street

Usan Junction

Carnoustie

Arkleston Jn

Cardonald

Arkleston Jn

Cardonald

Alexandra Parade

Arbroath

Camperdown Jn

P2022/3410352

P2022/3410291

P2022/3606262

P2022/3523262

(RSAS) King Street Bridge 7m 0197y to 7m 1333y Up 
1136y CAT11 Arkleston East Jn to Elderslie East 
(platforms 3 & 4 blocked)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND KILWINNING.

(CIVILS) OB 257/015 Cumbernauld Road 
(Strengthening, Repairs and Repainting) 2m 297yds 
SGN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
BELLGROVE AND SPRNGBURN.

(WD) REPLACING 4X LONGITUDINAL TIMBERS

RRV IN USE ONLY



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN.



DRS: 4A13/4N83 (SUN) CANCELLED.

(RSAS) BROUGHTY FERRY SOUTH UP 3M 
0318YDS to 3M 0912YDS 594Y CAT11



HANDBACK TSR 60MPH (LINESPEED 85MPH)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN.



DRS: 4A13/4N83 (SUN) CANCELLED.

SC059

SC129

SC191

SC191

29/01/23

29/01/23

29/01/23

30/01/23

28/01/23

28/01/23

28/01/23

44Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0015 Sun

0110 Sun

0800 Sun

2350 Sat

2330 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0800 Mon

0505 Mon

0110 Mon

0525 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Byrehill Jn

Byrehill Jn

Kilwinning Jn

Carnoustie

Usan Junction

Brownhill

Brownhill

Brownhill

Camperdown Jn

Arbroath

P2022/3406666

P2022/3397903

P2022/3606243

(RSAS) DALGARVEN DOWN17/18 Falldown 23m 
1288y to 24m 0500y Down 972y CAT14/CAT11 
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
SR can use Platform 2 and 3. Protection c/o 81a Dn 
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts 
to 74pts. High end of spec is 24m 0500y, +overlap 
220y = 24m 0720y, creating approx. 1920y standage, 
for any arriving haulage "held off the job" during 
timetable), SR can be signalled into Platform 2 from 
Largs, with mainline possession AT 81a and 82a pts)


SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET TO KILWINNING.

(RSAS) BROUGHTY FERRY SOUTH UP 3M 
0318YDS to 3M 0912YDS 594Y CAT11



HANDBACK TSR 60MPH (LINESPEED 85MPH)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN.



DRS: 4A13/4N83 (SUN) CANCELLED.

(WD) REPLACING 4X LONGITUDINAL TIMBERS

RRV IN USE ONLY



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN.



DRS: 4A13/4N83 (SUN) CANCELLED.

SC059

SC191

SC191

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

45Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0015 Sun

0110 Sun

0800 Sun

0001 Sun

0001 Sun

0010 Sun

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

0800 Mon

0505 Mon

0110 Mon

0445 Mon

0445 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Byrehill Jn

Byrehill Jn

Kilwinning Jn

Dalgety Bay

Inverkeithing East Jn

Thornton South Jn

Brownhill

Brownhill

Brownhill

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Burntisland

P2022/3406598

P2022/3433862

P2022/3405905

(RSAS) DALGARVEN DOWN17/18 Falldown 23m 
1288y to 24m 0500y Down 972y CAT14/CAT11 
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
SR can use Platform 2 and 3. Protection c/o 81a Dn 
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts 
to 74pts. High end of spec is 24m 0500y, +overlap 
220y = 24m 0720y, creating approx. 1920y standage, 
for any arriving haulage "held off the job" during 
timetable), SR can be signalled into Platform 2 from 
Largs, with mainline possession AT 81a and 82a pts)

(WD) INVERKEITHING EAST 323PTS ECN2 13M 
996YDS TO 13M 1030YDS. REBALLAST AND 
GEOTEXTILE. ECN2 AND IGE INVERKEITHING 
CENTRAL TO DALGETY BAY. 



*PASS 3/4 ET FOR RSA JOB AT THE BEGINNING 
OF POSSESSION*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: SERVICES TO DIVERT VIA PERTH & ERROL.




XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(RSAS) KIRKCALDY S&C (ASSOC PL) 11/12 ACC 
FALLDOWN 25M 1284Y TO 25M 1600Y UP 315Y 
CAT11

TSR 60MPH (LINESPEED 65MPH)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC171

SC171

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

46Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0040 Sat

0035 Sun

13/02/23

13/02/23

0520 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

Markinch

Ladybank Jn

Thornton South 
Jn

Thornton South 
Jn

P2022/3405873

P2022/3525205

(CIVILS) OB 090/106 MUIRESPOT BRIDGE ECN2 
31M 1408YDS NO PASSAGE OF ET/OTM FOR 
DURATION.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck 



(Decarbonisation) 090/125 Falkland Road Redeck 
Thornton to Ladybank Jn



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

SC171

SC171

11/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0045 Sat

0001 Sun

0800 Sun

0110 Mon

0010 Sun

0035 Sat

20/02/23

19/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0540 Mon

0540 Sun

0110 Mon

0505 Mon

0505 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Lochwinnoch

Lochwinnoch

Lochwinnoch

Lochwinnoch

Thornton South Jn

Ladybank

Elderslie

Brown Street 
Crossover

Brown Street 
Crossover

Brown Street 
Crossover

Burntisland

Thornton South 
Jn

P2022/3403171

P2022/3437526

P2022/3405908

P2022/3406722

(RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0123YDS UP 1591YDS .CAT02/CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET AND KILWINNING.

(WD)ELDERSLIE EAST 22A,22B,26a AYR3 8M 
1063YDS TO 8M 1262YDS MEDIUM REFURB

(RSAS) SEAFIELD JUNCTION 23M 0880Y TO 23M 
1320Y DOWN 440Y CAT11



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(Decarbonisation) 090/122 Pittilock Burn No2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No1) 35m 1298yds



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC059

SC171

SC171

18/02/23

19/02/23

19/02/23

20/02/23

19/02/23

18/02/23

47Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sun
20/02/23
0515 Mon

PossessionAll LinesLadybank JnThornton South 
Jn

P2022/3623971 (Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck 



(Decarbonisation) 090/125 Falkland Road Redeck 
Thornton to Ladybank Jn



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

SC171 19/02/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0045 Sat

0030 Sat

0035 Sun

27/02/23

27/02/23

27/02/23

0540 Mon

0505 Mon

0515 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Thornton Down 
Passenger Loop

Lochwinnoch

Thornton South Jn

Ladybank

Brown Street 
Crossover

Burntisland

Thornton South 
Jn

P2022/3403230

P2022/3434182

P2022/3434168

(RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0123YDS UP 1591YDS .CAT02/CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET TO KILWINNING.

(Fife Decarbonisation) Bennochy 090/085 ECN2 26m 
132yds Reconstruct OB



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(RSAS) COALTOWN 19/20 FALLDOWN 31M 1440Y 
TO 32M 0047Y UP 367Y CAT09.

TSR 60MPH (LINESPEED 75MPH)



(Decarbonisation) 090/122 Pittilock Burn No 2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No.1) 



(Decabonisation) 090/124 Water Trough OB 
Intervention



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC171

SC171

25/02/23

25/02/23

26/02/23

48Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sun
27/02/23
0530 Mon

PossessionAll LinesTay Bridge SouthLadybankP2022/3452769 (WD) Springfield Up Station ECN2 42m 355yds to 
42m 430yds Reballast Inc Geotech



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: AFFECTED ABERDEEN SERVICES TO BE 
DIVETED VIA PERTH & ERROL.



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC171 26/02/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

49Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0025 Sun

0025 Sun

2215 Fri

2215 Fri

2200 Fri

2245 Fri

2245 Fri

2325 Fri

0025 Sun

06/03/23

06/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

06/03/23

0535 Mon

0535 Mon

0735 Mon

0735 Mon

0750 Mon

0650 Mon

0650 Mon

0615 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 2

Single

Gorton Sidings

Bridge of Orchy 
Loop
Rannoch Loop

All Lines

Single

All Lines

Single

All Lines

Largs

Largs

Corrour

Corrour

Tulloch

Corpach

Fort William

Arisaig

North Queensferry

Kilwinning

Largs

Upper Tyndrum

Upper Tyndrum

Corrour

Fort William Jn

Spean Bridge

Lochailort

Haymarket West 
Jn

P2022/3523182

P2022/3407002

P2022/3410292

P2022/3412487

P2022/3410243

P2022/3404142

(RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS 
DOWN 934YDS CAT11 (PLATFORMS 1&2 AT 
KILWINNING IMPACT TBC)

(WD) DRAINAGE WORKS AT LARGS STATION



LARGS PLATFORM 2 TO BE KEPT CLEAR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILWINNING AND LARGS/ARDROSSAN.

(CIVILS) OB 310/207 Cruach Snow Shed WHL 65m 
1570yds Renewal Rannnoch to Corrour (No passage 
of ET)

(CIVILS) C 310/195G WHL 60m 1365yds Renewal 
Rannoch to Corrour (No Passage of ET) (29HRS)

(WD)(WD) WHL 310/203 Rannoch - Renewing 
Longitudinal timbers (29HRS)

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(WD) FORT WILLIAM S&C 16A AND 19PTS 
REBALLAST AND GEOTECH.

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

(RSAS) ALMOND VIADUCT EGIP MRC 19/20 
SHORTFALL 7M 0242 TO 7M 0693 UP 451Y CAT11
TSR 60MPH (LINESPEED IS 100MPH)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA PERTH & ERROL. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

SC073

SC141

SC141

SC141
SC145

SC145

SC171

05/03/23

05/03/23

17/03/23

17/03/23

10/03/23

17/03/23

17/03/23

10/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Page23 of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

50Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sun

0025 Sun

0025 Sun

2215 Mon

1400 Thu

2215 Fri

2215 Fri

2200 Fri

2245 Fri

2245 Fri

2325 Fri

13/03/23

13/03/23

13/03/23

16/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0555 Mon

0535 Mon

0535 Mon

0735 Thu

0735 Mon

0735 Mon

0735 Mon

0750 Mon

0650 Mon

0650 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

Platform 2

Single

All Lines

Single

Gorton Sidings

Bridge of Orchy 
Loop
Rannoch Loop

All Lines

Single

All Lines

Single

Lanark Jn

Largs

Largs

Gorton (Scotland)

Bridge of Orchy

Corrour

Corrour

Tulloch

Corpach

Fort William

Arisaig

Lanark

Kilwinning

Largs

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Corrour

Fort William Jn

Spean Bridge

Lochailort

P2022/3470323

P2022/3403231

P2022/3406962

P2022/3410275

P2022/3407002

P2022/3410292

P2022/3412487

P2022/3410243

(CARSTAIRS PROJECT) Fringe testing on Lanark Jn

(RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS 
DOWN 934YDS CAT11 (PLATFORMS 1&2 AT 
KILWINNING IMPACT TBC)

(WD) DRAINAGE WORKS AT LARGS STATION 



LARGS PLATFORM 2 TO BE KEPT CLEAR. 





SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILWINNING AND LARGS/ARDROSSAN.

(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y 
Single 1740y CAT04 Upper Tyndrum to Gorton 0800 
Tues to 1200 (Midday) Thursday

(CIVILS) UB 310/139 Memorial WHL 42m 780yds 
Renewal Upper Tyndrum to Bridge of Orchy (No 
passage of ET)

(WD) WHL 310/203 Rannoch - Renewing Longitudinal
timbers



(WD) CULVERT RENEWAL RANNOCH CULVERT 
VIADUCT 63m 1160yds



(WD) Bridge of Orchy structure no 310/162E at 49m 
1060y

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(WD) FORT WILLIAM S&C 16A AND 19PTS 
REBALLAST AND GEOTECH.

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

SC009

SC073

SC141

SC141

SC141

SC141

SC141
SC145

SC145

12/03/23

12/03/23

12/03/23

13/03/23

16/03/23

17/03/23

17/03/23

10/03/23

17/03/23

17/03/23

10/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0025 Sun

0035 Sun

13/03/23

13/03/23

0440 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

Thornton Down 
Passenger Loop

Dalmeny

Ladybank

Haymarket West 
Jn

Thornton South 
Jn

P2022/3404143

P2022/3434127

(RSAS) SOUTH GYLE 13/14, 16/17 FALL DOWN 4M 
1139 TO 4M 1305 UP 166 CAT14



(RSAS) ALMOND VIADUCT - RE-RAILING, RE-
SLEEPERING AND RE-BALLAST AT UB22, ALMOND
VIADUCT ON THE DOWN 7M 460YDS TO 7M 
640YDS ACCESS/EGRESS OTP ACCESS/EGRESS: 
EX/TO VAP AT 6M 788YDS 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA PERTH & ERROL. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

(Fife Decarobinisation) 090/018 Balgonie Square 
Redeck Thornton to Ladybank Jn



LNER: SERVICES DIVERTED VIA PERTH & ERROL.

SC171

SC171

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Blocked Line Protection
Type
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

51Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sun

0110 Sun

1400 Thu

2215 Fri

2215 Fri

2200 Fri

2245 Fri

2245 Fri

2325 Fri

19/03/23

19/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

1000 Sun

1000 Sun

0735 Mon

0735 Mon

0735 Mon

0750 Mon

0650 Mon

0650 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Gorton Sidings

Bridge of Orchy 
Loop
Rannoch Loop

All Lines

Single

All Lines

Single

Dalmuir Park Jn

Kilpatrick

Bridge of Orchy

Corrour

Corrour

Tulloch

Corpach

Fort William

Arisaig

Clydebank

Singer

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Corrour

Fort William Jn

Spean Bridge

Lochailort

P2022/3433102

P2022/3410275

P2022/3407002

P2022/3410292

P2022/3412487

P2022/3410243

(MAINTENANCE)DALMUIR TAMPING SHIFT (NEM5 
SINGER TO KILPATRICK AND YKR CLYDEBANK TO
DALMUIR)

(CIVILS) UB 310/139 Memorial WHL 42m 780yds 
Renewal Upper Tyndrum to Bridge of Orchy (No 
passage of ET)

(WD) WHL 310/203 Rannoch - Renewing Longitudinal
timbers



(WD) CULVERT RENEWAL RANNOCH CULVERT 
VIADUCT 63m 1160yds



(WD) Bridge of Orchy structure no 310/162E at 49m 
1060y

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(WD) FORT WILLIAM S&C 16A AND 19PTS 
REBALLAST AND GEOTECH.

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

SC123
SC125

SC141

SC141

SC141

SC141
SC145

SC145

19/03/23

19/03/23

16/03/23

17/03/23

17/03/23

10/03/23

17/03/23

17/03/23

10/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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52Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0001 Wed

0130 Sat

0025 Sun

0025 Sun

0050 Sun

0110 Sat

0110 Sat

0030 Sun

0005 Mon

29/03/23

31/03/23

27/03/23

26/03/23

26/03/23

27/03/23

27/03/23

25/03/23

26/03/23

27/03/23

0440 Wed

2359 Fri

0500 Mon

0525 Sun

0525 Sun

0550 Mon

0515 Mon

0515 Sat

0725 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Midcalder Jn

Midcalder Jn

Shields Jn

Drumchapel

Milngavie

Helensburgh Central

Dalmuir Park Jn

Bowling

Bowling

Bowling

Auchengray LC

Auchengray LC

Smithy Lye

Knightswood 
North Jn

Westerton Jn

Craigendoran Jn

Clydebank

Singer

Singer

Singer

P2022/3438068

P2022/3438066

P2022/3410223

P2022/3423376

P2022/3403401

P2022/3403441

(CIVILS) LINHOUSE EARTHWORKS



AUCHENGRAY SUMMIT TO MIDCALDER JN - *9 
DAY BLOCKADE DAYS 17 TO 25 BEGINS IN WEEK 
52*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) WOOLFORDS 81m 0001yds to 81m 1475yds
ET arrive to/from Kingmoor

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(MAINTENANCE) WESTERTON TAMP

PROJECT 164506 CRAIGENDORAN LEW



NO IMPACT TO WHL



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMBARTON CENTRAL AND HELENSBURGH.

(WD) DALMUIR TWIN TUNNELS SLABTRACK



*YKR LINE FOR DISRUPTIVE TIMES ONLY THEN 
EXTEND TO INCLUDE SC123 DURING ROTR*

SC003

SC003

SC059
SC131

SC123

SC123

SC123
SC125

25/03/23

29/03/23

25/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

26/03/23

27/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Wed

0230 Sat

0001 Mon

03/04/23

07/04/23

03/04/23

04/04/23

0440 Mon

2359 Fri

0430 Mon

1000 Tue

Possession

Possession

Possession

Possession

Beattock Down 
Passenger Loop
Down

Up

Beattock Up 
Sidings
Beattock Up 
Passenger Loop

All Lines

All Lines

All Lines

Beattock Summit

Abington

Abington

Beattock Summit

Lockerbie

Beattock South

Beattock Summit

Beattock North

P2023/3428324

P2023/3555830

P2023/3555793

P2023/3589142

(RSAS) Davy`s Bridge South 17/18 falldown 383y 
CAT11 43m 0875y to 43m 1258y Down Beattock 
South to Beattock Summit (43mp) / Ex Kingmoor/arr 
Down, cross to Up facing at Beattock, stack, cascade,
WAR, to Kingmoor.

(RSAS) Hartside South Drain 440y CAT15 61m 1100y
to 61m 1540y Down Abington to Symington Ex 
Kingmoor/ arr Down, WAR, stack, cascade, cross to 
Up at Abington/ to Kingmoor

(WD) WDT Elvanfoot South Up 284y Rerail 52mph Up
Line 52m 0266yds to 52m 0550yds

(CIVILS) C030/245 Culvert Renewal 46m 0452yds 
WCM1

SC001

SC001

SC001

SC001

01/04/23

05/04/23

01/04/23

03/04/23

1Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0130 Sat

0100 Sat

0040 Sun

0040 Sun

10/04/23

02/06/23

02/04/23

02/04/23

0525 Mon

0400 Fri

1440 Sun

1440 Sun

Possession

Possession

Possession

Possession

All Lines

Platform 1/No. 1 
Up Line

All Lines

All Lines

Motherwell

Glasgow Central

Zonal Boundary 
(Scotland)

Gretna Green

Law Jn

Glasgow Central

Caldew Jn

Gretna Jn

P2023/3437527

P2023/3441334

P2023/3435304

(CIVILS) UB(NEW) UB031/013B Ravenscraig. 
Ravenscraig 88mp 

9 DAY BLOCKADE

*PLATFORMS 1 & 2 OUT OF USE DURING 
POSSESSION*



Civils UB15 88mp 'UB 031/015 Occupation Infill

WCM2 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR GRETNA

SC001

SC001

NW4001
NW4031
SC001
SC031

01/04/23

01/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_2_2023
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EAS_V3_2023

2Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sat

0001 Sat

0001 Sat

10/04/23

10/04/23

10/04/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

All

All Lines

All

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 37 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
MONDAY MORNING WEEK 02*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0130 Sat

0100 Sat

0440 Mon

10/04/23

02/06/23

15/04/23

0525 Mon

0400 Fri

0230 Sat

Possession

Possession

Possession

All Lines

Platform 1/No. 1 
Up Line

Single

Motherwell

Glasgow Central

Carstairs Station Jn

Law Jn

Glasgow Central

Carstairs East Jn

P2023/3437527

P2023/3441334

P2023/3436723

(CIVILS) UB(NEW) UB031/013B Ravenscraig. 
Ravenscraig 88mp 

9 DAY BLOCKADE

*PLATFORMS 1 & 2 OUT OF USE DURING 
POSSESSION*



Civils UB15 88mp 'UB 031/015 Occupation Infill

WCM2 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC001

SC001

SC005

01/04/23

01/04/23

10/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0130 Sat

0100 Sat

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

10/04/23

02/06/23

0440 Mon

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0525 Mon

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

All Lines

Platform 1/No. 1 
Up Line

Lockerbie

Law Jn

Midcalder Jn

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Motherwell

Glasgow Central

Kirtlebridge 
Emergency 
Crossovers

Beattock Summit

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Law Jn

Glasgow Central

P2023/3434431

P2023/3555445

P2023/3437527

P2023/3441334

(WD)WDT Cleughside Up 1383y Repadding 23mp 
WCM1 Up Line 23m 0200yds 23m 1582yds

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m
0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
Millerhill/ arr and cross to Down facing at Midcalder, 
stack, cascade, WAR/ to Millerhill. 





LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CIVILS) UB(NEW) UB031/013B Ravenscraig. 
Ravenscraig 88mp 

9 DAY BLOCKADE

*PLATFORMS 1 & 2 OUT OF USE DURING 
POSSESSION*





UB 031/014 Dellburn & UB 031/015 Occupation Infills
WCM2 88m 1100yds - 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets 



Civils UB15 88mp 'UB 031/015 Occupation Infill

WCM2 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001

SC001
SC003
SC005

SC001

SC001

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

01/04/23

01/04/23

3Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0040 Sun

0440 Mon

0440 Mon

0100 Sun

2230 Sun

17/04/23

15/04/23

22/04/23

06/11/23

06/11/23

0540 Mon

0230 Sat

0230 Sat

1000 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Single

All Lines

Down

Up

Zonal Boundary 
(Scotland)

Carstairs Station Jn

Carstairs Station Jn

Dumbreck

Shields Jn

Caldew Jn

Carstairs East Jn

Carstairs East Jn

Shields Jn

Smithy Lye

P2023/3435522

P2023/3436723

P2023/3555885

P2023/3425051

WORK CONTENT

CRSA PLTR ROCKCLIFFE

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) Track Maintenance - Heavy Works 
& OTM Work (include Timber S&C in and around 
Shields Depot)

NW4001
NW4031
SC001
SC031

SC005

SC005

SC059
SC061
SC131

16/04/23

10/04/23

17/04/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0735 Sun

16/04/23

17/04/23

17/04/23

16/04/23

17/04/23

0735 Sun

0500 Mon

0500 Mon

0735 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Eastfield 
Passenger Loop

Up Main

Down Main

Cowlairs 
Passenger Loop
Down West Curve

Up West Curve

Up Springburn

Down Springburn

Down Springburn

Up Springburn

Cowlairs South Jn

Cowlairs North Jn

Cowlairs West Jn

Cowlairs West Jn

Cowlairs East Jn

Cowlairs West Jn

Sighthill West Jn

Cowlairs West Jn

P2023/3633243 MAINTENANCE - S&C STONEBLOWING AT 
COWLAIRS WEST JN



ROUTE AVAILABLE INTO EASTFIELD DEPOT AND 
VIA SPRINGBURN.

SC103
SC107
SC115

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0020 Sun

0130 Sat

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

10/04/23

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0430 Mon

0430 Mon

0525 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

Up

Lockerbie Up 
Passenger Loop
Down

All Lines

All Lines

Law Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Lockerbie

Law Jn

Motherwell

Beattock Summit

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Kirtlebridge

Lanark Jn

Law Jn

P2023/3555463

P2023/3555590

P2023/3441411

P2023/3437527

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) Gibsons 1225y CAT16. 23m 0200y to 23m 
1425y Up

(WD) Carluke South WCM1 1100 81m 0242yds to 
81m 0581yds Lanark to Law Jn

(CIVILS) UB(NEW) UB031/013B Ravenscraig. 
Ravenscraig 88mp 

9 DAY BLOCKADE

*PLATFORMS 1 & 2 OUT OF USE DURING 
POSSESSION*





UB 031/014 Dellburn & UB 031/015 Occupation Infills
WCM2 88m 1100yds - 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets 



Civils UB15 88mp 'UB 031/015 Occupation Infill

WCM2 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001
SC003
SC005

SC001

SC001

SC001

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

01/04/23

4Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0100 Sat

0040 Sun

0040 Sun

0440 Mon

0440 Mon

02/06/23

24/04/23

24/04/23

22/04/23

29/04/23

0400 Fri

0540 Mon

0540 Mon

0230 Sat

0230 Sat

Possession

Possession

Possession

Possession

Possession

Platform 1/No. 1 
Up Line

All Lines

All Lines

Single

Single

Glasgow Central

Zonal Boundary 
(Scotland)

Gretna Green

Carstairs Station Jn

Carstairs Station Jn

Glasgow Central

Caldew Jn

Gretna Jn

Carstairs East Jn

Carstairs East Jn

P2023/3441334

P2023/3435509

P2023/3555885

P2023/3556121

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR SPRINGFIELD

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC001

NW4001
NW4031
SC001
SC031

SC005

SC005

01/04/23

23/04/23

23/04/23

17/04/23

24/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0115 Fri

0100 Sat

0440 Mon

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

05/05/23

02/06/23

29/04/23

0440 Tue

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0255 Fri

0400 Fri

0230 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Possession

Possession

All Lines

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

Up

Platform 1/No. 1 
Up Line

Single

Abington

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Motherwell

Glasgow Central

Carstairs Station Jn

Beattock South

Beattock South

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Carstairs South 
Jn

Glasgow Central

Carstairs East Jn

P2023/3434464

P2023/3555238

P2023/3556064

P2023/3441334

P2023/3556121

(RSAS)Soddom Down 1170y CAT11 48m 0871y to 
49m 0281y Down Beattock South to Abington Ex 
Kingmoor /arr Down, cross to Up facing at Summit, 
stack, cascade, WAR/ to Kingmoor



(WD) Elvanfoot 299y CAT1 53m 0929y to 53m 1228y 
Down line

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC001

SC001
SC003
SC005

SC001

SC001

SC005

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

05/05/23

01/04/23

24/04/23

5Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0440 Tue
06/05/23
0230 Sat

PossessionSingleCarstairs Station JnCarstairs East JnP2023/3556111 (CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC005 02/05/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0030 Sun

0055 Sat

0025 Sun

0100 Sat

0040 Sun

0040 Sun

0040 Sun

08/05/23

08/05/23

08/05/23

08/05/23

07/05/23

08/05/23

08/05/23

02/06/23

08/05/23

08/05/23

08/05/23

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

1000 Sun

0425 Mon

0425 Mon

0400 Fri

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Single

Through Siding

All Lines

All Lines

All

Platform 1/No. 1 
Up Line

All Lines

Platform 1

A Siding

Sidings 1-3

Lanark Jn

Auchengray LC

Carstairs East Jn

Carstairs East Jn

Motherwell

Polmadie

Rutherglen East Jn

Glasgow Central

Zonal Boundary 
(Scotland)

Carlisle North Jn

Carlisle North Jn

Abington

Carstairs South 
Jn

Carstairs Station 
Jn

Carstairs Station 
Jn

Shieldmuir

Rutherglen East 
Jn

Newton East Jn

Glasgow Central

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

P2023/3427314

P2023/3428805

P2023/3427843

P2023/3441414

P2023/3441334

P2023/3435588

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(MAINTENANCE) LESMAHAGOW JN TAMP



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CIVILS) OB 031/062 QUEEN STREET WCML2  99M 
330YDS RUTHERGLEN EAST JN TO POLMADIE 
REPAIRS AND PAINTING 

NO PASSAGE OF ET



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) Hoover Newton East Jn Rutherglen

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

NORTHERN: ACCESS TO BE MAINTAINED INTO 
BAY PLATFORMS 2-3-5-6. 



WORK CONTENT

CRSA PLTR CALDEW

SC001
SC003
SC005

SC001

SC001

SC001

SC001

NW4001
NW4031
SC001
SC031

06/05/23

06/05/23

06/05/23

06/05/23

07/05/23

06/05/23

07/05/23

01/04/23

07/05/23

07/05/23

07/05/23

6Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0440 Tue

0440 Mon

06/05/23

13/05/23

0230 Sat

0230 Sat

Possession

Possession

Single

Single

Carstairs Station Jn

Carstairs Station Jn

Carstairs East Jn

Carstairs East Jn

P2023/3556111

P2023/3556123

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC005

SC005

02/05/23

08/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Page48 of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0110 Sat

0055 Sat

0100 Sat

0040 Sun

0040 Sun

0040 Sun

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

02/06/23

15/05/23

15/05/23

15/05/23

0440 Mon

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0430 Mon

0425 Mon

0400 Fri

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Single

Through Siding

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Platform 1

A Siding

Sdgs 1 - 3

Lockerbie

Lanark Jn

Auchengray LC

Carstairs East Jn

Carstairs East Jn

Law Jn

Rutherglen West Jn

Glasgow Central

Zonal Boundary 
(Scotland)

Carlisle North Jn

Carlisle North Jn

Kirtlebridge 
Emergency 
Crossovers

Abington

Carstairs South 
Jn

Carstairs Station 
Jn

Carstairs Station 
Jn

Lanark Jn

Newton East Jn

Glasgow Central

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

P2023/3555433

P2023/3427315

P2023/3441462

P2023/3427698

P2023/3441334

P2023/3435621

(WD) WDT Gibsons Up 230y Rerail 23mp WCM1 Up 
Line 23m 1229yds to 23m 1459yds

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(Civils) UB 030/453 at 81m 1232yds WCM1 â¿¿ 
Structure renewal, track off. 

No passage of ETs



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) CAMBUSLANG PLATFORM 882Y 

NEWTON EAST JN TO RUTHERGLEN WEST JN 
(97MP)



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

NORTHERN: ACCESS TO BE MAINTAINED INTO 
BAY PLATFORMS 2-3-5-6. 



WORK CONTENT

CRSA PLTR CALDEW

SC001

SC001
SC003
SC005

SC001

SC001

SC001

NW4001
NW4031
SC001
SC031

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

01/04/23

14/05/23

14/05/23

14/05/23

7Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0440 Mon

0440 Mon

13/05/23

20/05/23

0230 Sat

0230 Sat

Possession

Possession

Single

Single

Carstairs Station Jn

Carstairs Station Jn

Carstairs East Jn

Carstairs East Jn

P2023/3556123

P2023/3556162

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC005

SC005

08/05/23

15/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sun

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0055 Sat

0025 Sun

0025 Sun

0100 Sat

0040 Sun

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

02/06/23

22/05/23

0440 Mon

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0425 Mon

0425 Mon

0425 Mon

0400 Fri

0540 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Through Siding

All Lines

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Wamphray

Lanark Jn

Auchengray LC

Carstairs East Jn

Carstairs East Jn

Rutherglen East Jn

Kirkhill

Rutherglen East Jn

Glasgow Central

Zonal Boundary 
(Scotland)

Lockerbie

Abington

Carstairs South 
Jn

Carstairs Station 
Jn

Carstairs Station 
Jn

Carmyle

Newton Hamilton 
Jn

Uddingston Jn

Glasgow Central

Caldew Jn

P2023/3555403

P2023/3427316

P2023/3427823

P2023/3441334

P2023/3435554

(WD) WDT Marchbank Up 210y Rerail 38mph Up Line
38m 1040yds to 38m 1250yds

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) CAMBUSLANG (B) PLATFORM 882Y 

UDDINGSTON TO RUTHERGLEN WEST JN INC 
KIRKHILLS(97MP)



*Newton Hamilton Jn to Kirkhill (29hrs)* ISOLATION 
OF MAINLINE AND NEWTON STATION AREA IS 
29HRS ONLY (SUN ONLY)





LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR ROCKCLIFFE

SC001

SC001
SC003
SC005

SC001
SC055
SC099

SC001

NW4001
NW4031
SC001
SC031

21/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

01/04/23

21/05/23

8Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0440 Mon

0440 Mon

0230 Sat

20/05/23

27/05/23

22/05/23

0230 Sat

0230 Sat

0430 Mon

Possession

Possession

Possession

Single

Single

All Lines

Carstairs Station Jn

Carstairs Station Jn

Law Jn

Carstairs East Jn

Carstairs East Jn

Lanark Jn

P2023/3556162

P2023/3556124

P2023/3427828

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(CIVILS) 'C 030/462 CULVERT REPLACEMENT

WMC1 83M 0000YDS LANARK JN - LAW JN. 

PASSAGE OF ETS.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC005

SC005

SC009

15/05/23

22/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0100 Sat

0440 Mon

0020 Sun

30/05/23

30/05/23

30/05/23

30/05/23

30/05/23

02/06/23

27/05/23

29/05/23

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0440 Tue (54 hrs)

0400 Fri

0230 Sat

0520 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

Platform 1/No. 1 
Up Line

Single

All Lines

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Glasgow Central

Carstairs Station Jn

Hamilton West

Beattock South

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Glasgow Central

Carstairs East Jn

Motherwell

P2023/3555383

P2023/3441334

P2023/3556124

P2023/3441489

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(RSAS) DAVYS BRIDGE SOUTH 17/18 FALLDOWN 
383Y CAT11 43M 0875YDS TO 43M 1258YDS 
DOWN BEATTOCK SOUTH TO BEATTOCK SUMMIT 
(43MPH)/ EX MILLERHILL/ARR UP. WAR/TO 
KINGMOOR.



(HO) WYNDALES DOWN MAIN

63M 1405YDS - 65M 480YDS

ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CARSTAIRS MODERNINSATION) MIDWEEK 
BLOCK ON SC005



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

(WD) HMN1 and HMN2 Motherwell to Hamilton West
Ross Jn â¿¿ renew concrete sleepers HMN2 6m992 
to 6m1252 Up



SCOTRAIL: BUS REPLACEMENT FOR HAMILTON 
CIRCLE AND LARKHALL SERVICES.

SC001
SC003
SC005

SC001

SC005

SC023

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

01/04/23

22/05/23

28/05/23

9Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0105 Sat
05/06/23
0520 Mon

PossessionDown

Up

ThornhillNew CumnockP2023/3405804 (RSAS) DRUMLANRIGG TUNNEL 880Y CAT11 72M 
0880Y TO 73M DOWN

ET EX MILLERHILL VIA SHOTTS/ANNBANK, 
ARRIVE UP WAR/TO KINGMOOR.



(WD) KIRKCONNEL G&SW  61M 0YDS TO 63M 
0880YDS DROP REB/LOCATION CASES AND 
RENEW POWER AND SIGNALLING EQUIMENT 
OVER FULL MILEAGE (29HRS)



(WD) KIRKCONNEL G&SW 61M 0YDS TO 
63M0880YDS COMMISSION NEW POWER AND 
SIGNALLING ALTERTATIONS. WHEELS FREE 
REQUIRED FOR FULL TIME FOR TESTING (29HRS)


SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

SC031 03/06/23

10Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0050 Sat

0120 Sat

0001 Sat

12/06/23

12/06/23

12/06/23

0540 Mon

0510 Mon

0520 Mon

Possession

Possession

Possession

Down

Up

Down

Up

All Lines

Kirkconnel

Holywood

Mauchline

New Cumnock

Dumfries

Newton Jn (Ayr)

P2023/3405787

P2023/3437460

P2023/3405852

(RSAS) SANQUHAR 660Y CAT11 65M 0880Y TO 
65M 1540Y DOWN

EX MILLERHILL VIA SHOTTS/ANNBANK, ARRIVE 
UP WAR/TO KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) Holywood G&SW 87m 0yds to 90m to 0yds 
Power alterations and signal/location case renewals - 
commission remaining/follow up works. WHEELS 
FREE REQUIRED FOR FULL TIMES FOR TESTING. 


*12:00  Sunday Morning to give up for the RSAS 
trains to go back to Kingmoor*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) RESLEEPER ANN 43M 0050YDS TO 43M 
0400YDS



(WD)RESLEEPERING ON SC087 CHANGING 4 
LONGITUDINAL TIMBERS 49M 1385YDS TO 49M 
1403YDS

SC031

SC031

SC087

10/06/23

10/06/23

10/06/23

11Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0001 Sun

2345 Sat

19/06/23

19/06/23

0510 Mon

0520 Mon

Possession

Possession

Down

Up

Up

Down

Holywood

Thornhill

Dumfries

New Cumnock

P2023/3437521

P2023/3437459

(WD) Holywood G&SW 87m 0yds to 90m to 0yds 
Power alterations and signal/location case renewals - 
commission remaining/follow up works. WHEELS 
FREE REQUIRED FOR FULL TIMES FOR TESTING. 


*12:00  Sunday Morning to give up for the RSAS 
trains to go back to Kingmoor*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(RSAS) ARDOCH 555y CAT06 70M 0846YDS TO 
70M 1301YDS 

UP KIRKCONNEL TO THORNHILL EX 
KINGMOOR/ARR DOWN, WAR, STACK, CASCADE, 
CROSS TO UP AT THORNHILL/TO KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

SC031

SC031

18/06/23

17/06/23

12Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2345 Sat

0110 Sat

26/06/23

04/08/23

0520 Mon

0550 Fri

Possession

Possession

Down

Up

All Lines

Thornhill

Busby Jn

New Cumnock

Barrhead

P2023/3405794

P2023/3404749

(RSAS) ARDOCH 555Y CAT06 70M 0846YD TO 70M
1401YD UP 

EX KINGMOOR/ ARRIVE DOWN, WAR, STACK, 
CASCADE, CROSS TO UP AT THORNHILL/TO 
KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC031

SC031

24/06/23

24/06/23

13Week

Page57 of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0020 Sun

0020 Sun

0110 Sat

02/07/23

02/07/23

04/08/23

1000 Sun

1000 Sun

0550 Fri

Possession

Possession

Possession

All Lines

All Lines

All Lines

Barassie

Kilmarnock

Busby Jn

Kilmarnock

Barrhead

P2023/3474165

P2023/3404749

(MAINTENANCE) KILMARNOCK TAMP



*PLATFORMS 3 & 4 AVAILABLE AT KILMARNOCK*

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC031
SC039

SC031

02/07/23

02/07/23

24/06/23

14Week

Page58 of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat

0110 Sat

04/08/23

10/07/23

0550 Fri

0540 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Busby Jn

Kennishead

Barrhead

Lugton

P2023/3404749

P2023/3405851

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(CIVILS) REPLACE STRUCTURE UB 222/045 
GATESIDE GARDEN GBK 7M 1254YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW AND KILMARNOCK.

SC031

SC031

24/06/23

08/07/23

15Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat
04/08/23
0550 Fri

PossessionAll LinesBusby JnBarrheadP2023/3404749 (EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC031 24/06/23

16Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat

0015 Sun

0055 Sun

0200 Sat

04/08/23

24/07/23

23/07/23

24/07/23

0550 Fri

0600 Mon

1030 Sun

0515 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

Up

Down Line

Down and Up 
Main

All Lines

Busby Jn

Polmont Jn

Cowlairs South Jn

Craiglockhart Jn

Barrhead

Greenhill Upper 
Jn

Cowlairs West Jn

Niddrie West Jn

P2023/3404749

P2023/3413702

P2023/3459290

P2023/3441401

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(WD) FALKIRK HIGH SLABTRACK 

C/O OF POLMONT JN

(MAINTENANCE) COWLAIRS WEST JN TAMP



(MAINTENANCE OLE) GLASGOW QUEEN STREET 
TUNNEL CONDUCTOR BEAM RENEWAL WORKS 



Trains permitted to be stabled in Queen Street, work 
will be within tunnels only

(CIVILS) REPLACE TIMBER DECK UB016/019 OLD 
DALKEITH ROAD SUB2 4M 286YDS



*DIVERSIONARY ROUTE AVAILABLE VIA 
EDINBURGH WAVERLEY*



CLOSURE OF THE ROUNDABOUT AT CAMERON 
TOLL TO FACILITATE REPLACEMENT OF THE 
TIMBER DECK AND BRIDGE REFURBISHMENT.

SC031

SC107
SC109

SC107

SC165

24/06/23

23/07/23

23/07/23

22/07/23

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat

0015 Sat

0015 Sat

04/08/23

01/08/23

31/07/23

0550 Fri

0600 Tue

0600 Mon

Possession

Possession

Possession

All Lines

Up

Down

Up

Down Line

Busby Jn

Newbridge Jn

Polmont Jn

Barrhead

Linlithgow

Greenhill Upper 
Jn

P2023/3404749

P2023/3418868

P2023/3413670

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(CIVILS) Linlithgow to Newbridge Jn replace structure 
UB 070/021 Niddry Burn (EGM1 35.1610yds).



SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 

LNER: DIVERT VIA FIFE. 

CS: ALSO DIVERT VIA FIFE.

(WD) FALKIRK HIGH SLABTRACK 

C/O OF POLMONT JN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 

LNER: DIVERT VIA FIFE. 

CS: DIVERT VIA FIFE.

SC031

SC107
SC109

24/06/23

29/07/23

29/07/23

18Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sun

0130 Sat

0130 Sat

07/08/23

07/08/23

07/08/23

0430 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

All Lines

All Lines

Down

Up

Dumfries

Dumbreck

Shields Jn

Gretna Jn

Shields Jn

Smithy Lye

P2023/3405901

P2023/3620246

(RSAS) LAIRTHAT 574YD CAT11 102M 0680YDS TO
102M 1254YD UP 

EX KINGMOOR, ARRIVE DOWN, WAR, STACK, 
CASCADE, CROSS TO UP AT EASTRIGGS/TO 
KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMFRIES AND CARLISLE. 



FREIGHT: DIVERTED VIA WCML.

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) Track Maintenance - Heavy Works 
& OTM Work (include Timber S&C in and around 
Shields Depot)

SC031

SC059
SC061
SC131

06/08/23

05/08/23

05/08/23

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0135 Sat

0100 Sat

0001 Sun

14/08/23

14/08/23

13/08/23

0430 Mon

0600 Mon

1000 Sun

Possession

Possession

Possession

All Lines

Down

Up

All Lines

Dumfries

Neilston

Muirend

Annan

Patterton

Cathcart West Jn

P2023/3405798

P2023/3405921

P2023/3459286

(CIVILS) C161/316A EAST BOWERHOUSES GSW 
99M 374YDS REPLACE CULVERT

NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMFRIES AND CARLISLE. 



FREIGHT: DIVERTED VIA WCML.

(CIIVLS) OB 236/099 DUNCARNOCK CRES NHH 
108M 550YDS RENEWAL

NO PASSAGE OF ETS

(CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL
NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT FOR NEILSTON 
SERVICES.

(MAINTENANCE) CATHCART WEST JN TAMP

SC031

SC053

SC053

12/08/23

12/08/23

13/08/23

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0100 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0600 Mon

0500 Mon

1000 Mon

1000 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

Up

All Lines

Neilston

Gartsherrie South Jn

Coatbridge Jn

Mossend East Jn

Langloan Jn

Patterton

Coatbridge Jn

Mossend North 
Jn

Whifflet North Jn

P2023/3405923

P2023/3405802

(CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL
NO PASSAGE OF ETS



(CIVILS) OB 236/099 DUNCARNOCK CRES NHH 
108M 550YDS RENEWAL 



SCOTRAIL: BUS REPLACEMENT FOR NEILSTON 
SERVICES.

(RSAS) COATBRIDGE CURVE 150Y CAT16 6M 
1604Y TO 6M 1754Y UP TBC 

Ex Millerhill via E&G/ Cumbernauld/ arr Down, WAR/ 
to Millerhill via Polmadie (RR)/ Shotts  TBC



(MAINTENANCE) MOSSEND DEPOT TAMP 10 HRS


SCOTRAIL: BUS REPLACEMENT SERVICES VIA 
R&C (MOUNT VERNON TO KIRKWOOD). BUS 
REPLACEMENT FOR SERVICES BETWEEN 
MOTHERWELL AND CUMBERNAULD. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED TO/FROM GRANGEMOUTH.



DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS 
JN RM & THE VIA CITY UNION, LENZIE AND CROY. 
4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY 
UNION & G&SW.

SC053

SC093
SC101

19/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0010 Sun

0010 Sun

0020 Sun

28/08/23

28/08/23

28/08/23

0500 Mon

0500 Mon

1000 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Gartsherrie South Jn

Langloan Jn

Coatbridge Jn

Coatbridge Jn

Whifflet North Jn

Mossend North 
Jn

P2023/3405751 (RSAS) COATBRIDGE CURVE 150Y CAT16 6M 
1604Y TO 6M 1754Y UP TBC 

Ex Millerhill via Shotts/ Polmadie (RR)/ arr Up, WAR/ 
to Millerhill via Cumbernauld/ E&G.



(MAINTENANCE) BURNHOUSE DISRUPTIVE TAMP
*10HRS*



SCOTRAIL: BUS REPLACEMENT SERVICES VIA 
R&C (MOUNT VERNON TO KIRKWOOD). BUS 
REPLACEMENT FOR SERVICES BETWEEN 
MOTHERWELL AND CUMBERNAULD. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED TO/FROM GRANGEMOUTH.



DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS 
JN RM & THE VIA CITY UNION, LENZIE AND CROY. 
4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY 
UNION & G&SW.

SC093
SC101

27/08/23

27/08/23

27/08/23

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat
04/09/23
0445 Mon

PossessionAll LinesGreenloaning SBStirling North SBP2023/3612904 DUNBLANE PROJECT 

NO IMPACT TO STIRLING MIDDLE OR SC183 
ALLOA LINES

SC119 02/09/23

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0110 Sat
11/09/23
0445 Mon

PossessionAll LinesGreenloaning SBStirling North SBP2023/3542674 DUNBLANE PROJECT 

NO IMPACT TO STIRLING MIDDLE OR SC183 
ALLOA LINES

SC119 09/09/23

24Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sun
18/09/23
0400 Mon

PossessionAll LinesAbbeyhill JnPrestonpansP2023/3431855 (RSAS) Craigentinny Feeder Stn CAT2 2m 0540yds 
to 3m0540yds Rerailing 1760yds 



(RSAS) Musselburgh CAT16 1520y 4m 0370y to 5m 
0130y Down 



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC147 17/09/23

25Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0025 Sun

0025 Sun

0025 Sun

0105 Sat

0110 Sat

0105 Sun

0025 Mon

0035 Sun

24/09/23

24/09/23

24/09/23

23/09/23

25/09/23

24/09/23

25/09/23

25/09/23

1000 Sun

1000 Sun

1000 Sun

0515 Sat

0515 Mon

0725 Sun

0525 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Hyndland

Drumchapel

Milngavie

Bowling

Dalmuir Park Jn

Bowling

Bowling

Abbeyhill Jn

Charing Cross 
(Glasgow)

Knightswood 
North Jn

Westerton Jn

Singer

Clydebank

Singer

Singer

Prestonpans

P2023/3418773

P2023/3618056

P2023/3618017

P2023/3523341

(MAINTENANCE) Maintenance Finnieston Tamping 
(NEM3 Charing Cross  to hyndland

ARG2 Exhibition Centre to Finnieston East Jn)*10HR 
POSSESSION*

(MAINTENANCE) WESTERTON TAMP

(WD) DALMUIR TWIN TUNNELS SLABTRACK

(WD) MEDIUM REFURB OF 344/345PTS AT 
DALMUIR PLATFORM



(MAINTENANCE) DALMUIR TAMPING SHIFT



*YKR LINE FOR DISRUPTIVE TIMES ONLY THEN 
EXTEND TO INCLUDE SC123 DURING ROTR*

(CIVILS) OB 001/009 Wheatfield / Portobello Rd

ECM8 2m 120yds

NO PASSAGE OF ETS



(RSAS) Craigentinny Feeder Stn CAT2 2m 0540yds 
to 3m0540yds Rerailing 1760yds 



(RSAS) Musselburgh CAT16 1520y 4m 0370y to 5m 
0130y Down 



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC123

SC123

SC123
SC125

SC147

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

24/09/23

25/09/23

24/09/23

26Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0025 Sun

0110 Sun

0110 Sun

0130 Sat

0130 Sat

09/10/23

01/10/23

02/10/23

01/10/23

01/10/23

0515 Mon

1000 Sun

0505 Mon

0910 Sun (32 hrs)

0915 Sun (32 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

All Lines

All Lines

Finnieston East Jn

Hyndland West Jn

Yoker

Dunbar

Longniddry

High Street Jn

Hyndland East Jn

Grantshouse

Stenton GSP

P2023/3418777

P2023/3418780

P2023/3407603

P2023/3407097

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON

(WD)SCOTSOUNHILL OB4 DRAINAGE & 
REBALLAST 

YKR 1100 1M0700 TO 1M0850 



(MAINTENANCE) HYNDLAND EAST TAMP



*POSSESSION ONLY TO YOKER DEPOT EAST 
END*

(RSAS) Innerwick 21/22 HOI BRI 90y CAT16 33m 
1712y to 34m 0042y Down.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(RSAS) CRUMLEY HOLE SOUTH 9DOWN) 17M 
1157YDS TO 17M 0590YDS CAT16 1193YDS



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC123

SC125

SC147

SC147

08/10/23

01/10/23

01/10/23

30/09/23

30/09/23

27Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2355 Sat
02/10/23
0500 Mon

PossessionAll LinesNairnElginP2023/3427102 (WD)ELGIN LEVEL CROSSING TRACK 
RENEWAL/RABALLAST



(WD)LONGITUDINAL TIMBERS WORK AT 
FINDHORN VIADUCT



(WD)LOSSIE BRIDGE ELGIN TO FORRES 
CHANGING LONGITUDINAL TIMBERS



SCOTRAIL: BUS REPLACEMENT ELGIN TO KEITH.

SC195 30/09/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0030 Sun

0025 Sun

0130 Sat

16/10/23

09/10/23

08/10/23

0515 Mon

0515 Mon

0915 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Finnieston East Jn

Finnieston East Jn

Innerwick

Bellgrove

High Street Jn

Reston GSP

P2023/3418778

P2023/3418777

P2023/3523347

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON



(MAINTENANCE)BELLGROVE TAMPING SHIFT

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON



(CIVILS) T 240/123 Charing Cross & T 240/124 
Finnieston Tunnel Structure Stabilisation

NEM 3 - 0m 1025yds to 1m 1288yds

(RSAS) GRANTSHOUSE NORRTH (DOWN) 40M 
0266YDS TO 40M 0900YDS RESTON TO 
INNERWICK - RERAIL



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC123

SC123

SC147

15/10/23

08/10/23

07/10/23

28Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0130 Sat

2330 Sat

08/10/23

09/10/23

0915 Sun (32 hrs)

0525 Mon

Possession

Possession

All Lines

All Lines

Longniddry

Elgin

Stenton GSP

Keith

P2023/3523344

P2023/3427121

(RSAS) CRUMLEY HOLE SOUTH 9DOWN) 17M 
1157YDS TO 17M 0590YDS CAT16 1193YDS



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(WD)ROSARRIE LEVEL CROSSING TRACK 
RENEWAL/RABALLAST



SCOTRAIL: BUS REPLACEMENT BETWEEN ELGIN 
TO HUNTLY.

SC147

SC195

07/10/23

07/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0115 Fri

0130 Sat

0130 Sat

0030 Sun

0110 Sun

0110 Sun

20/10/23

16/10/23

16/10/23

16/10/23

01/10/23

02/10/23

0255 Fri

0450 Mon

0450 Mon

0515 Mon

1000 Sun

0505 Mon

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Up

All Lines

Down

Up

All Lines

All Lines

Down

Up

Motherwell

Dumbreck

Shields Jn

Finnieston East Jn

Hyndland West Jn

Yoker

Carstairs South 
Jn

Shields Jn

Smithy Lye

Bellgrove

Hyndland East Jn

P2023/3556065

P2023/3620342

P2023/3418778

P2023/3418780

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) Track Maintenance - Heavy Works 
& OTM Work (include Timber S&C in and around 
Shields Depot)

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON



(MAINTENANCE)BELLGROVE TAMPING SHIFT





(CIVILS) T 240/123 Charing Cross & T 240/124 
Finnieston Tunnel Structure Stabilisation

NEM 3 - 0m 1025yds to 1m 1288yds

(WD)SCOTSOUNHILL OB4 DRAINAGE & 
REBALLAST 

YKR 1100 1M0700 TO 1M0850 



*POSSESSION ONLY TO YOKER DEPOT EAST 
END*

SC001

SC059
SC061
SC131

SC123

SC125

20/10/23

14/10/23

14/10/23

15/10/23

01/10/23

01/10/23

29Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sat

0030 Sat

2200 Fri

16/10/23

16/10/23

23/10/23

0440 Mon

0515 Mon

0720 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

North Queensferry

Thornton South Jn

Forsinard

Haymarket West 
Jn

Kirkcaldy

Helmsdale

P2023/3434262

P2023/3434261

P2023/3601461

(RSAS) Meadowfield 838y CAT11 / 396yds CAT14 
5m 1373yds to 6m 0451yds / 6m 0451yds to 6m 
0847yds Up



(Decarbonisation) Dalmeny North 9m 048yds 
Reconstruct OB Haymarket West Jn to Dalmeny 4hrs 
required at the start for RSA ET. 



(Decarbonisation) 090/024 Dolphinton ECN2 
Haymarket to Dalmeny Jn 8m 0880yds 

LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE. 



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton 
South Jn



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(WD) CRAIGGIE BURN CHANGING LONGITUDINAL 
TIMBERS



(WD) RIVER HELMSDALE CHANGING 
LONGITUDINAL TIMBERS



(WD) BANNOCH BURN CHANGING LONGITUDINAL 
TIMBERS

SC171

SC171

SC203

14/10/23

14/10/23

20/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0105 Fri

2230 Fri

2310 Fri

2050 Sat

23/10/23

23/10/23

23/10/23

16/10/23

0500 Mon

0645 Mon

0615 Mon

0550 Mon

Possession

Possession

Possession

Possession

Single

Single

All Lines

All Lines

Fearn

Georgemas Jn

Wick

Kyle of Lochalsh

Evanton

Forsinard

Georgemas Jn

Strathcarron

P2023/3620870

P2023/3601485

P2023/3601562

P2023/3441526

(WD)INVERGORDON SOUTH RENEWING 
TIMBERS, CHANGING BASEPLATES AND INSTALL 
NEW OPERATED POINTS. 

TAMPER AND RRV IN USE.

(WD) River Thurso Changing Longitudinal Timbers

(WD)Archingill Burn Changing Longitudinal Timbers

(WD) KYL 303/111 Attadale River WB â¿¿ renew 
longitudinal timbers (KYL 48m0891)



(WD) Changing longitudinal timbers at River Taodail



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERNESS AND KYLE OF LOCHALSH.

SC203

SC203

SC203

SC205

20/10/23

20/10/23

20/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2340 Fri

0130 Sat

0035 Sat

13/11/23

22/10/23

23/10/23

0600 Mon

0900 Sun (32 hrs)

0440 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Mallaig

Monktonhall Jn

North Queensferry

Fort William Jn

Drem Jn

Haymarket West 
Jn

P2023/3427166

P2023/3407714

P2023/3434225

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

(RSAS)St Germains Crossing 220y CAT11 11m 
1060y to 11m 1280y Up.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(RSAS) MEADOWFIELD 838Y CAT11/396YDS 
CAT14 5M 1373YDS TO 6M 0451YDS/6M0451DS 
TO 6M0874YDS UP



(FIFE DECARBONISATION) DALMENY NORTH 9M 
0480YDS RECONSTRUCT OB

4HRS REQUIRED AT START FOR RSA 
MEADOWFIELD ET.



(Decarbonisation) 090/024 Dolphinton ECN2 
Haymarket to Dalmeny Jn 8m 0880yds 

LNER: DIVERT VIA STILRING/PERTH. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC145

SC147
SC149

SC171

03/11/23

21/10/23

21/10/23

30Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0030 Sat

0030 Sat

0040 Sat

2200 Fri

0150 Sat

0105 Fri

2230 Fri

2310 Fri

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0450 Mon

0515 Mon

0515 Mon

0720 Mon

0430 Mon

0500 Mon

0645 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Single

Single

All Lines

Kinghorn

Thornton South Jn

Ladybank Jn

Forsinard

Muir of Ord

Fearn

Georgemas Jn

Wick

Inverkeithing

Kirkcaldy

Thornton South 
Jn

Helmsdale

Clunes TEP

Evanton

Forsinard

Georgemas Jn

P2023/3434343

P2023/3434242

P2023/3434322

P2023/3601461

P2023/3574647

P2023/3620870

P2023/3601485

P2023/3601562

(CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m 
1650yds 

Inverkeithing to Kinghorn 

No passage of ET/OTM for duration

(Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton 
South Jn



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(Fife Decarbonisation)090/125 Falkland Road Redeck


SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

(WD) CRAIGGIE BURN CHANGING LONGITUDINAL 
TIMBERS



(WD) RIVER HELMSDALE CHANGING 
LONGITUDINAL TIMBERS



(WD) BANNOCH BURN CHANGING LONGITUDINAL 
TIMBERS

(WD) LONGITUDINAL TIMBERS WORK AT BEAULY

(WD)INVERGORDON SOUTH RENEWING 
TIMBERS, CHANGING BASEPLATES AND INSTALL 
NEW OPERATED POINTS. 

TAMPER AND RRV IN USE.

(WD) River Thurso Changing Longitudinal Timbers

(WD)Archingill Burn Changing Longitudinal Timbers

SC171

SC171

SC171

SC203

SC203

SC203

SC203

SC203

21/10/23

21/10/23

21/10/23

20/10/23

21/10/23

20/10/23

20/10/23

20/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2245 Fri

2240 Fri

2340 Fri

0025 Sun

0001 Sun

06/11/23

06/11/23

13/11/23

30/10/23

30/10/23

0735 Mon

0650 Mon

0600 Mon

0440 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

All Lines

Fort William

Loch Eil Outward 
Bound

Mallaig

North Queensferry

Kinghorn

Crianlarich

Fort William Jn

Fort William Jn

Haymarket West 
Jn

Inverkeithing

P2023/3418833

P2023/3427187

P2023/3427166

P2023/3434241

P2023/3525203

(CIVILS) UB 310/203 Rannoch Via 



(WD) Rannoch Viaduct Replace Longitudinal Timbers 


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) UB 313/124 A830 Bridge Renewal

C 310/195G, C310/251A, C310/253A, C310/276C, C 
310/277A, C310/310C





*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

(DECARBONISATION) BROOMHOUSE 4m 0058yds 
Reconstruct OB



(RSAS) Almond Viaduct - Re-railing, re-sleepering  
and re-ballast at UB22, Almond Viaduct on the Down 
7m 460y to 7m 640y | Access/Egress: | OTP 
Access/Egress:  ex/to VAP at 6m 788yds



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m 
1650yds 

Inverkeithing to Kinghorn 

No passage of ET/OTM for duration

SC141

SC145

SC145

SC171

SC171

03/11/23

03/11/23

03/11/23

29/10/23

29/10/23

31Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0035 Sun

0020 Sat

2145 Sat

2210 Sat

2255 Sat

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0515 Mon

0600 Mon

0720 Mon

0645 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

All Lines

Ladybank Jn

Lochgelly

Forsinard

Georgemas Jn

Wick

Thornton South 
Jn

Dunfermline 
Queen Margaret

Helmsdale

Forsinard

Georgemas Jn

P2023/3525201

P2023/3434247

P2023/3601521

P2023/3601524

P2023/3601492

(Fife Decarbonisation) 090/124 Water Trough OB 
Intervention



(Fife Decarbonisation) 090/112 Markinch Station 
Redeck Thornton to Ladybank Jn 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

(RSAS)Crossgates Old Station 842y CAT11 20m 
0508y to 20m 1350y Up



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING TO DUNDEE (VIA KIRKCALDY 
AND DUNFERMLNE).

(WD) CRAIGGIE BURN CHANGING LONGITUDINAL 
TIMBERS



(WD) RIVER HELMSDALE CHANGING 
LONGITUDINAL TIMBERS



(WD) BANNOCH BURN CHANGING LONGITUDINAL 
TIMBERS

(WD) River Thurso Changing Longitudinal Timbers

(WD)Archingill Burn Changing Longitudinal Timbers

SC171

SC173

SC203

SC203

SC203

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0100 Sun

2230 Sun

2245 Fri

2245 Fri

2125 Fri

2240 Fri

2340 Fri

06/11/23

06/11/23

13/11/23

06/11/23

13/11/23

06/11/23

13/11/23

1000 Mon

0450 Mon

0735 Mon

0735 Mon

0540 Mon (54 hrs)

0650 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down

Up

Single

Single

Taynuilt Sidings

All Lines

All Lines

Dumbreck

Shields Jn

Fort William

Fort William

Connel Ferry

Loch Eil Outward 
Bound

Mallaig

Shields Jn

Smithy Lye

Crianlarich

Crianlarich

Falls of Cruachan

Fort William Jn

Fort William Jn

P2023/3425051

P2023/3611127

P2023/3418833

P2023/3418836

P2023/3427187

P2023/3427166

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) Track Maintenance - Heavy Works 
& OTM Work (include Timber S&C in and around 
Shields Depot)

(CIVILS) C 310/195G, C310/251A, C310/253A, 
C310/276C, C 310/277A, C310/310C



(WD) RANNOCH VIADUCT REPLACE 
LONGITUDINAL TIMBERS 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) UB 310/203 Rannoch Via 



(WD) Rannoch Viaduct Replace Longitudinal Timbers 


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE 
LINE. 

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) UB 313/124 A830 Bridge Renewal

C 310/195G, C310/251A, C310/253A, C310/276C, C 
310/277A, C310/310C





*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

SC059
SC061
SC131

SC141

SC141

SC143

SC145

SC145

05/11/23

05/11/23

10/11/23

03/11/23

10/11/23

03/11/23

03/11/23

32Week

Page82 of 87



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0025 Sun

0001 Sun

0010 Sun

0035 Sun

06/11/23

06/11/23

13/11/23

13/02/23

0440 Mon

0450 Mon

0450 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

North Queensferry

Kinghorn

Thornton South Jn

Ladybank Jn

Haymarket West 
Jn

Inverkeithing

Kinghorn

Thornton South 
Jn

P2023/3525204

P2023/3525244

P2023/3434283

P2023/3525205

(RSAS) Dalmeny South 10/11 Falldown 180y CAT14 
0334yds to 9m 0514yds Down



(Decarbonisation) Broomhouse 4m 058yds 
Reconstruct OB Haymarket West Jn to Dalmeny 





LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE. 



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m 
1650yds 

Inverkeithing to Kinghorn 

No passage of ET/OTM for duration

(RSAS)Bennochy 19-20 Falldown 495y CAT11 26m 
0173y to 26m 06668y Up



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. 



LNER: TO DIVERT VIA PERTH & ERROL. 



XC: START/TERMINATE EDI WAVERLEY.

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

SC171

SC171

SC171

SC171

05/11/23

05/11/23

12/11/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2245 Fri

2125 Fri

2340 Fri

0010 Sun

13/11/23

13/11/23

13/11/23

13/11/23

0735 Mon

0540 Mon (54 hrs)

0600 Mon

0450 Mon

Possession

Possession

Possession

Possession

Single

Taynuilt Sidings

All Lines

All Lines

Fort William

Connel Ferry

Mallaig

Thornton South Jn

Crianlarich

Falls of Cruachan

Fort William Jn

Kinghorn

P2023/3611127

P2023/3418836

P2023/3427166

P2023/3434283

(CIVILS) C 310/195G, C310/251A, C310/253A, 
C310/276C, C 310/277A, C310/310C



(WD) RANNOCH VIADUCT REPLACE 
LONGITUDINAL TIMBERS 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE 
LINE. 

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

(CIVILS) UB 313/124 A830 Bridge Renewal

C 310/195G, C310/251A, C310/253A, C310/276C, C 
310/277A, C310/310C





*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

(RSAS)Bennochy 19-20 Falldown 495y CAT11 26m 
0173y to 26m 06668y Up



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. 



LNER: TO DIVERT VIA PERTH & ERROL. 



XC: START/TERMINATE EDI WAVERLEY.

SC141

SC143

SC145

SC171

10/11/23

10/11/23

03/11/23

12/11/23

33Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0015 Sun

0015 Sun

2150 Sat

20/11/23

20/11/23

20/11/23

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Greenhill Lower Jn

Larbert Jn

Dalmally

Cumbernauld

Greenhill Upper 
Jn

Crianlarich

P2023/3525283

P2023/3418864

(RSAS) DALNAIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11

(CIVILS) C 312/155C Replacement OBN2 30m 
620yds

NO PASSAGE OF ETS



(CIVILS) C 312/038.1350 OBN2 38m 1350yds

NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

SC093
SC109
SC119

SC143

19/11/23

19/11/23

18/11/23

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

0015 Sun

0015 Sun

0035 Sun

2315 Fri

2325 Fri

27/11/23

27/11/23

27/11/23

04/12/23

04/12/23

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0515 Mon

0520 Mon (54 hrs)

0535 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Greenhill Lower Jn

Larbert Jn

Ladybank Jn

Dalwhinnie

Cradlehall

Cumbernauld

Greenhill Upper 
Jn

Thornton South 
Jn

Blair Atholl

Culloden

P2023/3525281

P2023/3434281

P2023/3431856

P2023/3525261

(RSAS) DALNAIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11

(Fife Decarbonisation) 090/112 Markinch Station 
Redeck Thornton to Ladybank Jn.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. 



LNER: TO DIVERT VIA PERTH & ERROL. 



XC: START/TERMINATE EDI WAVERLEY.

(WD)Commissioning Axel Counters 

WHEELS FREE REQUIRED FOR TESTING



(WD) Gnack Burn - Changing 4 longitudinal timbers 



CLOSURE OF RANNOCH ROAD OFF B8079 AT 
KILLIECRANKIE TO FACILITATE REPLACEMENT 
OF THE SUPERSTRUCTURE.

SCOTRAIL: BUS REPLACEMENT BETWEEN PERTH
TO INVERNESS. 



LNER: START/TERMINATE AT PERTH WITH ECS 
BETWEEN EDINBURGH AND PERTH.



CS: DIVERT VIA ABERDEEN AND ELGIN. 



FREIGHT: RESCHEDULED OR DIVERTED VIA 
ABERDEEN AND ELGIN.

(RSAS)Cradlehall HLG2 115m 0416yds to 115m 
1192yds Down Line

SC093
SC109
SC119

SC171

SC193

SC193

26/11/23

26/11/23

26/11/23

01/12/23

01/12/23

35Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V_2_2023

EAS - Section 7
Version 3.0

EAS_V3_2023

2315 Fri

2325 Fri

04/12/23

04/12/23

0520 Mon (54 hrs)

0535 Mon

Possession

Possession

All Lines

All Lines

Dalwhinnie

Cradlehall

Blair Atholl

Culloden

P2023/3431856

P2023/3525261

(WD)Commissioning Axel Counters 

WHEELS FREE REQUIRED FOR TESTING



(WD) Gnack Burn - Changing 4 longitudinal timbers 



CLOSURE OF RANNOCH ROAD OFF B8079 AT 
KILLIECRANKIE TO FACILITATE REPLACEMENT 
OF THE SUPERSTRUCTURE.

SCOTRAIL: BUS REPLACEMENT BETWEEN PERTH
TO INVERNESS. 



LNER: START/TERMINATE AT PERTH WITH ECS 
BETWEEN EDINBURGH AND PERTH.



CS: DIVERT VIA ABERDEEN AND ELGIN. 



FREIGHT: RESCHEDULED OR DIVERTED VIA 
ABERDEEN AND ELGIN.

(RSAS)Cradlehall HLG2 115m 0416yds to 115m 
1192yds Down Line

SC193

SC193

01/12/23

01/12/23

36Week
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