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Timetable Construction Notes

GW103 Royal Oak to Slough West Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
All Periods
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods

Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

GW103 Slough West to Reading Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
All Periods
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods

Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

GW103 Reading to Foxhall Jn Timetable Construction Notes

Weekend

All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
All Periods
When patrolling takes place, one Up Line and one Down Line to remain available except:
e Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4

Midweek

All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
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Standard Patrolling Possessions

Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements. The requirement to adequately patrol certain red zone prohibited areas
during such times that shall be determined by Network Rail. Indicative times are as follows:

1 Monday — Acton East and Acton Wells Jn — Down and Up Poplars — 0715 to 0825

NO ELECTRIC SERVICE TIMES

Sundays

London Paddington to Maidenhead CWNS Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete 0200 Sun to 0430 Sun (1]
Maidenhead CWNS to Reading West Jcn Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete 0200 Sun to 0600 Sun
Reading West Jcn to Foxhall ATFS Sections 4013, 4014, 4016, 8008 Complete OR 0200 Sun to 0600 Sun
Reading West Jcn to Foxhall ATFS Sections 4014, 4015, 4016, 8007 Complete

Hayes FS to Heathrow Terminals 4 and 5 Sections 811E, 812A1, 812A2, 812A3 0020 Sun to 0420 Sun (1]
Foxhall ATFS to Royal Wootton Bassett ATFS Sections 4017, 4018, 4019, 4020 Complete 0110 Sun to 0800 Sun

Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section Sections 4021, 4022, 4023, 4024 Complete 2340 Sat to 0730 Sun

Royal Wootton Bassett ATFS to Thingley Jen ATFS Sections 4025, 4026 Complete 0110 Sun to 0800 Sun

O Can be extended to 04.40 if ‘Q’ paths via London Paddington are activated.

Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process.

Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process.

Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process — Depot must be kept live at all other times

No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS.
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Paddington to Westbourne Park Jcn Lines 4 to 6 and Platforms 7 to 14 BLOCKED

Paddington to Ladbroke Grove Inclusive Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED

_Or-
0001 Tue-Sat to 0045 Tue-Sat

0045 Tue-Sat to 0500 Tue-Sat

0045 Tue-Sat to 0435 Tue-Sat

Paddington to Ladbroke Grove Line 3 and Platform 6 BLOCKED

Paddington to Ladbroke Grove Exclusive Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED

0500 Tue-Sat to 0535 Tue-Sat

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Paddington WEEK 0001 Sun to 0800 Sun 2 Platforms for Class 387s
to END Lines 1 to 3 and Platforms 1 to 5 BLOCKED or equivalent to stable in
Ladbroke Grove -and- Paddington Station Sat night
0001 Sun to 0740 Sun
103.1 Platform 6 BLOCKED Route must be available
-and- between OOC Crossrail
0045 Sun to 0445 Sun Depot and Crossrail COS
Line 4 BLOCKED except 0040Sun to 0740Sun
-or- and 0035Mon-Sat to
0001 Sun to 0800 Sun 0535Mon-Sat unless the
Lines 4 to 6 and Platforms 8 to 14 BLOCKED route is agreed as being
-and- blocked in Sections 5 or 7.
0001 Sun to 0740 Sun
Platform 7 BLOCKED Where possession affects
-and- Westbourne Park turnbacks,
0040 Sun to 0740 Sun possession must handback
Line 3 BLOCKED or shorten no later than
-and- 0720 Sun.
0115 Sun to 0445 Sun
All BLOCKED Limits must enable trains to
(1) run between Paddington
SUN/ 0001 Mon to 0500 Mon Station and North Pole
MON Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED Depot unless the route is
-or- agreed as being blocked in
0001 Mon to 0500 Mon Sections 5 or 7.
Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED
0500 Mon to 0535 Mon When route to / from North
Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED Pole Depot blocked beyond
MID 0001 Tue-Sat to 0500 Tue-Sat Section 4 times - up to 3
WEEK Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED Class 800 sets to stable in

Paddington Station
Pantograph Down in
addition to the 2 x Class
387s or equivalent.

All Line Isolations to hand
back at 0430 Sun to permit
0445 Sun start of service.

@ Refer to Section 7 as to which lines are to be blocked each week.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
At WEEK 0115 Sun to 0715 Sun All Line Isolations to hand
Ladbroke Grove END Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line back at 0430 Sun to permit
BLOCKED 0445 Sun start of service.
(including entrance -or-
routes to / from 0045 Sun to 0740 Sun
Crossrail and North Lines 4 to 6 and Down and Up Relief Lines BLOCKED
Pole Depots) -and-
0115 Sun to 0445 Sun
103.2 All Lines BLOCKED
(1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
(Except: when shown in Section 7)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except: when shown in Section 5)
Ladbroke Grove WEEK 0001 Sun to 0800 Sun All Line Isolations to hand
To END Down and Up Mains BLOCKED back at 0430 Sun to permit
Southall East -or- 0445 Sun start of service.
Down and Up Reliefs BLOCKED
103.3 2 Track Timetabling in operation
(1)
and-
0115 Sun to 0445 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon Acton West Jcn must
MON Down and Up Mains BLOCKED always be available to
-or- provide a route between
Down and Up Reliefs BLOCKED Acton Yard and the GWML.
2 Track Timetabling in operation
(1)
MID 0001 Tue-Sat to 0500 Tue-Sat Acton West Jcn must
WEEK Down and Up Mains BLOCKED always be available to
-or- provide a route between
Down and Up Reliefs BLOCKED Acton Yard and the GWML.
2 Track Timetabling in operation

® Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Southall East Jcn
Inclusive
to
Heathrow Airport
Jen Inclusive

103.4

All Line Isolations to hand
back at 0430 Sun to permit
0445 Sun start of service.

WEEK 0001 Sun to 0800 Sun
END Down and Up Mains BLOCKED
_Or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o
and-
0120 Sun to 0500 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED
_Or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
(1]
MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED

_or_
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

One of Southall East Jcn or
Southall West Jcn must
always be available to
provide a route must be
available between Southall
Yard and the GWML.

Both junctions will be
available if access not
confirmed via DPPP-CPPP.

O Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Heathrow Airport Jn
to
Dolphin Jn

[clear of all routes
to Heathrow Airport]

103.5

WEEK
END

0001 Sun to 0800 Sun
Down and Up Mains BLOCKED
_Or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o

and-
0125 Sun to 0645 Sun
All BLOCKED

Trains not to be timed to /
from GW182 Colnbrook
Branch during these times.

SUN/
MON

2305 Sun to 0530 Mon
Down and Up Mains BLOCKED
_Or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o

Down and Up Relief Lines to
be open between Stockley
Jn and West Drayton from
0400 Mon. Trains not to be
timed to / from GW182
Colnbrook Branch until after
0400 Mon

MID
WEEK

2305 Mon-Fri to 0530 Tue-Sat
Down and Up Mains BLOCKED
_or_

2315 Mon-Fri to 0530 Tue-Sat
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Down and Up Relief Lines to
be open between Stockley
Jn and West Drayton from
0320 Tue-Thu / 0300 Fri
except as shown in Section
5.

O Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

At Dolphin Jn

103.6

WEEK
END

0001 Sun to 0800 Sun
Down and Up Mains BLOCKED
_Or-

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o

and-
0125 Sun to 0645 Sun
All BLOCKED

SUN/
MON

2300 Sun to 0500 Mon
Down and Up Mains BLOCKED
_Or-

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

MID
WEEK

0001 Tue-Sat to 0500 Tue-Sat
Down and Up Mains BLOCKED
_or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Dolphin Jn
to
Slough West

103.7

WEEK
END

0001 Sun to 0800 Sun
Down and Up Mains BLOCKED
_or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o

and-
0130 Sun to 0640 Sun
All BLOCKED

Main Line side possessions
at Slough to be taken
around 1 GWR ECS which
will be stabled on Platform
1.

ECS movements to / from
Windsor Branch will reverse
in the DM pfm in the LTP.

SUN/
MON

2300 Sun to 0500 Mon
Down and Up Mains BLOCKED
_or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

MID
WEEK

0001 Tue-Sat to 0500 Tue-Sat
Down and Up Mains BLOCKED
_or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Main Line side possessions
at Slough to be taken
around 1 x GWR ECS which
will be stabled on Platform
1. Note - Train cannot
stable in pfm 1 during RHTT
operations.

ECS movements to / from
Windsor Branch will reverse
in the DM pfm in the LTP.

® Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
At Slough West Jcn | WEEK 0001 Sun to 0800 Sun
END Down and Up Mains BLOCKED
103.8 -or-

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation
o

and-
0130 Sun to 0640 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED

_Or-
2345 Sun to 0510 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0510 Mon

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
_or_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

® Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Slough West WEEK 2300 Sat to 0800 Sun
to END Down and Up Mains BLOCKED
Maidenhead East 0145 Sun to 0635 Sun
All BLOCKED
103.9 -or-

0005 Sun to 0800 Sun
Down and Up Reliefs BLOCKED
0145 Sun to 0620 Sun
All BLOCKED

2 Track Timetabling in operation 2300 Sat to 0800 Sun
o

SUN/ 2300 Sun to 0510 Mon
MON Down and Up Mains BLOCKED
_Or-

2350 Sun to 0510 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0510 Mon

MID 2300 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED
_or_

0005 Tue-Sat to 0510 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

@ Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Maidenhead East
to
Maidenhead West

103.10

WEEK 2300 Sat to 0800 Sun Platform 5 at Maidenhead
END Down and Up Mains BLOCKED only available from 0040
-or- Sun unless agreed in
0010 Sun to 0730 Sun Section 7. When RLs
Down and Up Reliefs BLOCKED blocked, possessions of pfm
-and- 5 to be taken around
0150 Sun to 0615 Sun outstabled GWR ECS.
All BLOCKED
o Route to / from Crossrail
Sidings available via
2 Track Timetabling in operation 2300 Sat to 0800 Sun platform 4 or 5 until 0045
Sun and from 0615 Sun
MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked unless outstabling agreed in
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] Section 7.
SUN/ 2300 Sun to 0525 Mon Route to / from Crossrail
MON Down and Up Mains BLOCKED Sidings available via
-or- platform 4 or 5 until 0030
0001 Mon to 0510 Mon Mon and from 0505 Mon
Down and Up Reliefs BLOCKED unless outstabling agreed in
Section 7.
2 Track Timetabling in operation 2300 Sun to 0525 Mon
MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked
MID 2300 Mon-Fri to 0525 Tue-Sat Platform 5 at Maidenhead
WEEK Down and Up Mains BLOCKED only available from 0050

_Or-
0001 Tue-Sat to 0510 Tue-Sat
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked

Tue-Sat unless agreed in
Sections 5 or 7. When RLs
blocked, possessions of pfm
5 to be taken around
outstabled GWR ECS.

Route to / from Crossrail
Sidings available via
platform 4 and 5 until 0040
Tue-Sat and from 0505 Tue-
Sat unless outstabling
agreed in Section 7.

0 Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Maidenhead West WEEK 2300 Sat to 0800 Sun
to END Down and Up Mains BLOCKED
Kennet Bridge Jcn -or-
0001 Sun to 0800 Sun
103.11 Down and Up Reliefs BLOCKED
-and-
0150 Sun to 0615 Sun
All BLOCKED
(L)
2 Track Timetabling in operation 2300 Sat to 0800 Sun
SUN/ 2300 Sun to 0530 Mon
MON Down and Up Mains BLOCKED

_or_
2355 Sun to 0530 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0530 Mon

MID 2300 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED
_Or-

2310 Mon-Fri to 0530 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

O Refer to Section 7 as to which lines are to be blocked each week.
® Henley Women’s Regatta and Henley Royal Regatta - weeks 12 and 14 — reduced times available on RL side and ALB period
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Kennet Bridge Jn
to
Tilehurst East /
Oxford Road Jcn
ML side

Kennet Bridge Jn
to
Reading West Jn
RL side

(Reading
Station
Area)

103.12

WEEK
END

2315 Sat to 0800 Sun
2 Track timetabling in operation
-and-
0200 Sun to 0620 Sun
All BLOCKED

Sat (N) possessions to allow
stabling in pfms 1+2, and
one of pfms 4, 5, or 6.

Routes available until
¢.0100Sun Pad-Rdg /
€.2350Sat Did-Pad and from
¢.0600 Rdg-Gatwick Airport
/ ¢.0730 Rdg-Bas / c.0645
Pad-Rdg / c.0620 Rdg-Pad
with associated ecs into /
out of Reading Depot.
Routes to / from Newbury
and Basingstoke available
outside of Section 4 times
on those routes.

Times will be reduced on
event days — Henley and
Marlow Regattas / Reading
Festival / London Marathon /
Ride London or if Local
Services are subject to bus
replacement elsewhere
Paddington to Didcot.
Feeder Main to be open
when MLs blocked.

Reduced possession
availability if MTR are
required to outstable at
Reading Station.

Reading TCD Entrance A or
C to be open until 0105 Sun
and from 0705 Sun.

SUN/
MON

2300 Sun to 0500 Mon
2 Track Timetabling in operation

Access available to Reading
TCD via Entrance A or C.

MID
WEEK

0001 Tue-Sat to 0500 Tue-Sat
2 Track Timetabling in operation

Access available to Reading
TCD via Entrance A or C.
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_or_
2330 Mon-Thu to 0510 Tue-Fri
2355 Fri to 0510 Sat
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East)
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tilehurst Station WEEK 2310 Sat to 0940 Sun 2310 Sat to 0940 Sun 2310 Sat to 0910 Sun 2310 Sat to 0910 Sun Period H Patrolling possessions of
to END Mains or Reliefs BLOCKED | Mains or Reliefs BLOCKED | Mains or Reliefs BLOCKED | Mains or Reliefs BLOCKED 2310 Sat to 0910 Sun the UM between Moreton
Moreton Cutting Mains or Reliefs BLOCKED | Cutting and Tilehurst East
2 Track timetabling in 2 Track timetabling in 2 Track timetabling in 2 Track timetabling in and of the DR between
103.13 operation operation operation operation 2 Track timetabling in Tilehurst East and Cholsey
-and- -and- -and- -and- operation to finish at 0940 in Periods
0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun -and- A, B, C, and J, and at 0910
All BLOCKED All BLOCKED All BLOCKED All BLOCKED 0050 Sun to 0750 Sun in Periods D, E, F, G, and H.
o o o o All BLOCKED except for weeks as shown
o in the Timetable Notes on
Page 1 where lack of
Period J daylight means they must
2310 Sat to 0940 Sun extend to 1010 Sun.
Mains or Reliefs BLOCKED | When Patrolling takes place,
one Down Line and one Up
2 Track timetabling in Line must always be
operation available unless agreed in
-and- Section 7. Feeder Main to
0050 Sun to 0750 Sun remain open when MLs
All BLOCKED blocked.
(1)
SUN/ 2300 Sun to 0530 Mon 2130Sun start available
MON Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) when requested and
-or- justified through the DPPP-
2300 Sun to 0510 Mon CPPP process.
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) RL side possessions can
2 Track Timetabling in operation extend to Reading West Jcn
until 0400 Mon if requested
and agreed through the
DPPP-CPPP process.
MID 2330 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting)

® Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Moreton Cutting WEEK 0001 Sun to 0800 Sun 1 x Class 387 to stable as
to END 2 Track timetabling in operation over the Relief Lines ECS in one RL pfm at
Didcot Parkway -and- Didcot Saturday (N)
0050 Sun to 0750 Sun
103.14 All BLOCKED
(2 Track timetabling in operation between Moreton Cutting and Didcot East when relief lines are blocked)
SUN/ 2300 Sun to 0445 Mon A route to be available to
MON 2 Track timetabling in operation over the Relief Lines the Avoiders at Didcot East
o Jen unless agreed in
NOTE: 2130Sun start available when requested and justified through the DPPP-CPPP process. Section 7.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE A route to be available to
WEEK (Except the Avoiders at Didcot East
2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED Jen unless agreed in
or: Section 7.
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED When RLs blocked, a route
when shown in Section 5) must be available to / from
Didcot Yard until 0115 and
from 0445.
Didcot Parkway WEEK 0035 Sun to 0830 Sun 1 x Class 387 to stable as
to END All BLOCKED ECS in one RL pfm at
Foxhall Jn Didcot Saturday (N)
SUN/ 2300 Sun to 0520 Mon
103.15 MON 2 Track timetabling in operation over the Relief Lines
MID 0030 Tue-Sat to 0530 Tue-Sat When RLs blocked, a route
WEEK 2 Track timetabling in operation over the Relief Lines must be available to / from
(Except Didcot Yard until 0115 and
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED from 0445.
or
2345 Mon-Fri to 0530 Tue-Sat Mains BLOCKED
when shown in Section 5)
Foxhall Jn WEEK 0045 Sun to 0830 Sun
To END All BLOCKED
Uffington (exc) SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
103.16 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2345 Mon-Thu to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)

® Route to be available for 6040 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP.
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(Except:
0001 Tue-Sat to 0520 Tue-Sat
All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Uffington WEEK 0055 Sun to 0820 Sun
to END All BLOCKED
Swindon East SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
105.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2350 Mon-Thu to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon East WEEK 0055 Sun to 0815 Sun
to END All BLOCKED
Swindon West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
0001 Tue-Fri to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon West WEEK 0100 Sun to 0810 Sun
to END All BLOCKED
Wootton Bassett (1)
Jen SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK

working 9 minutes should be
added to wrong direction
trains
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wootton Bassett WEEK 2315 Sat to 0800 Sun Shorter times will apply on
Jen END Up BLOCKED Bath Half Marathon
to -and- Weekend.
Thingley Jcn 0110 Sun to 0855 Sun A route must be available at
Down BLOCKED Thingley Jcn from 0845Sun
105.4 to enable 2MO05 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2335 Mon-Thu to 0500 Tue-Fri trains
All Lines BLOCKED
when shown in Section 5)
Thingley Jn WEEK 2305 Sat to 0755 Sun Shorter times will apply on
to END Up BLOCKED Bath Half Marathon
Bathampton Jn -and- Weekend.
0120 Sun to 0910 Sun A route must be available at
105.5 Down BLOCKED Thingley Jcn from 0845Sun
to enable 2MO05 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2335 Mon-Thu to 0500 Tue-Fri trains
All Lines BLOCKED
when shown in Section 5)
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bathampton Jcn WEEK 2350 Sat to 0750 Sun Shorter times will apply on
to END Up BLOCKED Bath Half Marathon
North Somerset Jcn -and- Weekend.
0135 Sun to 0910 Sun Shorter GW510 times apply
105.6 Down BLOCKED if possession includes Down
Line at Bathampton Jcn.
Times will be amended to
enable 1C36 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE If there is reversible working
WEEK 9 minutes should be added
(Except: to wrong direction trains
2335 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
when shown in Section 5)
North Somerset Jcn | WEEK 0125 Sun to 0740 Sun Times will be amended to
to END All BLOCKED enable 1C36 to run.
Bristol East Jcn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.7 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Bristol East Jn WEEK

0145 Sun to 0700 Sun

Outstabling requirements to

Or
2225 Mon-Fri to 0425 Tue-Sat
Down Through, Platforms 9-12 BLOCKED
Or
2230 Mon-Fri to 0430 Tue-Sat
Up Through, Platforms 5-8 BLOCKED
Or
2350 Mon-Fri to 0500 Tue-Sat
Up Through, Platforms 1,3,4 BLOCKED
(2]

(See Section 5 for the Bristol Temple Meads Maintenance Strategy)

to END All BLOCKED be confirmed at DPPP
Bristol West and
2340 Sat to 0745 Sun GWR to stable additional 4
105.8 Down and Up Main, Down Though, Platforms 9-15 BLOCKED sets in Bristol Temple
Or Meads platforms on
2340 Sat to 0745 Sun Saturday nights when Filton
Down/Up Filton Relief, Down and Up Filton Mains, Up Relief, Up Through, Middle Siding, Platforms 1-8 BLOCKED Bank or Stoke Gifford mtce
06 items in Section 7. No ALBs
available in these weeks.
Combined effect of Temple
Meads and GW450
possessions must leave
route open to IET Depot
except in agreed S7 weeks.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID 2305 Mon-Fri to 0500 Tue-Sat
WEEK Down Through, Platforms 13+15 BLOCKED

© All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements. Access to be requested in DPPP-CPPP timescales.
® All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements. Access to be requested in DPPP-CPPP timescales. Not available concurrently with Bristol TM Section 5 Mtce items.
© Times will be amended to enable 5C38 to operate except in agreed Section 7 weeks.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bristol West WEEK 2250 Sat to 0720 Sun Carriage Line between
to END All BLOCKED Bristol West and Bedminster
Parson Street to be available for units to
0900 Sat to 0345 Mon reverse to provide access
105.9 Parson Street Jcn Inclusive to Bedminster to/from St Philips Marsh
Up Relief BLOCKED Depot, except when agreed
in Section 7.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
2235 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Parson Street WEEK 2245 Sat to 0725 Sun
to END All BLOCKED
Yatton
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.10 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Yatton WEEK 2255 Sat to 0735 Sun
To END All BLOCKED
Worle Jn
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.11 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Worle Jcn WEEK 2315 Sat to 0745 Sun
to END All BLOCKED
Bridgwater
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.12 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0035 Tue-Fri to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)
Bridgwater WEEK 2310 Sat to 0800 Sun Possession to be taken after
to END All BLOCKED the passage of 1C30 (2030
Cogload Jn Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.13 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0035 Tue-Fri to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Worle Jcn WEEK 2255 Sat to 0740 Sun
to END All BLOCKED
Uphill Jn SUN/ 0001 Mon to 0525 Mon
(via Weston-Super- | MON All BLOCKED
Mare) MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
1071

Electronic copy - uncontrolled when printed. Next scheduled issue: 4" February 2022



Network Rail

Western Route

GW108 FORDGATE TO PENZANCE

Engineering Access Statement 2023
Rules Proposal
Section 4 - Standard Possession Opportunities

Version: 1.0
22nd Qctober 2021
21 of 74

Date :
Page :

(Except:
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED
Reversible Working over the Down Lines

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cogload Jn WEEK 2325 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton East Jn Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37,
108.1 MON 47, 48, 03, 04, 32, and 35 in
(Except 2022 TT Year due to works
2255 Sun to 0450 Mon All BLOCKED on the diversionary route via
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) Yeovil in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except Plymouth on any one night.
2305 Mon-Fri to 0605 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW withdrawn prior to passage of 2M01 Not available in weeks 41-
or 47, 49, 01-10, 20-22, 24-28
2255 Mon-Fri to 0510 Tue-Sat Up BLOCKED and 33-36 in 2022 TT Year
SLW over the Down Line. SLW introduced after the passage of 1C96 due to HO Track Renewals.
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)
Taunton East Jn WEEK 2320 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton West Jn 0 Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37,
108.2 MON 47, 48, 03, 04, 32, and 35 in
(Except 2022 TT Year due to works
2255 Sun to 0450 Mon All BLOCKED on the diversionary route via
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) Yeovil in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

Plymouth on any one night.

Not available in weeks 41-

47,49, 01-10, 20-22, 24-28
and 33-36 in 2022 TT Year
due to HO Track Renewals.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Taunton West
to
Cowley Bridge Jn

108.3

WEEK 2345 Sat to 0800 Sun Possession can be inclusive
END All BLOCKED of Cowley Bridge Jn at
(1) these times if access into
New Yard / Riverside Yard
is not affected.
Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37,
MON 47,48, 03, 04, 32, and 35 in
(Except 2022 TT Year due to works
2310 Sun to 0545Mon All BLOCKED on the diversionary route via
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) Yeovil in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

(Except
Taunton West to Wellington
2320 Mon-Fri to 0530 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Wellington to Tiverton Jcn
2325 Mon-Fri to 0530 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2305 Mon-Fri to 0600 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Tiverton Jcn to Cowley Bridge Jcn
2335 Mon-Fri to 0520 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2205 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Plymouth on any one night.

Not available in weeks 41-

47,49, 01-10, 20-22, 24-28
and 33-36 in 2022 TT Year
due to HO Track Renewals.
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GW108 FORDGATE TO PENZANCE - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cowley Bridge Jn WEEK 0010 Sun to 0755 Sun Access to be maintained to /
to END All BLOCKED from Exeter Yard throughout
Red Cow LC (1] unless agreed in Section 7.
108.4 Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37,
MON 47, 48, 03, 04, 32, and 35 in
(Except 2022 TT Year due to works
2315 Sun to 0515 Mon All BLOCKED on the diversionary route via
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) Yeovil in Wessex.
Limits must enable the loco
on the sleeper to run round.
Limits must enable SWR to
run ecs to / from New Yard.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Red Cow LC to WEEK 0035 Sun to 0740 Sun Access to be maintained to /
Exeter West END All BLOCKED from Exeter Yard throughout
unless agreed in Section 7.
(Exeter St.Davids
Station Area) Possession to be taken after
the passage of 1C33 (2030
108.5 Pad-Exd)
Possession to be taken
around unit stabled in pfm 2.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Access to be maintained to /
WEEK from Exeter TMD throughout

(Except:
0010 Tue-Fri to 0500 Tue-Fri
Partially BLOCKED (see remark)

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Access available between
Exeter TMD and Fuel Point

Access to be available for
cleaning of SWT unit.

One Down Line and One Up
Line to remain open
throughout possession.
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GW108 FORDGATE TO PENZANCE - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

11.12.2022 to 12.02.2023

13.02.2023 to 26.03.2023

27.03.2023 to 20.05.2023

21.05.2023 to 10.09.2023

11.09.2023 to 09.12.2023

0145 Thu to 0410 Thu
0145 Fri to 0410 Fri

Exeter West WEEK 0015 Sun to 0825 Sun Limits do not affect shunting
to END All BLOCKED movements at St Davids.
Newton Abbot SUN/ 0025 Mon to 0430 Mon Taken after the passage of
West Jn MON All BLOCKED the Up Sleeper / Handed
Back prior to the passage of
108.6 the Down Sleeper.
MID 0145 Tue to 0410 Tue Only one section of SLW
WEEK 0145 Wed to 0400 Wed between Cogload Jn and

Plymouth on any one night.

All BLOCKED Not available in weeks 41-
47,49, 01-10, 20-22, 24-28
(Except and 33-36 in 2022 TT Year

Exeter West to Teignmouth
2320 Mon-Fri to 0510 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 6L12.
or
Dawlish Warren to Exeter West
2325 Mon-Fri to 0535 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of 2E94. SLW withdrawn prior to the passage of 5T01

Dawlish Warren to Newton Abbot East
2330 Mon-Fri to 0520 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50
or
Newton Abbot East to Teignmouth
2300 Mon-Fri to 0520 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of 2E94. SLW withdrawn prior to the passage of 5T01

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

due to HO Track Renewals.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Newton Abbot
West Jn
To
Totnes

108.7

WEEK 2335 Sat to 0850 Sun

END All BLOCKED

SUN/ 0005 Mon to 0450 Mon Taken after the passage of

MON All BLOCKED the Up Sleeper / Handed
Back prior to the passage of
the Down Sleeper.

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW

WEEK

(Except
Newton Abbot West to Ashburton Jcn
0001 Tue-Sat to 0650 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C98.
SLW withdrawn after passage of 6V05.
or
2320 Mon-Fri to 0510 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of retimed 2E94 running later.

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

between Cogload Jn and
Plymouth on any one night.

Not available in weeks 41-

47, 49, 01-10, 20-22, 24-28
and 33-36 in 2022 TT Year
due to HO Track Renewals.
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Ashburton Jcn to Aish
2355 Mon-Fri to 0700 Tue-Sat Down BLOCKED [max 4 nights per year]

SLW over the Up Line. SLW introduced ahead of 1C50. SLW withdrawn after passage of 6V05. 1C50 and 6V05 retimed earlier from Exeter.

or
2355 Mon-Fri to 0500 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50. 6VO05 retimed to run after handback.
or
2200 Mon-Fri to 0500 Tue-Sat Up BLOCKED [max 4 nights per year]
SLW over the Down Line. SLW introduced after passage of 1C98. 2E94 retimed later. 6V05 retimed to run after handback.
or
2355 Mon-Fri to 0500 Tue-Sat Up BLOCKED
SLW over the Down Line. 6VO05 retimed to run after handback.

Aish to Hemerdon
0005 Tue-Sat to 0715 Tue-Sat Down BLOCKED [max 4 nights per year]
SLW over the Up Line. SLW introduced ahead of 1C50. SLW withdrawn after passage of 6V05. 1C50 and 6V05 retimed earlier from Exeter
or
0005 Tue-Sat to 0500 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50. 6VO05 retimed to run after handback
or
2345 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98.

Hemerdon to Laira Jcn
0010 Tue-Sat to 0520 Tue-Sat Down BLOCKED
SLW not required. 1C50 and 6VO05 retimed to run after handback.
or
2335 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Totnes WEEK 2355 Sat to 0830 Sun
To END All BLOCKED
Tavistock Jn SUN/ 2350 Sun to 0455 Mon Taken after the passage of
MON All BLOCKED the Up Sleeper / Handed
108.8 Back prior to the passage of
the Down Sleeper.

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK (Except:

between Cogload Jn and
Plymouth on any one night.

Not available in weeks 41-

47, 49, 01-10, 20-22, 24-28
and 33-36 in 2022 TT Year
due to HO Track Renewals.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

(Except:
0015 Tue-Fri to 0425 Tue-Fri Down BLOCKED
SLW over the Up Line.
or
0015 Tue-Fri to 0450 Tue-Fri Up BLOCKED
SLW over the Down Line
0150 Sat to 0425 St Down BLOCKED or
0150 Sat to 0450 Sat Up BLOCKED

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Tavistock Jn WEEK 2355 Sat to 0805 Sun
To END All BLOCKED
Lipson Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
108.9 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except: Plymouth on any one night.
0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED Not available in weeks 41-
0155-Satis-0450-Sat Dewn-BLOCKED-o! 47,49, 01-10, 20-22, 24-28
0155 Sat to 0450 Sat Up BLOCKED and 33-36 in 2022 TT Year
due to HO Track Renewals.
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)
Lipson Jn WEEK 0030 Sun to 0800 Sun
to END All BLOCKED
Plymouth SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
108.10 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK

between Cogload Jn and
Plymouth on any one night.

Not available in weeks 41-

47,49, 01-10, 20-22, 24-28
and 33-36 in 2022 TT Year
due to HO Track Renewals.
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and
0001 Tue-Fri to 0600 Tue-Fri/ 0115 Sat to 0555 Sat
Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Plymouth WEEK 0025 Sun to 0800 Sun
to END All BLOCKED
Plymouth West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON (Except:
(Plymouth Station 2330 Sun to 0500 Mon
Area) All Lines BLOCKED
for works at Plymouth West — permissive working between Plymouth East and Station- S+T disconnections — when shown in CPPP)
108.11 MID 0010 Tue-Sat to 0430 Tue-Sat One platform available
WEEK Two Platforms BLOCKED between Plymouth East and Plymouth West throughout for stabling IETs.
(Except: Not available in week 52 in
0001 Tue-+Wed to 0400 Tue+Wed 2023 TT Year due to
East Side or West Side BLOCKED Cornwall Blockade.
Pfms 3-5 or Pfms 6-8 to remain open
Available when requested in DPPP / CPPP)
Plymouth West WEEK 2325 Sat to 0850 Sun
to END All BLOCKED
Saltash SUN/ 2330 Sun to 0455 Mon
MON All BLOCKED
108.12 MID 0005 Tue-Fri to 0455 Tue-Fri Reduced times will apply in
WEEK ALL BLOCKED week 52 in 2023 due to
0125 Sat to 0415 Sat Cornwall Blockade.
ALL BLOCKED
Saltash WEEK 2320 Sat to 0855 Sun
to END All BLOCKED
Liskeard SUN/ 2320 Sun to 0510 Mon
MON All BLOCKED
108.13 MID 2350 Mon-Fri to 0505 Tue-Sat Up line to finish at 0520 if
WEEK Down BLOCKED Liskeard Station is within

possession.

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.
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GW108 FORDGATE TO PENZANCE - continued

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Liskeard WEEK 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2255 Sat to 0900 Sun 2255 Sat to 0900 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2255 Sat to 0900 Sun
Lostwithiel Period J
2300 Sat to 0915 Sun
108.14 All BLOCKED

SUN/ 2300 Sun to 0530 Mon
MON All BLOCKED

MID 0005 Tue-Sat to 0445 Tue-Sat Up line to finish at 0520 if
WEEK All BLOCKED Liskeard Station is within
(Liskeard to Lostwithiel) possession.
_Or-
0001 Tue-Sat to 0445 Tue-Sat A route must be available
Down BLOCKED from the Fowey Branch to
(Liskeard to Largin Viaduct) Lostwithiel DGL from 0540.
-and-
2340 Mon-Thu to 0605 Tue-Fri Reduced times will apply in
Up BLOCKED week 52 in 2023 due to
(Largin Viaduct to Liskeard) Cornwall Blockade.
-and-
2340 Fri to 0525 Sat
Up BLOCKED
(Largin Viaduct to Liskeard)
_Or-

0005 Tue-Sat to 0450 Tue-Sat
Down BLOCKED
(Largin Viaduct to Lostwithiel)
-and-

2335 Mon-Thu to 0555 Tue-Fri
Up BLOCKED
(Lostwithiel to Largin Viaduct)
-and-

0100 Sat to 0515 Sat
Up BLOCKED
(Lostwithiel to Largin Viaduct)
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SECTION
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Periods A and B
11.12.2022 to 12.02.2023

13.02.2023 to 26.03.2023

Period C Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Lostwithiel WEEK

to END
Par

2250 Sat to 0910 Sun
All BLOCKED

108.15

SUN/

2250 Sat to 0910 Sun

2250 Sat to 0855 Sun

All BLOCKED All BLOCKED

2250 Sat to 0855 Sun

All BLOCKED

Period H
2250 Sat to 0855 Sun
Period J
2250 Sat to 0910 Sun
All BLOCKED

MON

2300 Sun to 0550 Mon
All BLOCKED

MID
WEEK

Par WEEK

0015 Tue-Fri to 0500 Tue-Fri
Down BLOCKED
and
2325 Mon-Thu to 0540 Tue-Fri
Up BLOCKED
-and-
0015 Sat to 0455 Sat
Down BLOCKED
-and-
0030 Sat to 0505 Sat
Up BLOCKED

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.

to END
Truro

SUN/

2250 Sat to 0845 Sun
All BLOCKED
0

108.16 MON

MID

2300 Sun to 0530 Mon
All BLOCKED

WEEK

0005 Tue-Fri to 0510 Tue-Fri
Down BLOCKED
and
2315 Mon-Thu to 0520 Tue-Fri
Up BLOCKED
and
0005 Sat to 0605 Sat
Down BLOCKED
-and
0020 Sat to 0605 Sat
Up BLOCKED

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.

© In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).
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GW108 FORDGATE TO PENZANCE - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Truro WEEK 2355 Sat to 0810 Sun
to END All BLOCKED
Roskear SUN/ 0001 Mon to 0510 Mon
MON All BLOCKED
108.17 MID 0025 Tue-Sat to 0550 Tue-Sat Reduced times will apply in
WEEK Down BLOCKED week 52 in 2023 due to
and Cornwall Blockade.
2305 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
0001 Sat to 0455 Sat
Up BLOCKED
Roskear WEEK 0010 Sun to 0800
to END All BLOCKED
St Erth SUN/ 0001 Mon to 0505 Mon
MON All BLOCKED
108.18 MID 0035 Tue-Fri to 0700 Tue-Fri Reduced times will apply in
WEEK Down BLOCKED week 52 in 2023 due to
and Cornwall Blockade.
2235 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
-and-

0040 Sat to 0640 Sat
Down BLOCKED

-and-
2350 Fri to 0455 Sat
Up BLOCKED
St Erth WEEK 0015 Sun to 0755 Sun
To END All BLOCKED
Long Rock SUN/ 0010 Mon to 0455 Mon
MON All BLOCKED
108.19 MID 0045 Tue-Fri to 0725 Tue-Fri Reduced times will apply in
WEEK 0050 Sat to 0650 Sat week 52 in 2023 due to
Down BLOCKED Cornwall Blockade.
and

2220 Mon-Thu to 0455 Tue-Fri
2345 Fri — 0455 Sat
Up BLOCKED
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-and-
0050 Sat to 0455 Sat
Single BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Long Rock WEEK 0025 Sun to 0730 Sun One platform to be available
to END All BLOCKED to stable ECS unless agreed
Penzance Station (Except in Section 7 / DPPP / CPPP.
0025 Sun to 0900 Sun
108.20 All BLOCKED
on two occasions per year when requested via the DPPP-CPPP)
SUN/ 0020 Mon — 0425 Mon
MON All BLOCKED
MID 0045 Tue-Fri to 0455 Tue-Fri Route to be maintained
WEEK Single BLOCKED between Penzance Station

and Long Rock Depot and
all Platforms to be available
at Penzance unless agreed
in Section 7 / DPPP / CPPP.

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

when shown in Section 5)

Park Royal Jn WEEK 1205 Sat — 1900 Sun
to END All BLOCKED
Greenford West Jn | SUN/ 2330 Sun -0505 Mon
MON All BLOCKED
110.1 MID 0005 Wed-Fri to 0505 Wed-Fri
WEEK All BLOCKED
(Except:
2215 Mon-Thu to 0505 Tue-Fri
All BLOCKED
when shown in Section 5)
Greenford West Jn | WEEK 1800 Sat - 1700 Sun LNW-Western Boundary at
to END All BLOCKED 8m 60ch is between these
South Ruislip two locations.
SUN/ 2310 Sun — 0505 Mon
110.2 MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0115 Tue-Fri to 0505 Tue-Fri
All BLOCKED

GW117 GREENFORD EAST JN TO GREENFORD SOUTH JN

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods Eto G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Greenford East Jn
to
Greenford South
Jn

1171

WEEK
END

1205 Sat — 1815 Sat

1915 Sat — 0830 Sun

1045 Sun — 1315 Sun

1410 Sun — 1700 Sun
All BLOCKED

SUN/
MON

2330 Sun —0530 Mon
All BLOCKED

MID
WEEK

2355 Tue-Thu to 0525 Wed-Fri
All BLOCKED
(Except:

2215 Mon-Thu to 0530 Tue-Fri
All BLOCKED
when shown in Section 5)

Electronic copy - uncontrolled when printed. Next scheduled issue: 4" February 2022




Network Rail

Western Route

Engineering Access Statement 2023
Rules Proposal
Section 4 - Standard Possession Opportunities

GW130 ACTON WELLS JN TO ACTON EAST

Version: 1.0
22nd Qctober 2021
34 of 74

Date :
Page :

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0715 Mon to 0825 Mon
Down and Up Poplars BLOCKED

Acton Wells Jn WEEK 2300 Sat- 0930 Sun Blocks of Acton Yard are
to END All BLOCKED available - see GW103.
Acton East (Extended to: Anglia Route possessions
1900 Sat to 0930 Sun will extend to Acton East in
130.1 when shown in Section 7) weeks 42, 52, 06, 10, 16,
24,30 and 34
28-2and-34in 2023 TT Year.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Line Blockage will be taken
WEEK Except:

for Patrolling on Mondays.

GW174 WEST EALING TO GREENFORD WEST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
West Ealing WEEK 2255 Sat — 0800 Sun
to END All BLOCKED
Greenford West Jn | SUN/ 0155 Mon — 0500 Mon
MON All BLOCKED
1741 MID 0115 Wed-Fri to 0500 Wed-Fri
WEEK All BLOCKED
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
GW175 GREENFORD SOUTH JN TO GREENFORD STATION
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Greenford (LUL) WEEK 2245 Sat to 0800 Sun
Bay Jn END All BLOCKED
to SUN/ 2245 Sun to 0530 Mon
Greenford Station MON All BLOCKED
MID 2245 Mon-Fri to 0530 Tue-Sat
175.1 WEEK All BLOCKED
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GW176 HANWELL TO DRAYTON GREEN
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 t0 10.09.2023 | 11.09.2023 to 09.12.2023
Hanwell WEEK 2100 Sat — 0515 Mon
to END All BLOCKED
Drayton Green SUN/ See Above
MON
176.1 MID 2350 Mon-Thu to 0515 Tue-Fri
WEEK All BLOCKED
2350 Fri to 0510 Sat
All BLOCKED
GW178 SOUTHALL TO BRENTFORD GOODS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Southall WEEK 1430 Sat - 0200 Mon
to END All BLOCKED
Brentford Goods SUN/ See Above
MON
178.1 MID 0700 Mon-Fri to 1030 Mon-Fri
WEEK All BLOCKED
GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 t0 10.09.2023 | 11.09.2023 to 09.12.2023
Airport Jn WEEK 0030 Sun - 0440 Sun
to END All BLOCKED
Heathrow Tunnel Jn | suN/ 0030 Mon — 0435 Mon Possession will not be taken
Inclusive MON All BLOCKED when 5X50 / 5F51 test
trains need to operate.
180.1 MID 0025 Tue-Fri / 0030 Sat to 0435 Tue-Sat Possession will not be taken
WEEK All BLOCKED when 5X50 / 5X41 test

trains need to operate.

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited. Please consult the Heathrow Airport Limited Rail Engineering Access Statement.
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0740 Thu to 0910 Thu
2245 Thu to 0130 Fri
2245 Fri to 0415 Sat

Single BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
West Drayton WEEK 1800 Sat — 1015 Sun
to END 1050 Sun — 1600 Sun
Colnbrook 1700 Sun — 2135 Sun
Single BLOCKED
182.1 SUN/ 2300 Sun — 0400 Mon
MON Single BLOCKED
MID 2250 Mon-Wed to 0310 Tue-Thu Possessions on Friday
WEEK

nights can be extended to
0500 Sat if agreed via the
DPPP-CPPP process.
Wednesday am required for
patrolling.

GW184 SLOUGH TO WINDSOR & ETON

All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Slough WEEK 0025 Sun - 0815 Sun
to END All BLOCKED

Windsor & Eton SUN/ 0025 Mon — 0520 Mon
MON All BLOCKED

184.1 MID 0025 Tue-Sat to 0520 Tue-Sat Possessions will be taken in
WEEK

weeks 29-35 for RHTTs.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Maidenhead
to
Marlow

185.1

WEEK
END

0040 Sun — 0825 Sun
All BLOCKED
(Except:
0040 Sun — 0930 Sun
All BLOCKED may be inserted at DPPP as a disruptive item up to 7 times per year @
Maidenhead Platform 5
BLOCKED
0040 Sun to 0820 Sun
(unless Section 7 states outstable Maidenhead)

Possessions of pfm 5 at
Maidenhead to be taken
around outstabled GWR
ECS due to any Relief Line
blocks as necessary.

SUN/
MON

2245 Sun — 0515 Mon
All BLOCKED
Maidenhead Platform 5
BLOCKED
2245 Sun to 0515 Mon
[2)

MID
WEEK

0040 Tue-Sat to 0515 Tue-Sat
All BLOCKED
Maidenhead Platform 5
BLOCKED
0050 Tue-Fri to 0515 Tue-Fri
[2)

Possessions will be taken in
weeks 29-35 for RHTTs.

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women'’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
® Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP.

GW187 TWYFORD TO HENLEY-ON-THAMES

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Twyford WEEK 0030 Sun — 0805 Sun Longer times available 6
to END All BLOCKED times per year - to be
Henley-on-Thames (1] declared at DPPP.
SUN/ 2235 Sun - 0535 Mon
187.1 MON All BLOCKED
MID 0040 Tue- Sat to 0540 Tue- Sat Possessions will be taken in
WEEK All BLOCKED weeks 29-35 for RHTTs.
[2)

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
® Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival.
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SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Reading Spur Jn WEEK 0045 Sun — 0600 Sun
to END All BLOCKED
Reading New Jn SUN/ 0045 Mon — 0430 Mon
MON All BLOCKED
190.1 MID 0045 Tue- Sat to 0430 Tue- Sat
WEEK All BLOCKED
GW195 READING SOUTHERN JN TO READING EAST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Reading Southern WEEK 0045 Sun - 0600 Sun Route can be added to
Jn END Up & Down Low Level BLOCKED Section 7 RL side
to possessions.
Reading East Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
MON Section 7 RL side
195.1 possessions.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
WEEK

Section 5 RL side
possessions.

GW200 DIDCOT TO HEYFORD (EXCL)

(Except:

2350 Mon-Thu to 0450 Tue-Fri

Down OR Up BLOCKED

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Chester Line Jcn WEEK 2305 Sat — 0845 Sun 0050 Sun — 0750 Sun 2305 Sat — 0845 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Oxford Station SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon
South MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
200.1 WEEK
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BLOCKED
(And:

2350 Mon-Thu to 0450 Tue-Fri

Down OR Up BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Oxford Station WEEK 2305 Sat — 0845 Sun 0050 Sun — 0750 Sun 2305 Sat — 0845 Sun
South END All BLOCKED All BLOCKED All BLOCKED
to SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon
Oxford Station MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
200.2 WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)
Oxford Station WEEK 2305 Sat — 0845 Sun 0050 Sun — 0735 Sun 2305 Sat — 0845 Sun Chiltern Trains to stable in
to END All BLOCKED All BLOCKED All BLOCKED either pfm 1 or 2 (not both).
Oxford North Jn Except Pfms 1+2, Dn+Up Bletchley, Up Oxford Relief between Oxford North Jcn and Except Pfms 1+2, Dn+Up Pfm to alternate by week.
Oxford Station (only) Bletchley, Up Oxford Relief
200.3 0035 Sun — 0735 Sun between Oxford North Jcn | Shorter times will apply
All BLOCKED and Oxford Station (only) when Section 7 items
0035 Sun — 0735 Sun require late / early ECS
All BLOCKED movements for North
Cotswold services.
SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon Chiltern Trains to stable in
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED either pfm 1 or 2 (not both).
(2] (2] 2} (2] (2] Pfm to alternate by week.
Shorter times will apply
when Section 7 items
require late / early ECS
movements for North
Cotswold services.
MID 0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat Chiltern Trains to stable in
WEEK Bay Platforms either pfm 1 or 2 (not both)

@® Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)

Oxford North Jn WEEK 2305 Sat — 0855 Sun 2305 Sat — 0840 Sun 2305 Sat — 0855 Sun Shorter times will apply
to END All BLOCKED All BLOCKED All BLOCKED when Section 7 items
Wolvercot Jn require late / early ECS
movements for North
200.4 Cotswold services.
SUN/ 2305 Sun — 0455 Mon 2305 Sun — 0455 Mon 2305 Sun — 0455 Mon 2305 Sun — 0455 Mon 2305 Sun — 0455 Mon Shorter times will apply
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Section 7 items
require late / early ECS
movements for North
Cotswold services.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)
Wolvercot Jn WEEK 2235 Sat - 0940 Sun 2335 Sat - 0915 Sun 2235 Sat - 0940 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Heyford SUN/ 2305 Sun — 0455 Mon
MON All BLOCKED
200.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except — Post Commissioning:

GW220 OXFORD ROAD JN TO READING WEST JN

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Oxford Road Jn WEEK 0035 Sun - 1145 Sun Feeders to remain open and
to END 1325 Sun — 1900 Sun accessable from either end,
Reading West Jn 0035 Sun - 1900 Sun available if requested as a disruptive item via DPPP / CPPP unless agreed in Section 7.
All BLOCKED
220.1 SUN/ 2230 Sun — 0225 Mon Feeders to remain open and
MON All BLOCKED accessable from either end,
unless agreed in Section 7.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Didcot East Jn WEEK 2345 Sat - 0830 Sun
to END All BLOCKED
Didcot North Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
2401 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW250 FOXHALL JN TO DIDCOT WEST CURVE JN
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Foxhall Jn WEEK 1730 Sat — 0830 Sun
to END All BLOCKED
Didcot West SUN/ 1200 Sun - 0445 Mon
Curve Jn MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
250.1 WEEK
GW260 KENNINGTON TO MORRIS COWLEY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Kennington Jn WEEK 1700 Sat to 1230 Sun and 1315 Sun to 0600 Mon
to END All BLOCKED
Morris Cowley SUN/ See Above
MON
2601 MID 1000 Mon-Fri to 1355 Mon-Fri
WEEK All BLOCKED
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GW277 OXFORD NORTH JN TO OXFORD PARKWAY
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Oxford North Jn WEEK 0115 Sun to 0730 Sun
to END All BLOCKED
Oxford Parkway SUN/ 0050 Mon to 0510 Mon
MON All BLOCKED
2771 MID 0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat
WEEK All BLOCKED
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GW310 WOLVERCOT JN TO NORTON JN

Version :
Date :
Page :
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wolvercot Jn WEEK 2335 Sat — 0850 Sun
to END All BLOCKED
Moreton-in-Marsh | SUN/ 0001 Mon — 0505 Mon
MON All BLOCKED
3101 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2230 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun — 0820 Sun
to END All BLOCKED
Norton Jcn SUN/ 0040 Mon — 0500 Mon
MON All BLOCKED
310.2 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2250 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW317 HONEYBOURNE GF TO LONG MARSTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Honeybourne GF WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Long Marston SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
317.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
(Abbotswood Jn) WEEK 2300 Sat to 0920 Sun
Ashchurch END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Cheltenham Alstone | MON
LC MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
401.1 2345 Mon-Thu to 0530 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Cheltenham Alstone | WEEK 2305 Sat to 0820 Sun
LC END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester MON
Barnwood Jn MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
401.2 2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Gloucester WEEK 2325 Sat — 0815 Sun
Barnwood Jn END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester Yard Jn | MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
401.3 WEEK (Except:
2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Gloucester Yard Jn | WEEK 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Standish Jn on Saturdays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
401.4 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0515 Tue-Fri
All BLOCKED
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 t0 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Standish Jn WEEK 2320 Sat - 0810 Sun
to END All BLOCKED
Berkley Road Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
Berkley Road Jn WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Yate SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
Yate WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Westerleigh Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.7 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Berkeley Road Jn WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Sharpness SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
4251 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW430 YATE MIDDLE JN TO TYTHERINGTON
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Yate Middle Jn WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Tytherington SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
4301 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
1030 Mon-Fri to 1830 Mon-Fri
All BLOCKED
when shown in Section 5 - to be confirmed via DPPP-CPPP in 2021)
GW440 YATE SOUTH JN TO WESTERLEIGH TERMINAL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Yate South Jn WEEK 1925 Sat - 0345 Mon
to END All BLOCKED
Westerleigh SUN/ See Above
Terminal MON
MID 1925 Mon-Fri to 0255 Tue-Sat
4401 WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 t0 10.09.2023 | 11.09.2023 to 09.12.2023
Stoke Gifford Jn WEEK 0150 Sun — 0650 Sun
to END All BLOCKED
Filton Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
450.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Filton Jn WEEK 2345 Sat — 0815 Sun
to END Down and Up Filton Reliefs BLOCKED
Horfield Jn 0150 Sun to 0640 Sun
All BLOCKED
450.2 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED
when shown in Section 5)

Horfield Jn WEEK 2345 Sat — 0815 Sun
to END Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED
Narroways Hill Jn 0150 Sun to 0640 Sun
All BLOCKED
450.3 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED
or
2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
0130 Tue-Fri to 0340 Tue-Fri Down Filton Relief BLOCKED
when shown in Section 5)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Narroways Hill Jn WEEK 2345 Sat — 0815 Sun
to END Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED
Bristol East Jn 0150 Sun to 0640 Sun
All BLOCKED
450.4 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED
or
2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
0130 Tue-Fri to 0340 Tue-Fri Down Filton Relief BLOCKED
when shown in Section 5)
GW4501 STOKE GIFFORD JN TO BRISTOL BULK HANDLING TERMINAL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Stoke Gifford Jn WEEK 2200 Sat — 0900 Sun Possessions do not affect
to END All BLOCKED moves on / off Stoke Gifford
Bristol BHT (Except: Depot. Depot moves only
1600 Sat — 1000 Sun affected in times shown in
4501.1 All BLOCKED GW600.4 or agreed in
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) Section 7.
SUN/ 2200 Sun - 0115 Mon
MON All BLOCKED
(Except:
1900 Sun — 0115 Mon
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW451 FILTON JN TO FILTON WEST JN (FILTON CHORD)

Version: 1.0
22nd Qctober 2021
49 of 74

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Filton Jn WEEK
to END
Filton West Jn

451.1

2200 Sat — 0900 Sun
All BLOCKED
(Except:
1600 Sat — 1000 Sun
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

SUN/
MON

2200 Sun — 0115 Mon
All BLOCKED
(Except:
1900 Sun — 0115 Mon
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

GW454 SEVERN BEACH TO NARROWAYS HILL JN

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Severn Beach WEEK

2330 Sat — 0920 Sun

to END All BLOCKED
Holesmouth Jn SUN/ 2000 Sun — 0440 Mon Possession to allow access
MON All BLOCKED across Holesmouth Jn
4541 MID 0040 Tue-Sat to 0440 Tue-Sat between Avonmouth Docks
WEEK All BLOCKED and Hallen Marsh Jn unless
agreed in the CPPP.
Holesmouth Jn WEEK 2330 Sat - 0900 Sun

to END All BLOCKED
Clifton Down SUN/ 2140 Sun — 0445 Mon Possession to allow access
MON All BLOCKED across Holesmouth Jn
454.2 MID 0015 Tue-Sat to 0500 Tue-Sat between Avonmouth Docks
WEEK All BLOCKED and Hallen Marsh Jn unless
agreed in the CPPP.
Clifton Down WEEK 2330 Sat - 0900 Sun

to END All BLOCKED
Narroways Hill Jn SUN/ 2150 Sun — 0510 Mon
MON All BLOCKED
454.3 MID 0001 Tue-Sat to 0515 Tue-Sat
WEEK All BLOCKED
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Date :
Page :

2310 Mon-Thu to 0525 Tue-Fri

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Swindon WEEK 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun Start time will be 2320Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Kemble on Saturdays.
Finish time will be 0905Sun
480.1 when Severn Tunnel shut
on Sundays
SUN/ 2335 Sun — 0535 Mon 2335 Sun — 0535 Mon 2335 Sun — 0535 Mon 2335 Sun — 0535 Mon 2335 Sun — 0535 Mon Not available when Severn
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0001 Tue-Sat to 0535 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.
2315 Mon-Thu to 0540 Tue-Fri
All BLOCKED
when shown in Section 5)
Kemble WEEK 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun Start time will be 2340Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Standish Jn on Saturdays.
SUN/ 2350 Sun — 0515 Mon 2350 Sun — 0515 Mon 2350 Sun — 0515 Mon 2350 Sun — 0515 Mon 2350 Sun — 0515 Mon Not available when Severn
480.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0025 Tue-Sat to 0510 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Gloucester Yard Jn | WEEK 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Horton Road Jn on Saturdays.
Finish time will be 0900Sun
490.1 when Severn Tunnel shut
on Sundays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0515 Tue-Fri
All BLOCKED
when shown in Section 5)
GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023

11.09.2023 to 09.12.2023

Westbury Line Jn WEEK
to END
Oxford Road Jn

0040 Sun to 0735 Sun
All BLOCKED

A route to Platform 3 from
High Level junction to be
available unless agreed in

Section 7
500.1 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED
and
0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED
when shown in Section 5)
Oxford Road Jn WEEK 0040 Sun to 0735 Sun
to END All BLOCKED
Southcote Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GWS500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Southcote Jn WEEK 0030 Sun - 0810 Sun
to END All BLOCKED
Theale SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2215 Mon-Thu to 0505 Tue-Fri
and 0100 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Theale WEEK 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newbury West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2210 Mon-Thu to 0510 Tue-Fri
and 0100 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Newbury West WEEK 0030 Sun - 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bedwyn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2200 Mon-Thu to 0510 Tue-Fri
and 0025 Sat to 0525 Sat
All BLOCKED
when shown in Section 5)
Bedwyn WEEK 2210 Sat— 0850 Sun 2210 Sat — 0850 Sun 2210 Sat— 0850 Sun 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Heywood Road Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2220 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

2245 Mon-Thu to 0625 Tue-Fri
Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY)
_Or-
2245 Mon-Thu to 0630 Tue-Fri
Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY)
_Or-
2245 Mon-Thu to 0630 Tue-Fri
Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY)
when shown in Section 5)

Heywood Road Jn WEEK 2200 Sat — 1000 Sun 2200 Sat— 1000 Sun 2200 Sat— 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn SUN/ 2230 Sun — 0600 Mon
MON All BLOCKED
(Avoiding Lines) MID 0110 Tue-Sat to 0600 Tue-Sat
WEEK All BLOCKED
500.7 (Except:
2030 Mon-Thu to 0740 Tue-Fri
All BLOCKED
when shown in Section 5)
Fairwood Jn WEEK 0020 Sun - 0900 Sun 0020 Sun - 0900 Sun 0020 Sun - 0900 Sun 0020 Sun — 0900 Sun 0020 Sun - 0900 Sun Possession to finish at 0850
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sun on dates when 1227
Clink Road Jn (1) (1) (1) (1) (1) operates on this route.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.8 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When SLW is in operation
WEEK (Except: between Fairwood and Clink
2245 Mon-Thu to 0540 Tue-Fri Road, trains to / from
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY) Whatley Quarry are
-or- restricted to 2300 tonnes.
2245 Mon-Thu to 0540 Tue-Fri
Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY)
when shown in Section 5)
Clink Road Jn WEEK 2200 Sat — 0900 Sun 2200 Sat— 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
East Somerset Jn (1) (1) (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.9 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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GWS500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
East Somerset Jn WEEK 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Castle Cary Jn o (1) o (1] (1]
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.10 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2305 Mon-Fri to 0620 Tue-Sat
All Lines BLOCKED
when shown in Section 5)
Castle Cary Jn WEEK 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Cogload Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.11 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK Somerton Tunnel Patrolling
0630 Thu to 0715 Thu
Down and Up BLOCKED
(Except
2305 Mon-Fri to 0620 Tue-Sat
All Lines BLOCKED
when shown in Section 5)

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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GW5001 BEECHGROVE GF (INCL) TO WESTBURY SOUTH JN

Version: 1.0
Date : 22" October 2021
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

(Except:

2330 Mon-Thu to 0520 Tue-Fri

All BLOCKED
when shown in Section 5)

Beechgrove GF Inc | WEEK 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Warminster (1) (1] (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.1 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2330 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
Warminster WEEK 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Westbury South o (1) o (1] (1]
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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Date :
Page :

SECTION

Periods A and B
11.12.2022 to 12.02.2023

13.02.2023 to 26.03.2023

Period C Period D

27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

when shown in Section 5)

Westbury North Jn | WEEK 0001 Sun — 0815 Sun 0001 Sun — 0815 Sun 0001 Sun — 0815 Sun 0001 Sun — 0815 Sun 0001 Sun — 0815 Sun Refer to GW560 for shunt
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED move remarks at Westbury.
Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2305 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)
Hawkeridge Jn WEEK 0001 Sun — 0820 Sun 0001 Sun - 0820 Sun 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2305 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)
Bradford Jn WEEK 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun 0001 Sun — 0820 Sun Possession to finish at 0815
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sun on dates when 1227
Bathampton Jn operates on this route.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
510.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2305 Mon-Thu to 0510 Tue-Fri
All BLOCKED

GW520 EAST LOOP JN TO HAWKERIDGE JN

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 t0 10.09.2023 | 11.09.2023 to 09.12.2023
East Loop Jn WEEK 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED

Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON
520.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

WEEK
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Version: 1.0

Date : 22" October 2021
Page : 57 of 74

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Thingley Jn WEEK 2230 Sat - 0830 Sun 2230 Sat - 0830 Sun 2230 Sat - 0830 Sun 2245 Sat - 0830 Sun 2230 Sat - 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
523.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
North Somerset Jn | WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Bristol West Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
via SPM MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
528.1 WEEK
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Nth Somerset Jn WEEK 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Dr.Days Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
530.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
when shown in Section 5)
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GW540 FILTON JN TO PATCHWAY JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Filton Jn WEEK 2345 Sat — 0820 Sun Possessions to be taken
to END All Lines BLOCKED after 2200Pad-Cdf when
Patchway Jn diverted and given up ahead
of ¢.0800Cdf-Pad unless
540.1 agreed in Section 7.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except:

2335 Mon-Thu to 0535 Tue-Fri

Down and Up BLOCKED
when shown in Section 5)

GW5401 FILTON WEST JN TO PATCHWAY JN

11.12.2022 to 12.02.2023

13.02.2023 to 26.03.2023

27.03.2023 to 20.05.2023

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Filton West Jn WEEK 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat — 0440 Mon
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Patchway Jn SUN/ See Above See Above See Above See Above See Above
MON
5401.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS

(Except:

2235 Mon-Thu to 0510 Tue-Fri

All BLOCKED

when shown in Section 5)

21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Parson St Jn WEEK 0900 Sat — 0345 Mon
to END All BLOCKED
Portbury Docks SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
548.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue: 4" February 2022




Network Rail

Western Route

Engineering Access Statement 2023

Rules Proposal

Section 4 - Standard Possession Opportunities

GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY)
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Page :

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Heywood Road Jn
to
Westbury North

560.1

Westbury North
to
Westbury South

560.2

WEEK 2140 Sat - 0910 Sun
END All BLOCKED
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2225 Mon-Thu to 0555 Tue-Fri
All BLOCKED
when shown in Section 5)
WEEK 0040 Sun - 0745 Sun One platform to be available
END All BLOCKED for stabling — details to be
(1] confirmed in CPPP. Any

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE possessions which prevent
MON this happening must be
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE agreed in Sect|on_ 7;
WEEK All movements within the

Section 4 period to be
constrained within GWR
infrastructure.

These times apply to all
possessions which block the
route to / from the Down and
Up Trowbridge Sdgs and
reversals at 722 signal.

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Westbury South WEEK 0020 Sun — 0900 Sun 0020 Sun — 0855 Sun 0020 Sun — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn (1) 00 (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
560.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED
or
0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)
© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
® An earlier finish time will apply in weeks xx and xx in 2023 to enable 1227 to operate.
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Clink Road Jn WEEK 0020 Sun - 0900 Sun
to END All BLOCKED
Blatchbridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5701 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Frome North Jn WEEK 1930 Sat - 1930 Sun
to END All BLOCKED
Whatley Quarry SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
572.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW580 EAST SOMERSET JN TO CRANMORE

Version: 1.0
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Page : 61 of 74

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
East Somerset Jn WEEK 1900 Sat - 2200 Sun
to END All BLOCKED
Merehead Quarry Jn | SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Merehead Quarry Jn | WEEK 1220 Sat - 2200 Sun
to END All BLOCKED
Cranmore SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW590 CASTLE CARY TO 130m00ch (WEYMOUTH LINE)
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Castle Cary WEEK 2230 Sat - 0850 Sun
to END All BLOCKED
130m00ch o
SUN/ 2230 Sun — 0515 Mon Not available in weeks when
590.1 MON All BLOCKED sleepers are diverted via
Yeovil.
MID 2230 Mon-Fri to 0530 Tue-Fri / 0625 Sat
WEEK

All BLOCKED

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year

GW600 WOOTTON BASSETT JN TO PILNING

(Except:

2245 Mon-Thu to 0450 / 0550 Tue-Fri

All BLOCKED

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
11.12.2022 t0 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wootton Bassett Jn | WEEK 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hullavington SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW600 WOOTTON BASSETT JN TO PILNING - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 t0 10.09.2023 | 11.09.2023 to 09.12.2023
Hullavington WEEK 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Westerleigh Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0450 / 0550 Tue-Fri
All BLOCKED
when shown in Section 5)
Westerleigh Jn WEEK 2340 Sat— 0750 Sun 2340 Sat— 0750 Sun 2340 Sat— 0750 Sun 2340 Sat — 0750 Sun 2340 Sat — 0750 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Stoke Gifford East | SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0550 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford East WEEK 0205 Sun — 0640 Sun
to END All BLOCKED
Stoke Gifford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0600 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0450 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford Jn WEEK 2345 Sat to 0820 Sun
to END All Lines BLOCKED
Ableton Lane SUN/ 0020 Mon — 0350 Mon
MON All BLOCKED
600.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW606 COWLEY BRIDGE JN TO BARNSTAPLE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Cowley Bridge Jn WEEK 2340 Sat — 0830 Sun 2340 Sat — 0815 Sun 2340 Sat — 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Crediton SUN/ 2250 Sun — 0525 Mon
MON All BLOCKED
606.1 MID 2340 Mon-Wed to 0525 Tue-Thu
WEEK and
0100 Fri+Sat to 0525 Fri+Sat
All BLOCKED
(Except:

2245 Mon-Thu to 0525 Tue-Fri All BLOCKED
when shown in Section 5)

Crediton WEEK 2330 Sat — 0845 Sun 2330 Sat — 0825 Sun 2330 Sat — 0845 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Eggesford SUN/ 2235 Sun — 0530 Mon
MON All BLOCKED
606.2 MID 2335 Mon-Wed to 0530 Tue-Thu
WEEK and
0050 Fri+Sat to 0530 Fri+Sat
All BLOCKED
(Except:

2130 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)

Eggesford WEEK 2305 Sat — 0910 Sun 2305 Sat — 0850 Sun 2305 Sat — 0910 Sun
to END All BLOCKED All BLOCKED All BLOCKED

Barnstaple SUN/ 2210 Sun — 0550 Mon

MON All BLOCKED

606.3 MID 2305 Mon-Wed to 0550 Tue-Thu
WEEK and
0030 Fri+Sat to 0550 Fri+Sat
All BLOCKED
(Except:

2130 Mon-Thu to 0550 Tue-Fri All BLOCKED
when shown in Section 5)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Crediton WEEK 2255 Sat - 0850 Sun
to END All BLOCKED

Coleford SUN/ 2230 Sun — 0610 Mon
MON All BLOCKED

608.1 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)

Coleford WEEK 2255 Sat - 0850 Sun
to END All BLOCKED

Okehampton SUN/ 2230 Sun — 0610 Mon
MON All BLOCKED

608.2 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)

GW609 OKEHAMPTON TO MELDON QUARRY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Okehampton WEEK 2255 Sat - 0850 Sun
to END All BLOCKED

Meldon Quarry SUN/ 2230 Sun — 0610 Mon
MON All BLOCKED

609.1 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)
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GW610 CRANNAFORD LC (INCL) TO EXETER ST DAVIDS

Version: 1.0
Date : 22" October 2021
Page: 65o0of74

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Crannaford LC WEEK 2315 Sat - 0830 Sun
to END All BLOCKED
Exmouth Jn SUN/ 0045 Mon — 0510 Mon
MON All BLOCKED
610.1 o

MID 0040 Tue-Sat to 0500 Tue-Sa

WEEK All BLOCKED
(Except:
2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)
Exmouth Jn WEEK 0030 Sun - 0745 Sun
to END All BLOCKED
Exeter St.Davids SUN/ 0050 Mon — 0505 Mon
MON All BLOCKED
610.2 o

MID 0050 Tue-Sat to 0500 Tue-Sat

WEEK All BLOCKED
(Except:
2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)

© Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton — will be confirmed in DPPP/CPPP.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Exmouth Jn WEEK 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Exmouth SUN/ 0045 Mon — 0525 Mon
MON All BLOCKED
611.1 MID 0050 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
(Except:
2315 or 2350 Mon-Thu to 0540 Tue-Fri
All BLOCKED
when shown in Section 5)
O Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling.
GW613 CITY BASIN JN TO MARSH BARTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
City Basin Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Marsh Barton SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
613.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW618 NEWTON ABBOT EAST JN TO HEATHFIELD
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Newton Abbot East | WEEK 2100 Sat to 0600 Mon
to END All BLOCKED
Heathfield SUN/ See above
MON
618.1 MID 2100 Mon-Fri to 0630 Tue-Sat
WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Newton Abbot West | WEEK 2345 Sat to 0855 Sun
to END All BLOCKED
Paignton SUN/ 2325 Sun to 0525 Mon
MON All BLOCKED
620.1 MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tavistock Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Marsh Mills SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
626.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW628 LAIRA JN /LIPSON JN TO CATTEWATER

Version: 1.0
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(TMD Through MON
Sidings) MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
628.1
Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Speedway Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down / Up Goods) | MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.2 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Lipson Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down /Up and Up MON
Plymouth Loops) [ mID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.3 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Mount Gould Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Friary Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON
Up Departure Lines) [ MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.4 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)

Electronic copy - uncontrolled when printed. Next scheduled issue: 4" February 2022




Network Rail
Western Route

Engineering Access Statement 2023
Rules Proposal
Section 4 - Standard Possession Opportunities

GW628 LAIRA JN /LIPSON JN TO CATTEWATER

Version: 1.0
22nd Qctober 2021
69 of 74

Date :
Page :

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Friary Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END

Plymouth Friary SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON

Up Departure Lines) "y p STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.5 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED

when requested with justification via the DPPP-CPPP publications)

Turnchapel Branch | WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Jn END

to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Cattewater MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested/ agreed at
628.6 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)

GW637 ST BUDEAUX JN TO GUNNISLAKE

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
St.Budeaux Jn WEEK 2300 Sat - 0905 Sun
to END All BLOCKED
Gunnislake SUN/ 1930 Sun — 0500 Mon 2130 Sun — 0500 Mon 1930 Sun — 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED
637.1 MID 2300 Mon-Fri to 0500 Tue-Sat

WEEK All BLOCKED
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GW640 LISKEARD TO LOOE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Liskeard WEEK 2230 Sat - 0535 Mon 2230 Sat - 0535 Mon 2230 Sat - 0915 Sun 2230 Sat - 0915 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2230 Sat - 0915 Sun
Looe All BLOCKED
640.1 Period J
2230 Sat — 0535 Mon
All BLOCKED
SUN/ See above See above 2145 Sun — 0535 Mon 2230 Sun — 0535 Mon Period H
MON All BLOCKED All BLOCKED 2215 Sun — 0535 Mon
All BLOCKED
Period J
See above
MID 2330 Mon-Thu to 0535 Tue-Fri
WEEK All BLOCKED
2330 Fri to 0535 Sat
All BLOCKED
GW642 COOMBE (EXCL) TO MOORSWATER
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Coombe WEEK 1700 Sat — 1120 Mon
to END All BLOCKED
Moorswater SUN/ See above
MON
642.1 MID 2330 Mon-Fri to 0545 Tue-Sat Possessions to be given up
WEEK

All BLOCKED

for the passage of 0C19 and
6C20.
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GW650 LOSTWITHIEL TO CARNE POINT, FOWEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Lostwithiel WEEK 1630 Sat - 0515 Mon All possessions to finish at
to END All BLOCKED 0415 Mon to allow for the
Fowey transportation of Token from
Lostwithiel SB to Train
650.1 Waiting on Branch.
SUN/ See above
MON
MID 2230 Mon-Thu to 0505 Tue-Fri All possessions to finish at
WEEK All BLOCKED 0415 Tue-Sat to allow for
and the transportation of Token
2325 Fri to 0505 Sat from Lostwithiel SB to Train
All BLOCKED Waiting on Branch.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Par WEEK 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun Times also apply to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED platform 3 at Par Station.
St.Blazey (1)
SUN/ 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon
660.1 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri
WEEK All BLOCKED
and
2315 Fri to 0545 Sat
All BLOCKED
St.Blazey WEEK 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2240 Sat - 0900 Sun 2215 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Goonbarrow Jn SUN/ 2045 Sun — 0600 Mon 2045 Sun — 0600 Mon 2045 Sun — 0600 Mon 2110 Sun — 0600 Mon 2045 Sun — 0600 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
660.2 MID 2215 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
Goonbarrow Jn WEEK 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2225 Sat - 0900 Sun 2200 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newquay SUN/ 1830 Sun — 0610 Mon 1830 Sun — 0610 Mon 1915 Sun — 0610 Mon 2100 Sun — 0610 Mon Period H
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED 1915 Sun — 0610 Mon
660.3 Period J
1830 Sun — 0610 Mon
All BLOCKED
MID 2200 Mon-Thu — 0610 Tue-Fri
WEEK All BLOCKED
and
2200 Fri— 0610 Sat
All BLOCKED

O In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).

GW672 BURNGULLOW TO PARKANDILLACK

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023

Burngullow WEEK 1600 Sat - 1800 Sun
to END All BLOCKED

Parkandillack SUN/ 2200 Sun — 0600 Mon
MON All BLOCKED

672.1 MID 2210 Mon-Fri to 0600 Tue-Sat

WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Penwithers Jn WEEK 2340 Sat — 0850 Sun
to END All BLOCKED
Falmouth SUN/ 2300 Sun - 0600 Mon
MON All BLOCKED
680.1 MID 2345 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
GW690 ST ERTH TO ST IVES
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
St. Erth WEEK 2220 Sat — 0915 Sun 2220 Sat — 0915 Sun 2220 Sat — 0915 Sun 2220 Sat — 0845 Sun 2220 Sat — 0915 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
St.lves SUN/ 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
690.1 MID 2305 Mon-Fri to 0635 Tue-Sat
WEEK All BLOCKED
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2340 Mon-Thu to 0545 Tue-Fri

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Barnwood Jn WEEK 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun
to END Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Horton Road Jn -and- -and- -and- -and- -and-
2310 Sat— 0900 Sun 2310 Sat — 0900 Sun 2310 Sat — 0900 Sun 2310 Sat — 0900 Sun 2310 Sat — 0900 Sun
700.1 Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Horton Jn WEEK 0035 Sun - 0845 Sun Pfm 3 to be outstabled when
to END All BLOCKED requested via DPPP-CPPP -
Gloucester West normally 2 Saturday nights
every six weeks.
(Gloucester Station) [ SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
700.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Gloucester West WEEK 0035 Sun — 0845 Sun Start time will be 0045Sun
to END All BLOCKED when Severn Tunnel shut
Awre LC on Saturdays.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
700.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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