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2022 37 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

2022 37 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 37 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2022 37 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B 42300122

42390123
Cyclic Maintenance
6-week follow-up and TOC 
walk - Gillingham Tunnel to 
Gillingham Up
Survey - Rochester Bridge Jn 
S&C

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 

BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2022 37 SK SO130 Tanners Hill Jn, Courthill Loop 
North Jn

Hither Green Jn, Beckenham Jn, 
Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

2022 37 SK SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

2022 37 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 37 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 37 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
          2340 T to 0520 W LB patrol 

T/W1
Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2022 37 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 37 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 37 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 37 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2022 37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 37 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2022 37 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b 43190116
43190122

Cyclic Maintenance
Prep - Clapham Jn S&C
Prep - Streatham North S&C

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2022 37 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2022 37 SK SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn
Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST

FREIGHT SERVICES TO DIVERT VIA SIDCUP
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2022 37 SK SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
37 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to 0530 TWTh IB30

IC30
43190122
43400121

Cyclic Maintenance
Follow Up - Earlswood 
Disused Platform Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2022 37 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 

Down Yard
2345 Th to 0530 F IB30

IC30
43190122
43400121

Cyclic Maintenance
Follow Up - Earlswood 
Disused Platform Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2022 37 SK SO510

SO511
SO680
SO681

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 37 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 37 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 TWThF to 0435 TWThF 43201122df1 Survey - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.
2022 37 SS SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0005 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2022 37 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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2022 38 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2022 38 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 38 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2022 38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 42301319 - 

CHECK Ashford 
clashes

Maintenance
6-week Follow Up and TOC 
walk - Margate to Broadstairs 
Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 38 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 WThF to 0500 WThF 42500822 Prep and rail-drop - Elmstead 
Woods to Chislehurst Down 
Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2022 38 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 38 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 38 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 38 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 38 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 38 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 38 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 38 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 38 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW 42290121
42200922

Cyclic Maintenance
Prep - Lewisham S&C / 
Lewisham platform 1

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2022 38 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2022 38 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Balham D/U Brighton/Victoria Fast,  D/U Battersea 2355 MTWTh to 0530 TWThF IC31b 43190116 Prep - Clapham Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2022 38 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a 43190122 Cyclic Maintenance
Prep - Streatham North Jn 
S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.
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2022 38 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 38 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 38 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2022 38 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Down Bay, Up Siding 0105 TWThF to 0435 TWThF 43201122df1 Survey & Walk - Hurst Green 
Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

2022 38 SS SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2022 38 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
Survey - Denmark Hill to 
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 
REVERSIBLE.

2022 38 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common, Streatham 
South Jn, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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2022 39 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

2022 39 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 39 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 39 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 39 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh to 0525 WThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 39 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 39 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2022 39 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0100 WThF to 0500 WThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2022 39 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 39 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0110 W to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 39 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

0110 Th to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 39 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

0110 F to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 39 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 39 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2022 39 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4 

2330
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

2022 39 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2022 39 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2022 39 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 2300

0100
T

WThF
to 0430

0505
T

WThF
IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.
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2022 39 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 39 SS SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.
2022 39 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED 
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 

1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS 
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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2022 40 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12

2022 40 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 40 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 40 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 40 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2022 40 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 WThF to 0455 WThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2022 40 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0140
0045

T
ThF

to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2022 40 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
2022 40 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2022 40 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 40 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2022 40 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 40 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 40 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 40 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2022 40 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 40 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance
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2022 40 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022 40 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2022 40 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 40 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 40 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0150
0050

T
WThF

to 0440 TWThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022 40 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
2022 40 SS SO500/

SO510
Selhurst Jn, Norwood Fork Jn Purley D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 0100 WThF to 0530 WThF CONSXCP6015 Con-rail renewal prep - East 

Croydon Stn to Windmill 
Bridge Jn

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2022 40 SS SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn
Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)
2300 TWTh to 0500 WThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 
JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT 
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022 40 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 TWTh to 0545 WThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2022 40 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 TWTh to 0440 WThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022 40 SS SO590 Keymer Jn Lewes D/U Lewes 2255 TWTh to 0510 WThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2022 40 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 TWTh to 0505 WThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS 

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT 
PURLEY TO BE KEPT CLEAR.
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2022 41 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

2022 41 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 41 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 41 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 41 SK SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA 
DOWN AND UP CATFORD LOOP LINES

2022 41 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2022 41 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

2022 41 SK SO130 Hither Green (TL893 /TL894 
pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

2022 41 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 41 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 41 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 41 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 41 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 41 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2022 41 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 41 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B 42300116 Maintenance
6-week follow up - Kearsney 
Down

Block to YE38 & YE39 signals at Bucklands Jn
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2022 41 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022 41 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2022 41 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 41 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 41 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2022 41 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2022 41 SS SO500 Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF * 43400121 6Wk Follow Up and TOC 
walk - Earlswood Disused 
Platform Down Fast

TRAINS TO RUN REDHILL/SLOW LINES. GATWICK PLATFORMS 4 - 7 
NOT AVAILABLE.

2022 41 SS SO500 Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down 
Yard

2345 MTWTh to 0530 TWThF IBXX 43400121 Cyclic Maintenance
6Wk Follow Up and TOC 
walk - Earlswood Disused 
Platform Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2022 41 SS SO500 Clapham Jn Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2345 MTWTh to 0530 TWThF C21 P 43190122 Maintenance
Prep - Streatham North Jn 
S&C

2022 41 SS SO500
SO590

Haywards Heath Preston Park, Lewes D/U Main, D/U Lewes 0025
0125

TWTh
F

to 0505 TWThF 43300122 6-week follow-up - Wivelsfield 
Down

2022 41 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2022 41 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2022 41 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 41 SS SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)
0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS. 

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2022 41 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
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2022 41 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
Survey & D-Lap Walk - 
Denmark Hill to Shepherds 
Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2022 41 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

0100 TWThF to 0520 TWThF 43100123c Prep and rail-drop - Purley to 
Reedham con-rail renewal POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.

2022 41 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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2022 42 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2

2022 42 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 42 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 42 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 42 SK SO110
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3
Extended

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

2022 42 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF 42500822 Prep - Elmstead Woods to 
Chislehurst Down Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2022 42 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 42 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 42 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 42 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 42 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 42 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 42 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 42 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 42300116 Maintenance
6-week follow Up - Kearsney 
Down

2022 42 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022 42 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2022 42 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2022 42 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 42 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2022 42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 42 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022 42 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022 42 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022 42 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 43400519 Cyclic Maintenance
T-52 Walk - Salfords Down 
Slow 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2022 42 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 43101511 Cyclic Maintenance
Prep - East Croydon to South 
Croydon Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2022 42 SS SO590

SO620
Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour
Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, 
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO 
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE 

AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2022 42 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a 43100410 Cyclic Maintenance
Prep - Streatham Fast 
Reversible

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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2022 43 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

2022 43 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 43 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2022 43 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2022 43 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2022 43 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2022 43 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF 42500822 Prep - Elmstead Woods to 
Chislehurst Down Fast

2022 43 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 43 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 43 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 43 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 43 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 43 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 43 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 ThF to 0445 ThF 42300116 TOC walk - Kearsney Down

2022 43 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022 43 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2022 43 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 43 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2022 43 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

2022 43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 43 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2022 43 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2022 43 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b 42500119pt2 Maintenance
Prep and rail-drop - Crofton 
Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2022 43 SK SO300 Lewisham, Blackheath Jn, 

Angerstein Jn
Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Branch

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO 
DOWN MID KENT LINE (PLATFORM 2)

2022 43 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF 43190122
43100410

Follow-up - Streatham North 
S&C
Prep - Streatham Fast 
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2022 43 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2300 MTWTh to 0530 TWThF IB30
IC30

43400123 Cyclic Maintenance
T-52 Walk - Salfords to 
Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2022 43 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 43 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 43 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2022 43 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
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2022 44 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

2022 44 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 44 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 44 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

2022 44 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF 42500822 Follow-up - Elmstead Woods 
to Chislehurst Down Fast

2022 44 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

2022 44 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 44 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 44 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 44 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 44 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2022 44 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 44 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 44 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 44 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 44 SK SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea 
Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

2022 44 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 TWThF to 0450 TWThF 42490123 Rail-drop prep - Southwark 
Bridge Jn S&C SERVICES TO DIVERT VIA LONDON BRIDGE

2022 44 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW 42290121
42200922

Cyclic Maintenance
Follow-up - Lewisham S&C
Follow-up - Lewisham 
platform 1

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2022 44 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2022 44 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2022 44 SS SO500/
SO510/
SO530

Windmill Bridge Jn Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

0015 TWThF to 0440 TWThF 43101511 Prep and rail-drop - East 
Croydon to South Croydon 
Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE 

RETIMED TO 2347. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN PURLEY AND OXTED.

2022 44 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

2022 44 SS SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

2022 44 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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2022 45 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

2022 45 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 45 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 45 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 45 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 45 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 45 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2022 45 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2022 45 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 45 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 45 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 45 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Survey - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 45 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 45 SK SO170
SO600

Battle, Bexhill Hastings 0030 TWThF to 0450 TWThF 42600222 Rail-drop - West St Leonards 
Down

TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT 
SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS. 

2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT 
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE 

BETWEEN TUNBRIDGE WELLS AND  HASTINGS
2022 45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 45 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B 42300322 Cyclic Maintenance
Rail-drop prep - Minster East 
Jn to South Jn Up

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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2022 45 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

2022 45 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2022 45 SS SO500 Stoats Nest Jn (1669/1670pts) Redhill Dn Redhill , Up Redhill, Reedham Sidings 0001 T to 0500 T C21 P Maintenance TRAINS TO TRAVEL OVER THE FAST/QUARRY LINES BETWEEN 

STOATS NEST JN AND EARLSWOOD
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND 

GATWICK VIA REDHILL FOR INTERMEDIATE STATIONS
2022 45 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 45 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 45 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 
AGAINST THIS POSSESSION.

2022 45 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2022 45 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 45 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2022 46 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6

2022 46 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 46 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 46 SK SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

2022 46 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2022 46 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 42500822 Cyclic Maintenance
Follow-up - Elmstead Woods 
to Chislehurst Down Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2022 46 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 46 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2022 46 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 46 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 46 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 46 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 46 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 46 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 46 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0125 ThF to 0450 ThF 42300322 Rail-drop - Minster East Jn to 
South Jn Up

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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2022 46 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

2022 46 SK SO280 
SO260

Blackfriars Jn, Blackfriars 
Platform 3 & 4

Herne Hill, Crofton Road Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 TWThF to 0500 TWThF 42490123 Prep - Southwark Bridge Jn 
S&C
Rail-drop - Southwark Bridge 
Jn S&C (T/W)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED

CURRENT ISOLATION TO BE LIFTED AT 0445

2022 46 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

2022 46 SS SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

2022 46 SS SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

2022 46 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
2022 46 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022 46 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 TWThF to 0540 TWThF 43100410 Follow-up - Streatham Fast 
Reversible
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2022 47 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

2022 47 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 47 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 47 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 47 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2022 47 SK SO110 Shortlands Jn (VS830 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.
2022 47 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 
START

2022 47 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 47 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 47 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 47 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 47 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 47 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2022 47 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 47 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2022 47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 47 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance
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2022 47 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2022 47 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2022 47 SS SO500 Balham Jn Selhurst, Streatham South  Jn D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF 43190122
43100410

Follow-up - Streatham North 
S&C
Follow-up - Streatham Fast 
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2022 47 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2022 47 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Survey - Forest Hill Jn S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2022 47 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 47 SS SO520/

SO680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South
0105 TWThF to 0450 TWThF IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

2022 47 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF ICXX 43201122df1 Cyclic Maintenance
Rail Drop Prep & Rail Drop 
(W/Th) - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
EAST GRINSTEAD / UCKFIELD.

2022 47 SS SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.

2022 47 SS SO680 Streatham Jn, Steatham North 
Jn

Sutton, Wimbledon Dn/Up Portsmouth , Dn/Up St Hellier, Dn/Up Slow Spur, Reversible Fast 
Spur

0020 T to 0530 T C21 P Maintenance TRAINS TO DIVERT VIA WEST CROYDON
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2022 48 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8

2022 48 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 48 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 48 SK SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

2022 48 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 
TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 
AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2022 48 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 48 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 48 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 48 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 48 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2022 48 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 48 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 48 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2022 48 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 48 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF 42300322
42300123

Prep - Minster East Jn to 
South Jn Up
Survey - Minster East Jn to 
South Jn Down

RAIL REPLACEMENT SERVICES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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2022 48 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022 48 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 42490123 Maintenance
Prep - Southwark Bridge Jn 
S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022 48 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022 48 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2022 48 SS SO500 Clapham , Latchmere No.1 Jn, 

Streatham Jn
Selhurst, Streatham South JN, 
Streatham Hill

Dn&Up Brighton/Victoria Slow, Dn&Up West London, Dn&Up Crystal 
Palace, Streatham Hill Up Siding(part VC319pts), Dn&Up Slow Spur, 
Dn&U Streatham Spur

2355 WTh to 0455 ThF C21 P Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP BRIGHTON/VICTORIA FAST 
BETWEEN CLAPHAM JN AND WINDMILL BRIDGE JN
CHANNEL TUNNEL FREIGHT TO DIVERT VIA MAIDSTONE EAST
FREIGHT SERVICES TO DIVERT VIA FACTORY JN, HERNE HILL, TULSE 
HILL, NORWOOD JN AND WINDMILL BRIDGE JN

2022 48 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 43101511 Cyclic Maintenance
Follow-up - East Croydon to 
South Croydon Slow 
Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2022 48 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022 48 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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2022 49 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

2022 49 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 49 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2022 49 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2022 49 SK SO130 Tanners Hill Jn, Courthill Loop 
North Jn

Hither Green Jn, Beckenham Jn, 
Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

2022 49 SK SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

2022 49 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 49 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 49 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 49 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 49 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 49 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 49 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2022 49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 49 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF 42300322
42300123

Prep - Minster East Jn to 
South Jn Up
Survey - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2022 49 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2022 49 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2022 49 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 42500119pt2 Maintenance
Prep - Crofton Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
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2022 49 SK SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

2022 49 SK SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
49 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to 0530 TWTh IB30

IC30
43190122
43400121

Cyclic Maintenance
Survey - Coulsdon to Star 
Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2022 49 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 

Down Yard
2345 Th to 0530 F IB30

IC30
43190122
43400121

Cyclic Maintenance
Survey - Coulsdon to Star 
Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2022 49 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 49 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 49 SS SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0005 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2022 49 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 43200123 Cyclic Maintenance
Rail Drop Prep & Rail Drop 
(Th/F) - Crystal Palace Down

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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2022 50 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2022 50 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 50 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 50 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 50 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF 42500822 Follow-up - Elmstead Woods 
to Chislehurst Down Fast

2022 50 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 50 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 50 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 50 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 50 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 50 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 50 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 50 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2022 50 SK SO170
SO600

Battle, Bexhill Hastings 0030 TWThF to 0450 TWThF 42600222 Prep - West St Leonards 
Down

TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT 
SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS. 

2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT 
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE 

BETWEEN TUNBRIDGE WELLS AND  HASTINGS
2022 50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 50 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF 42300322
42300123

Follow-up - Minster East Jn to 
South Jn Up
Survey - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2022 50 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 TWThF to 0450 TWThF 42490123 Prep - Southwark Bridge Jn 
S&C SERVICES TO DIVERT VIA LONDON BRIDGE

2022 50 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW 42200922 Cyclic Maintenance
TOC Walk - Lewisham 
platform 1

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
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2022 50 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2022 50 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2022 50 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 50 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2022 50 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2022 50 SS SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2022 50 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
Rail Drop Prep -Denmark Hill 
to Shepherds Lane Jn (Down 
2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2022 50 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common, Streatham 
South Jn, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 CONSXCP6006
CONSXCP6005

Cyclic Maintenance
Survey - Tulse Hill Down Con 
Rail
Survey - Tulse Hill Up Con 
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

2022 50 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

0100 TWThF to 0520 TWThF 43100123c Prep - Purley to Reedham 
con-rail renewal POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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2022 51 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

2022 51 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 51 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 51 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TThF to 0425 TThF 42390123  Rochester Bridge Jn S&C - 
Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 

BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2022 51 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 51 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 51 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2022 51 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2022 51 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2022 51 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 51 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 51 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2022 51 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022 51 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

51 SK SO170
SO600

Battle, Bexhill Hastings 0030 TWThF to 0450 TWThF 42600222 Prep - West St Leonards 
Down

TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT 
SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS. 

2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT 
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE 

BETWEEN TUNBRIDGE WELLS AND  HASTINGS
2022 51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2022 51 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B 42300322
42300123

Cyclic Maintenance
Follow-up - Minster East Jn to 
South Jn Up
Survey - Minster East Jn to 
South Jn

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2022 51 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

2022 51 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2022 51 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 43100323

43100423
Cyclic Maintenance
T-52 site walk - Coulsdon Sth 
to Merstham Tunnel Up (Part 
2) & Netherne Drive to 
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST LINES

2022 51 SS SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 
D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

2022 51 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2022 51 SS SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.
2022 51 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED 
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 

1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS 
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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2022 52 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12

2022 52 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 52 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2022 52 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2022 52 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2022 52 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2022 52 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
2022 52 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 42500822 Cyclic Maintenance
6-week follow-up and TOC 
walk - Elmstead Woods to 
Chislehurst Down Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.

2022 52 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 52 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2022 52 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2022 52 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 52 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42200122df2 Cyclic Maintenance
Survey - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2022 52 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2022 52 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022 52 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance
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2022 52 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022 52 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2022 52 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 52 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022 52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022 52 SK SO280 Blackfriars Jn Loughborough Jn (971/974pts) Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 TWThF to 0450 TWThF 42490123 Prep - Southwark Bridge Jn 
S&C SERVICES TO DIVERT VIA LONDON BRIDGE

2022 52 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022 52 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 MTWTh to 0530 TWThF IBxx 43100415df2 Cyclic Maintenance
Survey - Coulston to Star 
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
2022 52 SS SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn
Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)
2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 
JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT 
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022 52 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2022 52 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022 52 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2022 52 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025 TWThF to 0455 TWThF 43200123 Prep - Crystal Palace Down ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
2022 52 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS 

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT 
PURLEY TO BE KEPT CLEAR.

2022 52 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 TWThF to 0540 TWThF 43100410 Follow-up - Streatham Fast 
Reversible
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2023 1 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

2023 1 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 1 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 1 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 1 SK SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA 
DOWN AND UP CATFORD LOOP LINES

2023 1 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 1 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

2023 1 SK SO130 Hither Green (TL893 /TL894 
pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

2023 1 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 1 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 1 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 1 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 1 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 1 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 1 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 1 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2023 1 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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2023 1 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600422 Maintenance
Rail Drop Prep - Stonehouse 
Bridge Down 

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 1 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 1 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 42600422 Maintenance
Rail Drop Prep - Stonehouse 
Bridge Down 

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 1 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 1 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 1 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 1 SS SO500 Balham Jn Selhurst, Streatham South  Jn D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF 43190122
43100410

6wk Follow Up Streatham 
North Jn S&C
Follow-up - Streatham Fast 
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2023 1 SS SO500 Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down 
Yard

2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023 1 SS SO500 Clapham Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2350 WTh to 0530 ThF C21 P Maintenance

2023 1 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 1 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Survey & D-Lap Walk - Forest 
Hill Jn S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 1 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 1 SS SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)
0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023 1 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
Rail Drop (T/W) -Denmark Hill 
to Shepherds Lane Jn (Down 
2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2023 1 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

2023 1 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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2023 2 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2

2023 2 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance
DOWN SIDINGS TO BE OUTBERTHED

2023 2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 2 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 2 SK SO110
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0110
0040

T
WThF

to 0520 TWThF K05.3
Extended

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

2023 2 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 2 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 2 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 2 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 2 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 2 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 2 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 2 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

2023 2 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 2 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600422 Maintenance
Rail Drop (T/W) - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 2 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 2 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023 2 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 2 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023 2 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF 42500119pt2 Follow-up - Crofton Park Up CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 2 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 42490123 Maintenance
Follow-up - Southwark Bridge 
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 2 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0110
0020

T
WThF

to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 2 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 2 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 43101511 Cyclic Maintenance
6-week follow-up and TOC 
walk - East Croydon to South 
Croydon Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 2 SS SO590

SO620
Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour
Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, 
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO 
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE 

AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023 2 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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2023 3 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

2023 3 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 3 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 3 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 3 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 3 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B 42390123 Cyclic Maintenance

Rail Drop Prep _T/W & 
W/Th) & Rail Drop (Th/F) - 
Rochester Bridge Jn S&C

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 

BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 3 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 3 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 3 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 3 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 3 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 3 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 3 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 3 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 3 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 3 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 3 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.
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2023 3 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 3 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 3 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 CONKCP6011 Cyclic Maintenance
Rail Drop prep & Rail Drop 
(W/Th) - Peckham Rye to 
Denmark Hill Up Main Con 
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023 3 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 3 SK SO300 Lewisham, Blackheath Jn, 

Angerstein Jn
Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Branch

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO 
DOWN MID KENT LINE (PLATFORM 2)

2023 3 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 M to 0530 T C21 P Maintenance

2023 3 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2300 MTWTh to 0530 TWThF IB30
IC30

43100415df2 Cyclic Maintenance
Survey - Coulsdon to Star 
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 3 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 3 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 3 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF TWS

43300223
Cyclic Maintenance
Survey - Aldrington Down

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 3 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 43200123 Cyclic Maintenance
Prep - Crystal Palace Down

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
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2023 4 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

2023 4 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 4 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 4 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 4 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

2023 4 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

2023 4 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 4 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 4 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 4 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 4 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 4 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 4 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 4 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 4 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 4 SK SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea 
Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF  43100317df1 Maintenance
Rail-drop prep - Latchmere 
No. 3 Jcn to Longhedge Jcn 
Down

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

2023 4 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 TWThF to 0450 TWThF 42490123 Prep - Southwark Bridge Jn 
S&C SERVICES TO DIVERT VIA LONDON BRIDGE

2023 4 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023 4 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 4 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023 4 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

2023 4 SS SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

2023 4 SS SO630 Brighton Plat 1&2, Preston Park Worthing Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road

0040 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF 43300223
43300123

Survey - Aldrington Down
Survey - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 4 SS SO650/ 

SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 CONSXCP6006
CONSXCP6005

Cyclic Maintenance
Survey - Tulse Hill Down Con 
Rail
Survey - Tulse Hill Up Con 
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.

Electronic copy - uncontrolled when printed.  Next scheduled issue 01 April 2022



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2.0
Date: 4th February 2022

Page 42 of 105

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 5 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

2023 5 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 5 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 5 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 5 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 5 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 ThF to 0425 ThF 42390123  Rochester Bridge Jn S&C - 

Prep
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 5 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 5 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 5 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 5 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 5 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 5 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 5 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 5 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 5 SK SO170
SO600

Battle, Bexhill Hastings 0030 TWThF to 0450 TWThF 42600222
42600422

6-week follow-up - West St 
Leonards Down
Prep - Stonehouse Bridge 
Down

TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT 
SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS. 

2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT 
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE 

BETWEEN TUNBRIDGE WELLS AND  HASTINGS
2023 5 SK SO220/

SO240
Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B 42300322 Cyclic Maintenance
6-week follow-up - Minster 
East Jn to South Jn Up

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 5 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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2023 5 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 5 SS SO500 Purley Redhill Dn Redhill , Up Redhill, Reedham Sidings 0001 T to 0500 T C21 P Maintenance

2023 5 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 5 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 5 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 
AGAINST THIS POSSESSION.

2023 5 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 5 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 5 SS SO650 Leigham Jn, Tulse Hill Beckenham Jn, Crystal Palace 

VC734 / VC735 signals, 
Norwood Jn

D/U/Single Crystal Palace, D/U West Norwood Spur, D/U Crystal Palace 
Spur, Dn/Up Sydenham Spur (pt)

0145 TWThF to 0455 TWThF 43200123 Follow Up - Crystal Palace 
Down

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
2023 5 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed.  Next scheduled issue 01 April 2022



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2.0
Date: 4th February 2022

Page 44 of 105

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 6 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6

2023 6 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 6 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 6 SK SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

2023 6 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 6 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2023 6 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 6 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 6 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 6 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 6 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 6 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 6 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 6 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 6 SK SO170 Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0025 TWThF to 0520 TWThF 42600422 Prep - Stonehouse Bridge 
Down

SOUTHEASTERN 2345 CHARING CROSS TO HASTINGS TO TERMINATE 
AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT SERVICE TO 

OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023 6 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF 42300322
42300123

6-week follow-up - Minster 
East Jn to South Jn Up
D-Lap Walk - Minster East Jn 
to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 6 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

2023 6 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

2023 6 SS SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

2023 6 SS SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

2023 6 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
2023 6 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 6 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025 TWThF to 0520 TWThF 43200123 Follow Up - Crystal Palace 
Down

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
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2023 7 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

2023 7 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 7 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 7 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 7 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 7 SK SO110 Shortlands Jn (VS830 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.
2023 7 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 CONKCP6002

CONKCP6003
Cyclic Maintenance
Rail Drop prep & Rail Drop 
(Th/F) & Prep - Brixton Up & 
Brixton Down Con Rail

SERVICES TO BE DIVERTED VIA CATFORD LOOP
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

2023 7 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 7 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 7 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 7 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 7 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 7 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 7 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 7 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2023 7 SK SO170 Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 MTWTh to 0520 TWThF 42600422 Follow Up - Stonehouse 
Bridge Down

SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO 
TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT 

SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023 7 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

2023 7 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 7 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 7 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 7 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Survey - Forest Hill Jn S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 7 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 7 SS SO520/

SO680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South
0105 TWThF to 0450 TWThF IBXX 43300918sf1 Maintenance

Survey - Littlehaven (Shortfall) PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

2023 7 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF ICXX 43201122df1 Cyclic Maintenance
Prep - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
EAST GRINSTEAD / UCKFIELD.

2023 7 SS SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.

Electronic copy - uncontrolled when printed.  Next scheduled issue 01 April 2022



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2.0
Date: 4th February 2022

Page 48 of 105

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 8 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8

2023 8 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 8 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 8 SK SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

2023 8 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 42600124 Cyclic Maintenance
Survey & D-Lap Walk - 
Sevenoaks Tunnel Up

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 
TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 
AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 8 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 8 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 8 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 8 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 8 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 8 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 8 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 8 SK SO170 Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0125 TWThF to 0520 TWThF 42600422 Follow Up - Stonehouse 
Bridge Down

2023 8 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023 8 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023 8 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 8 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 8 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 8 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 8 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023 8 SS SO590 Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF 43390223 Survey - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 8 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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2023 9 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

2023 9 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 9 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 9 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B 42390123 Cyclic Maintenance

Follow Up - Rochester Bridge 
Jn S&C

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 

BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 9 SK SO130 Tanners Hill Jn, Courthill Loop 
North Jn

Hither Green Jn, Beckenham Jn, 
Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

2023 9 SK SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

2023 9 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 9 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 9 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 9 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 9 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 9 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

9 SK SO170 Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 TWTh to 0520 WThF 42600422 Follow Up - Stonehouse 
Bridge Down

SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO 
TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT 

SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 9 SK SO170

SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 9 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 9 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2023 9 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 42500119pt2 Maintenance
Follow-up - Crofton Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 9 SK SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn
Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST

FREIGHT SERVICES TO DIVERT VIA SIDCUP
2023 9 SK SO330 Parks Bridge Jn, Courthill Loop 

North Jn
Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
9 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to 0530 TWTh IB30

IC30
43190122
43400121

Cyclic Maintenance
Dlap Survey - Coulsdon to 
Star Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
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2023 9 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 Th to 0530 F IB30
IC30

43190122
43400121

Cyclic Maintenance
Dlap Survey - Coulsdon to 
Star Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 9 SK SO510 

SO650
New Cross Gate Crystal Palace (C/O 366pts), 

Norwood Jn
Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur

0105 TWThF to 0510 TWThF 42490014 Rail Drop prep - Forest Hill Jn 
S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

2023 9 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 9 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 9 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 TWThF to 0435 TWThF 43201122df1 Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT WOLDINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WOLDINGHAM 

AND EAST GRINSTEAD / UCKFIELD.
2023 9 SS SO590 Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF 43390223 Survey - Willingdon Jn S&C ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 9 SS SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0005 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF TWS
43300223
4300123

Cyclic Maintenance
Survey & D-lap - Aldrington 
Down
Survey - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 9 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 43200123 Cyclic Maintenance
6wk Follow Up & TOC Walk - 
Crystal Palace Down

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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2023 10 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2023 10 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 10 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 10 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 10 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 10 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 10 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 10 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 10 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 10 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 10 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 10 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 10 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2023 10 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 10 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2023 10 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 10 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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2023 10 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 10 SS SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2023 10 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1
42590122

Maintenance
Prep -Denmark Hill to 
Shepherds Lane Jn (Down 2)
Survey - Voltaire Road Jn 
S&C

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2023 10 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common, Streatham 
South Jn, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 CONSXCP6006 Cyclic Maintenance
Rail Drop prep & Rail Drop 
(Th/F) - Tulse Hill Down Con 
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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2023 11 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

2023 11 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 11 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 11 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 11 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 42590122 Cyclic Maintenance
Survey - Voltaire Road Jn 
S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 11 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 

S&C
2023 11 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 11 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 11 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 11 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 11 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 11 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 11 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 11 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 11 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 11 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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2023 11 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 11 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2023 11 SS SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

2023 11 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 11 SS SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b 43390223 Cyclic Maintenance

Survey & D-LAP Walk - 
Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.
2023 11 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED 
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 

1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS 
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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2023 12 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12

2023 12 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 12 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 12 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 12 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 12 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 12 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF KO1a CCONKCP6003 Cyclic Maintenance
Prep - Brixton Down Con Rail

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
2023 12 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 

S&C
2023 12 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 12 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 12 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 12 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 12 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 12 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 12 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 12 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 12 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance
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2023 12 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 12 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 12 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 12 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 12 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023 12 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
2023 12 SS SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn
Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)
2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 
JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT 
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023 12 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2023 12 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 12 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023 12 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF 42500122df1
42590122

Follow Up -Denmark Hill to 
Shepherds Lane Jn (Down 2)
Survey - Voltaire Road Jn 
S&C

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 
REVERSIBLE.

2023 12 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS 

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT 
PURLEY TO BE KEPT CLEAR.
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2023 13 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

2023 13 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 13 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 13 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 13 SK SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA 
DOWN AND UP CATFORD LOOP LINES

2023 13 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 13 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

2023 13 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 13 SK SO130 Hither Green (TL893 /TL894 
pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

2023 13 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 13 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 13 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 13 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 13 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 13 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 13 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 13 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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2023 13 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 13 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600422 Maintenance
6wk Follow Up - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 13 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 13 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 42600422 Maintenance
6wk Follow Up - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 13 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 13 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 13 SS SO500 Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down 
Yard

2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023 13 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 13 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Rail Drop (W/Th&Th/F) - 
Forest Hill Jn S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 13 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 13 SS SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)
0040 TWThF to 0510 TWThF IB25b 43300918sf1 Cyclic Maintenance

Survey & D-Lap Walk - 
Littlehaven (Shortfall)

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023 13 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

2023 13 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
Follow Up -Denmark Hill to 
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2023 13 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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2023 14 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2

2023 14 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 14 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 14 SK SO110
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3
Extended

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

2023 14 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 14 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 14 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 14 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 14 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 14 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 14 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 14 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 14 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

2023 14 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 14 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600422 Maintenance
6wk Follow Up - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 14 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 14 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 42600422 Maintenance
6wk Follow Up - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023 14 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 14 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023 14 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 42490123 Maintenance
TOC walk - Southwark Bridge 
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 14 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 14 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 14 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 14 SS SO590

SO620
Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour
Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, 
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO 
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE 

AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023 14 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF 42500122df1 Follow Up -Denmark Hill to 
Shepherds Lane Jn (Down 2) ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

2023 14 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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2023 15 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

2023 15 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 15 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 15 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 15 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 15 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 15 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 15 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 15 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 15 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 15 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 15 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 15 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 15 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 15 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600422 Maintenance
TOC Walk - Stonehouse 
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 15 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 15 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023 15 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

2023 15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 15 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 15 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 CONKCP6011 Cyclic Maintenance
Prep - Peckham Rye to 
Denmark Hill Up Main Con 
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023 15 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 15 SK SO300 Lewisham, Blackheath Jn, 

Angerstein Jn
Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Branch

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO 
DOWN MID KENT LINE (PLATFORM 2)

2023 15 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 15 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 15 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 15 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF TWS

43300123
Cyclic Maintenance
Survey & D-Lap - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 15 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
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2023 16 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

2023 16 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 16 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 16 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 16 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

2023 16 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

2023 16 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 16 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 16 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 16 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 16 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 16 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 16 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 16 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 16 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 16 SK SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea 
Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

2023 16 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023 16 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 16 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023 16 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

2023 16 SS SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

2023 16 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 CONSXCP6006
CONSXCP6005

Cyclic Maintenance
Prep - Tulse Hill Down Con 
Rail
Rail Drop prep & Rail Drop 
(Th/F) - Tulse Hill Up Con Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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2023 17 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

2023 17 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 17 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 17 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 17 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 42590122 Cyclic Maintenance
Survey - Voltaire Road Jn 
S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 17 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 

S&C
2023 17 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 17 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 17 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 17 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 17 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 17 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 17 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 17 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 17 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 17 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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2023 17 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 17 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 17 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 17 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 
AGAINST THIS POSSESSION.

2023 17 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 17 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 17 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 18 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6

2023 18 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 18 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 18 SK SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

2023 18 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 18 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2023 18 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 18 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 18 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 18 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 18 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 18 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 18 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 18 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 18 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
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2023 18 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

2023 18 SS SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

2023 18 SS SO500 Battersea Pier, Longhedge Jn Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Dn&Up Battersea 0045 ThF to 0430 ThF C21 P Maintenance DOWN TRAINS TO TRAVEL OVER THE DOWN BRIGHTON/VICTORIA 
SLOW LINES BETWEEN BATTERSEA PIER JN AND SELHURST

UP TRAINS TO BE DIVERTED VIA CRYSTAL PALACE
2023 18 SS SO520 

SO640
Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

2023 18 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
2023 18 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 18 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C
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2023 19 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

2023 19 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 19 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 19 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 19 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 19 SK SO110 Shortlands Jn (VS830 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.
2023 19 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 
START

2023 19 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 19 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 19 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 19 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42490218
42200122df2

Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C
Prep - New Cross to St Johns 
Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 19 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 19 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

42490218 Cyclic Maintenance
Prep - New Cross L/E (Slows) 
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 19 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 19 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 19 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2023 19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 19 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance
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2023 19 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 19 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 19 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 19 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Prep - Forest Hill Jn S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 19 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 19 SS SO520/

SO680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South
0105 TWThF to 0450 TWThF IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

2023 19 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF ICXX 43201122df1 Cyclic Maintenance
Follow up - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
EAST GRINSTEAD / UCKFIELD.

2023 19 SS SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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2023 20 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8

2023 20 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 20 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 20 SK SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

2023 20 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 42600124 Cyclic Maintenance
Rail Drop prep & Rail Drop 
(Th/F) - Sevenoaks Tunnel 
Up

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 
TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 
AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 20 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 20 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 20 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 20 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 20 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 20 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 20 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 20 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 20 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
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2023 20 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 20 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 20 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 20 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 20 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023 20 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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2023 21 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

2023 21 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 21 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 21 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B 42390123 Cyclic Maintenance

TOC Walk - Rochester Bridge 
Jn S&C

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 

BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 21 SK SO130 Tanners Hill Jn, Courthill Loop 
North Jn

Hither Green Jn, Beckenham Jn, 
Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

2023 21 SK SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

2023 21 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 21 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 21 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 21 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 21 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 21 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 21 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 21 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 21 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2023 21 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 21 SK SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn
Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST

FREIGHT SERVICES TO DIVERT VIA SIDCUP

Electronic copy - uncontrolled when printed.  Next scheduled issue 01 April 2022



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2.0
Date: 4th February 2022

Page 75 of 105

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 21 SK SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
21 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to 0530 TWTh IB30

IC30
43190122
43400121

Cyclic Maintenance
Rail Drop Prep - Coulsdon to 
Star Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 21 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 

Down Yard
2345 Th to 0530 F IB30

IC30
43190122
43400121

Cyclic Maintenance
Rail Drop Prep - Coulsdon to 
Star Lane - Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 21 SK SO510 

SO650
New Cross Gate Crystal Palace (C/O 366pts), 

Norwood Jn
Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur

0105 TWThF to 0510 TWThF 42490014 Prep - Forest Hill Jn S&C
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

2023 21 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 21 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 21 SS SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0005 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF TWS
43300223

Cyclic Maintenance
Rail Drop prep & Rail Drop 
(Th/F) - Aldrington Down

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 21 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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2023 22 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2023 22 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 22 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 22 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 22 SK SO130 North Kent East Jn  St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to 0440 TW 42490218 Prep - New Cross L/E (Slows) 
S&C

2023 22 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 22 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 22 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 22 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 22 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 22 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

42490218 Cyclic Maintenance
Follow Up - New Cross L/E 
(Slows) S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 22 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 22 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 22 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF 42300123 Prep - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 22 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2023 22 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 TWTh to 0420 WThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 22 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2023 22 SS SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 WTh to 0505 WTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 22 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS
43400314

Cyclic Maintenance
Survey - Wivelsfield Up Fast

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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2023 22 SS SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 WTh to 0500 WTh IB31a 43400314 Cyclic Maintenance
Survey - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 22 SS SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2023 22 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500122df1 Maintenance
TOC Walk - Denmark Hill to 
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2023 22 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common, Streatham 
South Jn, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 CONSXCP6005 Cyclic Maintenance
Prep - Tulse Hill Up Con Rail SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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2023 23 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

2023 23 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 23 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 23 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 23 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 23 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 23 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 23 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 23 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 23 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42200122df2 Cyclic Maintenance
Follow Up - New Cross to St 
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 23 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 23 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 23 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 23 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B 42300123 Cyclic Maintenance
Prep - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 23 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

Electronic copy - uncontrolled when printed.  Next scheduled issue 01 April 2022



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2.0
Date: 4th February 2022

Page 79 of 105

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 23 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 23 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2023 23 SS SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

2023 23 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 23 SS SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b 43390223 Cyclic Maintenance

Rail Drop Prep & Rail Drop 
(Th/F) - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.
2023 23 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED 
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 

1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS 
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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2023 24 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12

2023 24 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 24 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 24 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 24 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 24 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 24 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
2023 24 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 24 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 24 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 24 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 24 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 24 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 24 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 24 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 24 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 24 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance
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2023 24 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 24 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 24 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 24 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 24 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023 24 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 MTWTh to 0530 TWThF IBxx 43100415df2 Cyclic Maintenance
Rail Drop (T/W) - Coulston to 
Star Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
2023 24 SS SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn
Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)
2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 
JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT 
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023 24 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2023 24 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 24 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023 24 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS 

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT 
PURLEY TO BE KEPT CLEAR.
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2023 25 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

2023 25 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 25 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 25 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 25 SK SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA 
DOWN AND UP CATFORD LOOP LINES

2023 25 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 25 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

2023 25 SK SO130 Hither Green (TL893 /TL894 
pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

2023 25 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 25 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 25 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 25 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 25 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 25 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 25 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 25 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2023 25 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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2023 25 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 25 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 25 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 25 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 25 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 25 SS SO500 Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down 
Yard

2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023 25 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 25 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 42490014 Maintenance
Follow Up - Forest Hill Jn 
S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 25 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 25 SS SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)
0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023 25 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

2023 25 SS SO530 South Croydon Hurst Green Dn/Up East Grinstead, Oxted Down Bay, Up Sidings 0025 F to 435 F C21 P Maintenance

2023 25 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42590122 Maintenance
Prep - Voltaire Road Jn S&C ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

2023 25 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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2023 26 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2

2023 26 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 26 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 26 SK SO110
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3
Extended

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

2023 26 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 26 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 26 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 26 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 26 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 26 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 26 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1
SMD

SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 26 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 26 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

2023 26 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 26 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 26 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023 26 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 26 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 26 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 Follow Up - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 26 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023 26 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 26 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 26 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 26 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 26 SS SO590

SO620
Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour
Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, 
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO 
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE 

AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023 26 SS SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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2023 27 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

2023 27 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 27 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 27 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 27 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 27 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 27 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 27 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
6wk Follow Up - New Cross 
to St Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 27 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

42200122df2 Cyclic Maintenance
6wk Follow Up - New Cross 
to St Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 27 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 27 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 27 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 27 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 27 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 27 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 27 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 27 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.
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2023 27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 27 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 27 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023 27 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
2023 27 SK SO300 Lewisham, Blackheath Jn, 

Angerstein Jn
Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Branch

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO 
DOWN MID KENT LINE (PLATFORM 2)

2023 27 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2300 MTWTh to 0530 TWThF IB30
IC30

43100415df2 Cyclic Maintenance
Prep - Coulston to Star Lane 
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 27 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 27 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 27 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 27 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
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2023 28 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

2023 28 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 28 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 28 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

2023 28 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

2023 28 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 28 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

42200122df2 Cyclic Maintenance
6wk Follow Up - New Cross 
to St Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 28 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 28 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

42200122df2 Cyclic Maintenance
6wk Follow Up - New Cross 
to St Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 28 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 28 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 28 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 28 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 28 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 28 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 Follow Up - Minster East Jn to 
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 28 SK SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea 
Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

2023 28 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023 28 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 28 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023 28 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

2023 28 SS SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

2023 28 SS SO630 Brighton Plat 1&2, Preston Park Worthing Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road

0040 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF 43300223
43300123

Prep - Aldrington Down
Rail Drop prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 28 SS SO650/ 

SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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2023 29 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

2023 29 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 29 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 29 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 29 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 42590122 Cyclic Maintenance
Prep - Voltaire Road Jn S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 29 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 42600124 Prep - Sevenoaks Tunnel Up 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

2023 29 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 29 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 29 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 29 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 29 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 29 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 29 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 29 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 29 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B 42300123 Cyclic Maintenance
6-week follow up - Minster 
East jn to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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2023 29 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

2023 29 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 29 SS SO500 Purley Redhill Dn Redhill , Up Redhill, Reedham Sidings 0001 T to 0500 T C21 P Maintenance TRAINS TO TRAVEL OVER FAST LINES
2023 29 SS SO500 Stoats Nest Jn Earlswood D/U Quarry/Fast 2345 TWTh to 0530 WThF 43100415df2 Follow Up - Coulston to Star 

Lane Down Fast
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND EARLSWOOD.
2023 29 SS SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 29 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS
43400314

Cyclic Maintenance
Survey - Wivelsfield Up Fast

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 29 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 
AGAINST THIS POSSESSION.

2023 29 SS SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a 43400314 Cyclic Maintenance
Survey - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 29 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 29 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 30 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6

2023 30 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 30 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 30 SK SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

2023 30 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 30 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2023 30 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 30 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 30 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 30 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 30 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 30 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 30 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 30 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 30 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 30 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
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2023 30 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

2023 30 SS SO500 Stoats Nest Jn Earlswood D/U Quarry/Fast 2345 MTWTh to 0530 TWThF 43100415df2 Follow Up - Coulston to Star 
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND EARLSWOOD.

2023 30 SS SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

2023 30 SS SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

2023 30 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
2023 30 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 30 SS SO590 Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF 43390223 Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 30 SS SO630 Brighton Plat 1&2, Preston Park Worthing Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0040 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF 43300223
43300123

Follow Up - Aldrington Down
Rail Drop (M/T) - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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2023 31 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

2023 31 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 31 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 31 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 31 SK SO110 Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.

2023 31 SK SO110 Shortlands Jn (VS830 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.
2023 31 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 
START

2023 31 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 31 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 31 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 31 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 31 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 31 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 31 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 31 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

2023 31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 31 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance
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2023 31 SK SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 
ROCHESTER BRIDGE

GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 31 SS SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023 31 SS SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
2023 31 SK SO510 

SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST 

JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

2023 31 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 31 SS SO520/

SO680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South
0105 TWThF to 0450 TWThF IBXX 43300918sf1 Maintenance

Rail Drop Prep & Rail Drop 
(Th/F) - Littlehaven (Shortfall) PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

2023 31 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
EAST GRINSTEAD / UCKFIELD.

2023 31 SS SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.

2023 31 SS SO500/
SO580

Haywards Heath Preston Park, Cooksbridge D/U Main, D/U Loop, D/U Lewes, Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0120

TWTh
F

to 0505 TWThF 43400314 Follow-up - Wivelsfield Up 
PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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2023 32 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8

2023 32 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 32 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 32 SK SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

2023 32 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 42600124 Cyclic Maintenance
Follow Up - Sevenoaks 
Tunnel Up

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 
TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 
AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 32 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 32 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 32 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 32 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 32 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 32 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 32 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 32 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2023 32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 32 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 6-week Follow Up - Minster 
East Jn to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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2023 32 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED 
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023 32 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023 32 SK SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023 32 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 32 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO 
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PURLEY AND OXTED.
2023 32 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023 32 SS SO590 Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 MTWTh to 0435 TWThF 43390223 Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 32 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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2023 33 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

2023 33 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 33 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 

GILLINGHAM EMU
2023 33 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO 
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2023 33 SK SO130 Tanners Hill Jn, Courthill Loop 
North Jn

Hither Green Jn, Beckenham Jn, 
Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

2023 33 SK SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

2023 33 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 33 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 33 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 33 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 33 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 33 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1
SMD

SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
2023 33 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 33 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 33 SK SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 33 SS SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2023 33 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
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2023 33 SK SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

2023 33 SK SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
33 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to 0530 TWTh IB30

IC30
43190122
43400121

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 33 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 

Down Yard
2345 Th to 0530 F IB30

IC30
43190122
43400121

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
2023 33 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn
Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 33 SK SO510 

SO680 
SO645 
SO681

London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, 
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 33 SS SO590 Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 MTWTh to 0435 TWThF 43390223 Prep - Willingdon Jn S&C ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 33 SS SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road
0040 TWThF to 0455 

(Isolatio
n off at 
0440)

TWThF TWS
43300223
43300123

Cyclic Maintenance
Follow Up - Aldrington Down
Prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
2023 33 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT 
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 

5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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2023 34 Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2023 34 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 34 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 34 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 34 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 34 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 34 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 34 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 34 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 34 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 34 SK SO140 Otford Jn Bearsted Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 34 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 34 SK SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2023 34 SK SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2023 34 SS SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN 
AND EAST CROYDON.

2023 34 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 
AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2023 34 SS SO500 
SO590

Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to 0505 F IB31c TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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2023 34 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0020 TWTh to 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2023 34 SS SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2023 34 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42590122 Maintenance
Rail Drop & Prep - Voltaire 
Road Jn S&C

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

2023 34 SS SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common, Streatham 
South Jn, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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2023 35 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

2023 35 SK SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 35 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 35 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 35 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 42590122 Cyclic Maintenance
Rail Drop & Prep - Voltaire 
Road Jn S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 35 SK SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings
 Up Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

2023 35 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

2023 35 SK SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 35 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 35 SK SO130

SO280
Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 35 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
2023 35 SK SO130

SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Charlton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2023 35 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance

2023 35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 35 SK SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

2023 35 SS SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn, 
Streatham South Jn, Streatham 
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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2023 35 SK SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN 
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 

810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD
2023 35 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2023 35 SS SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

2023 35 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
2023 35 SS SO520 Crawley  Horsham Dn & Up Horsham, Down Siding North, Down Loop (Part) 0040 TWThF to 0510 TWThF 43300918sf1 Prep - Littlehaven (Shortfall)

CURRENT NOT AFFECTED IN DOWN SIDING NORTH

2023 35 SS SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b 43390223 Cyclic Maintenance
Follow Up - Willingdon Jn 
S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES 
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.
2023 35 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED 
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 

1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS 
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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2023 36 Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12

2023 36 SK SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023 36 SK SO110 Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN 
GILLINGHAM EMU

2023 36 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
2023 36 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2023 36 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2023 36 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
2023 36 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 36 SK SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 36 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE 
POSSESSION TAKEN

2023 36 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2023 36 SK SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2023 36 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow

2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 36 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street
CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2023 36 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

2023 36 SK SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023 36 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th NEW TWS Maintenance
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2023 36 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023 36 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
WADHURST AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 
TUNBRIDGE WELLS

2023 36 SK SO170 Wadhurst Battle Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 36 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023 36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 36 SK SO290
SO300

Slade Green Depot, Perry Street 
Fork Jn

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF to 0440 WThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023 36 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 
Down Yard

2345 MTWTh to 0530 TWThF IBxx 43100415df2 Cyclic Maintenance
6-week Follow Up & TOC 
Walk - Coulston to Star Lane 
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
2023 36 SS SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn
Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)
2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 
JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT 
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023 36 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2023 36 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 36 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023 36 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS 

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT 
PURLEY TO BE KEPT CLEAR.
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