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SECTION 1

INTRODUCTION
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1.0 Introduction

The contents of Engineering Access Statement are determined by Network Rail
through informal consultation with Train Operators and Access Planning
Managers in Network Rail, with the aim of achieving the optimal balance
between access to the network for train operations and access for
maintenance, renewal and enhancement work. This is followed by formal
consultation with Train Operators in accordance with Access Condition D2,
leading to the issue by Network Rail of the Final Engineering Access
Statement. Train Operators have a right of appeal against the contents of the
Final Engineering Access Statement under Access Condition D2.2.8.

Train Operators’ Access Proposals for train paths must be compliant with
Engineering Access Statement.

The planning process for the Permanent Timetable is governed by the Network
Code 1995, Part D (last amended 271" July 2021). In the event of a conflict, the
Network Code takes precedence over Track Access Agreements with individual
Train Operators and Engineering Access Statement/Timetable Planning Rules.

The following are the dates for publication of the Engineering Access Statement
for the 2023 timetable year

D54
TOC/FOC
Engineering Access Response
Statement 2022 Issue Date | o Remarks

Version 1

22/10/2021 26/11/2021
Rules Proposal

Referral to dispute panel should

\/ersmn 2 04/02/2022 be against this document within
Final Rules ; ;

15 working days of receipt
Version 3

Proposal for Subsidiary 01/04/2022 06/05/2022
Rules Changes

Referral to dispute panel should

version 4 15/07/2022 be against this document within

Final Rules 15 working days of receipt
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1.1 Applications for Possessions

111

1.1.2

Applications for possessions should always be made in accordance with
Network Rail’s possession planning process. For details of the
mechanism for applying for possessions, work delivers should contact
their relevant Area Delivery Planning Team or the Route Engineering
Access Planning team.

Sequence of activities:
e Continuous Planning
e« TT-90to TT-65 Construct Annual Access Plan
o TT-64to TT-23 Negotiate and publish Engineering Access
Statement
e TW-47 to TW-26 Build the Period Possession Plan
e TW-26 to TW-12 Amend the Weekly Timetable
e TW-12 to TW-4 Finalise the Weekly Delivery Plans
« TW-4to TW-0 Make network available for STP services

TT-90 to TT-65 Construct Annual Access Plan

TT-80, National Plan Integration team shall gather as much detail as
possible about the access and resource demands of major works within
Infrastructure Investment and cyclical work volumes within Asset
Management and Infrastructure Maintenance.

The plan at this stage should include:

Confirmation of funding

Specification of inspection and delivery frequencies
Specification of renewal and enhancement programs
Cyclic maintenance frequencies

Description of work, ELR, mileage and line of work
Area and lines required BLOCKED

Plan Integration/Area Delivery Planners in conjunction with the
Engineering Access Planning team, set out Network Rails strategy and
starts negotiating the proposed plan with principal stakeholders
throughout the rail industry. The information gathered as this stage of the
planning process will be used to create the access plan incorporated
within the draft version of the Engineering Access Statement.

Consultation with the customer during this time is lead by the National
Plan Integration planners and looks like:

e At TT-75, a national meeting, reviewing plans for mainline intercity
passenger routes and key freight flows. This is followed by
presentation on key topics and local operator meetings on an ad
hoc basis.

e Keep speaking as the plan develops, make better use of phone.

e Train planning representatives are to be included in the national
meetings
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1.13

114

TT-64 to TT-23 Negotiate and Publish Engineering Access Statement
Between TT-64 to TT-23 the Engineering Access Planning Team leads
the negotiation of the disruptive engineering access plan working in
close collaboration with colleagues in NDS.
e Between TT59 and TT46 the Engineering Access Planning Team
formally consults the plan with customers/stakeholders
e The ‘decision’ (final) version of the Engineering Access Statement
document is published at TT44. This is the formal decision of the
changes that Network Rail has agreed to include based upon the
responses received from train and freight operators.

Although the timescales for this stage appear to overlap with next stage
this is not the case. TT-23 refers to the production of the Engineering
Access Statement for the second half of the year.

TT-47 to TW-26 Build Period Possession Plan

Detailed possession and resource plans continue to be developed by
area planning colleagues in the Area Teams. All requirements for
additional, amended or cancelled disruptive engineering access and
non-disruptive engineering access need to be compiled into the Draft
Period Possession Plan (DPPP).

At TW-36 the Area Team planners hold a period planning meeting. This
review of the work is undertaken between TW-36 to TW-40 and occurs
every four weeks. The plan is then confirmed by work delivery
colleagues. Following the area TW-36 DPPP Meeting attendees update
traffic remarks in PPS and NROL as necessary.

At TW-30 the Engineering Access Planning Team (EAP) prepare the
Train Operator Draft Period Possessions Plan (DPPP), check availability
of diversionary routes and confirm operators are required to Access
Proposal amended train schedules in connection with the structure of
amended train plan comments for the disruptive possessions that are
included in the DPPP. The Draft Period Possession Plan is prepared
from PPS prior to TW-28.

TW-28 Train Operator DPPP Meeting: At this meeting, chaired by the
Route Planning Team, the Draft Period Possession Plan is reviewed with
the train and freight operators, with particular attention being applied to
changes from Engineering Access Statement and to items disputed at
that time. The agreed access arrangements from this meeting become
the Confirmed Period Possession Plan.

After the TW-28 Train Operator DPPP Meeting, the Engineering Access
Planning Team consolidates all the agreed changes in PPS and then
issues the Confirmed Period Possessions Plan (CPPP) at TW-26.
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1.15

1.16

TW-26 to TW-12 Amended Weekly Timetable

Train planners in the Production and National Timetable planning teams
retime services in response to the agreed disruptive engineering access
confirmed in the CPPP. During this period Route planners will accept
additional worksite requests that create new Engineering Access
Statement section 4 possessions on the condition that they are not
formally agreed until available network capacity is confirmed at TW-12
post development of the amended timetable plan. Available network
capacity is identified to Area Planning Teams in the form of ‘access
easements spreadsheet’ compile and disrupted by the Engineering
Access Planning Team.

Train operators’ TW-18 Access Proposals that conflict with the
possessions in the CPPP, must firstly be rejected by the Production
Timetable Planning teams. If necessary, Production Timetable Planning
teams via the Engineering Access Planning team will make a request to
Area Planning Team colleagues for support for the published
possessions to be amended.

Production and National Timetable planners will advise the Engineering
Access Planning team of the occasions it has been necessary to infringe
upon an unpublished (in CPPP) section 4 Engineering Access Statement
standard possession opportunity during validation of operators’ TW-18
amended timetable Access Proposals.

The Engineering Access Planning team will capture in the access
easement spreadsheet the agreed section 4 Engineering Access
Statement standard possession opportunity easements from:

a) Engineering Access Statement consultation

b) Period Plan Engineering Haulage Meeting

c) DPPP

d) Production Timetable Planning teams, TW-18 to TW-12

timetable validation work

At TW-12 the Engineering Access Planning team will advise Area/Route
Planners of the required easements to unpublished (in CPPP) section 4
standard Engineering Access Statement possession opportunities via
the access easement spreadsheet.

Finalise Weekly Delivery Plans TW-12 and TW-4

Area/Route Planners finalise the possession plan. Possessions will be
confirmed in the remaining network capacity. Work continues to be built
into existing possessions and worksites and well as new possessions.

Further amended timetable work must be compliant with the existing
easements agreed on the TW-12 access easement spreadsheet.
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1.1.7

1.18

1.1.9

Make network available for STP services TW-4 and TW-0

This phase is where the remaining network capacity is handed back to
Train Operators, any additional possession post publication of the draft
WON to be progressed via the late notice disruptive possession process.

Any section 4 standard Engineering Access Statement possession
opportunities not included in the draft WON can be assumed as not
required by work delivers. The unpublished section 4 standard
Engineering Access Statement possession opportunities not included in
the publication of the Draft WON return to being available timetable
white space which freight and passenger operators are welcome to
submit and Access Proposal into.

Making changes to access plans after publication of the WON at T-10d
increases the safety risks associated with the plan. Only those items of
works with a significantly positive business case shall be included during
this phase and only after all safety risks have been mitigated.

Continuous planning

Supporting the period and weekly planning meeting chaired by Area
Delivery Planning teams continue positive dialogue at any stage in the
planning process to raise and resolve issues is encouraged between
Area/Route Delivery Planning teams, O&CS and all work delivers.

Area Planners shall provide a response to issues and questions within a
maximum of two weeks of receipt. Network Rail behaviours shall be
employed by all involved to deliver the optimum plan for Network Ralil
and its customers.

For the purpose of this document a possession is defined as any
restriction of the network for Train Operators. This includes: -

Rule Book T3 and pre-plan disruptive T2 possessions
Traction current isolations

Signalling disconnections

Temporary speed restrictions

Operational telecommunications disconnections

Applications for any of the above should be made in accordance with the
laid down timescales.

1.1.10 All possessions contained within Engineering Access Statement are

exclusive of junctions or stations unless otherwise stated.

Unless it is stated otherwise in the relevant section 4 tables/footnotes or
the section 5 or 7 traffic remarks, where there is a stagger in the
available possession times and an adjacent line next to the possession
is open to traffic: this line should be treated as being open for train
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movements in all directions as shown in Table A of the Sectional
Appendix.

1.1.11 Wherever possible possessions should be contained within the standard
possession opportunities shown in Section 4.

1.1.12 Any possession that requires an alteration to a train schedule will be
treated as disruptive. However, some possessions may appear initially to
be non-disruptive, but will, nonetheless be treated as disruptive. For
example:

e the closure of some platform lines at a major station when the
totality of the train service cannot be accommodated in the
remaining available platforms;

e weeknight single line working where, due to the number of trains
planned over the single line, the original train schedules may
require further alteration.

1.1.13 Where a requester is in any doubt as to whether a possession is
disruptive or non-disruptive it should be assumed that it is disruptive.
Guidance should be obtained from the Engineering Access Planning
Team.

1.1.14 Applications for disruptive possessions should be made as soon as
requirements are known and should reach the Engineering Access
Planning Team via the Area/Route Planning team no later than 37 weeks
prior to the start of the relevant 4-weekly period. Details of infrastructure
train requirements (including on track machines) must be provided with
the possession application.

1.1.15 Applications for Non-Disruptive Possessions should be made as soon as
requirements are known. These applications are made to the Area
Planning teams, and guidance will only be sought from the Engineering
Access Planning Team if there is doubt about the disruptive effects of the
possession application.

1.1.16 Where a TSR is required in conjunction with engineering work, full details
of the TSR must be provided in PPS with the possession applications to
which it applies.

1.1.17 If advice is required concerning any of the contents of this document,
contact should be made with the Engineering Access Planning Team.
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1.2 Specific Planning Arrangements

1.2.1 Autumn Treatment Trains, De-Icing, Structure Gauging Trains
Ultrasonic Test Trains:

All possession must be given up for the passage of Autumn
Treatment Trains and De-Icing services.

Engineering Access Statement section 4 standard possession
opportunity possessions must be given up for the passage of
Ultrasonic Test Trains, New Measurement Train and all PLPR
Trains (Plain Line Pattern Recognition machines, Track
Recording Coach (TRC) and Track Inspection Coach (TIC2))
as determined by Network Rail as stated in Section 4 of this
document.

Engineering Access Statement Section 5 and 7 possessions
to take into account all Ultrasonic, New Measurement Train
and all PLPR Trains (Plain Line Pattern Recognition
machines, Track Recording Coach (TRC) and Track
Inspection Coach (TIC2)) and Weather Treatment Trains that
are planned in the WTT but all STP services to be timed
around such possessions unless agreed otherwise.
Production timetable planning Network Trains Teams and
Area Timing Teams must receive confirmation from the Area
Delivery Planning Team and/or Engineering Access Planning
Team before submitting a train schedule that runs foul of
possessions in the Engineering Access Statement.

1.2.2 Improving Network Availability, before requesting a possession which
will disrupt passenger and freight operators consider the following:

Can the work be done in such a way that does not disrupt train
services?

Can you do more to reduce the disruption to train operators by
making safe us of adjacent line open or single line working
arrangements

Is there a suitable diversionary route that can be safely use?
Can the work be carried out in an existing possession?

Can you release parts of the line during possession (e.g
staggered start and finish times for each line)?

Can the work be carried out in fewer longer or more short
possession durations?
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1.3 Train Operator Consultation

1.3.1 Period Possession Plan. Every 4 weeks a detailed programme of
proposed engineering works covering 4 weeks will be issued as the
DPPP at least 28 weeks before the start of the 4 weeks concerned. This
will contain details of proposed disruptive possessions, together with any
non-disruptive possessions.

1.3.2 Informed Traveller. The CPPP will be issued 26 weeks prior to the start
of the relevant 4 weekly period giving enough details of planned
disruptive possessions to enable an assessment of train alterations to be
made. Network Rail will advise details of Disruptive Possessions at this
stage as part of the Informed Traveller process.

1.3.3 Trains Meetings. In certain instances, prior to the conclusion of Train
Operator consultation, Network Rail may arrange a Trains Meeting for all
affected Train Operators. This is most likely where a possession, or
series of possessions, will result in significant train alterations. Trains
meetings will be held to:

e outline the likely disruptive effects

e determine train alterations required

e agree an outline train plan
Network Rail will meet with any Train Operator, if requested to discuss
any concerns they may have.

1.3.4 Capacity Constraints. In some cases (e.g. Single Line Working, use of
SIMBIDS) suggested capacity constraints are shown in these Rules
alongside the appropriate possession. This is shown as a guide only.
Precise line capacity cannot be determined until all Access Proposals
have been made and offers made and accepted. In constructing their
Access Proposals Train operators should consider the capacity
constraints noted. Where SLW, Fast / Slow line running, or any other
form of reduced track capacity is indicated in this publication, this applies
between adjacent crossovers only, unless such work can be
accommodated within the time allowance shown in ‘Timetable Planning
Rules’.

1.3.5 If a Train Operator wishes to make a Spot Access Proposal or protect
the slot of an existing train slot which is not compliant with Engineering
Access Statement, it should consult the Engineering Access Planning
Team to establish whether an amendment to Engineering Access
Statement is likely to be agreed and, if appropriate, submit an
amendment proposal which will be considered by Network Rail in
accordance with Section 1 clause 5.2 of this Introduction. The
Engineering Access Statement amendment proposal should be
submitted to Network Rail as early as possible or with the submission of
the Spot Access Proposal.
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1.3.6 Normally possessions other than emergency possessions will have been
agreed 26 weeks in advance of the week in question, and after this time
Network Rail will usually support an Engineering Access Statement
amendment proposal to allow acceptance of a Spot Access Proposal
which does not conflict with planned possessions. Where a Spot Access
Proposal relates to the carriage of exceptional numbers of passengers in
connection with a sporting or other public event, Network Rail recognises
that it may be appropriate to cancel possessions to allow the Spot
Access Proposal to be accepted.
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1.4 Timetable Dating

1.4.1 The following standard engineering timetable periods will apply.

December 2022 — December 2023

PERIOD BLOCK DATES

Period A- [0001 Sun 11/12/2022 to 2359 Sun 01/01/2023 (4 Sundays)
Period B - [0001 Mon 02/01/2023 to 2359 Sun 12/02/2023 (6 Sundays)
Period C - [0001 Mon 13/02/2023 to 2359 Sun 26/03/2023 (6 Sundays)
Period D - |0001 Mon 27/03/2023 to 2359 Sat 20/05/2023 (7 Sundays)

Period E - [0001 Sun 21/05/2023 to 2359 Sun 18/06/2023 (5 Sundays)
Period F - [0001 Mon 19/06/2023 to 2359 Sun 30/07/2023 (6 Sundays)
Period G - 0001 Mon 31/07/2023 to 2359 Sun 10/09/2023 (6 Sundays)
Period H- [0001 Mon 11/09/2023 to 2359 Sun 22/10/2023 (6 Sundays)
Period J - |0001 Mon 23/10/2023 to 2359 Sat 09/12/2023 (6 Sundays)

1.4.2 Bank Holidays occur on the following dates, which may result in changes

Date

January 1st, 2023
January 3rd, 2023
January 2nd, 2023
March 17th, 2023
April 7th, 2023
April 10th, 2023

May 1st, 2023
May 29th, 2023
August 7th, 2023
August 28th, 2023

November 30th, 2023
December 25th, 2022
December 26th, 2022
December 27th, 2022

March 26th, 2023
October 29th, 2023

to the times available for possessions.

Bank Holidays
Bank holiday

New Year's Day
2nd January

Substitute day (for New Year's Day)

St Patrick's Day
Good Friday
Easter Monday

Early May Bank Holiday

Spring Bank Holiday

August Bank Holiday (Scotland)

August Bank Holiday

St Andrew's Day

Christmas Day
Boxing Day

Substitute day (for Christmas Day)

BRITISH SUMMER TIME DATES

British Summer Time Starts (clocks go forward)

British Summer Time Ends (clocks go back)

Region
Nationwide
Scotland
Nationwide
Northern Ireland
Nationwide

England
Wales
Northern Ireland

Nationwide
Nationwide
Scotland

England
Wales
Northern Ireland

Scotland
Nationwide
Nationwide

England
Wales
Northern Ireland

Nationwide
Nationwide
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1.4.4 On the following dates major events (which may have interregional
implications) are due to take place and may result in changes to the
times available for possessions.

L Date(s) Event Location
No
40 1st January 2023 New Years’ Day Parade London
41 - 42 January 2023 TBC London Boat Show London
455';65'38' Feb March 2023 TBC Six Nations Rugby LonEZ?:é)Ef;Iff’
44 - 48 February 2023 TBC The London Classic Car Show Excel, London
50 12t March 2023 NEC Crufts (Dog Show) NEC Birmingham
50 51, March 2023 TBC Cheltenham Festival Cheltenham
52 March 2023 TBC University Boat Races Putney, Barnes
2 April 2023 TBC Grand National Aintree
April 2023 TBC Brighton Marathon Brighton
4 23 April 2023 London Marathon London
6 May 2023 TBC Women's FA Cup Final Wembley
10 37 June 2023 TBC FA Cup Final Wembley
May 2023 TBC FA Vase/Trophy Final Wembley
May 2023 TBC Chelsea Flower Show London
May 2023 TBC EFL Championship Play Off Final Wembley
8 20" May 2023 TBC National Armed Forces Day TBC
May 2023 TBC League One Play Off Final Wembley
May 2023 TBC League Two Play Off Wembley
10 June 2023 TBC National League Promotion Final Wembley
10 June 2023 TBC Epsom Derby Epsom
10-11 June 2023 TBC Download Festival Donnmgton. Park,
Derbyshire
12-13 June 2023 TBC Royal Ascot Ascot
12-13 June 2023 TBC Isle of Wight Festival Isle of Wight
13 June 2023 TBC Glastonbury Festival Castle Cary
14 - 15 9th July 2023 TBC Wimbledon Tennis Wimbledon
Henley - on -
14 2" July 2023 Henley Regatta Thames
14 -15 July 2023 TBC TRNSMT Festival Glasgow
14 -15 July 2023 TBC NASS Festival Bath and West
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Showground
(Swindon)
9 28t May 2023 TBC British GP Silverstone
17 20t — 23 July 2023 TBC The Open (Golf) Hoylake Liverpool
18-19 July 2023 TBC Cambridge Folk Festival (Cambridge)
17 24t — 27t July 2023 Royal Welsh Show Carmarthen
17 July 2023 TBC Ride London London Area
18 - 22 August 2023 TBC Edinburgh Festival Edinburgh
Isle of Wight
19-20 July 2023 TBC Cowes Week (Sailing) (Portsmouth
Harbour)
19 August 2023 TBC FA Community Shield Wembley
. Stafford and
21 August 2023 TBC V Festival Chelmsford
22-23 August 2023 TBC Leeds and Reading Festivals Leeds and Reading
19-23 August 2023 TBC A AP AET e VT Vaderin Various
Matches
. . . Paddington and
th
22 28™ August 2023 Notting Hill Carnival Sheysle s B
24 September 2023 TBC The Great North Run Newcas;cLed/Gatesh
33 12th November 2023 Remembrance Sunday London
October - December . . .
27-38 5023 TBC Christmas Markets Various Locations
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1.5 Change Procedure

The following standard Engineering Access Statement change procedure is
applicable to this document

Procedure for Altering Engineering Access Statement or Timetable
Planning Rules other than through the Twice-Yearly Process Having
Effect from a Passenger Change Date

1.5.1 Introduction

1.5.1.1 This Procedure has been devised in accordance with Network Code
Condition D 2.2.7 to provide a means of altering Engineering Access
Statement and/or Timetable Planning Rules other than through the
twice-yearly process having effect from the Passenger Change Dates.
It supersedes the interim arrangements included within certain Train
Operators’ Track Access Agreements and within certain Regional
Engineering Access Statement and Timetable Planning Rules
documents.

1.5.1.2 This procedure will be used by Network Rail to add, substitute or delete
engineering access opportunities contained within Engineering Access
Statement. All possessions so agreed will be regarded as being within
Engineering Access Statement. Network Rail is committed to the
achievement of the Informed Traveller deadlines resulting in details of
amended train services being available 12 weeks before the date of
operation, consequently, wherever possible, Network Rail will consult
with Train Operators regarding possessions and other capacity
restrictions which are disruptive to agreed train slots in sufficient time to
allow details of those disruptive possessions to be included in a
Confirmed Period Possessions Plan which will be published 26 weeks
prior to the start of each 4-week period.

1.5.1.3 Where a need arises to amend Engineering Access
Statement/Timetable Planning Rules to cater for urgent safety
requirements or other emergency situations, all parties concerned will
co-operate in accelerating the normal timescales in this Procedure
commensurate with the urgency of the circumstances.
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1.5.2 Changes Initiated by Train Operators

1.5.2.1 A Train Operator may propose changes to any part of Engineering
Access Statement/Timetable Planning Rules affecting or likely to affect
that Train Operator.

1.5.2.2 The Train Operator shall submit a written statement of the proposed
change and a concise explanation of the reasons for that change:
o for Timetable Planning Rules, to its Network Rail Programme
Manager (LTP) who will acknowledge receipt
o for Engineering Access Statement, to the Engineering Access
Planning Manager, who will acknowledge receipt

1.5.2.3 Within 5 working days of receipt of the proposed change, Network Rail
shall notify to all Train Operators affected details of the proposed
change and Network Rail’'s comments including concise reasons for the
change and a statement as to whether Network Rail supports the
proposal.

1.5.3 Changes Initiated by Network Rail

1.5.3.1 Network Rail may propose changes to any part of Engineering Access
Statement/Timetable Planning Rules.

1.5.3.2 Network Rail shall notify to all Train Operators affected details of the
proposed change including a concise explanation of its reasons.
Proposed changes to Engineering Access Statement arising before
publication of the Draft Period Possessions Plan shall be notified by
Network Rail in a single coordinated document to be issued each 4
weeks.

1.5.4 Response by Train Operators

1.5.4.1 Each Train Operator receiving notification of a proposed change in
accordance with paragraphs 6.3.1 or 6.3.2 above will consider that
proposal and respond to Network Rail within 10 working days from
receipt of the notification, indicating:

o its agreement to the proposed change or

o details of a counterproposal and an explanation of its
reasons or

o in the case of Timetable Planning Rules items such as
section running times, a request that a joint investigation is
carried out.

1.5.4.2 Any Train Operator whose response is not received by Network Ralil
within 10 working days will be deemed to have agreed to the proposed
change and will forfeit any right of Appeal.
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1.5.5 Decision by Network Rail

1.5.5.1 Network Rail shall give due consideration to responses received from
Train Operators in accordance with paragraphs 6.3.1 or 6.3.2 above
and shall decide which changes, if any, should be made to Engineering
Access Statement/Timetable Planning Rules.

1.5.5.2 In reaching its decision, Network Rail shall have due regard to the
Decision Criteria in Network Code Condition D6.

1.5.5.3 Network Rail will notify its decision to each affected Train Operator
within 5 working days of the last date for receipt of responses under
paragraph 6.4.1 above.

1.5.5.4 Any Train Operator, if it disputes Network Rail’s decision, may Appeal
to a Timetabling Panel and any such Appeal will be dealt with as
though it had been made in accordance with Network Code Condition
D2.2.7. Any Appeal must be referred to the Access Disputes Secretary
in accordance with the timescales shown in Condition D5 (i.e. within 5
working days of notification by Network Rail of its decision)
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SECTION 2

GLOSSARY
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Section 2 — Glossary

1.1 Certain abbreviations and terms are used throughout this document,

which is listed below, together with a definition of their meaning.

Term/Abbreviation Meaning

AC + DC Alternating Current and Direct Current

ALL All lines

ALO Adjacent line open

ASW Amended Station Working

BDM Business Development Manager

BLOCKED Line blocked

BTET Line blocked to electric traction

CPPP Confirmed Period Possession Plan

CS Carriage Siding

D* Denotes Down Line (i.e Down Fast, Down
Slow)

DPPP Draft Period Possession Plan

EAP Engineering Access Planning Team (Ops
Planning)

EAS Engineering Access Statement

ECS Empty Coaching Stock

FOC Freight Operating Company

M Monday

T Tuesday

W Wednesday

Th Thursday

F Friday

Sa Saturday

Sun Sunday

Excl Exclusive

FLT Freightliner Terminal

GF Ground Frame

ICW Or i.C.w. In Connection With

Incl Inclusive

Jn Junction

N/A Not Applicable

NDS Network Rail National Delivery Service

NBS No Booked Service

NPP No Possession Permitted

PBS Possession to be given up for the passage of
Booked Services

PPS Possession Planning System

RL Relief Line
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Section 2 - Glossary (contd.)

Term/Abbreviation Meaning

RVL - | Reversible Line - signalled line will be open to
trains in both directions

SB - | Signal Box

SDG - | Siding

SIMBIDS - | Simplified Bi -Directional Signalling

SLW - | Single Line Working

SUB - | Suburban Line

TMD - | Traction Maintenance Depot

TOC - | Train Operating Company

TSR - | Temporary Speed Restriction

U* - | Denotes Up Line (i.e Up Main, Up Slow)

UTuU - | Ultrasonic Test Units

WEAVE - | Trains to travel via alternative line in same
direction e.g. Up Fast to Up Slow

WON - | Weekly Operating Notice

WPA - | Weeks per Annum

WTT - | Working Timetable
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SECTION 3

GUIDELINES FOR GRANTING
POSSESSIONS
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Section 3 — Guidelines for Granting Possessions

3.1

Information required from requesters when submitting
Possession requests

The following information will be required from requesters when submitting
Possession requests: -

3.1.1

3.1.2
3.1.3

3.14

3.1.5

3.1.6

3.1.7

3.1.8

3.1.9

3.1.10

3.1.11

3.1.12

3.1.13

3.1.14

3.1.15

Proposed date start and finish time of worksites and Possessions.

Proposed method of protection.

Geographical extent of Possession (as shown in Sectional Appendix)
and worksite mileage (miles/chains).

Start and finish times and geographical extent (as shown in the
Sectional appendix) of electrical isolation (may be different to 3.1.3).

Loss of, or reduction in, any signalling facilities affected outside the
Possession Outline infrastructure train requirements.

Outline infrastructure train requirements (detailed if at less than 32
weeks).

Any protective speed restriction required on adjacent lines which are
open.

Reduction in available platform capacity (including actual length of
platform available and any special instructions for train drivers).

Effect on access to other facilities.

Significant OHLE voltage reductions.

Affected electrical feed equipment.

Any restrictions which will persist after the main Possession is given up.
If a TSR is to be imposed on the line affected after the Possession is
given up, the speed and mileage of the restriction and date & times of
relaxation / lifting of the TSR.

Work content.

Details of operational telecommunications disconnections.
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Section 3 — Guidelines for Granting Possessions (Contd.)

3.2 Late Possession Requests

3.2.1 The procedure to enable amendment of the Rules, following their
finalisation in accordance with Condition D2.2 of the Network Code, is
set out in the Train Planning Rules, National, Section 3.
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SECTION 4

STANDARD POSSESSIONS
OPPORTUNITIES
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4.0 STANDARD POSSESSION OPPORTUNITIES

These are shown, by route, which indicate the times which would normally be
available for engineering access opportunities of the Network.
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SECTION 5

POSSESSION STRATEGY
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5.0 POSSESSION STRATEGY

The Possession Strategy consists of summary of midweek possessions by Line of
Route.
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SECTION 6

ACCESS IMPACT MATRIX
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Section 6 - Access Impact Matrix

6.1 Introduction

6.1.1 This section describes the introduction of the Access Impact process to be
followed to enable agreement between Network Rail and Timetable
Participants for delivering Capacity Study requests relating to the Engineering
Access Statement

6.1.2 The Access Impact Matrix was created by Network Rail and Crosscountry to
jointly resolve Access dispute TTP773. The Access Impact Matrix grades
Capacity Studies by severity. Operators who request a Capacity/Timetable
Study must use the wording ‘Capacity Study’ and grade their Capacity
Study requests from the Engineering Access Statement on their Operator
Response Sheet.

6.1.3 Network Rail can challenge the grading and a revised or the original
grading should be agreed by all parties. Network Rail and the relevant
Timetable Participants will jointly agree a delivery date for the requested
Capacity Study. Extensions to the delivery date of the requested Capacity
Study will need to be agreed by Network Rail and the relevant Timetable
Participants

6.2 Access Impact Matrix

Severity 1 Severity 2
Access that impacts on a single Access that effects multiple service
service group or single operator groups or operators and / or where
capacity is shared by operators
*Isolated one-off pieces of access that +2 track timetables outside of normal
Capacity require minor retiming of less than 10 Section 4 times
Study minutes *High Output possessions with TSRs and
[EAP] *Regular diversions for Section 5 line blockages (pattern of services required
possessions to confirm line blockage times)
*Regular diversions for a single piece of *TSRs that require additional [x] for more
access than one operator
*TSRs that require additional [x] with minor *Diversionary routes where capacity will be
impact on train service (journey time shared (an understanding of hourly
extension no greater than 10 minutes) patterns or ability to fit the WTT quantum of
*Services required to start / terminate short trains etc)
where the planning solution is known *Regular diversionary routes for multiple
operators (e.g. via Northampton / Hertford
Loop etc) where capacity is understood
*Services required to start / terminate short
where the method of working is not known
*Understanding of the impact on train *Detailed structure for the amended train plan
Output service group and required capacity stating additional time, diversionary routes,
requirements *Understanding the impact on standard capacity restrictions by operator and allocated
possession opportunities capacity
*Detailed Traffic Remarks by CPPP stage. *Understanding the impact on standard
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If post CPPP, included as part of proposal possession opportunities

*Detailed Traffic Remarks by CPPP stage. If
post CPPP, included as part of proposal
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Section 6 - Access Impact Matrix (Contd.)
Severity 3 Severity 4

Access that effects one or more
operators and that requires
significant diversion or retiming (of
greater than 15 minutes)

Double or Triple disruption to one or
more operators Disruption that
effects one or more operators on
more than one route Severe
disruption on a primary route of one
or more operators

requirements

Timetable «Standard hourly pattern either *Abnormal diversionary routes where
Study undeliverable or requires significant capacity and / or the impact on train paths
[EAP & Train amendment (>15 mins) and connections is not easily or fully

planning] *Where an understanding of the impact on understood
service patterns and connections is required *SLW plans outside of Section 4 where
(services back to booked / missing key capacity is constrained with significant
stations etc) journey time detriment (of greater than 15
*Potential impact on train crew and unit minutes)
resources for one or more operators *Where one or more operators are impacted
(turnarounds at key stations potentially by more than one piece of access on one or
impacted etc) more routes
*Restrictive capacity and / or where booked *Where capacity via a diversionary route is
connections are impacted at key stations severely restricted (single line / absolute
(i.e. Birmingham New Street / Leeds / block / congested routes / stations etc)
London Terminals etc) *Where an understanding of the impact on
*Access that requires the thinning of service patterns and connections is required
services to provide capacity for diverted (services back to booked / missing key
services or degraded working stations etc)
*Access that requires multiple operators to *SX blockade of one or more operators’
start / terminate at a station that has a primary routes (WCML / ECML all line block
complex method of working for turn back e.g. Wigan / Watford)
moves
*Severe impact on ability to move Empty
Coaching Stock (possessions effecting
depot access or requiring significant
retiming [greater than 15 minutes] or
diversion)

Output

«Standard hourly pattern established
through detailed timings (as opposed to
production of a full timetable for the specific
period)

*Platforming exercise to understand
capacity around any restriction at multi
operator stations

+Single train timing exercise to understand
impact on journey time detriment and / or
impact of crew and resources

Train by train timing to demonstrate impact
on ECS moves to ensure deliverability of
train service

+Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator and
allocated capacity from output of Timetable
Study

*Detailed Traffic Remarks for access
proposed in V1 /V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal

Full timetable study for every operator
effected for the duration of the disruption
(except for ECS moves where not
applicable)

or

*Standard hourly pattern to understand
capacity through detailed timings (as
opposed to production of a full timetable for
the specific period)

*End to end journeys to be assessed where
applicable (e.g. services that cannot return
to a booked path) with no piece of access to
be treated in isolation

*Decision Criteria grid populated to support
capacity allocation

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator
drawn from output of Timetable Study
*Detailed Traffic Remarks for access
proposed in V1/V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal
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SECTION 7

REGISTER OF POSSESSIONS
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7.0 REGISTER OF POSSESSIONS

This section contains details, by route, of significant programmes of work which
are likely to take place during the year together with major possessions which it
has not been possible to contain within the standard possession opportunities.

Once the territory has issued its Confirmed Period Possession Plan (CPPP),
this supersedes any items shown in this section for the weeks covered in the

CPPP.
Note that items shown as “Superseded by CPPP” have been updated with the

latest possession information from PPS. This is for planning purposes only, and
full possession details can be found in the relevant CPPP.
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