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Line of 
Route 

Locations 
(Lines - All unless stated) 

Week Number
(1st Half of Year - Page One of Two) 

GW103 Paddington to Reading 
(Lines 1-3, Main Line Side) 

37  39  41  43  45  47  49  51  01  03  05  07  09  

GW103 Paddington to Reading 
(Lines 4-6, Relief Line Side) 

 38  40  42  44  46  48  50  52  02  04  06  08  10 

GW103 Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side) 

  39      43    47      51    03    07    

GW103 Tilehurst East to Didcot East 
(Relief Line Side)

 38    42    46    50    02    06    10 

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 

37       43      49      03      09  

GW105 
GW523 

Wootton Bassett Jcn to  
North Somerset / Bradford Jcn 

 38      44      50      04      10 

GW105 At Bristol Temple Meads 
(North Side) 

37      43      49      03      09  

GW105 At Bristol Temple Meads 
(Middle)

     42      48      02      08   

GW105 At Bristol Temple Meads 
(South Side)

   na      46      52      06     

GW105 
GW548 

Bristol TM Station to Cogload Jcn 
Parson Street to Portishead 

    41      47            07    

GW105 Parson Street to Cogload Jcn            01          

GW108 Devon 
(SLW on One Line for HOTR) 

     42 43    na na 49 50             

GW108 Cogload to Plymouth S4 times 
(SLW in one location only) 

na 38 na na 41 na na 44 45 46 47 48 na na na na 01 02 03 04 na 06 07 08 09 10 

GW108 Plymouth Half Station    40 41 na   45 46       01 02   05 06     

GW200 Didcot North to Wolvercot Jn 
(SimBiDS on One Line Only) 

   40      46      52      06     

GW310 
MD900 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

  39      45      51      05      
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Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number
(1st Half of Year – Page Two of Two) 

GW401 
MD306 

Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

 38      44      50      04      10 

GW430 Yate to Tytherington       43            03        

GW450 Filton Bank 
(Down and Up Filton Mains) 

    41            01          

GW450 Filton Bank 
(Down and Up Filton Reliefs) 

          47            07    

GW480 Swindon to Standish Jcn  38      44      50      04      10 

GW500 Southcote Jcn to  
Westbury North / Fairwood Jcn 

    41      S7 S7     01    05  07    

GW560 
GW500 

Westbury South to Fairwood Jcn 
to East Somerset Jcn 
(SLW on One Line Only) 

  39 40     45 46     na 52     na 06     

GW500 East Somerset Jcn to Cogload   39 40     45 46     na 52     na 06     

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

     42    46      52      06     

GW5001 Beechgrove to Westbury Sth            48      02      08   

GW510 
GW523 

Bathampton Jcn to Westbury 
North 
Thingley Jcn to Bradford Jcn 

     42      na      02      08   

GW510 
GW560 

Trowbridge to Westbury North 
Westbury Up Side

 38      44      50      04      10 

GW600 
 
GW401 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

  39      45      51      05      

GW606 
GW608 

Barnstaple / Okehampton 
Branches

 38      44   S7   50      04      10 

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

   40      46      52      06     

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

37      43      49      03      09  
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Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number
(2nd Half of Year – Page One of Two) 

GW103 Paddington to Reading 
(Lines 1-3, Main Line Side) 

11  13  15  17  19  21  23  25  27  29  31  33  35  

GW103 Paddington to Reading 
(Lines 4-6, Relief Line Side) 

 12  14  16  18  20  22  24  26  28  30  32  34  36 

GW103 Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side)

11    15    19    23    27    31    35  

GW103 Tilehurst East to Didcot East 
(Relief Line Side)

   14    18    22    26    30    34   

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 

    15      21      27      33    

GW105 
GW523 

Wootton Bassett Jcn to  
North Somerset / Bradford Jcn 

     16      22      28      34   

GW105 At Bristol Temple Meads 
(North Side) 

    15      21      27      33    

GW105 At Bristol Temple Meads 
(Middle)

   14      20      26      32     

GW105 At Bristol Temple Meads 
(South Side)

 12      18      24      30      36 

GW105 
GW548 

Bristol TM Station to Cogload Jcn 
Parson Street to Portishead 

        19      S7            

GW105 Parson Street to Cogload Jcn  13      31    

GW108 Devon 
(SLW on One Line for HOTR) 

       na na na na na               

GW108 Cogload to Plymouth S4 times 
(SLW in one location only) 

11 12 13 14 15 16 17 18 19 20 21 22 23 24 na 26 27 28 29 30 na na 33 34 35 36 

GW108 Plymouth Half Station   13 14   17 18       25 26   29 30       

GW200 Didcot North to Wolvercot Jn 
(SimBiDS on One Line Only) 

 12      S7      24      30      36 

GW310 
MD900 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

11      17      23      29      35  
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Line of 
Route 

Locations 
(Lines - All unless stated) 

Week Number
(2nd Half of Year - Page Two of Two) 

GW401 
MD206 

Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

     16      22      28      34   

GW430 Yate to Tytherington     15            27          

GW450 Filton Bank 
(Down and Up Filton Mains) 

  13            25            

GW450 Filton Bank 
(Down and Up Filton Reliefs) 

        19            31      

GW480 Swindon to Standish Jcn      16     21 22      28      34   

GW500 Southcote Jcn to  
Westbury North / Fairwood Jcn 

11  13    17  19    23  25    29  31    35  

GW560 
GW500 

Westbury South to Fairwood Jcn 
to East Somerset Jcn 
(SLW on One Line Only) 

na 12     na 18     na 24     na 30     na 36 

GW500 East Somerset Jcn to Cogload na 12     na 18     na 24     na 30     na 36 

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

 12      18      24      30      36 

GW5001 Beechgrove to Westbury Sth    14      20      26  2    32     

GW510 
GW523 

Bathampton Jcn to Westbury 
North 
Thingley Jcn to Bradford Jcn 

   14      20      26      32     

GW510 
GW560 

Trowbridge to Westbury North 
Westbury Up Side

     16      22      28      34   

GW600 
 
GW401 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

na   14   17      23      29      35  

GW606 
GW608 

Barnstaple / Okehampton 
Branches

     16      na 23     28  na    34   

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

 12      18      24      30      36 

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

    15      21      27      33    
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Week 37 
Section 7 Items which affect midweek access 

PPS Summary 
 4 Day Blockade in West Cornwall Mon to Thu commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Ruscombe Kennet Bridge Jcn Down and Up Mains 2030 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines. Core HO TRS Twyford-Butts Hill Road (DM). 
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole

Applies to end of week 37 / start of week 38 
GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines

Windsor Branch Unit to stable in Slough Bay Pfrm. 
Clear of all routes to / from Heathrow 
Applies to end of week 37 / start of week 38 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 37 / start of week 38 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 37 / start of week 38 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
MPV 
PLP125 
MPV 
PLP126 
PLP127 
 

Sat - Oxford 
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Wed – 262 - Reading 
Thu - Reading - Exeter - Southampton - Westbury – Reading 
Fri - Reading - Penzance - Paignton - Bristol - Bord – Derby 
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Week 38 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 38 / start of week 39 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 38 / start of week 39 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 38 / start of week 39 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Burngullow Jcn Truro East Down BLOCKED

Up LINE BLOCKAGE 
2105 Mon-Thu to 0635 Tue-Fri 
2120 to 2150, 2205 to 2235, 
2300 to 2330, 0005 to 0035, 
0210 to 0535, 0555 to 0635 

SLW in Operation over the Up Line. Core HOTR at Probus (Down Line) 
2P29 runs normally in up direction before SLW imposed 
SLW withdrawn at 0535. 
Trains amended around Line Blockages. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

0001 Tue-Fri to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
UTU058 
UTU039 
UTU210A 
MPV 
UTU031B 
PLP235 
UTU213 
UTU060A 
UTU147A 
PLP236 
MPV 
UTU022A 

Mon - Derby - Reading - Cogload – Exeter 
Mon - Derby - Banbury - Didcot - Paddington – Reading 
Tue - Exeter - Gunnislake - St Ives – Penzance 
Tue – 265 – Westbury 
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Penzance - Exeter 
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Thu - Exeter - Salisbury – Exeter 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri – 263B – Bristol Temple Meads 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC
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Week 39 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 7 Day Blockade at Stoke Gifford Sun to Sat commencing Sat (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Ladbroke Grove Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Tue/Wed to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Paddington Station available for Class 800/x stabling in 
connection with Stoke Gifford blockade. 
North Pole Blocks not available due to closure of main 
route into / out of Stoke Gifford IET Depot. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 39 / start of week 40 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 39 / start of week 40 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 39 / start of week 40 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Tue-Thu to 0001 Wed-Fri 
0001 Wed-Fri to 0530 Wed-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 39 / start of week 40 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Tue-Thu to 0115 Wed-Fri 
0115 Wed-Fri to 0505 Wed-Fri 

Freight retimed before / after possession.

   
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Tue-Thu to 0500 Wed-Fri 
2230 Tue-Thu to 0510 Wed-Fri 
2250 Tue-Thu to 0500 Wed-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 
GW560 

Westbury Station East Somerest Jcn Incl Down and Up, Loops 2235 Tue-Fri to 0545 Wed-Sat GWR Sleeper Services and through freight to run via 
Bristol.  Quarry Stone Traffic not operating.  Other 
freight retimed to run before / after possession. 

Somerset Quarries closedown period. 

GW500 East Somerset Jn Cogload Jn All Lines 2305 Tue-Fri to 0620 Wed-Sat Trains diverted via Bristol
GW401 Gloucester Yard 

Standish Jn 
Standish Jn 
Westerleigh Jn 

All Lines
All Lines 

2335 Tue-Thu to 0510 Wed-Fri 
2335 Tue-Thu to 0600 Wed-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
UTU059A 
UTU041 
 

Wed - Exeter - Cogload - Reading - Frimley – Reading 
Thu - Reading - Cricklewood - Leicester – Derby 
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Week 40 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 40 / start of week 41 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 40 / start of week 41 
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 40 / start of week 41 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 40 / start of week 41 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 
GW560 

Westbury Station East Somerest Jcn Incl Down and Up, Loops 2235 Mon-Thu to 0545 Tue-Fri GWR Sleeper Services and through freight to run via 
Bristol.  Quarry Stone Traffic not operating.  Other 
freight retimed to run before / after possession. 

Somerset Quarries closedown period.  
Fri (N) not available due to Bath-Bristol S7. 

GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Thu to 0620 Tue-Fri Trains diverted via Bristol Fri (N) not available due to Bath-Bristol S7. 
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Tue-Thu to 0520 Wed-Fri 
2350 Tue-Thu to 0520 Wed-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU115 
PLP116B 
UTU118 
PLP117 
 

Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Thu - Derby - Bris TM - Swindon - Bris TM - Severn Beach - Paddington 
Thu - Cardiff Canton - Swansea - Bristol High Level 
Fri - Paddington - Swansea - Bristol Parkway – Derby RTC 
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Week 41 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 41 / start of week 42 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 41 / start of week 42 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 41 / start of week 42 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 41 / start of week 42 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines
All Lines via WSM 
Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW105 Highbridge West Cogload Up BLOCKED
Down LINE BLOCKAGE 

2035 Mon-Thu to 0515 Tue-Fri 
2055 to 2140, 2215 to 2235. 

All up services and most down services diverted via 
Castle Cary and Westbury.  Until 2235, down 
services require an additional 2’ past worksite. 
Buses Weston SM-to Taunton at start / Bristol to 
Taunton later. 

Core HO TRS at Bridgwater (up line) 
Trains amended around Line Blockages 
Down Line Blocked within Section 5 opportunity from 
2235 onwards (line above). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs.
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2030 Mon-Thu to 0740 Tue-Fri 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Fri (N) not available due to Bath-Bristol S7. 

   
Protected Paths which affect midweek access 
Type Details 
UTU091S 
PLP125 
PLP126 
UTU063A 
PLP127 
MPV 
UTU091N 

Mon - Derby - Birmingham - Worcester - Wolvecote - Reading - Virgina W – Woking
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Thu - Reading - Exeter - Southampton - Westbury – Reading 
Thu - Woking - Willesden - Twickenham Loops – Reading 
Fri - Reading - Penzance - Paignton - Bristol - Bord – Derby 
Fri – 261A – London Paddington 
Fri - Reading - Wolvercote - Worcester - Birmingham – Derby
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Week 42 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 42 / start of week 43 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 42 / start of week 43 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 42 / start of week 43 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Thu to 0445 Tue-Fri Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 
Fri (N) not available due to Bath-Bristol S7. 

GW108 Laira Jcn 
Hemerdon 

Hemerdon 
Tavi Jcn 

Up BLOCKED
Down LINE BLOCKAGE 

1900 Mon-Thu to 0450 Tue-Fri 
1915 to 1945, 1955 to 2025,  
2055 to 2025, 2105 to 2135, 
2245 to 2325, 2320 to 2350,  
2345 to 0020, 0120 to 0200 and 
0230 to 0450 

Down services only to operate until 0035.
SLW in Operation over the Down Line from 0035. 
Buses Plymouth-Totnes. 

Core HOTR at Sparkwell (Up Line) 
Trains amended around Line Blockages. 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

2305 Mon-Thu to 0510 Tue-Fri 
2135 Mon-Thu to 0510 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

   
Protected Paths which affect midweek access 
Type Details 
UTU143B 
UTU144B 
UTU051 
UTU197 
PLG-01  
UTU053 
UTU156 
PLG-01  
PLG-01 
UTU057 
UTU157 

Mon - Derby - Aynho - Princes Risborough - Oxford – Reading 
Tue - Reading - Oxford - Bicester - Marylebone - Ayhno Jn – Derby  
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Tue - Derby - Bedford - Bletchley - Neasden - Cricklewood – Reading  
Wed - Ashchurch Rgl Boundary - Cheltenham Spa - Gloucester Barnwood Jn. - Gloucester Yard Jn. - Tuffley - Yate South Jn. - Westerleigh Jn. - Stoke Gifford Jn. No.1 - Filton Jn. No.1 - Bristol East Jn 
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Thu - Reading - Didcot - Oxford - Claydon – Reading  
Thu - Bristol East Depot to Feeder Bridge Jn via North Somerset Jn, Bristol Temple Mead (RM), Bristol East Jn 
Fri - Bristol East Jn - Filton Jn. No. 1 - Stoke Gifford Jn. No. 1 - Westerleigh Jn. - Yate South Jn. - Gloucester Yard Jn. - Gloucester Barnwood Jn. - Cheltenham - Ashchurch Route Boundary" 
Fri - Reading Paddington Reliefs – Basingstoke – Eastleigh - Woking  
Fri - Reading - Bourne End - Brentford - OOC - Aylesbury – Derby
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Week 43 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 43 / start of week 44 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 43 / start of week 44 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 43 / start of week 44 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 43 / start of week 44 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Thu to 0450 Tue-Fri Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West.  
Fri (N) not available due to Bath-Bristol S7. 

GW108 Laira Jcn 
Hemerdon 

Hemerdon 
Tavi Jcn 

Up BLOCKED
Down LINE BLOCKAGE 

1900 Mon-Thu to 0450 Tue-Fri 
1915 to 1945, 1955 to 2025,  
2055 to 2025, 2105 to 2135, 
2245 to 2325, 2320 to 2350,  
2345 to 0020, 0120 to 0200 and 
0230 to 0450 

Down services only to operate until 0035.
SLW in Operation over the Down Line from 0035. 
Buses Plymouth-Totnes. 

Core HOTR at Sparkwell (Up Line) 
Trains amended around Line Blockages. 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1030 Mon-Fri to 1830 Mon-Fri Trains retimed to run before / after possession
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
PLG-01  
PLG-01  
PLP235  
PLG-01  
PLP236  
PLG-01  

Mon - Reading - Dolphin Jn Up Main 
Tue - Dolphin Jn - Reading Down Main 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Slough West Jn - Paddington Up Main 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Thu - Paddington - Slough West Jn Down Main 
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Week 44 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Maidenhead West Twyford East Down and Up Reliefs 2030 Mon-Thu to 0530 Tue-Fri Trains over Main Lines. Core HO TRS Ruscombe (UR). 
GW103 Caversham Road Jn

 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 44 / start of week 45 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 44 / start of week 45 
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 44 / start of week 45 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 44 / start of week 45 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
PLG-01  
PLG-01  
PLG-01  
PLG-01  
PLP116B  
PLP117 

Mon - Slough West Jn - Paddington Up Relief 
Tue - Paddington - Slough West Jn Down Relief 
Wed - Reading - Dolphin Jn Up Relief  
Thu - Dolphin Jn - Reading Down Relief 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 45 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 45 / start of week 46 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 45 / start of week 46 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 45 / start of week 46 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 45 / start of week 46 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Blatchbridge Jcn 
East Somerset Jcn 

East Somerset Jcn Incl 
Blatchbridge Jcn 

Down BLOCKED
Up LINE BLOCKAGES 

2200 Mon-Thu to 0700 Tue-Fri 
2100 to 2055, 2155 to 2300,  
0001 to 0100, 0200 to 0300, 
0400 to 0430 0510 to 0540 and 
0600 to 0630. 

GWR and through freight services to run via Bristol.
SLW in Operation for freight services to Merehead 
Quarry from 2055 to 2155, 2300 to 0001,  
0100 to 0200, 0430 to 0510 and 0540 to 0610. 

Core HO TRS East Somerset (Down Line). 

GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Thu to 0620 Tue-Fri Trains diverted via Bristol Fri (N) not available due to Didcot-Swindon S7. 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Fri to 0450 Tue-Sat 
2325 Mon-Fri to 0600 Tue-Sat 
2305 Mon-Fri to 0450 Tue-Sat 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
PLP125 
PLP126 
PLP127 
 

Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 46 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 46 / start of week 47 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 46 / start of week 47 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 46 / start of week 47 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

GW500 Blatchbridge Jcn 
East Somerset Jcn 

East Somerset Jcn Incl 
Blatchbridge Jcn 

Down BLOCKED
Up LINE BLOCKAGES 

2200 Mon-Thu to 0700 Tue-Fri 
2100 to 2055, 2155 to 2300,  
0001 to 0100, 0200 to 0300, 
0400 to 0430 0510 to 0540 and 
0600 to 0630. 

GWR and through freight services to run via Bristol.
SLW in Operation for freight services to Merehead 
Quarry from 2055 to 2155, 2300 to 0001,  
0100 to 0200, 0430 to 0510 and 0540 to 0610. 

Core HO TRS East Somerset (Down Line). 

GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Thu to 0620 Tue-Fri Trains diverted via Bristol Fri (N) not available due to Didcot-Swindon S7. 
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU058 
UTU212C  
UTU211C  
UTU147B  
UTU059B 

Mon - Derby - Reading - Cogload - Exeter 
Tue - Exeter - Falmouth - Penzance 
Wed - Penzance - Parkandillack - Fowey - Exeter 
Thu - Exeter - Salisbury - Exeter 
Fri - Exeter - Cogload - Reading - Windsor Eton Riverside - Reading
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Week 47 
Section 7 Items which affect midweek access 

PPS Summary 
 13 Day Blockade Theale to Newbury Sat Week 47 to Thu Week 48 commencing Fri (N)

9 Day Blockade on the Barnstaple / Okehampton Branches commencing Fri (N) 
Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times
Mon/Tue to Fri/Sat 

Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 47 / start of week 48 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 47 / start of week 48 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 47 / start of week 48 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 23 / start of week 24 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines
All Lines via WSM 
Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
SLW to commence after diverted 1C98. 

GW450 
GW454 

Filton Abbeywood
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.  

   
Protected Paths which affect midweek access 
Type Details 
UTU039 
TRV513  
UTU031A 
PLP235  
TRV514  
UTU060A  
TRV515  
PLP236  
UTU022A  
TRV516 

Mon - Derby - Banbury - Didcot - Paddington – Reading  
Tue - Gunnislake - Bere Alston - Fowey - Parkandillick 
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading  
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - St Ives - Lostwithiel - Heathfield - Newton Abbot 
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Thu - Exmouth - Okehampton - Barnstaple - Cowley Bridge - Weston SM 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 
Fri - Hallen Marsh - Patchway - Westbury - Reading 
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Week 48 
Section 7 Items which affect midweek access 

PPS Summary 
 13 Day Blockade Theale to Newbury Sat Week 47 to Thu Week 48

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 48 / start of week 49 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 48 / start of week 49 
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 48 / start of week 49 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 48 / start of week 49 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
SLW to commence after diverted 1C98. 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

   
Protected Paths which affect midweek access 
Type Details 
TRV517 
UTU115  
TRV518 
PLP116B  
UTU118  
PLP117  
PLG-02  

Mon - Reading - Oxford - Morris Cowley - Banbury - Kineton – Heyford 
Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Tue - Reading - Tilehurst - Newbury – Westbury  
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Cardiff Canton - Swansea - Bristol High Level 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
Fri - Didcot East – Didcot North Curves (Avoiding Lines and via Chester Line Jn)
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Week 49 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 49 / start of week 50 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 49 / start of week 50 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 49 / start of week 50 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 49 / start of week 50 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West.  

GW108 Hemerdon 
Ivybridge 

Aish 
Hemerdon 

Up BLOCKED
Down LINE BLOCKAGE 

1925 Mon-Thu to 0455 Tue-Fri 
1940 to 2010, 2020 to 2050,  
2120 to 2145, 2225 to 2255, 
0030 to 0100, 0200 to 0230, and 
0345 to 0415 

Down services only to operate until 0030.
SLW in Operation over the Down Line from 0030. 
Buses Plymouth-Totnes. 

Core HOTR at Venton Gate (Up Line) 
Trains amended around Line Blockages. 

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLP125 
PLP126  
PLP127 

Sat - Southcote Jn – Reading & return, Oxford Rd Jn – Reading West Jn & return (reverse at Tilehurst plat 3 requested) Up BKE 
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 50 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 50 / start of week 51 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 50 / start of week 51 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 50 / start of week 51 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW108 Newton Abbot East
Dawlish Warren 

Dawlish Warrern 
Teignmouth 

Up BLOCKED
Down LINE BLOCKAGE 

2045 Mon-Thu to 0525 Tue-Fri 
2100 to 2130, 2145 to 2215,  
2300 to 2330, 2350 to 0040, 
0130 to 0415, and 0430 to 0500 

Down services only to operate until 0040.
SLW in Operation over the Down Line from 0040 for 
Up Sleeper service. 
Buses Newton Abbot-Exeter SD. 

Core HOTR at Smugglers (Up Line) 
Trains amended around Line Blockages. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
MPV 
UTU051 
MPV 
UTU053 
TRV520X 
UTU057 

Sat - Oxford 
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Wed - 262 - Reading 
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Fri - Acton - Richmond - WLL - NLL - Camden - Bletchley – Bedford  
Fri - Reading Paddington Reliefs – Basingstoke – Eastleigh – Woking
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Week 51 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 4 Day Blockade Weston SM to Taunton Incl / Castle Cary to Cogload Mon to Thu commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Slough West Twyford West Down and Up Mains 2030 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines. Core HO TRS Taplow (DM).
GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines

Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 51 / start of week 52 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 51 / start of week 52 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 51 / start of week 52 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 51 / start of week 52 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Fri to 0450 Tue-Sat 
2325 Mon-Fri to 0600 Tue-Sat 
2305 Mon-Fri to 0450 Tue-Sat 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
MPV 
TRV523 
PLP235  
TRV698 
TRV524 
PLP236  
TRV525 
MPV 
UTU144A 

Tue - 265 - Westbury
Tue - Acton - Cricklewood - Upper Holloway - Willesden - Watford Dc – Greenford  
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Reading & Haslemere 
Wed - Ruislip - Northolt - Greenford - Hanwell - HEX – Colnbrook  
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Thu - Thames Valley Branches – Reading - Ladbroke Grove(loops)  
Fri - 263B - Bristol Temple Meads 
Fri - Ferme Park - NLL - Chilterns DN - Bicester - Oxford – Derby
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Week 52 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 5 Day Blockade Liskeard to Par Mon to Fri commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Maidenhead West Kennet Bridge Down and Up Reliefs 2030 Mon-Thu to 0530 Tue-Fri Trains over Main Lines. Core HO TRS Twyford Viaduct (UR). 
GW103 Caversham Road Jn

 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 52 / start of week 01 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 52 / start of week 01 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 52 / start of week 01 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 52 / start of week 01 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
PLP116B 
PLP117 
 

Thur - Derby - Bris TM - Swindon - Bris TM - Severn Beach - Paddington
Fri - Reading - Paddington - Swansea - Bristol Park - Derby 
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Week 01 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 01 / start of week 02 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 01 / start of week 02 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 01 / start of week 02 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 01 / start of week 02 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 

Parson Street 
Worle Jcn 

Highbridge 
Uphill Jcn 

All Lines
All Lines via WSM 

0010 Tue-Thu to 0500 Tue-Thu Trains diverted via Westbury.
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

Thu (N) not available due to Oxford Road Section 7. 

GW105 Highbridge West Bridgwater Up BLOCKED
Down LINE BLOCKAGE 

2040 Mon-Wed to 0520 Tue-Thu 
2040 to 2145, 2210 to 2345 and 
0035 to 0520. 

All up services and most down services diverted via 
Castle Cary and Westbury.  Until 0035, down 
services require an additional 2’ past worksite. 
Buses Weston SM-to Taunton at start / Bristol to 
Taunton later. 

Core HO TRS at Huntspill (up line) 
Trains amended around Line Blockages 
Down Line Blocked within Section 5 opportunity from 
0010 onwards (line above). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs.
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Wed to 0505 Tue-Thu 
2200 Mon-Wed to 0510 Tue-Thu 
2225 Mon-Wed to 0555 Tue-Thu 
2030 Mon-Wed to 0740 Tue-Thu 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Thu (N) amd Fri (N) within Oxford Road Section 7. 

   
Protected Paths which affect midweek access 
Type Details 
PLP125 
PLP126 
PLP127 

Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading
Thur - Reading - Exeter - Southampton - Westbury – Reading 
Fri - Reading - Penzance - Paignton - Bristol - Bord – Derby 
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Week 02 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Slough West Maidnehead East Down and Up Reliefs 2030 Tue-Thu to 0530 Wed-Fri Trains over Main Lines. Core HO TRS Taplow-Burnham (UR). 
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 
Clear of all routes to / from Heathrow 
Applies to end of week 02 / start of week 03 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 02 / start of week 03 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 02 / start of week 03 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

2305 Tue-Thu to 0510 Wed-Fri 
2135 Tue-Thu to 0510 Wed-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

Mon (N) not available due to Oxford Road Section 7 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Tue‐Thu to 0520 Wed‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
Mon (N) not available due to Oxford Road Section 7 

   
Protected Paths which affect midweek access 
Type Details 
UTU058  
UTU210B  
UTU213  
UTU147A  
UTU059C  
MPV 

Mon - Derby - Reading - Cogload - Exeter 
Tue - Exeter - Loo - Newquay - Penzance 
Wed - Penzance - Exeter 
Thu - Exeter - Salisbury - Exeter 
Fri - Exeter - Cogload - Reading - Wokingham - Guildford - Reading 
Fri - 261A - London Paddington
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Week 03 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 03 / start of week 04 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 03 / start of week 04 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 03 / start of week 04 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2030 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines Core HO TRS Gatehampton (DM) 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 03 / start of week 04 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1030 Mon-Fri to 1830 Mon-Fri Trains retimed to run before / after possession
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

   
Protected Paths which affect midweek access 
Type Details 
UTU039 
UTU041 
UTU031B 
UTU060B  
PLP235  
TRV553  
TRV554  
PLP236  
UTU155  
UTU137  
UTU022B 

Mon - Derby - Banbury - Didcot - Paddington – Reading  
Mon - Reading - Cricklewood - Leicester – Derby  
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading  
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Long Marston - Westerleigh - Tytherington 
Thu - Bristol - Swindon - Cwmbran - Machen - East Usk - Cardiff 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Thu - Westbury - Frome - Dorchester - Frome - Thingley Jn - Westbury 
Thu - Westbury - Salisbury - Southampton - Eastleigh - Bristol High Level 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 
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Week 04 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Slough West Maidnehead East Down and Up Reliefs 2030 Mon-Thu to 0530 Tue-Fri Trains over Main Lines. Core HO TRS Taplow-Burnham (UR). 
GW103 Caversham Road Jn

 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 04 / start of week 05 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 04 / start of week 05 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 04 / start of week 05 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 04 / start of week 05 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu 0540 Tue-Fri
2310 Mon-Thu 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
UTU115  
PLP116B  
PLP117 

Sun - Chester Line Jn – Didcot North Jn – Kennington Jn. Kennington Jn – Aynho Jn Down DCL 
Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 05 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 6 Day Blockade East Somerset Jcn to Cogload Jcn Sat to Thu commencing Sat (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Slough West Twyford West Down and Up Mains 2030 Tue-Thu to 0530 Wed-Fri Trains over Relief Lines. Core HO TRS Taplow-Maidenhead (DM). 
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole

Applies to end of week 05 / start of week 06 
GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines

Windsor Branch Unit to stable in Slough Bay Pfrm. 
Clear of all routes to / from Heathrow 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 05 / start of week 06 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 05 / start of week 06 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80 
To be noted on the DPPP front sheet as a change 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Fri to 0450 Tue-Sat 
2325 Mon-Fri to 0600 Tue-Sat 
2305 Mon-Fri to 0450 Tue-Sat 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
TRV541  
UTU091S 
TRV542  
PLP125 
TRV543  
TRV544  
PLP126  
PLP127  
UTU091N 

Mon - Abbotswood - Sharpness - Gloucester – Charfield 
Mon - Derby - Birmingham - Worcester - Wolvecote - Reading - Virgina W – Woking  
Tue - Frome - Westbury - Yatton - Weston SM - Taunton - Plymouth 
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Wed - Plymouth - Looe - Newquay - Par 
Thu - Falmouth - Plymouth - Taunton 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
Fri - Reading - Wolvercote - Worcester - Birmingham – Derby
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Week 06 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 06 / start of week 07 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 06 / start of week 07 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 06 / start of week 07 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 Fairwood Jcn Clink Road Jcn Up BLOCKED

Down LINE BLOCKAGES 
2145 Mon-Thu to 0615 Tue-Fri 
Times t.b.c. 

Up Passenger Services diverted via Bristol or 
terminate at Frome with replacement road 
transport in lieu. 
SLW in Operation for freight services. 

Core HO TRS at Masters (up line) 
Trains amended around Line Blockages 
Max load 2300T for traffic ex Whatley Quarry. 
SLW introduced after the passage of 1C98 and 
withdrawn prior to the passage of 5A69. 

GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU194  
UTU143B 
UTU051 
UTU144B 
UTU053 
UTU057 

Mon - Derby - Gloucester - Severn Beach - Avonmouth - Swansea
Mon - Derby - Aynho - Princes Risborough - Oxford – Reading  
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Tue - Reading - Oxford - Bicester - Marylebone - Aynho Jn – Derby  
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Fri - Reading - Paddington Reliefs – Basingstoke – Eastleigh - Woking

  



Network Rail Engineering Access Statement 2023 Version: 3.0 
Western Route Proposal for Subsidiary Rules Changes Date:  1st April 2022 
 Section 5 - Midweek Night Possession Plan Summary Page 28 of 57 

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 15th July 2022 

Week 07 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 07 / start of week 08 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 07 / start of week 08 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 07 / start of week 08 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 07 / start of week 08 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Highbridge 
Uphill Jcn 
Portishead 

All Lines
All Lines via WSM 
Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW105 Highbridge West Bridgwater Up BLOCKED
Down LINE BLOCKAGE 

2040 Mon-Wed to 0520 Tue-Thu 
2040 to 2145 and 2210 to 2235. 

All up services and most down services diverted via 
Castle Cary and Westbury.  Until 2235, down 
services require an additional 2’ past worksite. 
Buses Weston SM-to Taunton at start / Bristol to 
Taunton later. 

Core HO TRS at Huntspill (up line) 
Trains amended around Line Blockages 
Down Line Blocked within Section 5 opportunity from 
2235 onwards (line above). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW450 
GW454 

Filton Abbeywood
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2030 Mon-Thu to 0740 Tue-Fri 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Fri (N) not available due to Didcot-Swindon Section 7 

   
Protected Paths which affect midweek access 
Type Details 
UTU081  
UTU082  
UTU061 

Wed - Bristol High Level - Portbury - Weston - Taunton - Paignton - Exeter Riverside
Thu - Exeter Riverside - Okehampton - Barnstaple - Exmouth - Topsham - Exeter Riverside 
Fri - Exeter Riverside - Weston Super Mare - Bristol Parkway - Worcester - West Mids - Redditch - Derby RTC
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Week 08 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 08 / start of week 09 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 08 / start of week 09 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 08 / start of week 09 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 08 / start of week 09 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Taunton Station Cowley Bridge Jcn Down and Up 0110 Tue-Thu to 0550 Tue-Thu GWR Sleeper Services and Freight diverted via 
Honiton or retimed to run before / after possession. 

In lieu of standard SLW opportunity. 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

0030 Tue-Fri to 0500 Tue-Fri 
2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

   
Protected Paths which affect midweek access 
Type Details 
PLG-01  
PLG-01  
PLG-01  
PLP116B  
TRV586 
PLG-01  
PLP117 

Mon - Bathampton Jn to Swindon
Tue - Swindon Transfer Sdgs to Bristol Temple Meads via Wootton BassettJn, Thingley Jn, Bathampton Jn, Bath Spa, North Somerset Jn, Bristol East Jn,  Temple Meads (RM) 
Wed - Reading- Steventon, Steventon – Reading Up & Down Main 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Oxford - Gavery Jn - Bicester - Princes Risborough  
Thu - Tilehurst Jn – Foxhall Jn, Foxhall Jn – Tilehurst Jn Up Relief 38m46ch – 53m62ch Down Relief 38m46ch – 53m24ch  
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 09 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 09 / start of week 10 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 09 / start of week 10 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 09 / start of week 10 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 09 / start of week 10 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West.  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
PLP125 
PLP126  
PLP127 

Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 10 
Section 7 Items which affect midweek access 

PPS Summary 
 10 Day Blockade Severn Tunnel Fri Week 10 to Sun Week 12 commencing Thu (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 10 / start of week 11 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 10 / start of week 11 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 10 / start of week 11 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Wed to 0500 Tue-Thu Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

Thu (N) not available due to Severn Tunnel Section 7 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

0001 Tue-Thu to 0500 Tue-Thu Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 
Thu (N) not available due to Severn Tunnel Section 7 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available
Thu (N) not available due to Severn Tunnel Section 7 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Wed to 0540 Tue-Thu 
2310 Mon-Wed to 0515 Tue-Thu 

 Thu (N) not available due to Severn Tunnel Section 7 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
UTU058  
UTU212B  
UTU211A  
TRV579X 
UTU147A  
UTU059A  
MPV 

Mon - Derby - Reading - Cogload - Exeter 
Tue - Exeter - Penzance - St Ives - Penzance 
Wed - Penzance - Gunnislake - Exeter 
Wed - Acton - Richmond - WLL - NLL - Camden - Bletchley – Bedford  
Thu - Exeter - Salisbury - Exeter 
Fri - Exeter - Cogload - Reading - Frimley - Reading 
Fri - 261B - London Paddington
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Week 11 
Section 7 Items which affect midweek access 

PPS Summary 
 10 Day Blockade Severn Tunnel Fri Week 10 to Sun Week 12 commencing Thu (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 11 / start of week 12 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 11 / start of week 12 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 11 / start of week 12 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 11 / start of week 12 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
   
Protected Paths which affect midweek access 
Type Details 
MPV 
UTU041 
UTU039 
UTU031A 
PLP235  
UTU060A  
MPV 
PLP236  
UTU022A 

Sat - Oxford 
Mon - Reading - Cricklewood - Leicester – Derby  
Mon - Derby - Banbury - Didcot - Paddington – Reading  
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading  
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Wed - 262 - Reading 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC
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Week 12 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 12 / start of week 13 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 12 / start of week 13 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 12 / start of week 13 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 12 / start of week 13 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
UTU115  
MPV 
PLP116B  
UTU118 
MPV 
UTU013A  
PLP117 

Sun - Wantage Road – Challow Reliefs  
Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Tue - 265 - Westbury 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Cardiff Canton - Swansea - Bristol High Level 
Fri - 263B - Bristol Temple Meads 
Fri - Bristol High Level - Birmingham - Castle Bromwich - Wigston - Derby RTC 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 13 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 13 / start of week 14 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 13 / start of week 14 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 13 / start of week 14 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 13 / start of week 14 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 

Parson Street 
Worle Jcn 

Highbridge 
Uphill Jcn 

All Lines
All Lines via WSM 

0010 Tue-Thu to 0500 Tue-Thu Trains diverted via Westbury.
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

Thu (N) not available due to Oxford Road Section 7. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs.
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2030 Mon-Thu to 0740 Tue-Fri 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Fri (N) not available due to Didcot-Swindon Section 7 

   
Protected Paths which affect midweek access 
Type Details 
PLP125 
PLP126  
PLP127 

Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 14 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 14 / start of week 15 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 14 / start of week 15 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 14 / start of week 15 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

0030 Tue-Fri to 0500 Tue-Fri 
2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Thu to 0450 Tue-Fri 
2325 Mon-Thu to 0600 Tue-Fri 
2305 Mon-Thu to 0450 Tue-Fri 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

Redated from standard place in cycle in week 11 to week 
14 due to Severn Tunnel Blockade in week 11. 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLG-02  
PLG-02  
UTU051 
UTU197 
PLG-02  
UTU156 
UTU053 
PLG-02  
PLG-02  
UTU157 
UTU057 

Sun - Southcote Jn – Newbury Racecourse Down BHL  
Mon - Newbury Racecourse – Bedwyn Down BHL  
Tue - Bedwyn - Patney Down BHL  
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Tue - Derby - Bedford - Bletchley - Neasden - Cricklewood – Reading  
Wed - Plymouth Stn. West  - St. Germans West - Liskeard. 
Thu - Reading - Didcot - Oxford - Claydon – Reading  
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Thu - Liskeard - St. Pinnock Viaduct East - West Largin Viaduct - St. Austell. 
Fri - (east of) Redruth - Single Line Jn.  
Fri - Reading - Bourne End - Brentford - OOC - Aylesbury – Derby  
Fri - Reading - Paddington Reliefs – Basingstoke – Eastleigh - Woking
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Week 15 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 15 / start of week 16 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 15 / start of week 16 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 15 / start of week 16 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 15 / start of week 16 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1030 Mon-Fri to 1830 Mon-Fri Trains retimed to run before / after possession
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLG-02  
PLG-02  
PLG-02  
PLP235  
PLG-02  
PLP236  
PLG-02  
UTU144A 
MPV 

Sun - St. Austell - West Cornwall COM - (east of) Redruth. 
Mon - Penzance - Single Line Jn - (east of) Redruth. 
Tue - (east of) Redruth - West Cornwall COM - St. Austell. 
Wed - St. Austell - West Largin Viaduct. - St. Pinnock Viaduct East - Liskeard. 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Thu - Liskeard - St. Germans West - Plymouth Stn. West. 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Thingley Jn - Bradford Jn - Westbury - Bradford Jn 
Fri - Ferne Park - NLL - Chilterns DN - Bicester - Oxford – Derby  
Fri - 261A - London Paddington
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Week 16 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call
Burnham and Taplow. 

Applies to end of week 16 / start of week 17 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 16 / start of week 17 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 16 / start of week 17 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 16 / start of week 17 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

0001 Tue-Fri to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu 0540 Tue-Fri
2310 Mon-Thu 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLG-02  
PLG-01  
PLG-02  
PLG-01  
PLG-02  
PLG-01  
PLP116B  
PLG-02  
PLG-01  
PLP117  
PLG-02  

Sun - Whites Crossing - East Somerset Jn,  Blatchbridge Jn - Hapsford -  Clink Road, Fairwood Jn - Heywood Rd Jn & return (Westbury Avoider)  
Mon - Patney - Heywood Rd Jn - Westbury 
Mon - Slough West Jn - Paddington Up Relief  
Tue - Westbury - Heywood Rd Jn - Patney 
Tue - Slough West Jn - Paddington Down Relief  
Wed - Patney - Bedwyn Up BHL  
Wed - Reading – Dolphin Jn Up Relief  
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Bedwyn – Newbury Racecourse Up BHL  
Thu - Dolphin Jn - Reading Down Relief  
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
Fri - Newbury Racecourse – Southcote Jn Up BHL 
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Week 17 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 17 / start of week 18 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 17 / start of week 18 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 17 / start of week 18 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Thu to 0450 Tue-Fri 
2325 Mon-Thu to 0600 Tue-Fri 
2305 Mon-Thu to 0450 Tue-Fri 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

Fri (N) not available due to Oxford S7 item 
 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLG-02 
PLG-02  
PLP125 
PLG-02  
PLP126  
PLG-02  
PLP127 

Sun - East Somerset Jn. - Blatchbridge Jn. - Clink Road Jn. - Westbury - Clink Road Jn. - Blatchbridge Jn. - East Somerset Jn. "
Mon - Reading – Dolphin Jn Up Main  
Tue - Dolphin Jn - Reading Down Main  
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Wed - Slough West Jn – Paddington Up Main  
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Thu - Paddington - Slough Down Main 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 

  



Network Rail Engineering Access Statement 2023 Version: 3.0 
Western Route Proposal for Subsidiary Rules Changes Date:  1st April 2022 
 Section 5 - Midweek Night Possession Plan Summary Page 39 of 57 

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 15th July 2022 

Week 18 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 
n/a 

9 Day Blockade At Oxford Sat Week 18 to Sun Week 19 commencing Fri (N)
12 Day Blockade Gloucs-Lydney Mon Week 18 to Fri Week 19 commencing Sun (N) 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 18 / start of week 19 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 18 / start of week 19 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 18 / start of week 19 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU058  
UTU210C  
UTU213  
UTU147B  
UTU145  
UTU059B 

Mon - Derby - Reading - Cogload – Exeter 
Tue - Exeter - Fowey - Parkandillack - Falmouth - Penzance 
Wed - Penzance - Exeter 
Thu - Exeter - Salisbury - Exeter 
Thu - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardiff 
Fri - Exeter - Cogload - Reading - Windsor Eton Riverside - Reading
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Week 19 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 12 Day Blockade Gloucs-Lydney Mon Week 18 to Fri Week 19 commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 19 / start of week 20 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 19 / start of week 20 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 19 / start of week 20 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 19 / start of week 20 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines
All Lines via WSM 
Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW450 
GW454 

Filton Abbeywood
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.  

GW500 Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
0100 Sat to 0515 Sat 
2200 Mon-Thu to 0510 Tue-Fri 
0025 Sat to 0510 Sat 
2225 Mon-Fri to 0555 Tue-Sat 
2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 

   
Protected Paths which affect midweek access 
Type Details 
UTU041 
UTU039 
UTU031B 
PLP235  
UTU060A  
PLP236  
UTU022A 

Mon - Reading - Cricklewood - Leicester – Derby  
Mon - Derby - Banbury - Didcot - Paddington – Reading  
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC
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Week 20 
Section 7 Items which affect midweek access 

PPS Summary 
n/a 5 Day Blockade Gloucs-Lydney Mon to Fri commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 20 / start of week 21 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 20 / start of week 21 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 20 / start of week 21 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 20 / start of week 21 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

0030 Tue-Fri to 0500 Tue-Fri 
2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

   
Protected Paths which affect midweek access 
Type Details 
UTU115  
UTU118  
PLP116B  
UTU013B  
PLP117 

Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Thu - Cardiff Canton - Swansea - Bristol High Level 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Fri - Bristol High Level - Birmingham - Wigston - Derby RTC 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 

  



Network Rail Engineering Access Statement 2023 Version: 3.0 
Western Route Proposal for Subsidiary Rules Changes Date:  1st April 2022 
 Section 5 - Midweek Night Possession Plan Summary Page 42 of 57 

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 15th July 2022 

Week 21 
Section 7 Items which affect midweek access 

PPS Summary 
 4 Day Blockade Swindon to Standish Mon to Thu commencing Sun (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 21 / start of week 22 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 21 / start of week 22 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 21 / start of week 22 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 21 / start of week 22 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West.  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
UTU091S 
TRV513  
PLP125 
TRV514  
TRV515  
PLP126  
UTU063A 
PLP127  
UTU091N 
TRV516 

Mon - Derby - Birmingham - Worcester - Wolvecote - Reading - Virgina W – Woking 
Tue - Gunnislake - Bere Alston - Fowey - Parkandillick 
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Wed - St Ives - Lostwithiel - Heathfield - Newton Abbot 
Thu - Exmouth - Okehampton - Barnstaple - Cowley Bridge - Weston SM 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Thu - Woking - Willesden - Twickenham Loops – Reading  
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
Fri - Reading - Wolvercote - Worcester - Birmingham – Derby  
Fri - Hallen Marsh - Patchway - Westbury - Reading 
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Week 22 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 22 / start of week 23 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 22 / start of week 23 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 22 / start of week 23 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

0001 Tue-Fri to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

 

   
Protected Paths which affect midweek access 
Type Details 
TRV517 
UTU143B 
TRV518 
UTU051 
UTU053 
UTU057 

Mon - Reading - Oxford - Morris Cowley - Banbury - Kineton – Heyford 
Mon - Derby - Aynho - Princes Risborough - Oxford – Reading  
Tue - Reading - Tilehurst - Newbury – Westbury  
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Fri - Reading Paddington Reliefs – Basingstoke – Eastleigh – Woking
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Week 23 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sun Trains over Relief Lines No access to North Pole
Applies to end of week 23 / start of week 24 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 23 / start of week 24 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 23 / start of week 24 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Fri to 0450 Tue-Sat 
2325 Mon-Fri to 0600 Tue-Sat 
2305 Mon-Fri to 0450 Tue-Sat 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

 
 
 
Swindon to Standish blocked by default 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple Redated from standard place in cycle in week 22 to week 
23 in order to avoid BH week disruption. 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLP235  
PLP236 
MPV 

Sun - Didcot East – Didcot North Curves (Avoiding Lines and via Chester Line Jn) 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - 261B - London Paddington
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Week 24 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 24 / start of week 25 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 24 / start of week 25 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 24 / start of week 25 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 24 / start of week 25 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
MPV 
PLG-02  
MPV 
PLP116B  
PLP117 

Sat - Oxford 
Sun - Southcote Jn – Reading & Return, Oxford Rd Jn – Reading West Jn & return (reverse at plat 3 Tilehurst requested)  
Wed - 262 - Reading 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 25 
Section 7 Items which affect midweek access 

PPS Summary 
 9 Day Blockade Bristol to Weston SM Sat Week 25 to Sun Week 26 commencing Fri (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 25 / start of week 26 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 25 / start of week 26 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 25 / start of week 26 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 25 / start of week 26 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs.
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2030 Mon-Thu to 0740 Tue-Fri 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Fri (N) not available due to Didcot-Swindon Section 7 

   
Protected Paths which affect midweek access 
Type Details 
MPV 
TRV523 
TRV524 
PLP125 
PLP126  
TRV525 
MPV 
PLP127 

Tue - 265 - Westbury
Tue - Acton - Cricklewood - Upper Holloway - Willesden - Watford Dc – Greenford  
Wed - Ruislip - Northolt - Greenford - Hanwell - HEX – Colnbrook  
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Thu - Thames Valley Branches – Reading - Ladbroke Grove(loops)  
Fri - 263B - Bristol Temple Meads 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 26 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 26 / start of week 27 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 26 / start of week 27 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 26 / start of week 27 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

2305 Mon-Thu to 0510 Tue-Fri 
2135 Mon-Thu to 0510 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

   
Protected Paths which affect midweek access 
Type Details 
UTU058  
UTU212A  
UTU211B  
UTU147A  
UTU059C 

Mon - Derby - Reading - Cogload - Exeter 
Tue - Exeter - Penzance 
Wed - Penzance - Newquay - Loo - Exeter 
Thu - Exeter - Salisbury - Exeter 
Fri - Exeter - Cogload - Reading - Wokingham - Guildford - Reading
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Week 27 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 27 / start of week 28 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 27 / start of week 28 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 27 / start of week 28 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 27 / start of week 28 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1030 Mon-Fri to 1830 Mon-Fri Trains retimed to run before / after possession
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

   
Protected Paths which affect midweek access 
Type Details 
UTU041 
UTU039 
UTU031B 
PLP235  
UTU060B  
UTU155  
UTU137  
PLP236  
UTU022B 

Mon - Reading - Cricklewood - Leicester – Derby  
Mon - Derby - Banbury - Didcot - Paddington – Reading  
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading  
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Thu - Westbury - Frome - Dorchester - Frome - Thingley Jn - Westbury 
Thu - Westbury - Salisbury - Southampton - Eastleigh - Bristol High Level 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC
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Week 28 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 28 / start of week 29 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 28 / start of week 29 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 28 / start of week 29 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 28 / start of week 29 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu 0540 Tue-Fri
2310 Mon-Thu 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
UTU115  
PLP116B  
PLP117  
MPV 

Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
Fri - 261A - London Paddington
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Week 29 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 29 / start of week 30 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 29 / start of week 30 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 29 / start of week 30 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Thu to 0450 Tue-Fri 
2325 Mon-Thu to 0600 Tue-Fri 
2305 Mon-Thu to 0450 Tue-Fri 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

Fri (N) not available due to Gloucs-Svn Tnl Jcn S7 item 
 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
TRV553  
PLP125 
TRV554  
PLP126  
PLP127 

Sun - Heyford 75mp – Wolvercot Jn & return 
Wed - Long Marston - Westerleigh - Tytherington 
Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading  
Thu - Bristol - Swindon - Cwmbran - Machen - East Usk - Cardiff 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 30 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 30 / start of week 31 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 30 / start of week 31 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 30 / start of week 31 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU194  
UTU051 
UTU053 
UTU057 

Mon - Derby - Gloucester - Severn Beach - Avonmouth - Swansea
Tue - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking – Eastleigh  
Thu - Eastleigh - Southampton - Basingstoke - Reading - Didcot – Reading  
Fri - Reading Paddington Reliefs – Basingstoke – Eastleigh - Woking
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Week 31 
Section 7 Items which affect midweek access 

PPS Summary 
 12 Day Blockade in Cornwall Wed Week 31 to Sun Week 33 commencing Tue (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Applies to end of week 31 / start of week 32 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 31 / start of week 32 
GW103 Kennet Bridge Jcn

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 31 / start of week 32 

GW103 Reading Westbury Line Jcn
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains
Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 31 / start of week 32 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines
All Lines via WSM 
Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW450 
GW454 

Filton Abbeywood
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2030 Mon-Thu to 0740 Tue-Fri 

Trains diverted via Didcot
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 
confirmed in CPPP. 
Fri (N) not available due to Didcot-Swindon Section 7 

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
TRV541  
TRV542  
TRV543  
UTU081  
TRV544  
UTU082  
UTU061  
UTU144A 

Sun - Didcot East Jn – Kennington Jn – Didcot East Jn  Up & Down DCL 
Mon - Abbotswood - Sharpness - Gloucester - Charfield 
Tue - Frome - Westbury - Yatton - Weston SM - Taunton - Plymouth 
Wed - Plymouth - Looe - Newquay - Par 
Wed - Bristol High Level - Portbury - Weston - Taunton - Paignton - Exeter Riverside 
Thu - Falmouth - Plymouth - Taunton 
Thu - Exeter Riverside - Okehampton - Barnstaple - Exmouth - Topsham - Exeter Riverside 
Fri - Exeter Riverside - Weston Super Mare - Bristol Parkway - Worcester - West Mids - Redditch - Derby RTC 
Fri - Ferme Park - NLL - Chilterns DN - Bicester - Oxford – Derby
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Week 32 
Section 7 Items which affect midweek access 

PPS Summary 
 12 Day Blockade in Cornwall Wed Week 31 to Sun Week 33 commencing Tue (N)

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 32 / start of week 33 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 32 / start of week 33 
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 32 / start of week 33 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 32 / start of week 33 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

Central Pfms 5-10 inc Bristol 
East Jn 

Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up
Single  

2305 Mon-Thu to 0510 Tue-Fri 
2135 Mon-Thu to 0510 Tue-Fri 

Trains diverted via Newbury
Freight retimed to run before / after possession 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

   
Protected Paths which affect midweek access 
Type Details 
PLG-02  
PLG-01  
PLP235  
PLP116B  
PLP236  
PLP117 

Sun - Kennington Jn – Wolvercote – Kennington Jn Up & Down DCL/DEC 
Mon - Chippenham - Bristol Temple Meads 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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Week 33 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 33 / start of week 34 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow  
Applies to end of week 33 / start of week 34 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 33 / start of week 34 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 33 / start of week 34 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2100 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area -
North Side Platforms 1-6 

Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West.  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel

   
Protected Paths which affect midweek access 
Type Details 
PLP125 
PLP126  
PLP127 

Wed - Derby - Bord - Oxford - Paddington - Chilterns – Reading 
Thu - Reading T - Exeter - Southamp - Westbury - Reading T 
Fri - Reading T - Penz - Paign - Bris and Bord - Derby 
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Week 34 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 34 / start of week 35 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 34 / start of week 35 
GW103 Kennet Bridge Jcn

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points
Applies to end of week 34 / start of week 35 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

   
GW105 
GW510 
GW523 

Wootton Basset Jn
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main
Down and Up Trowbridge 
Single 

2340 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge
Up Main, Up Rcptn, No.3 Line 

0001 Tue-Fri to 0500 Tue-Fri Buses between Bath and Westbury.
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up 2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines 2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple

   
Protected Paths which affect midweek access 
Type Details 
UTU058 
PLG-02  
UTU210A  
UTU213  
UTU145  
UTU147A  
TRV586 
UTU059A 

Mon - Derby - Reading - Cogload - Exeter 
Mon - Reading – Didcot Parkway – Swindon RL  
Tue - Exeter - Gunnislake - St Ives - Penzance 
Wed - Penzance - Exeter 
Thu - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardiff 
Thu - Exeter - Salisbury - Exeter 
Thu - Oxford - Gavery Jn - Bicester - Princes Risborough  
Fri - Exeter - Cogload - Reading - Frimley - Reading 
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Week 35 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sun Trains over Relief Lines No access to North Pole
Applies to end of week 35 / start of week 36 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

GW103 Kennet Bridge Jcn
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working.
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 35 / start of week 36 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 35 / start of week 36 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.

   
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Tue (N) to Thu (N) SLW in Operation Only One section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Thu to 0620 Fri Trains diverted via Bristol Mon to Wed (N) contained within CCL Section 7 

Fri (N) not available due to Didcot-Swindon Section 7 
GW600 
 
 
 
GW401 

Wootton Basset Jn
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up
Down 
Up 
 
All Lines 
All Lines 

2300 Mon-Fri to 0450 Tue-Sat 
2325 Mon-Fri to 0600 Tue-Sat 
2305 Mon-Fri to 0450 Tue-Sat 
 
2335 Mon-Thu to 0510 Tue-Fri 
2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box
 
 
 
Trains diverted via Awre 

 
 
 
Swindon to Standish blocked by default 

   
Protected Paths which affect midweek access 
Type Details 
UTU041 
UTU039 
UTU031B 
UTU060A  
PLP235  
PLP236  
UTU022A 

Mon - Reading - Cricklewood - Leicester – Derby  
Mon - Derby - Banbury - Didcot - Paddington – Reading  
Tue - Reading - Guildford - Woking - Portsmouth - Guildford – Reading  
Wed - Reading - Badminton - Cardiff - Bathampton - Westbury 
Wed - Tyseley LMD - Didcot - Weymouth - Bristol TM 
Thu - Bristol TM - Didcot - Wigston - Tyseley LMD 
Fri - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC
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Week 36 
Section 7 Items which affect midweek access 

PPS Summary 
n/a Nil 

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines.
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 36 / start of week 37 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 36 / start of week 37 
-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working.
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 36 / start of week 37 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 36 / start of week 37 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW500 Westbury Line Jcn
At Reading 

Oxford Road Jcn Down and Up Westbury,
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
Amended Station Working. 

   
GW105 Bristol Temple Meads Area

South Side Pfms 9-15 
Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  
GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GW500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

   
Protected Paths which affect midweek access 
Type Details 
UTU115  
PLP116B  
UTU118 
UTU013B  
MPV 
PLP117 

Tue - Bristol High Level - Exeter - Bristol - Cardiff Canton 
Thu - Derby - Bris TM - Swin - Bris TM - Severn Beach - Paddington 
Thu - Cardiff Canton - Swansea - Bristol High Level 
Fri -  Bristol High Level - Birmingham - Wigston - Derby RTC 
Fri - 261B - London Paddington 
Fri - Paddington - Swansea - Bristol Parkway  - Derby RTC 
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