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2022 | 37 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2022 | 37 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022
2022 | 37 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42300122 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
42390123 6-week follow-up and TOC ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
walk - Gilingham Tunnel to BE KEPT CLEAR.
Gilingham Up
Survey - Rochester Bridge Jn | GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
S&C RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 37 | SK| SO130 L:{rp\eﬁHm Jn, Courthill Loop :\_;;z;(;reen Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to | 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 37 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to | 0505 |TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
2022 | 37 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 37 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 37 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 37 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 37 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1.. 2 AND 6 TO BE KEPT CLEAR.
2022 | 37 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 37 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2022 | 37 | SK| SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 37 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn {Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2022 | 37 |SS ssc(j))%so%/ Battersea Pier Jn, Longhedge Jn (Selhurst, Streatham South Jn D/U Brig| ia Fast, D/U Fast Spur 2320 [ MTWTh | to | 0530 |TWThF | IC31b :g}gg:;g gry::(ihé:;hteav\;nJor‘es&c TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
Prep - Streatham North S&C RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2022 | 37 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 |TWThF | K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2022 | 37 | SK | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |[to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
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2022 | 37 | SK | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
37 | SS | 80500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW | to | 0530 [ TWTh B30 |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 [43400121 Follow Up - Earlswood AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Disused Platform Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 37 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to [ 0530 F IB30 (43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 (43400121 Follow Up - Earlswood AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Disused Platform Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 37 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0511 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1 BE ADVISED AT DPPP STAGE
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible,
S0681 Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 37 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 ible, 10 1" ible, Dn Sussex 0100 | TWThF [ to | 0510 |TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 | 37 | SS | SO530 |Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF | to | 0435 TWThF 43201122df1 Survey - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
2022 | 37 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 |TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
2022 | 37 | SS | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 |TWThF | IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2022 | 38 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2022 | 38 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022
2022 | 38 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh [ to | 0425 |TWThF| IAP1 AéZHSEOéf}?/S: -h' | l(\illa\n(eknla:nﬁe u 4Toc NO ACCESS TO FAVERSHAM DOWN SIDINGS.
o | et Broadst FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
clashes Lo ergate fo Broadstars 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
P FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 38 | SK| SO130 ;lgg?rg(i(ree: (c/i TLBQEj/ :e(tskWoodeJn, St Mary Cray Jn, En/Up fast‘ Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham [ 0005 | WThF |[to | 0500 | WThF 42500822 ‘Ij\;'epdan:i rgil;i?oﬁ - E:r;stead ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
pts), Hawkwood Jn awkwood Jn 0op(pt) Phoods o Chislehurst Down NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2022 | 38 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 38 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 38 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 38 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 s
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / TREET.
Spl thwark R ble. 3 U ’ LB BT § Up C Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up ( ). Up Cannon Street ( ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 38 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Conmon SL182 Sitings, | wark Reversbie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 38 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 R e O o b Snowhil ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( (E«;rBT)eversw le, Dn Sussex Fast, Cannon idings, Dn Kent FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 38 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 38 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 38 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 38 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF| NEW |42290121 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop 42200922 Prep - Lewisham S&C / FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Lewisham platform 1
2022 | 38 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 |TWThF [ K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2022 | 38 | SS Ssgésogl Battersea Pier Jn, Longhedge Jn [Balham D/U Brighton/Victoria Fast, D/U Battersea 2355 | MTWTh | to | 0530 |TWThF | IC31b (43190116 Prep - Clapham Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2022 | 38 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 |TWThF | IC32a (43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn Prep - Streatham North Jn
S&8C AND EAST CROYDON.
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Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

OFFICIAL
Engineering Access Statement 2023

Final Rules
Section 5 - Midweek Night Possession Plan Summary

Cyclic Maintenance

Version: 2.0

Date: 4th February 2022

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

S0500 [Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
38 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch DU Fasf/Mann, D{U Slo\{v,‘ D/U Loop, Single, Run unnd Lp . §|d|ngs IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
S0530 (Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Down Bay, Up Siding 43201122df1 Survey & Walk - Hurst Green | VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
Bognor Regis 0045 | TWThF | to TWThF |IBXX Cyclic Maintenance
Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic TWThF [ to [ 0515 |TWThF | K14.2 |42500122df1 Maintenance
S0680 Lane Jn Survey - Denmark Hill to ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
SO110 Lane Jn (Down 2) REVERSIBLE.
50250
38 | SS | S0650/ |Peckham Rye Jn, Herne Hill C_ommon. Dn/Up F Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 |TWThF| IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ South Jn, Leigham Jn, West Norwood Spur APPROPRIATE.
S0690 Norwood Jn .
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= rom To Ref
2022 | 39 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2022 | 39 | SK |SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 39 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022
2022 | 39 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to| 0525 | WThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 | 39 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 39 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2022 | 39 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0100 WThF | to | 0500 | WThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2022 | 39 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 S0130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 S0130 [Cannon Street, Metropolitan Jn  [New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 0110 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 S0O130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 0110 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 SO150 (Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 0505 Th NEW TWS Maintenance
2022 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein TWThF Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 S0500 |Purley [Redhil Down & Up Slow / Down & Up Redhill 0001 0500 [TWThF| IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2022 S0510 [Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 2300 0430 T IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
0100 0505 | WThF SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
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10

/ Sussex ible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

Maintenance

Version: 2.0

Date: 4th February 2022

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

Polegate, Pevensey & Westham

Willingdon Jn,

Up/Dn

Up/Dn Bexhill, Plat 1 -3

1B27b

Cyclic Maintenance

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

50685/
sSw183

Leatherhead

\Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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2022 | 40 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2022 | 40 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 40 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance

2022
2022 | 40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | TWTh |to | 0130 | WThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT

FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

2022 | 40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 | WThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 40 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0140 T to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 0045 ThF ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 40 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | MTWTh | to | 0450 [TWThF| KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 40 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2022 | 40 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 40 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE

POSSESSION TAKEN

S0130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 40 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un s ‘g.vr'; U Connon st af(i_B BPr') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up  Lp Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2022 | 40 | SK | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:I‘S_ (j,I:OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e' f g"' S Upéa”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 | 40 | SK | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:I‘S_ (j,I:OSS VIALINES 6-8 TO TANNERS
50290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 D’;‘ﬁ ggvs'?;’ up SD”°"};h‘”i ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“; x’;’BT eversible, Un Sussex "ast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 40 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
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Ref

Work Content

Traffic Remarks

2022

5 |Week no

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022

40

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2022

40

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

40

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

40

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0150
0050

WThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022

40

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2345

MTWTh

0530

TWThF

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

2022

40

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Purley

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

0100

WThF

0530

WThF

CONSXCP6015

Con-rail renewal prep - East
Croydon Stn to Windmill
Bridge Jn

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2022

40

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

0500

WThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022

40

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

0545

WThF

1B29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

40

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

0440

WThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

40

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255

0510

WThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2022

40

sSs

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

0505

WThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2022 | 41 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2022 | 41 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 41 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022
2022 SK | SO110 [Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
41 Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
DOWN AND UP CATFORD LOOP LINES
Tonbridge Loop, Dn/Up Fast Tonbridge Loop
2022 | 41 | SK| 80110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2022 | 41 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 |TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2022 | 41 | SK| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [ to | 0500 |TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2022 | 41 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 41 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 41 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 41 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 41 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 41 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2022 | 41 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 41 | SK | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B 42300116 Maintenance
S0240 6-week follow up - Kearsney Block to YE38 & YE39 signals at Bucklands Jn
Down
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2022

£|Week no

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

53

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2022

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

5

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

53

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

5

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

SK

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

to

0410

TWThF

K10.2.2

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

2022

2022

2022

ES)

ES)

S0500

S0500

Victoria (Platforms 14 to 19)

Quarry Tunnel

Pouparts Jn

Balcombe Tunnel Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down
Yard

2350

2345

MTWTh

MTWTh

to

to

0515

0530

TWThF

TWThF

IC22b

IBXX

43400121

Cyclic Maintenance

Cyclic Maintenance
6Wk Follow Up and TOC
walk - Earlswood Disused
Platform Down Fast

2022

ES)

S0500

Clapham Jn

Selhurst, Streatham South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur

2345

MTWTh

to

0530

TWThF

C21P

43190122

Maintenance
Prep - Streatham North Jn
S&C

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2022

41

ES)

S0500
S0590

Haywards Heath

Preston Park, Lewes

D/U Main, D/U Lewes

0025
0125

TWTh

to

0505

TWThF

43300122

6-week follow-up - Wivelsfield
Down

2022

41

ES)

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

F
MTWTh

to

0530

TWThF

Ic27

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2022

SK

S0510
SO130
S0650
S0O511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

2022

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

5

0425

Th

LB patrol
\W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2022

ES)

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2022

ES)

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

Cyclic Maintenance

ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
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S0645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 42500122df1 Maintenance
S0680 Lane Jn Survey & D-Lap Walk - ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO0110 Denmark Hill to Shepherds REVERSIBLE VIA VS775PTS.
S0250 Lane Jn (Down 2)
41 | SS | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner g%{"Losoggl‘atfsz)rPrgz;:sisuge& D/g C';:(t?_rr"\a;'n.SI;':jl_lrJ| 'I;agznssel@srr;:orl‘m 0100 | TWThF [ to | 0520 | TWThF 43100123c ;r:;’ﬁ;’dnr:g-:zq ;e:mm POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
clatlergha:nl ing ) Purley . Up Sidings (Siding: ion) -ral YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
41 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 [ MTWTh | to | 0535 |TWThF | IC25b Cyclic Maintenance
S0700
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]
- < . Week Week |Mainten
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> o | < From From To Ref Ref
H
2022 | 42 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2022 | 42 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 42 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 42 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |TWThF| KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2022 | 42 | SK| SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF 42500822 Prep - EImstead Woods to ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Chislehurst Down Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2022 | 42 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2022 | 42 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 42 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 42 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
42 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 23::5}2:5 :' 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
42 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
50290 gi:{m::fs;sz‘:;fg:’g’;‘sif;;’:{sg’;:osgﬁ :;S’?;ii\ lgz SD”:"};ZL'J; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) g i " FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 42 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 42 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF K08.3 42300116 Maintenance
6-week follow Up - Kearsney
Down
2022 | 42 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2022 | 42 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2022 | 42 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2022

5 |Week no

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F

5]

0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

SK

SO180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 |TWThF | ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2022

42

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

42

ES)

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF | to | 0500 |TWThF | IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022

42

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 [ TWThF [to | 0500 |TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022

42

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF | to | 0445 |TWThF| KO05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022

42

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to | 0525 |TWThF | IB22

43400519

Cyclic Maintenance
T-52 Walk - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2022

42

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 [ MTWTh | to | 0440 [TWThF| IC33

43101511

Cyclic Maintenance
Prep - East Croydon to South
Croydon Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2022

42

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 | MTWTh | to | 0430 |TWThF| IB20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2022

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [ to | 0540 |TWThF| IC25a

43100410

Cyclic Maintenance
Prep - Streatham Fast
Reversible

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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> o | < From From To Ref Ref
H
2022 | 43 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
2022 | 43 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022
2022 | 43| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 43 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 43 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 |TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 43 | SK | SO130 |Hither Green (c/lo TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF 42500822 Prep - EImstead Woods to
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Chislehurst Down Fast
2022 | 43 | SK | SO130 |Ashford Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 43 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 43 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Survey - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 43 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 43 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 ThF to | 0445 ThF 42300116 TOC walk - Kearsney Down
2022 | 43 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2022 | 43 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2022 | 43 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2022 | 43 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2022

&|Week no

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

2022

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

43

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2022

43

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2022

43

ES)

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

42500119pt2

Maintenance
Prep and rail-drop - Crofton
Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2022

43

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
W harf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

2022

43

ES)

S0500

Balham Jn

'Windmill Bridge Jn, Streatham
South Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible

2340

MTWTh

0530

TWThF

43190122
43100410

Follow-up - Streatham North
S&C

Prep - Streatham Fast
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
AND EAST CROYDON.

2022

43

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2300

MTWTh

0530

TWThF

B30
IC30

43400123

Cyclic Maintenance
T-52 Walk - Salfords to
Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2022

43

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex , 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED

2022

43

SK

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 , 10 1 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2022

43

ES)

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2022

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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H
2022 | 44 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2022 | 44 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 44 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022
2022 | 44 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2022 | 44 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF 42500822 Follow-up - Elmstead Woods
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
2022 | 44 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
2022 | 44 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 44 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 44 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance
44 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Survey - New Cross L/E RgéjngsA/Vgg_éEBlil_\Ev::CR}-?’:IiAI;VLh/‘\?’;‘()SIl;SiT\/X:C/i_BIT_ESAl-éZsNNOEI\\:V
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C .
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
44 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 SK | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance
44 S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Survey - New Cross L/E ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e o S 150 S kot (Slows) S8C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 44 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 44 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 44 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 44 | SK | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 |TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2022 | 44 | SK | SO280 [Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF | to | 0450 | TWThF 42490123 Rail-drop prep - Southwark SERVICES TO DIVERT VIA LONDON BRIDGE
Bridge Jn S&C
2022 | 44 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF| NEW |42290121 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop 42200922 Follow-up - Lewisham S&C FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Follow-up - Lewisham PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
platform 1
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2022 | 44 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 [ MTWTh | to | 0420 |TWThF [ K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2022 | 44 | SS | SO500/ |Balham Jn \Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &| 2345 | MTWTh | to | 0525 |TWThF | IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn) JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
2022 | 44 | SS | SO500/ |Windmill Bridge Jn Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 0015 | TWThF | to | 0440 |TWThF 43101511 Prep and rail-drop - East TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead Croydon to South Croydon JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
S0530 Slow Reversible TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE
RETIMED TO 2347. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
2022 | 44 | SS | SO500/ [Redhil Gomshall Dn Reading/Redhill, Up RedhillReading, Reigate Sidings 2310 | MTWTh | to | 0530 |TWThF| 1B28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.
21312305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
2022 | 44 | SS | SO590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF 1B27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
2022 | 44 | SS | SO650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF [ to | 0535 |TWThF| IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur APPROPRIATE.
S0690 PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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2022 | 45 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2022 | 45| SK |SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 45 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022
2022 | 45 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 | 45 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 45 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2022 | 45 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2022 | 45 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 45 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 45 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 45 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 Survey - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 45 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 45 | SK | SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 |TWThF 42600222 Rail-drop - West St Leonards | TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2022 | 45 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 45 | SK | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B|42300322 Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) Rail-drop prep - Minster East RAMSGATE
Jn to South Jn Up
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2022 | 45 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 |TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
2022 | 45 | SK | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [ to | 0455 |TWThF| K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 | 45 | SS |SO500 |Stoats Nest Jn (1669/1670pts)  |Redhill Dn Redhill, Up Redhil, Reedham Sidings 0001 T to | 0500 T C21P Maintenance TRAINS TO TRAVEL OVER THE FAST/QUARRY LINES BETWEEN
STOATS NEST JN AND EARLSWOOD
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK VIA REDHILL FOR INTERMEDIATE STATIONS
2022 | 45| SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 [ TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 45 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 |TWThF | ICxx Cyclic Maintenance
2022145 S0660 4 Tattenham Corner Tat(egham Up Sit;)ings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings 4 PLPRNOTE - PLP324 TAW AND PLP326 TH/F REVIEW REQUIRED
X AGAINST THIS POSSESSION.
Possession) Caterham
2022 | 45 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |to| 0500 [ TWTh | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2022 | 45 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 45|SS ggsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 |TWThF| ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2022 | 46 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
|kEw
2022 | 46 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 46 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022
2022 | 46 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh [ to [ 0450 | TWThF| KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 46 | SK | SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 46 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [to | 0500 |TWThF | K11.2 [42500822 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Follow-up - Elmstead Woods ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
to Chislehurst Down Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2022 | 46 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 46 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2022 | 46 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 46 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 46 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
46 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
46 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e e S 15 S kot ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 46 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 46 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 46 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |7Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0125 ThF to | 0450 ThF 42300322 |§a\|—drop - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Up RAMSGATE
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Traffic Remarks

2022

&|Week no

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF IC20

o | 0500 |TWThF

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

2022

N
(o2}

SK

S0280
S0260

Blackfriars Jn, Blackfriars
Platform 3 & 4

Herne Hill, Crofton Road Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 [ TWThF | to | 0500 |TWThF

42490123

Prep - Southwark Bridge Jn

Rail-drop - Southwark Bridge
Jn S&C (T/W)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED
CURRENT ISOLATION TO BE LIFTED AT 0445

2022

46

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 [ WThF |[to | 0440 | WThF | K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2022

46

ES)

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010 | TWThF [to | 0530 |TWThF| IC29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2022

46

ES)

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF |to | 0435 |TWThF| IB33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2022

46

ES)

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 [ MTWTh | to | 0435 [TWThF 1B23

Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2022

46

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh [ to | 0440 |TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

46

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

0100 | TWThF

o | 0540 |TWThF

43100410

Follow-up - Streatham Fast
Reversible
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H
2022 | 47 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2022 | 47 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 47 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 47 | SK | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2022 | 47 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 [TWThF| KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
2022 | 47 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2022 | 47 | SK | SO130 |Ashford Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 47 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 47 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 47 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 47 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 47 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh [ to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2022 | 47 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 47 |SK 28;33 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2022 | 47 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 47 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
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2022 | 47 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2022 | 47 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 |TWThF | IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2022 | 47 | SS | SO500 |Balham Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to | 0530 | TWThF 43190122 Follow-up - Streatham North
43100410 S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
Follow-up - Streatham Fast AND EAST CROYDON.
Reverisble
2022 | 47 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn | Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF| IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2022 | 47 | SK | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 |TWThF| K09.1 [42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
:8;28 Srdge Fast USD\QI;\?ntljgnSEQ:egxeLi)aos;:/SLlljssEe:sfiz(ﬁéJ;\Lgr;t\i?nnEB;gge Survey - Forest Hil Jn S&C || 5\pON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London. Down Syéenham Spur, UpISydenham Spur ’ LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ ’ BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2022 | 47 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 |TWThF| IBXX Maintenance
47 S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South PLATFORMS 1AND 4 TO BE KEPT CLEAR AT HORSHAM
2022 | 47 | SS | SO530 |South Croydon |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings | 2325 | MTWTh | to [ 0435 | TWThF| ICXX [43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Rail Drop Prep & Rail Drop SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
(W/Th) - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2022 | 47 | SS | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 |TWThF | IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
2022 | 47 | SS |S0680 |Streatham Jn, Steatham North ~ |Sutton, Wimbledon Dn/Up Portsmouth , Dn/Up St Hellier, Dn/Up Slow Spur, Reversible Fast 0020 T to [ 0530 T C21P Maintenance

Jn

|spur

TRAINS TO DIVERT VIA WEST CROYDON
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2022 | 48 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2022 | 48 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 48 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT

FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022
2022 | 48 | SK | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL

Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2022 | 48 | SK| SO130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF [to | 0440 |TWThF| K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS

AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2022 | 48 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 48 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 48 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2022 | 48 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance ~
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross to St Rg:(;)rg;/vég.éghsv::CR}—?’AW\I_(I:_A;\‘L,\LC')I":OSFIIGEEA.I\-/X:/L\:ELT_ESAJI' ?:ZSNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 |Johns Up Fast :

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2022 | 48 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lin.es A-E, Dn/Up (.)annon St,1Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 HILL IN
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn y

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

Sussex Fast, Cannon St 1&2 Sidings,

2022 | 48 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
0290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 Drg‘ﬁ g;s'?;’ up SD”""};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“; E’BE’BT eversible, Un Sussex "ast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 48 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 48 | SK| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 |[TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2022 | 48 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 48 | SK | 80220/ |Minster (c/o EBE5 / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up RAIL REPLACEMENT SERVICES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE

South Jn Down
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Traffic Remarks

2022

&|Week no

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 |TWThF | IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022

48

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 [ TWThF [to | 0500 |TWThF | K05.1.1

42490123

Maintenance
Prep - Southwark Bridge Jn
S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022

48

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF

o | 0445 [TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022

48

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 |TWThF | 1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2022

48

sSs

S0500

Clapham , Latchmere No.1 Jn,

Streatham Jn

Selhurst, Streatham South JN,
Streatham Hill

Dn&U Streatham Spur

Dn&Up Brighton/Victoria Slow, Dn&Up West London, Dn&Up Crystal
Palace, Streatham Hill Up Siding(part VC319pts), Dn&Up Slow Spur,

2355 WTh to | 0455 ThF C21P

Maintenance

TRAINS TO TRAVEL OVER THE DOWN/UP BRIGHTON/VICTORIA FAST
BETWEEN CLAPHAM JN AND WINDMILL BRIDGE JN

CHANNEL TUNNEL FREIGHT TO DIVERT VIA MAIDSTONE EAST
FREIGHT SERVICES TO DIVERT VIA FACTORY JN, HERNE HILL, TULSE
HILL, NORWOOD JN AND WINDMILL BRIDGE JN

2022

48

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh [ to | 0440 |TWThF| IC33

43101511

Cyclic Maintenance
Follow-up - East Croydon to
South Croydon Slow
Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2022

48

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF | to | 0545 |TWThF| IB29b

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

48

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 [ TWThF [ to | 0510 |TWThF| IC37

Maintenance
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- < . Week Week |Mainten
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> o | < From From To Ref Ref
H
2022 | 49 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
2022 | 49 | SK |SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022
2022 | 49 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 |TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 49 | SK| sO130 L:r:‘r:‘eﬁH\H Jn, Courthill Loop :\_;ryu:_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 49 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
2022 | 49 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 49 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 49 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 49 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 49 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 49 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 49 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2022 | 49 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 49 | SK'| 80220/ |Minster (c/o EBE5 / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
2022
2022 | 49 |SS ssgésog/ Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brigl Fast, D/U Fast Spur 2320 | MTWTh [ to | 0530 | TWThF| IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2022 | 49 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 |TWThF | K8.2.2 [42500119pt2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Prep - Crofton Park Up NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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2022 | 49 | SK'| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |[to | 0500 [ WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2022 | 49 | SK | SO330 |Parks Bridge Jn, Courthill Loop  |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
49 | SS | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW |to | 0530 | TWTh IB30 |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 (43400121 Survey - Coulsdon to Star AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 49 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to | 0530 F B30 |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 [43400121 Survey - Coulsdon to Star AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 49 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 49 | SK| 80510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 [TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 | 49 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 |TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
2022 | 49 | SS | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 [TWThF | IC28 (43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Rail Drop Prep & Rail Drop STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (Th/F) - Crystal Palace Down | TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2022 | 50 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2022 | 50 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 50 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT

FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022
2022 | 50 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to | 0500 | TWThF 42500822 Follow-up - Elmstead Woods

TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
2022 | 50 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 50 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 |Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 50 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance
50 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Survey - New Cross to St RgéjngsA/Vgg_éEBlil_\Ev::CR}-?’:IiAI;VLh/‘\?’;‘()SIl;SiT\/X:C/i_BIT_ESAl-éZsNNOEI\\:V
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast .

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2022 | 50 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn y

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Sussex Fast, Cannon St 1&2 Sidings,

2022 | 50 | SK | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 R e O o b Snowhil ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fost (E’S'BT)E"“‘ © Dn Sussexast, Lannon \aings, On Ken FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 50 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 50 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 50 | SK | SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 |TWThF 42600222 Prep - West St Leonards TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2022 | 50 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 50 | SK | 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Follow-up - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
2022 | 50 | SK | 80280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF [ to | 0450 |TWThF 42490123 ;geg - Southwark Bridge Jn SERVICES TO DIVERT VIA LONDON BRIDGE
2022 | 50 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF| NEW [42200922 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop TOC Walk - Lewisham FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
platform 1
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2022 | 50 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 [ MTWTh | to | 0420 |TWThF [ K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2022 | 50 | SS | SO500 |Balham Jn \Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 |TWThF | IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2022 | 50 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 [ TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 50 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to [ 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 50 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |to| 0500 [ TWTh | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
P D/U Sidi H ds Heath BRIDGES AND HAYWARDS HEATH.
ossession of idings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2022 | 50 | SS | SO640 |Barnham Bognor Regis 0045 | TWThF | to | 0435 | TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2022 | 50 | SS | S0645 |Battersea Park Peckham Rye Jn, Shepherds 0050 | TWThF | to | 0515 |TWThF| K14.2 |42500122df1 Maintenance
S0680 Lane Jn Rail Drop Prep -Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO0110 to Shepherds Lane Jn (Down REVERSIBLE VIA VS775PTS.
S0250
2022 | 50 | SS | SO650/ |Peckham Rye Jn, Herne Hill Streatham Common, Streatham |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 |TWThF| IC24 |CONSXCP6006 |Cyclic Maintenance
S0680/ South Jn, Leigham Jn, West CONSXCP6005 |Survey - Tulse Hill Down Con SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 Norwood Jn Rail
" APPROPRIATE.
Survey - Tulse Hill Up Con
Rail
2022 | 50 | SS | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner g/é.: Loo(;;%’ilatfo;nms 58&6 P)u'r:Ieyl), D/ﬂ Cgl:rham(,S[L/U Tagenham: U)p 0100 | TWThF | to | 0520 | TWThF 43100123c Prep - rurley (o‘ Reedham POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
idings (Sidings Possession) Purley . Up Sidings (Sidings Possession con-rail renewal YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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2022 | 51 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2022 | 51 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 51 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 51 | SK| SO110 |Sole Street, Strood [Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 TThF to | 0425 TThF 42390123 Rochester Bridge Jn S&C - CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Prep ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022
2022 | 51 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to | 0525 |TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 | 51 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 51 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 [TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2022 | 51 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2022 | 51 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast/ 8 Up, Metropolitan Reversible, 4 Down |Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 51 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 |Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 51 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 51 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 51 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
51 | SK | SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 [TWThF 42600222 Prep - West St Leonards TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2022 | 51 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2022 | 51 | SK | $0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B|42300322 Cyclic Maintenance
S0240 |Deal EK4968) 42300123 Follow-up - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
South Jn Up RAMSGATE
Survey - Minster East Jn to
South Jn
2022 | 51 | SS | SO250/ Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 |TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
2022 | 51 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF| K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 | 51 | SS | SO500 |Purley |Redhil Down & Up Slow / Down & Up Redhill 0001 | TWThF | to | 0500 |TWThF| IC35 (43100323 Cyclic Maintenance
43100423 T-52 site walk - Coulsdon Sth
to Merstham Tunnel Up (Part TRAINS TO TRAVEL OVER FAST LINES
2) & Netherne Drive to
Merstham Tunnel
2022 | 51 | SS | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 |TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
2022 | 51 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn , Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 51 | SS | SO590 |Polegate, Pevensey & Westham |Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 [TWThF| IB27b Cyclic Maintenance ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
2022 | 51 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 |TWThF| IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
Sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2022 | 52 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2022 | 52 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 52 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 52 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 52 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | MTWTh | to | 0450 [TWThF| KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 52 | SK| 80130 ?Eg:ggr:)ea;%i;;_jgﬁé 52&1&/;?‘]\]"& St Mary Cray Jn, E:él;?pzas(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 [TWThF| K11.2 (42500822 sc_\xgc;;\/lfi\l?;;rj:;c:]d Toc ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
’ walk - Elmstead Woods to NO ACCESS TO/FROM GROVE PARK UP SIDINGS
. PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
Chislehurst Down Fast
2022 | 52 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2022 | 52 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 [ MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2022 | 52 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2022 | 52 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol {42200122df2 Cyclic Maintenance
52 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross to St Rggé)rg;/vég.églhsv::CRI—?’\AA\Ifl:.A;\‘L'\Lc')I":Os;lagEALX:C:ELT.E?;‘?}ZSNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 |Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)' Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
52 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 23::5}2:5 :' 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
52 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
s Soutwark Rovrsio, Oy Susoo Fas Cannon St 185 SHinge, o Ken ISOLATION AT CANNON STREET PLATFORNS 1.7 T0 BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2022 | 52 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
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2022

J|Week no

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022

52

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2022

52

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520 Th IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

52

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

52

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

52

SK

S0280

Blackfriars Jn

Loughborough Jn (971/974pts)

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0030 [ TWThF | to | 0450 |TWThF

42490123

Prep - Southwark Bridge Jn

SERVICES TO DIVERT VIA LONDON BRIDGE

2022

52

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 WThF | to | 0440 | WThF [ K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022

52

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345 | MTWTh [ to | 0530 |TWThF| IBxx

43100415df2

Cyclic Maintenance
Survey - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

2022

52

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 [ MTWTh | to | 0500 [TWThF| IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022

52

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 | MTWTh | to [ 0545 | TWThF 1B29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

52

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 [ MTWTh | to | 0440 |TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

52

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255 | MTWTh | to [ 0510 |TWThF| IB26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2022

52

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025 | TWThF | to | 0455

TWThF

43200123

Prep - Crystal Palace Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

2022

52

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

Caterham

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

2250 [ MTWTh [ to | 0505 |TWThF| IC21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.

2022

52

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

0100 | TWThF

o | 0540 [TWThF

43100410

Follow-up - Streatham Fast
Reversible
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]
- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From F Ref
= rom To Ref
2023 | 1 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 1 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 1 | SK| SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 SK | SO110 [Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
L Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
DOWN AND UP CATFORD LOOP LINES
Tonbridge Loop, Dn/Up Fast Tonbridge Loop
2023 1 | SK| SO110 (Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 1 | SK| SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 |TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 1 | SK| SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [ to | 0500 |TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 1 | SK| SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 1 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 1 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 1 | SK| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 1 | SK| SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 1 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 1 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 1 |SK gg;ig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 1 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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2023 1 | SK| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 142600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Rail Drop Prep - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 1 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 1 | SK| SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 [42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Rail Drop Prep - Stonehouse WELLS TO HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 1 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 1 | SK| S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 1 |SS| SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 [ MTWTh | to | 0515 [TWThF | IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 1 |SS | S0500 (Balham Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF 43190122 6wk Follow Up Streatham
43100410 North Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
Follow-up - Streatham Fast AND EAST CROYDON.
Reverisble
2023 | 1 |SS| SO500 |Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down | 2345 [ MTWTh | to | 0530 [TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Yard EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
2023 | 1 | SS|SO500 |Clapham Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2350 WTh |[to | 0530 ThF C21P Maintenance
2023 | 1 |SS|S0500/ |Selhurst Jn, Norwood Fork Jn | Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF| IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2023 1 | SK| SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 |TWThF| K09.1 [42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
So6e0 Sow/Sussex Sow, U Susser Loop, Up Eac London, own Eact il aso 7 "4 TE1e%|LONDON OVERGROUND MANTENANGE POSSESSION TO BE GUTBACK.
50511 London. Down Sy&enham Spur, UpISydenham Spur ’ LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
h i BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 1 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 1 |SS| S0O520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 [TWThF| IB25b Cyclic Maintenance
(Part) 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
2023 1 | SS| S0645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [ to | 0515 |TWThF| K14.2 |42500122df1 Maintenance
S0680 Lane Jn Rail Drop (T/W) -Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 to Shepherds Lane Jn (Down REVERSIBLE VIA VS775PTS.
50250 2)
2023 1 |ss 2%512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF [ to | 0445 |TWThF 1B32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
2023 | 1 | SS|S0680/ |Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 | MTWTh | to | 0535 [TWThF | IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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2023 | 2 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 2 | SK|[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance
DOWN SIDINGS TO BE OUTBERTHED
2023 | 2 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 2 | SK| SO110 |StMary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0110 T to | 0520 |TWThF | K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Green Dn/Up Bat & Ball 0040 WThF GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 2 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2023 | 2 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 2 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 2 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
2 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
2 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2p Sidingz. Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 2 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 2 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
2023 | 2 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 2 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Rail Drop (T/W) - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 2 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 2 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

N |Week no

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh 0430 |[TWThF [ ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

ES)

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF

o | 0500 | TWThF| IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

2350 | MTWTh 0445 [TWThF

42500119pt2

Follow-up - Crofton Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2023

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF 0500 |TWThF | K05.1.1

42490123

Maintenance
Follow-up - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0110
0020

0445 [TWThF | K05.2

T
WThF

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to | 0525 |TWThF| IB22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh

o | 0440 [TWThF| IC33

43101511

Cyclic Maintenance

6-week follow-up and TOC
walk - East Croydon to South
Croydon Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 | MTWTh | to | 0430 |TWThF| IB20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible

Spur, D/U St. Helier 2350 [ MTWTh [ to | 0540 |TWThF| IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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H
2023 | 3 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 3 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 3 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 3 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 3 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B{42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Rail Drop Prep _T/W & ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
W/Th) & Rail Drop (Th/F) - BE KEPT CLEAR.
Rochester Bridge Jn S&C
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 3 | SK| SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 3 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 3 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 3 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 3 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 3 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 3 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 3 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
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2023 | 3 | SK|S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 3 | SK | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 3 | SK| 80260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF [ to | 0450 |TWThF| K13.5 |CONKCP6011 |Cyclic Maintenance
Loughborough Jn Rail Drop prep & Rail Drop
(W/Th) - Peckham Rye to 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Denmark Hill Up Main Con
Rail
2023 | 3 | SS | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 |TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 3 | SK| SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF |[to | 0500 | WThF | K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Angerstein Jn Crayford Creek Jn, Angerstein  |Branch REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
\Wharf Buffer Stops DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)
2023 | 3 | SS[S0500 |Balham Jn \Windmill Bridge Jn, Streatham  |Dn&Up Brighton/Victoria Fast, Fast Spur, Fast 2340 M to [ 0530 T C21P Maintenance
South Jn
2023 | 3 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2300 | MTWTh | to | 0530 [TWThF| B30 (43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 Survey - Coulsdon to Star AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
Lane Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 3 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 3 | SK| 80510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 [TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 3 |SS| S0630 |Hove Arundel Jn Dn/Up Brighton 0001 TWThF [ to | 0505 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
43300223 Survey - Aldrington Down BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
2023 | 3 |SS| S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 [TWThF | IC28 (43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Prep - Crystal Palace Down

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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2023 | 4 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 4 | SK|[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 4 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 4 | SK| SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 | WThF | ASH4.B TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 4 | SK| SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to [ 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
2023 | 4 |SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 4 |SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 4 |SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 4 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un s ‘g.vr'; U Connon st af(i_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 4 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e‘ :' g"' S Upéa”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 | 4 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
50290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 02‘51 g;s'?;’ up SD”°"};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
P m g robie: D SussexFast, annon dings, Dn fen FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 4 | SK| SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 4 |SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 4 |SK| S0220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 4 | SK|S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 |TWThF 43100317df1 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible Rail-drop prep - Latchmere CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea No. 3 Jen to Longhedge Jen ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park Down MAIDSTONE WEST.
2023 | 4 |SK| S0280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF | to | 0450 |TWThF 42490123 Prep - Southwark Bridge Jn SERVICES TO DIVERT VIA LONDON BRIDGE
2023 | 4 | SK | SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to | 0420 | TWThF | K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

2023 | 4

ES)

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 [ MTWTh [ to | 0525 |TWThF| IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023 | 4

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310 [ MTWTh | to | 0530 |TWThF| IB28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

2023 | 4

ES)

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215 | MTWTh | to | 0450 |TWThF| 1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2023 | 4

ES)

S0630

Brighton Plat 1&2, Preston Park

‘Worthing

Plat1&2, West Carriage Road

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton

0040 | TWThF | to | 0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Survey - Aldrington Down
Survey - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 4

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF |to | 0535 [TWThF| IC24

CONSXCP6006
CONSXCP6005

Cyclic Maintenance

Survey - Tulse Hill Down Con
Rail

Survey - Tulse Hill Up Con
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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2023 | 5 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 5 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 5 | SK| SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 5 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to | 0525 |TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 5 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 ThF to | 0425 ThF 42390123 Rochester Bridge Jn S&C - CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Prep ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 5 | SK| SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 5 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 [TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 5 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 5 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 5 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 5 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 5 | SK| SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 [TWThF 42600222 6-week follow-up - West St TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 42600422 Leonards Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
Prep - Stonehouse Bridge 2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
Down TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 5 | SK|S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B|42300322 Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) 6-week follow-up - Minster RAMSGATE
|East Jn to South Jn Up
2023 | 5 | SS|S0250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 |TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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H
2023 | 5 | SK| S0O290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 |TWThF| K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 5 | SS |SO500 |Purley [Redhill Dn Redhill, Up Redhill, Reedham Sidings 0001 T to [ 0500 T C21P Maintenance
2023 | 5 | SS | SO500 |KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 5 |SS| SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | ICxx Cyclic Maintenance
202 5 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings 4 PLFR NOTE - PLP324 T/ AND PLP326 TH/F REVIEW REQUIRED
! AGAINST THIS POSSESSION.
Possession) Caterham
2023 | 5 | SS|S0500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |to| 0500 [ TWTh | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 5 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 5 | SS| S0650 |Leigham Jn, Tulse Hill Beckenham Jn, Crystal Palace |D/U/Single Crystal Palace, D/U West Norwood Spur, D/U Crystal Palace 0145 | TWThF [ to | 0455 | TWThF 43200123 Follow Up - Crystal Palace ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
VC734 / VC735 signals, Spur, Dn/Up Sydenham Spur (pt) Down STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
2023 | 5 |SS ggggg Streatham South Jn |Ewel\ East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 |TWThF| ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 | 6 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
|kEw
2023 | | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 6 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 6 | SK| SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh [ to [ 0450 | TWThF| KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | g | SK| SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 6 | SK| SO130 |Hither Green (c/lo TL918/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 |TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2023 | 6 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 6 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 6 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 6 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 6 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
6 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
6 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e o St 15D S kot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | g | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 6 | SK| SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0025 | TWThF | to | 0520 TWThF 42600422 Prep - Stonehouse Bridge SOUTHEASTERN 2345 CHARING CROSS TO HASTINGS TO TERMINATE
Down AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT SERVICE TO
OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 6 | SK| S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023

o|Week no

SK

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025 0450 ThF

42300322
42300123

6-week follow-up - Minster
East Jn to South Jn Up
D-Lap Walk - Minster East Jn
to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

2023

(o2}

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF [ to | 0500 |TWThF| 1C20

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

2023

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 WThF | to | 0440 | WThF [ K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

ES)

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010 | TWThF IC29b

o | 0530 [TWThF

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

ES)

S0520
S0640

Arundel Jn, Littiehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF

o | 0435 [TWThF B33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

ES)

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 [ MTWTh | to | 0435 |TWThF| 1B23

Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

ES)

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 [ MTWTh | to | 0440 |TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025 | TWThF

o | 0520 [TWThF

43200123

Follow Up - Crystal Palace
Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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2023 | 7 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 7 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 7 | SK| SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 7 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 | 7 | SK| SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 [TWThF| KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
SK | 80110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 [CONKCP6002 |Cyclic Maintenance
2028 7 S0260 Loughborough Jn ’ P > ’ P CONKCP6003 Ri\l Drop prep & Rail Drop SERVICES TO BE DIVERTED VIA CATFORD LOOP
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
(Th/F) & Prep - Brixton Up & START
Brixton Down Con Rail
2023 | 7 | SK| SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 SK | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 7 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 7 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 7 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 7 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh [ to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 7 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 7 |SK 28;33 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 SK | SO170 [Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 [ MTWTh | to | 0520 [TWThF 42600422 Follow Up - Stonehouse SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO
Bridge Down TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT
SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 7 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023 | 7 | SK|S0O260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF [ to | 0450 |TWThF TWS Cyclic Maintenance
2023 | 7 | SK|S0O310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 7 | SS | S0O500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 |TWThF | IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 7 | SS|S0500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF| IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2023 | 7 | SK | S0510 |South Bermondsey Jn Crystal Palace, Norwood Jn Do_wn Sussex Slow/London Bridge Slow, Down Sussex FasULon_don 2350 | MTWTh | to | 0510 |TWThF| KO09.1 |42490014 Maintenance : ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
ggégg Bridge Fast, %’Tof"S;’%ﬁ!:é’fﬂ?;’sﬁ,fs;;fﬁ'afo"nL‘Sl‘ifn"g':.ge Survey - Forest Hill Jn S&C |} 5\boN OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
4 p ’ LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
S0511 London, Down Sydenham Spur, Up Sydenham Spur BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 7 | SK| S0510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 7 | SS|S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 [TWThF| IBXX [43300918sf1 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South Survey - Littiehaven (Shortfall) PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
2023 | 7 |SS| S0O530 |South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings | 2325 | MTWTh | to | 0435 |[TWThF | ICXX [43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Prep - Hurst Green Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2023 | 7 |SS| S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to [ 0455 | TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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2023 | 8 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 8 | SK[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 8 | SK| SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 8 | SK | SO110 |StMary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 |TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 8 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [TWThF| K123 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Survey & D-Lap Walk - TO TERMINATE AT SEVENOAKS
Sevenoaks Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 8 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 8 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 8 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 8 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)' Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
8 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
8 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 8 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 8 | SK| SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0125 | TWThF | to | 0520 | TWThF 42600422 Follow Up - Stonehouse
Bridge Down
2023 | 8 | SK| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2023 | 8 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023

o |Week no

ES)

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 |TWThF | IC22a

Cyclic Maintenance

2023

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 [ TWThF [to | 0500 |TWThF | K05.1.1

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [to | 0445 |TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

ES)

S0500

|Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to [ 0525 |TWThF| IB22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF| IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF

o | 0545 [TWThF | I1B29b

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035 [ TWThF | to | 0445 |TWThF

43390223

Survey - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

ES)

S0680

Sutton

|Epsom

Dn/Up Portsmouth

0010 | TWThF | to | 0510 [TWThF| IC37

Maintenance
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H
2023 | 9 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 9 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 9 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B{42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Follow Up - Rochester Bridge | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
Jn S&C BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 9 | SK| sO130 Lzr:‘r;‘e;inl\ Jn, Courthill Loop :\_;ryu:_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 9 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
|(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
2023 | 9 | SK| SO130 |Ashford "D" Jn (1273pts) /S\;r:;cr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 9 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 9 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 9 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 9 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 9 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
9 | SK | SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 TWTh |[to | 0520 [ WThF 42600422 Follow Up - Stonehouse SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO
Bridge Down TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT
SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 9 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 | 9 | SK| S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 9 |SS ssc(j))%so%/ Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brigl Fast, D/U Fast Spur 2320 | MTWTh [ to | 0530 | TWThF| IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 9 | SS | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbomne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [42500119pt2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Follow-up - Crofton Park Up NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 9 | SK| SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |[to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2023 | 9 | SK | S0O330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Q9 |SS | S0500 (Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW | to | 0530 | TWTh B30 |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 [43400121 Dlap Survey - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
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2023 | 9 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to [ 0530 F IB30 (43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 [43400121 Dlap Survey - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 9 | SK| SO510 |New Cross Gate Crystal Palace (C/O 366pts), Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0105 | TWThF [ to | 0510 |TWThF 42490014 [Rail Drop prep - Forest Hill Jn
S0650 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur
2023 | 9 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 9 | SK| 80510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 [TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 9 |SS| S0O530 |Woldingham |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF | to | 0435 |TWThF 43201122df1 Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT WOLDINGHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WOLDINGHAM
AND EAST GRINSTEAD / UCKFIELD.
2023 | 9 | SS| S0O590 |Polegate, Bexhil Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF 43390223 Survey - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 | 9 |SS| S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 |TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio 43300223 Survey & D-lap - Aldrington | BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at 4300123 Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) Survey - Lancing Up WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
2023 | 9 |SS| S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 [TWThF | IC28 (43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

6wk Follow Up & TOC Walk -
Crystal Palace Down

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2023 |10 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 10 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 10 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 10 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2023 | 10 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 10 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 10 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un s ‘g.vr'; U Conron st af(i_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 10 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e‘ :' g"' S Upéa”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 10 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
0290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 02‘51 g;s'?;’ up SD”°"};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“; x’Ba’BT eversible, Un Sussex "ast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 10 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 10 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 10 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 10 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charltqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 [ MTWTh [ to | 0500 |TWThF| NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 10 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to | 0420 |TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 10 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 [ MTWTh | to | 0530 |TWThF| IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 10 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh | IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 10 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

Cyclic Maintenance

Cyclic Maintenance

Version: 2.0

Date: 4th February 2022

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

10 | SS | SO645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [ to | 0515 |TWThF| K14.2 |42500122df1 Maintenance
S0680 Lane Jn 42590122 Prep -Denmark Hill to
SO110 Shepherds Lane Jn (Down 2) ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0250 Survey - Voltaire Road Jn REVERSIBLE VIA VS775PTS.
S&C
10 | SS | S0650/ |Peckham Rye Jn, Herne Hill Common, Dn/Up Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 [TWThF| 1C24 [CONSXCP6006 |Cyclic Maintenance
80680/ South Jn, Leigham Jn, West Norwood Spur Rail Drop prep & Rail Drop SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 Norwood Jn (Th/F) - Tulse Hill Down Con APPROPRIATE.
Rail
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]
- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |11 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 11 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 11 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 11 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 11 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 11 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 11 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 [TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 11 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 11 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 11 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 11 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 11 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 11 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 11 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 11 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 11 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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Year

Week no

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

-

SK

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Branch, Engineering Road

0040

TWThF

0455

TWThF

Ko01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

2023

ES)

S0500

Purley

[Redhil

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES

2023

1"

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

0510

TWThF

IC29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

2023

11

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
\W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

1"

ES)

S0590

Polegate, Pevensey & Westham

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

1B27b

43390223

Cyclic Maintenance
Survey & D-LAP Walk -
Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

2023

11

ES)

S0685/
sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |12 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 12 | SK[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 12 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 12 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 12 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | MTWTh | to | 0450 |TWThF| KO1a [CCONKCP6003 |Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding Prep - Brixton Down Con Rail VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 12 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 12 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to | 0500 |TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 | 12 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 12 | SK| 80130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 12 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 12 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 12 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
12 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fa‘sl Ca;mon é| 182 Sidings, i ’ ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance
12 S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e e S 15 S kot s&c ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 12 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
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2023

-
N

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M

5]

0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

12

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

12

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520 Th IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

12

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

12

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

12

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 [ WThF |[to | 0440 | WThF | K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023

12

ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345 | MTWTh | to [ 0530 | TWThF 1Bxx

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
\VAILABLE.

2023

12

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 [ MTWTh [ to | 0500 |TWThF| IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023

12

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 | MTWTh | to | 0545 |TWThF| IB29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

12

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh

o | 0440 |[TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

12

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255 [ MTWTh | to | 0510 |TWThF| IB26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023

12

ES)

S0645
S0680
SO110
$0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 | TWThF

o | 0515 | TWThF

42500122df1
42590122

Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)
Survey - Voltaire Road Jn
S&C

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

2023

12

ES)

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

Caterham

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

2250 | MTWTh TWThF | IC21

o [ 0505

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 (13 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 13 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 13 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 13 | SK | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast..Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
DOWN AND UP CATFORD LOOP LINES
Tonbridge Loop, Dn/Up Fast Tonbridge Loop
2023 | 13 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 | 13 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 |TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 | 13 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 13 | SK| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 |TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 13 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 13 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 13 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 13 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 13 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 Prep - New Cross L/E (Slows)! HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 13 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh [ to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 13 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 13 |SK 28;33 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

w|Week no

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

13

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

13

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

13

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

13

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

13

SK

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

2023

13

ES)

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023

13

ES)

S0500

Quarry Tunnel

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down
Yard

2345

MTWTh

0530

TWThF

IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023

13

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2023

13

S0510
SO130
S0650
S0O511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

42490014

Maintenance
Rail Drop (W/Th&Th/F) -
Forest Hill Jn S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

2023

13

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex , 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

13

ES)

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

0510

TWThF

1B25b

43300918sf1

Cyclic Maintenance
Survey & D-Lap Walk -
Littlehaven (Shortfall)

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023

13

ES)

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

Cyclic Maintenance

ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

2023

13

ES)

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

42500122df1

Maintenance
Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

2023

13

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon

Dn/Up Heliers

2320

MTWTh

0535

TWThF

IC25b

Cyclic Maintenance

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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H
2023 |14 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 14 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 14 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 14 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to [ 0520 |TWThF| KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 14 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 14 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2023 | 14 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 14 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 14 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
14 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 23::5}2:5 :' 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol |42490218 Cyclic Maintenance
14 S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows)| ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
50290 gi:{m::fs;sz‘:;fg:’g’;‘sif;;’:{sg’;:osgﬁ :;S’?;ii\ lgz SD”:"};ZL'J; s&cC ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) g i " FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 14 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 14 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
2023 | 14 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 14 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 142600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
6wk Follow Up - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 14 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 14 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 (42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
6wk Follow Up - Stonehouse WELLS TO HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

~|Week no

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 [TWThF [ ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

14

ss

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF [to | 0500 |TWThF| IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

14

S0280

[Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF [ to | 0500 |TWThF | K05.1.1

42490123

Maintenance
TOC walk - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

14

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [to | 0445 |TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

14

ES)

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh

o | 0525 [TWThF 1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

14

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF| IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

14

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 | MTWTh

o | 0430 [TWThF| 1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 | TWThF | to [ 0515 |TWThF

42500122df1

Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

2023

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [ to | 0540 |TWThF| IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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- < . Week Week |Mainten
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> o | < From From To Ref Ref
H
2023 (15 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 15| SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 15| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 15| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 15 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 |TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 15 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 15 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 15 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 15 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 15 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 15 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 15 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 15 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 15 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 142600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TOC Walk - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 15 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 15 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

o |Week no

SK

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

2023

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

15

SK

$0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023

15

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

CONKCP6011

Cyclic Maintenance

Prep - Peckham Rye to
Denmark Hill Up Main Con
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023

15

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2023

15

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
W harf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

2023

15

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2300

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2023

15

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
\W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

15

SK

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 , 10 L 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2023

15

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

TWS
43300123

Cyclic Maintenance
Survey & D-Lap - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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< Week Week |Mainten
= © o
3 f e LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> S| < From Ref
= From To Ref
2023 |16 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 16 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 16 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 16 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)|
S&C
2023 | 16 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 16 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
2023 | 16 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 16 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 16 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 16 | SK| SO130 1 Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance -
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg;gggygg_églhsvERkloh:IiAI;VL’\/‘\?E()SII;SiT\/X:C/i_B";‘_ESAl éZsNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropoltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 16 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 bl .5 U D onowhil, Southwark Reversible. D ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 | 16 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Chariton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 R e o b Snowhil s&c ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( (E«;rBT)eversw le, Dn Sussex Fast, Cannon idings, Dn Kent FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 16 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 16 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 16 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 16 | SK | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 |TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2023 | 16 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.

Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & IC32b
Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

16 | SS

$05007 |Redhil
S0560/
SW300

Gomshall

Dn Reading/Redhill, Up RedhillReading, Reigate Sidings

MTWTh | to TWThF | 1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

MTWTh | to | 0450 |TWThF| IB27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

16 Ss

80650/ |Peckham Rye Jn, Herne Hill
S0680/

S0690

Streatham, Leigham Jn, West
Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025

Spur

TWThF | 1C24 [CONSXCP6006

CONSXCP6005

TWThF | to [ 0535

Cyclic Maintenance

Prep - Tulse Hill Down Con
Rail

Rail Drop prep & Rail Drop
(ThiF) - Tulse Hill Up Con Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |17 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 17 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 17 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 17 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 17 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 17 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 17 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 [TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 |17 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 17 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1  [42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 17 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 |42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns|ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 17 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 17 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 17 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 17 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 17 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 17 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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g Week Week | Mainte
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H
2023 | 17 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 |TWThF| K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 17 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 17 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | ICxx Cyclic Maintenance
2028 |17 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings 4 PLFR NOTE - PLP324 T/ AND PLP326 TH/F REVIEW REQUIRED
! AGAINST THIS POSSESSION.
Possession) Caterham
2023 | 17 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |to| 0500 [ TWTh | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 17 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 17 |SS ggsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 |TWThF| ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 (18 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KE)
2023 | 18 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
IR
2023 | 18 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 18 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh [ to [ 0450 | TWThF| KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 18 | SK | SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 18 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 |TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2023 | 18 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 18 | SK| 8O130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to [ 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 18 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1  [42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns|ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 18 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 18 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance -
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 |42200122df2 Prep - New Cross L/E (Slows)| Rgég:gyég‘éghsv::(:RF‘O’\:&A;VL’X?E;;;SiTVX:C:é’;‘_ESA} éZsNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C . STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 18 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 bl & . 5 U, D onowhil, Southwark Reversible. D ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 18 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Chariton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 R e O o b Snowhil s&c ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( (E«;rBT)eversw le, Dn Sussex Fast, Cannon idings, Dn Kent FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 18 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 18 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 18 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [ to | 0500 |TWThF| IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
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Week Week | Mainten
nights Time To| nights | ance
From To Ref

Time
From

Other Work
Ref

Work Content

Traffic Remarks

2023

| Week no

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 WThF | to | 0440 | WThF [ K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

18

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010 | TWThF | to | 0530 |TWThF | IC29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

18

ES)

S0500

Battersea Pier, Longhedge Jn

Selhurst, Streatham South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Dn&Up Battersea

0045 ThF to [ 0430 ThF C21P

Maintenance

DOWN TRAINS TO TRAVEL OVER THE DOWN BRIGHTON/VICTORIA
SLOW LINES BETWEEN BATTERSEA PIER JN AND SELHURST
UP TRAINS TO BE DIVERTED VIA CRYSTAL PALACE

2023

18

ES)

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF |to | 0435 |TWThF| IB33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

18

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 [ MTWTh | to | 0435 [TWThF 1B23

Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

18

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh [ to | 0440 |TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

18

SK

SO130

North Kent East Jn

StJohns Jn

1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow

0115 W to | 0440 W

42490218

Prep - New Cross L/E (Slows)
S&C
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H
2023 (19 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 19 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 19 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 19 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 | 19 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 [TWThF| KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
2023 | 19 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2023 | 19 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 19 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 19 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1  [42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 19 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 |42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns|ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 19 | SK | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 19 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol 42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 19 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 19 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 19 | SK gg;ig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 | 19 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 19 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF [ to | 0450 |TWThF TWS Cyclic Maintenance
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Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

S0500

S0500/
S0510

Victoria (Platforms 14 to 19)

South Bermondsey Jn

Pouparts Jn

Stoats Nest Jn

D/U Brig| ia Fast, Fast D/U London Bridge Fast

Cyclic Maintenance

Cyclic Maintenance

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

S0510

London Bridge 10-15

Bricklayers Arms Jn, New Cross

Platforms 10-15, 9 ible, 10 / Sussex ible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

S0680 Gate, Uttley Jn
19 | SS | 0520/ |Crawley / Dorking Christ's Hospital
50680
19 | SS | S0530 [South Croydon
19 | SS | 0600 |Wilingdon Jn St Leonards WM

LB patrol
W/ThLL1

Cyclic Maintenance

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

Version: 2.0
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TWThF

0450

TWThF

IBXX

MTWTh

Dn/Up Bexhill

MTWTh

to

0455

TWThF

K05.4

Maintenance

Cyclic Maintenance

Cyclic Maintenance

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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]
- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |20 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 20 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 20 | SK | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 20 | SK | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 |TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 20 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [TWThF| K123 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Rail Drop prep & Rail Drop TO TERMINATE AT SEVENOAKS
(Th/F) - Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
Up AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 20 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 20 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 20 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance
20 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Follow Up - New Cross to St R(?:é)rg;/vég.éghsv::CRI—?’\AA\Ifl:.A;\‘L’\Lc')I":Os;lagEALX:C:ELT.E?;‘?}ZSNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 |Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)' Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
20 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
20 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 20 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 20 | SK'| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 |[TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2023 | 20 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 20 | SS | 0250/ |Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 | TWThF | to | 0500 |TWThF | IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
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THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

20 | SK | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 |TWThF| KO05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
20 | SS | s0500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 [TWThF| IB22b Cyclic Maintenance
20 | SS | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 [TWThF| IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
50510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
S0530 TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.
20 | SS | 80520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 [TWThF| IB29b Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
20 | SS | S0680 |Sutton |TEpsom Dn/Up Portsmouth 0010 | TWThF [ to | 0510 |TWThF| IC37 Maintenance
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2023 | 21 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 21 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 21 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B{42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
TOC Walk - Rochester Bridge] ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
Jn S&C BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 21 | SK| sO130 Lzr:‘r;‘eﬁH\H Jn, Courthill Loop :;hz;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 21 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
|(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
2023 | 21 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 21 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 21 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 21 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 21 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1v, 2 AND 6 TO BE KEPT CLEAR.
2023 | 21 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 21 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 | 21 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 21 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 21|SS 388250%/ Battersea Pier Jn, Longhedge Jn (Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Fast Spur 2320 [ MTWTh | to | 0530 | TWThF | IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 21 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 |TWThF | K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 21 | SK | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |to | 0500 [ WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
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2023 | 21 | SK | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
21 | SS | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW | to | 0530 [ TWTh B30 |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 [43400121 Rail Drop Prep - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 21 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to [ 0530 F IB30 (43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 (43400121 Rail Drop Prep - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 21 | SK | SO510 |New Cross Gate Crystal Palace (C/O 366pts), Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0105 | TWThF | to | 0510 |TWThF 42490014 Prep - Forest Hill Jn S&C
S0650 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur
2023 | 21 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 21 | SK| 80510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 [TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 21 | SS | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 |TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio 43300223 Rail Drop prep & Rail Drop BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at (Th/F) - Aldrington Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 21 | SS | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 |TWThF | IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT

TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2023 | 22 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 22 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 22 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 22 | SK| SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)|
S&C
2023 | 22 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 22 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 22 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 22 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Spl thwark R ble. 3 U ’ LB BT § Up G Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up ( ). Up Cannon Street ( ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 22 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance v
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Common SL182 Sitings, - wark Reversbie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 22 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Chariton Jn, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Follow Up - New Cross L/E ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 R R e O o b Snowhil (Stows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( (E«;rBT)eversw le, Dn Sussex Fast, Cannon idings, Dn Kent FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 22 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 22 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 22 | SK| 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300123 Prep - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Down RAMSGATE
2023 | 22 | SK| SO300 |St Johns Jn, Tanners Hill Jn, Charltqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF| NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 22 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 TWTh |[to | 0420 | WThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 22 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 [ MTWTh | to | 0530 |TWThF| IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 22 | SS | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to [ 0505 WTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 22 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c (TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 43400314 Survey - Wivelsfield Up Fast PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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SO500/ |Three Bridges 1B31a RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

Bognor Regis Cyclic Maintenance

Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 42500122df1 Maintenance
S0680 Lane Jn TOC Walk - Denmark Hill to ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 Shepherds Lane Jn (Down 2) REVERSIBLE VIA VS775PTS.
S0250
22 | SS [ S0650/ |Peckham Rye Jn, Herne Hill C?mmon, Dn/Up Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 [TWThF| 1C24 [CONSXCP6005 |Cyclic Mainlenfanoe . SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
$0680/ South Jn, Leigham Jn, West Norwood Spur Prep - Tulse Hill Up Con Rail
APPROPRIATE.
S0690 Norwood Jn
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]
- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |23 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 23 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 23 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 23 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 23 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 23 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 23 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 23 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 23 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 23 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 23 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 23 | SK| 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B|42300123 Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) Prep - Minster East Jn to
RAMSGATE
South Jn Down
2023 | 23 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 |TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023

N|Week no

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Branch, Engineering Road

0040

TWThF

0455

TWThF

Ko01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

2023

23

ES)

S0500

Purley

[Redhil

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES

2023

23

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

0510

TWThF

IC29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

2023

23

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
\W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

23

ES)

S0590

Polegate, Pevensey & Westham

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

1B27b

43390223

Cyclic Maintenance
Rail Drop Prep & Rail Drop
(Th/F) - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

2023

23

ES)

S0685/
sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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H
2023 | 24 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 24 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 24 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 24 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 24 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | MTWTh | to | 0450 [TWThF| KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 24 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 | 24 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 24 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to [ 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 24 | SK gglgg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF | to | 0500 [TWThF |ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 24 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 24 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 24 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
24 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
24 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e e S 15 S kot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 24 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
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Traffic Remarks

2023

¥ |Week no

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M 0455 T IAP 7

5]

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

24

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

24

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520 Th IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

24

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

24

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

24

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 [ WThF |[to | 0440 | WThF | K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023

24

ES)

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345 | MTWTh [ to | 0530 | TWThF IBxx

43100415df2

Cyclic Maintenance
Rail Drop (T/W) - Coulston to
Star Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
\VAILABLE.

2023

24

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 [ MTWTh [ to | 0500 |TWThF| IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023

24

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 [ MTWTh TWThF | 1B29

o | 0545

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

24

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh

o | 0440 |[TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

24

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255 [ MTWTh | to | 0510 |TWThF| IB26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023

24

ES)

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

Caterham

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

2250 [ MTWTh TWThF | IC21

o | 0505

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |25 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 25 | SK |SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 25 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 25 | SK | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast..Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
DOWN AND UP CATFORD LOOP LINES
Tonbridge Loop, Dn/Up Fast Tonbridge Loop
2023 | 25 | SK| 8O110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 | 25 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 |TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 | 25 | SK | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [ to | 0500 |TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 25 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 25 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 25 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 25 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 25 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 25 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 25 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 25 | SK gg;ig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 | 25 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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2023 | 25 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 25 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 25 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 25 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 25 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 25 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 [ MTWTh | to | 0515 [TWThF | IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 25| SS | SO500 |Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down | 2345 | MTWTh | to | 0530 [TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Yard EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
2023 | 25 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF| IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2023 | 25| SK :g?gg South Bermondsey Jn Crystal Palace, Norwood Jn g'oiz/gnes';;s:(eaSIﬁzvyilazr;dg:dzgdg:ssg:;,szf\::v;\:ulj;elfo:zz'{]Lgr&gZ; 2350 | MTWTh | to | 0510 |TWThF| KO09.1 |42490014 g;;g::ﬁ;fims( Wil ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 . Slow, Up Sussex Loop, Up East Lor‘]don Down East S&C LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London, Down Syv.;enham Spur, Uvaydenham Spur ’ LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ " BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 25 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th  |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 25 | SS | SO520 |Three Bridges Horsham (E::’r;/rl;l)p Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to [ 0510 |TWThF| IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
2023 | 25|SS 2%512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 |TWThF 1B32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
2023 | 25| SS |S0O530 |South Croydon Hurst Green Dn/Up East Grinstead, Oxted Down Bay, Up Sidings 0025 F to 435 F C21P Maintenance
2023 | 25 | SS | 80645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF| K14.2 |42590122 Maintenance
S0680 Lane Jn Prep - Voltaire Road Jn S&C ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO0110 REVERSIBLE VIA VS775PTS.
S0250
2023 | 25 | SS | SO680/ |Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 | MTWTh | to | 0535 [TWThF | IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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H
2023 | 26 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 26 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 26 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 26 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to [ 0520 |TWThF| KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 26 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 26 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 26 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
% S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 RgéjngsA/Vgg_éEBlil_\Ev::CRHO’:IiAI;VLh/‘\?’;‘()SIl;SiT\/X:C/i_BIT_ESAl-éZsNNOEI\\:V
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropoltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
26 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 o ot Ta s Soutwark Roversile, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
26 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
0290 e e e e 15D S oot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 26 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 |[TWThF | K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
SMD MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 26 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 26 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
2023 | 26 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 26 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 26 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

R |Week no

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

5]

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

SK

SO180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

26

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

26

SK

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

0450

ThF

42300123

Follow Up - Minster East Jn to
South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

2023

26

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

26

SK

S0280

[Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

26

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

26

ES)

S0500

|Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

26

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

26

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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H
2023 | 27 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 27 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 27 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 27 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 27 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 |TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 27 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 27 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down to St Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 27 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 27 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 27 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 27 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 27 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 27 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 27 | SK| 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 27 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 27 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
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2023 | 27 | SK| SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 | 27 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023 | 27 | SK'| 80260 E:SIit;guR%ajan, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 |TWThF| K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA: 9K91 TO START FROM VICTORIA

2023 | 27 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 |TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 27 | SK | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF |[to | 0500 | WThF | K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Angerstein Jn Crayford Creek Jn, Angerstein  |Branch REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
\Wharf Buffer Stops DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2
2023 | 27 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2300 | MTWTh | to | 0530 | TWThF IB30 |43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 Prep - Coulston to Star Lane AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 27 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
2023 | 27 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 1" , Dn Sussex 0100 | TWThF [ to | 0510 |TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 27 | SS | 80630 |Hove Arundel Jn Dn/Up Brighton 0001 TWThF | to [ 0505 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 27 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 |TWThF| IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT

TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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H
2023 |28 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 28 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 28 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 28 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 | WThF | ASH4.B TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 28 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to [ 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
2023 | 28 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 28 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 28 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance
28 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 6wk Follow Up - New Cross Rggé)rg;/vég.églhsv::CRI—?’\AA\Ifl:.A;\‘L'\Lc')I":Os;lagEALX:C:ELT.E?;‘?}ZSNNOEI\\IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)' Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
28 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 23::5}2:5 :' 22;,’20"“2?11‘;"81“‘,?;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
28 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 28 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 28 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 28 | SK | SO220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 28 | SK | 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 Follow Up - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Down RAMSGATE
2023 | 28 | SK | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 |TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2023 | 28 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023

|Week no

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to | 0420 | TWThF | K10.2.1

Cyclic Maintenance

2023

28

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 [ MTWTh [ to | 0525 |TWThF| IC32b

Cyclic Maintenance

2023

28

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310 [ MTWTh | to | 0530 |TWThF| IB28

Cyclic Maintenance

2023

28

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215 | MTWTh | to | 0450 |TWThF| 1B27

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2023

28

ES)

S0630

Brighton Plat 1&2, Preston Park

‘Worthing

Plat1&2, West Carriage Road

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton

0040 | TWThF | to | 0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Prep - Aldrington Down
Rail Drop prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF |to | 0535 [TWThF | IC24

Cyclic Maintenance
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H
2023 |29 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 29 | SK |SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 29 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 29 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Prep - Voltaire Road Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 29 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |TWThF| K123 (42600124 Prep - Sevenoaks Tunnel Up | 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 29 | SK | SO130 |Ashford Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 29 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 [TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 29 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 29 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 29 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 29 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 29 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 29 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 29 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 29 | SK | 80220/ |Minster (c/o EBE5 / EBE13), ’T?amsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B|42300123 Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) 6-week follow up - Minster

East jn to South Jn Down

Electronic copy - uncontrolled when printed. Next scheduled issue 01 April 2022

Page 90 of 105



Version: 2.0

Date: 4th February 2022

Traffic Remarks

NETWORK RAIL OFFICIAL
Kent Sussex Engineering Access Statement 2023
Final Rules
Section 5 - Midweek Night Possession Plan Summary
g Week Week | Mainte
eel eel lainten
= © o
3 f e LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content
> < From Ref
@ From To Ref
H
2023 | 29 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 |TWThF | IC31a Cyclic Maintenance
80500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4
S0650 Hill
2023 | 29 | SK | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [ to | 0455 |TWThF| K01.2 Cyclic Maintenance

Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Stoats Nest Jn

Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Earlswood

Branch, Engineering Road

D/U Quarry/Fast

43100415df2

Follow Up - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND EARLSWOOD.
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2023 | 29 | SS | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 29 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c (TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 43400314 Survey - Wivelsfield Up Fast PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | ICxx Cyclic Maintenance
2023 1 29 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings 4 PLFR NOTE - PLP324 T/ AND PLP326 TH/F REVIEW REQUIRED
! AGAINST THIS POSSESSION.
Possession) Caterham
2023 SS | SO500/ [Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , | 0020 TWTh |to| 0500 | TWTh | IB31a (43400314 Cyclic Maintenance
2 S0580 Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings Survey - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 29 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 29| Ss ggsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 |TWThF| ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 |30 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KE)
2023 | 30 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
IR
2023 | 30 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 30 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh [ to [ 0450 | TWThF| KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 30 | SK| SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 30 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 |TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2023 | 30 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 30 | SK| 8O130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to [ 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 30 | SK gglgg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF | to | 0500 | TWThF | ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 30 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 30 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 30 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un (LB‘;V.VF';' U Connon st af(i_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 30 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e' :' g"' S Upéﬂ”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 30 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
0290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 Drg‘ﬁ g;s'?;’ up SD”""};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
P mp reibie: D SussexFast, annon dings, Dn fen FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 30 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 30 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 30 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [ to | 0500 |TWThF| IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
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2023

&|Week no

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

WThF

0440

WThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

30

S0500

Stoats Nest Jn

[Earlswood

D/U Quarry/Fast

2345

MTWTh

0530

TWThF

43100415df2

Follow Up - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND EARLSWOOD.

2023

30

ES)

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

IC29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

30

ES)

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

5

0435

TWThF

1B33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

30

ES)

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

30

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

53

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

30

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

5

0445

TWThF

43390223

Prep - Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

30

S0630

Brighton Plat 1&2, Preston Park

'Worthing

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0040

TWThF

5

0455
(Isolatio
n off at
0440)

TWThF

43300223
43300123

Follow Up - Aldrington Down
Rail Drop (M/T) - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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2023 | 31 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 31 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 31 | SK| SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 31 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED.
2023 | 31 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 [TWThF| KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
2023 | 31 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2023 | 31 | SK| SO130 |Ashford Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 31 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 31 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 31 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh [ to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 31 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 31 |SK 28;33 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 | 31 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 31 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
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2023 | 31 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 31 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 |TWThF | IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 31 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn | Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 [ MTWTh | to | 0530 [TWThF| IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SK | 80510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 |TWThF| K09.1 Maintenance
2023 | 31 S0130 ! " Bridge Fast, Up London Bridge FgasilSussex Fast, Up London Bridge T A RACACERIASEIDIS
S0650 Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ " BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 31 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 31 | SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 [TWThF| IBXX [43300918sf1 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South Rail Drop.Prep & Rail Drop PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
(Th/F) - Littlehaven (Shortfall)
2023 | 31 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead, Oxted Down Bay, Up Sidings 2325 | MTWTh | to | 0435 |TWThF | ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2023 | 31 | SS | S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to [ 0455 |TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
2023

Electronic copy - uncontrolled when printed. Next scheduled issue 01 April 2022

Page 95 of 105



NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2023

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0

Date: 4th February 2022

]
< Week Week |Mainten
= © o
3 f e LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> S| < From Ref
= From To Ref
2023 | 32 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 32 | SK[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
IR
2023 | 32 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 32 | SK | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 |TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 32 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [TWThF| K123 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Follow Up - Sevenoaks TO TERMINATE AT SEVENOAKS
Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 32 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 32 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 32 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 32 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un (LB‘;V.VF';' U Connon st af(i_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up  Lp Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 32 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e' :' g"' S Upéﬂ”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 | 32 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\IIS_ (J:::OSS VIALINES 6-8 TO TANNERS
0290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 Drg‘ﬁ g;s'?;’ up SD”""};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“; E’BE’BT eversible, Un Sussex "ast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 32 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 32 | SK| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 |[TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2023 | 32 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 32 | SK| 80220/ |Minster (c/o EBE5 / EBE13), |7Ramsga|e (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 6-week Follow Up - Minster REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) East Jn to South Jn Down RAMSGATE
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2023

&|Week no

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 |TWThF | IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

32

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 [ TWThF [to | 0500 |TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

32

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF

o | 0445 [TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

32

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 |TWThF | 1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

32

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 [TWThF| IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

32

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF

o | 0545 | TWThF | 1B29b

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

32

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

2220 | MTWTh

o | 0435 [TWThF

43390223

Prep - Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

32

ES)

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 [ TWThF [ to | 0510 |TWThF| IC37

Maintenance
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2023 |33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 33 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023
2023 | 33 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 |TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 33 | SK| sO130 Lzr:‘r;‘eﬁH\H Jn, Courthill Loop :\_;ryu:_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 33 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
|(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
2023 | 33 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 33 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 33 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 33 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 33 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 33 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [TWThF | K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
SMD MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 33 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 33 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
2023 | 33 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 33 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn {Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 33 |SS ssgésog/ Battersea Pier Jn, Longhedge Jn (Selhurst, Streatham South Jn D/U Brig! Fast, D/U Fast Spur 2320 [ MTWTh | to | 0530 |TWThF | IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 33 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 |TWThF| K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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Amended

Year

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

& |Week no

S0300

[Blackheath Jn

Slade Green Jn, Crayford Creek
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

WThF

to

0500

WThF

K09.2a

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP

2023

SK

S0330

Parks Bridge Jn, Courthill Loop
North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

K01.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

33

sSs

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTW

0530

B30
IC30

43190122
43400121

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2023

33

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2345

Th

0530

1B30
IC30

43190122
43400121

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2023

33

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
\W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

33

SK

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 ible, 10 L 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2023

33

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

2220

MTWTh

0435

TWThF

43390223

Prep - Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

33

ES)

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0040

TWThF

to

0455
(Isolatio
n off at
0440)

TWThF

TWS
43300223
43300123

Cyclic Maintenance
Follow Up - Aldrington Down
Prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

Ic28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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< Week Week |Mainten
= © o
3 f £ | LOR Possession Limits From Possession Limits To Line nights Time To| nights | ance Other(Nerk Work Content Traffic Remarks
> S| < From Ref
= From To Ref
2023 | 34 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 34 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 34 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 34 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OQUTBERTHED
2023 | 34 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 34 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 34 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un s ‘g.vr'; U Conron st af(i_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 34 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::\:& (JIII:OSS VIALINES 6-8 TO TANNERS
50290 ge"ers‘l;‘e‘ :' g"' S Upéa”égpssdnc""h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexFast, Gannon aings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 34 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::\:& (J:::OSS VIALINES 6-8 TO TANNERS
0290 ge":hMe‘kRsvers'b:j' Cg"’g’” St le"e"sg"e' 4 02‘51 g;s'?;’ up SD”°"};h‘”; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“; x’Ba’BT eversible, Un Sussex "ast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 34 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 34 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 34 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 34 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charltqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 [ MTWTh [ to | 0500 |TWThF| NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 34 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to | 0420 |TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 34 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 [ MTWTh | to | 0530 |TWThF| IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 34 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 34 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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S0500/

Three Bridges

Keymer Jn, Ardingly Branch

Bognor Regis

Section 5 - Midweek Night Possession Plan Summary

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings

Possession of D/U Sidings (Haywards Heath)

Cyclic Maintenance

Cyclic Maintenance

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

34 | SS | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF | K14.2 [42590122 Maintenance
S0680 Lane Jn Rail Drop & Prep - Voltaire ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 Road Jn S&C REVERSIBLE VIA VS775PTS.
S0250
34 | SS | 0650/ |Peckham Rye Jn, Herne Hill Cf:mmon, Dn/Up Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 [TWThF| IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
$0680/ South Jn, Leigham Jn, West Norwood Spur
APPROPRIATE.
S0690 Norwood Jn
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- < . Week Week |Mainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance CisqVork Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 | 35 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 35| SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 35 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023
2023 | 35 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 |TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Rail Drop & Prep - Voltaire BATTERSEA PIER JN AND SHEPHERDS LANE JN
Road Jn S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 35 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 35 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 35 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 35 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 35 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 35 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 35 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 35 | SK | $0220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 35 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 |TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023 | 35 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 |TWThF| K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 35| SS | SO500 |Purley [Redhnil Down & Up Slow / Down & Up Redhill 0001 | TWThF [ to | 0500 |TWThF| IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
2023 | 35| SS | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 |TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
2023 | 35 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 35| SS | SO520 |Crawley Horsham Dn & Up Horsham, Down Siding North, Down Loop (Part) 0040 | TWThF [ to | 0510 |TWThF 43300918sf1 Prep - Littlehaven (Shortfall)
CURRENT NOT AFFECTED IN DOWN SIDING NORTH
2023 | 35| SS | SO590 |Polegate, Pevensey & Westham |Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 |TWThF | IB27b (43390223 Cyclic Maintenance ISOLATION OFF AT 0430
Follow Up - Willingdon Jn VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
S&C TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
2023 | 35 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 |TWThF| IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
Sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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2023 | 36 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 36 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 36 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 |TWThF| IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 36 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 36 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | MTWTh | to | 0450 [TWThF| KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 36 | SK | SO130 |Hither Green (c/lo TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 [TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
2023 | 36 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 36 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 [ MTWTh | to | 0430 |TWThF| K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
2023 | 36 | SK gglgg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF | to | 0500 [TWThF |ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 36 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2023 | 36 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 36 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
36 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
36 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}T:& (jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e e e S 15 S kot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) i B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4,5 AND 7 TO BE KEPT CLEAR.
2023 | 36 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
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2023

& |Week no

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M 0455 T IAP 7

5]

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

36

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

36

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520 Th IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

36

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

36

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

36

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 [ WThF |[to | 0440 | WThF | K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023

36

ES)

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345 | MTWTh [ to | 0530 | TWThF IBxx

43100415df2

Cyclic Maintenance

6-week Follow Up & TOC
Walk - Coulston to Star Lane
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
\VAILABLE.

2023

36

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 [ MTWTh [ to | 0500 |TWThF| IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023

36

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 | MTWTh | to | 0545 |TWThF| IB29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

36

ES)

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh TWThF

o | 0440

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

36

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255 [ MTWTh | to | 0510 |TWThF| IB26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023

36

ES)

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

Caterham

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

2250 [ MTWTh [ to | 0505 |TWThF| IC21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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