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Week commencing:
37 (i Saturday 10 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main
SW100 ) ) ) PLATFORMS 1 -10, SOUTH SIDING TO BE
37 SW105 Waterloo Durnsford Road ;aolstt,hDSq/(’q: F;T;,tfléfml\ga:nwl_?gp, 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 282 & 2P82 TO
uth Siding. DIVERT VIA EAST PUTNEY
37 | SWI05 15 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 4050 | 1wine | to | 0455 | TWTHF cwWo3 Cyclic Maintenance
SW180 Kingston
37 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
37 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
LWRT (Th/F)
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ ) ) CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
37 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
37 | SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 LWRT (MIT) 1P79 & 2P79 TO TERMINATE AT HAVANT
37 50520 Havant (part foul) Farlington Jn Dn/Up 0050 | TWThF | to 0435 TWThF 44201610 LWRT (T/W) PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
TO START AT FRATTON.
SW115
37 | SW170 liyitton dn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 0001 M to | 2359 F 44500022 Track renewals core works
GW500 Loop
GW5001
37 gwng Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 Dn/Up Netley, Dn/Up Portsmouth, 44200222 Cyclic Maintenance
37 St Denys, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF HO06 Track renewals prep 2T75 WILL NOT RUN.
SW140 44200820
Branch Track renewals T52 walk
37 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham | 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
37 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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38 (i Saturday 17 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
38 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
38 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up ) ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
38 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF Wo09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
38 | SW105 |Hook Basingstoke (foul) 2:21;:? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44200022 Tnyack renewals six week TO FOLLOW 5V94 AND TO BE DIVERTED VIA
38 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 | TWThF | to 0500 TWThF E16 44200823 follow-u W xw LAVERSTOCK. 2B77 TO TERMINATE AT
Fast Track re’;e als delap walk BASINGSTOKE. 1B81 TO TERMINATE AT
W P WakK | BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
38 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
Cyclic Maintenance
. . N 2P75, 2P77 & 2P79 TO TERMINATE AT
38 SW110 [Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh HO4a HV1025 ;Iglzlagvl;_r:;:ewals six week HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
Cyclic Maintenance
38 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F Ho04a HV1025 Track renewals six week  |2P77 & 2P79 TO TERMINATE AT HASLEMERE
follow-up
SW115 . )
. 44500022 Cyclic Maintenance
38 | SWI70 witton un Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 2335 | MTW | to | 0455 | TwWTh S08 Capex PL Refurb |Track renewals follow-up |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01
GW5001 (44501322) Capex follow-up
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38 | SW140 |St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals follow-up
SW175 Track renewals prep
38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 ™™ 44501615 LWRT (M/T)
LWRT (T/W)
. ) 2D81 TO TERMINATE AT WIMBLEDON. RAIL
38 2"(‘3’6188(? Motspur Park Jn, Cheam Leatherhead 2”’5 gfnpg:sem“&h' giglil:ps 0030 | TWThF | to | 0505 | TWThF CW06b 44300423 .(I?ry:C'"f r":ﬁ'e’::;’l‘:’s‘ﬁ: <urvey |REPLACEMENT ROAD SERVICES TO OPERATE
psom, p >iding Y |BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 Dn/Up Windsor Slow. Dn/U 0040 TWTh 0500 JN, KENSAL GREEN JN, GOSPEL OAK JN,
38 SW225 |Clapham Junction Richmond, New Kew Jn W'ndzor Fast P tney Re e?s'ble to TWThF CCO07a Cyclic Maintenance CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 ! » Fuiney Reverst 0125 F 0500 EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
38 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
38 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Christmas Day
39 Info Holiday Mon Week commencing:
Boxing Day Saturday 24 December
Holiday Tues
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
39 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
39 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
39 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
39 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 ThF to 0505 ThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
39 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 ThF to 0545 ThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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WEYMOUTH & PORTSMOUTH MAINLINE
. ) SERVICES WILL DIVERT VIA COBHAM AND
SW105 Farnborough, Worplesdon, Ash |Dn/Up Fast, Dn/Up Guildford, U Caplt?ll' E')I:“\lery GUILDFORD. POOLE SERVICES WILL START &
39 | SW110 |Woking East alo n ugn, Yorp ' SlowpU aion p Gulldtord, U1 0001 M to | 0400 Th (Vicm:r‘i’; e |Core works TERMINATE AT FARNBOROUGH. WEST OF
SW120 P Bridge) ENGLAND SERVICES TO DIVERT TO READING.
'dg SERVICES FROM LONDON TO START &
TERMINATE IN WOKING BAY.
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
39 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 Th to 0500 F BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Capex
SW110 Wheeltimbers
39 | SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour Dn/Up Main, Dn Relief, Dn/Up 0001 M to 0420 T (Portcreek Jn) Core works
50520 Fratton, Dn/Up Branch Capex PL Refurb
(44601722
Portcreek Jn Up)
Capex
SW110 Wheeltimbers
. Dn/Up Main, Dn Relief, Dn/Up (Portcreek Jn)  |Capex follow-up 2P79 TO TERMINATE AT HAVANT AND RUN ECS
39 2"(‘3’;;(? Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 | WThF | to | 0435 | WThF Capex PL Refurb |Capex follow-up TO HASLEMERE. 2P12 TO BE RETIMED.
(44601722
Portcreek Jn Up)
SW115 . ) Dn/Up Exeter, Exeter Main, ) ) 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
39 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 WTh to 0515 ThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SWA120 CLEAR OF FARNHAM PLATFORMS. SWR TO
39 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
SW180 . Dn/Up Epsom, Dn/Up " .
39 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 ThF to 0500 ThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. ) EFFINGHAM JN. RAIL REPLACEMENT ROAD
39 | SW18 | atherhead Warnham Dn/Up Portsmouth/Main, Dn Loop| 5,5, MT to | 0505 ™w 1B24 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. ) EFFINGHAM JN. RAIL REPLACEMENT ROAD
39 | SWIB3 || catherhead Horsham Dn/Up Portsmouth/Main, Dn Loob| - p5q |y, | to | 0505 ThF 1B24b Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . y ) ) HILL. RAIL REPLACEMENT ROAD SERVICE TO
39 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i!:lepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
! 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
39 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘flllejzt%hu?::y’ Branch, Up Bay, | 45 ThF to | 0520 ThF w11 Cyclic Maintenance
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New Years Day N
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Saturday 31 December
Monday
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
40 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor Capex S&C Refurb | Cydlic Maintenance DOWN & UP MAIN SLOW AND DOWN MAIN FAST
40 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 | TWThF | to 0440 TWThF CCo04 pex u ycl ! AVAILABLE. BERTHING AVAILABLE IN PLATFORMS
SwW220 . N NI (44150022 609pts) |Capex S&C follow-up
Reversible, Windsor Relief Line 16-24
1&2, North Siding, Dn/Up
Sheepcote Curves, Up Main Fast
40 gw;gg Hampton Court Jn, Addlestone Jn |Woking East g:/r:fg:a“* Dn/Up Slow, Byfleet | o105 | wThF | to | 0520 | WThF 44400022 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up " ’ 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
40 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 WThF to 0520 WThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
40 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
40 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
40 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 ’ . ) FRATTON. GWR: 1F35 TO TERMINATE AT
40 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
40 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF Maintenance AT HONITON.
) ) . ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
40 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;y Tunnel Jn, Laverstock 2.':]/ U|§ DDT:B DT"é gtpvsaﬁfb“ry* 0025 | WThF | to | 0505 | WThF ggj 44200523 ?ryacc"lf rh:ra}Ient:T:zZTa aik | VINCHESTER. 7v67/7v88 TO BE RETIMED. 5Y73
ingle, U v w P Wal |70 DIVERT VIA ANDOVER.
GW500
40 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U|
40 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 WThF to 0510 WThF Ccwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham
Dn/Up Strawberry Hill, Dn/Up 44300712 Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
40 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF CF13 Track renewals TOC walk |REPLACEMENT TO RUN FROM TWICKENHAM TO
44300223
Shepperton Track renewals delap walk [KINGSTON
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Week commencing:
M (i Saturday 07 January
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
“1 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
4 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
41 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0700 |[Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 W
SO700 (Wimbledon St Helier 0335 w 0350 W
S0O700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
41 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
4 SW230 |Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
41 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Ccco1 44101510 Track renewals six week [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 follow-up OUTBERTHED.
Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF
41 gwgg Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up to Cwo02 Cyclic Maintenance ggiziis(_lr?x;o BE TAKEN AFTER THE PASSAGE
Kingston 0105 w 0455 w
41 | SW105 |Clapham Junction Wimbledon West Jn ,'\DA';/IE"LS:? Dn/Up Slow, Up 0050 Th to | 0455 Th cwo2 Cyclic Maintenance
41 | SW105 | mpton Court Jn, Addiestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o105 | twr | 10 | 0520 TWF wo7 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals follow-up
’ ACCESS TO BE MAINTAINED TO BARTON MILL
41 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep CARRIAGE SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, - ’ WESTBURY. 6046 AND W10 FREIGHT SERVICES
41 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
41 gmgg Moreton, Dorchester West Weymouth gg :thfe"r‘éesy”j&g'Jem?"’;’:gi dings | 0030 | TWTHF | to | 0525 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
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1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
41 SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9¢ Cyclic Maintenance $P07IgI;I-:T;ERT"\QQOA&EP/E;I?I'«L’gl;:?EFI?DRgPzEivzlgges
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
41 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9¢c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
41 50520 Barnham Havant Jn Dn/Up Brighton 0020 | TWThF | to 0450 TWThF 1B32 Ma'ntenari,ce CHICHESTER. 5§71 WILL NOT RUN. 5N08 TO
! START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
41 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
41 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
41 gwgg Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance QEIEIIEE(?'I?EBO BOTLEY STONE TERMINAL NOT
GWR: 1F95 Q PATH TO OPERATE VIA
41 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SW175 . . .
41 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh | to 0530 TWThF 44501615 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
41 | SW230 |Barnes Acton Jn v > Sou Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
SW210 0015 WTh 0515 WTh 2027 TO START FROM GUILDFORD. GWR TO
41 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater to Go5W Cyclic Maintenance BERTH TWO THREE CAR UNITS AT GUILDFORD.
0015 F 0415 F 1V71 TO TERMINATE AT GUILDFORD.

POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q28 (Th/F)
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Week commencing:
42 i Saturday 14 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
42 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 W UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
42 Swis0 Eiii'seé%h Fastn Egg:lf:lgh Extended route to Hamwortny | 0020 | || G0 iy PLPR 1Q53 PROTECTED PATH
N shown with estimated times
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
42 SW140 |Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . B 0010 F 0035 F
42 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow loop 0035 F to 0045 3 PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
42 | SW115 |Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH
42 | SW115 |Andover Wilton Jn Dn Exeter, Dn Main 0110 w to 0400 w C21 Rail Grinder PROTECTED PATH
42 SW115 [Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH
42 SW115 [Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH
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Platforms 7-15 at Waterloo, Up
42 | sW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC0%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dnip Fasy Up Sow, Up Byfleet | 0045 | TThF 0515 | TThF Cvaic Mantenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
42 | SW110 |Weybridge, Addlestone Jn Farnborough, Worplesdon urve, pul to wo3 44600717 Tryac'k ren'ewals ore 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TThF 0515 TThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
Dn/Up Fast, Up Slow, Up Byfleet | 0045 w 0515 W PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
SW105 ) ) Curve . ) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
42 SW255 Weybridge, Addlestone Jn Woking East to W03 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 w 0515 W 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q01 (T/W)
. ) ACCESS TO BE MAINTAINED TO BARTON MILL
42 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow o B to 050 e B02 44600810 1(?ry:tltllf r’\:jler::gl]:?;ﬁnw-up CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
’ 44600523 AFTER AND GIVEN UP FOR THE PASSAGE OF
0135 w 0505 w Track renewals T52 walk
3Q01 (T/W)
. . . ) 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
42 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance BOURNEMOUTH
2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
42 gwug Havant Fratton. Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 0035 TWF to 0440 TWF HO5¢ 44201610 Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
50520 ’ Branch, Dn/Up Portsmouth 0045 Th 0415 Th Track renewals prep WILL NOT RUN. 2P12 TO START FROM HAVANT.
POSSESSION TO BE TAKEN AFTER AND GIVEN UP
FOR THE PASSAGE OF 3Q03 (W/Th)
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
42 | swi1zs o gnt 4n, Y, Aldershot n/Lp Avton, DUn/p Y. 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 outh Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0455 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
42 SW140 Swanwick, Eastleigh South Jn Cosham Single, Dn/Up Portsmouth, Dn/Up to E12 44600622 Track renewals prep POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0035 Th 0420 Th LWRT (Th/F) FOR THE PASSAGE OF 3Q03 (W/Th)
Cyclic Maintenance
) ) ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
42 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
42 |CWS00 5o chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . . )
42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
. ) 2D81 TO TERMINATE AT WIMBLEDON. RAIL
42 | SWA80 1y ispur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, D/Up 0030 | TWThF | to | 0505 | TWThF CW06b 44300423 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
S0680 Epsom, Dn and Up Sidings Track renewals delap walk

BETWEEN WIMBLEDON AND EPSOM.
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2001 TO START AT STRAWBERRY HILL. 2077 &

) ) 2079 TO DIVERT VIA WIMBLEDON. RAIL
42 gwig Richmond Whitton Jn, Strawberry Hill B”’ ESOR'CSI’DE”d'SDSr/ Up Main, 0030 | TWThF | to | 0450 | TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Dnitlp Sp BETWEEN TWICKENHAM AND STRAWBERRY

HILL/KINGSTON
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Week commencing:
43 i Saturday 21 January
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
43 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
43 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW210 |Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
43 | SW110 |Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105 |Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
43 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
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S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
43 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU SQ21BT PROTECTED PATH
SW105 [Byfleet Jn Woking 0535 F 0550 F
43 | SWIS0 | isbury Tunnel Jn Redbridge Jn Up Dean, Up Salisbury, Up Test | 5555 T to | 0130 w C21 Rail Grinder PROTECTED PATH
SW150 Valley
43 | SWIS0 1o dbridge Jn Salisbury Tunnel Jn Dn Dean, Dn Salisbury, Dn Test | 4,5 w to | 0415 w C21 Rail Grinder PROTECTED PATH
SW150 Valley
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main " .
SW100 . Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
43 | sw1os |Waterloo Durnsford Road gzit{h[’s’}gf: F;T;'tfgfm“ﬁ'”t;“:gp’ 0020 | WThF | to | 0500 | WThF cco2 44101510 | o renewals TOC walk |OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
9. DIVERT VIA EAST PUTNEY
43 | SW105 |5y nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DU | 550 | thE | 1o | 0455 ThF cwo3 44300015 |Syelic Maintenance
SW180 Kingston Track renewals prep
43 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
43 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
43 | SW105 |Steventon Micheldever Dn/Up 0125 Th to 0500 Th C21 Rail Grinder FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
43 | SW105 |Micheldever Winchester Dn/Up, Dn/Up Loop 0125 F to 0500 F C21 Rail Grinder FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SW105 . Dn/Up Main, Dn/Up Slow, Up . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
43 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
43 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance :;?5:\17{;,1?81 TO TERMINATE AT SOUTHAMPTON
Capex S&C Cyclic Maintenance
SW110 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
43 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF HO5b (44650222 2600pts)| Capex S&C follow-up HASLEMERE TO BERTH. 2P01 TO START AT
Brighton HV1025 Track renewals TOC walk
S0520 " FRATTON.
44600323 Track renewals site survey
Salisbury Tunnel Jn, Laverstock Capex S&C -
43 SW115 [Andover South Jn Dn/Up Exeter, Laverstock Loop 0110 W to 0510 ™™ (44550118 102pts) Capex S&C follow-up
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
43 SW150 Salisbury Tunnel Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW210 Capex S&C
43 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 Capex S&C follow-up
EA1330 666/667pts)
Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR
43 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300922 I{lz\alg(-rr?:/v;?ls prep ADDITIONAL UNITS TO BERTH AT READING
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4 i Saturday 28 January
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
44 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
,f'/l':.trff’;";ﬁ;fzgg itvv\\/l'it:stgoéﬁp LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor Down Windsor BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 N X Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Fast, Up Windsor, Windsor Capex S&C Refurb .
44 | SW210 |Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo6 (44150022 609pts) Capex S&C six week JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SwW220 182 Dn/U’ Windsor Curves, P follow-up JN, GOSPEL OAK JN, CAMDEN ROAD,
North Sidinp Dln/U Wil:1dso;' STRATFORD, TEMPLE MILLS EAST JN, SOUTH
9 Un/tp TOTTENHAM, JUNCTION ROAD JN, CARLTON
Slow, Dn/Up Windsor Fast ROAD JN OR BE RETIMED
44 gmgg Raynes Park Surbiton, Norbiton E;’gs‘zo?s" Dn Slow, Dn 0040 | TWThF | to | 0510 | TWThF 44300015 Track renewals prep 2F02 TO BE ROUTED VIA UP SLOW
Cyclic Maintenance
44 gmgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF W12a 44600717 I@;“Trmﬂ“;a's prep LINE DIVERSIONS TO APPLY
LWRT (T/W)
44 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance éigEIS'SGEOSIBEﬁILVgS'NTAINED TO BARTON MILL
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Capex S&C Refurb Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
44 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 (44‘3250422 465pts) Capex S&C six week LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury P follow-up WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
44 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
44 | SW105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SwW110 Dn/Up. Dn/Up Spur. Dn/U 1P79 & 2P79 TO TERMINATE AT HAVANT
44 | SW140 |Havant (part foul) Farlington Jn Bri h?c;n P Spur, P 0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up  [PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
S0520 9 TO START AT FRATTON.
SwW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P79 TO TERMINATE AT HAVANT AND RUN ECS
44 2\/(\3/;;3 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115 44500022 Cyclic Maintenance
SW170 " . Dn/Up Exeter, Single, Loop, S08a Track renewals six week [1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
44 | Gwsop |Witten Jn Yeovil Jn (cio) Tisbury Loop, Up Siding 2240 | MTW | to | 0445 | TWTh Y01a Ca:’fjsz'gs'zezf)”'b follow-up TERMINATE AT YEOVIL JN.
GW5001 Capex six week follow-up
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SW115 44500022 Cyclic Maintenance
44 | SW170 liton dn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 2335 Th to | 0455 F So8a Capex PL Refurb | 1/ack renewals six week |, g5 ¢ 1, 73 TO DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01a (44501322) follow-up
GW5001 Capex six week follow-up

Track renewals six week
44 | SW140 |Bitterne Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 follow-up
Track renewals TOC walk

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO

SW180 . Dn/Up Epsom, Dn/Up " ) DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
44 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
) Dn/Up Richmond, Dn/Up Main, ) ) 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
44 | SW210 |Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO01 Cyclic Maintenance TO BE RETIMED.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . ) ) WILL RUN FROM GUILDFORD TO READING ONLY.
44 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Readina/Redhill. U Sussex Cydlic ONWARD CONNECTION. 2V48 0556 GATWICK TO
44 | SO500 |Redhill Gomshall RedhiIIlRegdin Réi apte Sidings 2300 | MTWTh | to 0520 TWThF 1B28 Maintenari,ce READING TO START AT REDHILL.
S0560 9, Relg 9 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From From To Ref Ref
Week commencing:
45 (i Saturday 04 February
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
45 | SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 | TWThF | to 0500 TWThF CC05a 44100023 Tryaclk renlewals site surve JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Dn/Up Richmond ¥ |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
45 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance g\LIJVT'T\IEERVICES TO BE DIVERTED VIA EAST
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U 44300015 Track renewals follow-u
45 Raynes Park Surbiton, Norbiton n/lp ? p ! P | 0040 | TWTHhF | to 0510 TWThF Capex S&C P |2F02 TO DIVERT VIA CHERTSEY
SW190 Kingston (810pts) Capex follow-up
Capex PL Refurb
45 | SW105 |Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF (44401022 Walton- |Capex follow-up 2F02 TO DIVERT VIA CHERTSEY
on-Thames)
Dn/Up Cobham, Dn/Up " .
SW180 |Hampton Court Jn, Leatherhead " i G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
45 | sw200 |un Guildford gﬁﬁs;‘:ﬂ Platforms 1-3 at 0055 | TWThF | to | 0445 | TWThF W06 44400223 Track renewals delap walk |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
45 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cydlic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44203915 Track renewals TOC walk TO FOLLOW 5V94 AND TO BE DIVERTED VIA

45 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF | to 0500 TWThF E16 44200823 Track renewals prop LAVERSTOCK. 2B77 TO TERMINATE AT

Fast BASINGSTOKE. 1B81 TO TERMINATE AT
LWRT (W/Th) BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Haslemere S&C
CD Earthworks  |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
. . (Haslemere Track renewals prep TERMINATE AT GUILDFORD AND RESTART FROM
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO2 Cuttings) Core works PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
F2P Resignalling |Core works BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Construction
Swi115 Track renewals six week
45 gvm\/’;gg Wilton Jn Gillingham (Dorset) Eg!: Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 44500022 follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
P Track renewals TOC walk
GW5001
. 5 Dn/Up Exeter, Exeter Main, . .
45 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
45 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW175 . . .
45 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
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Capex
. Wheeltimbers
45 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton Capex follow-up
Court flyover)
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
45 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
Feltham GATWICK AND REDHILL SERVICES TO START &
Sw210 . . . Resignalling Construction works TERMINATE AT BLACKWATER. RAIL
45 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F Wokingham S&C |Track renewals T52 walk |REPLACEMENT ROAD SERVICES TO OPERATE
(44490023) BETWEEN READING AND NORTH CAMP.
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Week commencing:
46 i Saturday 11 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
46 | swios Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
46 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
46 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 7-16 at Waterloo, Up
Main Reversible, Dn Windsor . .
46 | SW100 |y terioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | CCO9b/c Capex S&C | Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 v (1526/1528pts)  |Capex S&C follow-up
Fast, West London Sidings 1, 3 &
6
46 gmgg Raynes Park Surbiton, Norbiton E;’gs‘zo?s" Dn Slow, Dn 0040 | TWThF | to | 0510 | TWThF 44300015 Track renewals follow-up  |2F02 TO BE ROUTED VIA UP SLOW
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet Cyclic Maintenance
46 SW255 Hampton Court Jn, Addlestone Jn |Woking Jn Curve, Dn/Up Bay Platforms at 0105 TWThF to 0515 TWThF W10 44400022 Track renewals six week  [2F77 TO DIVERT VIA COBHAM.
Woking follow-up
Cyclic Maintenance
46 gmgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Br01 Capex PL Refurb |/ orep 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
(44201422) LWRT (ThiF) CENTRAL
Haslemere S&C
CD Civils
(Silo Road . .
Footbridge | 2Yclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
46 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loo 0001 M to | 2359 F HO1a Reconstruction) g:r(;k ri?fsw a8 C0re WOTkS | TERMINATE AT GUILDFORD AND RESTART FROM
1 p Main, Up P CD Earthworks Core xorks PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
(Wormley & Core works BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Haslemere Cuttings) w
F2P Resignalling
Construction
SW115 . . . Capex S&C
46 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh (44550322 2819pts) Capex S&C follow-up
SW115 Dn/Up Exeter. Exeter Main WD Civils (Stoford EXETER SERVICES TO START & TERMINATE AT
46 Yeovil Jn Axminster P ’ ’ 0001 M to 0400 T Road Bridge Core works YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
GW610 Chard Dn Loop -
Reconstruction) TO OPERATE.
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SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L.20 TO START
46 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
46 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
i i 0025 TWF 0505 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
46 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cydlic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ’ North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
46 | SW170 |Wilton Jn Warminster, Beechgrove GF  |Dn/Up Warminster 2340 | MTWTh | to | 0440 | TWThF S05 44500616 Cyclic Maintenance 7V97 TO BE RETIMED.
Track renewals prep
46 | CWS00T 15, chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " .
46 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U
46 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF Ccwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham
SW210 Capex S&C Capex S&C six week
46 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 foIIZw-u
EA1330 666/667pts) P
Feltham WINDSOR SERVICES TO START AND TERMINATE
. . . . . y " Construction works AT STAINES. SHUNTS AVAILABLE. WINDSOR
46 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F Rffé%razagllzlgg Track renewals prep PLATFORMS TO BE KEPT CLEAR. ADDITIONAL
UNITS TO BERTH AT READING
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| Key: d New
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Week commencing:
a7 i Saturday 18 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
47 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
47 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 44100123 Track renewals TOC walk OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0500 W DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
POSSESSION TO BE TAKEN AFTER THE PASSAGE
0040 TThF 0500 TThF OF 1Q65 (T/W). 1Q65 TO REVERSE AT RAYNES
47 gmgg Raynes Park Berrylands, Norbiton E;’gs‘zo?s" Dn/Up Slow, Dn/Up to cwo4 Cyclic Maintenance PARK PLATFORM 1 AND CROSS OVER
0055 w 0500 W GROUNDFRAME TO MOTSPUR PARK AND
TRANSIT TO WOKING VIA EPSOM
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47 | SW105 Ig. viands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | Twihe | 1o | 0520 | TwThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
47 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
47 | gw17s |Moreton, Dorchester West Weymouth Branch 0040 | TWThF | to | 0510 | TWThF Brogb 44200423 |0 renewals site survey |JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
47 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Haslemere S&C lelack renewals follow- 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
W WUP1LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
47 | sW115 |Overton giﬂfﬁ’”ﬁf Tunnel Jn, Laverstock to S01 @ 4505%”161"831862 1s) |Capex S&C six week
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF P follow-up
GW500 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
47 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
SW175 5057 TO TERMINATE AND BERTH AT YEOVIL
47 gwgg Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
Dn/Up Netley, Dn/Up Portsmouth, " .
SW135 . N Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
47 SW140 Swanwick, Botley Cosham g:gilsh Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF E12 44600622 Track renewals prop AFFECTED. 2T75 WILL NOT RUN.
SW175 GWR WEYMOUTH SERVICES TO START &
47 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44501615 Core works TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
44300922 Cyclic Maintenance
y X 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
47 | SW210 Icoitham (clo) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0440 | TWThF CF05 Staines S&C | Track renewals follow-Up |1y graRT AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside (44390023) Track renewals T52 walk UNITS AT READING
44300323 Track renewals T52 walk .
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
47 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance 2027 TO START FROM GUILDFORD. GWR TO

BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
43 i Saturday 25 February
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
48 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . X e LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
Dn/Up Fast, Dn/Up Slow, Up . .
SW105 . . Cyclic Maintenance
48 SW180 Clapham Junction New Malden I\K/Ii:gslt.;:p, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CWo02 44300123 Track renewals T52 walk
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g"/r:fg FD?‘S/L Ugs.:g‘f"grgp Byfleet | 0035 | TWThF 0515 | TWThF Conex Rerail |Cyciic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
48 | SW110 |Weybridge, Addlestone Jn Farnborough, Worplesdon urve, pul to wo3 wil de‘:ﬂ:SS Cu'we) Capex prep 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Dn Slow. Dn Byfleet Curve 0105 TWThF 0515 TWThE LWRT (Th/F) 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
W, Pn By Y 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
48 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
48 | SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance
Cyclic Maintenance
SW110 R é:zeo): ggz: ::ﬁ‘;vkvf”ewa's sixweek | 1p79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
48 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn vop, UNVLp Spur, Dvp 0050 | TWThF | to | 0435 | TWThF HO5b 4 P i HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (44650222 2600pts)|Capex S&C six week
S0520 FRATTON.
44600323 follow-up
Track renewals site survey
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
48 SW150 Laverstock North and South Jn Wilton Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF (44550’)1 22 126pts) Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
48 gw;gg Guildford (foul) ‘J"r’fk'"gham Jn, Aldershot North g:jﬂp g'r::‘c‘:]’ate" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance & 8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 y . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
48 | gyq50 |Redbridge Jn, Eastleigh Eastn (1 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44200523 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth,
SW135 . . ACCESS TO BOTLEY STONE TERMINAL NOT
48 SW140 Swanwick, Botley Cosham glrrg‘?‘lcet,1 Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF 44600622 Track renewals prep AFFECTED. 2T75 WILL NOT RUN.
y . . Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
48 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals follow-up |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
48 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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SW175 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
48 SWA178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Czyre works TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
S0680 Sussex Cyclic
48 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
) Capex S&C
48 | SW190 |New Malden Shacklegate Jn Dn/Up Kingston 0035 TWThF to 0450 TWThF (44350022 625pts) Capex S&C follow-up
) X R ’ 44300922 Track renewals follow-up |WINDSOR PLATFORMS TO BE KEPT CLEAR.
48 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey |ADDITIONAL UNITS TO BERTH AT READING
Cyclic Maintenance
48 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cape;s(ég? 166 Capex prep SWR TO BERTH TWO UNITS AT READING
LWRT (W/Th)
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Week commencing:
49 i Saturday 04 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
49 SW180 [Dorking Cheam 0455 F to 0520 F uTu 323 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
SW100 ’ ; Capex PL Refurb |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
49 | G105 |Waterloo Dumnsford Road gﬂi‘{hD;’dliJrf Fgf;'ﬁgfm"g”tc';‘;gp' 0020 | TWThF | to | 0500 | TWThF ceo2 (44100722 DMF) |Capex follow-up OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
9. DIVERT VIA EAST PUTNEY
Capex PL Refurb
(44300422 Raynes |Cyclic Maintenance
SW105 Surbiton, Norbiton, Motspur Dn/Up Fast, Dn/Up Slow, Dn/Up Park Up) Capex follow-up
49 SW180 Durnsford Road Park Kingston, Dn/Up Epsom 0050 TWThF to 0455 TWThF cwos Capex S&C Capex six week follow-up
(810pts) Track renewals T52 walk
44400123
Capex PL Refurb Cyclic Maintenance
49 | SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to 0520 TWThF wo7 (44401022 Walton- | 2Y¢'° V2! 2F02 TO DIVERT VIA COBHAM.
Capex six week follow-up
on-Thames)
SW105 . ) Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
49 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
49 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY
Cyclic Maintenance
. Track renewals six week |ACCESS TO BE MAINTAINED TO BARTON MILL
49 SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 follow-up CARRIAGE SIDINGS.
Track renewals TOC walk
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ " ’ CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
49 SW150 Southampton Central (c/0) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
) Dn/Up Main, Up Bay, Middle Capex S&C Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
49 | SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 (44250222 2039pts)|Capex S&C follow-up CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
49 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 Track renewals six week |1P79 & 2P79 TO TERMINATE AT HAVANT
49 50520 Havant (part foul) Farlington Jn Dn/Up 0050 | TWThF | to 0435 TWThF 44201610 follow-up PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
Track renewals TOC walk |TO START AT FRATTON.
SW115 . . " ’
49 SW170 Salisbury Wilton Jn Dn/Up Exeter 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
49 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
49 | SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsmu‘h' Dn/Up 0010 | TWThF | to | 0455 | TWThF Hoe Cyclic Maintenance 2T75 WILL NOT RUN
49 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up  [7V97 TO BE RETIMED.
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SW175 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
49 SWA178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Czyrel worlls TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
49 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex
. Wheeltimbers
49 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton Capex follow-up
Court flyover)
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Week commencing:
50 i Saturday 11 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 | sw105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
50 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
50 | sw160 |Lymington Pier Brockenhurst 2310 T 1 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 W
50 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
50 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
50 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 |Raynes Park Epsom Down Sidings 2340 Th 0005 F
SW180 |Epsom Down Sidings Raynes Park 0035 F 0055 F
SW105 |Raynes Park Wimbledon 0055 F 0110 F
SW105 |Wimbledon Raynes Park 0110 F 0115 F
SW180 |Raynes Park Motspur Park Jn 0115 F 0120 F
50 | SW185 |Motspur Park Jn Tolworth Down Sidings 0120 F to 0125 F MPV 302A PROTECTED PATH
SW185 |Tolworth Down Sidings Motspur Park Jn 0205 F 0210 F
SW180 |Motspur Park Jn Raynes Park 0210 F 0220 F
SW105 |Raynes Park Durnsford Road 0220 F 0300 F
SW105 |Durnsford Road Surbiton 0300 F 0350 F
SW105 |Surbiton Wimbledon West Jn 0350 F 0415 F
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor Capex S&C Capex S&C six week WINDSOR LINES SERVICES TO DIVERT VIA MAIN
50 | gwigg |Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 | TWThF | to | 0520 | TWThF (1526/1528pts)  [follow-up LINES TO NINE ELMS JUNCTION.
Reversible, Windsor Relief Line
1&2, North Siding
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW210 Dn/Up Windsor Slow. Dn/U 0040 TWTh 0500 TWTh Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
50 SW225 West London Jn Richmond, New Kew Jn W'ndZOr Fast P tney Re e?s'ble to CC07a 44100023 Tnyack renewal site surve CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SWo30 ! » Fuiney Reverst 0125 F 0500 F Walsiie SUVeY' |EAST UN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
SW105 . ) Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
50 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
50 gwlgg Woking East Farnborough, Ash Vale Jn, Dn/Up Fast, Dn Slow, Dn/Up 0105 TThF to 0520 TThF Wo9 44600717 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW120 9 Worplesdon Guildford, Dn Alton 0105 w 0450 w Track renewals prep POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
. Dn Fast, Dn Slow, Long Valley . .
50 | SW105 |Hook Basingstoke (foul) Sidings 0115 TThF to 0515 TThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
. . Capex PL Refurb 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
50 SW105 [Redbridge Jn Brockenhurst Dn/Up Main 0010 TWF to 0530 TWF (44201422) Capex follow-up CENTRAL
. Capex River Stour 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
50 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWF to 0505 TWF Wheeltimbers Capex follow-up CENTRAL
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
50 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200323 Track renewals site survey [SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL
0015 TWF 0600 TWF
50 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings to Bro8 Cyclic Maintenance ggiz%zs(\ll(\?/’}‘rr;l;o BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
SWR TO TERMINATE SERVICES AT HASLEMERE.
50 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
50 SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
SWi115 1L88 TO DIVERT VIA WESTBURY. 1L73 TO
50 2&61533 Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? 44500723 ?ryacc"lf r":ﬁg:’:';ﬁ: survey |TERMINATE AT SALISBURY. RAIL REPLACEMENT
P ¥ |ROAD SERVICE TO OPERATE
GW5001
SW115 . ) . Capex S&C Capex S&C six week 1L73 TO TERMINATE AT SALISBURY. RAIL
50 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF (44550322 2819pts) |follow-up REPLACEMENT ROAD SERVICE TO OPERATE
Dn/Up Netley, Dn/Up Portsmouth, . .
SW135 . N Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
50 SW140 Swanwick, Botley Cosham g:gilsh Dn/Up Portsmouth, Dn/Up| 0015 TWF to 0455 TWF E12 44600622 Track renewals follow-up |AFFECTED. 2T75 WILL NOT RUN.
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SW175 . " .
50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
50 | SW180 |y itspur Park on, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0100 | TWThF | to | 0500 | TWThF CWo6a Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED
S0680 Epsom, Dn and Up Sidings
50 gwggg Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
50 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWThF | to | 0440 | TWThF Go6 4440023 Cyclic Maintenance
Track renewals T52 walk
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Week commencing:
oa i Saturday 18 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
51 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
51 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
51 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
51 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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| Key: d New
X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From Ref Ref
From To
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
51 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
51 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up  [LINE DIVERSIONS TO APPLY
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
51 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTWTh to 0500 TWThF BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
51 SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
51 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
51 gwgg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
SW180 . Dn/Up Epsom, Dn/Up . .
51 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
51 | SWIB3 || catherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 555 MT to | 0505 ™ 1B24 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance
AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
51 | SWIB3 || catherhead Horsham Dn/Up Portsmouth/Main, Dn Loob| - 54 |y, | to | 0505 ThF 1B24b Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance
AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " ' . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
51 SW245 New Malden Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
51 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘flllejzt%hu?::y’ Branch, UpBay, | g050 | TwThF | to | 0520 | TWThF w11 Cyclic Maintenance
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x . Week Week .
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2 From Ref Ref
From To
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
51 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
51 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCco8 Cyclic Maintenance
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F LINE EXCEPT 6MO8, 6M30, 6059 AND 6054 TO BE
g, Up RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 4th February 2022



OFFICIAL
Engineering Access Statement 2023
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Network Rail
Wessex Route

Version: 1
Date: 22nd October 2021
Page 33 of 100

| Key: d New
X . Week Week .
3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights CEERENED | NS Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
52 i Saturday 25 March
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
52 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
52 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
r/::itlzolr?n;\iei-s?li: 1;‘!13\}\7;2’0;0?[3 Capex PL Refurb Cyclic Maintenance
52 | SW100 |Waterloo West London Jn - . 0035 TWThF to 0500 TWThF CC09a (44100223 West 4 LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main c X Capex follow-up
rossings)
Fast
52 | SW105 |p vnes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn 0040 | TWThF | to | 0510 | TWThF 44300015 | |rack renewals six week
SW190 Kingston follow-up
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
52 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up TO RUN ECS FROM GUILDFORD PLATFORM 4
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
52 | gyq1g |Woking East Famborough, Worplesdon Guildford, Dn Alton 0105 | TWThF | to | 0520 | TWThF wo9 44600717 Track renewals follow-up |TO RUN ECS FROM GUILDFORD PLATFORM 4
. . ACCESS TO BE MAINTAINED TO BARTON MILL
52 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
52 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
52 | SW105 |5 chester Jn Weymouth Dn/Up Main, Jersey & Jubilee 0030 | TWThF | to | 0525 | TWThF Br09a 44200423 Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Sidings Track renewals site survey
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
52 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT
FRATTON. 2775 WILL NOT RUN. 2P12 TO START
SW110 . . . FROM FRATTON. GWR: 1F35 TO TERMINATE AT
52 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
52 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
52 gmgg Redbridge Jn, Eastleigh East Jn fli'r'tshb;‘r"y Tunnel Jn, Laverstock 2;"1’ UIS D;jﬂ '315‘9’ ;pviﬁfb“'y' 0025 | TWThF | to | 0505 | TWThF 5(1)2 44200523 Ex;%mﬂ')e”ance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
gle, PniLp Y TO DIVERT VIA ANDOVER.
Dn/Up Netley, Dn/Up Portsmouth,
SW135 . . ACCESS TO BOTLEY STONE TERMINAL NOT
52 SW140 Swanwick, Botley Cosham glrr;?‘lceh Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up AFFECTED. 2775 WILL NOT RUN.
52 | CWS00T ge0chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Gw500 Cyclic Maintenance
52 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523 yell ! N
SW178 Track renewals site survey
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| Key: d New
X - Week Week .
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2 From From To Ref Ref
SW180 -
52 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 44300423 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham Track renewals prep
D/Uo Strawberry Hill D/ Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
52 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn She, "e on'S u?' et 0100 | TWThF | to | 0440 | TWThF CF13 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
pp P LWRT (Th/F) KINGSTON
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| Key: d New
x . Week Week .
® LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From Ref Ref
From To
1 Info Bank Holiday Week commencing:
Friday Saturday 01 April
SW300 [Gomshall Shalford Jn 0315 w 0330 W
SW110 |Shalford Jn Guildford 0330 w 0335 W
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
1 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |Shalford Jn Gomshall 0520 w 0550 W
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
1 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWTh to 0505 TWTh CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105
10 OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
1 SW180 Clapham Junction Raynes Park Main Loop, Dn/Up Epsom, Up 0050 TWTh to 0455 TWTh Cwo02 Cyclic Maintenance
Kingston
Cyclic Maintenance
1| SWI05 | vnes Park Esher, Claygate Dn/Up Fast, Dn/Up Slow, DniUp |4 TTh to | 0510 TTh Wo1 44300015 | [rackrenewals sixweek |,q) o b ERT VIA CHERTSEY
SW200 Cobham follow-up
Track renewals TOC walk
Cyclic Maintenance
SW105 . Track renewals six week
1 SW200 Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 W to 0510 w W01 44300015 follow-up 2F02 TO DIVERT VIA CHERTSEY
Track renewals TOC walk
. ) W8 FREIGHT SERVICES TO DIVERT VIA
SW105 Dn Southampton, Dn Slow, 44690021 Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
1| swiqs [Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWTh | to | 0520 | TWTh B04 (Worting Jn S&C) E\?VHRF'TF(I'II'/(\';AVI)T ) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
1| SWI05 \\1oreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWTh | to | 0525 | TWTh Br09a 44200423 Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings Track renewals site survey
Capex River Wey |Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
1 SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a Vsheeltimbers 4 Ci ox follow-u 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
P P LOOP TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
1 S0520 Barnham Havant Jn Dn/Up Brighton 0020 TWTh to 0450 TWTh 1B32 44600323 Maintenance CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
Track renewals site survey [START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
1 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
1 gwgg Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTW to 0455 TWTh Y02 Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
1 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
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From To
GWR: 1F95 Q PATH TO OPERATE VIA
1 SW140 (St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
. ) Capex S&C
1 SW190 |Norbiton Shacklegate Jn Dn/Up Kingston 0035 TWTh to 0450 TWTh (Kingston S&C) Capex S&C follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
1 SW230 (Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JUN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Capex PL Refurb Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
1 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh GO5W (44100723 Ci x follow-u 2027 TO START FROM GUILDFORD. GWR TO
Winnersh Triangle) P P BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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| Key: d New
x . Week Week .
3 LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights CEERENED | NS Work Content Traffic Remarks
2 From Ref Ref
From To
2 Info Bank Holiday Week commencing:
Monday Saturday 08 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 WThF to 0440 WThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SwW220 ; ) P
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: E?-‘S/L Ugi:g‘f’grgp Byfleet | 0045 | WThF 0515 | WThF PLATFORM 5. 1877 TERMINATE PLATFORM 5.
2 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 WThF 0515 WThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. . . ) 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
2 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 WThF to 0430 WThF Br14 Cyclic Maintenance BOURNEMOUTH
SW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn s P Spur, P 0050 WThF to 0435 WThF HO5b 44600323 4 HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals delap walk
S0520 FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2 | sw123 gnt Jn, Y, Aldershot n/Lp Avton, DUn/p Y. 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
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SW135 Dn/Up Netley, Dn/Up Portsmouth, Capex Rerail g);clécxMzntenance
2 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 WThF to 0500 WThF E12 (44201423 Fareham LWpRT SN/"JI'h) 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch Curve) LWRT (Th/F)
SW130 Capex PL Refurb 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2 SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF (44501523 Capex follow-up WILL NOT RUN. 4V50/4V51 TO RUN VIA
Alderbury) WINCHESTER. 7V97 TO BE RETIMED
Cyclic Maintenance
) ) ) Track renewals six week  |7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616 follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Track renewals TOC walk
2 | GWS00T g echgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
2 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a 44300423 LWRT (W/Th)
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
2 Sw210 Richmond Whitton Jn. Strawberry Hill Dn/Up Richmond, Dn/Up Main, 0030 WTh to 0450 WTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
Sw245 ’ v Up Loop, Dn/Up Spur 0115 E 0450 F 4 BETWEEN TWICKENHAM AND STRAWBERRY

HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From F Ref Ref
rom To
Week commencing:
3 i Saturday 15 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
3 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
3 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF Capex PL Refurb |Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
3 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 (44100722 DMF) |Capex six week follow-up OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0500 W DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
3 gmgg Durnsford Road Surbiton, Norbiton E."/ Up Fast, Dn/Up Slow, Dn/Up | o5 | trne | 1o | o455 | TTHF cwo3 Cyclic Maintenance
ingston
3 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
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- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
3 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. . Capex PL Refurb ! 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
3 SW105 [Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF (44201422) Capex six week follow-up CENTRAL
3 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance JJ?EZ\IZI'&R/:\I?M TO TERMINATE AT SOUTHAMPTON
Track renewals site surve 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
3 SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to 0440 TWThF 44200323 Track renexals dlela uwali SIDINGS. 1B77 & 1B81 TO TERMINATE AT
P SOUTHAMPTON CENTRAL
3 SW110 |Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C Cyalic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
3 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0405 TWThF S03 (44550’)1 22 126pts) C)z; ex six week follow-u TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P P P |BASINGSTOKE.
Siding/Up Siding/Shunting Neck
SW105 . Dn/Up Main, Dn/Up Slow, Up " ’ 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
3 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
3 | SWI7S Iveovil Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44501615 | |rack renewals six week
SwW178 follow-up
Cyclic Maintenance
) X A : Track renewals six week |WINDSOR PLATFORMS TO BE KEPT CLEAR.
3 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CFo06 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING
Track renewals TOC walk
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ) . ' Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
3 50560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh GO03 44400323 Track renewals site survey |RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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Week commencing:
4 i Saturday 22 April
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
4 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Platforms 12.24 at aterioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor Down Windsor BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast. U W'ndéor Windsor Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
4 SW210 |Waterloo Barnes Revérsipble lWindéor IReIief Line 0040 | TWThF | to 0500 TWThF CCo06 44100023 Track renewals delap walk |JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 Dn/U’ Windsor Curves, Track renewals site survey [JN, GOSPEL OAK JN, CAMDEN ROAD,
North Sidinp Dln/U Wil:1dso; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slo DnlUgYW'ndspor Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
W, D T ROAD JN OR BE RETIMED.
4 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. ) LINE DIVERSIONS TO APPLY. ACCESS IS
4 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up TO FOLLOW 5V94 AND TO BE DIVERTED VIA
4 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, " ’ AND RUN ECS TO BASINGSTOKE. FREIGHT TO
4 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
4 | SW105 |Poole Wool gi':j/il:gs“"a'"’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 . '
. Dn/Up Main, Dn Relief, Dn/Up " ’ 2P79 TO TERMINATE AT HAVANT AND RUN ECS
4 2\/(\3/;;3 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury S08 44500723 Cyclic Maintenance
4 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 | MTWTh | to 0445 TWThF Yo1 44500823 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
Dn/Up Netley, Dn/Up Portsmouth, Track renewals six week
SW135 . N 44600622 ACCESS TO BOTLEY STONE TERMINAL NOT
4 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF 44200820 follow-up ) AFFECTED. 2775 WILL NOT RUN.
Branch Track renewals site survey
SW175 Track renewals six week
4 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 follow-up
SW178
Track renewals TOC walk
Capex PL Refurb . .
4 | SWIB0 o nes Park Ewell West, Chessington South |2/JP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CWo05a (44301623 | CYclic Maintenance
SW185 Chessington Capex follow-up
Worcester Park)
Capex S&C
SW190 (Fulwell Jn) Capex S&C follow-up
4 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex Rerail Capex prep
(44301223 Upper [LWRT (T/W)
Halliford)
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| Key:

Time ook ioek Maintenance |Other Work
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From To

Week
n

Dn/Up Richmond, Dn/Up Main,
Up Loop

2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001

4 SW210 |Barnes Twickenham TO BE RETIMED.

0025 TWThF to 0505 TWThF CFO01 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South Feltham VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
4 SW230 [Barnes Acton Jn ' ' Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF Resignalling (Grove |Core works JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 Park LC) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
4 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 | MTWTh | to 0500 TWThF G03 44400323 Track renewals site survey |RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
4 S0500 |Redhill Gomshall RedhillReading Réigate Sidings 2300 | MTWTh | to 0520 TWThF 1B28 Maintenance READING TO START AT REDHILL.
S0560 ! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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5 Info Bank Holiday Week commencing:
Monday Saturday 29 April
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
5 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
5 SW105 [New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 |[Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 W
SO700 (Wimbledon St Helier 0335 w 0350 W
S0O700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
5 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
5 SW230 (Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
5 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWO01 Cyclic Maintenance g\LIJVT'T\IEERVICES TO BE DIVERTED VIA EAST
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
5 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44200823 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
5 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 WThF to 0500 WThF E16 44200623 Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44200723 Track renewals site survey [BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
5 | SW105 |Branksome Branksome Train Care Depot ;[‘r:;"g‘a'?;‘lpgt‘”‘“’a‘ds Road, | 4930 | TWThF | to | 1800 | TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
5 SW110 |Shalford Jn Haslemere Dn/Up Main 2135 TWTh to 0505 WThF F2P Resignalling |Construction works GUILDFORD. 2P78 & 2P62 TO TERMINATE AT

HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL
NOT RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
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SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 44500723 Cyclic Maintenance
SWI70 1\vitton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF S08 44500823 Track renewals site survey |, g4 ¢ 11 73 TO DIVERT VIA WESTBURY.
GW500 Loop, Templecombe S&C |Track renewals site survey
GW5001 44500423 Track renewals site survey
. " Dn/Up Exeter, Exeter Main, . .
SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
Dn/Up Netley, Dn/Up Portsmouth Track renewals six week
SW135 . . § N 44600622 follow-up ACCESS TO BOTLEY STONE TERMINAL NOT
sw1dg |Swanwick, Botley Cosham aingle, D/Up Portsmouth, Dn/Up) 0015 ) WTRE | fo | 0455 | WThF 44200820 [Track renewals TOC walk |AFFECTED. 2775 WILL NOT RUN.
Track renewals site survey
ngg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals site survey
Dn/Up Cobham, Dn/Up . .
SW180 |Hampton Court Jn, Leatherhead . i G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
SW200 |Jn Guildford g‘l’jg;‘:r? Platforms 1-3 at 0055 | WThF | to | 0445 | WThF W06 44400223 g0 renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JUN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Strawberry Hill, Dn/Up 44300223 Track renewals pre| 2079 TERMINATE AT STRAWBERRY HILL. RAIL
5 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF Capex S&C Capex follc‘yl\vu-u prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton (Fulwell Jn) P P KINGSTON
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
5 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 WTh to 0450 WTh CF03 Cyclic Maintenance
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Week commencing:
6 i Saturday 06 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
6 | sw105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 | sw160 |Lymington Pier Brockenhurst 2310 T 1 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
8 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
6 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex PL Refurb Cyalic Maintenance
6 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c (44100223 West 4 ) LINE DIVERSIONS TO APPLY.
SW105 L X Capex six week follow-up
Fast, West London Sidings 1, 3 & Crossings)
6
Cyclic Maintenance
6 gw;gg Weybridge, Addlestone Jn Woking East g:’re:s’:as" Dn Slow, Byfleet 0100 | TWThF | to | 0515 | TWThF w10 44400122 Track renewals six week  |2F77 & 2F02 TO DIVERT VIA COBHAM.
follow-up
0105 TThF 0555 TThF .
SW105 . Track renewals six week [POSSESSION TO BE GIVEN UP FOR THE
6 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0105 w to 0450 w 44600717 follow-up PASSAGE OF 3Q01 (TAW)

Electronic copy - uncontrolled when printed. Next scheduled issue 4th February 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 22nd October 2021
Page 46 of 100

| Key: d New
X . Week Week .
3 LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights CEERENED | NS Work Content Traffic Remarks
2 From Ref Ref
From To
6 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . " . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
6 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a F2P Resignalling Construction works HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
6 | Sw110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F HO4a F2P Resignalling |CYClic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Construction works
SW115 Track renewals TOC walk 1L73 TO TERMINATE AT GILLINGHAM. ECS TO
6 Templecombe, Yeovil Pen Mill Yeovil Jn Dn/Up Exeter, Single 2345 MTWTh to 0450 TWThF 44500923 W i SALISBURY. RAIL REPLACEMENT ROAD SERVICE
SwW178 Track renewals site survey
TO OPERATE
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
6 SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
Capex PL Refurb . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
6 | SWI30 | e un Eastieigh Eastn |S3iSbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0505 | TWF E14 (44501523 gf’;’:i"zgi’}gﬁowu WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ' 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 Alderbury) Tra‘z:k renewals pre P |70 DIVERT VIA ANDOVER. POSSESSION TO BE
44200523 prep TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
6 |CWS001 5 ¢ chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cylio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance
6 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500523 Track renewals delap walk
Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U,
6 SW183 [Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680 Bookham
Dn/Up Richmond, Dn/Up Main Capex PL Refurb 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
6 SW210 [Barnes Twickenham p Ri ’ p Main, 0025 TWThF to 0505 TWThF (44301523 Capex follow-up :
Up Loop ) TO BE RETIMED.
Richmond)
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
6 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton KINGSTON
. . . . X Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.
6 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 44300523 Track renewals site survey |ADDITIONAL UNITS TO BERTH AT READING
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
6 Sw210 Feltham (/o) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 WTh to 0445 WTh CFo5 44300523 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P: p Wi 0105 E 0445 F Track renewals site survey [UNITS AT READING. POSSESSION TO BE TAKEN

AFTER THE PASSAGE OF 1Q54 (Th/F)
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| Key: d New
x . Week Week .
g 2 [LOR Possession Limits From Possession Limits To Lines Blocked ::_':; nights Time To |nights I\Rn:;ntenance g:l:er ok Work Content Traffic Remarks
From To
7 Info Summer Week commencing:
Timetable Saturday 13 May

SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham . 0235 T 0240 T

7 | sSW190 |Twickenham Kingston g;fgstz ggg‘g'c'(e”ham from 0255 T to | 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

7 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w

7 gmgg \rflve;rwnbnl/leac:ggn g::p’;\:ﬁea:tienn Runs booked to Raynes Park and gg;(s) w to ggig w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden then run to Woking 0255 W 0310 W
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F

7 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
80250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

7 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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| Key: d New
X . Week Week .
® LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From From To Ref Ref
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L.82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0500 w DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
0040 TThF 0500 TThF
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
Raynes Park Berrylands, Norbiton . to CWo04 Cyclic Maintenance
SW190 Kingston 0100 w 0500 w OF THE RETIMED 1Q65 (T/W)
0040 TThF 0520 TThF 2F02 TO DIVERT VIA CHERTSEY. POSSESSION TO
gwlgg Berrylands Esher, Claygate gg’;‘;:’s" Dn/Up Slow, Dn/Up to wo1 Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF THE
0110 w 0520 w RETIMED 1Q65 (T/W)
SW105 Track renewals six week
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 follow-up
SW120
Track renewals TOC walk
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
sw1ys |Mereton, Dorchester West Weymouth Branch 0040 | TWThF | to | 0510 | TWThF Brogb 44200423 |0 renewals delap walk |JUBILEE SIDINGS AVAILABLE FOR BERTHING
Haslemere S&C Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a F2P Resignallin Track renewals TOC walk (2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
93N | Construction works LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
SW115 |Overton 22:_"?:[3? Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Cyclic Maintenance
. y Templecombe S&C N
SW115 |Wilton Jn Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 0035 | TWThF | to | 0455 | TWThF Y02 44500923 Track renewals site survey
Loop, Dn Loop, Up Siding Track renewals site survey
44500423 "
Track renewals site survey
2R99 TO DIVERT VIA REDBRIDGE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
. . . BETWEEN SOUTHAMPTON AND ROMSEY VIA
SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2325 MTWTh to 0500 TWThF 44200523 Track renewals prep EASTLEIGH. 4V53 TO DIVERT VIA REDBRIDGE.
7V97 TO BE RETIMED OR DIVERTED VIA
SOUTHAMPTON.
SW135 X . . ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
0045 TWTh 0505 TWTh Track renewals prep
gw;gg Claygate, Bookham Clandon ggé l'J(EaCr:bham* Dn/Up to 44400223 LWRT (T/W) 22812%383(#?]%;0 BE TAKEN AFTER THE PASSAGE
0145 F 0505 F LWRT (W/Th)
Capex PL Refurb 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 (44100723 Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Winnersh Triangle) |Capex six week follow-up |2027 TO START FROM GUILDFORD. GWR TO
Wokingham S&C |Track renewals site survey [BERTH TWO THREE CAR UNITS AT GUILDFORD.
(44490023) 1V71 TO TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up |REPLACEMENT TO RUN FROM TWICKENHAM TO

Shepperton

KINGSTON

Electronic copy - uncontrolled when printed. Next scheduled issue 4th February 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 22nd October 2021
Page 49 of 100
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X . Week Week .
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2 From Ref Ref
From To
Week commencing:
8 i Saturday 20 May
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
8 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
8 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF Cco3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . N NI LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
8 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
Kingston
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: E?-‘S/L Ugi:g‘f’grgp Byfleet | 0035 | TWThF 0515 | TWThF 44400122 [Track renewals six week |PLATFORM 5. 1577 TERMINATE PLATFORM 5.
8 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Brookwood S&C  |follow-up 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 (44490123) Track renewals TOC walk (1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 | TWThF 0515 | TWThF Track renewals site survey |4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
8 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
8 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignaling |CYClic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
8 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 y . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
8 | swiso |Redbridge Jn, Eastleigh Eastn | Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44200523 Track renewals follow-up |WINCHESTER. 7V97 TO BE RETIMED
y . . " . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
8 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
g |CWS001 5 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
8 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
8 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
. . . . X . WINDSOR PLATFORMS TO BE KEPT CLEAR.
8 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey ADDITIONAL UNITS TO BERTH AT READING
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2 From From To Ref Ref
9 Info Bank Holiday Week commencing:
Monday Saturday 27 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main
SW100 . . . PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105 Waterloo Durnsford Road gzitthDSqldllJr:a Fgﬂ,ﬁl;fmhgilntclﬁgp, 0020 WThF to 0500 WThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 282 & 2P82 TO
9 DIVERT VIA EAST PUTNEY
SW105 15 rmsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | wThe | to | 0455 | WThF cwo3 Cyclic Maintenance
SW180 Kingston
SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
. - Brookwood S&C .
SW105 (Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 WThF to 0510 WThF (44490123) Track renewals site survey
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y ! . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
SW150 Southampton Central (c/0) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 WThF to 0500 WThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
TO START FROM HASLEMERE. A SHUTTLE
SW110 |Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling |Construction works SERVICE WILL OPERATE BETWEEN
PETERSFIELD AND PORTSMOUTH HARBOUR.
5Y03 WILL NOT RUN. XC: 5068 TO DIVERT VIA
WINCHESTER.
gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsmu‘h' Dn/Up 0010 | WThF | to | 0455 | WThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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= From To
Week commencing:
10 i Saturday 03 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 | sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
10 | Sw10s [Pirbright Jn Byfleet Jn 0035 F o 1 o045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
10 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
10 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF Wo09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
10 | sw105 |Hook Basingstoke (foul) 2&:‘;‘ Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
10 | sw105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
10 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
Cyclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
10 | SW110 |Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF HO2 F2P Resignalling CZmIstruct:on works SERVICE WILL OPERATE BETWEEN
PETERSFIELD AND PORTSMOUTH HARBOUR.
5Y03 WILL NOT RUN. XC: 5068 TO DIVERT VIA
WINCHESTER.
swi1s aas00r2s e rap wal
10 | SWI70 lwiton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 | MTW | to | 0455 | TWTh So8 44500823 |1 oo\ renewals site survey |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Templecombe S&C Track renewals site surve
GW5001 44500423 wa's site survey
Track renewals site survey
2R99 TO DIVERT VIA REDBRIDGE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
10 | SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2325 MTWTh to 0500 TWThF 44200523 Track renewals follow-up BETWEEN SOUTHAMPTON AND ROMSEY VIA

EASTLEIGH. 4V53 TO DIVERT VIA REDBRIDGE.
7V97 TO BE RETIMED OR DIVERTED VIA

SOUTHAMPTON.
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2 From Ref Ref
From To
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
10 nggsag Motspur Park Jn, Cheam Leatherhead E”/s gfnpg:sz:’r‘%”fjh* g.’;’.gps 0030 | TWThF | to | 0505 | TWThF CW06b 44300423 ?ryacc"lf r";'ﬁ:“;’;:”f: REPLACEMENT ROAD SERVICES TO OPERATE
psom, p Siding wals prep BETWEEN WIMBLEDON AND EPSOM.
10 gw;ig Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur | 0110 | TWThF | to | 0500 | TWThF ((::upl:/);nsig gﬁl’lzi’fi&c six week
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 W'ndZOr Fast. Dn/U YHo nglo 0040 TWTh 0500 TWTh JN, KENSAL GREEN JN, GOSPEL OAK JN,
10 SW225 |Clapham Junction Richmond, New Kew Jn DnI/U Richmé)nd szeu W to CCO07a Cyclic Maintenance CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 Re e‘rls'ble ’ Y 0125 F 0500 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
verst JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
10 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
10 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
SW300 "
10 S0560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals delap walk
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x . Week Week .
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Week commencing:
i i Saturday 10 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham Recess at Virginia Water 0235 T 0240 T
11 | SW190 |Twickenham Kingston Platfrom 4 from 0500 to 0520 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 (Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
11 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
11 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
" SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
11 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 ’ ! 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
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Time
From

Week
nights
From

Time To

Week
nights
To

Maintenance

Ref

Other Work
Ref

Work Content

Traffic Remarks

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

MTWTh

0500

TWThF

E15
B08

44200823
44200623
44200723

Cyclic Maintenance

Track renewals six week
follow-up

Track renewal delap walk
Track renewals site survey

SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
TERMINATE AT BASINGSTOKE AND RESTART AT
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5v94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.

SW105

Wool

Wool

Sidings

0800

MTWThF

1600

MTWThF

Br20

Cyclic Maintenance

SW115
GW610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

MTWTh

0515

TWThF

Y04

Cyclic Maintenance

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

SW120
SwW123

Pirbright Jn, Aldershot South Jn

Farnham

Dn/Up, Dn/Up Branch

0105

TWThF

0530

TWThF

Go7

Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO
BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES

SW180
SW185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0050

0120

0500

0500

TThF

CWo05a

Capex PL Refurb
(44301623
Worcester Park)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q85 (T/W).

SW183
S0685

Leatherhead

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

MT

0505

™

1B24

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

SW183
S0685

Leatherhead

Horsham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

WTh

0505

ThF

1B24b

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

SW190
SW245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry
Hill

0020

ThF

0450

ThF

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

SW100
Sw210
S0250

Longhedge Jn, Latchmere Jn

Putney

Dn/Up Latchmere Curve, Dn/Up
Ludgate, Platforms 1 and 2,
Middle Siding, Up Windsor Slow

0055

WThF

0545

WThF

Ccos

Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
IN MIDDLE SIDING BEYOND W311. FREIGHT
SERVICES TO BE DIVERTED VIA WEST LONDON
LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,
Byfleet Curves

0050

TWThF

0520

TWThF

W11

Cyclic Maintenance
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2 From From To Ref Ref
Week commencing:
i i Saturday 17 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
12 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
FPTatorms 7-T5 at vwarterioo, Uup
12 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Eact
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up ) ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
12 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF Wo09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
12 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600523 Track renewals site survey | CARRIAGE SIDINGS.
12 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1877 & 188170 TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
12 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
. . ) ) GUILDFORD. 2P78 & 2P82 TO TERMINATE AT
12 | SW110 |Shalford Jn Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling |Construction works HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL
NOT RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
Sw110 ; . ’ FRATTON. GWR: 1F35 TO TERMINATE AT
12 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
12 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
) ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
12 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;y Tunnel Jn, Laverstock 2.':]/ U|§ DDT:B DT"é gtpvsaﬁfb“ry* 0025 | TWThF | to | 0505 | TWThF ggj Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ingle, Un/lp ¥ TO DIVERT VIA ANDOVER.
GW5001 . Western Cyclic
12 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF . FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
12 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SwW178
SW180 Dn/Up Portsmouth, Dn/U| Cyclic Maintenance
12 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 | TWThF | to 0510 TWThF Cwo7 44300423 4 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham Track renewals follow-up
Dn/Up Strawberry Hill, Dn/Up .(I?ry:C'"f r’::g::::z;eweek 2079 TERMINATE AT STRAWBERRY HILL. RAIL
12 | SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 | TWThF | to 0440 TWThF CF13 44300223 follow- REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton w-up KINGSTON
Track renewals TOC walk
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| Key: d New
x . Week Week .
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2 From Ref Ref
From To
Week commencing:
i i Saturday 24 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
13 SW180 |Dorking Cheam 0455 F fo 0520 F uTU Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
13 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105
10 OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
13 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
Kingston
13 | SWI05 |\ow Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4040 | TwThF | to | 0520 | TWTHF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SwW200 Cobham
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, ) ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
13 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF BO4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
13 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
13 | sW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 | TWThF | to | 0505 | TWThF HO1b F2P Resignalling |2Ylic Maintenance
Construction works
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
13 S0520 Barnham Havant Jn Dn/Up Brighton 0020 | TWThF | to 0450 TWThF 1B32 M:lintei\ar)\lcel CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
13 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
13 | sw115 |Wwilton Jn Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 0035 | TWThF | to | 0455 | TWThF Y02 44500923 Track renewals delap walk
Loop, Dn Loop, Up Siding 44500823
Track renewals delap walk
44500423
Track renewals delap walk
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
13 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
13 | SW140 |St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SW180 Dn/Up Cobham, Dn/Up
13 SW200 Claygate, Bookham Clandon Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals prep
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
13 | SwW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 | TWThF | to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
13 gwgég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0050 | TWThF | to | 0430 | TWThF G05S W"(Z'Z‘fgg&;&c .(I?ry:C'"f r":ﬁ'e’:::"l‘:‘gﬁz survey 22759 JSRTES#.Q‘QI%’QZQE\‘%?T' SWRTO BERTH
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| Key: d New
x . Week Week .
3 2 [LOR Possession Limits From Possession Limits To Lines Blocked ::_':; nights Time To |nights I\Rn:;ntenance g:l:er ok Work Content Traffic Remarks
= From To
Week commencing:
| GE Saturday 01 Jul
SW105 |Totton Yard Weymouth 2010 M 2145 M
14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
14 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105_|Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
14 | SW130 |Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
14 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . ) 0010 F 0035 F
14 SW105 |Pirbright Jn Byflect Jn Divert via Hounslow loop 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Capex
14 | SW100 |Waterloo Waterloo Platforms 6&7 0020 TWThF to 0505 TWThF Wheeltimbers Capex follow-up NO BERTHING IN PLATFORMS 6&7
(Platforms 6&7)
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
14 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 ) ) . ) 2F77 TO DIVERT VIA COBHAM. POSSESSION TO
14 SW255 Weybridge, Addlestone Jn Woking Jn Curv_es, Dn/Up Bay Platforms at to W10 Cyclic Maintenance BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
Woking 0050 w 0450 W
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
14 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. . . ) NO BERTHING IN JERSEY & JUBILEE SIDINGS.
14 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 MTWThF Br21 Cyclic Maintenance 5W17, 5W18, 5W77 & 5W86 WILL NOT RUN
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up ) ) NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
14 zg;gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO05¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
WILL NOT RUN. 2P12 TO START FROM HAVANT.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
14 | swizs | rengntdn. ¥ Aldershot P : p Frimiey. 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
2R99 TO DIVERT VIA REDBRIDGE. RAIL
Track renewals six week |REPLACEMENT ROAD SERVICE TO OPERATE
14 | SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2325 | MTWTh | to 0500 TWThF 44200523 follow-up BETWEEN SOUTHAMPTON AND ROMSEY VIA
Track renewals TOC walk |EASTLEIGH. 4V53 TO DIVERT VIA REDBRIDGE.
7V97 TO BE RETIMED
Capex Rerail
(44201623 Cyclic Maintenance
Sw13s 2.':]/ U|§ '\I‘Der:}ij E;‘:;pm?t’:frgz;ﬁh' 0015 | TWF 0500 Eastleigh South) |Capex prep 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
14 SW140 Swanwick, Eastleigh West Jn Portchester Blra?\clln Dowz Carria euSi;iin P to TWThF E12 44200820 LWRT (Th/F) POSSESSION TO BE GIVEN UP FOR THE
No.1 ! 9 9 0015 Th 0350 Capex PL Refurb |Track renewals delap walk |PASSAGE OF 3Q02 (W/Th)
: (Fareham Curve |Capex follow-up
44301523)
) ) ) ) ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
14 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
14 |CWS00T |5 e hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up " .
14 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
SW180 Dn/Up Cobham, Dn/Up
14 SW200 Claygate, Bookham Clandon Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals prep
SW210 |_. ) " Dn/Up Richmond, Dn/Up Main, . .
14 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0055 | TWThF | to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
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Week commencing:
i || e Saturday 08 July
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
15 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Runs booked to Raynes Park and 0115 w 0120 w
SW105 |Wimbledon New Malden then run to She enYton Run to 0215 w 0220 W
15 | SW190 |New Malden Shepperton " pp : 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
Kingston then Twickenham then
SW190 [Shepperton New Malden N . 0255 w 0310 w
Staines, Chertsey and Woking
SW105 [New Malden Wimbledon ’ 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW210 |Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
15 | SW110 |Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105 |Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
15 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
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S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
15 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0500 W Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
15 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 44100123 Tnyack renewals site surve OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0020 ThF 0500 ThF ¥ |DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
0100 w 0455 w Capex Rerail Cyclic Maintenance
15 gwgg Durnsford Road Surbiton, Norbiton E:_IIUS‘:O?SL Dn/Up Slow, Dn/Up to Cwo3 (44301023 New |Capex prep ch)i?iIIEESRS’IIE?I"I\‘M-II-EOD ?ZJ:FIE\Z)AFTER THE PASSAGE
9 0050 ThF 0455 ThF Malden Jn) LWRT (Th/F)
15 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wWo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
15 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600523 Track renewals site survey | CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up - ’ 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
15 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
15 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 2:?51171%;581 TO TERMINATE AT SOUTHAMPTON
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
Cyclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
15 | SW110 |Haslemere Petersfield Dn/Up Main 2120 | MTWTh | to 0500 TWThF Ho02 F2P Resignalling Cznstr ction works SERVICE WILL OPERATE BETWEEN
uetion w PETERSFIELD AND PORTSMOUTH HARBOUR.
5Y03 WILL NOT RUN. XC: 5068 TO DIVERT VIA
WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
15 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW135 ) . ’ ACCESS TO BOTLEY STONE TERMINAL NOT
15 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex PL Refurb Cyclic Maintenance
SW180 |Hampton Court Jn, Leatherhead . Dn/Up Cobham, Dn/Up (44401423 London GUILDFORD PLATFORMS 2&3 TO BE AVAILABLE
15 | sw200 |un Guildford Bookham, Platform 1 0055 | TWTh | to | 0445 | TWTh 602 Road) Capex follow-up FOR BERTHING. PLATFORM 1 TO BE KEPT CLEAR.
Track renewals follow-up
44400223
) X A : Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.
15 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CFo06 44300523 Track renewals delap walk |ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
o | Wi Saturday 15 July
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 (Barnes Clapham Junction 0025 T 0035 T
16 | ‘50250 |Clapham Junction Longhedge Jn 0035 T o1 o045 T PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
16 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
,f'/l':itf,;";ﬁelzgjwf VV\‘,’;t:s”:r°*Slg\"’v LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windysor Down Windsor ! BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast U Windéor Windsor Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
16 | SW210 |Waterloo Barnes Revérsi’ljnle Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 44100023 Tryack renewals pre JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 Dn/U’ Windsor Curves, prep JN, GOSPEL OAK JN, CAMDEN ROAD,
North Sidinp Dn/U Windso;' STRATFORD, TEMPLE MILLS EAST JN, SOUTH
9 Dn/tp TOTTENHAM, JUNCTION ROAD JN, CARLTON
Slow, Dn/Up Windsor Fast ROAD JN OR BE RETIMED
Dn/Up Fast, Up Slow, Up Alton 0020 TWThF 0510 TWThF . .
16 gmgg Woking Jn Famborough, Ash Vale Jn to W12b Br‘(’fﬁvg"é’fzif‘c .(I?ry:C'"f r":ﬁ'e’:::"l‘:’s‘ﬁ: survey |LINE DIVERSIONS TO APPLY
Dn Slow, Dn Alton 0045 TWThF 0510 TWThF Y
16 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance I;\I\’/\‘AI«EIIPAI\QEE?C?,;/S\;?OAI‘\IP;:_J. QEQSS\SGIESSIDINGS
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up TO FOLLOW 5V94 AND TO BE DIVERTED VIA
16 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
16 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
16 | sw105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SwW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P79 TO TERMINATE AT HAVANT AND RUN ECS
16 2\/(\3/;;3 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115
16 2&61533 Wilton Jn Gillingham (Dorset) E(';é l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
16 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
16 | SW210 |Barnes Twickenham Dn/Up Richmond, Dn/Up Main, | 555 | rwrne | to | 0505 | TWTHF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001

Up Loop

TO BE RETIMED.
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2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhil, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
16 | SO500 |Redhil Gomshall RedhillReading Réigate Sidings 2300 | MTWTh | to 0520 TWThF 1B28 Maintenance READING TO START AT REDHILL.

S0560 ! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

SW300 Cyclic Maintenance
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF GO03 44400323 Track renewals prep
LWRT (W/Th)
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Week commencing:
W || 0is Saturday 22 Jul
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
17 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
17 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever TO FOLLOW 5V94 AND TO BE DIVERTED VIA
17 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 | TWThF | to 0500 TWThF E16 Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
17 SW105 [Dorchester Dorchester Down Sidings 0800 | MTWThF | to 1700 | MTWThF Br17 Cyclic Maintenance
CD Earthworks
Et'nabif";nﬁr;t Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . ) h Core works TERMINATE AT GUILDFORD AND RESTART FROM
17 SW110 ([Shalford Jn Petersfield Dn/Up Main, Up Loop 0105 M to 2359 F HO1a ggpezesll_ggzlfhunr% Core works PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
p - Core works BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
(44602323 Princes
Bridge)
17 | sw115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up Capex PL Refurb " .
SW180 |Hampton Court Jn, Leatherhead . i G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
17 SW200 |dn Guildford Bogkham, Platforms 1-3 at 0055 TWThF to 0445 TWThF W06 (44401423 London Capex follow-up PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford Road)
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Tnyack renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
17 SW210 (West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100023 LWRT (MIT) prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
SwW230 Dn/Up Richmond LWRT (T/W) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 Dn/Up Main, Dn/Up Hounslo Capex Con 170 |CYClic Maintenance
17 Twickenham (c/o), Hounslow Feltham (foul) p Vain, p Hounslow, 0040 | TWThF | to | 0450 | TWThF CFO03 pex Capex prep
SW230 Dn/Up Spur, Up/Dn Arrival (Hounslow Jn) LWRT (Th/F)
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Week commencing:
B | e Saturday 29 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
18 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Capex B
18 SW100 (Waterloo Waterloo Platforms 1 to 3 0020 TWThF to 0505 TWThF Wheeltimbers Capex follow-up WATERLOO PLATFORMS 1 -3 TO BE
Pl OUTBERTHED.
atforms 182)
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
18 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -~
Fast, West London Sidings 1, 3 &
6
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:lr:/J: ’:D?'\s/b Ugt?i:z‘f%rgp Byfleet | 0043 e 0ot e Brookwood S&C  |Cyclic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
18 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 (44490123) leack renewals delap walk 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Dn Slow. Dn Byflest Curve 0105 | TWThF 0515 TWThE W pw 1508 TO RUN ECS FROM GUILDFORD PLATFORM
! Y 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
18 | SW105 |Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey
18 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
18 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals prep SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL
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Capex PL Refurb Cyclic Maintenance
. . (44602323 Princes ) 2P75, 2P77 & 2P79 TO TERMINATE AT
18 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Bridge) Capex fol!ow up HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
; . Construction works
F2P Resignalling
(ffgg;;; Eﬁ:::ts Cyclic Maintenance
18 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F Ho04a Bridge) Capex follow-up 2P77 & 2P79 TO TERMINATE AT HASLEMERE
9e) Construction works
F2P Resignalling
SW110 . . Track renewals prep
18 S0520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 LWRT (ThiF)
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
18 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
18 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 TWE 0505 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
18 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 idge Jn, 9 North Jn Single, Dn/Up Test Valley 0040 ™ 0505 ™ S04 yelie Mal TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
18 | CW500T |5ecchgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . . )
18 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U Ca iisgg4|a2e3furb Track renewals six week
18 | SW183 |Epsom Dorking, Effingham Jn P ’ P 0040 | TWThF | to 0510 TWThF Cwo7 P follow-up 5D81 TO DIVERT TO WIMBLEDON.
Bookham (44301423
S0680 Track renewals TOC walk
Leatherhead)
Capex follow-up
2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04
18 Sw210 Feltham (cfo) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 TWTh to 0445 TWTh CFO5 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P P 0105 E 0445 F 4 UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
8 i Saturday 05 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
19 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
19 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
19 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF Capex Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
19 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Wheeltimbers Capex follow-up OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0500 W (Platforms 2&3) DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
19 gmgg Raynes Park Berrylands, Norbiton E;:]/;Js‘i;a“* Dn/Up Slow, Dn/Up | 4046 | TThE | to | 0500 | TThF cwo4 44400123 ?ryacc"lf r";'f}gf/:’:';ﬁ: auvey
19 gwlgg Berrylands Esher, Claygate gg’;‘;:’s" Dn/Up Slow, DnUp | 040 | TThE | to | 0520 | TTHF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
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19 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
19 | SW105 |Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, ) ) TRAVEL OVER THE DOWN SLOW USING SLW
19 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Track renewals prep 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. SIDINGS. 1B77 TO TERMINATE AT
19 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to 0440 TWThF 44200323 I[xﬁ EjM//\;rv)) BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH.
SW105 Dn/Up Main, Single, Dn/Up " ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
19 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Capex Rerail gicllecxM?;ntenance
19 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 TThF to 0505 TThF HO1b (44601223 Witley) LWpRT f‘l’h?F)
F2P Resignalling N
Construction works
) Up Exeter 2310 | MTWTh 0510 TWThF
19 | SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
19 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
19 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Sw210 ) ) ) Wokingham S&C |Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
19 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 (44490023) Track renewals site survey |2 x 5 CAR UNITS AT READING.
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20 info Saturday 12 August
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Capex
20 | SW100 |Waterloo Waterloo Platforms 1 to 3 0020 TWThF to 0505 TWThF Wheeltimbers Capex follow-up WATERLOO PLATFORMS 1-3 TO BE
OUTBERTHED.
(Platforms 1&2)
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
20 SO110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ; ) P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up 44300123 Cyclic Maintenance
20 Clapham Junction Surbiton, Norbiton Main Loop, Dn/Up Epsom, Dn/Up | 0050 TWThF to 0455 TWThF Cwo02 Track renewals site survey
SW180 N 44400123 ;
Kingston Track renewals site survey
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: E?-‘S/L Ugi:g‘f’grgp Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1877 TERMINATE PLATFORM 5.
20 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
20 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
20 SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1875, 1877 & 1881 TO TERMINATE AT
BOURNEMOUTH
20 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignalling |CYlic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
) . ) 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
20 | SW123 | idford (foul) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 4440023 Cyclic Maintenance & 8 TO BE KEPT CLEAR. GUILDFORD UCS
SW265 Jn Dn/Up Branch Track renewals site survey AVAILABLE FOR BERTHING
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
20 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
) ) . - h 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
20 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh | to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
20 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
20 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
20 gwg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
21 (i Saturday 19 August
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
21 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0700 |[Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 W
SO700 (Wimbledon St Helier 0335 w 0350 W
S0O700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
21 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2 SW230 (Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main " .
SW100 ) ) Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
21 | swigs |Waterloo Clapham Junction gzst{h[’s”.f: F;T;'tf‘é'r"m“ﬁ'”w"‘:gp' 0020 | TWThF | to | 0500 | TWThF cco2 44100123 | renewals site survey [OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
uth Siding. DIVERT VIA EAST PUTNEY
Cyclic Maintenance
0050 TF 0455 TF Capex Con 277 | 0o orep
21 SW105 Clapham Junction Surbiton. Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up to cwWo3 Raynes Park LWRT (TH/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW180 ! Kingston 44300123 . OF THE RETIMED 3Q24 (T/W)
0100 w 0455 w Track renewals site survey
44400123 ;
Track renewals site survey
21 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
21 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600523 Track renewals delap walk | CARRIAGE SIDINGS.
21 | SW105 |Eastleigh East Jn Eastleigh South Jn 2m1r;0amage Sidings, Jubilee | og00 | MTWTHE | to | 1600 |MTWTHF E24 Cyclic Maintenance
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ " ’ CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
21 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON

Test Valley

CENTRAL.
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. . Capex Rerail Cyclic Maintenance
21 | SW105 |Brockenhurst Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 (44201823 River |Capex prep 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
Stour) LWRT (T/W)
21 gwﬁg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals prep NO OUTBERTHING REQUIRED
SwW110 . Dn/Up Main, Dn/Up Cobham, . .
21 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
. ) ) ) GUILDFORD. 2P78 & 2P82 TO TERMINATE AT
21 SW110 |Farncombe Haslemere Dn/Up Main 2135 MTWTh | to 0505 TWThF F2P Resignalling |Construction works HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL
NOT RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
SW115 Capex Rerail Cyclic Maintenance
21 SW170 Salisbury Wilton Jn, Tisbury Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 (44501123 Wilton |Capex prep 7V97 TO BE RETIMED
Jn) LWRT (W/Th)
21 | SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsmu‘h' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW180 Dn/Up Cobham, Dn/Up Track renewals six week
21 SW200 Claygate, Bookham Clandon Bookham 0045 | TWThF | to 0505 TWThF 44400223 follow-up
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
21 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
0035 WTh 0440 WTh Feltham SWR TO BERTH TWO UNITS AT READING.
21 SW210 |[Staines Virginia Water Dn/Up Main to Resignalling Core works POSSESSION TO BE GIVEN UP FOR THE
0035 F 0345 F (Egham LC) PASSAGE OF 3Q28 (Th/F)
SWR: WINDSOR SERVICES TO START &
TERMINATE AT STAINES. RAIL REPLACEMENT
) . S ) Feltham L ROAD SERVICES TO OPERATE BETWEEN
21 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 M to 2359 F Resignalling Commissioning works STAINES AND WINDSOR. WINDSOR PLATFORMS

TO BE KEPT CLEAR. ADDITIONAL UNITS TO
BERTH AT READING
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22 Info Bank Holiday Week commencing:
Monday Saturday 26 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 SW105 |Weymouth Eastleigh 2155 M fo 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
22 SW255 [Weybridge Virginia Water Routing to be confirmed 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105_|Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
22 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
22 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . ) 0010 F 0035 F
22 SWA105 |Pirbright Jn Byfleet Jn Rerouting not via Staines 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 15-19 at Waterloo. Capex S&C Refurb
! N . ’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
22 | SW100 |Waterloo West Crossings Down Windsor, Up Windsor, 0001 M to 0400 Th (44150219 Core works
Windsor Reversible 1535/1536pts) LINES OR TO INTERNATIONAL PLATFORMS.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Uo Windsor Slow. DU Capex Rerail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
22 | SW210 |Queenstown Road Barnes WindZor ll:ast Putn\e'svy Reve?sible 0040 WThF to 0500 WThF CC07a (44100423 West |Capex prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW225 ’ 4 London Jn UWS) [LWRT (Th/F) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
0105 w 0450 W 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
22 SW105 Woking East Pirbright Jn. Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW110 9 gnt o, WWorp Guildford 0105 | The 0520 ThE 4 POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
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Dn Fast. Dn Slow, Long Valle 0145 w 0515 w FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
22 | SW105 |Hook Basingstoke (foul) Sidin s' ’ 9 4 to B10 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0115 ThF 0515 ThF OF 3Q01 (T/w)
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. SIDINGS. 1B77 TO TERMINATE AT
22 | SW105 |Bournemouth Poole Dn/Up Main 0055 WThF to 0440 WThF 44200323 Track renewals prep BOURNEMOUTH. 1B77 & 1881 TO BERTH AT
BOURNEMOUTH.
22 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Bro8 Cyclic Maintenance
Track renewals prep
SW105 . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
22 SW175 Dorchester Jn Weymouth Dn/Up Main 0040 WTh to 0510 WTh 44200423 tng Ew\/l.\ll_:‘) JUBILEE SIDINGS AVAILABLE FOR BERTHING
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
F2P Resignallin TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86
Capex F'Il_gReflur?J Cyclic Maintenance TO START FROM HASLEMERE. A SHUTTLE
22 | SW110 |Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF HO2 (44502323 Princes Construction works SERVICE WILL OPERATE BETWEEN
Brid e)l Capex six week follow-up |PETERSFIELD AND PORTSMOUTH HARBOUR.
9 5Y03 WILL NOT RUN. XC: 5068 TO DIVERT VIA
WINCHESTER.
SW115
22 2&61533 Wilton Jn Gillingham (Dorset) E"/ Up Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF S08 44500723 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
oop Y01 Track renewals prep
GW5001
SW180 Dn/Up Portsmouth, Dn/Up . .
22 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 WThF to 0500 WThF CWO06a Cyclic Maintenance
SWR HOUNSLOW LOOP AND WINDSOR
SERVICES WILL NOT RUN. SHUTTLE SERVICES
TO OPERATE BETWEEN WOKING AND VIRGINIA
WATER AND BETWEEN VIRGINIA WATER AND
READING. FREIGHT SERVICES BETWEEN
SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
SW210 Dn/Up Main. Dn/Up Twickenham ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SWw230 South Acton Jn, Virginia Water, Dn/Up Hoi n’slo En/U ' Feltham WILLESDEN HIGH LEVEL JN, KENSAL GREEN .N,
22 | sw245 |Barnes, Twickenham Winduor & Etom Rivarsae " [Winsear. DoiUmsom ro/bn 0001 M to | 2359 F Resiamalin Commissioning works GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
SW250 Al P oRAn P gnating TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
EA1330 Vi JUNCTION ROAD JN & CARLTON ROAD JN.
FREIGHT SERVICES BETWEEN SOUTH EAST AND
EASTLEIGH/SOUTHAMPTON TO DIVERT VIA
READING. AGGREGATES SERVICES TO WOKING
TO DIVERT VIA WIMBLEDON WEST AND BALHAM.
WINDSOR PLATFORMS TO BE KEPT CLEAR.
ADDITIONAL UNITS TO BERTH AT READING
22 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | WThF | to | 0440 | WThF Go6 4440023 Cyclic Maintenance
Track renewals site survey
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Week commencing:
23 i Saturday 02 September
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
23 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
23 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
23 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
23 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C . .
23 ;?VH)% Waterloo West London Jn Fast, Up Windsor, Windsor 0030 | WThF | to | 0515 | WThF cco3 1535/1536pts gf"ecx"f";:gf_’:jance \[Y,LNE%SOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line (441502119) P! P :
1&2, Dn/Up Windsor Curves,
North Siding
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow. Dn/U 0040 WTh 0500 WTh VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
23 SW210 (West London Jn Barnes W'ndzor Fast P tney Re e?s'ble to 44100023 Track renewals prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw225 ! » Fuiney Reverst 0040 F 0445 F CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
23 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTWTh to 0500 TWThF BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
23 | SW105 |Wareham Wareham Down Sidings 1,2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
SW115 Cyclic Maintenance
SW170 " - Dn/Up Exeter, Single, Tisbury 44500723 Track renewals prep
23 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF S08 44500823 LWRT (MIT) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 Track renewals prep
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
23 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
23 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
Gw500 Track renewals pre
23 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 wals prep
LWRT (Th/F)
SW178
0050 TThF 0500 TThF
23 gwlgg Raynes Park Ewell West, Chessington South g:leli‘;ifptz(:\m' Dn/Up to CWO05a Cyclic Maintenance 2281%%28&?\2‘/;0 BE TAKEN AFTER THE PASSAGE
9 0120 w 0500 w :
44400223 Track renewals six week
23 SW180 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up 0045 TTh to 0505 TTh Capex follow-up POSSESSION TO BE GIVEN UP FOR THE
SW200 vgate, Bookham Wheeltimbers Track renewals TOC walk |PASSAGE OF 1Q65 (T/W).
0045 w 0420 w N
(Flood Openings B) |Capex follow-up
44400223
N Capex
23 | SW200 |Claygate Effingham Jn Dn/Up Cobham 0035 F to 0545 F Wheeltimbers Capex follow-up
(Flood Openings B)
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Section 5 - Midweek Night Possession Plan Summary

Time
From

Week
nights
From

Week
nights
To

Maintenance |Other Work

Time To Ref Ref

Work Content

Traffic Remarks

23

SW183
S0685

Leatherhead

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

2350

0505 T
to 1B24
0505 w

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

23

SW183
S0685

Leatherhead

Horsham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

WTh

to 0505 ThF 1B24b

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

23

SW190
SW245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry
Hill

0020

to 0450 TThF CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

23

SW100
SW210
S$0250

Longhedge Jn, Latchmere Jn

Clapham Jn

Dn/Up Latchmere Curve, Dn/Up
Ludgate, Platforms 1 and 2,
Middle Siding

0055

0055

WTh

0545 | WTh
to ccos
0440 F

Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
IN MIDDLE SIDING BEYOND W311. FREIGHT
SERVICES TO BE DIVERTED VIA WEST LONDON
LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)

23

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,
Byfleet Curves

0050

TWThF

to 0520 TWThF W11

Cyclic Maintenance
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Week commencing:
24 (i Saturday 09 September
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
24 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
24 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
24 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up ) ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
24 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF Wo09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
24 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éiggiseéos?jh’l\'g‘slNTAlNED TO BARTON MILL
Capex Rerail Cyclic Maintenance
24 gwgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 (44201723 Beaulieu|Capex prep 23?5117'%;581 TO TERMINATE AT SOUTHAMPTON
Road) LWRT (Th/F)
24 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals prep 1SIBD7I?\122 TERMINATE AT POOLE AND BERTH IN UP
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
24 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
. ) ) ) GUILDFORD. 2P78 & 2P82 TO TERMINATE AT
24 SW110 ([Shalford Jn Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling |Construction works HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL
NOT RUN. XC: 5068 TO DIVERT VIA WINCHESTER.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
Sw110 ; . ’ FRATTON. GWR: 1F35 TO TERMINATE AT
24 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
24 ZVOV;;(? Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
24 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
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) ) Capex S&C . ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
24 | SW130 | tbridge Jn, Eastleigh East Jn | S2s0ury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0505 | TWThF E14 (2pts East Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 Grimstead) Capex S&C follow-up TO DIVERT VIA ANDOVER.
GW5001 . Western Cyclic
24 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500
24 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SwW178
Capex PL Refurb
24 SW180 Raynes Park Ewell West, Chessington South Dn/Up_Epsom, Dn/Up 0115 TWThF to 0500 TWThF (Worcester Park |Capex follow-up
SW185 Chessington 44401323)
SW180 Dn/Up Portsmouth, Dn/U|
24 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF Ccwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
Bookham
S0680
Di/Up Strawberry Hill DU C(ii?(()ﬁezr;“ Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
24 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn She perton S urry ’ P 0100 | TWThF | to 0440 TWThF CF13 Strawberry Hil Capex prep REPLACEMENT TO RUN FROM TWICKENHAM TO
PP P! Platfom?'z) LWRT (W/Th) KINGSTON
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Week commencing:
25 i Saturday 16 September
SW300 [Gomshall Shalford Jn 0315 w 0330 W
SW110 |Shalford Jn Guildford 0330 w 0335 W
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
25 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |Shalford Jn Gomshall 0520 w 0550 W
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
44100123
SW100 Dn/Up Main Slow, Dn/Up Main Capex Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
25 SW105 Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 TWThF to 0505 TWThF CCO01b Wheeltimbers Track renewals site survey |PLATFORMS 1 -10, SOUTH SIDING TO BE
10 (Lambeth Road |Capex follow-up OUTBERTHED.
Bridge A13)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 | SW210 |West London Jn Barnes WindZOr Fast Putney Reve?sible 0040 | TWThF | to 0500 TWThF 44100023 Track renewals prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW225 ’ 4 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW105 Dn/Up Fast, Dn/Up Slow, Up 01439?(0(13?\/35 Cyclic Maintenance
25 Clapham Junction New Malden, Motspur Park Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 p Track renewals delap walk
SW180 " (Epsom Goods Yard
Kingston N Capex follow-up
underbridge)
25 | SW105 |\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4040 | T1he | 1o | 0520 | TTHF Wo1 44400123 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Track renewals site survey
25 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ! Dn Southampton, Dn Slow, " ’ WESTBURY. 6046 AND W10 FREIGHT SERVICES
25 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. SIDINGS. 1B77 TO TERMINATE AT
25 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH.
SW105 Dn/Up Main, Single, Dn/Up . .
25 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
25 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 | TWThF | to 0505 TWThF HO1a Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
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2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
25 S0520 Barnham Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 1B32 44600323 Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
Track renewals prep START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
25 SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
GW500 . Cyclic Maintenance
25 | SW115 |Wilton Jn Yeovil Jn (c/o) 2;:1/;:" “é?‘r:”’leDrl‘_/gf Exeter, Up 2240 | MTW | to | 0455 | TWTh Y02a 44500823 Track renewals prep ':'II_EBIRfiM%I\::'IZg Z(T) Eé\gE\/T JV,\'lA WESTBURY. 1184 TO
SW175 9. Single. Loop LWRT (M/T) -
25 gm;g Wilton Jn Yeovil Jn (c/o) 2::1/::5 “g?‘r'\';’lfrl‘_/gfp'zxme“ Up 2335 Th to | 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
25 gwﬁg Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance QEEIIEE(?TSEBO BOTLEY STONE TERMINAL NOT
GWR: 1F95 Q PATH TO OPERATE VIA
25 | SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 | SW230 |Barnes Acton Jn ’ ' »Sou Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JUN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 Egham. Windsor & Eton Staines S&C Track renewals site surve 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
25 | asg |Feltham (cio) Rg/ersi o ! Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF (44390023) |70 renexals S:te Szwez TO START AT FELTHAM. SWR TO BERTH TWO
44300323 UNITS AT READING.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Wokingham S&C  |Cyclic Maintenance TOBERTH 2 x 5 CAR UNITS AT READING, 1052 &
25 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W 9 Y 2027 TO START FROM GUILDFORD. GWR TO
SW265 (44490023) Track renewals delap walk BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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26 i Saturday 23 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
26 | sw105 |Weymouth Eastleigh 2155 M o o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
%6 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105_|Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
%6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
26 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
26 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: E?-‘S/L Ugi:g‘f’grgp Byfleet | 0045 | TWThF 0515 | TWThF PLATFORM 5. 1877 TERMINATE PLATFORM 5.
26 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. SIDINGS. 1B77 TO TERMINATE AT
26 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH.
. . . ) NO BERTHING IN JERSEY & JUBILEE SIDINGS.
26 | SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 | MTWThF Br21 Cyclic Maintenance 5W17, 5W18, 5W77 & 5W86 WILL NOT RUN
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up " ) NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
26 2\/(\3/;;3 Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
WILL NOT RUN. 2P12 TO START FROM HAVANT.
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26 2‘3’;213 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up
NO BERTHING IN PLATFORM 2 AND NO ACCESS
Ub Main. Reception Line/Through 0120 TWTh 0445 TWTh Capex PL Refurb TO SALISBURY DEPOT. ROUTE AVAILABLE FROM
26 | SW115 |Salisbury Salisbury Si‘ziin ’ P 9 to (Salisbury Platform |Capex follow-up UP & DOWN MAIN TO PLATFORMS 384. UP AND
9 0130 F 0445 F 144401023) DOWN BAYS AVAILABLE. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 3Q07 (Th/F)
SW120 |, . -
26 | swiza |Dirbright Jn, Camberley, Aldershot | o oy, ¢ Dn/Up Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Sw13s Dn/Up Netley, Dn/Up Portsmouth, 44200820 .(I?ry:C'"f r":j'g’::/i’l‘:”f:
26 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Capex S&C LWRT (W/Th) prep 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch (Botley 480pts)
Capex S&C follow-up
Capex Rerail Cyclic Maintenance
) ) ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
26 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (44501323 Couston |Capex prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Bottom) LWRT (Th/F)
26 | GWS001 5. e chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up " .
26 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
26 Sw210 Richmond Whitton Jn. Strawberry Hill Dn/Up Richmond, Dn/Up Main, 0030 TWTh to 0450 TWTh CFO02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
Sw245 ’ i Up Loop, Dn/Up Spur 0115 E 0450 F 4 BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
44300523
Whgjﬁre::)ers Track renewals prep
26 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0025 | TWThF | to 0515 TWThF (Black Potts) Capex follow-up BERTHING AVAILABLE IN WINDSOR PLATFORMS
Capex follow-up
Capex S&C
(711/712pts)
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Week commencing:
27 info Saturday 30 September
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
27 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main . .
SW100 ; Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
27 | gw1gs |Waterloo Durnsford Road gﬂi‘{hD;’dliJrf Fgf;'ﬁgfm"g”tc';‘;gp' 0020 | TWThF | to | 0500 | TWThF cco2 44100123 | o renewals delap walk |OUTBERTHED. 2D81, 2F77, 2K77, 2182 & 2P82 TO
9. DIVERT VIA EAST PUTNEY
27 | SW195 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnUp |50 | TwThk | to | 0455 | TWThF cwo3 44400123 |Cyclic Maintenance
SW180 Kingston Track renewals delap walk
27 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
27 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
27 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 23?5117'%;581 TO TERMINATE AT SOUTHAMPTON
27 gwlgg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals prep NO OUTBERTHING REQUIRED
27 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
SW110 . .
27 50520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex PL Refurb Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
27 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a (Salisbury Platform Ci ex follow-u TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through 144401023) P P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
27 | SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 | MTWThF | to 1600 | MTWThF E25 Cyclic Maintenance
SW105 . Dn/Up Main, Dn/Up Slow, Up " ’ 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
27 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW110 Capex PL Refurb
27 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex follow-up
S0520
44602923)
SW175 . . .
27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep
Cyclic Maintenance
) . S ) WINDSOR PLATFORMS TO BE KEPT CLEAR.
27 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
LWRT (T/W)
27 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWThF | to | 0440 | TWThF Go6 4440023 Cyclic Maintenance

Track renewals delap walk
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Week commencing:
A i Saturday 07 October
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28 | 30250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
patforms 12.24 at atenioo, Up o002z, LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down W'nd’sor Down Windsor ’ 1532/1536 ts Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fa:: U IWindsycyr \\;vVindslor (4415021 1%) Tryack renewals follow-u MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
28 | SW210 |Waterloo Barnes P o s 0040 TWThF to 0500 TWThF CC06 . P JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible, Wlpdsor Relief Line Capex Capex six week follow-up N, GOSPEL OAK JN, CAMDEN ROAD,
:\liihDSr!;L'an WD":/jvaS.‘:(‘j’:; (Vaw':fai“";l’;?gfm ] Capex follow-up STRATFORD, TEMPLE MILLS EAST JN, SOUTH
1ding, Dn/tIp Wi uxhatl = TOTTENHAM, JUNCTION ROAD JN, CARLTON
Slow, Dn/Up Windsor Fast A30 Bridge) ROAD JN OR BE RETIMED
28 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
28 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF BO3 Cyelic Maintenance ;"\’;‘E&\éfsi'ggig%ﬁrmﬁ éﬁggﬁé? SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Capex Rerail Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
28 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 (44200920 Capex prep LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury Shawford) LWRT (W/Th) WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
28 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
28 | SW105 |Poole Wool gi':j/il:gs“"a'"’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
28 gwlgg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals prep NO OUTBERTHING REQUIRED
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up " . 2P79 TO TERMINATE AT HAVANT AND RUN ECS
28 zg;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115 Cyclic Maintenance
SW170 N . Dn/Up Exeter, Single, Tisbury S08 44500923 Track renewals prep
28 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2335 MTWTh to 0445 TWThF Y01 44500423 Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 LWRT (Th/F)
SW175 . " .
28 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep
Capex PL Refurb 2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
SW180 . Dn/Up Epsom, Dn/Up Cyclic Maintenance DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
28 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05b (W:‘rt(‘:‘e(;t;;ark Capex six week follow-up |REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
. Dn/Up Richmond, Dn/Up Main, . . 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
28 SW210 [Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFo1 Cyclic Maintenance TO BE RETIMED.
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SW210 Egham, Windsor & Eton Staines S&C Track renewals site survey 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
28 SW250 Feltham (c/o) Riversi(’ie Dn/Up, Dn/Up Windsor 0030 TWThF | to 0445 TWThF (44390023) Track renewals site survey TO START AT FELTHAM. SWR TO BERTH TWO
44300323 UNITS AT READING.
Capex Rerail Cydlic Maintenance 2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
28 2\/(;/;323 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 (44400923 Shalford |Capex prep \évA”ﬁl: EES&EEMEG,\HJfg"s;g;gvﬁfgg:\‘%?gky
on) LWRT (T/W) AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
28 | SO500 |Redhil Gomshall RedhillReading Réigate Sidings 2300 | MTWTh | to 0520 TWThF 1B28 Maintenance READING TO START AT REDHILL.
S0560 ! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

Electronic copy - uncontrolled when printed. Next scheduled issue 4th February 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 22nd October 2021
Page 86 of 100

| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Molntenancel Onegle s Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
29 i Saturday 14 October
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
29 SW180 |Dorking Cheam 0455 F to 0520 F uTu 3023 PROTECTED PATH
29 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
- . ’ LINE DIVERSIONS TO APPLY. ACCESS IS
29 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44200623 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
29 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44200723 Track renewals LAVERSTOCK. 2B77 TO TERMINATE AT
Fast LWRT (W/Th, Th/F) BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
29 gwﬁg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals follow up  [NO OUTBERTHING REQUIRED
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
29 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 Cyclic Maintenance
SW170 y . Dn/Up Exeter, Single, Tisbury 44500723 Track renewals prep
29 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2335 | MTWTh | to 0455 TWThF S08 44500923 Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 LWRT (M/T)
. " Dn/Up Exeter, Exeter Main, " .
29 SW115 [Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
Gw500 GWR: WEYMOUTH SERVICES WILL START AND
29 gwgg Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500523 Track renewals core works TERMINATE AT YEOVIL PEN MILL
Dn/Up Cobham, Dn/Up
SW180 |Hampton Court Jn, Leatherhead . G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
29 SW200 |dn Guildford gz(i?g?:rr:, Platforms 1-3 at 0055 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
29 | SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 | TWThF | to 0510 TWThF CCO05a 44100023 Tryaclk renlewals follow-u JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Dn/Up Richmond P |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Sw210 . Dn/Up Main, Dn/Up Hounslow, " .
29 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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Week commencing:
30 i Saturday 21 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 | sw105 |Weymouth Eastleigh 2155 M o o001 T PLPR 1Q51 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
30 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 | swi160 |Lymington Pier Brockenhurst 2310 T o | 5320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
30 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
30 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
30 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
30 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
30 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 . ) . ) 2F77 TO DIVERT VIA COBHAM. POSSESSION TO
30 SW255 Weybridge, Addlestone Jn Woking Jn Curv_es, Dn/Up Bay Platforms at to W10 Cyclic Maintenance BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
Woking 0050 w 0450 W
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CD Civils (Avon & SWR SERVICES TO START & TERMINATE AT
. j Cyclic Maintenance BROCKENHURST. XC SERVICES TO START &
30 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0001 M to 2359 F Br02 S‘St:g:rigi?:s) Core works TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
9 9 REPLACEMENT ROAD SERVICES TO OPERATE
30 gw1gg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals follow-up  [NO OUTBERTHING REQUIRED
SWR: PORTSMOUTH MAINLINE SERVICES TO
TERMINATE AT GUILDFORD AND RESTART FROM
30 SW110 ([Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO9c F2P Resignalling |Cyclic Maintenance PETERSFIELD. XC: 5M22 & 5068 YO DIVERT VIA
WINCHESTER. GBRf: 6Y50 TO DIVERT VIA
WINCHESTER.
SW115 Capex S&C 1L73 TO TERMINATE AT GILLINGHAM. ECS TO
30 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0020 TWThF to 0450 TWThF (YeovinJn 2811pts) Capex follow-up SALISBURY. RAIL REPLACEMENT ROAD SERVICE
P TO OPERATE
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
30 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
30 | SW120 |Farnham Alton Single/ Loop 0010 | TWThF | to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
. ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
30 | SW130 |ncdbridge un. Eastieigh East Jn _|SaiSbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0505 TWF E14 ?gptesxéitc ggc': "gg‘?a":k WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 idge Jn, 9 North Jn Single, Dn/Up Test Valley 0040 ™ 0505 ™ S04 Gripmstea 3 foIIZw)fu xw TO DIVERT VIA ANDOVER. POSSESSION TO BE
P TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
30 |GWS001 5. e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " . Cyclic Maintenance
30 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Track renewals follow-up
SW180 Dn/Up Portsmouth, Dn/U|
30 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 | TWThF | to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680 Bookham
Staines S&C
0030 WTh 0445 WTh (443202)(23) Cyclic Maintenance 2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04
30 Sw210 Feltham (/o) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor to CFO5 Wheelﬁmbers Track renewals delap walk [TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P: P 0105 F 0445 F (Black Potts) Capex six week follow-up |UNITS AT READING. POSSESSION TO BE TAKEN
Capex six week follow-up |AFTER THE PASSAGE OF 1Q54 (Th/F)
Capex S&C
(711/712pts)
Capex
Wheeltimbers Cyclic Maintenance
30 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 (Black Potts) Capex six week follow-up XVD"\III)IIDTSI(?EAT_LG;:—:I%R%SBTSRiﬁ f‘.ErF;rEiIBIIEﬁg
Capex S&C Capex six week follow-up
(711/712pts)
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Week commencing:
31 i Saturday 28 October
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
31 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
31 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
3 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
3 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF PLATFORMS 1-10, SOUTH SIDING TO BE
31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L.82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0500 W DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
SW105 ’ Dn/Up Fast, Dn/Up Slow, Dn/Up " )
31 SW190 Raynes Park Berrylands, Norbiton Kingston 0040 ThF to 0500 ThF CWo04 Cyclic Maintenance
31 | SWI05 15 iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up |4 ThF to | 0520 ThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
31 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, " ’ TRAVEL OVER THE DOWN SLOW USING SLW
31 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. Track renewals six week  [SIDINGS. 1B77 TO TERMINATE AT
31 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to 0440 TWThF 44200323 follow-up BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
31 | swi7s |Mereton, Dorchester West Weymouth Branch 0040 | TWThF | to | 0510 | TWThF Brogb 44200423 Track renewals follow-up |JUBILEE SIDINGS AVAILABLE FOR BERTHING
. . " . 2P75, 2P77 & 2P79 TO TERMINATE AT
31 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
31 SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
' Up Exeter 2310 | MTWTh 0510 TWThF
31 SW115 [Overton 22:_"?:[32' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115 Capex Rerail Capex prep
SW170 |\, - Dn/Up Exeter, Single, Tisbury (44501223 LWRT (W/Th)
31 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 | MTWTh | to 0445 TWThF Compass Bridge) |LWRT (Th/F) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 44500723 Track renewals follow-up
31 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
31 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . . .
31 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals follow-up
Capex
31 | SW210 |Staines Virginia Water Dn/Up Main 0050 | TWThF | to 0440 TWThF Wheeltimbers  |Capex follow-up SWR TO BERTH TWO UNITS AT READING
(St Thomas' Bridge)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
31 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance 2027 TO START FROM GUILDFORD. GWR TO
BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
SW300 2090 TO TERMINATE AT GUILDFORD. RAIL
31 S0560 Shalford Jn Gomshall Dn/Up Redhill 0005 TWTh to 0500 TWTh 44400323 Track renewals prep REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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Week commencing:
32 (i Saturday 04 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
32 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
32 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
32 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF Cco3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 b - e LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
32 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
Kinaston
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁf Fast, Up Slow, Up Byfleet | 0035 | TWThF 0515 | TWThF Brookwood S&C |Cvalic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5.
32 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Woking Jn to W03 (44490123) leack renewals pre 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 wals prep 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
32 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance )I;I\’;fl I?Al\éfgilg’;i;'?o’?\lphpﬂhl (AZ;\:I(R:E;SGIESSIDINGS
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
32 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 | TWThF | to 0500 TWThF E16 44200623 leack renewals pre LAVERSTOCK. 2B77 TO TERMINATE AT
Fast wals prep BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. Track renewals six week  [SIDINGS. 1B77 TO TERMINATE AT
32 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 follow-up BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH.
SW110 Dn/Up. Dn/Up Spur. D/U Capex PL Refurb Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
32 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h?c;n P Spur, P 0050 | TWThF | to 0435 TWThF HO5b (Warblington Ci ;x sixl week follow-u HASLEMERE TO BERTH. 2P01 TO START AT
$0520 9 44602923) P P |FRATTON.
SW110 . . Track renewals six week
32 S0520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 follow-up
SwW123 " Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
32 SW265 Guildford (c/o) n Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
32 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
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: ) . " ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
32 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
32 | GWS001 5. hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
32 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
32 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . WILL RUN FROM GUILDFORD TO READING ONLY.
32 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF 44400323 Track renewals follow up RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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Week commencing:
33 (i Saturday 11 November
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main
SW100 . . . PLATFORMS 1 -10, SOUTH SIDING TO BE
33 SW105 Waterloo Clapham Jn gzitthDSqldllJr:a Fgﬂ,ﬁl;fmhgilntclﬁgp, 0020 TWThF to 0500 TWThF CCo02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 282 & 2P82 TO
9 DIVERT VIA EAST PUTNEY
Cyclic Maintenance
33 | SW105 |61 pham dunction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 4050 | TwThF | to | 0455 | TWTHF cwo3 44300123 Track renewals prep
SW180 Kingston
LWRT (Th/F)
33 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
. Dn/Up Fast, Dn/Up Slow, Dn/Up Brookwood S&C |Track renewals prep
33 | SW105 |Woking Jn Farnborough, Ash Vale Jn Alton 0045 TWThF to 0510 TWThF (44490123) LWRT (T/W)
. . ACCESS TO BE MAINTAINED TO BARTON MILL
33 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y ! . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
33 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
SW105 . . . . Capex S&C 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
33 SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF (103pts) Capex follow-up CENTRAL
33 | SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
33 | SWHO |5 idford Farncombe, Shalford Jn Dn/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Ash
33 gwng Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW115 . . . Capex S&C Capex S&C six week
33 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF (Yeovil Jn 2811pts) |follow-up
33 | sW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsmu‘h' Dn/Up 0010 | TWThF | to | 0455 | TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
33 | SWI75 Iyeovil Pen Mil Dorchester Jn Single/ Loop 2305 | TWThF | to | 0530 | TWThF Y05b 44500523 Cyclic Maintenance
SwW178 Track renewals follow-up
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
33 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex Rerail
(44400923 Shalford
Dn) Core works GWR: GATWICK & REDHILL SERVICES TO START
SW300 . . . Capex & TERMINATE AT GUILDFORD. RAIL
33 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Wheeltimbers (River gz:: xg::z REPLACEMENT ROAD SERVICE BETWEEN
Wey Dn) GUILDFORD AND GATWICK AIRPORT

Capex PL Refurb
(44401123 Shalford),
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Week commencing:
34 i Saturday 18 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 | swios Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
34 | swios Pirbright Jn Byfleet Jn 0035 F o 1 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
N VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
gw;?g 3,’::‘ L;ZO‘:V,':”;S;"D?/‘GW' Sgﬁ L:EIOW 0040 | TWTh 0500 | TWTh Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
34 SW225 West London Jn Richmond, New Kew Jn DU R'chm;)nd Pptne ’ to CCO07a 44100023 Track renewals six week |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 Revefsiblle » Fuiney 0125 F 0500 F follow-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
SW105 ) . Dn/Up Fast, Dn Slow, Dn/Up - 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
34 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
34 | SW105 |Hook Basingstoke (foul) 2:21;:? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
34 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE.
34 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
34 SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
SW110 Capex PL Refurb
34 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex follow-up
S0520
44602223)
SW115 Templecombe S&C |Cyclic Maintenance
SW170 N . Dn/Up Exeter, Single, Tisbury S08a 44500923 Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
34 | Gwsog |Witon Jn Yeovil Jn (cio) Loop, Dn Loop, Up Siding 2240 | MTW | to | 0455 | TWTh Y01a 44500423 Track renewals prep TERMINATE AT YEOVIL JN.
GW5001 44500823 Track renewals prep
2D81 TO TERMINATE AT WIMBLEDON. RAIL
34 2"(‘3’6188(? Motspur Park Jn, Cheam Leatherhead 2”’5 gfnpg:sem“&h' gig/il:ps 0030 | TWThF | to | 0505 | TWThF CW06b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom, p Siding BETWEEN WIMBLEDON AND EPSOM.
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34 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
34 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
Capex Rerail
(44400923 Shalford
SW300 CE;;x Capex follow-up
34 S0560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF Wheeltimbers (River Capex follow-up
Capex follow-up
Wey Dn)
Capex PL Refurb
(44401123 Shalford),
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Week commencing:
22 i Saturday 25 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston RM at Strawberry Hill 0303 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
35 | SW190 |New Malden Shepperton No Chessington 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0010 W
SW110 |Guildford Woking 0020 w 0035 W
35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
35 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
35 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 ’ ’ 0045 w 0505 W OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
THE PASSAGE OF 1Q65 (T/W)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow. Dn/U Track renewals six week  |VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
35 | SW210 |West London Jn Barnes WindZor Fast Putney Reve?sible 0040 WThF to 0500 WThF 44100023 follow-up JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw225 ’ 4 Track renewals TOC walk |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200623 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART AT
35 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 | MTWTh | to 0500 TWThF BO8 44200723 Track renewals follow-up |SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast Track renewals follow-up  |[AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
35 | SW105 |5 chester Jn Weymouth Dn/Up Main 0030 | TWThF | to | 0525 | TWThF 44200423 Track renewals six week |\ 5 ;TBERTHING REQUIRED
SW175 follow-up
SW115 Temzﬁ;;g(r;b;is&c Cyclic Maintenance
SW170 Dn/Up Exeter. Single. Tisbu s08 44500423 Core works SWR EXETER SERVICES TO DIVERT VIA
35 Wilton Jn Yeovil Jn (c/o) P » Single, ¢ Y 0001 M to 2359 F . Track renewals core works [WESTBURY & CASTLE CARY. RAIL REPLACEMENT
GW500 Loop, Dn Loop, Up Siding Y01 Capex Rerail
Track renewals core works [ROAD SERVICES TO OPERATE
GW5001 (44501223
3 Core works
Compass Bridge)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
35 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
GW500 Track renewals six week
35 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 follow-up
SW178 Track renewals TOC walk
SW180 . Dn/Up Epsom, Dn/Up . .
35 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. 2220 M 0505 T ) EFFINGHAM JN. RAIL REPLACEMENT ROAD
35 2"(‘3’61882 Leatherhead Warnham (ng i‘i’np;’“;;“v‘v’:g‘i’gff'”('[i ’:k'i':°)p to 1824 fﬂ';flffe’;‘:xggc SERVICE TO OPERATE BETWEEN LEATHERHEAD
9 9 9) | 2350 T 0505 w AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. ) EFFINGHAM JN. RAIL REPLACEMENT ROAD
35 | SWIB3 || catherhead Horsham Dn/Up Portsmouti/Main, Dn Loop| - 50 | wy | 1o | o0s05 | ThF 1B24b Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance
AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . y ) ) HILL. RAIL REPLACEMENT ROAD SERVICE TO
35 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i:lepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
35 SW210 [Longhedge Jn, Latchmere Jn Clapham Jn Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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35 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘flllejzt%hu?::y’ Branch, UpBay, | go50 | TwThF | to | 0520 | TWThF w11 Cyclic Maintenance
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| Key: d New
X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked lime nights Time To |nights jaintenancel Otheierk Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
36 i Saturday 02 D b
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
36 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
36 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Brookwood S&C |Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
36 | swi1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0515 | TWThF Wwo9 (44490123)  |Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
36 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals prop CARRIAGE SIDINGS.
SW105 N . . . . Capex S&C Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
36 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 (103pts) Capex follow-up CENTRAL

SW105 Track renewals six week
36 SW175 Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 follow up NO OUTBERTHING REQUIRED
Track renewals TOC walk

2F77 TO TERMINATE AT WOKING. 2F02 TO BE
36 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA EPSOM. GUILDFORD PLATFORMS 4
AND 5 TO BE KEPT CLEAR.

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO

TERMINATE AT FRATTON. 2P12 TO START FROM

SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT

36 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.

SW115
) ) SWR EXETER SERVICES TO DIVERT VIA
36 2&61533 Wilton Jn Yeovil Jn (c/o) E;/) l;";:el_fgp SSS'; dTifgb“ry 0001 M to | 2359 F Tem‘j"fgg&b;sw ?i(c:kf?g:wl;pls core works | VESTBURY & CASTLE CARY. RAIL REPLACEMENT
, : ROAD SERVICES TO OPERATE

GW5001

36 2%3 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 | MTWTh | to | 0540 | TWThF ‘,\’/‘I’;f]i:“agcyec"c ;'}6"3 SSITTSEM'NATE AT HONITON. 1L20 TO START
! ! 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
36 gmgg Redbridge Jn, Eastleigh East Jn fli'r'tshb;‘r"y Tunnel Jn, Laverstock 2;’;2 %i%’pﬂf‘e’ ;pviﬁgib“'y' 0025 | TWThF | to | 0505 | TWThF 5(1)2 Cyclic Maintenance WINCHESTER. 7V97/7v98 TO BE RETIMED. 5Y73
' TO DIVERT VIA ANDOVER.

SW135 Dn/Up Netley, Dn/Up Portsmouth,

36 SW140 Swanwick, Botley Portchester gingle[ll Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF 44200820 Track renewals prep 2T75 WILL NOT RUN.
rancl

36 |CWS00 50 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cylio FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance

GW500
36 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

SW178

SW180 Dn/Up Portsmouth, Dn/Up
36 | SW183 |Epsom Dorking, Effingham Jn Bookham ' 0040 | TWThF | to | 0510 | TWThF cwor Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.

$0680

_ DrvUp Strawberry Hil, DUp - 2079 TERMINATE AT STRAWBERRY HILL. RAIL
36 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn ' 0100 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur KINGSTON
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36 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0025 | TWThF | to 0515 TWThF 44300523 Track renewals prep BERTHING AVAILABLE IN WINDSOR PLATFORMS

Electronic copy - uncontrolled when printed. Next scheduled issue 4th February 2022



	Wessex Route
	37
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36


