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37 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
37 | SK|SO110  [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
37 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
37 | SK'| SO110 (Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to [ 0425 | TWThF [ASH10.B[42300122 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
42390123 6-week follow-up and TOC | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
walk - Gillingham Tunnel to KEPT CLEAR.
Gillingham Up
Survey - Rochester Bridge Jn|  GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
S&C RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
37 | SK| sO130 "I\"ir:‘r;]e;iHiH Jn, Courthill Loop :i;f;:; Green Jn, Beckenham Jn, |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 Tw to | 0445 Tw NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
37 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUO65A - TH/F PO ON AT RISK
37 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
37 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Arms Jn, Cannon Street W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
37 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
37 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
37 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
37 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
37 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SK'| 80240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
37 | SS | 80250/ (Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), 2320 | MTWTh | to | 0530 | TWThF | IC31b (43190122 Cyclic Maintenance
S0500 D/U Battersea, Reversible Fast Spur 0045 ( 0415 ( Prep - Streatham North S&C | TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
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37 | SS| S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
37 | SK| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
37 | SK'| SO330 (Parks Bridge Jn, Courthill Loop [Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
37 | SS | S0500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF :(B:gg jglgggf gy:gc g;;r:z‘r;?csmh " TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND|
S&C BALCOMBE TUNNEL JN. PLATI:\CIJELVIOSRA}ﬁ NOT AVAILABLE AT GATWICK
Follow Up - Bariswood | T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILLISLOW
BETWEEN COULSDON SOUTH AND PURLEY.
37 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
37 | SK'| 80510 [London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex | 0100 | TWThF | to [ 0510 | TWThF | K03.2.1 Maintenance
S0680 Shepherds Lane Jn Slow, Sussex R ible, Bermondsey R ible, Up B UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
EA1327 Dn/Up Portsmouth, Dn/Up Atlantic
37 | SS | SO530 |Woldingham |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF | to | 0435 | TWThF 43201122df1 Survey - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
37 | SS | SO630 (Brighton Plat 1&2, Preston Park [Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to [ 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
noff at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2595 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
37 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0025 | TWThF |to | 0520 | TWThF | IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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38 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
38 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
38 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
38 | SK| SO110 |Herne Bay I—Ramsgale Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 (42301319 - Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
CHECK Ashford |6-week Follow Up and TOC FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
clashes walk - Margate to Broadstairs | 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
Up 1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SK | SO130 ?Eg;e;g;?e:{a(sv/sv\;l}:; 3[{ :Zt"tvsk\\:lvt;):dd-l.l:, St Mary Cray Jn, E;\(/)l;fp;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 WThF | to | 0500 WThF 42500822 ngde;ni?:}:{::u}sflgs\f:d ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
! Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
38 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
38 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
38 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK | SO130 [Metropolitan Ji T Hill Jn, Brickl CX platf 1 -6, Dn/Up Charing Ci Fast, Dn/Up Charing Ci 2340 T t 0520 W |LB patrol Cyclic Maint
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, |
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
38 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
38 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
38 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
38 | SK| SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF | NEW (42290121 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop 42200922 Prep - Lewisham S&C / FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Lewisham platform 1
38 | SK| SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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38 | SS | SO500 |Balham Jn ;demlll Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
outh Jn Prep - Streatham North Jn
S&C EAST CROYDON.
38 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
38 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
38 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |[to| 0500 | TWThF | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
38 | SS | SO530 |Woldingham |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Down Bay, Up Siding 0105 | TWThF | to | 0435 | TWThF 43201122df1 Survey & Walk - Hurst Green |  VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
38 | SS | S0640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0450 | TWThF | IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
38 | SS | SO645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to | 0515 | TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Survey - Denmark Hill to ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
SO110 Shepherds Lane Jn (Down 2) REVERSIBLE.
S0250
38| Ss gggggj Peckham Rye Jn, Herne Hill glrealham Cgmmon, Streatham [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
outh Jn, Leigham Jn, West Norwood Spur
50690 Norwood Jn APPROPRIATE.
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39 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
39 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
39 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
39 [ SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
39 | SK'| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
39 [ SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
39 | SK'| SO130 |Tonbridge West (AD1086pts, Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF [ ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
39 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
39 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/wW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
39 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
39 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
39 [ SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
39 | SK | 80220/ |Minster (c/o EBES / EBE13), I—Ramsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
39 | SS | S0O250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
$0650 Hil Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK'| SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Cyclic Maintenance
39 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Bran(‘:)h, Engineering Rogd ’ P9 4 CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
39 | SS | SO500 |Purley |—Redhwll Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 | TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
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SS | 80510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington 0020 | TWThF | to [ 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO

OPERATE SYDENHAM TO NORWOOD JN.

39 | SK'| SO510 (London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO

S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE

Reversible, Up Bermondsey Spur, Dn/Up South London, South London

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED

AT DPPP.

39 | SS | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0025 TWThF | to | 0435 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO

TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND

EASTBOURNE.

39 | SS | 80685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to [ 0505 |TWThF | 1B24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
Sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS UNTIL

5

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
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S
40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
40 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
40 | SK | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
40 | SK | 80110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
40 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
$0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
40 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
40 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
40 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
40 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
40 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
40 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
40 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
40 | SK | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
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40 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
40 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
40 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
40 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

40 | SK'| SO290 |Slade Green Depot, Perry Street | Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 | TWThF | K04.2.2 Cyclic Maintenance
S0300 |Fork Jn
40 | SS | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF 1Bxx Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

40 | SS | 50500/ |Selhurst, Norwood Fork Jn Purley D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 0100 WThF | to | 0530 | WThF * CONSXCP6015 |Con-rail renewal prep - East TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 Croydon Stn to Windmill JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
Bridge Jn CROYDON NOT AVAILABLE FOR TRAFFIC
40 | SS | S0510 |Norwood Jn, Norwood Fork Jn, Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to [ 0500 | TWThF | IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

40 | SS | 80520 |Horsham Arundel Jn D/U Arun Valley 2225 MTWTh | to | 0545 | TWThF 1B29 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

40 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

40 | SS | SO590 |Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to [ 0510 | TWThF | 1B26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

40 | SS | 80660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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41 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
41 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
41 | SK | 8O110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
41 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
SK | 80110 (Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
41 Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
41 | SK | 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
41 | SK | 80110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
50260 Loughborough Jn PO ON.
41 | SK | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to | 0500 | TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
41 | SK| SO130 |Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
41 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
41 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
41 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
41 | SK'| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
41 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to [ 0510 | TWThF [ K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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41 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
41 | SK | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B 42300116 Maintenance
S0240 6-week follow up - Kearsney Block to YE38 & YE39 signals at Bucklands Jn
Down
41 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
41 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
41 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
41 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
41 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
41 | SK'| SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 [ TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
SS | SO500 |Victoria (Platforms 14 to 19 Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to [ 0515 | TWThF | 1C22b Cyclic Maintenance
41 ¢ ) ” \V/C286b to Plat 13 Buffers ),gBrigmon Refersibm((m of Up Ca:rgage 00:45 ( 04:15 ( Y UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
41 | SS | SO500 |Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF 43400121 6Wk Follow Up and' TOC TRAINS TO RUN REDHILL/SLOW LINES. GATWICK PLATFORMS 4 - 7 NOT
walk - Earlswood Disused AVAILABLE
Platform Down Fast i
41 | SS | SO500 |Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to [ 0530 | TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
41 | SS [SO500 |Clapham Jn Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2345 | MTWTh | to | 0530 | TWThF | C21P (43190122 Maintenance
Prep - Streatham North Jn
S&C
41 | SS | SO500 |Haywards Heath Preston Park, Lewes D/U Main, D/U Lewes 0025 TWTh |to | 0505 | TWThF 43300122 6-week follow-up -
S0590 0125 F Wivelsfield Down
41 | SS | SO500/ |Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
41 | SK | 80510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
50650 Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
41 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
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Three Bridges

Horsham

Dn/Up Horsham

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

S0700

41 |Ss 23/512100/ I:Bamham Havant Jn D/U Brighton 0025 | TWThF |to [ 0445 | TWThF | IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

41 | SS | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 [ TWThF | K14.2 (42500122df1 Maintenance
S0680 Lane Jn Survey & D-Lap Walk - ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 Denmark Hill to Shepherds REVERSIBLE VIA VS775PTS.
S0250 Lane Jn (Down 2)

41 | SS | 80660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner [S)i/(lj.linl_goso(pg;l::s:r;sssseig):;ng)rfl)e,yD-lgfg:z::ga;n(s?éﬁgsat;zr;z:;ns}o:r 0100 | TWThF | to | 0520 | TWThF 43100123¢ ;reee;:j:g?nrz:)l;ﬂ::ﬁ ;ef':ﬂw(eayl to POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER

Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
41 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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42 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
42 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
42 | SK | 8O110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
42 | SK| SO110 [St Mary Cray Jn, Fawkham Jn |Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to [ 0520 | TWThF [ KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Sevenoaks, Borough Green, Dn/Up Bat & Ball, Dn/Up Waterloo Connections GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Hook Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
42 | SK | 80130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF 42500822 Prep - EImstead Woods to ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Chislehurst Down Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
42 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
42 | SK | 8O130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
42 | SK | 80130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
42 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SK | 80130 |Cannon Street, Metropolitan Jn [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SK | 8O130 |Cannon Street, Metropolitan Jn - [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
42 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
42 | SK | 80160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 42300116 Maintenance
6-week follow Up - Kearsney
Down
42 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
42 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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Time
From

Week
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From

Time To

Week
nights
To

Mainten
ance
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Other Work
Ref

Work Content

Traffic Remarks

5|Week no|

SK

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

g

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

42

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up|

2330

MTWTh

to

0430

TWThF

ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

42

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

1C22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

42

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

42

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

42

ES)

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

42

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

43101511

Cyclic Maintenance
Prep - East Croydon to South
Croydon Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

42

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

42

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

43100410

Cyclic Maintenance
Prep - Streatham Fast
Reversible

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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Section 5 - Midweek Night Possession Plan Summary

o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked F nights Time To| nights | ance Ref Work Content Traffic Remarks
o< rom From To Ref e
S
43 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
43 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
43 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
43 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 [ TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
43 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
43 | SK | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
43 | SK'| SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham [ 0005 | TWThF | to [ 0500 | TWThF 42500822 Prep - Elmstead Woods to
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Chislehurst Down Fast
43 | SK'| SO130 |Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
43 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
43 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol{42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Survey - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
43 | SK | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
43 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 ThF to | 0445 ThF 42300116 TOC walk - Kearsney Down
43 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
43 | SK'| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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Key:
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Time To

Week
nights
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Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

5| Week no|

SK

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

g

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

43

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

43

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

43

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

43

Ss

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

42500119pt2

Maintenance
Prep and rail-drop - Crofton
Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

43

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

43

ES)

S0500

Balham Jn

Windmill Bridge Jn, Streatham
South Jn

DJ/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible

2340

MTWTh

0530

TWThF

43190122
43100410

Follow-up - Streatham North
S&C

Prep - Streatham Fast
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.

43

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

43

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

43

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn, Peckham
Rye Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex R ible, Bermondsey R ible, Up B

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK

43

ES)

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

Cyclic Maintenance

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

43

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

to

0520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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f, 2| LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
g From To Ref
44 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
44 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
44 | SK | 8O110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
44 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
44 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF 42500822 Follow-up - EImstead Woods
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
44 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
44 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
44 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
44 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
44 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 Survey - New Cross L/E ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C CROSS / GREENWICH. ALL F’S'-TAJ;;,RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, |
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SK | 8O130 |Cannon Street, Metropolitan Jn  (New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
44 | SK | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance
S0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Survey - New Cross L/E ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) ' ’ FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
44 | SK | 80140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
44 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
44 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
44 | SK | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
44 | SK| SO280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF [ to | 0450 | TWThF 42490123 l;:!:ercj;;psr;pc— Southwark SERVICES TO DIVERT VIA LONDON BRIDGE
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Section 5 - Midweek Night Possession Plan Summary

Key:

Amended

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

£ |Week no|

SK

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2310

MTWTh

0500

TWThF

NEW

42290121
42200922

Cyclic Maintenance
Follow-up - Lewisham S&C
Follow-up - Lewisham
platform 1

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

44

ES)

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2330

MTWTh

0525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

44

Ss

S0500/
S0510/
S0530

Windmill Bridge Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

0015

TWThF

0440

TWThF

43101511

Prep and rail-drop - East
Croydon to South Croydon
Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO
2347. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
PURLEY AND OXTED.

44

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300

MTWTh

0535

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 248 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

44

ES)

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

44

Ss

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

1C24

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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o
€l g Time | Week Week | Mainten | oo 0o
f, 2| LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
g From To Ref
45 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
45 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
45 | SK | 8O110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
45 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
45 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
45 | SK | SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
45 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
45 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
45 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
45 | SK | 8O130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
45 | SK | SO0130 |Cannon Street, Metropolitan Jn  (New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
45 | SK | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Survey - New Cross L/E HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
45 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
45 | SK | SO170 |Battle, Bexhill Hastings 0035 | TWThF | to | 0450 | TWThF 42600222 I?{ail-drop - West St Leonards TRAINS TO START/TERMINATE AT BATTLE/BEXHILL AND RAIL
S0600 Down REPLACEMENT SERVICES TO RUN BETWEEN BATTLE/BEXHILL AND
HASTINGS.
45 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
45 | SK | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B(42300322 Cyclic Maintenance
50240 |Deal EK4968) Rail-drop prep - Minster East REPLACEMENT BUSES TORiLI\;Zg/LNrETER & DOVER PRIORY TO
Jn to South Jn Up
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
o | < From From To Ref Ref
=
45 | SS | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK'| SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
45 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Bran(‘:)h, Engineering Rogd ’ P19 4 CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
45 | SS [SO500 |Stoats Nest Jn (1669/1670pts) [Redhil Dn Redhill , Up Redhill, Reedham Sidings 0001 T to | 0500 T C21P Maintenance
45 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
45 | SS | SO500 [Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to [ 0440 | TWThF | ICxx Cyclic Maintenance
45 S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings PLPR NOTE - PLP/:);?A.II—IQV;TA‘IN}—?ISPII;?SZSETSHS/E)EEVIEW REQUIRED
(Sidings Possession) Caterham .
45 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
45 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
45 | SS ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked F nights Time To| nights | ance Ref Work Content Traffic Remarks
o< oM | From To Ref e
S
46 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE
KEW
46 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
46 | SK | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SK | SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
46 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
46 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF [to [ 0430 | TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
46 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 (42500822 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Follow-up - EImstead Woods ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
to Chislehurst Down Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
46 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
46 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
46 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
46 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
46 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SK | SO130 |Cannon Street, Metropolitan Jn - (New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SK | SO130 |Cannon Street, Metropolitan Jn - (New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
46 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
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SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46 | SK | 80220/ |Minster (c/o EBE5 / EBE13), I—Ramsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0125 ThF to | 0450 ThF 42300322 I—Rawl-drop - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Up RAMSGATE

46 | SS | 80250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF |to | 0500 | TWThF| IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

46 | SK | 80280 |Blackfriars Jn, Blackfriars Herne Hill, Crofton Road Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF 42490123 Prep - Southwark Bridge Jn THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
80260 |Platform 3 & 4 Loughborough Jn Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop S&C 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
Rail-drop - Southwark Bridge | EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
Jn S&C (T/W) VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED
CURRENT ISOLATION TO BE LIFTED AT 0445
46 | SK | SO290 |Slade Green Depot, Perry Street | Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 | TWThF | K04.2.2 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
S0O300 |Fork Jn VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
46 | SS | SO500 |Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF |to | 0530 | TWThF | IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
46 | SS | 80520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0025 TWThF | to | 0435 | TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
46 | SS | SO530/ [Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2240 | MTWTh | to | 0435 | TWThF 1B23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
$0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

46 | SS | 80550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance

SS | S0680/ Jn, North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 TWThF | to | 0540 | TWThF 43100410 Follow-up - Streatham Fast
46
S0700 |Jn Reversible
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47 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
47 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
47 | SK | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
47 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
47 | SK | 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
47 | SK| SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF | KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
47 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to [ 0505 | TWThF [ K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
$0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
47 | SK | SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
47 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
47 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
47 | SK | 80130 |Cannon Street, Metropolitan Jn  (New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
47 | SK | 80130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
47 | SK | 80140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
47 | SK | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 W NEW TWS Maintenance
47 | SK gg;gg Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
47 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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47 | SK | 80260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
47 | SK | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
47 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh [ to [ 0515 | TWThF | 1C22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BALHAM
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
) ) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
47 | SS | 80500 |Balham Jn Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF 43190122 Follow-up - Streatham North
43100410 S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Follow-up - Streatham Fast EAST CROYDON.
Reverisble
47 | SS | SO500/ |Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
47 | SK| SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to [ 0510 | TWThF [ K09.1 [42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE PIF 3 AND §
S0O130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Survey - Forest Hill Jn S&C
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANGE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
47 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
47 | SS | 80520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF [ to | 0450 | TWThF | IBXX Maintenance
S0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
47 | SS | SO530 [South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 2325 | MTWTh [ to [ 0440 | TWThF [ ICXX [43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Rail Drop Prep & Rail Drop SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
(W/Th) - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
47 | SS | S0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh | to | 0455 | TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
47 | SS (80680 |Tulse Hill, Steatham North Jn Sutton, Wimbledon, Streatham  [Dn Portsmouth , Up Portsmouth, Dn/Up St Hellier, Dn/Up Slow Spur, 0020 T to | 0530 T C21P Maintenance
Common Jn Dn/Up Streatham Spur, Reversible Fast Spur
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48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
48 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
48 | SK | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
48 | SK | SO110 |St Mary Cray Jn [Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0520 | TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
48 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
48 | SK'| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
48 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
48 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
48 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 Survey - New Cross to St -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
48 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
48 | SK | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
48 | SK'| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
48 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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48 | SK | 80220/ |Minster (c/o EBE5 / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
S0240 |Deal EK4968) 42300123 South Jn Up RAIL REPLACEMENT SERVICES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
48 | SS | 80250/ |Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) (co| 0005 | TWThF |to | 0500 | TWThF | IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ 'VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 0045 ( 0415 ( KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 (Line Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
) ) 7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
48 | SK | 80280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF | K05.1.1 [42490123 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Prep - Southwark Bridge Jn 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
S&C EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
48 | SK | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF | to [ 0445 | TWThF [ KO05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
48 | SS | 0500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh | to | 0525 | TWThF | 1B22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES
48 | SS [S0500 |Clapham , Latchmere No.1 Jn, |Selhurst, Streatham South JN,  |Dn&Up Brighton/Victoria Slow, Dn&Up West London, Dn&Up Crystal 2355 WTh to | 0455 ThF C21P Maintenance
Streatham Jn Streatham Hill Palace, Streatham Hill Up Siding(part VC319pts), Dn&Up Slow Spur,
Dn&U Streatham Spur
48 | SS | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 (43101511 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead Follow-up - East Croydon to | JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 South Croydon Slow TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH
Reversible AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
48 | SS | 80520 |Horsham Arundel Jn D/U Arun Valley 0005 TWThF | to | 0545 | TWThF | I1B29b Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
48 | SS | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF [to | 0510 | TWThF | IC37 Maintenance
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49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
49 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
49 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
49 | SK | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
49 | SK| SO130 'I,\"ir:;ejiHl\l Jn, Courthill Loop :;I;:; Green Jn, Beckenham Jn, |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 T™w NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
49 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
49 | SK | SO130 |Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
49 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
49 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
49 | SK'| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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49 | SK | 8O130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
49 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
49 | SK | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
$0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
49 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
49 | SK | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0055 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
$0240 |Deal EK4968) 42300123 South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
49 | SK | 80240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
49 | SS | 80250/ Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), 2320 | MTWTh | to | 0530 | TWThF | IC31b Cyclic Maintenance
S0500 D/U Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
49 | SS | SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [42500119pt2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Prep - Crofton Park Up NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
49 | SK | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF [ to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
49 | SK'| SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
49 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh | to | 0530 | TWThF IB30 |43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Survey - Coulston to Star BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Lane Down Fast AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
49 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
49 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF | K03.2.1 Maintenance
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
EA1327 Dn/Up Portsmouth, Dn/Up Atlantic
49 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to [ 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
noff at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood IC28 (43200123 Cyclic Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Rail Drop Prep & Rail Drop
signals, Norwood Jn (Th/F) - Crystal Palace Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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S
50 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
50 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
50 | SK| SO110 |Faversham I—Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
50 | SK'| SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF 42500822 Follow-up - EImstead Woods
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
50 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
50 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
50 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
50 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 Survey - New Cross to St ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, |
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) ' ’ FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
50 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
50 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
50 | SK| SO170 |Battle, Bexhill Hastings 0035 | TWThF | to | 0450 | TWThF 42600222 Prep - West St Leonards
S0600 Down
50 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
50 | SK | 80220/ |Minster (c/o EBES / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0055 ThF to | 0450 ThF 42300322 Follow-up - Minster East Jn
S0240 |Deal EK4968) 42300123 to South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
50 | SK'| 0280 (Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF |to | 0450 | TWThF 42490123 ggag - Southwark Bridge Jn SERVICES TO DIVERT VIA LONDON BRIDGE
50 | SK'| SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh [ to [ 0500 | TWThF [ NEW (42200922 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop TOC Walk - Lewisham FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
platform 1
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=
50 | SK| SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
50 | SS | 0500 (Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 [ TWThF | IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
50 | SS | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 |TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
50 | SS | S0500 [Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |[TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
50 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |[to | 0500 | TWThF | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
50 | SS | SO640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0450 | TWThF | IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
50 | SS | SO645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to | 0515 | TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Rail Drop Prep -Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 to Shepherds Lane Jn (Down REVERSIBLE VIA VS775PTS.
50250 2)
50 | SS | S0O650/ |Peckham Rye Jn, Herne Hill Streatham Common, Streatham |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF| 1C24 [CONSXCP6006 [Cyclic Maintenance
SS([)Jggg/ ﬁer::\oig,Jl;]elgham Jn, West Norwood Spur CONSXCP6005 ;:irlvey Tulse Hill Down Con SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Survey - Tulse Hill Up Con APPROPRIATE.
Rail
50 | SS | S0660 (Purley (Platforms 5 & 6) Caterham, Tattenham Corner gi/;Jinl_goso(psgzl:;f:;w;::e:si:;gzﬁ)e,ywﬂfg?z:::;n(s?éﬁ;:ﬁzzzzgol:r 0100 | TWThF | to [ 0520 | TWThF 43100123¢ :;en?rairgﬁxgl Reedham POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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51 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
51 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
51 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
51 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
51 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
51 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
51 | SK'| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
51 | SK'| SO130 |Tonbridge West (AD1086pts, Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF [ ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
51 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
51 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
51 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
51 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
51 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
51 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SK | 80220/ |Minster (c/o EBES / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B(42300322 Cyclic Maintenance
S0240 |Deal EK4968 42300123 Follow-up - Minster East J
e ) o South mup REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn
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Traffic Remarks

9|Week no|

ES)

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to
'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur,
Streatham Hill Up Siding (part) T4

2330
0045 (
Dn Fast
)

MTWTh

0455
0415 (
Dn Fast
)

TWThF

IC31a

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.

51

SK

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Branch, Engineering Road

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT|
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

51

ES)

S0500

Purley

[Redhill

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES

51

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington

0020

TWThF

0510

TWThF

1C29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

51

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

51

ES)

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0025

TWThF

0435

TWThF

1B27b

Cyclic Maintenance

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

51

Ss

S0685/
Sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS UNTIL

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
o | < From From To Ref Ref
S
52 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
52 | SK 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
52 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SK'| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
52 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
52 | SK'| 80110/ (Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 2320 | MTWTh [ to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hil Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 TWThF | to | 0500 | TWThF | K11.2 (42500822 Cyclic Maintenance
52 TL919pts) Ha(wkwood Jn Hawkwood Jn Ed Loop(ppl) ’ 4 ’ plot. Up Gxﬂeek follow-up and TOC ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
! walk - Elmstead Woods to NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Chislehurst Down Fast PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
52 | SK'| SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
52 | SK'| 80130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
52 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol|{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
52 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance
52 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 Survey - New Cross to St ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
52 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

2345

g

0445

w

NEW TWS

Maintenance

3|3 (Week no|

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

T

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

52

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

52

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

52

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

52

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52

SK

S0280

Blackfriars Jn

Loughborough Jn (971/974pts)

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0030

TWThF

0450

TWThF

42490123

Prep - Southwark Bridge Jn
S&C

SERVICES TO DIVERT VIA LONDON BRIDGE

52

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

52

Ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

0530

TWThF

1Bxx

43100415df2

Cyclic Maintenance
Survey - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

52

ES)

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

52

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

52

ES)

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

52

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

52

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

0520

TWThF

43200123

Prep - Crystal Palace Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

52

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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52 | SS | SO680/ |Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier Follow-up - Streatham Fast
S0700 |Jn Reversible
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked F nights Time To| nights | ance Ref Work Content Traffic Remarks
o< rom From To Ref e
=
1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
1 | SK[SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
1 | SK| 8O110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
1 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
SK | 80110 (Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
L Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
1 | SK| 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
1 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
50260 Loughborough Jn PO ON.
1 | SK| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to | 0500 | TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
1 | SK | SO130 |Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
1 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
1 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
1 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
1 | SK | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
1 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to [ 0510 | TWThF [ K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
1 | SK | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
1 | SK gglig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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S
1 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
1 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Rail Drop Prep - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
1 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
1 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 |42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Rail Drop Prep - Stonehouse WELLS TO HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
1 | SK| SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 | SK| SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
SS | S0500 |Victoria (Platforms 14 to 19 Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF | 1C22b Cyclic Maintenance
L ¢ ) ” \V/C286b to Plat 13 Buffers ),gBrigmon Refersibm((m of Up Ca:rgage 00:45 ( 04:15 ( Y UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
1 |SS| SO500 |Balham Jn Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF 43190122 6wk Follow Up Streatham
43100410 North Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Follow-up - Streatham Fast EAST CROYDON.
Reverisble
1 | SS | SO500 |Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 | TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
1 | SS [S0500 |Clapham Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2350 WTh to [ 0530 ThF C21P Maintenance
1 | SS | S0500/ |Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
1 | SK | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to [ 0510 | TWThF [ K09.1 [42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE PIF 3 AND §
SO130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Survey & D-Lap Walk -
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill Jn S&C LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
1 | SK | S0510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
1 | SS| S0520 [Three Bridges Horsham Dn/Up Horsham 0040 | TWThF |to | 0510 [ TWThF | 1B25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
1 | SS | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Rail Drop (T/W) -Denmark ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 Hill to Shepherds Lane Jn REVERSIBLE VIA VS775PTS.
S0250 (Down 2)
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ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

Cyclic Maintenance

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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S
2 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
2 | SK|[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
- WO AGTTOS TU T AVERSTTANT DOVTIN STOTNG S
2 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
4000 1207 © 41404 NNNZ \IATADIA TA DAMEAATE TA TEDMIMATE AT
2 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
2 | SK'| SO110 [St Mary Cray Jn, Fawkham Jn |Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to [ 0520 | TWThF [ KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Sevenoaks, Borough Green, Dn/Up Bat & Ball, Dn/Up Waterloo Connections GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Hook Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
2 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2 | SK| SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
2 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
2 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Rail Drop (T/W) - Stonehouse| WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
T SK | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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~n|Week no|

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up|
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
'VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

1C22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

2350

MTWTh

0445

TWThF

42500119pt2

Follow-up - Crofton Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

42490123

Maintenance
Follow-up - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

ES)

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

43101511

Cyclic Maintenance

6-week follow-up and TOC
walk - East Croydon to South
Croydon Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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S
3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
3 [ SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
3 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
3 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 [ TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
3 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
3 [ SK| SO110 |Sole Street, Strood [Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to | 0425 | TWThF |ASH10.B[42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Rail Drop Prep _T/W & W/Th)| ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
& Rail Drop (Th/F) - KEPT CLEAR.
Rochester Bridge Jn S&C
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
3 | SK| SO130 [Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
3 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
3 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
3 | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
3 | SK| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
3 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
3 | SK| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
3 | SK| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
3 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

g

0520

F

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

CONKCP6011

Cyclic Maintenance

Rail Drop prep & Rail Drop
(W/Th) - Peckham Rye to
Denmark Hill Up Main Con
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

Ss

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

ES)

S0500

Balham Jn

Windmill Bridge Jn, Streatham
South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible

2340

0530

C21P

Maintenance

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

43100415df2

Cyclic Maintenance
Survey - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey
Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood,
Dn/Up Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK

Ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

TWS
43300223

Cyclic Maintenance
Survey - Aldrington Down

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

to

0520

TWThF

Ic28

43200123

Cyclic Maintenance
Prep - Crystal Palace Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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4 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
4 | SK[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
4 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
4 | SK| SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
4 | SK| SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
4 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
4 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
4 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
4 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, |
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SK| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
4 | SK| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
4 | SK| SO140 (Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
4 | SK| SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
4 | SK| 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
4 | SK| 80220/ Minster (c/o EBE5 / EBE13), I—Ramsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0055 ThF to | 0450 ThF 42300322 6-week follow-up - Minster
S0240 |Deal EK4968) 42300123 East Jn to South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
D-Lap Walk - Minster East Jn RAMSGATE
to South Jn Down
4 | SK|S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to [ 0515 | TWThF 43100317df1 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible Rail-drop prep - Latchmere CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea No. 3 Jen to Longhedge Jen ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park Down MAIDSTONE WEST.
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SK

S0280

Blackfriars Jn

Loughborough Jn

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0030

TWThF

0450

TWThF

42490123

Prep - Southwark Bridge Jn
S&C

SERVICES TO DIVERT VIA LONDON BRIDGE

SK

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Loop

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill

2310

MTWTh

0500

TWThF

NEW

Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST PO ON.

»| »| »|Week no|

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

Ss

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2330

MTWTh

0525

TWThF

1C32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300

MTWTh

0535

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

ES)

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

S0630

Brighton Plat 1&2, Preston Park

Worthing

Plat1&2, West Carriage Road

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton

0005

TWThF

to

0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Survey - Aldrington Down
Survey - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025

TWThF

to

0535

TWThF

Ic24

CONSXCP6006
CONSXCP6005

Cyclic Maintenance

Survey - Tulse Hill Down Con
Rail

Survey - Tulse Hill Up Con
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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5 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
5 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
5 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
5 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
5 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
5 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
5 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
5 [ SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
5 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
5 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
5 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
5 | SK| SO170 |Battle, Bexhill Hastings 0035 | TWThF | to | 0450 | TWThF 42600222 6-week follow-up - West St
S0600 42600422 Leonards Down
Prep - Stonehouse Bridge
Down
5 | SK'| 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B|42300322 Cyclic Maintenance . REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) 6-week follow-up - Minster RAMSGATE
East Jn to South Jn Up
5 | SS | 0250/ [Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 | MTWTh [ to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham [VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
$0650 Hill Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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=
SK | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to | 0455 | TWThF | KO01.2 Cyclic Maintenance
5 Jn, Angerstein Jn, Abbey Wood Cre:eyk Jn, Angerstein thrf Brancph, Engineering Rozd ’ P 4 CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
5 | SS|S0500 |[Purley Redhill Dn Redhill, Up Redhill, Reedham Sidings 0001 T to | 0500 T C21P Maintenance
5 | SS| SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to| 0505 |TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
5 | SS| SO500 [Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |[TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF ICxx Cyclic Maintenance
5 S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings PLPR NOTE - PLP324 T/W AND PLP326 THF REVIEW REQUIRED
(Sidings Possession) Caterham AGAINST THIS POSSESSION.
5 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
? SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

5 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0025 | TWThF | to | 0520 | TWThF 43200123 Follow Up - Crystal Palace ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Down STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5 |Ss ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed. Next scheduled issue 4th Feburary 2022




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2023
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 22nd October 2021
Page 47 of 113

o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
o | < From From To Ref Ref
S
6 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE
KEW
6 | SK|[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
6 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
6 | SK| SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
6 | SK| SO110 [Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
6 | SK| SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
6 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
6 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
6 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
6 | SK| SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
6 | SK| SO130 P 1 Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
6 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
6 SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 | MTWTh [ to [ 0515 | TWThF 42600422 Prep - Stonehouse Bridge
Down
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o |Week no|

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

T

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

o

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

ICc20

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

ES)

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

Ss

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0025

TWThF

0435

TWThF

B33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

ES)

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2240

MTWTh

0435

TWThF

1B23
Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

0520

TWThF

43200123

Follow Up - Crystal Palace
Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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S
7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
7 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
7 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
7 | SK'| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
7 | SK| SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
7 | SK| S0110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF | KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
7 | SK 28;;3 Voltaire Road Jn [Ieme Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 [CONKCP6002 Cy(.:hc Maintenance . SERVICES TO BE DIVERTED VIA CATFORD LOOP
oughborough Jn CONKCPE003  |Rail Drop prep & Rail Drop | ) oo\ pLpass THIF POSSESSION LIKELY CUTBACK TO 0055 FRI
(Th/F) & Prep - Brixton Up &
Brixton Down Con Rail START
7 | SK| SO130 [Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
7 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
7 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
7 | SK'| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
7 | SK| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1., 2 AND 6 TO BE KEPT CLEAR.
7 | SK'| SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to [ 0510 | TWThF [ K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
7 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
7 | SK gglig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
7 80170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0105 | TWThF | to | 0520 | TWThF 42600422 Follow Up - Stonehouse
Bridge Down
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=
7 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
7 | SK| S0260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
7 | SK| 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
7 | SS| S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh [ to [ 0515 | TWThF | 1C22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BALHAM
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
) ) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
7 | SS | S0500/ [Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
7 | SK| SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42490014 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Rail Drop prep - Forest Hill Jn ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East S&C LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
7 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
7 | S | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF | IBXX [43300918sf1 Maintenance
S0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Survey - Littlehaven PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South (Shortfall)
7 | S| SO530 |South Croydon |East Grinstead, Uckfield Dn/Up East Grinstead 2325 | MTWTh | to | 0440 | TWThF | ICXX |43201122df1 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
7 | SS| S0600 [Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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8 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
8 | SK[SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
8 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
8 | SK | SO110 |St Mary Cray Jn [Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0520 | TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
8 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Survey & D-Lap Walk - TO TERMINATE AT SEVENOAKS
Sevenoaks Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
8 | SK| SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
8 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
8 | SK| SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
8 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
8 | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
8 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
8 | SK| SO180 [Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
8 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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ES)

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast
)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR|
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

ES)

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

1C33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

Ss

S0590

Polegate, Bexhill

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0025

TWThF

0435

TWThF

43390223

Survey - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

ES)

S0680

Sutton

|Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

ICc37

Maintenance
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< From Ref
) From To Ref
S
9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
Q9 [ SK|[SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
9 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
9 [ SK| SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Follow Up - Rochester Bridge| ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Jn S&C KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
Q9 | SK| sO130 'I,\"ir:;ejiHl\l Jn, Courthill Loop :;I;:; Green Jn, Beckenham Jn, |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to | 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Q | SK'| SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
Q | SK| SO130 [Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
Q9 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
Q9 | SK| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
Q | SK| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
Q9 | SK| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRITO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1., 2 AND 6 TO BE KEPT CLEAR.
Q9 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 W NEW TWS Maintenance
Q | SK| SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to [ 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - PO ON AT RISK
Q9 | SK| S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
Q | SS | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), 2320 | MTWTh | to | 0530 | TWThF | IC31b Cyclic Maintenance
S0500 D/U Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
Q | SS| SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |42500119pt2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Follow-up - Crofton Park Up NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
Q | SK'| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek [Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF [ to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
Q9 | SK | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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o | < From From To Ref Ref
=
T SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to [ 0530 | TWThF IB30 |43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 D-Lap - Coulsdon to Star BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Lane Down Fast AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
Q | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
Q9 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF | K03.2.1 Maintenance
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
EA1327 Dn/Up Portsmouth, Dn/Up Atlantic
Q | SS| S0O530 [Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF [ to | 0435 | TWThF 43201122df1 Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT WOLDINGHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WOLDINGHAM
AND EAST GRINSTEAD / UCKFIELD.
Q | SS| SO590 |Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0025 | TWThF | to | 0435 | TWThF 43390223 Survey - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.
Q | SS| S0630 [Brighton Plat 1&2, Preston Park [Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to [ 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio 43300223 Survey & D-lap - Aldrington | BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
noff at 4300123 Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) Survey - Lancing Up WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
Q | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0025 | TWThF |to | 0520 | TWThF| 1C28 (43200123 Cyclic Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) 6wk Follow Up & TOC Walk - ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn Crystal Palace Down STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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S
10 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
10 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
10 | SK | SO110 |Faversham I—Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
10 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
10 | SK | 0130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
10 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
10 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SK | SO130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SK | SO130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
10 | SK | $0140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
10 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
10 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
10 | SK | SO300 f‘t Johns Jn, Tanners Hill Jn, Charllqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
unhead Jn Courthill Loop Jn South Loop
10 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
10 | SS | SO500 (Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 [ TWThF | IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
10 | SS | SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 [TWThF | IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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S0500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
10| SS S0500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |to | 0500 |TWThF | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

10 | SS | SO640 |:Bamham |—Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0450 [TWThF | IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
10 | SS | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 (42500122df1 Maintenance
S0680 Lane Jn 42590122 Prep -Denmark Hill to
S0110 Shepherds Lane Jn (Down 2) ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0250 Survey - Voltaire Road Jn REVERSIBLE VIA VS775PTS.
S&C
10| SS S0650/ |Peckham Rye Jn, Herne Hill Streatham Common, Streatham [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | IC24 [CONSXCP6006 |Cyclic Maintenance
S0680/ South Jn, Leigham Jn, West Norwood Spur Rail Drop prep & Rail Drop SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 Norwood Jn (Th/F) - Tulse Hill Down Con APPROPRIATE.
Rail
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o< From | “crom To Ref Bef
S
11 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
11 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
11 | SK | 80110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
11 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
11 | SK'| SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
11 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
11 | SK | SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
11 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
11 | SK'| SO130 |Tonbridge West (AD1086pts, Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [ to [ 0500 | TWThF [ ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
11 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
11 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
11 | SK | SO0130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 i Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
11 | SK | 80130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
11 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
11 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SK | S0220/ |Minster (c/o EBES5 / EBE13), IVRamsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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Other Work
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N
O

ES)

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to
'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur,
Streatham Hill Up Siding (part) T4

2330
0045 (
Dn Fast
)

MTWTh

0455
0415 (
Dn Fast
)

TWThF

IC31a

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.

SK

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Branch, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT|
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

11

ES)

S0500

Purley

[Redhill

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES

11

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington

0020

TWThF

0510

TWThF

1C29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

ES)

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0025

TWThF

0435

TWThF

1B27b

43390223

Cyclic Maintenance
Survey & D-LAP Walk -
Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

S0685/
Sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS UNTIL

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
o | < From From To Ref Ref
S
12 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
12 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
12 | SK | 80110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
12 | SK | 80110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
12 | SK'| 80110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 2320 | MTWTh | to | 0450 | TWThF | KO1a [CCONKCP6003 |Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding Prep - Brixton Down Con Rail VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
$0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
12 | SK | S0130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
12 | SK'| SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
12 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
12 | SK | 0130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
12 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
12 | SK'| SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
12 | SK | 80130 P 1 Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 | SK'| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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80130 |Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 LB patrol (42490218 Cyclic Maintenance

$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
' ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
12 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
12 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
12 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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SK | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0105 Th

g

0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
12 [ SK'| SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
12 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 | SK | 80290 |Slade Green Depot, Perry Street |Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 | TWThF | K04.2.2 Cyclic Maintenance
S0300 |Fork Jn
12 | SS | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF IBxx Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

12 | SS | SO510 [Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF | 1C26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO

Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

12 | SS| 80520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 [ TWThF [ 1B29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

12 | SS | 80590 |Keymer Jn Lewes D/U Lewes 2255 MTWTh | to | 0510 | TWThF 1B26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

12 | SS | 80550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance

12 | SS | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to | 0515 | TWThF 42500122df1 Follow Up -Denmark Hill to
S0680 Lane Jn 42590122 Shepherds Lane Jn (Down 2)
SO110 Survey - Voltaire Road Jn
S0250 S&C

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

12 | SS | 80660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
13 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
13 | SK | 80110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
13 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
SK | 80110 (Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
3 Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
13 [ SK | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
13 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
50260 Loughborough Jn PO ON.
13 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Re ible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
13 | SK | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to | 0500 | TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
13 | SK| SO130 [Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
13 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
13 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
13 | SK'| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
13 | SK| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol{42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
13 | SK'| SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh [ to [ 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
13 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
13 | SK gglig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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13 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
13 [ SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 |42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
6wk Follow Up - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
13 | SK| SO170 [Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
13 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 |42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
6wk Follow Up - Stonehouse WELLS TO HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
13 | SK'| SO220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SK| SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 [TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
SS | S0500 |Victoria (Platforms 14 to 19 Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF | 1C22b Cyclic Maintenance
3 ¢ ) ” \V/C286b to Plat 13 Buffers ),gBrigmon Refersibm((m of Up Ca:rgage 00:45 ( 04:15 ( Y UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
13| SS | SO500 [Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 [ TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
13 | SS | SO500/ [Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
13 | SK | 80510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE S0130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
13 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
13 | SS | 80520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF |to | 0510 | TWThF | 1B25b [43300918sf1 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
Survey & D-Lap Walk - REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Littlehaven (Shortfall) BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
13| Ss 2%512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF |to [ 0445 | TWThF | IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
13 | SS | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Follow Up -Denmark Hill to ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 Shepherds Lane Jn (Down 2) REVERSIBLE VIA VS775PTS.
S0250
13 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
S0700 CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - PO ONS AT RISK
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14 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
14 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
14 | SK | SO0110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
14 | SK'| SO110 [St Mary Cray Jn, Fawkham Jn |Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to [ 0520 | TWThF [ KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Sevenoaks, Borough Green, Dn/Up Bat & Ball, Dn/Up Waterloo Connections GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Hook Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
14 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
14 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
14 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
14 | SK | 80130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
14 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SK | SO130 |Cannon Street, Metropolitan Jn  New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SK | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F2 Prep - New Cross L/E ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
14 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
14 | SK | 80160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
14 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

g

0515

IAP 8

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up|
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

42490123

Maintenance
TOC walk - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

Ss

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

S0645
S0680
SO110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

to

0515

TWThF

42500122df1

Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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S
15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
15 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
15 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
15 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 [ TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
15 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
15 | SK | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
15 | SK'| SO130 [North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 TW to | 0440 TW 42490218 Prep - New Cross L/E
(Slows) S&C
15 | SK'| SO130 [Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
15 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
15 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
15 | SK'| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
15 | SK'| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol{42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
15 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
15 | SK'| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
1_5 SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TOC Walk - Stonehouse WADHURST AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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N
(8}

SK

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

g

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

15

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

CONKCP6011

Cyclic Maintenance

Prep - Peckham Rye to
Denmark Hill Up Main Con
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

ES)

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex R ible, Bermondsey R ible, Up B

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood,
Dn/Up Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK

ES)

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

TWS
43300123

Cyclic Maintenance
Survey & D-Lap - Lancing Up

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

to

0520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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S
16 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
16 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
16 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SK | $0110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
16 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
16 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
16 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
16 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
16 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
16 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
16 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SK | SO130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
16 | SK | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance
S0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
16 | SK | 0140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
16 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
16 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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Section 5 - Midweek Night Possession Plan Summary

Key:

Amended

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

> |Week no|

SK

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SK

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2310

MTWTh

0500

TWThF

NEW

Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.

16

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

ES)

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2330

MTWTh

0525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300

MTWTh

0535

TWThF

1828

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

Ss

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

Ic24

CONSXCP6006
CONSXCP6005

Cyclic Maintenance

Prep - Tulse Hill Down Con
Rail

Rail Drop prep & Rail Drop
(Th/F) - Tulse Hill Up Con
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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Key: Amended New [ el ]
o
€l g Time | Week Week | Mainten | oo 0o
f, 2| LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
g From To Ref
17 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
17 | SK [S8O110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
17 | SK | 80110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
17 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
17 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 (42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
17 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
17 | SK | SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
17 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
17 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
17 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 |42200122df2 Prep - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns| |SOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
17 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 |42200122df2 Prep - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Prep - New Cross to St Johns| |SOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB Up Fast WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
17 | SK | S0130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
17 | SK | 80130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
17 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
17 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
17 | SK | 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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o | < From From To Ref Ref
S
17 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK'| SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
7 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Bran(‘:)h, Engineering Rogd P > e ¢ CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
17 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
17 [ SS| SO500 [Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to [ 0440 | TWThF | ICxx Cyclic Maintenance
i S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings PLPR NOTE - PLP/:);?A.II—IQV;TA‘IN}—?ISPII;?SZSETSHS/E)EEVIEW REQUIRED
(Sidings Possession) Caterham .
17 | SS | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
17 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
17 | SS ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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S
18 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE
KEW
18 | SK [SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
18 | SK | 0110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SK | 0110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
18 | SK | SO0110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
W SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
18 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
18 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
18 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
18 | SK'| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol|{42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1  |42200122df2 Prep - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Prep - New Cross to St Johns| [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
18 | SK'| SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
18 | SK | SO130 P 1 Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 |42200122df2 Prep - New Cross L/E -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Prep - New Cross to St Johns STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB Up Fast ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SK'| SO130 [Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SK'| SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
18 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
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Ref

Work Content

Traffic Remarks

% |Week no|

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

T

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

18

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

ICc20

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

18

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

ES)

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

18

Ss

S0500

Battersea Pier, Longhedge Jn

Selhurst, Streatham South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Dn&Up Battersea

2350

WTh

0530

ThF

C21pP

Maintenance

18

Ss

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0025

TWThF

0435

TWThF

B33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

ES)

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2240

MTWTh

0435

TWThF

1B23
Ic23

43201122df1

Cyclic Maintenance
6wk Follow Up & TOC Walk -
Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SK

SO130

North Kent East Jn

St Johns Jn

1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow

0115

0440

42490218

Prep - New Cross L/E
(Slows) S&C
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o | < From From To Ref Ref
S
19 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
19 | SK [SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
19 | SK | 80110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
19 | SK | 80110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
19 [ SK | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
19 | SK | 0110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF | KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
19 | SK'| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to [ 0505 | TWThF [ K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
$0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
19 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
19 | SK | SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
19 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol|42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1  |42200122df2 Prep - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns| |SOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
19 | SK | 80130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol|42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 |42200122df2 Prep - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent (Slows) S&C STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Prep - New Cross to St Johns| |SOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB Up Fast WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
19 | SK | 80130 |Cannon Street, Metropolitan Jn - New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
19 | SK | 80130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol|42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
19 | SK | 0140 |Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh | to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
19 | SK| SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
19 | SK gg;gg Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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S
19 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
19 | SK | 80260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
19 | SK | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
19 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh [ to [ 0515 | TWThF | 1C22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BALHAM
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
) ) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
19 | SS | SO500/ [Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
19 | SK | 80510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
50650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
19 | SK'| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
19 | SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF | IBXX Maintenance
S0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
19 | SS| 50530 [South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh [ to | 0440 | TWThF | ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
FRVICES TO TERMINATE / START BACK AT SOUTH CROYDON _RAIl
19 | SS | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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20 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
20 | SK 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
20 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SK'| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
20 | SK| SO110 [St Mary Cray Jn [Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0520 | TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
20 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Rail Drop prep & Rail Drop TO TERMINATE AT SEVENOAKS
(Th/F) - Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
Up AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
20 | SK'| SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
20 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
20 | SK'| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
20 | SK'| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 Follow Up - New Cross to St -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
20 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
20 | SK'| SO150 (Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
20 | SK'| 80180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
20 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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20 | SS | 80250/ |Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) (co| 0005 | TWThF | to | 0500 | TWThF | IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 0045 ( 0415 ( KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 (Line Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
) ) 7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
20 | SK'| S0280 (Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 |TWThF [ K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
20 | SK'| SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | KO05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
20 | SS | S0500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -

TICKET ACCEPTANCE ON GTR SERVICES

20 | SS | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO BERTH

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
20 | SS | 80520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 [ TWThF | 1B29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20 | SS | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF | IC37 Maintenance
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21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
21 | SK|80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
21 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
21 | SK| SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
TOC Walk - Rochester ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Bridge Jn S&C KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
21 | SK'| sO130 'I,\"ir:;ejiHl\l Jn, Courthill Loop :;I;:; Green Jn, Beckenham Jn, |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to | 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
21 | SK'| SO130 (Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
21 | SK'| SO130 (Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
21 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
21 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
21 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
21 | SK'| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRITO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1., 2 AND 6 TO BE KEPT CLEAR.
21 | SK'| SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
21 | SK'| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - PO ON AT RISK
21 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
21 | SK'| 80240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
21 | SS | 80250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), 2320 | MTWTh | to | 0530 | TWThF | IC31b Cyclic Maintenance
S0500 D/U Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
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21 | SS| S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
21 | SK'| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
21 | SK'| SO330 (Parks Bridge Jn, Courthill Loop [Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
21 | SS | S0500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh [ to [ 0530 | TWThF | IB30 [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 Rail Drop Prep - Coulston to | BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Star Lane Down Fast AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
21 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
21 | SK'| 0510 [London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex | 0100 | TWThF | to [ 0510 | TWThF | K03.2.1 Maintenance
S0680 Shepherds Lane Jn Slow, Sussex R ible, Bermondsey R ible, Up B UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
EA1327 Dn/Up Portsmouth, Dn/Up Atlantic
21 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio 43300223 Rail Drop prep & Rail Drop BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at (Th/F) - Aldrington Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
21 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0025 | TWThF | to [ 0520 |TWThF | IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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22 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
22 | SK|80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
22 | SK| SO110 |Faversham I—Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
22 | SK| SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 Tw to | 0440 W 42490218 Prep - New Cross L/E
(Slows) S&C
22 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
22 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
22 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
22 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance
50280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Follow Up - New Cross L/E | ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up (Slows) S&C HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
22 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
22 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
22 | SK'| 80220/ |Minster (c/o EBES / EBE13), I—Ramsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0125 ThF to | 0450 ThF 42300123 Prep - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Down RAMSGATE
22 | SK| so300 f‘t Johns Jn, Tanners Hill Jn, Charllqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
unhead Jn Courthill Loop Jn South Loop
22 | SK| SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
22 | 8| S0500 (Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 [ TWThF | IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
22 | SS | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to| 0505 |TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
22 | SS | S0500 (Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |[TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

Electronic copy - uncontrolled when printed. Next scheduled issue 4th Feburary 2022




Version: 1.0
Date: 22nd October 2021
Page 81 0f 113

OFFICIAL
Engineering Access Statement 2023
Rules Proposal

NETWORK RAIL
Kent Sussex

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

Section 5 - Midweek Night Possession Plan Summary

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

Cyclic Maintenance

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

22 | SS | S0640 |:Bamham |—Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0450 [TWThF | IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
22 | SS | S0645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 [ TWThF | K14.2 (42500122df1 Maintenance
S0680 Lane Jn TOC Walk - Denmark Hill to ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
$0110 Shepherds Lane Jn (Down 2) REVERSIBLE VIA VS775PTS.
S0250
22 | SS | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common, Streatham [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24 [CONSXCP6005 |Cyclic Maintenance
50680/ South Jn, Leigham Jn, West  |Norwood Spur Prep - Tulse Hill Up Con Rail SOUTHERN ECS D'VEE\"'P%%&':R?:_::SAM OR SYDENHAM AS

S0690

Norwood Jn
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Section 5 - Midweek Night Possession Plan Summary

Key: Amended New [ el ]
o
€l g Time | Week Week | Mainten | o v
f, 2| LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
g From To Ref
23 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
23 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
23 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
23 [ SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
23 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
23 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
23 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
23 | SK'| SO130 |Tonbridge West (AD1086pts, Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF [ ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
23 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
23 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
23 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
23 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SK SS(()JZZi%/ lE)/Ilns(er (c/lo EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B(42300123 Cyclic M?mtenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
eal EK4968) Prep - Minster East Jn to RAMSGATE
South Jn Down

Electronic copy - uncontrolled when printed. Next scheduled issue 4th Feburary 2022




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2023
Rules Proposal

Version: 1.0
Date: 22nd October 2021
Page 83 of 113

Area

Section 5 - Midweek Night Possession Plan Summary

Key:

Amended

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

N (Week no|

ES)

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to
'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur,
Streatham Hill Up Siding (part) T4

2330
0045 (
Dn Fast
)

MTWTh

0455
0415 (
Dn Fast
)

TWThF

IC31a

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.

23

SK

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Branch, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT|
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

23

ES)

S0500

Purley

[Redhill

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES

23

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington

0020

TWThF

0510

TWThF

1C29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

23

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

23

ES)

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0025

TWThF

0435

TWThF

1B27b

43390223

Cyclic Maintenance
Rail Drop Prep & Rail Drop
(Th/F) - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

23

Ss

S0685/
Sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS UNTIL

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE

Electronic copy - uncontrolled when printed. Next scheduled issue 4th Feburary 2022




NETWORK RAIL OFFICIAL Version: 1.0
Kent Sussex Engineering Access Statement 2023 Date: 22nd October 2021
Rules Proposal Page 84 of 113

Section 5 - Midweek Night Possession Plan Summary

o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
o | < From From To Ref Ref
S
24 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
24 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
24 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
24 | SK'| 80110/ (Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
$0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
24 | SK'| SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
24 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
24 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
24 | SK gg}gg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 | TWThF | ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
24 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
24 | SK'| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
24 | SK| SO130 politan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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R (Week no|

SK

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

g

0520

F

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

24

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

2345

0445

NEW TWS

Maintenance

24

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

24

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

24

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

24

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

24

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

24

Ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

0530

TWThF

1Bxx

43100415df2

Cyclic Maintenance
Rail Drop (T/W) - Coulston to
Star Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

24

ES)

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

24

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

24

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

24

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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24 | SS | S0660 [Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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o< rom From To Ref e
S
25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25 | SK|S0110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
25 | SK'| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25 | SK'| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
SK | 80110 (Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
25 Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
25 | SK'| SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
25 | SK'| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
50260 Loughborough Jn PO ON.
25 | SK'| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to | 0500 | TWThF | K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25 | SK'| SO130 (Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
25 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
25 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
25 | SK'| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
25 | SK'| 80140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to [ 0510 | TWThF [ K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
25 | SK gglig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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=
25 | SK'| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
25 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25 | SK'| SO170 (Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
25 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
25 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SK'| 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 [TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
SS | S0500 |Victoria (Platforms 14 to 19 Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF | 1C22b Cyclic Maintenance
25 ¢ ) ” \V/C286b to Plat 13 Buffers ),gBrigmon Refersibm((m of Up Ca:rgage 00:45 ( 04:15 ( Y UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25 | SS | SO500 (Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 [ TWThF | IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
25 | SS | 0500/ |Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25 | SK| SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 (42490014 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Follow Up - Forest Hill Jn ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East S&C LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE S0130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
25 | SK'| 80510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
25 | SS | SO520 |Three Bridges Horsham Dn/Up Horsham 0040 TWThF | to | 0510 | TWThF | IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25| SS 2%512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF |to [ 0445 | TWThF | IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
E SS |S0530 |South Croydon Hurst Green Dn East Grinstead , Up East Grnstead, Oxted Down Bay, Up Sidings 2350 Th to | 0440 F C21P Maintenance
25 | SS | S0645 (Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 |42590122 Maintenance
$0680 Lane Jn Prep - Voltaire Road Jn S&C ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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25 | SS [ S0680/ [Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
$0700 CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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o
€l g Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked F nights Time To| nights | ance Ref Work Content Traffic Remarks
o< rom From To Ref e
S
26 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
26 | SK 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
26 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
26 | SK'| SO110 (St Mary Cray Jn, Fawkham Jn |Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to [ 0520 | TWThF [ KO05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Sevenoaks, Borough Green, Dn/Up Bat & Ball, Dn/Up Waterloo Connections GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Hook Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
26 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
26 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
26 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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SK

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340 W to | 0520 Th  [LB patrol

W/Th2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26

SK

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340 Th to | 0520 F LB patrol

Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

26

SK

S0140

Maidstone East

Ashford

Dn/Up Maidstone

2355 | MTWTh | to [ 0510 [ TWThF | K10.3.1

SMD

SMD

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

26

SK

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

2345 T to | 0445 w NEW TWS

Maintenance

26

SK

SO160

Faversham

Buckland Jn

Dn/Up Chatham

0015 0445 | TThF | K08.3

Maintenance

26

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26

SK

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26

SK

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520 Th IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

26

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

26

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up|

2330 | MTWTh | to | 0430 |[TWThF [ ASH7.B

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26

SK

S0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025 ThF 0450 ThF 42300123

Follow Up - Minster East Jn
to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

26

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

'VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co

0005
0045 (
Dn Fast

TWThF | to | 0500
0415 (

Dn Fast

TWThF | IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

26

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF |to [ 0500 [ TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26 | SS

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

26 | SS

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

26 | SS

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

26 | SS

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

1C25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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S
27 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
27 | SK|80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
27 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
27 | 85| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 [ TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
27 | 85| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
27 | SK| SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
27 | SK'| SO130 (Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
27 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down to St Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
27 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent to St Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
27 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
27 | SK'| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
27 | SK'| SO150 (Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
27 | SK'| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
27 | SK'| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
27 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

g

0520

F

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

SK

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

27 | SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 | SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

27 | SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

27 |ss

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

27 | SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

27 | S8

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

43100415df2

Cyclic Maintenance
Prep - Coulston to Star Lane
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

27 | SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

27 | SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex R ible, Bermondsey R ible, Up B
Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood,

Dn/Up Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK

27 |ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

0505

TWThF

TWS

Cyclic Maintenance

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

27 | S8

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

to

0520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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S
28 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
28 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
28 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
28 | SK'| SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
28 | SK| SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x700 UNIT TO STABLE PLATFORM 4
28 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
28 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol|{42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent to St Johns Up Fast STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
28 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42200122df2 Cyclic Maintenance
28 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 6wk Follow Up - New Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent to St Johns Up Fast CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
28 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
28 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
28 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
28 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
28 | SK| 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
28 | SK| 80220/ |Minster (c/o EBES / EBE13), I—Ramsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 Follow Up - Minster East Jn REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) to South Jn Down RAMSGATE
28 | SK'| 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
28 | SK'| SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh [ to | 0500 | TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

to

0420

TWThF

K10.2.1

Cyclic Maintenance

28

Ss

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2330

MTWTh

to

0525

TWThF

1C32b

Cyclic Maintenance

28

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300

MTWTh

to

0535

TWThF

1B28

Cyclic Maintenance

28

ES)

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

1B27

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

28

Ss

S0630

Brighton Plat 1&2, Preston Park

Worthing

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0005

TWThF

to

0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Prep - Aldrington Down
Rail Drop prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

28

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

to

0535

TWThF

IC24

Cyclic Maintenance
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S
29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
29 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
29 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
29 [ SK'| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
29 | SK'| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Prep - Voltaire Road Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
29 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 TWThF | to | 0440 | TWThF | K12.3 (42600124 Prep - Sevenoaks Tunnel Up | 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
29 | SK'| SO130 (Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
29 | SK'| SO130 (Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to [ 0500 |TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
29 | SK gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
29 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
29 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
29 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 W to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
29 | SK'| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
29 | SK'| SO150 (Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
29 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
29 | SK SS%ZZi%/ I\Dmnster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B|42300123 Cyclic Maintenance . REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
eal EK4968) 6-week follow up - Minster RAMSGATE
East jn to South Jn Down
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=
29 | SS | S0O250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK'| SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
29 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Bran(‘:)h, Engineering Rogd ’ P9 4 CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
29 | SS |S0500 |Purley |Eedh\ll Dn Redhill , Up Redhill, Reedham Sidings 0001 T to | 0500 T C21P Maintenance TRAINS TO TRAVEL OVER FAST LINES
29 | SS | SO500 |[Stoats Nest Jn Earlswood D/U Quarry/Fast 2345 TWTh |to | 0530 | WThF 43100415df2 Follow Up - Coulston to Star TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
Lane Down Fast NEST JN AND EARLSWOOD.
29 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 | TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
29 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to [ 0440 | TWThF | ICxx Cyclic Maintenance
29 S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings PLPR NOTE - PLP/:’;?AT’QV;TA,I’:EI;;’;?:ETSHS/E)EEVIEW REQUIRED
(Sidings Possession) Caterham .
29 | SS | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |[to| 0500 | TWTh | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
29 [ SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
29| Ss ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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S
30 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE
KEW
30 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
30 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
30 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
30 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
30 | SK| SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
30 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
30 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
30| SK gg}gg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 | TWThF | ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
30 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
30 | SK'| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
30 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
30 | SK| SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
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S (Week no|

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

T

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

ICc20

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

30

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

30

ES)

S0500

Stoats Nest Jn

|Earlswood

D/U Quarry/Fast

2345

MTWTh

0530

TWThF

43100415df2

Follow Up - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND EARLSWOOD.

30

ES)

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

30

Ss

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0025

TWThF

0435

TWThF

B33

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

30

ES)

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2240

MTWTh

0435

TWThF

1B23
Ic23

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

30

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

30

Ss

S0590

Polegate, Bexhill

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0025

TWThF

0435

TWThF

43390223

Prep - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

30

ES)

S0630

Brighton Plat 1&2, Preston Park

Worthing

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0005

TWThF

to

0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Follow Up - Aldrington Down
Rail Drop (M/T) - Lancing Up

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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31 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
31 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
31 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
31 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
31 | SK| SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
31 | SK| SO110 [Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF | KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
31 | SK| SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to [ 0505 | TWThF [ K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
$0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
31 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
31 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
31 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
31 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
31 | SK| SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
31| SK gg;gg Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
31 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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31 | SK| SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
31 | SK| S0O310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
31 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh [ to [ 0515 | TWThF | 1C22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BALHAM
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
) ) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
31 | SS | 0500/ |Selhurst, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
31 | SK| SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
31 | SK'| SO510 (London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
31 | SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF | IBXX [43300918sf1 Maintenance
S0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Rail Drop Prep & Rail Drop
Malthouse Sidings, Up Sidins North, Up Sidings South (Th/F) - Littlehaven (Shortfall) PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
31 | SS | SO530 (South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0440 [ TWThF | ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
31 | SS | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh | to | 0455 | TWThF 1B25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
31 | SS | SO500/ [Haywards Heath Preston Park, Cooksbridge D/U Main, D/U Loop, D/U Lewes, Sidings Possession of D/U Sidings 0025 TWTh |[to| 0505 | TWThF Follow-up - Wivelsfield Up RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
$0580 (Haywards Heath) 0120 F PLTR BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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32 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
32 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
32 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 [ SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
32 | SK| SO110 [St Mary Cray Jn [Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0520 | TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
32 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Follow Up - Sevenoaks TO TERMINATE AT SEVENOAKS
Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
32 | SK'| SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
32 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
32 | SK'| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
32 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
32 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
32 | SK'| SO150 (Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
32 | SK'| 80180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
32 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
32 | SK| 80220/ |Minster (c/o EBES / EBE13), IVRamsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 6-week Follow Up - Minster REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) East Jn to South Jn Down RAMSGATE
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ES)

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast
)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

32

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

32

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

32

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

32

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

32

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

Cyclic Maintenance

2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32

ES)

S0590

Polegate, Bexhill

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

2220

MTWTh

0435

TWThF

43390223

Prep - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

32

Ss

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

1C37

Maintenance
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33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
33 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
33 [ SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
33 | SK| SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
33 | SK'| sO130 'I,\"ir:;ejiHl\l Jn, Courthill Loop :;I;:; Green Jn, Beckenham Jn, |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 T™w NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
33 | SK'| SO130 (Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
(Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
33 | SK'| SO130 (Ashford "D" Jn (1273pts) élsdt:fnt;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
33 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
33 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
33 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
33 | SK'| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRITO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1., 2 AND 6 TO BE KEPT CLEAR.
33 | SK| SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
SMD MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
33 [ SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
33 [ SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
33 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
33 | SK'| 80240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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33 | SS | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), 2320 | MTWTh | to | 0530 | TWThF | IC31b Cyclic Maintenance
S0500 D/U Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
33| SS| S0260 (Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to [ 0445 | TWThF | K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
33 | SK'| SO300 (Blackheath Jn Slade Green Jn, Crayford Creek [Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
33 | SK'| SO330 [Parks Bridge Jn, Courthill Loop  [Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
33 [ SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to [ 0530 | TWThF 1B30 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
33 | SK'| SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
33 [ SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF | K03.2.1 Maintenance
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
EA1327 Dn/Up Portsmouth, Dn/Up Atlantic
33| SS | S0590 (Polegate, Bexhill Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 | MTWTh | to | 0435 | TWThF 43390223 Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.
33 [ SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road (Isolatio 43300223 Follow Up - Aldrington Down | BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at 43300123 Prep - Lancing Up REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
33| SS | S0650 (Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0025 | TWThF [to [ 0520 | TWThF | IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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34 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
34 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
34 | SK| SO110 |Faversham I—Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
34 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
34 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
34 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
SK'| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
34 S0280 " Arms Jn, Cannon Stree:: Slovs. Dn/Up Charing Crt?ss. Londgon Bridge plalformz 4-9, Dc?wn T/‘\)N3 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSL'IfI\RTEFSI'RMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, |
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Street (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
34 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
34 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
34 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
34 | SK| SO300 f‘t Johns Jn, Tanners Hill Jn, Charllqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
unhead Jn Courthill Loop Jn South Loop
34 | SK| SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
34 | SS | S0500 (Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 [ TWThF | IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
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34 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 | TWThF | IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
34 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
34 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0020 TWTh |[to | 0500 |TWThF | IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
34 | SS | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF |to | 0450 | TWThF | IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
34 | SS | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 (42590122 Maintenance
S0680 Lane Jn Rail Drop & Prep - Voltaire ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0O110 Road Jn S&C REVERSIBLE VIA VS775PTS.
S0250
34| SS ggggg; Peckham Rye Jn, Herne Hill ?realham Cgrnmon, Streatham [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF [to [ 0535 | TWThF | IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
outh Jn, Leigham Jn, West Norwood Spur APPROPRIATE
S0690 Norwood Jn i
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35 Info [CHANNEL TUNNEL FREIGHT (THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
35 | SK|SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1400 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
35 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
35 [ SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
35 | SK'| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 [42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Rail Drop & Prep - Voltaire BATTERSEA PIER JN AND SHEPHERDS LANE JN
Road Jn S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
35 | SK| SO130 |Ashford "D" Jn (1273pts) gi::::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
35 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
35 | SK'| SO130 |Tonbridge West (AD1086pts, Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF [ ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
35 | SK| SO130 |Cannon Street, Metropolitan Jn |New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
35 | SK| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn [Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
35 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w NEW TWS Maintenance
35 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
35 | SK| 80220/ |Minster (c/o EBES / EBE13), IVRamsgale (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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35 | SS | S0O250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2330 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham [VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK'| SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
35 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Bran(‘:)h, Engineering Rogd P > e ¢ CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Elizabeth Line Buffer stops, Alsike Rd Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
35 | SS | SO500 |Purley [Redhil Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 |TWThF | IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
35 [ SS | SO510 [Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
35 | SK'| SO510 (London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 BE ADVISED AT DPPP STAGE
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
35 | SS | SO520 |Crawley Horsham Dn & Up Horsham 0040 | TWThF | to | 0510 | TWThF 43300918sf1 Prep - Littlehaven (Shortfall)
35 | SS | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0025 TWThF | to | 0435 | TWThF | IB27b (43390223 Cyclic Maintenance ISOLATION OFF AT 0430
Follow Up - Willingdon Jn VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
S&C TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
35 | SS | 80685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 |TWThF | IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
Sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS UNTIL
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
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36 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
36 | SK|SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
36 | SK| SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SK| SO110 |Gillingham Depot Gillingham Depot Gillingham Depot Sidings 0900 T to | 1300 T NEW TWS Maintenance NO TRAINS BERTHED ON RECEPTION ROADS AND NO MOVEMENTS IN
GILLINGHAM EMU
36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
36 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
36 | SK'| SO110/ (Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
$0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
36 | SK'| SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF [ to [ 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
36 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
36 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR DEPART BEFORE
POSSESSION TAKEN
36 | SK gg}gg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 | TWThF | ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
36 | SK'| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
36 | SK| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
36 | SK | SO130 politan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 o
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SK'| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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SK

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

g

0520

F

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

36

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

2345

0445

NEW TWS

Maintenance

36

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

36

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WADHURST AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
TRAFFIC
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

36

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

36

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

36

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

36

Ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

0530

TWThF

1Bxx

43100415df2

Cyclic Maintenance

6-week Follow Up & TOC
Walk - Coulston to Star Lane
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

36

ES)

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

36

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

36

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

36

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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36 | SS | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner  [D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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