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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

0115 Sun

0115 Sun

0145 Wed

0145 Wed

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

14/12/22

14/12/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0710 Sun

0710 Sun

0710 Sun

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Up Chatham Loop

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Slow
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Chislehurst Jn

Fawkham Jn

Otford Jn

Rainham (Kent)

Gillingham (Kent)

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

St. Mary Cray Jn

Chatham

Gillingham (Kent)

P2022/3532962

P2022/3269329

P2022/3561626

WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CG10

5P02 TO BE DIVERTED OR RETIMED



WORK: ORPINGTON DU - TRACK MAINTENANCE

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SW100

SO110
SO140

SO110

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

14/12/22

14/12/22

37Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

14/12/22

14/12/22

14/12/22

14/12/22

14/12/22

14/12/22

13/12/22

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3560772

P2022/3561702

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

14/12/22

14/12/22

14/12/22

14/12/22

14/12/22

14/12/22

13/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

2340 Sat

2340 Sat

0125 Sun

0125 Sun

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

0840 Sun

0840 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Thanet/Up 
Stour/Up Main
Down Main/Down 
Stour/Up Thanet
Down Loop

Up Loop

D/U Pass Lps/P 1-
4

Depot Reception 
East
1 - 3 New Sidings

1-9 Sidings

Up Siding West

No.1 Siding

Depot Reception 
West/Depot 
Washer Spur
Ladder Road

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Down and Up 
Brighton Fast

Down and Up 
Battersea

Down & Up 
Brighton Slow

Down & Up West 
London

Minster

Minster East Jn

Ramsgate

Ramsgate

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Balham

Pouparts Jn

Balham

Latchmere No.1 Jn

Margate

Minster South Jn

Ramsgate

Ramsgate

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

Battersea Pier Jn

Longhedge Jn

Battersea Pier Jn

Falcon Jn

P2022/3251801

P2022/3251281

P2022/3561285

P2022/3412425

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN MARGATE, RAMSGATE AND MINSTER



PLATFORMS 1 - 4, NO.1 SIDING AND NEW SIDINGS
NO.1 AT RAMSGATE TO BE OUTBERTHED 



SOUTHEASTERN TO STABLE IN NEW SIDINGS 
NO.2&3



SHUNT MOVES ARE AVAILABLE BETWEEN 
HEADSHUNT AND NO.6-25 SIDINGS AT 
RAMSGATE DEPOT (CURRENT LIVE ON DEPOT 
RECEPTION EAST BETWEEN EK2332PTS AND 
EK2335PTS AND IN DEPOT SIDINGS 1-25)



WORK; K10.4 TRACK MAINTENANCE ASHFORD DU
SCD STEP: DC Switchgear renewals material 
deliveries Dumpton Park

K09.4 - Ashford Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

***20MPH TSR ON DOWN MAIN SLOW BETWEEN 
3M00CH TO 3M65CH FOR ALO PROTECTION AT 
CLAPHAM JUNCTION

[1] MINUTE FOR NON STOP SERVICES AND [0.5] 
FOR STOPPING SERVICES ENGINEERING 
ALLOWANCE***



OVERNIGHT SERVICES TO/FROM GATWICK TO 
RUN FROM LONDON BRIDGE



WORK: Clapham Jn S&C Abandonment prep

SO110
SO220

SO130

SO160

SO250
SO500
SO650
SW100

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

10/12/22

10/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0205 Sun

0855 Sun

11/12/22

11/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

12/12/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0545 Sun

0855 Sun

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down & Up Fast

Down and Up 
Hendon

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

West Hampstead 
North Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2911551 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance 



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0155 SUN TO 0545 SUN 

NO BOOKED TRAFFIC. 



0545 SUN TO 0345 MON 

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/3207321 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SERVICE ALTERATIONS:

BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON 





WORK: LONDON BRIDGE TRACK MAINTENANCE

WORK: SCD STEP: Southwark Substation

LN3213
SO280

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

2200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

2100 Sun

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Single

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Grain

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Hoo Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3408221

P2022/3208262

P2022/3465758

P2022/3464759

FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD 

VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES 

TO BE RETIMED/CANCELLED





WORK: Lewisham Jn S&C Prep

WORK: London Bridge DU â¿¿ Track Maintenance

WORK:SCD Buildings: Platform works Lewisham 
Station

WORK:SCD Telecomms: DOO equipment 
Barnehurst, Bexleyheath, Eltham, Falconwood, 
Kidbrooke and Welling

NO ACCESS TO CLIFFE/GRAIN



WORK: LONDON BRIDGE TRACK MAINTENANCE

WORK: SCD Civils: HoPPS Scheme Grain

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO290
SO300
SO330

SO320

SO400

SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0001 Mon

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

31/01/23

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Reedham Sidings

Down Fast

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

Gatwick Airport

East Croydon

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

Gatwick Airport

P2022/3315162

P2020/2686326

*** MULTI-PART POSSESSION **



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILFORD, REDHILL AND 
GATWICK AIRPORT.



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

SCD STEP: HV Feeder renewals material delivery 
Feeder 3970/3971

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

SO500
SO550
SO560
SO660
SW300

SO500

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

02/11/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0230 Sun

0230 Sun

0230 Sun

0045 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

12/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sun

0430 Sun

0430 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Lewes

Brighton

Dorking West

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Preston Park

Shalford Jn

P2022/3314982

P2022/3473485

P2022/3525301

WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND WORTHING.


VICTORIA TO LITTLEHAMPTON SERVICES 
DIVERTED TO / FROM BRIGHTON.



BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



GWR TO TERMINATE / START BACK AT BARNHAM,
UNIT STABLED IN UP SIDING DURING LAYOVER. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BRIGHTON - LITTLEHAMPTON / 
BARNHAM.



PLATFORM 1-3 (AND SIDINGS 1&2) AND UP LOOP 
AT HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.


WORK: Brighton DU - Track Maintenance

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



TRACK MAINTENANCE: GG10

SO500
SO630

SO500
SO630

SO560
SW300

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0140 Sun

0140 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Dorking

Effingham Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

Epsom

Leatherhead Jn

P2022/3213041

P2022/3449781

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE (DUE TO SIMULTANEOUS 
THAMESLINK CORE POSSESSION)



Maintenance

Victoria Phase 4 Resignalling Project

SCD Telecomms: DOO equipment, North Dulwich, 
Streatham and Tulse Hill

SWR: ON SATURDAY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, SERVICES TO START & TERMINATE 
AT EPSOM. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN EPSOM AND EFFINGHAM 
JN/DORKING.



GTR: SERVICES TO START & TERMINATE AT 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN EPSOM AND DORKING.



CD EARTHWORKS: LEATHERHEAD EMBANKMENT
VEGETATION CLEARANCE: LEJ ROUTE

SO680
SO690

SO680
SO685
SW180
SW183

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0205 Tue

0205 Tue

0205 Tue

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

20/12/22

20/12/22

20/12/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rochester

Chatham

Rochester Bridge Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Rochester

Sole Street

Strood

P2022/3281582

P2022/3561505

CHANNEL TUNNEL FREIGHT TO RUN VIA 
REDHILL.



GTR BLACKFRIARS TO SEVENOAKS SERVICES 
DIVERTED TO ORPINGTON.



SOUTHEASTERN VICTORIA TO RAMSGATE / 
DOVER SERVICES DIVERTED VIA 
DARTFORD/GRAVESEND



SOUTHEASTERN VICTORIA TO ASHFORD 
INTERNATIONAL SERVICES TO RUN AS A 
SHUTTLE BETWEEN BOROUGH GREEN AND 
ASHFORD.



UP TRAINS TO TERMINATE AT BOROUGH GREEN,
SHUNT VIA ME404 POINTS, AND START BACK

FROM THE DOWN PLATFORM



REPLACEMENT BUSES TO RUN BETWEEN 
BROMLEY SOUTH AND STROOD,  AND BETWEEN 
BROMLEY SOUTH AND BOROUGH GREEN / 
SEVENOAKS

WORK: Orpington DU - TRACK MAINTENANCE

WORK: Ashford DU - TRACK MAINTENANCE

(1 of 4)



SCD Buildings: Footbridge remedial works Sole Street
Station

SCD Telecomms: DOO equipment Eynsford, Otford, 
Shoreham and Swanley

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO140
SO460

SO110

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

20/12/22

20/12/22

20/12/22

38Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

21/12/22

21/12/22

18/12/22

21/12/22

21/12/22

21/12/22

21/12/22

21/12/22

21/12/22

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561643

P2022/3475141

P2022/3560773

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

21/12/22

21/12/22

18/12/22

21/12/22

21/12/22

21/12/22

21/12/22

21/12/22

21/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

20/12/22

18/12/22

18/12/22

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2022/3561672

P2022/3234946

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

20/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 
5 Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Cannon 
Street / 1 Down / 
Down Kent Slow
Down Sussex 
Fast

4 Down

Down Snowhill

Up Snowhill

Down Greenwich

Up Greenwich

Up Kent Slow / 3 
Up

6 
Down/Southwark 
Reversible
Down & Up North 
Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

School Jn

Bricklayers Arms Jn

Edward Street Jn

London Bridge

Charlton Jn

London Bridge

Surrey Canal Jn

Lewisham

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2022/3208003 CANNON STREET PLATFORMS 4-7 TO BE 
OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3
INSTEAD)



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE
 

ALL THAMESLINK SERVICES TO BE DIVERTED VIA
HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO BE CURTAILED TO DARTFORD TO 
RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM CHARING CROSS.



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR SOUTH EASTERN FROM LEWISHAM 
DIRECTION



CHARING CROSS SERVICES VIA LEWISHAM TO 
TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP 
TANNERS HILL



TRAINS TO TRAVEL OVER THE DOWN/UP KENT 
FAST BETWEEN LONDON BRIDGE AND SCHOOL 
JN



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



WORK: London Bridge DU - Track Maintenance

WORK: SRSA - New Cross (London End) survey work
WORK:SCD STEP: Cannon Street Substation

WORK:SCD Structures: Deck repairs and painting 
River Thames/Cannon Street Bridge

WORK:SCD STEP: London Bridge Substation

WORK:SCD Telecomms: DOO Equipment Deptford, 
Greenwich, Maze Hill and Westcombe Park

SCD Structures: Prep work at Trundleys/Canal 
Bridges

SO130
SO290
SO510

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Data freeze:
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EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

17/12/22

17/12/22

17/12/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3532041

P2022/3465298

WORK: SRSA - New Cross - LONDON END PREP

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

17/12/22

17/12/22

17/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0120 Sat

0800 Mon

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

19/12/22

19/12/22

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0400 Mon

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Up Loop

Down Loop

Down Sdg/Gusset

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Canterbury West

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Ashford

Dover Priory

P2022/3463942

P2022/3249922

P2022/3308902

P2022/3561286

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

RAIL REPLACEMENT BUS TO OPERATE BETWEEN
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST

 

ACCESS TO ASHFORD DOWN YARD FROM 
LONDON END



Capital Delivery - Wye & Chartham LC work

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130
SO220

SO160

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

19/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/12/22

17/12/22

17/12/22

17/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Factory Jn

Longhedge Jn

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2022/3513184

P2022/3281921 ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: ORPINGTON DU - TRACK MAINTENANCE

WORK: SRSA - SURVEY WORK, LONGHEDGE C TO
LATCHMERE 2

SO250
SW100
SW210

SO250
SW100

0m56ch and 1m16ch
S&T Maintenance

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9369327

Week 38  - Continued
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Data freeze:
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

20/12/22

20/12/22

21/12/22

21/12/22

22/12/22

22/12/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/3207402

P2022/3506620

P2022/3506721

P2022/3506712

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE TRACK MAINTENANCE

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

20/12/22

20/12/22

21/12/22

21/12/22

22/12/22

22/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9347649

W2022/9347613

W2022/9347618

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Fri

0130 Fri

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

23/12/22

23/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

17/12/22

17/12/22

0430 Fri

0430 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0450 Sat

0450 Sat

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Belle Isle Jn

Midland Road Jn

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Canal Tunnels Jn

City Thameslink

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

P2022/3506713

P2022/3433708

P2022/3465388

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

LN3213
LN3214
SO280

SO290
SO310

SO300
SO330

0m62ch and 2m35ch
S&T Work

23/12/22

23/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

17/12/22

17/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347619

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

19/12/22

19/12/22

19/12/22

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3465282

P2022/3466103

P2022/3464882

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO400

SO400

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

19/12/22

19/12/22

19/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/3468582 GTR WILL BE REVERSING TRAINS AT HIGHBURY 
VALE AS A RESULT OF A SECTION 7 ON EAST 
COAST



NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

3m20ch and 4m40ch

URFDO Inspections

Track Maintenance

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9270992

W2022/9270893

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Siding

Up Sidings

Down Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Tattenham Corner

Caterham

Purley

East Croydon

Purley

South Croydon Jn

Tattenham 
Corner

Caterham

Purley

P2022/3281545 *** MULTI-PART POSSESSION ***

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT) ***



PURLEY PLATFORM 6 TO BE KEPT CLEAR.



1 PLATFORM TO BE OUTBERTHED AT 
TATTENHAM CORNER - TO BE CONFIRMED BY 
DPPP



1 PLATFORM TO BE OUTBERTHED AT CATERHAM
- TO BE CONFIRMED BY DPPP



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND 
CATERHAM/TATTENHAM CORNER



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



NO ROUTE AVAILABLE TO REDHILL DURING 
SINGLE LINE WORKING.



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND STOATS NEST JN.



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Chipstead, 
Coulsdon Town, Kenley, Kingswood, Reedham, 
Tadworth, Tattenham Corner, Whyteleafe, Whyteleafe
South and Woodmansterne

SO500
SO660

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Mon

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

31/01/23

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

2359 Tue

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Affected

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Gatwick Airport

Crawley

Three Bridges

Brighton

Lewes

Brighton

Merstham

Redhill

Redhill

Reigate

Gatwick Airport

Three Bridges

Brighton

Preston Park

P2022/3443675

P2020/2686326

P2022/3443690

P2022/3473502

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500

SO500
SO520

SO500
SO630

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

02/11/20

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0005 Sun

2225 Sun

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

19/12/22

0435 Sat

0435 Sat

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

0545 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down and Up 
Arun Valley

Down and Up 
Arun Valley

Brighton

Lewes

Epsom

Epsom Downs

Sutton

Sutton

Arundel Jn

Arundel Jn

Brighton

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Horsham

Horsham

P2022/3474603

P2022/3286963

P2022/3314342

P2022/3314341

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



0034 VICTORIA TO SUTTON TO TERMINATE AT 
WEST CROYDON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WEST 
CROYDON AND SUTTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON, ALSO BETWEEN STREATHAM COMMON 
AND EPSOM VIA HACKBRIDGE.



WORK: Croydon DU - Track Maintenance

SHUNT MOVES TO TAKE PLACE AT THE LONDON 
END OF HORSHAM.



WORK: BRIGHTON DU - IB29B

2135 / 2235 VICTORIA TO BOGNOR REGIS TO 
TERMINATE AT HORSHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HORSHAM AND BOGNOR 
REGIS.



SHUNT MOVES TO TAKE PLACE AT THE LONDON 
END OF HORSHAM.



WORK - Maintenance

SO500
SO630

SO510
SO680
SO700
SW105
SW180

SO520

SO520

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1000 Sun

19/12/22

18/12/22

18/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0400 Mon

1000 Sun

1000 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Lewes/Eastbourn
e
Plat Loop

Down and Up 
East Branch

Down and Up 
Seaford
Seaford Single

Lewes Up Siding

Marine Siding

Town Yard

Down & Up East 
Branch
Platform Loop 
(Part)

Willingdon Jn

Lewes

Lewes

Seaford

Lewes

Newhaven Marine

Newhaven Town 
Yard

Lewes

Keymer Jn

Lewes

Montpelier Jn

Southerham Jn

Lewes

Newhaven 
Harbour

Newhaven Town 
Yard

Lewes

P2022/3314761 0045 SUN AND 1000 SUN 

ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

BRIGHTON TO LEWES

HAYWARDS HEATH TO LEWES

LEWES TO EASTBOURNE

LEWES TO SEAFORD



PLATFORM 5 AT LEWES TO BE OUTBERTHED



1000 SUN - 0400 MON 

PLATFORM 5 AT LEWES AVAILABLE FOR USE 
FROM BRIGHTON END ONLY. 



ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

LEWES TO EASTBOURNE

LEWES TO SEAFORD



WORK: Maintenance IB12

SCD STEP: HV Feeder renewals recovery works 
Feeder 3029

SCD STEP: HV Feeder renewals material delivery and
route works Feeder 3026

SO590
SO610
SO620

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS - Section 7
Version 2.0
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39Week
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EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Mon

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Crystal Palace

Down and Up 
Stewarts Lane

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down & Up 
Leigham Spur

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Down Sidings 
No.1 and 2

Up Stewarts 
Lane/Up Chatham
Slow
Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Chatham 
Fast/Main
Up Chatham 
Main/Fast

West Norwood Jn

Factory Jn

Longhedge Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Factory Jn

Victoria

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Linford St Jn

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Stewarts Lane Jn

Streatham Jn

Streatham North 
Jn

Victoria

P2022/3443402 ***MULTIPART POSSESSION ON SUSSEX, 
POSSESSION 1 (PARTS 1 & 2) CHRISTMAS 
SHUTDOWN, VIC 1-19***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
9-19 â¿¿ TO BE CONFIRMED BY DPPP



NO OUBERTHING IN PLATFORMS 1-8 AT VICTORIA


DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT, UNITS TO REMAIN STATIONARY



STREATHAM HILL UP SIDINGS TO BE KEPT CLEAR




NO ACCESS TO BATTERSEA YARD FOR RUN 
ROUND MOVES



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



NO ROUTE AVAILABLE FOR FREIGHT, SERVICES 
TO BE CANCELLED OR RETIMED



SRSA â¿¿ CLAPHAM JUNCTION S&C

VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

EA1320
MD160
MD166
MD167
SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105
SW220

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Brighton/Victoria 
Slow
Up 
Victoria/Brighton 
Slow
Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Platforms 9 - 19

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Down & Up 
Sheepcote Lane

Battersea Pier 
1&2 Sidings

Stewarts Lane 
Depot

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Up Goods Loop

Up Sidings

Down Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Wall Sidings

1 - 9 Shed Roads

Selhurst Jn

Victoria

Voltaire Road Jn

Latchmere No.3 Jn

Battersea Pier Jn

Factory Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Factory Jn

Streatham Hill

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Stewarts Lane Jn

Streatham Hill

Victoria

Balham Jn

P2022/3443402 24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0400 Mon

0400 Mon

0400 Mon

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down Brighton 
Slow
Up Brighton Slow

Up Siding (part)

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor

Windsor 
Reversible
North Siding

South Siding

Streatham Hill

Streatham Common 
Jn

Streatham Hill

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Durnsford Road

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Victoria

Streatham Hill

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3443402

P2022/3450194 CAPEX S&C REFURB: 44150022 QUEENSTOWN 
ROAD 609pts 2M 39CH

CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

TRACK RENEWALS (SE): CLAPHAM JN S&C 
ABANDONMENT

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

CD CIVILS: CARLISLE LANE BRIDGE 
STRENGTHENING 0M 946Y

CD CIVILS:LAMBETH ROAD BRIDGE 0M 1078Y

CAPEX WHEELTIMBERS : WATERLOO 
PLATFORMS 10/11

SO110
SW100
SW105
SW210

26/12/22

26/12/22

26/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Crystal Palace 
Single

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Turnback Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Beckenham Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Shortlands Jn

Herne Hill

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Birkbeck

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Voltaire Road Jn

Herne Hill

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2022/3293141

P2022/3561493

P2022/3561615

WORK: Orpington DU - Maintenance K04.1

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO260
SO280
SO650

SO110

SO110

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

27/12/22

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3560774

P2022/3561673

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

27/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0800 Mon

0800 Mon

25/12/22

25/12/22

26/12/22

26/12/22

0640 Sun

0640 Sun

1600 Mon (640 hrs)

1600 Mon (640 hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Minster

Ramsgate

Margate

Ramsgate

Margate

Ramsgate

P2022/3234947

P2022/3532183

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SOUTHEASTERN TO BERTH IN PLATFORMS 1 & 4 
AND ALL ROADS IN RAMSGATE SIDINGS



PLATFORMS 2 & 3, VIADUCT S&C AND MANSTON 
JN AVAILABLE FOR WORKSITES ONLY

SO110
SO220

SO110
SO220

25/12/22

25/12/22

26/12/22

26/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

26/12/22

26/12/22

27/12/22

27/12/22

26/12/22

27/12/22

0400 Tue

0400 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Snowhill

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

Down Cannon 
Street / 1 Down
Up Cannon Street 
Reversible
Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex 
Fast

10 
Reversible/Sussex
Reversible
Platforms 10 to 15

Platforms 1 to 9

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up
9 
Reversible/Down 
Sussex Slow
2 Reversible

4 Down

London Bridge

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

North Kent East Jn

Charing Cross

Ewer Street Jn

London Bridge

New Cross Gate

Bricklayers Arms Jn

London Bridge

New Cross

New Cross Gate

North Kent East Jn

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

London Bridge

P2022/3448806 ***MULTIPART POSSESSION*** 

PART 1 - ALL PLATFORMS AT LONDON BRIDGE 
BLOCKED FROM CHARRING CROSS/CANNON 
STREET TO ST JOHNS JN/TANNERS HILL JN/NEW 
CROSS GATE/OLD KENT ROAD JN



PART 2 - CUTBACK OFF OF LBW WITH ROUTE 
AVAILABLE IN TO PLATFORMS 10-15 FROM LBW 
OR SOUTH LONDON LINES



PLATFORMS 1 - 4 OR 5 - 7 TO BE OUTBERTHED 
AT CANNON STREET 



PLATFORMS 1 - 3 OR 4 - 6 TO BE OUTBERTHED 
AT CHARING CROSS 



GTR STABLING IN PLATFORMS 10-15 LONDON 
BRIDGE, DUE TO VICTORIA BLOCKADE, NO 
OUTBERTHING PERMISSIBLE



WORK: London Bridge DU - Track maintenance 

WORK: VIC RESIGNALLING - PECKHAM RYE

WORK: SCD Structures: Trundleys Road Bridge 
replacement

WORK:SCD Enhancements: Charing Cross Station

WORK:SCD STEP: Southwark Substation

WORK:SCD STEP: London Bridge Substation

WORK:SCD STEP: Cannon Street Substation

SWORK:CD Structures: Gravel Lane Screen, Ewer 
Street, Railway Approach, Railway Approach 
Southern Widening, Stoney Street

EA1325
EA1327
SO130
SO280
SO510
SO645
SO680

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

26/12/22

27/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

27/12/22

27/12/22

0400 Mon

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Up Sussex Fast

Up Atlantic

Down Atlantic

Down Portsmouth

Up Portsmouth

Down Silwood

Up Silwood

Sussex Reversible

Up Bermondsey 
Spur
5 Up

1 & 2 Sidings

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Southwark Park 
Road Jn

Crofton Road Jn

Tulse Hill North Jn

Old Kent Road Jn

Bricklayers Arms Jn

London Bridge

Cannon Street

New Cross Gate

Peckham Rye Jn

Silwood Jn

South 
Bermondsey Jn

Southwark Park 
Road Jn

Cannon Street

P2022/3448806 24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sun

0135 Sun

0135 Sun

31/12/22

28/12/22

25/12/22

31/12/22

25/12/22

25/12/22

25/12/22

31/12/22

27/12/22

28/12/22

31/12/22

31/12/22

27/12/22

27/12/22

27/12/22

0135 Sat

0400 Wed

0135 Sun

0135 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sat

0400 Tue

0400 Wed

0135 Sat

0135 Sat

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down 
Bexleyheath
Up Bexleyheath

Down and Up Mid 
Kent

Down Courthill 
Loop
Up Courthill Loop

Up Kent Slow/3 
Up

2 Reversible (pt)

1 Down/Down 
Kent Slow

Down Lewisham

Up Lewisham

Down Ladywell 
Loop
Up Ladywell Loop

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Down Hither 
Green Goods 
Arrival Rd
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Angerstein Jn

Crayford Creek Jn

Ladywell Jn

Courthill Loop South
Jn

Grove Park

New Cross

School Jn

Lewisham

Ladywell Jn

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

New Beckenham

Hither Green

Lee Loop Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Courthill Loop 
North Jn

New Cross

Nunhead Jn

Parks Bridge Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green

Hither Green Jn

New Cross

P2022/3447101 **AFFECTED ITEM REFERS TO SIGNAL 
DISCONNECTIONS OF TL251/240 FROM 0135 SAT 
24TH DECEMBER 2022 TO 0400 TUE 3RD 
JANUARY 2023**



DOWN AND UP NORTH KENT LINES AT 
CRAYFORD CREEK JN AND SLADE GREEN JN 
AVAILABLE TO TRAFFIC



FREIGHT TO BE DIVERTED VIA CATFORD AND 
TONBRIDGE.



ANGERSTEIN SIDINGS NOT AVAILABLE TO 
TRAFFIC



SOUTHEASTERN DARTFORD SERVICES TO RUN 
VIA GREENWICH AND ABBEY WOOD.



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NEW CROSS AND 
DARTFORD VIA BEXLEYHEATH / SIDCUP VIA 
GROVE PARK



0135 SAT 24/12/22 TO 0135 SUN 25/12/22

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
NEW CROSS AND SCHOOL JN



0135 SUN 25/12/22 TO 0400 TUE 27/12/22

NO ROUTE FOR TRAINS  BETWEEN NEW CROSS 
AND HITHER GREEN ON THE XTD/SO130



ACCESS TO HITHER GREEN PAD VIA COUNTRY 
END



ACCESS TO BRAMDEAN VIA SIDCUP



0400 TUE 27/12/22 TO 0400 WED 28/12/22

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
NEW CROSS AND SCHOOL JN



0400 WED 28/12/22 TO 0135 SAT 31/12/22

BARNEHURST STATION AVAILABLE FOR TRAINS 
TO START/TERMINATE IN PLATFORM 1, AND USE 
NK2151PTS FOR TURNBACK MOVES



WORK: SRSA - LEWISHAM S&C - CORE

SO130
SO300
SO330

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Wed

0135 Sat

27/12/22

27/12/22

27/12/22

31/12/22

31/12/22

28/12/22

28/12/22

31/12/22

31/12/22

03/01/23

0400 Tue

0400 Tue

0400 Tue

0135 Sat

0135 Sat

0400 Wed

0400 Wed

0135 Sat

0135 Sat

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Down Kent Fast

Up Kent Fast

1 Down/Down 
Kent Slow
Up Kent Slow/3 
Up
2 Reversible

Down and Up Mid 
Kent

Down Mid Kent

Up Mid Kent

2 Reversible (pt)

1 Down/Down 
Kent Slow
Up Kent Slow/3 
Up
2 Reversible

Up Kent Slow/3 
Up
1 Down/Down 
Kent Slow
Down 
Bexleyheath
Up Bexleyheath

Down North Kent

Up North Kent

Grove Park

Grove Park

New Cross

Ladywell Jn

Ladywell Jn

New Cross

School Jn

Grove Park

Barnehurst

Lewisham

North Kent East 
Jn

Courthill Loop 
North Jn

Lewisham

New Cross

New Cross

Blackheath Jn

St. Johns Jn

P2022/3447101

P2022/3557345 SIGNALS TL251 & TL240 WILL BE DISCONNECTED 
AND POINTS TL835PTS & TL836PTS WILL BE 
CLIPPED IN NORMAL POSITION OF TRAVEL



NO ROUTE IS AVAILABLE BETWEEN ST. JOHNS 
AND LEWISHAM THROUGH ST. JOHNS JN

SO130
SO300

25/12/22

25/12/22

25/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

28/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

24/12/22

24/12/22

24/12/22

24/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Platforms 1 -4

Down Carriage 
Sidings

Down 
Siding/Gussett

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Petts Wood Jn

Orpington

Tonbridge

Petts Wood Jn

Orpington

Sevenoaks

Sevenoaks

Orpington

Sevenoaks

Orpington

Chelsfield

Orpington

Orpington

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Otford Jn

Sevenoaks

Orpington

Sevenoaks

Orpington

Petts Wood Jn

Orpington

P2022/3283941

P2022/3463943

DOWN AND UP GODSTONE LINES AVAILABLE TO 
TRAFFIC AT TONBRIDGE



PLATFORM 1 TO BE OUTBERTHED AT 
ORPINGTON



SEVENOAKS GUSSET/PLATFORM 4 OUTBERTHED


GTR TO BERTH ONE UNIT IN SEVENOAKS DOWN 
SIDINGS AND BERTH 3* 8 700 AT BELLINGHAM



*** CHRISTMAS BLOCK***

WORK: ORPINGTON DU - TRACK MAINTENANCE

SCD STEP: HV Feeder renewals UTX and route 
works Feeder 1073

SCD STEP: HV Feeder renewals material delivery and
route works Feeder 1075

SCD Access for All: Petts Wood Station

SCD Geotech: Orpington drainage

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO140

SO130

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

24/12/22

24/12/22

24/12/22

24/12/22

0445 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Loop

Up Loop

Down Sdg/Gusset

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

P2022/3249923 WORK - ORPINGTON DU -PATROLSO130
SO140

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Canterbury,Pl 
5
Platforms 3 - 4

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Slow (part)

Down Hastings

Up Hastings

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Maidstone Loop

Down Slow (part)

Up Slow/Platform 
2
Up Loop

Up Main/Up 
Fast/Up Main
Down Main/Down 
Fast/Down Main
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Depot Reception 
Road

Down Main/Down 
Fast
Up Fast/Up Main

Down and Up 
Main

Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Sevington

Ashford East Jn

Ashford

Chart Leacon Depot

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Chart Leacon 
Depot

Headcorn

Sevington

Ashford

Ashford (East)

P2022/3254982 NO ACCESS TO ASHFORD DOWN YARD



FREIGHT TO BE RETIMED/CANCELLED



EUROSTAR TO OPERATE ROAD REPLACEMENT 
SERVICE BETWEEN EBSFLEET AND ASHFORD 
INTERNATIONAL



WORK: Ashford DU - Track Maintenance

SO130
SO220
SO400
SO470
SO480

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

0800 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0120 Tue

0120 Tue

0120 Tue

27/12/22

26/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

28/12/22

28/12/22

28/12/22

0400 Tue

1700 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0450 Wed

0450 Wed

0450 Wed

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Crane 
Depot/Tamper 
Depot
Headshunt

1-3 Sidings

Down Bexhill

Up Bexhill

Platforms 1-4

Down 
Hastings/Single/U
p Ore/Up Siding
Down Ore/Up 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Sidings

Chart Leacon Depot

Dover Priory

Bo Peep Jn

Hastings

Ore

Hastings

Mountfield

St. Leonards WM

Minster East Jn

Minster West Jn

Deal

Chart Leacon 
Depot

Dover Priory

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

St. Leonards WM

Buckland Jn

Minster South Jn

Deal

P2022/3254982

P2022/3561287

P2022/3212141

P2022/3231581

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

WASHER/RECEPTION ROAD TO BE KEPT CLEAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE



WORK: Ashford DU - Track Maintenance K07.3

SO160

SO170
SO200
SO600

SO240

24/12/22

26/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

27/12/22

27/12/22

27/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

27/12/22

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Latchmere No.1 Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham Jn

Battersea Pier Jn

Falcon Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

P2022/3472094 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 3 TO 9, 
EXTENSIONS ON D/UMS PUBLISHED ON SW100 & 
EXTENSION FOUL OF STREATHAM HILL DEPOT***


GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

FACTORY JN AND MAIDSTONE EAST/TONBRIDGE 
FACTORY JN, HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0300 TUE TO 0600 TUE

2200 TUE TO 0600 WED

2200 WED TO 0600 THUR

2200 THUR TO 0100 FRI

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0600 TUE TO 2200 TUE

0600 WED TO 2200 WED


SO250
SO500
SO650
SO680
SW100

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0300 Tue

0400 Tue

0600 Tue

0600 Tue

0600 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

2000 Wed

2000 Wed

2200 Wed

0100 Thu

0600 Thu

0600 Thu

0600 Thu

30/12/22

28/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

0100 Fri

0800 Wed

2200 Tue

2200 Tue

2200 Tue

0500 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0800 Thu

0800 Thu

0600 Thu

0500 Thu

2200 Thu

2200 Thu

2200 Thu

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down & Up 
Crystal Palace

Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Down Main Slow

Up Main Slow

Up Siding (part)

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Up Siding (part)

Down Main Slow

Up Main Slow

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Victoria

West Norwood Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Earlsfield

Streatham Hill

Tulse Hill

West Norwood Jn

Streatham Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Earlsfield

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Queenstown 
Road

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3472094 0600 THUR TO 2200 THUR

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713



WORK: VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

29/12/22

29/12/22

29/12/22

29/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Thu

2000 Thu

2000 Thu

2000 Thu

2200 Thu

29/12/22

30/12/22

30/12/22

30/12/22

30/12/22

2000 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Siding (part)

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Up Siding (part)

Streatham Hill

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3472094 29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down & Up High 
Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Streatham Hill

Stewarts Lane Jn

Mitre Bridge Jn

Kensington Olympia

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

P2022/3554864 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 10 TO 16, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF STREATHAM HILL DEPOT & UP 
WINDSOR FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



ARL SLL/WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0100 FRI TO 0600 FRI

2200 FRI TO 0600 SAT


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Fri

0600 Fri

0600 Fri

2200 Fri

0100 Sat

0600 Sat

0600 Sat

0600 Sat

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

30/12/22

01/01/23

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Fri

0230 Sun

2200 Fri

2200 Fri

2200 Fri

0600 Sat

0500 Sat

2200 Sat

2200 Sat

2200 Sat

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Reception Road

Up Siding

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Down Sidings

Up Sidings

Up Siding (part)

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Clapham Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Streatham Hill

Victoria

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3554864 0500 SAT TO 0600 SAT

2200 SAT TO 0230 SUN

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0100 SAT TO 0500 SAT

NO ROUTE FOR UP SERVICES ON THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



0600 FRI TO 2200 FRI

0600 SAT TO 2200 SAT

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Sat
01/01/23
0230 Sun

Sidings 
Possession

Up Siding (part)Streatham HillP2022/3554864 31/12/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0800 Fri

0800 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

30/12/22

30/12/22

03/01/23

30/12/22

31/12/22

31/12/22

03/01/23

03/01/23

31/12/22

03/01/23

03/01/23

01/01/23

01/01/23

03/01/23

03/01/23

03/01/23

0400 Tue

0800 Fri

0500 Fri

0300 Tue

0800 Fri

0200 Sat

0200 Sat

0400 Tue

0400 Tue

0500 Sat

0400 Tue

0300 Tue

2330 Sun

2330 Sun

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down & Up 
Leigham Spur

Down Main Slow

Up Main Slow

Up Stewarts Lane

Up Sidings

Down Sidings

Down and Up 
Crystal Palace

Up Siding (part)

Down & Up 
Crystal Palace

Down and Up 
Leigham Spur

Down Main Slow

Up Main Slow

Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up 
Ludgate

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Leigham Spur

Stewarts Lane Jn

Tulse Hill

Earlsfield

Stewarts Lane Jn

Streatham Hill

Streatham Hill

Streatham Hill

West Norwood Jn

Tulse Hill

Earlsfield

Streatham Hill

West Norwood Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Battersea Pier Jn

Leigham Jn

Vauxhall

Battersea Pier Jn

Streatham Hill

Balham Jn

Streatham Hill

Balham Jn

Leigham Jn

Vauxhall

Streatham Hill

Balham Jn

Battersea Pier Jn

Factory Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

P2022/3472363 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX (DOWN/UP MAIN SLOW) - THIS IS PARTS 
X TO Y, EXTENSIONS ON D/UMS ON SW100 & 
EXTENSION FOUL OF STREATHAM HILL DEPOT, 
ALSO EXTENDING OUT ON THE WLL***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHICLES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS (NOT AVAILABLE BETWEEN 0100 
SUN 01/01 TO 2330 SUN 01/01)



FREIGHT SERVICES TO BE DIVERTED VIA KEW, 
FACTORY JN AND MAIDSTONE EAST/TONBRIDGE


LUL NORTHERN, VICTORIA, CENTRAL AND 
DISTRICT LINES TO BE OPEN.



0100 FRI 30/12 TO 0500 FRI 30/12

0200 SAT 31/12 TO 0500 SAT 31/12

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST



0500 FRI 30/12 TO 0800 FRI 30/12

0500 FRI 31/12 TO 0600 SUN 01/01

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



0800 FRI 30/12 TO 0200 SAT 31/12

ACCESS TO STREATHAM HILL SIDING FROM 

SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0200 Tue

0200 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

P2022/3472363 STREATHAM HILL STATION

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING



0600 SUN 01/01 TO 0400 TUE 03/01

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST



0100 SUN 01/01 TO 2330 SUN 01/01

NO ROUTE FOR FREIGHT SERVICES THROUGH 
FACTORY JUNCTION OR FALCON JUNCTION DUE 
TO FRINGE TESTING, SERVICES TO BE RETIMED 
OR CANCELLED



NO ACCESS TO/FROM BATTERSEA YARD 



VIC 3 COMMISSIONING

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Sun

2330 Sun

0100 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

02/01/23

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0300 Tue

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Sidings

Up Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Main Slow

Down Main Slow

Battersea 
Reversible

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Earlsfield

Stewarts Lane Jn

Clapham Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

North Pole Jn

Streatham Hill

Victoria

Vauxhall

Battersea Pier Jn

Queenstown 
Road

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3472363

P2022/3442644 SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDE DU TRACK MAINTENANCE

LN3213
LN3216
SO280

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

0025 Mon

0025 Mon

0025 Mon

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

0730 Mon

0730 Mon

0730 Mon

0730 Mon

0730 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up CTRL

Down Fast

Down CTRL

Single

Platforms 5 to 13

All CTRL Lines

Single

Dollands Moor Yard 
Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

CTRL / 
Eurotunnel 
Boundary

Dollands Moor 
Yard Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3438536

P2022/3464885

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR WEST JN OR DOLLANDS 
MOOR YARD JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.



TRAINS MAY BE STABLED AT ST.PANCRAS 
INTERNATIONAL IN ALL 6 INTERNATIONAL 
PLATFORMS AND 1 DOMESTIC PLATFORM, 
EBBSFLEET INTERNATIONAL (2 EUROSTAR 
UNITS) AND AT ASHFORD INTERNATIONAL 
(PLATFORMS 3 AND 4). SECURITY WILL BE 
PROVIDED AS REQUIRED. TRAINS MAY NOT BE 
STABLED AT STRATFORD INTERNATIONAL.



 

Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

26/12/22

26/12/22

26/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

26/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

0500 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Mon

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down London 
Bridge Fast
Up London Bridge
Fast
Down London 
Bridge Slow

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down East 
Grinstead
Up East Grinstead

Up London Bridge
Slow

Slow Reversible

Up Sidings

Up Sidings

Down Siding

Up Siding

Through Road 
(Perturbation 
Siding)

Windmill Bridge Jn

Caterham

Tattenham Corner

Stoats Nest Jn

Selsdon Road Jn

Norwood Jn 
(London)

South Croydon

Caterham

East Croydon

Purley

Tattenham Corner

Windmill Bridge Jn

Norwood Fork Jn

Purley

Selhurst Jn

South Croydon

Windmill Bridge 
Jn

Caterham

East Croydon

Purley

Tattenham 
Corner

Windmill Bridge 
Jn

P2022/3286822 *** MULTI-PART POSSESSION ***

PART 1 - ALB SELHURST JN/NORWOOD FORK JN 
TO STOATS NEST JN/CATERHAM/TATTENHAM 
CORNER & SELSDON ROAD JN

PART 2 - SLOW LINES SELHURST/NORWOOD 
FORK JN TO STOATS NEST 
JN/CATERHAM/TATTENHAM CORNER/SELDSON 
ROAD JN

****************************



PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.



0500 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE FASTS LINES 
BETWEEN SELHURST JN/NORWOOD JN AND 
PURLEY



ROUTE IS AVAILABLE AT SELHURST JN IN TO THE
DEPOT/WALLINGTONS TO/FROM STREATHAM 
COMMON



NO OUTBERTHING REQUIRED



WORK: Croydon DU - Track Maintenance

SCD Buildings: Platform works South Croydon

SCD Structures: Development work Riddlesdown 
Road Bridge

SCD Telecomms: DOO equipment Chipstead, 
Coulsdon Town, Kenley, Kingswood, Reedham, 
Tadworth, Tattenham Corner, Whyteleafe, Whyteleafe
South and Woodmansterne

SCD Access for All: South Croydon

SO500 24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

26/12/22

26/12/22

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Selhurst Depot

Selhurst Depot

Selhurst Depot

Selhurst Depot

P2022/3473333 NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO500 25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Mon

0155 Sat

0155 Sat

27/12/22

26/12/22

26/12/22

27/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

27/12/22

31/01/23

24/12/22

24/12/22

0600 Tue

0500 Mon

0500 Mon

0600 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Tue

2359 Tue

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Line 
Blockage

Line 
Blockage

Down and Up Fast

Down Slow

Up Slow

Up Platform Loop

Down Platform 
Loop
Reversible Loop

Down and Up 
Horsham

Up Loop/Platform 
1

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Up Siding North

Up Horsham 
Siding
Back Road

Down Sidings

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Crawley

Three Bridges

Crawley New Yard

Gatwick Airport

Salfords

Three Bridges

Gatwick Airport

Crawley

Three Bridges

Earlswood 
(Surrey)

Gatwick Airport

Three Bridges

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

Gatwick Airport

Three Bridges

P2022/3414062

P2020/2686326

P2022/3443691

***MULTIPART POSSESSION***

PART ONE - ALL LINES BLOCKED BETWEEN 
EARLSWOOD AND THREE BRIDGES STATIONS.

PART TWO - TRAINS TO RUN FAST LINES 
BETWEEN EARLSWOOD AND THREE BRIDGES. 

**************



0500 MON TO 0600 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN EARLSWOOD AND BALCOMBE TUNNEL
JUNCTION



PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK 
AIRPORT. 



NO ACCESS TO THREE BRIDGES DOWN YARD 



2300 SAT TO 0600 MON

NO OUTBERTHING OF UP SIDING NORTH (THREE 
BRIDGES) OR UP HORSHAM SIDING



ACCESS TO/FROM THREE BRIDGES UP SIDING 
FROM BALCOMBE TUNNEL JUNCTION



NO ACCESS TO/FROM TILGATE SIDINGS



SCD Enhancements: Gatwick Airport Station

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500

SO500
SO520

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

02/11/20

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0001 Sun

0050 Sat

0050 Sat

2330 Sat

25/12/22

25/12/22

25/12/22

27/12/22

24/12/22

24/12/22

03/01/23

0540 Sun

0540 Sun

0540 Sun

0200 Tue

0435 Sat

0435 Sat

0500 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Up 
Atlantic/Platform 2
Down Atlantic

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Factory Jn

Brighton

Preston Park

Lovers Walk Dep

Brighton

Battersea Park

P2022/3473503

P2022/3473365

P2022/3474604

P2022/3460426

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TO BE READ IN CONJUNCTION WITH BLOCKADE 
BETWEEN VICTORIA PLATFORMS 9-19 AND 
SELHURST JUNCTION.



NO ACCESS TO BATTERSEA PARK FOR ARL 
SERVICES. ROUTE TO BE OPEN BETWEEN SLL 
AND CLAPHAM JUNCTION P/F 1 AND 2 
THROUGHOUT - WITH THE EXCEPTION OF 0100 
SUNDAY 1ST JANUARY TO 2330 SUNDAY 1ST 
JANUARY WHEN SLL SERVICES WILL NOT RUN. 



CLAPHAM JUNCTION P/F 1, 2 AND MIDDLE 
SIDINGS AVAILABLE FOR ARL STABLING. 



WORK: VIC3 COMMISSIONING

SO500
SO630

SO500

SO500
SO630

SO645

25/12/22

25/12/22

25/12/22

25/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

03/01/23

03/01/23

03/01/23

04/01/23

04/01/23

01/01/23

04/01/23

04/01/23

04/01/23

04/01/23

04/01/23

04/01/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561528

P2022/3561644

P2022/3475161

P2022/3560775

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

03/01/23

03/01/23

03/01/23

04/01/23

04/01/23

01/01/23

04/01/23

04/01/23

04/01/23

04/01/23

04/01/23

04/01/23

40Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

01/01/23

01/01/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2022/3234948 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hither 
Green Goods 
Arrival Rd
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Kent Fast

Up Kent Fast

Down Ladywell 
Loop
Up Ladywell Loop

Hither Green

Lee Loop Jn

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Hayes

New Beckenham

Beckenham Jn

Grove Park

Ladywell Jn

Hither Green

Hither Green Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

New Beckenham

New Cross

Parks Bridge Jn

New Cross

P2022/3472681 **AFFECTED ITEM REFERS TO SIGNAL 
DISCONNECTIONS OF TL251/240 FROM 0135 SAT 
24TH DECEMBER 2022 TO 0400 TUE 3RD 
JANUARY 2023**



DOWN AND UP NORTH KENT LINES AT 
CRAYFORD CREEK JN AND SLADE GREEN JN 
AVAILABLE TO TRAFFIC



FREIGHT TO BE DIVERTED VIA CATFORD AND 
TONBRIDGE.



ANGERSTEIN SIDINGS NOT AVAILABLE TO 
TRAFFIC



SOUTHEASTERN DARTFORD SERVICES TO RUN 
VIA GREENWICH AND ABBEY WOOD.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NEW CROSS AND 
DARTFORD VIA BEXLEYHEATH / SIDCUP VIA 
GROVE PARK



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM



0135 MON 02/01/23 TO 0400 TUE 03/01/23

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN NEW CROSS AND SCHOOL JN



WORK: SRSA - LEWISHAM S&C - CORE

SO130
SO300
SO330

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Mon

0135 Mon

03/01/23

03/01/23

0400 Tue

0400 Tue

Possession

Possession

2 Reversible (pt)

Up Kent Slow/3 
Up
1 Down/Down 
Kent Slow

New Cross

School Jn

P2022/3472681 02/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sun

0135 Sun

0135 Sun

31/12/22

28/12/22

25/12/22

31/12/22

25/12/22

25/12/22

25/12/22

31/12/22

27/12/22

28/12/22

31/12/22

31/12/22

27/12/22

27/12/22

27/12/22

0135 Sat

0400 Wed

0135 Sun

0135 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sat

0400 Tue

0400 Wed

0135 Sat

0135 Sat

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down 
Bexleyheath
Up Bexleyheath

Down and Up Mid 
Kent

Down Courthill 
Loop
Up Courthill Loop

Up Kent Slow/3 
Up

2 Reversible (pt)

1 Down/Down 
Kent Slow

Down Lewisham

Up Lewisham

Down Ladywell 
Loop
Up Ladywell Loop

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Down Hither 
Green Goods 
Arrival Rd
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Angerstein Jn

Crayford Creek Jn

Ladywell Jn

Courthill Loop South
Jn

Grove Park

New Cross

School Jn

Lewisham

Ladywell Jn

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

New Beckenham

Hither Green

Lee Loop Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Courthill Loop 
North Jn

New Cross

Nunhead Jn

Parks Bridge Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green

Hither Green Jn

New Cross

P2022/3447101 **AFFECTED ITEM REFERS TO SIGNAL 
DISCONNECTIONS OF TL251/240 FROM 0135 SAT 
24TH DECEMBER 2022 TO 0400 TUE 3RD 
JANUARY 2023**



DOWN AND UP NORTH KENT LINES AT 
CRAYFORD CREEK JN AND SLADE GREEN JN 
AVAILABLE TO TRAFFIC



FREIGHT TO BE DIVERTED VIA CATFORD AND 
TONBRIDGE.



ANGERSTEIN SIDINGS NOT AVAILABLE TO 
TRAFFIC



SOUTHEASTERN DARTFORD SERVICES TO RUN 
VIA GREENWICH AND ABBEY WOOD.



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NEW CROSS AND 
DARTFORD VIA BEXLEYHEATH / SIDCUP VIA 
GROVE PARK



0135 SAT 24/12/22 TO 0135 SUN 25/12/22

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
NEW CROSS AND SCHOOL JN



0135 SUN 25/12/22 TO 0400 TUE 27/12/22

NO ROUTE FOR TRAINS  BETWEEN NEW CROSS 
AND HITHER GREEN ON THE XTD/SO130



ACCESS TO HITHER GREEN PAD VIA COUNTRY 
END



ACCESS TO BRAMDEAN VIA SIDCUP



0400 TUE 27/12/22 TO 0400 WED 28/12/22

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
NEW CROSS AND SCHOOL JN



0400 WED 28/12/22 TO 0135 SAT 31/12/22

BARNEHURST STATION AVAILABLE FOR TRAINS 
TO START/TERMINATE IN PLATFORM 1, AND USE 
NK2151PTS FOR TURNBACK MOVES



WORK: SRSA - LEWISHAM S&C - CORE

SO130
SO300
SO330

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Wed

0135 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

27/12/22

27/12/22

27/12/22

31/12/22

31/12/22

28/12/22

28/12/22

31/12/22

31/12/22

03/01/23

31/12/22

31/12/22

31/12/22

31/12/22

0400 Tue

0400 Tue

0400 Tue

0135 Sat

0135 Sat

0400 Wed

0400 Wed

0135 Sat

0135 Sat

0400 Tue

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Sidings 
Possession

Down Kent Fast

Up Kent Fast

1 Down/Down 
Kent Slow
Up Kent Slow/3 
Up
2 Reversible

Down and Up Mid 
Kent

Down Mid Kent

Up Mid Kent

2 Reversible (pt)

1 Down/Down 
Kent Slow
Up Kent Slow/3 
Up
2 Reversible

Up Kent Slow/3 
Up
1 Down/Down 
Kent Slow
Down 
Bexleyheath
Up Bexleyheath

Down North Kent

Up North Kent

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Grove Park

Grove Park

New Cross

Ladywell Jn

Ladywell Jn

New Cross

School Jn

Grove Park

Barnehurst

Lewisham

Orpington

Chelsfield

Orpington

Orpington

North Kent East 
Jn

Courthill Loop 
North Jn

Lewisham

New Cross

New Cross

Blackheath Jn

St. Johns Jn

Orpington

Petts Wood Jn

Orpington

P2022/3447101

P2022/3557345

P2022/3463944

SIGNALS TL251 & TL240 WILL BE DISCONNECTED 
AND POINTS TL835PTS & TL836PTS WILL BE 
CLIPPED IN NORMAL POSITION OF TRAVEL



NO ROUTE IS AVAILABLE BETWEEN ST. JOHNS 
AND LEWISHAM THROUGH ST. JOHNS JN

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO300

SO130

25/12/22

25/12/22

25/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

28/12/22

24/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Slow

Maidstone Relief

Maidstone Loop

Down Passenger 
Loop

D/U Passenger 
Loops

Down Bay, Dock 
Siding
Maidstone 
Reversible
Down Maidstone

Up Maidstone

Up Goods Loop

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford West Jn

Borough Green and 
Wrotham

Lenham

Maidstone East

Ashford (West)

Otford Jn

Bat & Ball

Dunton Green

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Ashford (West)

Ashford West Jn

Borough Green 
and Wrotham

Lenham

Maidstone East

Otford Jn

P2022/3249927

P2022/3249926

P2022/3251442

WORK - ORPINGTON DU -PATROL

THE DOWN AND UP PASSENGER LOOPS AT 
LENHAM TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN SEVENOAKS TO 
MAIDSTONE EAST AND MAIDSTONE EAST TO 
ASHFORD



CHANNEL TUNNEL FREIGHT TO USE GAUGE 
RESTRICTED WAGONS AND DIVERT VIA 
SEVENOAKS



K10.3 Track Maintenance Ashford/Orpington

SCD STEP: HV Switchgear renewals material 
deliveries Charing

SCD STEP: HV Switchgear renewals material 
deliveries Lenham

SO130
SO140

SO130
SO140

SO130
SO140

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0800 Mon

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

02/01/23

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down 
Chatham/Up Main
Up Siding

1-3 Sidings

Down Sidings

1-3 Sidings

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Dover Priory

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Dover Priory

P2022/3232062

P2022/3561288

THE UP PLATFORM LOOP AT DOVER PRIORY TO 
BE OUTBERTHED.



AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS: 

FOLKESTONE CENTRAL TO DEAL 

CANTERBURY EAST TO DOVER PRIORY



WORK: Ashford DU - Track Maintenance K08.3

SCD STEP: HV Feeder renewals cable installation 
Feeder 1033

SCD Buildings: Footbridge replacement Aylesham 
Station

SCD STEP: Deliveries at Guston

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO160
SO240

SO160

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down & Up High 
Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Streatham Hill

Stewarts Lane Jn

Mitre Bridge Jn

Kensington Olympia

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

P2022/3554864 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 10 TO 16, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF STREATHAM HILL DEPOT & UP 
WINDSOR FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



ARL SLL/WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0100 FRI TO 0600 FRI

2200 FRI TO 0600 SAT


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS - Section 7
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EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Fri

0600 Fri

0600 Fri

2200 Fri

0100 Sat

0600 Sat

0600 Sat

0600 Sat

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

30/12/22

01/01/23

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Fri

0230 Sun

2200 Fri

2200 Fri

2200 Fri

0600 Sat

0500 Sat

2200 Sat

2200 Sat

2200 Sat

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Reception Road

Up Siding

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Down Sidings

Up Sidings

Up Siding (part)

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Clapham Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Streatham Hill

Victoria

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3554864 0500 SAT TO 0600 SAT

2200 SAT TO 0230 SUN

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0100 SAT TO 0500 SAT

NO ROUTE FOR UP SERVICES ON THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



0600 FRI TO 2200 FRI

0600 SAT TO 2200 SAT

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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EAS_V_2_2023

2200 Sat
01/01/23
0230 Sun

Sidings 
Possession

Up Siding (part)Streatham HillP2022/3554864 31/12/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0800 Fri

0800 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

30/12/22

30/12/22

03/01/23

30/12/22

31/12/22

31/12/22

03/01/23

03/01/23

31/12/22

03/01/23

03/01/23

01/01/23

01/01/23

03/01/23

03/01/23

03/01/23

0400 Tue

0800 Fri

0500 Fri

0300 Tue

0800 Fri

0200 Sat

0200 Sat

0400 Tue

0400 Tue

0500 Sat

0400 Tue

0300 Tue

2330 Sun

2330 Sun

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down & Up 
Leigham Spur

Down Main Slow

Up Main Slow

Up Stewarts Lane

Up Sidings

Down Sidings

Down and Up 
Crystal Palace

Up Siding (part)

Down & Up 
Crystal Palace

Down and Up 
Leigham Spur

Down Main Slow

Up Main Slow

Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up 
Ludgate

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Leigham Spur

Stewarts Lane Jn

Tulse Hill

Earlsfield

Stewarts Lane Jn

Streatham Hill

Streatham Hill

Streatham Hill

West Norwood Jn

Tulse Hill

Earlsfield

Streatham Hill

West Norwood Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Battersea Pier Jn

Leigham Jn

Vauxhall

Battersea Pier Jn

Streatham Hill

Balham Jn

Streatham Hill

Balham Jn

Leigham Jn

Vauxhall

Streatham Hill

Balham Jn

Battersea Pier Jn

Factory Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

P2022/3472363 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 17 TO 20, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF LONGHEDGE JN & UP WINDSOR 
FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0230 SUN TO 2300 SUN

NO ROUTE AVAILABLE FOR FREIGHT SERVICES 
IN TO KENT OR SUSSEX THROUGH FACTORY 
JUNCTION OR WLL, SERVICES TO BE RETIMED 
OR CANCELLED



NO ACCESS TO BATTERSEA YARD FOR FREIGHT 
SERVICES OR ENGINEERING HAULAGE



ARL WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



2300 SUN TO 0300 TUE

ARL SLL SERVICES TO RUN TO/FROM CLAPHAM 
JUNCTION, NO ROUTE FOR WLL SERVICES 
BETWEEN CLAPHAM JN AND MITRE BRIDGE JN


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0200 Tue

0200 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

P2022/3472363 FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



0100 MON TO 0500 MON (INCLUDES ABOVE FROM
2300SU-0300TU)

NO ROUTE FOR UP SERVICES OVER THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



WORK: VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Sun

2330 Sun

0100 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

02/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0300 Tue

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Sidings

Up Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Main Slow

Down Main Slow

Battersea 
Reversible

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Earlsfield

Stewarts Lane Jn

Clapham Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

North Pole Jn

Streatham Hill

Victoria

Vauxhall

Battersea Pier Jn

Queenstown 
Road

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3472363

P2022/3442604 SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

LN3213
LN3216
SO280

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Mon

0025 Mon

0025 Mon

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Platforms 5 to 13

All CTRL Lines

Single

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

St. Pancras 
International

Stratford 
International West
Jn

P2022/3458522

P2022/3464783

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



Work: Dartford S&C D-Lap walk

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO290
SO310

SO400

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Merstham

Redhill

Redhill

Reigate

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

P2022/3443694

P2022/3314241

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO TERMINATE AT REDHILL; PASSENGERS 
FOR GATWICK AIPORT TO TRAVEL FORWARD ON 
GTR SERVICES



WORK: Brighton DU - Track Maintenance

SO500
SO550
SO560
SW300

SO500

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0155 Sat

0155 Sat

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

31/01/23

31/12/22

31/12/22

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

2359 Tue

0455 Sat

0455 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Line 
Blockage

Line 
Blockage

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Gatwick Airport

Crawley

Three Bridges

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Gatwick Airport

Three Bridges

P2022/3314261

P2020/2686326

P2022/3443692

TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO TERMINATE AT REDHILL; PASSENGERS 
FOR GATWICK AIPORT TO TRAVEL FORWARD ON 
GTR SERVICES



WORK: Brighton DU - Track Maintenance

SCD Telecomms: DOO equipment Horley and 
Salfords

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500

SO500
SO520

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/11/20

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 
(North) to 8
Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 3 
(North) to 8
Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Brighton

Brighton

Preston Park

Brighton

Brighton

Preston Park

Brighton

P2022/3407983

P2022/3407924

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 

ECS DIVERSIONS VIA WIVELSFIELD. 



NO WORKSITES AVAILABLE BETWEEN 7M30CH 
AND LEWES.



2 PLATFORMS AT BRIGHTON 4-8 TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



0230 SUNDAY UNTIL 0430 MONDAY:



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 

ECS DIVERSIONS VIA WIVELSFIELD. 



NO WORKSITES AVAILABLE BETWEEN 7M30CH 
AND LEWES.



2 PLATFORMS BETWEEN 4-8 AT BRIGHTON TO BE
OUTBERTHED - TO BE CONFIRMED BY DPPP



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

SO500
SO620

SO500
SO620

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V_2_2023

0050 Sat

0050 Sat

2330 Sat

31/12/22

31/12/22

03/01/23

0435 Sat

0435 Sat

0500 Tue

Line 
Blockage

Line 
Blockage

Possession

Platforms 6 to 8

Down and Up 
East Branch

Up 
Atlantic/Platform 2
Down Atlantic

Brighton

Lewes

Factory Jn

Brighton

Battersea Park

P2022/3474606

P2022/3460426

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TO BE READ IN CONJUNCTION WITH BLOCKADE 
BETWEEN VICTORIA PLATFORMS 9-19 AND 
SELHURST JUNCTION.



NO ACCESS TO BATTERSEA PARK FOR ARL 
SERVICES. ROUTE TO BE OPEN BETWEEN SLL 
AND CLAPHAM JUNCTION P/F 1 AND 2 
THROUGHOUT - WITH THE EXCEPTION OF 0100 
SUNDAY 1ST JANUARY TO 2330 SUNDAY 1ST 
JANUARY WHEN SLL SERVICES WILL NOT RUN. 



CLAPHAM JUNCTION P/F 1, 2 AND MIDDLE 
SIDINGS AVAILABLE FOR ARL STABLING. 



WORK: VIC3 COMMISSIONING

SO500
SO630

SO645

31/12/22

31/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

10/01/23

10/01/23

10/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561529

P2022/3561628

P2022/3560795

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

10/01/23

10/01/23

10/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

11/01/23

41Week



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0140 Tue

0230 Sun

0230 Sun

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

10/01/23

08/01/23

08/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Tue

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham

Up Chatham

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down & Up 
Sidings

Down Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Buckland Jn

Herne Bay

Canterbury East

Faversham

Shepherds Well

Faversham

Minster

Ramsgate

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Faversham

Margate

Ramsgate

P2022/3252090

P2022/3561721

P2022/3234949

FAVERSHAM BACK ROAD AND RECEPTION ROAD 
TO BE CLEAR



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN:

SITTINGBOURNE TO HERNE BAY

FAVERSHAM TO DOVER PRIORY



AT HERNE BAY TRAINS SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM VIA LONDON 
END CROSSOVER



WORK: Ashford DU - Track Maintenance K11.3

Works Delivery - Drainage @ Faversham Plt 2, 
Seasalter, Selling Tunnel, Selling Tunnel Cutting & 
Faversham Cutting & Barrow Green, Teynham

Cat2 Rerail - Faversham - rerailing, Joy Lane, 
Kemsing, Maidstone East Fir Trees

SCD STEP: DC Switchgear renewals material 
deliveries Luddenham

SCD Buildings: Footbridge replacement Aylesham 
Station

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO160

SO110
SO220

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

10/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0800 Mon

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0720 Sun

0720 Sun

0720 Sun

0720 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Passenger 
Loop

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Down Maidstone

Up Maidstone

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Borough Green and 
Wrotham

Otford Jn

Sevenoaks

Borough Green and 
Wrotham

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Borough Green 
and Wrotham

Otford Jn

Swanley Jn

Dover Priory

P2022/3463945

P2022/3249942

P2022/3253642

P2022/3561289

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK: Orpington DU - Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO140

SO160

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3213242 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE structures

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Data freeze:
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EAS_V_2_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

09/01/23

09/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

08/01/23

08/01/23

08/01/23

09/01/23

0345 Mon

0345 Mon

0205 Sun

0205 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down Carriage 
Loop

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Silkstream Jn

Silkstream Jn

Cricklewood South 
Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

West Hampstead 
Thameslink

Kentish Town Jn

P2022/3438346 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance

West Hampstead PSB Recontrol: Interlocking 
Rehersals West Hampstead



2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.

WEST HAMPSTEAD RECONTROL.



0205 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0855

THAMESLINK SERVICES TO RUN A RESTRICTED 
SERVICE INTO MILL HILL: EITHER PLATFORM 4 
(DF) OR PLATFORM 1 (US) UNDER SLW 
ARRANGEMENTS WITH PILOTMAN FROM 
RADLETT JN



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Data freeze:
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EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/01/23

09/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3209647 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR TO STABLE IN PLATFORMS 3 & 4 AT LONDON
BLACKFRIARS



PART 1: 0115 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK SERVICES IN PLATFORM 1 AT
HERNE HILL



PART 2: 0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON




LN3213
SO280

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green

Blackheath Jn

Lewisham Vale Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

P2022/3209647

P2022/3293401



WORK: LONDON BRIDGE TRACK MAINTENANCE 
K05.1

WORK: SCD Telecomms: DOO equipment Elephant &
Castle, Farringdon and Loughborough Jn

WORK: SCD Buildings: Platform repairs Elephant & 
Castle Station

WORK: SCD Buildings: Rewire and relight Elephant & 
Castle Station
FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED



WORK - LEWISHAM JN S&C FOLLOW UP

LEWISHAM PLATFORM 1

SO290
SO300
SO330

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3433670

P2022/3466104

P2022/3464760

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



WORK: TRACK MAINTENANCE

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO290
SO310

SO400

SO400

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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2026 Sat

0105 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

08/01/23

09/01/23

09/01/23

09/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0847 Sun

0400 Mon

0400 Mon

0400 Mon

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up CTRL

Up Sidings

Down and Up 
Crystal Palace
Crystal Palace 
Single
Down and Up 
Crystal Palace 
Spur
Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Platform 3

Platform 5

Down and Up 
Sydenham Spur

Southfleet Jn

Streatham Hill

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Crystal Palace

Sydenham

Ashford West Jn

Streatham Hill

Balham Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Crystal Palace

P2022/3438430

P2022/3213343

DN CTRL AVAILABLE TO TRAFFIC. 



TRAINS TO RUN ON DN CTRL BETWEEN 
NASHENDEN AND LENHAM



ROUTE REQUIRED BETWEEN SEVINGTON AND 
WORKSITE 60km TO 75KM

VICTORIA TO WEST CROYDON VIA CRYSTAL 
PALACE SERVICES WILL NOT RUN 



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BALHAM AND WEST CROYDON VIA 
CRYSTAL PALACE AND SELHURST



NO ACCESS TO STREATHAM HILL DEPOT



0115 SAT TO 0105 SUN

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE



0105 SUN TO 0400 MON

NO ACCESS TO CRYSTAL PALACE PLATFORMS



NO ARL EAST LONDON LINE SERVICE TO 
CRYSTAL PALACE



STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED



Maintenance

Victoria Phase 4 Resignalling Project

SCD Telecomms: DOO equipment Streatham Hill and 
West Norwood

SO400

SO500
SO510
SO650
SO680

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0105 Sun

09/01/23

09/01/23

09/01/23

09/01/23

08/01/23

08/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

South Croydon Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

Stoats Nest Jn

P2022/3299161 *** MULTI-PART POSSESSION ***

*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0400 MONDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON 
SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00



WORK: Croydon DU - Track Maintenance

WORK: SRSA - PLTR Prep EC-SC Rvl

SCD Access for All: South Croydon

SO500
SO510

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0900 Sat

0900 Sat

0001 Mon

0155 Sat

0155 Sat

07/01/23

07/01/23

31/01/23

07/01/23

07/01/23

1900 Sat

1900 Sat

2359 Tue

0455 Sat

0455 Sat

Possession

Sidings 
Possession

Affected

Line 
Blockage

Line 
Blockage

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Selhurst Depot

Selhurst Depot

Gatwick Airport

Crawley

Three Bridges

Selhurst Depot

Selhurst Depot

Gatwick Airport

Three Bridges

P2022/3473317

P2020/2686326

P2022/3443693

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500

SO500
SO520

8m77ch and 9m40ch
Track Maintenance

07/01/23

07/01/23

02/11/20

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9199118
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0050 Sat

0050 Sat

08/01/23

08/01/23

08/01/23

08/01/23

07/01/23

07/01/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Preston Park

Brighton

Brighton

P2022/3476842

P2022/3474607

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO620

SO500
SO630

08/01/23

08/01/23

08/01/23

08/01/23

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up 
East 
Curve/Littlehampt
on
Down & Up West 
Curve

Platforms 1 - 4

Carriage Sidings

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

P2022/3293081 SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE / START BACK AT 
ARUNDEL.

SOUTHERN VICTORIA / BRIGHTON TO 
LITTLEHAMPTON / PORTSMOUTH / 
SOUTHAMPTON SERVICES TO TERMINATE / 
START BACK AT ANGMERING.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ARUNDEL OR ANGMERING 
AND LITTLEHAMPTON OR CHICHESTER OR 
BOGNOR.



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH HBR / 
SOUTHAMPTON.



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE / START BACK AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WORTHING AND 
BARNHAM.



PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT
CLEAR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED. 
(Note Saturday evening service affected.)



WORK: Maintenance IB08a

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SCD Structures: Steelwork repairs and painting Arun 
River Bridge

SO520
SO630

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Sun

0045 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Peckham Rye Jn

Factory Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Battersea Park

Factory Jn

P2022/3445203

P2022/3253601

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO DEPOT.



TRACK MAINTENANCE: H07

TRAINS ON CHATHAM/CATFORD LOOP LINES.

ROUTE AVAILABLE AT FACTORY JUNCTION FROM
LUDGATE LINES TO CHATHAM REVERSIBLE LINE.


WORK: ORPINGTON DU

SO520
SW110
SW140

SO645

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sun

0040 Sun

0040 Sun

09/01/23

09/01/23

09/01/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Loop

Down 
Portsmouth/Main
Up 
Main/Portsmouth
Down Siding

Dorking

Warnham

Dorking

Dorking

Leatherhead

Dorking

P2022/3314763 GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM. 



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
KEPT CLEAR.



WORK: Brighton DU - Track Maintenance

Structures Exams: 2m H by 280m L Sheet D/S 
Retaining Wall 

CBK 5 (Cantilever)

CBK 41 (Cantilever)

PARK FARM

CBK 38, 39 (Cantilever)

SCD Telecomms: DOO equipment Boxhill & 
Westhumble

SCD Structures: Refurbishment of Station Road 
Bridge

SO685
SW183

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0400 Mon

0155 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0155 Sun

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace
Up Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down and Up 
Streatham Spur

Down & Up Slow 
Spur
Reversible Fast 
Spur
Brighton 
Reversible

Down Brighton 
Slow/Down 
Victoria Slow
Up Victoria 
Slow/Up Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Thornton Heath

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

P2022/3214961 **MULTI-PART POSSESSION: PART ONE FAST 
LINES TO WINDMILL BRIDGE JN AND SLOWS TO 
THORNTON HEATH; PART TWO/THREE EXTENDS 
ALL LINES TO WINDMILL BRIDGE JN, PART TWO 
ALSO EXTENDS OUT ON TO VIR LINES** 



SERVICES TO BE DIVERTED TO AND FROM 
LONDON BRIDGE 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE 



GBRf FREIGHT TO BE DIVERTED VIA FACTORY JN,
HERNE HILL/TULSE HILL OR REDHILL(RR) 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS (NO ACCESS BETWEEN 
0155 SUN AND 0625 SUN)



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0155 SUN 

ROUTE AVAILABLE FOR TRAINS/ECS MOVES TO 
TEMINATE AT SELHURST, AND THEN FORWARD 
TO THORNTON HEATH AND SHUNT BACK USING 
T1555PTS TOWARDS SELHURST 



0155 SUN TO 0625 SUN 

DOWN TRAINS TO TRAVEL OVER DOWN MAIN 
FAST BETWEEN VAUXHALL AND WIMBLEDON 



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 

SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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0120 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0400 Mon

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0400 Mon

0625 Sun

0625 Sun

0625 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Battersea 
Reversible

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Main Slow

Arrival Road

Departure Road

Down & Up 
Selhurst Spur

Up Chatham Slow

Platforms 1 - 8

Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Slow/Chatham 
Reversible
Down/Up 
Brighton/Victoria 
Slow
Stewarts Lane 
Depot

Down Sidings 
No.1 and 2

Wall Sidings

1 - 9 Shed Roads

Victoria

Factory Jn

Longhedge Jn

Linford St Jn

Earlsfield

Selhurst

Gloucester Road Jn

Victoria

Victoria

Voltaire Road Jn

Windmill Bridge Jn

Factory Jn

Factory Jn

Victoria

Victoria

Battersea Pier Jn

Nine Elms Jn

Queenstown 
Road

Selhurst

Selhurst Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

P2022/3214961 BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION 



DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT â¿¿ UNITS TO REMAIN STATIONARY 


NO OUTBERTHING IN PLATFORMS 1-8 AT 
VICTORIA 



ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



0625 SUN TO 0400 MON 

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



Maintenance 

Victoria Phase 3 Resignalling Project 

SRSA - S&C Renewal Streatham North Jn

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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0625 Sun

0715 Sun

0205 Tue

0205 Tue

0205 Tue

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0145 Wed

0145 Wed

16/01/23

16/01/23

17/01/23

17/01/23

17/01/23

16/01/23

16/01/23

16/01/23

16/01/23

18/01/23

18/01/23

0400 Mon

0400 Mon

0355 Tue

0355 Tue

0355 Tue

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0350 Wed

0350 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Battersea 
Reversible

Up Stewarts Lane

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Stewarts Lane Jn

Stewarts Lane Jn

Rochester

Chatham

Rochester Bridge Jn

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Battersea Pier Jn

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Gillingham (Kent)

Chatham

Gillingham (Kent)

P2022/3214961

P2022/3561530

P2022/3211301

P2022/3561629

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE CLEAR OF STOCK



UP TRAINS TO START BACK FROM PLATFORMS 2 
OR 3 AT ROCHESTER



AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


ROCHESTER UP LOOP TO BE OUTBERTHED



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL)



GTR TO STABLE AT PLUMSTEAD, GRAVESEND 
AND ROCHESTER PLATFORM 3.



WORK: Ashford DU - Track Maintenance k03.4

SCD Telecomms: DOO equipment Chatham and 
Rochester

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110

SO110

SO110

15/01/23

15/01/23

17/01/23

17/01/23

17/01/23

15/01/23

15/01/23

15/01/23

15/01/23

18/01/23

18/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

15/01/23

18/01/23

18/01/23

18/01/23

18/01/23

18/01/23

18/01/23

17/01/23

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3475125

P2022/3560776

P2022/3561722

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110

SO110
SO150

SO110
SO160

15/01/23

18/01/23

18/01/23

18/01/23

18/01/23

18/01/23

18/01/23

17/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3234925

P2022/3465299

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO220

SO130
SO300
SO330

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

A Reception Road

No. 2&4 Washer 
Rds
No. 1&3 Washer 
Rds
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Down and Up 
Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

31-38 Grove Park 
Down Sidings

Loco Sidings/PAD

Down Siding

Courthill Loop South
Jn

Grove Park

Hither Green

Crayford Spur B Jn

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Grove Park

Hither Green

Sidcup

Courthill Loop 
North Jn

Hither Green

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Grove Park

Hither Green

Sidcup

P2022/3218788 SOUTHEASTERN MAIN LINE DIVERSIONS TO 
VICTORIA



HASTINGS LINE DIVERSIONS VIA MID KENT LINE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND 
DARTFORD/GROVE PARK



AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY 
END



ACCESS TO GROVE PARK UP SIDINGS VIA 
COUNTRY END



WORK: London Bridge DU - Track Maintenance

SCD Buildings: Footbridge refurbishment Mottingham 
Station

SCD Telecomms: DOO equipment Bexley, Lee, 
Mottingham and New Eltham

SCD Access for All: Hither Green Station

SO130
SO310

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

15/01/23

15/01/23

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Fast

Up Fast

Down Slow

Up Slow

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Petts Wood Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2022/3475964

P2022/3463961

P2022/3249904

NO OUTBERTHING OF PLATFORM 1 AT 
ORPINGTON



NO ROUTE AVAILABLE AT CHISLEHURST JN 
BETWEEN AD1003PTS AND AD1005PTS

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TWS

WORK - ORPINGTON DU -PATROL

SO130

SO130

SO130
SO140

15/01/23

15/01/23

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2100 Sun

0800 Mon

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

16/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0400 Mon

0400 Mon

2100 Sun

2100 Sun

2100 Sun

0400 Mon

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down Fast
Up Slow/Up 
Main/Up Fast
Sidings 1 - 8

R/S/T/U Neck

G Neck

Loco Loop/Run 
Round
West Sidings

Freight Chord

Up Platform Loop

1-3 Train Roads

Down 
Dover/Down 
Main/Up Chatham
Down 
Chatham/Up 
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

Sevington Sidings

Up Main

Down Main

1-3 Sidings

NR/ET Interface

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Dover Priory

NR/ET Interface

Sevington

Sevington

NR/ET Interface

Dover Priory

Ashford (East)

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Saltwood Jn

Sevington

Sevington

Saltwood Jn

Dover Priory

P2022/3234363

P2022/3561290

OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 
TRAIN ROADS AT FOLKESTONE EAST.



RAIL REPLACEMENT SERVICE ASHFORD TO 
DOVER PRIORY

4E32 RETIMED AS REQUIRED



ASHFORD TRACK MAINTENANCE K09.3

SCD STEP: Deliveries at Dollands Moor

SCD Structures: Refurbishment Cheriton Road Bridge
SCD STEP: HV Feeder renewals recoveries Feeder 
1033

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO160

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sun

0115 Sun

0115 Sun

0900 Sun

16/01/23

16/01/23

16/01/23

15/01/23

0400 Mon

0400 Mon

0400 Mon

1900 Sun (9 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Battle

Mountfield

Tunbridge Wells

Stewarts Lane

Tunbridge Wells

Mountfield

Tunbridge Wells

Stewarts Lane

P2022/3253721

P2022/3473422

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TUNBRIDGE WELLS AND 
BATTLE 



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC



TUNBRIDGE WELLS TURNBACK SIDING TO BE 
KEPT CLEAR



DOWN TRAINS TO START BACK FROM THE UP 
PLATFORM AT BATTLE AND CROSS TO THE 
DOWN VIA GROUNDFRAME NO.2 POINTS.



BATTLE GROUND FRAME TO BE MANNED 
THROUGHOUT



WORK: Orpington DU - Track Maintenance

SCD Geotech: Drainage and embankment works 
North Stonegate

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

SO170

SO250

1m52ch and 1m67ch
Track Maintenance

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199176

Week 42  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

17/01/23

17/01/23

18/01/23

18/01/23

19/01/23

19/01/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/3207421

P2022/3506705

P2022/3506706

P2022/3506714

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

17/01/23

17/01/23

18/01/23

18/01/23

19/01/23

19/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9347724

W2022/9347726

W2022/9347665
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EAS - Section 7
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EAS_V_2_2023

0130 Fri

0130 Fri

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2026 Sat

20/01/23

20/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

16/01/23

15/01/23

0430 Fri

0430 Fri

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0847 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Belle Isle Jn

Midland Road Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Southfleet Jn

Canal Tunnels Jn

City Thameslink

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Ashford West Jn

P2022/3506715

P2022/3465422

P2022/3465240

P2022/3466105

P2022/3464793

P2022/3438567

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

DN CTRL AVAILABLE TO TRAFFIC. 



TRAINS TO RUN ON DN CTRL BETWEEN 
NASHENDEN AND LENHAM



ROUTE REQUIRED BETWEEN SEVINGTON AND 
WORKSITE 60km TO 75KM

LN3213
LN3214
SO280

SO300
SO330

SO300
SO330

SO400

SO400

SO400

0m62ch and 2m35ch
S&T Work

20/01/23

20/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

16/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347739
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Mon

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

31/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

2359 Tue

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Affected

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Gatwick Airport

Crawley

Three Bridges

Brighton

Lewes

Brighton

Merstham

Redhill

Redhill

Reigate

Gatwick Airport

Three Bridges

Brighton

Preston Park

P2022/3443696

P2020/2686326

P2022/3443651

P2022/3473486

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500

SO500
SO520

SO500
SO630

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

02/11/20

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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EAS_V_2_2023

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

14/01/23

14/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0715 Sun

0715 Sun

0715 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Down Spur

Up Spur

Down Main

Up Main

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Brighton

Lewes

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Cosham Jn

Portcreek Jn

Leatherhead Jn

Epsom

Epsom

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

Farlington Jn

Havant

Cheam

Motspur Park Jn

Epsom

P2022/3474608

P2022/3293101

P2022/3451384

P2022/3443963

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN SERVICES TO TERMINATE AT 
LITTLEHAMPTON. SHUTTLE RAIL SERVICE 
BETWEEN CHICHESTER - PORTSMOUTH HBR / 
SOUTHAMPTON CENTRAL.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LITTLEHAMPTON AND 
CHICHESTER / BOGNOR REGIS. 



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED



PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.



GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH 
AND SOUTHAMPTON AREA.



GWR BRIGHTON SERVICES WILL DIVERT TO 
PORTSMOUTH HARBOUR



Work: Maintenance IB03b

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 PREP

TRACK MAINTENANCE: H05c

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 



GTR: 2B09 & 2I05 TO START FROM SUTTON. 



TRACK MAINTENANCE: WW06b

SO500
SO630

SO520
SO630
SO640

SO520
SW110
SW140

SO680
SW180

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from
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EAS_V_2_2023

43Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace
Up Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down and Up 
Streatham Spur

Down & Up Slow 
Spur
Reversible Fast 
Spur
Brighton 
Reversible

Down Brighton 
Slow/Down 
Victoria Slow
Up Victoria 
Slow/Up Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Thornton Heath

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Balham

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

P2022/3460275 **MULTI-PART POSSESSION: PART ONE FAST 
LINES TO WINDMILL BRIDGE JN AND SLOWS TO 
THORNTON HEATH; PART TWO/THREE EXTENDS 
ALL LINES TO WINDMILL BRIDGE JN, PART TWO 
ALSO EXTENDS OUT ON TO VIR LINES** 



SERVICES TO BE DIVERTED TO AND FROM 
LONDON BRIDGE 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE 



GBRf FREIGHT TO BE DIVERTED VIA FACTORY JN,
HERNE HILL/TULSE HILL OR REDHILL(RR) 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS (NO ACCESS BETWEEN 
0120 SUN AND 0700 SUN)



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0120 SUN 

ROUTE AVAILABLE FOR TRAINS/ECS MOVES TO 
TEMINATE AT SELHURST, AND THEN FORWARD 
TO THORNTON HEATH AND SHUNT BACK USING 
T1555PTS TOWARDS SELHURST 



0120 SUN TO 0700 SUN 

DOWN TRAINS TO TRAVEL OVER DOWN MAIN 
FAST BETWEEN VAUXHALL AND WIMBLEDON 



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 

SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

23/01/23

23/01/23

22/01/23

22/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Down Main Slow

Arrival Road

Departure Road

Down & Up 
Selhurst Spur

Up Chatham Slow

Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down/Up 
Brighton/Victoria 
Slow
Stewarts Lane 
Depot

Battersea 
Reversible

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Sidings 
No.1 and 2

Streatham Hill

Victoria

Factory Jn

Earlsfield

Selhurst

Gloucester Road Jn

Victoria

Victoria

Voltaire Road Jn

Windmill Bridge Jn

Factory Jn

Longhedge Jn

Linford St Jn

Factory Jn

Victoria

Battersea Pier Jn

Queenstown 
Road

Selhurst

Selhurst Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

P2022/3460275 BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION 



DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT â¿¿ UNITS TO REMAIN STATIONARY 


NO OUTBERTHING IN PLATFORMS 1-8 AT 
VICTORIA 



ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



0700 SUN TO 0400 MON 

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



Maintenance 

Victoria Phase 3 Resignalling Project 

SRSA - S&C Renewal Streatham North Jn

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0700 Sun

0715 Sun

0115 Sun

0115 Sun

0115 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

22/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

25/01/23

25/01/23

25/01/23

25/01/23

25/01/23

25/01/23

0700 Sun

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Stewarts Lane

Up Chatham Loop

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Slow
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Victoria

Stewarts Lane Jn

Stewarts Lane Jn

Chislehurst Jn

Fawkham Jn

Otford Jn

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Battersea Pier Jn

Battersea Pier Jn

St. Mary Cray Jn

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3460275

P2022/3269581

P2022/3560777

5P02 TO BE DIVERTED OR RETIMED



WORK: ORPINGTON DU - TRACK MAINTENANCE

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110
SO140

SO110
SO150

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

25/01/23

25/01/23

25/01/23

25/01/23

25/01/23

25/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

24/01/23

22/01/23

22/01/23

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2022/3561674

P2022/3234926

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

24/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3532042

P2022/3465318

WORK: SRSA - New Cross - LONDON END PREP

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings

Jubilee Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Tonbridge West Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

P2022/3463962

P2022/3249930

P2022/3270781

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

TRAINS TO BE DIVERTED VIA MAIDSTONE EAST



TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



TONBRIDGE, PLATFORM 4 TO BE KEPT CLEAR OF
ROLLING STOCK



POSSESSION TO BE CLEAR OF SEVENOAKS 
DOWN SIDINGS



RAIL REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS:

SEVENOAKS TO PADDOCK WOOD & TUNBRIDGE 
WELLS

EDENBRIDGE TO TONBRIDGE



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER

SO130

SO130
SO140

SO130
SO170
SO550

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0800 Mon

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

1-3 Sidings

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Dover Priory

Ashford (East)

Ashford West Jn

Sevington

Sevington

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

Dover Priory

P2022/3251282

P2022/3412466

P2022/3561291

K09.4 - Ashford Track Maintenance

WDSE - Queenborough 2508pts and Westminster 
2512a/b pts

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO150

SO160

22/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

21/01/23

23/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3207581 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

LN3213
LN3216
SO280

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

21/01/23

21/01/23

21/01/23

21/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Engineering Road

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Alsike Road Jn

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Abbey Wood 
Elizabeth Line

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2022/3208422

P2022/3465407

P2022/3465284

CURRENT NOT AFFECTED IN 1-8 MAINTENANCE 
SHED ROADS.



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT 



SLADE GREEN UP SIDINGS ARE AVAILABLE FROM
COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



PASSENGERS TO USE DLR BETWEEN 
GREENWICH AND LEWISHAM 

SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH 

AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN


DOWN/UP BEXLEYHEATH AVALIABLE TO TRAFFIC
AT BLACKHEATH JN



OUTBERTHING OF PLUMSTEAD SIDINGS TO BE 
CONFIRMED BY DPPP



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



WORK: London Bridge DU Track Maintenance

WORK:SCD Telecomms: DOO equipment Belvedere, 
Charlton, Deptford, Erith, Greenwich, Maze Hill, 
Plumstead, Slade Green, Westcombe Park, Woolwich
Arsenal and Woolwich Dockyard

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO300
XR002

SO300
SO330

SO300
SO330

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2026 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0847 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Southfleet Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Ashford West Jn

Merstham

Redhill

Redhill

Reigate

P2022/3466085

P2022/3464794

P2022/3438568

P2022/3443697

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

DN CTRL AVAILABLE TO TRAFFIC. 



TRAINS TO RUN ON DN CTRL BETWEEN 
NASHENDEN AND LENHAM



ROUTE REQUIRED BETWEEN SEVINGTON AND 
WORKSITE 60km TO 75KM

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO400

SO400

SO400

SO500
SO550
SO560
SW300

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V_2_2023

0001 Mon

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0030 Sun

0030 Sun

31/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

23/01/23

23/01/23

2359 Tue

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0400 Mon

0400 Mon

Affected

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Sidings 
Possession

Down Fast

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Brighton

Reception Road 
No.1

Gatwick Airport

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Southbourne

Chichester

Gatwick Airport

Three Bridges

Brighton

Preston Park

Brighton

Barnham

Chichester

P2020/2686326

P2022/3443652

P2022/3473487

P2022/3474609

P2022/3293602

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



GWR BRIGHTON SERVICES TO DIVERT TO 
PORTSMOUTH AND SOUTHSEA 



WORK: Brighton DU - Track Maintenance SU09

SO500

SO500
SO520

SO500
SO630

SO500
SO630

SO520
SW110

02/11/20

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0135 Sun

0900 Sat

23/01/23

22/01/23

23/01/23

23/01/23

21/01/23

0400 Mon

0135 Sun

0400 Mon

0400 Mon

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up Main

Down Main

Down Brighton

Up Brighton

Down Main

Up Main

Up Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Streatham Hill

Farlington Jn

Petersfield

Southbourne

Haslemere

Streatham Hill

P2022/3451365

P2022/3473455

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD 
OR HASLEMERE AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR.

PARTS 1) & 2)



TRACK RENEWALS: 44201610 BEDHAMPTON UP

CAPEX SIGNALLING: HAVANTS POINTS REFURB

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP FARLINGTON JUNCTION

VEGETATION CLEARANCE: DITCHAM TO HAVANT 
JN



PART 2) ONLY:



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H05a

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SO520
SW110
SW140

SO650

5m0ch and 5m57ch
Track Maintenance

21/01/23

21/01/23

21/01/23

22/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199240

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

44Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0150 Sat

0150 Sat

30/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

29/01/23

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Crystal 
Palace
Up Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down & Up Slow 
Spur
Reversible Fast 
Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

Stewarts Lane Jn

Norbury

Balham

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

P2022/3215004 **MULTI-PART POSSESSION: PART ONE FAST 
LINES TO WINDMILL BRIDGE JN AND SLOWS TO 
STREATHAM COMMON JN; PART TWO/THREE 
EXTENDS ALL LINES TO WINDMILL BRIDGE JN, 
PART TWO ALSO EXTENDS OUT ON TO VIR LINES 
**



SERVICES TO BE DIVERTED TO AND FROM 
LONDON BRIDGE 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE 



GBRf FREIGHT TO BE DIVERTED VIA FACTORY JN,
HERNE HILL/TULSE HILL OR REDHILL(RR) 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS (NO ACCESS BETWEEN 
0120 SUN AND 0700 SUN)



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SUN TO 0700 SUN 

DOWN TRAINS TO TRAVEL OVER DOWN MAIN 
FAST BETWEEN VAUXHALL AND WIMBLEDON 



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 
BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION 



DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED



SO110
SO250
SO500
SO510
SO650
SO680

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Data freeze:
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0715 Sun

29/01/23

29/01/23

30/01/23

30/01/23

29/01/23

30/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0700 Sun

0400 Mon

0700 Sun

0700 Sun

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Stewarts 
Lane
Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Arrival Road

Departure Road

Down & Up 
Selhurst Spur

Up Chatham Slow

Down and Up 
Streatham Spur

Platforms 1 - 8

Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Slow/Chatham 
Reversible
Down/Up 
Brighton/Victoria 
Slow
Stewarts Lane 
Depot

Down Sidings 
No.1 and 2

Wall Sidings

1 - 9 Shed Roads

Battersea 
Reversible

Up Stewarts Lane

Factory Jn

Longhedge Jn

Selhurst

Gloucester Road Jn

Victoria

Streatham Common 
Jn

Victoria

Voltaire Road Jn

Windmill Bridge Jn

Stewarts Lane

Factory Jn

Victoria

Stewarts Lane Jn

Stewarts Lane Jn

Selhurst

Selhurst Jn

Stewarts Lane Jn

Streatham Jn

Victoria

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

P2022/3215004 

CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT â¿¿ UNITS TO REMAIN STATIONARY 


NO OUTBERTHING IN PLATFORMS 1-8 AT 
VICTORIA

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY



0700 SUN TO 0400 MON

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY



Maintenance

Victoria Phase 3 Resignalling Project

SRSA - S&C Renewal

SRSA â¿¿ PLTR STEWARTS LANE UP (PREP)

SCD Telecomms: DOO equipment Norbury, Selhurst, 
Streatham Common and Thornton Heath

SCD Enhancements: Battersea Park Station upgrade

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

31/01/23

31/01/23

31/01/23

01/02/23

01/02/23

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2022/3444023

P2022/3561531

P2022/3561630

TRAIN MAINTENANCE: CW03



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SW100

SO110

SO110

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

31/01/23

31/01/23

31/01/23

01/02/23

01/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down and Up 
Newington Loops

Down and Up 
Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Down 
Sittingbourne 
Sidings
Sittingbourne 
Carriage Siding

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

P2022/3252441 SERVICES TO START/TERMINATE AT FAVERSHAM
AND GILLINGHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GILLINGHAM AND 
FAVERSHAM



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SITTINGBOURNE AND SHEERNESS-ON-
SEA



RAINHAM BAY PLATFORM TO BE OUTBERTHED 
AND UNIT TO STABLE AT GRAVESEND



SHUNT MOVE AVAILABLE AT FAVERSHAM FROM 
UP CHATHAM TO DOWN CHATHAM VIA GROUND 
SIGNAL EK4327 AND EK2154 POINTS



WORK: Ashford DU - Track Maintenance K12.2 & 
Rainham Up Bay BVI

SCD Geotech: Drainage Newington

SO110
SO150

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

01/02/23

01/02/23

01/02/23

01/02/23

01/02/23

01/02/23

31/01/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3560778

P2022/3561675

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

01/02/23

01/02/23

01/02/23

01/02/23

01/02/23

01/02/23

31/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0640 Sun

0640 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Minster

Ramsgate

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

P2022/3234927

P2022/3532063

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

WORK: SRSA - New Cross - LONDON END PREP

SO110
SO220

SO130
SO290
SO300
SO330

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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0140 Sat

0140 Sat

0140 Sat

28/01/23

28/01/23

28/01/23

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3465351 NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO300
SO330

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0130 Sun

30/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversible 
Chatham Loop

Up Fast/Up Kent 
Fast
Down Kent 
Fast/Down Fast
Up Slow/Up Kent 
Slow
Down Kent 
Slow/Down Slow
Up Chatham Loop
pt

Up Chatham 
Loop(pt)

Down Bromley 
Branch
Up Bromley 
Branch
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent Fast / 
Down Fast
Up Fast/Up Kent 
Fast
1-12 Sidings

1-4 Washer 
Roads
St. Mildreds 
Sidings 21-28
Shunt Neck

Bramdean B 
Reception
Bramdean A 
Reception

St. Mary Cray Jn

Petts Wood Jn

Chislehurst Jn

Hawkwood Jn

Bromley North

Hither Green

Petts Wood Jn

Petts Wood Jn

Grove Park

Chislehurst Jn

Grove Park

Hawkwood Jn

St. Mary Cray Jn

Grove Park

Hither Green

Parks Bridge Jn

Grove Park

P2022/3208201 **MULTIPART POSSESSION - GROVE PARK TO 
PETTS WOOD JN PART 1, HITHER GREEN/PARKS 
BRIDGE JN TO PETTS WOOD JN PART 2**



TRAINS TO BE DIVERTED VIA MID KENT LINES 
AND LEWISHAM



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM, GROVE PARK AND 
ORPINGTON



FREIGHT SERVICES TO BE DIVERTED VIA 
CATFORDS



ACCESS TO GROVE PARK SIDINGS & HITHER 
GREEN PAD VIA LEE, REVERSE AND DOWN/UP 
HITHER GREEN SPURS



0125 SAT TO 0125 SUN

TRAINS START/TERMINATE IN PLATFORM 2 AT 
GROVE PARK, TO BE TIMED OVER THE DOWN 
KENT FAST FROM TL315 SIGNAL (NO ROUTE 
AVAILABLE FROM LEWISHAM) AND LIMITED TO 
MAXIMUM OF 10 COACHES



ROUTE AVAILABLE TO/FROM BROMLEY NORTH



0005 MON TO 0400 MON

CURRENT TO GROVE PARK SHED ROADS 1-12 TO
BE RESTORED BY 0005 MON



WORK: TRACK MAINTENANCE K03.3.2 (K130.10A)
WORK: SRSA - PLTR ELMSTEAD WOODS DOWN 
FAST

SCD Telecomms: DOO equipment Hither Green

SCD Access for All: Hither Green AFA

SO130
SO350

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Bay

Up Engineers 
Sidings 1 and 2
Up Godstone (pt)

Down Godstone 
(pt)
Up 
Hastings/Single
Down 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings
Marshalling Yard 
North (Pt)
Jubilee Sidings 1 
to 4
Marshalling Yard 
South (Pt)

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Paddock Wood

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

P2022/3463963

P2022/3249961

P2022/3473146

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SOUTHEASTERN SERVICES TO START 
TERMINATE AT SEVENOAKS, PADDOCK WOOD & 
TUNBRIDGE WELLS



TRAINS TO SHUNT AT PADDOCK WOOD USING 
AD1146PTS & AD2071 GROUND POSITION SIGNAL


GTR LAST SERVICE BETWEEN REDHILL AND 
TONBRIDGE TO BE CANCELLED



ROAD REPLACEMENT TO OPERATE BETWEEN 
THE FOLLOWING:

SEVENOAKS, TONBRIDGE AND PADDOCK WOOD
TONBRIDGE AND TUNBRIDGE WELLS

TONBRIDGE AND REDHILL



ACCESS AVAILABLE TO TONBRIDGE WEST YARD 
FROM REDHILL DIRECTION



CURRENT WILL NOT BE AFFECTED IN JUBILEE 
SIDINGS



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K12.3.4

SO130

SO130
SO140

SO130
SO170
SO550

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

1700 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

1-3 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Dover Priory

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dover Priory

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3561229

P2022/3207422

P2022/3465408

P2022/3465285

P2022/3466086

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO160

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO400

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

2026 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Mon

30/01/23

30/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

31/01/23

0440 Mon

0440 Mon

0440 Mon

0847 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

2359 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Affected

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down Fast

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Southfleet Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Gatwick Airport

St. Pancras 
International

Stratford 
International West
Jn

Ashford West Jn

Merstham

Redhill

Redhill

Reigate

Gatwick Airport

P2022/3464795

P2022/3438569

P2022/3443698

P2020/2686326

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

DN CTRL AVAILABLE TO TRAFFIC. 



TRAINS TO RUN ON DN CTRL BETWEEN 
NASHENDEN AND LENHAM



ROUTE REQUIRED BETWEEN SEVINGTON AND 
WORKSITE 60km TO 75KM

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK - Maintenance

From 2nd November 2020 to 31st January 2023 
Platforms 5 and track 5 will be out of use at Gatwick 
Airport Station. The Down Fast (track 5) will remain 
open during the following periods: 06:00 to 20:00 
Monday to Friday Only.

A TSR of 30mph will be imposed during this time.

SO400

SO400

SO500
SO550
SO560
SW300

SO500

30/01/23

30/01/23

30/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

02/11/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0900 Sat

0050 Sat

0050 Sat

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

2100 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Crawley

Three Bridges

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Three Bridges

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2022/3443619

P2022/3473472

P2022/3473308

P2022/3474610

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO630

SO500

SO500
SO630

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0135 Sun

0900 Sat

30/01/23

29/01/23

30/01/23

30/01/23

28/01/23

0400 Mon

0135 Sun

0400 Mon

0400 Mon

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up Main

Down Main

Down Brighton

Up Brighton

Down Main

Up Main

Carriage Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Littlehampton

Farlington Jn

Petersfield

Southbourne

Haslemere

Littlehampton

P2022/3451273

P2022/3473315

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD 
OR HASLEMERE AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR.



TRACK RENEWALS: 44201610 BEDHAMPTON UP 
38CH 1225Y TO 39CH 0220Y

TRACK MAINTENANCE: HG02

TRACK RENEWALS: 44600323 SURVEY

VEGEATION CLEARANCE: DITCHAM TO HAVANT 
JN



PART 2) ONLY



F2P RESIGNALLING: CONSTRUCTION

TRACK RENEWALS: PETERSFIELD S&C TOC

ALL SIDINGS TO BE OUTBERTHED.

SO520
SW110
SW140

SO630

61m40ch and 62m2ch
Track Maintenance

28/01/23

28/01/23

28/01/23

29/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199930

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Chatham 
Slow/Chatham 
Reversible
Down & Up 
Ludgate

Down

Up

Down and Up 
Stewarts Lane

Up Goods Loop

No's 1 & 2 Down 
Sidings

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Peckham Rye Jn

Voltaire Road Jn

Longhedge Jn

Factory Jn

Factory Jn

Stewarts Lane

Stewarts Lane

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Battersea Park

Battersea Pier Jn

Factory Jn

Factory Jn

Stewarts Lane

Stewarts Lane

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2022/3474363

P2022/3231246

TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM MAIN / CATFORDS BETWEEN FACTORY
JN AND CROFTON ROAD JN



ARL SLL SERVICES WILL NOT RUN



WORK: VIC5 â¿¿ 1D

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

SCD Telecomms: DOO equipment Chatham and 
Rochester

SO110
SO250
SO645

SO110
SO310

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

45Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

07/02/23

07/02/23

07/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561532

P2022/3561631

P2022/3560890

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

07/02/23

07/02/23

07/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

08/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0140 Sat

0140 Sat

0140 Sat

07/02/23

05/02/23

05/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

0450 Tue

0640 Sun

0640 Sun

2030 Sat

2030 Sat (8 hrs)

2030 Sat (10 hrs)

2030 Sat (6 hrs)

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Depot Reception 
East

Depot Reception 
West/Depot 
Washer Spur
Head Shunt

Ladder Road

1-25 Sidings

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Ramsgate

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Ramsgate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3561676

P2022/3235002

P2022/3254201

P2022/3465329

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS



WORK: Ashford DU TRACK MAINTENANCE ASH.50

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO110
SO220

SO130
SO300
SO330

07/02/23

05/02/23

05/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

05/02/23

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Reversible 
Chatham Loop

Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent 
Fast/Down Fast
Up Fast/Up Kent 
Fast
Up Chatham Loop
(part)

Up Chatham 
Loop(pt)

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

St. Mary Cray Jn

Petts Wood Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Grove Park

Hawkwood Jn

St. Mary Cray Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2022/3516841

P2022/3463964

P2022/3249981

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130

SO130
SO140

05/02/23

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Cranmore Loop

Up Goods Loop

Down Passenger 
Loop
Up Passenger 
Loop
Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

D/U Passenger 
Loops
Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
(part)/PO Siding
Up Slow (part)

East Peckham 
Eng.Tip Siding GF

Up Siding

Carriage Sidings

Keylands Siding

1-3 Sidings

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford

Tonbridge East

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Dover Priory

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Dover Priory

P2022/3211063

P2022/3561230

DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC


CHANNEL TUNNEL FREIGHT TO TRAVEL VIA 
MAIDSTONE EAST



CHART LEACON GATE A TO REMAIN CLOSED



WORK: Ashford DU - Track Maintenance K01.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO180

SO160

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

06/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

05/02/23

05/02/23

05/02/23

05/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2022/3336681

P2022/3336702

TRAINS TO RUN ON SLOW LINES BETWEEN 
BATTERSEA PIER JN AND WINDMILL BRIDGE JN



Vic 3 recoveries

TRAINS TO RUN ON SLOW LINES BETWEEN 
BATTERSEA PIER JN AND WINDMILL BRIDGE JN



Vic 3 recoveries

SO250
SO500
SO650
SO680

SO250
SO500
SO650
SO680

04/02/23

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 2

Pig Hill Siding 1

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3336622 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. 



LUL DISTRICT LINE TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN.



Victoria Phase 3 Resignalling Project

SCD STEP: Test and commission OLE structures

SCD Structures: Decking repair and painting Covered 
Way Underbridge

SCD Structures: Decking repair and painting Scrubs 
Lane Underbridge

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

P2022/3207568

P2022/3208521

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD 

VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES 

TO BE RETIMED/CANCELLED







WORK: London Bridge DU Track Maintenance

WORK: SRSA - LEWISHAM S&C 6 WEEK FUW

SCD Telecomms: DOO equipment Blackheath and 
Lewisham

WORK:SCD Buildings: Lewisham Station platform 
works

WORK:SCD Telecomms: DOO equipment 
Barnehurst, Bexleyheath, Eltham, Falconwood, 
Kidbrooke and Welling

SCD Geotech: Embankment works New Road Welling

LN3213
LN3216
SO280

SO290
SO300
SO330

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2026 Sat

04/02/23

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

05/02/23

06/02/23

06/02/23

06/02/23

05/02/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0847 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Southfleet Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Ashford West Jn

P2022/3465409

P2022/3465273

P2022/3466087

P2022/3464762

P2022/3438570

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

DN CTRL AVAILABLE TO TRAFFIC. 



TRAINS TO RUN ON DN CTRL BETWEEN 
NASHENDEN AND LENHAM



ROUTE REQUIRED BETWEEN SEVINGTON AND 
WORKSITE 60km TO 75KM

SO300
SO330

SO300
SO330

SO400

SO400

SO400

04/02/23

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

05/02/23

06/02/23

06/02/23

06/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

04/02/23

04/02/23

1900 Sat

1900 Sat

Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Selhurst Depot

Selhurst Depot

Selhurst Depot

Selhurst Depot

P2022/3473328 NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

SO500

8m77ch and 9m40ch
Track Maintenance

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9199119

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

06/02/23

06/02/23

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Selhurst Depot

Selhurst Depot

Selhurst Depot

Selhurst Depot

P2022/3473334 NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO500 05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0155 Sat

0155 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

04/02/23

04/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Fast

Up Fast

Down Platform 
Loop
Reversible Loop

Down Fast/Down 
Quarry/Down Fast
Up Fast/Up 
Quarry/Up Fast
Down & Up 
Caterham

Down Slow/Redhill

Up Slow/Redhill

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Slow

Up Slow

Caterham Up 
Sidings

Down Sidings

Reedham Sidings

Up Siding

Down Sidings 
South

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Purley

Gatwick Airport

Balcombe Tunnel Jn

Caterham

Redhill

Tattenham Corner

Purley

Caterham

Purley

Stoats Nest Jn

Tattenham Corner

Three Bridges

Crawley

Three Bridges

East Croydon

Gatwick Airport

Purley

South Croydon Jn

Caterham

Purley

Stoats Nest Jn

Tattenham 
Corner

Three Bridges

Three Bridges

P2022/3315121

P2022/3443620

GTR TO START/TERMINATE IN EAST 
CROYDON/SOUTH CROYDON 



GTR TO START/TERMINATE AT REDHILL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN EAST CROYDON, PURLEY AND 
REDHILL

RAIL REPLACEMENT SERVICE TO OPERATE 
BETEEN PURLEY & CATERHAM/TATTENHAM 
CORNER



FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED)



NO OUTBERTHING AT CATERHAM

NO OUTBERTHING AT TATTENHAM CORNER



WORK: CROYDON DU - IB04

WORK: BRIGHTON DU - TRACK MAINTENANCE

SCD Structures: Development Riddlesdown Road 
Bridge

SCD Buildings: Platform works Three Bridges Station

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SO660

SO500
SO520

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0110 Sun

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

05/02/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down Main

Up Main

Brighton

Lewes

Brighton

Brighton

Lewes

Farlington Jn

Brighton

Preston Park

Brighton

Havant

P2022/3473488

P2022/3474611

P2022/3452091

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 FOLLOW-UP

SO500
SO630

SO500
SO630

SO520
SW110
SW140

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuel Road

No 2 Old Yard

No 3 Old Yard

Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2022/3452143 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON CENTRAL 
UP LOOP.



TRACK MAINTENANCE: HG03a

CAPEX PLAIN LINE REFURB: 44601722 
PORTCREEK UP

SO520
SW110
SW140

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: ON MONDAY TO SATURDAY AND ON 
SUNDAY 19TH, 

PORTSMOUTH MAINLINE SERVICES TO START & 
TERMINATE 

AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE 

BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN 

GUILDFORD AND PETERSFIELD. ON SUNDAY 
12TH, 

PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA 

EFFINGHAM JN AND TERMINATE AT GUILDFORD. 
A SHUTTLE 

SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND 

PORTSMOUTH HARBOUR. 2NXX SERVICES TO 
START & 

TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD 

SERVICES TO OPERATE FROM GUILDFORD TO 
WOKING, 

ALDERSHOT AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND ASH AND BETWEEN SHALFORD 
AND GATWICK 

AIRPORT. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE 

BETWEEN NORTH CAMP AND SHALFORD. ON 
SUNDAY 19TH, 

SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN 

GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING


SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

P2022/3452004 CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01



PART 2) ONLY



TRACK MAINTENANCE: GHG06



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down Chatham 
Slow
Up Chatham Slow

Platforms 1 - 8

Down Chatham 
Fast/Down 
Chatham Main
Chatham 
Reversible
Up Chatham 
Main/Fast
Departure Line 2

Reception Line 1

No's 1 & 2 Down 
Sidings
Stewarts Lane 
Depot
1 - 9 Shed Roads

Wall Sidings

Factory Jn

Longhedge Jn

Battersea Pier Jn

Linford St Jn

Battersea Yard

Stewarts Lane

Victoria

Battersea Pier Jn

Victoria

Battersea Yard

Stewarts Lane

Victoria

P2022/3532127 CURRENT NOT AFFECTED IN STEWARTS LANE 
DEPOT, ISOLATION OF PLATFORMS 1-8 & 
GROSVENOR DEPOT TO BE GIVEN UP BY 0640 
SUN (COMMENT TO BE REMOVED AT DPPP - 
INCLUDED IN ISOLATION SECTION)



NO OUTBERTHING REQUIRED IN VICTORIA 
PLATFORMS 1-8



STEWARTS LANE DOWN SIDINGS 1&2 TO BE 
OUTBERTHED, GTR THAMESLINK TO STABLE IN 
PLATFORM 8 AT VICTORIA



WORK: SRSA - UP STEWARTS LANE PLTR PREP

SO110
SO250
SO500
SO645

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

46Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Tue

0205 Tue

0205 Tue

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

14/02/23

14/02/23

14/02/23

0115 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Catford 
Loop/Down 
Chatham Slow
Up Chatham 
Slow/Up Catford 
Loop
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Shortlands Jn

Shortlands Jn

Bellingham

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

St. Mary Cray Jn

Shortlands Jn

Rochester

Chatham

Rochester Bridge Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Beckenham Jn

Bickley Jn

Nunhead Jn

Shortlands Jn

Rochester

Sole Street

Strood

P2022/3293261

P2022/3561533

CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



BELLINGHAM SIDINGS OUTBERTHING TO BE 
CONFIRMED BY DPPP



0115 SAT TO 0115 SUN

FREIGHT SERVICES TO BE DIVERTED VIA HERNE 
HILL, LEWISHAM OR REDHILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DENMARK HILL AND 
BECKENHAM JUNCTION VIA CATFORD



0115 SUN TO 0410 MON

SOUTHEASTERN TO START/TERMINATE IN 
BECKENHAM JUNCTION BAY PLATFORM



GTR TO RUN SWANLEY TO SEVENOAKS SHUTTLE
SERVICE.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BECKENHAM JN TO ORPINGTON AND 
HERNE HILL TO SWANLEY VIA CATFORD.



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC.



WORK - ORPINGTON DU - MAINTENANCE

WORK: VIC 5

SCD Telecomms: DOO equipment Bickley and 
Shortlands

SCD STEP: Test and commission Chislehurst NSCDs
SCD Telecomms: DOO equipment Beckenham Hill, 
Bellingham, Catford, Crofton Park and Ravensbourne

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO260

SO110

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

14/02/23

14/02/23

14/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

15/02/23

15/02/23

12/02/23

15/02/23

15/02/23

15/02/23

15/02/23

15/02/23

15/02/23

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561632

P2022/3475127

P2022/3560891

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

15/02/23

15/02/23

12/02/23

15/02/23

15/02/23

15/02/23

15/02/23

15/02/23

15/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0215 Sun

0230 Sun

0230 Sun

13/02/23

13/02/23

13/02/23

12/02/23

12/02/23

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Dumpton Park

Margate

Faversham

Minster

Ramsgate

Faversham

Margate

Faversham

Margate

Ramsgate

P2022/3231481

P2022/3235003

TRAINS TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED



SHUNT MOVES AVAILABLE BETWEEN RAMSGATE 
AND DUMPTON PARK ON BOTH LINES OVER THE 
VIADUCT



WORK: Ashford DU - Track Maintenance K07.2

SCD STEP: Switchgear renewals material delivery 
Dumpton Park

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110

SO110
SO220

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0140 Sat

0140 Sat

0140 Sat

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

11/02/23

11/02/23

11/02/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Platform 6 / 6 
Down

10 
Reversible/Sussex
Reversible
9 
Reversible/Down 
Sussex Slow
7 
Reversible/Down 
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platform 10 to 13

3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down and Up 
Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Charing Cross

Ewer Street Jn

London Bridge

Blue Anchor

Bricklayers Arms Jn

Courthill Loop South
Jn

London Bridge

New Cross

Ladywell Jn

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3270541

P2022/3465319

CHARING CROSS PLATFORMS 4,5& 6 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



WORK - LONDON BRIDGE DU - MAINTENANCE

Work: Survey work New Cross to St Johns Up Fast 
Track Renewal

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO510

SO130
SO300
SO330

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

11/02/23

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0800 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

13/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

1700 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Down Bexhill

Up Bexhill

Down Ore/Up 
Hastings
Down Hastings/Up
Ore
Platforms 1-4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

P2022/3463965

P2022/3249982

P2022/3561231

P2022/3270181

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

WORK: ORPINGTON DU - TRACK MAINTENANCE

SO130

SO130
SO140

SO160

SO170
SO200
SO600

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

13/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Maidstone 
Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Maidstone West

Paddock Wood

Paddock Wood

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Maidstone West

Paddock Wood

Strood

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3211201

P2022/3207403

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE CANCELLED/RETIMED 


WORK: Track Maintenance K02.2

SCD Buildings: Footbridge refurbishment Yalding 
Station

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO180

LN3213
LN3216
SO280

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0356 Sat

0356 Sat

14/02/23

14/02/23

15/02/23

15/02/23

16/02/23

16/02/23

17/02/23

17/02/23

11/02/23

11/02/23

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0450 Sat

0450 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Courthill Loop South
Jn

Ladywell Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Courthill Loop 
North Jn

Lewisham

P2022/3506707

P2022/3506722

P2022/3506716

P2022/3506728

P2022/3465410

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

SO300
SO330

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

14/02/23

14/02/23

15/02/23

15/02/23

16/02/23

16/02/23

17/02/23

17/02/23

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9347655

W2022/9347727

W2022/9347740

W2022/9347741

Week 46  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

11/02/23

11/02/23

12/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

0125 Sat

0125 Sat

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Lewisham Jn

Lewisham Vale Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3465274

P2022/3466342

P2022/3464891

P2022/3464796

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO400
SO410

SO400

SO400

11/02/23

11/02/23

12/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V_2_2023

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up and Down 
East London Line

Down and Up 
North London Line

Down and Up 
North London

Copenhagen Jn

Canonbury West Jn

Highbury and 
Islington

Camden Road West 
Jn

Dalston Junction

Camden Road East 
Jn

Hampstead Heath

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak

Highbury and 
Islington

Primrose Hill 
(closed) site of

Gospel Oak

P2022/3465481 ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL. 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION. 

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL. 

NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL 
OAK JN FOR ELECTRIC TRACTION.



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION. 

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD. 



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H (DIESEL ONLY). 

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON. 



NO ACCESS AVAILABLE TO THE NLL INCLINE. 

ACCESS AVAILABLE TO THE CANONBURY SINGLE


BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE. 



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3 


Track PL: Camden Road to Kentish Town West Up 
Core

EA1320
EA1325
LN110
LN115
MD145
SO400

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/02/23

13/02/23

13/02/23

13/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brighton/Victoria 
Fast
Down & Up 
Portsmouth

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Windmill Bridge Jn

Sutton

Streatham South Jn

Wimbledon

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Balham

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Merstham

Redhill

Redhill

Reigate

P2022/3345842

P2022/3443677

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. VICTORIA TO SUTTON 
VIA SELHURST SERVICES EXTENDED TO 
DORKING.

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
BALHAM JN AND EAST CROYDON. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
TERMINATE / START BACK FROM WIMBLEDON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SUTTON 
VIA HACKBRIDGE AND TULSE 

HILL TO WIMBLEDON VIA TOOTING.



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT WORKINGS.



Streatham Fast Reversible Track Renewal

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge and Mitcham Jn

SCD Telecomms: DOO equipment Haydons Road 
and Tooting

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO680
SO700

SO500
SO550
SO560
SW300

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V_2_2023

0155 Sat

0155 Sat

11/02/23

11/02/23

0455 Sat

0455 Sat

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Crawley

Three Bridges

Three BridgesP2022/3443701 TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2022/3315225 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5 
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

SCD STEP: HV Feeder renewals material delivery 
Feeder 3060

SCD Telecomms: DOO equipment Burgess Hill

SCD STEP: HV Feeder renewals material deliveries 
and UTX Feeder 3016

SCD Geotech: Hassocks embankment

SO500
SO580
SO590
SO630

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0800 Sat

0900 Sat

0050 Sat

0050 Sat

12/02/23

12/02/23

12/02/23

11/02/23

12/02/23

11/02/23

11/02/23

0540 Sun

0540 Sun

0540 Sun

2000 Sat

2100 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Lovers Walk Dep

Lovers Walk Dep

Brighton

Lewes

Brighton

Preston Park

Lovers Walk Dep

Lovers Walk Dep

Brighton

P2022/3473489

P2022/3473289

P2022/3473309

P2022/3474612

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500

SO500

SO500
SO630

49m46ch and 50m32ch
Depot Work

12/02/23

12/02/23

12/02/23

11/02/23

11/02/23

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199287
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EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND GUILDFORD AND BETWEEN 
SHALFORD AND GATWICK AIRPORT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND SHALFORD. ON 
SUNDAY 19TH, SERVICES TO OPERATE BETWEEN
READING AND GUILDFORD ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

CD EARTHWORKS: HASLEMERE EMBANKMENT 
39M 10C TO 39M 15C

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING 38M 
05CH TO 38M 35CH 

CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01/H02



PART 2) ONLY



TRACK MAINTENANCE: GHG07



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING 35M 
72CH TO 36M 00CH

SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Up Goods Loop

Yard 
Road/Washer 
Road
Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Up Chatham Slow

Down Chatham 
Slow/Chatham 
Reversible
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Streatham Hill

Factory Jn

Longhedge Jn

Falcon Jn

Pouparts Jn

Factory Jn

Stewarts Lane Jn

Streatham South Jn

Battersea Park Jn

Battersea Pier Jn

Linford St Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Stewarts Lane Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

P2022/3235581 GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
CENTRAL - TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM MAIN BETWEEN VICTORIA EASTERN 
AND VOLTAIRE ROAD JN, PLATFORMS 1-8 
AVAILABLE AT VICTORIA EASTERN



Maintenance

Victoria Phase 3 Resignalling Project

SRSA - S&C Renewal - Portsmouth lines overnight 
Sat/Sun to get full Line followed up.

SCD Telecomms: DOO equipment Norbury, Selhurst, 
Streatham Common and Thornton Heath

SCD Enhancements: Battersea Park Station upgrade

SO110
SO250
SO500
SO645
SO650
SO680
SW100

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

20/02/23

20/02/23

20/02/23

20/02/23

19/02/23

19/02/23

19/02/23

21/02/23

21/02/23

21/02/23

22/02/23

22/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Pig Hill Siding 2

Pig Hill Siding 1

Down Sidings 
No.1 and 2

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Main Slow

Up Main Slow

Down & Up 
Portsmouth

Down and Up 
St.Helier

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Latchmere No.1 Jn

Factory Jn

Streatham Hill

Victoria

Earlsfield

Sutton

Wimbledon

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Falcon Jn

Stewarts Lane Jn

Streatham Hill

Victoria

Queenstown 
Road

Streatham Jn

Streatham South 
Jn

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2022/3235581

P2022/3561534

P2022/3561633

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110

SO110

18/02/23

18/02/23

18/02/23

18/02/23

19/02/23

19/02/23

19/02/23

21/02/23

21/02/23

21/02/23

22/02/23

22/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued
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EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

22/02/23

22/02/23

22/02/23

22/02/23

22/02/23

22/02/23

21/02/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3561028

P2022/3561677

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

22/02/23

22/02/23

22/02/23

22/02/23

22/02/23

22/02/23

21/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

18/02/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3532043

P2022/3465320

WORK: SRSA - New Cross - LONDON END PREP

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

18/02/23

18/02/23

18/02/23

18/02/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Loop (part)

Down Carriage 
Sidings

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Petts Wood Jn

Orpington

Sevenoaks

Petts Wood Jn

Orpington

Sevenoaks

Orpington

Orpington

Chelsfield

Orpington

Orpington

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Sevenoaks

Orpington

Orpington

Petts Wood Jn

Orpington

P2022/3274762

P2022/3464001

GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM 
SIDINGS



PLATFORMS 6, 7 AND 8 TO BE OUTBERTHED AT 
ORPINGTON



ROAD REPLACEMENT TO OPERATE AS 
FOLLOWS:

BROMLEY SOUTH TO ORPINGTON 

CHISLEHURST TO SEVENOAKS



FREIGHT SERVICES DIVERT VIA MAIDSTONE 
EAST OR REDHILL



TRAINS AT CHISLEHURST TO CROSS FROM THE 
DOWN FAST TO DOWN SLOW THROUGH THE 
FIXED ANGLES ON THE UP SLOW AT 11M32CH

PICOP AND SIGNALLER TO CONFIRM 
ARRANGEMENTS FOR THE ABOVE AND TRAINS 
EXITING THE POSSESSION ON THE UP SLOW



WORK: ORPINGTON DU TRACK MAINTENANCE

SCD STEP: HV Feeder renewals Cable Train Feeder 
1073

SCD Telecomms: DOO equipment Chelsfield, Dunton 
Green, Knockholt and Petts Wood

SCD STEP: HV Feeder renewals UTX and route 
works Feeder 1075

SCD Buildings: Footbridge refurbishment Dunton 
Green Station

SCD Access for All: Petts Wood Station

SCD Geotech: Orpington drainage

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO140

SO130

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0800 Mon

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/02/23

18/02/23

18/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0445 Sat

0445 Sat

0445 Sat

1700 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2022/3249983

P2022/3561258

P2022/3208141

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

UP STROOD LOOP TO BE OUTBERTHED.



NO ACCESS TO CLIFFE/GRAIN. FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



RAL REPLACEMENT ROAD SERVICES TO RUN 
DARTFORD AND EBBSFLEET TO ROCHESTER OR 
GILLINGHAM AND STROOD TO MAIDSTONE 
WEST.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment 
Gravesend, Higham and Strood

WORK:SCD Civils: HoPPS scheme Grain

SO130
SO140

SO160

SO180
SO310
SO320
SO430

18/02/23

18/02/23

18/02/23

20/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
D/U Passenger 
Loops

Up Siding

Down Loop

Up Loop

Single

Down Main/Down 
Stour
Up Stour/Up Main

Platforms 1/2

Down Thanet

Down Sidings

1 - 3 New Sidings

Depot Reception 
West/Depot 
Washer Spur
Up West Sidings

No. 1 Siding

Depot Reception 
East

Dungeness Ground 
Frame

Hastings

Rye

Ore

Minster East Jn

Minster West Jn

Ramsgate

Ramsgate

Deal

Ramsgate

Appledore

Ashford

Rye

Ore

Minster South Jn

Minster South Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

P2022/3234201

P2022/3472330

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HASTINGS AND ASHFORD.



EDL46B POINTS TO BUFFER STOPS PLATFORM 1 
AT HASTINGS NOT AVAILABLE TO ELECTRIC 
TRAFFIC.



WORK: Ashford DU - Track Maintenance K07.4

WORK: ORPINGTON DU TRACK MAINTENANCE

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN RAMSGATE AND MINSTER



SERVICES TO START/TERMINATE IN PLATFORMS 
3 & 4 AT RAMSGATE



Work: Cliffsend & Sevenscore Enhancements

SO200
SO210
SO600

SO220
SO240

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
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EAS_V_2_2023

0150 Sun

0150 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

18/02/23

18/02/23

0705 Sun

0705 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Putney

Latchmere No.3 Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Queenstown 
Road

West London Jn 
(SW)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2022/3444949

P2022/3207641

P2022/3465411

P2022/3465275

TRACK MAINTENANCE: CW06

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO250
SW100
SW210

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0035 Sun

20/02/23

20/02/23

20/02/23

20/02/23

19/02/23

19/02/23

19/02/23

20/02/23

20/02/23

20/02/23

19/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0835 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Singlewell Loops

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Ebbsfleet 
International

P2022/3208101

P2022/3466088

P2022/3464836

P2022/3556072

CANNON STREET TO HAYES SERVICES WILL NOT
RUN.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES.



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Catford 
Bridge, Clock House, Eden Park, Elmers End, Hayes, 
Ladywell, Lower Sydenham, New Beckenham and 
West Wickham

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

POSSESSION:

0035 SUN -0835 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 



TRAINS TO RUN ON UP CTRL BETWEEN 
WENNINGTON CROSSOVERS AND NASHENDEN 
CROSSOVERS.



PLATFORM 1 UP DOMESTIC & PLATFORM 2 UP 
INTERNATIONAL AVAILABLE TO TRAFFIC.

DN & UP NKL CONNECTIONS & PLATFORMS 5 
AVAILABLE TO TRAFFIC.



SWING NOSE CROSSING POINTS 2117 RENEWAL

SO330

SO400

SO400

SO400

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

20/02/23

20/02/23

20/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

2115 Sun

2115 Sun

2115 Sun

2115 Sun

2115 Sun

2115 Sun

2115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up and Down 
East London Line

Down and Up 
North London Line

Down and Up 
North London

Copenhagen Jn

Canonbury West Jn

Highbury and 
Islington

Camden Road West 
Jn

Dalston Junction

Camden Road East 
Jn

Hampstead Heath

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak

Highbury and 
Islington

Primrose Hill 
(closed) site of

Gospel Oak

P2022/3467129 ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL. 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION. 

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL. 

NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL 
OAK JUNCTION FOR ELECTRIC TRACTION.





DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION. 

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD. 



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H (DIESEL ONLY). 

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON. 



NO ACCESS AVAILABLE TO THE NLL INCLINE. 

ACCESS AVAILABLE TO THE CANONBURY SINGLE


BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE. 



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3 


Track PL: Camden Road to Kentish Town West Up 
FUW

EA1320
EA1325
LN110
LN115
MD145
SO400

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Merstham

Redhill

Redhill

Reigate

Three Bridges

Brighton

Preston Park

Brighton

P2022/3443655

P2022/3443796

P2022/3473473

P2022/3474584

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

19/02/23

19/02/23

19/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND GUILDFORD AND BETWEEN 
SHALFORD AND GATWICK AIRPORT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND SHALFORD. ON 
SUNDAY 19TH, SERVICES TO OPERATE BETWEEN
READING AND GUILDFORD ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

CD EARTHWORKS: HASLEMERE EMBANKMENT 
39M 10C TO 39M 15C

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING 38M 
05CH TO 38M 35CH 

CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01/H02



PART 2) ONLY



TRACK MAINTENANCE: GHG07



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING 35M 
72CH TO 36M 00CH

SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0040 Sun

0040 Sun

19/02/23

19/02/23

0710 Sun

0710 Sun

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Dorking

Effingham Jn

Epsom

Leatherhead Jn

P2022/3444640 TRACK MAINTENANCE: WW05



SWR: 1D81 TO TERMINATE AT EPSOM

SO680
SO685
SW180
SW183

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down Chatham 
Slow
Up Chatham Slow

Platforms 1 - 8

Down Chatham 
Fast/Down 
Chatham Main
Chatham 
Reversible
Up Chatham 
Main/Fast
Departure Line 2

Reception Line 1

No's 1 & 2 Down 
Sidings
Stewarts Lane 
Depot
1 - 9 Shed Roads

Wall Sidings

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Factory Jn

Longhedge Jn

Battersea Pier Jn

Linford St Jn

Battersea Yard

Stewarts Lane

Victoria

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Battersea Pier Jn

Victoria

Battersea Yard

Stewarts Lane

Victoria

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2022/3532143

P2022/3445971

CURRENT NOT AFFECTED IN STEWARTS LANE 
DEPOT, ISOLATION OF PLATFORMS 1-8 & 
GROSVENOR DEPOT TO BE GIVEN UP BY 0640 
SUN (COMMENT TO BE REMOVED AT DPPP - 
INCLUDED IN ISOLATION SECTION)



NO OUTBERTHING REQUIRED IN VICTORIA 
PLATFORMS 1-8



STEWARTS LANE DOWN SIDINGS 1&2 TO BE 
OUTBERTHED, GTR THAMESLINK TO STABLE IN 
PLATFORM 8 AT VICTORIA



WORK: SRSA - UP STEWARTS LANE PLTR FUW

TRAIN MAINTENANCE: CW03 



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SO110
SO250
SO500
SO645

SO110
SW100

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

48Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

28/02/23

28/02/23

28/02/23

01/03/23

01/03/23

26/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Crystal Palace 
Single

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Beckenham Jn

Shortlands Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Birkbeck

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

P2022/3253621

P2022/3561494

P2022/3561646

P2022/3475128

DIVERSIONS VIA ATLANTIC AND CATFORD LOOP 
LINES 



LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



REPLACEMENT BUSES TO RUN DENMARK HILL 
TO BROMLEY SOUTH VIA BECKENHAM JN.



THAMESLINK SERVICES TO BE DIVERTED VIA 
LONDON BRIDGE



WORK: Orpington DU - Maintenance K04.1

SCD Telecomms: DOO equipment Beckenham Jn, 
Herne Hill, Kent House, Penge East, Sydenham Hill 
and West Dulwich

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

SO110
SO260
SO280
SO650

SO110

SO110

SO110

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

28/02/23

28/02/23

28/02/23

01/03/23

01/03/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
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EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

01/03/23

01/03/23

01/03/23

01/03/23

01/03/23

01/03/23

28/02/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3561029

P2022/3561678

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

01/03/23

01/03/23

01/03/23

01/03/23

01/03/23

01/03/23

28/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V_2_2023

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2022/3235005

P2022/3465361

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO220

SO130
SO300
SO330

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Slow

Up Kent Slow

Washer Lines 4/2

Washer Lines 3/1

PAD Sidings

Down Siding

Courthill Loop South
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Lee Spur Jn

Grove Park

Grove Park

Grove Park

Sidcup

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

St. Johns Jn

Grove Park

Hither Green

Sidcup

P2022/3218761 NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP 


FREIGHT DIVERSIONS VIA BEXLEYHEATH. 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-
45 BRAMDEAN SIDINGS FROM COUNTRY END 
ONLY 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES



WORK: London Bridge DU - Track Maintenance

SCD Buildings: Footbridge refurbishment Mottingham 
Station

SCD Buildings: Footbridge refurbishment Albany Park 
Station

SCD Telecomms: DOO equipment Albany Park, 
Bexley, Crayford, Lee, Mottingham, New Eltham and 
Sidcup

SCD Access for All: Hither Green Station

SO130
SO310

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Platforms 1-8

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow 
Tonbridge Loop 
(part)
Down Slow 
Tonbridge Loop 
(pt)
Down Carriage 
Sidings 1 - 4

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Bickley Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2022/3272081

P2022/3463946

P2022/3249984

1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT 
ORPINGTON, TO BE CONFIRMED BY DPPP



NO OUTBERTHING OF SIDINGS 1-4



WORK: Orpington DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130

SO130
SO140

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0800 Mon

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

1-3 Sidings

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Dover Priory

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

Dover Priory

P2022/3211322

P2022/3561259

UP FAST AND UP SLOW LINE AVAILABLE TO 
TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



ST PANCRAS TO FAVERSHAM SERVICES TO BE 
EXTENDED ALTERNATELY TO RAMSGATE OR 
DOVER PRIORY.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



NO ROUTE AVAILABLE THROUGH PLATFORMS 3 
& 4 AT ASHFORD INTERNATIONAL

 

TAMPER SIDINGS TO BE OUTBERTHED



NO ACCESS TO ASHFORD DOWN YARD



WORK: Ashford DU - Track Maintenance K04.3

Work: Demolition of Chartham Gate Box

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO220
SO470
SO480

SO160

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

27/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3213201

P2022/3207442

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

Victoria Phase 3 Resignalling Project

SCD STEP: Test and commissioning OLE structures

SCD Structures: Decking repairs and painting 
Covered Way Underbridge

SCD Structures: Decking repairs and painting Scrubs 
Lane Underbridge

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

LN3213
LN3216
SO280

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

25/02/23

25/02/23

25/02/23

25/02/23

26/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3465412

P2022/3465321

P2022/3466089

P2022/3464798

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400

SO400

25/02/23

25/02/23

25/02/23

25/02/23

26/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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2240 Sat
26/02/23
1040 Sun

PossessionUp CTRLEbbsfleet 
International

Singlewell LoopsP2022/3556073 POSSESSION PART 1:

0035 SUN -0735 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 

UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING - 
THAMES TUNNEL PTS 2103- SINGLEWELL PTS 
2223



POSSESSION PART 2:

0735 SUN -0835 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 

TRAINS TO RUN ON UP CTRL BETWEEN 
WENNINGTON CROSSOVERS AND NASHENDEN 
CROSSOVERS.



PLATFORM 1 UP DOMESTIC & PLATFORM 2 UP 
INTERNATIONAL AVAILABLE TO TRAFFIC.

DN & UP NKL CONNECTIONS & PLATFORMS 5 
AVAILABLE TO TRAFFIC.



SWING NOSE CROSSING POINTS 2117 RENEWAL

SO400 25/02/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Through Road 
(Perturbation 
Siding)

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Purley

East Grinstead

East Grinstead

Eridge

Windmill Bridge Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Windmill Bridge 
Jn

P2022/3299381 VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



1 PLATFORM TO BE OUTBERTHED AT EAST 
GRINSTEAD - TO BE CONFIRMED BY DPPP



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance

WORK: SRSA - PLTR EAST CROYDON TO SOUTH 
CROYDON SLOW REVERSIBLE

SCD Buildings: Platform works South Croydon Station
SCD Geotech: Redgate Mill

SCD Access for All: South Croydon

SO500
SO510
SO530
SO540

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/02/23

27/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2022/3473335

P2022/3443656

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

25/02/23

25/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

25/02/23

25/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Loop

Up Loop

Down and Up 
Arun Valley

Up Platform Loop

Down Slow

Up Slow

Down and Up 
Main

Crawley New Yard
Sidings

Down Sidings 
North
Down Engine 
Roads
Up Siding North

Down Siding 
South
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Tamper Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Horsham

Pulborough

Three Bridges

Three Bridges

Horsham

Crawley New Yard

Horsham

Three Bridges

Crawley

Three Bridges

Horsham

Three Bridges

Tinsley Green Jn

Warnham

Crawley New 
Yard

Horsham

Three Bridges

Three Bridges

P2022/3315382

P2022/3443797

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



VICTORIA TO BOGNOR REGIS / HORSHAM 
SERVICES TO TERMINATE AT GATWICK AIRPORT


RAIL SHUTTLE TO OPERATE BETWEEN 
PULBOROUGH AND BOGNOR REGIS. TRAINS TO 
SHUNT ON ARRIVAL AT PULBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
PULBOROUGH.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 
1770/1769 POINTS.



THREE BRIDGES PLATFORM 1, BACK ROAD, UP 
SIDING NORTH TO BE OUTBERTHED



THROUGHOUT:

HORSHAM PLATFORMS 1 & 4 TO BE 
OUTBERTHED



HORSHAM DOWN SIDINGS NORTH:

No.2 ROAD TO BE OUTBERTHED.

No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT 
STABLED ON BUFFER STOPS (MUST BE CLEAR 
OF RRV ACCESS POINT).



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
BE OUTBERTHED UNTIL 0430 MONDAY



WORK: Capital Delivery - Littlehaven LC renewal (Part
2)

WORK: Capital Delivery - Parsonage Road LC 
renewal (Part 2)

WORK: Brighton DU â¿¿ Track Maintenance

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520
SO685

SO500
SO520

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sat

0050 Sat

0050 Sat

0005 Sun

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

27/02/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

2000 Sat

0435 Sat

0435 Sat

0545 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Goods 
Departure/Recepti
on Road

Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Arun Valley

Brighton

Lewes

Brighton

Brighton

Brighton

Brighton

Lewes

Arundel Jn

Brighton

Preston Park

Brighton

Preston Park Jn

Brighton

Horsham

P2022/3476843

P2022/3473322

P2022/3474613

P2022/3314401

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN HORSHAM AND LITTLEHAMPTON 



WORK: MTCE IBXX

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SCD Telecomms: DOO equipment Billingshurst

SO500
SO620

SO500
SO630

SO500
SO630

SO520

49m50ch and 50m30ch
Track Maintenance

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199840

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/02/23

27/02/23

27/02/23

27/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Eastbourne

Eastbourne

St. Leonards WM

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2022/3314801 VICTORIA/BRIGHTON TO ORE SERVICES TO 
TERMINATE/START BACK AT POLEGATE



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

POLEGATE, EASTBOURNE AND HASTINGS 



PLATFORM 2 AT EASTBOURNE TO BE 
OUTBERTHED



Work: Brighton DU - Maintenance (IB09a)

WORK: ORPINGTON DU - TRACK MAINTENANCE

SCD STEP: HV Feeder renewals cable works Feeder 
3087 and 3088

SO590
SO600

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

49Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0645 Sun

0050 Mon

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

06/03/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Goods Loop

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down Stewarts 
Lane

Up Chatham Slow

Down & Up 
Waterloo Curve

Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Stewarts Lane 
Depot

Down Sidings 
No.1 and 2

1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Victoria

Linford St Jn

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane

Factory Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Battersea Pier Jn

Nine Elms Jn

Victoria

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

P2022/3473046 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP NEAR VICTORIA STATION, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE, 
PART 1 ALSO INCLUDES FUW FROM WEEK 47 
PLTR ON D/U STEWARTS LANE***



FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION



0100 SUN TO 0645 SUN & 0050 MON TO 0445 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8



NO OUTBERTHING OF NO.1 & NO.2 DOWN 
SIDINGS



ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0430 (MON)



NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8



NO ACCESS TO STEWARTS LANE DEPOT, 
ISOLATION TO REMAIN LIVE, HOWEVER UNITS TO
REMAIN STATIONARY



0645 SUN TO 0050 MON

TRAINS TO TRAVEL OVER THE DOWN/UP 
STEWARTS LANES, DOWN & UP ATLANTIC LINES 
BETWEEN BATTERSEA PIER JUNCTION AND 
SHEPHERDS LANE JUNCTION 



WORK: VIC5 - 1D

WORK: SRSA - PLTR UP STEWARTS LANE FUW

SO110
SO250
SO645
SW100

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stewarts 
Lane/Up Chatham
Slow
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

1-3 Down Sidings

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Dn/Up Catford 
Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

St. Mary Cray Jn

Bellingham

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Victoria

Victoria

Beckenham Jn

Bellingham

Bickley Jn

Nunhead Jn

Ravensbourne Jn

P2022/3473046

P2022/3273722 DIVERSIONS VIA LEWISHAM AND CHISLEHURST



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



NO OUTBERTHING AT BELLINGHAM SIDINGS



WORK: Orpington DU â¿¿ Track Maintenance

SO110
SO260

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

08/03/23

08/03/23

08/03/23

08/03/23

08/03/23

08/03/23

07/03/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3561030

P2022/3561679

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

08/03/23

08/03/23

08/03/23

08/03/23

08/03/23

08/03/23

07/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0640 Sun

0640 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Minster

Ramsgate

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

P2022/3235006

P2022/3531973

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

WORK: SRSA - New Cross - LONDON END PREP

SO110
SO220

SO130
SO290
SO300
SO330

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Data freeze:
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Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Main

Up Main

Down Bat and Ball

Up Bat and Ball

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Hildenborough

Sevenoaks

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Dunton Green

Bat & Ball

Sevenoaks

P2022/3465362

P2022/3464021

P2022/3249985

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Data freeze:
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EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Bay

Up Engineers 
Sidings 1 and 2
Up Godstone (pt)

Down Godstone 
(pt)
Up 
Hastings/Single
Down 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings
Marshalling Yard 
North (Pt)
Jubilee Sidings 1 
to 4
Marshalling Yard 
South (Pt)

Up CTRL

Up Slow

Down CTRL

G Neck

All Lines

Up Freight Chord 
(part)
Down Fast

Down and Up 
Main
Through 
Passenger Loop

Paddock Wood

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Saltwood Jn

P2022/3271902

P2022/3466407

SOUTHEASTERN SERVICES TO START 
TERMINATE AT SEVENOAKS, PADDOCK WOOD & 
TUNBRIDGE WELLS



TRAINS TO SHUNT AT PADDOCK WOOD USING 
AD1146PTS & AD2071 GROUND POSITION SIGNAL


GTR LAST SERVICE BETWEEN REDHILL AND 
TONBRIDGE TO BE CANCELLED



ROAD REPLACEMENT TO OPERATE BETWEEN 
THE FOLLOWING:

SEVENOAKS, TONBRIDGE AND PADDOCK WOOD
TONBRIDGE AND TUNBRIDGE WELLS

TONBRIDGE AND REDHILL



ACCESS AVAILABLE TO TONBRIDGE WEST YARD 
FROM REDHILL DIRECTION



CURRENT WILL NOT BE AFFECTED IN JUBILEE 
SIDINGS



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K12.3.4

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO170
SO550

SO130
SO400

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Kent & Sussex Route

Data freeze:
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EAS_V_2_2023

0800 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

1700 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

1-3 Sidings

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods 
Loop

Single

Oil/Up Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Dover Priory

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dover Priory

Ashford

Canterbury West

Minster West Jn

Canterbury West

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3561260

P2022/3231262

P2022/3207721

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE.


WORK: Ashford DU - Track Maintenance K04.3.3

Work: Demolition of Chartham Gate Box

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO160

SO220

LN3213
LN3216
SO280

67m0ch and 69m10ch
Signal Box Demolition

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9116919

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3297141

P2022/3465413

P2022/3465276

P2022/3466141

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

Work: Dartford S&C Rail Drop prep

SCD Telecomms: DOO equipment Greenhithe, 
Northfleet, Stone Crossing and Swanscombe

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO290
SO310

SO300
SO330

SO300
SO330

SO400

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0100 Sat

0100 Sat

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0440 Mon

0440 Mon

0440 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2022/3464766

P2022/3473404

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO400

SO500

06/03/23

06/03/23

06/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2022/3473327

P2022/3443703

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9199120

Week 49  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

04/03/23

04/03/23

06/03/23

06/03/23

06/03/23

06/03/23

04/03/23

04/03/23

0455 Sat

0455 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up 
East Branch

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Three Bridges

Brighton

Preston Park

Brighton

Brighton

P2022/3443798

P2022/3293861

P2022/3474614

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 



ECS DIVERSIONS VIA WIVELSFIELD. 



2 PLATFORMS  AT BRIGHTON TO BE 
OUTBERTHED, TO BE CONFIRMED BY DPPP



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

SCD STEP: HV Feeder renewals UTX and material 
delivery Feeder 3016

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO620

SO500
SO630

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Down 
Bay/Platform 3
Turnback 
Siding/Platform 5
Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

P2022/3208542 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Brockley, 
Forest Hill, Honor Oak Park, New Cross Gate, Penge 
West, Sydenham and Anerley

WORK:SCD Buildings: Platform works Honor Oak 
Park Station

SCD Structures: Repairs and painting Waldram 
Crescent Bridge

SCD Structures: Painting and steelwork Fork No.1 
Underbridge

EA1325
SO510
SO650

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1015 Sun

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0400 Mon

0655 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1600 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Through Road 
(Perturbation 
Siding)
Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Windmill Bridge Jn

Farlington Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Windmill Bridge 
Jn

Havant

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3208542

P2022/3452965

P2022/3452967

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 SIX WEEK TAMP

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT 

CLEAR.



PART 1: SWR & GTR PORTSMOUTH SERVICES TO 
START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD 

SERVICES TO OPERATE FROM HAVANT TO 
PORTSMOUTH 

HARBOUR UNTIL 10.15.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR UNTIL 10.15.



PART 2: SWR, GTR & GWR SERVICES TO START 
AND 

TERMINATE AT PORTSMOUTH & SOUTHSEA LOW 
LEVEL.



TRACK MAINTENANCE: HG03

SO520
SW110
SW140

SO520
SW110
SW140

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0135 Sun

0135 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 12 to 19

Windsor 
Reversible
Down Windsor

Up Main Relief

Up Windsor

Down Hounslow

Up Hounslow

Down Waterloo 
Curve
Up Waterloo 
Curve
Down 
Windsor/Down 
Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Waterloo West 
Crossings

New Kew Jn

Linford St Jn

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Barnes

Nine Elms Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3453271 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR ALL WEEKEND. ON SUNDAY, PLATFORMS 
20 TO 24 TO BE AVAILABLE FOR BERTHING.



SWR: ON SATURDAY, LINE DIVERSIONS AND 
PLATFORM CHANGES TO APPLY. ON SUNDAY, 
WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: ON SUNDAY, PICCADILLY LINE SERVICES 
BETWEEN ACTON TOWN AND HEATHROW 
AIRPORT AND DISTRICT LINE SERVICES TO 
WIMBLEDON & RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES: ON SUNDAY, SERVICES TO 
BE DIVERTED VIA WEST LONDON LINE AND 
ACTON WELLS



PARTS 1) & 2)



CAPEX S&C REFURB: 44150020 1526/1528pts 0M 
16CH



PART 2) ONLY



TRACK MAINTENANCE: CD01b

TRACK MAINTENANCE: CRITICAL MAINTENANCE 
TAMP NINE ELMS JN

MPSB: QUEENSTOWN ROAD

TRACK RENEWALS: 44100023 SURVEY

FELTHAM RESIGNALLING: CONSTRUCTION

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SO110
SO250
SW100
SW210
SW230

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

50Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

14/03/23

14/03/23

14/03/23

15/03/23

15/03/23

12/03/23

15/03/23

15/03/23

15/03/23

15/03/23

15/03/23

15/03/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561535

P2022/3561635

P2022/3475129

P2022/3561031

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

14/03/23

14/03/23

14/03/23

15/03/23

15/03/23

12/03/23

15/03/23

15/03/23

15/03/23

15/03/23

15/03/23

15/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

14/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0450 Tue

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Faversham

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Faversham

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

P2022/3561723

P2022/3532044

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

WORK: SRSA - New Cross - LONDON END PREP

SO110
SO160

SO130
SO290
SO300
SO330

14/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

0330 Sat

0330 Sat

0330 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Reversible 
Chatham Loop

Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent 
Fast/Down Fast
Up Fast/Up Kent 
Fast
Up Chatham Loop
(part)

Up Chatham 
Loop(pt)

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

St. Mary Cray Jn

Petts Wood Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Grove Park

Hawkwood Jn

St. Mary Cray Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2022/3465363

P2022/3411166

P2022/3464022

P2022/3250001

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130

SO130
SO140

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2022/3251301

P2022/3561321

K09.4 - Ashford Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO160

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Down Sidings

Platforms 1/2

Down Thanet

1 - 3 New Sidings

Depot Reception 
West/Depot 
Washer Spur
Up West Sidings

No. 1 Siding

Depot Reception 
East

Ramsgate

Minster East Jn

Minster West Jn

Deal

Ramsgate

Ramsgate

Canterbury West

Deal

Minster South Jn

Deal

Ramsgate

Ramsgate

P2022/3252101 **MULTIPART POSSESSION - PART 1 CLEAR OF 
RAMSGATE, PART 2 FOUL OF PLATFORMS 1 & 2 
AT RAMSGATE**



TRAINS TO TERMINATE IN PLATFORM 2 AT 
CANTERBURY WEST, SHUNT USING EDH2PTS, 
AND START FROM PLATFORM 1 AT CANTERBURY
WEST



TRAINS TO START/TERMINATE IN PLATFORM 2 AT
DEAL (DOWN LINE)



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN RAMSGATE, DEAL AND CANTERBURY 
WEST



ROAD CLOSURES AS FOLLOWS:

SEVENSCORE LX

CLIFFSEND LX



0120 SAT TO 0120 SUN

ACCESS AVAILABLE TO ALL SIDINGS/DEPOT 
LINES AT RAMSGATE, AND SOUTHEASTERN TO 
USE ALL PLATFORMS



0120 SUN TO 0400 MON

SOUTHEASTERN TO START/TERMINATE IN 
PLATFORMS 3 & 4 AT RAMSGATE



NO ACCESS TO NO.1 SIDING, NO.1-3 NEW SIDING,
UP SIDING WEST OR DEPOT RECEPTION



NO.1 SIDING TO BE OUTBERTHED



Work: Ashford DU - Track Maintenance K10.4

Work: Minster (Up)

SCD STEP: HV Switchgear renewals material 
deliveries Sandwich

SCD: CLIFFSEND & SEVENSCORE LX WORKS

SO220
SO240

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0900 Sun

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

12/03/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

1900 Sun (9 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Stewarts Lane

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Stewarts Lane

P2022/3336701

P2022/3336722

P2022/3473444

TRAINS TO RUN ON SLOW LINES BETWEEN 
BATTERSEA PIER JN AND WINDMILL BRIDGE JN



Vic 3 recoveries

TRAINS TO RUN ON SLOW LINES BETWEEN 
BATTERSEA PIER JN AND WINDMILL BRIDGE JN



Vic 3 recoveries

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

SO250
SO500
SO650
SO680

SO250
SO500
SO650
SO680

SO250

1m52ch and 1m67ch
Track Maintenance

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9199270

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

13/03/23

13/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/3449850 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/03/23

13/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3209662 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR TO STABLE IN PLATFORMS 3 AT LONDON 
BLACKFRIARS



PLATFORM 4 AT BLACKFRIARS TO BE 
OUTBERTHED FOR ENGINEERING TRAIN SHUNTS


0115 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK SERVICES IN PLATFORM 1 AT
HERNE HILL



0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 

LN3213
SO280

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

14/03/23

14/03/23

15/03/23

15/03/23

16/03/23

16/03/23

17/03/23

17/03/23

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/3209662

P2022/3506723

P2022/3506724

P2022/3506729

P2022/3506730

WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON





WORK: LONDON BRUDGE DU TRACK 
MAINTENANCE K05.1

WORK:Southwark Bridge JN S&C Prep

WORK:SCD STEP: Southwark Substation

WORK:SCD Telecomms: DOO equipment Elephant & 
Castle, Farringdon and Loughborough Jn

WORK:SCD Buildings: Platform works Elephant & 
Castle Station

WORK:SCD Buildings: Rewire and relight Elephant & 
Castle Station
BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Work

S&T Work

S&T Work

S&T Work

14/03/23

14/03/23

15/03/23

15/03/23

16/03/23

16/03/23

17/03/23

17/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9347680

W2022/9347657

W2022/9347667

W2022/9347775

Week 50  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2022/3433632

P2022/3465414

P2022/3465277

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



WORK: TRACK MAINTENANCE - LONDON BRIDGE
WORK: SRSA - UNLOAD CWR @ DARTFORD

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3466106

P2022/3464969

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400

SO400

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/03/23

13/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0105 Sun

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill

Reedham Sidings

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Redhill/Up 
Reading

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop No. 2

Platform 1

Down 
Reading/Down 
Redhill
Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Down Siding

Redhill

Stoats Nest Jn

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Shalford Jn

Redhill

Shalford Jn

Tonbridge West Jn

Godstone

Redhill

Reigate

Stoats Nest Jn

Stoats Nest Jn

East Croydon

Purley

Redhill

Redhill

Godstone

Redhill

Reigate

P2022/3315245 *** MULTI-PART POSSESSION ***

PART ONE STOATS NEST JN-C/O REDHILL 
PLATFORMS. PART TWO PURLEY TO 
EARLSWOOD (SLOWS) BLOCKED WITH EAST 
CROYDON TO COULSDON NORTH G.F. (DOWN 
FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY OVERNIGHT) ***



FROM 0105 SATURDAY UNTIL 0105 SUNDAY:

THROUGH SERVICES TO TRAVEL OVER THE 
FAST/QUARRY LINES BETWEEN STOATS NEST 
JUNCTION AND EARLSWOOD. 



CT FREIGHT VIA MAIDSTONE EAST. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND REDHILL. 



REDHILL PLATFORMS 0, 1 & 2 AVAILABLE TO 
TRAFFIC TO AND FROM TONBRIDGE, GATWICK 
AND REIGATE LINES. MULTIPLE UNITS ONLY, NO 
FACILITIES TO RUN ROUND ENGINEERING 
TRAINS. 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:

TRAINS TO TRAVEL OVER THE FAST/QUARRY 
LINES BETWEEN EAST CROYDON AND 
EARLSWOOD



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(1682 points) AND EAST CROYDON (T1621 points).
PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD.



FROM 0625 SUNDAY UNTIL 0400 MONDAY :

THROUGH TRAINS TO TRAVEL OVER 
FAST/QUARRY LINES BETWEEN EAST CROYDON 
AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOW: 

GTR - PURLEY, REDHILL AND HORLEY

GTR - REDHILL AND TONBRIDGE.

GWR - GUILDFORD, REIGATE, REDHILL AND 
GATWICK AIRPORT



WORK: CROYDON DU - MAINTENANCE

WORK: BRIGHTON DU - MAINTENANCE

WORK: ORPINGTON DU - MAINTENANCE

SCD Geotech: Flyover Cutting drainage


SO500
SO550
SO560
SO660

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Data freeze:
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EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Three Bridges

Brighton

Preston Park

Brighton

Fratton

Portsmouth and 
Southsea

Fratton

P2022/3315245

P2022/3443808

P2022/3473492

P2022/3474615

P2022/3445581

SCD Structures: Earlswood Public Subway

SCD STEP: HV Feeder renewals material delivery 
Feeder 3970/3971



WORK: (WESSEX) CD SIGNALLING: LEVEL 
CROSSING UPGRADES

WORK: (WESSEX) CD EARTHWORKS: GOMSHALL 
CUTTING 35M 72CH TO 36M 00CH

WORK: (WESSEX) TRACK MAINTENANCE: GG10
TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SO500
SO520

SO500
SO630

SO500
SO630

SO520
SW110

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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EAS_V_2_2023

0045 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0510 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Down and Up 
Seaford
Seaford Single

Marine Siding

Town Yard

Down and Up 
Lewes/Eastbourn
e
Plat Loop

Down and Up 
East Branch

Lewes Up Siding

Dorking West

Seaford

Newhaven Marine

Newhaven Town 
Yard

Willingdon Jn

Lewes

Lewes

Lewes

Shalford Jn

Southerham Jn

Newhaven 
Harbour

Newhaven Town 
Yard

Keymer Jn

Lewes

Montpelier Jn

Lewes

P2022/3453384

P2022/3315222

GWR: REDHILL AND GATWICK SERVICES TO 
START & 

TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD 

SERVICE WILL OPERATE BETWEEN GUILDFORD 
AND GATWICK 

AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING

TRACK MAINTENANCE: GG10

0045 SAT TO 0045 SUN

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWES AND SEAFORD



0045 SUN TO 0400 MON

ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

HAYWARDS HEATH TO LEWES

BRIGHTON TO LEWES

LEWES TO EASTBOURNE

LEWES TO SEAFORD



PLATFORM 5 AT LEWES TO BE OUTBERTHED



WORK: Maintenance IB12

SCD STEP: HV Feeder renewals recovery works 
Feeder 3029

SCD STEP: HV Feeder renewals material deliveries 
and route works Feeder 3026

SO560
SW300

SO590
SO610
SO620

12/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Dorking

Epsom

Effingham Jn

Epsom

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

Cheam

Ewell West

Leatherhead

Epsom

P2022/3213061

P2022/3453340

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE (DUE TO SIMULTANEOUS 
THAMESLINK CORE POSSESSION)



Maintenance

Victoria Phase 4 Resignalling Project

SCD Telecomms: DOO equipment North Dulwich, 
Streatham and Tulse Hill

EPSOM DOWN OR UP SIDINGS TO BE KEPT 
CLEAR.



SWR: SERVICES WILL START AND TERMINATE AT 
EWELL WEST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. SINGLE LINE WORKING 
OVER THE DOWN EPSOM FROM WORCESTER 
PARK.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER. A GROUND FRAME OPERATOR IS 
REQUIRED AT WORCESTER PARK. 



CD EARTHWORKS: LEATHERHEAD EMBANKMENT
TRACK MAINTENANCE: CD05b

VEGETATION CLEARANCE: LEATHERHEAD TO 
BOOKHAM

SO680
SO690

SO680
SO685
SW180
SW183

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0205 Tue

0205 Tue

0205 Tue

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

21/03/23

21/03/23

21/03/23

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rochester

Chatham

Rochester Bridge Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Rochester

Sole Street

Strood

P2022/3276184

P2022/3561538

CHANNEL TUNNEL FREIGHT TO RUN VIA 
REDHILL.



GTR BLACKFRIARS TO SEVENOAKS SERVICES 
DIVERTED VIA ORPINGTON.



SOUTHEASTERN VICTORIA TO RAMSGATE / 
DOVER SERVICES DIVERTED VIA 
DARTFORD/GRAVESEND



SOUTHEASTERN VICTORIA TO ASHFORD 
INTERNATIONAL SERVICES TO RUN AS A 
SHUTTLE BETWEEN BOROUGH GREEN AND 
ASHFORD.



UP TRAINS TO TERMINATE AT BOROUGH GREEN,
SHUNT VIA ME404 POINTS, AND START BACK

FROM THE DOWN PLATFORM



REPLACEMENT BUSES TO RUN BETWEEN 
BROMLEY SOUTH AND STROOD,  AND BETWEEN 
BROMLEY SOUTH AND BOROUGH GREEN / 
SEVENOAKS

WORK: Orpington DU - TRACK MAINTENANCE

WORK: Ashford DU - TRACK MAINTENANCE

(2 of 4)

SCD Telecomms: DOO equipment Eynsford, Otford, 
Shoreham and Swanley

SCD Buildings: Footbridge remedial works Sole Street
Station

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO140
SO460

SO110

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

21/03/23

21/03/23

21/03/23

51Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

21/03/23

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2022/3561636

P2022/3561032

P2022/3561724

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110

SO110
SO150

SO110
SO160

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

22/03/23

21/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 
5 Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Cannon 
Street / 1 Down / 
Down Kent Slow
Down Sussex 
Fast

4 Down

Down Snowhill

Up Snowhill

Down Greenwich

Up Greenwich

Up Kent Slow / 3 
Up

6 
Down/Southwark 
Reversible
Down & Up North 
Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

School Jn

Bricklayers Arms Jn

Edward Street Jn

London Bridge

Charlton Jn

London Bridge

Surrey Canal Jn

Lewisham

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2022/3208022 CANNON STREET PLATFORMS 4-7 TO BE 
OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3
INSTEAD)



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE
 

ALL THAMESLINK SERVICES TO BE DIVERTED VIA
HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO BE CURTAILED TO DARTFORD TO 
RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM CHARING CROSS.



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR SOUTH EASTERN FROM LEWISHAM 
DIRECTION



CHARING CROSS SERVICES VIA LEWISHAM TO 
TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP 
TANNERS HILL



TRAINS TO TRAVEL OVER THE DOWN/UP KENT 
FAST BETWEEN LONDON BRIDGE AND SCHOOL 
JN



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



WORK: London Bridge DU - Track Maintenance

SCD STEP: Cannon Street Substation

SCD Structures: Decking repairs and painting River 
Thames/Cannon Street Bridge

SCD STEP: London Bridge Substation

SCD Telecomms: DOO equipment Deptford, 
Greenwich, Maze Hill and Westcombe Park

SO130
SO290
SO510

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0800 Mon

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

20/03/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

1700 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

P2022/3465364

P2022/3464023

P2022/3250002

P2022/3561234

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO300
SO330

SO130

SO130
SO140

SO160

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

20/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/03/23

20/03/23

18/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0145 Sun

0400 Mon

0515 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Hastings

Down Hastings

Down Bexhill

Up Bexhill

Down Passenger 
Loop

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5
Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Up Siding

Hastings

Bo Peep Jn

Hastings

St. Leonards WM

Dungeness Ground 
Frame

Hastings

Hastings

Hastings

Hastings

Mountfield

Ore

Battle

Bexhill

Hastings

St. Leonards WM

Appledore

Ashford

Hastings

Robertsbridge

Hastings

Mountfield

Ore

P2022/3346042 WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED.



0515 SAT TO 0145 SUN

REPLACEMENT BUSES TO RUN ROBERTSBRIDGE
TO HASTINGS AND BEXHILL TO HASTINGS.



0145 SUN TO 0400 MON

NO ACCESS TO/FROM MOUNTFIELD SIDINGS



ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED. 



HASTINGS PLATFORM 4 TO BE KEPT CLEAR.



APPLEDORE LEVEL CROSSING CLOSURE.



HASTINGS SIDING 2 TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN ROBERTSBRIDGE
TO HASTINGS AND BEXHILL TO ASHFORD.



EAS Note - Exclusive of Platform 1 & 2 at Ashford



Work: K02.3 Maintenance

Work: West St Leonards (Down)

SO170
SO200
SO600

18/03/23

18/03/23

18/03/23

18/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

20/03/23

19/03/23

20/03/23

20/03/23

18/03/23

18/03/23

18/03/23

18/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0450 Mon

0740 Sun

0450 Mon

0450 Mon

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Up Stour/Up Main

Down Main/Down 
Stour
Single

Down Sidings

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Minster East Jn

Ramsgate

Minster West Jn

Deal

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Buckland Jn

Canterbury West

Minster South Jn

Deal

Factory Jn

Longhedge Jn

Factory Jn

Longhedge Jn

P2022/3231582

P2022/3513185

P2022/3282063

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE



0120 SUN TO 0740 SUN

NO ROUTE AVAILABLE BETWEEN CANTERBURY 
WEST AND RAMSGATE



WORK: Ashford DU - Track Maintenance K07.3

WORK: SRSA - PLTR Follow up @ Minster

ARL SLL SERVICES TO DIVERT TO/FROM 
BATTERSEA PARK ALL WEEKEND



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



FLHH HOTHFIELD SERVICE TO BE DIVERTED OR 
CANCELLED



WORK: ORPINGTON DU - TRACK MAINTENANCE

Vic 5 re-Signalling

SO240

SO250
SW100
SW210

SO250
SW100

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

2200 Sat

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

18/03/23

18/03/23

18/03/23

19/03/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Grain

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Hoo Jn

P2022/3207642

P2022/3465415

P2022/3465278

P2022/3208264

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO CLIFFE/GRAIN



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Civils: HoPPS scheme Grain

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO320

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2340 Sun

2340 Sun

2340 Sun

2340 Sat

2340 Sat

2340 Sat

19/03/23

19/03/23

19/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

19/03/23

19/03/23

19/03/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down & Up 
Brighton/Victoria 
Fast
Reversible Fast 
Spur

Fast Reversible

Down & Up 
Brighton/Victoria 
Fast
Reversible Fast 
Spur

Fast Reversible

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Streatham South Jn

Windmill Bridge Jn

Windmill Bridge Jn

Streatham South Jn

Windmill Bridge Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Clapham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Clapham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2022/3466142

P2022/3464785

P2022/3412342

P2022/3412274

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
BALHAM JN AND EAST CROYDON.



Work: CD - Vic 3 recoveries

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
CLAPHAM JN AND EAST CROYDON.



Vic 3 recoveries

SO400

SO400

SO500
SO510

SO500
SO510

19/03/23

19/03/23

19/03/23

20/03/23

20/03/23

20/03/23

19/03/23

19/03/23

19/03/23

18/03/23

18/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443705 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

18/03/23

18/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Loop

Up Loop

Down and Up 
Arun Valley

Up Platform Loop

Down Slow

Up Slow

Down and Up 
Main

Crawley New Yard
Sidings

Down Sidings 
North
Down Engine 
Roads
Up Siding North

Down Siding 
South
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Tamper Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Horsham

Pulborough

Three Bridges

Three Bridges

Horsham

Crawley New Yard

Horsham

Three Bridges

Crawley

Three Bridges

Horsham

Three Bridges

Tinsley Green Jn

Warnham

Crawley New 
Yard

Horsham

Three Bridges

Three Bridges

P2022/3315382

P2022/3443809

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



VICTORIA TO BOGNOR REGIS / HORSHAM 
SERVICES TO TERMINATE AT GATWICK AIRPORT


RAIL SHUTTLE TO OPERATE BETWEEN 
PULBOROUGH AND BOGNOR REGIS. TRAINS TO 
SHUNT ON ARRIVAL AT PULBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
PULBOROUGH.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 
1770/1769 POINTS.



THREE BRIDGES PLATFORM 1, BACK ROAD, UP 
SIDING NORTH TO BE OUTBERTHED



THROUGHOUT:

HORSHAM PLATFORMS 1 & 4 TO BE 
OUTBERTHED



HORSHAM DOWN SIDINGS NORTH:

No.2 ROAD TO BE OUTBERTHED.

No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT 
STABLED ON BUFFER STOPS (MUST BE CLEAR 
OF RRV ACCESS POINT).



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
BE OUTBERTHED UNTIL 0430 MONDAY



WORK: Capital Delivery - Littlehaven LC renewal (Part
2)

WORK: Capital Delivery - Parsonage Road LC 
renewal (Part 2)

WORK: Brighton DU â¿¿ Track Maintenance

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520
SO685

SO500
SO520

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0050 Sat

0050 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0005 Sun

18/03/23

18/03/23

20/03/23

20/03/23

20/03/23

20/03/23

27/02/23

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0545 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Down and Up 
Arun Valley

Brighton

Lewes

Epsom

Epsom Downs

Sutton

Sutton

Arundel Jn

Brighton

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

Horsham

P2022/3474616

P2022/3286941

P2022/3314401

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC.



SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON, ALSO BETWEEN STREATHAM COMMON 
AND EPSOM VIA HACKBRIDGE.



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SCD Buildings: Brickwork repairs, steelwork repairs 
and painting Sutton Station

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN HORSHAM AND LITTLEHAMPTON 



WORK: MTCE IBXX

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SCD Telecomms: DOO equipment Billingshurst

SO500
SO630

SO510
SO680
SO700
SW105
SW180

SO520

18/03/23

18/03/23

19/03/23

19/03/23

19/03/23

19/03/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0900 Sat

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Streatham Hill

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Streatham Hill

P2022/3445583

P2022/3473428

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P79 TO TERMINATE AT HAVANT. 2T75 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA AND 
BERTH.



TRACK MAINTENANCE: H07

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SO520
SW110
SW140

SO650

5m0ch and 5m57ch
Track Maintenance

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9198997

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Chatham 
Slow/Chatham 
Reversible
Down Ludgate

Up Ludgate

Up Stewarts Lane

Up Goods Loop

Down Stewarts 
Lane
Down Sidings 
No.1 and 2

Down Stewarts 
Lane

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Main
Up Chatham 
Main/Fast
Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Crofton Road Jn

Voltaire Road Jn

Longhedge Jn

Factory Jn

Factory Jn

Factory Jn

Stewarts Lane Jn

Cambria Jn

Loughborough Jn

Linford St Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Victoria

Battersea Park

Battersea Pier Jn

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Stewarts Lane Jn

Battersea Pier Jn

Brixton Jn

Canterbury Road 
Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

P2022/3283721 FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ARL SOUTH LONDON LINE SERVICES TO RUN


ACCESS TO BATTERSEA YARD VIA LONGHEDGE 
JUNCTION AND BATTERSEA REVERSIBLE



0100 SAT TO 0200 SUN

SOUTHEASTERN TO TRAVEL OVER THE DOWN 
AND UP CHATHAM FAST/MAIN BETWEEN 
BATTERSEA PIER JN AND VOLTAIRE ROAD JN



0200 SUN TO 0400 MON

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



SOUTH EASTERN SERVICES WILL RUN AROUND 
THE GTR (9Y) SERVICE



SE MAINLINE DIVERSIONS TO CANNON STREET 
AND SUBURBAN DIVERSIONS TO BLACKFRIARS



4 PLATFORMS AT VICTORIA EASTERN TO BE 
OUTBERTHED â¿¿ TO BE CONFIRMED BY DPPP



GTR TO BERTH IN PLATFORM 8 AT VICTORIA



GROSVENOR SHED ROAD N0.3 TO BE KEPT 
CLEAR OF STOCK



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET



WORK: Croydon DU - Track Maintenance SU01

WORK: Orpington DU - Track Maintenance K08.1

(1 of 4)

VIC 5

SCD Telecomms: DOO equipment Brixton

SCD Telecomms: DOO equipment Battersea Park

SCD Enhancements: Battersea Park Station

SO110
SO250
SO645
SW100

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

52Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

28/03/23

28/03/23

28/03/23

29/03/23

29/03/23

26/03/23

29/03/23

29/03/23

29/03/23

29/03/23

29/03/23

29/03/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2022/3561539

P2022/3561637

P2022/3475130

P2022/3561033

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

28/03/23

28/03/23

28/03/23

29/03/23

29/03/23

26/03/23

29/03/23

29/03/23

29/03/23

29/03/23

29/03/23

29/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

26/03/23

26/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0640 Sun

0640 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (27 hrs)

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Bermondsey 
Reversible
Up Bermondsey 
Spur

Minster

Ramsgate

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Bricklayers Arms Jn

London Bridge

Uttley Jn

Bricklayers Arms Jn

Margate

Ramsgate

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

London Bridge

South 
Bermondsey Jn

P2022/3235009

P2022/3306361

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

*** CLOCKS GO FORWARD THIS WEEKEND ***



THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO EAST LONDON 
LINE TO BE OPEN



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND 

VC376 POINTS



0205 SUN TO 0400 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: London Bridge DU - Track Maintenance

WORK: VIC 4 RESIGNALLING PECKHAM RYE

SCD STEP: London Bridge Substation

SCD Access for All: Peckham Rye

SO110
SO220

EA1327
SO130
SO510
SO645
SO680

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

25/03/23

0330 Sat

0330 Sat

0330 Sat

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Platforms 1-8

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow 
Tonbridge Loop 
(part)
Down Slow 
Tonbridge Loop 
(pt)
Down Carriage 
Sidings 1 - 4

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Bickley Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

P2022/3465300

P2022/3272161

P2022/3463947

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT 
ORPINGTON, TO BE CONFIRMED BY DPPP



NO OUTBERTHING OF SIDINGS 1-4



WORK: Orpington DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO300
SO330

SO130

SO130

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

25/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Mon

25/03/23

25/03/23

25/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0445 Sat

0445 Sat

0445 Sat

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

1700 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down 
Chatham/Up Main
Up Siding

1-3 Sidings

Down Sidings

1-3 Sidings

Sevenoaks

Hildenborough

Sevenoaks

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Dover Priory

Bat & Ball

Dunton Green

Sevenoaks

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Dover Priory

P2022/3249988

P2022/3232081

P2022/3561235

WORK - ORPINGTON DU -PATROL

*** CLOCKS GO FORWARD THIS WEEKEND ***



THE UP PLATFORM LOOP AT DOVER PRIORY TO 
BE OUTBERTHED.



AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS: 

FOLKESTONE CENTRAL TO DEAL 

CANTERBURY EAST TO DOVER PRIORY



WORK: Ashford DU - Track Maintenance K08.3

SCD Buildings: Footbridge replacement Aylesham 
Station

SCD STEP: Deliveries at Guston

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO140

SO130
SO160
SO240

SO160

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

27/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0210 Sun

0210 Sun

0210 Sun

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

26/03/23

26/03/23

26/03/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Longhedge Jn

Ludgate Jn

Putney

P2022/3208142

P2022/3476428

*** CLOCKS GO FORWARD THIS WEEKEND ***



UP STROOD LOOP TO BE OUTBERTHED.



NO ACCESS TO CLIFFE/GRAIN. FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



RAL REPLACEMENT ROAD SERVICES TO RUN 
DARTFORD AND EBBSFLEET TO ROCHESTER OR 
GILLINGHAM AND STROOD TO MAIDSTONE 
WEST.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS



WORK: ASHFORD & LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment 
Gravesend, Higham and Strood

WORK:SCD Civils: HoPPS scheme Grain

BERTHING AVAILABLE IN THE MIDDLE SIDING



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WILL NLOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

SO180
SO310
SO320
SO430

SO250
SW210
SW220

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/3207443

P2022/3465423

P2022/3465279

P2022/3466090

*** CLOCKS GO FORWARD THIS WEEKEND ***



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFIARS



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE



0245 SUNDAY START DUE TO CLOCK CHANGE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO400

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

27/03/23

27/03/23

27/03/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/3464862 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 27/03/23

27/03/23

27/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

26/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Siding

Up Sidings

Down Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Tattenham Corner

Caterham

Purley

East Croydon

Purley

South Croydon Jn

Tattenham 
Corner

Caterham

Purley

P2022/3281601 *** CLOCKS GO FORWARD THIS WEEKEND ***



*** MULTI-PART POSSESSION ***

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT) ***



PURLEY PLATFORM 6 TO BE KEPT CLEAR.



1 PLATFORM TO BE OUTBERTHED AT 
TATTENHAM CORNER - TO BE CONFIRMED BY 
DPPP



1 PLATFORM TO BE OUTBERTHED AT CATERHAM
- TO BE CONFIRMED BY DPPP



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND 
CATERHAM/TATTENHAM CORNER



FROM 0205 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



NO ROUTE AVAILABLE TO REDHILL DURING 
SINGLE LINE WORKING.



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND STOATS NEST JN.



WORK: Croydon DU - Track Maintenance

WORK: SRSA - PLTR Purley P5/6 to Reedham Up 
TAT.

SCD Telecomms: DOO equipment Chipstead, 
Coulsdon Town, Kenley, Kingswood, Reedham, 
Tadworth, Tattenham Corner, Whyteleafe, Whyteleafe
South and Woodmansterne

SO500
SO660

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

27/03/23

27/03/23

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Siding

Shalford Jn

Reigate

Redhill

Reigate

P2022/3315241 ** CLOCKS GO FORWARD THIS WEEKEND **



GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC. ROUTE AVAILABLE FROM 
TONBRIDGE/REDHILL LINES TO ALL PLATFORMS 
AT REDHILL



WORK: BRIGHTON DU - IB28

WESSEX CD SIGNALLING: LEVEL CROSSING 
UPGRADES

WESSEX CD EARTHWORKS: GOMSHALL CUTTING

SO500
SO560
SW300

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2022/3315303 ** CLOCKS GO FORWARD THIS WEEKEND **



SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5 
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

Work: 43400314 Wivelsfield Up Fast T-52 site walk

SCD STEP: HV Feeder renewals cable pulling Feeder
3060

SCD STEP: HV Feeder renewals material delivery 
Feeder 3016

SCD Geotech: Hassocks embankment

SO500
SO580
SO590
SO630

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0900 Sat

0050 Sat

0050 Sat

26/03/23

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

0540 Sun

0540 Sun

0540 Sun

2100 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2022/3473542

P2022/3473361

P2022/3474617

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500

SO500
SO630

26/03/23

26/03/23

26/03/23

25/03/23

25/03/23

25/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

04/04/23

04/04/23

04/04/23

05/04/23

05/04/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3231362

P2023/3561540

P2023/3561638

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



K06.2

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO310

SO110

SO110

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

04/04/23

04/04/23

04/04/23

05/04/23

05/04/23

1Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

05/04/23

05/04/23

05/04/23

05/04/23

05/04/23

05/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Chatham

Up Chatham

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down & Up 
Sidings

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Buckland Jn

Herne Bay

Canterbury East

Faversham

Shepherds Well

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

P2023/3561034

P2023/3252091

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

FAVERSHAM BACK ROAD AND RECEPTION ROAD 
TO BE CLEAR



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN:

SITTINGBOURNE TO HERNE BAY

FAVERSHAM TO DOVER PRIORY



AT HERNE BAY TRAINS SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM VIA LONDON 
END CROSSOVER



WORK: Ashford DU - Track Maintenance K11.3

SCD STEP: DC Switchgear renewals material delivery
Luddenham

SO110
SO150

SO110
SO160

05/04/23

05/04/23

05/04/23

05/04/23

05/04/23

05/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

04/04/23

02/04/23

02/04/23

01/04/23

01/04/23

01/04/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561704

P2023/3235101

P2023/3465381

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

04/04/23

02/04/23

02/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

01/04/23

01/04/23

01/04/23

01/04/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Slow

Up Kent Slow

Washer Lines 4/2

Washer Lines 3/1

PAD Sidings

Down Siding

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Courthill Loop South
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Lee Spur Jn

Grove Park

Grove Park

Grove Park

Sidcup

Orpington

Chelsfield

Orpington

Orpington

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

St. Johns Jn

Grove Park

Hither Green

Sidcup

Orpington

Petts Wood Jn

Orpington

P2023/3218745

P2023/3463948

NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP 


FREIGHT DIVERSIONS VIA BEXLEYHEATH. 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-
45 BRAMDEAN SIDINGS FROM COUNTRY END 
ONLY 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES



WORK: London Bridge DU - Track Maintenance

SCD Buildings: Footbridge refurbishment Albany Park 
Station

SCD Telecomms: DOO equipment Albany Park, 
Bexley, Crayford, Lee, Mottingham, New Eltham and 
Sidcup

SCD Access for All: Hither Green Station

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO310

SO130

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

01/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0800 Mon

01/04/23

01/04/23

01/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0445 Sat

0445 Sat

0445 Sat

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

1700 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

Down Passenger 
Loop

Maidstone 
Reversible
Down Bay, Dock 
Siding
Down Maidstone

Up Maidstone

Up Goods Loop

1-3 Sidings

Sevenoaks

Hildenborough

Sevenoaks

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Borough Green and 
Wrotham

Maidstone East

Bearsted

Otford Jn

Dover Priory

Bat & Ball

Dunton Green

Sevenoaks

Borough Green 
and Wrotham

Otford Jn

Borough Green 
and Wrotham

Maidstone East

Otford Jn

Dover Priory

P2023/3250041

P2023/3561542

P2023/3286261

P2023/3561236

WORK - ORPINGTON DU -PATROL

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SEVENOAKS AND MAIDSTONE EAST



TRAINS TO START/TERMINATE IN PLATFORM 2 AT
MAIDSTONE EAST VIA ME43PTS.



CT FREIGHT SERVICES TO DIVERT VIA 
SEVENOAKS OR TONBRIDGE



NO ROUTE TO SHUNT BETWEEN PLATFORM 2 
AND PLATFORM 1 USING ME5PTS OR ME15PTS, 
ANY SHUNT MOVES TO BE DONE USING ME43PTS


WORK: Orpington DU - Track Maintenance

WORK: Ashford DU - TRACK MAINTENANCE K10.3

CHANNEL TUNNEL FREIGHTS TO DIVERT VIA 
REDHILL



WORK: ORPINGTON DU - TRACK MAINTENANCE

(2 of 4)

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO140

SO140

SO140

SO160

01/04/23

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

03/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Atlantic

Up Atlantic

Down Sidings

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Peckham Rye Jn

Bellingham

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Shepherds Lane 
Jn

Bellingham

P2023/3426244

P2023/3275623

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

TRAIN SERVICES TO DIVERT VIA HERNE HILL



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN HERNE HILL AND 
BECKENHAM JUNCTION (VIA CATFORD)



ARL SLL SERVICES WILL NOT RUN ALL WEEKEND


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL



WORK: ORPINGTON DU TRACK MAINTENANCE

(2 OF 4)

SCD Buildings: Platform repair and refurbishment 
Nunhead Station

SCD Telecomms: DOO equipment Beckenham Hill, 
Bellingham, Catford, Crofton Park, Denmark Hill, 
Nunhead, Peckham Rye and Ravensbourne

SCD Access for All: Peckham Rye Station

WORK: CEFA - CAT 485 ( 9.1413 ) BECKENHAM 
PLACE PARK (PRIVATE ROAD)

WORK: CEFA - CAT 484 ( 9.099 ) BECKENHAM HILL
ROAD

SO250
SW100

SO260
SO330
SO645

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3450743

P2023/3207643

***EASTER 2023 - INC. WEEK 02 WEEKEND***



Capital Delivery Buildings and Civils: Structures 
works: MCL/24 Leeke Street, MCL/25 St.Chad's 
Place, SPC1/21 Kentish Town Road

Works Delivery Hitchin Track: Drainage renewal 
Belsize Tunnel Slow lines



THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH).



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS FOR DIVERTED SERVICES

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

LN101
LN3201
LN3210
LN3213
LN3214
SO280

LN3213
LN3216
SO280

3m17ch and 3m55ch

1m20ch and 2m0ch

Structures Work

Structures Work

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/7597524

W2023/7598018

Week 1  - Continued
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EAS_V_2_2023

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0356 Sat

0356 Sat

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

01/04/23

01/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

P2023/3413562

P2023/3465416

SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Prep work Lilford Street Bridge

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

LN3213
SO280

SO300
SO330

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Data freeze:
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EAS_V_2_2023

0026 Sat

0026 Sat

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/04/23

01/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0125 Sat

0125 Sat

0440 Mon

0440 Mon

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2023/3465302

P2023/3464906

P2023/3281502

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 

VICTORIA TO SUTTON VIA SELHURST SERVICES 
EXTENDED TO DORKING.



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

TULSE HILL AND SUTTON VIA HACKBRIDGE 

TULSE HILL TO WIMBLEDON VIA TOOTING



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT WORKINGS



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge and Mitcham Jn

SCD Structures: Refurbishment and painting River 
Wandle underbridge

SO300
SO330

SO400

SO500
SO680
SO700

01/04/23

01/04/23

03/04/23

03/04/23

03/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0130 Sun

0130 Mon

03/04/23

03/04/23

03/04/23

02/04/23

03/04/23

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0330 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Slow/Up 
Victoria Slow

Fast Reversible

Down Fast

Up Fast

Up Fast

South Croydon

East Croydon

Purley

East Croydon

East Croydon

Selhurst Jn

Windmill Bridge 
Jn

Purley Oaks

Purley Oaks

P2023/3287422 DOWN ROUTE AVAILABLE THROUGH SOUTH 
CROYDON JN

 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
VICTORIA/DOWN SLOW LINE BETWEEN 
SELHURST JN/NORWOOD JN AND SOUTH 
CROYDON JN. 

 

UP TRAINS TO TRAVEL OVER VIA UP FAST/UP 
VICTORIA FAST LINE BETWEEN PURLEY AND 
SELHURST JN/NORWOOD JN.



GTR - THAMESLINK SERVICE RUNS VIA 
SYDENHAM AND LONDON BRIDGE



ARL TO OPERATE A SERVICE BETWEEN NEW 
CROSS GATE AND WEST CROYDON



SOUTHERN VICTORIA TO EAST GRINSTEAD 
SERVICES TO RUN BETWEEN EAST CROYDON 
PLATFORM 5 AND EAST GRINSTEAD ONLY, 
PASSENGERS TO CONNECT INTO OTHER 
SERVICES AT EAST CROYDON TO/FROM 
VICTORIA



PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON.



UP LONDON BRIDGE SLOW LINE NOT AVAILABLE 
TO TRAFFIC BETWEEN COTTAGE JN AND 
NORWOOD FORK JN (T1528pts)



ROUTE FROM T1633PTS TO T1627PTS NOT 
AVAILABLE TO TRAFFIC. 



ROUTE ONLY AVAILABLE FROM T1633PTS 
THROUGH TO T1628PTS THROUGH TO SLOW 
REVERSIBLE 

ROUTE AVAILABLE FROM UP FAST TO UP 
LONDON BRIDGE FAST AT WINDMILL BRIDGE JN.


0130 SUNDAY TO 0700 SUNDAY, AND ALSO 0130 
MONDAY TO 0330 MONDAY:

LINE BLOCKAGE (BETWEEN TRAINS) APPLIES 
OVER THE UP FAST LINE BETWEEN SOUTH 
CROYDON AND EAST CROYDON FOR PLANT 
ACCESS/EGRESS.



WORK: Croydon DU - Track Maintenance

SCD Access for All: South Croydon Station

SO500
SO510

02/04/23

02/04/23

02/04/23

02/04/23

03/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473376

P2023/3443727

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9198954

Week 1  - Continued
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0050 Sat

0050 Sat

03/04/23

03/04/23

03/04/23

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

01/04/23

01/04/23

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0435 Sat

0435 Sat

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Loop (part)

Down Sidings 
North

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up 
East Branch

Horsham

Horsham

Horsham

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Crawley

Horsham

Horsham

Three Bridges

Brighton

Preston Park

Brighton

Brighton

P2023/3425642

P2023/3443799

P2023/3476862

P2023/3474618

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM



WORK: TRACK MAINTENANCE - BRIGHTON DU

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO520

SO500
SO620

SO500
SO630

02/04/23

02/04/23

02/04/23

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V_2_2023

0105 Fri

0105 Fri

0105 Fri

0105 Fri

11/04/23

11/04/23

11/04/23

11/04/23

0405 Tue

0405 Tue

0405 Tue

0405 Tue

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3301561 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES DIVERTED VIA LONDON 
BRIDGE.



WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

SO680
SO690

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

11/04/23

11/04/23

11/04/23

12/04/23

12/04/23

09/04/23

12/04/23

12/04/23

12/04/23

12/04/23

12/04/23

12/04/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561544

P2023/3561639

P2023/3475131

P2023/3561035

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

11/04/23

11/04/23

11/04/23

12/04/23

12/04/23

09/04/23

12/04/23

12/04/23

12/04/23

12/04/23

12/04/23

12/04/23

2Week
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0140 Tue

0230 Sun

0230 Sun

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

11/04/23

09/04/23

09/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Tue

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham

Up Chatham

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down & Up 
Sidings

Down Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Buckland Jn

Herne Bay

Canterbury East

Faversham

Shepherds Well

Faversham

Minster

Ramsgate

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Faversham

Margate

Ramsgate

P2023/3252091

P2023/3561705

P2023/3235102

FAVERSHAM BACK ROAD AND RECEPTION ROAD 
TO BE CLEAR



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN:

SITTINGBOURNE TO HERNE BAY

FAVERSHAM TO DOVER PRIORY



AT HERNE BAY TRAINS SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM VIA LONDON 
END CROSSOVER



WORK: Ashford DU - Track Maintenance K11.3

SCD STEP: DC Switchgear renewals material delivery
Luddenham

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO160

SO110
SO220

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

11/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

08/04/23

08/04/23

08/04/23

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3465365 NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO300
SO330

08/04/23

08/04/23

08/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Data freeze:
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EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Up Bromley 
Branch
Down Bromley 
Branch
Bromley Branch 
Platform

A Reception Road

No. 2&4 Washer 
Rds
No. 1&3 Washer 
Rds
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent 
Slow/Down Slow
Up Slow/ Up Kent 
Slow
Up Chatham Loop

Down Kent Fast / 
Down Fast
Up Fast / Up Kent 
Fast
31-38 Grove Park 
Down Sidings

Loco Sidings/PAD

St. Mary Cray Jn

Courthill Loop South
Jn

Bromley North

Grove Park

Grove Park

Hither Green

Sidcup

Lee Spur Jn

Ladywell Jn

Petts Wood Jn

Chislehurst Jn

Petts Wood Jn

Grove Park

Hither Green

Chislehurst Jn

Courthill Loop 
North Jn

Grove Park

Hither Green

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

St. Mary Cray Jn

Tanners Hill Jn

Grove Park

Hither Green

P2023/3218821 SOUTHEASTERN MAIN LINE DIVERSIONS TO 
VICTORIA



HASTINGS LINE DIVERSIONS VIA MID KENT LINE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND 
SIDCUP/GROVE PARK



AT SIDCUP DOWN SERVICES START BACK FROM 
UP PLATFORM



AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY 
END



ACCESS TO GROVE PARK UP SIDINGS VIA 
COUNTRY END



WORK: London Bridge DU - Track Maintenance

WORK: GROVE PARK TO BROMLEY NORTH - 
WORKS DELIVERY

SCD Access for All: Hither Green Station

SCD Buildings: Footbridge refurbishment Mottingham 
Station

SO130
SO310

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3463949

P2023/3250042

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130
SO140

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

1615 Sun

0400 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

09/04/23

09/04/23

09/04/23

10/04/23

10/04/23

10/04/23

09/04/23

09/04/23

09/04/23

10/04/23

11/04/23

09/04/23

09/04/23

09/04/23

09/04/23

1615 Sun

1615 Sun

1615 Sun

0400 Mon

0400 Mon

0400 Mon

1615 Sun

1615 Sun

1615 Sun

0400 Mon

0400 Tue

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Sidings 1 - 6

Loco Loop/Run 
Round
West Sidings

R Neck

Up Passenger 
Loop (part)

1-3 Train Roads

Down 
Dover/Down 
Main/Up Chatham
Down 
Chatham/Up 
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

Sevington Sidings

Down Main

Up Main

Down Dover

Up Dover

Down Passenger 
Loop

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Down Maidstone

Up Maidstone

Ashford (East)

NR/ET Interface

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Dover Priory

NR/ET Interface

Sevington

Sevington

NR/ET Interface

Folkestone East

Borough Green and 
Wrotham

Otford Jn

Sevenoaks

Borough Green and 
Wrotham

Ashford (East)

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Saltwood Jn

Sevington

Sevington

Saltwood Jn

Saltwood Jn

Borough Green 
and Wrotham

Otford Jn

Swanley Jn

P2023/3234762

P2023/3253701

RAIL REPLACEMENT SERVICE ASHFORD TO 
DOVER PRIORY



NO OUTSTABLING REQUIRED AT FOLKESTONE 
EAST TRAIN ROADS 1-3



PART 1 0140 TO 1615 SUN: NO ACCESS TO/FROM 
DOLLANDS MOOR FROM LONDON END.

4E32 TO RETIMED LATER THAN 1615 SUN



PART 2 FROM 1615 SUN TO 0400 MON: 
ACCESS/EGRESS TO DOLLANDS MOOR YARD 
LONDON END VIA AD1331PTS (UP), 
AD1333/AD1332PTS (DOWN)



WORK: Ashford DU - Track Maintenance k09.3

SCD STEP: Deliveries Dollands Moor

SCD Structures: Refurbishment Cheriton Road Bridge
SCD Geotech: Drainage Abbotscliffe Tunnel

WORK: Orpington DU - Track Maintenance

SO130

SO140

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

10/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0800 Mon

0115 Sun

0115 Sun

0115 Sun

10/04/23

10/04/23

10/04/23

10/04/23

1700 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

1-3 Sidings

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Dover Priory

Battle

Mountfield

Tunbridge Wells

Dover Priory

Tunbridge Wells

Mountfield

Tunbridge Wells

P2023/3561237

P2023/3253741

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TUNBRIDGE WELLS AND 
BATTLE 



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC



TUNBRIDGE WELLS TURNBACK SIDING TO BE 
KEPT CLEAR



DOWN TRAINS TO START BACK FROM THE UP 
PLATFORM AT BATTLE AND CROSS TO THE 
DOWN VIA GROUNDFRAME NO.2 POINTS.



BATTLE GROUND FRAME TO BE MANNED 
THROUGHOUT



WORK: Orpington DU - Track Maintenance

SCD Geotech: North Stonegate drainage and 
embankment works

WORK: CEFA - TTH 67 ( 47.0358 ) CHURCH LANE

WORK: CEFA - TTH 25#B1 ( 35.033 ) STRAWBERRY
HILL TUNNEL BORE

WORK: CEFA - TTH 25#C1 ( 35.033 ) CULVERT AT 
TUNNEL INVERT LEVEL U/S

WORK: CEFA - TTH 25#C2 ( 35.033 ) CULVERT AT 
TUNNEL INVERT LEVEL D/S

SO160

SO170

10/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Catford 
Loop
Up Catford Loop

Down Catford 
Loop
Up Catford Loop

Up Lewisham

Down Lewisham

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Nunhead Jn

Crofton Park

Lewisham

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Crofton Road Jn

Nunhead Jn

P2023/3213281

P2023/3277121

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

WORK: ORPINGTON DU TRACK MAINTENANCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO260
SO330

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

P2023/3450743 ***EASTER 2023 - INC. WEEK 02 WEEKEND***



Capital Delivery Buildings and Civils: Structures 
works: MCL/24 Leeke Street, MCL/25 St.Chad's 
Place, SPC1/21 Kentish Town Road

Works Delivery Hitchin Track: Drainage renewal 
Belsize Tunnel Slow lines



THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH).



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS FOR DIVERTED SERVICES

LN101
LN3201
LN3210
LN3213
LN3214
SO280

3m17ch and 3m55ch

1m20ch and 2m0ch

Structures Work

Structures Work

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/7597524

W2023/7598018

Week 2  - Continued
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EAS_V_2_2023

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413562 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Prep work Lilford Street Bridge

LN3213
SO280

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

08/04/23

08/04/23

08/04/23

08/04/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3433659

P2023/3465417

P2023/3465280

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

08/04/23

08/04/23

08/04/23

08/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0105 Sun

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

09/04/23

09/04/23

0440 Mon

0440 Mon

0440 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

South Croydon Jn

St. Pancras 
International

Stratford 
International West
Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

Stoats Nest Jn

P2023/3464973

P2023/3299181

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0400 MONDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON 
SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00



WORK: Croydon DU - Track Maintenance

SCD Access for All: South Croydon Station

SO400

SO500
SO510

10/04/23

10/04/23

10/04/23

08/04/23

08/04/23

08/04/23

08/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0800 Sat

0050 Sat

0050 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/04/23

08/04/23

09/04/23

09/04/23

09/04/23

08/04/23

08/04/23

08/04/23

09/04/23

09/04/23

09/04/23

09/04/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

2000 Sat

0435 Sat

0435 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Crawley

Three Bridges

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Three Bridges

Brighton

Preston Park

Lovers Walk Dep

Brighton

Fratton

Portsmouth and 
Southsea

Fratton

P2023/3443800

P2023/3473544

P2023/3473290

P2023/3474619

P2023/3445885

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SO500
SO520

SO500
SO630

SO500

SO500
SO630

SO520
SW110

49m46ch and 50m32ch
Depot Work

08/04/23

08/04/23

09/04/23

09/04/23

09/04/23

08/04/23

08/04/23

08/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199288

Week 2  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Sun

0105 Sun

2330 Sun

11/04/23

11/04/23

11/04/23

11/04/23

10/04/23

09/04/23

10/04/23

0405 Tue

0405 Tue

0405 Tue

0405 Tue

0515 Mon

0725 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Down & Up St. 
Helier

Down Main Slow / 
Down Slow

Down Main Slow / 
Down Slow

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Sutton

Raynes Park

Raynes Park

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

Streatham South 
Jn

Earlsfield

Earlsfield

P2023/3301561

P2023/3286823

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES DIVERTED VIA LONDON 
BRIDGE.



WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

THAMESLINK TO START/TERMINATE AT SUTTON 


PASSENGERS ON THE ST HELIER LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

SCD Telecomms: DOO equipment Haydons Road 
and Tooting

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - SMS2 30 ( 11.121 ) NORMAN ROAD
WORK: CEFA - SMS2 9 ( 8.1485 ) GREEN LANE

WORK: CEFA - SMS2 31 ( 11.165 ) TATE ROAD

SO680
SO690

SO680
SO700
SW105

07/04/23

07/04/23

07/04/23

07/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

17/04/23

17/04/23

17/04/23

17/04/23

19/04/23

19/04/23

19/04/23

19/04/23

19/04/23

19/04/23

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Gillingham (Kent)

Rochester

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3350582

P2023/3561036

GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE CLEAR OF STOCK



UP TRAINS TO START BACK FROM PLATFORMS 2 
OR 3 AT ROCHESTER



AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


ROCHESTER UP LOOP TO BE OUTBERTHED



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL)



GTR TO STABLE AT GRAVESEND AND 
ROCHESTER PLATFORM 3.



WORK: Ashford DU - Track Maintenance k03.4

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110
SO150

16/04/23

16/04/23

16/04/23

16/04/23

19/04/23

19/04/23

19/04/23

19/04/23

19/04/23

19/04/23

3Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

18/04/23

16/04/23

16/04/23

15/04/23

15/04/23

15/04/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561706

P2023/3235103

P2023/3465366

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

18/04/23

16/04/23

16/04/23

15/04/23

15/04/23

15/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3463950

P2023/3250023

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130
SO140

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

0155 Sat

0155 Sat

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1700 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Cranmore Loop

Up Goods Loop

Down Passenger 
Loop
Up Passenger 
Loop
Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

D/U Passenger 
Loops
Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
(part)/PO Siding
Up Slow (part)

East Peckham 
Eng.Tip Siding GF

Up Siding

Carriage Sidings

Keylands Siding

1-3 Sidings

Single

Down 
Hastings/Single
Up 
Hastings/Single

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford

Tonbridge East

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Dover Priory

Dungeness Ground 
Frame

Ore

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Dover Priory

Appledore

Ashford

P2023/3211064

P2023/3561322

P2023/3412764

DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC


CHANNEL TUNNEL FREIGHT TO TRAVEL VIA 
MAIDSTONE EAST



CHART LEACON GATE A TO REMAIN CLOSED



WORK: Ashford DU - Track Maintenance K01.3

SCD Buildings: Footbridge refurbishment Yalding 
Station

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN HASTINGS AND ASHFORD.



Work: Maintenance (Saturday)

WDSE - Briscoe's Bridge

SO130
SO180

SO160

SO200
SO600

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

17/04/23

15/04/23

15/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down and Up 
Slow Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Down Brighton 
Slow
Up Brighton Slow

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Streatham Common

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Streatham 
Common

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

P2023/3214983 SERVICES DIVERT TO AND FROM LONDON 
BRIDGE. 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE. 



GBRf FREIGHT TO BE DIVERTED VIA SEVENOAKS
CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST.



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



Maintenance

SCD Enhancements: Battersea Park Station

WORK: CEFA - VTB1 49 ( 8.099 ) BEULAH ROAD 
(FAST LINES)

SO250
SO500
SO650
SO680

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

P2023/3207644

P2023/3208482

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD 

VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES 

TO BE RETIMED/CANCELLED



WORK: London Bridge DU Track Maintenance

SCD Telecomms: DOO equipment Blackheath and 
Lewisham

SCD Buildings: Platform works Lewisham Station

SCD Telecomms: DOO equipment Barnehurst, 
Bexleyheath, Eltham, Falconwood, Kidbrooke and 
Welling

SCD Geotech: Embankment works New Road Welling

LN3213
LN3216
SO280

SO290
SO300
SO330

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Mon

0025 Mon

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sat

0155 Sat

15/04/23

15/04/23

15/04/23

15/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

15/04/23

15/04/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Sat

0455 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Crawley

Three Bridges

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

P2023/3465418

P2023/3465303

P2023/3464974

P2023/3314321

P2023/3443821

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. 



NO ACCESS TO/FROM CRAWLEY NEW YARD



GWR TO START/TERMINATE 1TPH IN PLATFORM 6
AT GATWICK



WORK: Brighton DU - Track Maintenance

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO300
SO330

SO300
SO330

SO400

SO500

SO500
SO520

15/04/23

15/04/23

15/04/23

15/04/23

17/04/23

17/04/23

17/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

16/04/23

16/04/23

16/04/23

15/04/23

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Brighton

Lewes

Brighton

Brighton

Lewes

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Farlington Jn

Portcreek Jn

Havant Jn

Brighton

Preston Park

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

Cosham Jn

Petersfield

Southbourne

P2023/3473506

P2023/3474620

P2023/3293102

P2023/3445886

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN SERVICES TO TERMINATE AT 
LITTLEHAMPTON. SHUTTLE RAIL SERVICE 
BETWEEN CHICHESTER - PORTSMOUTH HBR / 
SOUTHAMPTON CENTRAL.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LITTLEHAMPTON AND 
CHICHESTER / BOGNOR REGIS. 



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED



PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.



GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH 
AND SOUTHAMPTON AREA.



WORK: Brighton DU - Track Maintenance

Structures exams: HIGHFIELD ROAD/APPROACH 
LANE

BARNHAM ROAD

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH A X 5 CAR UNITS IN THE
PORTSMOUTH AREA.



TRACK MAINTENANCE: H05a

TRACK RENEWALS: 44600323 SURVEY

SO500
SO630

SO500
SO630

SO520
SO630
SO640

SO520
SW110
SW140

16/04/23

16/04/23

16/04/23

15/04/23

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

25/04/23

25/04/23

25/04/23

26/04/23

26/04/23

23/04/23

26/04/23

26/04/23

26/04/23

26/04/23

26/04/23

26/04/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561545

P2023/3561640

P2023/3475132

P2023/3561037

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

25/04/23

25/04/23

25/04/23

26/04/23

26/04/23

23/04/23

26/04/23

26/04/23

26/04/23

26/04/23

26/04/23

26/04/23

4Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

25/04/23

23/04/23

23/04/23

22/04/23

22/04/23

22/04/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561707

P2023/3235104

P2023/3465330

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

25/04/23

23/04/23

23/04/23

22/04/23

22/04/23

22/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3464024

P2023/3250024

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130
SO140

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Up Fast

Up Slow/Platform 
2
Down Fast

Depot Reception 
Road

D/U Passenger 
Loops

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Up Siding

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Rye

Ashford (East)

Ore

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Appledore

Ashford

Ashford (West)

Rye

Ashford (East)

Ore

Ashford (East)

Ashford West Jn

Sevington

Sevington

P2023/3234182

P2023/3532048

RAIL REPLACEMENT ROAD SERVICE HASTINGS 
TO ASHFORD.

TRAINS TO RUN VIA PLATFORMS 5 AND 6 AT 
ASHFORD



EDL46B POINTS TO BUFFER STOPS PLATFORM 1 
AT HASTINGS NOT AVAILABLE TO ELECTRIC 
TRAFFIC.



WORK: Ashford DU - Track Maintenance K07.4

WORK: SRSA - WESTERNHANGER PLTR PREP

SO130
SO200
SO210

SO130

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0800 Mon

0050 Sun

0050 Sun

23/04/23

23/04/23

23/04/23

24/04/23

23/04/23

23/04/23

0705 Sun

0705 Sun

0705 Sun

1700 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

1-3 Sidings

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Dover Priory

Putney

Latchmere No.3 Jn

Borough Green 
and Wrotham

Otford Jn

Dover Priory

Queenstown 
Road

West London Jn 
(SW)

P2023/3276361

P2023/3561302

P2023/3444984

Orpington DU - Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SWR: ECS ACCESS TO AND FROM CLAPHAM 
YARD FROM MAINLINES ONLY



TRACK MAINTENANCE: CW06

SO140

SO160

SO250
SW100
SW210

23/04/23

23/04/23

23/04/23

24/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Moorgate

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Slow

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down & Up Fast

Down & Up Fast

Kentish Town Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Canal Tunnels Jn

Farringdon

St. Pancras 
International

West Hampstead 
North Jn

P2023/3449864 Works Delivery: Kentish Town PLTR drainage 
renewals



0155 SAT TO 0155 SUN 

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2023/3207303 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SERVICE ALTERATIONS:

BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON





WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:Southwark Bridge  Jn S&C

WORK:SCD STEP: Southwark Substation

WORK:SCD Telecomms: DOO equipment Elephant & 
Castle, Farringdon and Loughborough Jn

WORK:SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

WORK:SCD Buildings: Rewire and relight Elephant & 
Castle

WORK:SCD Structures: Lilford Street Bridge renewal

LN3213
SO280

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Mon

0025 Mon

0025 Mon

22/04/23

22/04/23

22/04/23

22/04/23

24/04/23

24/04/23

24/04/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3207303

P2023/3465424

P2023/3465304

P2023/3464814

WORK: CEFA - HHH 376 ( 2.0418 ) EMPRESS 
STREET (MAINS)

WORK: CEFA - HHH 375 ( 2.0473 ) DARTFORD 
STREET (MAINS)

WORK: CEFA - HHH 375A ( 2.0474 ) DARTFORD 
STREET (METS)
NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400

22/04/23

22/04/23

22/04/23

22/04/23

24/04/23

24/04/23

24/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/04/23

24/04/23

24/04/23

23/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0400 Mon

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Crystal Palace 
Spur
Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Down and Up 
West Norwood 
Spur
Down and Up 
Crystal Palace
Crystal Palace 
Single
Down Sidings

Up Sidings

Down and Up 
Brighton/Victoria 
Fast
Down Portsmouth

Up Portsmouth

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Norwood Jn 
(London)

Crystal Palace

Tulse Hill

Beckenham Jn

West Norwood Jn

Beckenham Jn

Streatham Hill

Selhurst Jn

Sutton

Streatham South Jn

Wimbledon

Bromley Jn

Crystal Palace

Leigham Jn

Streatham Hill

Tulse Hill

Balham Jn

Streatham Hill

Balham Jn

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

P2023/3213361

P2023/3532080

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



CRYSTAL PALACE PLATFORMS 3 & 5 AVAILABLE 
FROM SYDENHAM JUNCTION THROUGHOUT



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BALHAM AND WEST CROYDON VIA 
CRYSTAL PALACE AND SELHURST



NO ACCESS TO STREATHAM HILL DEPOT



0105 SUN TO 0400 MON

STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED



Maintenance

Victoria Phase 4 Resignalling Project

PLTR

SCD Telecomms: DOO equipment Streatham Hill and 
West Norwood

WORK: CEFA - BBJ 1286 ( 8.1474 ) ANERLEY ROAD
WORK: CEFA - BBJ 1269#B1 ( 6 ) LEIGHAM COURT 
TUNNEL BORE



London Marathon weekend. Clear of CP Sydenham 
spurs Plt 3 & 5.

VICTORIA TO EPSOM / DORKING SERVICES 
DIVERTED VIA WEST CROYDON. 



THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE 
AT WIMBLEDON. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE STREATHAM - STREATHAM COMMON - 
SUTTON. WIMBLEDON LOOP PASSENGERS 
CONVEYED ON LOCAL BUS SERVICES.



WORK: SRSA - STREATHAM REVERSIBLE PLTR 
FUW

SO500
SO510
SO650
SO680

SO500
SO680
SO700
SW105

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

0105 Sun

0155 Sat

0155 Sat

24/04/23

24/04/23

24/04/23

23/04/23

22/04/23

22/04/23

0400 Mon

0400 Mon

0400 Mon

0625 Sun

0455 Sat

0455 Sat

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage

Line 
Blockage

Down Platform 
Loop
Reversible Loop

Down and Up 
Fast/Quarry

Down Yard

Down Redhill/Slow

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Crawley

Three Bridges

Gatwick Airport

Purley

Three Bridges

Redhill

Three Bridges

P2023/3315123

P2023/3443822

*** MULTI-PART POSSESSION ***

PURLEY TO BALCOMBE TUNNEL JN (QUARRY / 
FASTS) THROUGHOUT, WITH REDHILL TO 
GATWICK AIRPORT DOWN SLOW BLOCKED 
OVERNIGHT 0105 TO 0625 SUNDAY.



PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO BERTH IN GATWICK AIRPORT SIDINGS



TRAINS TO TRAVEL OVER REDHILL/SLOW LINES 
BETWEEN PURLEY AND BALCOMBLE TUNNEL JN


FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

SINGLE LINE WORKING BETWEEN REDHILL AND 
GATWICK AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW/REDHILL LINE BETWEEN REDHILL 
(T1943pts) AND GATWICK AIRPORT (T1727pts). 

PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT 
GATWICK AIRPORT.

THE PILOTMAN WILL BOARD OR ALIGHT FROM 
TRAINS AT REDHILL PLATFORMS 1 OR 2.



AT REDHILL ACCESS WILL BE MAINTAINED TO 
AND FROM TONBRIDGE LINE AND LOCO SIDINGS.


5O55 / 5V35 DIVERTED TO / FROM GATWICK UP 
SIDINGS.



WORK: Brighton DU - Track Maintenance 

WORK: Croydon DU - Track Maintenance 

WORK: Capital Delivery - GSP

SCD Buildings: Platform works Three Bridges Station
WORK: CEFA - VTB2 85 ( 15.0462 ) CANE HILL 
FOOTBRIDGE 

WORK: CEFA - VTB2 78C ( 13.0836 ) PURLEY 
SCHOOL STAFF F/B

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500
SO520

22/04/23

22/04/23

22/04/23

23/04/23

22/04/23

22/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

P2023/3314983 WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BRIGHTON AND 
WORTHING.



VICTORIA TO PORTSMOUTH HARBOUR / 
LITTLEHAMPTON SERVICES DIVERTED VIA ARUN 
VALLEY.

BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



GWR TO TERMINATE / START BACK AT BARNHAM,
UNIT STABLED IN UP SIDING DURING LAYOVER. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BRIGHTON - LITTLEHAMPTON / 
BARNHAM.



PLATFORM 1-3 (AND UP SIDINGS 1 & 2) AND UP 
LOOP AT HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.


WORK: Brighton DU - Track Maintenance 

WORK: SITE SURVEY - 43300223 ALRINGTON 
(DOWN) and 43300123 LACING (UP)

WORK: Works Delivery - Lyminster LC & Ferring LC 
drainage

WORK: Works Delivery - Worthing drainage jetting

WORK: Works Delivery - Hove rock cutting 
earthworks

WORK: E&P - NSCDs, Angmering, Goring, Lancing, 
Portslade, Shoreham, Adur, Southwick

WORK: Buildings and Stations - Angmering

WORK: Structures - Cattle Creep

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

WORK: CEFA - BLI1 459 ( 9.1144 ) HAM ARCH

WORK: CEFA - BLI1 426#B1 ( 0.066 ) HOVE 
TUNNEL BORE

SO500
SO630

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

23/04/23

23/04/23

23/04/23

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0430 Sun

0430 Sun

0430 Sun

0435 Sat

0435 Sat

0635 Sun

0635 Sun

0635 Sun

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Brighton

Lewes

Brighton

Brighton

Lewes

Farncombe

Guildford

Shalford Jn

Leatherhead Jn

Epsom

Epsom

Brighton

Preston Park

Brighton

Guildford

Shalford

Cheam

Motspur Park Jn

Epsom

P2023/3473507

P2023/3474661

P2023/3445026

P2023/3444690

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


TRACK MAINTENANCE: G12

GTR: 2B09 TO START FROM SUTTON



TRACK MAINTENANCE: WW06a

SO500
SO630

SO500
SO630

SO560
SW110
SW200
SW265
SW300

SO680
SW180

23/04/23

23/04/23

23/04/23

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3456505 AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



CAPEX PL REFURB: 44301623 WORCESTER PARK
DOWN

TRACK MAINTENANCE: CD05a

SO680
SW180
SW185

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0205 Tue

0205 Tue

0205 Tue

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

02/05/23

02/05/23

02/05/23

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rochester

Chatham

Rochester Bridge Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Rochester

Sole Street

Strood

P2023/3276321

P2023/3561571

CHANNEL TUNNEL FREIGHT TO RUN VIA 
REDHILL.



GTR BLACKFRIARS TO SEVENOAKS SERVICES 
DIVERTED VIA ORPINGTON.



SOUTHEASTERN VICTORIA TO RAMSGATE / 
DOVER SERVICES DIVERTED VIA 
DARTFORD/GRAVESEND



SOUTHEASTERN VICTORIA TO ASHFORD 
INTERNATIONAL SERVICES TO RUN AS A 
SHUTTLE BETWEEN BOROUGH GREEN AND 
ASHFORD.



UP TRAINS TO TERMINATE AT BOROUGH GREEN,
SHUNT VIA ME404 POINTS, AND START BACK

FROM THE DOWN PLATFORM



REPLACEMENT BUSES TO RUN BETWEEN 
BROMLEY SOUTH AND STROOD,  AND BETWEEN 
BROMLEY SOUTH AND BOROUGH GREEN / 
SEVENOAKS

WORK: Orpington DU - TRACK MAINTENANCE

WORK: Ashford DU - TRACK MAINTENANCE

(3 of 4)

SCD Telecomms: DOO equipment Eynsford, Otford, 
Shoreham and Swanley

SCD Buildings: Remedial footbridge work Sole Street 
Station

WORK: CEFA - VIR VS208 ( 12.154 ) VS208-210 
(GANTRY)

WORK: CEFA - VIR W84D ( 13.1584 ) WR 4M H BY 
300M L DOWNSIDE

WORK: CEFA - VIR 133 ( 32.077 ) GRAVESEND 
ROAD

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO140
SO460

SO110

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

02/05/23

02/05/23

02/05/23

5Week
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

03/05/23

03/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

0350 Wed

0350 Wed

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down and Up 
Newington Loops

Down and Up 
Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Down 
Sittingbourne 
Sidings
Sittingbourne 
Carriage Siding

Rainham (Kent)

Gillingham (Kent)

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Chatham

Gillingham (Kent)

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

P2023/3561661

P2023/3252442

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SERVICES TO START/TERMINATE AT FAVERSHAM
AND GILLINGHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GILLINGHAM AND 
FAVERSHAM



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SITTINGBOURNE AND SHEERNESS-ON-
SEA



RAINHAM BAY PLATFORM TO BE OUTBERTHED 
AND UNIT TO STABLE AT GRAVESEND



SHUNT MOVE AVAILABLE AT FAVERSHAM FROM 
UP CHATHAM TO DOWN CHATHAM VIA GROUND 
SIGNAL EK4327 AND EK2154 POINTS



WORK: Ashford DU - Track Maintenance K12.2

SCD Geotech: Newington drainage

WORK: CEFA - SEJ2 744 ( 47.0583 ) 
KINGSFERRY/SWALE RIVER BRIDGE (ROAD 
MOUNTED UB UNIT)

SO110

SO110
SO150

03/05/23

03/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

03/05/23

03/05/23

03/05/23

03/05/23

03/05/23

03/05/23

02/05/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561168

P2023/3561708

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

03/05/23

03/05/23

03/05/23

03/05/23

03/05/23

03/05/23

02/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3235105

P2023/3465352

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO220

SO130
SO300
SO330

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0
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0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

29/04/23

29/04/23

29/04/23

29/04/23

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0250 Mon

0250 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversible 
Chatham Loop

Up Chatham Loop
pt

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent Fast / 
Down Fast
Up Fast/Up Kent 
Fast
1-12 Sidings

1-4 Washer 
Roads
St. Mildreds Up 
Sidings 21-28
Shunt Neck

Bramdean B 
Reception
Bramdean A 
Reception
Down Bromley 
Branch
Up Bromley 
Branch
Bromley Branch 
Platform

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

St. Mary Cray Jn

Chislehurst Jn

Hither Green

Petts Wood Jn

Petts Wood Jn

Grove Park

Bromley North

Grove Park

Orpington

Chelsfield

Orpington

Orpington

Chislehurst Jn

Hawkwood Jn

Hither Green

Parks Bridge Jn

Grove Park

Grove Park

Orpington

Petts Wood Jn

Orpington

P2023/3208222

P2023/3463951

DIVERSIONS VIA MID KENT LINES & LEWISHAM



DIVERSIONS TO VICTORIA EASTERN



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM AND ORPINGTON



GBRf FREIGHT TO BE DIVERTED VIA CATFORD



ACCESS TO GROVE PARK SIDINGS & HITHER 
GREEN PAD VIA UP/DOWN HITHER GREEN SPUR


CURRENT TO GROVE PARK SHED ROADS 1-12 TO
BE RESTORED BY 0005 MON



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE K03.3.2 (K130.10A)

WORK: GROVE PARK TO BROMLEY NORTH 
WORKS DELIVERY

WORK:SCD Telecomms: DOO equipment 
Chislehurst, Elmstead Woods and Grove Park

WORK:SCD Buildings: Footbridge refurbishment 
Sundridge Park Station

WORK:SCD Access for All: Hither Green Station

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO350

SO130

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

0445 Sat

0445 Sat

0445 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Bay

Up Engineers 
Sidings 1 and 2
Up Godstone (pt)

Down Godstone 
(pt)
Up 
Hastings/Single
Down 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings
Marshalling Yard 
North (Pt)
Jubilee Sidings 1 
to 4
Marshalling Yard 
South (Pt)

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Sevenoaks

Hildenborough

Sevenoaks

Paddock Wood

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Ashford (East)

Ashford West Jn

Sevington

Sevington

P2023/3250061

P2023/3473128

P2023/3251302

WORK - ORPINGTON DU -PATROL

SOUTHEASTERN SERVICES TO START 
TERMINATE AT SEVENOAKS, PADDOCK WOOD & 
TUNBRIDGE WELLS



TRAINS TO SHUNT AT PADDOCK WOOD USING 
AD1146PTS & AD2071 GROUND POSITION SIGNAL


GTR LAST SERVICE BETWEEN REDHILL AND 
TONBRIDGE TO BE CANCELLED



ROAD REPLACEMENT TO OPERATE BETWEEN 
THE FOLLOWING:

SEVENOAKS, TONBRIDGE AND PADDOCK WOOD
TONBRIDGE AND TUNBRIDGE WELLS

TONBRIDGE AND REDHILL



ACCESS AVAILABLE TO TONBRIDGE WEST YARD 
FROM REDHILL DIRECTION



CURRENT WILL NOT BE AFFECTED IN JUBILEE 
SIDINGS



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K12.3.4

K09.4

SO130
SO140

SO130
SO170
SO550

SO130

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0800 Mon
01/05/23
1700 Mon

Sidings 
Possession

1-3 SidingsDover PrioryDover PrioryP2023/3561382 OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO160 01/05/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413530 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON



4TPH TO RUN TO ST PANCRAS, TRAINS 
START/TERMINATE FROM ECML TO USE TO ST 
PANCRAS LL





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Follow up Lilford Street Bridge

LN3213
SO280

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

29/04/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3458523

P2023/3465419

P2023/3465341

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



Work: Dartford S&C Prep

Work: Hoo Jn to Higham Down Survey

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3466343

P2023/3464771

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0045 Mon

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0825 Sun

0825 Sun

0640 Sun

0640 Sun

0825 Sun

0825 Sun

0640 Sun

0825 Sun

0640 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Battersea 
Reversible

Down and Up 
Brighton Slow

Down and Up 
Brighton Fast
Brighton 
Reversible
Platforms 14 to 19

Platforms 9-13

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

Brighton 
Reversible

Platforms 14 - 19

Down and Up 
Brighton Fast
Battersea Pier 
1&2 Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Brighton Slow

Stewarts Lane Jn

Clapham Jn

Pouparts Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Victoria

Battersea Park

Pouparts Jn

Battersea Pier Jn

Victoria

Clapham Jn

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Victoria

Victoria

Battersea Pier Jn

Victoria

Battersea Park

P2023/3239241

P2023/3219322

### MULTI PART POSSESSION ###



4 PLATFORMS TO BE KEPT CLEAR AT VICTORIA - 
to be confirmed by DPPP



0045 SUNDAY UNTIL 0640 SUNDAY:

SOUTHERN SERVICES DIVERTED TO LONDON 
BRIDGE.



SUBURBAN SERVICES TERMINATE AND START 
BACK AT CLAPHAM JN (WLL PLATFORMS) OR 
DIVERT TO AND FROM LONDON BRIDGE.



0640 SUNDAY UNTIL 0825 SUNDAY:

TRAINS TO RUN VIA FAST LINES BETWEEN 
BALHAM AND VICTORIA OR DIVERTED VIA 
STEWARTS LANE JN TO POUPARTS JN ON THE 
FAST LINES. 



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.

BATTERSEA YARD TO BE KEPT CLEAR FOR RUN 
ROUND OF POSSESSION TRAINS AND RRV 
ACCESS.



Maintenance

NO OUTBERTHING REQUIRED AT VICTORIA.

TRAINS REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
VICTORIA AND BALHAM.

CONTROL TO ARRANGE TRAIN ALTERATIONS.



Maintenance

SO500

SO500

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

21/05/23

22/05/23

21/05/23

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0400 Mon

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Brighton/Victoria 
Fast
Down & Up 
Brighton/Victoria 
Slow
Up London Bridge
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Reversible Fast 
Spur

Down & Up Slow 
Spur

Fast Reversible

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Windmill Bridge Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2023/3213402 **MULTI-PART POSESSSION: PART ONE IS AN ALL
LINE BLOCK; PART TWO CUTS BACK TO SLOW 
LINES ONLY **



PART ONE: 

SOUTHERN SERVICES TO BE DIVERTED TO 
LONDON BRIDGE



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 



ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



PART TWO:

ALL TRAINS TO RUN OVER FAST LINES BETWEEN 
BALHAM JN/ NORWOOD JN AND EAST CROYDON.


ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN TULSE HILL AND STREATHAM 
COMMON, AND SELHURST TO WEST CROYDON



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 



ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



Work: Croydon DU - Maintenance

SO500
SO510

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473318

P2023/3443710

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9198983

Week 5  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0030 Sun

0030 Sun

0100 Sun

0100 Sun

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

29/04/23

29/04/23

30/04/23

30/04/23

26/06/23

26/06/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0820 Sun

0820 Sun

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down and Up

Reception Road 
No.1

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne
Godstone Tip 
Siding

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Havant Jn

Chichester

Tonbridge

Godstone

Three Bridges

Brighton

Preston Park

Brighton

Barnham

Chichester

Redhill

Godstone

P2023/3443855

P2023/3473545

P2023/3474662

P2023/3293603

P2023/3315181

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



WORK: Brighton DU - Track Maintenance

POSSESSION TO BE CLEAR OF REDHILL UP 
TONBRIDGE GOODS LOOP



CT FREIGHT TRAFFIC DIVERTED VIA MAIDSTONE 
EAST



WORK - Maintenance

SO500
SO520

SO500
SO630

SO500
SO630

SO520
SW110

SO550

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

29/04/23

29/04/23

30/04/23

30/04/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3314842

P2023/3314821

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE. 
BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY.



*** SPECIAL WORKING INSTRUCTIONS ***

AT POLEGATE DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN  PLATFORM. 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 
SIGNAL TEB1372 IS CLEARED.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE - EASTBOURNE - HASTINGS
AS APPROPRIATE. 



PLATFORM 2 AT EASTBOURNE TO BE KEPT 
CLEAR.



WORK: Brighton DU - Track Maintenance

Work: Willingdon Jn S&C renewal Survey

SCD STEP: HV Feeder renewals cable pulling Feeder
3087/88

WORK: CEFA - KJE3 651Z ( 20.1672 ) WILLINGDON 
TREES

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE. 
BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY.



*** SPECIAL WORKING INSTRUCTIONS ***

AT POLEGATE DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN  PLATFORM. 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 
SIGNAL TEB1372 IS CLEARED. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE - EASTBOURNE - HASTINGS
AS APPROPRIATE. 



PLATFORM 2 AT EASTBOURNE TO BE KEPT 
CLEAR.



WORK: Brighton DU - Track Maintenance

SO590
SO600

SO590
SO600

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0705 Sun

0705 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Down & Up St. 
Helier

Peckham Rye Jn

Factory Jn

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Wimbledon

Battersea Park

Factory Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

Streatham South 
Jn

P2023/3253563

P2023/3301522

P2023/3411089

TRAINS ON CHATHAM/CATFORD LOOP LINES.

ROUTE AVAILABLE AT FACTORY JUNCTION FROM
LUDGATE LINES TO CHATHAM REVERSIBLE LINE.


WORK: ORPINGTON DU

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

WORK: CEFA - BTH1 1210A ( 7.1012 ) 
COMMERCIAL PROP RAFT AT LM END OF BRIDGE
1211

WORK: CEFA - BTH1 1208#B1 ( 6.1364 ) LEIGHAM 
TUNNEL BORE

WORK: CEFA - BTH1 1209#P1 ( 7.0198 ) 
STREATHAM TUNNEL LONDON PORTAL

WORK: CEFA - BTH1 1209#B1 ( 7.0198 ) 
STREATHAM TUNNEL BORE

THAMESLINK TO START/TERMINATE AT 
WIMBLEDON VIA SUTTON 



PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

SO645

SO680
SO690

SO680
SO700
SW105

30/04/23

30/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0205 Tue

0205 Tue

0205 Tue

07/05/23

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

09/05/23

09/05/23

09/05/23

0710 Sun

0710 Sun

0710 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Chatham Loop

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Slow
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Chislehurst Jn

Fawkham Jn

Otford Jn

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Chatham

Rochester Bridge Jn

St. Mary Cray Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Sole Street

Strood

P2023/3269582

P2023/3231362

P2023/3561581

5P02 TO BE DIVERTED OR RETIMED



WORK: ORPINGTON DU - TRACK MAINTENANCE

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - K06.2 TRACK MAINTENANCE

WORK: SRSA - Rochester Bridge Jn S&C 42390123

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO140

SO110
SO310

SO110

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

09/05/23

09/05/23

09/05/23

6Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0230 Sun

0230 Sun

10/05/23

10/05/23

07/05/23

10/05/23

10/05/23

10/05/23

10/05/23

10/05/23

10/05/23

07/05/23

07/05/23

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Minster

Ramsgate

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Margate

Ramsgate

P2023/3561662

P2023/3475142

P2023/3561169

P2023/3235106

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED



GTR TO SHUNT UNIT OUT OF RAINHAM BAY 
PLATFORM TO GILLINGHAM STATION FOR THE 
DURATION OF THE LINE BLOCKAGE

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110

SO110

SO110
SO150

SO110
SO220

10/05/23

10/05/23

07/05/23

10/05/23

10/05/23

10/05/23

10/05/23

10/05/23

10/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

2030 Sat

2030 Sat (8 hrs)

2030 Sat (10 hrs)

2030 Sat (6 hrs)

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Depot Reception 
East

Depot Reception 
West/Depot 
Washer Spur
Head Shunt

Ladder Road

1-25 Sidings

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Ramsgate

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Ramsgate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3254221

P2023/3465367

P2023/3463952

P2023/3250004

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS



WORK: Ashford DU TRACK MAINTENANCE ASH.50

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO110
SO220

SO130
SO300
SO330

SO130

SO130
SO140

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings

Jubilee Sidings

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Tonbridge West Jn

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Ashford (East)

Ashford West Jn

Sevington

Sevington

P2023/3271323

P2023/3532049

TRAINS TO BE DIVERTED VIA MAIDSTONE EAST



TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



TONBRIDGE, PLATFORM 4 TO BE KEPT CLEAR OF
ROLLING STOCK



POSSESSION TO BE CLEAR OF SEVENOAKS 
DOWN SIDINGS



RAIL REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS:

SEVENOAKS TO PADDOCK WOOD & TUNBRIDGE 
WELLS

EDENBRIDGE TO TONBRIDGE



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



Work: Maintenance

WORK: CEFA - TTH 3#B1 ( 30.0308 ) SOMERHILL 
TUNNEL BORE

WORK: CEFA - TTH 3#P2 ( 30.0704 ) SOMERHILL 
TUNNEL COUNTRY PORTAL

WORK: SRSA - WESTERNHANGER PLTR PREP

SO130
SO170
SO550

SO130

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0800 Mon

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

08/05/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1700 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

1-3 Sidings

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Dover Priory

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Dover Priory

P2023/3466388

P2023/3561369

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO400

SO160

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

08/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2055 Fri

2055 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up 
Hastings/Single
Down 
Hastings/Single
Up Sidings

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Bo Peep Jn

Mountfield

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Ore

St. Leonards WM

Robertsbridge

Mountfield

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Ore

St. Leonards WM

P2023/3346322 NO ACCESS TO/FROM MOUNTFIELD SIDINGS



TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE, AND SHUNT USING 
ROBERTSBRIDGE GROUND FRAME FOR RETURN 
SERVICE



ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED. 



2055 FRI TO 0145 SUN

ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN ROBERTSBRIDGE AND 
HASTINGS



0145 SUN TO 0400 MON

TRAINS TO START/TERMINATE AT BEXHILL



ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE AS FOLLOWS: 

ROBERTSBRIDGE TO HASTINGS 

BEXHILL TO ASHFORD.



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED.



HASTINGS PLATFORM 4 TO BE KEPT CLEAR.



APPLEDORE LEVEL CROSSING CLOSURE.



HASTINGS SIDING 2 TO BE OUTBERTHED.



EAS Note - Exclusive of Platform 1 & 2 at Ashford



Work: K02.3 Maintenance

Work: Stonehouse Plain Line

SO170
SO200
SO600

12/05/23

12/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0900 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1900 Sun (9 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Stewarts Lane

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Stewarts Lane

P2023/3426245

P2023/3473411

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

SO250
SW100

SO250

1m52ch and 1m67ch
Track Maintenance

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199271

Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413564 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON



WORK: SOUTHWARK BRIDGE JN S&C

WORK: CEFA - HHH W87 ( 2.0079 ) CARTER 
STREET VIADUCT ARCHES 203 - 211

WORK: CEFA - HHH W67 ( 1.017 ) RUSHWOTH 
STREET VIADUCT ARCHES 50 - 52

WORK: CEFA - HHH W61 ( 0.1459 ) GAMBRIA 
STREET VIADUCT ARCHES 17 - 18

WORK: CEFA - HHH W114 ( 3.058 ) FOREIGH 
STREET VIADUCT ARCHES 421 - 429

WORK: CEFA - HHH W91 ( 2.038 ) PELIER STREET 

LN3213
SO280

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

06/05/23

06/05/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3413564

P2023/3458524

P2023/3465425

P2023/3465305

VIADUCT ARCHES 229 - 236

WORK: CEFA - HHH W60 ( 0.132 ) CHANCEL 
STREET VIADUCT ARCHES 11 - 16

WORK: CEFA - HHH W106 ( 3.005 ) CAMBERWELL 
STN. VDT. ARCHES 350 - 360

WORK: CEFA - HHH W116 ( 3.07 ) 
LOUGHBOROUGH JN.VDT. ARCHES 436 - 445
TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



Work: Dartford S&C Prep

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0025 Mon

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

0800 Sun

0800 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

Platforms 5 to 13

All CTRL Lines

Single

York Way South Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

York Way South 
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3466597

P2023/3464835

POSSESSION:

0015 SUN-0800 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2044 RENEWAL

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
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EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0615 Sun

08/05/23

08/05/23

08/05/23

08/05/23

07/05/23

08/05/23

07/05/23

07/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Crystal Palace 
Spur
Crystal Palace 
Single

Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Down and Up 
West Norwood 
Spur
Down and Up 
Crystal Palace

Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Norwood Jn 
(London)

Beckenham Jn

Crystal Palace

Tulse Hill

Beckenham Jn

West Norwood Jn

Beckenham Jn

Streatham Hill

Beckenham Jn

Bromley Jn

Crystal Palace

Leigham Jn

Streatham Hill

Tulse Hill

Balham Jn

Streatham Hill

Streatham Hill

P2023/3435142 GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



THAMESLINK SERVICES TO BE DIVERTED VIA 
STREATHAM



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BALHAM AND WEST CROYDON VIA 
CRYSTAL PALACE AND SELHURST



NO ACCESS TO STREATHAM HILL DEPOT 
BETWEEN 0105 AND 0615 SUNDAY



PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE



Maintenance

Victoria Phase 4 Resignalling Project

PLTR

SO500
SO510
SO650
SO680

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Uckfield
Uckfield Single

Tunbridge Wells 
Line

Up London Bridge
Slow

Slow Reversible

Down London 
Bridge Slow

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Through Road 
(Perturbation 
Siding)

Uckfield

Eridge

Norwood Fork Jn

South Croydon

Windmill Bridge Jn

Purley

East Grinstead

East Grinstead

Windmill Bridge Jn

Hurst Green Jn

Eridge

Cottage Jn

East Croydon

Norwood Fork Jn

Selhurst Jn

South Croydon Jn

East Grinstead

Windmill Bridge 
Jn

P2023/3299462 Part 1: 0050 to 0105 Sun

OXTED TO UCKFIELD SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Part 2: 0105 Sun to 0400 Mon

VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



1 PLATFORM TO BE OUTBERTHED AT EAST 
GRINSTEAD - TO BE CONFIRMED BY DPPP



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance

Work: Works Delivery - Mark Beech Tunnel (Up & 
Down)Drainage renewal

SCD Buildings: Platform works South Croydon Station
SCD Telecomms: DOO equipment South Croydon

SCD Geotech: Redgate Mill

SCD Access for All: South Croydon Station

WORK: CEFA - SCU1 537 ( 26.0022 ) EDEN RIVER 
(ABSEIL / UNDERBRIDGE UNIT)

WORK: CEFA - SCU1 556 ( 31.1507 ) RIVER 
MEDWAY (ABSEIL / UNDERBRIDGE UNIT)

SO500
SO510
SO530
SO540

06/05/23

06/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3443770

P2023/3443856

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315304 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

SCD STEP: HV Feeder renewals recoveries Feeder 
3060

SCD STEP: HV Feeder renewals material deliveries 
Feeder 3016

SCD Geotech: Hassocks Embankment

SO500
SO580
SO590
SO630

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0900 Sat

0050 Sat

0050 Sat

07/05/23

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

0540 Sun

0540 Sun

0540 Sun

2100 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2023/3473546

P2023/3473310

P2023/3474663

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500

SO500
SO630

07/05/23

07/05/23

07/05/23

06/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0145 Sun

0145 Sun

0145 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

23/04/23

23/04/23

23/04/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Leatherhead Jn

Epsom

Epsom

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cheam

Motspur Park Jn

Epsom

P2023/3445889

P2023/3444690

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O99 TO TERMINATE AT FRATTON AND 
RUN ECS AND BERTH. 



TRACK MAINTENANCE: H07

TRACK MAINTENANCE: WW06a

SO520
SW110
SW140

SO680
SW180

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3456505 AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



CAPEX PL REFURB: 44301623 WORCESTER PARK
DOWN

TRACK MAINTENANCE: CD05a

CD BUILDINGS: MOTSPUR PARK STATION FB 
DEMOLITION 4M 1320Y

SO680
SW180
SW185

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Bellingham

Beckenham Jn

Bickley Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

P2023/3274281 CHANNEL TUNNEL FREIGHT SERVICES TO BE 
DIVERTED VIA REDHILL



DIVERSIONS VIA LEWISHAM AND CHISLEHURST



OUTBERTHING OF BELLINGHAM SIDINGS TO BE 
CONFIRMED BY DPPP



FREIGHT SERVICES TO BE DIVERTED VIA 
LEWISHAM OR REDHILL



SOUTHEASTERN TO START/TERMINATE IN BAY 
PLATFORM AT BECKENHAM JUNCTION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

BECKENHAM JUNCTION AND ORPINGTON

DENMARK HILL, CATFORD AND SWANLEY



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



WORK: Vic 5 re-Sig

WORK: Orpington DU â¿¿ Track Maintenance

SCD Telecomms: DOO equipment Bickley and 
Shortlands

SCD STEP: Test and commission NSCDs Bromley 
South

SCD Telecomms: DOO equipment Beckenham Hill, 
Bellingham, Catford, Crofton Park, Denmark Hill, 
Nunhead, Peckham Rye and Ravensbourne

WORK: CEFA - RVC 1 ( 0.0365 ) DOWNS HILL 

WORK: CEFA - RVC 2 ( 0.0552 ) RAVENSBOURNE 
INTERSECTION 

WORK: CEFA - VIR VS183/5 ( 10.088 ) VS183-185 
(GANTRY)

WORK: CEFA - VIR 64 ( 10.1012 ) MILL POND 
FOOTBRIDGE

WORK: CEFA - VIR 70 ( 11 ) WENDOVER ROAD/IVY
WORK: CEFA - VIR VS193/5 ( 11.099 ) VS193-195 
(GANTRY)

WORK: CEFA - VIR VS200 ( 12.0352 ) CANTILEVER 
GANTRY (CANTILEVER)

WORK: CEFA - VIR VS201 ( 12.0792 ) VS201-203 
(GANTRY)

SO110
SO260

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

7Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

16/05/23

16/05/23

16/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561582

P2023/3561648

P2023/3561170

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

16/05/23

16/05/23

16/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

17/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0215 Sun

0140 Tue

0230 Sun

0230 Sun

15/05/23

15/05/23

15/05/23

16/05/23

14/05/23

14/05/23

0400 Mon

0400 Mon

0400 Mon

0450 Tue

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Dumpton Park

Margate

Faversham

Faversham

Minster

Ramsgate

Faversham

Margate

Faversham

Faversham

Margate

Ramsgate

P2023/3231482

P2023/3561709

P2023/3235121

TRAFFIC TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
KEPT CLEAR



WORK: Ashford DU - Track Maintenance K07.2

SCD STEP: DC Switchgear renewals recoveries 
Dumpton Park

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110

SO110
SO160

SO110
SO220

14/05/23

14/05/23

14/05/23

16/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

13/05/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3472070

P2023/3465353

WORK: SRSA - New Cross - LONDON END

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

13/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0050 Sun

0050 Sun

0800 Mon

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

15/05/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0525 Sun

0525 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Godstone

Up Godstone/Up 
Loop

Up Fast

Up Slow

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Tonbridge

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Leigh

Tonbridge

Dover Priory

P2023/3464043

P2023/3250062

P2023/3407985

P2023/3561370

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130
SO170
SO550

SO160

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

15/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

2055 Fri

2055 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up 
Hastings/Single
Down 
Hastings/Single
Up Sidings

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Bo Peep Jn

Mountfield

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Ore

St. Leonards WM

Robertsbridge

Mountfield

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Ore

St. Leonards WM

P2023/3346322 NO ACCESS TO/FROM MOUNTFIELD SIDINGS



TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE, AND SHUNT USING 
ROBERTSBRIDGE GROUND FRAME FOR RETURN 
SERVICE



ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED. 



2055 FRI TO 0145 SUN

ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN ROBERTSBRIDGE AND 
HASTINGS



0145 SUN TO 0400 MON

TRAINS TO START/TERMINATE AT BEXHILL



ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE AS FOLLOWS: 

ROBERTSBRIDGE TO HASTINGS 

BEXHILL TO ASHFORD.



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED.



HASTINGS PLATFORM 4 TO BE KEPT CLEAR.



APPLEDORE LEVEL CROSSING CLOSURE.



HASTINGS SIDING 2 TO BE OUTBERTHED.



EAS Note - Exclusive of Platform 1 & 2 at Ashford



Work: K02.3 Maintenance

Work: Stonehouse Plain Line

SO170
SO200
SO600

12/05/23

12/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Data freeze:
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EAS_V_2_2023

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Maidstone 
Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Maidstone West

Paddock Wood

Paddock Wood

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Maidstone West

Paddock Wood

Strood

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3211202

P2023/3426247

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE CANCELLED/RETIMED 


WORK: Track Maintenance K02.2

SCD Buildings: Footbridge refurbishment Yalding 
Station

WORK: CEFA - PWS2 884 ( 31.0858 ) JANES 
CREEK (ABSEIL)

WORK: CEFA - PWS2 946#B1 ( 42.0638 ) LONDON 
ROAD TUNNEL BORE

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

SO180

SO250
SW100

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Data freeze:
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207645 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

LN3213
LN3216
SO280

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V_2_2023

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0400 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up North Kent

Down North Kent

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Plumstead

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Blackheath Jn

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

P2023/3208423 GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



PASSENGERS TO USE DLR BETWEEN 
GREENWICH AND LEWISHAM 

SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.



LUL JUBILEE LINE TO BE OPEN



DOWN/UP BEXLEYHEATH AVALIABLE TO TRAFFIC
AT BLACKHEATH JN



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH 

AND WOOLWICH). 



CURRENT NOT AFFECTED IN 1-8 MAINTENANCE 
SHED ROADS.



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT 



SLADE GREEN UP SIDINGS ARE AVAILABLE FROM
COUNTRY END VIA NK2156 POINTS



OUTBERTHING OF PLUMSTEAD SIDINGS TO BE 
CONFIRMED BY DPPP



WORK: London Bridge DU Track Maintenance

WORK: WOOLWICH RE RAIL UP ROAD - WORKS 
DELIVERY

SCD Telecomms: DOO equipment Belvedere, 
Charlton, Deptford, Erith, Greenwich, Maze Hill, 
Plumstead, Slade Green, Westcombe Park, Woolwich
Arsenal, Woolwich Dockyard

SCD Buildings: Footbridge refurbishment Belvedere 
Station

WORK: CEFA - NKL 50930 ( 5.093 ) 8M H BY 100 L 
D/S RETAINING WALL

WORK: CEFA -  50931 ( 5.0931 ) 8M H BY 100 L U/S 
RETAINING WALL

WORK: CEFA -  593B ( 9.0308 ) MARKS & SPENCER
WORK: CEFA -  593A ( 9.026 ) L/E CALDERWOOD 
STREET RAFT

WORK: CEFA -  643C ( 15.088 ) WHITEHALL LANE 
FOOTBRIDGE CRABTREE FOOTBRIDGE


SO290
SO300

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

13/05/23

13/05/23

13/05/23

13/05/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3208423

P2023/3465426

P2023/3465343

WORK: CEFA -  628A ( 13.0462 )

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO300
SO330

SO300
SO330

13/05/23

13/05/23

13/05/23

13/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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EAS_V_2_2023

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0025 Mon

14/05/23

14/05/23

15/05/23

15/05/23

15/05/23

0800 Sun

0800 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

Platforms 5 to 13

All CTRL Lines

Single

York Way South Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

York Way South 
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3466598

P2023/3464855

POSSESSION:

0015 SUN-0800 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040

OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2042 RENEWAL

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

14/05/23

14/05/23

15/05/23

15/05/23

15/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/05/23

15/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473405

P2023/3443771

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE 1 UNIT IN REDHILL LHS

SO500

SO500
SO550
SO560
SW300

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

13/05/23

13/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Loop

Up Loop

Down and Up 
Arun Valley

Up Platform Loop

Down Slow

Up Slow

Down and Up 
Main

Crawley New Yard
Sidings

Down Sidings 
North
Up Siding North

Down Siding 
South
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Tamper Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Horsham

Pulborough

Three Bridges

Three Bridges

Horsham

Crawley New Yard

Horsham

Three Bridges

Crawley

Three Bridges

Horsham

Three Bridges

Tinsley Green Jn

Warnham

Crawley New 
Yard

Horsham

Three Bridges

Three Bridges

P2023/3315384

P2023/3443857

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



VICTORIA TO BOGNOR REGIS / HORSHAM 
SERVICES TO TERMINATE AT GATWICK AIRPORT


RAIL SHUTTLE TO OPERATE BETWEEN 
PULBOROUGH AND BOGNOR REGIS. TRAINS TO 
SHUNT ON ARRIVAL AT PULBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
PULBOROUGH.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 
1770/1769 POINTS.



THREE BRIDGES PLATFORM 1, BACK ROAD, UP 
SIDING NORTH TO BE OUTBERTHED



THROUGHOUT:

HORSHAM PLATFORMS 1 & 4 TO BE 
OUTBERTHED



HORSHAM DOWN SIDINGS NORTH:

No.2 ROAD TO BE OUTBERTHED.

No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT 
STABLED ON BUFFER STOPS (MUST BE CLEAR 
OF RRV ACCESS POINT).



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
BE OUTBERTHED UNTIL 0430 MONDAY



WORK: Brighton DU â¿¿ Track Maintenance

SCD Buildings: Platform refurbishment Faygate 
Station

WORK: CEFA - TBH1 760 ( 29.1408 ) JOLIFFE

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520
SO685

SO500
SO520

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Brighton

Lewes

Brighton

Preston Park

Brighton

P2023/3473547

P2023/3474665

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500
SO630

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/05/23

15/05/23

14/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0400 Mon

0400 Mon

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Down 
Sussex/London 
Bridge Slow
Up 
Sussex/London 
Bridge Slow
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow

Norwood Jn 
(London)

Gloucester Road Jn

Windmill Bridge Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Bromley Jn

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

South 
Bermondsey Jn

Spa Road

P2023/3268861 SOUTHERN DIVERSIONS VIA PECKHAM RYE



SOUTHERN VICTORIA TO WEST CROYDON / 
LONDON BRIDGE SERVICES TO TERMINATE / 
START BACK FROM CRYSTAL PALACE OR DIVERT
TO BECKENHAM JN



THAMESLINK SERVICES DIVERTED VIA HERNE 
HILL.



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.



0115 SAT TO 0115 SUN

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



NO ARL SERVICE TO/FROM WEST CROYDON ALL 
WEEKEND. ADDITIONAL SERVICES WILL DIVERT 
TO/FROM CRYSTAL PALACE ON SATURDAY. ON 
SUNDAY ARL WILL TERMINATE/START BACK AT 
NEW CROSS GATE



0115 SAT TO 0115 SUN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WEST CROYDON AND 
CRYSTAL PALACE



ARL SERVICES WILL TERMINATE AND START 
BACK AT CRYSTAL PALACE



ARL TO RUN 6TPH TO/FROM CRYSTAL PALACE



GTR TO RUN 2TPH TO/FROM CRYSTAL PALACE



0115 SUN TO 0400 MON

ARL SERVICES TO START/TERMINATE AT NEW 
CROSS GATE



CROSS TICKET ACCEPTANCE ON TO TfL 
SERVICES BETWEEN LONDON BRIDGE, CRYSTAL 
PALACE & EAST CROYDON



WORK - LONDON BRIDGE MAINTENANCE

WORK - CROYDON MAINTENANCE 


EA1325
SO510
SO650

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Sun

15/05/23

15/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

15/05/23

0400 Mon

0400 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Sydenham 
Spur
Up Sydenham 
Spur
Up London Bridge
Fast/Up Sussex 
Fast

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Crystal Palace

Southwark Park 
Road Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Dorking West

Sydenham

Windmill Bridge 
Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Shalford Jn

P2023/3268861

P2023/3445889

P2023/3456765

SCD Telecomms: DOO equipment Brockley, Forest 
Hill, Honor Oak Park, New Cross Gate, Penge West, 
Sydenham, Anerley

SCD Buildings: Platform works Honor Oak Park

SCD Structures: Refurbishment and painting Waldram
Crescent Bridge

SCD Structures: Steelwork and painting Fork No.1 
Underbridge
PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



TRACK MAINTENANCE: H07

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO520
SW110
SW140

SO560
SW300

14/05/23

14/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3456843 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION 
AND BARNES.



LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
AND RICHMOND TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



CD BUILDINGS: WANDSWORTH TOWN 
FOOTBRIDGE

TRACK MAINTENANCE: CD04

SO110
SO250
SW100
SW210
SW225

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

8Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

23/05/23

23/05/23

23/05/23

24/05/23

24/05/23

21/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Crystal Palace 
Single

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Beckenham Jn

Shortlands Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Birkbeck

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

P2023/3253622

P2023/3561583

P2023/3561649

P2023/3475143

DIVERSIONS VIA ATLANTIC AND CATFORD LOOP 
LINES 



LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



REPLACEMENT BUSES TO RUN DENMARK HILL 
TO BROMLEY SOUTH VIA BECKENHAM JN.



THAMESLINK SERVICES TO BE DIVERTED VIA 
LONDON BRIDGE



WORK: Orpington DU - Maintenance K04.1

SCD Telecomms: DOO equipment Beckenham Jn, 
Herne Hill, Kent House, Penge East, Sydenham Hill 
and West Dulwich

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

SO110
SO260
SO280
SO650

SO110

SO110

SO110

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

23/05/23

23/05/23

23/05/23

24/05/23

24/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

23/05/23

21/05/23

21/05/23

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2023/3561710

P2023/3235122

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

23/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

20/05/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3472087

P2023/3465354

WORK: SRSA - New Cross - LONDON END

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

21/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

20/05/23

20/05/23

20/05/23

20/05/23

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Bat and Ball

Up Bat and Ball

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Fast/Down 
Main
Up Main/Up Fast

Platform 1

Down Slow (part)

Up Slow (part)

Down Loop

Up Loop

Platforms 1 -4

Down 
Siding/Gussett

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Tonbridge

Sevenoaks

Petts Wood Jn

Tonbridge

Orpington

Sevenoaks

Sevenoaks

Orpington

Chelsfield

Orpington

Orpington

Orpington

Otford Jn

Bickley Jn

Chislehurst Jn

Orpington

Sevenoaks

Sevenoaks

Orpington

Petts Wood Jn

Orpington

P2023/3278881

P2023/3464005

TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE
EAST OR REDHILL



NO OUTBERTHING REQUIRED AT ORPINGTON OR
SEVENOAKS



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



0615 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ORPINGTON/OTFORD, 
SEVENOAKS AND TONBRIDGE



THAMESLINK SERVICES TO START/TERMINATE IN
PLATFORMS 6 AT ORPINGTON



GTR TO RUN 1TPH VICTORIA (E) TO ORPINGTON 
PLATFORMS 6



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS



WORK: Orpington DU â¿¿ Track Maintenance

Work: PLTR Sevenoaks Tunnel Up Survey

SCD STEP: HV Feeder renewals route works Feeder 
1073

SCD Telecomms: DOO equipment Chelsfield, Dunton 
Green, Knockholt and Petts Wood

SCD STEP: HV Feeder renewals cable train Feeder 
1075

SCD Buildings: Footbridge refurbishment Dunton 
Green Station

SCD Access for All: Petts Wood Station

SCD Geotech: Orpington drainage

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO140

SO130

20/05/23

20/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

20/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0800 Mon

0130 Sun

0130 Sun

20/05/23

20/05/23

20/05/23

22/05/23

21/05/23

21/05/23

0445 Sat

0445 Sat

0445 Sat

1700 Mon

0630 Sun

0630 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Bo Peep Jn

Mountfield

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

Robertsbridge

Mountfield

P2023/3476841

P2023/3561306

P2023/3411169

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE AND SHUNT USING GROUND 
FRAME 2PTS



RAIL REPLACEMENT ROAD SERVICES WILL 
OPERATE BETWEEN ROBERTSBRIDGE AND 
HASTINGS 



ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED



WORK: SRSA - Track Renewal

SO130
SO140

SO160

SO170

20/05/23

20/05/23

20/05/23

22/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2023/3208161 UP STROOD LOOP TO BE OUTBERTHED.



NO ACCESS TO CLIFFE/GRAIN. FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



RAL REPLACEMENT ROAD SERVICES TO RUN 
DARTFORD AND EBBSFLEET TO ROCHESTER OR 
GILLINGHAM AND STROOD TO MAIDSTONE 
WEST.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS





WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

Work: Dartford Jn S&C Prep

Work: Hoo Jn to Higham Survey

SCD Telecomms: DOO equipment Gravesend, 
Higham and Strood

SCD Civils: HoPPS scheme Grain

SO180
SO310
SO320
SO430

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Down Thanet

Down Sidings

1 - 3 New Sidings

Depot Reception 
West/Depot 
Washer Spur
Up West Sidings

No. 1 Siding

Depot Reception 
East

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3251968

P2023/3207482

TRAINS TO SHUNT AT CANTERBURY WEST



UP TRAINS TO START BACK FROM DOWN 
PLATFORM AT DEAL



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN RAMSGATE, DEAL AND 
CANTERBURY WEST



SERVICES TO START/TERMINATE IN PLATFORMS 
3 & 4 AT RAMSGATE



WORK: Ashford DU - Track Maintenance K10.4

SCD STEP: HV Switchgear renewals test and 
commission Sandwich

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO220
SO240

LN3213
LN3216
SO280

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

22/05/23

22/05/23

22/05/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465427

P2023/3465344

P2023/3466344

P2023/3464982

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400
SO410

SO400

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

22/05/23

22/05/23

22/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0045 Mon

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0825 Sun

0825 Sun

0640 Sun

0640 Sun

0825 Sun

0825 Sun

0640 Sun

0825 Sun

0640 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Battersea 
Reversible

Down and Up 
Brighton Slow

Down and Up 
Brighton Fast
Brighton 
Reversible
Platforms 14 to 19

Platforms 9-13

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

Brighton 
Reversible

Platforms 14 - 19

Down and Up 
Brighton Fast
Battersea Pier 
1&2 Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Brighton Slow

Stewarts Lane Jn

Clapham Jn

Pouparts Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Victoria

Battersea Park

Pouparts Jn

Battersea Pier Jn

Victoria

Clapham Jn

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Victoria

Victoria

Battersea Pier Jn

Victoria

Battersea Park

P2023/3239241

P2023/3219322

### MULTI PART POSSESSION ###



4 PLATFORMS TO BE KEPT CLEAR AT VICTORIA - 
to be confirmed by DPPP



0045 SUNDAY UNTIL 0640 SUNDAY:

SOUTHERN SERVICES DIVERTED TO LONDON 
BRIDGE.



SUBURBAN SERVICES TERMINATE AND START 
BACK AT CLAPHAM JN (WLL PLATFORMS) OR 
DIVERT TO AND FROM LONDON BRIDGE.



0640 SUNDAY UNTIL 0825 SUNDAY:

TRAINS TO RUN VIA FAST LINES BETWEEN 
BALHAM AND VICTORIA OR DIVERTED VIA 
STEWARTS LANE JN TO POUPARTS JN ON THE 
FAST LINES. 



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.

BATTERSEA YARD TO BE KEPT CLEAR FOR RUN 
ROUND OF POSSESSION TRAINS AND RRV 
ACCESS.



Maintenance

NO OUTBERTHING REQUIRED AT VICTORIA.

TRAINS REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
VICTORIA AND BALHAM.

CONTROL TO ARRANGE TRAIN ALTERATIONS.



Maintenance

SO500

SO500

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

21/05/23

22/05/23

21/05/23

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0400 Mon

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Brighton/Victoria 
Fast
Down & Up 
Brighton/Victoria 
Slow
Up London Bridge
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Reversible Fast 
Spur

Down & Up Slow 
Spur

Fast Reversible

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Windmill Bridge Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2023/3213402 **MULTI-PART POSESSSION: PART ONE IS AN ALL
LINE BLOCK; PART TWO CUTS BACK TO SLOW 
LINES ONLY **



PART ONE: 

SOUTHERN SERVICES TO BE DIVERTED TO 
LONDON BRIDGE



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 



ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



PART TWO:

ALL TRAINS TO RUN OVER FAST LINES BETWEEN 
BALHAM JN/ NORWOOD JN AND EAST CROYDON.


ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN TULSE HILL AND STREATHAM 
COMMON, AND SELHURST TO WEST CROYDON



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 



ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



Work: Croydon DU - Maintenance

WORK: CEFA - VTB1 49 ( 8.099 ) BEULAH ROAD 
(SLOW LINES)

SO500
SO510

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3443711

P2023/3443831

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Data freeze:
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EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Brighton

Lewes

Brighton

Preston Park

Brighton

Brighton

Preston Park

Brighton

P2023/3532052

P2023/3473508

P2023/3474666

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO620

SO500
SO630

SO500
SO630

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0900 Sat

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

20/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1900 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up 
East 
Curve/Littlehampt
on
Down & Up West 
Curve

Platforms 1 - 4

Carriage Sidings

Carriage Sidings

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Littlehampton

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Littlehampton

P2023/3293082

P2023/3473373

SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE / START BACK AT 
ARUNDEL.

SOUTHERN VICTORIA / BRIGHTON TO 
LITTLEHAMPTON / PORTSMOUTH / 
SOUTHAMPTON SERVICES TO TERMINATE / 
START BACK AT ANGMERING.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ARUNDEL OR ANGMERING 
AND LITTLEHAMPTON OR CHICHESTER OR 
BOGNOR.



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH HBR / 
SOUTHAMPTON.



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE / START BACK AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WORTHING AND 
BARNHAM.



PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT
CLEAR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED. 
(Note Saturday evening service affected.)



Work: Maintenance IB08a

Work: Capital Delivery Signalling â¿¿ GRIP 4 Surveys
(Poss. Inc. Geotech & Topo)

SCD Structures: Steelwork repairs and painting Arun 
River Bridge

SCD Structures: Bridge renewals Cattle Creep 
468/469

ALL SIDINGS TO BE OUTBERTHED.

SO520
SO630

SO630

61m40ch and 62m2ch
Track Maintenance

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199932

Week 8  - Continued
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EAS_V_2_2023

0135 Sat
22/05/23
0500 Mon

PossessionDown Portsmouth

Up Portsmouth

DorkingLeatherhead JnP2023/3460163 SWR: DORKING SERVICES WILL NOT RUN. ON 
SATURDAY, GUILDFORD VIA EPSOM SERVICES 
WILL RUN. ON SUNDAY, GUILDFORD VIA EPSOM 
SERVICES WILL START AND TERMINATE AT 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND DORKING.



GTR: SERVICES TO START AND TERMINATE AT 
EPSOM ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.



CD CIVILS (SE): STATION ROAD BRIDGE

SO685
SW183

20/05/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

30/05/23

30/05/23

30/05/23

30/05/23

30/05/23

30/05/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up North 
Kent

Up Platform Loop 
(part)

Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Rochester Bridge Jn

Maidstone West

Rochester

Gillingham (Kent)

Maidstone West

Strood

Hoo Jn

Maidstone West

Rochester

Sole Street

Strood

P2023/3474685 DOWN AND UP ROCHESTER LOOPS TO BE 
OUTSTABLED



GTR TO STABLE 1 UNIT AT GRAVESEND AND 1 
UNIT AT PLUMSTEAD.



GTR TO START/TERMINATE AT GRAVESEND

SOUTHEASTERN TO START/TERMINATE AT 
GRAVESEND, GILLINGHAM, SOLE STREET & 
MAIDSTONE WEST



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN THE  FOLLOWING:

GRAVESEND, STROOD, ROCHESTER BRIDGE 
AND GILLINGHAM

SOLE STREET AND ROCHESTER BRIDGE

STROOD AND MAIDSTONE WEST

FREIGHT SERVICES TO TRAVEL VIA DARTFORD



NO ACCESS TO ALLINGTON SIDINGS



ROUTE AVAILABLE AT MAIDSTONE WEST TO 
SHUNT FROM PLATFORM 1 TO PLATFORM 2 
USING MS14 SIGNAL AND MS13PTS



WORK: SRSA - ROCHESTER BRIDGE S&C

SO110
SO310

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

9Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

31/05/23

31/05/23

31/05/23

31/05/23

31/05/23

31/05/23

30/05/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561183

P2023/3561711

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

31/05/23

31/05/23

31/05/23

31/05/23

31/05/23

31/05/23

30/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Snowhill

Up Sussex Fast / 
5 Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex 
Fast

4 Down

Platform 8

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up / Platform 9
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

London Bridge

London Bridge

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

London Bridge

Metropolitan Jn

P2023/3560143 3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



ALL SOUTHEASTERN SERVICES TO RUN 
TO/FROM CANNON STREET



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES

THAMESLINK SERVICES TO BE DIVERTED VIA 
HERNE HILL

THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN RAINHAM AND 
DARTFORD ONLY



PLATFORMS 4-9 AT LONDON BRIDGE NOT 
AVAILABLE



WORK - LONDON BRIDGE DU - MAINTENANCE

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO130
SO280
SO510

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0140 Sat

0140 Sat

0140 Sat

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

27/05/23

27/05/23

27/05/23

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Platform 6 / 6 
Down

10 
Reversible/Sussex
Reversible
9 
Reversible/Down 
Sussex Slow
7 
Reversible/Down 
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platforms 10 and 
11
3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down and Up 
Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Charing Cross

Ewer Street Jn

London Bridge

Blue Anchor

Bricklayers Arms Jn

Courthill Loop South
Jn

London Bridge

New Cross

Ladywell Jn

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3270561

P2023/3465368

CHARING CROSS PLATFORMS 4,5& 6 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



DOWN SERVICES TO TRAVEL OVER 10 
REVERSIBLE BETWEEN LONDON BRIDGE AND 
SOUTH BERMONSEY/ SOUTH LONDON 
REVERSIBLE 



UP SERVICES TO TRAVEL OVER UP SOUTH 
LONDON/ UP REVERSIBLE.



WORK - LONDON BRIDGE DU - MAINTENANCE

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO510

SO130
SO300
SO330

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

A Reception Road

No. 2&4 Washer 
Rds
No. 1&3 Washer 
Rds
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

31-38 Grove Park 
Down Sidings

Loco Sidings/PAD

Courthill Loop South
Jn

Grove Park

Hither Green

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Grove Park

Hither Green

Courthill Loop 
North Jn

Hither Green

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Grove Park

Hither Green

P2023/3218803 SOUTHEASTERN MAIN LINE DIVERSIONS TO 
VICTORIA



HASTINGS LINE DIVERSIONS VIA MID KENT LINE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND 
SIDCUP/GROVE PARK



AT SIDCUP DOWN SERVICES START BACK FROM 
UP PLATFORM



AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY 
END



ACCESS TO GROVE PARK UP SIDINGS VIA 
COUNTRY END



POSSESSION TO START AT 0125 SUNDAY BST.



WORK: London Bridge DU - Track Maintenance

SCD Telecomms: DOO equipment Albany Park, 
Bexley, Crayford, Lee, Mottingham, New Eltham and 
Sidcup

SCD Access for All: Hither Green Station

SO130
SO310

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0800 Mon

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

29/05/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

1700 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Platforms 1-8

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow 
Tonbridge Loop 
(part)
Down Slow 
Tonbridge Loop 
(pt)
Down Carriage 
Sidings 1 - 4

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Bickley Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

P2023/3272162

P2023/3464006

P2023/3250065

P2023/3561350

1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT 
ORPINGTON, TO BE CONFIRMED BY DPPP



NO OUTBERTHING OF SIDINGS 1-4



WORK: Orpington DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130

SO130
SO140

SO160

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

29/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
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EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0330 Mon

0330 Mon

0330 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Sidings

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Minster East Jn

Minster West Jn

Deal

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Buckland Jn

Minster South Jn

Deal

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3231583

P2023/3213203

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE



WORK: Ashford DU - Track Maintenance K07.3

SCD STEP: HV Switchgear renewals test and 
commission Sandwich

SCD STEP: Recoveries Guston

WORK: CEFA - BME2 1991 ( 90.132 ) LONDON 
ROAD/QUEEN STREET

WORK: CEFA - BME2 851 ( 97.1364 ) COW 
PASTURE

WORK: CEFA - BME2 1995 ( 92.0088 ) ST 
RICHARDS/WATER WORKS ROAD

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

SCD Telecomms: DOO equipment Imperial 
WharfWORK: CEFA - WLL 8 ( 1.0374 ) LOMBARD RD
(SOUTH APPROACH VIADUCT) (ABSEIL / RIVER 
BARGE)

SO240

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3253641

P2023/3207604

BELLINGHAM SIDINGS 2-3 AVAILABLE FOR 
BERTHING



BELLINGHAM SIDING 1 & SHUNT NECK TO BE 
OUTBERTHED



WORK: Orpington DU - Track MAINTENANCE K10.1 
(K260.1A)

WORK: CEFA - CAT 1298#B1 ( 4.0264 ) DENMARK 
HILL (CAT) TUNNEL BORE

WORK: CEFA - CAT 1294A#C1 ( 4.066 ) CULVERT 
AT TUNNEL INVERT LEVEL

WORK: CEFA - CAT 1294A#B1 ( 4.066 ) GROVE 
(CAT) TUNNEL BORE

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO260
SO330
SO645

LN3213
LN3216
SO280

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3433703

P2023/3465420

P2023/3465306

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



WORK: LONDON BRIDGE DU TRACK Maintenance

Work: Dartford JN S&C Prep

Work: Hoo Jn to Higham Down Survey

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0900 Sat

0900 Sat

29/05/23

29/05/23

29/05/23

27/05/23

27/05/23

0440 Mon

0440 Mon

0440 Mon

1900 Sat

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2023/3464942

P2023/3473377

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

SO400

SO500

8m77ch and 9m40ch
Track Maintenance

29/05/23

29/05/23

29/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9198984

Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3443733

P2023/3443832

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

P2023/3315022 WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND WORTHING.


VICTORIA TO PORTSMOUTH HARBOUR / 
LITTLEHAMPTON SERVICES DIVERTED VIA ARUN 
VALLEY.



BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON/BARNHAM.



PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT 
HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE 
OUTBERTHED



WORK: Brighton DU - Track Maintenance

SO500
SO630

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sat

0050 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

27/05/23

27/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 6 to 8

Down and Up 
East Branch

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Down Bay 
Platform

Down & Up East 
Grinstead

Up Siding

Dock/Up Siding

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Lewes

Eridge

Uckfield

Oxted

East Grinstead

East Grinstead

Oxted

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Eridge

Hurst Green Jn

Oxted

Woldingham

East Grinstead

Oxted

P2023/3315081

P2023/3474667

P2023/3411282

WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND WORTHING.


VICTORIA TO PORTSMOUTH HARBOUR / 
LITTLEHAMPTON SERVICES DIVERTED VIA ARUN 
VALLEY.



BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BRIGHTON - LITTLEHAMPTON / 
BARNHAM.



PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT 
HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.


WORK: Brighton DU - Track Maintenance

WORK: Structures - Cattle Creep

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

VICTORIA TO EAST GRINSTEAD SERVICES TO 
START/TERMINATE AT WOLDINGHAM  



OXTED TO UCKFIELD SERVICES WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE PURLEY TO EAST GRINSTEAD AND 
BETWEEN OXTED TO UCKFIELD.



TRAINS TO SHUNT USING WOLDINGHAM 
GROUND FRAME, WHICH IS TO BE MANNED 
THROUGHOUT



WORK: SRSA - PLTR Hurst Green UP

Work: Works Delivery Mark Beech Tunnel Drainage 
renewal

WORK: Brighton DU - Track Maintenance

WORK: Croydon DU - Track Maintenance

SCD Geotech: Redgate Mill

SO500
SO630

SO500
SO630

SO530
SO540

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

05/06/23

05/06/23

05/06/23

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Shortlands Jn

Shortlands Jn

Bellingham

Nunhead Jn

Ravensbourne Jn

Bellingham

P2023/3552943 CHANNEL TUNNEL FREIGHT SERVICES TO BE 
DIVERTED VIA REDHILL



DIVERSIONS VIA LEWISHAM AND CHISLEHURST



OUTBERTHING OF BELLINGHAM SIDINGS TO BE 
CONFIRMED BY DPPP



FREIGHT SERVICES TO BE DIVERTED VIA HERNE 
HILL, LEWISHAM OR REDHILL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN DENMARK HILL AND BECKENHAM 
JUNCTION VIA CATFORD



WORK: Vic 5 re-Sig

SO110
SO260

04/06/23

04/06/23

04/06/23

10Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0205 Tue

0205 Tue

0205 Tue

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

06/06/23

06/06/23

06/06/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Gillingham 
Loop
Platforms 1 - 3

Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
No. 1 Reception 
Road
Up Gillingham 
Siding
No. 2 Reception 
Road

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Chatham

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Sole Street

Strood

P2023/3474664

P2023/3561546

AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL



GTR TO START/TERMINATE AT GRAVESEND



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN THE  FOLLOWING:

GRAVESEND, ROCHESTER BRIDGE AND 
RAINHAM

SOLE STREET AND ROCHESTER BRIDGE



GTR TO STABLE AT PLUMSTEAD AND 
GRAVESEND.



NO OUTBERTHING REQUIRED IN RAINHAM BAY 
PLATFORM



DOWN AND UP ROCHESTER LOOPS TO BE 
OUTBERTHED

GILLINGHAM PLATFORM 1-3 TO BE OUTBERTHED
UP GILLINGHAM LOOP TO BE OUTBERTHED

UP GILLINGHAM SIDINGS TO BE OUTBERTHED

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED

NO.1 & NO.2 RECEPTION ROADS TO BE 
OUTBERTHED



ROAD CLOSURE AT GILLINGHAM LEVEL 
CROSSING: 2-WAY TRAFFIC LIGHTS FOR ACCESS
AND EGRESS OF MACHINES.



WORK: SRSA - ROCHESTER BRIDGE S&C

WORK: ASHFORD DU - TRACK MAINTENANCE

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO310

SO110

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

06/06/23

06/06/23

06/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0800 Sat

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

07/06/23

07/06/23

03/06/23

04/06/23

07/06/23

07/06/23

07/06/23

07/06/23

07/06/23

07/06/23

0350 Wed

0350 Wed

1800 Sat

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

No. 1 Reception 
Road
No. 2 Reception 
Road
No. 3-13 Sidings

No.1 Shunting 
Neck

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rainham (Kent)

Gillingham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Chatham

Gillingham (Kent)

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561650

P2023/3254802

P2023/3475162

P2023/3561184

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP MAIN AVAILABLE TO TRAFFIC



NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 
SIDINGS TO BE OUTSTABLED AS REQUIRED TO 
FACILITATE TRACK MAINTENACE. 

ALL OUTSTABLING TO BE MADE UNDER LOCAL 
ARRANGEMENTS BETWEEN MAINTENANCE AND 
GILLINGHAM DEPOT SUPERVISOR.



NO OUTSTABLING OF SHED ROADS REQUIRED.



WORK: Ashford DU - Track Maintenance Gillingham 
Sidings

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

07/06/23

07/06/23

03/06/23

04/06/23

07/06/23

07/06/23

07/06/23

07/06/23

07/06/23

07/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

06/06/23

04/06/23

04/06/23

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2023/3561713

P2023/3235126

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

06/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 
5 Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Cannon 
Street / 1 Down / 
Down Kent Slow
Down Sussex 
Fast

4 Down

Down Snowhill

Up Snowhill

Down Greenwich

Up Greenwich

Up Kent Slow / 3 
Up

6 
Down/Southwark 
Reversible
Down & Up North 
Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

School Jn

Bricklayers Arms Jn

Edward Street Jn

London Bridge

Charlton Jn

London Bridge

Surrey Canal Jn

Lewisham

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2023/3208061 CANNON STREET PLATFORMS 4-7 TO BE 
OUTBERTHED 

(TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA 

LINES 4 AND 5 AT LONDON BRIDGE

 

ALL THAMESLINK SERVICES TO BE DIVERTED VIA


HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO 

BE CURTAILED TO DARTFORD TO RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS.



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR SOUTH 

EASTERN FROM LEWISHAM DIRECTION



CHARING CROSS SERVICES VIA LEWISHAM TO 
TRAVEL 

OVER DOWN/UP KENT FAST & DOWN/UP 
TANNERS HILL



TRAINS TO TRAVEL OVER THE DOWN/UP KENT 
FAST 

BETWEEN LONDON BRIDGE AND SCHOOL JN



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN



WORK: London Bridge DU - Track Maintenance

SCD STEP: Cannon Street Substation

SCD Structures: Decking repair and painting River 
Thames/Cannon Street Bridge

SCD STEP: London Bridge Substation

SCD Telecomms: DOO equipment Deptford, 
Greenwich, Maze Hill and Westcombe Park

SO130
SO290
SO510

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Southwark 
Reversible

Down North Kent

Up North Kent

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Surrey Canal Jn

Lewisham

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3472084

P2023/3465382

P2023/3464007

P2023/3250005

WORK: NEW CROSS L/E (SLOWS) S&C

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO290
SO300
SO330

SO130
SO300
SO330

SO130

SO130
SO140

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/06/23

04/06/23

04/06/23

04/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods 
Loop

Single

Oil/Up Sidings

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

Ashford

Canterbury West

Minster West Jn

Canterbury West

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3251321

P2023/3561371

P2023/3231263

P2023/3441208

WORK: Ashford DU - K09.4

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE.


WORK: Ashford DU - Track Maintenance K04.3.3

ARL SOUTH LONDON LINE SERVICES WILL NOT 
RUN



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: ORPINGTON DU - TRACK MAINTENANCE

WORK: SRSA - SURVEY WORK, LONGHEDGE C TO
LATCHMERE 2

SO130

SO160

SO220

SO250
SW100

04/06/23

04/06/23

04/06/23

04/06/23

05/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

18/06/23

18/06/23

18/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

1010 Sun

1010 Sun

1010 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Longhedge Jn

Ludgate Jn

Putney

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3458088

P2023/3207501

P2023/3465441

P2023/3465307

LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2 OR MIDDLE SIDING. SOUTH 
LONDON LINE SERVICES TO START AND 
TERMINATE AT BATTERSEA PARK AND WEST 
LONDON LINE SERVICES TO START AND 
TERMINATE FROM PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO250
SW210
SW220

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

18/06/23

18/06/23

18/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

04/06/23

04/06/23

04/06/23

05/06/23

05/06/23

05/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3466091

P2023/3464944

P2023/3443735

P2023/3443833

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO400

SO400

SO500
SO550
SO560
SW300

SO500
SO520

04/06/23

04/06/23

04/06/23

05/06/23

05/06/23

05/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0800 Sat

0050 Sat

0050 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

05/06/23

05/06/23

05/06/23

05/06/23

0540 Sun

0540 Sun

0540 Sun

2000 Sat

0435 Sat

0435 Sat

0400 Mon (15 hrs)

0400 Mon (15 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
South London 
Rev/Down South 
London/Down 
Portsmouth
Up Portsmouth/Up
South London

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Peckham Rye Jn

Factory Jn

Old Kent Road Jn

Tulse Hill North Jn

Brighton

Preston Park

Lovers Walk Dep

Brighton

Battersea Park

Factory Jn

Old Kent Road Jn

South 
Bermondsey Jn

P2023/3473510

P2023/3473341

P2023/3474668

P2023/3397385

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY



WORK - Vic 4 Resignalling - Peckham Rye

WORK - Vic 5 Resignalling

SCD Telecomms: DOO equipment Peckham Rye and 
South Bermondsey

SCD Access for All: Peckham Rye Station

WORK: CEFA - BTH1 1189 ( 3.1342 ) CHADWICK 
ROAD

SO500
SO630

SO500

SO500
SO630

EA1327
SO510
SO645
SO680

49m46ch and 50m32ch
Depot Work

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199015

Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Sat

0050 Sat

0050 Sun

0900 Sat

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

05/06/23

05/06/23

04/06/23

03/06/23

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0820 Sun

1900 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Down Bexhill

Up Bexhill

Up Sidings

Epsom

Epsom Downs

Sutton

Sutton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Eridge

Uckfield

St. Leonards WM

Streatham Hill

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

Fratton

Portsmouth and 
Southsea

Fratton

Eridge

Hurst Green Jn

Pevensey Bay

Streatham Hill

P2023/3281386

P2023/3445921

P2023/3469841

P2023/3411244

P2023/3473416

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON , ALSO BETWEEN STREATHAM COMMON
AND EPSOM VIA HACKBRIDGE.



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 

CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



WORK: Croydon DU â¿¿ Track Maintenance

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

OXTED TO UCKFIELD SERVICES WILL NOT RUN.  
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



WORK: Works Delivery - Mark beech Tunnel drainage
renewal

TRAINS TO BE CANCELLED/RETIMED



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN HASTINGS AND EASTBOURNE UNTIL 
0820 SUNDAY



WORK: Orpington DU â¿¿ Track Maintenance

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SO510
SO680
SO700
SW180

SO520
SW110

SO540

SO600

SO650

5m0ch and 5m57ch
Track Maintenance

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

04/06/23

03/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199244

Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

05/06/23

05/06/23

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Up Caterham

Down Caterham

Up Sidings

Caterham

Caterham

Purley (Chipstead
Jn)

Caterham

P2023/3436063 1 PLATFORM TO BE OUTBERTHED AT 
CATERHAM, TO BE CONFIRMED BY DPPP



RAIL REPLACEMENT BUS SERVICE TO OPERATE


WORK: WORKS DELIVERY - S&C MEDIUM REFURB
@ CATERHAM

SO660 04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3456843 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION 
AND BARNES.



LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
AND RICHMOND TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



CD BUILDINGS: WANDSWORTH TOWN 
FOOTBRIDGE 04M 60CH 

TRACK MAINTENANCE: CD04

CD BUILDINGS: BARNES FOOTBRIDGE 
INSTALLATION

VIADUCT EXAMINATIONS: VARIOUS

SO110
SO250
SW100
SW210
SW225

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Beckenham Jn

Bickley Jn

Ravensbourne Jn

P2023/3460082

P2023/3274161

WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CG10

DIVERSIONS VIA LEWISHAM AND CHISLEHURST



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



WORK: Orpington DU â¿¿ Track Maintenance

SO110
SW100

SO110
SO260

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

13/06/23

13/06/23

13/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561547

P2023/3561651

P2023/3561097

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

13/06/23

13/06/23

13/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

14/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0140 Tue

0230 Sun

0230 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

13/06/23

11/06/23

11/06/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Tue

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham

Up Chatham

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down & Up 
Sidings

Down Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Buckland Jn

Herne Bay

Canterbury East

Faversham

Shepherds Well

Faversham

Minster

Ramsgate

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Faversham

Margate

Ramsgate

P2023/3559264

P2023/3561714

P2023/3235161

FAVERSHAM BACK ROAD AND RECEPTION ROAD 
TO BE CLEAR



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN:

SITTINGBOURNE TO HERNE BAY

FAVERSHAM TO DOVER PRIORY



AT HERNE BAY TRAINS SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM VIA LONDON 
END CROSSOVER



WORK: Ashford DU - Track Maintenance K11.3

WORK: CEFA - FDM 276 ( 63.1628 ) RBE_HOATH 
FARM

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO160

SO110
SO220

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

13/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0100 Sun

0100 Sun

0100 Sun

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

P2023/3465369

P2023/3464008

P2023/3250043

P2023/3250221

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

SO130
SO140

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0150 Sun

0150 Sun

0150 Sun

0800 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

11/06/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

1700 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up CTRL

Up Slow

Down CTRL

Down Fast

Down Chatham

Up Chatham

Up Siding

Down Sidings

1-3 Sidings

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Buckland Jn

Canterbury East

Shepherds Well

Dover Priory

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Faversham

Canterbury East

Shepherds Well

Dover Priory

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3466408

P2023/3252362

P2023/3561372

P2023/3426250

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN FAVERSHAM, CANTERBURY EAST AND 
DOVER PRIORY



WORK: Ashford DU - Track Maintenance K11.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - FOLLOW UP WORK, LONGHEDGE 
C TO LATCHMERE 2

SO130
SO400

SO160

SO160

SO250
SW100

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/06/23

12/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2023/3449865 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Platform 3

Platform 4

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Blackfriars

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207341 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



0145 SAT TO 0145 SUN

GTR TO DIVERT VIA LONDON BRIDGE



0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK: Southwark Bridge Jn S&C 6wk follow up

WORK: VIC 5 RESGINALLING

WORK: SCD STEP: Southwark Substation

WORK: SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

WORK: SCD Buildings: Rewire and relight Elephant & 
Castle

LN3213
SO280

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0130 Sun

0130 Sun

0130 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Grain Branch

Up Strood Loop 
(pt)

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Strood

Grain

Strood

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Gravesend

Hoo Jn

Strood

P2023/3208483

P2023/3465442

P2023/3465286

P2023/3460765

FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD 

VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES 

TO BE RETIMED/CANCELLED



WORK: London Bridge DU Track Maintenance

SCD Buildings: Platform works Lewisham Station

SCD Telecomms: DOO equipment Barnehurst, 
Bexleyheath, Eltham, Falconwood, Kidbrooke and 
Welling

WORK: CEFA - BEX 563 ( 7 ) BLACKHEATH 
VILLAGE

WORK: CEFA - BEX 736 ( 9.1156 ) GLENESK ROAD
WORK: CEFA - BEX 724#B1 ( 7.0572 ) KIDBROOKE 
TUNNEL BORE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

LAST GTR SERVICE TO TERMINATE AT 
GRAVESEND AND STABLE IN THE BAY PLATFORM
AND FORM START OF SERVICE



ROAD REPLACEMENT SERVICE FOR LAST/FIRST 
GTR SERVICE TO OPERATE BETWEEN 
GRAVESEND AND GILLINGHAM.



Work: Hoo Jn to Higham Down PLTR

SO290
SO300
SO330

SO300
SO330

SO300
SO330

SO310
SO320

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Data freeze:
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EAS_V_2_2023

2200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

11/06/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

2100 Sun

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Grain

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Hoo Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3208281

P2023/3466092

P2023/3464819

NO ACCESS TO CLIFFE/GRAIN



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Civils: HoPPS Scheme Grain

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO320

SO400

SO400

10/06/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

10/06/23

10/06/23

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Crawley

Three Bridges

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Three Bridges

P2023/3315163

P2023/3443858

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.



GWR TO START/TERMINATE AT REIGATE AND 
OPERATE A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN REIGATE, REDHILL AND GATWICK 
AIRPORT.



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance (part 2)

WORK: Orpington DU - Track Maintenance (Part 2)

SCD Telecomms: DOO equipment Coulsdon South 
and Merstham

SCD Structures: Earlswood Public Subway

SCD STEP: HV Feeder renewals cable pulling Feeder
3970/3971

WORK: CEFA - RED2 6#B1 ( 19.0176 ) MERSTHAM 
TUNNEL BORE

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SO660
SW300

SO500
SO520

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0045 Sun

0045 Sun

0045 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

0655 Sun

0655 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Brighton

Lewes

Brighton

Brighton

Lewes

Farlington Jn

Portcreek Jn

Havant Jn

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Brighton

Preston Park

Brighton

Cosham Jn

Petersfield

Southbourne

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3473493

P2023/3474643

P2023/3445894

P2023/3213042

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH A X 5 CAR UNITS IN THE
PORTSMOUTH AREA.



TRACK MAINTENANCE: H05a

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE (DUE TO SIMULTANEOUS 
THAMESLINK CORE POSSESSION) AND 
START/TERMINATE IN PLATFORM 4



Maintenance

Victoria Phase 4 Resignalling Project

SO500
SO630

SO500
SO630

SO520
SW110
SW140

SO680
SO690

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

10/06/23

10/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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0105 Sat

0135 Sat

12/06/23

22/05/23

0515 Mon

0500 Mon

Possession

Possession

Down and Up 
St.Helier

Down Portsmouth

Up Portsmouth

Wimbledon

Dorking

Streatham South 
Jn

Leatherhead Jn

P2023/3411090

P2023/3460163

THAMESLINK TO START/TERMINATE AT 
WIMBLEDON VIA SUTTON



PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

SWR: DORKING SERVICES WILL NOT RUN. ON 
SATURDAY, GUILDFORD VIA EPSOM SERVICES 
WILL RUN. ON SUNDAY, GUILDFORD VIA EPSOM 
SERVICES WILL START AND TERMINATE AT 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND DORKING.



GTR: SERVICES TO START AND TERMINATE AT 
EPSOM ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.



CD CIVILS (SE): STATION ROAD BRIDGE

SO680
SO700
SW105

SO685
SW183

10/06/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V_1_2023
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Version 2.0

EAS_V_2_2023

12Week
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EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0400 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

0400 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0445 Sat

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Slow

Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Down Chatham 
Fast/Main
Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down and Up 
Stewarts Lane

Up Goods Loop

Linford St Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Peckham Rye Jn

Stewarts Lane Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Factory Jn

Stewarts Lane

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Stewarts Lane

Stewarts Lane Jn

P2023/3283101 ***MULTIPART POSSESSION â¿¿ PART 1 FOR 
ACCESS OF RRVâ¿¿S FOR VIC 5, PART 2 FOR VIC 
5 BETWEEN BATTERSEA PIER JN AND 
SHEPHERDS LANE JN, PART 3 STANDARD 
MAINTENANCE FOOTPRINT***



0100 SAT TO 0400 SAT

NO OUTBERTHING AT VICTORIA



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 
BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION



ROAD 3 IN GROSVENOR SHEDS TO BE CLEAR OF 
STOCK



0400 SAT TO 0100 SUN

ALL TRAINS TO TRAVEL OVER THE STEWARTS 
LANE/ATLANTIC LINES BETWEEN BATTERSEA 
PIER JN, FACTORY JUNCTION AND SHEPHERDS 
LANE JUNCTION



0100 SUN TO 0400 MON

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE



NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE 
TO BE KEPT CLEAR



MAIN LINE DIVERSIONS TO CANNON STREET



SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



FREIGHT SERVICES TO BE DIVERTED VIA REDHIL 
OR RETIMED/CANCELLED



ARL SLL SUNDAY SERVICE WILL NOT RUN



4 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
- PLATFORMS REQUIRED TO BE CONFIRMED BY 

SO110
SO250
SO645
SW100

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

0205 Tue

0205 Tue

0205 Tue

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

20/06/23

20/06/23

20/06/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Rochester

Chatham

Rochester Bridge Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

Rochester

Sole Street

Strood

P2023/3283101

P2023/3561585

DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE CLEAR OF 
STOCK



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

Work: Con Rail Brixton Down Chatham Main

Work: Con Rail Brixton Up Chatham Main

Work: PLTR - Denmark Hill to Shepherds Lane Jn 
(Down 2)

Work: Survey - Voltaire Road S&C

WORK: Vic 5

SCD Enhancements: Battersea Park Station

WORK: CEFA - VIR VS17 VS 15/17 (CANTILEVER)

WORK: CEFA - VIR VS11 VS 11/13 (CANTILEVER)

WORK: CEFA - VIR 709-704 HAVELOCK TERRACE 
ARCHES

WORK: CEFA - VIR 702-696 PAGDEN STREET 
VIADUCT ARCHES

WORK: CEFA - VIR VS 56 VS 56/58 (CANTILEVER) 
(35CH)

WORK: CEFA - VIR W222 LINFORD STREET 
VIADUCT ARCHES 691 - 682

WORK: CEFA - VIR VS75 GANTRY

WORK: CEFA - VIR W226 PENSBURY PLACE 
VIADUCT ARCHES 650 - 645

WORK: CEFA - VIR VS84 VS82-84 (CANTILEVER)

WORK: CEFA - VIR VS91 VS91 CANTILEVER ARM 
U/S

WORK: CEFA - VIR VS104 VS104 (GANTRY) (VIR & 
ATL)

WORK: CEFA - VIR W235 NURSERY ROAD 
VIADUCT ARCHES 592 - 586

WORK: CEFA - VIR VS114 BR REPEATE

UP ROCHESTER LOOP TO BE OUTBERTHED.SO110

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

20/06/23

20/06/23

20/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued
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0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0230 Sun

0230 Sun

21/06/23

21/06/23

18/06/23

21/06/23

21/06/23

21/06/23

21/06/23

21/06/23

21/06/23

18/06/23

18/06/23

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Minster

Ramsgate

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Margate

Ramsgate

P2023/3561652

P2023/3475105

P2023/3561098

P2023/3235127

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110

SO110

SO110
SO150

SO110
SO220

21/06/23

21/06/23

18/06/23

21/06/23

21/06/23

21/06/23

21/06/23

21/06/23

21/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3465370

P2023/3464044

P2023/3250044

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0800 Mon

0110 Sun

0110 Sun

0110 Sun

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

18/06/23

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

1700 Mon

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

1-3 Sidings

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Dover Priory

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

Dover Priory

Longhedge Jn

Ludgate Jn

Putney

P2023/3211323

P2023/3561373

P2023/3458088

UP FAST AND UP SLOW LINE AVAILABLE TO 
TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



ST PANCRAS TO FAVERSHAM SERVICES TO BE 
EXTENDED ALTERNATELY TO RAMSGATE OR 
DOVER PRIORY.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



NO ROUTE AVAILABLE THROUGH PLATFORMS 3 
& 4 AT ASHFORD INTERNATIONAL

 

TAMPER SIDINGS TO BE OUTBERTHED



NO ACCESS TO ASHFORD DOWN YARD



WORK: Ashford DU - Track Maintenance K04.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2 OR MIDDLE SIDING. SOUTH 
LONDON LINE SERVICES WILL NOT RUN. WEST 
LONDON LINE SERVICES TO START AND 
TERMINATE FROM PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

SO130
SO220
SO470
SO480

SO160

SO250
SW210
SW220

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

19/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207521 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

LN3213
LN3216
SO280

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

18/06/23

18/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

17/06/23

17/06/23

17/06/23

17/06/23

0150 Sun

0150 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up Dartford Loop

Down Dartford 
Loop
Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Down Crayford 
Spur
Up Crayford Spur

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Northfleet

Dartford Jn

Dartford

Dartford

Crayford Spur A Jn

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Crayford Spur B 
Jn

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3210141

P2023/3465443

P2023/3465287

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HOURLY RAINHAM TO 
GRAVESEND AND HALF HOURLY KENTISH TOWN 
TO PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

WORK:S&C Renewal

WORK:SCD Telecomms: DOO equipment 
Greenhithe, Northfleet, Stone Crossing and 
Swanscombe

WORK:SCD Buildings: Footbridge refurbishment 
Albany Park Station

WORK:SCD Telecomms: DOO equipment Albany 
Park, Bexley and Crayford

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2255 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0615 Sun

18/06/23

18/06/23

18/06/23

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

19/06/23

19/06/23

19/06/23

19/06/23

18/06/23

19/06/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

1025 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0615 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Down and Up 
Crystal Palace
Crystal Palace 
Single
Down and Up 
Crystal Palace 
Spur
Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Down & Up 
Crystal Palace
Crystal Palace 
Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford West Jn

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Beckenham Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Southfleet 
Crossover

Balham Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Streatham Hill

P2023/3466093

P2023/3464881

P2023/3466724

P2023/3411223

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

POINTS 2251 X-ING AT CRISMILL RENEWAL

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



THAMESLINK SERVICES TO BE DIVERTED VIA 
STREATHAM



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN STREATHAM HILL AND WEST 
CROYDON VIA CRYSTAL PALACE AND SELHURST


0100 SUN TO 0615 SUN

NO ACCESS TO STREATHAM HILL SIDINGS



STREATHAM HILL UP SIDING EAST TO BE 
OUTBERTHED



0615 SUN TO 0400 MON

ACCESS TO STREATHAM HILL SIDINGS VIA 
BALHAM JUNCTION AND REVERSE AT 
STREATHAM HILL STATION PLATFORM 2



Work : CRODYON DU - Maintenance

Victoria Phase 3&4 Resignalling Project

SO400

SO400

SO400

SO500
SO510
SO650
SO680

18/06/23

18/06/23

18/06/23

19/06/23

19/06/23

19/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0625 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Siding

Up Sidings

Down Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Tattenham Corner

Caterham

Purley

East Croydon

Purley

South Croydon Jn

Tattenham 
Corner

Caterham

Purley

P2023/3281544 *** MULTI-PART POSSESSION ***

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT) ***



PURLEY PLATFORM 6 TO BE KEPT CLEAR.



1 PLATFORM TO BE KEPT CLEAR AT TATTENHAM 
CORNER - TO BE CONFIRMED BY DPPP



1 PLATFORM TO BE KEPT CLEAR AT CATERHAM - 
TO BE CONFIRMED BY DPPP



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND 
CATERHAM/TATTENHAM CORNER



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



NO ROUTE AVAILABLE TO REDHILL DURING 
SINGLE LINE WORKING.



FROM 0625 SUNDAY UNTIL 0845 SUN:-

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND STOATS NEST JN.



WORK: Croydon DU - Track Maintenance

SO500
SO660

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0800 Sat

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

17/06/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

1800 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Goods 
Departure/Recepti
on Road

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Merstham

Redhill

Redhill

Reigate

Three Bridges

Brighton

Preston Park

Preston Park Jn

P2023/3443737

P2023/3443859

P2023/3473494

P2023/3473287

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

49m50ch and 50m30ch
Track Maintenance

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199810

Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0005 Sun

2245 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

17/06/23

17/06/23

18/06/23

19/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0435 Sat

0435 Sat

0810 Sun

0545 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Arun Valley

Down and Up 
Arun Valley

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Brighton

Lewes

Arundel Jn

Arundel Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Brighton

Horsham

Horsham

Fratton

Portsmouth and 
Southsea

Fratton

P2023/3474681

P2023/3314343

P2023/3314344

P2023/3445921

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / 
CHICHESTER TO TERMINATE AT HORSHAM. 1C69 
/ 1J69 / 1C71 TO TERMINATE AT BARNHAM AND 
RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON 
END AT HORSHAM.



work: ib29b

WORK: CEFA - TBH1 417 ( 58.0902 ) LONGFIELD

WORK: CEFA - TBH1 406#B1 ( 55.066 ) NORTH 
STOKE TUNNEL BORE

WORK: CEFA - TBH1 406#P2 ( 55.0748 ) NORTH 
STOKE TUNNEL COUNTRY PORTAL

2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / 
CHICHESTER TO TERMINATE AT HORSHAM. 1C69 
/ 1J69 / 1C71 TO TERMINATE AT BARNHAM AND 
RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON 
END AT HORSHAM.



WORK: IB29b

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SO500
SO630

SO520

SO520

SO520
SW110

17/06/23

17/06/23

18/06/23

18/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

19/06/23

19/06/23

19/06/23

19/06/23

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Lewes/Eastbourn
e
Plat Loop

Down and Up 
East Branch

Down and Up 
Seaford
Seaford Single

Lewes Up Siding

Marine Siding

Town Yard

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Willingdon Jn

Lewes

Lewes

Seaford

Lewes

Newhaven Marine

Newhaven Town 
Yard

Dorking

Epsom

Effingham Jn

Epsom

Keymer Jn

Lewes

Montpelier Jn

Southerham Jn

Lewes

Newhaven 
Harbour

Newhaven Town 
Yard

Cheam

Ewell West

Leatherhead

Epsom

P2023/3314741

P2023/3460422

TRAINS TO RUN UNDER PILOT WORKING 
BETWEEN BRIGHTON AND FALMER



TRAINS TO START/TERMINATE AT BERWICK



ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS:

HAYWARDS HEATH TO BERWICK VIA LEWES

LEWES TO SEAFORD

FALMER TO LEWES



WORK: IB12

WORK: CEFA - BTL 700#B1 ( 0.1386 ) DITCHLING 
ROAD TUNNEL BORE

WORK: CEFA - BTL 708#B1 ( 3.1364 ) FALMER 
TUNNEL BORE

EPSOM UP SIDINGS TO BE KEPT CLEAR.



SWR: ON FRIDAY NIGHT, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
EPSOM & DORKING SERVICES WILL START AND 
TERMINATE AT WORCESTER PARK ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE. SINGLE LINE WORKING OVER THE 
DOWN EPSOM FROM WORCESTER PARK.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



TRACK RENEWALS: 44300423 EPSOM TO 
ASHTEAD UP 15M 0330Y TO 15M 1034Y

CD CIVILS (SE): STATION ROAD BRIDGE

SO590
SO610
SO620

SO680
SO685
SW180
SW183

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Data freeze:
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EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

P2023/3460365 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY



C21 RAIL GRINDER

SO700
SW100
SW105
SW180
SW190

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Gillingham 
Loop
Platforms 1 - 3

Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
No. 1 Reception 
Road
Up Gillingham 
Siding
No. 2 Reception 
Road

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2023/3561776 AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL



GTR TO START/TERMINATE AT GRAVESEND



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN THE  FOLLOWING:

GRAVESEND, ROCHESTER BRIDGE AND 
RAINHAM

SOLE STREET AND ROCHESTER BRIDGE



GTR TO STABLE AT PLUMSTEAD AND 
GRAVESEND.



NO OUTBERTHING REQUIRED IN RAINHAM BAY 
PLATFORM



DOWN AND UP ROCHESTER LOOPS TO BE 
OUTBERTHED

GILLINGHAM PLATFORM 1-3 TO BE OUTBERTHED
UP GILLINGHAM LOOP TO BE OUTBERTHED

UP GILLINGHAM SIDINGS TO BE OUTBERTHED

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED

NO.1 & NO.2 RECEPTION ROADS TO BE 
OUTBERTHED



ROAD CLOSURE AT GILLINGHAM LEVEL 
CROSSING: 2-WAY TRAFFIC LIGHTS FOR ACCESS
AND EGRESS OF MACHINES.



WORK: SRSA - ROCHESTER BRIDGE S&C

WORK: ASHFORD DU - TRACK MAINTENANCE

WORK: CEFA - VIR 159#B1 ( 33.1738 ) FORT PITT 
TUNNEL BORE

WORK: CEFA - VIR 1047 ( 33.0308 ) TOWN QUAY 
VIADUCT (ABSEIL)

SO110
SO310

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

13Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

26/06/23

26/06/23

26/06/23

27/06/23

27/06/23

27/06/23

28/06/23

28/06/23

0300 Mon

0300 Mon

0300 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Rochester

Gillingham (Kent)

Rochester Bridge Jn

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3474711

P2023/3561548

P2023/3561653

DOWN AND UP ROCHESTER LOOPS TO BE 
OUTSTABLED



GTR TO STABLE 1 UNIT AT GRAVESEND AND 1 
UNIT AT PLUMSTEAD.



GTR TO START/TERMINATE AT GRAVESEND



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN THE  FOLLOWING:

GRAVESEND, ROCHESTER BRIDGE AND 
GILLINGHAM

SOLE STREET AND ROCHESTER BRIDGE



WORK: SRSA - ROCHESTER BRIDGE S&C

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO310

SO110

SO110

25/06/23

25/06/23

25/06/23

27/06/23

27/06/23

27/06/23

28/06/23

28/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

28/06/23

28/06/23

28/06/23

28/06/23

28/06/23

28/06/23

27/06/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561171

P2023/3561726

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

28/06/23

28/06/23

28/06/23

28/06/23

28/06/23

28/06/23

27/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

25/06/23

25/06/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2023/3235128 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0645 Sat

1540 Sat

1540 Sat

1540 Sat

26/06/23

24/06/23

26/06/23

26/06/23

24/06/23

26/06/23

26/06/23

26/06/23

24/06/23

24/06/23

26/06/23

24/06/23

26/06/23

26/06/23

26/06/23

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0645 Sat (27 hrs)

0400 Mon (27 hrs)

1540 Sat (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Chatham 
Reversible

Down Holborn

Up Holborn

Down Leigham 
Spur
Up Leigham Spur

Down & Up 
Ludgate

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Up Portsmouth

Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Down and Up 
Stewarts Lane
Up Goods Loop

No's 1 & 2 Down 
Sidings

Down West 
Norwood Spur
Up West Norwood
Spur
Down

Up

Chatham 
Reversible

Down & Up 
Ludgate

Down and Up 
Stewarts Lane
Up Goods Loop

Peckham Rye Jn

Voltaire Road Jn

Tulse Hill

Tulse Hill

Factory Jn

Old Kent Road Jn

Streatham

Peckham Rye Jn

Factory Jn

Stewarts Lane

West Norwood

Factory Jn

Voltaire Road Jn

Factory Jn

Factory Jn

Battersea Park

Battersea Pier Jn

Herne Hill

Leigham Jn

Longhedge Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Stewarts Lane

Tulse Hill

Factory Jn

Battersea Pier Jn

Longhedge Jn

Stewarts Lane

P2023/3356061 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO EAST LONDON 
LINE TO BE OPEN



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND 

VC376 POINTS



0105 SUN TO 0400 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



NOTE - CHANNEL TUNNEL ROUTE CLASH IN 
WEEK 13 - REVIEWING POST V2

WORK: London Bridge DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

WORK: Plain line track renewal - Denmark Hill - 
Shepherds Lane

SCD STEP: London Bridge Substation

SCD Telecomms: DOO equipment Clapham High 
Street, Wandsworth Road and Denmark Hill

SCD Telecomms: DOO equipment Peckham Rye and 
South Bermondsey

SCD Access for All: Peckham Rye Station

SCD Enhancements: Battersea Park Station

EA1327
SO130
SO510
SO645
SO680

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

1540 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No's 1 & 2 Down 
Sidings

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Bermondsey 
Reversible
Up Bermondsey 
Spur
4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Stewarts Lane

Bricklayers Arms Jn

London Bridge

Uttley Jn

Bricklayers Arms Jn

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

London Bridge

South 
Bermondsey Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

P2023/3356061

P2023/3532046 WORK: SRSA - New Cross - LONDON END - RDTSO130
SO290
SO300
SO330

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

24/06/23

24/06/23

0330 Sat

0330 Sat

0330 Sat

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Platforms 1-8

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow 
Tonbridge Loop 
(part)
Down Slow 
Tonbridge Loop 
(pt)
Down Carriage 
Sidings 1 - 4

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Bickley Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

P2023/3465383

P2023/3272163

P2023/3464009

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT 
ORPINGTON, TO BE CONFIRMED BY DPPP



NO OUTBERTHING OF SIDINGS 1-4



WORK: Orpington DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO300
SO330

SO130

SO130

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

24/06/23

24/06/23

24/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0445 Sat

0445 Sat

0445 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Single

Up Loop/Platform 
1

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Up Slow/Platform 
2

Down Maidstone

Up Maidstone

Down Slow (part)

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

Down & Up 
Passenger Loop

Up Berthing 
Sidings
East Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Up Siding

Sevenoaks

Hildenborough

Sevenoaks

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Ashford

Rye

Ashford (East)

Chart Leacon Depot

Ore

Bat & Ball

Dunton Green

Sevenoaks

Appledore

Ashford

Ashford (West)

Headcorn

Rye

Ashford (East)

Chart Leacon 
Depot

Ore

P2023/3250081

P2023/3231741

WORK - ORPINGTON DU -PATROL

GTR TO BID FOR REPLACEMENT BUSES 
BETWEEN ASHFORD INTERNATIONAL AND 
HASTINGS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM   

ASHFORD TO HASTINGS  AND HEADCORN TO 
ASHFORD



AT HEADCORN UP TRAINS TO START BACK FROM
DOWN LOOP



FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 
EAST



NOTE - CHANNEL TUNNEL ROUTE CLASH IN 
WEEK 13 - REVIEWING POST V2

TRACK MAINTENANCE K07.4 (K130.26A)

WORK: CEFA - ATH 1739 ( 78.1386 ) THREE OAKS 
LANE

WORK: CEFA - ATH 1721 ( 81.1496 ) MOUNT 
PLEASANT FOOTBRIDGE

SO130
SO140

SO130
SO200
SO210

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Mon

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0050 Sun

0050 Sun

0050 Sun

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

1700 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

1-3 Sidings

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Catford 
Loop
Up Catford Loop

Down Catford 
Loop
Up Catford Loop

Up Lewisham

Down Lewisham

Dover Priory

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Nunhead Jn

Crofton Park

Lewisham

Dover Priory

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Crofton Road Jn

Nunhead Jn

P2023/3561383

P2023/3213282

P2023/3277621

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

Work: Latchmere No.3 Jn to Longhedge JN Down

SCD STEP: Test and commission OLE Structures

WORK: ORPINGTON DU TRACK MAINTENANCE

SO160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO260
SO330

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3532164

P2023/3207702

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



MAINTENANCE

LN3213
LN3216
SO280

LN3213
LN3216
SO280

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS - Section 7
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EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/06/23

26/06/23

26/06/23

26/06/23

24/06/23

24/06/23

24/06/23

24/06/23

17/07/23

17/07/23

17/07/23

17/07/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up Dartford Loop

Down Dartford 
Loop
Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Northfleet

Dartford Jn

Dartford

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

P2023/3397258

P2023/3465444

P2023/3465288

P2023/3208062

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND CRAYFORD TO 
DARTFORD



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES





WORK: S&C Renewal

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

CANNON STREET  TO HAYES SERVICES WILL 
NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES.



MAINTENANCE

SCD Telecomms: DOO equipment Catford Bridge, 
Clock House, Eden Park, Elmers End, Hayes, 
Ladywell, Lower Sydenham, New Beckenham and 
West Wickham

SO290
SO310

SO300
SO330

SO300
SO330

SO330

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0900 Sat

0900 Sat

25/06/23

25/06/23

25/06/23

26/06/23

26/06/23

26/06/23

24/06/23

24/06/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

1900 Sat

1900 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2023/3466143

P2023/3464789

P2023/3473378

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

SO400

SO400

SO500

8m77ch and 9m40ch
Track Maintenance

25/06/23

25/06/23

25/06/23

26/06/23

26/06/23

26/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9198957

Week 13  - Continued
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EAS_V_2_2023

2345 Sat

2345 Sat

0050 Sun

2215 Sun

2215 Sun

2215 Sun

0155 Sat

0155 Sat

25/06/23

25/06/23

25/06/23

26/06/23

26/06/23

26/06/23

24/06/23

24/06/23

0840 Sun

0840 Sun

0600 Sun

0530 Mon

0530 Mon

0530 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Platform 
Loop
Reversible Loop

Up Fast/Up 
Quarry/Up Fast
Down Fast/Down 
Quarry/Down Fast
Down Slow

Down Platform 
Loop
Reversible Loop

Down Fast/Down 
Quarry/Down Fast
Up Fast/Up 
Quarry/Up Fast
Down Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Gatwick Airport

Balcombe Tunnel Jn

Gatwick Airport

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Crawley

Three Bridges

Gatwick Airport

Purley

Earlswood 
(Surrey)

Gatwick Airport

Purley

Three Bridges

Three Bridges

P2023/3315125

P2023/3315126

P2023/3443860

*** MULTI-PART POSSESSION *** 

PURLEY TO BALCOMBE TUNNEL JN (QUARRY / 
FASTS) BLOCKED THROUGHOUT WITH GATWICK 
AIRPORT TO THREE BRIDGES DOWN SLOW 
BLOCKED OVERNIGHT 0050 TO 0600 SUNDAY. 

*****************************



PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK 
AIRPORT 



NO ACCESS TO THREE BRIDGES DOWN SIDINGS


FROM 2345 SAT TO 0050 SUN & 0600 SUN TO 
0840 SUN 

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES 
BETWEEN PURLEY AND BALCOMBE TUNNEL JN 



0050 SUN TO 0600 SUN

SINGLE LINE WORKING BETWEEN EARLSWOOD 
AND GATWICK  OVER THE UP SLOW LINE 

***SPECIAL WORKING INSTRUCTION *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW LINE BETWEEN THREE BRIDGES 
(T1748pts) AND GATWICK AIRPORT (T1718pts). 

ALL TRAINS TO USE PLATFORMS 1 & 2 AT 
GATWICK AIRPORT. 



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance

Structures Exams: BALCOMBE ROAD (Fast Lines)

TINSLEY GREEN / RADFORD ROAD (Fast Lines)

WORK: CEFA - VTB2 84 ( 15.0264 ) BRIGHTON 
ROAD NO 1

NO ACCESS TO THREE BRIDGES DOWN SIDINGS


PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES 
BETWEEN PURLEY AND BALCOMBE TUNNEL JN



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance IB04b

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500

SO500
SO520

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

26/06/23

25/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Epsom Downs
Single

Down & Up 
Wallington

Up Wallington

Down Wallington

Down & Up 
Selhurst Spur

Up Bay

Turnback Siding

Up Siding

Brighton

Lewes

Brighton

Brighton

Lewes

Epsom Downs

Sutton

Sutton

Sutton

Gloucester Road Jn

West Croydon

West Croydon

Brighton

Preston Park

Brighton

Sutton

West Croydon

Norwood Fork Jn

Norwood Jn 
(London)

Selhurst Jn

West Croydon

West Croydon

P2023/3473495

P2023/3474669

P2023/3300742

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

GTR SERVICES TO BE 
RETIMED/CANCELLED/DIVERTED VIA 
STREATHAM



0130 SAT TO 0130 SUN

TRAINS TO START/TERMINATE AT WEST 
CROYDON



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN WEST CROYDON, SUTTON AND EPSOM
DOWN



0130 SUN TO 0400 MON

ARL SERVICES TO BE RETIMED/CANCELLED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWOOD JN AND SUTTON


BAY PLATFORM AT WEST CROYDON TO BE 
OUTBERTHED



ARL TO STABLE IN TURNBACK SIDING AT WEST 
CROYDON



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

SCD Telecomms: DOO equipment Banstead, Belmont
and Epsom Downs

SCD Buildings: Steelwork repairs and painting Sutton 
Station

SO500
SO630

SO500
SO630

SO510
SO680

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS_V_2_2023

0100 Sun

0100 Sun

26/06/23

26/06/23

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne
Godstone Tip 
Siding

Tonbridge

Godstone

Redhill

Godstone

P2023/3315181 POSSESSION TO BE CLEAR OF REDHILL UP 
TONBRIDGE GOODS LOOP



CT FREIGHT TRAFFIC DIVERTED VIA MAIDSTONE 
EAST



NOTE - CHANNEL TUNNEL ROUTE CLASH IN 
WEEK 13 - REVIEWING POST V2

WORK - Maintenance

SO550 25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

04/07/23

04/07/23

04/07/23

05/07/23

05/07/23

02/07/23

05/07/23

05/07/23

05/07/23

05/07/23

05/07/23

05/07/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561586

P2023/3561654

P2023/3475106

P2023/3561172

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

04/07/23

04/07/23

04/07/23

05/07/23

05/07/23

02/07/23

05/07/23

05/07/23

05/07/23

05/07/23

05/07/23

05/07/23

14Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

04/07/23

02/07/23

02/07/23

01/07/23

01/07/23

01/07/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561727

P2023/3235129

P2023/3465371

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

04/07/23

02/07/23

02/07/23

01/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0100 Sun

0100 Sun

0100 Sun

0155 Sun

0155 Sun

0155 Sun

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Passenger 
Loop
Up Passenger 
Loop
Down Maidstone

Up Maidstone

Maidstone 
Reversible

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Lenham

Ashford

Maidstone East

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Lenham

Maidstone East

P2023/3464045

P2023/3250007

P2023/3250189

P2023/3251724

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON

WORK - ORPINGTON DU -PATROL

WORK - ORPINGTON DU -PATROL

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN MAIDSTONE EAST AND 
ASHFORD



DOWN BAY AT MAIDSTONE EAST AVAILABLE TO 
TRAFFIC



CHANNEL TUNNEL FREIGHTS TO DIVERT VIA 
REDHILL



ECS TO RUN MAIDSTONE EAST TO ASHFORD 
DOWN YARD VIA SWANLEY, BAT AND BALL AND 
TONBRIDGE



K10.4 Track Maintenance Ashford DU

SCD STEP: HV Switchgear renewals test and 
commission Charing

SCD STEP: HV Switchgear renewals test and 
commission Lenham

SO130

SO130
SO140

SO130
SO140

SO130
SO140

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0900 Sun

0050 Sun

0050 Sun

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

1700 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

1900 Sun (9 hrs)

0705 Sun

0705 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

1-3 Sidings

Down Bexhill

Up Bexhill

Down Ore/Up 
Hastings
Down Hastings/Up
Ore
Platforms 1-4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Dover Priory

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Stewarts Lane

Putney

Latchmere No.3 Jn

Dover Priory

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

Stewarts Lane

Queenstown 
Road

West London Jn 
(SW)

P2023/3561351

P2023/3270502

P2023/3473445

P2023/3451287

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

SWR: ECS ACCESS TO AND FROM CLAPHAM 
YARD FROM MAINLINES ONLY



TRACK MAINTENANCE: CW06

SO160

SO170
SO200
SO600

SO250

SO250
SW100
SW210

1m52ch and 1m67ch
Track Maintenance

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9198990

Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0645 Sat

1540 Sat

1540 Sat

1540 Sat

03/07/23

01/07/23

03/07/23

03/07/23

01/07/23

03/07/23

03/07/23

03/07/23

01/07/23

03/07/23

01/07/23

01/07/23

03/07/23

03/07/23

03/07/23

0310 Mon

0645 Sat

0310 Mon

0310 Mon

0645 Sat

0310 Mon

0310 Mon

0310 Mon

0645 Sat

0310 Mon

0645 Sat

1540 Sat

0310 Mon

0310 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Chatham 
Slow/Chatham 
Reversible
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down & Up 
Ludgate

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Down Sidings

Down Sidings 
No.1 and 2

Up

Down

Down Chatham 
Slow/Chatham 
Reversible
Down & Up 
Ludgate

Up Stewarts Lane

Down Stewarts 
Lane
Up Goods Loop

Peckham Rye Jn

Voltaire Road Jn

Shortlands Jn

Loughborough Jn

Factory Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Factory Jn

Bellingham

Factory Jn

Factory Jn

Voltaire Road Jn

Factory Jn

Factory Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Canterbury Road 
Jn

Longhedge Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane Jn

Bellingham

Stewarts Lane Jn

Factory Jn

Battersea Pier Jn

Longhedge Jn

Stewarts Lane Jn

P2023/3275821 TRAIN SERVICES TO BE DIVERTED VIA HERNE 
HILL



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN HERNE HILL AND 
BECKENHAM JUNCTION (VIA CATFORD)



ARL SLL SERVICES TO BE CANCELLED



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



STEWARTS LANE DOWN SIDINGS NO.1 & NO.2 TO 
BE OUTBERTHED



0055 SAT TO 0645 SAT

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



SOUTHEASTERN SERVICES TO RUN OVER THE 
DOWN/UP CHATHAM FASTS/MAINS BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN



0645 SAT TO 1540 SAT

ROUTE AVAILABLE OVER THE DOWN/UP 
CHATHAM FASTS/MAINS BETWEEN FACTORY JN 
AND SHEPHERDS LANE JN VIA HERNE HILL FOR 
FREIGHT SERVICES



ALL OTHER FREIGHT SERVICES TO BE DIVERTED 
VIA REDHILL



1540 SAT TO 0310 MON

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



SOUTHEASTERN SERVICES TO RUN OVER THE 
DOWN/UP CHATHAM FASTS/MAINS BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN



WORK: ORPINGTON DU TRACK MAINTENANCE 
K10.1

Vic 5 resignalling

PLTR - Denmark Hill to Shepherds Lane Jn (Down 2)
Con Rail - Peckham Rye to Denmark Hill (Up Main)

SCD Buildings: Platform repair and refurbishment 
Nunhead Station

SCD Telecomms: DOO equipment Beckenham Hill, 
Bellingham, Catford, Crofton Park, Denmark Hill, 
Nunhead, Peckham Rye and Ravensbourne

SCD Access for All: Peckham Rye Station

SO260
SO330
SO645

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

1540 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0356 Sat

0356 Sat

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

03/07/23

01/07/23

01/07/23

0310 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Sidings 
No.1 and 2

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up Dartford Loop

Down Dartford 
Loop
Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Factory Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Northfleet

Dartford Jn

Dartford

Dartford

Courthill Loop South
Jn

Ladywell Jn

Stewarts Lane Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Courthill Loop 
North Jn

Lewisham

P2023/3275821

P2023/3207503

P2023/3397260

P2023/3465445

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND CRAYFORD TO 
DARTFORD



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES



WORK: S&C Renewal

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

LN3213
LN3216
SO280

SO290
SO310

SO300
SO330

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Kent & Sussex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

01/07/23

01/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

0125 Sat

0125 Sat

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Lewisham Jn

Lewisham Vale Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465308

P2023/3466323

P2023/3464986

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO400
SO410

SO400

01/07/23

01/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Kent & Sussex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

0840 Sun (4 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Merstham

Redhill

Redhill

Reigate

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

P2023/3443781

P2023/3314281

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN EARLSWOOD AND THREE BRIDGES 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO START/TERMINATE IN PLATFORM 6 AT 
GATWICK



WORK: Brighton DU - Track Maintenance

SO500
SO550
SO560
SW300

SO500

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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EAS_V_2_2023

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0155 Sat

0155 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0530 Mon (4 hrs)

0455 Sat

0455 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8
Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

Brighton

Preston Park

Brighton

P2023/3314282

P2023/3443921

P2023/3293882

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN EARLSWOOD AND THREE BRIDGES 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO START/TERMINATE IN PLATFORM 6 AT 
GATWICK



WORK: Brighton DU - Track Maintenance

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 



ECS DIVERSIONS VIA WIVELSFIELD. 



2 PLATFORMS  AT BRIGHTON TO BE 
OUTBERTHED, TO BE CONFIRMED BY DPPP



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

SO500

SO500
SO520

SO500
SO620

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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EAS_V_2_2023

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0050 Sat

0050 Sat

0100 Sat

0100 Sat

0100 Sat

03/07/23

03/07/23

03/07/23

03/07/23

01/07/23

01/07/23

03/07/23

03/07/23

03/07/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0435 Sat

0435 Sat

0400 Mon (27 hrs)

0400 Mon (15 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up 
East Branch

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

South London 
Rev/Down South 
London/Down 
Portsmouth
Up Portsmouth/Up
South London

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Old Kent Road Jn

Crofton Road Jn

Tulse Hill North Jn

Brighton

Preston Park

Brighton

Brighton

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

P2023/3293881

P2023/3474670

P2023/3411161

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 



ECS DIVERSIONS VIA WIVELSFIELD. 



2 PLATFORMS  AT BRIGHTON TO BE 
OUTBERTHED, TO BE CONFIRMED BY DPPP



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

NO ARL SLL SERVICES TO RUN ALL WEEKEND



GTR TO TERMINATE IN PLATFORM 3 AT TULSE 
HILL AND SHUNT USING VC165 AND VC376pts TO 
RESTART ON PLATFORM 4



WORK - Vic 4 Resignalling - Peckham Rye

SCD Access for All: Peckham Rye

SO500
SO620

SO500
SO630

EA1327
SO510
SO645
SO680

02/07/23

02/07/23

02/07/23

02/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Sun

0050 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eridge

Uckfield

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eridge

Hurst Green Jn

P2023/3454147

P2023/3560057

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO DEPOT.



TRACK MAINTENANCE: H07

TRACK MAINTENANCE: C44 GRINDER

WORK: CEFA Inspections

SO520
SW110
SW140

SO530
SO540

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0135 Sun

03/07/23

03/07/23

0515 Mon

0445 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up St. 
Helier

Down Slow

Sutton

Wimbledon West Jn

Streatham South 
Jn

Durnsford Road

P2023/3286824 THAMESLINK TO START/TERMINATE AT SUTTON 


PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - SMS2 #UID225 ( 11.165 ) 5M H BY 
74M L UPSIDE WR

WORK: CEFA - SMS2 111518 ( 11.1518 ) 8M H BY 
80M L UPSIDE WR

WORK: CEFA - SMS2 111520 ( 11.152 ) 8M H BY 
80M L DOWNSIDE WR

WORK: CEFA - SMS2 #UID226 ( 11.165 ) 6M H BY 
210M L DOWNSIDE WR

WORK: CEFA - SMS1 6 ( 2.0154 ) RIVER WANDLE 
(UNDERBRIDGE UNIT)

SO680
SO700
SW105

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

10/07/23

10/07/23

12/07/23

12/07/23

12/07/23

12/07/23

12/07/23

12/07/23

0400 Mon

0400 Mon

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Peckham Rye Jn

Factory Jn

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Battersea Park

Factory Jn

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3472981

P2023/3561209

FREIGHT SERVICES TO OVER THE 
CHATHAMS/CATFORDS BETWEEN FACTORY 
JUNCTION AND CROFTON ROAD JUNCTION.



ARL SLL SERVICES WILL NOT RUN



WORK: VIC5 â¿¿ 1D

WORK: CEFA - ATL 1294A#B1 ( 4.0182 ) GROVE 
(ATL) TUNNEL BORE

WORK: CEFA - ATL 1294A#C1 ( 4.0182 ) CULVERT 
AT TUNNEL INVERT LEVEL

WORK: CEFA - ATL 1298#P1 ( 4.0637 ) DENMARK 
HILL (ATL) TUNNEL LONDON END PORTAL

WORK: CEFA - ATL 1298#B1 ( 4.0637 ) DENMARK 
HILL (ATL) TUNNEL BORE

WORK: CEFA - ATL 1298#C1 ( 4.0637 ) CULVERT 
AT TUNNEL INVERT LEVEL

WORK: CEFA - ATL 1298#P2 ( 4.07 ) DENMARK 
HILL (ATL) TUNNEL COUNTRY END PORTAL

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110
SO250
SO645

SO110
SO150

09/07/23

09/07/23

12/07/23

12/07/23

12/07/23

12/07/23

12/07/23

12/07/23

15Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

11/07/23

09/07/23

09/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

0450 Tue

0640 Sun

0640 Sun

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill

Up Snowhill

Up Sussex Fast / 
5 Up

Down Sussex 
Fast

Platforms 3-6

4 Down

6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

3 Up/Platform 3

Faversham

Minster

Ramsgate

London Bridge

London Bridge

Bricklayers Arms Jn

London Bridge

North Kent East Jn

Surrey Canal Jn

Cannon Street

London Bridge

Faversham

Margate

Ramsgate

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

P2023/3561728

P2023/3235162

P2023/3234081

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

THAMESLINK BRIGHTON LINE SERVICES TO 
DIVERT VIA HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN DARTFORD AND 
RAINHAM ONLY



SER CANNON STREET SERVICES TO USE LINES 
1&2 AND CHARING CROSS SERVICES TO USE 
LINES 7&8



GTR TO STABLE IN SMITHFIELD SIDINGS AND 
PLUMSTEAD SIDINGS



WORK: London Bridge DU - Track Maintenance

SO110
SO160

SO110
SO220

SO130
SO280
SO510

11/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0130 Sun

08/07/23

08/07/23

08/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

0330 Sat

0330 Sat

0330 Sat

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0005 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Reversible 
Chatham Loop

Down Bromley 
Branch
Up Bromley 
Branch
Up Chatham Loop
pt

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent Fast / 
Down Fast
Up Fast/Up Kent 
Fast
1-12 Sidings

1-4 Washer 
Roads
Up 
Reception/Sidings
21 - 28
Shunt Neck

Bramdean B 
Reception
Bramdean A 
Reception

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

St. Mary Cray Jn

Bromley North

Chislehurst Jn

Hither Green

Petts Wood Jn

Petts Wood Jn

Grove Park

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Grove Park

Hawkwood Jn

Hither Green

Parks Bridge Jn

Grove Park

P2023/3465372

P2023/3208223

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

DIVERSIONS VIA MID KENT LINES & LEWISHAM



DIVERSIONS TO VICTORIA EASTERN



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM AND ORPINGTON



GBRf FREIGHT TO BE DIVERTED VIA CATFORD



ACCESS TO GROVE PARK SIDINGS & HITHER 
GREEN PAD VIA UP/DOWN HITHER GREEN SPUR


CURRENT TO GROVE PARK SHED ROADS 1-12 TO
BE RESTORED BY 0005 MON



TRACK MAINTENANCE K03.3.2 (K130.10A)

SCD Telecomms: DOO equipment Chislehurst, 
Elmstead Woods and Grove Park

SCD Access for All: Hither Green Station

WORK: CEFA - XTD 143#B1 ( 9.1353 ) ELMSTEAD 
WOODS SLOW (E) TUNNEL BORE

WORK: CEFA - XTD 143#P1 ( 9.1353 ) ELMSTEAD 
WOODS SLOW (E) TUNNEL LONDON PORTAL

WORK: CEFA - XTD 143A#P1 ( 9.1419 ) ELMSTEAD 
WOODS (MAIN) (W) TUNNEL LONDON PORTAL

WORK: CEFA - XTD 143A#P2 ( 10.0165 ) 
ELMSTEAD WOODS (MAIN) (W) TUNNEL COUNTRY
PORTAL

WORK: CEFA - XTD 143#P2 ( 10.0165 ) ELMSTEAD 
WOODS SLOW (E) TUNNEL COUNTRY PORTAL

SO130
SO300
SO330

SO130
SO350

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0125 Sun

0125 Sun

0125 Sun

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down 
Chatham/Up Main
Up Siding

1-3 Sidings

Down Sidings

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Borough Green 
and Wrotham

Otford Jn

P2023/3464061

P2023/3250101

P2023/3232082

P2023/3276461

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

THE UP PLATFORM LOOP AT DOVER PRIORY TO 
BE OUTBERTHED.



AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS: 

FOLKESTONE CENTRAL TO DEAL 

CANTERBURY EAST TO DOVER PRIORY



WORK: Ashford DU - Track Maintenance K08.3

SCD Buildings: Footbridge replacement Aylesham 
Station

Orpington DU - Track Maintenance

SO130

SO130
SO140

SO130
SO160
SO240

SO140

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2205 Sun

2205 Sun

2205 Sun

2205 Sun

0800 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0735 Mon

0735 Mon

0735 Mon

0735 Mon

1700 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

1-3 Sidings

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Dover Priory

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

Dover Priory

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3254081

P2023/3561403

P2023/3426281

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SITTINGBOURNE AND 
SHEERNESS-ON-SEA





WORKS: K12.2 Ashford DU Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - FOLLOW UP WORK, LONGHEDGE 
C TO LATCHMERE 2

SO150

SO160

SO250
SW100

09/07/23

09/07/23

09/07/23

09/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0356 Sat

0356 Sat

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

10/07/23

10/07/23

10/07/23

10/07/23

08/07/23

08/07/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up Dartford Loop

Down Dartford 
Loop
Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Northfleet

Dartford Jn

Dartford

Dartford

Courthill Loop South
Jn

Ladywell Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Courthill Loop 
North Jn

Lewisham

P2023/3207605

P2023/3397275

P2023/3465446

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NORTH KENT AND BEXLEYHEATH SERVICES TO 
START/TERMINATE SLADE GREEN



RAIL REPLACEMENT SERVICES WILL TO 
OPERATE AS FOLLOWS: 

SLADE GREEN TO GRAVESEND 

CRAYFORD TO DARTFORD



GTR TO STABLE UNITS AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES



ACCESS TO/FROM CLIFFE, GRAIN OR HOO YARD 
VIA TONBRIDGE, PADDOCK WOOD, MAIDSTONE 
WEST AND REVERSE AT HOO JN



WORK: SRSA â¿¿ DARTFORD S&C Renewal

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

LN3213
LN3216
SO280

SO290
SO310

SO300
SO330

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Data freeze:
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EAS_V_2_2023

0026 Sat

0026 Sat

08/07/23

08/07/23

0125 Sat

0125 Sat

Line 
Blockage

Line 
Blockage

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Lewisham Jn

Lewisham Vale Jn

Nunhead Jn

Tanners Hill Jn

P2023/3465289 NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO300
SO330

08/07/23

08/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

09/07/23

09/07/23

0800 Sun

0715 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2023/3466599 POSSESSION PART 1:

0025 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040 



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

CTRL RELIEF - AF020 TO PTS 2040



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2040 SWITCH RENEWAL

SO400
SO410

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0105 Sun

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0440 Mon

0440 Mon

0440 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0810 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

South Croydon Jn

St. Pancras 
International

Stratford 
International West
Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

Stoats Nest Jn

P2023/3464909

P2023/3299241

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0845 SUNDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON 
SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00



WORK: Croydon DU - Track Maintenance

SO400

SO500
SO510

10/07/23

10/07/23

10/07/23

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Bay 
Platform

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Down and Up 
East Grinstead

Up Siding

Tunbridge Wells 
Line

Dock/Up Siding

Through Road 
(Perturbation 
Siding)

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Oxted

Purley

East Grinstead

East Grinstead

East Grinstead

Eridge

Oxted

Windmill Bridge Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Oxted

Selhurst Jn

South Croydon Jn

Woldingham

East Grinstead

Eridge

Oxted

Windmill Bridge 
Jn

P2023/3281363 **MULTIPART POSSESSION - PART 1 
WOLDINGHAM TO EAST GRINSTEAD/UCKFIELD. 
PART 2, EAST CROYDON TO PURLEY AND SOUTH
CROYDON TO UCKFIELD/OXTED**



ONE PLATFORM AT EAST GRINSTEAD TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



0100 SAT TO 0105 SUN

TRAINS TO START/TERMINATE AT WOLDINGHAM 


TRAINS TO SHUNT USING WOLDINGHAM 
GROUND FRAME, WHICH IS TO BE MANNED 
THROUGHOUT 



ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

PURLEY TO OXTED

WOLDINGHAM TO EAST GRINSTEAD

OXTED TO UCKFIELD



0105 SUN TO 0400 MON

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. 



ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

PURLEY TO OXTED

OXTED TO UCKFIELD

OXTED TO EAST GRINSTEAD



WORK: CROYDON DU - TRACK MAINTENANCE 
IC06

WORK: Brighton DU - Track Maintenance 

WORK: SRSA - PLTR

WORK: Civils - Millstream Riverbridge, refurbishment
Structures Exams: Mark Beech Tunnel Bore

Crowborough Tunnel Bore

JOHNSONS

T 90 - 96 (Gantry) (D/S-Slow Lines)

T 141, 143 (Cantilever) (D/S Slow Lines)

T 145, 147 (Cantilever) (D/S Slow Lines)

T 156, 158 (Gantry) (D/S-Slow Lines)


SO500
SO510
SO530
SO540

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3281363

P2023/3443782

P2023/3443837

T 162, 164 (Gantry) (D/S-Slow Lines)

T 153, 155, 166 (Gantry) (D/S Slow Lines)

RIVER BRIDGE (Abseil)

Riddlesdown Tunnel Bore
TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315342 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

SO500
SO580
SO590
SO630

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315341 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

SO500
SO580
SO590
SO630

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Brighton

Lewes

Brighton

Preston Park

Brighton

P2023/3473497

P2023/3474671

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500
SO630

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

18/07/23

18/07/23

18/07/23

19/07/23

19/07/23

16/07/23

19/07/23

19/07/23

19/07/23

19/07/23

19/07/23

19/07/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561587

P2023/3561681

P2023/3475107

P2023/3561211

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

18/07/23

18/07/23

18/07/23

19/07/23

19/07/23

16/07/23

19/07/23

19/07/23

19/07/23

19/07/23

19/07/23

19/07/23

16Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

18/07/23

16/07/23

16/07/23

15/07/23

15/07/23

15/07/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561729

P2023/3235163

P2023/3465373

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

18/07/23

16/07/23

16/07/23

15/07/23

15/07/23

15/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

0145 Sun

0145 Sun

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow 
(part)/Down Main
Up Main

Down Loop (part)

Up Loop

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Fast/Down 
Main
Up Main/Up Fast

Platform 1

Down Slow (part)

Up Slow (part)

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Platforms 1 -4

Down 
Siding/Gussett

Tonbridge

Sevenoaks

Tonbridge

Petts Wood Jn

Tonbridge

Orpington

Sevenoaks

Sevenoaks

Sevenoaks

Orpington

Sevenoaks

Bickley Jn

Chislehurst Jn

Orpington

Otford Jn

Sevenoaks

Sevenoaks

P2023/3278882 TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE
EAST OR REDHILL



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



0145 SUN TO 0615 SUN

NO OUTBERTHING IN PLATFORMS 6-8 AT 
ORPINGTON



NO OUTBERTHING IN SEVENOAKS 
DOWN/GUSSET SIDING



0615 SUN TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ORPINGTON/OTFORD, 
SEVENOAKS AND TONBRIDGE



THAMESLINK SERVICES TO START/TERMINATE IN
PLATFORMS 6 AT ORPINGTON



GTR TO RUN 1TPH VICTORIA (E) TO ORPINGTON 
PLATFORMS 6



PLATFORM 4 AT SEVENOAKS TO BE CLEAR OF 
UNITS



NO OUTBERTHING IN SEVENOAKS 
DOWN/GUSSET SIDING



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS



WORK: Orpington DU â¿¿ Track Maintenance

SCD STEP: HV Feeder renewals recovery works 
Feeder 1073

SCD Telecomms: DOO equipment Chelsfield, Dunton 
Green, Knockholt and Petts Wood

SCD STEP: HV Feeder renewals route works Feeder 
1075

SCD Buildings: Footbridge refurbishment Dunton 
Green Station

SCD Access for All: Petts Wood Station

SCD Geotech: Orpington drainage

WORK: CEFA - XTD 182 ( 19.033 ) TWITTENS

WORK: CEFA - XTD 186 ( 19.1628 ) KINGS 
CUTTING

WORK: CEFA - XTD 204 ( 24.1716 ) WEALD BRIDGE

SO130
SO140

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0800 Mon

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

17/07/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

No. 6 Sidings

Up Platform Loop 
(part)

1-3 Train Roads

Down 
Dover/Down 
Main/Up Chatham
Down 
Chatham/Up 
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

Sevington Sidings

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Ashford (East)

NR/ET Interface

Dollands Moor

Dover Priory

Folkestone East

Dover Priory

NR/ET Interface

Sevington

Sevington

Dover Priory

Orpington

Petts Wood Jn

Orpington

Ashford (East)

Dollands Moor

Dover Priory

Folkestone East

Saltwood Jn

Sevington

Sevington

Dover Priory

P2023/3464046

P2023/3233923

P2023/3561404

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK: ASHFORD DU TRACK MAINTENANCE - 
K09.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130

SO160

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

17/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0840 Sun

0840 Sun

0840 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

0105 Sun

0105 Sun

0105 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up Dartford Loop

Down Dartford 
Loop
Up Sidings

Down Sidings

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Dartford 
Loop
Up Dartford Loop

Down Sidings

Up Sidings

Northfleet

Dartford Jn

Dartford

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Strood

Allington Ground 
Frame

Northfleet

Dartford Jn

Dartford

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Crayford Spur A 
Jn

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Allington Ground 
Frame

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

P2023/3217881 NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES



0105 SAT TO 0105 SUN

RAIL REPLACEMENT SERVICES TO OPERATE AS 
FOLLOWS: 

SLADE GREEN TO GRAVESEND

CRAYFORD TO DARTFORD



0105 SUN TO 0840 SUN

NO ACCESS TO GRAIN/CLIFFE OR HOO YARD



RAIL REPLACEMENT SERVICES TO OPERATE AS 
FOLLOWS:

SLADE GREEN TO ROCHESTER

CRAYFORD TO DARTFORD

STROOD TO MAIDSTONE WEST



0480 SUN TO 0340 MON

RAIL REPLACEMENT SERVICES TO OPERATE AS 
FOLLOWS: 

SLADE GREEN TO GRAVESEND

CRAYFORD TO DARTFORD



WORK: LONDON BRIDGE DU â¿¿ TRACK 
MAINTENANCE

WORK: ASHFORD DU â¿¿ TRACK MAINTENANCE

WORK: SRSA â¿¿ DARTFORD S&C RENEWAL

WORK: CEFA - HTG 1009 ( 32.0759 ) DUX COURT

SO180
SO310
SO320
SO430

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Crystal Palace

Up Brighton Slow

Down Brighton 
Slow
Down & Up West 
London

Down & Up Slow 
Spur

Up Sidings

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Streatham Hill

Streatham Common 
Jn

Latchmere No.1 Jn

Streatham South Jn

Streatham Hill

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Battersea Park Jn

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Balham Jn

Battersea Pier Jn

Falcon Jn

Streatham North 
Jn

Streatham Hill

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2023/3219662

P2023/3216221

TRAINS TO RUN ON SLOW LINES BETWEEN 
BATTERSEA PIER JN AND WINDMILL BRIDGE JN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN BATTERSEA PIER JN AND EAST 
CROYDON.



Maintenance

SO250
SO500
SO650
SO680

SO250
SO500
SO680

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Data freeze:
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EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3253661

P2023/3207504

BELLINGHAM SIDINGS 2-3 AVAILABLE FOR 
BERTHING



BELLINGHAM SIDING 1 & SHUNT NECK TO BE 
OUTBERTHED



WORK: Orpington DU - Track MAINTENANCE K10.1 
(K260.1A)

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

SO260
SO330
SO645

LN3213
LN3216
SO280

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Data freeze:
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EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

15/07/23

15/07/23

15/07/23

15/07/23

17/07/23

17/07/23

17/07/23

17/07/23

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465428

P2023/3465345

P2023/3208062

P2023/3466094

P2023/3464910

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

CANNON STREET  TO HAYES SERVICES WILL 
NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES.



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Catford 
Bridge, Clock House, Eden Park, Elmers End, Hayes, 
Ladywell, Lower Sydenham, New Beckenham and 
West Wickham

WORK: CEFA - LCH 717 ( 13.1012 ) LANGLEY 
WAY/GOODHARTS PRIVATE 'B' ROAD

WORK: CEFA - LCH 652 ( 6.0209 ) MILL ROAD

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO330

SO400

SO400

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473330

P2023/3443783

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9199124

Week 16  - Continued
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Data freeze:
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EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Three Bridges

Brighton

Preston Park

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

P2023/3443838

P2023/3473498

P2023/3474672

P2023/3293103

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN SERVICES TO TERMINATE AT 
LITTLEHAMPTON. SHUTTLE RAIL SERVICE 
BETWEEN CHICHESTER - PORTSMOUTH HBR / 
SOUTHAMPTON CENTRAL.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LITTLEHAMPTON AND 
CHICHESTER / BOGNOR REGIS. 



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED



PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.



GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH 
AND SOUTHAMPTON AREA.



WORK: Brighton DU - Track Maintenance

Structures exams: HIGHFIELD ROAD/APPROACH 
LANE

BARNHAM ROAD

SO500
SO520

SO500
SO630

SO500
SO630

SO520
SO630
SO640

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

15/07/23

15/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Sun

0120 Sun

0120 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Farlington Jn

Fratton

Fratton

Portcreek Jn

Leatherhead Jn

Epsom

Epsom

Cosham Jn

Fratton

Havant

Portchester

Cheam

Motspur Park Jn

Epsom

P2023/3460812

P2023/3451296

TRACK MAINTENANCE: H05c

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
WIMBLEDON AND RUN ECS TO DEPOT. 



GTR: 2B09 & 2I05 TO START FROM SUTTON. 



TRACK MAINTENANCE: WW06b

SO520
SW110
SW140

SO680
SW180

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2023/3451305 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CW03

SO110
SW100

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

17Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Tue

0205 Tue

0205 Tue

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

25/07/23

25/07/23

25/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Crystal Palace 
Single

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Beckenham Jn

Shortlands Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Rochester

Chatham

Rochester Bridge Jn

Birkbeck

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

Rochester

Sole Street

Strood

P2023/3253623

P2023/3561588

DIVERSIONS VIA ATLANTIC AND CATFORD LOOP 
LINES 



LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



REPLACEMENT BUSES TO RUN DENMARK HILL 
TO BROMLEY SOUTH VIA BECKENHAM JN.



THAMESLINK SERVICES TO BE DIVERTED VIA 
LONDON BRIDGE



WORK: Orpington DU - Maintenance K04.1

Vic 5 Resignalling

Con Rail - Brixton Up & Brixton Down

SCD Telecomms: DOO equipment Beckenham Jn, 
Herne Hill, Kent House, Penge East, Sydenham Hill 
and West Dulwich

WORK: CEFA - VIR EV30 ( 3.157 ) MILKWOOD 
ROAD VIADUCT ARCHES 759 - 769

WORK: CEFA - VIR W26G ( 3.1694 ) 4M H BY 5M L 
UPSIDE WR

WORK: CEFA - VIR EV31 ( 4.0134 ) HALF MOON 
LANE VIADUCT ARCHES 1123 - 1131

WORK: CEFA - VIR 36#P1 ( 5.1386 ) PENGE 
TUNNEL LONDON PORTAL

WORK: CEFA - VIR 36#B1 ( 5.1386 ) PENGE 
TUNNEL BORE

WORK: CEFA - VIR 36#C1 ( 5.1386 ) CULVERT AT 
TUNNEL INVERT LEVEL

WORK: CEFA - VIR 36#P2 ( 6.1759 ) PENGE 
TUNNEL COUNTRY PORTAL

WORK: CEFA - VIR VS168 ( 8.1166 ) VS168 
(CANTILEVER)

WORK: CEFA - VIR 30 ( 4.0924 ) TURNEY ROAD

WORK: CEFA - VIR 49 ( 8.0594 ) BLAKENEY ROAD

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO260
SO280
SO650

SO110

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

25/07/23

25/07/23

25/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0145 Wed

0145 Wed

23/07/23

23/07/23

23/07/23

23/07/23

26/07/23

26/07/23

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0350 Wed

0350 Wed

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Gillingham (Kent)

Rochester

Gillingham (Kent)

Chatham

Gillingham (Kent)

P2023/3211302

P2023/3561663

GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE CLEAR OF STOCK



UP TRAINS TO START BACK FROM PLATFORMS 2 
OR 3 AT ROCHESTER



AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


ROCHESTER UP LOOP TO BE OUTBERTHED



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL)



GTR TO STABLE AT PLUMSTEAD, GRAVESEND 
AND ROCHESTER PLATFORM 3.



WORK: Ashford DU - Track Maintenance k03.4

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110

SO110

23/07/23

23/07/23

23/07/23

23/07/23

26/07/23

26/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

26/07/23

26/07/23

26/07/23

26/07/23

26/07/23

26/07/23

25/07/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561191

P2023/3561730

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

26/07/23

26/07/23

26/07/23

26/07/23

26/07/23

26/07/23

25/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Fast

Up Fast

Down Slow

Up Slow

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Petts Wood Jn

Orpington

Petts Wood Jn

Orpington

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

P2023/3235164

P2023/3465374

P2023/3288323

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

NO OUTBERTHING OF PLATFORM 1 AT 
ORPINGTON



NO ROUTE AVAILABLE AT CHISLEHURST JN 
BETWEEN AD1003PTS AND AD1005PTS



WORK: ORPINGTON TRACK MAINTENANCE

SO110
SO220

SO130
SO300
SO330

SO130
SO140

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Platforms 1-8

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow 
Tonbridge Loop 
(part)
Down Slow 
Tonbridge Loop 
(pt)
Down Carriage 
Sidings 1 - 4

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Bickley Jn

Orpington

Petts Wood Jn

Orpington

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3272164

P2023/3464047

P2023/3250103

1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT 
ORPINGTON, TO BE CONFIRMED BY DPPP



NO OUTBERTHING OF SIDINGS 1-4



WORK: Orpington DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130

SO130
SO140

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Tonbridge/Godsto
ne
Up 
Tonbridge/Godsto
ne
Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down 
Hastings/Single
Up 
Hastings/Single
Down Bay

Hastings 
Chord/Up Loop

Down Slow/PO 
Siding
Up Slow

1/2 Down Main 
Sidings

Jubilee Sidings

Tonbridge

Paddock Wood

Sevenoaks

Tunbridge Wells

Tonbridge

Tonbridge East

Tonbridge East

Tonbridge

Tonbridge West Jn

Redhill

Sevenoaks

Tonbridge

Tonbridge

Tonbridge West 
Jn

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

P2023/3271341 TRAINS TO BE DIVERTED VIA MAIDSTONE EAST



TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



TONBRIDGE, PLATFORM 4 TO BE KEPT CLEAR OF
ROLLING STOCK



POSSESSION TO BE CLEAR OF SEVENOAKS 
DOWN SIDINGS



RAIL REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS:

SEVENOAKS TO PADDOCK WOOD & TUNBRIDGE 
WELLS

REDHILL TO TONBRIDGE



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



GTR REDHILL TO TONBRIDGE SERVICE TO BE 
CANCELLED



WORK: ORPINGTON DU TRACK MAINTENANCE

WORK: WDSE - PRIORY ROAD BRIDGE HEAVY 
REFURB

WORK: WDSE - SOUTHBOROUGH HEAVY REFURB
SCD Geotech: North High Brooms Embankment

WORK: CEFA - TTH 17#B1 ( 33.1474 ) WELLS 
TUNNEL BORE

WORK: CEFA - TTH 17#C1 ( 33.1474 ) CULVERT AT 
TUNNEL INVERT LEVEL

WORK: CEFA - TTH 21#C1 ( 34.0814 ) CULVERT AT 
TUNNEL INVERT LEVEL

WORK: CEFA - RTT 54 ( 31.1122 ) BLACK ROBIN

WORK: CEFA - RTT 56 ( 32.0286 ) LITTLE BROWNS
WORK: CEFA - XTD 255 ( 31.117 ) TUDELY ROAD

WORK: CEFA - RTT 38#B1 ( 26.055 ) 
BLETCHINGLEY TUNNEL BORE

WORK: CEFA - RTT 38#S2 ( 26.0812 ) 
BLETCHINGLEY TUNNEL SHAFT 2 (OPEN)

WORK: CEFA - RTT 38#S3 ( 26.0939 ) 
BLETCHINGLEY TUNNEL SHAFT 3 (OPEN)

WORK: CEFA - RTT 38#S4 ( 26.1049 ) 
BLETCHINGLEY TUNNEL SHAFT 4 (OPEN)

WORK: CEFA - RTT 38#S5 ( 26.1158 ) 
BLETCHINGLEY TUNNEL SHAFT 5 (OPEN)

WORK: CEFA - RTT 38#S6 ( 26.1239 ) 
BLETCHINGLEY TUNNEL SHAFT 6 (OPEN)

WORK: CEFA - RTT 38#S7 ( 26.1318 ) 
BLETCHINGLEY TUNNEL SHAFT 7 (OPEN)

WORK: CEFA - RTT 38#S8 ( 26.1412 ) 

SO130
SO170
SO550

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/07/23

23/07/23

23/07/23

23/07/23

24/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3271341

P2023/3532051

P2023/3561405

P2023/3207626

BLETCHINGLEY TUNNEL SHAFT 8 (OPEN)

WORK: SRSA - WESTERNHANGER PLTR PREP

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRUDGE DU TRACK 
MAINTENANCE

SO130

SO160

LN3213
LN3216
SO280

23/07/23

23/07/23

23/07/23

23/07/23

24/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

P2023/3208424 CURRENT NOT AFFECTED IN 1-8 MAINTENANCE 
SHED ROADS.



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT 



SLADE GREEN UP SIDINGS ARE AVAILABLE FROM
COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



PASSENGERS TO USE DLR BETWEEN 
GREENWICH AND LEWISHAM 

SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH 

AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN


DOWN/UP BEXLEYHEATH AVALIABLE TO TRAFFIC
AT BLACKHEATH JN



OUTBERTHING OF PLUMSTEAD SIDINGS TO BE 
CONFIRMED BY DPPP



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



WORK: London Bridge DU Track Maintenance

WORK:SCD Telecomms: DOO equipment Belvedere, 
Charlton, Deptford, Erith, Greenwich, Maze Hill, 
Plumstead, Slade Green, Westcombe Park, Woolwich
Arsenal, Woolwich Dockyard

SCD Buildings: Footbridge refurbishment Belvedere 
Station

WORK: CEFA - NKL 594B ( 9.0468 ) RAFT 
SUPPORTING UNIT 10A ADJACENT TO GREENS 
END

WORK: CEFA - NKL 595 ( 9.056 ) NEW ROAD

WORK: CEFA - NKL 593 ( 9.0292 ) CALDERWOOD 
STREET

WORK: CEFA - BTC 571 ( 8.1078 ) VICTORIA WAY 
(BTC & NKL)

WORK: CEFA - NKL 51321 ( 5.1321 ) 8M H BY 40M L
UPSIDE WR

WORK: CEFA - NKL 51322 ( 5.1322 ) 8M H BY 40M 
DOWNSIDE WR

WORK: CEFA - NKL 526 ( 5.044 ) CREEK LIFT 
RIVER BRIDGE (BRIDGE AND SUPERSTRUCTURE)

SO290
SO300

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

22/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

24/07/23

24/07/23

24/07/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3208424

P2023/3465447

P2023/3465346

P2023/3466122

P2023/3464989

(RRV & ABSEIL)

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400

SO400

22/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

24/07/23

24/07/23

24/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

23/07/23

24/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0400 Mon

0635 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Brighton/Victoria 
Fast
Down & Up 
Brighton/Victoria 
Slow
Up London Bridge
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Reversible Fast 
Spur

Down & Up Slow 
Spur

Fast Reversible

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Windmill Bridge Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Merstham

Redhill

Redhill

Reigate

P2023/3213441

P2023/3443784

**MULTI-PART POSESSSION: PART ONE IS AN ALL
LINE BLOCK; PART TWO CUTS BACK TO SLOW 
LINES ONLY **



PART ONE: 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BALHAM JN AND EAST 
CROYDON.

ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 

ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



PART TWO:

ALL TRAINS TO RUN OVER FAST LINES BETWEEN 
BALHAM JN/ NORWOOD JN AND EAST CROYDON.
ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 

ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO510

SO500
SO550
SO560
SW300

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sat

0050 Sat

0050 Sat

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

0455 Sat

0455 Sat

0640 Sun

0640 Sun

0640 Sun

0640 Sun

2000 Sat

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lovers Walk Dep

Brighton

Lewes

Three Bridges

Brighton

Preston Park

Brighton

Lovers Walk Dep

Brighton

P2023/3443839

P2023/3476863

P2023/3473323

P2023/3474673

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO620

SO500

SO500
SO630

49m46ch and 50m32ch
Depot Work

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

22/07/23

22/07/23

22/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199827

Week 17  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Mon

0045 Mon

0900 Sat

29/07/23

29/07/23

22/07/23

0500 Sat

0500 Sat

1900 Sat

Possession

Possession

Sidings 
Possession

Up Loop

Down Main

Up Main

Up Sidings

Haslemere

Petersfield

Streatham Hill

Haslemere

Shalford Jn

Streatham Hill

P2023/3460961

P2023/3473417

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD. 



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



F2P RESIGNALLING: CONSTRUCTION

CAPE PL REFURB: 44602323 PRINCES BRIDGE 
DOWN 51M 1518Y-52M 110Y

CD (CT) EARTHWORKS: HAMMER EMBANKMENT

TRACK MAINTENANCE: H01a

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SO560
SW110
SW200
SW265
SW300

SO650

5m0ch and 5m57ch
Track Maintenance

24/07/23

24/07/23

22/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199000

Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0115 Sun

0115 Sun

0115 Sun

23/07/23

24/07/23

24/07/23

24/07/23

24/07/23

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Dorking

Effingham Jn

Dorking

Epsom

Epsom

Epsom

Leatherhead Jn

Cheam

Ewell West

Epsom

P2023/3460942 PART 2: UP SIDINGS TO BE KEPT CLEAR.



SWR: ON SATURDAY, SERVICES WILL START AND
TERMINATE AT EPSOM. ON SUNDAY, SERVICES 
WILL START AND TERMINATE AT WORCESTER 
PARK. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WORCESTER PARK OR 
EPSOM AND DORKING AND BETWEEN 
LEATHERHEAD AND EFFINGHAM JUNCTION.



GTR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT EPSOM. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT SUTTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM OR SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE 
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER



PARTS 1) & 2)



CAPEX PL REFURB: 44301423 LEATHERHEAD UP 
18M 301Y-18M 856Y



PART 2) ONLY



TRACK MAINTENANCE: CD05b

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP EPSOM C/E

SO680
SO685
SW180
SW183

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

01/08/23

01/08/23

01/08/23

02/08/23

02/08/23

30/07/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

P2023/3231321

P2023/3561589

P2023/3561664

P2023/3475144

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

WORK: CEFA - VIR EK4117 ( 36.004 ) EK4117 - 
EK4119 (CANTILEVER) 

WORK: CEFA - VIR 1044 ( 32.1694 ) CANAL ROAD 
BRIDGE

WORK: CEFA - VIR 169 ( 35 ) CHATHAM HILL

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

SO110
SO310

SO110

SO110

SO110

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

01/08/23

01/08/23

01/08/23

02/08/23

02/08/23

30/07/23

18Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

02/08/23

02/08/23

02/08/23

02/08/23

02/08/23

02/08/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561212

P2023/3235165

P2023/3465375

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO150

SO110
SO220

SO130
SO300
SO330

02/08/23

02/08/23

02/08/23

02/08/23

02/08/23

02/08/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Slow

Up Kent Slow

Washer Lines 4/2

Washer Lines 3/1

PAD Sidings

Down Siding

Courthill Loop South
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Sidcup

Lee Spur Jn

Grove Park

Grove Park

Grove Park

Sidcup

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

St. Johns Jn

Grove Park

Hither Green

Sidcup

P2023/3218783 NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP 


FREIGHT DIVERSIONS VIA BEXLEYHEATH. 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-
45 BRAMDEAN SIDINGS FROM COUNTRY END 
ONLY 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES



WORK: London Bridge DU - Track Maintenance

SCD Buildings: Footbridge refurbishment Crayford 
Station

SCD Access for All: Hither Green Station

WORK: CEFA - HDR 817 ( 16.088 ) OCCUPATION

SO130
SO310

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

29/07/23

29/07/23

29/07/23

29/07/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Slow

Up Kent Slow

Washer Lines 4/2

Washer Lines 3/1

PAD Sidings

Down Siding

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Courthill Loop South
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Lee Spur Jn

Grove Park

Grove Park

Grove Park

Sidcup

Orpington

Chelsfield

Orpington

Orpington

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

St. Johns Jn

Grove Park

Hither Green

Sidcup

Orpington

Petts Wood Jn

Orpington

P2023/3218764

P2023/3464010

NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP 


FREIGHT DIVERSIONS VIA BEXLEYHEATH. 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-
45 BRAMDEAN SIDINGS FROM COUNTRY END 
ONLY 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES



WORK: London Bridge DU - Track Maintenance

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO310

SO130

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

29/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0100 Sun

0100 Sun

0100 Sun

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

P2023/3250009

P2023/3250190

WORK - ORPINGTON DU -PATROL

WORK - ORPINGTON DU -PATROL

SO130
SO140

SO130
SO140

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Cranmore Loop

Up Goods Loop

Down Passenger 
Loop
Up Passenger 
Loop
Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

D/U Passenger 
Loops
Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
(part)/PO Siding
Up Slow (part)

East Peckham 
Eng.Tip Siding GF

Up Siding

Carriage Sidings

Keylands Siding

1-3 Sidings

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford

Tonbridge East

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Dover Priory

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Dover Priory

P2023/3211065

P2023/3561385

DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC


CHANNEL TUNNEL FREIGHT TO TRAVEL VIA 
MAIDSTONE EAST



CHART LEACON GATE A TO REMAIN CLOSED



WORK: Ashford DU - Track Maintenance K01.3

SCD Buildings: Footbridge refurbishment Yalding 
Station

WORK: CEFA - XTD 318B ( 39.0694 ) PUBLIC 
FOOTBRIDGE

WORK: CEFA - XTD 273 ( 33.1694 ) MONKTON

WORK: CEFA - XTD 395A ( 55.077 ) BAILEYS 
CROSSING FB

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO180

SO160

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

31/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

P2023/3426283

P2023/3253681

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

BELLINGHAM SIDINGS 2-3 AVAILABLE FOR 
BERTHING



BELLINGHAM SIDING 1 & SHUNT NECK TO BE 
OUTBERTHED



WORK: Orpington DU - Track MAINTENANCE K10.1 
(K260.1A)

SO250
SW100

SO260
SO330
SO645

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3207505

P2023/3465429

P2023/3465310

P2023/3466123

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO400

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

0440 Mon

0440 Mon

0440 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2023/3464823

P2023/3473441

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO400

SO500

31/07/23

31/07/23

31/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Merstham

Redhill

Redhill

Reigate

Three Bridges

Brighton

Preston Park

Brighton

P2023/3443772

P2023/3443840

P2023/3473548

P2023/3474674

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Data freeze:
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Down 
Bay/Platform 3
Turnback 
Siding/Platform 5
Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

P2023/3208485 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Brockley, 
Forest Hill, Honor Oak Park, New Cross Gate, Penge 
West, Sydenham and Anerley

WORK:SCD Buildings: Platform works Honor Oak 
Park Station

WORK:SCD Structures: Refurbishment and painting 
Waldram Crescent Bridge

EA1325
SO510
SO650

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
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EAS_V_2_2023

0115 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0400 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Road 
(Perturbation 
Siding)
Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up 
East 
Curve/Littlehampt
on
Down & Up West 
Curve

Platforms 1 - 4

Carriage Sidings

Windmill Bridge Jn

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Windmill Bridge 
Jn

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

P2023/3208485

P2023/3293083 SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE / START BACK AT 
ARUNDEL.

SOUTHERN VICTORIA / BRIGHTON TO 
LITTLEHAMPTON / PORTSMOUTH / 
SOUTHAMPTON SERVICES TO TERMINATE / 
START BACK AT ANGMERING.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ARUNDEL OR ANGMERING 
AND LITTLEHAMPTON OR CHICHESTER OR 
BOGNOR.



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH HBR / 
SOUTHAMPTON.



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE / START BACK AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WORTHING AND 
BARNHAM.



PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT
CLEAR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED. 
(Note Saturday evening service affected.)



Work: Maintenance IB08a

SO520
SO630

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Mon

0045 Mon

0040 Sun

0040 Sun

0040 Sun

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

0500 Sat

0500 Sat

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Haslemere

Petersfield

Farncombe

Guildford

Shalford Jn

Haslemere

Shalford Jn

Guildford

Shalford

P2023/3460961

P2023/3451262

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD. 



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



F2P RESIGNALLING: CONSTRUCTION

CAPE PL REFURB: 44602323 PRINCES BRIDGE 
DOWN 51M 1518Y-52M 110Y

CD (CT) EARTHWORKS: HAMMER EMBANKMENT

TRACK MAINTENANCE: H01a

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


TRACK MAINTENANCE: G12

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

24/07/23

24/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Tue

0205 Tue

0205 Tue

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

08/08/23

08/08/23

08/08/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0710 Sun

0710 Sun

0710 Sun

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Up Chatham Loop

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Slow
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Chislehurst Jn

Fawkham Jn

Otford Jn

Rochester

Chatham

Rochester Bridge Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

St. Mary Cray Jn

Rochester

Sole Street

Strood

P2023/3456336

P2023/3269542

P2023/3561549

TRACK MAINTENANCE: CW03



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

5P02 TO BE DIVERTED OR RETIMED



WORK: ORPINGTON DU - TRACK MAINTENANCE

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SW100

SO110
SO140

SO110

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

08/08/23

08/08/23

08/08/23

19Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0215 Sun

0215 Sun

0215 Sun

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

06/08/23

06/08/23

06/08/23

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0815 Sun

0815 Sun

0815 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Dumpton Park

Margate

Faversham

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

Margate

Faversham

P2023/3561655

P2023/3561213

P2023/3231483

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

TRAFFIC TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
KEPT CLEAR



WORK: Ashford DU - Track Maintenance K07.2

WORK: CEFA - VIR 761 ( 54.0561 ) GRAVENEY

SO110

SO110
SO150

SO110

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

09/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

08/08/23

06/08/23

06/08/23

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2023/3561741

P2023/3235202

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

08/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1540 Sat

1540 Sat

1540 Sat

1540 Sat

0100 Sun

0100 Sun

07/08/23

05/08/23

05/08/23

07/08/23

07/08/23

07/08/23

05/08/23

07/08/23

05/08/23

06/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0645 Sat (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0400 Mon (27 hrs)

0645 Sat (27 hrs)

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Chatham 
Reversible

Down & Up 
Ludgate

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Up Portsmouth

Down Sidings 
No.1 and 2

Chatham 
Reversible

Down & Up 
Ludgate

Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Down Sidings 
No.1 and 2

Down Stewarts 
Lane

Down Catford 
Loop
Up Catford Loop

Crofton Road Jn

Voltaire Road Jn

Factory Jn

Old Kent Road Jn

Tulse Hill

Peckham Rye Jn

Factory Jn

Peckham Rye Jn

Factory Jn

Voltaire Road Jn

Factory Jn

Factory Jn

Factory Jn

Stewarts Lane Jn

Cambria Jn

Battersea Park

Battersea Pier Jn

Longhedge Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Stewarts Lane Jn

Tulse Hill

Stewarts Lane Jn

Battersea Pier Jn

Longhedge Jn

Stewarts Lane Jn

Stewarts Lane Jn

Battersea Pier Jn

Brixton Jn

P2023/3397398 NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO EAST LONDON 
LINE TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON (0100 SUN TO 0400 MON)


ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND 

VC376 POINTS



GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT 
STEWARTS LANE



0025 SAT TO 0645 SAT

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



ROUTE TO BATTERSEA YARD IS AVAILABLE VIA 
LONGHEDGE JUNCTION



SOUTHEASTERN TO TRAVEL OVER THE 
DOWN/UP CHATHAM MAIN/FAST BETWEEN 
VOLTAIRE ROAD JUNCTION AND BATTERSEA 
PIER JUNCTION



0645 SAT TO 1540 SAT

SOUTHEASTERN TO TRAVEL OVER THE 
DOWN/UP CHATHAM MAIN/FAST BETWEEN 
VOLTAIRE ROAD JUNCTION AND BATTERSEA 
PIER JUNCTION



FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP CHATHAM MAIN/FAST BETWEEN 
FACTORY JUNCTION AND BRIXTON JUNCTION



1540 SAT TO 0100 SUN

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



ROUTE TO BATTERSEA YARD IS AVAILABLE VIA 
LONGHEDGE JUNCTION



SOUTHEASTERN TO TRAVEL OVER THE 
DOWN/UP CHATHAM MAIN/FAST BETWEEN 
VOLTAIRE ROAD JUNCTION AND BATTERSEA 
PIER JUNCTION




EA1327
SO130
SO510
SO645
SO680

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0140 Sat

0140 Sat

0140 Sat

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

05/08/23

05/08/23

05/08/23

0400 Mon

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon

0400 Mon (27 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Brixton Spur

Up Brixton Spur

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Main
Up Chatham 
Main/Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Loughborough Jn

Bricklayers Arms Jn

London Bridge

Uttley Jn

Linford St Jn

Bricklayers Arms Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Victoria

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Canterbury Road 
Jn

London Bridge

Nine Elms Jn

South 
Bermondsey Jn

Stewarts Lane Jn

Victoria

Victoria

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3397398

P2023/3465376

0100 SUN TO 0400 MON

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



SOUTHERN TO BERTH IN PLATFORM 8 AT 
VICTORIA 



SOUTH EASTERN SERVICES WILL RUN AROUND 
THE GTR (9Y) SERVICE 



SE MAINLINE DIVERSIONS TO CANNON STREET 
AND SUBURBAN DIVERSIONS TO BLACKFRIARS



2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE 



GTR TO STABLE IN SMITHFIELD SIDINGS



GROSVENOR SHED ROAD N0.3 TO BE KEPT 
CLEAR OF STOCK 



4 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
â¿¿ TO BE CONFIRMED BY DPPP



WORK: Croydon DU - Maintenance

WORK: London Bridge DU - Maintenance

WORK: Orpington DU - Maintenance

WORK: VIC 4 RESIGNALLING

WORK: VIC 5 RESIGNALLING

SCD STEP: London Bridge Substation

SCD Telecomms: DOO equipment Clapham High 
Street, Wandsworth Road and Denmark Hill

SCD AfA: Peckham Rye Station

SCD Enhancements: Battersea Park

CEFA

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO300
SO330

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2023/3464011

P2023/3250104

P2023/3251284

P2023/3561386

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

K09.4 - Ashford Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130

SO160

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0110 Sun

0110 Sun

0110 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0645 Sun

0645 Sun

0645 Sun

1010 Sun

1010 Sun

1010 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hastings

Up Hastings

Down Bexhill

Up Bexhill

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Hastings

Bo Peep Jn

St. Leonards WM

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Battle

Bexhill

St. Leonards WM

Longhedge Jn

Ludgate Jn

Putney

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3288361

P2023/3461063

P2023/3207646

SE TRAINS TO BERTH OVERNIGHT IN HASTINGS 
PLATFORM 4



WORK: ORPINGTON DU - TRACK MAINTENANCE

BERTHING AVAILABLE IN THE MIDDLE SIDING.



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WULL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO170
SO200
SO600

SO250
SW210
SW220

LN3213
LN3216
SO280

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3397396

P2023/3465448

P2023/3465290

P2023/3466108

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HOURLY RAINHAM TO 
GRAVESEND AND HALF HOURLY KENTISH TOWN 
TO PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

Works Delivery - FOLLOW UP @ Dartford

SCD Buildings: Footbridge refurbishment Crayford 
Station

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO290
SO310

SO300
SO330

SO300
SO330

SO400

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

07/08/23

07/08/23

07/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0440 Mon

0440 Mon

0440 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Up London Bridge
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Through Road 
(Perturbation 
Siding)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Purley

East Grinstead

East Grinstead

Eridge

Windmill Bridge Jn

St. Pancras 
International

Stratford 
International West
Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Windmill Bridge 
Jn

P2023/3464913

P2023/3299581

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



1 PLATFORM TO BE OUTBERTHED AT EAST 
GRINSTEAD - TO BE CONFIRMED BY DPPP



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance

WORK: CEFA - SCU1 553 ( 31.0044 ) BLACKHAM

WORK: CEFA - SCU1 552 ( 30.1144 ) MARCHANTS

SO400

SO500
SO510
SO530
SO540

07/08/23

07/08/23

07/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Merstham

Redhill

Redhill

Reigate

Three Bridges

Brighton

Preston Park

Brighton

P2023/3443789

P2023/3443941

P2023/3473549

P2023/3474675

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0030 Sun

0030 Sun

06/08/23

06/08/23

0820 Sun

0820 Sun

Possession

Sidings 
Possession

Down and Up

Reception Road 
No.1

Havant Jn

Chichester

Barnham

Chichester

P2023/3293604 WORK: Brighton DU - Track MaintenanceSO520
SW110

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2023/3461010 WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND REPLATFORM 
ALTERATIONS TO APPLY



TRACK MAINTENANCE: CW03b

SO110
SW100

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

20Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0515 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/08/23

14/08/23

14/08/23

13/08/23

14/08/23

14/08/23

12/08/23

13/08/23

14/08/23

14/08/23

14/08/23

14/08/23

0515 Sat

0400 Mon

0400 Mon

0115 Sun

0400 Mon

0400 Mon

0515 Sat

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Crystal Palace

Crystal Palace 
Single

Down and Up 
Crystal Palace 
Spur
Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Up Sidings

Down Sidings

Down & Up 
Crystal Palace

Down and Up 
Crystal Palace

Platform 3

Platform 5

Down and Up 
Sydenham Spur

Down Sidings

Up Sidings

Beckenham Jn

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Beckenham Jn

Beckenham Jn

Crystal Palace

Sydenham

Streatham Hill

Balham Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Streatham Hill

Balham Jn

Crystal Palace

Streatham Hill

P2023/3237382 **MULTI-PART POSSESSION**

FOUL OF STREATHAM HILL IN PARTS 1 & 3, 
CLEAR OF DEPOT/STATION IN PART 2.



SOUTHERN ECS DIVERTED VIA BALHAM OR 
SYDENHAM AS APPROPRIATE.



GTR SERVICES DIVERTED VIA LONDON BRIDGE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BALHAM AND WEST 
CROYDON VIA CRYSTAL PALACE AND SELHURST.


0115 SAT TO 0515 SAT

SOUTHERN ECS DIVERTED VIA BALHAM OR 
SYDENHAM AS APPROPRIATE.



NO ACCESS TO/FROM STREATHAM HILL DOWN 
AND UP SIDINGS.



FULL ACCESS TO PLATFORMS 3 & 5 AT CRYSTAL 
FOR ARL TO STABLE AND OPERATE SERVICE



UP SIDING EAST TO BE OUTBERTHED



0515 SAT TO 0115 SUN

FULL ACCESS TO PLATFORMS 3 & 5 AT CRYSTAL 
FOR ARL TO STABLE AND OPERATE SERVICE



ACCESS TO/FROM STREATHAM HILL DOWN & UP 
SIDINGS VIA BALHAM, STREATHAM HILL & 
REVERSE ONLY



0115 SUN TO 0400 MON

ARL TO OUTBERTH CRYSTAL PALACE PLATFORM
5

ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3



NO ACCESS TO/FROM STREATHAM HILL DOWN 
AND UP SIDINGS.



UP SIDING EAST TO BE OUTBERTHED



WORK: CAPITAL DELIVERY - VIC4 RESIGNALLING
WORK: CROYDON DU - TRACK MAINTENANCE

SO110
SO500
SO510
SO650
SO680

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

15/08/23

15/08/23

15/08/23

16/08/23

16/08/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Bellingham

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Beckenham Jn

Bickley Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3274482

P2023/3561550

P2023/3561656

CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL



DIVERSIONS VIA LEWISHAM AND CHISLEHURST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

BECKENHAM JUNCTION AND ORPINGTON

DENMARK HILL, CATFORD AND SWANLEY



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



WORK: Orpington DU â¿¿ Track Maintenance

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO260

SO110

SO110

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

15/08/23

15/08/23

15/08/23

16/08/23

16/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
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EAS_V_2_2023

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

13/08/23

16/08/23

16/08/23

16/08/23

16/08/23

16/08/23

16/08/23

15/08/23

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3475145

P2023/3561214

P2023/3561742

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110

SO110
SO150

SO110
SO160

13/08/23

16/08/23

16/08/23

16/08/23

16/08/23

16/08/23

16/08/23

15/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V_2_2023

0230 Sun

0230 Sun

13/08/23

13/08/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2023/3235203 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
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EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Up Slow/3 Up

Platforms 6 to 8

Platform 9 (Pt)

4 Down

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

Courthill Loop South
Jn

London Bridge

New Cross

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3562542 3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP 



SOUTHEASTERN SERVICES TO DIVERT VIA 
NORTH GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



SOUTHEASTERN HASTINGS SERVICES TO RUN 
OVER THE SUSSEX REVERSIBLE, 9 REVERSIBLE, 
8 UP TO START/TERMINATE IN PLATFORM 9 AT 
LONDON BRIDGE



GTR TO START/TERMINATE LUTON/KENTISH 
TOWN TO RAINHAM AT DARTFORD



3 UP AVAILABLE IN THE UP DIRECTION BETWEEN 
SOUTHWARK PARK ROAD JN (TL7283/TL7283PTS)
CROSSOVER AND LONDON BRIDGE STATION



NO ROUTE BETWEEN LONDON BRIDGE 
PLATFORMS 4/5 AND GREENWICH JN



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



ROUTE IS AVAILABLE THROUGH CORBETTS LANE
JN ON THE 4 DOWN ON TO THE DOWN SUSSEX 
FAST



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



WORK: NEW CROSS L/E (SLOWS) S&C

WORK: NEW CROSS TO ST JOHNS UP FAST

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Buildings: Footbridge refurbishment St Johns 
Station

SCD Telecomms: DOO equipment New Cross and St 

SO130
SO290
SO300
SO330

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Version 2.0

EAS_V_2_2023

P2023/3562542 Johns

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney

Street

WORK: CEFA - XTD 7/7A ( 0.0264 ) HUNGERFORD 
RIVER BRIDGE (ABSEIL / RIVER BARGE)

WORK: CEFA - XTD 1 ( 0.0022 ) CRAVEN PASSAGE 
(ARCH 179)

WORK: CEFA - XTD 1V ( 0.0033 ) VILLIERS STREET
ARCHES 178 - 173

WORK: CEFA - XTD 23 ( 0.1483 ) 
HOPTONS/SPICERS GARAGE (ARCH 105)

WORK: CEFA - XTD 25V ( 0.163 ) COLOMBO 
STREET VIADUCT ARCHES 90 - 92

WORK: CEFA - XTD 26V ( 0.1685 ) SCORESBY 
STREET VIADUCT ARCHES 88A - 80

WORK: CEFA - XTD 14A ( 0.1013 ) BUCKLEY 
STREET/FRANCIS STREET (S)

WORK: CEFA - XTD 15A ( 0.1055 ) MEPHAM 
STREET (S)

WORK: CEFA - XTD 25A ( 0.162 ) JOAN STREET (S)
WORK: CEFA - XTD 47B ( 1.1144 ) BOROUGH HIGH 
STREET BRIDGE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3415832 TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C 

WORK: NEW CROSS TO ST JOHNS UP FAST

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Buildings: Footbridge refurbishment St Johns 
Station

SCD Telecomms: DOO equipment New Cross and St 
Johns

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO130
SO290
SO300
SO330

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0800 Mon

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

14/08/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

1700 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Sidings 
Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

1-3 Sidings

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Dover Priory

P2023/3465377

P2023/3464012

P2023/3250121

P2023/3561387

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO300
SO330

SO130

SO130
SO140

SO160

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

14/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

Ore

St. Leonards WM

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

Ore

St. Leonards WM

P2023/3278503 TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE



RAIL REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD VIA HASTINGS



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED



HASTINGS PARK SIDINGS 2 TO BE OUTBERTHED


ROBERTSBRIDGE GF TO BE MANNED



WORK: TRACK MAINTEANCE ASH/ORP

SO170
SO200
SO600

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

12/08/23

12/08/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Sat

0450 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Up Maidstone 
Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Maidstone West

Paddock Wood

Paddock Wood

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Maidstone West

Paddock Wood

Strood

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

P2023/3476549

P2023/3207506

P2023/3465430

WORK: Track Maintenance K02.2

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

SO180

LN3213
LN3216
SO280

SO300
SO330

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

12/08/23

12/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0045 Mon

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Brighton 
Reversible

Platforms 14 - 19

Down and Up 
Brighton Fast
Battersea Pier 
1&2 Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Brighton Slow

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Battersea Park

Pouparts Jn

Battersea Pier Jn

Victoria

Clapham Jn

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Victoria

Battersea Pier Jn

Victoria

Battersea Park

P2023/3465312

P2023/3466109

P2023/3464955

P2023/3219582

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO OUTBERTHING REQUIRED AT VICTORIA.

TRAINS REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
VICTORIA AND BALHAM.

CONTROL TO ARRANGE TRAIN ALTERATIONS.



Maintenance

SO300
SO330

SO400

SO400

SO500

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

14/08/23

14/08/23

14/08/23

13/08/23

13/08/23

13/08/23

13/08/23

14/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443790 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

12/08/23

12/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Loop

Up Loop

Down and Up 
Arun Valley

Up Platform Loop

Down Slow

Up Slow

Down and Up 
Main

Crawley New Yard
Sidings

Down Sidings 
North
Up Siding North

Down Siding 
South
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Tamper Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Horsham

Pulborough

Three Bridges

Three Bridges

Horsham

Crawley New Yard

Horsham

Three Bridges

Crawley

Three Bridges

Horsham

Three Bridges

Tinsley Green Jn

Warnham

Crawley New 
Yard

Horsham

Three Bridges

Three Bridges

P2023/3315385

P2023/3443942

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



VICTORIA TO BOGNOR REGIS / HORSHAM 
SERVICES TO TERMINATE AT GATWICK AIRPORT


RAIL SHUTTLE TO OPERATE BETWEEN 
PULBOROUGH AND BOGNOR REGIS. TRAINS TO 
SHUNT ON ARRIVAL AT PULBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
PULBOROUGH.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 
1770/1769 POINTS.



THREE BRIDGES PLATFORM 1, BACK ROAD, UP 
SIDING NORTH TO BE OUTBERTHED



THROUGHOUT:

HORSHAM PLATFORMS 1 & 4 TO BE 
OUTBERTHED



HORSHAM DOWN SIDINGS NORTH:

No.2 ROAD TO BE OUTBERTHED.

No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT 
STABLED ON BUFFER STOPS (MUST BE CLEAR 
OF RRV ACCESS POINT).



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
BE OUTBERTHED UNTIL 0430 MONDAY



WORK: IB07

SCD Buildings: Platform refurbishment Faygate 
Station

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520
SO685

SO500
SO520

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

12/08/23

12/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0130 Sun

0130 Sun

0130 Sun

13/08/23

13/08/23

13/08/23

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

0655 Sun

0655 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Brighton

Lewes

Brighton

Brighton

Lewes

Cosham Jn

Portcreek Jn

Havant Jn

Brighton

Preston Park

Brighton

Farlington Jn

Petersfield

Southbourne

P2023/3473610

P2023/3474676

P2023/3455384

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. 



TRACK MAINTENANCE: H05

SO500
SO630

SO500
SO630

SO520
SW110
SW140

13/08/23

13/08/23

13/08/23

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

23/08/23

23/08/23

23/08/23

23/08/23

23/08/23

23/08/23

22/08/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561215

P2023/3561743

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

23/08/23

23/08/23

23/08/23

23/08/23

23/08/23

23/08/23

22/08/23

21Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

20/08/23

20/08/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2023/3235204 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Up Slow/3 Up

Platforms 6 to 8

Platform 9 (Pt)

4 Down

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

Courthill Loop South
Jn

London Bridge

New Cross

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3562544 3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP 



SOUTHEASTERN SERVICES TO DIVERT VIA 
NORTH GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



SOUTHEASTERN HASTINGS SERVICES TO RUN 
OVER THE SUSSEX REVERSIBLE, 9 REVERSIBLE, 
8 UP TO START/TERMINATE IN PLATFORM 9 AT 
LONDON BRIDGE



GTR TO START/TERMINATE LUTON/KENTISH 
TOWN TO RAINHAM AT DARTFORD



3 UP AVAILABLE IN THE UP DIRECTION BETWEEN 
SOUTHWARK PARK ROAD JN (TL7283/TL7283PTS)
CROSSOVER AND LONDON BRIDGE STATION



NO ROUTE BETWEEN LONDON BRIDGE 
PLATFORMS 4/5 AND GREENWICH JN



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



ROUTE IS AVAILABLE THROUGH CORBETTS LANE
JN ON THE 4 DOWN ON TO THE DOWN SUSSEX 
FAST



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



WORK: NEW CROSS L/E (SLOWS) S&C

WORK: NEW CROSS TO ST JOHNS UP FAST

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Buildings: Footbridge refurbishment St Johns 
Station

SCD Telecomms: DOO equipment New Cross and St 

SO130
SO290
SO300
SO330

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

P2023/3562544 Johns

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

WORK: CEFA - XTD 42A ( 1.0921 ) BOROUGH 
MARKET VIADUCT (ABSEIL)

WORK: CEFA - NTL 111B ( 7.088 ) 
NUNHEAD/LEWISHAM FLYOVER XTD (XTD 
FAST/SLOW LINES)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3415841 TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Buildings: Footbridge refurbishment St Johns 
Station

SCD Telecomms: DOO equipment New Cross and St 
Johns

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO130
SO290
SO300
SO330

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3465384

P2023/3464085

P2023/3250142

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Bay

Up Engineers 
Sidings 1 and 2
Up Godstone (pt)

Down Godstone 
(pt)
Up 
Hastings/Single
Down 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings
Marshalling Yard 
North (Pt)
Jubilee Sidings 1 
to 4
Marshalling Yard 
South (Pt)

Paddock Wood

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

P2023/3473131 SOUTHEASTERN SERVICES TO START 
TERMINATE AT SEVENOAKS, PADDOCK WOOD & 
TUNBRIDGE WELLS



TRAINS TO SHUNT AT PADDOCK WOOD USING 
AD1146PTS & AD2071 GROUND POSITION SIGNAL


GTR LAST SERVICE BETWEEN REDHILL AND 
TONBRIDGE TO BE CANCELLED



ROAD REPLACEMENT TO OPERATE BETWEEN 
THE FOLLOWING:

SEVENOAKS, TONBRIDGE AND PADDOCK WOOD
TONBRIDGE AND TUNBRIDGE WELLS

TONBRIDGE AND REDHILL



ACCESS AVAILABLE TO TONBRIDGE WEST YARD 
FROM REDHILL DIRECTION



CURRENT WILL NOT BE AFFECTED IN JUBILEE 
SIDINGS



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K12.3.4

SO130
SO170
SO550

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0800 Mon

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Up Fast

Up Slow/Platform 
2
Down Fast

Depot Reception 
Road

D/U Passenger 
Loops

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Up Siding

1-3 Sidings

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Rye

Ashford (East)

Ore

Dover Priory

Appledore

Ashford

Ashford (West)

Rye

Ashford (East)

Ore

Dover Priory

P2023/3234183

P2023/3561388

RAIL REPLACEMENT ROAD SERVICE HASTINGS 
TO ASHFORD.

TRAINS TO RUN VIA PLATFORMS 5 AND 6 AT 
ASHFORD



EDL46B POINTS TO BUFFER STOPS PLATFORM 1 
AT HASTINGS NOT AVAILABLE TO ELECTRIC 
TRAFFIC.



WORK: Ashford DU - Track Maintenance K07.4

WORK: CEFA - APL 1853 ( 71.1078 ) ROMNEY 
ROAD

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO200
SO210

SO160

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3213104

P2023/3207661

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

LN3213
LN3216
SO280

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

19/08/23

19/08/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3433746

P2023/3465431

P2023/3465291

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3466110

P2023/3464991

P2023/3443791

P2023/3443943

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO400

SO400

SO500
SO550
SO560
SW300

SO500
SO520

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315361 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

WORK: CEFA - KJE1 669 ( 46.033 ) EAST 
CHILTINGTON

SO500
SO580
SO590
SO630

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315343 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

SO500
SO580
SO590
SO630

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0100 Sun

0100 Sun

0100 Sun

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

20/08/23

20/08/23

20/08/23

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Platform 3

Platform 5

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Up London Bridge
Fast/Up Sussex 
Fast
Up Sydenham 
Spur
Down Sydenham 
Spur

Brighton

Lewes

Brighton

Brighton

Lewes

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

Brighton

Preston Park

Brighton

Crystal Palace

New Cross Gate

Sydenham

P2023/3473611

P2023/3474677

P2023/3474532

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TRAINS TO BE CANCELLED/RETIMED/DIVERTED



NO OUTBERTHING AT CRYSTAL PALACE



WORK: SRSA - FOREST HILL S&C PREP

SO500
SO630

SO500
SO630

SO510
SO650

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0001 Mon

0001 Mon

0001 Mon

21/08/23

21/08/23

21/08/23

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Platform 3

Platform 5

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Up London Bridge
Fast/Up Sussex 
Fast
Up Sydenham 
Spur
Down Sydenham 
Spur

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

Crystal Palace

New Cross Gate

Sydenham

P2023/3474533 TRAINS TO BE CANCELLED/RETIMED/DIVERTED



NO OUTBERTHING AT CRYSTAL PALACE



WORK: SRSA - FOREST HILL S&C PREP

SO510
SO650

21/08/23

21/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/08/23

21/08/23

21/08/23

21/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2023/3281081 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON , ALSO BETWEEN STREATHAM COMMON
AND EPSOM VIA HACKBRIDGE.



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 

CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



WORK: Croydon DU â¿¿ Track Maintenance

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

SCD Telecomms: DOO equipment Banstead, Belmont
and Epsom Downs

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - BTH1 1226 ( 11.0682 ) MILE ROAD

SO510
SO680
SO700
SW180

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

29/08/23

29/08/23

29/08/23

30/08/23

30/08/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
1-3 Down Sidings

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Bellingham

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Beckenham Jn

Bickley Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3274162

P2023/3561551

P2023/3561665

DIVERSIONS VIA LEWISHAM AND CHISLEHURST



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



NO OUTBERTHING AT BELLINGHAM SIDINGS



WORK: Orpington DU â¿¿ Track Maintenance

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO260

SO110

SO110

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

29/08/23

29/08/23

29/08/23

30/08/23

30/08/23

22Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

27/08/23

30/08/23

30/08/23

30/08/23

30/08/23

30/08/23

30/08/23

29/08/23

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3475163

P2023/3561216

P2023/3561747

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110

SO110
SO150

SO110
SO160

27/08/23

30/08/23

30/08/23

30/08/23

30/08/23

30/08/23

30/08/23

29/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

27/08/23

27/08/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2023/3235205 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down New 
Cross/New Cross 
Single
Up New Cross

Cannon Street 
Reversible

Plat 1 - 7

Down Cannon 
Street/1Down/Dow
n Kent Slow
Up Slow/3 Up/Up 
Cannon St 
Rev/Up Cannon 
St
Metropolitan 
Reversible

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 8

Platform 9 (Pt)

4 Down

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
Down Greenwich

Up Greenwich

2 Reversible

New Cross

Borough Market Jn

Cannon Street

Courthill Loop South
Jn

Metropolitan Jn

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

New Cross

Surrey Canal Jn

Tanners Hill Jn

Charlton Jn

St. Johns Jn

Canal Jn 
(EA1325)

Cannon Street

Charing Cross

London Bridge

North Kent East 
Jn

P2023/3562527 SOUTHEASTERN HASTINGS SERVICES TO RUN 
2TPh VIA REDHILL AND SUSSEX REVERSIBLE, 9 
REVERSIBLE, 8 UP TO START/TERMINATE IN 
PLATFORM 9 AT LONDON BRIDGE



SOUTHEASTERN CHARING CROSS AND CANNON 
STREET SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



GTR TO START/TERMINATE LUTON/KENTISH 
TOWN TO RAINHAM AT DARTFORD



**ROAD REPLACEMENT SERVICE TO/FROM 
CANNON STREET/CHARING CROSS TO BE 
CONFIRMED FOR EAS VERSION 3**



NO ROUTE BETWEEN LONDON BRIDGE 
PLATFORMS 4/5 AND GREENWICH JN



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



ROUTE IS AVAILABLE THROUGH CORBETTS LANE
JN ON THE 4 DOWN ON TO THE DOWN SUSSEX 
FAST



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM AND CHARLTON VIA 
GREENWICH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



3 PLATFORMS AT CANNON STREET TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP

3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



ARL TRAINS WILL NOT RUN FROM/TO NEW 
CROSS 

ROUTE IS AVAILABLE ON THE ELL BETWEEN 

SO130
SO290
SO300
SO330
SO511

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Cannon Street

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Cannon Street

P2023/3562527 SILWOOD JN AND NEW CROSS GATE



WORK: NEW CROSS L/E (SLOWS) S&C

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

WORK: CEFA - NTL 111B ( 7.088 ) 
NUNHEAD/LEWISHAM FLYOVER XTD (XTD 
FAST/SLOW LINES)

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
Down Greenwich

Up Greenwich

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

Surrey Canal Jn

Tanners Hill Jn

Charlton Jn

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3415814 TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO130
SO290
SO300
SO330

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3465385

P2023/3464086

P2023/3250143

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

0900 Sun

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

27/08/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1700 Mon

1900 Sun (9 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

1-3 Sidings

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Dover Priory

Stewarts Lane

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

Dover Priory

Stewarts Lane

P2023/3211324

P2023/3561389

P2023/3473412

UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND RAMSGATE



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN MINSTER AND DEAL

 

NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

 

TAMPER SIDINGS TO BE OUTBERTHED



WORK: Ashford DU - Track Maintenance K04.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

SO130
SO220
SO470
SO480

SO160

SO250

1m52ch and 1m67ch
Track Maintenance

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199222

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

P2023/3459753

P2023/3461008

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING



FREIGHT SERVICES TO BE DIVERTED OR 
RETIMED

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3461009

P2023/3207542

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING



FREIGHT SERVICES TO BE DIVERTED OR 
RETIMED

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

LN3213
LN3216
SO280

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

26/08/23

26/08/23

27/08/23

27/08/23

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

All CTRL Lines

Single

Strood

Grain

Strood

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Stratford 
International East Jn

Temple Mills 
International Depot

Gravesend

Hoo Jn

Strood

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3531978

P2023/3465449

P2023/3465347

P2023/3466324

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD 



TRAINS TO START/TERMINATE AT GRAVESEND 
PLATFORM 0 & 1



A ROAD REPLACEMENT SERVICE TO BETWEEN 
GRAVESEND AND STROOD



WORK: SRSA - HOO JN TO HIGHAM PLTR PREP

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

SO290
SO310

SO300
SO330

SO300
SO330

SO400
SO410

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

26/08/23

26/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/08/23

28/08/23

28/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0440 Mon

0440 Mon

0440 Mon

0825 Sun

0825 Sun

0640 Sun

0640 Sun

0825 Sun

0825 Sun

0640 Sun

0825 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Battersea 
Reversible

Down and Up 
Brighton Slow

Down and Up 
Brighton Fast
Brighton 
Reversible
Platforms 14 to 19

Platforms 9-13

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Stewarts Lane Jn

Clapham Jn

Pouparts Jn

Victoria

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Victoria

St. Pancras 
International

Stratford 
International West
Jn

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Victoria

P2023/3464843

P2023/3239362

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

### MULTI PART POSSESSION ###



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
- TO BE CONFIRMED BY DPPP



0045 SUNDAY UNTIL 0640 SUNDAY:

SOUTHERN SERVICES DIVERTED TO LONDON 
BRIDGE.



SUBURBAN SERVICES TERMINATE AND START 
BACK AT CLAPHAM JN (WLL PLATFORMS) OR 
DIVERT TO AND FROM LONDON BRIDGE.



0640 SUNDAY UNTIL 0825 SUNDAY:

TRAINS TO RUN VIA FAST LINES BETWEEN 
BALHAM AND VICTORIA OR DIVERTED VIA 
STEWARTS LANE JN TO POUPARTS JN ON THE 
FAST LINES. 



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.

BATTERSEA YARD TO BE KEPT CLEAR FOR RUN 
ROUND OF POSSESSION TRAINS AND RRV 
ACCESS.



Maintenance

SO400

SO500

28/08/23

28/08/23

28/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473331

P2023/3443792

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9198961

Week 22  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

Three Bridges

Brighton

Preston Park

Brighton

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3443945

P2023/3473589

P2023/3474678

P2023/3314843

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE. 
BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY.



*** SPECIAL WORKING INSTRUCTIONS ***

AT POLEGATE DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN  PLATFORM. 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 
SIGNAL TEB1372 IS CLEARED.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE - EASTBOURNE - HASTINGS
AS APPROPRIATE. 



PLATFORM 2 AT EASTBOURNE TO BE KEPT 
CLEAR.



WORK: Brighton DU - Track Maintenance

SO500
SO520

SO500
SO630

SO500
SO630

SO590
SO600

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0050 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

28/08/23

28/08/23

28/08/23

28/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0820 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Down Bexhill

Up Bexhill

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

St. Leonards WM

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Eastbourne

Polegate

Willingdon Jn

Eastbourne

Pevensey Bay

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3314822

P2023/3411224

P2023/3301581

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE. 
BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY.



*** SPECIAL WORKING INSTRUCTIONS ***

AT POLEGATE DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN  PLATFORM. 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 
SIGNAL TEB1372 IS CLEARED. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE - EASTBOURNE - HASTINGS
AS APPROPRIATE. 



PLATFORM 2 AT EASTBOURNE TO BE KEPT 
CLEAR.



WORK: Brighton DU - Track Maintenance

TRAINS TO BE CANCELLED/RETIMED



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN HASTINGS AND EASTBOURNE UNTIL 
0820 SUNDAY



WORK: Orpington DU â¿¿ Track Maintenance

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES DIVERTED VIA LONDON 
BRIDGE.



WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

Con Rail - Tulse Hill (Down Main)

Con Rail - Tulse Hill (Up Main)

SO590
SO600

SO600

SO680
SO690

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

26/08/23

26/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

28/08/23

28/08/23

28/08/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Loop

Down 
Portsmouth/Main
Up 
Main/Portsmouth
Down Siding

Dorking

Warnham

Dorking

Dorking

Leatherhead

Dorking

P2023/3314764 GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM. 



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
KEPT CLEAR.



WORK: Brighton DU - Track Maintenance

Structures Exams: 2m H by 280m L Sheet D/S 
Retaining Wall 

CBK 5 (Cantilever)

CBK 41 (Cantilever)

PARK FARM

CBK 38, 39 (Cantilever)

SCD Structures: Refurbishment Station Road Bridge

WORK: CEFA - BTH3 331 ( 24.1628 ) RED LANE

WORK: CEFA - BTH3 326 ( 23.0924 ) MINE PITS

WORK: CEFA - BTH3 324 ( 23.0066 ) PARK FARM

SO685
SW183

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

05/09/23

05/09/23

05/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561590

P2023/3561666

P2023/3561217

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

05/09/23

05/09/23

05/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

06/09/23

23Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

05/09/23

03/09/23

03/09/23

0450 Tue

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Faversham

Minster

Ramsgate

Faversham

Margate

Ramsgate

P2023/3561748

P2023/3235063

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO160

SO110
SO220

05/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down New 
Cross/New Cross 
Single
Up New Cross

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Up Slow/3 Up

Platforms 6 to 8

Platform 9 (Pt)

4 Down

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

New Cross

Charing Cross

London Bridge

Metropolitan Jn

Courthill Loop South
Jn

London Bridge

New Cross

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Canal Jn 
(EA1325)

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3562545 3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP 



SOUTHEASTERN SERVICES TO DIVERT VIA 
NORTH GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



SOUTHEASTERN HASTINGS SERVICES TO RUN 
OVER THE SUSSEX REVERSIBLE, 9 REVERSIBLE, 
8 UP TO START/TERMINATE IN PLATFORM 9 AT 
LONDON BRIDGE



GTR TO START/TERMINATE LUTON/KENTISH 
TOWN TO RAINHAM AT DARTFORD



3 UP AVAILABLE IN THE UP DIRECTION BETWEEN 
SOUTHWARK PARK ROAD JN (TL7283/TL7283PTS)
CROSSOVER AND LONDON BRIDGE STATION



NO ROUTE BETWEEN LONDON BRIDGE 
PLATFORMS 4/5 AND GREENWICH JN



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



ROUTE IS AVAILABLE THROUGH CORBETTS LANE
JN ON THE 4 DOWN ON TO THE DOWN SUSSEX 
FAST



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



WORK: NEW CROSS L/E (SLOWS) S&C

WORK: NEW CROSS TO ST JOHNS UP FAST

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

WORK: CEFA - NTL 111B ( 7.088 ) 
NUNHEAD/LEWISHAM FLYOVER XTD (XTD 

SO130
SO290
SO300
SO330
SO511

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3562545

P2023/3415842

FAST/SLOW LINES)

TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C

WORK: NEW CROSS TO ST JOHNS UP FAST

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SO130
SO290
SO300
SO330

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3465355

P2023/3464121

P2023/3250144

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0155 Sun

0155 Sun

0155 Sun

0800 Mon

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0455 Mon

0455 Mon

0455 Mon

1700 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

1-3 Sidings

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Dover Priory

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Borough Green 
and Wrotham

Otford Jn

Dover Priory

P2023/3466429

P2023/3474569

P2023/3561390

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SEVENOAKS AND MAIDSTONE EAST



TRAINS TO START AND TERMINATE IN PLATFORM
2 AT MAIDSTONE EAST VIA ME43PTS.



FREIGHT SERVICES TO DIVERT VIA SEVENOAKS 
OR TONBRIDGE



WORK: ORPINGTON DU - TRACK MAINTENANCE

WORK: ASHFORD DU - TRACK MAINTENANCE

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO400

SO140

SO160

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

03/09/23

03/09/23

03/09/23

04/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/09/23

03/09/23

03/09/23

03/09/23

04/09/23

04/09/23

04/09/23

04/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods 
Loop

Single

Oil/Up Sidings

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashford

Canterbury West

Minster West Jn

Canterbury West

Factory Jn

Longhedge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3231264

P2023/3462741

P2023/3207681

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE.


WORK: Ashford DU - Track Maintenance K04.3.3

NO ARL SLL SERVICE IN CONJUNCTION WITH VIC 
4 P/3400495



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: Vic 5 resignalling

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO220

SO250
SW100

LN3213
LN3216
SO280

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

03/09/23

03/09/23

03/09/23

02/09/23

02/09/23

02/09/23

02/09/23

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Grain

Strood

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Gravesend

Hoo Jn

Strood

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3531980

P2023/3465450

P2023/3465292

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD 



TRAINS TO START/TERMINATE AT GRAVESEND 
PLATFORM 0 & 1



A ROAD REPLACEMENT SERVICE TO BETWEEN 
GRAVESEND AND STROOD



WORK: SRSA - HOO JN TO HIGHAM PLTR PREP

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

03/09/23

03/09/23

03/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

03/09/23

03/09/23

03/09/23

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2023/3466600 POSSESSION PART 1:

0025 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



SWITCH RENEWAL: SET TBC

SO400
SO410

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Data freeze:
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EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0440 Mon

0440 Mon

0440 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Up London Bridge
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Bay 
Platform

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Dock/Up Siding

Through Road 
(Perturbation 
Siding)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Oxted

Purley

East Grinstead

East Grinstead

Eridge

Oxted

Windmill Bridge Jn

St. Pancras 
International

Stratford 
International West
Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Oxted

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Oxted

Windmill Bridge 
Jn

P2023/3464956

P2023/3281183

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE PURLEY TO EAST GRINSTEAD AND 
OXTED TO UCKFIELD



1 PLATFORM TO BE OUTBERTHING AT EAST 
GRINSTEAD - TO BE CONFIRMED BY DPPP



WORK: Brighton DU - Track Maintenance

WORK: Croydon DU - Track Maintenance

SO400

SO500
SO510
SO530
SO540

04/09/23

04/09/23

04/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

02/09/23

02/09/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3443716

P2023/3443925

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0230 Sun

0230 Sun

0230 Sun

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Lewes

Brighton

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Preston Park

P2023/3315023

P2023/3473590

WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BRIGHTON AND 
WORTHING.



VICTORIA TO PORTSMOUTH HARBOUR / 
LITTLEHAMPTON SERVICES DIVERTED VIA ARUN 
VALLEY.



BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON/BARNHAM.



PLATFORM 1-3 (AND UP SIDINGS 1&2) AND UP 
LOOP AT HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE 
OUTBERTHED



WORK: Brighton DU - Track Maintenance

Capital Delivery Signalling - GRIP 4 Surveys

Structures exams: Hove Tunnel Country Portal

Hove Tunnel Bore

T 663(1) BANNER (Cantilever)

WORK: CEFA - PPH 1133#B1 ( 49.1221 ) 
CLIFTONVILLE TUNNEL BORE

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

SO500
SO630

SO500
SO630

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sat

0050 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

02/09/23

02/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0435 Sat

0435 Sat

0400 Mon (15 hrs)

0400 Mon (15 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 6 to 8

Down and Up 
East Branch

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
South London 
Rev/Down South 
London/Down 
Portsmouth
Up Portsmouth/Up
South London

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Lewes

Peckham Rye Jn

Factory Jn

Old Kent Road Jn

Tulse Hill North Jn

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Battersea Park

Factory Jn

Old Kent Road Jn

South 
Bermondsey Jn

P2023/3315002

P2023/3474679

P2023/3400495

WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE TO TERMINATE AT 
BRIGHTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BRIGHTON AND 
WORTHING.



VICTORIA TO PORTSMOUTH HARBOUR / 
LITTLEHAMPTON SERVICES DIVERTED VIA ARUN 
VALLEY.

BRIGHTON TO PORTSMOUTH / SOUTHAMPTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BRIGHTON - LITTLEHAMPTON / 
BARNHAM.



PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT 
HOVE TO BE KEPT CLEAR.



PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.


WORK: Brighton DU - Track Maintenance

WORK: Structures - Cattle Creep

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL WEEKEND



ROUTE AVAILABLE THROUGH FACTORY JN



WORK - Vic 4 Resignalling - Peckham Rye

WORK - Vic 5 Resignalling

SCD Access for All: Peckham Rye Station

SO500
SO630

SO500
SO630

EA1327
SO510
SO645
SO680

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

03/09/23

03/09/23

03/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 5

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Up London Bridge
Fast/Up Sussex 
Fast
Up Sydenham 
Spur
Down Sydenham 
Spur

Up Wallington

Down Wallington

Down & Up 
Selhurst Spur

Epsom Downs 
Single
Down and Up 
Epsom Downs
Up Bay

Turnback Siding

Up Siding

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

Sutton

Sutton

Gloucester Road Jn

Epsom Downs

West Croydon

West Croydon

Crystal Palace

New Cross Gate

Sydenham

Norwood Fork Jn

Norwood Jn 
(London)

Selhurst Jn

Sutton

West Croydon

West Croydon

P2023/3474567

P2023/3300861

TRAINS TO BE CANCELLED/RETIMED/DIVERTED



NO OUTBERTHING AT CRYSTAL PALACE



WORK: SRSA - FOREST HILL S&C PREP

ARL SERVICES TO BE RETIMED/CANCELLED



GTR SERVICES TO BE 
RETIMED/CANCELLED/DIVERTED VIA 
STREATHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWOOD JN AND SUTTON


BAY PLATFORM AT WEST CROYDON TO BE 
OUTBERTHED



ARL TO STABLE IN TURNBACK SIDING AT WEST 
CROYDON



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

WORK: CEFA - NFE 258 ( 11.0506 ) FOOTBRIDGE

WORK: CEFA - NFE 250 ( 9.1606 ) SYDENHAM 
ROAD

WORK: CEFA - NFE 270 ( 13.1672 ) BEECHES 
ROAD (B278)

SO510
SO650

SO510
SO680

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0900 Sat

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

02/09/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Streatham Hill

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Streatham Hill

P2023/3456513

P2023/3473418

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO BERTH.



TRACK MAINTENANCE: H07

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SO520
SW110
SW140

SO650

5m0ch and 5m57ch
Track Maintenance

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199001

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

12/09/23

12/09/23

12/09/23

13/09/23

13/09/23

10/09/23

13/09/23

13/09/23

13/09/23

13/09/23

13/09/23

13/09/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561594

P2023/3561657

P2023/3475164

P2023/3561218

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

12/09/23

12/09/23

12/09/23

13/09/23

13/09/23

10/09/23

13/09/23

13/09/23

13/09/23

13/09/23

13/09/23

13/09/23

24Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
7 
Reversible/Down 
Kent Fast
Up Fast / Up Kent 
Fast / 8 Up
Platforms 7/8/9

3 Up

4 Down

Down & Up Lady 
Loop

Down and Up 
Tanners Hill

Charing Cross

Ewer Street Jn

London Bridge

Courthill Loop South
Jn

London Bridge

New Cross

Ladywell Jn

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

P2023/3562565 PLATFORMS 7-9 NOT AVAILABLE AT LONDON 
BRIDGE



3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP 



ALL SE SERVICES TO RUN TO/FROM CANNON 
STREET



SOUTHEASTERN CHARING CROSS SERVICES TO 
DIVERT TO VICTORIA, BLACKFRIARS OR CANNON
STREET



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND 



DOWN SERVICES TO TRAVEL OVER THE 1 
DOWN/DOWN KENT SLOW BETWEEN NORTH 
KENT EAST JUNCTION AND COURTHILL LOOP 
SOUTH JN

UP SERVICES TO TRAVEL OVER THE UP KENT 
SLOW/2 REVERSIBLE BETWEEN COURTHILL 
LOOP SOUTH JN AND NORTH KENT EAST JN

ROUTE IS AVAILABLE AT NORTH KENT EAST 
JUNCTION FOR UP SERVICES TO CROSS OVER 
TL7346/TL7345PTS ON TO THE 3 UP



WORK: NEW CROSS TO ST JOHNS UP FAST (PLTR
FOLLOW UP)

SO130
SO280
SO510

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sat

0140 Sat

0140 Sat

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

09/09/23

09/09/23

09/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Southwark 
Reversible

Down North Kent

Up North Kent

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Surrey Canal Jn

Lewisham

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3469444

P2023/3465386

TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C

WORK: NEW CROSS TO ST JOHNS UP FAST

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

09/09/23

09/09/23

09/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Up Loop (Pt)

Down Main

Up Main

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Tonbridge

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Ashford (East)

Ashford West Jn

Sevington

Sevington

P2023/3464122

P2023/3250122

P2023/3278901

P2023/3251285

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK: ORPINGTON DU - TRACK MAINTENANCE

K09.4 - Ashford Track Maintenance

SO130

SO130
SO140

SO130

SO130

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0800 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1700 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

1-3 Sidings

Up Maidstone 
Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Dover Priory

Maidstone West

Paddock Wood

Paddock Wood

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Dover Priory

Maidstone West

Paddock Wood

Strood

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

P2023/3466389

P2023/3561391

P2023/3211203

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE CANCELLED/RETIMED 


WORK: Track Maintenance K02.2

WORK: CEFA - PWS2 907 ( 35.0484 ) LOWER 
HALLING ROAD

WORK: CEFA - PWS2 902 ( 34.0176 ) TRECHMAN & 
WEEKS

SO130
SO400

SO160

SO180

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

11/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Down Thanet

Down Sidings

1 - 3 New Sidings

Depot Reception 
West/Depot 
Washer Spur
Up West Sidings

No. 1 Siding

Depot Reception 
East

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2023/3252001

P2023/3449866

TRAINS TO SHUNT AT CANTERBURY WEST



UP TRAINS TO START BACK FROM DOWN 
PLATFORM AT DEAL



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN RAMSGATE, DEAL AND 
CANTERBURY WEST



SERVICES TO START/TERMINATE IN PLATFORMS 
3 & 4 AT RAMSGATE



Work: Ashford DU - Track Maintenance K10.4

Work: Minster East to Sth Jcns (Down)

WORK: CEFA - ACR 1962 ( 85.1144 ) ST. 
LAWRENCE

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

SO220
SO240

LN3201
LN3210
LN3213
LN3214
SO280

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Holborn 
Fast
Up Holborn Fast

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Loughborough Jn

Blackfriars

Herne Hill

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207361 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



0145 SAT TO 0145 SUN

GTR TO DIVERT VIA LONDON BRIDGE



0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK: Southwark Bridge Jn S&C 6wk follow up

WORK: VIC 5 RESGINALLING

WORK: SCD STEP: Southwark Substation

WORK: SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

WORK: SCD Buildings: Rewire and relight Elephant & 
Castle

WORK: CEFA - HHH W121 ( 3.117 ) HINTON ROAD 
VIADUCT ARCHES 475 - 479

WORK: CEFA - HHH W69 ( 1.0239 ) BELVEDERE 

LN3213
SO280

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

2200 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

10/09/23

10/09/23

10/09/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

2100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0600 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Single

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Grain

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Hoo Jn

Ladywell Jn

New Beckenham

Parks Bridge Jn

New Beckenham

St. Pancras 
International

Stratford 
International West
Jn

P2023/3207361

P2023/3465452

P2023/3465294

P2023/3208301

P2023/3208121

P2023/3466095

PLACE VIADUCT ARCHES 62 - 71B

WORK: CEFA - HHH W119 ( 3.109 ) HINTON ROAD 
VIADUCT ARCHES 464 - 474

WORK: CEFA - HHH W62 ( 0.152 ) GAMBIA STREET 
VIADUCT ARCHES 20 + 21

WORK: CEFA - HHH W98 ( 2.093 ) CROWN STREET 
VIADUCT ARCHES 283 - 292

WORK: CEFA - HHH W68 ( 1.022 ) BELVEDERE 
PLACE VIADUCT ARCHES 53 - 61C
NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO CLIFFE/GRAIN



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Civils: HoPPS Scheme Grain

CANNON STREET TO HAYES SERVICES WILL NOT
RUN.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES.



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Catford 
Bridge, Clock House, Eden Park, Elmers End, Hayes, 
Ladywell, Lower Sydenham, New Beckenham and 
West Wickham

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO320

SO330

SO400

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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0025 Mon

0025 Mon

0025 Mon

11/09/23

11/09/23

11/09/23

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2023/3464870 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 11/09/23

11/09/23

11/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0125 Sun

10/09/23

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

10/09/23

11/09/23

11/09/23

11/09/23

0105 Sun

0105 Sun

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Redhill

Down & Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Tonstone/Godston
e
Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Loco Sidings

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Reedham Sidings

Redhill

Earlswood (Surrey)

Edenbridge

Redhill

Reigate

Redhill

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Tonbridge West Jn

Stoats Nest Jn

Coulsdon South

Redhill

Redhill

East Croydon

Purley

Redhill

Stoats Nest Jn

P2023/3315164 FREIGHT SERVICES TO TRAVEL OVER THE 
QUARRY LINES, OR DIVERT VIA MAIDSTONE EAST


THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



GTR TO OPERATE SHUTTLE SERVICE BETWEEN 
EDENBRIDGE AND TONBRIDGE



GROUND FROM â¿¿Câ¿¿ TO BE MANNED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND EDENBRIDGE.


GWR TO START/TERMINATE AT REIGATE AND 
OPERATE A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN REDHILL AND GATWICK AIRPORT.



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.





WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

WORK: SRSA PLTR P3 @ REDHILL

SCD Telecomms: DOO equipment Coulsdon South 
and Merstham

SCD Structures: Earlswood Public Subway

SCD STEP: HV Feeder renewals recoveries Feeder 
3970/3971

WORK: CEFA - VTB2 88 ( 16.088 ) STAR 
INTERSECTION (RED2 LINES)

SO500
SO550
SO560
SO660
SW300

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0120 Sun

0120 Sun

0120 Sun

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0635 Sun

0635 Sun

0635 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Platform 3

Platform 5

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Up London Bridge
Fast/Up Sussex 
Fast
Up Sydenham 
Spur
Down Sydenham 
Spur

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

Three Bridges

Brighton

Preston Park

Brighton

Crystal Palace

New Cross Gate

Sydenham

P2023/3443926

P2023/3473591

P2023/3474645

P2023/3515104

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

TRAINS TO BE CANCELLED/RETIMED/DIVERTED



NO OUTBERTHING AT CRYSTAL PALACE



WORK: SRSA - FOREST HILL S&C PREP

SO500
SO520

SO500
SO630

SO500
SO630

SO510
SO650

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2230 Fri

0045 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

16/09/23

11/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0530 Sat

0510 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuel Road

No 2 Old Yard

No 3 Old Yard

Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Tonbridge

Dorking West

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Redhill

Shalford Jn

P2023/3470865

P2023/3251461

P2023/3561541

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH ONE UNIT IN THE DOWN BAY AT 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: HG03a

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP PORTCREEK JN

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO520
SW110
SW140

SO550

SO560
SW300

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

15/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0900 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

09/09/23

11/09/23

11/09/23

11/09/23

11/09/23

1900 Sat

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Carriage Sidings

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Littlehampton

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Littlehampton

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3473374

P2023/3213043

ALL SIDINGS TO BE OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE (DUE TO SIMULTANEOUS 
THAMESLINK CORE POSSESSION)



Maintenance

Victoria Phase 4 Resignalling Project

Con Rail - Tulse Hill (Down Main)

Con Rail - Tulse Hill (Up Main)

SO630

SO680
SO690

61m40ch and 62m2ch
Track Maintenance

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9199650

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/09/23

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0140 Sun

0140 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Southfleet Jn

Rochester Bridge Jn

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Fawkham Jn

Swanley Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2023/3276322 SOUTHEASTERN VICTORIA TO RAMSGATE / 
DOVER SERVICES DIVERTED VIA 
DARTFORD/GRAVESEND



CHANNEL TUNNEL FREIGHT TO RUN VIA 
REDHILL.



GTR BLACKFRIARS TO SEVENOAKS SERVICES 
DIVERTED TO ORPINGTON.



SOUTHEASTERN VICTORIA TO ASHFORD 
INTERNATIONAL SERVICES TO RUN AS A 
SHUTTLE BETWEEN BOROUGH GREEN & 
WROTHAM AND ASHFORD.



UP TRAINS TO TERMINATE AT BOROUGH GREEN, 
SHUNT VIA ME404 POINTS, AND START BACK 
FROM THE DOWN PLATFORM



REPLACEMENT BUSES TO RUN BETWEEN 
BROMLEY SOUTH AND STROOD,  AND BETWEEN 
BROMLEY SOUTH AND BOROUGH GREEN & 
WROTHAM/SEVENOAKS



WORK: Orpington DU - TRACK MAINTENANCE

WORK: Ashford DU - TRACK MAINTENANCE

SCD Telecomms: DOO equipment Eynsford, Otford, 
Shoreham and Swanley

SCD Telecomms: DOO equipment Bat & Ball

WORK: CEFA - SBJ 532#B1 ( 18.1452 ) EYNSFORD 
TUNNEL BORE

WORK: CEFA - VIR VS216 ( 13.0464 ) VS216-218 
(GANTRY)

WORK: CEFA - VIR W85B ( 14.022 ) 3000MM H BY 
70M L SHEET PILE ON RHS , LAND OVER RAIL

WORK: CEFA - VIR VS224 ( 14.055 ) VS224-226 
(GANTRY)

WORK: CEFA - VIR 98 ( 18.11 ) ALICE DEAN / 
BEECHENLEA LANE

WORK: CEFA - VIR 110A ( 23.0561 ) LONGFIELD 
FOOTBRIDGE 

WORK: CEFA - VIR 116 ( 25.1122 ) 2400MM H BY 
5M L MASS ON RHS , LAND OVER RAIL

WORK: CEFA - VIR 117C ( 26.1067 ) PUBLIC 
FOOTBRIDGE

WORK: CEFA - VIR 130A ( 31.1287 ) WICKHAM 
FOOTBRIDGE

SO110
SO140
SO460

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

25Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

19/09/23

19/09/23

19/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561595

P2023/3561658

P2023/3561220

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

19/09/23

19/09/23

19/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

20/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

1030 Sat

1030 Sat

1030 Sat

1030 Sat

19/09/23

17/09/23

17/09/23

16/09/23

16/09/23

16/09/23

16/09/23

0450 Tue

0640 Sun

0640 Sun

2030 Sat

2030 Sat (8 hrs)

2030 Sat (10 hrs)

2030 Sat (6 hrs)

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Depot Reception 
East

Depot Reception 
West/Depot 
Washer Spur
Head Shunt

Ladder Road

1-25 Sidings

Faversham

Minster

Ramsgate

Ramsgate

Ramsgate

Faversham

Margate

Ramsgate

Ramsgate

Ramsgate

P2023/3561715

P2023/3463781

P2023/3254222

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS



TRACK MAINTENANCE ASH.50

SO110
SO160

SO110
SO220

SO110
SO220

19/09/23

17/09/23

17/09/23

16/09/23

16/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Snowhill

Up Snowhill

Up Sussex Fast / 
5 Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Cannon 
Street / 1 Down / 
Down Kent Slow
Down Sussex 
Fast

4 Down

Down Snowhill

Up Snowhill

Down Greenwich

Up Greenwich

Up Kent Slow / 3 
Up

6 
Down/Southwark 
Reversible
Down & Up North 
Kent

1 & 2 Sidings

Metropolitan Jn

London Bridge

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

School Jn

Bricklayers Arms Jn

Edward Street Jn

London Bridge

Charlton Jn

London Bridge

Surrey Canal Jn

Lewisham

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2023/3208042 CANNON STREET PLATFORMS 4-7 TO BE 
OUTBERTHED 

(TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA 

LINES 4 AND 5 AT LONDON BRIDGE

 

ALL THAMESLINK SERVICES TO BE DIVERTED VIA


HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO 

BE CURTAILED TO DARTFORD TO RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS.



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR SOUTH 

EASTERN FROM LEWISHAM DIRECTION



CHARING CROSS SERVICES VIA LEWISHAM TO 
TRAVEL 

OVER DOWN/UP KENT FAST & DOWN/UP 
TANNERS HILL



TRAINS TO TRAVEL OVER THE DOWN/UP KENT 
FAST 

BETWEEN LONDON BRIDGE AND SCHOOL JN



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN



WORK: London Bridge DU - Track Maintenance

SCD STEP: Cannon Street Substation

SCD STEP: London Bridge Substation

SCD Telecomms: DOO equipment Deptford, 
Greenwich, Maze Hill, Westcombe Park

WORK: CEFA - XTD 50638 ( 5.0638 ) 8000MM H BY 
40M L MASS ON LHS , LAND OVER RAIL

WORK: CEFA - XTD 60265 ( 6.0265 ) 5000MM H BY 
35M L MASS ON LHS , RAIL OVER LAND

WORK: CEFA - XTD 50396 ( 5.0396 ) 8000MM H BY 

SO130
SO290
SO510

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3208042

P2023/3465387

P2023/3464065

P2023/3250162

30M L MASS ON LHS , LAND OVER RAIL

WORK: CEFA - XTD 97A ( 4.0848 ) INTERSECTION -
EAST LONDON RLWY (MAIN) 

WORK: CEFA - XTD 91A ( 4.0143 ) INTERSECTION 
(ELL)
NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130
SO300
SO330

SO130

SO130
SO140

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Continued
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Data freeze:
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

17/09/23

17/09/23

17/09/23

17/09/23

18/09/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2023/3531974

P2023/3561406

WORK: SRSA - WESTERNHANGER PLTR PREP

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO160

17/09/23

17/09/23

17/09/23

17/09/23

18/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

18/09/23

18/09/23

18/09/23

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Battle

Mountfield

Tunbridge Wells

Tunbridge Wells

Mountfield

Tunbridge Wells

P2023/3253761 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TUNBRIDGE WELLS AND 
BATTLE 



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC



TUNBRIDGE WELLS TURNBACK SIDING TO BE 
KEPT CLEAR



DOWN TRAINS TO START BACK FROM THE UP 
PLATFORM AT BATTLE AND CROSS TO THE 
DOWN VIA GROUNDFRAME NO.2 POINTS.



BATTLE GROUND FRAME TO BE MANNED 
THROUGHOUT



WORK: Orpington DU - Track Maintenance

SCD Geotech: North Stonegate drainage and 
embankment works

WORK: CEFA - TTH 111 ( 53.0902 ) WOODS PLACE 
'B'

WORK: CEFA - TTH 110 ( 53.0671 ) WOODS PLACE 
'A' FOOTBRIDGE

WORK: CEFA - TTH 103 ( 51.0803 ) CASTLE

WORK: CEFA - TTH 85 ( 48.132 ) RIVER ROTHER C 
(UNDERBRIDGE UNIT)

WORK: CEFA - TTH 41 ( 39.11 ) AQUEDUCT

WORK: CEFA - TTH 104#B1 ( 51.1001 ) 
MOUNTFIELD TUNNEL BORE

WORK: CEFA - TTH 104#C1 ( 51.1001 ) UNKNOWN 
DIMENSIONS DRAINAGE CULVERT AT TUNNEL 
INVERT LEVEL

WORK: CEFA - TTH 21#B1 ( 34.0814 ) GROVE HILL 
TUNNEL BORE

WORK: CEFA - TTH 21#P1 ( 34.0814 ) GROVE HILL 
TUNNEL LONDON PORTAL

WORK: CEFA - TTH 21#P2 ( 34.11 ) GROVE HILL 
TUNNEL COUNTRY PORTAL

SO170 17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/09/23

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0450 Mon

0840 Sun

0450 Mon

0450 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Up Stour/Up Main

Down Main/Down 
Stour
Single

Down Sidings

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Minster East Jn

Ramsgate

Minster West Jn

Deal

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Buckland Jn

Canterbury West

Minster South Jn

Deal

Factory Jn

Longhedge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3417426

P2023/3282081

P2023/3207682

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE



WORK: Ashford DU - Track Maintenance K07.3

WORK: IP - Minster East to Sth Jcns (Down)

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: ORPINGTON DU - TRACK MAINTENANCE

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO240

SO250
SW100

LN3213
LN3216
SO280

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

16/09/23

16/09/23

16/09/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3433709

P2023/3465453

P2023/3465295

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

16/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0900 Sat

0900 Sat

17/09/23

17/09/23

17/09/23

18/09/23

18/09/23

18/09/23

16/09/23

16/09/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

1900 Sat

1900 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2023/3466144

P2023/3464801

P2023/3473381

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

SO400

SO400

SO500

8m77ch and 9m40ch
Track Maintenance

17/09/23

17/09/23

17/09/23

18/09/23

18/09/23

18/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199126

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/09/23

18/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473461

P2023/3443718

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO500

SO500
SO550
SO560
SW300

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

0155 Sat

0155 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

16/09/23

0455 Sat

0455 Sat

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Brighton

Lewes

Three Bridges

Brighton

Preston Park

Brighton

Brighton

Preston Park

Brighton

P2023/3443947

P2023/3532053

P2023/3473592

P2023/3474682

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO620

SO500
SO630

SO500
SO630

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sun

17/09/23

17/09/23

18/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

18/09/23

18/09/23

0001 Sun

0001 Sun

0400 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up London Bridge
Slow/Up Sussex 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Platform 3

Platform 5

Up Sussex Loop

Down East 
London
Up East London

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up London Bridge
Fast/Up Sussex 
Fast
Sussex Reversible

Down Sussex 
Slow / Down 
London Bridge 
Slow
Up Sydenham 
Spur
Down Sydenham 
Spur
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Down Sussex 
Slow/Down 
London Bridge 
Slow
Up London Bridge
Fast/Up Sussex 
Fast

Norwood Jn 
(London)

Norwood Jn 
(London)

Crystal Palace

New Cross Gate

Bricklayers Arms Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Norwood Jn 
(London)

Crystal Palace

Norwood Jn 
(London)

Bricklayers Arms 
Jn

Corbetts Lane Jn

Crystal Palace

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Sydenham

New Cross Gate

P2023/3415866 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



ARL TO BERTH IN CRYSTAL PALACE PLATFORMS 
3 & 5 



DOWN AND UP CRYSTAL PALACE LINE AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION 



WORK: FOREST HILL S&C 

WORK: CON RAIL FOREST HILL (UP SLOW)

SCD Telecomms: DOO equipment Brockley, Forest 
Hill, Honor Oak Park, New Cross Gate, Penge West, 
Sydenham and Anerley

SCD Buildings: Platform works Honor Oak Park 
Station

SCD Buildings: Platform works Sydenham Station

SCD Structures: Refurbishment and painting Waldram
Crescent Bridge

WORK: CEFA - NTL 495 ( 6.1144 ) INTERSECTION 
NTL OVER LBW (LBW LINES)

WORK: CEFA - LBW 230 ( 4.138 ) HONOR OAK 
PARK ROAD (RUN ROUND RRV @ CRYSTAL 
PALACE)

EA1325
SO510

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up 
East 
Curve/Littlehampt
on
Down & Up West 
Curve

Platforms 1 - 4

Carriage Sidings

Down and Up 
Arun Valley

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Arundel

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Horsham

P2023/3425681 PART ONE (0005 SAT TO 0005 SUN):

SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE/START AT ARUNDEL



SOUTHERN VICTORIA/BRIGHTON TO 
LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON 
SERVICES TO TERMINATE/START AT ANGMERING


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

ARUNDEL TO LITTLEHAMPTON 

WORTHING TO BARNHAM

LITTEHAMPTON TO BARNHAM

BARNHAM TO BOGNOR REGIS



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH 
HBR/SOUTHAMPTON



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE/START BACK AT 
PORTSMOUTH HARBOUR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED. 
(Note Friday evening service affected.)



PART TWO (0005 SUN TO 0545 MON):



SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE/START AT HORSHAM



SOUTHERN VICTORIA/BRIGHTON TO 
LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON 
SERVICES TO TERMINATE/START AT ANGMERING


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

HORSHAM TO LITTLEHAMPTON 

WORTHING TO BARNHAM

LITTEHAMPTON TO BARNHAM

BARNHAM TO BOGNOR REGIS


SO520
SO630

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

2230 Fri
16/09/23
0530 Sat

PossessionUp 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

TonbridgeRedhill

P2023/3425681

P2023/3251461



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH 
HBR/SOUTHAMPTON



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE/START BACK AT 
PORTSMOUTH HARBOUR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED.



WORK: Brighton DU â¿¿ Track Maintenance IB08a

WORK: Works Delivery - Cattle Creep

WORK: CEFA - TBH1 373 ( 44.0418 ) ROSAR/LITTLE
ROWFOLD
ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

SO550 15/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V_2_2023

2230 Fri
23/09/23
0530 Sat

PossessionUp 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

TonbridgeRedhillP2023/3251481 ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

WORK: CEFA - RTT 73#P1 ( 38.0308 ) PENSHURST 
TUNNEL LONDON PORTAL

WORK: CEFA - RTT 73#P2 ( 38.0374 ) PENSHURST 
TUNNEL COUNTRY PORTAL

SO550 22/09/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0040 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Haslemere

Guildford

Wanborough

Gomshall

Haslemere

Guildford

Shalford Jn

Guildford

Shalford Jn

Woking Jn

Guildford

P2023/3470914 PART 2: GUILDFORD STATION, PLATFORMS 1-3 
AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE 
KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK.



SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES WILL START & TERMINATE AT 
GUILDFORD. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR. ON SATURDAY NIGHT, 2F77 
TERMINATE AT WOKING. ON SUNDAY, 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA EFFINGHAM JN AND TERMINATE 
AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH HARBOUR. 2NXX SERVICES 
START/TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HASLEMERE; 
GUILDFORD AND ALDERSHOT; AND GUILDFORD 
AND WOKING.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING TO ASH ONLY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND GATWICK
AIRPORT.



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

CAPEX RERAIL: 44601223 WITLEY DOWN 40M 
220Y-40M 880Y



PART 2) ONLY



CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GHG06

TUNNEL EXAMINATIONS: CHALK/SAND TUNNELS 
30M 0928Y TO 31M 0011Y/31M 0288Y TO 31M 
0426Y

SO560
SW110
SW200
SW265
SW300

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location to
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Data freeze:
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EAS_V_2_2023

26Week
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0705 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

24/09/23

25/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0705 Sun

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0050 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham
Slow
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2023/3472889 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP NEAR VICTORIA STATION, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***



FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION





0100 SUN TO 0705 SUN & 0050 MONTO 0400 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8



ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) 



NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8



GROSVENOR SHED ROAD 3 TO BE CLEAR OF 
UNITS FOR ON/OFF TRACKING OFF RRVS



0705 SUN TO 0050 MON

TRAINS TO TRAVEL OVER THE DOWN/UP 
STEWARTS LANES, DOWN & UP ATLANTIC LINES 
BETWEEN BATTERSEA PIER JUNCTION AND 
SHEPHERDS LANE JUNCTION 



WORK: VIC5 - 1D

SO110
SO250
SO645
SW100

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

26/09/23

26/09/23

26/09/23

27/09/23

27/09/23

24/09/23

27/09/23

27/09/23

27/09/23

27/09/23

27/09/23

27/09/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561621

P2023/3561682

P2023/3475165

P2023/3561192

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

26/09/23

26/09/23

26/09/23

27/09/23

27/09/23

24/09/23

27/09/23

27/09/23

27/09/23

27/09/23

27/09/23

27/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

26/09/23

24/09/23

24/09/23

23/09/23

23/09/23

23/09/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561716

P2023/3235221

P2023/3465378

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

26/09/23

24/09/23

24/09/23

23/09/23

23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3464066

P2023/3250181

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130
SO140

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings 
Chord/Up Loop
1/2 Down Main 
Sidings

Jubilee Sidings

Turnback Siding

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down 
Chatham/Up Main
Up Siding

1-3 Sidings

Down Sidings

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2023/3271342

P2023/3232083

TRAINS TO BE DIVERTED VIA MAIDSTONE EAST



TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



TONBRIDGE, PLATFORM 4 TO BE OUTBERTHED



POSSESSION TO BE CLEAR OF SEVENOAKS 
DOWN SIDINGS



RAIL REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS:

SEVENOAKS TO PADDOCK WOOD & WADHURST

EDENBRIDGE TO TONBRIDGE



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



EDENBRIDGE GROUND FRAME TO BE MANNED



WORK: Orpington DU - Track Maintenance

SCD Geotech: North High Brooms Embankment

THE UP PLATFORM LOOP AT DOVER PRIORY TO 
BE OUTBERTHED.



AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS: 

FOLKESTONE CENTRAL TO DEAL 

CANTERBURY EAST TO DOVER PRIORY



WORK: Ashford DU - Track Maintenance K08.3

SCD Buildings: Footbridge replacement Aylesham 
Station

SO130
SO170
SO550

SO130
SO160
SO240

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0800 Mon

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

25/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

1700 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

1-3 Sidings

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Dover Priory

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Dover Priory

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3561407

P2023/3213283

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

OLE STEP: Test and commission OLE Structures

SO160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

25/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Sidings

Up Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Dartford

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Dartford

P2023/3207561

P2023/3348461

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HALF HOURLY RAINHAM TO 
GRAVESEND AND HOURLY KENTISH TOWN TO 
PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

SCD Telecomms: DOO equipment Greenhithe, 
Northfleet, Stone Crossing and Swanscombe

LN3213
LN3216
SO280

SO290
SO310

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465454

P2023/3465313

P2023/3466145

P2023/3464871

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400

SO400

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sat

0100 Sat

25/09/23

25/09/23

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Selhurst Depot

Selhurst Depot

Selhurst Depot

Selhurst Depot

P2023/3473406 NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO500 23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Dn & Up 
Tattenham

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Siding

Up Sidings

Down Siding

Tattenham Corner

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Tattenham Corner

Caterham

Purley

Purley

East Croydon

Purley

South Croydon Jn

Tattenham 
Corner

Caterham

Purley

P2023/3300981 *** MULTI-PART POSSESSION ***

PURLEY (EXLUSIVE) TO TATTENHAM CORNER 
FOR PLHR, THEN EXTENDS SOUTH CROYDON JN 
TO STOATS NEST JN (SLOWS) WITH EAST 
CROYDON TO COULSDON NORTH G.F. (DOWN 
FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1 & 2 TO BE OUTBERTHED AT 
TATTENHAM CORNER (FOR WDSE PLHR)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND TATTENHAM 
CORNER



0105 SAT TO 0105 SUN

ROUTE IS AVAIABLE BETWEEN T560 AND 
PLATFORMS 4 & 5 AT PURLEY THROUGH 
T1659/1658 FIXED DIAMOND



0105 SUN TO 0625 SUN

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND STOATS NEST JN. 



PURLEY PLATFORM 6 TO BE KEPT CLEAR. 



1 PLATFORM TO BE OUTBERTHED AT CATERHAM
- TO BE CONFIRMED BY DPPP 



TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND EARLSWOOD.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points).

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD 



NO ROUTE AVAILABLE TO REDHILL DURING 
SINGLE LINE WORKING.



0625 SUN TO 0400 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
EAST CROYDON AND STOATS NEST JN.



PURLEY PLATFORM 6 TO BE KEPT CLEAR.



1 PLATFORM TO BE OUTBERTHED AT CATERHAM
- TO BE CONFIRMED BY DPPP




SO500
SO660

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3300981

P2023/3443719

P2023/3443948

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND CATERHAM



WORK: Croydon DU - Track Maintenance

WORK: WDSE â¿¿ CHIPSTEAD & TATTENAHM 
CORNER P1 PLHR'S *2 (REQUIRES P1 & P2 AT 
TATTENHAM CORNER TO BE OUTBERTHED 
THROUGHOUT)

SCD Telecomms: DOO equipment Chipstead, 
Coulsdon Town, Kenley, Kingswood, Reedham, 
Tadworth, Tattenham Corner, Whyteleafe, Whyteleafe
South, Woodmansterne

WORK: CEFA - PAT 5A ( 17.088 ) STUMPS LANE 
(1203A)

WORK: CEFA - PAT 4A ( 17.0525 ) NEW BARN LANE
(1202A)

WORK: CEFA - PAT 2A ( 16.0242 ) LITTLE ROKE 
(1196)
TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0800 Sat

0050 Sat

0050 Sat

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

23/09/23

0540 Sun

0540 Sun

0540 Sun

2000 Sat

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Lovers Walk Dep

Brighton

Lewes

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2023/3473593

P2023/3473342

P2023/3474646

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO630

SO500

SO500
SO630

49m46ch and 50m32ch
Depot Work

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199638

Week 26  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0115 Sun

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up London Bridge
Slow/Up Sussex 
Slow
Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up London Bridge
Fast/Up Sussex 
Fast
Sussex Reversible

Down Sydenham 
Spur
Up Sydenham 
Spur
Up London Bridge
Fast/Up Sussex 
Fast
Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Down Crystal 
Palace Spur/Down
Platform Loop

Norwood Jn 
(London)

Norwood Jn 
(London)

Crystal Palace

New Cross Gate

Bricklayers Arms Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Crystal Palace

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms 
Jn

Corbetts Lane Jn

Crystal Palace

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Sydenham

Bricklayers Arms 
Jn

Bromley Down Jn

Bromley Up Jn

P2023/3269102 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK - MAINTENANCE - LONDON BRIDGE DU

SCD Telecomms: DOO equipment Brockley, Forest 
Hill, Honor Oak Park, New Cross Gate, Penge West, 
Sydenham, Anerley

SCD Buildings: Platform works Honor Oak Park

SCD Structures: Refurbishment and painting Waldram
Crescent Bridge

SCD Structures: Steelwork and painting Fork No.1 
Underbridge

WORK: CEFA - NTL 495 ( 6.1144 ) INTERSECTION 
NTL OVER LBW (LBW LINES)

WORK: CEFA - LBW 230 ( 4.138 ) HONOR OAK 
PARK ROAD (RUN ROUND RRV @ CRYSTAL 
PALACE)

EA1325
SO510
SO650

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0020 Sat

0020 Sun

0020 Sun

0025 Sun

0025 Sun

2230 Fri

25/09/23

25/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

23/09/23

0400 Mon

0400 Mon

0020 Sun

0450 Mon

0450 Mon

0400 Mon

0400 Mon

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Crystal Palace 
Spur

Fork Arrival

Gullet Road

Down Brighton

Up Brighton

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Down and Up

Reception Road 
No.1

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Norwood Jn 
(London)

Selhurst Depot

Havant Jn

Havant Jn

Chichester

Havant Jn

Chichester

Tonbridge

Selhurst Depot

Chichester

Barnham

Chichester

Barnham

Chichester

Redhill

P2023/3269102

P2023/3471048

P2023/3293605

P2023/3251481

GWR: BRIGHTON SERVICES WILL NOT RUN



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN



0020 SAT TO 0020 SUN

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



0020 SUN TO 0450 MON

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO DIVERT AND START & TERMINATE 
AT BOGNOR REGIS. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNHAM, 
CHICHESTER AND PORTSMOUTH HARBOUR.



TRACK RENEWALS: 44600323 EMSWORTH DOWN
WORK: Brighton DU - Track Maintenance

SCD Telecomms: DOO equipment Bosham

WORK: Brighton DU - Track Maintenance

SCD Telecomms: DOO equipment Bosham

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

WORK: CEFA - RTT 73#P1 ( 38.0308 ) PENSHURST 
TUNNEL LONDON PORTAL

WORK: CEFA - RTT 73#P2 ( 38.0374 ) PENSHURST 
TUNNEL COUNTRY PORTAL

SO520
SW110

SO520
SW110

SO550

24/09/23

24/09/23

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

22/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued
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EAS_V_2_2023

2230 Fri
30/09/23
0530 Sat

PossessionUp 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

TonbridgeRedhillP2023/3251482 ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

WORK: CEFA - RTT 73#B1 ( 38.0308 ) PENSHURST 
TUNNEL BORE

SO550 29/09/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Data freeze:
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EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sun

0045 Sun

1000 Sun

25/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

24/09/23

24/09/23

25/09/23

0400 Mon

0045 Sun

0400 Mon

0045 Mon

0400 Mon

0400 Mon

0400 Mon

1000 Sun

1000 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Lewes/Eastbourn
e
Platform Loop 
(Part)
Down & Up East 
Branch
Down and Up 
Seaford
Seaford Single

Down Eastbourne

Up Eastbourne

Lewes Up Siding

Marine Siding

Town Yard

Platform Loop

Down and Up 
East Branch

Down & Up East 
Branch
Platform Loop 
(Part)

Willingdon Jn

Lewes

Seaford

Willingdon Jn

Lewes

Newhaven Marine

Newhaven Town 
Yard

Lewes

Lewes

Lewes

Keymer Jn

Lewes

Southerham Jn

Lewes

Newhaven 
Harbour

Newhaven Town 
Yard

Lewes

Montpelier Jn

Lewes

P2023/3314762 PLATFORM 5 AT LEWES TO BE OUTBERTHED



0045 SAT TO 0045 SUN

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWES AND EASTBOURNE



PLATFORM 5 AT LEWES AVAILABLE FOR USE 
FROM BRIGHTON END ONLY. 



0045 SUN TO 1000 SUN

ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

HAYWARDS HEATH TO LEWES

BRIGHTON TO LEWES

LEWES TO EASTBOURNE

LEWES TO SEAFORD



** SPECIAL WORKING INSTRUCTIONS 
APPLICABLE BETWEEN 0045 SUN AND 1000 SUN 
** 

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN EAST BRANCH LINE BETWEEN 
MONTPELIER JN (T1855 POINTS) AND FALMER 
(PLATFORM 2). THE TRAIN SERVICE WILL 
OPERATE FROM EITHER PLATFORM 7 OR 8 AT 
BRIGHTON, WHERE THE PILOTMAN WILL JOIN 
THE TRAIN. 

TRAIN STOP MARKERS HAVE BEEN PROVIDED AT
EACH STATION FOR THE WRONG DIRECTION 
MOVES. 



1000 SUN TO 0400 MON

PLATFORM 5 AT LEWES AVAILABLE FOR USE 
FROM BRIGHTON END ONLY. 



ROAD REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

HAYWARDS HEATH TO LEWES

LEWES TO EASTBOURNE

LEWES TO SEAFORD



WORK: Maintenance IB12

WORK: Works Delivery

SCD STEP: HV Feeder renewals material deliveries 
and route works Feeder 3026

WORK: CEFA - KJE2 686 ( 50.1408 ) SOUTHERHAM
LIFT (ABSEIL)

WORK: CEFA - BTL 716#B1 ( 7.0286 ) KINGSTON 
TUNNEL BORE

WORK: CEFA - BTL 716#P1 ( 7.0286 ) KINGSTON 
TUNNEL LONDON PORTAL

WORK: CEFA - BTL 716#P2 ( 7.0396 ) KINGSTON 

SO590
SO610
SO620

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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P2023/3314762 TUNNEL COUNTRY PORTAL

WORK: CEFA - KJE1 678#P1 ( 49.1078 ) LEWES 
TUNNEL LONDON PORTAL

WORK: CEFA - KJE1 678#B1 ( 49.1078 ) LEWES 
TUNNEL BORE

WORK: CEFA - KJE1 678#P2 ( 49.147 ) LEWES 
TUNNEL COUNTRY PORTAL

WORK: CEFA - STS 775 ( 52.044 ) GLYNDE REACH 
(ABSEIL)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down 
Windsor/Down 
Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

New Kew Jn

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3471104 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK RENEWALS: 44100023 WANDSWORTH 
TOWN UP WINDSOR FAST 4M 0214Y TO 4M 1632Y
FELTHAM RESIGNALLING: RECOVERIES

CD CIVILS: BARNES STATION FOOTBRIDGE 
DEMOLITION 7M 07CH

CAPEX WHEELTIMBERS: A30 BRIDGE WINDSOR 
REVERSIBLE 1M 0594Y

TRACK MAINTENANCE: CD01a

BRIDGE EXAMINATION: PUTNEY VIADUCT

SO110
SO250
SW100
SW210
SW230

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

27Week
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Data freeze:
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0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

04/10/23

04/10/23

04/10/23

04/10/23

04/10/23

04/10/23

01/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0150 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Chatham

Up Chatham

Down Chatham

Up Chatham

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down & Up 
Sidings

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Buckland Jn

Herne Bay

Canterbury East

Faversham

Shepherds Well

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Sittingbourne

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

P2023/3561241

P2023/3252241

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

FAVERSHAM BACK ROAD AND RECEPTION ROAD 
TO BE CLEAR



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN:

SITTINGBOURNE TO HERNE BAY

FAVERSHAM TO DOVER PRIORY



AT HERNE BAY TRAINS SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM VIA LONDON 
END CROSSOVER



SAT work: K11.3WD - Luddenham (Teynham)

SUN WORK: Ashford DU - Track Maintenance K11.3
SCD STEP: DC Switchgear renewals recoveries 
Luddenham

SCD Buildings: Footbridge replacement Aylesham 
Station

WORK: CEFA - FDM 258 ( 60.1584 ) WHITEHALL 
FOOTBRIDGE

WORK: CEFA - FDM 245#B1 ( 56.0737 ) SELLING 
TUNNEL BORE

WORK: CEFA - FDM 302#B1 ( 71.1452 ) LYDDEN 
TUNNEL BORE

SO110
SO150

SO110
SO160

04/10/23

04/10/23

04/10/23

04/10/23

04/10/23

04/10/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

03/10/23

01/10/23

01/10/23

30/09/23

30/09/23

30/09/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561717

P2023/3235222

P2023/3465379

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

03/10/23

01/10/23

01/10/23

30/09/23

30/09/23

30/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Data freeze:
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EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

30/09/23

30/09/23

30/09/23

30/09/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Slow

Up Kent Slow

Washer Lines 4/2

Washer Lines 3/1

PAD Sidings

Down Siding

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Courthill Loop South
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Lee Spur Jn

Grove Park

Grove Park

Grove Park

Sidcup

Orpington

Chelsfield

Orpington

Orpington

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

St. Johns Jn

Grove Park

Hither Green

Sidcup

Orpington

Petts Wood Jn

Orpington

P2023/3218784

P2023/3464067

NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP 


FREIGHT DIVERSIONS VIA BEXLEYHEATH. 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-
45 BRAMDEAN SIDINGS FROM COUNTRY END 
ONLY 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES



WORK: London Bridge DU - Track Maintenance

SCD Access for All: Hither Green Station

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO310

SO130

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

30/09/23

30/09/23

30/09/23

30/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

30/09/23

30/09/23

30/09/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

0445 Sat

0445 Sat

0445 Sat

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Slow

Maidstone Relief

Maidstone Loop

Down Maidstone

Up Maidstone

D/U Passenger 
Loops

Down Bay, Dock 
Siding
Maidstone 
Reversible

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford West Jn

Ashford (West)

Lenham

Maidstone East

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Bat & Ball

Dunton Green

Sevenoaks

Ashford (West)

Ashford West Jn

Borough Green 
and Wrotham

Lenham

Maidstone East

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2023/3250182

P2023/3251644

P2023/3532064

P2023/3561408

WORK - ORPINGTON DU -PATROL

CT FREIGHTS VIA REDHILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BOROUGH GREEN TO ASHFORD



AT BOROUGH GREEN UP TRAINS START BACK 
FROM DOWN PLATFORM



WORK: Ashford/Orpington DU - Track Maintenance 
K10.3

SCD STEP: HV Switchgear renewals test and 
commission Charing

SCD STEP: HV Switchgear renewals test and 
commission Lenham

WORK: SRSA - WESTERNHANGER PLTR PREP

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO140

SO130
SO140

SO130

SO160

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS - Section 7
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EAS_V_2_2023

0055 Sat

0055 Sat

0055 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0055 Sun

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down Atlantic

Up Atlantic

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Shortlands Jn

Shortlands Jn

Bellingham

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Peckham Rye Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Nunhead Jn

Ravensbourne Jn

Bellingham

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Shepherds Lane 
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3275822

P2023/3207701

TRAIN SERVICES TO DIVERT VIA HERNE HILL



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN HERNE HILL AND 
BECKENHAM JUNCTION (VIA CATFORD)



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL



WORK: Vic 5 re-Sig

WORK: ORPINGTON DU TRACK MAINTENANCE

(2 OF 4)

SCD Buildings: Platform repair and refurbishment 
Nunhead Station

SCD Telecomms: DOO equipment Beckenham Hill, 
Bellingham, Catford, Crofton Park, Denmark Hill, 
Nunhead, Peckham Rye and Ravensbourne

SCD Access for All: Peckham Rye Station

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO260
SO330
SO645

LN3213
LN3216
SO280

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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0356 Sat

0356 Sat

0026 Sat

0026 Sat

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

30/09/23

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

02/10/23

02/10/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0725 Sun

0725 Sun

0725 Sun

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Grain Branch

Up Strood Loop 
(pt)

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Strood

Grain

Strood

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Gravesend

Hoo Jn

Strood

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465455

P2023/3465323

P2023/3460810

P2023/3466124

P2023/3464735

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

LAST GTR SERVICE TO TERMINATE AT 
GRAVESEND AND STABLE IN THE BAY PLATFORM
AND FORM START OF SERVICE



ROAD REPLACEMENT SERVICE FOR LAST/FIRST 
GTR SERVICE TO OPERATE BETWEEN 
GRAVESEND AND GILLINGHAM.



Work: Hoo Jn to Higham PLTR

Work: Rail Drop - CONK-CP6-017 Hoo Jn Up

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO310
SO320

SO400

SO400

30/09/23

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

02/10/23

02/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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0100 Sun

0100 Sun

0155 Sat

0155 Sat

02/10/23

02/10/23

30/09/23

30/09/23

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down Reading

Up Reading

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Gomshall

Reigate

Crawley

Three Bridges

Redhill

Reigate

Three Bridges

P2023/3315202

P2023/3443949

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT - GUILDFORD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC. ROUTE AVAILABLE FROM 
TONBRIDGE/REDHILL LINES TO ALL PLATFORMS 
AT REDHILL



work: BRIGHTON DU - IB28

WORK: CEFA - RSJ 1257 ( 30.077 ) RANMORE 
ROAD BRIDGE

WORK: CEFA - RSJ 1227 ( 25.0154 ) LENSON'S 
BRIDGE

WORK: CEFA - RSJ 1213 ( 23.0176 ) LINKFIELD 
STREET

WORK: CEFA - RSJ 1239 ( 27.1029 ) 
ACCOMMODATION BRIDGE

WORK: CEFA - RSJ 1215 ( 23.0616 ) BURTS

WORK: CEFA - RSJ 1247 ( 29.0638 ) RIVER MOLE 
VIADUCT (ABSEIL)

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO560
SW300

SO500
SO520

01/10/23

01/10/23

30/09/23

30/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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0230 Sun

0230 Sun

0230 Sun

0230 Sun

0800 Sat

0900 Sat

0050 Sat

0050 Sat

02/10/23

02/10/23

02/10/23

02/10/23

30/09/23

01/10/23

30/09/23

30/09/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1800 Sat

2100 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platforms 3 
(North) to 8
Platforms 6 to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Goods 
Departure/Recepti
on Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Brighton

Lewes

Brighton

Brighton

Brighton

Lovers Walk Dep

Brighton

Lewes

Brighton

Preston Park

Brighton

Preston Park Jn

Lovers Walk Dep

Brighton

P2023/3293883

P2023/3473288

P2023/3473362

P2023/3474647

BRIGHTON TO SEAFORD / ORE SERVICES TO 
START / TERMINATE AT LEWES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND LEWES.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN. 



ECS DIVERSIONS VIA WIVELSFIELD. 



2 PLATFORMS  AT BRIGHTON TO BE 
OUTBERTHED, TO BE CONFIRMED BY DPPP



VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE.

THAMESLINK SERVICES TO TERMINATE AT / 
START BACK FROM HAYWARDS HEATH, WITH 
PASSENGERS FORWARD ON SOUTHERN 
SERVICES.



WORK: IB01

SCD STEP: HV Feeder renewals cable pulling Feeder
3016

ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO620

SO500
SO630

SO500

SO500
SO630

49m50ch and 50m30ch
Track Maintenance

01/10/23

01/10/23

01/10/23

01/10/23

30/09/23

30/09/23

30/09/23

30/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Up Wallington

Down Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Gullet Road

Through Road 
(Perturbation 
Siding)

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Gloucester Road Jn

Windmill Bridge Jn

Selhurst Depot

Windmill Bridge Jn

Bromley Jn

Cottage Jn

Norwood Fork Jn

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2023/3236641 DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE/CRYSTAL PALACE



SOUTHERN SERVICES DIVERTED VIA PECKHAM 
RYE AND STREATHAM.



TRAINS MAY BE RETIMED ON FAST LINES 
BETWEEN BALHAM AND EAST CROYDON TO 
AVOID SLOW LINE REVERSALS AT SELHURST.

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.



MAXIMUM OF 8-CAR TRAINS TO BE RUN IN / OUT 
OF SELHURST DEPOT DURING THIS 
POSSESSION.



WORK: Croydon DU - Track Maintenance

EA1325
SO510
SO650

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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0025 Sat

0055 Sun

0055 Sun

2230 Fri

0045 Sun

02/10/23

02/10/23

02/10/23

30/09/23

02/10/23

0400 Mon

0400 Mon

0400 Mon

0530 Sat

0510 Mon

Possession

Possession

Possession

Possession

Possession

Down Brighton

Up Brighton

Down Spur

Up Spur

Down Main

Up Main

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Havant Jn

Cosham Jn

Portcreek Jn

Tonbridge

Dorking West

Chichester

Farlington Jn

Haslemere

Redhill

Shalford Jn

P2023/3471092

P2023/3251482

P2023/3471087

SWR: ON SATURDAY, 2P79 TO TERMINATE AT 
HASLEMERE. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR ALL WEEKEND.



PARTS 1) & 2)



TRACK RENEWALS: 44600323 EMSWORTH DOWN 
FAST 35M 0770Y TO 35M 1650Y



PART 2) ONLY



F2P RESIGNALLING: CONSTRUCTION

CAPEX CIVILS: PETERSFIELD CROSSING 
FOOTBRIDGE STRENGTHENING 54M 1453Y

TRACK MAINTENANCE: HG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP HAVANT JN

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

WORK: CEFA - RTT 73#B1 ( 38.0308 ) PENSHURST 
TUNNEL BORE

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO520
SW110
SW140

SO550

SO560
SW300

30/09/23

01/10/23

01/10/23

29/09/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/10/23

16/10/23

16/10/23

16/10/23

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2023/3281021 SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 

VICTORIA TO SUTTON VIA SELHURST SERVICES 
EXTENDED TO DORKING.



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

TULSE HILL AND SUTTON VIA HACKBRIDGE 

TULSE HILL TO WIMBLEDON VIA TOOTING



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT WORKINGS



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SO680
SO700

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0205 Tue

0205 Tue

0205 Tue

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

10/10/23

10/10/23

10/10/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0355 Tue

0355 Tue

0355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Rochester

Chatham

Rochester Bridge Jn

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Rochester

Sole Street

Strood

P2023/3471585

P2023/3561622

WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES ON SATURDAY ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
BARNES/HOUNSLOW.



LUL: PICCADILLY SERVICES BETWEEN ACTON 
TOWN AND HEATHROW AND DISTRICT LINE 
SERVICES TO WIMBLEDON AND RICHMOND TO 
BE MAINTAINED.



FREIGHT: ON SATURDAY, SERVICES TO BE 
DIVERTED VIA WEST LONDON LINE AND ACTON 
WELLS. ON SUNDAY, SERVICES TO BE DIVERTED 
VIA THE WEST LONDON LINE AND READING.



TRACK RENEWALS: 44100023 WANDSWORTH 
TOWN UP WINDSOR FAST 4M 0214Y TO 4M 1632Y
CAPEX RERAIL: 44100423 WEST LONDON 
JUNCTION UP WINDSOR SLOW

TRACK MAINTENANCE: CD04

BRIDGE EXAMINATION: BRIDGE 13

VIADUCT EXAMINATION: AHG VIADUCT

UP ROCHESTER LOOP TO BE OUTBERTHED.

SO110
SO250
SW100
SW210
SW225

SO110

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

10/10/23

10/10/23

10/10/23

28Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0145 Wed

0145 Wed

0730 Sun

09/10/23

09/10/23

09/10/23

09/10/23

11/10/23

11/10/23

08/10/23

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0350 Wed

0350 Wed

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Rochester

Gillingham (Kent)

Chatham

Gillingham (Kent)

Rainham (Kent)

P2023/3211303

P2023/3561667

P2023/3475166

GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE CLEAR OF STOCK



UP TRAINS TO START BACK FROM PLATFORMS 2 
OR 3 AT ROCHESTER



AT RAINHAM TRAINS TO SHUNT FROM UP 
PLATFORM TO DOWN PLATFORM USING 
EK2080PTS AND EK4157 SIGNAL

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


ROCHESTER UP LOOP TO BE OUTBERTHED



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL)



GTR TO STABLE AT PLUMSTEAD, GRAVESEND 
AND ROCHESTER PLATFORM 3.



WORK: Ashford DU - Track Maintenance k03.4

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

SO110

SO110

SO110

08/10/23

08/10/23

08/10/23

08/10/23

11/10/23

11/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

11/10/23

11/10/23

11/10/23

11/10/23

11/10/23

11/10/23

10/10/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561193

P2023/3561718

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

11/10/23

11/10/23

11/10/23

11/10/23

11/10/23

11/10/23

10/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

08/10/23

08/10/23

0640 Sun

0640 Sun

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Minster

Ramsgate

Margate

Ramsgate

P2023/3235242 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

SO110
SO220

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Courthill 
Loop
Up Courthill Loop

31-38 Grove Park 
Down Sidings

A Reception

No. 2 Washer 
Road
No. 1&3 Washer 
Rds
Up Hither Green 
Goods Departure 
Road
Down Hither 
Green Goods 
Arrival Rd
Loco Sidings/PAD

Down Dartford 
Loop
Up Dartford Loop

Down Hither 
Green Spur
Up Hither Green 
Spur
9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
7 
Reversible/Down 
Kent Fast/Down 
Fast
Platforms 6 to 9

Charing Cross

London Bridge

Metropolitan Jn

Courthill Loop South
Jn

Grove Park

Grove Park

Hither Green

Sidcup

Lee Spur Jn

Bricklayers Arms Jn

Grove Park

London Bridge

Charing Cross

Courthill Loop 
North Jn

Grove Park

Hither Green

Hither Green Jn

Lee Loop Jn

London Bridge

P2023/3472904 TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



SOUTHWARK REVERSIBLE IS OPEN BETWEEN 
SOUTHWARK PARK ROAD JN AND SURREY 
CANAL JN



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



2 PLATFORMS AT LONDON BRIDGE 10-13 TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: LONDON BRIDGE MAINTENANCE 

WORK: NEW CROSS

SCD Telecomms: DOO equipment Waterloo East

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Buildings: Footbridge refurbishment St Johns 
Station

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO130
SO290
SO300
SO330
SO510

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 10 to 13

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up

4 Down

1 Down/Down 
Kent Slow
Up Kent Slow/3 
Up
2 Reversible

Up Ladywell Loop

Down Ladywell 
Loop
Up Ladywell Loop

Down Ladywell 
Loop
Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Surrey Canal Jn

Tanners Hill Jn

Edward Street Jn

Grove Park

St. Johns Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3472904

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

6 Down / 
Southwark 
Reversible
Up Kent Fast/ 8 
Up
7 Reversible/ 
Down Kent Fast
1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
4 Down

2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down North Kent

Up North Kent

Down Kent Fast

Up Kent Fast

Down Tanners Hill

Up Tanners Hill

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

Surrey Canal Jn

Tanners Hill Jn

Courthill Loop South
Jn

Edward Street Jn

St. Johns Jn

Ladywell Jn

Lewisham

Hither Green

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

P2023/3465805 TRAINS TO DIVERT VIA NORTH GREENWICH 
LINES



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE
AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT 
CHARING CROSS â¿¿ TO BE CONFIRMED BY 
DPPP



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



WORK: NEW CROSS L/E (SLOWS) S&C

SO130
SO290
SO300
SO330

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Up Loop (Pt)

Down Main

Up Main

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Tonbridge

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

P2023/3465356

P2023/3464068

P2023/3250201

P2023/3278921

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK: ORPINGTON DU - TRACK MAINTENANCE

SO130
SO300
SO330

SO130

SO130
SO140

SO130

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2100 Sun

0800 Mon

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

09/10/23

09/10/23

09/10/23

08/10/23

09/10/23

09/10/23

0140 Sun

2100 Sun

2100 Sun

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0400 Mon

0400 Mon

2100 Sun

0400 Mon

1700 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Goods Loop

Sevington Sidings

Down Fast/Down 
Main/Down Fast
Up Slow/Up 
Main/Up Fast
Sidings 1 - 8

R/S/T/U Neck

G Neck

Loco Loop/Run 
Round
West Sidings

Freight Chord

Up Platform Loop

1-3 Train Roads

Down 
Dover/Down 
Main/Up Chatham
Down 
Chatham/Up 
Main/Up Dover
Through 
Passenger Loop

Up Main

Down Main

1-3 Sidings

Saltwood Jn

Sevington

Sevington

NR/ET Interface

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Dover Priory

NR/ET Interface

NR/ET Interface

Dover Priory

Ashford (East)

Sevington

Sevington

Ashford (East)

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Saltwood Jn

Saltwood Jn

Dover Priory

P2023/3255382

P2023/3561308

OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 
TRAIN ROADS AT FOLKESTONE EAST.



RAIL REPLACEMENT SERVICE ASHFORD TO 
DOVER PRIORY

4E32 RETIMED AS REQUIRED



Work: Ashford Track Maintenance K09.3

Work: Ashford International to Westenhanger Up 
42100122

SCD STEP: Recoveries Dollands Moor

SCD Structures: Refurbishment Cheriton Road Bridge
WORK: CEFA - XTD 493B ( 72.1298 ) WARREN 
FOOTBRIDGE

WORK: CEFA - XTD 478 ( 68.0682 ) HORN 
STREET/CATTLE MARKET FOOTBRIDGE

WORK: CEFA - XTD 421 ( 59.0176 ) MERSHAM

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO160

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

09/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

P2023/3207563

P2023/3433763

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

Work: Hoo Jn to Higham Down prep

WORK: CEFA - HTG 1014 ( 33.1001 ) ROPERS 
FARM

LN3213
LN3216
SO280

SO290
SO310

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

07/10/23

07/10/23

07/10/23

07/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0440 Mon

0440 Mon

0440 Mon

0835 Sun

0735 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Singlewell Loops

Ebbsfleet 
International

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

Ebbsfleet 
International

Singlewell Loops

P2023/3465456

P2023/3465314

P2023/3464745

P2023/3466619

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

POSSESSION PART 1:

0035 SUN -0735 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 

UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING - 
THAMES TUNNEL PTS 2103- SINGLEWELL PTS 
2223



POSSESSION PART 2:

0735 SUN -0835 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 

TRAINS TO RUN ON UP CTRL BETWEEN 
WENNINGTON CROSSOVERS AND NASHENDEN 
CROSSOVERS.



PLATFORM 1 UP DOMESTIC & PLATFORM 2 UP 
INTERNATIONAL AVAILABLE TO TRAFFIC.

DN & UP NKL CONNECTIONS & PLATFORMS 5 
AVAILABLE TO TRAFFIC.



POINTS 2110 RENEWAL

SO300
SO330

SO300
SO330

SO400

SO400

07/10/23

07/10/23

07/10/23

07/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

16/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

07/10/23

07/10/23

0530 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down & Up 
Fast/Quarry

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Stoats Nest Jn

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3413997

P2023/3443801

P2023/3443950

TRAINS TO TRAVEL OVER SLOW/REDHILL LINES 
BETWEEN STOATS NEST JN AND EARLSWOOD



WORK: SRSA - PLTR COULSDON TO STAR LANE 
(DOWN QUARRY)

WORK: CEFA - VTB2 88 ( 16.088 ) STAR 
INTERSECTION (VTB2 OVER RED2) (VTB2 LINES)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500

SO500
SO550
SO560
SW300

SO500
SO520

13/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

07/10/23

07/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0900 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

08/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Platforms 3 
(North) to 5

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Brighton

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

Brighton

P2023/3315305 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS IN PARTS 1 & 3 ONLY (0110 SUN TO
0900 SUN & 2100 SUN TO 0400 MON).



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



0900 SUN TO 2100 SUN

NO ACCESS TO/FROM LOVERS WALK SIDINGS 
VIA T1840PTS OR T1851PTS TO/FROM BRIGHTON 
STATION PLATFORMS 3-8



Work: IB02

SCD STEP: HV Feeder renewals recoveries Feeder 
3060

SCD STEP: HV Feeder renewals cable pulling Feeder
3016

WORK: CEFA - VTB3 132#B1 ( 32.0055 ) 
BALCOMBE TUNNEL BORE (SR)

WORK: CEFA - VTB3 132#D1 ( 32.0209 ) WATER 
DEFLECTION DECK NUMBER 1

WORK: CEFA - VTB3 132#D2 ( 32.0264 ) WATER 
DEFLECTION DECK NUMBER 2


SO500
SO580
SO590
SO630

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0050 Sat

0050 Sat

0020 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/10/23

07/10/23

07/10/23

09/10/23

08/10/23

08/10/23

08/10/23

08/10/23

2100 Sun

0435 Sat

0435 Sat

0450 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up 
East Branch

Down Brighton

Up Brighton

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Lovers Walk Dep

Brighton

Lewes

Havant Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Lovers Walk Dep

Brighton

Chichester

Fratton

Portsmouth and 
Southsea

Fratton

P2023/3315305

P2023/3473311

P2023/3474585

P2023/3476042

P2023/3456657

WORK: CEFA - VTB3 132#D3 ( 32.0412 ) WATER 
DEFLECTION DECK NUMBER 3

WORK: CEFA - VTB3 132#D4 ( 32.061 ) WATER 
DEFLECTION DECK NUMBER 4

WORK: CEFA - VTB3 132#D5 ( 32.0786 ) WATER 
DEFLECTION DECK NUMBER 5

WORK: CEFA - VTB3 132#D6 ( 32.1015 ) WATER 
DEFLECTION DECK NUMBER 6

WORK: CEFA - VTB3 149#B1 ( 38.011 ) HAYWARDS
HEATH TUNNEL BORE
ENHANCEMENT WORKS - TRACKWORK IN 
BRIGHTON LOVERS WALK DEPOT

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES WILL NOT RUN



CAPEX PL REFURB: 44602223 WARBLINGTON 36M
440Y-36M 770Y

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SO500

SO500
SO630

SO520
SW110

SO520
SW110

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2230 Fri

0105 Sat

0105 Sat

0105 Sat

0105 Sat

14/10/23

09/10/23

09/10/23

09/10/23

09/10/23

0530 Sat

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tonbridge

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Redhill

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3251501

P2023/3411160

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.





WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

Con Rail - Tulse Hill (Down Main)

Con Rail - Tulse Hill (Up Main)

SO550

SO680
SO690

13/10/23

07/10/23

07/10/23

07/10/23

07/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

17/10/23

17/10/23

17/10/23

18/10/23

18/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Crystal Palace 
Single

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Beckenham Jn

Shortlands Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Birkbeck

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3253625

P2023/3561623

P2023/3561668

DIVERSIONS VIA ATLANTIC AND CATFORD LOOP 
LINES 



LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



REPLACEMENT BUSES TO RUN DENMARK HILL 
TO BROMLEY SOUTH VIA BECKENHAM JN.



THAMESLINK SERVICES TO BE DIVERTED VIA 
LONDON BRIDGE



WORK: Orpington DU - Maintenance K04.1

SCD Telecomms: DOO equipment Beckenham Jn, 
Herne Hill, Kent House, Penge East, Sydenham Hill 
and West Dulwich

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO260
SO280
SO650

SO110

SO110

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

17/10/23

17/10/23

17/10/23

18/10/23

18/10/23

29Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

18/10/23

18/10/23

18/10/23

18/10/23

18/10/23

18/10/23

17/10/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561194

P2023/3561719

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

18/10/23

18/10/23

18/10/23

18/10/23

18/10/23

18/10/23

17/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

15/10/23

15/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3235243

P2023/3465380

P2023/3464123

P2023/3250202

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO110
SO220

SO130
SO300
SO330

SO130

SO130
SO140

15/10/23

15/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

15/10/23

15/10/23

15/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Cranmore Loop

Up Goods Loop

Down Passenger 
Loop
Up Passenger 
Loop
Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

D/U Passenger 
Loops
Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
(part)/PO Siding
Up Slow (part)

East Peckham 
Eng.Tip Siding GF

Up Siding

Carriage Sidings

Keylands Siding

Down Main

Up Main

Up Loop

Sevington Sidings

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford

Tonbridge East

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Saltwood Jn

Sevington

Sevington

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

Ashford (East)

Sevington

Sevington

P2023/3211066

P2023/3309143

DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC


CHANNEL TUNNEL FREIGHT TO TRAVEL VIA 
MAIDSTONE EAST



CHART LEACON GATE A TO REMAIN CLOSED



WORK: Ashford DU - Track Maintenance K01.3

WORK: Ashford International to Westenhanger Up

42100122

SO130
SO180

SO130

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/10/23

15/10/23

15/10/23

15/10/23

16/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

1700 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Down Bexhill

Up Bexhill

Down Ore/Up 
Hastings

Down & Up 
Hastings

Platforms 2 to 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Bo Peep Jn

Ore

Hastings

Hastings

Hastings

Ore

St. Leonards WM

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

Bexhill

Crowhurst

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

P2023/3251303

P2023/3561309

P2023/3270503

K09.4 - Ashford Track Maintenance

Ashford International to Westenhanger Up - Follow Up

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

PLATFORMS 2 & 3 AT HASTINGS TO BE 
OUTBERTHED



NO OUTBERTHING REQUIRED IN WEST ST 
LEONARDS MARINA SIDINGS NO.1-5



WEST ST LEONARDS MARINA SHUNT NECK TO BE
OUTBERTHED

SO130

SO160

SO170
SO200
SO600

15/10/23

15/10/23

15/10/23

15/10/23

16/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3213241

P2023/3207703

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

WORK: CEFA - WLL 16 ( 2.002 ) RBE_FULHAM 
ROAD BRIDGE

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

LN3213
LN3216
SO280

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0130 Sun

0130 Sun

0130 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

14/10/23

14/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Single

Down 
Bexleyheath
Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Grain Branch

Up Strood Loop 
(pt)

Angerstein Jn

Crayford Creek Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Strood

Grain

Strood

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Gravesend

Hoo Jn

Strood

P2023/3208484

P2023/3465432

P2023/3465315

P2023/3460826

FREIGHT SERVICES TO BE DIVERTED VIA 
TONBRIDGE



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD 

VIA BEXLEYHEATH. 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES 

TO BE RETIMED/CANCELLED



WORK: London Bridge DU Track Maintenance

WORK: CEFA - NTL 111B ( 7.088 ) 
NUNHEAD/LEWISHAM FLYOVER XTD (NTL LINES)
WORK: CEFA - BEX 747 ( 12.1452 ) RBE_BRIDGE 
ROAD

WORK: CEFA - BEX 748 ( 12.1606 ) CHURCH ROAD
WORK: CEFA - NTL 495 ( 6.1144 ) INTERSECTION 
NTL OVER LBW (NTL LINES)

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

LAST GTR SERVICE TO TERMINATE AT 
GRAVESEND AND STABLE IN THE BAY PLATFORM
AND FORM START OF SERVICE



ROAD REPLACEMENT SERVICE FOR LAST/FIRST 
GTR SERVICE TO OPERATE BETWEEN 
GRAVESEND AND GILLINGHAM.



Work: Hoo Jn to Higham Down PLTR

SO290
SO300
SO330

SO300
SO330

SO300
SO330

SO310
SO320

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

14/10/23

14/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

15/10/23

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0825 Sun

0825 Sun

0640 Sun

0640 Sun

0725 Sun

0640 Sun

0825 Sun

0640 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Battersea 
Reversible

Down and Up 
Brighton Slow

Down and Up 
Brighton Fast
Brighton 
Reversible
Platforms 14 to 19

Platforms 9-13

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Stewarts Lane

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Stewarts Lane Jn

Clapham Jn

Pouparts Jn

Victoria

Battersea Pier Jn

Battersea Yard

Victoria

Stewarts Lane Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Yard

Victoria

Battersea Pier Jn

P2023/3466125

P2023/3464960

P2023/3239363

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

### MULTI PART POSSESSION ###



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
- TO BE CONFIRMED BY DPPP



0045 SUNDAY UNTIL 0640 SUNDAY:

SOUTHERN SERVICES DIVERTED TO LONDON 
BRIDGE.



SUBURBAN SERVICES TERMINATE AND START 
BACK AT CLAPHAM JN (WLL PLATFORMS) OR 
DIVERT TO AND FROM LONDON BRIDGE.



0640 SUNDAY UNTIL 0825 SUNDAY:

TRAINS TO RUN VIA FAST LINES BETWEEN 
BALHAM AND VICTORIA OR DIVERTED VIA 
STEWARTS LANE JN TO POUPARTS JN ON THE 
FAST LINES. 



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.

BATTERSEA YARD TO BE KEPT CLEAR FOR RUN 
ROUND OF POSSESSION TRAINS AND RRV 
ACCESS.



Maintenance

SO400

SO400

SO500

15/10/23

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

15/10/23

15/10/23

15/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down & Up Slow 
Spur

Down & Up 
Brighton/Victoria 
Fast

Reversible Fast 
Spur

Fast Reversible

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Windmill Bridge Jn

Streatham South Jn

Windmill Bridge Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Balham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2023/3213382 **MULTI-PART POSESSSION: PART ONE IS AN ALL
LINE BLOCK; PART TWO CUTS BACK TO SLOW 
LINES ONLY **



ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 



0120 SUN TO 0635 SUN

ONLY THE FOLLOWING PLANNED GTR SERVICES 
PERMITTED THROUGH THE LINE BLOCKAGE:

1A80/86/88/99/90

1T02/01/04/03/05

1D00/04/06

1U05

2B05



0635 SUN TO 0400 MON

ALL TRAINS TO RUN OVER FAST LINES BETWEEN 
BALHAM JN/NORWOOD JN AND EAST CROYDON.


WORK: CROYDON DU - TRACK MAINTENANCE

WORK: CEFA - VTB1 VC636 ( 5.011 ) VC636, 638 
(SLOW LINES)

WORK: CEFA - VTB1 VC641 ( 5.0264 ) VC641/643 
(SLOW LINES)

WORK: CEFA - VTB1 VC645 ( 5.1034 ) VC645, 647 
(SLOW LINES)

WORK: CEFA - VTB1 VC646 ( 5.1694 ) VC646/648 
(SLOW LINES)

SO500
SO510

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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0900 Sat

0900 Sat

14/10/23

14/10/23

1900 Sat

1900 Sat

Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Selhurst Depot

Selhurst Depot

Selhurst Depot

Selhurst Depot

P2023/3473382 NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

SO500

8m77ch and 9m40ch
Track Maintenance

14/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9199127

Week 29  - Continued
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2345 Fri

2345 Sat

2345 Sat

2345 Sat

0105 Sun

21/10/23

23/10/23

23/10/23

23/10/23

22/10/23

2345 Sat

0400 Mon

0400 Mon

0400 Mon

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Fast/Quarry

Down Platform 
Loop
Reversible Loop

Down and Up 
Fast/Quarry

Down Yard

Down Redhill/Slow

Earlswood (Surrey)

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Stoats Nest Jn

Gatwick Airport

Purley

Three Bridges

Redhill

P2023/3315124 *** MULTI-PART POSSESSION ***



STOATS NEST JN TO EARLSWOOD BLOCKED 
THROUGHOUT. EXTENDED OUT 2345 SATURDAY 
AS PURLEY TO BALCOMBE TUNNEL JN (QUARRY /
FASTS) THROUGHOUT, WITH REDHILL TO 
GATWICK AIRPORT DOWN SLOW BLOCKED 
OVERNIGHT 0105 TO 0625 SUNDAY.



FROM 2345 FRIDAY TO 2345 SATURDAY:-



TRAINS TO TRAVEL OVER THE SLOW LINES VIA 
REDHILL



FROM 2345 SATURDAY TO 0400 MONDAY:-



PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO BERTH IN GATWICK AIRPORT SIDINGS



TRAINS TO TRAVEL OVER REDHILL/SLOW LINES 
BETWEEN PURLEY AND BALCOMBLE TUNNEL JN


FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

SINGLE LINE WORKING BETWEEN REDHILL AND 
GATWICK AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW/REDHILL LINE BETWEEN REDHILL 
(T1943pts) AND GATWICK AIRPORT (T1727pts). 

PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT 
GATWICK AIRPORT.

THE PILOTMAN WILL BOARD OR ALIGHT FROM 
TRAINS AT REDHILL PLATFORMS 1 OR 2.



AT REDHILL ACCESS WILL BE MAINTAINED TO 
AND FROM TONBRIDGE LINE AND LOCO SIDINGS.


5O55 / 5V35 DIVERTED TO / FROM GATWICK UP 
SIDINGS.



WORK: Brighton DU - Track Maintenance 

WORK: Croydon DU - Track Maintenance 

WORK: Capital Delivery - GSP

WORK: Works Delivery - PLTR

SCD Telecomms: DOO equipment Horley and 
Salfords

SCD Buildings: Platform works Three Bridge Station

WORK: CEFA - VTB2 91#B1 ( 17.0484 ) MERSTHAM 
(QUARRY) TUNNEL BORE


SO500 20/10/23

21/10/23

21/10/23

21/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Fri

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

16/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

14/10/23

14/10/23

0530 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down & Up 
Fast/Quarry

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Earlswood (Surrey)

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Stoats Nest Jn

Three Bridges

Brighton

Preston Park

Brighton

P2023/3315124

P2023/3413997

P2023/3443951

P2023/3473614

P2023/3474586

WORK: CEFA - VTB2 91#S1 ( 17.094 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 1 (OPEN)

WORK: CEFA - VTB2 91#S2 ( 17.1227 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 2 (OPEN)

WORK: CEFA - VTB2 91#S3 ( 17.1476 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 3 (OPEN)

WORK: CEFA - VTB2 91#S4 ( 17.1721 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 4 (OPEN)

WORK: CEFA - VTB2 91#S5 ( 18.0202 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 5 (OPEN)

WORK: CEFA - VTB2 91#S6 ( 18.0422 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 6 (OPEN)

WORK: CEFA - VTB3 114 ( 25.0726 ) FOOTBRIDGE 
(FAST LINES)

WORK: CEFA - VTB3 113 ( 25.0264 ) BALCOMBE 
ROAD (FAST LINES)
TRAINS TO TRAVEL OVER SLOW/REDHILL LINES 
BETWEEN STOATS NEST JN AND EARLSWOOD



WORK: SRSA - PLTR COULSDON TO STAR LANE 
(DOWN QUARRY)

WORK: CEFA - VTB2 88 ( 16.088 ) STAR 
INTERSECTION (VTB2 OVER RED2) (VTB2 LINES)

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500

SO500
SO520

SO500
SO630

SO500
SO630

13/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

14/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2230 Fri

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

14/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0530 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Up Wallington

Down Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Gullet Road

Through Road 
(Perturbation 
Siding)

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Gloucester Road Jn

Windmill Bridge Jn

Selhurst Depot

Windmill Bridge Jn

Tonbridge

Bromley Jn

Cottage Jn

Norwood Fork Jn

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

Redhill

P2023/3236641

P2023/3251501

DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE (IN CONJUNCTION 
WITH POSSESSION P2020/2558194).



SOUTHERN SERVICES DIVERTED VIA PECKHAM 
RYE AND STREATHAM.



TRAINS MAY BE RETIMED ON FAST LINES 
BETWEEN BALHAM AND EAST CROYDON TO 
AVOID SLOW LINE REVERSALS AT SELHURST.

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.



MAXIMUM OF 8-CAR TRAINS TO BE RUN IN / OUT 
OF SELHURST DEPOT DURING THIS 
POSSESSION.



Maintennace

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

EA1325
SO510
SO650

SO550

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

13/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2230 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Sun

21/10/23

16/10/23

16/10/23

16/10/23

16/10/23

15/10/23

0530 Sat

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Down Portsmouth

Up Portsmouth

Tonbridge

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Dorking

Redhill

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

Leatherhead Jn

P2023/3251502

P2023/3281021

P2023/3471824

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 

VICTORIA TO SUTTON VIA SELHURST SERVICES 
EXTENDED TO DORKING.



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

TULSE HILL AND SUTTON VIA HACKBRIDGE 

TULSE HILL TO WIMBLEDON VIA TOOTING



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT WORKINGS



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.



TUNNEL EXAMINATION: MICKLEHAM TUNNEL

SO550

SO680
SO700

SO685
SW183

20/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

P2023/3471811 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CD10

SO110
SW100

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

30Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

24/10/23

24/10/23

24/10/23

25/10/23

25/10/23

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Bellingham

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Beckenham Jn

Bickley Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3274502

P2023/3561624

P2023/3561659

CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL



DIVERSIONS VIA LEWISHAM AND CHISLEHURST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

BECKENHAM JUNCTION AND ORPINGTON

DENMARK HILL, CATFORD AND SWANLEY



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



WORK: Vic 5 re-Sig

WORK: Orpington DU â¿¿ Track Maintenance

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110
SO260

SO110

SO110

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

24/10/23

24/10/23

24/10/23

25/10/23

25/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

22/10/23

25/10/23

25/10/23

25/10/23

25/10/23

25/10/23

25/10/23

22/10/23

22/10/23

21/10/23

21/10/23

21/10/23

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3475167

P2023/3561196

P2023/3235244

P2023/3465357

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110

SO110
SO150

SO110
SO220

SO130
SO300
SO330

22/10/23

25/10/23

25/10/23

25/10/23

25/10/23

25/10/23

25/10/23

22/10/23

22/10/23

21/10/23

21/10/23

21/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

23/10/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Up Loop (Pt)

Down Main

Up Main

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Tonbridge

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2023/3464069

P2023/3250183

P2023/3278922

P2023/3251304

P2023/3561310

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK: ORPINGTON DU - TRACK MAINTENANCE

K09.4 - Ashford Track Maintenance

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130

SO130

SO160

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

23/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Up Maidstone 
Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Battle

Mountfield

Tunbridge Wells

Maidstone West

Paddock Wood

Paddock Wood

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Tunbridge Wells

Mountfield

Tunbridge Wells

Maidstone West

Paddock Wood

Strood

East Peckham 
Eng.Tip Siding 
GF
Maidstone West

Paddock Wood

P2023/3253781

P2023/3211204

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TUNBRIDGE WELLS AND 
BATTLE 



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC



TUNBRIDGE WELLS TURNBACK SIDING TO BE 
KEPT CLEAR



DOWN TRAINS TO START BACK FROM THE UP 
PLATFORM AT BATTLE AND CROSS TO THE 
DOWN VIA GROUNDFRAME NO.2 POINTS.



BATTLE GROUND FRAME TO BE MANNED 
THROUGHOUT



WORK: Orpington DU - Track Maintenance

SCD Geotech: North Stonegate drainage and 
embankment works

WORK: CEFA - TTH 42#B1 ( 39.1386 ) WADHURST 
TUNNEL BORE

WORK: CEFA - TTH 42#C1 ( 39.1386 ) CULVERT AT 
TUNNEL INVERT LEVEL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE CANCELLED/RETIMED 


WORK: Track Maintenance K02.2

WORK: CEFA - PWS2 885 ( 31.1133 ) WOODS 
CREEK (UNDERBRIDGE UNIT)

SO170

SO180

22/10/23

22/10/23

22/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0900 Sun

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

23/10/23

23/10/23

22/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

1900 Sun (9 hrs)

0345 Mon

0345 Mon

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Up Stour/Up Main

Down Main/Down 
Stour
Single

Down Sidings

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Minster East Jn

Ramsgate

Minster West Jn

Deal

Stewarts Lane

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Buckland Jn

Canterbury West

Minster South Jn

Deal

Stewarts Lane

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2023/3531968

P2023/3473464

P2023/3449867

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE



WORK: Ashford DU - Track Maintenance K07.3

WORK: IP - Minster East to Sth Jcns (Down) - 6 week 
FUW

STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR
THE DURATION OF THIS POSSESSION.

NO OUTBERTHING REQUIRED.

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

SO240

SO250

LN3201
LN3210
LN3213
LN3214
SO280

1m52ch and 1m67ch
Track Maintenance

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9198991

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2023/3207381 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



GTR SERVICE ALTERATIONS:

BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


2TPH TO RUN BETWEEN LONDON BRIDGE AND 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD STEP: Southwark Substation

LN3213
SO280

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

P2023/3208442 CURRENT NOT AFFECTED IN 1-8 MAINTENANCE 
SHED ROADS.



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT 



SLADE GREEN UP SIDINGS ARE AVAILABLE FROM
COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



PASSENGERS TO USE DLR BETWEEN 
GREENWICH AND LEWISHAM 

SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH 

AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN


DOWN/UP BEXLEYHEATH AVALIABLE TO TRAFFIC
AT BLACKHEATH JN



OUTBERTHING OF PLUMSTEAD SIDINGS TO BE 
CONFIRMED BY DPPP



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN BANK AND LEWISHAM, TO BE 
OPEN



WORK: London Bridge DU Track Maintenance

WORK:SCD Buildings: Footbridge refurbishment 
Belvedere Station

WORK: CEFA - NKL 585#B1 ( 8.0979 ) WOOLWICH 
DOCKYARD TUNNEL BORE

WORK: CEFA - NKL 585#P1 ( 8.0979 ) WOOLWICH 
DOCKYARD TUNNEL LONDON PORTAL

WORK: CEFA - NKL 585#P2 ( 8.11 ) WOOLWICH 
DOCKYARD TUNNEL COUNTRY PORTAL

WORK: CEFA - NKL 588#B1 ( 8.1342 ) COLEMAN 
STREET TUNNEL BORE

WORK: CEFA - NKL 588#C1 ( 8.1342 ) CULVERT AT 
TUNNEL INVERT LEVEL

WORK: CEFA - NKL 591#B1 ( 8.1562 ) GEORGE IV 
TUNNEL BORE

SO290
SO300

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS_V_2_2023

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

23/10/23

23/10/23

23/10/23

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3465433

P2023/3465296

P2023/3466325

P2023/3464918

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO300
SO330

SO300
SO330

SO400
SO410

SO400

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

23/10/23

23/10/23

23/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0615 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/10/23

23/10/23

23/10/23

22/10/23

23/10/23

23/10/23

21/10/23

22/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0615 Sat

0400 Mon

0400 Mon

0115 Sun

0400 Mon

0400 Mon

0615 Sat

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down and Up 
Crystal Palace 
Spur
Crystal Palace 
Single

Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Down & Up 
Crystal Palace

Platform 3

Platform 5

Down and Up 
Sydenham Spur

Down Sidings

Up Sidings

Beckenham Jn

Norwood Jn 
(London)

Beckenham Jn

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Beckenham Jn

Beckenham Jn

Crystal Palace

Sydenham

Streatham Hill

Balham Jn

Bromley Jn

Crystal Palace

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Streatham Hill

Balham Jn

Crystal Palace

Streatham Hill

P2023/3213362 GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



THAMESLINK SERVICES TO BE DIVERTED VIA 
STREATHAM



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BALHAM AND WEST CROYDON VIA 
CRYSTAL PALACE AND SELHURST



0105 SAT TO 0615 SAT

SOUTHERN ECS DIVERTED VIA BALHAM OR 
SYDENHAM AS APPROPRIATE.



NO ACCESS TO/FROM STREATHAM HILL DOWN 
AND UP SIDINGS.



STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED



0615 SAT TO 0105 SUN

FULL ACCESS TO PLATFORMS 3 & 5 AT CRYSTAL 
FOR ARL TO STABLE AND OPERATE SERVICE



ACCESS TO/FROM STREATHAM HILL DOWN & UP 
SIDINGS VIA BALHAM, STREATHAM HILL & 
REVERSE ONLY



0105 SAT TO 0105 SUN

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE



ACCESS TO/FROM STREATHAM HILL DOWN & UP 
SIDINGS VIA BALHAM, STREATHAM HILL & 
REVERSE ONLY



0105 SUN TO 0400 MON

ARL TO OUTBERTH CRYSTAL PALACE PLATFORM
5

ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3



NO ARL EAST LONDON LINE SERVICE TO 
CRYSTAL PALACE



STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED




SO500
SO510
SO650
SO680

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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EAS_V_2_2023

P2023/3213362 Maintenance

Victoria Phase 4 Resignalling Project

SCD Telecomms: DOO equipment Crystal Palace and
Gipsy Hill

Fully foul at CP.Vic 4 Soak test

WORK: CEFA - SCP 1285 ( 7.129 ) STATION 
BRIDGE (SR) (BBJ AND SCP LINES)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Fri

2345 Sat

2345 Sat

2345 Sat

0105 Sun

21/10/23

23/10/23

23/10/23

23/10/23

22/10/23

2345 Sat

0400 Mon

0400 Mon

0400 Mon

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Fast/Quarry

Down Platform 
Loop
Reversible Loop

Down and Up 
Fast/Quarry

Down Yard

Down Redhill/Slow

Earlswood (Surrey)

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Stoats Nest Jn

Gatwick Airport

Purley

Three Bridges

Redhill

P2023/3315124 *** MULTI-PART POSSESSION ***



STOATS NEST JN TO EARLSWOOD BLOCKED 
THROUGHOUT. EXTENDED OUT 2345 SATURDAY 
AS PURLEY TO BALCOMBE TUNNEL JN (QUARRY /
FASTS) THROUGHOUT, WITH REDHILL TO 
GATWICK AIRPORT DOWN SLOW BLOCKED 
OVERNIGHT 0105 TO 0625 SUNDAY.



FROM 2345 FRIDAY TO 2345 SATURDAY:-



TRAINS TO TRAVEL OVER THE SLOW LINES VIA 
REDHILL



FROM 2345 SATURDAY TO 0400 MONDAY:-



PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO BERTH IN GATWICK AIRPORT SIDINGS



TRAINS TO TRAVEL OVER REDHILL/SLOW LINES 
BETWEEN PURLEY AND BALCOMBLE TUNNEL JN


FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

SINGLE LINE WORKING BETWEEN REDHILL AND 
GATWICK AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW/REDHILL LINE BETWEEN REDHILL 
(T1943pts) AND GATWICK AIRPORT (T1727pts). 

PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT 
GATWICK AIRPORT.

THE PILOTMAN WILL BOARD OR ALIGHT FROM 
TRAINS AT REDHILL PLATFORMS 1 OR 2.



AT REDHILL ACCESS WILL BE MAINTAINED TO 
AND FROM TONBRIDGE LINE AND LOCO SIDINGS.


5O55 / 5V35 DIVERTED TO / FROM GATWICK UP 
SIDINGS.



WORK: Brighton DU - Track Maintenance 

WORK: Croydon DU - Track Maintenance 

WORK: Capital Delivery - GSP

WORK: Works Delivery - PLTR

SCD Telecomms: DOO equipment Horley and 
Salfords

SCD Buildings: Platform works Three Bridge Station

WORK: CEFA - VTB2 91#B1 ( 17.0484 ) MERSTHAM 
(QUARRY) TUNNEL BORE


SO500 20/10/23

21/10/23

21/10/23

21/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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EAS_V_2_2023

0155 Sat

0155 Sat

21/10/23

21/10/23

0455 Sat

0455 Sat

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Crawley

Three Bridges

Three Bridges

P2023/3315124

P2023/3443952

WORK: CEFA - VTB2 91#S1 ( 17.094 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 1 (OPEN)

WORK: CEFA - VTB2 91#S2 ( 17.1227 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 2 (OPEN)

WORK: CEFA - VTB2 91#S3 ( 17.1476 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 3 (OPEN)

WORK: CEFA - VTB2 91#S4 ( 17.1721 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 4 (OPEN)

WORK: CEFA - VTB2 91#S5 ( 18.0202 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 5 (OPEN)

WORK: CEFA - VTB2 91#S6 ( 18.0422 ) MERSTHAM 
(QUARRY) TUNNEL SHAFT 6 (OPEN)

WORK: CEFA - VTB3 114 ( 25.0726 ) FOOTBRIDGE 
(FAST LINES)

WORK: CEFA - VTB3 113 ( 25.0264 ) BALCOMBE 
ROAD (FAST LINES)
TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520

21/10/23

21/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Data freeze:
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0100 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

22/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
Branch/Brighton
Up Brighton/West 
Branch
West Loop

Platforms 1 & 2

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Cleaning Shed 1-3
& Middle Siding

Down and Up 
East Grinstead

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Oxted

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Selsdon Road Jn

P2023/3438128

P2023/3561745

0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN



WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE SERVICE TO 
TERMINATE AT BRIGHTON



0715 LITTLEHAMPTON TO VICTORIA TO START AT
BRIGHTON



ACCESS AVAILABLE TO LITTLEHAMPTON FROM 
BARNHAM AND ARUNDEL DIRECTIONS ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON



WORK - PLTR CORE - Aldrington (Down)

WORK: CEFA - BLI1 431 ( 1.0748 ) HOVE STN F/B 
(AND UP SIDINGS)

WORK: CEFA - BLI1 428 ( 0.1606 ) HOLLAND ROAD
WORK: CEFA - BLI1 429 ( 1.0206 ) WILBURY ROAD 
(BLI1 & PPH LINES)

WORK: CEFA - BLI1 WR166 ( 0.0198 ) 16M H BY 
72M L D/S RETAINING WALL (ABSEIL/OUT 
BERTHING REQUIRED)

WORK: CEFA - BLI1 WR165 ( 0.0277 ) 20M H BY 
161M L D/S RETAINING WALL (ABSEIL/OUT 
BERTHING REQUIRED)

WORK: CEFA - SCU1 501#B1 ( 13.1056 ) 
RIDDLESDOWN TUNNEL BORE

WORK: CEFA - SCU1 513#B1 ( 17.143 ) OXTED 
TUNNEL BORE

WORK: CEFA - SCU1 513#S1 ( 17.1716 ) OXTED 
TUNNEL SHAFT 1 (OPEN) 

WORK: CEFA - SCU1 513#S2 ( 18.022 ) OXTED 
TUNNEL SHAFT 2 (OPEN)

WORK: CEFA - SCU1 513#S3 ( 18.051 ) OXTED 
TUNNEL SHAFT 3 (OPEN)

WORK: CEFA - SCU1 513#S4 ( 18.08 ) OXTED 
TUNNEL SHAFT 4 (OPEN)

WORK: CEFA - SCU1 513#S5 ( 18.1085 ) OXTED 
TUNNEL SHAFT 5 (OPEN)

WORK: CEFA - SCU1 513#S6 ( 18.1375 ) OXTED 
TUNNEL SHAFT 6 (OPEN)

WORK: CEFA - SCU1 513#S7 ( 18.1656 ) OXTED 
TUNNEL SHAFT 7 (OPEN)

SO500
SO520
SO630

SO530

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2230 Fri

2230 Fri

21/10/23

28/10/23

0530 Sat

0530 Sat

Possession

Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Tonbridge

Tonbridge

Redhill

Redhill

P2023/3251502

P2023/3251443

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

SO550

SO550

20/10/23

27/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

30/10/23

22/10/23

29/10/23

23/10/23

30/10/23

30/10/23

30/10/23

22/10/23

22/10/23

0200 Mon

0055 Sun

0055 Sun

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Haslemere

Petersfield

Petersfield

Dorking West

Guildford

Petersfield

Dorking West

Peckham Rye Jn

Factory Jn

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Guildford

Shalford Jn

Battersea Park

Factory Jn

P2023/3471981

P2023/3253602

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 29TH, SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: HG01b



PART 2) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRAINS ON CHATHAM/CATFORD LOOP LINES.

ROUTE AVAILABLE AT FACTORY JUNCTION FROM
LUDGATE LINES TO CHATHAM REVERSIBLE LINE.


WORK: ORPINGTON DU

SO560
SW110
SW200
SW265
SW300

SO645

21/10/23

21/10/23

21/10/23

22/10/23

29/10/23

29/10/23

29/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3471883 AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



TRACK MAINTENANCE: CD05a

MPSB: MOTSPUR PARK JN

BRIDGE EXAMINATION: WEST ST BRIDGE

SO680
SW180
SW185

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2023/3471998

P2023/3456672

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRAIN MAINTENANCE: CW03a

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CW03a

SO110
SW100

SO110
SW100

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

31/10/23

31/10/23

31/10/23

01/11/23

01/11/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

P2023/3561625

P2023/3561669

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

SO110

SO110

31/10/23

31/10/23

31/10/23

01/11/23

01/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down and Up 
Newington Loops

Down and Up 
Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Down 
Sittingbourne 
Sidings
Sittingbourne 
Carriage Siding

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

P2023/3252443 SERVICES TO START/TERMINATE AT FAVERSHAM
AND GILLINGHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GILLINGHAM AND 
FAVERSHAM



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SITTINGBOURNE AND SHEERNESS-ON-
SEA



RAINHAM BAY PLATFORM TO BE OUTBERTHED 
AND UNIT TO STABLE AT GRAVESEND



SHUNT MOVE AVAILABLE AT FAVERSHAM FROM 
UP CHATHAM TO DOWN CHATHAM VIA GROUND 
SIGNAL EK4327 AND EK2154 POINTS



WORK: Ashford DU - Track Maintenance K12.2

SCD Geotech: Newington drainage

WORK: CEFA - VIR 175A ( 38.0869 ) SMARTS 
CROSSING FB

WORK: CEFA - VIR 177A ( 39.0033 ) HOCKADAYS 
FB

WORK: CEFA - VIR 224 ( 50.0484 ) BEACON HILL

SO110
SO150

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

31/10/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561197

P2023/3561720

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

31/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3235245

P2023/3465401

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO220

SO130
SO300
SO330

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

28/10/23

28/10/23

28/10/23

28/10/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0005 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Reversible 
Chatham Loop

Down Bromley 
Branch
Up Bromley 
Branch
Up Chatham Loop
pt

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Kent 
Slow/Down Slow
Up Slow/Up Kent 
Slow
Down Kent Fast / 
Down Fast
Up Fast/Up Kent 
Fast
1-12 Sidings

1-4 Washer 
Roads
Up 
Reception/Sidings
21 - 28
Shunt Neck

Bramdean B 
Reception
Bramdean A 
Reception

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

St. Mary Cray Jn

Bromley North

Chislehurst Jn

Hither Green

Petts Wood Jn

Petts Wood Jn

Grove Park

Orpington

Chelsfield

Orpington

Orpington

Chislehurst Jn

Grove Park

Hawkwood Jn

Hither Green

Parks Bridge Jn

Grove Park

Orpington

Petts Wood Jn

Orpington

P2023/3208242

P2023/3464070

DIVERSIONS VIA MID KENT LINES & LEWISHAM



DIVERSIONS TO VICTORIA EASTERN



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM AND ORPINGTON



GBRf FREIGHT TO BE DIVERTED VIA CATFORD



ACCESS TO GROVE PARK SIDINGS & HITHER 
GREEN PAD VIA UP/DOWN HITHER GREEN SPUR


CURRENT TO GROVE PARK SHED ROADS 1-12 TO
BE RESTORED BY 0005 MON



TRACK MAINTENANCE K03.3.2 (K130.10A)

SCD Telecomms: DOO equipment Chislehurst, 
Elmstead Woods and Grove Park

SCD Buildings: Footbridge refurbishment Sundridge 
Park Station

SCD Access for All: Hither Green Station

WORK: CEFA - XTD 155A ( 11.1584 ) 
INTERSECTION (XTD LINES)

WORK: CEFA - BNG 1410 ( 10.0264 ) PLAISTOW 
LANE

WORK: CEFA - BNG 1412 ( 10.0385 ) LANSDOWNE 
ROAD / BROWNINGS

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

SO130
SO350

SO130

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0800 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/10/23

28/10/23

28/10/23

29/10/23

29/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0445 Sat

0445 Sat

0445 Sat

0645 Sun

0645 Sun

1700 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Main

Up Main

Up Loop (pt)

1-3 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Sevenoaks

Hildenborough

Sevenoaks

Hildenborough

Sevenoaks

Dover Priory

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

Dover Priory

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3250204

P2023/3532055

P2023/3561410

P2023/3207666

WORK - ORPINGTON DU -PATROL

WORK: SRSA - SEVENOAKS TUNNEL

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO130
SO140

SO130
SO140

SO160

LN3213
LN3216
SO280

28/10/23

28/10/23

28/10/23

29/10/23

29/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Sidings

Up Sidings

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Dartford

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Dartford

P2023/3297181 NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HOURLY RAINHAM TO 
GRAVESEND AND HALF HOURLY KENTISH TOWN 
TO PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

SCD Telecomms: DOO equipment Greenhithe, 
Northfleet, Stone Crossing and Swanscombe

SCD Buildings: Footbridge refurbishment Crayford 
Station

SO290
SO310

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3460801

P2023/3465457

P2023/3465348

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

Work: Hoo Jn to Higham Down

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

29/10/23

29/10/23

29/10/23

30/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0825 Sun

0825 Sun

0640 Sun

0640 Sun

0725 Sun

0640 Sun

0825 Sun

0640 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Battersea 
Reversible

Down and Up 
Brighton Slow

Down and Up 
Brighton Fast
Brighton 
Reversible
Platforms 14 to 19

Platforms 9-13

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Stewarts Lane

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Stewarts Lane Jn

Clapham Jn

Pouparts Jn

Victoria

Battersea Pier Jn

Battersea Yard

Victoria

Stewarts Lane Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Yard

Victoria

Battersea Pier Jn

P2023/3466096

P2023/3464847

P2023/3239363

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

### MULTI PART POSSESSION ###

ALL LINES VICTORIA TO POUPARTS/CLAPHAM JN,
THEN SLOW LINES ONLY BETWEEN 0640 - 0825 
SUN



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
- TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.

BATTERSEA YARD TO BE KEPT CLEAR FOR RUN 
ROUND OF POSSESSION TRAINS AND RRV 
ACCESS.



0045 SUNDAY UNTIL 0640 SUNDAY:

SOUTHERN SERVICES DIVERTED TO LONDON 
BRIDGE.



SUBURBAN SERVICES TO TERMINATE AND 
START BACK AT CLAPHAM JN (WLL PLATFORMS) 
OR DIVERT TO AND FROM LONDON BRIDGE.



0640 SUNDAY UNTIL 0825 SUNDAY:

TRAINS TO RUN VIA FAST LINES BETWEEN 
BALHAM AND VICTORIA OR DIVERTED VIA 
STEWARTS LANE JN TO POUPARTS JN ON THE 
FAST LINES. 



WORK: CROYDON DU - Maintenance

SO400

SO400

SO500

29/10/23

29/10/23

29/10/23

30/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

15/10/23

15/10/23

15/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down & Up Slow 
Spur

Down & Up 
Brighton/Victoria 
Fast

Reversible Fast 
Spur

Fast Reversible

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Windmill Bridge Jn

Streatham South Jn

Windmill Bridge Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Balham Jn

Streatham North 
Jn

Windmill Bridge 
Jn

P2023/3213382 **MULTI-PART POSESSSION: PART ONE IS AN ALL
LINE BLOCK; PART TWO CUTS BACK TO SLOW 
LINES ONLY **



PART ONE: 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BALHAM JN AND EAST 
CROYDON.

ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 

ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



PART TWO:

ALL TRAINS TO RUN OVER FAST LINES BETWEEN 
BALHAM JN/ NORWOOD JN AND EAST CROYDON.
ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY. 

ROUTE AVAILABLE FOR THAMESLINK SERVICES 
VIA FOREST HILL AND LONDON BRIDGE.



Maintenance

SO500
SO510

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Redhill

Reigate

Three Bridges

P2023/3443794

P2023/3443953

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO550
SO560
SW300

SO500
SO520

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

29/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Fast/Main

Ardingly Single

Run Round Loop

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

No.1 & 2 Up 
Sidings

Preston Park

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Three Bridges

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2023/3315306 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



THAMESLINK SERVICES TO TERMINATE AND 
START BACK AT THREE BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 
4 AT THREE BRIDGES NOT AVAILABLE. 

ACCESS AVAILABLE TO THREE BRIDGES DOWN 
YARD VIA T1760 / T1761PTS. 

AVAILABLE TO THREE BRIDGES UP YARD VIA 
T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR STABLING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS AND 
UP/DOWN SIDINGS TO BE OUTBERTHED



Work: IB02

Work: Survey works - Wivelsfield Track Renewal

SCD STEP: HV Feeder renewals recoveries Feeder 
3016

WORK: CEFA - VTB3 151 ( 39.0198 ) HIGH BRIDGE /
ROOKERY LANE (SR) (RRV/ABSEIL)

WORK: CEFA - VTB3 169#B1 ( 44.0968 ) CLAYTON 
TUNNEL BORE

WORK: CEFA - VTB3 169#S3 ( 44.1294 ) CLAYTON 
TUNNEL SHAFT 3 (OPEN)

WORK: CEFA - VTB3 169#S5 ( 44.1626 ) CLAYTON 
TUNNEL SHAFT 5 (OPEN)

WORK: CEFA - VTB3 169#S6 ( 45.0106 ) CLAYTON 
TUNNEL SHAFT 6 (OPEN)

WORK: CEFA - VTB3 169#S7 ( 45.0304 ) CLAYTON 
TUNNEL SHAFT 7 (OPEN)

WORK: CEFA - VTB3 174#B1 ( 47.143 ) PATCHAM 

SO500
SO580
SO590
SO630

28/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

2230 Fri

2230 Fri

28/10/23

28/10/23

30/10/23

30/10/23

30/10/23

30/10/23

28/10/23

04/11/23

0435 Sat

0435 Sat

0400 Mon (15 hrs)

0400 Mon (15 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0530 Sat

0530 Sat

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 6 to 8

Down and Up 
East Branch

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
South London 
Rev/Down South 
London/Down 
Portsmouth
Up Portsmouth/Up
South London

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Brighton

Lewes

Peckham Rye Jn

Factory Jn

Old Kent Road Jn

Tulse Hill North Jn

Tonbridge

Tonbridge

Brighton

Battersea Park

Factory Jn

Old Kent Road Jn

South 
Bermondsey Jn

Redhill

Redhill

P2023/3315306

P2023/3474701

P2023/3400522

P2023/3251443

P2023/3251503

TUNNEL BORE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL WEEKEND



ROUTE AVAILABLE THROUGH FACTORY 
JUNCTION



WORK - Vic 4 Resignalling - Peckham Rye

SCD Access for All: Peckham Rye Station

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

SO500
SO630

EA1327
SO510
SO645
SO680

SO550

SO550

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

27/10/23

03/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Continued
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EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0900 Sat

0040 Sun

0040 Sun

30/10/23

22/10/23

29/10/23

23/10/23

30/10/23

30/10/23

30/10/23

30/10/23

28/10/23

29/10/23

29/10/23

0200 Mon

0055 Sun

0055 Sun

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0510 Mon

1900 Sat

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Up Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Haslemere

Petersfield

Petersfield

Dorking West

Guildford

Petersfield

Dorking West

Dorking West

Streatham Hill

Dorking

Effingham Jn

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Guildford

Shalford Jn

Shalford Jn

Streatham Hill

Epsom

Leatherhead Jn

P2023/3471981

P2023/3472025

P2023/3473430

P2023/3456562

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 29TH, SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: HG01b



PART 2) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

STREATHAM HILL UP SIDINGS/ SHED WILL NOT 
BE AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION.

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM AND DORKING



TRACK MAINTENANCE: WW05

SO560
SW110
SW200
SW265
SW300

SO560
SW300

SO650

SO680
SO685
SW180
SW183

5m0ch and 5m57ch
Track Maintenance

21/10/23

21/10/23

21/10/23

22/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199246

Week 31  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Sun
29/10/23
1800 Sun

PossessionDown and Up 
Main

WarnhamDorkingP2023/3559204 NO BOOKED SERVICE 



NO ACCESS TO / FROM DORKING DOWN SIDINGS.


WORK: CEFA - BTH3 344 ( 30.121 ) HOLMWOOD 
ROAD

WORK: CEFA - BTH3 339 ( 28.1628 ) YOUNGS 
FARM

WORK: CEFA - BTH3 335 ( 27.0022 ) STATION 
BRIDGE

WORK: CEFA - BTH3 346 ( 31.022 ) RIDGE FARM

SO685 29/10/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

07/11/23

07/11/23

07/11/23

08/11/23

08/11/23

05/11/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

P2023/3231322

P2023/3561596

P2023/3561670

P2023/3475168

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

WORK: CEFA - VIR 162#P1 ( 34.0759 ) CHATHAM 
TUNNEL BORE

WORK: CEFA - VIR 170#B1 ( 35.0143 ) GILLINGHAM
(VIR) TUNNEL BORE

WORK: CEFA - VIR 1046 ( 33.0132 ) RIVER 
MEDWAY BRIDGE (ABSEIL)

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

SO110
SO310

SO110

SO110

SO110

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

07/11/23

07/11/23

07/11/23

08/11/23

08/11/23

05/11/23

32Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0140 Tue

08/11/23

08/11/23

08/11/23

08/11/23

08/11/23

08/11/23

07/11/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Line 
Blockage

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Faversham

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

Faversham

P2023/3561242

P2023/3561761

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

SO110
SO150

SO110
SO160

08/11/23

08/11/23

08/11/23

08/11/23

08/11/23

08/11/23

07/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

1030 Sat

1030 Sat

1030 Sat

1030 Sat

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

04/11/23

0640 Sun

0640 Sun

2030 Sat

2030 Sat (8 hrs)

2030 Sat (10 hrs)

2030 Sat (6 hrs)

Line 
Blockage

Line 
Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Depot Reception 
East

Depot Reception 
West/Depot 
Washer Spur
Head Shunt

Ladder Road

1-25 Sidings

Minster

Ramsgate

Ramsgate

Ramsgate

Margate

Ramsgate

Ramsgate

Ramsgate

P2023/3235246

P2023/3254223

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS



TRACK MAINTENANCE ASH.50

SO110
SO220

SO110
SO220

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0400 Mon

0400 Mon

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Bermondsey 
Reversible
Up Bermondsey 
Spur

Peckham Rye Jn

Factory Jn

Old Kent Road Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Bricklayers Arms Jn

London Bridge

Uttley Jn

Bricklayers Arms Jn

Battersea Park

Factory Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

London Bridge

South 
Bermondsey Jn

P2023/3397399 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO EAST LONDON 
LINE TO BE OPEN



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND 

VC376 POINTS



ROUTE AVAILABLE THROUGH FACTORY 
JUNCTION



0105 SUN TO 0400 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: London Bridge DU - Track Maintenance

WORK: VIC 4 RESIGNALLING PECKHAM RYE

SCD Access for All: Peckham Rye Station

EA1327
SO130
SO510
SO645
SO680

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0140 Sat

0140 Sat

0140 Sat

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

4 Down

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

3 Up

Southwark 
Reversible

Up Kent Fast

Down Kent Fast

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Surrey Canal Jn

Courthill Loop South
Jn

St. Johns Jn

Ladywell Jn

Hither Green

New Cross

North Kent East Jn

School Jn

Lewisham

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Corbetts Lane Jn

North Kent East 
Jn

Parks Bridge Jn

School Jn

Southwark Park 
Road Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3532045

P2023/3465402

WORK: SRSA - New Cross - LONDON END FUW

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO290
SO300
SO330

SO130
SO300
SO330

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0800 Mon

05/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

04/11/23

04/11/23

04/11/23

04/11/23

06/11/23

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Up Loop

Down Main

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Fast/Down 
Main
Up Main/Up Fast

Platform 1

Down Slow (part)

Up Slow (part)

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Platforms 1 -4

Down 
Siding/Gussett

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

1-3 Sidings

Tonbridge

Petts Wood Jn

Tonbridge

Orpington

Sevenoaks

Sevenoaks

Sevenoaks

Orpington

Chelsfield

Orpington

Orpington

Dover Priory

Sevenoaks

Bickley Jn

Chislehurst Jn

Orpington

Otford Jn

Sevenoaks

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Dover Priory

P2023/3278883

P2023/3464071

P2023/3561411

TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE
EAST OR REDHILL



NO OUTBERTHING REQUIRED AT ORPINGTON OR
SEVENOAKS



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



0615 SUN TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ORPINGTON/OTFORD, 
SEVENOAKS AND TONBRIDGE



THAMESLINK SERVICES TO START/TERMINATE IN
PLATFORMS 6 AT ORPINGTON



GTR TO RUN 1TPH VICTORIA (E) TO ORPINGTON 
PLATFORMS 6



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS



WORK: PLTR

WORK: Orpington DU â¿¿ Track Maintenance

SCD Telecomms: DOO equipment Chelsfield, Dunton 
Green, Knockholt and Petts Wood

SCD STEP: HV Feeder renewals recovery works 
Feeder 1075

SCD Access for All: Petts Wood Station

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130
SO140

SO130

SO160

04/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

04/11/23

06/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

Ore

St. Leonards WM

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

Ore

St. Leonards WM

P2023/3278581 TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE



RAIL REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD VIA HASTINGS



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED



HASTINGS PARK SIDINGS 2 TO BE OUTBERTHED


ROBERTSBRIDGE GF TO BE MANNED



WORK: TRACK MAINTEANCE ASH/ORP

SO170
SO200
SO600

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 - 3

Down Eastbourne

Up Eastbourne

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Platforms 1 - 3

Down Eastbourne

Up Eastbourne

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Eastbourne

Willingdon Jn

Eastbourne

Pevensey and 
Westham

Eastbourne

Eastbourne

Willingdon Jn

Eastbourne

Pevensey and 
Westham

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3462564

P2023/3462565

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT BERWICK



SOUTHERN TO BERTH 3x 4 CAR 377 UNIT IN 
HASTINGS PARK SIDINGS.



FULL ROAD CLOSURE AT POLEGATE



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN PEVENSEY & WESTHAM AND 
ASHFORD ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE:

POLEGATE TO EASTBOURNE 

BERWICK TO EASTBOURNE

PEVENSEY&WESTHAM TO EASTBOURNE

TRAINS TO START/TERMINATE IN PLATFORM 2 AT
POLEGATE



WORK - Willingdon Jn S&C

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT BERWICK



SOUTHERN TO BERTH 3x 4 CAR 377 UNIT IN 
HASTINGS PARK SIDINGS.



FULL ROAD CLOSURE AT POLEGATE



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN PEVENSEY & WESTHAM AND 
ASHFORD ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE:

POLEGATE TO EASTBOURNE 

BERWICK TO EASTBOURNE

PEVENSEY&WESTHAM TO EASTBOURNE

TRAINS TO START/TERMINATE IN PLATFORM 2 AT
POLEGATE



WORK - Willingdon Jn S&C

SO170
SO590
SO600

SO170
SO590
SO600

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3213241

P2023/3207564

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

LN3213
LN3216
SO280

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

04/11/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3433710

P2023/3465434

P2023/3465349

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



Maintenance

Work: Hoo Jn to Higham Down prep

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

05/11/23

05/11/23

05/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Selhurst Depot

Selhurst Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Selhurst Depot

Selhurst Depot

P2023/3466097

P2023/3464921

P2023/3473443

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

SO400

SO400

SO500

05/11/23

05/11/23

05/11/23

06/11/23

06/11/23

06/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443804 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO500
SO550
SO560
SW300

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

04/11/23

04/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Up 
Horsham/Main/Ar
un Valley
Down Loop

Up Loop

Down and Up 
Arun Valley

Up Platform Loop

Down Slow

Up Slow

Down and Up 
Main

Crawley New Yard
Sidings

Down Sidings 
North
Down Engine 
Roads
Up Siding North

Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Tamper Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Pulborough

Horsham

Pulborough

Three Bridges

Three Bridges

Horsham

Crawley New Yard

Horsham

Three Bridges

Crawley

Three Bridges

Crawley

Horsham

Three Bridges

Tinsley Green Jn

Warnham

Crawley New 
Yard

Horsham

Three Bridges

Three Bridges

P2023/3315386

P2023/3443954

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



VICTORIA TO BOGNOR REGIS / HORSHAM 
SERVICES TO TERMINATE AT GATWICK AIRPORT


RAIL SHUTTLE TO OPERATE BETWEEN 
PULBOROUGH AND BOGNOR REGIS. TRAINS TO 
SHUNT ON ARRIVAL AT PULBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
PULBOROUGH.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 
1770/1769 POINTS.



THREE BRIDGES PLATFORM 1, BACK ROAD, UP 
SIDING NORTH TO BE OUTBERTHED



THROUGHOUT:

HORSHAM PLATFORMS 1 & 4 TO BE 
OUTBERTHED



HORSHAM DOWN SIDINGS NORTH:

No.2 ROAD TO BE OUTBERTHED.

No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT 
STABLED ON BUFFER STOPS (MUST BE CLEAR 
OF RRV ACCESS POINT).



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
BE OUTBERTHED UNTIL 0430 MONDAY



WORK: IB07

SCD Buildings: Platform refurbishment Faygate 
Station

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

SO500
SO520
SO685

SO500
SO520

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

2230 Fri

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

04/11/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0530 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Platforms 3 
(North) to 8

Down and Up 
East Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Brighton

Lewes

Tonbridge

Brighton

Preston Park

Brighton

Brighton

Preston Park

Brighton

Redhill

P2023/3531977

P2023/3473629

P2023/3474702

P2023/3251503

SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT VIA HOVE. 



THAMESLINK SERVICES TO DIVERT VIA HOVE OR 
START AT HAYWARDS HEATH, USING SOUTHERN 
SERVICES FOR PASSENGER CONNECTIONS TO / 
FROM BRIGHTON.



ACCESS AVAILABLE TO/FROM PLATFORM 5 AT 
LEWES FROM SOUTHERHAM JN



ECS DIVERSIONS VIA WIVELSFIELD



BRIGHTON PLATFORMS 7 & 8 TO BE KEPT CLEAR.


WORK: BRIGHTON DU - PATROLLING

WORK: BRIGHTON DU - TRACK MAINTENANCE

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

SO500
SO620

SO500
SO630

SO500
SO630

SO550

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

04/11/23

04/11/23

03/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2230 Fri

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0140 Sun

11/11/23

06/11/23

05/11/23

06/11/23

06/11/23

06/11/23

0530 Sat

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Loop

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Down Main

Up Main

Tonbridge

Guildford

Petersfield

Haslemere

Dorking West

Havant Jn

Redhill

Guildford

Haslemere

Shalford Jn

Guildford

P2023/3251463

P2023/3472134

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR ON SATURDAY 
AND BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR ON SUNDAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.



PARTS 1) & 2)



TRACK RENEWALS: 44400323 SHALFORD DOWN

F2P RESIGNALLING: CONSTRUCTION

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: G12



PART 2) ONLY



TRACK MAINTENANCE: HG01a

SO550

SO560
SW110
SW200
SW265
SW300

10/11/23

04/11/23

04/11/23

04/11/23

04/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0800 Sat

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

11/11/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1800 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Chatham 
Slow
Up Chatham Slow

Dn/Up Catford 
Loop

Down Slow 
Tonbridge Loop 
(pt)
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord

No. 1 Reception 
Road
No. 2 Reception 
Road
No. 3-13 Sidings

No.1 Shunting 
Neck

St. Mary Cray Jn

Shortlands Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Gillingham (Kent)

Beckenham Jn

Bellingham

Bickley Jn

Ravensbourne Jn

Gillingham (Kent)

P2023/3274163

P2023/3254803

DIVERSIONS VIA LEWISHAM AND CHISLEHURST



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY 
UP/DOWN JN'S



ACCESS AVAILABLE TO/FROM BELLINGHAM 
SIDINGS VIA BELLINGHAM



WORK: Orpington DU â¿¿ Track Maintenance

UP MAIN AVAILABLE TO TRAFFIC



NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 
SIDINGS TO BE OUTSTABLED AS REQUIRED TO 
FACILITATE TRACK MAINTENACE. 

ALL OUTSTABLING TO BE MADE UNDER LOCAL 
ARRANGEMENTS BETWEEN MAINTENANCE AND 
GILLINGHAM DEPOT SUPERVISOR.



NO OUTSTABLING OF SHED ROADS REQUIRED.



WORK: Ashford DU - Track Maintenance

SO110
SO260

SO110

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

11/11/23

33Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

15/11/23

15/11/23

15/11/23

15/11/23

15/11/23

15/11/23

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561243 ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110
SO150

15/11/23

15/11/23

15/11/23

15/11/23

15/11/23

15/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sat

0215 Sat

0215 Sun

0215 Sun

12/11/23

13/11/23

13/11/23

13/11/23

0215 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Thanet

Up Thanet

Down Sidings

Dumpton Park

Margate

Dumpton Park

Faversham

Herne Bay

Margate

Faversham

Faversham

P2023/3231484 **MULTIPART POSSESSION, PART 1 HERNE BAY 
TO DUMPTON PARK, PART 2 FAVERSHAM TO 
DUMPTON PARK**



MARGATE PLATFORM 4 TO BE OUTBERTHED



SHUNT MOVES AVAILABLE BETWEEN RAMSGATE 
AND DUMPTON PARK ON BOTH LINES OVER THE 
VIADUCT



0215 SAT TO 0215 SUN

TRAINS TO START/TERMINATE AT HERNE BAY 
PLATFORM 2



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN HERNE BAY AND RAMSGATE



0215 SUN TO 0400 MON

TRAINS TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED



WORK: WDSE - Margate Plat 4 & Herne Bay (PLHR 
both jobs)

WORK: Ashford DU - Track Maintenance K07.2

SCD STEP: DC Switchgear renewals recoveries 
Dumpton Park

WORK: CEFA - VIR 774 ( 59.1276 ) 
BENNINELLS/HAMSHADES LANE

WORK: CEFA - VIR 783 ( 62.055 ) GREEN HILL

WORK: CEFA - VIR 798 ( 65.0066 ) SWEECH HILL

WORK: CEFA - VIR 814 ( 71.1628 ) HENGIST ROAD
WORK: CEFA - VIR 828 ( 74.1243 ) ST.PETERS 
ROAD/DRAPERS ROAD

WORK: CEFA - VIR 839 ( 77.1034 ) 
BROMSTON/RAMSGATE ROAD

SO110 11/11/23

11/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

14/11/23

12/11/23

12/11/23

11/11/23

11/11/23

11/11/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561762

P2023/3235247

P2023/3465358

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

14/11/23

12/11/23

12/11/23

11/11/23

11/11/23

11/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down & Up 
Loop/P1-4

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

P2023/3464125

P2023/3250206

P2023/3250191

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

PLATFORM 4 AT SEVENOAKS TO BE 
OUTBERTHED

GTR TO STABLE IN DOWN SIDING/GUSSET SIDING
AT SEVENOAKS



WORK - ORPINGTON DU -PATROL

WORK - SRSA Sevenoaks Tunnel FUW

SO130

SO130
SO140

SO130
SO140

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Up Fast

Up Slow/Platform 
2
Down Fast

Depot Reception 
Road

D/U Passenger 
Loops

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Up Siding

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Rye

Ashford (East)

Ore

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Appledore

Ashford

Ashford (West)

Rye

Ashford (East)

Ore

Ashford (East)

Ashford West Jn

Sevington

Sevington

P2023/3234202

P2023/3532065

RAIL REPLACEMENT ROAD SERVICE HASTINGS 
TO ASHFORD.

TRAINS TO RUN VIA PLATFORMS 5 AND 6 AT 
ASHFORD



EDL46B POINTS TO BUFFER STOPS PLATFORM 1 
AT HASTINGS NOT AVAILABLE TO ELECTRIC 
TRAFFIC.



WORK: Ashford DU - Track Maintenance K07.4

WORK: SRSA - WESTERNHANGER PLTR PREP

SO130
SO200
SO210

SO130

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0800 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

13/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1700 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

1-3 Sidings

Platforms 1 - 3

Down Eastbourne

Up Eastbourne

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Dover Priory

Eastbourne

Willingdon Jn

Eastbourne

Pevensey and 
Westham

Eastbourne

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Dover Priory

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3466390

P2023/3561412

P2023/3425682

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

FULL ROAD CLOSURE AT HAMPDEN PARK



WORK - Willingdon Jn S&C

SO130
SO400

SO160

SO170
SO590
SO600

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

13/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023
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EAS_V_2_2023

0020 Sun

0020 Sun

0020 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

11/11/23

11/11/23

11/11/23

11/11/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Catford 
Loop
Up Catford Loop

Down Catford 
Loop
Up Catford Loop

Down and Up 
Lewisham

Up Lewisham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Nunhead Jn

Crofton Park

Lewisham Vale Jn

Lewisham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crofton Road Jn

Nunhead Jn

Nunhead Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3277622

P2023/3207667

P2023/3465435

P2023/3465316

WORK: ORPINGTON DU TRACK MAINTENANCE

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO260
SO330

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

11/11/23

11/11/23

11/11/23

11/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

13/11/23

13/11/23

13/11/23

0725 Sun

0725 Sun

0725 Sun

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Grain Branch

Up Strood Loop 
(pt)

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Strood

Grain

Strood

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Gravesend

Hoo Jn

Strood

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3460881

P2023/3466098

P2023/3464995

LAST GTR SERVICE TO TERMINATE AT 
GRAVESEND AND STABLE IN THE BAY PLATFORM
AND FORM START OF SERVICE



ROAD REPLACEMENT SERVICE FOR LAST/FIRST 
GTR SERVICE TO OPERATE BETWEEN 
GRAVESEND AND GILLINGHAM.



Work: Hoo Jn to Higham Down PLTR

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO310
SO320

SO400

SO400

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

13/11/23

13/11/23

13/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

1900 Sat

1900 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473332

P2023/3443805

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

SO500

SO500
SO550
SO560
SW300

8m77ch and 9m40ch
Track Maintenance

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9198962

Week 33  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

11/11/23

11/11/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Three Bridges

Brighton

Preston Park

Brighton

P2023/3443955

P2023/3473630

P2023/3474703

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO520

SO500
SO630

SO500
SO630

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

11/11/23

11/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Down 
Bay/Platform 3
Turnback 
Siding/Platform 5
Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

P2023/3208561 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Structures: Refurbishment and painting 
Waldram Crescent Bridge

WORK:SCD Telecomms: DOO equipment Norwood 
Jn

WORK: CEFA - NFE 246 ( 9.0638 ) FORK NO 2 
INTERSECTION  (NFE LINES)

EA1325
SO510
SO650

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V_2_2023

0115 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

12/11/23

12/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0835 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Through Road 
(Perturbation 
Siding)
Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up 
East 
Curve/Littlehampt
on
Down & Up West 
Curve

Platforms 1 - 4

Carriage Sidings

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Windmill Bridge Jn

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Eridge

Uckfield

Windmill Bridge 
Jn

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Eridge

Hurst Green Jn

P2023/3208561

P2023/3293084

P2023/3560103

SOUTHERN VICTORIA TO BOGNOR REGIS 
SERVICES TO TERMINATE / START BACK AT 
ARUNDEL.

SOUTHERN VICTORIA / BRIGHTON TO 
LITTLEHAMPTON / PORTSMOUTH / 
SOUTHAMPTON SERVICES TO TERMINATE / 
START BACK AT ANGMERING.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ARUNDEL OR ANGMERING 
AND LITTLEHAMPTON OR CHICHESTER OR 
BOGNOR.



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN BARNHAM AND PORTSMOUTH HBR / 
SOUTHAMPTON.



1H64 2317 (SAT) VICTORIA - CHICHESTER WILL 
TERMINATE AT WORTHING.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
WORTHING AND CHICHESTER.



GWR SERVICES TO TERMINATE / START BACK AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WORTHING AND 
BARNHAM.



PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT
CLEAR



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED. 
(Note Saturday evening service affected.)



Work: Maintenance IB08a

WORK: CEFA Inspections

SO520
SO630

SO530
SO540

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

2230 Fri

0005 Mon

0145 Sun

0145 Sun

0145 Sun

11/11/23

20/11/23

12/11/23

12/11/23

12/11/23

0530 Sat

0500 Mon

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Godstone/Tonbrid
ge
Down 
Tonbridge/Godsto
ne

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Tonbridge

Dorking West

Leatherhead Jn

Epsom

Epsom

Redhill

Shalford Jn

Cheam

Motspur Park Jn

Epsom

P2023/3251463

P2023/3472361

P2023/3456584

ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT 
REDHILL 

FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST 
OR ORPINGTON AS REQUIRED.



GTR SERVICES TO BE CANCELLED BETWEEN 
REDHILL AND TONBRIDGE AFTER 2230



ACCESS/EGRESS IS AVAILABLE TO UP 
TONBRIDGE LOOP AT REDHILL



WORK - ORPINGTON DU

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CAPEX PL REFURB: 44401123 SHALFORD DOWN 
41M 680Y-41M 790Y

CAPEX RERAIL: 44400923 SHALFORD DOWN 41M 
680Y-41M 790Y

CAPEX WHEELTIMBERS: RIVER WEY DOWN 41M 
0738Y

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

GTR: 2B09 & 2I05 TO START FROM SUTTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE



SWR: 2D07 TO BE RETIMED



TRACK MAINTENANCE: WW06a

SO550

SO560
SW300

SO680
SW180

10/11/23

13/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

21/11/23

21/11/23

21/11/23

22/11/23

22/11/23

19/11/23

22/11/23

22/11/23

22/11/23

22/11/23

22/11/23

22/11/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561597

P2023/3561660

P2023/3475108

P2023/3561244

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

21/11/23

21/11/23

21/11/23

22/11/23

22/11/23

19/11/23

22/11/23

22/11/23

22/11/23

22/11/23

22/11/23

22/11/23

34Week
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

21/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561763

P2023/3235248

P2023/3465359

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

21/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Loop (part)

Down Carriage 
Sidings

Petts Wood Jn

Orpington

Sevenoaks

Petts Wood Jn

Orpington

Sevenoaks

Orpington

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Sevenoaks

Orpington

P2023/3274925 GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM 
SIDINGS



PLATFORMS 6, 7 AND 8 TO BE OUTBERTHED AT 
ORPINGTON



ROAD REPLACEMENT TO OPERATE AS 
FOLLOWS:

BROMLEY SOUTH TO ORPINGTON 

CHISLEHURST TO SEVENOAKS



FREIGHT SERVICES DIVERT VIA MAIDSTONE 
EAST OR REDHILL



TRAINS TO CROSS FROM THE DOWN FAST TO 
DOWN SLOW THROUGH THE FIXED ANGLES ON 
THE UP SLOW AT 11M32CH

PICOP AND SIGNALLER TO CONFIRM 
ARRANGEMENTS FOR THE ABOVE AND TRAINS 
EXITING THE POSSESSION ON THE UP SLOW



WORK: ORPINGTON DU TRACK MAINTENANCE

SCD STEP: HV Feeder renewals recoveries Feeder 
1073

SCD STEP: HV Feeder renewals recoveries Feeder 
1075

SCD Access for All: Petts Wood Station

SCD Geotech: Orpington drainage

WORK: CEFA - XTD 176#B1 ( 15.1452 ) 
CHELSFIELD TUNNEL BORE

WORK: CEFA - XTD 176#C1 ( 15.1452 ) CULVERT 
AT TUNNEL INVERT LEVEL

WORK: CEFA - XTD 180#P1 ( 17.0429 ) POLHILL 
TUNNEL LONDON PORTAL

WORK: CEFA - XTD 180#B1 ( 17.0429 ) POLHILL 
TUNNEL BORE

WORK: CEFA - XTD 180#P2 ( 18.1276 ) POLHILL 
TUNNEL COUNTRY PORTAL

WORK: CEFA - XTD 180#4 ( 17.0793 ) POLHILL 
TUNNEL SHAFT 1 (OPEN)

WORK: CEFA - XTD 180#5 ( 17.1215 ) POLHILL 
TUNNEL SHAFT 2 (OPEN)

WORK: CEFA - XTD 162A ( 12.1562 ) PUBLIC F/B 
TOWNCOURT LANE/BEAUMONT RD

WORK: CEFA - XTD 178 ( 16.1034 ) BOWENS 
(ACCOMODATION BRIDGE)

SO130
SO140

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Mon

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0705 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Up Loop

Sevington Sidings

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Saltwood Jn

Ashford East Jn

Sevington

Sevington

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

Ashford (East)

Ashford West Jn

Sevington

Sevington

Dover Priory

P2023/3464126

P2023/3250185

P2023/3531975

P2023/3561413

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

WORK: SRSA - WESTERNHANGER PLTR PREP

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130

SO160

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Data freeze:
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Down 
Hastings/Single/D
own Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Up 
Hastings/Single
Down 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Platforms 1 - 3

Down Eastbourne

Up Eastbourne

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

Ore

St. Leonards WM

Eastbourne

Willingdon Jn

Eastbourne

Pevensey and 
Westham

Eastbourne

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

Ore

St. Leonards WM

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3278581

P2023/3425683

TRAINS TO START/TERMINATE AT 
ROBERTSBRIDGE



RAIL REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD VIA HASTINGS



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED



HASTINGS PARK SIDINGS 2 TO BE OUTBERTHED


ROBERTSBRIDGE GF TO BE MANNED



WORK: TRACK MAINTEANCE ASH/ORP

WORK: CEFA - TTH 119 ( 55.1254 ) BATTLE ROAD

WORK: CEFA - TTH 122 ( 56.0924 ) TELHAM HILL

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE  
PLATFORM 2



SOUTHERN TO BERTH 3x 4 CAR 377 UNIT IN 
HASTINGS PARK SIDINGS.



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN PEVENSEY & WESTHAM AND 
ASHFORD ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE:

POLEGATE TO EASTBOURNE 

PEVENSEY&WESTHAM TO EASTBOURNE



WORK: SRSA - Willingdon jn S&C

SO170
SO200
SO600

SO170
SO590
SO600

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

24/11/23

24/11/23

24/11/23

24/11/23

24/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

19/11/23

20/11/23

19/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0150 Sun

0250 Mon

0150 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up North Kent/Up 
Main
Down Main/Down 
North Kent
Single

Up Strood Loop 
(pt)

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Strood

Grain

Strood

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Gravesend

Hoo Jn

Strood

Dartford

Ebbsfleet 
International

Gravesend

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2023/3208143 NO ACCESS TO CLIFFE/GRAIN. FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



0150 SAT TO 0150 SUN

TRAINS TO START/TERMINATE AT GRAVESEND 
PLATFORM 0



ROAD REPLACMENT SERVICE TO OPERATE 
BETWEEN GRAVESEND, STROOD AND 
ROCHESTER BRIDGE



MAIDSTONE WEST SERVICES TO START AND 
TERMINATE IN PLATFORM 2 AND 3 AT STROOD.



GTR TO BERTH 1 UNIT AT GRAVESEND 
OVERNIGHT ON FRIDAY/SATURDAY



0150 SUN TO 0250 MON

RAL REPLACEMENT ROAD SERVICES TO RUN 
DARTFORD AND EBBSFLEET TO ROCHESTER OR 
GILLINGHAM AND STROOD TO MAIDSTONE 
WEST.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS



UP STROOD LOOP TO BE OUTBERTHED.



WORK - MAINTENANCE

WORK - HOO JN TO HIGHAM DOWN

SCD Civils: HoPPS Scheme Grain

WORK: CEFA - HDR W855A ( 24.0066 ) 6200MM H 
BY 35M L MASS ON RHS , LAND OVER RAIL

WORK: CEFA - HDR W855B ( 24.0067 ) 6200MM H 
BY 35M L MASS ON LHS , LAND OVER RAIL

WORK: CEFA - HDR 861 ( 24.0473 ) WELLINGTON 
STREET

WORK: CEFA - HDR 842C ( 22.033 ) PEDESTRIAN 
BRIDGE

WORK: CEFA - HDR 853 ( 23.1584 ) DARNLEY 
ROAD

SO180
SO310
SO320
SO430

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down and Up 
Slow Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Down Brighton 
Slow
Up Brighton Slow

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Streatham Common

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Streatham 
Common

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Streatham Hill

Victoria

P2023/3214984 SERVICES DIVERT TO AND FROM LONDON 
BRIDGE. 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE. 



GBRf FREIGHT TO BE DIVERTED VIA SEVENOAKS
CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST.



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS.



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



Maintenance

Vic 3 recoveries

SCD Enhancements: Battersea Park Station

WORK: CEFA - VTB1 13 ( 1.0924 ) LB&SC LINES 
(US,DS,DF)  (VTB1 LINES)

WORK: CEFA - VTB1 VC544 ( 1 ) VC544 
(CANTILEVER) (SLOW LINES)

WORK: CEFA - VTB1 VC627 ( 4.0836 ) VC627 (FAST
LINES)

WORK: CEFA - VTB1 VC631 ( 4.1254 ) VC631 
(CANTILEVER) (FAST LINES)

WORK: CEFA - VTB1 VC634 ( 4.1364 ) VC634 
(CANTILEVER) (SLOW LINES)

WORK: CEFA - VTB1 VC636 ( 5.011 ) VC636, 638  
(FAST LINES)

WORK: CEFA - VTB1 VC641 ( 5.0264 ) VC641/643 
(GANTRY) (FAST LINES)

WORK: CEFA - VTB1 VC645 ( 5.1034 ) VC645, 647 
(GANTRY) (FAST LINES)

WORK: CEFA - VTB1 VC646 ( 5.1694 ) VC 646/648 
(GANTRY) (FAST LINES)

WORK: CEFA - VTB1 CV19 ( 1.0858 ) SOUTHOLM 
VIADUCT ARCHES 53A - 52A

WORK: CEFA - VTB1 CV17 ( 1.0727 ) 
QUEENSTOWN ROAD VIADUCT ARCHES 57 - 55

WORK: CEFA - VTB1 12A ( 1.0792 ) ROYDON 
STREET

SO250
SO500
SO650
SO680

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

18/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

P2023/3207565

P2023/3465458

P2023/3465324

P2023/3208122

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORM 3 & 
4



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

CANNON STREET  TO HAYES SERVICES WILL 
NOT RUN.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES.



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

WORK:SCD Telecomms: DOO equipment Catford 
Bridge, Clock House, Eden Park, Elmers End, Hayes, 
Ladywell, Lower Sydenham, New Beckenham and 
West Wickham

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO330

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/11/23

19/11/23

19/11/23

20/11/23

20/11/23

20/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

0600 Sun

0600 Sun

0600 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Redhill

Reigate

P2023/3466146

P2023/3464747

P2023/3443806

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO400

SO400

SO500
SO550
SO560
SW300

19/11/23

19/11/23

19/11/23

20/11/23

20/11/23

20/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0800 Sat

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

18/11/23

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

2000 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Crawley

Three Bridges

Brighton

Lewes

Brighton

Lovers Walk Dep

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

Brighton

Preston Park

Lovers Walk Dep

P2023/3314322

P2023/3443929

P2023/3473631

P2023/3473307

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN EARLSWOOD AND THREE BRIDGES 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT



GWR TO START/TERMINATE IN PLATFORM 6 AT 
GATWICK



NO ACCESS TO/FROM CRAWLEY NEW YARD 
(7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO 
MEREHEAD).



WORK: Brighton DU - Track Maintenance

WORK: CEFA - VTB3 114 ( 25.0726 ) FOOTBRIDGE 
(SLOW LINES)

WORK: CEFA - VTB3 113 ( 25.0264 ) BALCOMBE 
ROAD (SLOW LINES)

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

SO500

SO500
SO520

SO500
SO630

SO500

49m46ch and 50m32ch
Depot Work

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9199742

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Sat

18/11/23

18/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 6 to 8

Down and Up 
East Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Down Brighton

Up Brighton

Brighton

Lewes

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Havant Jn

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

Chichester

P2023/3474704

P2023/3293121

P2023/3472338

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SOUTHERN SERVICES TO TERMINATE AT 
LITTLEHAMPTON. SHUTTLE RAIL SERVICE 
BETWEEN CHICHESTER - PORTSMOUTH HBR / 
SOUTHAMPTON CENTRAL.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LITTLEHAMPTON AND 
CHICHESTER / BOGNOR REGIS. 



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED



PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.



GWR BRIGHTON SERVICES WILL DIVERT TO 
PORTSMOUTH HARBOUR



WORK: Brighton DU - Track Maintenance

Structures exams: HIGHFIELD ROAD/APPROACH 
LANE

BARNHAM ROAD

WORK: CEFA - BBR 1148 ( 25.1096 ) BERSTED 
CROSSING FB (OUTBERTHING @ BOGNOR)

WORK: CEFA - BBR 1146A ( 25.0715 ) IVY LANE 
FOOTBRIDGE

WORK: CEFA - TBH2 482 ( 28.0968 ) 
STOCKBRIDGE ROAD FB

WORK: CEFA - TBH2 481B ( 28.0418 ) STIRLING 
ROAD

GTR: ON SATURDAY, SOUTHAMPTON AND 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT CHICHESTER. ON SUNDAY, 
SOUTHAMPTON AND PORTSMOUTH SERVICES 
TO START & TERMINATE AT LITTLEHAMPTON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LITTLEHAMPTON OR 
CHICHESTER AND PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES WILL NOT RUN



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN



CAPEX PL REFURB: 44202223 WARBLINGTON 
DOWN 36M 440Y-36M 770Y

SO500
SO630

SO520
SO630
SO640

SO520
SW110

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0005 Mon

19/11/23

19/11/23

20/11/23

0835 Sun

0835 Sun

0500 Mon

Possession

Possession

Possession

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Eridge

Uckfield

Dorking West

Eridge

Hurst Green Jn

Shalford Jn

P2023/3560121

P2023/3472361

WORK: CEFA Inspections

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CAPEX PL REFURB: 44401123 SHALFORD DOWN 
41M 680Y-41M 790Y

CAPEX RERAIL: 44400923 SHALFORD DOWN 41M 
680Y-41M 790Y

CAPEX WHEELTIMBERS: RIVER WEY DOWN 41M 
0738Y

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

SO530
SO540

SO560
SW300

19/11/23

19/11/23

13/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

28/11/23

28/11/23

28/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561598

P2023/3561701

P2023/3561245

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110
SO150

28/11/23

28/11/23

28/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

29/11/23

35Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Tue

0230 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

28/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

0450 Tue

0640 Sun

0640 Sun

0330 Sat

0330 Sat

0330 Sat

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1- 4

Reception Road

Up Sidings

Back Road

Down Sidings

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Faversham

Minster

Ramsgate

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Faversham

Margate

Ramsgate

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3561764

P2023/3235249

P2023/3465403

ALL PLATFORMS AT FAVERSHAM TO BE 
OUTBERTHED

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO110
SO160

SO110
SO220

SO130
SO300
SO330

28/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2023/3464127

P2023/3250186

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

WORK - ORPINGTON DU -PATROL

SO130

SO130
SO140

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0800 Mon

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

1700 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

1-3 Sidings

Platforms 1 - 3

Down Eastbourne

Up Eastbourne

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Dover Priory

Eastbourne

Willingdon Jn

Eastbourne

Pevensey and 
Westham

Eastbourne

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

Dover Priory

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2023/3211325

P2023/3561414

P2023/3425683

UP FAST AND UP SLOW LINE AVAILABLE TO 
TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



ST PANCRAS TO FAVERSHAM SERVICES TO BE 
EXTENDED ALTERNATELY TO RAMSGATE OR 
DOVER PRIORY.

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



NO ROUTE AVAILABLE THROUGH PLATFORMS 3 
& 4 AT ASHFORD INTERNATIONAL

 

TAMPER SIDINGS TO BE OUTBERTHED



NO ACCESS TO ASHFORD DOWN YARD





WORK: Ashford DU - Track Maintenance K04.3

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE  
PLATFORM 2



SOUTHERN TO BERTH 3x 4 CAR 377 UNIT IN 
HASTINGS PARK SIDINGS.



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN PEVENSEY & WESTHAM AND 
ASHFORD ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE:

POLEGATE TO EASTBOURNE 

PEVENSEY&WESTHAM TO EASTBOURNE



WORK: SRSA - Willingdon jn S&C

SO130
SO220
SO470
SO480

SO160

SO170
SO590
SO600

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

27/11/23

24/11/23

24/11/23

24/11/23

24/11/23

24/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Factory Jn

Longhedge Jn

P2023/3208162

P2023/3471572

UP STROOD LOOP TO BE OUTBERTHED.



NO ACCESS TO CLIFFE/GRAIN. FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



RAL REPLACEMENT ROAD SERVICES TO RUN 
DARTFORD AND EBBSFLEET TO ROCHESTER OR 
GILLINGHAM AND STROOD TO MAIDSTONE 
WEST.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS





WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

Work: PLTR Follow UP - Hoo Jn to Higham Down

SCD Civils: HoPPS Scheme Grain

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: Vic 5 resignalling

WORK: CEFA - FLL1 342 ( 0.0578 ) INTERSECTION 
- (STEWARTS LANE) (FLL1 LINES)

SO180
SO310
SO320
SO430

SO250
SW100

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

0025 Sun

0025 Sun

0025 Sun

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Platforms 5 to 13

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3207668

P2023/3465459

P2023/3465350

P2023/3466147

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

3 PLATFORMS WILL REMAIN CLEAR FOR TRAINS 
TO BE STABLED IN ST.PANCRAS INTERNATIONAL.


ANY STABLED TRAINS ARE REQUIRED TO PAN 
DOWN. 

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3213
LN3216
SO280

SO300
SO330

SO300
SO330

SO400

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

2255 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

27/11/23

27/11/23

27/11/23

26/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0440 Mon

0440 Mon

0440 Mon

1025 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Up London Bridge
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Through Road 
(Perturbation 
Siding)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford West Jn

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Purley

East Grinstead

East Grinstead

Eridge

Windmill Bridge Jn

St. Pancras 
International

Stratford 
International West
Jn

Southfleet 
Crossover

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Windmill Bridge 
Jn

P2023/3464924

P2023/3466746

P2023/3299573

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

POINTS 2207 SWITCH RENEWAL

VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC 
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
PURLEY TO EAST GRINSTEAD AND BETWEEN 
OXTED TO UCKFIELD.



1 PLATFORM TO BE OUTBERTHED AT EAST 
GRINSTEAD - TO BE CONFIRMED BY DPPP (FOR 
RRV ACCESS)



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance

SCD Geotech: Redgate Mill

WORK: CEFA - SCU1 503 ( 14.1298 ) 
RIDDLESDOWN VIADUCT (ABSEIL)

WORK: CEFA - SCU1 512 ( 17.1056 ) FOOTBRIDGE
WORK: CEFA - HGG1 869 ( 27.1012 ) MILL LANE

SO400

SO400

SO500
SO510
SO530
SO540

27/11/23

27/11/23

27/11/23

25/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/11/23

27/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Selhurst Depot

Selhurst Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Selhurst Depot

Selhurst Depot

Merstham

Redhill

Redhill

Reigate

P2023/3473408

P2023/3443795

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.



SELHURST DEPOT ENHANCEMENT WORKS - 
TRACKWORK LTD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO500

SO500
SO550
SO560
SW300

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
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EAS_V_2_2023

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0130 Sun

0130 Sun

0130 Sun

0045 Sat

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

27/11/23

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

0655 Sun

0655 Sun

0510 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Cosham Jn

Portcreek Jn

Havant Jn

Dorking West

Three Bridges

Brighton

Preston Park

Brighton

Farlington Jn

Petersfield

Southbourne

Shalford Jn

P2023/3443930

P2023/3473594

P2023/3474705

P2023/3457637

P2023/3476107

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. 



TRACK MAINTENANCE: H05

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO500
SO520

SO500
SO630

SO500
SO630

SO520
SW110
SW140

SO560
SW300

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

26/11/23

26/11/23

0715 Sun

0715 Sun

Possession

Possession

Down & Up 
Brighton

Up Platform Loop 
(part)

Worthing

Worthing

Hove

Worthing

P2023/3461001 NO ACCESS TO REVERSE AT WORTHING FROM 
ARUNDEL JN.



1H98 0005 VICTORIA TO WORTHING TO 
TERMINATE AT BRIGHTON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
BRIGHTON AND WORTHING.



2S81 0608 BARNHAM TO BRIGHTON TO 
TERMINATE AT LITTLEHAMPTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LITTLEHAMPTON AND BRIGHTON.



Work: Lancing Up PLTR Prep

SO630 26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

27/11/23

02/12/23

02/12/23

02/12/23

27/11/23

27/11/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

27/11/23

27/11/23

27/11/23

02/12/23

0400 Mon

0045 Sat

0045 Sat

0045 Sat

0400 Mon

0400 Mon

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0400 Mon

0400 Mon

0400 Mon

0045 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Crystal 
Palace
Up Crystal Palace

Down Crystal 
Palace Spur

Up Crystal Palace 
Spur

Crystal Palace 
Single

Platform 3

Platform 5

Up Sydenham 
Spur
Down Sydenham 
Spur
Down and Up 
Holborn

Down & Up 
Leigham Spur

Down Atlantic

Up Atlantic

Down and Up 
Portsmouth

Down Silwood

Up Silwood

Up South London

South London 
Reversible/Down 
South London
Down Portsmouth

Down and Up 
Streatham Spur

Up Portsmouth

Down and Up 
West Norwood 
Spur

Beckenham Jn

Norwood Jn 
(London)

Norwood Jn 
(London)

Beckenham Jn

Crystal Palace

Sydenham

Tulse Hill

Tulse Hill

Crofton Road Jn

Streatham

Old Kent Road Jn

Peckham Rye Jn

Streatham South Jn

Streatham Common 
Jn

Streatham

West Norwood Jn

Balham Jn

Bromley Down Jn

Bromley Up Jn

Crystal Palace

Herne Hill

Leigham Jn

Peckham Rye Jn

Silwood Jn

South 
Bermondsey Jn

Streatham

Streatham Jn

Streatham South 
Jn

Tulse Hill

Streatham Hill

P2023/3474540 ## MULTI-PART POSSESSION OF 7 DAYS - FULLY 
FOUL OF STREATHAM HILL, STREATHAM AND 
CRYSTAL PALACE IN PART 1 ##



GTR THAMESLINK BRIGHTON MAIN LINE 
SERVICES TO RUN VIA LONDON BRIDGE 



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
TO TERMINATE / START BACK AT HERNE HILL.



ARL SOUTH LONDON LINE SERVICES TO BE 
CANCELLED.



0105 SAT 25/11 TO 0400 MON 27/11 

NO ACCESS TO CRYSTAL PALACE PLATFORMS. 
PLATFORMS 3 & 5 TO BE OUTBERTHED AT 
CRYSTAL PALACE 



NO ARL EAST LONDON LINE SERVICE TO 
CRYSTAL PALACE 



LONDON BRIDGE TO CATERHAM VIA STREATHAM
/ BECKENHAM JN SERVICES WILL NOT RUN.



VICTORIA TO WEST CROYDON / LONDON BRIDGE
VIA STREATHAM HILL SERVICES WILL NOT RUN.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM COMMON, AND BETWEEN BALHAM 
AND WEST CROYDON VIA WEST NORWOOD AND 
SELHURST.



STREATHAM HILL UP SIDING EAST TO BE 
OUTBERTHED 

NO ACCESS TO STREATHAM HILL DEPOT 



ROUTE IS AVAILABLE ON THE DOWN BRIGHTON 
SLOW BETWEEN STREATHAM NORTH JN AND 
STREATHAM COMMON JN THROUGH TVC338 
FIXED DIAMOND



0400 MON 27/11 TO 0045 SAT 02/12 

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE 



ACCESS AVAILABLE TO/FROM STREATHAM HILL 
DOWN & UP SIDINGS VIA PLATFORM 2 AT 
STREATHAM HILL 



LONDON BRIDGE TO CATERHAM VIA STREATHAM

SO680
SO690

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0400 Mon

0400 Mon

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

27/11/23

02/12/23

02/12/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

0400 Mon

0045 Sat

0045 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Sidings

Up Sidings

Down Sydenham 
Spur
Up Sydenham 
Spur
Down Crystal 
Palace
Up Crystal Palace

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Streatham Hill

Crystal Palace

Beckenham Jn

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Crystal Palace

Streatham Hill

Clapham Jn

Kingston

New Malden Jn

Raynes Park

P2023/3474540

P2023/3562106

SERVICES WILL START / TERMINATE AT 
STREATHAM.



LONDON BRIDGE TO BECKENHAM JN SERVICES 
WILL NOT RUN.



VICTORIA TO WEST CROYDON / LONDON BRIDGE
VIA STREATHAM HILL SERVICES WILL RUN 
BETWEEN VICTORIA AND STREATHAM HILL 
ONLY.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD, AND 
BETWEEN STREATHAM HILL AND WEST 
CROYDON VIA WEST NORWOOD AND SELHURST.




SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. 

UP TRAINS CAN START BACK AS DOWN TRAINS 
FROM SIGNAL TVC781. 



Victoria Phase 4 Resignalling Project â¿¿ 
COMMISSIONING

WORK: CEFA - BBJ 1284#B1 ( 8.0352 ) CRYSTAL 
PALACE TUNNEL BORE
SWR: 1B01 TO BE DIVERTED VIA CHERTSEY



C21 RAIL GRINDER

SO700
SW100
SW105
SW180
SW190

25/11/23

27/11/23

27/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Tue

0205 Tue

0205 Tue

0145 Wed

0145 Wed

0730 Sun

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

05/12/23

05/12/23

05/12/23

06/12/23

06/12/23

03/12/23

06/12/23

06/12/23

06/12/23

06/12/23

06/12/23

06/12/23

0355 Tue

0355 Tue

0355 Tue

0350 Wed

0350 Wed

0800 Sun

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Rochester 
Loop
Down Rochester 
Loop
Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Chatham

Up Chatham

Down Gillingham 
Sidings
Up Gillingham 
Siding
Platforms 1 - 3

Up Rainham Bay

Down Sheppey

Up Sheppey

Down Newington 
Loop
Up Newington 
Loop
Down Chatham

Up Chatham

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Rochester

Chatham

Rochester Bridge Jn

Rainham (Kent)

Gillingham (Kent)

Rainham (Kent)

Kemsley

Newington

Teynham

Sittingbourne

Middle Jn

Sittingbourne

Rochester

Sole Street

Strood

Chatham

Gillingham (Kent)

Rainham (Kent)

Eastern Jn

Newington

Sittingbourne

Western Jn

Sittingbourne

P2023/3561614

P2023/3561671

P2023/3475169

P2023/3561223

UP ROCHESTER LOOP TO BE OUTBERTHED.

GILLINGHAM PLATFORMS 1-3 TO BE 
OUTBERTHED. 

UP GILLINGHAM SIDING TO BE OUTBERTHED. 

DOWN GILLINGHAM SIDINGS 1-3 TO BE 
OUTBERTHED.

UP RAINHAM BAY TO BE OUTBERTHED.

ALL PLATFORMS AT SITTINGBOURNE TO BE 
OUTBERTHED

SO110

SO110

SO110

SO110
SO150

05/12/23

05/12/23

05/12/23

06/12/23

06/12/23

03/12/23

06/12/23

06/12/23

06/12/23

06/12/23

06/12/23

06/12/23

36Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0640 Sun

0640 Sun

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Thanet / Up 
Stour
Down Stour / Up 
Thanet
Depot Reception 
East
D/U Pass Lps/P 1-
4
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill

Up Snowhill

Up Sussex Fast / 
5 Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex 
Fast

4 Down

Platform 8

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up / Platform 9
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

Minster

Ramsgate

London Bridge

London Bridge

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Margate

Ramsgate

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

London Bridge

Metropolitan Jn

P2023/3235250

P2023/3559045

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUT BERTHED



Ramsgate Station TWS Line Blockage

3 PLATFORMS AT CHARING CROSS TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



ALL SOUTHEASTERN SERVICES TO RUN 
TO/FROM CANNON STREET



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES

THAMESLINK SERVICES TO BE DIVERTED VIA 
HERNE HILL

THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN RAINHAM AND 
DARTFORD ONLY



PLATFORMS 4-9 AT LONDON BRIDGE NOT 
AVAILABLE



WORK - LONDON BRIDGE DU - MAINTENANCE

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

SO110
SO220

SO130
SO280
SO510

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0140 Sat

0140 Sat

0140 Sat

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

02/12/23

02/12/23

02/12/23

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0345 Mon (27 hrs)

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Platform 6 / 6 
Down

10 
Reversible/Sussex
Reversible
9 
Reversible/Down 
Sussex Slow
7 
Reversible/Down 
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platforms 10 and 
11
3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down and Up 
Tanners Hill

Down Mid 
Kent/Down 
Lewisham
Up Mid Kent/Up 
Lewisham
Down North Kent

Up North Kent

Down Tanners Hill

Charing Cross

Ewer Street Jn

London Bridge

Blue Anchor

Bricklayers Arms Jn

Courthill Loop South
Jn

London Bridge

New Cross

Ladywell Jn

Lewisham Vale Jn

Lewisham Vale Jn

Lewisham

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

Courthill Loop 
North Jn

St. Johns Jn

Tanners Hill Jn

P2023/3270621

P2023/3465360

CHARING CROSS PLATFORMS 4,5& 6 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



DOWN SERVICES TO TRAVEL OVER 10 
REVERSIBLE BETWEEN LONDON BRIDGE AND 
SOUTH BERMONSEY/ SOUTH LONDON 
REVERSIBLE 



UP SERVICES TO TRAVEL OVER UP SOUTH 
LONDON/ UP REVERSIBLE.



WORK - LONDON BRIDGE DU - MAINTENANCE

SCD STEP: Southwark Substation

SCD STEP: London Bridge Substation

SCD Enhancements: Charing Cross Station

SCD Structures: Gravel Lane Screen, Ewer Street, 
Railway Approach, Railway Approach Southern 
Widening, Stoney Street

NO ROUTES AVAILABLE THROUGH LEWISHAM 
DURING THIS PERIOD. FREIGHT SERVICES TO BE 
RETIMED AS REQUIRED.

SO130
SO510

SO130
SO300
SO330

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

02/12/23

02/12/23

02/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0115 Sat

0115 Sat

0115 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0800 Mon

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

03/12/23

04/12/23

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0445 Sat

0445 Sat

0445 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1700 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow

Up Slow

Down Carriage 
Sidings 1 - 4

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Down Sdg/Gusset

Up CTRL

Up Slow

Down CTRL

Down Fast

1-3 Sidings

Orpington

Chelsfield

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Dover Priory

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Dover Priory

P2023/3464088

P2023/3250187

P2023/3466409

P2023/3561312

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



WORK: ORPINGTON DU TRACK WORKER SAFETY

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

OUTBERTHING REQUIRED IN SIDINGS 1 - 3



SIDING POSSESSION TO BE GIVEN UP WITH 
REASONABLE NOTICE (WITHIN 60 MINS)

SO130

SO130
SO140

SO130
SO400

SO160

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

04/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0110 Sun

0110 Sun

0110 Sun

04/12/23

04/12/23

04/12/23

04/12/23

03/12/23

03/12/23

03/12/23

0415 Mon

0415 Mon

0415 Mon

0415 Mon

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods 
Loop

Single

Oil/Up Sidings

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Ashford

Canterbury West

Minster West Jn

Canterbury West

Longhedge Jn

Ludgate Jn

Putney

P2023/3231244

P2023/3476113

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE.


WORK: Ashford DU - Track Maintenance K04.3.3

BERTHING AVAILABLE IN MIDDLE SIDING



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WILL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

VIADUCT EXAMINATION: LUDGATE VIADUCT

SO220

SO250
SW210
SW220

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sat

0055 Sat

0055 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0055 Sun

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Catford 
Loop
Up Catford Loop

Down 
Ravensbourne 
Chord
Up Ravensbourne
Chord
Down Sidings

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down Atlantic

Up Atlantic

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Shortlands Jn

Shortlands Jn

Bellingham

Shortlands Jn

Loughborough Jn

Cambria Jn

Lewisham Vale Jn

Peckham Rye Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Nunhead Jn

Ravensbourne Jn

Bellingham

Brixton Jn

Canterbury Road 
Jn

Loughborough Jn

Nunhead Jn

Shepherds Lane 
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3462604

P2023/3207566

TRAIN SERVICES TO DIVERT VIA HERNE HILL



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN HERNE HILL AND 
BECKENHAM JUNCTION (VIA CATFORD)



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL



WORK: Vic 5 re-Sig

WORK: ORPINGTON DU TRACK MAINTENANCE

(2 OF 4)

SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: LONDON BRIDGE DU TRACK 
MAINTENANCE

SO260
SO330
SO645

LN3213
LN3216
SO280

02/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down 
Bexleyheath
Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Depot E 
Headshunt
1 & 2 Access 
Roads
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Sidings

Up Sidings

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Slade Green

Springhead Road Jn

Dartford

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green

Slade Green Jn

Dartford

P2023/3297181 NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT SERVICES WILL RUN SLADE 
GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY



EAST HEADSHUNT (DARTFORD END) NOT 
AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



GTR TO OPERATE HOURLY RAINHAM TO 
GRAVESEND AND HALF HOURLY KENTISH TOWN 
TO PLUMSTEAD SERVICES



WORK: London Bridge DU - Track Maintenance

SCD Telecomms: DOO equipment Greenhithe, 
Northfleet, Stone Crossing and Swanscombe

SCD Buildings: Footbridge refurbishment Crayford 
Station

SO290
SO310

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0356 Sat

0356 Sat

0026 Sat

0026 Sat

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

02/12/23

02/12/23

02/12/23

02/12/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0450 Sat

0450 Sat

0125 Sat

0125 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Up Courthill Loop

Down Courthill 
Loop
Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Courthill Loop South
Jn

Ladywell Jn

Lewisham Jn

Lewisham Vale Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Tanners Hill Jn

P2023/3460801

P2023/3465460

P2023/3465325

TRAINS TO START/TERMINATE IN PLATFORMS 2 &
3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



Maintenance

Work: Hoo Jn to Higham Down

NO ROUTE AVAILABLE THROUGH COURTHILL 
LOOP NORTH JN. FREIGHT SERVICES TO BE 
DIVERTED VIA BEXLEYHEATH. 



ROUTE AVAILABLE FROM PARKS BRIDGE JN TO 
LADYWELL JN VIA LADYWELL LOOPS.

NO ROUTE FOR SOUTHEASTERN SERVICES 
FROM TANNERS HILL JN TO LEWISHAM - TRAINS 
TO DIVERT VIA SLOW LINES FROM NORTH KENT 
EAST JN 



NO ROUTE AVAILABLE FROM NUNHEAD TO 
LEWISHAM - FREIGHT SERVICES TO BE RETIMED 
AS REQUIRED

SO290
SO310

SO300
SO330

SO300
SO330

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

02/12/23

02/12/23

02/12/23

02/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2023/3466345

P2023/3464943

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0615 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/12/23

04/12/23

04/12/23

03/12/23

04/12/23

04/12/23

02/12/23

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0615 Sat

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0400 Mon

0615 Sat

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Crystal Palace

Down and Up 
Crystal Palace 
Spur
Crystal Palace 
Single

Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Down and Up 
Crystal Palace

Platform 3

Platform 5

Down and Up 
Sydenham Spur

Down Sidings

Up Sidings

Beckenham Jn

Norwood Jn 
(London)

Beckenham Jn

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Beckenham Jn

Beckenham Jn

Crystal Palace

Sydenham

Streatham Hill

Balham Jn

Bromley Jn

Crystal Palace

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Streatham Hill

Balham Jn

Crystal Palace

Streatham Hill

P2023/3411091 GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



THAMESLINK SERVICES TO BE DIVERTED VIA 
STREATHAM



ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3 AND 5



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BALHAM AND WEST CROYDON VIA 
CRYSTAL PALACE AND SELHURST



0105 SAT TO 0615 SAT

SOUTHERN ECS DIVERTED VIA BALHAM OR 
SYDENHAM AS APPROPRIATE.



NO ACCESS TO/FROM STREATHAM HILL DOWN 
AND UP SIDINGS.



STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED



0615 SAT TO 0105 SUN

FULL ACCESS TO PLATFORMS 3 & 5 AT CRYSTAL 
FOR ARL TO STABLE AND OPERATE SERVICE



ACCESS TO/FROM STREATHAM HILL DOWN & UP 
SIDINGS VIA BALHAM, STREATHAM HILL & 
REVERSE ONLY



0105 SAT TO 0105 SUN

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE



ACCESS TO/FROM STREATHAM HILL DOWN & UP 
SIDINGS VIA BALHAM, STREATHAM HILL & 
REVERSE ONLY



0105 SUN TO 0400 MON

ARL TO OUTBERTH CRYSTAL PALACE PLATFORM
5

ARL TO STABLE IN CRYSTAL PALACE PLATFORM 
3



NO ARL EAST LONDON LINE SERVICE TO 
CRYSTAL PALACE



STREATHAM HILL UP SIDINGS EAST TO BE 
OUTBERTHED




SO500
SO510
SO650
SO680

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0105 Sun

04/12/23

04/12/23

04/12/23

04/12/23

03/12/23

03/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

South Croydon Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

Stoats Nest Jn

P2023/3411091

P2023/3299221

Maintenance

Victoria Phase 4 Resignalling Project (Project Fully 
foul at CP.Vic 4 Soak test)
*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0400 MONDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON 
SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00



WORK: Croydon DU - Track Maintenance

SCD Access for All: South Croydon Station

SO500
SO510

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

02/12/23

02/12/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up 
East Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up 
East Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Lewes

Merstham

Redhill

Redhill

Reigate

Three Bridges

Brighton

Preston Park

Brighton

P2023/3443807

P2023/3443956

P2023/3473595

P2023/3474706

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS

VICTORIA BRIGHTON SERVICES TO BE DIVERTED
VIA HOVE

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 3N TO 8



WORK - TWS

CURRENT TO REMAIN LIVE IN BRIGHTON 
PLATFORMS 6 TO 8



WORK - TWS

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

02/12/23

02/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down and Up 
Main

Down Loop

Up Loop

Down and Up 
Arun Valley

Down Sidings 
North
Carriage Sidings 1
2 & 3
Down Malthouse 
Siding
Up Siding South

Up Siding North

Field Sidings 13 to
18
MDU Sidings

Horsham

Horsham

Horsham

Pulborough

Horsham

Crawley

Holmwood

Horsham

Horsham

P2023/3438086 NO ACCESS TO/FROM ALL SIDINGS AT 
HORSHAM.



TRAINS TO START/TERMINATE AT CRAWLEY, 
DORKING & PULBOROUGH AND RAIL 
REPLACEMENT SERVICE TO OPERATE 



GTR TO SHUNT AT PULBOROUGH USING T1431 
SIGNAL AND T2029PTS



WORK - PLTR Core - Littlehaven (Shortfall)

SO500
SO520
SO685

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0715 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3476206 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



PART 1: SWR & GTR PORTSMOUTH SERVICES TO 
START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HAVANT TO PORTSMOUTH HARBOUR 
UNTIL 07.15.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR UNTIL 07.15.



PART 2: SWR, GTR & GWR SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL.



TRACK MAINTENANCE: HG03

VIADUCT EXAMINATIONS: PARK/ORDNANCE 
VIADUCTS

SO520
SW110
SW140

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Sun

0100 Sun

0020 Mon

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

03/12/23

04/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0755 Sun

0520 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Down Bexhill

Up Bexhill

Down & Up 
Tattenham

Up Siding

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

St. Leonards WM

Tattenham Corner

Tattenham Corner

Eastbourne

Polegate

Willingdon Jn

Eastbourne

Pevensey Bay

Purley (Chipstead
Jn)

Tattenham 
Corner

P2023/3314802

P2023/3411263

P2023/3560896

VICTORIA/BRIGHTON TO ORE SERVICES TO 
TERMINATE/START BACK AT POLEGATE



BRIGHTON TO ASHFORD SERVICES TO OPERATE 
BETWEEN HASTINGS AND ASHFORD ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

POLEGATE, EASTBOURNE AND HASTINGS 



PLATFORM 2 AT EASTBOURNE TO BE 
OUTBERTHED



Work: Brighton DU - Maintenance (IB09a)

WORK: Geotech - Westham Embankment

Work: SRSA - Willingdon Jn S&C follow-up

SCD STEP: HV Feeder renewals recovery works 
Feeder 3087/88

TRAINS TO BE CANCELLED/RETIMED



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN HASTINGS AND EASTBOURNE



WORK: Orpington DU â¿¿ Track Maintenance

1 PLATFORM TO BE OUTBERTHED AT 
TATTENHAM CORNER - TO BE CONFIRMED BY 
DPPP



WORK: CEFA - TAT 18#B1 ( 21.0792 ) KINGSWOOD 
TUNNEL BORE

WORK: CEFA - TAT 19#B1 ( 21.1364 ) HOPPITY 
TUNNEL BORE

SO590
SO600

SO600

SO660

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

04/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

27/11/23

02/12/23

02/12/23

02/12/23

27/11/23

27/11/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

27/11/23

27/11/23

27/11/23

02/12/23

0400 Mon

0045 Sat

0045 Sat

0045 Sat

0400 Mon

0400 Mon

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0400 Mon

0400 Mon

0400 Mon

0045 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Crystal 
Palace
Up Crystal Palace

Down Crystal 
Palace Spur

Up Crystal Palace 
Spur

Crystal Palace 
Single

Platform 3

Platform 5

Up Sydenham 
Spur
Down Sydenham 
Spur
Down and Up 
Holborn

Down & Up 
Leigham Spur

Down Atlantic

Up Atlantic

Down and Up 
Portsmouth

Down Silwood

Up Silwood

Up South London

South London 
Reversible/Down 
South London
Down Portsmouth

Down and Up 
Streatham Spur

Up Portsmouth

Down and Up 
West Norwood 
Spur

Beckenham Jn

Norwood Jn 
(London)

Norwood Jn 
(London)

Beckenham Jn

Crystal Palace

Sydenham

Tulse Hill

Tulse Hill

Crofton Road Jn

Streatham

Old Kent Road Jn

Peckham Rye Jn

Streatham South Jn

Streatham Common 
Jn

Streatham

West Norwood Jn

Balham Jn

Bromley Down Jn

Bromley Up Jn

Crystal Palace

Herne Hill

Leigham Jn

Peckham Rye Jn

Silwood Jn

South 
Bermondsey Jn

Streatham

Streatham Jn

Streatham South 
Jn

Tulse Hill

Streatham Hill

P2023/3474540 ## MULTI-PART POSSESSION OF 7 DAYS - FULLY 
FOUL OF STREATHAM HILL, STREATHAM AND 
CRYSTAL PALACE IN PART 1 ##



GTR THAMESLINK BRIGHTON MAIN LINE 
SERVICES TO RUN VIA LONDON BRIDGE 



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
TO TERMINATE / START BACK AT HERNE HILL.



ARL SOUTH LONDON LINE SERVICES TO BE 
CANCELLED.



0105 SAT 25/11 TO 0400 MON 27/11 

NO ACCESS TO CRYSTAL PALACE PLATFORMS. 
PLATFORMS 3 & 5 TO BE OUTBERTHED AT 
CRYSTAL PALACE 



NO ARL EAST LONDON LINE SERVICE TO 
CRYSTAL PALACE 



LONDON BRIDGE TO CATERHAM VIA STREATHAM
/ BECKENHAM JN SERVICES WILL NOT RUN.



VICTORIA TO WEST CROYDON / LONDON BRIDGE
VIA STREATHAM HILL SERVICES WILL NOT RUN.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM COMMON, AND BETWEEN BALHAM 
AND WEST CROYDON VIA WEST NORWOOD AND 
SELHURST.



STREATHAM HILL UP SIDING EAST TO BE 
OUTBERTHED 

NO ACCESS TO STREATHAM HILL DEPOT 



ROUTE IS AVAILABLE ON THE DOWN BRIGHTON 
SLOW BETWEEN STREATHAM NORTH JN AND 
STREATHAM COMMON JN THROUGH TVC338 
FIXED DIAMOND



0400 MON 27/11 TO 0045 SAT 02/12 

PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL 
PALACE FOR ARL SERVICES TO 
START/TERMINATE 



ACCESS AVAILABLE TO/FROM STREATHAM HILL 
DOWN & UP SIDINGS VIA PLATFORM 2 AT 
STREATHAM HILL 



LONDON BRIDGE TO CATERHAM VIA STREATHAM

SO680
SO690

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0400 Mon

0400 Mon

27/11/23

02/12/23

02/12/23

0400 Mon

0045 Sat

0045 Sat

Sidings 
Possession

Possession

Possession

Down Sidings

Up Sidings

Down Sydenham 
Spur
Up Sydenham 
Spur
Down Crystal 
Palace
Up Crystal Palace

Streatham Hill

Crystal Palace

Beckenham Jn

Crystal Palace

Streatham Hill

P2023/3474540 SERVICES WILL START / TERMINATE AT 
STREATHAM.



LONDON BRIDGE TO BECKENHAM JN SERVICES 
WILL NOT RUN.



VICTORIA TO WEST CROYDON / LONDON BRIDGE
VIA STREATHAM HILL SERVICES WILL RUN 
BETWEEN VICTORIA AND STREATHAM HILL 
ONLY.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD, AND 
BETWEEN STREATHAM HILL AND WEST 
CROYDON VIA WEST NORWOOD AND SELHURST.




SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. 

UP TRAINS CAN START BACK AS DOWN TRAINS 
FROM SIGNAL TVC781. 



Victoria Phase 4 Resignalling Project â¿¿ 
COMMISSIONING

WORK: CEFA - BBJ 1284#B1 ( 8.0352 ) CRYSTAL 
PALACE TUNNEL BORE

25/11/23

27/11/23

27/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sat

0900 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

09/12/23

09/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

1900 Sat

1900 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gullet, 1&2 Yard 
Road
Departure Road

Arrival Road

1 & 2 Access 
Roads
Fork Arrival Road

No.1 New Siding

No. 2 New Siding

No. 3 New Siding

Washer Road

1-8 North Sidings

Roads 14 -19

Shunt Neck

AC Sidings 1 - 9

Cleaning Shed 
Roads 1 - 9
Chalk Siding 1 - 5

Field Sidings

Down West 
Branch/Brighton
Up Brighton/West 
Branch
West Loop

Platforms 1 & 2

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Selhurst Depot

Selhurst Depot

Arundel Jn

Brighton

Hove

Worthing

Brighton

Hove

West Worthing

Selhurst Depot

Selhurst Depot

Brighton

Preston Park

Worthing

Brighton

Hove

West Worthing

P2023/3473345

P2023/3438129

NEW INSPECTION SHED TO REMAIN LIVE.

NO TRAFFIC ALTERATIONS.

0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN



WORTHING PORTION OF 0005 VICTORIA TO 
WORTHING / EASTBOURNE SERVICE TO 
TERMINATE AT BRIGHTON



0715 LITTLEHAMPTON TO VICTORIA TO START AT
BRIGHTON



ACCESS AVAILABLE TO LITTLEHAMPTON FROM 
BARNHAM AND ARUNDEL DIRECTIONS ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON

SO500

SO500
SO520
SO630

8m77ch and 9m40ch
Track Maintenance

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

37Week

W2023/9200182



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

11/12/23

11/12/23

11/12/23

11/12/23

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2023/3301601 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM.



*** SPECIAL WORKING INSTRUCTIONS ***

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START BACK AS DOWN TRAINS FROM THE 
UP PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.



THAMESLINK SERVICES DIVERTED VIA LONDON 
BRIDGE.



WORK: Croydon DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

SO680
SO690

09/12/23

09/12/23

09/12/23

09/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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