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Section 4 Standard Possession Opportunities contains guidance on possession 

times that are available. 
 

Section 5 Contains the midweek possession strategy, a description of the 
opportunities available for possessions for the purpose of regular 
maintenance of the network.  
. 

Section 7 Identifiable major possessions which cannot be contained within the 
standard possession opportunities are shown in the register.  
Consequently, such possessions are not reflected in the permanent 
timetable and are disruptive possessions. 
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1.0 Introduction 
 

 
The contents of Engineering Access Statement are determined by Network Rail 
through informal consultation with Train Operators and Access Planning 
Managers in Network Rail, with the aim of achieving the optimal balance 
between access to the network for train operations and access for 
maintenance, renewal and enhancement work. This is followed by formal 
consultation with Train Operators in accordance with Access Condition D2, 
leading to the issue by Network Rail of the Final Engineering Access 
Statement. Train Operators have a right of appeal against the contents of the 
Final Engineering Access Statement under Access Condition D2.2.8. 

 

 

Train Operators’ Access Proposals for train paths must be compliant with 
Engineering Access Statement. 
 

 
The planning process for the Permanent Timetable is governed by the Network 
Code 1995, Part D (last amended 27th July 2021). In the event of a conflict, the 
Network Code takes precedence over Track Access Agreements with individual 
Train Operators and Engineering Access Statement/Timetable Planning Rules. 
 
The following are the dates for publication of the Engineering Access Statement 
for the 2023 timetable year 

 

Engineering Access 
Statement 2022 

Issue Date 

D54 
TOC/FOC 
Response 
Date/D41 

End of 
Appeal Date 

Remarks 

Version 1 
Rules Proposal 

22/10/2021 26/11/2021 
 

Version 2 
Final Rules 

04/02/2022 25/02/2022 
Referral to dispute panel should 
be against this document within 
15 working days of receipt 

Version 3 
Proposal for Subsidiary 

Rules Changes 
01/04/2022 06/05/2022 

 

Version 4 
Final Rules 

15/07/2022 05/08/2022 
Referral to dispute panel should 
be against this document within 
15 working days of receipt 
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1.1 Applications for Possessions  

 
1.1.1 Applications for possessions should always be made in accordance with 

Network Rail’s possession planning process. For details of the 
mechanism for applying for possessions, work delivers should contact 
their relevant Area Delivery Planning Team or the Route Engineering 
Access Planning team. 

 
 1.1.2 Sequence of activities:  

• Continuous Planning  
• TT-90 to TT-65 Construct Annual Access Plan 
• TT-64 to TT-23 Negotiate and publish Engineering Access 

Statement 
• TW-47 to TW-26 Build the Period Possession Plan  
• TW-26 to TW-12 Amend the Weekly Timetable 
• TW-12 to TW-4 Finalise the Weekly Delivery Plans 
• TW-4 to TW-0 Make network available for STP services 

 
TT-90 to TT-65 Construct Annual Access Plan 
TT-80, National Plan Integration team shall gather as much detail as 
possible about the access and resource demands of major works within 
Infrastructure Investment and cyclical work volumes within Asset 
Management and Infrastructure Maintenance.  
 
The plan at this stage should include: 

• Confirmation of funding 

• Specification of inspection and delivery frequencies 

• Specification of renewal and enhancement programs 

• Cyclic maintenance frequencies 

• Description of work, ELR, mileage and line of work 

• Area and lines required BLOCKED 
 
Plan Integration/Area Delivery Planners in conjunction with the 
Engineering Access Planning team, set out Network Rails strategy and 
starts negotiating the proposed plan with principal stakeholders 
throughout the rail industry. The information gathered as this stage of the 
planning process will be used to create the access plan incorporated 
within the draft version of the Engineering Access Statement.  

 
Consultation with the customer during this time is lead by the National 
Plan Integration planners and looks like:  

• At TT-75, a national meeting, reviewing plans for mainline intercity 
passenger routes and key freight flows. This is followed by 
presentation on key topics and local operator meetings on an ad 
hoc basis. 

• Keep speaking as the plan develops, make better use of phone. 

• Train planning representatives are to be included in the national 
meetings 
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1.1.3 TT-64 to TT-23 Negotiate and Publish Engineering Access Statement 

Between TT-64 to TT-23 the Engineering Access Planning Team leads 
the negotiation of the disruptive engineering access plan working in 
close collaboration with colleagues in NDS. 

• Between TT59 and TT46 the Engineering Access Planning Team 
formally consults the plan with customers/stakeholders  

• The ‘decision’ (final) version of the Engineering Access Statement 
document is published at TT44. This is the formal decision of the 
changes that Network Rail has agreed to include based upon the 
responses received from train and freight operators. 

  
Although the timescales for this stage appear to overlap with next stage 
this is not the case. TT-23 refers to the production of the Engineering 
Access Statement for the second half of the year.  
 

1.1.4 TT-47 to TW-26 Build Period Possession Plan  
Detailed possession and resource plans continue to be developed by 
area planning colleagues in the Area Teams. All requirements for 
additional, amended or cancelled disruptive engineering access and 
non-disruptive engineering access need to be compiled into the Draft 
Period Possession Plan (DPPP). 

 
At TW-36 the Area Team planners hold a period planning meeting. This 
review of the work is undertaken between TW-36 to TW-40 and occurs 
every four weeks. The plan is then confirmed by work delivery 
colleagues. Following the area TW-36 DPPP Meeting attendees update 
traffic remarks in PPS and NROL as necessary.  
 
At TW-30 the Engineering Access Planning Team (EAP) prepare the 
Train Operator Draft Period Possessions Plan (DPPP), check availability 
of diversionary routes and confirm operators are required to Access 
Proposal amended train schedules in connection with the structure of 
amended train plan comments for the disruptive possessions that are 
included in the DPPP. The Draft Period Possession Plan is prepared 
from PPS prior to TW-28. 
 
TW-28 Train Operator DPPP Meeting: At this meeting, chaired by the 
Route Planning Team, the Draft Period Possession Plan is reviewed with 
the train and freight operators, with particular attention being applied to 
changes from Engineering Access Statement and to items disputed at 
that time. The agreed access arrangements from this meeting become 
the Confirmed Period Possession Plan. 

 
After the TW-28 Train Operator DPPP Meeting, the Engineering Access 
Planning Team consolidates all the agreed changes in PPS and then 
issues the Confirmed Period Possessions Plan (CPPP) at TW-26.  



Network Rail Engineering Access Statement 2023 Version: 2.0 
 

 Draft Rules                                                      Date: 4th February 2022 
 Introduction Page: 8 of 33 

 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue 

 

OFFICIAL 

 

 1.1.5 TW-26 to TW-12 Amended Weekly Timetable  
Train planners in the Production and National Timetable planning teams 
retime services in response to the agreed disruptive engineering access 
confirmed in the CPPP. During this period Route planners will accept 
additional worksite requests that create new Engineering Access 
Statement section 4 possessions on the condition that they are not 
formally agreed until available network capacity is confirmed at TW-12 
post development of the amended timetable plan. Available network 
capacity is identified to Area Planning Teams in the form of ‘access 
easements spreadsheet’ compile and disrupted by the Engineering 
Access Planning Team.  

 
Train operators’ TW-18 Access Proposals that conflict with the 
possessions in the CPPP, must firstly be rejected by the Production 
Timetable Planning teams. If necessary, Production Timetable Planning 
teams via the Engineering Access Planning team will make a request to 
Area Planning Team colleagues for support for the published 
possessions to be amended. 

 
Production and National Timetable planners will advise the Engineering 
Access Planning team of the occasions it has been necessary to infringe 
upon an unpublished (in CPPP) section 4 Engineering Access Statement 
standard possession opportunity during validation of operators’ TW-18 
amended timetable Access Proposals.  

 
The Engineering Access Planning team will capture in the access 
easement spreadsheet the agreed section 4 Engineering Access 
Statement standard possession opportunity easements from:  

a) Engineering Access Statement consultation  
b) Period Plan Engineering Haulage Meeting  
c) DPPP  
d) Production Timetable Planning teams, TW-18 to TW-12 
timetable validation work 

 
At TW-12 the Engineering Access Planning team will advise Area/Route 
Planners of the required easements to unpublished (in CPPP) section 4 
standard Engineering Access Statement possession opportunities via 
the access easement spreadsheet. 

 
 1.1.6 Finalise Weekly Delivery Plans TW-12 and TW-4 

Area/Route Planners finalise the possession plan. Possessions will be 
confirmed in the remaining network capacity. Work continues to be built 
into existing possessions and worksites and well as new possessions.  

 
Further amended timetable work must be compliant with the existing 
easements agreed on the TW-12 access easement spreadsheet.  
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 1.1.7 Make network available for STP services TW-4 and TW-0 
This phase is where the remaining network capacity is handed back to 
Train Operators, any additional possession post publication of the draft 
WON to be progressed via the late notice disruptive possession process. 

 
Any section 4 standard Engineering Access Statement possession 
opportunities not included in the draft WON can be assumed as not 
required by work delivers. The unpublished section 4 standard 
Engineering Access Statement possession opportunities not included in 
the publication of the Draft WON return to being available timetable 
white space which freight and passenger operators are welcome to 
submit and Access Proposal into. 

 
Making changes to access plans after publication of the WON at T-10d 
increases the safety risks associated with the plan. Only those items of 
works with a significantly positive business case shall be included during 
this phase and only after all safety risks have been mitigated. 

 
 1.1.8 Continuous planning 

Supporting the period and weekly planning meeting chaired by Area 
Delivery Planning teams continue positive dialogue at any stage in the 
planning process to raise and resolve issues is encouraged between 
Area/Route Delivery Planning teams, O&CS and all work delivers. 
 
Area Planners shall provide a response to issues and questions within a 
maximum of two weeks of receipt. Network Rail behaviours shall be 
employed by all involved to deliver the optimum plan for Network Rail 
and its customers. 
 

1.1.9 For the purpose of this document a possession is defined as any   
restriction of the network for Train Operators. This includes: - 

 

 • Rule Book T3 and pre-plan disruptive T2 possessions 

 • Traction current isolations 

 • Signalling disconnections 

 • Temporary speed restrictions  

 • Operational telecommunications disconnections 
 

 Applications for any of the above should be made in accordance with the 
laid down timescales. 

  

1.1.10 All possessions contained within Engineering Access Statement are 
exclusive of junctions or stations unless otherwise stated. 

 
 Unless it is stated otherwise in the relevant section 4 tables/footnotes or 

the section 5 or 7 traffic remarks, where there is a stagger in the 
available possession times and an adjacent line next to the possession 
is open to traffic: this line should be treated as being open for train 
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movements in all directions as shown in Table A of the Sectional 
Appendix. 

 
1.1.11 Wherever possible possessions should be contained within the standard 

possession opportunities shown in Section 4. 
 

1.1.12 Any possession that requires an alteration to a train schedule will be 
treated as disruptive. However, some possessions may appear initially to 
be non-disruptive, but will, nonetheless be treated as disruptive. For 
example: 

• the closure of some platform lines at a major station when the 
totality of the train service cannot be accommodated in the 
remaining available platforms; 

• weeknight single line working where, due to the number of trains 
planned over the single line, the original train schedules may 
require further alteration. 

 
1.1.13 Where a requester is in any doubt as to whether a possession is 

disruptive or non-disruptive it should be assumed that it is disruptive. 
Guidance should be obtained from the Engineering Access Planning 
Team. 

 
1.1.14 Applications for disruptive possessions should be made as soon as   

requirements are known and should reach the Engineering Access 
Planning Team via the Area/Route Planning team no later than 37 weeks 
prior to the start of the relevant 4-weekly period. Details of infrastructure 
train requirements (including on track machines) must be provided with 
the possession application. 

 
1.1.15 Applications for Non-Disruptive Possessions should be made as soon as 

requirements are known. These applications are made to the Area 
Planning teams, and guidance will only be sought from the Engineering 
Access Planning Team if there is doubt about the disruptive effects of the 
possession application. 

 
1.1.16 Where a TSR is required in conjunction with engineering work, full details 

of the TSR must be provided in PPS with the possession applications to 
which it applies.  

 
1.1.17 If advice is required concerning any of the contents of this document, 

contact should be made with the Engineering Access Planning Team. 
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1.2 Specific Planning Arrangements 
 

1.2.1  Autumn Treatment Trains, De-Icing, Structure Gauging Trains 

 Ultrasonic Test Trains: 

• All possession must be given up for the passage of Autumn 
Treatment Trains and De-Icing services. 

• Engineering Access Statement section 4 standard possession 
opportunity possessions must be given up for the passage of 
Ultrasonic Test Trains, New Measurement Train and all PLPR 
Trains (Plain Line Pattern Recognition machines, Track 
Recording Coach (TRC) and Track Inspection Coach (TIC2)) 
as determined by Network Rail as stated in Section 4 of this 
document.  

• Engineering Access Statement Section 5 and 7 possessions 
to take into account all Ultrasonic, New Measurement Train 
and all PLPR Trains (Plain Line Pattern Recognition 
machines, Track Recording Coach (TRC) and Track 
Inspection Coach (TIC2)) and Weather Treatment Trains that 
are planned in the WTT but all STP services to be timed 
around such possessions unless agreed otherwise. 

• Production timetable planning Network Trains Teams and 
Area Timing Teams must receive confirmation from the Area 
Delivery Planning Team and/or Engineering Access Planning 
Team before submitting a train schedule that runs foul of 
possessions in the Engineering Access Statement. 

 
1.2.2 Improving Network Availability, before requesting a possession which 

will disrupt passenger and freight operators consider the following: 

• Can the work be done in such a way that does not disrupt train 
services? 

• Can you do more to reduce the disruption to train operators by 
making safe us of adjacent line open or single line working 
arrangements 

• Is there a suitable diversionary route that can be safely use? 

• Can the work be carried out in an existing possession? 

• Can you release parts of the line during possession (e.g 
staggered start and finish times for each line)? 

• Can the work be carried out in fewer longer or more short 
possession durations? 
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1.3 Train Operator Consultation 

 
1.3.1 Period Possession Plan. Every 4 weeks a detailed programme of 

proposed engineering works covering 4 weeks will be issued as the 
DPPP at least 28 weeks before the start of the 4 weeks concerned.  This 
will contain details of proposed disruptive possessions, together with any 
non-disruptive possessions. 

 

 1.3.2 Informed Traveller. The CPPP will be issued 26 weeks prior to the start 
of the relevant 4 weekly period giving enough details of planned 
disruptive possessions to enable an assessment of train alterations to be 
made.  Network Rail will advise details of Disruptive Possessions at this 
stage as part of the Informed Traveller process. 

 
 1.3.3 Trains Meetings. In certain instances, prior to the conclusion of Train 

Operator consultation, Network Rail may arrange a Trains Meeting for all 
affected Train Operators. This is most likely where a possession, or 
series of possessions, will result in significant train alterations. Trains 
meetings will be held to: 

• outline the likely disruptive effects 

• determine train alterations required 

• agree an outline train plan 
Network Rail will meet with any Train Operator, if requested to discuss 
any concerns they may have. 

 
 

 1.3.4 Capacity Constraints. In some cases (e.g. Single Line Working, use of 
SIMBIDS) suggested capacity constraints are shown in these Rules 
alongside the appropriate possession. This is shown as a guide only. 
Precise line capacity cannot be determined until all Access Proposals 
have been made and offers made and accepted. In constructing their 
Access Proposals Train operators should consider the capacity 
constraints noted. Where SLW, Fast / Slow line running, or any other 
form of reduced track capacity is indicated in this publication, this applies 
between adjacent crossovers only, unless such work can be 
accommodated within the time allowance shown in ‘Timetable Planning 
Rules’. 

 
 1.3.5 If a Train Operator wishes to make a Spot Access Proposal or protect 

the slot of an existing train slot which is not compliant with Engineering 
Access Statement, it should consult the Engineering Access Planning 
Team to establish whether an amendment to Engineering Access 
Statement is likely to be agreed and, if appropriate, submit an 
amendment proposal which will be considered by Network Rail in 
accordance with Section 1 clause 5.2 of this Introduction. The 
Engineering Access Statement amendment proposal should be 
submitted to Network Rail as early as possible or with the submission of 
the Spot Access Proposal. 
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1.3.6 Normally possessions other than emergency possessions will have been 

agreed 26 weeks in advance of the week in question, and after this time 
Network Rail will usually support an Engineering Access Statement 
amendment proposal to allow acceptance of a Spot Access Proposal 
which does not conflict with planned possessions. Where a Spot Access 
Proposal relates to the carriage of exceptional numbers of passengers in 
connection with a sporting or other public event, Network Rail recognises 
that it may be appropriate to cancel possessions to allow the Spot 
Access Proposal to be accepted. 
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1.4 Timetable Dating 
 

 1.4.1 The following standard engineering timetable periods will apply.  
 

December 2022 – December 2023 
 
PERIOD BLOCK DATES

Period A - 0001 Sun 11/12/2022 to 2359 Sun 01/01/2023 (4 Sundays)

Period B - 0001 Mon 02/01/2023 to 2359 Sun 12/02/2023 (6 Sundays)

Period C - 0001 Mon 13/02/2023 to 2359 Sun 26/03/2023 (6 Sundays)

Period D - 0001 Mon 27/03/2023 to 2359 Sat 20/05/2023 (7 Sundays)

Period E - 0001 Sun 21/05/2023 to 2359 Sun 18/06/2023 (5 Sundays)

Period F - 0001 Mon 19/06/2023 to 2359 Sun 30/07/2023 (6 Sundays)

Period G - 0001 Mon 31/07/2023 to 2359 Sun 10/09/2023 (6 Sundays)

Period H - 0001 Mon 11/09/2023 to 2359 Sun 22/10/2023 (6 Sundays)

Period J - 0001 Mon 23/10/2023 to 2359 Sat 09/12/2023 (6 Sundays)  
 

 
1.4.2 Bank Holidays occur on the following dates, which may result in changes 

to the times available for possessions. 
 

  Bank Holidays 

Date Bank holiday Region Day 

January 1st, 2023 New Year's Day  Nationwide Sunday 

January 3rd, 2023 2nd January  Scotland Monday 

January 2nd, 2023 Substitute day (for New Year's Day)  Nationwide Monday 

March 17th, 2023 St Patrick's Day  Northern Ireland Friday 

April 7th, 2023 Good Friday  Nationwide Friday 

April 10th, 2023 Easter Monday  England 
Wales 
Northern Ireland 

Monday 

May 1st, 2023 Early May Bank Holiday  Nationwide Monday 

May 29th, 2023 Spring Bank Holiday  Nationwide Monday 

August 7th, 2023 August Bank Holiday (Scotland)  Scotland Monday 

August 28th, 2023 August Bank Holiday England 
Wales 
Northern Ireland 

Monday 

November 30th, 2023 St Andrew's Day  Scotland Thursday 

December 25th, 2022 Christmas Day  Nationwide Sunday 

December 26th, 2022 Boxing Day  Nationwide Monday 

December 27th, 2022 Substitute day (for Christmas Day)  England 
Wales 
Northern Ireland  

Tuesday 

 BRITISH SUMMER TIME DATES   

March 26th, 2023 British Summer Time Starts (clocks go forward) Nationwide Sunday 

October 29th, 2023 British Summer Time Ends (clocks go back) Nationwide Sunday 

https://www.calendarpedia.co.uk/bank-holidays/new-years-day.html
https://www.calendarpedia.co.uk/bank-holidays/2nd-january-new-year-holiday.html
https://www.calendarpedia.co.uk/bank-holidays/new-years-day.html
https://www.calendarpedia.co.uk/bank-holidays/st-patricks-day.html
https://www.calendarpedia.co.uk/bank-holidays/good-friday.html
https://www.calendarpedia.co.uk/bank-holidays/easter-monday.html
https://www.calendarpedia.co.uk/bank-holidays/early-may-bank-holiday.html
https://www.calendarpedia.co.uk/bank-holidays/spring-bank-holiday.html
https://www.calendarpedia.co.uk/bank-holidays/august-bank-holiday-scotland.html
https://www.calendarpedia.co.uk/bank-holidays/august-bank-holiday.html
https://www.calendarpedia.co.uk/bank-holidays/st-andrews-day.html
https://www.calendarpedia.co.uk/bank-holidays/christmas-day.html
https://www.calendarpedia.co.uk/bank-holidays/boxing-day.html
https://www.calendarpedia.co.uk/bank-holidays/christmas-day.html
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1.4.4 On the following dates major events (which may have interregional 
implications) are due to take place and may result in changes to the 
times available for possessions. 

 

Week 
No 

Date(s) Event Location 

40 1st January 2023  New Years’ Day Parade London 

41 - 42 January 2023 TBC London Boat Show London  

45, 46, 48, 
50, 51,  

Feb March 2023 TBC Six Nations Rugby  
London, Cardiff, 

Edinburgh 

44 - 48 February 2023 TBC The London Classic Car Show Excel, London 

50  12th March 2023  NEC Crufts (Dog Show) NEC Birmingham 

50 51,  March 2023 TBC  Cheltenham Festival Cheltenham 

52 March 2023 TBC University Boat Races Putney, Barnes 

2 April 2023 TBC  Grand National Aintree  

 April 2023 TBC Brighton Marathon Brighton 

4 23rd April 2023 London Marathon London 

6 May 2023 TBC  Women’s FA Cup Final  Wembley 

10 3rd June 2023 TBC FA Cup Final Wembley 

 May 2023 TBC FA Vase/Trophy Final Wembley 

 May 2023 TBC  Chelsea Flower Show London 

 May 2023 TBC  EFL Championship Play Off Final Wembley 

 8 20th May 2023 TBC National Armed Forces Day TBC 

 May 2023 TBC League One Play Off Final Wembley 

 May 2023 TBC League Two Play Off Wembley 

10 June 2023 TBC National League Promotion Final Wembley 

10 June 2023 TBC Epsom Derby Epsom 

10 – 11 June 2023 TBC  Download Festival 
Donnington Park, 

Derbyshire 

12 – 13 June 2023 TBC   Royal Ascot Ascot 

12 – 13 June 2023 TBC Isle of Wight Festival Isle of Wight 

 13  June 2023 TBC  Glastonbury Festival Castle Cary  

14 - 15 9th July 2023 TBC Wimbledon Tennis Wimbledon 

14      2nd July 2023   Henley Regatta 
Henley - on - 

Thames 

14 – 15 July 2023 TBC TRNSMT Festival Glasgow 

14 – 15 July 2023 TBC NASS Festival Bath and West 
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Showground 
(Swindon) 

9 28th May 2023 TBC British GP Silverstone 

17 20th – 23rd July 2023 TBC  The Open (Golf) Hoylake Liverpool 

18-19 July 2023 TBC Cambridge Folk Festival (Cambridge) 

17 24th – 27th July 2023   Royal Welsh Show Carmarthen 

17  July 2023 TBC Ride London London Area 

18 - 22 August 2023 TBC Edinburgh Festival Edinburgh 

19 - 20 July 2023 TBC Cowes Week (Sailing) 
Isle of Wight 
(Portsmouth 

Harbour) 

19 August 2023 TBC FA Community Shield Wembley 

21 August 2023 TBC V Festival 
Stafford and 
Chelmsford 

22-23 August 2023 TBC Leeds and Reading Festivals Leeds and Reading 

19-23 August 2023 TBC 
Rugby World Cup Warm Up 

Matches 
Various  

22 28th August 2023  Notting Hill Carnival 
Paddington and 
Shepherds Bush 

24 September 2023 TBC The Great North Run 
Newcastle/Gatesh

ead 

33 12th November 2023 Remembrance Sunday London 

27-38 
October - December 

2023 TBC 
Christmas Markets Various Locations 
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1.5 Change Procedure 
  

 The following standard Engineering Access Statement change procedure is 
 applicable to this document  
 

Procedure for Altering Engineering Access Statement or Timetable 
Planning Rules other than through the Twice-Yearly Process Having 
Effect from a Passenger Change Date   

  
 1.5.1 Introduction 
 
  1.5.1.1 This Procedure has been devised in accordance with Network Code 

Condition D 2.2.7 to provide a means of altering Engineering Access 
Statement and/or Timetable Planning Rules other than through the 
twice-yearly process having effect from the Passenger Change Dates.  
It supersedes the interim arrangements included within certain Train 
Operators’ Track Access Agreements and within certain Regional 
Engineering Access Statement and Timetable Planning Rules 
documents.  

 
 1.5.1.2 This procedure will be used by Network Rail to add, substitute or delete 

engineering access opportunities contained within Engineering Access 
Statement.  All possessions so agreed will be regarded as being within 
Engineering Access Statement. Network Rail is committed to the 
achievement of the Informed Traveller deadlines resulting in details of 
amended train services being available 12 weeks before the date of 
operation, consequently, wherever possible, Network Rail will consult 
with Train Operators regarding possessions and other capacity 
restrictions which are disruptive to agreed train slots in sufficient time to 
allow details of those disruptive possessions to be included in a 
Confirmed Period Possessions Plan which will be published 26 weeks 
prior to the start of each 4-week period. 

 
  1.5.1.3 Where a need arises to amend Engineering Access 

Statement/Timetable Planning Rules to cater for urgent safety 
requirements or other emergency situations, all parties concerned will 
co-operate in accelerating the normal timescales in this Procedure 
commensurate with the urgency of the circumstances.   
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 1.5.2 Changes Initiated by Train Operators 
 
 1.5.2.1 A Train Operator may propose changes to any part of Engineering 

Access Statement/Timetable Planning Rules affecting or likely to affect 
that Train Operator. 

 
1.5.2.2 The Train Operator shall submit a written statement of the proposed 

change and a concise explanation of the reasons for that change: 

• for Timetable Planning Rules, to its Network Rail Programme 
Manager (LTP) who will acknowledge receipt 

• for Engineering Access Statement, to the Engineering Access 
Planning Manager, who will acknowledge receipt 

 
 1.5.2.3 Within 5 working days of receipt of the proposed change, Network Rail 

shall notify to all Train Operators affected details of the proposed 
change and Network Rail’s comments including concise reasons for the 
change and a statement as to whether Network Rail supports the 
proposal.  
 

  1.5.3 Changes Initiated by Network Rail   
  
 1.5.3.1 Network Rail may propose changes to any part of Engineering Access 

Statement/Timetable Planning Rules. 
 

 1.5.3.2 Network Rail shall notify to all Train Operators affected details of the 
proposed change including a concise explanation of its reasons. 
Proposed changes to Engineering Access Statement arising before 
publication of the Draft Period Possessions Plan shall be notified by 
Network Rail in a single coordinated document to be issued each 4 
weeks. 

 
  1.5.4 Response by Train Operators   
 

 1.5.4.1 Each Train Operator receiving notification of a proposed change in 
accordance with paragraphs 6.3.1 or 6.3.2 above will consider that 
proposal and respond to Network Rail within 10 working days from 
receipt of the notification, indicating: 

• its agreement to the proposed change or  

• details of a counterproposal and an explanation of its 
reasons or  

• in the case of Timetable Planning Rules items such as 
section running times, a request that a joint investigation is 
carried out. 

 
 1.5.4.2 Any Train Operator whose response is not received by Network Rail 

within 10 working days will be deemed to have agreed to the proposed 
change and will forfeit any right of Appeal.   
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  1.5.5 Decision by Network Rail   
 
 1.5.5.1 Network Rail shall give due consideration to responses received from 

Train Operators in accordance with paragraphs 6.3.1 or 6.3.2 above 
and shall decide which changes, if any, should be made to Engineering 
Access Statement/Timetable Planning Rules. 

 
 1.5.5.2 In reaching its decision, Network Rail shall have due regard to the 

Decision Criteria in Network Code Condition D6.  
 

 1.5.5.3 Network Rail will notify its decision to each affected Train Operator 
within 5 working days of the last date for receipt of responses under 
paragraph 6.4.1 above.  

  
1.5.5.4 Any Train Operator, if it disputes Network Rail’s decision, may Appeal 

to a Timetabling Panel and any such Appeal will be dealt with as 
though it had been made in accordance with Network Code Condition 
D2.2.7.  Any Appeal must be referred to the Access Disputes Secretary 
in accordance with the timescales shown in Condition D5 (i.e. within 5 
working days of notification by Network Rail of its decision) 
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SECTION 2 
 

GLOSSARY 
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Section 2 – Glossary 
 
 1.1  Certain abbreviations and terms are used throughout this document, 
  which is listed below, together with a definition of their meaning. 
 

Term/Abbreviation  Meaning 

AC + DC - Alternating Current and Direct Current 

ALL - All lines 

ALO -  Adjacent line open 

ASW - Amended Station Working 

BDM - Business Development Manager 

BLOCKED - Line blocked 

BTET - Line blocked to electric traction 

CPPP - Confirmed Period Possession Plan 

CS - Carriage Siding 

D* - Denotes Down Line (i.e Down Fast, Down 
Slow) 

DPPP - Draft Period Possession Plan 

EAP -  Engineering Access Planning Team (Ops 
Planning) 

EAS - Engineering Access Statement 

ECS - Empty Coaching Stock 

FOC - Freight Operating Company 

M - Monday 

T - Tuesday 

W - Wednesday 

Th - Thursday 

F - Friday 

Sa - Saturday 

Sun - Sunday 

Excl - Exclusive 

FLT - Freightliner Terminal 

GF - Ground Frame 

icw  or  i.c.w. - In Connection With 

Incl - Inclusive 

Jn - Junction 

N/A - Not Applicable 

NDS -  Network Rail National Delivery Service 

NBS - No Booked Service 

NPP - No Possession Permitted 

PBS - Possession to be given up for the passage of 
Booked Services 

PPS - Possession Planning System 

RL - Relief Line 
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Section 2 - Glossary (contd.)  
 

Term/Abbreviation  Meaning 

RVL - Reversible Line - signalled line will be open to 
trains in both directions 

SB - Signal Box 

SDG - Siding 

SIMBIDS - Simplified Bi -Directional Signalling 

SLW - Single Line Working 

SUB - Suburban Line 

TMD - Traction Maintenance Depot 

TOC - Train Operating Company 

TSR - Temporary Speed Restriction 

U* - Denotes Up Line (i.e Up Main, Up Slow) 

UTU - Ultrasonic Test Units 

WEAVE - Trains to travel via alternative line in same 
direction e.g. Up Fast to Up Slow  

WON - Weekly Operating Notice 

WPA - Weeks per Annum 

WTT - Working Timetable 
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SECTION 3 

 
GUIDELINES FOR GRANTING 

POSSESSIONS 
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Section 3 – Guidelines for Granting Possessions 
 

 3.1  Information required from requesters when submitting 
   Possession requests 

 
The following information will be required from requesters when submitting 
Possession requests: - 

 

3.1.1 Proposed date start and finish time of worksites and Possessions. 
 
3.1.2 Proposed method of protection. 
 

3.1.3 Geographical extent of Possession (as shown in Sectional Appendix) 
and worksite mileage (miles/chains). 

 

3.1.4 Start and finish times and geographical extent (as shown in the 
Sectional appendix) of electrical isolation (may be different to 3.1.3). 

 

3.1.5 Loss of, or reduction in, any signalling facilities affected outside the 
Possession Outline infrastructure train requirements. 

 

3.1.6 Outline infrastructure train requirements (detailed if at less than 32 
weeks). 

 

3.1.7 Any protective speed restriction required on adjacent lines which are 
open. 

 

3.1.8 Reduction in available platform capacity (including actual length of 
platform available and any special instructions for train drivers). 

 
3.1.9 Effect on access to other facilities. 
 
3.1.10 Significant OHLE voltage reductions. 
 
3.1.11 Affected electrical feed equipment. 
 
3.1.12 Any restrictions which will persist after the main Possession is given up. 
 
3.1.13 If a TSR is to be imposed on the line affected after the Possession is 

given up, the speed and mileage of the restriction and date & times of 
relaxation / lifting of the TSR. 

 
3.1.14 Work content. 
 
3.1.15 Details of operational telecommunications disconnections. 
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Section 3 – Guidelines for Granting Possessions (Contd.) 

 
  3.2  Late Possession Requests 
 
 

3.2.1 The procedure to enable amendment of the Rules, following their 
finalisation in accordance with Condition D2.2 of the Network Code, is 
set out in the Train Planning Rules, National, Section 3. 
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SECTION 4 
 

STANDARD POSSESSIONS 
OPPORTUNITIES 
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4.0 STANDARD POSSESSION OPPORTUNITIES 
 

These are shown, by route, which indicate the times which would normally be 
available for engineering access opportunities of the Network. 
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SECTION 5 
 

POSSESSION STRATEGY 
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5.0 POSSESSION STRATEGY 
 

The Possession Strategy consists of summary of midweek possessions by Line of 
Route. 
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SECTION 6 
 

ACCESS IMPACT MATRIX 
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Section 6 - Access Impact Matrix  

 

6.1  Introduction 
 
6.1.1 This section describes the introduction of the Access Impact process to be 

 followed to enable agreement between Network Rail and Timetable 
 Participants for delivering Capacity Study requests relating to the Engineering 
Access Statement 

 
6.1.2  The Access Impact Matrix was created by Network Rail and Crosscountry to 

jointly resolve Access dispute TTP773. The Access Impact Matrix grades 
Capacity Studies by severity. Operators who request a Capacity/Timetable 
Study must use the wording ‘Capacity Study’ and grade their Capacity 
Study requests from the Engineering Access Statement on their Operator 
Response Sheet.  

 
6.1.3 Network Rail can challenge the grading and a revised or the original 

grading should be agreed by all parties. Network Rail and the relevant 
Timetable Participants will jointly agree a delivery date for the requested 
Capacity Study. Extensions to the delivery date of the requested Capacity 
Study will need to be agreed by Network Rail and the relevant Timetable 
Participants  

 

 
6.2  Access Impact Matrix 
 

 Severity 1 
Access that impacts on a single 
service group or single operator 

Severity 2 
Access that effects multiple service 
groups or operators and / or where 

capacity is shared by operators 
 

 
Capacity  

Study 
[EAP] 

 

•Isolated one-off pieces of access that 
require minor retiming of less than 10 
minutes 
•Regular diversions for Section 5 
possessions 
•Regular diversions for a single piece of 
access 
•TSRs that require additional [x] with minor 
impact on train service (journey time 
extension no greater than 10 minutes) 
•Services required to start / terminate short 
where the planning solution is known 
 

 

•2 track timetables outside of normal 
Section 4 times 
•High Output possessions with TSRs and 
line blockages (pattern of services required 
to confirm line blockage times) 
•TSRs that require additional [x] for more 
than one operator 
•Diversionary routes where capacity will be 
shared (an understanding of hourly 
patterns or ability to fit the WTT quantum of 
trains etc) 
•Regular diversionary routes for multiple 
operators (e.g. via Northampton / Hertford 
Loop etc) where capacity is understood 
•Services required to start / terminate short 
where the method of working is not known 
 

 

 
Output 
requirements  

 

•Understanding of the impact on train 
service group and required capacity 
•Understanding the impact on standard 
possession opportunities 
•Detailed Traffic Remarks by CPPP stage. 

•Detailed structure for the amended train plan 
stating additional time, diversionary routes, 
capacity restrictions by operator and allocated 
capacity 
•Understanding the impact on standard 
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If post CPPP, included as part of proposal 
 

 

possession opportunities 
•Detailed Traffic Remarks by CPPP stage. If 
post CPPP, included as part of proposal 
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Section 6 - Access Impact Matrix (Contd.) 

 

 Severity 3 
Access that effects one or more 

operators and that requires 
significant diversion or retiming (of 

greater than 15 minutes) 
 

Severity 4 
Double or Triple disruption to one or 

more operators Disruption that 
effects one or more operators on 

more than one route Severe 
disruption on a primary route of one 

or more operators 
 

 
Timetable 

Study 
[EAP & Train  

planning] 
 

 
•Standard hourly pattern either 
undeliverable or requires significant 
amendment (>15 mins) 
•Where an understanding of the impact on 
service patterns and connections is required 
(services back to booked / missing key 
stations etc) 
•Potential impact on train crew and unit 
resources for one or more operators 
(turnarounds at key stations potentially 
impacted etc) 
•Restrictive capacity and / or where booked 
connections are impacted at key stations 
(i.e. Birmingham New Street / Leeds / 
London Terminals etc) 
•Access that requires the thinning of 
services to provide capacity for diverted 
services or degraded working 
•Access that requires multiple operators to 
start / terminate at a station that has a 
complex method of working for turn back 
moves 
•Severe impact on ability to move Empty 
Coaching Stock (possessions effecting 
depot access or requiring significant 
retiming [greater than 15 minutes] or 
diversion) 

 

  
•Abnormal diversionary routes where 
capacity and / or the impact on train paths 
and connections is not easily or fully 
understood 
•SLW plans outside of Section 4 where 
capacity is constrained with significant 
journey time detriment (of greater than 15 
minutes) 
•Where one or more operators are impacted 
by more than one piece of access on one or 
more routes 
•Where capacity via a diversionary route is 
severely restricted (single line / absolute 
block / congested routes / stations etc) 
•Where an understanding of the impact on 
service patterns and connections is required 
(services back to booked / missing key 
stations etc) 
•SX blockade of one or more operators’ 
primary routes (WCML / ECML all line block 
e.g. Wigan / Watford) 
 

 

Output 
requirements 

 
•Standard hourly pattern established 
through detailed timings (as opposed to 
production of a full timetable for the specific 
period) 
•Platforming exercise to understand 
capacity around any restriction at multi 
operator stations 
•Single train timing exercise to understand 
impact on journey time detriment and / or 
impact of crew and resources 
•Train by train timing to demonstrate impact 
on ECS moves to ensure deliverability of 
train service 
•Detailed structure for the amended train 
plan stating additional time, diversionary 
routes, capacity restrictions by operator and 
allocated capacity from output of Timetable 
Study 
•Detailed Traffic Remarks for access 
proposed in V1 / V3 by V2 / V4. For access 
requested post V2 / V4 included by CPPP. 
If post CPPP, included as part of proposal 
 

 

 
•Full timetable study for every operator 
effected for the duration of the disruption 
(except for ECS moves where not 
applicable) 
or 
•Standard hourly pattern to understand 
capacity through detailed timings (as 
opposed to production of a full timetable for 
the specific period) 
•End to end journeys to be assessed where 
applicable (e.g. services that cannot return 
to a booked path) with no piece of access to 
be treated in isolation 
•Decision Criteria grid populated to support 
capacity allocation 
•Detailed structure for the amended train 
plan stating additional time, diversionary 
routes, capacity restrictions by operator 
drawn from output of Timetable Study 
•Detailed Traffic Remarks for access 
proposed in V1 / V3 by V2 / V4. For access 
requested post V2 / V4 included by CPPP. 
If post CPPP, included as part of proposal 
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SECTION 7 
 

REGISTER OF POSSESSIONS 
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7.0 REGISTER OF POSSESSIONS 
 
 This section contains details, by route, of significant programmes of work which 

are likely to take place during the year together with major possessions which it 
has not been possible to contain within the standard possession opportunities. 

 
 Once the territory has issued its Confirmed Period Possession Plan (CPPP), 

this supersedes any items shown in this section for the weeks covered in the 
CPPP. 

 
 Note that items shown as “Superseded by CPPP” have been updated with the 

latest possession information from PPS. This is for planning purposes only, and 
full possession details can be found in the relevant CPPP.  


