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2022 37 Info Week commencing:
Saturday 10 December

2022 37 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2022 37 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

2022 37 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2022 37 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2022 37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 37 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2022 37 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2022 37 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR. BERTHING 
AVAILABLE IN PLATFORM 3

2022 37 SW110
SO520 Havant (part foul) Farlington Jn Dn/Up 0105 TWThF to 0435 TWThF 44201610 LWRT (M/T)

LWRT (T/W)

1P79 & 2P79 TO TERMINATE AT HAVANT 
PLATFORM 1. ECS HASLEMERE 7 GUILDFORD 
PLATFORM 3 TO BERTH. 2P01 TO START AT 
FRATTON.

2022 37
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding 0001 M to 2359 F

44500022
Gillingham Tunnel 

Earthworks

Track renewals core works
Core works

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.

2022 37 SW115
SW170 Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster 0105 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2022 37 SW135
SW140 Swanwick, Botley Portchester Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF H06 44200820
44200421

Cyclic Maintenance
Track renewals T52 walk
Track renewals site survey

2T75 WILL NOT RUN.

2022 37 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey

2022 37 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2022 37 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals site survey
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2022 38 Info Week commencing:
Saturday 17 December

2022 38 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2022 38
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2022 38

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2022 38

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2022 38

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2022 38

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2022 38 SW105
SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 44400122 Cyclic Maintenance
Track renewals prep

0035 TO TERMINATE AT WOKING. 2F02 & 2F77 TO 
DIVERT VIA COBHAM. STOCK FOR 1S08 TO RUN 
ECS FROM GUILDFORD PLATFORM 4

2022 38 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2022 38 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0050 TWThF to 0500 TWThF E16 44200022
44200823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals delap walk

1B81 TO TERMINATE AT BASINGSTOKE AND 
RESTART FROM WINCHESTER. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

2022 38 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2022 38 SW110 Liss Havant Jn Dn/Up Main 0055 TThF to 0445 TThF H04a HV1025

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2P77 & 2P79 TO TERMINATE AT HASLEMERE

2022 38
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding 2335 MTW to 0455 TWTh S08

Y01

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2022 38 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance

2022 38 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 TW 44501615

Track renewals prep
LWRT (M/T)
LWRT (T/W)

2022 38 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b 44300423 Cyclic Maintenance
Track renewals site survey

2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.
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2022 38
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0125

TWTh

F
to

0500

0500
TWThF CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2022 38 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0105

TWTh

F
to

0520

0520

TWTh

F
CF07 44300722 Cyclic Maintenance

Track renewals T52 walk

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2022 38 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2022 38 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals site survey

2022 38 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2022 39 Info

Christmas Day 
Holiday Mon
Boxing Day 

Holiday Tues

Week commencing:
Saturday 24 December

2022 39

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2022 39

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2022 39

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2022 39 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 WTh to 0500 ThF E15
B08 Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2022 39
SW110
SW140
SO520

Farlington Jn, Cosham Jn Portsmouth Harbour Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0001 M to 0420 T

Capex Wheeltimbers
(Portcreek Jn)

Capex PL Refurb
(44601722 Portcreek 

Jn Up)

Core works

2022 39
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 WThF to 0435 WThF H07b

Capex Wheeltimbers
(Portcreek Jn)

Capex PL Refurb
(44601722 Portcreek 

Jn Up)

Cyclic Maintenance
Capex follow-up
Capex follow-up

2P79 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.
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2022 39 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2022 39 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 ThF to 0500 ThF CW05a Cyclic Maintenance

2022 39 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.

2022 39 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2022 39 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 ThF to 0520 ThF W11 Cyclic Maintenance
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2022 40 Info
New Years Day 

Holiday 
Monday

Week commencing:
Saturday 31 December

2022 40
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2022 40 SW100
SW220

Waterloo

West Crossings

Clapham Junction

Queenstown Road

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

Up Main Fast

0045 WThF to 0440 WThF CC04

Capex S&C Refurb 
(44150022 609pts)

Capex Wheeltimbers 
(Platform 17)

Cyclic Maintenance
Capex S&C follow-up
Capex Wheeltimbers 
surveys

DOWN & UP MAIN SLOW AND DOWN MAIN FAST 
AVAILABLE. BERTHING AVAILABLE IN PLATFORMS 
18-24

2022 40 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0105 WThF to 0520 WThF 44400122 Track renewals prep 2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM.

2022 40 SW105
SW110 Woking East Farnborough, Worplesdon, Ash 

Vale Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford, Dn/Up Alton 0105 WThF to 0515 WThF W09 44600717 Cyclic Maintenance

Track renewals prep

2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

2022 40 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 40 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2022 40 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2022 40 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2022 40 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WThF to 0450 WThF 44500623 Track renewals survey

Track renewals delap walk

2022 40 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 TWTh to 0530 WThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2022 40 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 WThF to 0505 WThF E14

S04 44200523 Cyclic Maintenance
Track renewals delap walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2022 40 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2022 40
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance

2022 40
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 WThF to 0510 WThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 
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2022 40 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 WThF to 0440 WThF CF13 44300712
44300223

Cyclic Maintenance
Track renewals TOC walk
Track renewals delap walk

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2022 40 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WThF to 0525 WThF 44300922 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2022 41 Info Week commencing:
Saturday 07 January

2022 41
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2022 41 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2022 41

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2022 41

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2022 41

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2022 41 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 44101510
Cyclic Maintenance
Track renewals six week 
follow-up

LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2022 41 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW02 Cyclic Maintenance

0035 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

2022 41 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow, Up Main 
Loop 0050 Th to 0455 Th CW02 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2022 41 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0125 TWF to 0520 TWF W07 44400122 Cyclic Maintenance
Track renewals follow-up

0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2022 41 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Up Slow, Up Byfleet 

Curve 0125 Th to 0520 Th W07 44400122 Cyclic Maintenance
Track renewals follow-up

0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2022 41 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 41 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2022 41 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2022 41 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H09c Haslemere S&C Cyclic Maintenance
Track renewals prep

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
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2022 41 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2022 41 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2022 41 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2022 41 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2022 41 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2022 41 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

2022 41
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2022 41 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater

0015

0015

WTh

F
to

0515

0415

WTh

F
G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD. POSSESSION TO BE 
GIVEN UP FOR THE PASSAGE OF 3Q28 (Th/F)

2022 41 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2022 42 Info Week commencing:
Saturday 14 January

2022 42 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2022 42

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2022 42
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2022 42

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2022 42

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
0020
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2310
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2022 42
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2022 42
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2022 42

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Divert via Hounslow loop

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2022 42 SW115 Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH

2022 42 SW115 Andover Wilton Jn Dn Exeter, Dn Main 0110 W to 0400 W C21 Rail Grinder PROTECTED PATH

2022 42 SW115 Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH

2022 42 SW115 Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH

2022 42 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a

Capex S&C 1567a 
pts

Capex PL Refurb 
Queenstown Road 

UMF

Cyclic Maintenance
Capex follow-up
Capex follow-up

LINE DIVERSIONS TO APPLY. 
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2022 42
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Farnborough, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0105 TThF to 0515 TThF W03 44600717 Cyclic Maintenance

Track renewals prep

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2022 42 SW105 
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve 0105 W to 0515 W W03 Cyclic Maintenance

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q01 (T/W)

2022 42 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow
0110

0135

TThF

W
to

0550

0505

TThF

W
B02 44600810

44600523

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 walk

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 
AFTER AND GIVEN UP FOR THE PASSAGE OF 3Q01 
(T/W)

2022 42 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH

2022 42
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035

0045

TWF

Th
to

0440

0415

TWF

Th
H05c 44201610 Cyclic Maintenance

Track renewals prep

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL 
NOT RUN. 2P12 TO START FROM HAVANT. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q03 (W/Th)

2022 42
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2022 42 SW135
SW140 Swanwick, Eastleigh South Jn Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0035

TWF

Th
to

0455

0420

TWF

Th
E12 44600622

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q03 (W/Th)

2022 42 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2022 42 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2022 42 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2022 42 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b 44300423 Cyclic Maintenance
Track renewals delap walk

2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2022 42 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 
2O79 TO DIVERT VIA WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY 
HILL/KINGSTON

2022 42 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2022 42 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals site survey
Track renewals delap walk
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2022 43 Info Week commencing:
Saturday 21 January

2022 43

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2022 43

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2022 43

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2022 43

SW210
SW255
SW105
SW110
SW245
SW120
SW105

Clapham Junction
Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn

Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn
Woking

0320
0350
0400
0405
0425
0435
0455

Th
Th
Th
Th
Th
Th
Th

0350
0400
0405
0415
0435
0455
0515

Th
Th
Th
Th
Th
Th
Th

TRV 699A PROTECTED PATH

2022 43

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2022 43
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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2022 43 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02 44101510 Cyclic Maintenance
Track renewals TOC walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

2022 43 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 ThF to 0455 ThF CW03 44300015 Cyclic Maintenance
Track renewals prep 0035 TO BE DIVERTED VIA CHERTSEY

2022 43 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2022 43 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2022 43 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2022 43 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2022 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Haslemere S&C 
F2P Resignalling 

Construction

Cyclic maintenance
Track renewals prep
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2022 43 SW115 Andover Salisbury Tunnel Jn, Laverstock 
South Jn Dn/Up Exeter, Laverstock Loop 0110 TW to 0510 TW Capex S&C

(44550118 102pts) Capex S&C follow-up

2022 43
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding 2240 MTW to 0445 TWTh S08a

Y01a

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals six week 
follow-up
Capex six week follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2022 43
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding 2335 Th to 0455 F S08a

Y01a

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals six week 
follow-up
Capex six week follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2022 43
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Capex S&C
(44350222 
666/667pts)

Capex S&C follow-up

2022 43 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2022 44 Info Week commencing:
Saturday 28 January

2022 44
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2022 44
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2022 44
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0055 TWThF to 0500 TWThF CC06 Capex S&C Refurb 
(44150022 609pts)

Cyclic Maintenance
Capex S&C six week follow-
up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2022 44 SW105
SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston 0040 TWThF to 0510 TWThF 44300015 Track renewals prep 0035 TO DIVERT VIA HOUNSLOW & CHERTSEY. 

2F02 TO BE ROUTED VIA UP SLOW

2022 44 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44600717

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

LINE DIVERSIONS TO APPLY

2022 44 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 44 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18 Capex S&C Refurb 
(44250422 465pts)

Cyclic Maintenance
Capex S&C six week follow-
up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER AND RUN ECS TO BASINGSTOKE. 
1B81 TO RESTART AT SOUTHAMPTON CENTRAL. 
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 
EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.

2022 44 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2022 44
SW110
SW140
SO520

Havant (part foul) Farlington Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up

1P79 & 2P79 TO TERMINATE AT HAVANT 
PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01 
TO START AT FRATTON. 2P12 TO BE RETIMED.

2022 44
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P79 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P01 TO START AT FRATTON. 2P12 
TO BE RETIMED.

2023 44 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2022 44 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0030 TWThF to 0525 TWThF CW05b Cyclic Maintenance
2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2022 44 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

0035 TO DIVERT VIA HOUNSLOW & CHERTSEY. 
2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 TO 
BE RETIMED.
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2022 44 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2022 44
SW300
SO500
SO560

Redhill Gomshall Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2022 45 Info Week commencing:
Saturday 04 February

2022 45 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2022 45
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0055 TWThF to 0500 TWThF CC05a 44100023 Cyclic Maintenance 
Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2022 45 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2022 45 SW105
SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 TWThF to 0510 TWThF
44300015

Capex S&C
(810pts)

Track renewals follow-up
Capex follow-up

0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA CHERTSEY

2022 45 SW105 Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF
Capex PL Refurb 

(44401022 Walton-
on-Thames)

Capex follow-up 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA CHERTSEY

2022 45 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06 44400223 Cyclic Maintenance

Track renewals delap walk
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2022 45 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2022 45 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 44203915
44200823

Cyclic Maintenance
Track renewals TOC walk
Track renewals prep
LWRT (W/Th)

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2022 45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Haslemere S&C 
F2P Resignalling 

Construction

Cyclic maintenance
Track renewals prep
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2022 45 SW115
SW170 Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 

Loop 0020 TWThF to 0445 TWThF 44500022
Track renewals six week 
follow-up
Track renewals TOC walk

2022 45 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2022 45 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2022 45 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

2022 45 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF
Capex Wheeltimbers 
(44440022 Hampton 

Court flyover)
Capex follow-up
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2022 45 SW210
SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0105 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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2022 46 Info Week commencing:
Saturday 11 February

2022 46 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2022 46
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2022 46

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2022 46

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2022 46

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2022 46 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c

Capex S&C 1567a 
pts

Capex PL Refurb 
Queenstown Road 

UMF

Cyclic Maintenance
Capex S&C six week tamp
Capex PL Refurb six week 
tamp

LINE DIVERSIONS TO APPLY. 

2022 46 SW105
SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston 0055 TWThF to 0510 TWThF 44300015 Track renewals follow-up 2F02 TO BE ROUTED VIA UP SLOW

2022 46 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Dn Byfleet 
Curve, Dn/Up Bay Platforms at 
Woking

0110 TWThF to 0515 TWThF W10 Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM.

2022 46 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Capex PL Refurb 

(44201422)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2022 46 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H01a

Haslemere S&C
CD Civils
(Silo Road 
Footbridge 

Reconstruction)
CD Earthworks

(Wormley & 
Haslemere Cuttings) 

F2P Resignalling 
Construction

Cyclic maintenance
Track renewals core works
Core works
Core works
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2022 46 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh Capex S&C

(44550322 2819pts) Capex S&C follow-up

2022 46 SW115
GW610 Yeovil Jn Axminster Dn/Up Exeter, Exeter Main, Chard 

Dn Loop 0001 M to 0400 T
WD Civils (Stoford 

Road Bridge 
Reconstruction)

Core works
EXETER SERVICES TO START & TERMINATE AT 
YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.

2022 46 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.
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2022 46 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2022 46 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2022 46 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals prep

2022 46 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF S05 44500616 Cyclic Maintenance
Track renewals prep 7V97 TO BE RETIMED. 

2022 46 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2022 46 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

2022 46
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

2022 46
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Capex S&C
(44350222 
666/667pts)

Capex S&C six week follow-
up

2022 46 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

Feltham Resignalling
Wokingham S&C

(44490023)

Construction works
Track renewals T52 walk

GATWICK AND REDHILL SERVICES TO START & 
TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.

2022 46 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F Feltham Resignalling Construction works

WINDSOR SERVICES TO START AND TERMINATE 
AT STAINES. SHUNTS AVAILABLE. WINDSOR 
PLATFORMS TO BE KEPT CLEAR. ADDITIONAL 
UNITS TO BERTH AT READING
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2022 47 Info Week commencing:
Saturday 18 February

2022 47

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2022 47

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2022 47

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2022 47

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2022 47 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 44100123

44101510

Cyclic Maintenance
Track renewals T52 walk
Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2022 47 SW105
SW180 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 TThF to 0500 TThF CW04 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 1Q65 (T/W). 

2022 47 SW105
SW200 Berrylands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TThF to 0520 TThF W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
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2022 47 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2022 47 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2022 47 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF H01a Haslemere S&C Cyclic Maintenance
Track renewals follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2022 47 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Capex S&C

(44550118 102pts)

Cyclic Maintenance
Capex S&C six week follow-
up

2022 47
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT YEOVIL JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN

2022 47 SW115
SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT YEOVIL JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN

2022 47 SW135
SW140 St Denys, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF E12 44600622
44200222

Cyclic Maintenance
Track renewals prep
Track renewals follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 2T75 WILL NOT RUN. 

2022 47
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 0530 W

Capex PL Refurb 
(44500622 Yeovil 

Pen Mill Platforms)
44501615

Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. SWR YEOVIL JN 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

2022 47
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0530 W to 2359 F 44501615 Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. SWR YEOVIL JN 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

2022 47 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0110 TWThF to 0440 TWThF CF05

Staines S&C
(44390023)
44300323

Capex Wheeltimbers 
(Staines St Thomas' 

Bridge)

Cyclic Maintenance
Track renewals T52 walk
Track renewals T52 walk
Capex surveys

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. 

2022 47 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD
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2022 48 Info Week commencing:
Saturday 25 February

2022 48
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2022 48 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2022 48 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 44300123 Cyclic Maintenance
Track renewals T52 walk

2022 48
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Farnborough, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03
Capex Rerail 

(Wilderness Curve)
44400122

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals prep
LWRT (M/T)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2022 48 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2022 48 SW105 Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance

2022 48
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b

44201610
Capex S&C

(44650222 2600pts)
44600323

Cyclic Maintenance
Track renewals six week 
follow-up
Capex S&C six week follow-
up
Track renewals site survey

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2022 48 SW115 
SW150 Laverstock North and South Jn Wilton Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF Capex S&C
(44550122 126pts) Capex S&C follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2022 48 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2022 48 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 
8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.

2022 48 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44200523 Cyclic Maintenance
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2022 48 SW135
SW140 Swanwick, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0055 TWThF to 0455 TWThF E12 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

2022 48 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Cyclic Maintenance
Track renewals follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2022 48 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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2022 48
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cyclic Maintenance
Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

2022 48 SO680
SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance

2022 48 SW190 New Malden Shacklegate Jn Dn/Up Kingston 0050 TWThF to 0450 TWThF Capex S&C 
(44350022 625pts) Capex S&C follow-up

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2022 48 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Capex Con 166 

Ascot

Cyclic Maintenance
Capex prep
LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

2022 48 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals six week 
follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2022 49 Info Week commencing:
Saturday 04 March

2022 49 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2022 49 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2022 49 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02 Capex PL Refurb 
(44100722 DMF)

Cyclic Maintenance
Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2022 49 SW105
SW180 Durnsford Road Surbiton, Norbiton, Motspur Park Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston, Dn/Up Epsom 0055 TWThF to 0455 TWThF CW03

Capex PL Refurb
(44300422 Raynes 

Park Up)
Capex S&C 

(810pts)
44400123

Cyclic Maintenance
Capex follow-up
Capex six week follow-up
Track renewals T52 walk

0035 TO BE DIVERTED VIA CHERTSEY

2022 49 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07
Capex PL Refurb 

(44401022 Walton-
on-Thames)

Cyclic Maintenance
Capex six week follow-up 2F02 TO DIVERT VIA COBHAM.

2023 49 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0105 TWThF to 0515 TWThF 44400122 Track renewals prep 2F02 TO DIVERT VIA COBHAM. 

2022 49 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY

2022 49 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2022 49 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2022 49 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Capex S&C 

(44250222 2039pts)
Cyclic Maintenance
Capex S&C follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2022 49 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2022 49 SW110
SO520 Havant (part foul) Farlington Jn Dn/Up 0100 TWThF to 0435 TWThF 44201610

Track renewals six week 
follow-up
Track renewals TOC walk

2P79 TO TERMINATE AT HAVANT PLATFORM 1. 
ECS HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2022 49 SW115
SW170 Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 

Loop 0020 TWThF to 0445 TWThF S08
Y01 Cyclic Maintenance

2022 49 SW135
SW140 Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF E07
H06 44600622 Cyclic Maintenance

Track renewals prep 2T75 WILL NOT RUN.

2022 49 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up 7V97 TO BE RETIMED.

2022 49
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cyclic Maintenance
Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE
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2022 49 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2022 49 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF
Capex Wheeltimbers 
(44440022 Hampton 

Court flyover)
Capex follow-up
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2022 50 Info Week commencing:
Saturday 11 March

2022 50 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2022 50

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2022 50
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2022 50

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2022 50

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2022 50

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2022 50
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2022 50

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2022 50

SW180
SW180
SW105
SW105
SW180
SW185
SW185
SW180
SW105
SW105
SW105

Raynes Park
Epsom Down Sidings
Raynes Park
Wimbledon
Raynes Park
Motspur Park Jn
Tolworth Down Sidings
Motspur Park Jn
Raynes Park
Durnsford Road
Surbiton

Epsom Down Sidings
Raynes Park
Wimbledon
Raynes Park
Motspur Park Jn
Tolworth Down Sidings
Motspur Park Jn
Raynes Park
Durnsford Road
Surbiton
Wimbledon West Jn

2340
0035
0055
0110
0115
0120
0205
0210
0220
0300
0350

Th
F
F
F
F
F
F
F
F
F
F

to

0005
0055
0110
0115
0120
0125
0210
0220
0300
0350
0415

F
F
F
F
F
F
F
F
F
F
F

MPV 302A PROTECTED PATH

2022 50 SO110
SW100 Waterloo West Crossings

Platforms 12-19 at Waterloo, Up 
Main Relief, Down Windsor, Up 
Windsor, Windsor Reversible

0045 TWThF to 0440 TWThF Capex S&C
(1526/1528pts) Capex S&C follow-up WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.
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2022 50
SW100
SW210
SW225
SW230

West London Jn Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a 44100023 Cyclic Maintenance 

Track renewal site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2023 50 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals prep 0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4

2022 50
SW105
SW110
SW120

Woking East Farnborough, Ash Vale Jn, 
Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 
Guildford, Dn Alton

0110

0110

TThF

W
to

0520

0450

TThF

W
W09 44600717 Cyclic Maintenance

Track renewals prep

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q01 (T/W)

2022 50 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 50 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings
0015

0110

TWF

Th
to

0600

0600

TWF

Th
Br08 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

2022 50 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2022 50 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

2022 50 SW115 Overton Laverstock North Jn Dn/Up Exeter 0110 TWThF to 0510 TWThF C44 Rail Grinder

2022 50 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2022 50 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02 Capex S&C

(44550322 2819pts)

Cyclic Maintenance
Capex S&C six week follow-
up

2022 50 SW135
SW140 Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWF to 0455 TWF E12 44600622 Cyclic Maintenance
Track renewals follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 2T75 WILL NOT RUN. 

2022 50 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up

2022 50 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED

2022 50 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2022 50 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06
4440023

Capex Ash 
Groundframe

Cyclic Maintenance
Track renewals T52 walk
Capex follow-up
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2022 51 Info Week commencing:
Saturday 18 March

2022 51

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2022 51

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2022 51

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2022 51

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2022 51
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

2022 51 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 WThF to 0505 WThF CC01b Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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2022 51
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

2022 51 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up LINE DIVERSIONS TO APPLY

2022 51 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F Great Western Jn 
S&C Track renewals prep SIDINGS TO BE KEPT CLEAR

2022 51 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2022 51 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
B08 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2022 51 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2022 51 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF 44500623 Track renewals prep

LWRT (W/Th)

2022 51 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2022 51 SW175 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up

2022 51 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2022 51 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2022 51 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2022 51 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0510 TWThF Thorpe Lane 
Decommissioning

Level Crossing works follow-
up SWR TO BERTH TWO UNITS AT READING
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2022 51 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2022 52 Info Week commencing:
Saturday 25 March

2022 52
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2022 52
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2022 52 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Capex PL Refurb
(44100223 West 

Crossings)

Cyclic Maintenance
Capex follow-up LINE DIVERSIONS TO APPLY. 

2022 52 SW105
SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston 0055 TWThF to 0510 TWThF 44300015 Track renewals six week 

follow-up

2023 52 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up 0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

2022 52 SW105
SW110 Woking East Farnborough, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford, Dn Alton 0105 TWThF to 0520 TWThF W09 44600717 Cyclic Maintenance
Track renewals follow-up

2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

2022 52 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2022 52 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F Great Western Jn 
S&C Track renewals prep SIDINGS TO BE KEPT CLEAR

2022 52 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Capex PL Refurb 

(44201422)

Cyclic Maintenance
Capex follow-up
C44 Rail Grinder
S&C Rail Grinder

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2022 52 SW105 Christchurch Poole Dn/Up Main, Up Bay, Middle 
Sidings 0100 TWThF to 0440 TWThF

44200323
Capex PL Refurb 
(Middle Sidings)

Track renewals site survey
Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. MIDDLE SIDINGS TO BE KEPT CLEAR

2023 52 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main, Jersey & Jubilee 

Sidings 0030 TWThF to 0525 TWThF Br09a 44200423 Cyclic Maintenance 
Track renewals T52 walk NO OUTBERTHING REQUIRED

2022 52 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2022 52 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT 
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START 
FROM FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2022 52 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2022 52 SW130 
SW150 Romsey Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04
44200523
44500118

Cyclic Maintenance
LWRT (M/T)
Track renewals T52 walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2022 52 SW130 
SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 2359 F

Outside Party 
(Redbridge Party 

Flyover)
Core works

GWR & SWR SERVICES TO BE AMENDED. FREIGHT 
SERVICES TO BE ROUTED VIA WINCHESTER OR 
EASTLEIGH AND ROMSEY
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2022 52 SW135
SW140 Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 2T75 WILL NOT RUN. 

2022 52 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2022 52
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523 Cyclic Maintenance 
Track renewals site survey

2022 52
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 44300423 Cyclic Maintenance

Track renewals prep 5D81 TO DIVERT TO WIMBLEDON. 

2022 52 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0100 TWThF to 0440 TWThF CF13 44300223

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON
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2023 1 Info Bank Holiday 
Friday

Week commencing:
Saturday 01 April

2023 1

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2023 1 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 1 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWTh to 0505 TWTh CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2023 1 SW105
SW180 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 TWTh to 0455 TWTh CW02 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2023 1 SW105
SW200 Raynes Park Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TTh to 0510 TTh W01 44300015

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 1 SW105
SW200 Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 W to 0510 W W01 44300015

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 1 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F Great Western Jn 
S&C Track renewals prep SIDINGS TO BE KEPT CLEAR

2023 1 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWTh to 0520 TWTh B04 44690021 
(Worting Jn S&C)

Cyclic Maintenance
Con Rail (M/T)
LWRT (T/W)

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 1 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWTh to 0525 TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2023 1 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh H01a Capex River Wey 
Wheeltimbers

Cyclic Maintenance
Capex follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 1 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWTh to 0445 TWTh IB32 44600323 Sussex Cyclic Maintenance

Track renewals site survey

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 1 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTW

TW

Th

to

0510

0700

0620

TWTh

TW

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2023 1 SW115
SW178 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTW to 0455 TWTh Y02 Cyclic Maintenance

C44 Rail Grinder 1L73 TO DIVERT VIA WESTBURY.

2023 1 SW130 
SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 0200 F

Outside Party 
(Redbridge Party 

Flyover)
Core works

GWR & SWR SERVICES TO BE AMENDED. FREIGHT 
SERVICES TO BE ROUTED VIA WINCHESTER OR 
EASTLEIGH AND ROMSEY

2023 1 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 
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2023 1 SW140 St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 44200222

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals TOC walk

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2023 1 SW190 Norbiton Shacklegate Jn Dn/Up Kingston 0050 TWTh to 0450 TWTh Capex S&C 
(Kingston S&C) Capex S&C follow-up

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2023 1
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 1 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

Capex PL Refurb 
(44100723 Winnersh 

Triangle)

Cyclic Maintenance
Capex follow-up

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD
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2023 2 Info Bank Holiday 
Monday

Week commencing:
Saturday 08 April

2023 2 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 2
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 2

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 2

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 2

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 2 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 WThF to 0440 WThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2023 2 SW105
SW200 Berrylands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0100 ThF to 0455 ThF C21 Rail Grinder

2023 2
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0110 WThF to 0515 WThF W03 Cyclic Maintenance

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 2 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 2 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 0400 T Great Western Jn 
S&C Track renewals prep SIDINGS TO BE KEPT CLEAR

2023 2 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 WThF to 0430 WThF Br14 44200323

Cyclic Maintenance
Track renewals site survey
S&C Rail Grinder
C44 Rail Grinder

1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH
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2023 2
SW110
SW140
SO520

Petersfield, Chichester Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 WThF to 0435 WThF H05b 44600323

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
S&C Rail Grinder

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 2
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 WThF to 0520 WThF G11 Cyclic Maintenance

2023 2 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

2023 2 SW130 
SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF

Capex PL Refurb 
(44501523 
Alderbury)

Capex follow-up
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2023 2 SW115 
SW150 Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0110 WThF to 0440 WThF Capex S&C
(44550122 126pts) Capex six week follow-up PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR.

2023 2 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 2 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 2 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 WThF to 0500 WThF CW06a 44300423 Cyclic Maintenance
LWRT (W/Th)

2023 2 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur

0030

0115

WTh

F
to

0450

0450

WTh

F
CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 
2O79 TO DIVERT VIA WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY 
HILL/KINGSTON. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)
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2023 3 Info Week commencing:
Saturday 15 April

2023 3

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 3

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 3

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 3

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 3 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Capex PL Refurb 

(44100722 DMF)
Cyclic Maintenance
Capex six week follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 3 SW105
SW190 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TThF to 0455 TThF CW03 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2023 3 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2023 3 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 3 SW105 Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF Capex PL Refurb 
(44201422) Capex six week follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL
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2023 3 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
C44 Rail Grinder

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 3 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals site survey
Track renewals delap walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 3 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

2023 3
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01
44500723
44500823

Cyclic Maintenance 
Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 3 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2023 3 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals six week 

follow-up

2023 3 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300922

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2023 3 SW300
SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh G03 44400323 Cyclic Maintenance 

Track renewals site survey

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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2023 4 Info Week commencing:
Saturday 22 April

2023 4
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 4
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 44100023
Cyclic Maintenance 
Track renewals delap walk
Track renewals site survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 4 SW105
SW200 Berrylands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0100 ThF to 0435 ThF C21 Rail Grinder

2023 4 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 4 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 4 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance
S&C Rail Grinder

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER AND RUN ECS TO BASINGSTOKE. 
1B81 TO RESTART AT SOUTHAMPTON CENTRAL. 
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 
EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.

2023 4 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2023 4
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

C44 Rail Grinder
2P79 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.

2023 4 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 4 SW135
SW140 Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF 44600622 Track renewals six week 
follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 2T75 WILL NOT RUN. 

2023 4 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615

Track renewals six week 
follow-up
Track renewals TOC walk

2023 4 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a
Capex PL Refurb 

(44301623 
Worcester Park)

Cyclic Maintenance
Capex follow-up

2023 4 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF

Capex S&C 
(Fulwell Jn)

Capex Rerail
(44301223 Upper 

Halliford)

Capex S&C follow-up
Capex prep
LWRT (T/W)

2023 4 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 TO 

BE RETIMED.
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2023 4
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0050 TWThF to 0515 TWThF Feltham Resignalling 

(Grove Park LC) Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 4 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 44400323 Cyclic Maintenance 

Track renewals site survey

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2023 4
SW300
SO500
SO560

Redhill Gomshall Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2023 5 Info Bank Holiday 
Monday

Week commencing:
Saturday 29 April

2023 5
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2023 5

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2023 5

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2023 5 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 5

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2023 5 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2023 5 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 5 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 WThF to 0500 WThF E16
44200823 
44200623 
44200723

Cyclic Maintenance
Track renewals prep 
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 5 SW105 Branksome Branksome Train Care Depot Inwards Road, Outwards Road, 
Train Care Depot 0930 TWThF to 1800 TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT

2023 5 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Cyclic Maintenance
S&C Rail Grinder
C44 Rail Grinder

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 5
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, 0040 TWTh to 0445 WThF

44500723
44500823

Templecombe S&C
44500423

Track renewals site survey
Track renewals site survey
Track renewals site survey
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2023 5 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance

2023 5 SW135
SW140 Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0455 WThF 44600622
44200421

Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals prep
LWRT (Th/F)

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 2T75 WILL NOT RUN. 

2023 5 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500523 Track renewals site survey

2023 5 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 WThF to 0445 WThF G02
W06 44400223 Cyclic Maintenance

Track renewals prep
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 5 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 WTh to 0510 WTh CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 5 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 WThF to 0440 WThF
44300223

Capex S&C 
(Fulwell Jn)

Track renewals site survey
Capex follow-up

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2023 5 SW210
SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 WTh to 0450 WTh CF03 Capex Con 170 
(Hounslow Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)
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2023 6 Info Week commencing:
Saturday 06 May

2023 6 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 6

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 6
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 6

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 6

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 6
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2023 6
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 6

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 6 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c
Capex PL Refurb
(44100223 West 

Crossings)

Cyclic Maintenance
Capex six week follow-up LINE DIVERSIONS TO APPLY. 

2023 6 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0110 TWThF to 0515 TWThF W10 44400122
Cyclic Maintenance
Track renewals six week 
follow-up

2F02 TO DIVERT VIA COBHAM.

2023 6 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton

0105

0105

TThF

W
to

0555

0450

TThF

W
44600717 Track renewals six week 

follow-up
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q01 (T/W)

2023 6 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2023 6 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a F2P Resignalling Cyclic Maintenance
Construction works

2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 
1P79 & 1P76 WILL NOT RUN.
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2023 6 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a F2P Resignalling Cyclic Maintenance
Construction works 2P77 & 2P79 TO TERMINATE AT HASLEMERE

2023 6 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02 44500623 Cyclic Maintenance

Track renewals prep

2023 6 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 6 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2023 6 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04

Capex PL Refurb 
(44501523 
Alderbury)
44200523

Cyclic Maintenance
Capex six week follow-up
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2023 6 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 6 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523

Cyclic Maintenance 
Track renewals delap walk
Track renewals site survey

2023 6
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

2023 6 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0045 TWThF to 0505 TWThF

Capex PL Refurb
(44301523 
Richmond)

Capex follow-up 2O01 TO BE RETIMED.

2023 6 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF 44300223 Track renewals prep
2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2023 6 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0030 T to 0525 T CF05 Cyclic Maintenance

2023 6 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05 Cyclic Maintenance

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)

2023 6 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals prep
LWRT (Th/F)
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2023 7 Info Summer 
Timetable

Week commencing:
Saturday 13 May

2023 7

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Recess at Twickenham from 0215 
to 0330

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 7

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 7

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Runs booked to Raynes Park and 
then run to Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 7

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2023 7
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

2023 7 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 3
Date: 1st April 2022

Page 47 of 99

Key: Amended New Cancelled

Ye
ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 7 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0040

0100

TThF

W
to

0500

0500

TThF

W
CW04 Cyclic Maintenance

0035 TO DIVERT VIA CHERTSEY. POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF THE RETIMED 
1Q65 (T/W)

2023 7 SW105
SW200 Berrylands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham

0040

0110

TThF

W
to

0520

0520

TThF

W
W01 Cyclic Maintenance

0035 & 2F02 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 1Q65 (T/W)

2023 7 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717

Track renewals six week 
follow-up
Track renewals TOC walk

2023 7 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance
S&C Rail Grinder

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2023 7 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 7 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Haslemere S&C
F2P Resignalling

Cyclic Maintenance
Track renewals TOC walk
Construction works

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 7 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2023 7 SW115 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0040 TWThF to 0455 TWThF Y02

Templecombe S&C
44500423
44500723
44500823

Cyclic Maintenance
Track renewals site survey
Track renewals site survey
Track renewals site survey

2023 7 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals prep 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED OR DIVERTED VIA SOUTHAMPTON.

2023 7 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 7 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham

0045

0145

TWTh

F
to

0505

0505

TWTh

F
44400223

Track renewals prep
LWRT (T/W)
LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

2023 7 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Capex PL Refurb 
(44100723 Winnersh 

Triangle)
Wokingham S&C

(44490023)

Cyclic Maintenance
Capex six week follow-up
Track renewals site survey

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 7 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up
2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON
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2023 8 Info Week commencing:
Saturday 20 May

2023 8
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 8
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 8 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2023 8 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2023 8
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03
44400122

Brookwood S&C
(44490123)

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 8 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 8 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 F2P Resignalling Cyclic Maintenance
Construction works 1P79 & 2P79 TO TERMINATE AT HASLEMERE. 

2023 8 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 2345 MTWTh to 0450 TWThF 44500623 Track renewals follow-up

1L73 WILL TERMINATE AT TEMPLECOMBE AND 
RUN ECS TO SALISBURY. 1L92 WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2023 8 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2023 8 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44200523 Cyclic Maintenance

Track renewals follow-up
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2023 8 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 8 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 8 SO680
SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance

2023 8 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2023 8 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 9 Info Bank Holiday 
Monday

Week commencing:
Saturday 27 May

2023 9 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 9 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

2023 9 SW105
SW190 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 WThF to 0455 WThF CW03 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2023 9 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2023 9 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 WThF to 0510 WThF Brookwood S&C
(44490123) Track renewals site survey

2023 9 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 WThF to 0515 WThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2023 9 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 WThF to 0500 WThF E19 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2023 9 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 WThF to 0500 WThF Br04 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2023 9 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR. BERTHING 
AVAILABLE IN PLATFORM 3

2023 9 SW110 Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO 
START FROM HASLEMERE. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC: 
5O68 TO DIVERT VIA WINCHESTER.

2023 9
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop 2335 TWTh to 0455 WThF S08

Y01

44500723
44500823

Templecombe S&C
44500423

Cyclic Maintenance 
Track renewals site survey
Track renewals delap walk
Track renewals site survey
Track renewals site survey
Track renewals site survey

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 9 SW135
SW140 Fareham Fareham Down Sidings 1 & 2 0800 TWThF to 1600 TWThF E28 Cyclic Maintenance NO ACCESS TO STONE TERMINAL. 7O35 & 7V16 

WILL NOT RUN

2023 9 SW135
SW140 Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0455 WThF H06 44200421
Cyclic Maintenance
Track renewals prep
C44 Rail Grinder

2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED. 

2023 9 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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2023 10 Info Week commencing:
Saturday 03 June

2023 10 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 10
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 10

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 10

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 10

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 10 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4

2023 10 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 10 SW105 Totton Totton Fawley Single/Shunting Neck, 
Goods Loop, Down Sidings 2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

2023 10 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2023 10 SW110 Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling Cyclic Maintenance
Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO 
START FROM HASLEMERE. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC: 
5O68 TO DIVERT VIA WINCHESTER.

2023 10 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2023 10 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals follow-up 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED OR DIVERTED VIA SOUTHAMPTON.

2023 10 SW135
SW140 Swanwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth 0100 TWThF to 0455 TWThF 44200421 Track renewals follow-up ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

2023 10 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b 44300423 Cyclic Maintenance
Track renewals prep

2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.
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2023 10
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2023 10 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0105

TWTh

F
to

0520

0520

TWTh

F
CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2023 10 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals prep

2023 10 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

2023 10 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals delap walk
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2023 11 Info Week commencing:
Saturday 10 June

2023 11

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Recess at Virginia Water Platfrom 
4 from 0500 to 0520

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 11

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 11

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 11

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 11 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

2023 11 SW105
SW190 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0055 ThF to 0455 ThF C21 Rail Grinder

2023 11 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08

44200823 
44200623 
44200723 

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewal delap walk
Track renewals site survey

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.
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2023 11 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
B08

44200823 
44200623 
44200723 

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewal delap walk
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 11 SW105 Wool Wool Sidings 0800 MTWThF to 1600 MTWThF Br20 Cyclic Maintenance

2023 11 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2023 11 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2023 11 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a

Capex PL Refurb 
(44301623 

Worcester Park)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W).

2023 11 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 11 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2023 11
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2023 11 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2023 11 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0540 TWThF 44300522 Track renewals follow-up 5C08 TO RUN ECS FROM STAINES
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2023 12 Info Week commencing:
Saturday 17 June

2023 12
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 12 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2023 12 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance
2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

2023 12 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Cyclic Maintenance
Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 12 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

C44 Rail Grinder
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 12 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2023 12 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT 
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START 
FROM FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 12 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 12 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2023 12 SW135
SW140 Swanwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF 44200421 Track renewals follow-up 2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED. 

2023 12 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 12
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2023 12
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 44300423 Cyclic Maintenance

Track renewals follow-up 5D81 TO DIVERT TO WIMBLEDON. 

2023 12 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF CF13 44300223

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON
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2023 13 Info Week commencing:
Saturday 24 June

2023 13 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 13 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2023 13 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2023 13 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY

2023 13 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 13 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 13 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
C44 Rail Grinder

2023 13 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b F2P Resignalling Cyclic Maintenance
Construction works

2023 13 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 13 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2023 13 SW115 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0040 TWThF to 0455 TWThF Y02

Templecombe S&C
44500923
44500823
44500423

Cyclic Maintenance
Track renewals delap walk
Track renewals delap walk
Track renewals delap walk
Track renewals delap walk

2023 13 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 13 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2023 13 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals prep

2023 13
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.
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2023 13 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals site survey

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 10 CAR UNITS AT READING. 
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2023 14 Info Week commencing:
Saturday 01 July

2023 14 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 14

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 14
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 14

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 14

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
0020
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2310
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2023 14

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2023 14
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 14

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Divert via Hounslow loop

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 14 SW100 Waterloo Waterloo Platforms 6&7 0020 TWThF to 0505 TWThF Capex Wheeltimbers 
(Platforms 6&7) Capex follow-up NO BERTHING IN PLATFORMS 6&7

2023 14 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
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2023 14 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050

0050

TThF

W
to

0515

0450

TThF

W
W10 Cyclic Maintenance 0035 TO DIVERT VIA COBHAM. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

2023 14 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 14 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWThF to 1800 MTWThF Br21 Cyclic Maintenance NO BERTHING IN JERSEY & JUBILEE SIDINGS. 
5W17, 5W18, 5W77 & 5W86 WILL NOT RUN

2023 14
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

S&C Rail Grinder

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL 
NOT RUN. 2P12 TO START FROM HAVANT.

2023 14 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 2345 MTWTh to 0450 TWThF 44500623 Track renewals six week 

follow-up

1L73 WILL TERMINATE AT TEMPLECOMBE AND 
RUN ECS TO SALISBURY. 1L92 WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2023 14
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 14 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523
Track renewals six week 
follow-up
Track renewals TOC walk

4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED

2023 14 SW135
SW140 Swanwick, Eastleigh West Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch, Down Carriage Siding 
No.1

0015

0015

TWF

Th
to

0500

0350
TWThF E12

Capex Rerail
(44201623 Eastleigh 

South)
44200820

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals delap walk

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q02 (W/Th)

2023 14 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 14 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 14 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2023 14 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0100 TWThF to 0505 TWThF 44400223 Track renewals prep

2023 14 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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2023 15 Info Week commencing:
Saturday 08 July

2023 15

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 15

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 15

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Runs booked to Raynes Park and 
then run to Shepperton. Run to 
Kingston then Twickenham then 
Staines, Chertsey and Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 15

SW210
SW255
SW105
SW110
SW245
SW120
SW105

Clapham Junction
Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn

Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn
Woking

0320
0350
0400
0405
0425
0435
0455

Th
Th
Th
Th
Th
Th
Th

0350
0400
0405
0415
0435
0455
0515

Th
Th
Th
Th
Th
Th
Th

TRV 699A PROTECTED PATH

2023 15

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 15
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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2023 15 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02 44100123 Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 15 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0100

0050

W

ThF
to

0455

0455

W

ThF
CW03

Capex Rerail
(44301023 New 

Malden Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

0035 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 1Q65 (T/W)

2023 15 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 15 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Cyclic Maintenance
Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 15 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance
S&C Rail Grinder

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2023 15 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 15 SW110 Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling Cyclic Maintenance
Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO 
START FROM HASLEMERE. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC: 
5O68 TO DIVERT VIA WINCHESTER.

2023 15 SW115 
SW150 Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Salisbury, 
East Bay, East Carriage Sidings, 
Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance
S&C Rail Grinder

BERTHING AVAILABLE IN ALL PLATFORMS. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE. 
7V97 TO BE RETIMED. 4V49 TO BE RETIMED 
EARLIER

2023 15
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 15 SW135
SW140 Swanwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF E07 44200421
44200820

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals site survey

2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED. 

2023 15 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham,  Dn/Up Bookham, 

Platform 1 0055 TWTh to 0445 TWTh G02

Capex PL Refurb
(44401423 London 

Road)
44400223

Cyclic Maintenance
Capex follow-up
Track renewals follow-up

GUILDFORD PLATFORMS 2&3 TO BE AVAILABLE 
FOR BERTHING. PLATFORM 1 TO BE KEPT CLEAR.

2023 15 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 16 Info Week commencing:
Saturday 15 July

2023 16
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 16
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 16
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 44100023 Cyclic Maintenance
Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 16 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn

Dn/Up Fast, Up Slow, Up Alton

Dn Slow, Dn Alton

0020

0055

TWThF

TWThF
to

0510

0510

TWThF

TWThF
W12b Brookwood S&C

(44490123)
Cyclic Maintenance
Track renewals site survey LINE DIVERSIONS TO APPLY

2023 16 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 16 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18
Cyclic Maintenance
C44 Rail Grinder
S&C Rail Grinder

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER AND RUN ECS TO BASINGSTOKE. 
1B81 TO RESTART AT SOUTHAMPTON CENTRAL. 
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 
EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.

2023 16 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2023 16
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2023 16 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0100 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 16 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2023 16 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 TO 

BE RETIMED.

2023 16 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance 

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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2023 16
SW300
SO500
SO560

Redhill Gomshall Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 3
Date: 1st April 2022

Page 63 of 99

Key: Amended New Cancelled

Ye
ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2023 17 Info Week commencing:
Saturday 22 July

2023 17 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 17 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2023 17 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 17 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 17 SW105 Dorchester Dorchester Down Sidings 0800 MTWThF to 1700 MTWThF Br17 Cyclic Maintenance

2023 17 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0105 M to 2359 F H01a

CD Earthworks 
Haslemere 

Embankment 
F2P Resignalling
Capex PL Refurb

(44602323 Princes 
Bridge)

Cyclic maintenance
Core works
Core works
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2023 17 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2023 17 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06

Capex PL Refurb
(44401423 London 

Road)

Cyclic Maintenance
Capex follow-up

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 17
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a 44100023

Cyclic Maintenance 
Track renewals prep
LWRT (M/T)
LWRT (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 17 SW210
SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Capex Con 170 
(Hounslow Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2023 17 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals six week 
follow-up
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2023 18 Info Week commencing:
Saturday 29 July

2023 18 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 18
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 18

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 18

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 18

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 18 SW100 Waterloo Waterloo Platform 1 0020 TWThF to 0505 TWThF Capex Wheeltimbers 
(Platforms 1&2) Capex follow-up WATERLOO PLATFORM 1 TO BE OUTBERTHED.

2023 18 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2023 18
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Brookwood S&C
(44490123)

Cyclic Maintenance
Track renewals delap walk

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 18 SW105 Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey
C44 Rail Grinder

2023 18 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2023 18 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
44200122

Track renewals prep
Track renewals site survey

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 18 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a

Capex PL Refurb
(44602323 Princes 

Bridge)
F2P Resignalling

Cyclic Maintenance
Capex follow-up
Construction works

2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 
1P79 & 1P76 WILL NOT RUN.
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2023 18 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a

Capex PL Refurb
(44602323 Princes 

Bridge)
F2P Resignalling

Cyclic Maintenance
Capex follow-up
Construction works

2P77 & 2P79 TO TERMINATE AT HASLEMERE

2023 18 SW110 
SO520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep

LWRT (Th/F)

2023 18 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 18 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2023 18 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2023 18 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 18 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2023 18
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07

44300423
Capex PL Refurb 

(44301423 
Leatherhead)

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Capex follow-up

5D81 TO DIVERT TO WIMBLEDON. 

2023 18 SW210 
SW250 Feltham (c/o) Virginia Water, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

TWTh

F
to

0445

0445

TWTh

F
CF05

Staines S&C
(44390023)
44300323
44300722

Cyclic Maintenance
Track renewals site survey
Track renewals site survey
Track renewals site survey
Track renewals delap walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)
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2023 19 Info Week commencing:
Saturday 05 August

2023 19

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 19

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 19

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 19

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2023 19 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Capex Wheeltimbers 

(Platforms 2&3)
Cyclic Maintenance
Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 19 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 TThF to 0500 TThF CW04 44400123 Cyclic Maintenance
Track renewals site survey 0035 TO DIVERT VIA CHERTSEY

2023 19 SW105
SW200 Berrylands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TThF to 0520 TThF W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 19 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
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2023 19
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0130 WTh to 0425 WTh C21 Rail Grinder

2023 19 SW105 Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey

2023 19 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2023 19 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
Track renewals prep
LWRT (M/T)
LWRT (T/W)

1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 19 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 19 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TThF to 0505 TThF H01b
Capex Rerail 

(44601223 Witley)
F2P Resignalling

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Construction works

2023 19 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

S&C Rail Grinder

2023 19 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2023 19 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 19 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals site survey

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 10 CAR UNITS AT READING. 
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2023 20 Info Week commencing:
Saturday 12 August

2023 20
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 20 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2023 20 SW105
SW180 Clapham Junction Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Dn/Up 
Kingston

0055 TWThF to 0455 TWThF CW02 44300123
44400123

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

2023 20
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 20 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 20 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH

2023 20 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 F2P Resignalling Cyclic Maintenance
Construction works 1P79 & 2P79 TO TERMINATE AT HASLEMERE. 

2023 20 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04a 4440023 Cyclic Maintenance

Track renewals site survey

2023 20 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2023 20 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 20 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 20 SO680
SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance

2023 20 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2023 21 Info Week commencing:
Saturday 19 August

2023 21
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2023 21

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2023 21

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2023 21 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 21

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2023 21 SW100 
SW105 Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02 44100123 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2023 21 SW105
SW180 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0055

0100

TF

W
to

0455

0455

TF

W
CW03

Capex Con 277 
Raynes Park

44300123
44400123

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals site survey
Track renewals site survey

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 3Q24 (T/W)

2023 21 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWF to 0520 TWF W07 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

2023 21 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

S&C Rail Grinder FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2023 21 SW105 Eastleigh East Jn Eastleigh South Jn Down Carriage Sidings, Jubilee 
Siding 0800 MTWThF to 1600 MTWThF E24 Cyclic Maintenance

2023 21 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2023 21 SW105 Brockenhurst Bournemouth (foul) Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04

Capex Rerail 
(44201823 River 

Stour)

Cyclic Maintenance
Capex prep
LWRT (T/W)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL
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2023 21 SW105 Bournemouth (c/o) Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
44200122

Track renewals prep
Track renewals site survey

1B77 TO TERMINATE AT SOUTHAMPTON. 1B77 & 
1B81 TO BERTH AT SOUTHAMPTON.

2023 21 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2023 21 SW110 Farncombe Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT GUILDFORD & RESTART FROM 
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT 
GUILDFORD. 2P78 & 2P82 TO TERMINATE AT 
HASLEMERE & RESTART FROM GUILDFORD. 1P76 
TO START FROM GUILDFORD. 2P86 TO TERMINATE 
AT HASLEMERE. 5P80 & 5Y03 WILL NOT RUN. XC: 
5O68 TO DIVERT VIA WINCHESTER.

2023 21
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 TWThF to 0445 TWThF S08

Y01 44500723 Cyclic Maintenance
Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 21 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

2023 21 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals six week 

follow-up

2023 21 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2023 21 SW210 Staines Virginia Water Dn/Up Main
0035

0035

WTh

F
to

0440

0345

WTh

F

Feltham Resignalling 
(Egham LC) Core works

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q28 (Th/F)

2023 21 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 M to 2359 F Feltham Resignalling Commissioning works

SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN STAINES 
AND WINDSOR. WINDSOR PLATFORMS TO BE 
KEPT CLEAR. ADDITIONAL UNITS TO BERTH AT 
READING
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2023 22 Info Bank Holiday 
Monday

Week commencing:
Saturday 26 August

2023 22 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 22

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

Routing to be confirmed

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 22
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 22

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 22

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 22
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2023 22
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 22

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Rerouting not via Staines

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 22 SW100 Waterloo West Crossings
Platforms 15-19 at Waterloo, 
Down Windsor, Up Windsor, 
Windsor Reversible

0001 M to 0400 Th
Capex S&C Refurb 

(44150219 
1535/1536pts)

Core works WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES OR TO INTERNATIONAL PLATFORMS.

2023 22
SW100
SW210
SW225

Queenstown Road Barnes Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible 0040 WThF to 0500 WThF CC07a

Capex Rerail 
(44100423 West 
London Jn UWS)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 22 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0110

0110

W

ThF
to

0450

0520

W

ThF
W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q01 (T/W)
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2023 22 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow
0125

0105

W

ThF
to

0550

0550

W

ThF
B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q01 (T/W)

2023 22 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

2023 22 SW110 Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF H02

F2P Resignalling
Capex PL Refurb

(44602323 Princes 
Bridge)

Cyclic Maintenance
Construction works
Capex six week follow-up

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO 
START FROM HASLEMERE. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC: 
5O68 TO DIVERT VIA WINCHESTER.

2023 22 SW115 
SW150 Laverstock North and South Jn Tisbury

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 WThF to 0430 WThF S03
Capex Rerail 

(44501123 Wilton 
Jn)

Cyclic Maintenance
Capex prep
LWRT (T/W)
S&C Rail Grinder

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2023 22 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 WThF to 0500 WThF CW06a Cyclic Maintenance

2023 22

SW210
SW230
SW245
SW250
EA1330

Barnes, Twickenham South Acton Jn, Virginia Water, 
Windsor & Eton Riverside

Dn/Up Main, Dn/Up Twickenham, 
Dn/Up Hounslow, Dn/Up Windsor, 
Dn/Up Spur, Up/Dn Arrival

0001 M to 2359 F Feltham Resignalling Commissioning works

SWR HOUNSLOW LOOP AND WINDSOR SERVICES 
WILL NOT RUN. SHUTTLE SERVICES TO OPERATE 
BETWEEN WOKING AND VIRGINIA WATER AND 
BETWEEN VIRGINIA WATER AND READING. 
FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN & 
CARLTON ROAD JN. FREIGHT SERVICES BETWEEN 
SOUTH EAST AND EASTLEIGH/SOUTHAMPTON TO 
DIVERT VIA READING. AGGREGATES SERVICES TO 
WOKING TO DIVERT VIA WIMBLEDON WEST AND 
BALHAM. WINDSOR PLATFORMS TO BE KEPT 
CLEAR. ADDITIONAL UNITS TO BERTH AT READING

2023 22 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 WThF to 0440 WThF G06 4440023 Cyclic Maintenance
Track renewals site survey
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2023 23 Info Week commencing:
Saturday 02 September

2023 23

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 23

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 23

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 23

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 23
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

2023 23 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 WThF to 0515 WThF CC03
Capex S&C 

1535/1536pts 
(441502119)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.
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2023 23
SW100
SW210
SW225

West London Jn Barnes Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0040

WTh

F
to

0500

0445

WTh

F
44100023 Track renewals prep

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 23 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2023 23 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 23 SW105 Wareham Wareham Down Sidings 1, 2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance

2023 23
SW115
SW170
GW500

GW5001

Salisbury (c/o) Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 0020 TWThF to 0445 TWThF S08 44500723 

44500823

Cyclic Maintenance
Track renewals prep
LWRT (M/T) 
Track renewals prep

4V53 WILL NOT RUN. 7V97 TO BE RETIMED.

2023 23 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2023 23 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2023 23
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals prep
LWRT (Th/F)

2023 23 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W).

2023 23 SW180
SW200 Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham

0045

0045

TTh

W
to

0505

0420

TTh

W

44400223
Capex Wheeltimbers 
(Flood Openings B)

Track renewals six week 
follow-up
Track renewals TOC walk
Capex follow-up

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q65 (T/W).

2023 23 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 F to 0545 F
44400223

Capex Wheeltimbers 
(Flood Openings B)

Capex follow-up

2023 23 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 23 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD
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2023 23
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

2023 23 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2023 24 Info Week commencing:
Saturday 09 September

2023 24
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 24
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 24 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2023 24 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance
2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

2023 24 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 24 SW105
SW160 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF E20 (part)

Capex Rerail 
(44201723 Beaulieu 

Road)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 24 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
C21 Rail Grinder

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 24 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
44200122

Track renewals prep
Track renewals site survey
Track renewals delap walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 24 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2023 24 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 24 SW110 
SO520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep

2023 24 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 24 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04

Capex S&C 
(East Grimstead 

2pts)

Cyclic Maintenance
Capex S&C follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2023 24 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 24
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2023 24 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0115 TWThF to 0500 TWThF
Capex PL Refurb 
(Worcester Park 

44401323)
Capex follow-up
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2023 24
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Capex PL Refurb 

(Leatherhead LEJ)
Cyclic Maintenance
Capex follow-up 5D81 TO DIVERT TO WIMBLEDON. 

2023 24 SW210 Richmond Twickenham Dn/Up Twickenham, Twickenham 
Up Loop 0045 Th to 0440 Th C21 Rail Grinder

2023 24 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0100 TWThF to 0440 TWThF CF13

Capex Rerail
(44301123 

Strawberry Hill 
Platform 2)

Cyclic Maintenance
Capex prep
LWRT (W/Th)

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON
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2023 25 Info Week commencing:
Saturday 16 September

2023 25

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2023 25 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 25 SW100
SW105 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b

44100123
Capex Wheeltimbers 

(Lambeth Road 
Bridge A13)
44101510

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Capex follow-up
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2023 25
SW100
SW210
SW225

West London Jn Barnes Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible 0055 TWThF to 0500 TWThF 44100023 Track renewals prep

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 25 SW105
SW180 Clapham Junction New Malden, Motspur Park Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CW02

44300123
Capex Civils 

(Epsom Goods Yard 
underbridge)

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Capex follow-up

0035 TO BE DIVERTED VIA CHERTSEY

2023 25 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TThF to 0520 TThF W01 44400123 Cyclic Maintenance
Track renewals site survey 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 25 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance
S&C Rail Grinder

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 25 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 25 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2023 25 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 25 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 44600323 Sussex Cyclic Maintenance

Track renewals prep

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
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2023 25 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2023 25
GW500
SW115
SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, Up 
Siding, Single. Loop 2240 MTW to 0455 TWTh Y02a 44500823

Cyclic Maintenance 
Track renewals prep 
LWRT (M/T)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2023 25 SW115
SW175 Wilton Jn Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, Up 

Siding, Single. Loop 2335 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 25 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 25 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2023 25
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 25 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals delap walk

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 25 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TThF to 0500 TThF 44400323 Track renewals prep 

LWRT (Th/F)
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2023 26 Info Week commencing:
Saturday 23 September

2023 26 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 26
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 26

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 26

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 26

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 26 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2023 26
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 26 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 26 SW105 Totton Brockenhurst Dn/Up Main 0155 TF to 0535 TF C21 Rail Grinder

2023 26 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WTh to 0600 WTh C21 Rail Grinder

2023 26 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWThF to 1800 MTWThF Br21 Cyclic Maintenance NO BERTHING IN JERSEY & JUBILEE SIDINGS. 
5W17, 5W18, 5W77 & 5W86 WILL NOT RUN

2023 26
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL 
NOT RUN. 2P12 TO START FROM HAVANT.
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2023 26 SW110 
SO520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up

2023 26 SW115 Salisbury Salisbury Up Main, Reception Line/Through 
Siding

0120

0130

TWTh

F
to

0445

0445

TWTh

F

Capex PL Refurb 
(Salisbury Platform 1 

44401023)
Capex follow-up

NO BERTHING IN PLATFORM 2 AND NO ACCESS TO 
SALISBURY DEPOT. ROUTE AVAILABLE FROM UP & 
DOWN MAIN TO PLATFORMS 3&4. UP AND DOWN 
BAYS AVAILABLE. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 3Q07 (Th/F)

2023 26
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 26 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12
44200820

Capex S&C 
(Botley 480pts)

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)
Capex S&C follow-up

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

2023 26 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Capex Rerail 

(44501323 Couston 
Bottom)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 26 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 26 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2023 26 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur

0030

0115

TWTh

F
to

0450

0450

TWTh

F
CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 
2O79 TO DIVERT VIA WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY 
HILL/KINGSTON. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)

2023 26 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0025 TWThF to 0515 TWThF

44300523
Capex Wheeltimbers 

(Black Potts)
Capex S&C 
(711/712pts)

Track renewals prep
Capex follow-up
Capex follow-up

BERTHING AVAILABLE IN WINDSOR PLATFORMS
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2023 27 Info Week commencing:
Saturday 30 September

2023 27

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 27 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44101510
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

2023 27 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03 44400123 Cyclic Maintenance
Track renewals delap walk 0035 TO BE DIVERTED VIA CHERTSEY

2023 27 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2023 27 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 27 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWThF to 1600 MTWThF E25 Cyclic Maintenance

2023 27 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2023 27 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 27 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey NO OUTBERTHING REQUIRED

2023 27 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

2023 27 SW110
SO520 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF

Capex PL Refurb 
(Warblington 
44602923)

Capex follow-up

2023 27 SW110
SO520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up

2023 27 SW115 Salisbury Salisbury Up Main, Reception Line, Through 
Siding/Up Siding/Shunting Neck 0045 TWThF to 0430 TWThF

Capex PL Refurb 
(Salisbury Platform 1 

44401023)
Capex follow-up 1L79 TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE.

2023 27
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 27 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep

2023 27 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523
Cyclic Maintenance
Track renewals prep
LWRT (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 27 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 4440023 Cyclic Maintenance
Track renewals delap walk
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2023 28 Info Week commencing:
Saturday 07 October

2023 28
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 28
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

44100023
Capex S&C 

1535/1536pts 
(441502119)

Capex Wheeltimbers 
(Vauxhall Platform 1 

A30 Bridge)

Cyclic Maintenance 
Track renewals follow-up
Capex six week follow-up
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 28 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 28 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 28 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18

Capex Rerail 
(44200920 
Shawford)
44200415

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER AND RUN ECS TO BASINGSTOKE. 
1B81 TO RESTART AT SOUTHAMPTON CENTRAL. 
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 
EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.

2023 28 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

C21 Rail Grinder

2023 28 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey NO OUTBERTHING REQUIRED

2023 28
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

C44 Rail Grinder
2P79 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.

2023 28 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 28 SW115 Tisbury Templecombe Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0025 MTWTh to 0445 TWThF 44500423 Track renewals prep

LWRT (Th/F)

2023 28 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep

2023 28 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0030 TWThF to 0525 TWThF CW05b
Capex PL Refurb 
(Worcester Park 

44401323)

Cyclic Maintenance
Capex six week follow-up

2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2023 28 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 TO 

BE RETIMED.

2023 28 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF
Staines S&C
(44390023)
44300323

Track renewals site survey
Track renewals site survey

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. 

2023 28 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03

Capex Rerail 
(44400923 Shalford 

Dn)

Cyclic Maintenance
Capex prep
LWRT (T/W)

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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2023 28
SW300
SO500
SO560

Redhill Gomshall Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2023 29 Info Week commencing:
Saturday 14 October

2023 29 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 29 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2023 29 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2023 29 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 29 SW105 Steventon Shawford Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings 0120 TWThF to 0510 TWThF E16 44200623 

44200723

Cyclic Maintenance 
Track renewals
LWRT (W/Th, Th/F)

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 29 SW105 Brockenhurst Bournemouth Dn/Up Main 0001 M to 2359 F Br02
CD Civils (Avon & 

Stour Bridges 
strengthening)

Cyclic Maintenance
Core works

SWR SERVICES TO START & TERMINATE AT 
BROCKENHURST. XC SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

2023 29 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 29 SW115 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0015 TWThF to 0445 TWThF S08 44500723 Cyclic Maintenance 

Track renewals prep

2023 29 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2023 29
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500523 Track renewals core works GWR: WEYMOUTH SERVICES WILL START AND 
TERMINATE AT YEOVIL PEN MILL

2023 29 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford 0055 TWThF to 0445 TWThF G02
W06 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 29
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a 44100023 Cyclic Maintenance 
Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 29 SW210
SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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2023 30 Info Week commencing:
Saturday 21 October

2023 30 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 30

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 30
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 30

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 30

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 30

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2023 30
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 30

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 30 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2023 30 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050

0050

TThF

W
to

0515

0450

TThF

W
W10 Cyclic Maintenance 0035 TO DIVERT VIA COBHAM. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

2023 30 SW105
SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0105 TWThF to 0525 TWThF Capex S&C 

(Brockenhurst) Capex follow-up 1B81 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 30 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF Br09a 44200423 Cyclic Maintenance

Track renewals site survey NO OUTBERTHING REQUIRED
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2023 30 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H09c F2P Resignalling Cyclic Maintenance

SWR: PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. XC: 5M22 & 5O68 YO DIVERT VIA 
WINCHESTER. GBRf: 6Y50 TO DIVERT VIA 
WINCHESTER.

2023 30 SW115 Wilton Jn Templecombe Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0025 TWThF to 0445 TWThF 44500723 Track renewals prep

2023 30 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Capex S&C

(Yeovil Jn 2811pts) Capex follow-up

2023 30 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 30 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM. 

2023 30 SW130
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04 44500118

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2023 30 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 30 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Cyclic Maintenance 

Track renewals follow-up

2023 30
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

2023 30 SW210
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05

Staines S&C
(44390023)

Capex Wheeltimbers 
(Black Potts)
Capex S&C 
(711/712pts)

Cyclic Maintenance
Track renewals delap walk
Capex six week follow-up
Capex six week follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F) WINDSOR 
PLATFORMS TO BE KEPT CLEAR (Th/F)

2023 30 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05

Capex Wheeltimbers 
(Black Potts)
Capex S&C 
(711/712pts)

Cyclic Maintenance
Capex six week follow-up
Capex six week follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 31 Info Week commencing:
Saturday 28 October

2023 31

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 31

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 31

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 31

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2023 31
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

2023 31 SW100
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)
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2023 31 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 ThF to 0500 ThF CW04 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY

2023 31 SW105
SW200 Berrylands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 ThF to 0520 ThF W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 31 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY

2023 31 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2023 31 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals six week 
follow-up

1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 31 SW105 Poole Wareham Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 WTh to 0550 WTh C21 Rail Grinder

2023 31 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b 44200423
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 31 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance
C21 Rail Grinder

2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 
1P79 & 1P76 WILL NOT RUN.

2023 31 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance
C21 Rail Grinder 2P77 & 2P79 TO TERMINATE AT HASLEMERE

2023 31 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2023 31
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF

Capex Rerail 
(44501223 Compass 

Bridge)
 44500723

Capex prep
LWRT (T/W)
LWRT (W/Th) 
Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 31 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2023 31 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 31 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals follow-up

2023 31 SW210 Staines Virginia Water Dn/Up Main 0115 TWThF to 0440 TWThF Capex Wheeltimbers 
(St Thomas' Bridge) Capex follow-up SWR TO BERTH TWO UNITS AT READING

2023 31 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 31 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0500 TWTh 44400323 Track renewals prep
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2023 32 Info Week commencing:
Saturday 04 November

2023 32
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 32
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 32 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2023 32 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2023 32
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn

Dn/Up Fast, Up Slow, Up Byfleet 
Curve

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Brookwood S&C
(44490123)

Cyclic Maintenance
Track renewals prep

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 32 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 32 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 44200623
44200723

Cyclic Maintenance 
Track renewals prep
Track renewals prep

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 32 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals six week 
follow-up

1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 32
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b

Capex PL Refurb 
(Warblington 
44602923)

Cyclic Maintenance
Capex six week follow-up

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 32 SW110 
SO520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals six week 

follow-up

2023 32 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2023 32 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2023 32 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 32 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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2023 32 SO680
SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance

2023 32 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2023 32 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF 44400323 Track renewals follow up

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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2023 33 Info Week commencing:
Saturday 11 November

2023 33 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 33 SW100 
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

2023 33 SW105
SW180 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03 44300123
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

0035 TO BE DIVERTED VIA CHERTSEY

2023 33 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2023 33 SW105 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Alton 0055 TWThF to 0510 TWThF Brookwood S&C

(44490123)
Track renewals prep
LWRT (T/W)

2023 33 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2023 33 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL FREIGHTLINER: NO 
ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 
MARITIME CONTAINER TERMINAL AVAILABLE VIA 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2023 33 SW105
SW160 Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Capex S&C 

(103pts)
Capex follow-up
C21 Rail Grinder

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 33 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

C21 Rail Grinder
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 33 SW110
SW300 Guildford Farncombe, Shalford Jn Dn/Up Main, Dn/Up Cobham, 

Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2023 33
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 2240 MTW to 0455 TWTh S08a

Y01a

Templecombe S&C 
(44590022)
44500423 
44500823

Cyclic Maintenance
Track renewals prep
Track renewals prep
Track renewals prep

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2023 33
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding 2335 Th to 0455 F S08a

Y01a

Templecombe S&C 
(44590022)
44500423 
44500823

Cyclic Maintenance
Track renewals prep
Track renewals prep
Track renewals prep

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2023 33 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

2023 33 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Cyclic Maintenance 

Track renewals follow-up

2023 33 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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2023 33 SW300
SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

Capex Rerail 
(44400923 Shalford 

Dn)
Capex Wheeltimbers 

(River Wey Dn)
Capex PL Refurb 

(44401123 Shalford)
CD Signalling Level 
Crossing Upgrade 

Works

Core works
Core works
Core works
Core works

GWR: GATWICK & REDHILL SERVICES TO START & 
TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICE BETWEEN GUILDFORD AND 
GATWICK AIRPORT
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2023 34 Info Week commencing:
Saturday 18 November

2023 34 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 34
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 34

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 34

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 34

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 34
SW100
SW210
SW225
SW230

West London Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a 44100023

Cyclic Maintenance 
Track renewals six week 
follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2023 34 SW105
SW190 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0055 WThF to 0500 WThF C21 Rail Grinder

2023 34 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4

2023 34 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 34 SW105 Brockenhurst Bournemouth Dn/Up Main 0125 M to 2359 F Br02
CD Civils (Avon & 

Stour Bridges 
strengthening)

Cyclic Maintenance
Core works

SWR SERVICES TO START & TERMINATE AT 
BROCKENHURST. XC SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

2023 34 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2023 34 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2023 34 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

2023 34 SW110 
SO520 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF

Capex PL Refurb 
(Warblington 
44602223)

Capex follow-up

2023 34 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
S&C Rail Grinder

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.
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2023 34 SW115
SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Capex S&C

(Yeovil Jn 2811pts)
Capex S&C six week follow-
up

2023 34 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
2D81 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2023 34 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2023 34 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

2023 34 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF

Capex Rerail 
(44400923 Shalford 

Dn)
Capex Wheeltimbers 

(River Wey Dn)
Capex PL Refurb 

(44401123 Shalford)

Capex follow-up
Capex follow-up
Capex follow-up
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2023 35 Info Week commencing:
Saturday 25 November

2023 35

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

RM at Strawberry Hill 0303

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 35

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

No Chessington

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 35

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 35

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 35 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

2023 35
SW100
SW210
SW225

West London Jn Barnes Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible 0040 WThF to 0500 WThF 44100023

Track renewals six week 
follow-up
Track renewals TOC walk

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 35 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08

44200623
44200723

Cyclic Maintenance 
Track renewals follow-up
Track renewals follow-up

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.
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2023 35 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
B08

44200623
44200723

Cyclic Maintenance 
Track renewals follow-up
Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2023 35
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0001 M to 2359 F S08

Y01

Templecombe S&C
44500923
44500423

Capex Rerail
(44501223 Compass 

Bridge)

Cyclic Maintenance
Core works
Track renewals core works
Track renewals core works
Core works

SWR EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

2023 35 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2023 35
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523
Track renewals six week 
follow-up
Track renewals TOC walk

2023 35 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2023 35 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 35 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2023 35
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2023 35 SW210 Staines Virginia Water Dn/Up Main 0100 WThF to 0520 WThF 44300722 Track renewals prep
LWRT (Th/F) SWR TO BERTH TWO UNITS AT READING

2023 35 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2023 35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 36 Info Week commencing:
Saturday 02 December

2023 36
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 36 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2023 36 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0105 TWThF to 0515 TWThF W09 Brookwood S&C
(44490123)

Cyclic Maintenance
Track renewals prep

2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

2023 36 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Cyclic Maintenance
Track renewals prep

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 36 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Capex S&C 

(103pts)
Cyclic Maintenance
Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2023 36 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep
LWRT (Th/F)

1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 & 
1B81 TO BERTH AT BOURNEMOUTH.

2023 36 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2023 36 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 36
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding 0001 M to 2359 F Templecombe S&C

44500827
S&C follow-up
Track renewals core works

SWR EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

2023 36 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L65 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2023 36 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 44500118
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2023 36 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 36
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2023 36
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

2023 36 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

2023 36 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022
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