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2B & il Saturday 10 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20221 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main PLATFORMS 1 -10, SOUTH SIDING TO BE
2022 | 37 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
CHERTSEY
2022| 37 gmgg Durnsford Road Surbiton, Norbiton Ei”r:;s‘:;as" Dn/Up Slow, Dn/Up | 550 | TwThF | to | 0455 | TWTHF cwo3 Cyclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
2022 | 37 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 0055 & 2F02 TO DIVERT VIA CHERTSEY
Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 37 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals prep
CARRIAGE SIDINGS.
LWRT (Th/F)
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2022 | 37 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
2022| 37 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
2022 | 37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
SW110 LWRT (MIT) 1P79 & 2P79 TO TERMINATE AT HAVANT
2022| 37 S0520 Havant (part foul) Farlington Jn Dn/Up 0105 TWThF to 0435 TWThF 44201610 LWRT (T/W) PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
TO START AT FRATTON.
SW115
. 44500022
SW170 . " Dn/Up Exeter, Single, Loop, - Track renewals core works
2022| 37 GW500 Wilton Jn Yeovil Jn (c/o) Tisbury Loop, Up Siding 0001 M to 2359 F Gillingham Tunnel C —,
Earthworks
GW5001
2022| 37 gw:;g Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 . Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2022 | 37 SW140 Swanwick, Botley Portchester Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF HO6 44200820 Track renewals T52 walk 2T75 WILL NOT RUN.
2022 | 37 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2022 | 37 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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zuzz| s lotc Saturday 17 December
SW105 |[Totton Yard Weymouth 2010 M 2145 M
20221 38 | 5105 [Weymouth Eastleigh 2155 M © 1 o001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2022| 38 SW110 [Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 38 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 [Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20221 38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Lonahedae Jn 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022 | 38 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
SW105 q A Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance 2F02 & 2F77 TO DIVERT VIA COBHAM. STOCK FOR
2022| 38 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 44400122 T e 1508 TO RUN ECS FROM GUILDFORD PLATFORM 4
2022| 38 | SW105 |Hook Basingstoke (foul) gi’é;:z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Dn/Up, Dn/Up Loop, Micheldever 44200022 %y;“lf r"e":'e"mt’:’sag‘;eweek 1B81 TO TERMINATE AT BASINGSTOKE AND
2022| 38 SW105 |Worting Jn Winchester Dn Sidings, Dn/Up Slow, Dn/Up 0050 TWThF to 0500 TWThF E16 44200823 follow-u RESTART FROM WINCHESTER. FREIGHT
Fast P SERVICES TO DIVERT VIA LAVERSTOCK.
Track renewals delap walk
2022| 38 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
Cyclic Maintenance
2022| 38 | SW110 |Liss Havant Jn Dn/Up Main 0055 | TThF | to | 0445 | TThF Ho4a HV1025 Zﬁ:&fge‘”a's sixweek |,577 & 2p79 TO TERMINATE AT HASLEMERE
Track renewals TOC walk
SW115 . .
. 44500022 Cyclic Maintenance
2022| 38 | SWI70 \witon dn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop, 2335 | MTW | to | 0455 | TWTh S08 Capex PL Refurb | Track renewals follow-up ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01
(44501322) Capex follow-up
GW5001
2022| 38 SW140 (St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance
SW175 Track renewals prep
2022| 38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 ™ 44501615 LWRT (M/T)
LWRT (TIW)
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 38 2‘3’;38 Motspur Park Jn, Cheam Leatherhead g:/gﬁ dplj’”ss’;:ﬁ:”;' Dn/Up Bpsom, | g030 | TwThfF | to | 0505 | TWThF CWo6b 44300423 ?fc“lfr"e":'e"mt’:’sa;f: survey | REPLACEMENT ROAD SERVICES TO OPERATE
p >iding Y |BETWEEN WIMBLEDON AND EPSOM.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 38 gwgég Clapham Junction Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 000 i to 0500 TWThF CCO07a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 ' Windsor Fast, Putney Reversible 0125 I3 0500 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2022| 38 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 | 38 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
2022| 38 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2022| 39 Info Boxing Day Saturday 24 December
Holiday Tues
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |(Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2022| 39 SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 39 SW190 (New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 39 SW200 |[Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
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SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 BASINGSTOKE AND RESTART AT SOUTHAMPTON
2022| 39 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 WTh to 0500 ThF BO8 Cyclic Maintenance CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Capex Wheeltimbers
SW110 . . (Portcreek Jn)
2022| 39 | SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour 'sr”a/:fn"";'n’}bD"B'f:r:':g' Dn/Up 0001 M to | 0420 T Capex PL Refurb |Core works
50520 » bnibp (44601722 Portcreek
Jn Up)
Capex Wheeltimbers
SW110 . . (Portcreek Jn)  [Cyclic Maintenance
2022| 39 | SW140 |Farlington Jn, Cosham Jn Fratton (/o) Dn/Up Main, Dn Relief, Dn/Up 0110 | WThF | to | 0435 | WThF Ho7b Capex PL Refurb |Capex follow-up: 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
Fratton, Dn/Up Branch HASLEMERE. 2P12 TO BE RETIMED.
S0520 (44601722 Portcreek |Capex follow-up
Jn Up)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022| 39 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
SW180 . Dn/Up Epsom, Dn/Up " .
2022| 39 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 ThF to 0500 ThF CWo5a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO |
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JUN. RAIL REPLACEMENT ROAD SERVICE TO
. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2022| 39 Z\gggg Leatherhead Warnham ggi?np()m;;nv?:gﬂﬂ:'n(D[:)?kli‘:o)‘) to 1B24 Sussex Cyclic Maintenance [DORKING.
9). 9 9 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY

Byfleet Curves

SW190 ' Dn/Up Kingston, Dn/Up - HILL. RAIL REPLACEMENT ROAD SERVICE TO

2022| 39 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

2022| 39 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | o5, ThE to | 0520 ThE w11 Cyclic Maintenance
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New Years Day N
2022| 40 | Info Holiday ek emmencing:
Saturday 31 December
Monday
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022 40 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Waterloo Clapham Junction Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor B q
SWH00 Fast, Up Windsor, Windsor zjﬂes’aggfsﬁgﬂg g‘a’d':x “g;'g‘?;f:ﬁ DOWN & UP MAIN SLOW AND DOWN MAIN FAST
2022| 40 Reversible, Windsor Relief Line 0045 WThF to 0440 WThF CCo4 9P P . P AVAILABLE. BERTHING AVAILABLE IN PLATFORMS
SwW220 s Capex Wheeltimbers [Capex Wheeltimbers
18&2, North Siding, Dn/Up (Platform 17) res 18-24
Sheepcote Curves 4
West Crossings Queenstown Road Up Main Fast
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 40 SW255 Weybridge, Addlestone Jn Woking East Curves 0105 WThF to 0520 WThF 44400122 Track renewals prep COBHAM.
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 40 | SW195 \woking East Famborough, Worplesdon, Ash |Dn/Up Fast, Dn/Up Slow, BalUp | 155 | wrne | to | 0515 | wrhF w09 44600717 Corlts WEMiEmEmED COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Vale Jn Guildford, Dn/Up Alton Track renewals prep
GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 40 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2022| 40 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2022| 40 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF GO1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022| 40 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 40 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 TWTh to 0530 WThF Maintenance AT HONITON.
: . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 40 gmgg Redbridge Jn, Eastleigh East Jn ﬁz':hbj;y Tunnel Jn, Laverstock gl”n/ Ulg %ena/[‘] DT”e/ :’tpviﬁ':b”ry’ 0025 | WThF | to | 0505 | WThF ng :féggffg Track renewals delap walk |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gie. P 4 Track renewals T52 walk DIVERT VIA ANDOVER.
2022| 40 | GWS001 geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF \Wiesitzm Gy FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2022| 40 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
2022| 40 | SwW183 |Epsom Dorking, Effingham Jn P ' P 0040 WThF to 0510 WThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham
Dn/Up Strawberry Hill, Dn/Up 44300712 Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022 | 40 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF CF13 Track renewals TOC walk |REPLACEMENT TO RUN FROM TWICKENHAM TO
44300223
Shepperton Track renewals delap walk |KINGSTON
2022 | 40 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WThF to 0525 WThF 44300922 Track renewals prep [HINDEOR [HLAFOIRES 1O H12 (MR G,

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
Rozal/l [Ffis Saturday 07 January
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
20221 41 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2022 41 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
80700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2022 41 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 [Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2022| 41 SW230 [Whitton Jn Barnes 0125 F to 0140 F UTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 0055 TO DIVERT VIA
2022 | 41 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to [ 0030 TWThF to 0505 TWThF Ccco1 44101510 Track renewals six week CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 follow-up SIDING TO BE OUTBERTHED.
. 0050 TF 0455 TF 0055 TO BE DIVERTED VIA CHERTSEY.
2022 41 gmgg Clapham Junction New Malden E’:é“pg:ﬁ %”/::ms'aw’gr‘]’ “S"g: to cwo2 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
p. Dn/lip Epsom, Up King 0105 w 0455 w OF 3Q24 (T/W)
2022| 41 | SW105 |Clapham Junction Wimbledon West Jn E;‘(/) l;p Fast, Dn/Up Slow, Up Main | - Th to | 0455 Th cwo2 Cyclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet Cyclic Maintenance 0055 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
2022 41 SW255 Weybridge, Addlestone Jn Woking East Curves 0120 TWF to 0520 TWF wo7 44400122 Track renewals follow-up  |VIA COBHAM.
SW105 . . Dn/Up Fast, Up Slow, Up Byfleet Cyclic Maintenance 0055 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
2022 | 41 SW255 Weybridge, Addlestone Jn Woking East Curve 0120 Th to 0520 Th wo7 44400122 Track renewals follow-up  |VIA COBHAM.
2022 41 SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2022 | 41 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2022 | 41 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SWR PORTSMOUTH MAINLINE SERVICES TO
N . Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
2022 | 41 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO9c Haslemere S&C Track renewals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
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2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2022 41 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START!
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2022| 41 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 TWE to 0700 TWE s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2022 | 41 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022 41 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
2022 41 SW140 (St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 Track renewals prep SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
LWRT (Th/F) BOTLEY
SW175 . . .
2022 41 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Feltham Jn, Whitton Jn, South . .
2022 41 SW230 (Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO|
BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
0015 WTh 0515 WTh
SW210 . . . . . TO START FROM GUILDFORD. GWR TO BERTH
2022 41 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 . to oats . Gosw Cyclic Maintenance TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD. POSSESSION TO BE
GIVEN UP FOR THE PASSAGE OF 3Q28 (Th/F)
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 41 SW250 (Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2022| 42 [Ffio Saturday 14 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 42 | G105 Weymouth Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 42 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022\ 42 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |[Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth: 2320 w 2335 w
2022| 42 SW130 |Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2022 42 SW140 [Havant Fareham 0415 Th to 0440 Th uTu 3003 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2022 | 42 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn . . 0010 F 0035 F
2022| 42 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow loop 0035 E to 0045 E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
2022 | 42 SW115 |Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH
2022| 42 SW115 |Andover Wilton Jn Dn Exeter, Dn Main 0110 w to 0400 w C21 Rail Grinder PROTECTED PATH
2022 | 42 SW115 [Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH
2022| 42 | SW115 |Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH
Platforms 7-15 at Waterloo, Up CapREE TR " .
Main Reversible, Dn Windsor S Scicalnienanes
2022 | 42 SW100 |Waterloo West London Jn : . . 0035 TWThF to 0500 TWThF CC09a Capex PL Refurb |Capex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Queenstown Road [Capex follow-up
Fast UMF
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0035 & 2102 TO DIVERT VIA COBHAM. STOCK FOR |
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022| 42 SW110 (Weybridge, Addlestone Jn Farnborough, Worplesdon Byflezt Cur\'le Dn;’U GL;iIdfordp 0105 TThF to 0515 TThF W03 44600717 Tl};ck renewals pre DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 blRC prep RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING,
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
2022| 42 SW255 Weybridge, Addlestone Jn Woking East Byfleet Curve 0105 w to 0515 w W03 Cyclic Maintenance RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q01 (T/W)
. . ACCESS TO BE MAINTAINED TO BARTON MILL
0110 TThF 0550 TThF Cyclic Maintt
2022| 42 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow to B02 44600810 leaccllfre:ler\]n/zrsafnc;;w-up CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
! 44600523 AFTER AND GIVEN UP FOR THE PASSAGE OF 3Q01
0135 w 0505 w Track renewals T52 walk (W)
. - . . 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
2022| 42 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance BOURNEMOUTH
2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2022| 42 gwug Havant Fratton. Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 0035 TWF to 0440 TWF HO5c 44201610 Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
50520 ’ Branch, Dn/Up Portsmouth 0045 Th 0415 Th Track renewals prep NOT RUN. 2P12 TO START FROM HAVANT.
POSSESSION TO BE TAKEN AFTER AND GIVEN UP
FOR THE PASSAGE OF 3Q03 (W/Th)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2022| 42 | swi123 ght Jn, Y. Aldershot i Aton, Un/tp Y. 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0455 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
2022 | 42 SW140 Swanwick, Eastleigh South Jn Cosham Single, Dn/Up Portsmouth, Dn/Up to E12 44600622 Track renewals prep POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0035 Th 0420 Th LWRT (Th/F) FOR THE PASSAGE OF 3Q03 (W/Th)
Cyclic Maintenance
y . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022 | 42 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
GW5001 . Western Cyclic
2022| 42 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . . . . .
2022| 42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 42 z‘g’;gg Motspur Park Jn, Cheam Leatherhead g:’;ﬁ’ dplj’“ss"i:j‘i’:”;' Dn/Up Bpsom, | 4030 | TwThf | to | 0505 | TWThF CWo6b 44300423 %V:C"lfr"e":'e"mt’zl";gzz walk |REPLACEMENT ROAD SERVICES TO OPERATE
P iding P BETWEEN WIMBLEDON AND EPSOM.
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
2022| 42 gwglg Richmond Whitton Jn, Strawberry Hill E:(/)UDDF:?S"“;"?]} Dn/Up Main, Up| 030 | TWThF | to | 0450 | TWTHF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
P, 0P Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
2022 | 42 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up [HINDEOR [HLAFOIRES 1O H12 (AP G,

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
Az 8 [Ffio Saturday 21 January
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |(Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 43 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 43 | SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 43 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW210 [Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
2022| 43 | SW110 (Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105_|Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 43 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022\ 43 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Maintenance

Other Work
Ref

Work Content

Traffic Remarks

2022

SW115

Andover

Salisbury Tunnel Jn, Laverstock
South Jn

Dn/Up Exeter, Laverstock Loop

0110

to

0510

Construction

Capex S&C
(44550118 102pts)

LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2022| 43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CCo02 44101510 Tl}lack renewals TOC walk OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
CHERTSEY
2022| 43 | SWI95 Ipymsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow. Dn/Up | 0050 | the | to | 0455 ThF cwos 44300015 |Cclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals prep
2022 | 43 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance S?E%L%SQI;RT VA GRS AR 1O RINERT
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 43 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 43 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
2022| 43 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance éig.ri;fm TO TERMINATE AT SOUTHAMPTON
Haslemere S&C |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
2022| 43 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO02 F2P Resignalling |Track renewals prep [IERGINANE i EUILIDIFOIND) ANID) [NES AR [0

Core works

Capex S&C follow-up

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

SW115 44500022 Cyclic Maintenance

SW170 . q Dn/Up Exeter, Single, Loop, S08a Track renewals six week 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2022 | 43 GW500 Wilton Jn Yeovil Jn (c/o) Tisbury Loop, Up Siding 2240 MTW to 0445 TWTh Y01a Capex PL Refurb Follow-up TERMINATE AT YEOVIL JN.

(44501322) °

GW5001 Capex six week follow-up

SW115 44500022 Cyclic Maintenance
2022| 43 | SWI70 \iton on Yeovil Jn (clo) el Eeitn, S, e, 2335 Th to | 0455 F g Capex PL Refurb | 11aok renewals six week |, g5 ¢ 1| 73 T0 DIVERT VIA WESTBURY.

GW500 Tisbury Loop, Up Siding Y01a (44501322) follow-up

GW5001 Capex six week follow-up

Sw210 Capex S&C
2022 | 43 SW230 |[New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 Capex S&C follow-up

EA1330 666/667pts)
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. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 43 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2B 8 L) Saturday 28 January
SW230 (Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022| 44 | ‘56550 |Clapham Junction Longhedge Jn 0035 T © | ooas T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 44 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;':;?Fr{';‘ﬁ;fzg:w?V‘Q,’;’:;';’fém LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast, U Windéor Windsor Capex S&C Refurb Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2022| 44 SW210 |Waterloo Barnes RevérsiFt))Ie Windéor Relief Line 0040 TWThF to 0500 TWThF CCo6 (44’)150022 609pts) Capex S&C six week follow-|WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 DnlUY Windsor Curves P up GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Nort,h Sidi: DU Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgYWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- OvEp RETIMED.
2022| 44 2“:33 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0040 TWThF to 0510 TWThF 44300015 Track renewals prep 2F02 TO BE ROUTED VIA UP SLOW
Cyclic Maintenance
2022| 44 2mgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 | TWThF | to | 0555 | TWThF Wi12a 44600717 I‘r,\a/;kTr(eh'/‘VeT";a's prep LINE DIVERSIONS TO APPLY
LWRT (T/W)
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 44 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
. BE RETIMED FROM READING OXFORD ROAD JN TO
Di Main, D Fast, Di
Swice Capes s ety [ tanenarce  (EOLLON S AD IO SEONERTEENA
2022| 44 SW140 Winchester, Bitterne pton Central (c/o) gillll-sjbu'?;t::;nﬂ'{&h/:a;ezzv:g:ble, 0040 TWThF to 0440 TWThF E18 (44250422 465pts) Sapex S&C six week follow-| \WINCHESTER AND RUN ECS TO BASINGSTOKE.
o szece i’i'o . [P, P 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
: P FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
2022| 44 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up. Dn/Up Spur, Dn/U 1P79 & 2P79 TO TERMINATE AT HAVANT
2022| 44 SW140 [Havant (part foul) Farlington Jn Bri h?clon P Spur, P 0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up  |PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
$0520 9 TO START AT FRATTON.
Sw110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2022| 44 2\/0\/;;8 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2023 | 44 ngv:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
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2D81 TO TERMINATE AT WIMBLEDON. RAIL

2022| 44 | gioc [Raynes Park Ewell West, Chessington South | P =P 0030 | TWThF | to | 0525 | TWThF CWosb Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
essington BETWEEN WIMBLEDON AND EPSOM.
2022| 44 | SW210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| 0055 | twinF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
Loop BE RETIMED.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ) - WILL RUN FROM GUILDFORD TO READING ONLY.
2022| 44 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
SW300 AND TERMINATE AT REDHILL FOR SOUTHERN
! Dn Reading/Redhill, Up - ONWARD CONNECTION. 2V48 0556 GATWICK TO
2022| 44 ggggg Redhill Gomshall Redhill/Reading, Reigate Sidings 2300 MTWTh to 0535 TWThF 1B28 Sussex Cyclic Maintenance READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
2o22/ S [Ffis Saturday 04 February
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 45 SW210 [West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0500 TWThF CCO05a 44100023 Ty K Is sit KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond rack renewals site SUVeY | pOAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2022| 45 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance ?nVTRstRVICES TO BE DIVERTED VIA EAST
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U 44300015 Track renewals follow-u
2022| 45 Raynes Park Surbiton, Norbiton LD Past, Dnflp Slow. DVER 1 0040 | TWTHF | to | 0510 | TWThF Capex S&C P |2F02 TO DIVERT VIA CHERTSEY
SW190 Kingston (810pts) Capex follow-up
Capex PL Refurb
2022 | 45 SW105 |Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF (44401022 Walton- |Capex follow-up 2F02 TO DIVERT VIA CHERTSEY
on-Thames)
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2022| 45 | gypgq [Hampton CourtJn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF w06 44400223 Track renewals delap walk [PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022 | 45 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever 44203915 leack renewals TOC walk FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 45 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200823 Track renewals pre LAVERSTOCK. 2B77 TO TERMINATE AT
Fast LWRT (W/Th) prep BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Haslemere S&C  |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . . 3 TERMINATE AT GUILDFORD AND RESTART FROM
2022| 45 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 Fzgoﬁztsrllt];cnt?c:lrllng Zr;cekv:z:keswals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
SW115 Dn/Up Exeter, Single, Tisbu Track renewals six week
2022| 45 Wilton Jn Gillingham (Dorset) P » Single, i 0015 | TWThF | to | 0445 | TWThF 44500022 follow-up
SW170 Loop
Track renewals TOC walk
. " Dn/Up Exeter, Exeter Main, . .
2022| 45 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
2022| 45 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW175 . " .
2022| 45 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
Capex Wheeltimbers
2022| 45 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton |Capex follow-up
Court flyover)
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2022 | 45 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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Week commencing:
Arz| 45 | e Saturday 11 February
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2022| 46 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022 | 46 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 [Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2022| 46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Lonahedae Jn 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 46 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up Capex S&C 1567a Gl Mt
SW100 Main Reversible, Dn Windsor pts CZ O 06 S il
2022 | 46 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Capex PL Refurb P N P LINE DIVERSIONS TO APPLY.
SW105 L Capex PL Refurb six week
Fast, West London Sidings 1, 3 & Queenstown Road -
mp
6 UMF
2022 | 46 gw:gg Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0040 TWThF to 0510 TWThF 44300015 Track renewals follow-up 2F02 TO BE ROUTED VIA UP SLOW
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet
2022| 46 SW255 Weybridge, Addlestone Jn Woking Jn Curve, Dn/Up Bay Platforms at 0105 TWThF to 0515 TWThF W10 Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM.
Woking
Cyclic Maintenance
2022| 46 | SWI195 |pcdbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Bro1 Capex PL Refurb |~ "rep 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 (44201422) CENTRAL
LWRT (Th/F)
Haslemere S&C
CD Civils
(Silo Road Cyclic maintenance
Footbridge 4 SWR PORTSMOUTH MAINLINE SERVICES TO
Reconstruction) | 1CK renewals core works |.ro o\ iNATE AT GUILDFORD AND RESTART FROM
2022| 46 SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO1a CD Earthworks gg:: x::l;z PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
(Wormley & c BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
N ore works
Haslemere Cuttings)
F2P Resignalling
Construction
SwW115 . " . Capex S&C
2022 | 46 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh (44550322 2819pts) Capex S&C follow-up
. WD Civils (Stoford EXETER SERVICES TO START & TERMINATE AT
2022| 46 | S1® eovil un Axminster Dn/up Exeter, Exeter Main, Chard | 44 M to | 0400 T Road Bridge  |Core works YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
GW610 Dn Loop >
Reconstruction) TO OPERATE.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 46 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2022| 46 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
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. . 0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 46 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance 'WINCHESTER. 7V97/7vV98 TO BE RETIMED. 5Y73 TO
SW150 ! North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
2022| 46 SW140 |[St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals prep
2022| 46 | SW170 |Wilton Jn Warminster, Beechgrove GF |Dn/Up Warminster 2340 | MTWTh | to | 0440 | TWThF 505 44500616 Cyclic Maintenance 7V97 TO BE RETIMED.
Track renewals prep
GW5001 . Western Cyclic
2022| 46 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " .
2022 | 46 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U
2022 | 46 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
Sw210 Capex S&C Capex S&C six week follow-|
2022| 46 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 u P
EA1330 666/667pts) P
. . GATWICK AND REDHILL SERVICES TO START &
2022| 46 | SW210 |gracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0001 M to | 2359 F Fe\}&ii."ﬂ F;easr:qgg:!“cng (COEEI oS [MERTREE AT EAC ST AL
SW265 d 9: 9 [P, BICE @ 4390023) Track renewals T52 walk ~|REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN READING AND NORTH CAMP.
WINDSOR SERVICES TO START AND TERMINATE
2022| 46 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to | 2359 F Feltham Resignalling|Construction works AT STAINES. SHUNTS AVAILABLE. WINDSOR

PLATFORMS TO BE KEPT CLEAR. ADDITIONAL
UNITS TO BERTH AT READING
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Week commencing:
Arz| Ay || e Saturday 18 February
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 47 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 47 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2022 | 47 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2022 47 SW200 |[Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
. . PLATFORMS 1 -10, SOUTH SIDING TO BE
2022| 47 | SWI0 |y aterion Durnsford Road EZQ?%%Z |S=I:svr Sg/ﬁﬁiﬁﬂ Elonop 0% T to 0458 e €Co2 44100123 CralsEEmEmETe USRI =10), 2B, 27, 27T, AL 6 AR 1)
SW105 Sout‘h Siding Plaltforms 11010 ! 0050 w 0455 w Track renewals T52 walk  |DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
! CHERTSEY. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
POSSESSION TO BE TAKEN AFTER THE PASSAGE
0040 TThF 0500 TThF OF 1Q65 (T/W). 1Q65 TO REVERSE AT RAYNES
2022| 47 2mgg Raynes Park Berrylands, Norbiton E:;ﬁ;ast Dn/Up Slow, Dn/Up to cwo4 Cyclic Maintenance PARK PLATFORM 1 AND CROSS OVER
0055 w 0500 w GROUNDFRAME TO MOTSPUR PARK AND TRANSIT
TO WOKING VIA EPSOM
2022| 47 gmgg Berrylands Esher, Claygate ggg‘:}’;;ﬁsn Dn/Up Slow, DU | 040 | TwThF | to | 0520 | TWTHF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
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6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up " . TRAVEL OVER THE DOWN SLOW USING SLW
2022| 47 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2022| 47 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2022| 47 SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Haslemere S&C 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals follow-up
BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2022| 47 | SW115 [Overton 22:??32/ Tunnel Jn, Laverstock to S01 (445?530‘)1?(881&0(2: ts) Capex S&C six week follow-|
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF P up
GW500
2022| 47 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance ILEDANID) L7 ) BN ERAT V1 CASITLE EARYY AND
SW175 WESTBURY.
SW115 | ... . . . . 1L88 AND 1L73 TO DIVERT VIA CASTLE CARY AND
2022 | 47 SWA175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance WESTBURY.
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
SW135 . 44600622 ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 47 SW140 St Denys, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF E12 44200222 Track renewals prep AFFECTED. 2T75 WILL NOT RUN.
Branch Track renewals follow-up
SW175 GWR WEYMOUTH SERVICES TO START &
2022| 47 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44501615 Core works TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
Staines S&C
(44390023) Cyclic Maintenance
. 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2022| 47 | SW210 leginam (cio) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0440 | TWTHF CF05 CREIERE) Track renewals TS2walk | o p AT FEL THAM. SWR TO BERTH TWO UNITS
SwW250 Riverside Capex Wheeltimbers [Track renewals T52 walk
P 0 AT READING.
(Staines St Thomas' |Capex surveys
Bridge)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2022 | 47 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH

TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
dirs) ¢ (uit® Saturday 25 February
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 48 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
SW100 ! N P LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 " Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2022| 48 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 44300123 Track renewals T52 walk
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’reg ES/L Upefi'lz‘;:;rgp Byfleet | 0085 | TWThF 0515 | TWThF Capex Rerail  [Capex prep PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022| 48 | SW110 |Weybridge, Addlestone Jn Farnborough, Worplesdon ! P to Wo3 (Wilderness Curve) [LWRT (Th/F) DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SwW255 44400122 Track renewals prep RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve ClLE| TWThF 0515 | TWThF LWRT (MIT) BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 48 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2022 | 48 SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance
Cyclic Maintenance
SW110 DiUn. DvUn Sour. DU C“:Z‘S g;% fTOrlT‘gvkv_Le”ewa's sixweek |1p79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 48 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn e, P Spur, P 0050 TWThF to 0435 TWThF HO5b P P . HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (44650222 2600pts) [Capex S&C six week follow-|
S0520 FRATTON.
44600323 up
Track renewals site survey
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022| 48 SW150 Laverstock North and South Jn Wilton Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF (44550’3122 126pts) Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022| 48 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2022| 48 | SWI2 \Gigtord (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SwW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 N . Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022 | 48 SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44200523 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth,
2022| 48 Sw135 Swanwick, Botley Portchester Single, Dn/Up Portsmouth, Dn/Up | 0055 TWThF to 0455 TWThF E12 Cyclic Maintenance EUESS MO EONLEY SUCINE MERMNAL RO
SW140 Branch AFFECTED.
" . . Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 48 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 48 | W80 geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
2022| 48 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cﬁre works TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
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S0680 " .
2022| 48 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
Capex S&C 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 48 SW190 [New Malden Shacklegate Jn Dn/Up Kingston 0050 TWThF to 0450 TWThF P Capex S&C follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO
(44350022 625pts)
KINGSTON
Cyclic Maintenance
sSw210 |,, . . . . . Capex Con 166
2022| 48 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Capex prep SWR TO BERTH TWO UNITS AT READING
SW260 Ascot
LWRT (W/Th)
. . . . . Track renewals six week  |WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 48 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING
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SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2022| 49 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb | Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2022| 49 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 (44‘::' 00722 DMF) Cz ex follow-u OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 P P DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
CHERTSEY
Capex PL Refurb
(44300422 Raynes |Cyclic Maintenance
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up Park Up) Capex follow-up
2022| 49 SW180 Durnsford Road Surbiton, Norbiton, Motspur Park Kingston, Dn/Up Epsom 0050 TWThF to 0455 TWThF Cwo3 Capex S&C Capex six week follow-up 0055 TO BE DIVERTED VIA CHERTSEY
(810pts) Track renewals T52 walk
44400123
Capex PL Refurb . .
2022| 49 | SW105 |[Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0520 | TWThF wo7 (44401022 Walton- |CYelic Maintenance [0 U LIVERI WL EIRIERSEY. 21702 10 Y =R
Capex six week follow-up  |VIA COBHAM.
on-Thames)
2023| 49 2%22 Weybridge, Addlestone Jn Woking East gzﬂ’:as” Dn/Up Slow, Byfleet | 100 | twThF | to | 0515 | TwThF 44400122 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
2022 | 49 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY
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2022| 49 | SW105 |Hook Basingstoke (foul) gi’;;?;" lomn e ey Vellay 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2022 | 49 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
. Dn/Up Main, Up Bay, Middle Capex S&C Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 49 | SW105 [Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 (44250222 2039pts) [Capex S&C follow-up CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2022| 49 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 Track renewals six week 2P79 TO TERMINATE AT HAVANT PLATFORM 1.
2022| 49 50520 Havant (part foul) Farlington Jn Dn/Up 0100 TWThF to 0435 TWThF 44201610 follow-up ECS HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals TOC walk |[FRATTON.
SW115 i - Dn/Up Exeter, Single, Tisbury S08 . .
2022 | 49 SW170 Wilton Jn Gillingham (Dorset) Loop 0015 TWThF to 0445 TWThF Y01 Cyclic Maintenance
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Dn/Up Netley, Dn/Up Portsmouth, . .
2022| 49 | SWI185 \ganwick, Botiey Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 | TWThF | to | 0455 | TWThF 2y 44600622 CralsKEmEmETe 2T75 WILL NOT RUN.
SW140 e HO06 Track renewals prep
2022 | 49 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up  |7V97 TO BE RETIMED.
SW175 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
2022| 49 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cﬁre works TERMINATE AT YEOVIL PEN MILL. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2022 | 49 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex Wheeltimbers
2022| 49 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton |Capex follow-up

Court flyover)
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Week commencing:
AP B || Saturday 11 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
2022\ 50 SW105 (Weymouth Easytleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 50 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2022 50 SW160 |Lymington Pier B)rlockgnhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |[Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 (Basingstoke Southcote Jn 0140 w 0215 w
2022\ 50 SW125 Southgote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2022| 50 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 (St Denys Cosham Jn 0330 Th 0410 Th
20221 50 SW110 Coshany1 Jn Fratton 0410 Th to 0420 Th UTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2022| 50 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2022| 50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedae Jn 0120 F 0125 F
SW180 |Raynes Park Epsom Down Sidings 2340 Th 0005 F
SW180 |Epsom Down Sidings Raynes Park 0035 F 0055 F
SW105 |Raynes Park Wimbledon 0055 F 0110 F
SW105 |Wimbledon Raynes Park 0110 F 0115 F
SW180 |Raynes Park Motspur Park Jn 0115 F 0120 F
2022| 50 | SW185 [Motspur Park Jn Tolworth Down Sidings 0120 F to 0125 F MPV 302A PROTECTED PATH
SW185 |Tolworth Down Sidings Motspur Park Jn 0205 F 0210 F
SW180 |Motspur Park Jn Raynes Park 0210 F 0220 F
SW105 |Raynes Park Durnsford Road 0220 F 0300 F
SW105 |Durnsford Road Surbiton 0300 F 0350 F
SW105 [Surbiton Wimbledon West Jn 0350 F 0415 F
Platforms 12-19 at Waterloo, Up
2022| 50 ;211:)% Waterloo West Crossings Main Relief, Down Windsor, Up 0045 TWThF to 0440 TWThF (1%227122553) Capex S&C follow-up XYmEDSSTOOR '\‘L:,Z‘EE SES\!/:ISR \ﬁj:NEgT}rgNI_DIVERT VIAMAIN

Windsor, Windsor Reversible
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 50 Sw210 West London Jn Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 0040 TWTh to 0500 TWTh cCo7a 44100023 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ' Windsor Fast, Putney Reversible 0125 I3 0500 F Track renewal site survey |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 50 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022| 50 2“:(1)(5) Woking East Farnborough, Ash Vale Jn, Dn/Up Fast, Dn Slow, Dn/Up O TThE to 0520 TThE Wo9 44600717 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
9 Worplesdon Guildford, Dn Alton Track renewals prep POSSESSION TO BE GIVEN UP FOR THE PASSAGE
SW120 0110 w 0450 w
OF 3Q01 (T/W)
Cyclic Maintenance
. Track renewals six week ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 50 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Follow-up CARRIAGE SIDINGS.
Track renewals TOC walk

0015 TWF 0600 TWF
2022| 50 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings to Br08 Cyclic Maintenance ngasqiis(\ll(v)#h.;o BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
SWR TO TERMINATE SERVICES AT HASLEMERE.
2022| 50 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2022| 50 | SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
2022| 50 | SW115 [Overton Laverstock North Jn Dn/Up Exeter 0110 TWThF to 0510 TWThF C44 Rail Grinder
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022 | 50 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
2022| 50 swi15 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02 Capex S&C gﬂ?@?ﬁ?ﬁﬁk follow-|
SW178 P . P - Sing (44550322 2819pts) upp
Dn/Up Netley, Dn/Up Portsmouth, . .
SW135 . y Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 50 SW140 Swanwick, Botley Cosham g:-r;?llceh Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0455 TWF E12 44600622 Track renewals follow-up | AFFECTED. 2T75 WILL NOT RUN.
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SW175 . " .
2022| 50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
2022| 50 | SW180 \yitspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, | 150 | twine | to | 0500 | TWThF Cwosa Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED
S0680 Dn and Up Sidings
2022| 50 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
q 4440023 Cyclic Maintenance
2022| 50 gmgg Guildford (c/o) K\r'fk'”gham S, AAGISHOENOHAN 1, | &1 ciewater 0035 | TWThF | to | 0440 | TWTHF G06 CapexAsh  |Track renewals T52 walk
Groundframe Capex follow-up
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Week commencing:
AP B | Saturday 18 March
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 51 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
$0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 51 SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
2022| 51 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 51 SW200 |[Effingham Jn Guildgford 0140 F to 0150 F PLFR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022 51 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022| 51 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0020 WThF to 0505 WThF CCOo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
2022 51 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up LINE DIVERSIONS TO APPLY
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2022 51 SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

to

0500

TWTh

E15
B08

Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART AT SOUTHAMPTON
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2022 | 51 SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

0045

to

0500

E15
B08

Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
FOLLOW 5V94 AND TO BE DIVERTED VIA
LAVERSTOCK. 2B77 TO TERMINATE AT
BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2022 51 sSw110

Fratton

Portsmouth & Southsea

DCSs

0800

MTWTh

1800

MTWTh

H10

Cyclic Maintenance

DCS TO BE KEPT CLEAR

2022| 51 gw:;g Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
SW180 ’ Dn/Up Epsom, Dn/Up . ’

2022 51 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWo05a Cyclic Maintenance
[SOUTHERN VICTORIA TO DORKING SERVICES TO |
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JUN. RAIL REPLACEMENT ROAD SERVICE TO

. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2022| 51 2‘2’;33 Leatherhead Warnham géi;::;m;:::g@:l:ln(.DI?)r;kli.:o)p to 1B24 Sussex Cyclic Maintenance |DORKING.
9). 9 9) | 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT

CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 ' Dn/Up Kingston, Dn/Up - HILL. RAIL REPLACEMENT ROAD SERVICE TO
2022| 51 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
2022| 51 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | o450 | twrhe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
Swi20 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022| 51 | gvias [Pirbright Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0105 | TWThF | to | 0530 | TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
2022| 51 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo8 Cyclic Maintenance
S0250 Middle Siding, Up Windsor Slow | 0055 F 0440 F LINE EXCEPT 6MO08, 6MS0, 6059 AND 6054 TO BE
9. Up RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
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Week commencing:
02| 52 | o Saturday 25 March
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 52 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 52 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
;IIZ:LOI;:\?;;:I: ' g\:‘a\ﬁﬂ‘%‘:o?p Capex PL Refurb Cyclic Maintenance
2022| 52 SW100 |Waterloo West London Jn s . 0035 TWThF to 0500 TWThF CC09a (44100223 West 4 LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main N Capex follow-up
Crossings)
Fast
2022| 52 | SWI195 \pines Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0040 | TWThF | to | 0510 | TWThF 44300015 Track renewals six week
SW190 follow-up
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet - 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 52 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up TO RUN ECS FROM GUILDFORD
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 52 | SW195 \yoking East Farnborough, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF w09 44600717 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford, Dn Alton Track renewals follow-up
GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 52 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Cyclic Maintenance
SW105 . . " . . Capex PL Refurb |Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 52 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 (44201422) C44 Rail Grinder CENTRAL
S&C Rail Grinder
Dn/Up Main, Up Bay, Middle LA Track renewals site survey |1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 | 52 SW105 |Christchurch Poole Sidings 0100 TWThF to 0440 TWThF Capex PL.R.efurb Capex follow-up CENTRAL. MIDDLE SIDINGS TO BE KEPT CLEAR
(Middle Sidings)
SW105 Dn/Up Main, Jersey & Jubilee Cyclic Maintenance
2023| 52 SW175 Dorchester Jn Weymouth Sidings 0030 TWThF to 0525 TWThF Br09a 44200423 Track renewals T52 walk NO OUTBERTHING REQUIRED
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2022| 52 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START
SW110 . . . FROM FRATTON. GWR: 1F35 TO TERMINATE AT
2022 | 52 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 52 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 52 gmgg Romsey Jn, Eastleigh East Jn zz'r'fhb:‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %‘?35 DT"e’ ;pviﬁ':b“w’ 0025 | TWThF | to | 0505 | TWThF gai 44200523 fx&%m#“a"ce WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gle, bnite 4 DIVERT VIA ANDOVER.
SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED. FREIGHT
2022 | 52 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 2359 F (Redbridge Party |Core works SERVICES TO BE ROUTED VIA WINCHESTER OR
Flyover) EASTLEIGH AND ROMSEY
Dn/Up Netley, Dn/Up Portsmouth,
SW135 . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 52 SW140 Swanwick, Botley Cosham S:;ilsh Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up AFFECTED. 2T75 WILL NOT RUN.
2022| 52 |CGW500 \peechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
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GWS00 Cyclic Maintenance
2022| 52 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523 4 "
SW178 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2022| 52 | SwW183 |Epsom Dorking, Effingham Jn B kﬁ ’ P 0040 TWThF | to 0510 TWThF Ccwo7 44300423 Ty K | 5D81 TO DIVERT TO WIMBLEDON.
30680 ookham rack renewals prep
Dn/Up Strawberry Hill. Dn/U Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 52 | SW245 [Twickenham Fulwell Jn, Shacklegate Jn P Ty Rl P 0100 TWThF | to 0440 TWThF CF13 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur LWRT (Th/F) KINGSTON
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Bank Holiday Week commencing:
28| 9 (LS Friday Saturday 01 April
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2023 1 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 0055 TO DIVERT VIA
2023 1 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWTh to 0505 TWTh CCo1 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 SIDING TO BE OUTBERTHED.
2023 1 | SW105 |61apham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Up Main |50 | qyyrhy | to | 0455 | TwTh cwo2 Cyclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston
Cyclic Maintenance
2023 1 | SWI05 Ipoines Park Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnllUp | o045 | 11h | to | 0510 TTh Wo1 44300015 | 1rack renewals sixweek o4y 16 pIVERT VIA CHERTSEY
SW200 Cobham follow-up
Track renewals TOC walk
Cyclic Maintenance
2023 1 gw;gg Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 w to | 0510 w Wo1 44300015 g?gv';_f;ewa's sixweek 1,005 7O DIVERT VIA CHERTSEY
Track renewals TOC walk
Cyclic Maintenance W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up 44690021 . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 1| gyqq5 [Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 | TWTh | to | 0520 | TWTh B04 (Worting Jn S&C) f‘;’V"RFT{a(i/(x’)T ) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . "
2023 1 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWTh to 0525 TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Capex River Wey |Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2023 1 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a P . v By TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Wheeltimbers Capex follow-up
BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 N Sussex Cyclic Maintenance |TO OPERATE BETWEEN BARNHAM AND
2023 1| gogpo [Bamham Havant Jn Dn/Up Brighton Ll TWTh | o [EESCE] TWTh 1832 44600323 Track renewals site survey |CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTW 0510 TWTh
. Up Exeter
2023 1 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 ™w to 0700 ™w s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
SW115 | ... . . Cyclic Maintenance
2023 1 SW178 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTW to 0455 TWTh Y02 C44 Rail Grinder 1L73 TO DIVERT VIA WESTBURY.
SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED. FREIGHT
2023 1 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 0500 F (Redbridge Party |Core works SERVICES TO BE ROUTED VIA WINCHESTER OR
Flyover) EASTLEIGH AND ROMSEY
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023 1 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
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%‘:c"fr“e":'e'xz:‘:;‘;eweek GWR: 1F95 Q PATH TO OPERATE VIA
2023 1 SW140 (St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 44200222 o SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
2 BOTLEY
Track renewals TOC walk
Capex S&C 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 1 SW190 |Norbiton Shacklegate Jn Dn/Up Kingston 0050 TWTh to 0450 TWTh —ap Capex S&C follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO
(Kingston S&C) KINGSTON
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 1 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 Capex PL Refurb Cyclic Maintenance BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023 1 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh GO5W (44100723 Winnersh Cgpex follow-up TO START FROM GUILDFORD. GWR TO BERTH

Triangle)

TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Bank Holiday Week commencing:
2023 2 —~ Monday Saturday 08 April
SW105 |[Totton Yard Weymouth 2010 M 2145 M
20232 | w105 [Weymouth Eastleigh 2155 M o 1 goo1 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023| 2 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 (Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023 2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023 2 SW220 Waterloo Clapham Junction Fast, UP W|nd§or, W|nd§or ) 0045 WThF to 0440 WThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up i
2023 2 SW200 Berrylands Weybridge, Claygate Cobham 0100 ThF to 0520 ThF C21 Rail Grinder
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR |
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2023| 2 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byﬂezt Cur\vle Dn;’U GL;iIdfordp 0110 WThF to 0515 WThF W03 Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 ’ P RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING,
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
. - Track renewals site survey |1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
2023 2 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 WThF to 0430 WThF Br14 44200323 S&C Rail Grinder BOURNEMOUTH
C44 Rail Grinder
SW110 DiUo. DUo Sour. DU %‘fc“lfr“e":'e"‘:;‘:;‘ﬁ: survey |1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2023 2 | SW140 |Petersfield, Chichester Portcreek Jn, Cosham Jn V2P, DN/Lp Spur, Bnibp 0050 | WThF | to | 0435 | WThF HOsb 44600323 UVEY | HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals delap walk
S0520 g FRATTON.
S&C Rail Grinder
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2023 2 | swi123 ght Jn. Y Aldershot nilp Avton, Un/tp Y 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2023 2 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0500 WThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
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SW130 Capex PL Refurb 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2023 2 SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF (44501523 Capex follow-up WILL NOT RUN. 4V50/4V51 TO RUN VIA
Alderbury) WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C
2023| 2 Laverstock North and South Jn Salisbury Loop, East Bay, East Carriage 0110 WThF to 0440 WThF P Capex six week follow-up |PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR.
SW150 ! ey (44550122 126pts)
Sidings, Reception Line, Through
Siding/Up Siding/Shunting Neck
Cyclic Maintenance
y . . Track renewals six week 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023 2 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616 follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Track renewals TOC walk
2023 2 | GWS00T 5o ihgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, Cyclic Maintenance
2023 2 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 WThF to 0500 WThF CWO06a 44300423 LWRT (W/Th)
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
2023 2 Sw210 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 00% o to 04%0 wm CF02b Cyclic Maintenance REPLAGEMENT ROAD SERVICE TO OPERATE
SW245 ’ Loop, Dn/Up Spur 0115 F 0450 F BETWEEN TWICKENHAM AND STRAWBERRY

HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
2023) 8 | Info Saturday 15 April
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 3 SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023 3 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023 3 SW110 [Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023| 3 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300_|[Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
. . PLATFORMS 1 -10, SOUTH SIDING TO BE
soo3| 3 | SWI00 Dumsford Road E;‘é lthD’\r:I/aUI: ig): Sg/azi:\"'fg‘op el TThF © 05 | ccoz Capex PL Refurb |Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
SW105 Sout‘h Siding Plaltforms 110 10 ! 0050 w 0455 w (44100722 DMF) |Capex six week follow-up  |DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
’ CHERTSEY. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
2023| 3 gmgg Durnsford Road Surbiton, Norbiton Ei”n/ss’i;a“' Dn/Up Slow, DU | 550 | ThE | 10 | 0455 | TTHF cwo3 Cyclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
2023 3 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance \DI[I)ESCIDOBSII’-\VNIIERT VI @RIFRISIE: 2702 WO IVERIT
A . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023 3 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2023 3 SW105 [Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF Gapex PL Refurb Capex six week follow-up 1B77 & 1661 TO TERMINATE AT SOUTHAMPTON

(44201422)

CENTRAL
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. Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 3 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44 Rail Grinder CENTRAL
2023| 3 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 Track renewals site survey |([EIZECKIESINICHIERRIBATEETIE ORI ERIZION
Track renewals delap walk |[CENTRAL
2023| 3 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08 44500723 Cyclic Maintenance
2023| 3 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Y01 44500823 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 3 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
2023 3 | SWI7S \yeovii Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44501615 Track renewals six week
SwW178 follow-up
Cyclic Maintenance
. . . . . Track renewals six week WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 3 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING
Track renewals TOC walk
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 3 50560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh G03 44400323 Track renewals site survey |RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

Electronic copy - uncontrolled when printed. Next scheduled issue 01 April 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 04 February 2022
Page 40 of 99

Key: New —
= | x 0 (Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> =2 From Ref Ref
From To I
Week commencing:
AR & | i Saturday 22 April
SW230 (Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023 4 | ‘56250 |Clapham Junction Longhedge Jn 0035 T © | ooas T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Pations 1224 at Waterloo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast. U Wind;or Windsor Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023| 4 SW210 |Waterloo Barnes Revérsi%le Windéor Relief Line 0040 TWThF to 0500 TWThF CCo06 44100023 Track renewals delap walk |WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UI Windsor Curves Track renewals site survey |GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h Sidi: DU Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgIWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- Dnilip RETIMED.
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up .
2023| 4 SW200 Berrylands Weybridge, Claygate Cobham 0100 ThF to 0435 ThF C21 Rail Grinder
2023| 4 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 4 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
OVYF TU BE RE=TIVIED TU KUN CARLCIER: 4000 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 Slow, Dn Loop, Dn Single, Dn/Up Gl NS LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
2023| 4 SW140 Winchester, Bitterne pton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 SéC Rail Grinder WINCHESTER AND RUN ECS TO BASINGSTOKE.
Dn/Up Netley, No. 1 Reception, 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
No. 2 Reception FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE

Dn/Up Main, Dn Sidings, Wool

SW135

Dn/Up Netley, Dn/Up Portsmouth,

2023| 4 SW105 [Poole Wool Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance
SW110 . . i .
. Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 4 '\;Vg;;g Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b C44 Rail Grinder HASLEMERE. 2P12 TO BE RETIMED.
2023 | 4 g\x:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

Track renewals six week

ACCESS TO BOTLEY STONE TERMINAL NOT

2023 4 SW140 Swanwick, Botley Cosham SLgiI:h Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF 44600622 follow-up AFFECTED. 2T75 WILL NOT RUN.
SW175 Track renewals six week
2023 | 4 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 follow-up
SW178
Track renewals TOC walk
Capex PL Refurb . .
2023 4 | SWI80 Ioines Park Ewell West, Chessington South | 2/JP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF Cwosa (44301623 | Cyclic Maintenance
SwW185 Chessington Capex follow-up
Worcester Park)
Capex S&C
SW190 (Fulwell Jn) Capex S&C follow-up
2023| 4 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex Rerail Capex prep
(44301223 Upper |LWRT (T/W)
Halliford)
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Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

EN

SwW210

Barnes

Twickenham

Dn/Up Richmond, Dn/Up Main, Up

Loop

0025

TWThF

0505

TWThF

CFO1

Cyclic Maintenance

2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
BE RETIMED.

2023

Sw210
SW230
EA1330

Barnes

Feltham Jn, Whitton Jn, South
Acton Jn

Dn/Up Hounslow, Dn/Up Spur

0050

TWThF

0515

TWThF

Feltham Resignalling
(Grove Park LC)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.

2023

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh

0500

TWThF

G03

44400323

Cyclic Maintenance
Track renewals site survey

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2023

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up

Redhill/Reading, Reigate Sidings

2300

MTWTh

0535

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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S0520

Portsmouth Harbour

Dn/Up Main, Dn/Up Fratton

Key: New —
= | x 0 (Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> 2 From From To Ref Ref
= m =
Bank Holiday Week commencing:
A 5 | e Monday Saturday 29 April
SW210 [Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2023| 5 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2023| 5 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2023| 5 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023 5 | Sw115 |Basingstoke Salisbury 0615 Th © | 0650 Th PLPR1Q23 PROTECTED PATH
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 (Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2023| 5 SW230 [Whitton Jn Barnes 0125 F to 0140 F UTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 (Clapham Junction Reading 0310 F 0445 F
2023| 5 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWO01 Cyclic Maintenance g\L/JV.:_::\ésRVICES TO BE DIVERTED VIA EAST
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 5 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever 44200823 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2023| 5 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 44200623 Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44200723 Track renewals site survey |BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2023| 5 | SW105 |Branksome Branksome Train Care Depot 'T"r‘{a";rdcsaz"g‘lp‘z:“wa'ds Road, 0930 | TWThF | to | 1800 | TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT

Cyclic Maintenance
S&C Rail Grinder
C44 Rail Grinder

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
FRATTON. GWR: 1F35 TO TERMINATE AT
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
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Swi115 44500723 Track renewals site survey
2023 5 | SWI70 \wion dn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 0035 | TWTh | to | 0445 | WThF 44500823 Track renewals site survey
GW500 Loop, Templecombe S&C (T S -
GW5001 44500423 Y
. " Dn/Up Exeter, Exeter Main, . .
2023| 5 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
Track renewals six week
Dn/Up Netley, Dn/Up Portsmouth,
SW135 . . 44600622 follow-up ACCESS TO BOTLEY STONE TERMINAL NOT
2023 5 SW140 Swanwick, Botley Cosham g:-r;grgllceh Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0455 WThF 44200820 Track renewals TOC walk |AFFECTED. 2T75 WILL NOT RUN.
Track renewals site survey
2023 5 galgg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500523 Track renewals site survey
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2023 5 | gpypqp |Hampton CourtJn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford QIR WThF | to | 0445 | WThF W06 44400223 Track renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 5 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Strawberry Hill, Dn/Up 44300223 ek ErEnEls S iR 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 5 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF Capex S&C Y |REPLACEMENT TO RUN FROM TWICKENHAM TO
Capex follow-up
Shepperton (Fulwell Jn) KINGSTON
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2023 5 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 WTh to 0450 WTh CF03 Cyclic Maintenance
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Week commencing:
2023| 6 | Info Saturday 06 May
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2023 6 | gw105 [Weymouth Eastleigh 2155 M o 1 goo1 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023 6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023 6 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 [Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023 6 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2023) 6 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3008 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023 6 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023 6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex PL Refurb Cyclic Maintenance
2023| 6 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c (44100223 West 4 N LINE DIVERSIONS TO APPLY.
SW105 o N Capex six week follow-up
Fast, West London Sidings 1, 3 & Crossings)
6
Cyclic Maintenance
2023| 6 gw;gg Weybridge, Addlestone Jn Woking East gﬂﬁ’::as" Dn/Up Slow, Byfleet | o105 | TwThF | to | 0515 | TWThF W10 44400122 |Track renewals six week  [2F02 TO DIVERT VIA COBHAM.
follow-up
0105 TThF 0555 TThF .
2023 6 gmgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton to 44600717 :(;Tgv’:_f”ewa's six week g?i%%?ﬂm)m BE GIVEN UP FOR THE PASSAGE
0105 w 0450 w P
2023| 6 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2023| 6 | SW110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh Ho4a F2P Resignalling |CYClic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.

1P79 & 1P76 WILL NOT RUN.
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2023 6 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a F2P Resignalling | SYClic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Construction works
2023 6 ga:;g Templecombe, Yeovil Pen Mill Yeovil Jn Dn/Up Exeter, Single 0040 TWThF to 0450 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023 6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2023| 6 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
Capex PL Refurb . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 6 | SWI%0 |Redbridge n. Eastieigh East Jn |S2SbUry Tunnel Jn, Laverstock Dn/Up Dean, Dn/Up Salisbury, 0025 TWF o 0505 TWF E14 (44501523 gf";“;'&"x:g:”fgﬁow_u WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 ge an. 9 North Jn Single, Dn/Up Test Valley 0040 ™ 0505 ™ S04 Alderbury) Trapck s ore P |DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
44200523 prep AFTER THE PASSAGE OF 1Q53 (W/Th)
2023| 6 | SWS0 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance
2023| 6 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals delap walk
Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U
2023| 6 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
. . Capex PL Refurb
2023| 6 | SW210 |Bames Twickenham E’:é“p Richmond, Dn/Up Main, UP | g5 | Twink | to | 0505 | TWThF (44301523 Capex follow-up 2001 TO BE RETIMED.
P Richmond)
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 6 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton KINGSTON
2023| 6 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0030 T to 0525 T CF05 Cyclic Maintenance
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2023 6 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh CFO5 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside P. P 0105 F 0445 F ¥ AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
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Summer Week commencing:
2023) 7 | Info Timetable Saturday 13 May
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham Recess at Twickenham from 0215 0235 T 0240 T
2023| 7 SW190 |Twickenham Kingston {0 0330 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023| 7 SW100 |(Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 (Raynes Park Waterloo 0010 w 0025 w
SW105 (Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden Runs booked to Raynes Park and 0215 w 0220 w
2023| 7 SW190 (New Malden Shepperton then run to Woking 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2023 7 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
20231 7 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF R ATEORMSI 0O SIDINGIIOIBE
2023| 7 SW100 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop. to CCo02 Cyclic Maintenance OUnietE R D). 2101l 27y, 2yt AL & AR 10
SW105 Soutyh Siding Playtforms 11010 ! 0050 w 0455 w DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
! CHERTSEY. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
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0040 TThF 0500 TThF
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2023| 7 Raynes Park Berrylands, Norbiton N to CWo4 Cyclic Maintenance
SW190 Kingston 0100 w 0500 w OF THE RETIMED 1Q65 (T/W)
0040 TThF 0520 TThF 2F02 TO DIVERT VIA CHERTSEY. POSSESSION TO
2023 7 gw;gg Berrylands Esher, Claygate gggﬂ]‘:;ﬁs" Dn/Up Slow, Dn/Up to wo1 Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF THE RETIMED
0110 w 0520 w 1Q65 (T/W)
SW105 Track renewals six week
2023 7 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 follow-up
SW120
Track renewals TOC walk
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
2023| 7 | gyqq5 [Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 S&C Rail Grinder BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up n 8 ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023| 7 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Haslemere S&C | CYelic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2023 7 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a F2P Resignallin Track renewals TOC walk |TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
9naliNg | Construction works BE KEPT CLEAR
. Up Exeter 2310 | MTWTh 0510 TWThF
2023| 7 SW115 |Overton 22:??32/ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Templecombe S&C |Cyclic Maintenance
" . Dn/Up Exeter, Single, Tisbury 44500423 Track renewals site survey
2023| 7 SW115 |Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 0035 | TWThF | to 0455 TWThF Y02 44500723 Track renewals site survey
44500823 Track renewals site survey
. . . 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
2023| 7 SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals prep RETIMED OR DIVERTED VIA SOUTHAMPTON.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 7 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
0045 TWTh 0505 TWTh Track renewals prep
2023| 7 2W;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham to 44400223 LWRT (T/W) ggﬁz%gs(‘:g;‘:;o BE TAKEN AFTER THE PASSAGE
0145 F 0505 F LWRT (W/Th)
Capex PL Refurb 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 (44100723 Winnersh|Cyclic Maintenance BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023 7 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOs5wW Triangle) Capex six week follow-up  |TO START FROM GUILDFORD. GWR TO BERTH
Wokingham S&C  [Track renewals site survey [TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
(44490023) TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 7 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO

KINGSTON
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Week commencing:
B G Saturday 20 Ma
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023| 8 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023 8 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo03 Cyclic Maintenance
SW100 : N e LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2023 8 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’res EQ:/L Upefi'lz‘;:;rgp Byfleet | 0035 | TWThF 0515 | TWThF 44400122 |Track renewals six week  |PLATFORM 5. 1577 TERMINATE PLATFORM 5. 5A03
2023| 8 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Brookwood S&C  |follow-up DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SW255 (44490123) Track renewals TOC walk  |RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve OffSE| TWThF 0515 | TWThF Track renewals site survey |BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING,
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 8 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023| 8 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignaliing |SYClic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2023 8 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 8 | gyq50 [Redbridge Jn, Eastleigh Bastdn |\ 0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44200523 Track renewals follow-up ~ |WINCHESTER. 797 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023 8 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023 8 | W50 geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 " .
2023| 8 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2023 8 2%2;8 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2023 8 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Bank Holiday Week commencing:
ozl (> Monday Saturday 27 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main PLATFORMS 1 -10, SOUTH SIDING TO BE
2023| 9 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 DIVERT VIA EAST PUTNEY. 0055 TO DIVERT VIA
CHERTSEY
2023 9 gmgg Durnsford Road Surbiton, Norbiton 2:;3‘:0?“' Dn/Up Slow, Dn/Up | 4050 | wThF | to | 0455 | WThF cwo3 Cyclic Maintenance 0055 TO BE DIVERTED VIA CHERTSEY
2023| 9 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance ?I?ESC-I(—)%SII’-\VNIIERT VI @RIFRISIE: AR WO IVERIT
2023| 9 | SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 | WThF | to | 0510 | WThF Brookwood S&C I o cwals site survey

2023| 9 SW105 |Hook Basingstoke (foul) Sidings 0115 WThF to 0515 WThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2023| 9 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 WThF to 0500 WThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
2023| 9 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
2023| 9 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
2023| 9 SW110 |Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling |Construction works START FROM HASLEMERE. A SHUTTLE SERVICE

Cyclic Maintenance

WILL OPERATE BETWEEN PETERSFIELD AND
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.

SW115 44500723 Track renewals site survey

SW170 . . Dn/Up Exeter, Single, Tisbury S08 44500823 Track renewals delap walk
2023| 9 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2335 TWTh to 0455 WThF Y01 Templecombe S&C |Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.

GW5001 44500423 Track renewals site survey

Track renewals site survey

2023| 9 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 | WThF | to | 0455 | WThF HoB gﬁ";é’:ﬂagr';::':"e 2T75 WILL TERMINATE AT FAREHAM

SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2023| 9 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
2023 10 Info Saturday 03 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
20231 10 | G105 |Weymouth Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke ’Erockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023| 10 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023| 10 | gyy105 Pirbright Jn Byfleet Jn 0035 F 1 s F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 10 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
SW105 . . Dn/Up Fast, Dn Slow, Dn/Up . . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 10 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 10 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023 10 | SW105 [Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0800 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2023| 10 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
" . . . Cyclic Maintenance START FROM HASLEMERE. A SHUTTLE SERVICE
2023| 10 SW110 |Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF HO02 F2P Resignalling Construction works WILL OPERATE BETWEEN PETERSFIELD AND
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2023| 10 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck

SW130

Eastleigh East Jn

Dn/Up Salisbury, Single

44200523

Track renewals follow-up

4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
RETIMED OR DIVERTED VIA SOUTHAMPTON.
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Key: New —
= | x 0 (Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> 2 From Ref Ref
From To
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2023| 10 2"3’;?8 Motspur Park Jn, Cheam Leatherhead B:’;’rﬁ’ dplj’”ss’;:j‘i’:‘g’ Dn/Up Bpsom, | 4030 | TwThF | to | 0505 | TWThF CwWosb 44300423 %ﬁi‘f:‘::';ﬁ:‘;"f: REPLACEMENT ROAD SERVICES TO OPERATE
p Siding prep BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 10 ng;g Clapham Junction Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 i to 9000 T CCO07a Cyclic Maintenance KENSAL GREEN N, GOSPEL OAK JN, CAMDEN
SW230 ! Dn/Up Richmond, Putney 0125 F 0500 F ROAD, STRATFORD, TEMPLE MILLS EAST JN,
Reversible SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2023| 10 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
2023| 10 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 