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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2340 Sat

2340 Sat

0125 Sun

0125 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0840 Sun

0840 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Down and Up 
Brighton Fast

Down and Up 
Battersea

Down & Up 
Brighton Slow

Down & Up West 
London

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Balham

Pouparts Jn

Balham

Latchmere No.1 Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Battersea Pier Jn

Longhedge Jn

Battersea Pier Jn

Falcon Jn

P2022/3532962

P2022/3412425

WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CG10

***20MPH TSR ON DOWN MAIN SLOW BETWEEN 
3M00CH TO 3M65CH FOR ALO PROTECTION AT 
CLAPHAM JUNCTION

[1] MINUTE FOR NON STOP SERVICES AND [0.5] 
FOR STOPPING SERVICES ENGINEERING 
ALLOWANCE***



OVERNIGHT SERVICES TO/FROM GATWICK TO 
RUN FROM LONDON BRIDGE



WORK: Clapham Jn S&C Abandonment prep

SO110
SW100

SO250
SO500
SO650
SW100

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

10/12/22

10/12/22

11/12/22

11/12/22

37Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3444611

P2022/3476357

SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO BE 
DIVERTED VIA TWICKENHAM AND 5Y61 TO BE 
DIVERTED TO GUILDFORD. ON SUNDAY, 2D06 & 
2D08 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WIMBLEDON 
AND CLAPHAM JUNCTION. 2K05 TO START FROM 
KINGSTON AND 2D07 WILL NOT RUN [ECS AFTER 
POSSESSION CLEARS TO EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02b

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW180
SW190

SW105
SW195
SW200

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Hook

Basingstoke

P2022/3443923 SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON 
CENTRAL.



TRACK MAINTENANCE: B01b

CAPEX PL REFURB 44607722 LWRT

GW500
SW105
SW115
SW125

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0125 Sun

0125 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Slow

Down Fast

Down Bay/Bay 
Siding West
Down Docks 
Branch
Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fawley 
Up/Shunting Neck
Goods Loop

Millbrook 
Freightliner 
Terminal
Maritime 
Freightliner 
Terminal
Down Sidings

Up Loop

Down Main

Up Main

Redbridge

Romsey Jn

Brockenhurst

Millbrook (SW105)

Totton

Millbrook (SW105)

Redbridge

Totton

Haslemere

Havant Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Millbrook 
(SW105)

Totton

Haslemere

Shalford Jn

P2022/3449750

P2022/3449745

SWR: WEYMOUTH AND POOLE SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WEYMOUTH AND BROCKENHURST. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND ROMSEY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND FROM SOUTHAMPTON 
CENTRAL TO ROMSEY AND BROCKENHURST.



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



GWR: PORTSMOUTH SERVICES TO BE DIVERTED 
VIA CHANDLERS FORD AND EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL.



GBRF: 4Y19 AND 4Y81 WILL NOT RUN.



FLHH: 4M13 & 4B07 TO BE RETIMED.



TRACK MAINTENANCE: ER04

CAPEX SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION WORKS 80M 45CH-85M 34CH

CAPEX PL REFURB: PAN BRIDGE UP/DOWN 91M 
71CH-91M 74CH

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT.



F2P RESIGNALLING: CONSTRUCTION

TRACK RENEWALS: PETERSFIELD S&C SIX WEEK 
TAMP

TRACK RENEWALS: HV1025 SIX WEEK TAMP

TRACK MAINTENANCE: HG01a

VEGETATION CLEARANCE: DITCHAM-HAVANT JN

SW105
SW150
SW155
SW160

SW110

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0720 Sun

0445 Mon

11/12/22

19/12/22

19/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

17/12/22

17/12/22

0005 Sun

0445 Mon

0445 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2340 Sat

0040 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Yeovil Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Yeovil Jn

Gillingham (Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Wilton Jn

Wilton Jn

P2022/2911090 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



PARTS 1), 2), 3), 4) & 5)



TRACK RENEWALS: 44500022 PERETS BRIDGE 
SINGLE 98M 0719Y

CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING (LE)



PART 2) ONLY



TRACK MAINTENANCE: SG03



PARTS 1), 2), 3) & 4)



TRACK MAINTENANCE: YG01



PARTS 2), 3) & 4) ONLY



CAPEX PL REFURB: 44501321 CASTLETON 
CROSSING 117M 30CH-117M 50CH

VEGETATION CLEARANCE: WILTON SOUTH-
TISBURY



PART 4) ONLY



TRACK MAINTENANCE: SG02

GW500
GW5001
SW115
SW170
SW178

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0945 Sun

17/12/22

19/12/22

19/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

19/12/22

2340 Sat

0445 Mon

0445 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0445 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Up Warminster

Down Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up 
Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

P2022/2911090

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2022/3449744 SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



SIDING NO.1 â¿¿ NO OUTBERTHING REQUIRED



TRACK MAINTENANCE: GG01b

SW120
SW123
SW260

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/3450181 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0015 Sun

0015 Sun

0015 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2022/3450143

P2022/3445147

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

GW103
GW500
SW125

SW135

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0140 Sun

0140 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorking

Effingham Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Epsom

Leatherhead Jn

P2022/3424041

P2022/3449781

CURRENT NBS PERIOD. 

TIMES SUBJECT TO SWR DIVERSIONS VIA 
WESTBURY. 



WORK = MAINTENANCE

SWR: ON SATURDAY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, SERVICES TO START & TERMINATE 
AT EPSOM. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN EPSOM AND EFFINGHAM 
JN/DORKING.



GTR: SERVICES TO START & TERMINATE AT 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN EPSOM AND DORKING.



CD EARTHWORKS: LEATHERHEAD EMBANKMENT
VEGETATION CLEARANCE: LEJ ROUTE

GW500
GW570
GW580
SW175

SO680
SO685
SW180
SW183

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Putney Reversible

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Barnes Jn

Clapham Jn

Point Pleasant Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2022/3443614

P2022/3449692

SWR: 1B01 & 2K79 TO DIVERT VIA TWICKENHAM



TRACK MAINTENANCE: CW07

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: 1B01 TO DIVERT VIA TWICKENHAM AND 
CHERTSEY. TWO UNITS TO BERTH AT READING. 
SERVICES TO READING, WINDSOR AND WOKING 
TO START AND TERMINATE AT HOUNSLOW. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
READING AND ASCOT. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN HOUNSLOW 
AND ASCOT, WINDSOR AND WOKING.  



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: FD04

SW210
SW225
SW230

SW210
SW230
SW250
SW255

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Sun

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Reedham Sidings

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

Dorking West

East Croydon

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

Shalford Jn

P2022/3315162

P2022/3525301

*** MULTI-PART POSSESSION **



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILFORD, REDHILL AND 
GATWICK AIRPORT.



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

SCD STEP: HV Feeder renewals material delivery 
Feeder 3970/3971

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



TRACK MAINTENANCE: GG10

SO500
SO550
SO560
SO660
SW300

SO560
SW300

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/12/22

18/12/22

17/12/22

17/12/22

17/12/22

17/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0700 Sun

0700 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Clapham Jn

Durnsford Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

Vauxhall

Factory Jn

Longhedge Jn

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2022/3443946

P2022/3513184

P2022/3281921

SWR: SERVICES TO DIVERT VIA EAST PUTNEY



TRACK MAINTENANCE: CW02a

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: ORPINGTON DU - TRACK MAINTENANCE

WORK: SRSA - SURVEY WORK, LONGHEDGE C TO
LATCHMERE 2

SW100
SW105

SO250
SW100
SW210

SO250
SW100

0m56ch and 1m16ch
S&T Maintenance

18/12/22

18/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

38Week

W2022/9369327



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Effingham Jn

New Malden Jn

Norbiton

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court 
Jn

Kingston

New Malden Jn

Raynes Park

Surbiton

Surbiton

P2022/3444627 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY. 2K79
TO BE DIVERTED VIA TWICKENHAM. 2K05 TO 
START FROM KINGSTON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: WW04b

SW105
SW190
SW195
SW200

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Down Passenger 
Loop
Up Passenger 
Loop
Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Down Sidings

Basingstoke

Winchester

Worting Jn

Basingstoke

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Hook

Southcote Jn

Weston

Basingstoke

Micheldever

P2022/3443904 SWR: 2L81 TO TERMINATE AT FARNBOROUGH. 
1B01 TO TERMINATE AT WOKING. 2L20 & 2L24 TO 
START AT FARNBOROUGH. 2L13 TO TERMINATE 
AT FARNBOROUGH. 1L18 & 1L20 TO TERMINATE 
AT ANDOVER AND RESTART AT WOKING. 1L13 TO
START AT ANDOVER. 1J22 TO BE RETIMED. 1B20 
TO TERMINATE AT WINCHESTER AND RESTART 
AT WOKING. 1B11 TO START AT WINCHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO BE RETIMED.



TRACK MAINTENANCE: B09

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP BASINGSTOKE GREAT WESTERN 
JUNCTION

TRACK RENEWALS: 44600723 T-52

TRACK RENEWALS: 44200022 FOLLOW-UP

TRACK RENEWALS: 44203915 FOLLOW-UP

GW500
SW105
SW115
SW125

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0915 Sun

18/12/22

18/12/22

18/12/22

18/12/22

19/12/22

19/12/22

18/12/22

18/12/22

18/12/22

19/12/22

19/12/22

19/12/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0545 Mon

0545 Mon

0915 Sun

0915 Sun

0915 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Down/Up Branch

Hamworthy Goods

Weymouth Quay 
Line

Swanage Single

Down Sidings

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Down 
Main/Moreton 
Single
Moreton Single/Up
Main

Weymouth

Dorchester Jn

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Dorchester South

Branksome

Dorchester West

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Wareham

P2022/3450063 WEYMOUTH: ALL PLATFORMS TO BE KEPT 
CLEAR. JERSEY AND JUBILEE SIDINGS 
AVAILABLE TO BERTH STOCK



SWR UNTIL 0915, SERVICES TO START & 
TERMINATE AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND WEYMOUTH. 
AFTER 0915, SERVICES TO START & TERMINATE 
AT WAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WAREHAM 
AND WEYMOUTH.



PART 1) ONLY



TRACK MAINTENANCE: BrG03



PARTS 1) & 2)



CD CIVILS: DORCHESTER ROAD BRIDGE PREP 
134M 0249Y

SW105
SW165
SW166
SW175

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0125 Sun

18/12/22

18/12/22

18/12/22

18/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

18/12/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Down Main

Up Main

Epsom

Epsom Downs

Sutton

Sutton

Guildford

Guildford

Effingham Jn

Effingham Jn

Guildford

Havant Jn

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Liss

P2022/3286963

P2022/3449972

P2022/3445119

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



0034 VICTORIA TO SUTTON TO TERMINATE AT 
WEST CROYDON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WEST 
CROYDON AND SUTTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON, ALSO BETWEEN STREATHAM COMMON 
AND EPSOM VIA HACKBRIDGE.



WORK: Croydon DU - Track Maintenance

GUILDFORD, PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR.



SWR: 2GXX SERVICES WILL NOT RUN. 1DXX 
SERVICES DIVERT TO DORKING. PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN LEATERHEAD AND GUILDFORD AND 
BETWEEN SURBITON AND GUILDFORD.



TRACK MAINTENANCE: GG02/WG04

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMPING EFFINGHAM JUNCTION

TRACK RENEWALS: 44400223 SURVEY

VEGETATION CLEARANCE: LEJ ROUTE

TRACK MAINTENANCE: H04

SO510
SO680
SO700
SW105
SW180

SW110
SW180
SW200

SW110

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0720 Sun

0445 Mon

11/12/22

19/12/22

19/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

17/12/22

17/12/22

0005 Sun

0445 Mon

0445 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2340 Sat

0040 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Yeovil Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Yeovil Jn

Gillingham (Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Wilton Jn

Wilton Jn

P2022/2911090 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



PARTS 1), 2), 3), 4) & 5)



TRACK RENEWALS: 44500022 PERETS BRIDGE 
SINGLE 98M 0719Y

CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING (LE)



PART 2) ONLY



TRACK MAINTENANCE: SG03



PARTS 1), 2), 3) & 4)



TRACK MAINTENANCE: YG01



PARTS 2), 3) & 4) ONLY



CAPEX PL REFURB: 44501321 CASTLETON 
CROSSING 117M 30CH-117M 50CH

VEGETATION CLEARANCE: WILTON SOUTH-
TISBURY



PART 4) ONLY



TRACK MAINTENANCE: SG02

GW500
GW5001
SW115
SW170
SW178

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0945 Sun

17/12/22

19/12/22

19/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

19/12/22

2340 Sat

0445 Mon

0445 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0445 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Up Warminster

Down Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up 
Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

P2022/2911090

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/3450390 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2022/3450300 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

18/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

19/12/22

0015 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Netley

Up Netley

Depot Entrance 
Line

Down Ports Up / 
Up Ports / Ports 
Single
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down Spur

Up Spur

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Siding

Down Sidings 
No.1 and 2

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Fareham

Eastleigh South Jn

Fareham

Fareham

Cosham Jn

Portcreek Jn

Botley

Fareham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

St. Denys

Eastleigh South 
Jn

Eastleigh West Jn

Fareham

Farlington Jn

St. Denys

Botley

Fareham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2022/3450006

P2022/3449970

SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM EASTLEIGH AND SOUTHAMPTON CENTRAL
TO PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START AND TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMANT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR ON 
SUNDAY.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: MPSB EASTLEIGH SOUTH 
JN

VEGETATION CLEARANCE: FAREHAM TO 
PORTCREEK JN

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: FW06

SW135
SW140

EA1330
SW230
SW240

17/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443675 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor

Windsor 
Reversible
North Siding

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Durnsford Road

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3450194 CAPEX S&C REFURB: 44150022 QUEENSTOWN 
ROAD 609pts 2M 39CH

CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

TRACK RENEWALS (SE): CLAPHAM JN S&C 
ABANDONMENT

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

CD CIVILS: CARLISLE LANE BRIDGE 
STRENGTHENING 0M 946Y

CD CIVILS:LAMBETH ROAD BRIDGE 0M 1078Y

CAPEX WHEELTIMBERS : WATERLOO 
PLATFORMS 10/11

SO110
SW100
SW105
SW210

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

39Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

27/12/22

27/12/22

27/12/22

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Mon

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Crystal Palace

Down and Up 
Stewarts Lane

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down & Up 
Leigham Spur

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Down Sidings 
No.1 and 2

Up Stewarts 
Lane/Up Chatham
Slow
Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Chatham 
Fast/Main
Up Chatham 
Main/Fast

West Norwood Jn

Factory Jn

Longhedge Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Factory Jn

Victoria

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Linford St Jn

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Stewarts Lane Jn

Streatham Jn

Streatham North 
Jn

Victoria

P2022/3443402 ***MULTIPART POSSESSION ON SUSSEX, 
POSSESSION 1 (PARTS 1 & 2) CHRISTMAS 
SHUTDOWN, VIC 1-19***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
9-19 â¿¿ TO BE CONFIRMED BY DPPP



NO OUBERTHING IN PLATFORMS 1-8 AT VICTORIA


DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT, UNITS TO REMAIN STATIONARY



STREATHAM HILL UP SIDINGS TO BE KEPT CLEAR




NO ACCESS TO BATTERSEA YARD FOR RUN 
ROUND MOVES



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



NO ROUTE AVAILABLE FOR FREIGHT, SERVICES 
TO BE CANCELLED OR RETIMED



SRSA â¿¿ CLAPHAM JUNCTION S&C

VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

EA1320
MD160
MD166
MD167
SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105
SW220

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

26/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Brighton/Victoria 
Slow
Up 
Victoria/Brighton 
Slow
Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Platforms 9 - 19

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Down & Up 
Sheepcote Lane

Battersea Pier 
1&2 Sidings

Stewarts Lane 
Depot

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Up Goods Loop

Up Sidings

Down Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Wall Sidings

1 - 9 Shed Roads

Selhurst Jn

Victoria

Voltaire Road Jn

Latchmere No.3 Jn

Battersea Pier Jn

Factory Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Factory Jn

Streatham Hill

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Stewarts Lane Jn

Streatham Hill

Victoria

Balham Jn

P2022/3443402 24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0400 Mon

0400 Mon

0400 Mon

2300 Sat

0045 Tue

0045 Sun

27/12/22

27/12/22

27/12/22

28/12/22

03/01/23

02/01/23

0300 Tue

0300 Tue

0300 Tue

0400 Wed

0400 Tue

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Crystal Palace

Down Brighton 
Slow
Up Brighton Slow

Up Siding (part)

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow

Up Main Slow

Down Main Slow

Up Main Fast

Down Main Fast

Streatham Hill

Streatham Common 
Jn

Streatham Hill

Earlsfield

Queenstown Road

Queenstown Road

Victoria

Streatham Hill

Queenstown 
Road

Vauxhall

Vauxhall

P2022/3443402

P2022/3562190

P2022/3450281

SWR: A REDUCED MAINLINE AND SUBURBAN 
SERVICE TO RUN ON 27TH DEC. SERVICES WILL 
RUN NON-STOP BETWEEN WIMBLEDON AND 
CLAPHAM JUNCTION. RAIL REPLACEMENT ROAD 
SERVICES TO OPEATE BETWEEN WIMBLEDON 
AND CLAPHAM JUNCTION



VIC 3 COMMISSIONING

CLAPHAM JUNCTION S&C

SWR: ON 29TH TO 31ST DECEMBER, UP AND 
DOWN MAINLINE AND SUBURBAN SERVICES TO 
USE FAST LINES BETWEEN QUEENSTOWN ROAD 
AND VAUXHALL. ON 1ST JANUARY, MAINLINE 
AND SUBURBAN SERVICES TO DIVERT VIA 
WINDSOR LINES.  



CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SW100
SW105

SW100

26/12/22

26/12/22

26/12/22

24/12/22

27/12/22

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

27/12/22

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Latchmere No.1 Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham Jn

Battersea Pier Jn

Falcon Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

Victoria

P2022/3472094 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 3 TO 9, 
EXTENSIONS ON D/UMS PUBLISHED ON SW100 & 
EXTENSION FOUL OF STREATHAM HILL DEPOT***


GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

FACTORY JN AND MAIDSTONE EAST/TONBRIDGE 
FACTORY JN, HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0300 TUE TO 0600 TUE

2200 TUE TO 0600 WED

2200 WED TO 0600 THUR

2200 THUR TO 0100 FRI

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0600 TUE TO 2200 TUE

0600 WED TO 2200 WED


SO250
SO500
SO650
SO680
SW100

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0300 Tue

0400 Tue

0600 Tue

0600 Tue

0600 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

2000 Wed

2000 Wed

2200 Wed

0100 Thu

0600 Thu

0600 Thu

0600 Thu

30/12/22

28/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

0100 Fri

0800 Wed

2200 Tue

2200 Tue

2200 Tue

0500 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0800 Thu

0800 Thu

0600 Thu

0500 Thu

2200 Thu

2200 Thu

2200 Thu

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down & Up 
Crystal Palace

Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Down Main Slow

Up Main Slow

Up Siding (part)

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Up Siding (part)

Down Main Slow

Up Main Slow

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Victoria

West Norwood Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Earlsfield

Streatham Hill

Tulse Hill

West Norwood Jn

Streatham Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Earlsfield

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Queenstown 
Road

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3472094 0600 THUR TO 2200 THUR

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713



WORK: VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

29/12/22

29/12/22

29/12/22

29/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Thu

2000 Thu

2000 Thu

2000 Thu

2200 Thu

29/12/22

30/12/22

30/12/22

30/12/22

30/12/22

2000 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Siding (part)

Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Up Siding (part)

Streatham Hill

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3472094 29/12/22

29/12/22

29/12/22

29/12/22

29/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0800 Fri

0800 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

30/12/22

30/12/22

03/01/23

30/12/22

31/12/22

31/12/22

03/01/23

03/01/23

31/12/22

03/01/23

03/01/23

01/01/23

01/01/23

03/01/23

03/01/23

03/01/23

0400 Tue

0800 Fri

0500 Fri

0300 Tue

0800 Fri

0200 Sat

0200 Sat

0400 Tue

0400 Tue

0500 Sat

0400 Tue

0300 Tue

2330 Sun

2330 Sun

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down & Up 
Leigham Spur

Down Main Slow

Up Main Slow

Up Stewarts Lane

Up Sidings

Down Sidings

Down and Up 
Crystal Palace

Up Siding (part)

Down & Up 
Crystal Palace

Down and Up 
Leigham Spur

Down Main Slow

Up Main Slow

Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up 
Ludgate

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Leigham Spur

Stewarts Lane Jn

Tulse Hill

Earlsfield

Stewarts Lane Jn

Streatham Hill

Streatham Hill

Streatham Hill

West Norwood Jn

Tulse Hill

Earlsfield

Streatham Hill

West Norwood Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Battersea Pier Jn

Leigham Jn

Vauxhall

Battersea Pier Jn

Streatham Hill

Balham Jn

Streatham Hill

Balham Jn

Leigham Jn

Vauxhall

Streatham Hill

Balham Jn

Battersea Pier Jn

Factory Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

P2022/3472363 ***MULTIPART POSSESSION ON SUSSEX & 
WESSEX (DOWN/UP MAIN SLOW) - THIS IS PARTS 
X TO Y, EXTENSIONS ON D/UMS ON SW100 & 
EXTENSION FOUL OF STREATHAM HILL DEPOT, 
ALSO EXTENDING OUT ON THE WLL***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHICLES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS (NOT AVAILABLE BETWEEN 0100 
SUN 01/01 TO 2330 SUN 01/01)



FREIGHT SERVICES TO BE DIVERTED VIA KEW, 
FACTORY JN AND MAIDSTONE EAST/TONBRIDGE


LUL NORTHERN, VICTORIA, CENTRAL AND 
DISTRICT LINES TO BE OPEN.



0100 FRI 30/12 TO 0500 FRI 30/12

0200 SAT 31/12 TO 0500 SAT 31/12

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST



0500 FRI 30/12 TO 0800 FRI 30/12

0500 FRI 31/12 TO 0600 SUN 01/01

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



0800 FRI 30/12 TO 0200 SAT 31/12

ACCESS TO STREATHAM HILL SIDING FROM 

SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0200 Tue

0200 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

P2022/3472363 STREATHAM HILL STATION

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING



0600 SUN 01/01 TO 0400 TUE 03/01

STREATHAM HILL UP SIDING TO BE KEPT CLEAR
NO ACCESS TO STREATHAM HILL DEPOT



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN FAST BETWEEN VAUXHALL AND 
WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
TO CROSS FROM DOWN/UP MAIN SLOW TO 
DOWN/UP MAIN FAST



0100 SUN 01/01 TO 2330 SUN 01/01

NO ROUTE FOR FREIGHT SERVICES THROUGH 
FACTORY JUNCTION OR FALCON JUNCTION DUE 
TO FRINGE TESTING, SERVICES TO BE RETIMED 
OR CANCELLED



NO ACCESS TO/FROM BATTERSEA YARD 



VIC 3 COMMISSIONING

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Sun

2330 Sun

0100 Mon

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

02/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0300 Tue

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Sidings

Up Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Main Slow

Down Main Slow

Battersea 
Reversible

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Earlsfield

Stewarts Lane Jn

Clapham Jn

North Pole Jn

Streatham Hill

Victoria

Vauxhall

Battersea Pier Jn

Queenstown 
Road

P2022/3472363 01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down & Up High 
Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Streatham Hill

Stewarts Lane Jn

Mitre Bridge Jn

Kensington Olympia

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

P2022/3554864 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 10 TO 16, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF STREATHAM HILL DEPOT & UP 
WINDSOR FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



ARL SLL/WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0100 FRI TO 0600 FRI

2200 FRI TO 0600 SAT


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Fri

0600 Fri

0600 Fri

2200 Fri

0100 Sat

0600 Sat

0600 Sat

0600 Sat

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

30/12/22

01/01/23

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Fri

0230 Sun

2200 Fri

2200 Fri

2200 Fri

0600 Sat

0500 Sat

2200 Sat

2200 Sat

2200 Sat

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Reception Road

Up Siding

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Down Sidings

Up Sidings

Up Siding (part)

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Clapham Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Streatham Hill

Victoria

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3554864 0500 SAT TO 0600 SAT

2200 SAT TO 0230 SUN

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0100 SAT TO 0500 SAT

NO ROUTE FOR UP SERVICES ON THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



0600 FRI TO 2200 FRI

0600 SAT TO 2200 SAT

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Data freeze:
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EAS_V_2_2023

2200 Sat
01/01/23
0230 Sun

Sidings 
Possession

Up Siding (part)Streatham HillP2022/3554864 31/12/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

UF/Up Rvl 
(Main)/UF/UM/UF
DF/DM/DF/Dn Rvl 
(Main)/DF
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Eastern Docks 
Single

Up Slow

Down 
Slow/Incoming/Ou
tgoing Siding
Down Slow

Up Slow

Down Carriage 
Sidings No.1

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

1 and 2 
Reception/Shunt 
Necks

Southampton

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Canute Road

St. Denys

Eastleigh West Jn

Northam Jn

Shawford Up Jn

Eastleigh Yard

Canute Road

Northam Traincare 
Depot

Southampton Up 
Yard

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Shawford Down 
Jn

St. Denys

Stoneham Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

Southampton Up 
Yard

P2022/3450299 CD CIVILS: CAMPBELL ROAD BRIDGE 
STRENGTHENING 73M 1218Y

CAPEX CIVILS: SOUTHAMPTON TUNNEL 
BRICKWORK/DRAINAGE REPAIRS 78M 1159Y TO 
78M 1694Y

TRACK MAINTENANCE: ER02a

CAPEX SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION

SW105
SW130
SW135

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Data freeze:
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EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Fast

Up Slow

Down Fast

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Pirbright Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Byfleet Jn

Byfleet and New 
Haw

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3450292 WOKING RECEPTION NO.1 AND NO. 2 TO BE KEPT
CLEAR. WOKING DOWN YARD SIDINGS TO BE 
KEPT CLEAR. BERTHING AVAILABLE IN WOKING 
PLATFORM 3, 6 AND EAST END SIDING



NO SHUNTS AVAILABLE VIA GD635 AT 
GUILDFORD



TRACK MAINTENANCE: WG02

SW105
SW110
SW120

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast

Up Fast

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Long Valley 
Sidings

Down Sidings

Up Loop

Down Main

Up Main

Basingstoke

Southcote Jn

Basingstoke

Wallers Ash

Basingstoke

Basingstoke

Micheldever

Haslemere

Havant Jn

Basingstoke

Pirbright Jn

Weston

Basingstoke

Basingstoke

Micheldever

Haslemere

Shalford Jn

P2022/3450295

P2022/3450297

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



CD (CT) EARTHWORKS: FARNBOROUGH 
EMBANKMENT

CD (CT) EARTHWORKS: HOOK EMBANKMENT

HASLEMERE UP LOOP TO BE KEPT CLEAR



F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

SW105
SW115

SW110

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Data freeze:
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EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2345 Sat

28/12/22

28/12/22

28/12/22

28/12/22

28/12/22

27/12/22

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0500 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Up 
Loop/Single/Up 
Main
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Honiton

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Axminster

P2022/3450348

P2022/3561185

SWR: A SHUTTLE SERVICE WILL OPERATE 
BETWEEN EASTLEIGH AND FAREHAM AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR.



CAPEX PL REFURB: 44601722 PORTCREEK 41M 
05CH-41M 22CH

CAPEX WHEELTIMBERS: PORTCREEK VIADUCT 
41M 2CH

CD EARTHWORKS: HONITON TUNNEL CUTTING

SW110
SW140

GW610
SW115

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Goods Loop

Feltham Jn

Feltham Depot

Whitton Jn

South Acton Jn

Kew East Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Barnes Jn

Feltham Depot

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines

Twickenham

Staines

P2022/3450156 FELTHAM RESIGNALLING: CONSTRUCTIONEA1330
SW210
SW230
SW240
SW250
SW255

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Tue

0045 Sun

03/01/23

02/01/23

0400 Tue

0400 Mon

Possession

Possession

Up Main Slow

Down Main Slow

Up Main Fast

Down Main Fast

Queenstown Road

Queenstown Road

Vauxhall

Vauxhall

P2022/3450281 SWR: ON 29TH TO 31ST DECEMBER, UP AND 
DOWN MAINLINE AND SUBURBAN SERVICES TO 
USE FAST LINES BETWEEN QUEENSTOWN ROAD 
AND VAUXHALL. ON 1ST JANUARY, MAINLINE 
AND SUBURBAN SERVICES TO DIVERT VIA 
WINDSOR LINES.  



CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SW100 27/12/22

01/01/23

40Week



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0800 Fri

0800 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

30/12/22

30/12/22

03/01/23

30/12/22

31/12/22

31/12/22

03/01/23

03/01/23

31/12/22

03/01/23

03/01/23

01/01/23

01/01/23

03/01/23

03/01/23

03/01/23

0400 Tue

0800 Fri

0500 Fri

0300 Tue

0800 Fri

0200 Sat

0200 Sat

0400 Tue

0400 Tue

0500 Sat

0400 Tue

0300 Tue

2330 Sun

2330 Sun

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Battersea 
Reversible

Down & Up 
Leigham Spur

Down Main Slow

Up Main Slow

Up Stewarts Lane

Up Sidings

Down Sidings

Down and Up 
Crystal Palace

Up Siding (part)

Down & Up 
Crystal Palace

Down and Up 
Leigham Spur

Down Main Slow

Up Main Slow

Down Sidings

Up Sidings

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up 
Ludgate

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Leigham Spur

Stewarts Lane Jn

Tulse Hill

Earlsfield

Stewarts Lane Jn

Streatham Hill

Streatham Hill

Streatham Hill

West Norwood Jn

Tulse Hill

Earlsfield

Streatham Hill

West Norwood Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Kensington Olympia

Tulse Hill

Battersea Pier Jn

Leigham Jn

Vauxhall

Battersea Pier Jn

Streatham Hill

Balham Jn

Streatham Hill

Balham Jn

Leigham Jn

Vauxhall

Streatham Hill

Balham Jn

Battersea Pier Jn

Factory Jn

Falcon Jn

Kensington 
Olympia

Leigham Jn

Longhedge Jn

P2022/3472363 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 17 TO 20, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF LONGHEDGE JN & UP WINDSOR 
FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0230 SUN TO 2300 SUN

NO ROUTE AVAILABLE FOR FREIGHT SERVICES 
IN TO KENT OR SUSSEX THROUGH FACTORY 
JUNCTION OR WLL, SERVICES TO BE RETIMED 
OR CANCELLED



NO ACCESS TO BATTERSEA YARD FOR FREIGHT 
SERVICES OR ENGINEERING HAULAGE



ARL WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



2300 SUN TO 0300 TUE

ARL SLL SERVICES TO RUN TO/FROM CLAPHAM 
JUNCTION, NO ROUTE FOR WLL SERVICES 
BETWEEN CLAPHAM JN AND MITRE BRIDGE JN


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0200 Tue

0200 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down and Up 
Kensington

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down and Up 
High Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Latchmere No.1 Jn

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Battersea Pier Jn

Battersea Yard

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

Battersea Pier Jn

Battersea Yard

Falcon Jn

P2022/3472363 FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



0100 MON TO 0500 MON (INCLUDES ABOVE FROM
2300SU-0300TU)

NO ROUTE FOR UP SERVICES OVER THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



WORK: VIC 3 COMMISSIONING

SCD STEP: Test and commission OLE structures

SCD Enhancements: Battersea Park Station

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
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EAS_V_2_2023

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Sun

2330 Sun

0100 Mon

0600 Sun

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

03/01/23

02/01/23

03/01/23

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0300 Tue

0500 Mon

0400 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Sidings

Up Sidings

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Up Main Slow

Down Main Slow

Battersea 
Reversible

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Earlsfield

Stewarts Lane Jn

Clapham Jn

Earlsfield

North Pole Jn

Streatham Hill

Victoria

Vauxhall

Battersea Pier Jn

Queenstown 
Road

Queenstown 
Road

P2022/3472363

P2022/3562191 SWR: A REDUCED MAINLINE AND SUBURBAN 
SERVICE TO RUN ON 1ST & 2ND JAN. SERVICES 
WILL RUN NON-STOP BETWEEN WIMBLEDON AND
CLAPHAM JUNCTION. RAIL REPLACEMENT ROAD 
SERVICES TO OPEATE BETWEEN WIMBLEDON 
AND CLAPHAM JUNCTION



VIC 3 COMMISSIONING

CLAPHAM JUNCTION S&C

SW100
SW105

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Crystal Palace

Battersea 
Reversible

Down & Up West 
London

Kensington 
Platform Loop

Down and Up 
Battersea

Down and Up 
Latchmere Curve

Down and Up 
West London

Down & Up High 
Level

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down & Up 
Sheepcote Lane

Up Stewarts Lane

Streatham Hill

Stewarts Lane Jn

Mitre Bridge Jn

Kensington Olympia

Pouparts Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Streatham South Jn

Battersea Park Jn

Selhurst Jn

Streatham Common 
Jn

Victoria

Latchmere No.3 Jn

Stewarts Lane Jn

Norbury

Balham Jn

Battersea Pier Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Streatham North 
Jn

Victoria

West London Jn 
(SW)

Battersea Pier Jn

Streatham 
Common

P2022/3554864 ***MULTIPART POSSESSION FOR VIC3 
COMMISSIONING - THIS IS PARTS 10 TO 16, 
EXTENSIONS OF D/UMS (PUBLISHED ON SW100), 
FOUL OF STREATHAM HILL DEPOT & UP 
WINDSOR FAST/SLOW/REVERSIBLE***



GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE.



PLATFORM 17 UNAVAILABLE AT CLAPHAM 
JUNCTION FOR ARL SERVICES



VICTORIA TO DORKING SERVICES DIVERT TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
â¿¿ TO BE CONFIRMED BY DPPP



NO ACCESS TO NORTH POLE DEPOT FROM 
WEST LONDON LINES



ARL SLL/WLL SERVICES BETWEEN FACTORY JN, 
CLAPHAM JN AND MITRE BRIDGE JUNCTION WILL
NOT RUN



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



FREIGHT SERVICES TO BE DIVERTED: 

KEW, FACTORY JN AND MAIDSTONE 
EAST/TONBRIDGE OR HERNE HILL, TULSE HILL, 
STREATHAM, STREATHAM COMMON, WINDMILL 
BRIDGE JN



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



0100 FRI TO 0600 FRI

2200 FRI TO 0600 SAT


SO250
SO500
SO650
SO680
SW100

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0600 Fri

0600 Fri

0600 Fri

2200 Fri

0100 Sat

0600 Sat

0600 Sat

0600 Sat

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

30/12/22

01/01/23

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Fri

0230 Sun

2200 Fri

2200 Fri

2200 Fri

0600 Sat

0500 Sat

2200 Sat

2200 Sat

2200 Sat

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Brighton 
Slow
Up Brighton Slow

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Reception Road

Up Siding

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down and Up 
Leigham Spur

Down & Up 
Crystal Palace

Down Sidings

Up Sidings

Up Siding (part)

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down & Up 
Leigham Spur

Down & Up 
Crystal Palace

Up Sidings

Down Sidings

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Hill

Victoria

Tulse Hill

West Norwood Jn

Streatham Hill

Streatham Hill

Clapham Jn

Tulse Hill

West Norwood Jn

Streatham Hill

Battersea Pier Jn

Battersea Yard

Falcon Jn

North Pole Jn

Streatham Hill

Victoria

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

Queenstown 
Road

Leigham Jn

Streatham Hill

Streatham Hill

Streatham Hill

P2022/3554864 0500 SAT TO 0600 SAT

2200 SAT TO 0230 SUN

STREATHAM HILL UP SIDING TO BE KEPT CLEAR


NO ACCESS TO STREATHAM HILL DEPOT



0100 SAT TO 0500 SAT

NO ROUTE FOR UP SERVICES ON THE UP 
WINDSOR FAST/UP WINDSOR OR UP WINDSOR 
SLOW/WINDSOR REVERSIBLE BETWEEN 
CLAPHAM JUNCTION AND QUEENSTOWN ROAD



0600 FRI TO 2200 FRI

0600 SAT TO 2200 SAT

NO ACCESS TO WASHER ROAD AT STREATHAM 
HILL UP SIDING (BETWEEN GF â¿¿2â¿¿PTS AND 
VC319PTS), TRAINS TO SHUNT TO LIMIT OF 
SHUNT ON NO.2 SIDING TO GROUND SIGNALS 4 
TO ACCESS/EGRESS DEPOT ROADS



TRAINS TO/FROM STREATHAM HILL DEPOT TO 
TRAVEL OVER THE DOWN/UP LEIGHAM SPURS 
TO/FROM TULSE HILL AND INCLUDE [15] MINUTES
ENGINEERING ALLOWANCE DUE TO DEGRADED 
SIGNAL WORKING BEYOND VC712 AND 
APPROACH TO VC766



NO ROUTE AVAILABLE BETWEEN WEST 
NORWOOD JN AND LEIGHAM JN DUE TO 
DEGRADED SIGNAL WORKING BEYOND 
VC710/APPROACH VC713

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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EAS_V_2_2023

2200 Sat
01/01/23
0230 Sun

Sidings 
Possession

Up Siding (part)Streatham HillP2022/3554864 31/12/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main/Fast/Main/
Fast
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

P2022/3450387 SWR: ON SATURDAY NIGHT, 2B77 & 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM SOUTHAMPTON CENTRAL. ON SUNDAY, 
1B20 & 1T24 TO START FROM BASINGSTOKE. 
1B24 WILL NOT RUN. 1B11 & 2S97 TO START 
FROM SOUTHAMPTON CENTRAL. 1B26 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART FROM BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
BASINGSTOKE AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30. 5O06 TO BE RETIMED LATER. 
5M30, 5M34 & 5M38 TO DIVERT DIVERT VIA 
JUBILEE SIDINGS AND FAREHAM. SHUNTER TO 
BE PROVIDED. 



CAPEX S&C: 44250422 FOLLOW-UP

TRACK RENEWALS: 44200022 SIX WEEK TAMP

TRACK RENEWALS: 44203915 SIX WEEK TAMP

SW105
SW130
SW135

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Mon

0040 Mon

0040 Mon

0540 Mon

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0505 Mon

0505 Mon

0505 Mon

0700 Mon (10 hrs)

0700 Mon (10 hrs)

0040 Mon (10 hrs)

0700 Mon (10 hrs)

0700 Mon (10 hrs)

0700 Mon (10 hrs)

0700 Mon (10 hrs)

0700 Mon (10 hrs)

0540 Mon (10 hrs)

0540 Mon (10 hrs)

0700 Mon (10 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Down Reading 
Festival Line

Down Reading 
Festival Line

Wallers Ash

Winchester

Micheldever

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Reading West Jn

Reading West Jn

Weston

Worting Jn

Micheldever

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

Reading High 
Level Jn

P2022/3527182

P2022/3450405

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 4E91, 4V51 & 4M95 TO DIVERT 
VIA ROMSEY AND ANDOVER.



GBRF: 0M44 TO DIVERT VIA ROMSEY AND 
ANDOVER.



DC RAIL: 6O21 TO DIVERT VIA ROMSEY AND 
ANDOVER.



CAPEX S&C: 44250422 FOLLOW-UP 

TRACK RENEWALS: 44200022 SIX WEEK TAMP 

TRACK RENEWALS: 44203915 SIX WEEK TAMP

UNTIL 0040 MON AND FROM 0040 MON:

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0040 MON. 
FROM 0540 MON VIA E ONLY.

5M30 TO BE RETIMED LATER.



BETWEEN 0040 MON AND 0540 MON:

NO TRAINS TO OPERATE.  REPLACEMENT ALL 
LINE BLOCK PERIOD FOR NEW YEAR'S EVE.



WORK DETAILS = MAINTENANCE

SW105

GW103
GW220
GW225
GW500
SW125

02/01/23

02/01/23

02/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Data freeze:
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EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Out Engine Siding

In Engine Sidings

Back Road

Bovis Wharf 
Siding
Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2022/3009202 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME / 
WARMINSTER / TROWBRIDGE. 



NO UNITS TO BE STABLED IN WESTBURY 
STATION PLATFORMS. NO SHUNTING 
MOVEMENTS POSSIBLE AT WESTBURY. 



GWR HSS SERVICES TO RUN VIA WESTBURY 
AVOIDERS CALLING FROME VICE WESTBURY 
WHERE REQUIRED. 



GWR CARDIFF-PORTSMOUTH SERVICES TO 
TERMINATE AT / START FROM WARMINSTER AND 
TROWBRIDGE WITH ECS MOVES BETWEEN 
TROWBRIDGE AND HEYWOOD ROAD. 



GWR BRISTOL-WEYMOUTH SERVICES TO 
REVERSE AT HEYWOOD ROAD IN BOTH 
DIRECTIONS RUNNING VIA THE WESTBURY 
AVOIDERS NOT CALLING WESTBURY. 



SWR SERVICES TO TERMINATE AT AND START 
BACK FROM WARMINSTER.



FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION OR DIVERTED VIA THE 
WESTBURY AVOIDERS. 



NO ROUTE AVAILABLE TO / FROM WESTBURY 
LDC THROUGHOUT.



WORK = S+C Tamping Westbury

GW500
GW5001
GW510
GW560
SW170

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Data freeze:
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443694 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0055 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/01/23

09/01/23

09/01/23

09/01/23

08/01/23

09/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0500 Sat

0420 Mon

0420 Mon

0420 Mon

0500 Sun

0420 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Down Main Slow

Up Main Slow

Down Windsor 
Fast

DWS/DW/DWS

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
DWF

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Queenstown Road

Clapham Jn

Clapham Jn

Durnsford Road

Nine Elms Jn

Clapham Yard

Vauxhall

Waterloo

Vauxhall

Vauxhall

Queenstown 
Road

Vauxhall

Clapham Yard

P2022/3451032

P2022/3450398

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING; WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT & PORTSMOUTH VIA EASTLEIGH 
SERVICES TO TERMINATE AT BASINGSTOKE. ON 
SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT BASINGSTOKE OR 
DIVERT TO READING; WEYMOUTH SERVICES TO 
DIVERT VIA COBHAM, GUILDFORD AND HAVANT.



PARTS 1) TO 5):



CAPEX S&C REFURB: 1567a pts 0M 23CH

CAPEX PL REFURB: 44101122 CARLISLE LANE UP 
MAIN RELIEF 0M 40CH-0M44CH

CAPEX RERAIL: 44100122 QUEENSTOWN ROAD 
UP MAIN FAST 2M 30CH-2M 50CH

TRACK MAINTENANCE: CD09

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP WATERLOO

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SWR: SERVICES SUBJECT TO LINE DIVERSIONS



TRACK MAINTENANCE: CW13

SW100

SW100
SW105
SW210

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

09/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

41Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3213242 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE structures

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chertsey/Down 
Byfleet Curve
Up Byfleet 
Curve/Up 
Chertsey
Down Slow

Down Fast

Up Fast

Up Slow

Down 
Chertsey/Up Bay
Up Chertsey

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Pirbright Jn

Addlestone Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Chertsey

Weybridge

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3450766 WOKING RECEPTION NO.1 AND NO. 2 TO BE KEPT
CLEAR. WOKING DOWN YARD SIDINGS TO BE 
KEPT CLEAR. BERTHING AVAILABLE IN WOKING 
PLATFORM 3, 6 AND EAST END SIDING



NO SHUNTS AVAILABLE VIA GD635 AT 
GUILDFORD



SWR: WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO BE DIVERTED TO READING. POOLE 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
START AND TERMINATE AT BASINGSTOKE. 
WATERLOO TO WOKING VIA HOUNSLOW 
SERVICES TO DIVERT TO WEYBRIDGE. 
WATERLOO TO FARNHAM AND ALTON SERVICES 
WILL ONLY OPERATE BETWEEN GUILDFORD AND
ALTON. GUILDFORD TO FARNHAM (2Jxx) 
SERVICES WILL NOT RUN. ON SATURDAY, 
1Txx/1Zxx SERVICES TO TERMINATE 
FARNBOROUGH CALLING ALL STATIONS 
BETWEEN BASINGSTOKE AND FARNBOROUGH 
AND SHUNT. ON SATURDAY, RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
FARNBOROUGH AND SURBITON OR GUILDFORD. 
ON SUNDAY, RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BASINGSTOKE
AND WEYBRIDGE/GUILDFORD. 



DB CARGO: 6O03 TO BE DIVERTED VIA READING. 
7Y55 AND 6Y56 WILL NOT RUN.



GBRf: 4Y19, 4Y81 AND 6Y82 TO BE DIVERTED VIA 
READING.



FLHH: 7O12 AND 7V12 WILL NOT RUN.



TRACK RENEWALS: 44400122 SHEERWATER UP 
SLOW

CAPEX RERAIL: 44400622 WEST BYFLEET DOWN 
FAST

CD CIVILS: VICTORIA ARCH VEGETATION 
CLEARANCE/UTX/PWAY WORK 24M 42CH 

CD EARTHWORKS: WOKING CUTTING

TRACK MAINTENANCE: WG02

TRACK MAINTENANCE: G01

SW105
SW110
SW120

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/01/23

09/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Long Valley 
Sidings

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Basingstoke

Basingstoke

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Pirbright Jn

Basingstoke

Wareham

Worgret Jn

Winfrith UWC

Wool

P2022/3450851

P2022/3443909

SWR: WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO BE DIVERTED VIA COBHAM, 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO BE DIVERTED TO READING. POOLE 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
START AND TERMINATE AT BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND 
SURBITON/GUILDFORD. 



GBRf: 4Y19 AND 4Y81 TO BE DIVERTED VIA 
READING.



CD (CT) EARTHWORKS: FARNBOROUGH 
EMBANKMENT 33M 55C TO 33M 60C

CD (CT) EARTHWORKS: HOOK EMBANKMENT 41M
10C TO 41M 20C

CD E&P: FLEET TRU CIVILS 39M 53CH

CAPEX CIVILS: CHURCH MONKS BRIDGE 
STRENGTHENING

TRACK MAINTENANCE: B10

TRACK MAINTENANCE: Br08



MAXIMUM MILEAGE: 121m10ch to 135m50ch

SW105

SW105
SW166

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2355 Sat

2355 Sat

2355 Sat

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2022/3445203

P2022/3445229

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO DEPOT.



TRACK MAINTENANCE: H07

SWR: ON SATURDAY NIGHT, 2S99 & 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH.



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10, E14 & S04

SO520
SW110
SW140

SW115
SW130
SW150

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

07/01/23

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2022/3445224 TRACK MAINTENANCE: Y02SW115
SW178

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/3465181 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Chessington South

Epsom

Chessington South

Tolworth

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2022/3463129

P2022/3443907

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE. 



TRACK MAINTENANCE: WW07

GW103
GW190
GW500
SW125

SW180
SW185

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0105 Sun

0105 Sun

09/01/23

09/01/23

09/01/23

08/01/23

08/01/23

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Loop

Down 
Portsmouth/Main
Up 
Main/Portsmouth
Down Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Dorking

Warnham

Dorking

Shepperton

Fulwell Jn

Dorking

Leatherhead

Dorking

Shacklegate Jn

Strawberry Hill Jn

P2022/3314763

P2022/3446195

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM. 



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
KEPT CLEAR.



WORK: Brighton DU - Track Maintenance

Structures Exams: 2m H by 280m L Sheet D/S 
Retaining Wall 

CBK 5 (Cantilever)

CBK 41 (Cantilever)

PARK FARM

CBK 38, 39 (Cantilever)

SCD Telecomms: DOO equipment Boxhill & 
Westhumble

SCD Structures: Refurbishment of Station Road 
Bridge

TRACK MAINTENANCE: FW11

SO685
SW183

SW190
SW245

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Aldershot South 
Jn

Ascot

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

P2022/3450962

P2022/3460121

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT ASCOT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN ASCOT 
AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: RECOVERIES

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18

GW103
GW190
GW195
SW210
SW265

EA1310
EA1330
SW230
SW240

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat
09/01/23
0515 Mon

PossessionDown Windsor

Up Windsor

Windsor and Eton 
Riverside

Staines JnP2022/3450907 WINDSOR AND ETON RIVERSIDE PLATFORMS 
AVAILABLE FOR 

BERTHING. SHUNTS AVAILABLE VIA 707pts



SWR: WINDSOR SERVICES TO START & 
TERMINATE AT 

STAINES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE 

BETWEEN STAINES AND WINDSOR & ETON 
RIVERSIDE.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK RENEWALS: 44300922 WINDSOR DOWN

SW250 07/01/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0055 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/01/23

09/01/23

09/01/23

09/01/23

08/01/23

09/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0500 Sat

0420 Mon

0420 Mon

0420 Mon

0500 Sun

0420 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Down Main Slow

Up Main Slow

Down Windsor 
Fast

DWS/DW/DWS

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
DWF

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Queenstown Road

Clapham Jn

Clapham Jn

Durnsford Road

Nine Elms Jn

Clapham Yard

Vauxhall

Waterloo

Vauxhall

Vauxhall

Queenstown 
Road

Vauxhall

Clapham Yard

P2022/3451032

P2022/3450398

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING; WEYMOUTH 
SERVICES TO DIVERT VIA GUILSFORD AND 
HAVANT & PORTSMOUTH VIA EASTLEIGH 
SERVICES TO TERMINATE AT BASINGSTOKE. NO 
HOUNSLOW LOOP SERVICES WILL RUN. ON 
SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER; WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT & PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL NOT RUN. NO HOUNSLOW LOOP 
SERVICES WILL RUN.



CAPEX S&C REFURB: 1567a pts

CAPEX RERAIL: 44100122 QUEENSTOWN ROAD 
UP MAIN FAST

TRACK MAINTENANCE: CD09

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP WATERLOO

SWR: SERVICES SUBJECT TO LINE DIVERSIONS



TRACK MAINTENANCE: CW13

SW100

SW100
SW105
SW210

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

09/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

42Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0400 Mon

0155 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0155 Sun

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace
Up Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down and Up 
Streatham Spur

Down & Up Slow 
Spur
Reversible Fast 
Spur
Brighton 
Reversible

Down Brighton 
Slow/Down 
Victoria Slow
Up Victoria 
Slow/Up Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Up Siding (part)

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Thornton Heath

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Streatham Hill

Balham

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

P2022/3214961 **MULTI-PART POSSESSION: PART ONE FAST 
LINES TO WINDMILL BRIDGE JN AND SLOWS TO 
THORNTON HEATH; PART TWO/THREE EXTENDS 
ALL LINES TO WINDMILL BRIDGE JN, PART TWO 
ALSO EXTENDS OUT ON TO VIR LINES** 



SERVICES TO BE DIVERTED TO AND FROM 
LONDON BRIDGE 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE 



GBRf FREIGHT TO BE DIVERTED VIA FACTORY JN,
HERNE HILL/TULSE HILL OR REDHILL(RR) 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS (NO ACCESS BETWEEN 
0155 SUN AND 0625 SUN)



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0155 SUN 

ROUTE AVAILABLE FOR TRAINS/ECS MOVES TO 
TEMINATE AT SELHURST, AND THEN FORWARD 
TO THORNTON HEATH AND SHUNT BACK USING 
T1555PTS TOWARDS SELHURST 



0155 SUN TO 0625 SUN 

DOWN TRAINS TO TRAVEL OVER DOWN MAIN 
FAST BETWEEN VAUXHALL AND WIMBLEDON 



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 

SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0400 Mon

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0400 Mon

0625 Sun

0625 Sun

0625 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Battersea 
Reversible

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Main Slow

Arrival Road

Departure Road

Down & Up 
Selhurst Spur

Up Chatham Slow

Platforms 1 - 8

Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Slow/Chatham 
Reversible
Down/Up 
Brighton/Victoria 
Slow
Stewarts Lane 
Depot

Down Sidings 
No.1 and 2

Wall Sidings

1 - 9 Shed Roads

Victoria

Factory Jn

Longhedge Jn

Linford St Jn

Earlsfield

Selhurst

Gloucester Road Jn

Victoria

Victoria

Voltaire Road Jn

Windmill Bridge Jn

Factory Jn

Factory Jn

Victoria

Victoria

Battersea Pier Jn

Nine Elms Jn

Queenstown 
Road

Selhurst

Selhurst Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

P2022/3214961 BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION 



DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT â¿¿ UNITS TO REMAIN STATIONARY 


NO OUTBERTHING IN PLATFORMS 1-8 AT 
VICTORIA 



ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



0625 SUN TO 0400 MON 

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



Maintenance 

Victoria Phase 3 Resignalling Project 

SRSA - S&C Renewal Streatham North Jn

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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Network Rail
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EAS_V_2_2023

0625 Sun

0715 Sun

0110 Sat

0110 Sat

0110 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/01/23

16/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0400 Mon

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Battersea 
Reversible

Up Stewarts Lane

Down Bay

Down Slow

All Sidings

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Stewarts Lane Jn

Stewarts Lane Jn

Woking

Woking Jn

Woking Down Yard

Byfleet Jn

Pirbright Jn

Woking

Guildford

Woking East

Woking Up Yard

Battersea Pier Jn

Woking

Woking East

Woking Down 
Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking East

Woking Up Yard

P2022/3214961

P2022/3451201 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD.



WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3,5&6 AVAILABLE FOR BERTHING. 
UNITS TO BE CUT OUT.



SWR: ON SATURDAY, DOWN SERVICES 
TOWARDS ALTON AND GUILDFORD & 
PORTSMOUTH HARBOUR VIA WOKING TO USE 
PLATFORM 4. ON SAUNDAY, WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. PORTSMOUTH DIRECT SERVICES 
TO DIVERT VIA COBHAM. WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT ANDOVER.
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
GUILDFORD AND ALTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WINCHESTER AND ANDOVER TO GUILDFORD 
AND BETWEEN BASINGSTOKE AND WEYBRIDGE.


GBRF: ON SUNDAY, 4Y19 & 4Y81 TO BE DIVERTED
VIA READING.



DB CARGO: NO ACCESS TO WOKING DOWN YARD


FREIGHTLINER: NO ACCESS TO WOKING DOWN 
YARD



PARTS 1) & 2)



CD CIVILS: VICTORIA ARCH BRIDGE VEGETATION 
CLEARANCE, BUFFER STOP INSTALLATION & UTX
WORKS 24M 42CH



PART 2) ONLY



TRACK MAINTENANCE: WG02

CD EARTHWORKS: WOKING CUTTING

SW105
SW110
SW120
SW255

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0115 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Long Valley 
Sidings

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampto
n/Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Farnborough

Basingstoke

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2022/3451186 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO 

BE MAINTAINED IN BARTON MILL SIDINGS.



SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PORTSMOUTH AND BASINGSTOKE AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BASINGSTOKE
AND GUILDFORD AND BETWEEN BASINGSTOKE 
AND WOKING. ON SUNDAY, WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT; WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN WINCHESTER AND 
SOUTHAMPTON AND BETWEEN WINCHESTER 
AND PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
WINCHESTER/ANDOVER AND GUILDFORD AND 
BETWEEN BASINGSTOKE AND WEYBRIDGE.



XC: ON SUNDAY, BOURNEMOUTH TO 
MANCHESTER SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN.



GBRF: 4Y19 & 4Y81 TO DIVERT VIA READING



PARTS 1) & 2)



TRACK RENEWALS: 44600810 KINGS BRIDGE 
DOWN FAST 43M 0230Y TO 43M 0930Y

CAPEX CIVILS: CHURCH MONKS BRIDGE

CD (CT) EARTHWORKS: FARNBOROUGH 
EMBANKMENT 33M 55C TO 33M 60C

CD (CT) EARTHWORKS: HOOK EMBANKMENT 41M
10C TO 41M 20C

PART 2) ONLY



CAPEX S&C: 44650122 FOLLOW-UP 47M 39CH

CAPEX CIVILS: PACK LANE BRIDGE 
STRENGTHENING 50M 67CH

CAPEX CIVILS: OAKLEY LANE BRIDGE 
STRENGTHENING 51M 57CH

NSCD: WALLERS ASH EQUIPMENT DELIVERY

NSCD: WORTING JN EQUIPMENT DELIVERY 
(KIROW)


GW500
SW105
SW115
SW125

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2250 Sat

2250 Sat

0050 Sun

0050 Sun

0050 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

15/01/23

15/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0855 Sun

0855 Sun

0725 Sun

0725 Sun

0725 Sun

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Lymington Pier

Brockenhurst

Poole

Branksome

Poole

Dorchester South

Worgret Jn

Dorchester South

Winfrith UWC

Wool

Brockenhurst

Brockenhurst

Bournemouth

Branksome

Poole

Wareham

Worgret Jn

Dorchester South

Winfrith UWC

Wool

P2022/3451186

P2022/3451478

P2022/3445422

P2022/3451442

CD EARTHWORKS: LOWER WYKE CUTTING 62M 
70CH TO 63M 00CH

CD EARTHWORKS: DEANES CUTTING 53M 25CH 
TO 53M 35CH

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP GREAT 

WESTERN JUNCTION

TRACK MAINTENANCE: E15
TRACK MAINTENANCE: Br13

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05a

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH.



CD CIVILS: DORCHESTER ROAD BRIDGE 
RECONSTRUCTION

SW105
SW160

SW105

SW105
SW166

14/01/23

14/01/23

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

2340 Sat

2340 Sat

15/01/23

15/01/23

15/01/23

15/01/23

0655 Sun

0655 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Cosham Jn

Portcreek Jn

Wilton Jn

Wilton Jn

Farlington Jn

Havant

Warminster

Wilton Jn

P2022/3451384

P2022/3444006

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 PREP

TRACK MAINTENANCE: H05c

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SO520
SW110
SW140

GW5001
SW115
SW170

15/01/23

15/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023
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EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/3452642 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0800 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0120 Sun

0120 Sun

0120 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

1800 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fawley Ground 
Frame

Totton

Totton

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Leatherhead Jn

Epsom

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Totton

Totton

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Cheam

Motspur Park Jn

Epsom

P2022/3452642

P2022/3445381

P2022/3445366

P2022/3443963

TRACK MAINTENANCE: E11

TRACK MAINTENANCE: Y05a

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 



GTR: 2B09 & 2I05 TO START FROM SUTTON. 



TRACK MAINTENANCE: WW06b

SW155

GW500
SW175
SW178

SO680
SW180

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

16/01/23

16/01/23

16/01/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0330 Mon

0110 Sun

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Bay

Down 
Kingston/Sheppert
on
Up 
Shepperton/Kingst
on
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

All Sidings

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Kingston

Fulwell

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Whitton Jn

Feltham Jn

Kew East Jn

Feltham Jn

South Acton Jn

Kingston

New Malden

Strawberry Hill Jn

Twickenham

Strawberry Hill 
Depot

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Jn

New Kew Jn

P2022/3451064

P2022/3451021

SWR: ON SATURDAY NIGHT, 2K79 TO DIVERT TO 
SURBITON AND RUN ECS TO WIMBLEDON. 5O79 
TO RUN ECS TO WIMBLEDON. ON SUNDAY, 5O05 
TO START FROM FELTHAM DEPOT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NEW MALDEN AND TWICKENHAM.



CAPEX PL REFURB: 44301323 PREP

TRACK MAINTENANCE: FW10

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



PARTS 1) & 2)



FELTHAM RESIGNALLING: CONSTRUCTION



PART 2) ONLY



CAPEX CIVILS: BROOK LANE FOOTBRIDGE PREP

SW190
SW245

EA1330
SW210
SW230
SW240

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

29/01/23

29/01/23

29/01/23

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Ascot

Bagshot

Wokingham Jn

Ascot

Virginia Water

P2022/3443981 SWR:  2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4].

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

SW210
SW260

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

16/01/23

16/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0305 Mon

0330 Mon

0305 Mon

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0810 Sun

0305 Mon

0810 Sun

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up 
Goods
Down and Up 
Goods
Down Poplar

Down and Up 
South West

Down North 
London/Down/Do
wn Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up 
New Line

Down and Up Kew
Spur

Down and Up 
High Level

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond

Acton Wells Jn

Gunnersbury Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

New Kew Jn

Willesden High 
Level Jn

South Acton Jn

Old Kew Jn

Kensal Green Jn

Willesden Junction 
High Level

Gunnersbury Jn

Gunnersbury Jn

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Hampstead 
Heath

Kensal Green Jn

Kew East Jn

Mitre Bridge Jn

Old Kew Jn

South Acton Jn

Kensal Green Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

Hampstead 
Heath

P2022/3460048 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230
SW240

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0100 Sun

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0305 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down Windsor

Up Windsor

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Windsor and Eton 
Riverside

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Staines Jn

P2022/3460048

P2022/3450988 WINDSOR AND ETON RIVERSIDE PLATFORMS 
AVAILABLE FOR BERTHING. SHUNTS AVAILABLE 
VIA 707pts



SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR & ETON RIVERSIDE.



FELTHAM RESIGNALLING: CONSTRUCTION

SW250

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443696 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sun

0045 Sun

0045 Sun

0720 Sun

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

0045 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Main Slow

Down Main Slow

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Main Slow

Up Main Slow

Queenstown Road

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Vauxhall

Waterloo

Waterloo

Vauxhall

P2022/3443972 PART TWO ONLY: WATERLOO, PLATFORMS 1-10 
TO BE KEPT CLEAR. UNITS CAN BERTH IN SOUTH 
SIDING.



SWR: REDUCED SERVICES ON THE MAINLINE 
AND SUBURBAN LINES 



PARTS 1), 2) & 3)



CD (CT) STEWARTS LANE BRIDGE WORKS 2M 
0814Y



PART 2) ONLY



TRACK MAINTENANCE: CW01a

SW100 21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

43Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace
Up Crystal Palace

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Down and Up 
Streatham Spur

Down & Up Slow 
Spur
Reversible Fast 
Spur
Brighton 
Reversible

Down Brighton 
Slow/Down 
Victoria Slow
Up Victoria 
Slow/Up Brighton 
Slow
Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Up Stewarts Lane

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Pig Hill Siding 1

Pig Hill Siding 2

Streatham Hill

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham Common 
Jn

Streatham South Jn

Battersea Park Jn

Thornton Heath

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Stewarts Lane Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Balham

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Streatham Hill

P2022/3460275 **MULTI-PART POSSESSION: PART ONE FAST 
LINES TO WINDMILL BRIDGE JN AND SLOWS TO 
THORNTON HEATH; PART TWO/THREE EXTENDS 
ALL LINES TO WINDMILL BRIDGE JN, PART TWO 
ALSO EXTENDS OUT ON TO VIR LINES** 



SERVICES TO BE DIVERTED TO AND FROM 
LONDON BRIDGE 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE 



GBRf FREIGHT TO BE DIVERTED VIA FACTORY JN,
HERNE HILL/TULSE HILL OR REDHILL(RR) 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR 
â¿¿ TO BE CONFIRMED BY DPPP



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS (NO ACCESS BETWEEN 
0120 SUN AND 0700 SUN)



BATTERSEA YARD TO BE KEPT CLEAR OF 
STABLED VEHCILES FOR ENGINEERING TRAINS 
AND RRV ACCESS 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



0120 SAT TO 0120 SUN 

ROUTE AVAILABLE FOR TRAINS/ECS MOVES TO 
TEMINATE AT SELHURST, AND THEN FORWARD 
TO THORNTON HEATH AND SHUNT BACK USING 
T1555PTS TOWARDS SELHURST 



0120 SUN TO 0700 SUN 

DOWN TRAINS TO TRAVEL OVER DOWN MAIN 
FAST BETWEEN VAUXHALL AND WIMBLEDON 



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 

SO110
SO250
SO500
SO645
SO650
SO680
SW100
SW105

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

23/01/23

23/01/23

22/01/23

22/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Stewarts 
Lane
Up Stewarts Lane

Up Goods Loop

Down Main Slow

Arrival Road

Departure Road

Down & Up 
Selhurst Spur

Up Chatham Slow

Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down/Up 
Brighton/Victoria 
Slow
Stewarts Lane 
Depot

Battersea 
Reversible

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Sidings 
No.1 and 2

Streatham Hill

Victoria

Factory Jn

Earlsfield

Selhurst

Gloucester Road Jn

Victoria

Victoria

Voltaire Road Jn

Windmill Bridge Jn

Factory Jn

Longhedge Jn

Linford St Jn

Factory Jn

Victoria

Battersea Pier Jn

Queenstown 
Road

Selhurst

Selhurst Jn

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

P2022/3460275 BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION 



DOWN SIDINGS NO.1 & NO.2 TO BE OUTBERTHED




CURRENT WILL NOT BE AFFECTED IN STEWARTS 
LANE DEPOT â¿¿ UNITS TO REMAIN STATIONARY 


NO OUTBERTHING IN PLATFORMS 1-8 AT 
VICTORIA 



ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



0700 SUN TO 0400 MON 

ACCESS AND EGRESS TO/FROM SELHURST 
DEPOT FROM NORWOOD END ONLY 



ACCESS AND EGRESS TO/FROM STREATHAM 
HILL DEPOT FROM CRYSTAL PALACE DIRECTION 
ONLY 



Maintenance 

Victoria Phase 3 Resignalling Project 

SRSA - S&C Renewal Streatham North Jn

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0700 Sun

0715 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Sun

0205 Sun

0205 Sun

0045 Sun

0045 Sun

22/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0700 Sun

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0205 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Stewarts Lane

Down Fast

Up Fast

Up Slow

Up Kingston

Down Slow

Down Slow

Down Kingston

Down Epsom

Up Epsom

Up Hampton 
Court

Down Hampton 
Court

Victoria

Stewarts Lane Jn

Stewarts Lane Jn

New Malden Jn

New Malden Jn

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Hampton Court Jn

Hampton Court

Battersea Pier Jn

Battersea Pier Jn

Durnsford Road

New Malden Jn

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Hampton Court

Surbiton

P2022/3460275

P2022/3444628

P2022/3451293

SWR: ON SATURDAY NIGHT, 5Y61 TO BE 
DIVERTED VIA TWICKENHAM, 2K79 TO BE DIVERT 
TO SURBITON AND RUN ECS TO 
WOKING/GUILDFORD. ON SUNDAY, 2D06, 2D08 
WILL NOT RUN. 2K05 TO START FROM KINGSTON 
AND 2D07 WILL NOT RUN [ECS AFER 
POSSESSION CLEARS TO EPSOM]. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



LUL: DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02a

SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

SW105
SW180
SW190

SW105
SW195

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0700 Sun

0700 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Sat

2250 Sat

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

15/01/23

15/01/23

1700 Sun

1700 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Slow

Departure 
Road/Goods 
Road No.1
Reception 
No.1/Goods Road 
No. 2
Reception No.2

Reception No.3

Reception No.4

Arrival Road

Departure Road

Arrival and 
Departure Roads
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Eastleigh East Jn

Eastleigh Yard

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Lymington Pier

Brockenhurst

Shawford Down 
Jn

Eastleigh Yard

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Brockenhurst

Brockenhurst

P2022/3445429

P2022/3445415

P2022/3451478

SERVICES TO BE DIVERTED TO THE DOWN FAST 
BETWEEN SHAWFORD AND EASTLEIGH EAST JN.




TRACK MAINTENANCE: E09

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR

UP GOODS LOOP TO BE KEPT CLEAR

DOWN LOOP TO BE KEPT CLEAR





TRACK MAINTENANCE: E04

TRACK MAINTENANCE: Br13

SW105

SW105
SW150

SW105
SW160

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0725 Sun

0725 Sun

0725 Sun

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Poole

Branksome

Poole

Dorchester South

Worgret Jn

Dorchester South

Winfrith UWC

Wool

Bournemouth

Branksome

Poole

Wareham

Worgret Jn

Dorchester South

Winfrith UWC

Wool

P2022/3445422

P2022/3451442

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05a

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH.



CD CIVILS: DORCHESTER ROAD BRIDGE 
RECONSTRUCTION 134M 12CH

SW105

SW105
SW166

22/01/23

22/01/23

22/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0135 Sun

0030 Sun

0030 Sun

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0400 Mon

0135 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up Main

Down Main

Down Brighton

Up Brighton

Down Main

Up Main

Down and Up 
Brighton

Reception Road 
No.1

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Southbourne

Chichester

Farlington Jn

Petersfield

Southbourne

Haslemere

Barnham

Chichester

P2022/3451365

P2022/3293602

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD 
OR HASLEMERE AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR.

PARTS 1) & 2)



TRACK RENEWALS: 44201610 BEDHAMPTON UP

CAPEX SIGNALLING: HAVANTS POINTS REFURB

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP FARLINGTON JUNCTION

VEGETATION CLEARANCE: DITCHAM TO HAVANT 
JN



PART 2) ONLY:



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H05a

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



GWR BRIGHTON SERVICES TO DIVERT TO 
PORTSMOUTH AND SOUTHSEA 



WORK: Brighton DU - Track Maintenance SU09

SO520
SW110
SW140

SO520
SW110

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sat

2355 Fri

2240 Sat

2240 Sat

0930 Sun

0930 Sun

23/01/23

23/01/23

23/01/23

23/01/23

28/01/23

29/01/23

30/01/23

30/01/23

30/01/23

0505 Mon

0505 Mon

0505 Mon

0505 Mon

2240 Sat

0930 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Ludgershall 
Branch

Laverstock Loop

Up Main/Up 
Exeter
Down 
Exeter/Down Main
Up Yard

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main
Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down Main

Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Honiton

Pinhoe

Chard Jn

Axminster

Honiton

Andover

Laverstock North 
Jn

Worting Jn

Andover

Axminster

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

P2022/3451371

P2022/3451685

SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE 

AT SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO 

OPERATE BETWEEN SALISBURY AND 
BASINGSTOKE.



FLHH: 7O12/7V12 TO DIVERT VIA SOUTHAMPTON 
AND 

WINCHESTER



XC: 5O06 TO DIVERT VIA WINCHESTER



CAPEX S&C REFURB: 44550118 LAVERSTOCK 
NORTH 102pts 82M 0CH

CD EARTHWORKS: IDMISTON CUTTING 77M 10CH
TO 77M 15CH

CD EARTHWORKS: LOWER WYKE CUTTING 62M 
70CH TO 63M 00CH

CD EARTHWORKS: DEANE CUTTING 53M 25CH TO
53M 35CH

TRACK MAINTENANCE: S01

CD CIVILS: OAKLEY LANE BRIDGE 
STRENGTHENING

SWR: ON SATURDAY, EXETER SERVICES WILL 
START & TERMINATE AT AXMINSTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. 1L65 TO TERMINATE AT YEOVIL JN 
& 1L88 TO START FROM YEOVIL JN. ON SUNDAY, 
1L07 TO TERMINATE AT YEOVIL JN & 1L32 TO 
START AT YEOVIL JN. AFTER 0930, EXETER 
SERVICES TO START & TERMINATE AT YEOVIL 
JN. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HONITON AND EXETER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND HONITON OR EXETER



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD EARTHWORKS: HONITON TUNNEL CUTTING



PART 2) ONLY



TRACK MAINTENANCE: YG03



PARTS 2) & 3) ONLY



CAPEX CIVILS: STOFFORD ROAD BRIDGE PREP 
123M 13CH

SW115
SW150

GW610
SW115

21/01/23

21/01/23

21/01/23

21/01/23

27/01/23

28/01/23

28/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/3461693 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

22/01/23

22/01/23

22/01/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/3461751

P2022/3444041

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

GW103
GW500
SW125

GW500
SW125

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Shepperton 
Spur
Up Shepperton 
Spur
Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Strawberry 
Hill
Up Strawberry Hill

All Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Fulwell Jn

Fulwell

Shacklegate Jn

Strawberry Hill 
Depot

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Strawberry Hill Jn

Teddington

Twickenham

Strawberry Hill 
Depot

P2022/3451662

P2022/3451451

P2022/3451163

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: Y05BC

CURRENT WLL BE AFFECTED IN DEPOT



SWR: ON SATURDAY NIGHT, 2K79 TO DIVERT TO 
SURBITON AND RUN ECS TO WOKING. ON 
SUNDAY, 5O05 TO START FROM FELTHAM DEPOT
AND 5H13 TO START FROM WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN KINGSTON AND TWICKENHAM.



CAPEX PL REFURB: 44301323 LWRT

GW500
GW570
GW580
SW175

SW175
SW178

SW190
SW245

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

23/01/23

22/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

23/01/23

0400 Mon

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Reading Spur Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Ascot

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2022/3451299

P2022/3451313

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



SWR: ON SATURDAY, READING SERVICES TO 
START AND TERMINATE AT BRACKNELL. ON 
SUNDAY, READING SERVICES TO START AND 
TERMINATE AT ASCOT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN ASCOT 
OR BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



PARTS 1) & 2)



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: GG03a



PART 2) ONLY



FELTHAM RESIGNALLING: RECOVERIES

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



CAPEX S&C REFURB: 44350222 HOUNSLOW JN 
14M 10CH

CAPEX CIVILS: BROOK LANE FOOTBRIDGE 
STRENGTHENING 9M 27CH 

FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: FD02

GW103
GW190
GW195
SW210
SW265

EA1330
SW230
SW240

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443697 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0400 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Slow

Down Main Slow

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Queenstown Road

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Vauxhall

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2022/3451502

P2022/3444023

SWR: REDUCED SERVICES ON THE MAINLINE 
AND SUBURBAN LINES 



CD (CT) STEWARTS LANE BRIDGE WORKS 2M 
0814Y

TRAIN MAINTENANCE: CW03



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SW100

SO110
SW100

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

44Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2022/3445392 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA WINCHESTER.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 TO START AT
WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE



TRACK MAINTENANCE: E08

SW105
SW130
SW135

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow

Up Slow

Down Fast/Down 
Main (Rvl)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main 
(Rvl)/Up Fast
Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Totton

Millbrook (SW105)

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2022/3451585 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 TO START AT
WINCHESTER. 

2E09 & 2E13 TO START FROM ST. DENYS & 2E12 
TO TERMINATE AT ST. DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WINCHESTER OR WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



TRACK MAINTENANCE: E01

SW105
SW140
SW145
SW150

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0650 Sun

0650 Sun

0650 Sun

0640 Sun

0640 Sun

0640 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Norbiton

New Malden Jn

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

New Malden Jn

Norbiton

Raynes Park

Addlestone Jn

Hampton Court 
Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

P2022/3444629

P2022/3444703

P2022/3444027

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY. 2K77
& 2K79 TO BE DIVERTED VIA TWICKENHAM. 2O79 
TO TERMINATE AT STRAWBERRY HILL. 2K05 TO 
START FROM KINGSTON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: WW04a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SWR: 2L81 TO TERMINATE AT FARNBOROUGH. 
1B01 TO TERMINATE AT WOKING. 2L20 & 2L24 TO 
START AT FARNBOROUGH. 2L13 TO TERMINATE 
AT FARNBOROUGH. 1L18 & 1L20 TO TERMINATE 
AT ANDOVER AND RESTART AT WOKING. 1L13 TO
START AT ANDOVER. 1J22 TO BE RETIMED. 1B20 
TO TERMINATE AT WINCHESTER AND RESTART 
AT WOKING. 1B11 TO START AT WINCHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO BE RETIMED.  



TRACK MAINTENANCE: B09

SW105
SW190
SW195
SW200

SW105
SW255

GW500
SW105
SW115
SW125

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

0515 Sat (4 hrs)

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2022/3451608 SWR: 1B81 & 1BO1 TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BASINGSTOKE 
AND SOUTHAMPTON CENTRAL.



FREIGHT SERVICES TO BE DIVERTED LINER VIA 
ROMSEY AND ANDOVER. 



C21 RAIL GRINDER

SW105 28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Up Bay

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Bournemouth

Bournemouth

Lymington Pier

Brockenhurst

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

Bournemouth

Brockenhurst

Brockenhurst

P2022/3451607

P2022/3451589

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 4E91 & 4M95 TO BE DIVERTED 
VIA ROMSEY AND ANDOVER. 4V51 WILL NOT 
RUN. 4V53 TO RUN VIA SALISBURY. 4V50 TO BE 
RETIMED.



GBRf: 0M44 TO BE DIVERTED VIA ROMSEY AND 
ANDOVER



C21 RAIL GRINDER

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



TRACK MAINTENANCE: Br02b



MAX MILEAGE: 92m60ch to 107m60ch / 93m62ch 
(BLP)

SW105

SW105
SW160

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0130 Sat

0130 Sat

0130 Sat

0135 Sun

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

30/01/23

30/01/23

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0400 Mon

0135 Sun

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Spur

Up Spur

Up Main

Down Main

Down Brighton

Up Brighton

Down Main

Up Main

Dorchester South

Worgret Jn

Dorchester South

Winfrith UWC

Wool

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Wareham

Worgret Jn

Dorchester South

Winfrith UWC

Wool

Farlington Jn

Petersfield

Southbourne

Haslemere

P2022/3451526

P2022/3451273

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH.



CD CIVILS: DORCHESTER ROAD BRIDGE 
RECONSTRUCTION FOLLOW-UP 134M 12CH

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD 
OR HASLEMERE AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR.



TRACK RENEWALS: 44201610 BEDHAMPTON UP 
38CH 1225Y TO 39CH 0220Y

TRACK MAINTENANCE: HG02

TRACK RENEWALS: 44600323 SURVEY

VEGEATION CLEARANCE: DITCHAM TO HAVANT 
JN



PART 2) ONLY



F2P RESIGNALLING: CONSTRUCTION

TRACK RENEWALS: PETERSFIELD S&C TOC

SW105
SW166

SO520
SW110
SW140

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

28/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2355 Fri

2240 Sat

2240 Sat

0930 Sun

0930 Sun

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

29/01/23

30/01/23

30/01/23

30/01/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

2240 Sat

0930 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main
Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down Main

Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Honiton

Pinhoe

Chard Jn

Axminster

Honiton

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Axminster

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

P2022/3451603

P2022/3451685

PLATFORM 6 TO BE KEPT CLEAR



TRACK MAINTENANCE: S03

SWR: ON SATURDAY, EXETER SERVICES WILL 
START & TERMINATE AT AXMINSTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. 1L65 TO TERMINATE AT YEOVIL JN 
& 1L88 TO START FROM YEOVIL JN. ON SUNDAY, 
1L07 TO TERMINATE AT YEOVIL JN & 1L32 TO 
START AT YEOVIL JN. AFTER 0930, EXETER 
SERVICES TO START & TERMINATE AT YEOVIL 
JN. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HONITON AND EXETER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND HONITON OR EXETER



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD EARTHWORKS: HONITON TUNNEL CUTTING



PART 2) ONLY



TRACK MAINTENANCE: YG03



PARTS 2) & 3) ONLY



CAPEX CIVILS: STOFFORD ROAD BRIDGE PREP 
123M 13CH

SW115
SW150

GW610
SW115

29/01/23

29/01/23

29/01/23

29/01/23

27/01/23

28/01/23

28/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

30/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0500 Mon

0500 Mon

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Alton

Alton

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Alton

Farnham

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2022/3451576

P2022/3462411

SWR: ALTON SERVICES WILL START & 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON. 



TRACK MAINTENANCE: GG09

CD BUILDINGS: ALICE HOLT FOOTBRIDGE 44M 
20CH

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

SW120

GW103
GW220
GW225
GW500
SW125

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0750 Sun

0750 Sun

0750 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bay

Down 
Kingston/Sheppert
on
Up 
Shepperton/Kingst
on
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Ascot

Bagshot

Wokingham Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Kingston

Norbiton

Shacklegate Jn

Strawberry Hill 
Depot

Ascot

Virginia Water

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2022/3444061

P2022/3443981

P2022/3451541

SWR: 2O77 TO TERMINATE AT STRAWBERRY 
HILL.

2K77 & 2K79 TO BE DIVERTED AND TERMINATE 
AT SURBITON, ECS TO WIMBLEDON PARK DEPOT
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TRAIN MAINTENANCE: FW10

SWR:  2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4].

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND OR WEST LONDON LINE



FELTHAM RESIGNALLING: CONSTRUCTION

CAPEX S&C REFURB: 44350222

CAPEX CIVILS: BROOK LANE FOOTBRIDGE 9M 
0602Y

SW190
SW245

SW210
SW260

EA1330
SW230
SW240

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Sat

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up City

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down Windsor

Up Windsor

Acton Canal Wharf

Acton East

Neasden Jn

Kensal Green Jn

Willesden Suburban 
Jn

South Acton Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Windsor and Eton 
Riverside

Acton Canal 
Wharf

Acton Wells Jn

Kensal Green Jn

Kensal Rise

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Staines Jn

P2022/3460024

P2022/3451564

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13

Maintenance: MPSB Kensal Green Jn



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

WINDSOR AND ETON RIVERSIDE PLATFORMS 
AVAILABLE FOR BERTHING. SHUNTS AVAILABLE 
VIA 707pts



SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR & ETON RIVERSIDE.



FELTHAM RESIGNALLING: CONSTRUCTION

CD CIVILS: BLACK POTTS VIADUCT 
STRENGTHENING 24M 1386Y

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

SW250

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443698 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK - Maintenance

SO500
SO550
SO560
SW300

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2022/3451688 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY, WEST OF ENGLAND & 
MAINLINE SERVICES TO DIVERT VIA CHERTSEY. 
DORKING & GUILDFORD VIA EPSOM SERVICES 
TO RUN VIA WINDSOR LINES ON SATURDAY. 
CHESSINGTON SERVICES TO START & 
TERMINATE AT WIMBLEDON (PLATFORM 6). ON 
SUNDAY, MAIN LINE SERVICES TO DIVERT VIA 
CHERTSEY;  CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN RAYNES PARK AND 
GUILDFORD VIA EPSOM. SHEPPERTON 
SERVICES TO DIVERT VIA TWICKENHAM AND 
GUILDFORD VIA COBHAM AND HAMPTON COURT 
SERVICES WILL NOT RUN ALL WEEKEND. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

CD CIVILS: CARLISLE LANE/LAMBETH ROAD 
BRIDGES PREP 00M 43CH/00M 49CH

TRACK MAINTENANCE: CD03

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SW100 04/02/23

04/02/23

04/02/23

45Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 2

Pig Hill Siding 1

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3336622 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. 



LUL DISTRICT LINE TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN.



Victoria Phase 3 Resignalling Project

SCD STEP: Test and commission OLE structures

SCD Structures: Decking repair and painting Covered 
Way Underbridge

SCD Structures: Decking repair and painting Scrubs 
Lane Underbridge

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

06/02/23

06/02/23

06/02/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

Raynes Park

P2022/3451680 SWR: MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY;  CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN RAYNES PARK AND 
GUILDFORD VIA EPSOM. SHEPPERTON 
SERVICES TO DIVERT VIA TWICKENHAM. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). A HANDSIGNALLER
WILL BE PROVIDED AT THE GROUNDFRAME. 



ALLOWANCES TO BE ADDED: 

UP TRAINS: 

5 MINUTES FOR PILOTMAN PICK UP AND 
BRIEFING AT MOTSPUR PARK 

DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOTMAN 



TRACK MAINTENANCE: CD02b

SW100
SW105
SW180

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Up Hampton 
Court

Down Cobham

Up Cobham

Up Kingston

Down Kingston

Up Fast

Up Slow

Down Slow

Down Fast

Down Hampton 
Court

Up Siding

Weybridge

Hampton Court Jn

Effingham Jn

New Malden Jn

Norbiton

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Surbiton

Addlestone Jn

Hampton Court

Hampton Court 
Jn

Kingston

New Malden Jn

Raynes Park

Surbiton

Surbiton

P2022/3451743 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
AND WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO BE DIVERTED TO 
WOKING. KINGSTON AND SHEPPERTON 
SERVICES TO RUN VIA TWICKENHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION OR WIMBLEDON 
AND WOKING.



TRACK RENEWALS: 44300015 BERRYLANDS 
PLATFORM 2 10M 1133Y TO 11M 0355Y

CD EARTHWORKS: SURBITON CUTTING

CAPEX WHEELTIMBERS: HAMPTON COURT 
FLYOVER 13M 59CH

CAPEX PL REFURB: 44400922 THAMES DITTON

TRACK MAINTENANCE: WG01b

SW105
SW190
SW195
SW200
SW255

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Redbridge Goods

Maritime Back 
Road
Down Fast

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Redbridge

Southampton

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Basingstoke

Hook

Southcote Jn

Basingstoke

Millbrook 
(SW105)

Southampton

Southampton

Maritime 
Freightliner 
Terminal
Southampton

P2022/3476316

P2022/3458188

SWR: 1B01 TO TERMINATE AT WOKING. 2L13 TO 
TERMINATE AT FARNBOROUGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE. 



TRACK MAINTENANCE: B10

TRACK RENEWALS: GREAT WESTERN JN S&C 
PREP

SOUTHAMPTON DOWN BAY SIDING & MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR. 
PART 2: PLATFORM 4 TO BE KEPT CLEAR.



GBRf: 4O77 & 4Y19 WILL NOT RUN.



TRACK MAINTENANCE: E27

GW500
SW105
SW115
SW125

SW105

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2022/3445509 WEYMOUTH: ALL PLATFORMS TO BE KEPT KEPT 
CLEAR



JERSEY AND JUBILEE SIDINGS AVAILABLE FOR 
BERTHING.





TRACK MAINTENANCE: Br09b



MAXIMUM MILEAGE: 130m63ch to 168m59ch

SW105
SW175

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: ON MONDAY TO SATURDAY AND ON 
SUNDAY 19TH, 

PORTSMOUTH MAINLINE SERVICES TO START & 
TERMINATE 

AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE 

BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN 

GUILDFORD AND PETERSFIELD. ON SUNDAY 
12TH, 

PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA 

EFFINGHAM JN AND TERMINATE AT GUILDFORD. 
A SHUTTLE 

SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND 

PORTSMOUTH HARBOUR. 2NXX SERVICES TO 
START & 

TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD 

SERVICES TO OPERATE FROM GUILDFORD TO 
WOKING, 

ALDERSHOT AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND ASH AND BETWEEN SHALFORD 
AND GATWICK 

AIRPORT. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE 

BETWEEN NORTH CAMP AND SHALFORD. ON 
SUNDAY 19TH, 

SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN 

GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING


SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

05/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0655 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuel Road

No 2 Old Yard

No 3 Old Yard

Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Farlington Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Havant

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2022/3452004

P2022/3452091

P2022/3452143

CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01



PART 2) ONLY



TRACK MAINTENANCE: GHG06



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING
SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 FOLLOW-UP

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON CENTRAL 
UP LOOP.



TRACK MAINTENANCE: HG03a

CAPEX PLAIN LINE REFURB: 44601722 
PORTCREEK UP

SO520
SW110
SW140

SO520
SW110
SW140

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Sat

2355 Sat

2355 Sat

0005 Sun

0005 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0955 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

Down Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Feniton

Chard Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Yeovil Jn

Chard Jn

P2022/3445471

P2022/3445508

SWR: ON SATURDAY NIGHT, 2S99 & 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

TRACK MAINTEANCE : S04

TRACK MAINTENANCE: Y03

SW115
SW130
SW150

SW115

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/3465153 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0105 Sun

0105 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

08/01/23

08/01/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Shepperton

Fulwell Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Shacklegate Jn

Strawberry Hill Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/3463183

P2022/3446195

P2022/3451982

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: FW11

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



XC: 5M22 & 5O68 TO BE DIVERTED VIA 
WINCHESTER.



FELTHAM RESIGNALLING: CONSTRUCTION

GW103
GW190
GW500
SW125

SW190
SW245

GW103
GW190
GW195
SW210
SW265

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

08/01/23

08/01/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

06/02/23

06/02/23

06/02/23

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Whitton Jn

Feltham Jn

Kew East Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2022/3533562 SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



FELTHAM RESIGNALLING: CONSTRUCTION

CAPEX S&C REFURB: 44350222 FOLLOW-UP

CAPEX CIVILS: BROOK LANE FOOTBRIDGE

EA1330
SW230
SW240

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/02/23

13/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0420 Mon

0420 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 12 to 19

Up Main Relief

Down Windsor

Up Windsor

Windsor 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Sidings 1 - 38

West London 
Siding No.1

Waterloo

Waterloo West 
Crossings

Clapham Jn

Durnsford Road

Clapham Yard

Clapham Jn

Waterloo

Clapham Jn

Vauxhall

Clapham Yard

West London Jn 
(SW)

P2022/3452146

P2022/3444926

WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY



CAPEX S&C REFURB: 44150020 1526/1528pts

SWR: ON SATURDAY NIGHT, 2F79, 2K77, 1B01 & 
2K79 TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 
2K05, 2D06, 2D08 & 2D07 TO DIVERT VIA EAST 
PUTNEY.



TRACK MAINTENANCE: CW02b

SW100

SW100
SW105

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

46Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Arrival Road

Redbridge Goods

Maritime Back 
Road
Down 
Main(Rvl)/Down 
Slow/Down Main
Up Main/Up 
Slow/Up Main(Rvl)
Eastern Docks 
Single
Arrival/Departure 
Line
Up Slow

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal

Redbridge

Redbridge

Totton

Canute Road

Northam Jn

Redbridge Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Millbrook 
(SW105)

Millbrook 
(SW105)

Northam Jn

Northam Jn

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

P2022/3451578 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: ON SATURDAY NIGHT, 2B77, 1B81 & 1B01 
TO TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ON SUNDAY, 2E09 & 2E13 TO START 
FROM ST. DENYS & 2E12 TO TERMINATE AT ST. 
DENYS. 1B20 & 1B24 TO START AT 
SOUTHAMPTON AIRPORT PARWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
OR WOOLSTON AND SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



TRACK MAINTENANCE: E01

SW105
SW150

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0135 Sun

0135 Sun

0135 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0745 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.1 Reception

No. 2 Reception

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Southampton Up 
Yard

New Malden Jn

Norbiton

Berrylands

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Southampton Up 
Yard

Kingston

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2022/3451578

P2022/3444632

P2022/3444747

SWR: 2K79 TO DIVERT VIA TWICKENHAM AND 
TERMINATE AT KINGSTON.



TRACK MAINTENANCE: WW04a

TRACK MAINTENANCE: W01

SW105
SW190
SW195
SW200

SW105
SW195
SW200

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0150 Sun

0150 Sun

12/02/23

12/02/23

12/02/23
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0725 Sun
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Possession
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Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
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Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
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Down Main

Up Main
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Steventon (Hants)
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Basingstoke

Basingstoke

Poole

Branksome

Basingstoke

Hook

Southcote Jn

Basingstoke

Bournemouth

Branksome

P2022/3445472

P2022/3452314

TRACK MAINTENANCE: B09

TRACK RENEWALS: GREAT WESTERN JN S&C 
LWRT

SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN POOLE AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



CAPEX S&C REFURB: BRANKSOME 2046/2048pts 
110M 0CH

TRACK MAINTENANCE: BrG02

TRACK RENEWALS: 44200323 SURVEY

GW500
SW105
SW115
SW125

SW105

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun
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0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND GUILDFORD AND BETWEEN 
SHALFORD AND GATWICK AIRPORT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND SHALFORD. ON 
SUNDAY 19TH, SERVICES TO OPERATE BETWEEN
READING AND GUILDFORD ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

CD EARTHWORKS: HASLEMERE EMBANKMENT 
39M 10C TO 39M 15C

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING 38M 
05CH TO 38M 35CH 

CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01/H02



PART 2) ONLY



TRACK MAINTENANCE: GHG07



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING 35M 
72CH TO 36M 00CH

SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
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EAS_V_2_2023

0025 Sat

0025 Sat

0025 Sat

13/02/23

13/02/23

13/02/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2022/3452311 SWR: SALISBURY TO SOUTHAMPTON VIA 
ROMSEY SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



GWR: PORTSMOUTH SERVICES WILL START & 
TERMINATE AT SALISBURY. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FLHH: 4O54, 4V34 & 4O51 TO DIVERT VIA 
WINCHESTER & READING. 7V98, 7V07, 7O52 & 
7O43/7044 WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE



CD CIVILS: STOCKBRIDGE ROAD BRIDGE 
ENABLING WORKS

TRACK MAINTENANCE: E10/S04

CAPEX SIGNALLING: ROMSEY LIFE EXTENSION 
WORKS

OP REDBRIDGE FLYOVER: SCAFFOLD ERECTION

SW115
SW130
SW150

11/02/23

11/02/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2240 Sat

2240 Sat

0930 Sun

0400 Mon

11/02/23

13/02/23

14/02/23

13/02/23

13/02/23

12/02/23

12/02/23

13/02/23

14/02/23

2240 Sat

0400 Mon

0400 Tue

0400 Mon

0400 Mon

0930 Sun

0930 Sun

0400 Mon

0400 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down Branch Up

Down Sidings

Down Siding

Down Main 
Sidings
Up Sidings

Down Siding No.1

Down Siding No.2

All Lines

Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
All Lines

All Lines

Axminster

Yeovil Pen Mill

Chard Jn

Templecombe

Yeovil Jn

Pinhoe

Pinhoe

Axminster

Axminster

Templecombe

Yeovil Jn

Chard Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2022/3452341 SWR: ON SATURDAY & SUNDAY, EXETER 
SERVICES TO START & TERMINATE AT 
TEMPLECOMBE. ON MONDAY, EXETER SERVICES
TO START & TERMINATE AT YEOVIL JN. BEFORE 
2240 SAT AND AFTER 0930 SUN, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN AXMINSTER 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE OR YEOVIL JN AND 
AXMINSTER/EXETER



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2), 3) & 4)



CAPEX CIVILS: STOFFORD ROAD BRIDGE 
RECONSTRUCTION

CAPEX SIGNALLING: CREWKERNE/AXE LEVEL 
CROSSINGS UPGRADES 132M03CH/141M 56CH



PARTS 1), 2) & 3)



CAPEX S&C REFURB: 44550322 YEOVIL 2819pts 
122M 55CH



PART 2) ONLY



TRACK MAINTENANCE: YG03

GW610
SW115
SW178

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

13/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23
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12/02/23

12/02/23
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12/02/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun
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0615 Sun

0615 Sun

0615 Sun
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Possession

Possession
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Possession

Possession

Possession
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Possession

Possession

Possession
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Possession
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Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/3461328 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Data freeze:
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EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0615 Sun

0615 Sun

0615 Sun
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0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

P2022/3461328 12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

13/02/23

13/02/23

13/02/23

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4
Down Chertsey

Up Chertsey

Up Main

Down Main

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Main

Up Main

East Yard Sidings 
1-4
Up Siding East

Up Goods Loop

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Chertsey

Ascot

Feltham Depot

Feltham Jn

Staines

Virginia Water

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Virginia Water

Whitton Jn

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Staines

P2022/3452167 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT STAINES
MIDWEEK AND AT VIRGINIA WATER ON 
SATURDAYS.



SWR: WINDSOR SERVICES WILL NOT RUN 
THROUGHOUT. ON WEEKDAYS, WINDSOR 
SERVICES WILL START & TERMINATE AT 
STAINES. ON WEEKENDS, OKING & WEYBRIDGE 
VIA HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. ON SATURDAYS, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
VIRGINIA WATER & WEYBRIDGE. ON SATURDAYS,
READING SERVICES WILL DIVERT VIA 
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
ON SUNDAYS, READING SERVICES WILL START & 
TERMINATE AT HOUNSLOW. ON SUNDAY 12TH, A 
SHUTTLE WILL OPERATE BETWEEN ASCOT AND 
READING. ON SUNDAY 19TH, A SHUTTLE WILL 
OPERATE BETWEEN VIRGINIA WATER AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO WINDSOR, 
VIRGINIA WATER AND ASCOT; BETWEEN STAINES
AND WINDSOR BETWEEN VIRGINIA WATER AND 
WEYBRIDGE.



ON WEEKENDS, FREIGHT SERVICES TO BE 
DIVERTED VIA READING OR WIMBLEDON AND 
BALHAM.



PARTS 1), 2), 3) & 4)



FELTHAM RESIGNALLING: CONSTRUCTION

CD CIVILS: BLACK POTTS BRIDGE 
STRENGTHENING 24M 63CH



PARTS 1) & 2)



FELTHAM RESIGNALLING: THORPE LANE LEVEL 
CROSSING DECOMMISSIONING



PARTS 1), 2) & 4)



CAPEX CIVILS: COLNE RIVER BRIDGE 
STRENGTHENING



PART 2) ONLY



TRACK MAINTENANCE: FD04



PART 4) ONLY




SW210
SW230
SW250
SW255

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V_2_2023

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

06/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/3452167

P2022/3451982

P2022/3533566

FELTHAM RESIGNALLING: THORPE LANE LEVEL 
CROSSING COMMISSIONING
SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



XC: 5M22 & 5O68 TO BE DIVERTED VIA 
WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: CABLE TRAINS

TRACK MAINTENANCE: GG03a

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



XC: 5M22 & 5O68 TO BE DIVERTED VIA 
WINCHESTER.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: CABLE TRAINS

TRACK MAINTENANCE: GG03a

GW103
GW190
GW195
SW210
SW265

GW103
GW190
GW195
SW210
SW265

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443677 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun
20/02/23
0400 Mon

PossessionUp Main Slow

Down Main Slow

Queenstown RoadVauxhallP2022/3452381 SWR: MAINLINE SERVICES TO BE DIVERTED ON 
TO THE FAST/WINDSOR LINES. 



CD(CT) CIVILS: STEWARTS LANE BRIDGE WORKS 
2M 0814Y

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SW100 19/02/23

47Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Up Goods Loop

Yard 
Road/Washer 
Road
Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Up Chatham Slow

Down Chatham 
Slow/Chatham 
Reversible
Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
1&2 Sidings

Departure Line 2

Reception Line 1

Streatham Hill

Factory Jn

Longhedge Jn

Falcon Jn

Pouparts Jn

Factory Jn

Stewarts Lane Jn

Streatham South Jn

Battersea Park Jn

Battersea Pier Jn

Linford St Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Stewarts Lane Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

P2022/3235581 GATWICK EXPRESS SERVICES WILL NOT RUN.



GTR SOUTHERN SERVICES WILL RUN FROM 
LONDON BRIDGE.



SUBURBAN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE.



VICTORIA TO DORKING SERVICES DIVERTED TO 
START / TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE.



4 PLATFORMS TO BE OUTBERTHED AT VICTORIA 
CENTRAL - TO BE CONFIRMED BY DPPP



NOTE - SIDING POSSESSION OF BATTERSEA 
YARD WILL BE GIVEN UP AS REQUIRED FOR RUN 
ROUND OF ENGINEERING TRAINS OR FREIGHT 
SERVICES IN TO THE YARD. BATTERSEA YARD 
TO BE KEPT CLEAR OF STABLED VEHCILES FOR 
ENGINEERING TRAINS AND RRV ACCESS.

BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN ROUNDS.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON.



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND STOCKWELL.



TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM MAIN BETWEEN VICTORIA EASTERN 
AND VOLTAIRE ROAD JN, PLATFORMS 1-8 
AVAILABLE AT VICTORIA EASTERN



Maintenance

Victoria Phase 3 Resignalling Project

SRSA - S&C Renewal - Portsmouth lines overnight 
Sat/Sun to get full Line followed up.

SCD Telecomms: DOO equipment Norbury, Selhurst, 
Streatham Common and Thornton Heath

SCD Enhancements: Battersea Park Station upgrade

SO110
SO250
SO500
SO645
SO650
SO680
SW100

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0150 Sun

0150 Sun

20/02/23

20/02/23

20/02/23

20/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0705 Sun

0705 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Pig Hill Siding 2

Pig Hill Siding 1

Down Sidings 
No.1 and 2

Up Siding (part)

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
Down Main Slow

Up Main Slow

Down & Up 
Portsmouth

Down and Up 
St.Helier

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Latchmere No.1 Jn

Factory Jn

Streatham Hill

Victoria

Earlsfield

Sutton

Wimbledon

Putney

Latchmere No.3 Jn

Falcon Jn

Stewarts Lane Jn

Streatham Hill

Victoria

Queenstown 
Road

Streatham Jn

Streatham South 
Jn

Queenstown 
Road

West London Jn 
(SW)

P2022/3235581

P2022/3444949 TRACK MAINTENANCE: CW06SO250
SW100
SW210

18/02/23

18/02/23

18/02/23

18/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM/
UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Brockenhurst

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Eastleigh West Jn

Totton

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Totton

Millbrook 
(SW105)

Southampton Up 
Yard

Totton

P2022/3452484 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP.



SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
EASTLEIGH. WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH ALL 
WEEKEND. PORTSMOUTH TO SOUTHAMPTON 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
ROMSEY ALL WEEKEND. ON SATURDAY, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
BROCKENHURST AND WEYMOUTH. ON SUNDAY, 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND 
BROCKENHURST/BOURNEMOUTH AND BETWEEN
SOUTHAMPTON CENTRAL & FAREHAM.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH ALL WEEKEND. 
SOUTHAMPTON TO NEWCASTLE SERVICES TO 
START AND TERMINATE AT READING. 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH.



GTR: SERVICES TO DIVERT TO PORTSMOUTH & 
SOUTHSEA OR PORTSMOUTH HARBOUR ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN PORTSMOUTH HARBOUR
AND SOUTHAMPTON CENTRAL.



GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
DIVERT VIA CHANDLERS FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL. 



NO FREIGHT ACCESS TO EASTERN DOCKS, 
WESTERN DOCKS, MARITIME AND MILLBROOK 
TERMINALS.



CD CIVILS: CAMPBELL ROAD BRIDGE 
STRENGTHENING 73M 1318Y

WD CIVILS: MOUNT PLEASANT FOOTBRIDGE 
STRENGTHENING 77M 1175Y

CAPEX PL REFURB: 44201123 SOUTHAMPTON 
PLATFORM 1 79M 14CH-79M 26CH

CAPEX SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION WORKS

CAPEX S&C REFURB: 44201722 SOUTHAMPTON 

SW105
SW140
SW145
SW150

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
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Version 2.0

EAS_V_2_2023

0150 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0245 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sidings

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Totton

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Bournemouth

Brockenhurst

Brockenhurst

P2022/3452484

P2022/3452602

536pts

CAPEX CIVILS: SOUTHAMPTON TUNNEL 
BRICKWORK/DRAINAGE REPAIRS 78M 1159Y TO 
78M 1694Y

CD E&P: WOODFIDDLEY HV SWITCHGEAR T&C

NSCD: FOXHILLS T&C

TRACK MAINTENANCE: ER03

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMPING REDBRIDGE JUNCTION

OP REDBRIDGE FLYOVER: SCAFFOLD ERECTION
VEGETATION CLEARANCE: HAMBLE TO FAREHAM
TRACK RENEWALS: 44200222 NETLEY UP

CD E&P: ASHURST HV SWITCHGEAR 
RECOVERIES 85M 1738Y
SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT EASTLEIGH. LYMINGTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH AND BETWEEN 
BROCKENHURST AND LYMINGTON PIER.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



CD CIVILS: AVON/STOUR BRIDGES

TRACK MAINTENANCE: BrG01b

SW105
SW160

18/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V_2_2023

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0400 Mon

0055 Sun

0055 Sun

0055 Sun

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Ash

Down Ash

Down Ash

Up Ash

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Yard CS

North Box Siding

Down Main

Up Main

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Haslemere

Petersfield

Petersfield

Wanborough

Guildford

Guildford

Shalford

Guildford

Petersfield

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Guildford

Shalford Jn

Guildford

Shalford Jn

P2022/3452004 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 12TH, SERVICES TO OPERATE 
BETWEEN 

READING AND GUILDFORD AND BETWEEN 
SHALFORD AND GATWICK AIRPORT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND SHALFORD. ON 
SUNDAY 19TH, SERVICES TO OPERATE BETWEEN
READING AND GUILDFORD ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: HASLEMERE S&C

F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

CD EARTHWORKS: HASLEMERE EMBANKMENT 
39M 10C TO 39M 15C

CD CIVILS: SILO ROAD FOOTBRIDGE 
RECONSTRUCTION

CD EARTHWORKS: WORMLEY CUTTING 38M 
05CH TO 38M 35CH 

CAPEX RERAIL: 44404115 PEASMARSH UP

TRACK MAINTENANCE: H01/H02



PART 2) ONLY



TRACK MAINTENANCE: GHG07



PART 4) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING 35M 
72CH TO 36M 00CH

SO560
SW110
SW300

11/02/23

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

13/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V_2_2023

2340 Sat

2340 Sat

2305 Sat

2305 Sat

2305 Sat

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0955 Sun

0955 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Chard Down 
Loop
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

Wilton Jn

Wilton Jn

Chard Jn

Yeovil Pen Mill

Yeovil Jn

Warminster

Wilton Jn

Templecombe

Yeovil Jn

Yeovil Jn

P2022/3445545

P2022/3452346

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SWR: ON SATURDAY, 1L69 TO TERMINATE AT 
TEMPLECOMBE & 1L88 TO TERMINATE AT 
AXMINSTER AND RUN ECS TO EXETER. ON 
SUNDAY, 1L07 TO TERMINATE AT TEMPLECOMBE
& 1L24 TO START FROM TEMPLECOMBE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



TRACK MAINTENANCE: YG02

GW5001
SW115
SW170

SW115
SW178

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023
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Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/3461734 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
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EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

19/02/23

19/02/23

19/02/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/3461763

P2022/3445546

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: B11a

TRACK RENEWALS: 44600218 PREP

CAPEX RERAIL 44601123 PREP

GW103
GW500
SW125

GW500
SW125

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
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EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/3458342 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Sun

0040 Sun

19/02/23

19/02/23

19/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

19/02/23

19/02/23

0910 Sun

0910 Sun

0910 Sun

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorking

Effingham Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Leatherhead Jn

P2022/3458342

P2022/3452421

P2022/3444640

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

TRACK MAINTENANCE: WW05



SWR: 1D81 TO TERMINATE AT EPSOM

GW500
SW175
SW178

SO680
SO685
SW180
SW183

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

19/02/23

19/02/23

19/02/23

19/02/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Richmond / 
Down Main
Up Main / Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2022/3444907 SWR: 2O77 TO BE DIVERTED VIA WIMBLEDON. 
5H84 TO BE DIVERTED VIA SHACKLEGATE 
JUNCTION. 5S79, 5V77 & 5U79 TO BE DIVERTED 
TO CLAPHAM YARD. 2K77 & 2K79 TO TERMINATE 
AT TEDDINGTON. 2O05 TO START FROM 
TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION 



TRACK MAINTENANCE: FW01

SW210
SW245

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

13/02/23

13/02/23

13/02/23

20/02/23

12/02/23

13/02/23

13/02/23

13/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4
Down Chertsey

Up Chertsey

Up Main

Down Main

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Main

Up Main

East Yard Sidings 
1-4
Up Siding East

Up Goods Loop

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Chertsey

Ascot

Feltham Depot

Feltham Jn

Staines

Virginia Water

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Virginia Water

Whitton Jn

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Staines

P2022/3452167 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT STAINES
MIDWEEK AND AT VIRGINIA WATER ON 
SATURDAYS.



SWR: WINDSOR SERVICES WILL NOT RUN 
THROUGHOUT. ON WEEKDAYS, WINDSOR 
SERVICES WILL START & TERMINATE AT 
STAINES. ON WEEKENDS, OKING & WEYBRIDGE 
VIA HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. ON SATURDAYS, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
VIRGINIA WATER & WEYBRIDGE. ON SATURDAYS,
READING SERVICES WILL DIVERT VIA 
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
ON SUNDAYS, READING SERVICES WILL START & 
TERMINATE AT HOUNSLOW. ON SUNDAY 12TH, A 
SHUTTLE WILL OPERATE BETWEEN ASCOT AND 
READING. ON SUNDAY 19TH, A SHUTTLE WILL 
OPERATE BETWEEN VIRGINIA WATER AND 
READING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HOUNSLOW TO WINDSOR, 
VIRGINIA WATER AND ASCOT; BETWEEN STAINES
AND WINDSOR BETWEEN VIRGINIA WATER AND 
WEYBRIDGE.



ON WEEKENDS, FREIGHT SERVICES TO BE 
DIVERTED VIA READING OR WIMBLEDON AND 
BALHAM.



PARTS 1), 2), 3) & 4)



FELTHAM RESIGNALLING: CONSTRUCTION

CD CIVILS: BLACK POTTS BRIDGE 
STRENGTHENING 24M 63CH



PARTS 1) & 2)



FELTHAM RESIGNALLING: THORPE LANE LEVEL 
CROSSING DECOMMISSIONING



PARTS 1), 2) & 4)



CAPEX CIVILS: COLNE RIVER BRIDGE 
STRENGTHENING



PART 2) ONLY



TRACK MAINTENANCE: FD04



PART 4) ONLY




SW210
SW230
SW250
SW255

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

11/02/23

12/02/23

12/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0040 Sun

0040 Sun

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

18/02/23

20/02/23

20/02/23

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Byfleet Jn

Weybridge

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Addlestone Jn

Virginia Water

P2022/3452167

P2022/3533566

P2022/3452382

FELTHAM RESIGNALLING: THORPE LANE LEVEL 
CROSSING COMMISSIONING
SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



XC: 5M22 & 5O68 TO BE DIVERTED VIA 
WINCHESTER.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: CABLE TRAINS

TRACK MAINTENANCE: GG03a

SWR: WOKING VIA HOUNSLOW SERVICES TO 
START & 

TERMINATE AT HOUNSLOW. RAIL REPLACEMENT 
ROAD 

SERVICES TO OPERATE BETWEEN HOUNSLOW 
AND WOKING.



GBRf: 4Y19 & 4Y81 TO DIVERT VIA READING.



TRACK MAINTENANCE: WG03

FELTHAM RESIGNALLING: RECOVERIES

GW103
GW190
GW195
SW210
SW265

SW255

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

13/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443655 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2022/3445971

P2022/3213201

TRAIN MAINTENANCE: CW03 



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

Victoria Phase 3 Resignalling Project

SCD STEP: Test and commissioning OLE structures

SCD Structures: Decking repairs and painting 
Covered Way Underbridge

SCD Structures: Decking repairs and painting Scrubs 
Lane Underbridge

SO110
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

48Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Hook

Southcote Jn

Basingstoke

P2022/3445563 SWR: 2L81 TO TERMINATE AT FARNBOROUGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 



TRACK MAINTENANCE: B09

TRACK RENEWALS: 44600218 LWRT AND 
44600423 PREP

GW500
SW105
SW115
SW125

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Redbridge

Millbrook (SW105)

Redbridge Jn

Millbrook (SW105)

Southampton

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Southampton

P2022/3452834 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: E04

CAPEX S&C: 44101722 FOLLOW-UP

SW105
SW150

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0045 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Up Siding

Middle Siding 
No.1
Middle Siding 
No.2
Inwards Road

Outwards Road

Down Siding

Up Siding

Engineers Siding

Down Sidings

Branksome

Bournemouth

Brockenhurst

Lymington Pier

Poole

Totton

Bournemouth

Branksome

Brockenhurst

Totton

Brockenhurst

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Bournemouth

Branksome

Brockenhurst

Totton

P2022/3452862 SWR: WEYMOUTH AND POOLE SERVICES TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 
WEYMOUTH SERVICES TO RESTART FROM 
POOLE. LYMINGTON PIER SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY TO POOLE AND BETWEEN 
BROCKENHURST AND LYMINGTON PIER.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.



TRACK MAINTENANCE: BrG06

TRACK RENEWALS: 44200323 SURVEY

CAPEX PL REFURB: 44201422 BEAULIEU ROAD 
UP 87M 60CH-87M 70CH

SW105
SW155
SW160

25/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sun

27/02/23

26/02/23

27/02/23

0400 Mon

0125 Sun

0400 Mon

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Haslemere

Petersfield

Havant Jn

Haslemere

Shalford Jn

Shalford Jn

P2022/3452742 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HAVANT AND 
POSRTMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

CD CIVILS: SILO ROAD FOOTBRIDGE 33M 0453Y

CD (CT) EARTHWORKS: HASLEMERE CUTTING 
42M 25C TO 42M 40C

CD (CT) EARTHWORKS: HASLEMERE 
EMBANKMENT 39M 10C TO 39M 15C

TRACK RENEWALS: HASLEMERE S&C FOLLOW-
UP



PART 2) ONLY:



TRACK MAINTENANCE: HG01b

VEGETATION CLEARANCE: DITCHAM_HAVANT JN

SW110 25/02/23

25/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0020 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Warminster

Down Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Platform Loop

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
East Carriage 
Holding Sidings
West Carriage 
Siding
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Tisbury

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2022/3452877 ALL PLATFORMS & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. 



SWR: ON FRIDAY, 1L79 TO TERMINATE AT 
ANDOVER AND RUN ECS TO BASINGSTOKE. ON 
SATURDAY, WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER AND RESTART AT 
GILLINGHAM. SALISBURY TO ROMSEY VIA 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT ROMSEY ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND ROMSEY AND 
BETWEEN GILLINGHAM AND ANDOVER. 



GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART AT ROMSEY OR 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
WARMINSTER AND SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7O12, 7O52, 7V07, 7V98 AND 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 
WILL DIVERT VIA WINCHESTER AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE. 



XC: 5O06 TO DIVERT VIA WINCHESTER



TRACK RENEWALS: 44500616 TOWNSEND DOWN 
124M 0220Y TO 124M 0793Y

CAPEX S&C REFURB: 44550122 SALISBURY 
126pts 83M 23CH

CAPEX CIVILS: FISHERTON TUNNEL SOOT 
REMOVAL 82M 37CH-82M 56CH

CAPEX PL REFURB: LAVERSTOCK NORTH 

CD EARTHWORKS: IDMISTON CUTTING 77M 10CH
TO 77M 15CH

TRACK MAINTENANCE: ER07

VEGETATION CLEARANCE: WILTON SOUTH-
TISBURY

GW5001
SW115
SW150
SW170

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Fri

2340 Fri

0050 Sun

0050 Sun

0050 Sun

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Wilton Jn

Wilton Jn

Salisbury

Wilton South

Salisbury

Beechgrove GF

Wilton Jn

Salisbury

Salisbury

P2022/3453184 PART 2: PLATFORM 2 TO BE KEPT CLEAR.



GWR: PORTSMOUTH SERVICES WILL TERMINATE 
AT WARMINSTER AND RESTART FROM 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WARMINSTER 
AND SALISBURY. 



SWR: ON SATURDAY, 5O26, 1O26, 1V19, 1V55, 
1O40 & 1O58 WILL NOT RUN. 



FREIGHTLINER: 7O12, 7O52, 7V98, 7V07 & 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 TO 
DIVERT VIA BASINGSTOKE AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
BASINGSTOKE AND READING.



PARTS 1), 2) & 3)



TRACK RENEWALS: 44500616 TOWNSEND DOWN


PART 2) ONLY



TRACK MAINTENANCE: S02

GW5001
SW115
SW170

03/03/23

03/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Fareham

Fareham

Portchester

Fareham

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Botley

Fareham

Swanwick

Fareham

P2022/3462412

P2022/3452660

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



TRACK MAINTENANCE: E12

GW103
GW220
GW225
GW500
SW125

SW135
SW140

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Chessington South

Epsom

Chessington South

Tolworth

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2022/3452421

P2022/3452424

P2022/3452684

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

SWR: CHESSINGTON, EPSOM AND DORKING VIA 
EPSOM SERVICES WILL NOT RUN. GUILDFORD 
VIA EPSOM SERVICES WILL START & TERMINATE 
AT EPSOM. RAIL REPLACEMENT ROAD SERVICES
WILL OPERATE BETWEEN RAYNES PARK AND 
EPSOM.



DB CARGO: 6Y01, 6Y02 & 6Y08 WILL NOT RUN.



CD BUILDINGS: MOTSPUR PARK/STONELEIGH 
FOOTBRIDGES

NSCD: MOTSPUR PARK T&C

TRACK MAINTENANCE: WW07

GW500
SW175
SW178

GW500
SW175
SW178

SW180
SW185

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

04/03/23

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0025 Sat

0025 Sat

0025 Sat

0130 Sun

0130 Sun

0130 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

27/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0200 Mon

0130 Sun

0130 Sun

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Main

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Strawberry 
Hill
Up Strawberry Hill

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Chessington South

Epsom

Chessington South

Tolworth

Guildford

Guildford

Effingham Jn

Effingham Jn

Guildford

Kingston

Fulwell Jn

Shacklegate Jn

Shepperton

Fulwell Jn

Shacklegate Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Kingston

New Malden Jn

Strawberry Hill Jn

New Malden Jn

Strawberry Hill Jn

Twickenham

P2022/3533861

P2022/3452826

P2022/3452556

SWR: 2M75 TO TERMINATE AT WIMBLEDON. ECS 
TO WIMBLEDON DEPOT. 2D92 WILL NOT RUN. 
5Y58 TO DIVERT TO GUILDFORD. 1D81 TO 
TERMINATE AT WIMBLEDON. ON SUNDAY, 2D07 
WILL NOT RUN & 2D12 FORMED ECS EX 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



TRACK MAINTENANCE: WW07

TRACK MAINTENANCE: G02

TRACK MAINTENANCE: W06

CURRENT WILL BE AFFECTED IN STRAWBERRY 
HILL DEPOT



SWR: ON FRIDAY NIGHT, 2O79 TO TERMINATE AT 
STRAWBERRY HILL AND RUN ECS TO DEPOT. 
2K77 TO BE DIVERTED TO SURBITON, ECS TO 
WIMBLEDON. ON SATURDAY, SHEPPERTON 
SERVICES TO DIVERT VIA TWICKENHAM. ON 
SATURDAY NIGHT, 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON. ON SUNDAY, 
SHEPPERTON SERVICES WILL NOT RUN. 
KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE 
TO OPERATE.



PARTS 1) & 2)



CAPEX S&C REFURB: 44350022 KINGSTON 
4114pts 12M 10CH

PART 2) ONLY:



TRACK MAINTENANCE: FD03

SW180
SW185

SW180
SW200

SW190
SW245

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

25/02/23

25/02/23

25/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0100 Sun

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Windsor

Up Windsor

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Windsor and Eton 
Riverside

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Staines Jn

P2022/3452703

P2022/3452702

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



*** SPECIAL WORKING INSTRUCTIONS ***



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: CABLE TRAIN

WINDSOR AND ETON RIVERSIDE PLATFORMS 
AVAILABLE FOR BERTHING. SHUNTS AVAILABLE 
VIA 707pts



SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR & ETON RIVERSIDE.



FELTHAM RESIGNALLING: CONSTRUCTION

CD CIVILS: BLACK POTTS VIADUCT 
STRENGTHENING 24M 1386Y

GW103
GW190
GW195
SW210
SW265

SW250

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

25/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443656 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down Windsor 
Slow

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Nine Elms Jn

Clapham Jn

Waterloo

Waterloo

Waterloo West 
Crossings

P2022/3452942 WATERLOO PLATFORMS 1-10 AND SOUTH SIDING
TO BE KEPT CLEAR.



SWR: ON FRIDAY NIGHT, 1B01 TO DIVERT VIA 
CHERTSEY. MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY; CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN GUILDFORD AND 
WORCESTER PARK. SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM. SERVICES TO 
KINGSTON VIA TWICKENHAM ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND WOKING, 
KINGSTON AND EPSOM.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



PARTS 1) & 2)



CD CIVILS: CARLISLE LANE/LAMBETH ROAD 
BRIDGE STRENGTHENING 00M 43CH/00M 49CH

CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

CAPEX PL REFURB: 44100722 QUEENSTOWN 
ROAD DOWN MAIN FAST 2M 30CH-2M39CH

CAPEX PL REFURB: 44100522 WEST CROSSINGS 
DOWN SLOW/UP SLOW

TRACK MAINTENANCE: CD03

CD SIGNALLING: W132 ENHANCEMENTS

CT(SE) CIVILS: BRIDGE 10 REFURBISHMENT



PART 2) ONLY



TRACK MAINTENANCE: MPSB VAUXHALL

SW100
SW105

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

49Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0645 Sun

0050 Mon

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

06/03/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Goods Loop

Down Stewarts 
Lane
Up Stewarts Lane

Battersea 
Reversible

Down Stewarts 
Lane

Up Chatham Slow

Down & Up 
Waterloo Curve

Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Stewarts Lane 
Depot

Down Sidings 
No.1 and 2

1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Victoria

Linford St Jn

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane

Factory Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Battersea Pier Jn

Nine Elms Jn

Victoria

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

P2022/3473046 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP NEAR VICTORIA STATION, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE, 
PART 1 ALSO INCLUDES FUW FROM WEEK 47 
PLTR ON D/U STEWARTS LANE***



FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION



0100 SUN TO 0645 SUN & 0050 MON TO 0445 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8



NO OUTBERTHING OF NO.1 & NO.2 DOWN 
SIDINGS



ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0430 (MON)



NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8



NO ACCESS TO STEWARTS LANE DEPOT, 
ISOLATION TO REMAIN LIVE, HOWEVER UNITS TO
REMAIN STATIONARY



0645 SUN TO 0050 MON

TRAINS TO TRAVEL OVER THE DOWN/UP 
STEWARTS LANES, DOWN & UP ATLANTIC LINES 
BETWEEN BATTERSEA PIER JUNCTION AND 
SHEPHERDS LANE JUNCTION 



WORK: VIC5 - 1D

WORK: SRSA - PLTR UP STEWARTS LANE FUW

SO110
SO250
SO645
SW100

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

06/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Stewarts 
Lane/Up Chatham
Slow
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Victoria

Victoria

P2022/3473046 06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2022/3445584 SWR: 1B01 TO TERMINATE AT WINCHESTER AND 
RUN ECS TO BASINGSTOKE. 1B20 TO START AT 
WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE



XC: 5O06 TO BE DIVERTED VIA WINCHESTER AND
RETIMED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down 
Chertsey/Up Bay
Up Chertsey

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Up Fast

Down Fast

Down Hampton 
Court

Up Siding

New Malden

Norbiton

Motspur Park

Weybridge

Hampton Court Jn

Effingham Jn

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Surbiton

Durnsford Road

New Malden Jn

Raynes Park

Addlestone Jn

Hampton Court

Hampton Court 
Jn

New Malden

Surbiton

Surbiton

P2022/3452923

P2022/3452884

SWR: MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY; CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN GUILDFORD AND 
WORCESTER PARK. SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM. SERVICES TO 
KINGSTON TO RUN VIA TWICKENHAM ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND WOKING, 
KINGSTON AND WORCESTER PARK.



DB CARGO: 6Y01, 6Y02 & 6Y08 WILL NOT RUN.



CAPEX RERAIL: 44350422 RAYNES PARK UP 
EPSOM 8M 38CH-9M 1CH

TRACK MAINTENANCE: CD02a

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: MAINLINE SERVICES AND PORTSMOUTH 
SERVICES TO BE DIVERTED VIA CHERTSEY ALL 
WEEKEND. HAMPTON COURT AND GUILDFORD 
VIA COBHAM SERVICES WILL NOT RUN. VIRGINIA 
WATER TO WEYBRIDGE SERVICES TO DIVERT TO
WOKING.



CD EARTHWORKS: SURBITON CUTTING

CAPEX WHEELTIMBERS: HAMPTON COURT 
FLYOVER

TRACK MAINTENANCE: WG01c

SW105
SW180
SW190

SW105
SW195
SW200
SW255

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Redbridge Goods

Maritime Back 
Road
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Basingstoke

Hook

Southcote Jn

Basingstoke

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

P2022/3453171

P2022/3546307

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TRACK MAINTENANCE: B09

TRACK RENEWALS: 44600423 LWRT

CAPEX RERAIL: 44601523 PREP

SOUTHAMPTON DOWN BAY SIDING & MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR.



GBRf: 4O77 & 4Y19 WILL NOT RUN.



TRACK MAINTENANCE: E27

GW500
SW105
SW115
SW125

SW105

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0650 Sun

0650 Sun

0650 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Bournemouth

Branksome

Bournemouth

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Bournemouth

Christchurch

Bournemouth

Wareham

Worgret Jn

Winfrith UWC

Wool

P2022/3445551

P2022/3546343

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



TRACK MAINTENANCE: Br04

TRACK MAINTENANCE: BR08

SW105

SW105
SW166

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1245 Sun

0130 Sun

06/03/23

05/03/23

06/03/23

06/03/23

06/03/23

05/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

06/03/23

05/03/23

0400 Mon

0045 Sun

0400 Mon

0400 Mon

0400 Mon

0045 Sun

0400 Mon

0400 Mon

1245 Sun

0650 Sun

1245 Sun

0400 Mon

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down Siding

Up Reading 
Spur/Up Main
Down Main/Down 
Reading Spur
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Main

Up Yard CS

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Down Main

Up Main

Aldershot North Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham Jn

Wokingham

Reading Spur Jn

Wokingham Jn

Worplesdon

Guildford

Wokingham Jn

Farlington Jn

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wanborough

Wokingham

Ascot

Guildford

Guildford

Wanborough

Havant

P2022/3452962

P2022/3452965

PARTS 2) & 3) GUILDFORD, PLATFORMS 6-8 TO 
BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.



SWR: ON SATURDAY, READING SERVICES WILL 
START & TERMINATE AT BRACKNELL. 2C79 & 
2C81 TO TERMINATE AT ASCOT. ON SUNDAY, 
READING SERVICES WILL START & TERMINATE 
AT ASCOT. SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT & GUILDFORD ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL OR ASCOT AND READING 
AND BETWEEN GUILDFORD AND ALDERSHOT.



GWR: GATWICK & REDHILL SERVICES WILL NOT 
RUN BETWEEN READING AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



PARTS 1), 2), 3) & 4)



FELTHAM RESIGNALLING: CONSTRUCTION

CAPEX S&C REFURB: 44450122 ASH GROUND 
FRAME 49M 12CH

OP M4 BRIDGE SCAFFOLDING 39M 0629Y



PARTS 2) & 3) ONLY



TRACK MAINTENANCE: GG04



PARTS 2), 3) & 4) ONLY



FELTHAM, RESIGNALLING: RECOVERIES

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GTR: 5N01 & 5S11 TO BE RETIMED.



TRACK RENEWALS: 44201610 SIX WEEK TAMP

GW190
GW195
SW110
SW123
SW210
SW265

SO520
SW110
SW140

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1015 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2022/3452967 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT 

CLEAR.



PART 1: SWR & GTR PORTSMOUTH SERVICES TO 
START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD 

SERVICES TO OPERATE FROM HAVANT TO 
PORTSMOUTH 

HARBOUR UNTIL 10.15.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR UNTIL 10.15.



PART 2: SWR, GTR & GWR SERVICES TO START 
AND 

TERMINATE AT PORTSMOUTH & SOUTHSEA LOW 
LEVEL.



TRACK MAINTENANCE: HG03

SO520
SW110
SW140

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Fri

2340 Fri

0050 Sun

0050 Sun

0050 Sun

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Wilton Jn

Wilton Jn

Salisbury

Wilton South

Salisbury

Beechgrove GF

Wilton Jn

Salisbury

Salisbury

P2022/3453184 PART 2: PLATFORM 2 TO BE KEPT CLEAR.



GWR: PORTSMOUTH SERVICES WILL TERMINATE 
AT WARMINSTER AND RESTART FROM 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WARMINSTER 
AND SALISBURY. 



SWR: ON SATURDAY, 5O26, 1O26, 1V19, 1V55, 
1O40 & 1O58 WILL NOT RUN. 



FREIGHTLINER: 7O12, 7O52, 7V98, 7V07 & 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 TO 
DIVERT VIA BASINGSTOKE AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
BASINGSTOKE AND READING.



PARTS 1), 2) & 3)



TRACK RENEWALS: 44500616 TOWNSEND DOWN


PART 2) ONLY



TRACK MAINTENANCE: S02

GW5001
SW115
SW170

03/03/23

03/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2022/3461735 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Fareham

Portchester

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Botley

Fareham

Swanwick

Fareham

P2022/3461764

P2022/3452966

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



TRACK MAINTENANCE: E12

GW103
GW500
SW125

SW135
SW140

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2022/3451663

P2022/3452424

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

GW500
GW570
GW580
SW175

GW500
SW175
SW178

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Chessington South

Epsom

Chessington South

Tolworth

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2022/3452425

P2022/3452684

P2022/3444941

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

TRACK MAINTENANCE: Y05bc

SWR: CHESSINGTON, EPSOM AND DORKING VIA 
EPSOM SERVICES WILL NOT RUN. GUILDFORD 
VIA EPSOM SERVICES WILL START & TERMINATE 
AT EPSOM. RAIL REPLACEMENT ROAD SERVICES
WILL OPERATE BETWEEN RAYNES PARK AND 
EPSOM.



DB CARGO: 6Y01, 6Y02 & 6Y08 WILL NOT RUN.



CD BUILDINGS: MOTSPUR PARK FOOTBRIDGE 
09M 57CH

NSCD: MOTSPUR PARK T&C

SWR: 2S14 TO BE RETIMED.



TRACK MAINTENANCE: FW06

GW500
SW175

SW180
SW185

EA1330
SW230
SW240

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443703 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0135 Sun

0135 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 12 to 19

Windsor 
Reversible
Down Windsor

Up Main Relief

Up Windsor

Down Hounslow

Up Hounslow

Down Waterloo 
Curve
Up Waterloo 
Curve
Down 
Windsor/Down 
Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Waterloo West 
Crossings

New Kew Jn

Linford St Jn

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Barnes

Nine Elms Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2022/3453271 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR ALL WEEKEND. ON SUNDAY, PLATFORMS 
20 TO 24 TO BE AVAILABLE FOR BERTHING.



SWR: ON SATURDAY, LINE DIVERSIONS AND 
PLATFORM CHANGES TO APPLY. ON SUNDAY, 
WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: ON SUNDAY, PICCADILLY LINE SERVICES 
BETWEEN ACTON TOWN AND HEATHROW 
AIRPORT AND DISTRICT LINE SERVICES TO 
WIMBLEDON & RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES: ON SUNDAY, SERVICES TO 
BE DIVERTED VIA WEST LONDON LINE AND 
ACTON WELLS



PARTS 1) & 2)



CAPEX S&C REFURB: 44150020 1526/1528pts 0M 
16CH



PART 2) ONLY



TRACK MAINTENANCE: CD01b

TRACK MAINTENANCE: CRITICAL MAINTENANCE 
TAMP NINE ELMS JN

MPSB: QUEENSTOWN ROAD

TRACK RENEWALS: 44100023 SURVEY

FELTHAM RESIGNALLING: CONSTRUCTION

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

SO110
SO250
SW100
SW210
SW230

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

50Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Hook

Southcote Jn

Basingstoke

P2022/3444727

P2022/3445520

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE. 



TRACK MAINTENANCE: B09

CAPEX RERAIL 44601523 LWRT

SW105
SW195
SW200

GW500
SW105
SW115
SW125

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0135 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

13/03/23

13/03/23

13/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0500 Mon

0500 Mon

0500 Mon

0025 Sun

0025 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Up Bay

Down Main

Up Main

Middle Sidings 
1&2

Up Passenger 
Loop

Down Passenger 
Loop/Single

Up Main

Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Totton

Totton

Bournemouth

Branksome

Branksome

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Branksome

Brockenhurst

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Totton

Totton

Bournemouth

Brockenhurst

Brockenhurst

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Fratton

Portsmouth and 
Southsea

Fratton

P2022/3453504

P2022/3445581

SWR: ON SATURDAY, WEYMOUTH & POOLE 
SERVICES TO START & TERMINATE AT 
BROCKENHURST. ON SUNDAY, WEYMOUTH & 
POOLE SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN POOLE AND 
WEYMOUTH ALL WEEKEND AND BETWEEN 
BROCKENHURST AND LYMINGTON PIER ON 
SUNDAY. RAIL REPLACEMENT ROAD SERVICES 
WILL OPERATE BETWEEN BROCKENHURST AND 
POOLE; SOUTHAMPTON AIRPORT PARKWAY AND
POOLE; AND BETWEEN BROCKENHURST AND 
LYMINGTON PIER.



XC: BOURNEMOUTH SERVICES WILL START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



PARTS 1) & 2)



CAPEX PL REFURB: BOURNEMOUTH MIDDLE 
SIDINGS 108M 9CH-108M 25CH

CAPEX S&C REFURB: BOURNEMOUTH 2039pts 
108M 27CH

NSCD: SWAY CIVILS

CD E&P: HINTON ADMIRAL HV SWITCHGEAR T&C
CD CIVILS: RIVER AVON/STOUR BRIDGES 
SURVEYS 104M 132Y-104M 1254Y



PART 2)



CD E&P: WOODFIDDLEY HV SWITCHGEAR 
RECOVERIES

CAPEX PL REFURB: 44201422 BEAULIEU ROAD 
UP

TRACK MAINTENANCE: ER05a

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SW105
SW160

SO520
SW110

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0925 Sun

13/03/23

13/03/23

11/03/23

13/03/23

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

0500 Mon

0500 Mon

2305 Sat

0500 Mon

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Ludgershall 
Branch

Laverstock Loop

Up Main/Up 
Exeter
Down 
Exeter/Down Main
Up Yard

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Reception Line

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck
Down 
Exeter/Down Main
Up Main/Up 
Exeter

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Salisbury Tunnel Jn

Andover

Laverstock North 
Jn

Worting Jn

Andover

Romsey

Salisbury

Worting Jn

Salisbury

Worting Jn

P2022/3453394 SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE 

AT SALISBURY. ON SATURDAY NIGHT, 2S71, 2S75
& 2S99 

TO TERMINATE AT ROMSEY. ON SUNDAY, 2R28, 
2R32 & 

2S97 TO START FROM ROMSEY. RAIL 
REPLACEMENT ROAD 

SERVICES TO OPERATE FROM SALISBURY TO 
BASINGSTOKE 

AND ROMSEY.



XC: 5O06 TO DIVERT VIA WINCHESTER 



FREIGHTLINER: 7O12/7V12 TO DIVERT VIA 
SOUTHAMPTON 

CENTRAL.



PARTS 1), 2) & 3)



CD EARTHWORKS: IDMISTON CUTTING

CD EARTHWORKS: LOWER WYKE CUTTING

CD EARTHWORKS: DEANE CUTTING

CAPEX CIVILS: OAKLEY LANE BRIDGE 
STRENGTHENING



PART 2) ONLY



TRACK MAINTENANCE: SG01

SW115
SW150

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2340 Fri

2340 Fri

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

20/03/23

20/03/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Beechgrove GF

Wilton Jn

P2022/3552591

P2022/3453609

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 1L75 & 1L79 WILL 
NOT RUN. 2S99 & 2S75 TO TERMINATE AT 
ROMSEY. IL88 TO TERMINATE AT YEOVIL JN



TRACK MAINTENANCE: S03a

GWR: PORTSMOUTH SERVICES WILL TERMINATE 
AT WARMINSTER AND RESTART FROM 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WARMINSTER 
AND SALISBURY. 



SWR: ON SATURDAY, 5O26, 1O26, 1V19, 1V55, 
1O40 & 1O58 WILL NOT RUN. ON SUNDAY, 1O36 
WILL NOT RUN.



FREIGHTLINER: 7O12, 7O52, 7V98, 7V07 & 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 TO 
DIVERT VIA BASINGSTOKE AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
BASINGSTOKE AND READING.



CAPEX RERAIL: 44510418 SHERRINGTON DOWN 
121M 30CH TO 122M 0CH

GW5001
SW115
SW150
SW170

GW5001
SW115
SW170

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

17/03/23

17/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0005 Sun

0005 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0650 Sun

0650 Sun

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Single/Loops

Down Sidings

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Gillingham West Jn

Gillingham (Dorset)

Axminster

Chard Jn

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Wilton South

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2022/3445582

P2022/3552392

P2022/3449744

TRACK MAINTENANCE: Y01

SWR: EXETER SERVICES TO START & TERMINATE
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND AXMINSTER.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CAPEX CIVILS: STOFFORD ROAD BRIDGE 
FOLLOW-UP

SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



SIDING NO.1 â¿¿ NO OUTBERTHING REQUIRED



TRACK MAINTENANCE: GG01b

CD BUILDINGS: ALICE HOLT FOOTBRIDGE

SW115

GW610
SW115

SW120
SW123
SW260

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

13/03/23

13/03/23

0500 Mon

0500 Mon

Possession

Possession

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Alton

Alton

Alton

Farnham

P2022/3453374 SWR: ON SATURDAY, 1A03 & 1A79 TO TERMINATE
AT FARNHAM. ON SUNDAY, ALTON SERVICES 
WILL START & TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN FARNHAM AND ALTON. 



CD BUILDINGS: ALICE HOLT FOOTBRIDGE

SW120 12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/3461381 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0015 Sun

0015 Sun

0015 Sun

2100 Sun

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

12/03/23

12/03/23

12/03/23

13/03/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0015 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2100 Sun

2100 Sun

2100 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Portsmouth 
Up/Down 
Portsmouth
Up Bay

Down Spur

Up Spur

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings 
No.1 and 2

Depot Entrance 
Line

Down Ports Up / 
Up Ports / Ports 
Single
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down 
Portsmouth/Down 
Portsmouth Up

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Fareham

Cosham Jn

Portcreek Jn

Fareham

Eastleigh South Jn

Fareham

Botley

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Botley

Fareham

Farlington Jn

St. Denys

Fareham

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Botley

P2022/3461381

P2022/3453438 SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM EASTLEIGH AND SOUTHAMPTON CENTRAL
TO PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START AND TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.



PARTTS 1), 2) & 3)



TRACK RENEWALS: 44600622 WALLINGTON UP 
84M 1074Y TO 85M 0525Y

VEGETATION CLEARANCE: FAREHAM TO 
PORTCREEK JN



PART 2) ONLY



TRACK MAINTENANCE: E07

SW135
SW140

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorking

Epsom

Effingham Jn

Epsom

Castle Cary Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Cheam

Ewell West

Leatherhead

Epsom

P2022/3452425

P2022/3453340

NO BERTHING AVAILABLE AT WEYMOUTH 
JUBILEE SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES TO AND FROM YEOVIL PEN MILL 
WILL NOT RUN.



TRACK RENEWALS: 44501615 THORNFORD 
SINGLE

TRACK MAINTENANCE: Y05bc

EPSOM DOWN OR UP SIDINGS TO BE KEPT 
CLEAR.



SWR: SERVICES WILL START AND TERMINATE AT 
EWELL WEST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. SINGLE LINE WORKING 
OVER THE DOWN EPSOM FROM WORCESTER 
PARK.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER. A GROUND FRAME OPERATOR IS 
REQUIRED AT WORCESTER PARK. 



CD EARTHWORKS: LEATHERHEAD EMBANKMENT
TRACK MAINTENANCE: CD05b

VEGETATION CLEARANCE: LEATHERHEAD TO 
BOOKHAM

GW500
SW175

SO680
SO685
SW180
SW183

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Down Richmond / 
Down Main
Up Main / Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Dorking West

Richmond

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Shalford Jn

P2022/3453361

P2022/3453384

SWR: 2K77 & 2K79 TO TERMINATE AT 
TEDDINGTON. 5H84, 5O79 & 5K79 TO RUN ECS TO
WIMBLEDON. 2O05 TO START FROM 
TEDDINGTON. 5O05 & 5H13 TO RUN ECS FROM 
WIMBLEDON. 



TRACK MAINTENANCE: FW01

GWR: REDHILL AND GATWICK SERVICES TO 
START & 

TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD 

SERVICE WILL OPERATE BETWEEN GUILDFORD 
AND GATWICK 

AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

CD EARTHWORKS: GOMSHALL CUTTING

TRACK MAINTENANCE: GG10

SW210
SW245

SO560
SW300

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

19/03/23

20/03/23

20/03/23

20/03/23

20/03/23

18/03/23

18/03/23

18/03/23

18/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0500 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Slow

Down Main Slow

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Up Battersea

Down Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Vauxhall

Waterloo

Vauxhall

Factory Jn

Longhedge Jn

Factory Jn

Longhedge Jn

P2022/3453594

P2022/3513185

P2022/3282063

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER. WEYMOUTH SERVICES
TO DIVERT VIA COBHAM, GUILDFORD AND 
HAVANT. READING, WINDSOR & WOKING VIA 
HOUNSLOW SERVICES TO START & TERMINATE 
AT HOUNSLOW.  



CAPEX PL REFURB: 44100223 WEST CROSSINGS 
(DOWN WINDSOR) 0M 40CH TO 0M 42CH

TRACK MAINTENANCE: CD09

CD(SE) CIVILS: BRIDGE 10 REFURBISHMENT

ARL SLL SERVICES TO DIVERT TO/FROM 
BATTERSEA PARK ALL WEEKEND



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



FLHH HOTHFIELD SERVICE TO BE DIVERTED OR 
CANCELLED



WORK: ORPINGTON DU - TRACK MAINTENANCE

Vic 5 re-Signalling

SW100

SO250
SW100
SW210

SO250
SW100

19/03/23

19/03/23

19/03/23

19/03/23

20/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

51Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

20/03/23

20/03/23

20/03/23

20/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2022/3286941 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC.



SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON, ALSO BETWEEN STREATHAM COMMON 
AND EPSOM VIA HACKBRIDGE.



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SCD Buildings: Brickwork repairs, steelwork repairs 
and painting Sutton Station

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

SO510
SO680
SO700
SW105
SW180

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Winchfield

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3453610 ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. SHUNTS AVAILABLE AT GUILDFORD. 
WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3,5&6 TO BE KEPT CLEAR. 



SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
GUILDFORD. ON SATURDAY, WEST OF ENGLAND 
SERVICES WILL DIVERT TO READING; AND 
SOUTHAMPTON, PORTSMOUTH VIA EASTLEIGH 
AND POOLE SERVICES TO START & TERMINATE 
AT BASINGSTOKE. ON SATURDAY & SUNDAY, 
STOPPING SERVICES VIA SURBITON TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH & 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD & HAVANT. ALTON AND
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER AND A 
SHUTTLE SERVICE WIL OPERATE BETWEEN 
SOUTHAMPTON AND WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND GUILDFORD;  
BASINGSTOKE AND WEYBRIDGE; WOKING AND 
ALDERSHOT; ANDOVER AND GUILDFORD AND 
WINCHESTER AND GUILDFORD.



FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.



DB CARGO: 7Y55 & 6Y56 WILL NOT RUN. 6O03 TO 
BE DIVERTED VIA READING.



GBRf: 4Y19, 4Y81, 6Y82/6Y83 TO BE DIVERTED VIA
READING.



TRACK RENEWALS: 44600717 WILDERNESS 
CURVE DOWN FAST 29M 1100Y TO 30M 0285Y

CD CIVILS: VICTORIA ARCH BRIDGE: UTX & CABLE
DIVERSIONS 24M 42CH

CD EARTHWORKS: WOKING CUTTING

CD (CT) EARTHWORKS: FARNBOROUGH 
EMBANKMENT 33M 55C TO 33M 60C

TRACK MAINTENANCE: WG02

TRACK MAINTENANCE: G01

SW105
SW110
SW120
SW255

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Up Fast

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Long Valley 
Sidings
Down Sidings

Hook

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Hook

Basingstoke

Micheldever

Andover

Basingstoke

Hook

Weston

Winchester

Basingstoke

Micheldever

P2022/3453721 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
COBHAM, GUILDFORD AND HAVANT; WEST OF 
ENGLAND SERVICES TO START & TERMINATE AT 
ANDOVER. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WINCHESTER AND SOUTHAMPTON 
AND BETWEEN WINCHESTER AND PORTSMOUTH.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WINCHESTER/ANDOVER 
AND GUILDFORD AND BETWEEN BASINGSTOKE 
AND WEYBRIDGE.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
TO DIVERT VIA GUILDFORD AND HAVANT.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN.



CAPEX S&C REFURB: 2515pts

CAPEX POINTS REFURB: WORTING JN 2541pts 
and 2543pts 50M 24CH

CAPEX CIVILS: PACK LANE BRIDGE 
STRENGTHENING 12M 1223Y

CD EARTHWORKS: LOWER WYKE 62M 70CH TO 
63M 00CH

CD EARTHWORKS: DEANE 53M 25CH TO 53M 
35CH

CAPEX CIVILS: OAKLEY LANE BRIDGE FOLLOW-
UP 51M 1269Y

NSCD: WORTING JN T&C

NSCD: ROUNDWOOD T&C

NSCD: WALLERS ASH T&C

TRACK RENEWALS: GREAT WESTERN JUNCTION 
S&C PREP

TRACK MAINTENANCE: B07

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP BASINGSTOKE C/E S&C

TRACK MAINTENANCE: E15

GW500
SW105
SW115
SW125

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2022/3445565

P2022/3445583

TRACK MAINTENANCE: Br07

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P79 TO TERMINATE AT HAVANT. 2T75 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA AND 
BERTH.



TRACK MAINTENANCE: H07

SW105
SW165
SW166

SO520
SW110
SW140

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0800 Sun

0800 Sun

2340 Fri

2340 Fri

0005 Sun

0005 Sun

19/03/23

19/03/23

20/03/23

20/03/23

19/03/23

19/03/23

1600 Sun

1600 Sun

0400 Mon

0400 Mon

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Up Yard

Down Warminster

Up Warminster

Quidhampton 
Sidings

All Lines

Down Sidings

Ludgershall

Andover

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Andover

Andover

Beechgrove GF

Wilton Jn

Yeovil Jn

Chard Jn

P2022/3445564

P2022/3453609

P2022/3445552

TRACK MAINTENANCE: S07



Maximum Mileage: 05m65ch to 66m30ch

GWR: PORTSMOUTH SERVICES WILL TERMINATE 
AT WARMINSTER AND RESTART FROM 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WARMINSTER 
AND SALISBURY. 



SWR: ON SATURDAY, 5O26, 1O26, 1V19, 1V55, 
1O40 & 1O58 WILL NOT RUN. ON SUNDAY, 1O36 
WILL NOT RUN.



FREIGHTLINER: 7O12, 7O52, 7V98, 7V07 & 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 TO 
DIVERT VIA BASINGSTOKE AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
BASINGSTOKE AND READING.



CAPEX RERAIL: 44510418 SHERRINGTON DOWN 
121M 30CH TO 122M 0CH

TRACK MAINTENANCE: Y04

SW115

GW5001
SW115
SW170

GW610
SW115

19/03/23

19/03/23

17/03/23

17/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Wed

24/03/23

24/03/23

22/03/23

22/03/23

24/03/23

0315 Fri

0315 Fri

0500 Wed

0500 Wed

0315 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Athelney

Down and Up 
Main and Loops

Single & Loop

Down and Up 
Main

Down and Up 
Main

Cogload Jn (inc.)

Tiverton Loops (inc.)

Uphill Jn

Cogload Jn

Cogload Jn

Athelney LC

Cogload Jn

Weston-Super-
Mare

Worle Jn

Bridgwater

P2022/3442810 FOUR DAY MIDWEEK BLOCKADE.



MOST GWR SERVICES TO TERMINATE AT 
WESTON SM AND EXETER SD.  SOME GWR 
SERVICES DIVERTED VIA HONITON.



XC SERVICES TO TERMINATE AT WESTON SM 
AND TIVERTON PARKWAY.  SLW IN OPERATION 
BETWEEN TIVERTON CROSSOVERS AND 
TIVERTON PARKWAY STATION UP PLATFORM.



FREIGHT SERVICES DIVERTED VIA HONITON AND
RETIMED TO OPERATE OVERNIGHT ON THE 
DIVERSION.



ACCESS AVAILABLE TO BRIDGWATER SIDINGS 
FOR DRS TRAFFIC FROM 0500 WEDNESDAY.



WORK DETAILS:



Core PLTR Taunton Station

Core PLTR Bridgwater

GW105
GW107
GW108
GW500
SW115

20/03/23

20/03/23

20/03/23

20/03/23

22/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/3465154 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2022/3463184

P2022/3453511

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: SERVICES TO READING, WINDSOR AND 
WOKING VIA HOUNSLOW TO START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN READING AND ASCOT. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HOUNSLOW AND ASCOT, 
WINDSOR AND WOKING.  



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: FD04

CD CIVILS: BLACK POTTS VIADUCT 
STRENGTHENING 24M 1386Y

GW103
GW190
GW500
SW125

SW210
SW230
SW250
SW255

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2022/3443705 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

27/03/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Chatham 
Slow/Chatham 
Reversible
Down Ludgate

Up Ludgate

Up Stewarts Lane

Up Goods Loop

Down Stewarts 
Lane
Down Sidings 
No.1 and 2

Down Stewarts 
Lane

Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Main
Up Chatham 
Main/Fast
Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Crofton Road Jn

Voltaire Road Jn

Longhedge Jn

Factory Jn

Factory Jn

Factory Jn

Stewarts Lane Jn

Cambria Jn

Loughborough Jn

Linford St Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Victoria

Battersea Park

Battersea Pier Jn

Factory Jn

Longhedge Jn

Stewarts Lane Jn

Stewarts Lane Jn

Battersea Pier Jn

Brixton Jn

Canterbury Road 
Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

P2022/3283721 FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ARL SOUTH LONDON LINE SERVICES TO RUN


ACCESS TO BATTERSEA YARD VIA LONGHEDGE 
JUNCTION AND BATTERSEA REVERSIBLE



0100 SAT TO 0200 SUN

SOUTHEASTERN TO TRAVEL OVER THE DOWN 
AND UP CHATHAM FAST/MAIN BETWEEN 
BATTERSEA PIER JN AND VOLTAIRE ROAD JN



0200 SUN TO 0400 MON

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



SOUTH EASTERN SERVICES WILL RUN AROUND 
THE GTR (9Y) SERVICE



SE MAINLINE DIVERSIONS TO CANNON STREET 
AND SUBURBAN DIVERSIONS TO BLACKFRIARS



4 PLATFORMS AT VICTORIA EASTERN TO BE 
OUTBERTHED â¿¿ TO BE CONFIRMED BY DPPP



GTR TO BERTH IN PLATFORM 8 AT VICTORIA



GROSVENOR SHED ROAD N0.3 TO BE KEPT 
CLEAR OF STOCK



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET



WORK: Croydon DU - Track Maintenance SU01

WORK: Orpington DU - Track Maintenance K08.1

(1 of 4)

VIC 5

SCD Telecomms: DOO equipment Brixton

SCD Telecomms: DOO equipment Battersea Park

SCD Enhancements: Battersea Park Station
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Sidings 
Possession
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Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Clapham Jn

Wimbledon

Wimbledon West Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Clapham Jn

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2022/3453825

P2022/3445584

SERVICES TO BE DIVERTED VIA EAST PUTNEY 
AND WIMBLEDON PLATFORM 5. 



SWR: ON SATURDAY NIGHT, 2K77, 1B01 & 2K79 
TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 2D06 
& 2D08 WILL NOT RUN. 2K05 & 2D07 TO DIVERT 
VIA EAST PUTNEY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WIMBLEDON 
AND CLAPHAM JUNCTION.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01b

SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA WINCHESTER.



TRACK MAINTENANCE: E08

SW100
SW105
SW180

SW105
SW130
SW135

26/03/23
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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0400 Mon

0400 Mon
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0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Winchfield

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2022/3453749 ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT VIA
WK1102. SHUNTS AVAILABLE AT GUILDFORD. 
WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3,5&6 TO BE KEPT CLEAR. 



SWR: WEST OF ENGLAND SERVICES WILL DIVERT
TO READING; SOUTHAMPTON, PORTSMOUTH VIA 
EASTLEIGH AND POOLE SERVICES TO START & 
TERMINATE AT BASINGSTOKE. STOPPING 
SERVICES VIA SURBITON TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH & 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD & HAVANT. ALTON AND
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
GUILDFORD; BASINGSTOKE AND WEYBRIDGE; 
AND BETWEEN WOKING AND ALDERSHOT.



FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.



DB CARGO: 7Y55 & 6Y56 WILL NOT RUN. 6O03 TO 
BE DIVERTED VIA READING.



GBRf: 4Y19, 4Y81, 6Y82/6Y83 TO BE DIVERTED VIA
READING.



TRACK RENEWALS: 44600717 WILDERNESS 
CURVE DOWN FAST 30M 0285Y TO 30M 0600Y

TRACK RENEWALS: 44400122 SHEERWATER UP 
SLOW 21M 1620Y TO 22M 1160Y

CD CIVILS: VICTORIA ARCH BRIDGE: CABLE 
DIVERSIONS 24M 42CH

CD (CT) EARTHWORKS: FARNBOROUGH 
EMBANKMENT 33M 55C To 33M 60C

CAPEX RERAIL: 44601822 WILDERNESS UP FAST 
29M 70CH TO 30M 25CH

TRACK MAINTENANCE: W03

SW105
SW110
SW120
SW255

25/03/23
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25/03/23
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Sidings 
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Possession

Sidings 
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Up Bay/Platform 5

Down Reading

Up Reading

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Test Valley

Up Test Valley

Up Loop

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Basingstoke

Southcote Jn

Steventon (Hants)

Worting Jn

Basingstoke

Romsey Jn

Haslemere

Wilton Jn

Wilton Jn

Basingstoke

Hook

Basingstoke

Redbridge Jn

Haslemere

Warminster

Wilton Jn

P2022/3453806

P2022/3547883

P2022/3446026

P2022/3445973

TRACK MAINTENANCE: B05

CAPEX RERAIL: 44601123 LWRT

TRACK RENEWALS: GREAT WESTERN JUNCTION 
S&C PREP

GWR: SERVICES TO BE AMENDED 



SWR: SERVICES TO BE AMENDED 



FREIGHT SERVICES TO RUN VIA CHANDLERS 
FORD OR WINCHESTER



OUTSIDE PARTY: REDBRIDGE FLYOVER REPAIRS

TRACK MAINTENANCE: H12

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

GW500
SW105
SW115
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SW130
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0235 Sun

0235 Sun

0235 Sun

0750 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Sun

0800 Sun

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0235 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

0635 Sun

1800 Sun

Possession

Possession
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Sidings 
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Down and Up 
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Curve
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Main
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Festival Line

Ports Single/Dn 
Ports/Dn Ports 
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Down Siding

Down Carriage 
Sidings No.1

Down Netley
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Hamworthy Goods

Moreton Cutting

Oxford Road Jn
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Reading West Jn
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Southcote Jn

Theale

Scours Lane

Moreton Cutting

Reading West Jn

Reading West Jn

Fareham

Botley

Eastleigh Yard
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Hamworthy Goods 
Stop Board

Caversham Road
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C
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Reading West Jn
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Reading High 
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P2022/3462413

P2022/3546406

P2022/3446022

P2022/3453780

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

SWR; 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

TRACK MAINTENANCE: E13

TRACK MAINTENANCE: Br10
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Loop
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Loop
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No.2 Line
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Main
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Link Line
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East Somerset Jn 
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Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn
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Heywood Road Jn

Hawkeridge Jn

Westbury South Jn
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P2022/3458333 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Sidings
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Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur
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Sidings
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Single/Dn Main/Dn
Loop/Dn Branch
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Main/Maiden 
Newton Single
Down/Up Branch 
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Up Sidings

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2022/3458333

P2022/3446029 TRACK MAINTENANCE: Y05aGW500
SW175
SW178
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25/03/23
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0230 Sun
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1010 Sun
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Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down Strawberry 
Hill
Up Strawberry Hill

Down Strawberry 
Hill
Up Strawberry Hill

All Sidings

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down Chertsey

Up Chertsey

Kingston

Shepperton

Fulwell Jn

Shepperton

Shacklegate Jn

Shacklegate Jn

Strawberry Hill 
Depot

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Ascot

Ash Vale Jn

Wokingham Jn

Chertsey

Kingston

New Malden Jn

Strawberry Hill Jn

Shepperton

Strawberry Hill Jn

Twickenham

Strawberry Hill 
Depot

Longhedge Jn

Ludgate Jn

Putney

Ascot

Staines Jn

Virginia Water

P2022/3453725

P2022/3476428

P2022/3453731

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT ON SATURDAY ONLY



SWR: ON FRIDAY NIGHT, 2K79 TO DIVERT TO 
SURBITON. ON SATURDAY & SUNDAY, 
SHEPPERTON SERVICES WILL NOT RUN AND 
KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE 
TO OPERATE.



PARTS 1) & 2)



CAPEX S&C REFURB: KINGSTON 4112pts 12M 
10CH

CAPEX PL REFURB: 44301622 FULWELL 13M 
65CH TO 13M 55CH

CAPEX S&C REFURB: 44350022 SIX WEEK TAMP



PART 2) ONLY



CAPEX RERAIL: 44301322 STRAWBERRY HILL 
DOWN 12M 17CH AND 12M 26CH

CAPEX RERAIL: 44301222 SHACKLEGATE DOWN 
12M 30CH TO 12M 56CH

BERTHING AVAILABLE IN THE MIDDLE SIDING



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WILL NLOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

SWR: READING SERVICES TO START AND 
TERMINATE AT STAINES. WOKING VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT STAINES. 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND READING; STAINES AND WOKING; 
AND BETWEEN ASCOT AND ALDERSHOT.



TRACK MAINTENANCE: FD05

TRACK MAINTENANCE: GG11

FELTHAM RESIGNALLING: RECOVERIES

SW190
SW245

SO250
SW210
SW220

SW210
SW255
SW260

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23
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0030 Sun

0030 Sun

0030 Sun
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0030 Sun
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0030 Sun

0200 Sun

0200 Sun

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

27/03/23

27/03/23

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Shalford Jn

Reigate

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Redhill

Reigate

P2022/3459749

P2022/3315241

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

** CLOCKS GO FORWARD THIS WEEKEND **



GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC. ROUTE AVAILABLE FROM 
TONBRIDGE/REDHILL LINES TO ALL PLATFORMS 
AT REDHILL



WORK: BRIGHTON DU - IB28

WESSEX CD SIGNALLING: LEVEL CROSSING 
UPGRADES

WESSEX CD EARTHWORKS: GOMSHALL CUTTING

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO560
SW300

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0720 Sun

0720 Sun

0720 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Waterloo

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Clapham Jn

Raynes Park

P2023/3476319

P2023/3426244

P2023/3445987

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY



TRACK MAINTENANCE: CW01a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

SWR: ON SATURDAY, 2K77, 1B01, 2K79 & 2P82 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

SW100

SO250
SW100

SW100
SW105
SW180

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

1Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UMR/UF/U
M/UF
Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3451514 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH.

2E09 & 2E13 TO START FROM WOOLSTON & 2E12 
TO TERMINATE AT WOOLSTON. 1B20 TO START 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK MAINTENANCE: E01

CAPEX S&C: 44100722 SIX WEEK TAMP

CAPEX PL REFURB: 44201123 SIX WEEK TAMP

SW105
SW140
SW145
SW150

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

P2023/3453924 CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT OR COBHAM, GUILDFORD AND HAVANT. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. ON SUNDAY ONLY, ALTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES WILL OPERATE BETWEEN 
GUILDFORD AND ANDOVER, WINCHESTER AND 
BASINGSTOKE AND BETWEEN BASINGSTOKE 
AND WOKING/WEYBRIDGE.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND BASINGSTOKE.



FREIGHT: W10 SERVICES WILL NOT RUN. W8 
SERVICES WILL DIVERT VIA SALISBURY. W6A 
SERVICES WILL OPERATE VIA GUILDFORD AND 
HAVANT. 



TRACK RENEWALS: GREAT WESTERN JN S&C

TRACK RENEWALS: WORTING JN PREP

CAPEX RERAIL: 44601523 BRAMLEY UP 46M 466Y-
46M 778Y

TRACK MAINTENANCE: ERG15

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP MICHELDEVER

TRACK MAINTENANCE: B07

CD EARTHWORKS: BKE EMBANKMENTS 40M 
440Y-43M 1210Y

GW500
SW105
SW115
SW125

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0015 Sat

0100 Sun

0100 Sun

02/04/23

02/04/23

02/04/23

02/04/23

07/04/23

02/04/23

02/04/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0200 Fri

0925 Sun

0925 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Test Valley

Up Test Valley

Down Main

Up Main

Inwards Road

Outwards Road

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Romsey Jn

Poole

Branksome

Basingstoke

Hook

Basingstoke

Redbridge Jn

Bournemouth

Branksome

P2023/3445826

P2022/3547883

P2023/3453964

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRACK MAINTENANCE: C44 RAIL GRINDER

TRACK RENEWALS: GREAT WESTERN JN S&C 
PREP

TRACK RENEWALS: WORTING JN S&C PREP

GWR: SERVICES TO BE AMENDED 



SWR: SERVICES TO BE AMENDED 



FREIGHT SERVICES TO RUN VIA CHANDLERS 
FORD OR WINCHESTER



OUTSIDE PARTY: REDBRIDGE FLYOVER REPAIRS

SWR: SERVICES TO START/TERMINATE AT 
BOURNEMOUTH AND POOLE. RAIL 
REPLACEMENT ROAD SERVICES BETWEEN 
BOURNEMOUTH AND POOLE



TRACK MANTENANCE: BrG02

TRACK RENEWALS: 44200323 SURVEY

GW500
SW105
SW115
SW125

SW105
SW130
SW150

SW105

02/04/23

02/04/23

02/04/23

02/04/23

25/03/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0210 Sun

03/04/23

02/04/23

03/04/23

0400 Mon

0210 Sun

0400 Mon

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Haslemere

Petersfield

Havant Jn

Haslemere

Shalford Jn

Shalford Jn

P2023/3453866 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

TRACK RENEWALS: HASLEMERE S&C SIX WEEK 
TAMP

CD (CT) EARTHWORKS: HAMMER EMBANKMENT 
42M 55C TO 42M 60C

CAPEX WHEELTIMBERS: RIVER WEY BRIDGE UP 
34M 0601Y



PART 2) ONLY:



TRACK MAINTENANCE: HG01a

VEGETATION CLEARANCE: DITCHAM TO HAVANT 
JN

SW110 01/04/23

01/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

03/04/23

03/04/23

03/04/23

03/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Salisbury

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Andover

Eastleigh East Jn

Laverstock South 
Jn

Romsey Jn

P2023/3453894 SWR: SALISBURY TO SOUTHAMPTON VIA 
ROMSEY SERVICES WILL NOT RUN. WEST OF 
ENGLAND SERVICES TO TERMINATE AT 
ANDOVER AND RESTART FROM SALISBURY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ANDOVER AND SALISBURY AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
SALISBURY.



GWR: PORTSMOUTH SERVICES WILL START & 
TERMINATE AT SALISBURY. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FLHH: 4O54, 4V34 & 4O51 TO DIVERT VIA 
WINCHESTER & READING. 7V98, 7V07, 7O12, 
7O52 & 7O43/7044 WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE



CD CIVILS: STOCKBRIDGE ROAD BRIDGE 80M 
72CH

CAPEX PL REFURB: 44501523 ALDERBURY UP 
92M 500Y TO 92M 700Y

CAPEX CIVILS: CHURCH PATH FOOTBRIDGE 
STRENGTHENING 95M 346Y

TRACK MAINTENANCE: E10/S04

CD EARTHWORKS: IDMISTON CUTTING

TRACK MAINTENANCE: SG01

SW115
SW130
SW150

01/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0005 Sun

0005 Sun

0100 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

03/04/23

03/04/23

02/04/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0430 Mon

0430 Mon

0730 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

Single/Loops

Down Sidings

Down Alton

Up Alton

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Axminster

Chard Jn

Ash Vale Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Yeovil Jn

Chard Jn

Pirbright Jn

P2023/3445803

P2023/3453898

P2023/3453891

TRACK MAINTENANCE: Y02

SWR: EXETER SERVICES TO START & TERMINATE
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND AXMINSTER.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CAPEX CIVILS: STOFFORD ROAD BRIDGE 
FOLLOW-UP

TUNNEL EXAM: FOXHILLS TUNNEL

SW115
SW178

GW610
SW115

SW120
SW260

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461736 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Fri

0001 Fri

0001 Fri

0001 Fri

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Feeder Relief and 
Feeder Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Bramley

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2023/3461765

P2023/3442833

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

100 HOUR EASTER WEEKEND POSSESSION.



SOME XC SERVICES DIVERTED VIA GUILDFORD 
AND HAVANT.  OTHER XC SERVICES TO 
TERMINATE AT / START FROM READING.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND DIVERTED VIA DIDCOT.



SWR SERVICES CANNOT OPERATE BETWEEN 
SALISBURY AND READING.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND BASINGSTOKE / 
NEWBURY / BEDWYN.



EAST-WEST FREIGHT DIVERTED VIA DIDCOT.

NORTH-SOUTH FREIGHT DIVERTED VIA 
SALISBURY / WESTBURY OR VIA FAREHAM / 
WEST LONDON LINE.

NO ROUTE AVAILABLE FOR W10 TRAFFIC.



WORK DETAILS:

Core S+C / PLTR Oxford Road Jcn-Reading West 
Station

GW103
GW500
SW125

GW103
GW220
GW225
GW500
SW125

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0150 Sun

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Byfleet Jn

Weybridge

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Addlestone Jn

Virginia Water

P2023/3453871

P2023/3453903

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: GG03a

CAPEX PL REFURB: 44100723 WINNERSH 
TRIANGLE DOWN 65M 330Y TO 65M 506Y

TRACK RENEWALS: WOKINGHAM JN S&C 
SURVEY

SWR: WOKING VIA HOUNSLOW SERVICES TO 
START & TERMINATE AT STAINES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WOKING.



GBRf: 4Y19 & 4Y81 TO DIVERT VIA READING.



TRACK MAINTENANCE: WG03

TRACK MAINTENANCE: FD06

FELTHAM RESIGNALLING: RECOVERIES

GW103
GW190
GW195
SW210
SW265

SW255

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443727 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3213281 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

2Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3454002 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
WOKING AND BERTH IN WOKING UP SIDINGS. ON 
SATURDAY & SUNDAY, WATERLOO SERVICES TO 
START & TERMINATE AT WEYBRIDGE. 
WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. WEST OF ENGLAND SERVICES TO 
START AND TERMINATE AT ANDOVER. POOLE 
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19, 4Y81 & 6Y82/6Y83 WILL NOT RUN.



FLHH: 7Y55 & 7O12 WIL NOT RUN.



TRACK RENEWALS: 44400122 FOLLOW-UP

CD CIVILS: VICTORIA ARCH BRIDGE: SHEET 
PILING & CTS WORKS 24M 42CH

SW105
SW110
SW120
SW255

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

P2023/3453924 CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT OR COBHAM, GUILDFORD AND HAVANT. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. ON SUNDAY ONLY, ALTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES WILL OPERATE BETWEEN 
GUILDFORD AND ANDOVER, WINCHESTER AND 
BASINGSTOKE AND BETWEEN BASINGSTOKE 
AND WOKING/WEYBRIDGE.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND BASINGSTOKE.



FREIGHT: W10 SERVICES WILL NOT RUN. W8 
SERVICES WILL DIVERT VIA SALISBURY. W6A 
SERVICES WILL OPERATE VIA GUILDFORD AND 
HAVANT. 



TRACK RENEWALS: GREAT WESTERN JN S&C

TRACK RENEWALS: WORTING JN PREP

CAPEX RERAIL: 44601523 BRAMLEY UP 46M 466Y-
46M 778Y

TRACK MAINTENANCE: ERG15

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP MICHELDEVER

TRACK MAINTENANCE: B07

CD EARTHWORKS: BKE EMBANKMENTS 40M 
440Y-43M 1210Y

GW500
SW105
SW115
SW125

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

2330 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

10/04/23

09/04/23

10/04/23

09/04/23

09/04/23

09/04/23

09/04/23

0515 Mon

0725 Sun

0515 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Down & Up St. 
Helier

Down Main Slow / 
Down Slow

Down Main Slow / 
Down Slow

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Sutton

Raynes Park

Raynes Park

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Streatham South 
Jn

Earlsfield

Earlsfield

Fratton

Portsmouth and 
Southsea

Fratton

P2023/3286823

P2023/3445885

THAMESLINK TO START/TERMINATE AT SUTTON 


PASSENGERS ON THE ST HELIER LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

SCD Telecomms: DOO equipment Haydons Road 
and Tooting

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - SMS2 30 ( 11.121 ) NORMAN ROAD
WORK: CEFA - SMS2 9 ( 8.1485 ) GREEN LANE

WORK: CEFA - SMS2 31 ( 11.165 ) TATE ROAD

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

SO680
SO700
SW105

SO520
SW110

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0001 Fri

0001 Fri

0001 Fri

0001 Fri

11/04/23

11/04/23

11/04/23

11/04/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Feeder Relief and 
Feeder Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Oxford Road Jn

Theale

Oxford Road Jn

Bramley

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2023/3442833 100 HOUR EASTER WEEKEND POSSESSION.



SOME XC SERVICES DIVERTED VIA GUILDFORD 
AND HAVANT.  OTHER XC SERVICES TO 
TERMINATE AT / START FROM READING.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND DIVERTED VIA DIDCOT.



SWR SERVICES CANNOT OPERATE BETWEEN 
SALISBURY AND READING.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND BASINGSTOKE / 
NEWBURY / BEDWYN.



EAST-WEST FREIGHT DIVERTED VIA DIDCOT.

NORTH-SOUTH FREIGHT DIVERTED VIA 
SALISBURY / WESTBURY OR VIA FAREHAM / 
WEST LONDON LINE.

NO ROUTE AVAILABLE FOR W10 TRAFFIC.



WORK DETAILS:

Core S+C / PLTR Oxford Road Jcn-Reading West 
Station

GW103
GW220
GW225
GW500
SW125

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461329 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1600 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Swanage Single

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Norden Gates Level 
Crossing

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Worgret Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

P2023/3461329

P2023/3445922

P2023/3456264

TRACK MAINTENANCE: Br11

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: PRE-TESTING

SW166

SW210
SW230
SW250
SW255

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

08/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0135 Sun

0135 Sun

0135 Sun

16/04/23

17/04/23

17/04/23

17/04/23

17/04/23

16/04/23

16/04/23

16/04/23

0500 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Clapham Jn

New Malden Jn

Raynes Park

Vauxhall

Waterloo

Vauxhall

Clapham Jn

Raynes Park

P2023/3456364

P2023/3446027

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER. WEYMOUTH SERVICES
TO DIVERT VIA COBHAM, GUILDFORD AND 
HAVANT. READING, WINDSOR & WOKING VIA 
HOUNSLOW SERVICES TO START & TERMINATE 
AT HOUNSLOW.  



TRACK MAINTENANCE: CD09

CD CIVILS: CARLISLE LANE BRIDGE 
STRENGTHENING 0M 946Y

CD CIVILS: LAMBETH ROAD BRIDGE 
STRENGTHENING 0M 1078Y

SWR: ON SATURDAY, 2K79 TO DIVERT VIA 
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO BE FORMED BY ECS FROM 
GUILDFORD. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

SW100

SW100
SW105
SW180

16/04/23

16/04/23

16/04/23

16/04/23

17/04/23

16/04/23

16/04/23

16/04/23

3Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3456268 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: WATERLOO SERVICES TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. WEST 
OF ENGLAND SERVICES TO START AND 
TERMINATE AT ANDOVER. POOLE AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



CD CIVILS: VICTORIA ARCH BRIDGE: PILING & CTS
WORKS 24M 42CH

CAPEX E&P: BROOKWOOD TRACK FEEDS 28M 
0CH

CAPEX E&P: BISLEY TRACK FEEDS 28M 0CH

TRACK MAINTENANCE: WG01b

SW105
SW110
SW120
SW255

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0900 Sun

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

16/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Depot Exit Road 
No. 1
1 to 6 Ramp

Steam Sidings No.
1 to 16

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Eastleigh DEMU 
Depot

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

Eastleigh DEMU 
Depot

P2023/3456269

P2023/3476104

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. ALTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES WILL 
OPERATE BETWEEN GUILDFORD AND ANDOVER, 
WINCHESTER AND BASINGSTOKE AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND BASINGSTOKE.



FREIGHT: FREIGHT SERVICES WILL DIVERT VIA 
SALISBURY OR VIA GUILDFORD AND HAVANT. 



TRACK RENEWALS: GREAT WESTERN JN S&C 
FOLLOW-UP

TRACK RENEWALS: WORTING JN PREP

CAPEX RERAIL: 44601123 DANESHILL DOWN 60M 
1012Y-50M 1078Y

CAPEX S&C REFURB: BASINGSTOKE 2606pts 50M 
1012Y-50M 1078Y

CAPEX CIVILS: CHALK LANE FOOTBRIDGE 
STRENGTHENING 65M 1688Y

TRACK MAINTENANCE: BG02

TRACK RENEWALS: 44600423 PREP

XC: ECS TO AND FROM EASTLEIGH DEPOT TO 
RUN VIA EASTLEIGH SOUTH JUNCTION.



TRACK MAINTENANCE: E20

GW500
SW105
SW115
SW125

SW105
SW135

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Sun

0045 Sun

0045 Sun

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Farlington Jn

Portcreek Jn

Havant Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Cosham Jn

Petersfield

Southbourne

P2023/3445896

P2023/3456345

P2023/3445886

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH



TRACK MAINTENANCE: BR01a

WEYMOUTH: BERTHING AVAILABLE IN ALL 
PLATFORMS AND SIDINGS 



TUNNEL EXAMS: BINCOMBE TUNNELS

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH A X 5 CAR UNITS IN THE
PORTSMOUTH AREA.



TRACK MAINTENANCE: H05a

TRACK RENEWALS: 44600323 SURVEY

SW105
SW155
SW160

SW105
SW175

SO520
SW110
SW140

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Feniton

Chard Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

P2023/3456365

P2023/3445782

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 1L75 & 1L79 WILL 
NOT RUN. 2S99 & 2S75 TO TERMINATE AT 
ROMSEY. IL88 TO TERMINATE AT YEOVIL JN



TRACK MAINTENANCE: S03a

TRACK MAINTENANCE: Y03

GW5001
SW115
SW150
SW170

SW115

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

16/04/23

16/04/23

16/04/23

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road

Aldershot South Jn

Alton

Farnham

Aldershot North 
Jn

Farnham

P2023/3445966 SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



TRACK MAINTENANCE: G08

SW120
SW123

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465119 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Feeder Relief and 
Feeder Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Bedwyn

Oxford Road Jn

Bramley

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2023/3443008

P2023/3463185

SOME XC SERVICES DIVERTED VIA GUILDFORD 
AND HAVANT.  OTHER XC SERVICES TO 
TERMINATE AT / START FROM READING.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND DIVERTED VIA DIDCOT.



SWR SERVICES CANNOT OPERATE BETWEEN 
SALISBURY AND READING.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND BASINGSTOKE / 
NEWBURY / BEDWYN.



EAST-WEST FREIGHT DIVERTED VIA DIDCOT.

NORTH-SOUTH FREIGHT DIVERTED VIA 
SALISBURY / WESTBURY OR VIA FAREHAM / 
WEST LONDON LINE.

NO ROUTE AVAILABLE FOR W10 GAUGE TRAFFIC.


WORK DETAILS:

Culvert Renewals Southcote, Midgham, Colthrop

Follow up S+C / PLTR Oxford Road Jcn-Reading 
West Station

Follow up S+C / PLTR Newbury Racecourse-Newbury
East

Follow up PLTR Kintbury

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

GW103
GW190
GW500
SW125

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

P2023/3456303

P2023/3460122

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: PRE-TESTING

TRACK MAINTENANCE: FW03

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18

SW210
SW230
SW250
SW255

EA1310
EA1330
SW230
SW240

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

23/04/23

23/04/23

0705 Sun

0705 Sun

Possession

Possession

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Putney

Latchmere No.3 Jn

Queenstown 
Road

West London Jn 
(SW)

P2023/3444984 SWR: ECS ACCESS TO AND FROM CLAPHAM 
YARD FROM MAINLINES ONLY



TRACK MAINTENANCE: CW06

SO250
SW100
SW210

23/04/23

23/04/23

4Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UMR/UF/U
M/UF
Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3451586 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND SOUTHAMPTON CENTRAL/BOURNEMOUTH.



TRACK MAINTENANCE: E01

SW105
SW140
SW145
SW150

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brighton/Victoria 
Fast
Down Portsmouth

Up Portsmouth

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Selhurst Jn

Sutton

Streatham South Jn

Wimbledon

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Balham Jn

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3532080

P2023/3456383

VICTORIA TO EPSOM / DORKING SERVICES 
DIVERTED VIA WEST CROYDON. 



THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE 
AT WIMBLEDON. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE STREATHAM - STREATHAM COMMON - 
SUTTON. WIMBLEDON LOOP PASSENGERS 
CONVEYED ON LOCAL BUS SERVICES.



WORK: SRSA - STREATHAM REVERSIBLE PLTR 
FUW

ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: WATERLOO SERVICES TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. WEST 
OF ENGLAND SERVICES TO START AND 
TERMINATE AT ANDOVER. POOLE AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



CD CIVILS: VICTORIA ARCH BRIDGE: PILING & CTS
WORKS 24M 42CH

TRACK MAINTENANCE: W03a

SO500
SO680
SO700
SW105

SW105
SW110
SW120
SW255

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0040 Sun

0040 Sun

0040 Sun

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

23/04/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Poole

Branksome

Poole

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

Bournemouth

Branksome

Poole

P2023/3456421

P2023/3456455

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. ALTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES WILL 
OPERATE BETWEEN GUILDFORD AND ANDOVER, 
WINCHESTER AND BASINGSTOKE AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND BASINGSTOKE.



FREIGHT: FREIGHT SERVICES WILL DIVERT VIA 
SALISBURY OR VIA GUILDFORD AND HAVANT. 



TRACK RENEWALS: 44600423 BASINGSTOKE UP 
FAST 47M 1200Y to 47M 1517Y

TRACK RENEWALS: WORTING JN PREP

CAPEX S&C REFURB: BASINGSTOKE 2606pts

CAPEX CIVILS: CHALK LANE FOOTBRIDGE 
STRENGTHENING

TRACK MAINTENANCE: B01a

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
5B81 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05

S&C GRINDER: POOLE

TRACK RENEWALS: 44200323 SURVEY

GW500
SW105
SW115
SW125

SW105

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0110 Sun

0040 Sun

0040 Sun

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0635 Sun

0635 Sun

0635 Sun

0720 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Farncombe

Guildford

Shalford Jn

Petersfield

Gillingham West Jn

Gillingham (Dorset)

Guildford

Shalford

Haslemere

Wilton South

Gillingham 
(Dorset)

P2023/3445026

P2023/3445887

P2023/3456401

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


TRACK MAINTENANCE: G12

TRACK MAINTENANCE: H02

TRACK MAINTENANCE: Y01 & S08

SO560
SW110
SW200
SW265
SW300

SW110

SW115

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2023/3462414 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/04/23

24/04/23

24/04/23

24/04/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Feeder Relief and 
Feeder Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Oxford Road Jn

Bedwyn

Oxford Road Jn

Bramley

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3443009

P2023/3456505

SOME XC SERVICES DIVERTED VIA GUILDFORD 
AND HAVANT.  OTHER XC SERVICES TO 
TERMINATE AT / START FROM READING.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND DIVERTED VIA DIDCOT.



SWR SERVICES CANNOT OPERATE BETWEEN 
SALISBURY AND READING.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND BASINGSTOKE / 
NEWBURY / BEDWYN.



EAST-WEST FREIGHT DIVERTED VIA DIDCOT.

NORTH-SOUTH FREIGHT DIVERTED VIA 
SALISBURY / WESTBURY OR VIA FAREHAM / 
WEST LONDON LINE.

NO ROUTE AVAILABLE FOR W10 GAUGE TRAFFIC.


WORK DETAILS:

S+C Maintenance Tamp Southcote Jcn

Culvert Renewals Midgham, Colthrop

Follow up S+C / PLTR Oxford Road Jcn-Reading 
West Station

Follow up S+C / PLTR Newbury Racecourse-Newbury
East

Follow up PLTR Kintbury

AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



CAPEX PL REFURB: 44301623 WORCESTER PARK
DOWN

TRACK MAINTENANCE: CD05a

GW103
GW220
GW225
GW500
SW125

SO680
SW180
SW185

23/04/23

23/04/23

23/04/23

23/04/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0140 Sun

0140 Sun

0140 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Leatherhead Jn

Epsom

Epsom

Shepperton

Fulwell Jn

Shepperton

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Cheam

Motspur Park Jn

Epsom

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3444690

P2023/3456447

P2023/3456403

GTR: 2B09 TO START FROM SUTTON



TRACK MAINTENANCE: WW06a

SWR: 2H01 & 2H05 TO TERMINATE AT 
STRAWBERRY HILL. 2H10, 2H12 & 2H14 TO START
FROM STRAWBERRY HILL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
TEDDINGTON AND SHEPPERTON



TRACK MAINTENANCE: FW11

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: GROVE PARK LEVEL 
CROSSING DECOMMISSIONING

SO680
SW180

SW190
SW245

EA1330
SW230
SW240

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

22/04/23

22/04/23

22/04/23

22/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3559422 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: WATERLOO SERVICES TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. WEST 
OF ENGLAND SERVICES TO START AND 
TERMINATE AT ANDOVER. POOLE AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



CD CIVILS: VICTORIA ARCH BRIDGE: PILING & CTS
WORKS 24M 42CH

TRACK MAINTENANCE: W03A

SW105
SW110
SW120
SW255

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

5Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0230 Sat

0230 Sat

0230 Sat

0100 Sun

0100 Sun

0100 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0400 Mon

0400 Mon

0400 Mon

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

02/05/23

02/05/23

02/05/23

0120 Sun

0120 Sun

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 5

Up Reading

Down Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Down Siding

Long Valley 
Sidings
Up Siding 
No.1/No.6 Siding
Down Sidings

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow

Andover

Micheldever

Micheldever

Basingstoke

Southcote Jn

Basingstoke

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Andover

Micheldever

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

Basingstoke

Basingstoke

P2023/3456586 PART 2: CURRENT TO BE MAINTAINED IN BARTON
MILL 

SIDINGS.



SWR: ON SATURDAY & MONDAY, WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. ON SUNDAY, WEYMOYTH SERVICES TO 
DIVERT VIA COBHAM, GUILDFORD AND HAVANT. 
WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER ALL WEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
POOLE/PORTSMOUTH AND WINCHESTER. ON 
SATURDAY & MONDAY, SERVICES WILL OPERATE
BETWEEN WATERLOO AND BASINGSTOKE. ON 
SUNDAY, SERVICES WILL OPERATE BETWEEN 
WATERLOO AND WEYBRIDGE/GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE OR GUILDFORD AND 
ANDOVER & WINCHESTER. 



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. NEWCASTLE 
SERVICES TO START AND TERMINATE AT 
READING. 



W8 FREIGHT SERVICES TO BE DIVERTED VIA 
WESTBURY. W6A SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. ON SATURDAY & 
MONDAY, W10 FREIGHT TRAFFIC TO TRAVEL 
OVER THE UP SLOW VIA SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER. FREIGHT 
SERVICES TO USE PLATFORMS 3 & 4 ONLY.



DOWN FREIGHT SERVICES (TRAVELLING ON THE 
UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 



UP FREIGHT SERVICES (TRAVELLING ON THE UP 
SLOW) 

[5] PILOT BRIEFING AT MICHELDEVER 

[2] PILOT DROP OFF AT BASINGSTOKE 



****** SPECIAL WORKING INSTRUCTIONS ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER(EH8001pts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.




GW500
SW105
SW115
SW125

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0900 Sun

0105 Sat

0030 Sun

0030 Sun

30/04/23

01/05/23

30/04/23

30/04/23

1700 Sun

0515 Mon

0820 Sun

0820 Sun

Sidings 
Possession

Possession

Possession

Sidings 
Possession

All Sidings and 
Lines
Departure 
Road/Goods 
Road No.1
Reception 
No.1/Goods Road 
No. 2
Reception No.2

Reception No.3

Reception No.4

Down & Up St. 
Helier

Down and Up

Reception Road 
No.1

Eastleigh Yard

Wimbledon

Havant Jn

Chichester

Eastleigh Yard

Streatham South 
Jn

Barnham

Chichester

P2023/3456586

P2023/3456730

P2023/3411089

P2023/3293603

PARTS 1), 2) & 3)



TRACK RENEWALS: WORTING JN S&C 2541pts



PART 2) ONLY



CD EARTHWORKS: LOWER WYKE CUTTING

CD EARTHWORKS: DEANE CUTTING

TRACK RENEWALS: 44600423 FOLLOW-UP

TUNNEL EXAM: POPHAM 1/2 TUNNELS 57M 0374Y
TO 57M 0960Y
ALL SERVICES TO BE DIVERTED TO THE DOWN 
FAST BETWEEN SHAWFORD AND EASTLEIGH 
EAST JN.

THAMESLINK TO START/TERMINATE AT 
WIMBLEDON VIA SUTTON 



PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



WORK: Brighton DU - Track Maintenance

SW105

SO680
SO700
SW105

SO520
SW110

30/04/23

29/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2200 Sat

2200 Sat

2200 Sat

0001 Tue

0155 Sun

0155 Sun

0155 Sun

0155 Sun

02/05/23

02/05/23

02/05/23

04/05/23

30/04/23

30/04/23

30/04/23

30/04/23

0001 Tue

0001 Tue

0001 Tue

0620 Thu

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main/Westbury/At
helney
Down and Up 
Westbury/Athelne
y

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Blatchbridge Jn

Fairwood Jn

Cogload Jn

Cogload Jn

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Clink Road Jn

Heywood Road 
Jn

Westbury

East Somerset Jn
(Witham)

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2023/3443011

P2023/3456683

GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



GWR LOCAL AND SWR SERVICES TO TERMINATE 
AT / START FROM WESTBURY (SUN+MON) OR 
FROME (TUE+WED) AND CASTLE CARY.  
REPLACEMENT ROAD TRANSPORT REQUIRED.



NO ACCESS TO / FROM SOMERSET QUARRIES 
ON SUNDAY AND BANK HOLIDAY MONDAY.



WORK DETAILS:

LANGPORT ROAD BRIDGEWORKS 125m52ch CCL
BERKLEY ROAD BRIDGEWORKS 112m55ch WEY

WOODLANDS UNDERBRIDGE WORKS 117m 50ch 
WEY

CASTLE CARY EAST CORE PLTR 128m29ch-
128m44ch WEY

COGLOAD FARM CORE PLTR CCL

DRAINAGE WORKS 110m25ch-126m20ch

HEAVY MTCE / TAMPING FAIRWOOD JCN 
111m12ch-111m23ch

TUNNEL EXAM: ALDERSHOT TUNNEL

GW500
GW560
GW570
GW572
GW580
SW115

SW120
SW123
SW260

29/04/23

29/04/23

29/04/23

02/05/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461747 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

0125 Sun

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

02/05/23

02/05/23

01/05/23

01/05/23

01/05/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0455 Tue

0455 Tue

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Platform 
Loop

Down Frimley / 
Ash Vale Single
Ash Vale Single / 
Up Frimley
Down Main

Up Main

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Shepperton

Fulwell Jn

Ascot

Ash Vale Jn

Wokingham Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Shacklegate Jn

Strawberry Hill Jn

Ascot

Virginia Water

P2023/3461766

P2023/3456547

P2023/3456561

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: SHEPPERTON SERVICES TO DIVERT TO 
AND FROM HAMPTON COURT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON



CAPEX S&C REFURB: FULWELL JN 4205/4206pts

SWR: READING SERVICES TO START AND 
TERMINATE AT VIRGINIA WATER [PLATFORM 4]. 
ASCOT TO ALDERSHOTD SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN VIRGINIA WATER AND 
READING AND ASCOT AND ALDERSHOT.



*** SPECIAL WORKING INSTRUCTION ***



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.



FELTHAM RESIGNALLING: RECOVERIES

CAPEX CONDUCTOR RAIL: CON 166 ASCOT UP

CD EARTHWORKS: BRACKNELL EMBANKMENT 
32M 75CH TO 33M 05CH

GW103
GW500
SW125

SW190
SW245

SW210
SW260

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/05/23

02/05/23

02/05/23

02/05/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Merstham

Redhill

Redhill

Reigate

P2023/3456498

P2023/3443710

GROVE PARK LEVEL CROSSING CLOSED



SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: GROVE PARK LEVEL 
CROSSING COMMISSIONING

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0720 Sun

0720 Sun

0720 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Waterloo

Waterloo

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3446006

P2023/3426245

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



TRACK MAINTENANCE: CW01a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

SW100

SO250
SW100

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

6Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0855 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Up Slow

Down Carriage 
Sidings No.1

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

St. Denys

Eastleigh West Jn

Swaythling

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Allbrook

Eastleigh Yard

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

St. Denys

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Stoneham Jn

Eastleigh Yard

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2023/3445862

P2023/3444700

SWR: 1B81 TO TERMINATE AT GUILDFORD AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE



TRACK MAINTENANCE: E08

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SW105
SW130
SW135

SW105
SW255

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3559409 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: WATERLOO SERVICES TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. WEST 
OF ENGLAND SERVICES TO START AND 
TERMINATE AT ANDOVER. POOLE AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



CD CIVILS: VICTORIA ARCH BRIDGE: PILING & CTS
WORKS 24M 42CH

TRACK MAINTENANCE: W03A

SW105
SW110
SW120
SW255

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

P2023/3456761 CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN GUILDFORD 
AND ANDOVER, WINCHESTER AND BASINGSTOKE
AND BETWEEN BASINGSTOKE AND WOKING.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN READING 
AND BASINGSTOKE.



FREIGHT: FREIGHT SERVICES WILL DIVERT VIA 
SALISBURY OR VIA GUILDFORD AND HAVANT. 



TRACK RENEWALS: 44200823 OAKLEY DOWN 52M
0800Y TO 52M 1032Y

TRACK RENEWALS: WORTING JN S&C FOLLOW-
UP

TRACK RENEWALS: GREAT WESTERN JN S&C SIX
WEEK TAMP

TRACK RENEWALS: 44200623 SURVEY

NSCD: WINKLEBURY T&C

TRACK MAINTENANCE: B01b

GW500
SW105
SW115
SW125

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:
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EAS - Section 7
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EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0125 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

14/05/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0650 Sun

0650 Sun

0650 Sun

0720 Sun

0720 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Eastern Docks 
Single
Arrival/Departure 
Line
Up Netley

Down Slow

Up Slow

Down Netley

Down Main/Down 
Fast/Down RVL 
(Main)/Down Fast
Up Fast/Up RVL 
(Main)/Up Fast/Up
Main
No.1 Reception

No. 2 Reception

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Down Main

Up Main

Canute Road

Bitterne

Northam Jn

Woolston

Southampton

Southampton Up 
Yard

Bournemouth

Branksome

Bournemouth

Guildford

Guildford

Havant Jn

Northam Jn

St. Denys

Swaythling

Southampton Up 
Yard

Bournemouth

Christchurch

Bournemouth

Woking Jn

Guildford

Liss

P2023/3559545

P2023/3445820

P2023/3445028

P2023/3445812

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT GUILDFORD. 2E09 
& 2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION. 



TRACK MAINTENANCE: E02

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



TRACK MAINTENANCE: Br04

TRACK MAINTENANCE: C44 RAIL GRINDER

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



SWR: 2F77 TO TERMINATE AT WOKING. 2P13 TO 
START AT GUILDFORD. 2F12 TO START FROM 
WOKING. 



TRACK MAINTENANCE: G01

TRACK MAINTENANCE: H04

SW105
SW140
SW145
SW150

SW105

SW110

SW110

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Ludgershall 
Branch

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Laverstock Loop

Up Yard

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Ludgershall

Salisbury Tunnel Jn

Laverstock South Jn

Andover

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Andover

Laverstock North 
Jn

Andover

P2023/3445889

P2023/3456688

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O99 TO TERMINATE AT FRATTON AND 
RUN ECS AND BERTH. 



TRACK MAINTENANCE: H07

TRACK MAINTENANCE: S01

SO520
SW110
SW140

SW115
SW150

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

07/05/23

07/05/23

07/05/23

18/06/23

18/06/23

18/06/23

0705 Sun

0705 Sun

0705 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Down Siding

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Yeovil Jn

Yeovil Jn

Templecombe

Aldershot North Jn

North Camp

Guildford

Gillingham 
(Dorset)

Gillingham East 
Jn

Templecombe

Aldershot South 
Jn

Guildford

Guildford

P2023/3445783

P2023/3445042

TRACK MAINTENANCE: Y02

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SW115

SW123
SW265

07/05/23

07/05/23

07/05/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461332 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
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EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0800 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fawley Ground 
Frame

Totton

Totton

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Totton

Totton

P2023/3461332

P2023/3445807 TRACK MAINTENANCE: E11SW155

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458334 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
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0010 Sun

0010 Sun

0010 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/05/23

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0910 Sun

0910 Sun

0910 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Westbury

Westbury North 
Jn

Westbury South 
Jn

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3458334

P2023/3456505 AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



CAPEX PL REFURB: 44301623 WORCESTER PARK
DOWN

TRACK MAINTENANCE: CD05a

CD BUILDINGS: MOTSPUR PARK STATION FB 
DEMOLITION 4M 1320Y

SO680
SW180
SW185

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0105 Sat

0105 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

23/04/23

23/04/23

23/04/23

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0655 Sun

0655 Sun

0655 Sun

0120 Sun

0120 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Up 
Twickenham/Up 
Richmond
Down 
Richmond/Down 
Twickenham
Twickenham Up 
Loop

Down 
Richmond/Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow 
Spur
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Leatherhead Jn

Epsom

Epsom

Twickenham

St. Margarets (Gtr 
London)

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Cheam

Motspur Park Jn

Epsom

Barnes Jn

Twickenham

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

P2023/3444690

P2023/3456763

TRACK MAINTENANCE: WW06a

SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. TWICKENHAM VIA 
KINGSTON SERVICES TO BE DIVERTED TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



TRACK MAINTENANCE: FD01

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP WHITTON JN

SO680
SW180

SW210
SW230
SW245

23/04/23

23/04/23

23/04/23

06/05/23

06/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Poplar

Down and Up 
Goods
Down and Up 
Goods
Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Redhill

Reigate

P2023/3460049

P2023/3443770

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19

MTCE: Acton Wells Jn Tamp



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

SO500
SO550
SO560
SW300

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Up Slow / Up Main
Slow

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Clapham Jn

Wimbledon

Wimbledon West Jn

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

Vauxhall

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3445021

P2023/3426247

SWR: 2K79 TO DIVERT VIA EAST PUTNEY



LUL: POSSESSION TO BE TAKEN AFTER 0200



TRACK MAINTENANCE: CW02a

TRACK MAINTENANCE: WW01

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

SW100
SW105

SO250
SW100

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

7Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

14/05/23

14/05/23

15/05/23

14/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0035 Sun

0035 Sun

0300 Mon

0035 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down Slow

Up Slow

Down 
Slow/Southampto
n/Main/Fast/Main/
Fast
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Depot Exit Road 
No. 2
Depot Exit Road 
No. 1

Shawford

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford

St. Denys

Eastleigh DEMU 
Depot

Eastleigh East Jn

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Worting Jn

Eastleigh DEMU 
Depot

P2023/3456766 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE AND PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL 
TERMINATE AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. ON SUNDAY, POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM BASINGSTOKE. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BASINGSTOKE ON 
SATURDAY AND BETWEEN SOUTHAMPTON 
CENTRAL AND BASINGSTOKE AND BETWEEN 
EASTLEIGH AND ROMSEY/FAREHAM ON SUNDAY.


XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY ALL 
WEEKEND. SERVICES TO REVERSE AT 
SOUTHAMPTON CENTRAL. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ECS TO DIVERT VIA 
JUBILEE SIDINGS ON SUNDAY. SHUNTER TO BE 
PROVIDED ON SUNDAY.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER AND ROMSEY ON 
SATURDAY AND VIA GUILDFORD AND HAVANT ON
SUNDAY. WESTERN DOCKS TRAFFIC TO DIVERT 
VIA ANDOVER AND ROMSEY ALL WEEKEND.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY ALL WEEKEND.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.



PARTS 1) & 2)



CD E&P: FEEDER CABLES CABLE TRAIN

CAPEX S&C REFURB: ALLBROOK JN 
2421/2422/2423pts

TRACK RENEWALS: 44200823 FOLLOW-UP

TUNNEL EXAM: LITCHFIELD TUNNEL 55M 1268Y



PART 2) ONLY



TRACK MAINTENANCE: ER01a

TRACK MAINTENANCE: CRITICAL JUNCTION 

SW105
SW130
SW135

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun
15/05/23
0300 Mon

Sidings 
Possession

Depot Entrance 
Line
Down Carriage 
Sidings 1 - 14

Eastleigh YardEastleigh Yard

P2023/3456766 TAMP EASTLEIGH WEST JN

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0530 Mon

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Portsmouth 
Loop

Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Eastern Docks 
Single
Arrival/Departure 
Line
Down 
Slow/Incoming/Ou
tgoing Siding
Up Netley

Down Slow

Down Netley

Up Slow

Up Slow

Down Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

No. 2 Reception

No.1 Reception

Romsey Jn

Eastleigh West Jn

Eastleigh South Jn

Eastleigh Yard

Canute Road

Eastleigh West Jn

Bitterne

Northam Jn

Woolston

Northam Jn

Shawford Up Jn

Northam Jn

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Shawford Down 
Jn

St. Denys

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

P2023/3457694 SWR: A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE ALL WEEKEND. ON SATURDAY 
NIGHT, 2B77 & 1B01 TO TERMIATE AT 
WINCHESTER. 1B81 TO TERMINATE AT 
WINCHESTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. ON SUNDAY, 1B20 & 
1T24 WILL START FROM WINCHESTER. 1B24 & 
1T11 WILL NOT RUN. 1B11 TO START FROM 
SOUTHAMPTON CENTRAL. 1B26 TO TERMINATE 
AT SOUTHAMPTON CENTRAL AND RESTART 
FROM WINCHESTER. 2S97 TO BE RETIMED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30. 5O06 & 5M30 TO DIVERT VIA 
GUILDFORD TO READING. 5M34 & 5M38 TO 
DIVERT VIA FAREHAM AND REVERSE. ECS TO 
DIVERT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED. 



DB CARGO: 0O12 TO DIVERT VIA SOUTHAMPTON 
CENTRAL.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
WENTLOOG & AVONMOUTH TO DIVERT VIA 
REDBRIDGE AND ROMSEY. 7O52 & 7V07 TO 
DIVERT VIA SOUTHAMPTON CENTRAL. 7V98 & 
7O43/7O44 WILL NOT RUN. 



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: 44200523 POUND LANE 
SINGLE 77M 1415Y TO 78M 0006Y



PARTS 2) & 3) ONLY



CAPEX S&C REFURB: ALLBROOK JUNCTION 
2421/2422/2423pts FOLLOW-UP

TRACK MAINTENANCE: E08

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP EASTLEIGH WEST JN

SW105
SW130
SW135
SW140
SW145

19/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0655 Sun

0105 Sun

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Sun

0105 Sun

22/05/23

22/05/23

22/05/23

21/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0650 Sun

0650 Sun

0650 Sun

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Wallers Ash

Micheldever

Winchester

St. Denys

New Malden Jn

Norbiton

Berrylands

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Weston

Micheldever

Winchester

Winchester

Kingston

New Malden Jn

Raynes Park

Addlestone Jn

Hampton Court 
Jn

Pirbright Jn

Pirbright Jn

P2023/3457694

P2023/3444638

P2023/3444705

P2023/3445861

SWR: SERVICES TO BE DIVERTED



TRACK MAINTENANCE: WW04a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SWR: LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: B03

SW105
SW190
SW195
SW200

SW105
SW255

SW105

21/05/23

21/05/23

21/05/23

21/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0125 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0700 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Havant Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Liss

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2023/3445928

P2023/3445812

P2023/3445889

TRACK MAINTENANCE: BR07

TRACK MAINTENANCE: H04

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



TRACK MAINTENANCE: H07

SW105
SW165
SW166

SW110

SO520
SW110
SW140

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0740 Sun

0740 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Pinhoe

Chard Jn

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2023/3445934

P2023/3445784

P2023/3445043

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS 2S99 & 5Y73 WILL 
NOT RUN.

2S75 TO TERMINATE AT ROMSEY. 1L88 TO 
TERMINATE AT YEOVIL JN. 1L75 & 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


TRACK MAINTENANCE: S03a

TRACK MAINTENANCE: Y04

SWR: 2N77 TO RUN IN MSX TIMINGS



TRACK MAINTENANCE: G07

GW5001
SW115
SW150
SW170

GW610
SW115

SW120
SW123
SW260

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465120 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Feeder Relief and 
Feeder Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Bedwyn

Oxford Road Jn

Bramley

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2023/3443010

P2023/3463186

SOME XC SERVICES DIVERTED VIA GUILDFORD 
AND HAVANT.  OTHER XC SERVICES TO 
TERMINATE AT / START FROM READING.



GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND DIVERTED VIA DIDCOT.



SWR SERVICES CANNOT OPERATE BETWEEN 
SALISBURY AND READING.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND BASINGSTOKE / 
NEWBURY / BEDWYN.



EAST-WEST FREIGHT DIVERTED VIA DIDCOT.

NORTH-SOUTH FREIGHT DIVERTED VIA 
SALISBURY / WESTBURY OR VIA FAREHAM / 
WEST LONDON LINE.

NO ROUTE AVAILABLE FOR W10 GAUGE TRAFFIC.


WORK DETAILS:

Culvert Renewals Southcote, Midgham, Colthrop

Follow up S+C / PLTR Oxford Road Jcn-Reading 
West Station

Follow up S+C / PLTR Newbury Racecourse-Newbury
East

Follow up PLTR Kintbury

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

GW103
GW190
GW500
SW125

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0001 Sun

0001 Sun

0001 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0125 Sun

0125 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0300 Mon

0300 Mon

0300 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton

Up Shepperton

Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Basingstoke

Basingstoke

Basingstoke

Fulwell Jn

Shepperton

Shacklegate Jn

Shepperton

Feltham Depot

Feltham Jn

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Basingstoke

Southcote Jn

Basingstoke

Hampton Wick

Shacklegate Jn

Twickenham

Shepperton

Feltham Depot

Hounslow Jn

Feltham

Staines

Staines Jn

Staines

P2023/3552793

P2023/3456842

P2023/3456824

GWR: BASINGSTOKE TO READING SERVICES 
WILL NOT RUN. 



XC: BOURNEMOUTH SERVICES WULL DIVERT VIA 
GUILDFORD.  



SWR: SALISBURY TO READING SERVICES WILL 
START & TERMINATE AT BASINGSTOKE. 



CAPEX RERAIL: 44601123 DANESHILL DOWN

CAPEX S&C REFURB: BASINGSTOKE 2606pts 
FOLLOW-UP

NO ACCESS TO STRAWBERRY HILL DEPOT ALL 
WEEKEND



SWR: A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WATERLOO AND KINGSTON VIA 
WIMBLEDON. SHUNTS AVAILABLE VIA PLATFORM 
1 AT HAMPTON WICK. SHEPPERTON SERVICES 
WILL NOT RUN. RAIL REPLACEMENT SERVICES 
TO OPERATE FROM KINGSTON TO SHEPPERTON 
AND TWICKENHAM.



TRACK RENEWALS: 44300223 STRAWBERRY HILL 
TO FULWELL DOWN 12M 0660Y TO 12M 1210Y

CAPEX RERAIL: 44301223 UPPER HALLIFORD 
DOWN

ACCESS AVAILABLE TO FELTHAM DEPOT FROM 
THE LONDON END. WINDSOR AND ETON 
RIVERSIDE PLATFORMS TO BE KEPT CLEAR. 
SHUNTS AVAILABLE AT VIRGINIA WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING.



FELTHAM RESIGNALLING: PRE-TESTING

TRACK MAINTENANCE: FW07

TRACK RENEWALS: 44300523 SURVEY

GW500
SW125

SW190
SW245

SW210
SW230
SW250
SW255

14/05/23

14/05/23

14/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sun

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

15/05/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0510 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Dorking West

Merstham

Redhill

Redhill

Reigate

Shalford Jn

P2023/3443771

P2023/3456765

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE 1 UNIT IN REDHILL LHS

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO500
SO550
SO560
SW300

SO560
SW300

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3456843 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION 
AND BARNES.



LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
AND RICHMOND TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



CD BUILDINGS: WANDSWORTH TOWN 
FOOTBRIDGE

TRACK MAINTENANCE: CD04

SO110
SO250
SW100
SW210
SW225

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

8Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0530 Mon

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Portsmouth 
Loop

Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Eastern Docks 
Single
Arrival/Departure 
Line
Down 
Slow/Incoming/Ou
tgoing Siding
Up Netley

Down Slow

Down Netley

Up Slow

Up Slow

Down Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

No. 2 Reception

No.1 Reception

Romsey Jn

Eastleigh West Jn

Eastleigh South Jn

Eastleigh Yard

Canute Road

Eastleigh West Jn

Bitterne

Northam Jn

Woolston

Northam Jn

Shawford Up Jn

Northam Jn

Eastleigh Yard

Southampton Up 
Yard

Eastleigh East Jn

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Shawford Down 
Jn

St. Denys

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

P2023/3457694 SWR: A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE ALL WEEKEND. ON SATURDAY 
NIGHT, 2B77 & 1B01 TO TERMIATE AT 
WINCHESTER. 1B81 TO TERMINATE AT 
WINCHESTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. ON SUNDAY, 1B20 & 
1T24 WILL START FROM WINCHESTER. 1B24 & 
1T11 WILL NOT RUN. 1B11 TO START FROM 
SOUTHAMPTON CENTRAL. 1B26 TO TERMINATE 
AT SOUTHAMPTON CENTRAL AND RESTART 
FROM WINCHESTER. 2S97 TO BE RETIMED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30. 5O06 & 5M30 TO DIVERT VIA 
GUILDFORD TO READING. 5M34 & 5M38 TO 
DIVERT VIA FAREHAM AND REVERSE. ECS TO 
DIVERT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED. 



DB CARGO: 0O12 TO DIVERT VIA SOUTHAMPTON 
CENTRAL.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
WENTLOOG & AVONMOUTH TO DIVERT VIA 
REDBRIDGE AND ROMSEY. 7O52 & 7V07 TO 
DIVERT VIA SOUTHAMPTON CENTRAL. 7V98 & 
7O43/7O44 WILL NOT RUN. 



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: 44200523 POUND LANE 
SINGLE 77M 1415Y TO 78M 0006Y



PARTS 2) & 3) ONLY



CAPEX S&C REFURB: ALLBROOK JUNCTION 
2421/2422/2423pts FOLLOW-UP

TRACK MAINTENANCE: E08

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP EASTLEIGH WEST JN

SW105
SW130
SW135
SW140
SW145

19/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0655 Sun

0055 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

22/05/23

22/05/23

22/05/23

21/05/23

21/05/23

28/05/23

28/05/23

28/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Baltic/Down Siding

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Wallers Ash

Micheldever

Winchester

St. Denys

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Weston

Micheldever

Winchester

Winchester

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2023/3457694

P2023/3445977

P2023/3444698

TRACK MAINTENANCE: WW02



SWR - SATURDAY NIGHT - 5Y61 TO BE DIVERTED 
VIA TWICKENHAM, 2K79 TO BE DIVERTED VIA 
RICHMOND.

SWR - SUNDAY - 2M02, 2D06, 2D08 TO RUN AS 4-
CAR FROM WIMBLEDON PLATFORM 4.

2K05 TO START FROM KINGSTON AND 2D07 WILL 
NOT RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]

LUL DISTRICT LINE TO GIVE UP AT 05:15

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW180
SW190

SW105
SW195
SW200

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

28/05/23

28/05/23

28/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

16/07/23

16/07/23

16/07/23

16/07/23

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Up Bay

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Bournemouth

Bournemouth

Lymington Pier

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Bournemouth

Brockenhurst

Brockenhurst

P2023/3445808

P2023/3451590

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR

UP GOODS LOOP TO BE KEPT CLEAR

DOWN LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



TRACK MAINTENANCE: Br02b



MAX MILEAGE: 92m60ch to 107m60ch / 93m62ch 
(BLP)

SW105
SW150

SW105
SW160

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0110 Sun

0110 Sun

0025 Sun

0025 Sun

0150 Sun

0150 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

22/05/23

22/05/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0800 Sun

0800 Sun

0755 Sun

0755 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Up Loop

Down Main

Up Main

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Haslemere

Petersfield

Laverstock North Jn

Salisbury Tunnel Jn

Alton

Alton

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Haslemere

Shalford Jn

Laverstock South 
Jn

Romsey

Alton

Farnham

P2023/3455078

P2023/3445891

P2023/3457636

P2023/3457632

TRACK MAINTENANCE: Br07

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H01

SWR: ALTON SERVICES WILL START & 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON. 



CD BUILDINGS: ALICE HOLT FOOTBRIDGE 44M 
20CH

TRACK MAINTENANCE: GG09

SW105
SW165
SW166

SW110

SW115
SW150

SW120

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3462415

P2023/3457703

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRACK MAINTENANCE: B11a

GW103
GW220
GW225
GW500
SW125

GW500
SW125

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

21/05/23

21/05/23

21/05/23

21/05/23

22/05/23

21/05/23

21/05/23

21/05/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Single/Loops

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorking

Shepperton

Fulwell Jn

Shacklegate Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2023/3457862

P2023/3460163

P2023/3457627

TRACK MAINTENANCE: Y05b

SWR: DORKING SERVICES WILL NOT RUN. ON 
SATURDAY, GUILDFORD VIA EPSOM SERVICES 
WILL RUN. ON SUNDAY, GUILDFORD VIA EPSOM 
SERVICES WILL START AND TERMINATE AT 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND DORKING.



GTR: SERVICES TO START AND TERMINATE AT 
EPSOM ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.



CD CIVILS (SE): STATION ROAD BRIDGE

SWR: 2K79 TO TERMINATE AT KINGSTON AND 
RUN ECS TO WIMBLEDON. 5H78 & 5O79 TO RUN 
TO WIMBLEDON. ON SUNDAY, 5O05 TO START 
FROM FELTHAM AND 5H13 TO START FROM 
WIMBLEDON. RAIL REPLACEMENT SERVICES TO 
OPERATE FROM KINGSTON TO TWICKENHAM.



TRACK RENEWALS: 44300223 FOLLOW-UP

SW175
SW178

SO685
SW183

SW190
SW245

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0130 Sun

0130 Sun

0130 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Main
Up Main/Up 
Richmond/Up 
Windsor Fast

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Ascot

Bagshot

Wokingham Jn

Barnes Jn

Point Pleasant Jn

Ascot

Virginia Water

P2023/3445022

P2023/3457648

TRACK MAINTENANCE: CW05

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING. 

 

****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

SW210
SW230

SW210
SW260

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443711 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0055 Sun

0110 Sun

0110 Sun

0110 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

21/05/23

28/05/23

28/05/23

28/05/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0135 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

P2023/3213203

P2023/3445977

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

SCD Telecomms: DOO equipment Imperial 
WharfWORK: CEFA - WLL 8 ( 1.0374 ) LOMBARD RD
(SOUTH APPROACH VIADUCT) (ABSEIL / RIVER 
BARGE)

TRACK MAINTENANCE: WW02



SWR: ON SATURDAY NIGHT, 1B01 TO DIVERT VIA 
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
2K79 TO BE DIVERTED VIA RICHMOND. ON 
SUNDAY, 2D06 & 2D08 WILL NOT RUN. 2K05 TO 
START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW180
SW190

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

21/05/23

28/05/23

28/05/23

28/05/23

9Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Mon

0001 Mon

0001 Mon

0800 Sun

28/05/23

28/05/23

29/05/23

29/05/23

29/05/23

28/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

28/05/23

0835 Sun

0835 Sun

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampto
n/Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Down Sidings

Up Bay/Platform 5

Up Reading

Down Reading

Up Neck

Up Branch Sidings
(North Yard)

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Southcote Jn

Basingstoke

Poole

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Basingstoke

Basingstoke

Poole

P2023/3457824

P2023/3457883

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEST OF ENGLAND SERVICES WILL START 
& TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN GUILDFORD 
AND ANDOVER, WINCHESTER AND BASINGSTOKE
AND BETWEEN BASINGSTOKE AND WOKING.



XC: BOURNEMOUTH SERVICES WILL DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON TO 
NEWCASTLE SERVICES WILL START & 
TERMINATE AT READING.



GWR: 2J11 & 2J12 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN READING AND BASINGSTOKE.



FREIGHT: FREIGHT SERVICES WILL DIVERT VIA 
SALISBURY OR VIA GUILDFORD AND HAVANT. 



PARTS 1), 2) & 3)



TRACK RENEWALS: WORTING JN S&C SIX WEEK 
TAMP

TRACK RENEWALS: 44600423 SIX WEEK TAMP

CAPEX S&C: 2606pts SIX WEEK TAMP

TRACK MAINTENANCE: BG02

POOLE SIDINGS TO BE KEPT CLEAR



TRACK MAINTENANCE: Br18

GW500
SW105
SW115
SW125

SW105

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

29/05/23

29/05/23

29/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

0715 Sun

0715 Sun

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Haslemere

Petersfield

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Haslemere

Shalford Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3472461

P2023/3461737

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SW110

GW103
GW220
GW225
GW500
SW125

28/05/23

28/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0010 Sun

0010 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

28/05/23

28/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Main
Up Main/Up 
Richmond/Up 
Windsor Fast

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Farlington Jn

Portcreek Jn

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Cosham Jn

Fareham

Barnes Jn

Point Pleasant Jn

P2023/3461767

P2023/3445892

P2023/3445022

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 
FAREHAM AND 

PORTSMOUTH HARBOUR.



TRACK MAINTENANCE: H06

TRACK MAINTENANCE: C44 RAIL GRINDER

SWR: 5C72 & 5C01 TO BE DIVERTED VIA 
KINGSTON. 2O77 TO BE DIVERTED VIA 
WIMBLEDON. 2O05 TO START FROM RICHMOND



TRACK MAINTENANCE: CW05

GW103
GW500
SW125

SW140

SW210
SW230

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

Redhill

Reigate

P2023/3457870

P2023/3443733

SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. ECS TO STAINES OR FARNHAM. 
5C88 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING



GWR: 1V71 TO TERMINATE AT GUILDFORD. 1O56 
TO START FROM GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

04/06/23

04/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Putney

Down Putney

Clapham Jn

Durnsford Road

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon

Clapham Jn

Vauxhall

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Clapham Jn

Raynes Park

Wimbledon

P2023/3445003

P2023/3441208

P2023/3445993

SWR: ON SATURDAY NIGHT, 2F79, 2K77, 1B01 & 
2K79 TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 
2K05, 2D06, 2D08 & 2D07 TO DIVERT VIA EAST 
PUTNEY.



TRACK MAINTENANCE: CW02a

ARL SOUTH LONDON LINE SERVICES WILL NOT 
RUN



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: ORPINGTON DU - TRACK MAINTENANCE

WORK: SRSA - SURVEY WORK, LONGHEDGE C TO
LATCHMERE 2

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WIMBLEDON AND CLAPHAM 
JUNCTION. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

SW100
SW105

SO250
SW100

SW100
SW105
SW180

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

10Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0155 Sun

0015 Sun

0015 Sun

0015 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0655 Sun

0655 Sun

0655 Sun

0155 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Down Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Byfleet Jn

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Hook

Hook

Hook

Addlestone Jn

Weybridge

Woking

Weybridge

Woking Up Yard

Weybridge

Pirbright Jn

Pirbright Jn

Pirbright Jn

P2023/3444802

P2023/3445805

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



PARTS 1) & 2)



TRACK MAINTENANCE: W03

TRACK RENEWALS: BROOKWOOD S&C SURVEY

SWR: LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: B03

SW105
SW255

SW105

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

18/06/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Fawley 
Single/Shunting 
Neck
Up Main

Down Main

Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Brockenhurst

Totton

Brockenhurst

Lymington Pier

Fawley Ground 
Frame

Sway

Totton

Brockenhurst

Totton

Petersfield

Brockenhurst

Totton

Totton

Brockenhurst

Totton

Brockenhurst

Totton

Brockenhurst

Totton

Haslemere

P2023/3458145

P2023/3460563

P2023/3445893

MARCHWOOD BOX TO BE STAFFED. SCHOOL 
ROAD LEVEL CROSSING TO BE STAFFED.



SWR: 1B75, 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTAL. 1B26 TO START FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH



TRACK MAINTENANCE: BRG01a

SWR: 1B81 TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON AIRPORT
PARKWAY AND BOURNEMOUTH



TRACK MAINTENANCE: Br01

TRACK MAINTENANCE: H02

F2P RESIGNALLING: CONSTRUCTION

SW105
SW155
SW160

SW105
SW155
SW160

SW110

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0040 Sun

0040 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Fratton

Portsmouth and 
Southsea

Fratton

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Wilton South

Gillingham 
(Dorset)

P2023/3445921

P2023/3445935

P2023/3445825

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S01

TRACK MAINTENANCE: Y01

SO520
SW110

SW115
SW150

SW115

04/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

04/06/23

04/06/23

04/06/23

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Up Alton

Ascot

Ash Vale Jn

Ash Vale Jn

Ascot

Ash Vale

P2023/3451206 TRACK MAINTENANCE: FW09SW120
SW260

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461333 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1900 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

05/06/23

04/06/23

05/06/23

05/06/23

04/06/23

05/06/23

05/06/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0445 Mon

1900 Sun

0445 Mon

0445 Mon

1900 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Spur

Down Spur

Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Siding

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Cosham Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Fareham

Botley

P2023/3461333

P2023/3458052 PART 1 ONLY: ACCESS TO BOTLEY STONE 
TERMINAL AFFECTED



SWR: SERVICES BETWEEN 
EASTLEIGH/SOUTHAMPTON AND PORTSMOUTH 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOUTHAMPTON AND PORTSMOUTH 
HARBOUR.



GTR: SOUTHAMPTON SERVICES WILL BE 
DIVERTED TO PORTSMOUTH & SOUTHSEA.



GWR: CARDIFF TO PORTSMOUTH WILL START 
AND TERMINATE AT SOUTHAMPTON CENTRAL. 
BRIGHTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTN CENTRAL AND 
PORTSMOUTH.



PARTS 1) & 2)



VEGETATION CLEARANCE: FAREHAM TO 
PORTCREEK JN

TRACK MAINTENANCE: E13

TRACK MAINTENANCE: CRITICAL JN TAMP 
COSHAM JN



PART 1) ONLY



TRACK MAINTENANCE: E07

SW135
SW140

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0110 Sun

0110 Sun

0110 Sun

04/06/23

04/06/23

04/06/23

04/06/23

23/07/23

23/07/23

23/07/23

23/07/23

18/06/23

18/06/23

18/06/23

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Epsom

Epsom Downs

Sutton

Sutton

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Longhedge Jn

Ludgate Jn

Putney

P2023/3281386

P2023/3444943

P2023/3458088

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON , ALSO BETWEEN STREATHAM COMMON
AND EPSOM VIA HACKBRIDGE.



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 

CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



WORK: Croydon DU â¿¿ Track Maintenance

SWR: 2O77 TO TERMINATE AT STRAWBERRY 
HILL. 2K77 & 2K79 TO BE DIVERTED AND 
TERMINATE AT SURBITON, ECS TO WIMBLEDON 
PARK DEPOT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE



TRACK MAINTENANCE: FW10

LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2 OR MIDDLE SIDING. SOUTH 
LONDON LINE SERVICES TO START AND 
TERMINATE AT BATTERSEA PARK AND WEST 
LONDON LINE SERVICES TO START AND 
TERMINATE FROM PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

SO510
SO680
SO700
SW180

SW190
SW245

SO250
SW210
SW220

04/06/23

04/06/23

04/06/23

04/06/23

23/07/23

23/07/23

23/07/23

23/07/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3457901

P2023/3458103

GWR: 1O56 & 1O58 TO START FROM GUILDFORD. 
3O38 TO BE RETIMED. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN READING AND 
GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: G05

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: PRE-TESTING

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

24/06/23

24/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Redhill

Reigate

P2023/3459750

P2023/3443735

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3456843 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION 
AND BARNES.



LUL: DISTRICT LINE SERVICES TO WIMBLEDON 
AND RICHMOND TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



CD BUILDINGS: WANDSWORTH TOWN 
FOOTBRIDGE 04M 60CH 

TRACK MAINTENANCE: CD04

CD BUILDINGS: BARNES FOOTBRIDGE 
INSTALLATION

VIADUCT EXAMINATIONS: VARIOUS

SO110
SO250
SW100
SW210
SW225

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3460082

P2023/3426250

WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CG10

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - FOLLOW UP WORK, LONGHEDGE 
C TO LATCHMERE 2

SO110
SW100

SO250
SW100

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun (8 hrs)

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2023/3460203 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE 
DIVERTED VIA HAVANT AND GUILDFORD. 5M38 & 
5M34 TO DIVERT VIA FAREHAM AND REVERSE. 
ECS TO RUN VIA EASTLEIGH SOUTH JN AND 
SHUNT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.



SWR: ON SATURDAY, 2B77 TO TERMINATE AT 
WINCHESTER; 1B81 TO TERMINATE AT 
WINCHESTER AND RESTART AT SOUTHAMPTON 
CENTRAL; AND 1B01 TO TERMINATE AT 
GUILDFORD. 1B20, 1T24 & 1T28 TO START AT 
WINCHESTER. 1B24 & 1T11 WILL NOT RUN. 1B11 
TO START AT SOUTHAMPTON CENTRAL. 1B26 TO 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART AT WINCHESTER. 1B28 TO TERMINATE 
AT SOUTHAMPTON CENTRAL. 2S97 TO RUN 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL VIA REDBRIDGE ONLY. 2R28 TO START 
AT SOUTHAMPTON CENTRAL. 1B15 & 1T15 TO BE 
RETIMED LATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



TRACK MAINTENANCE: ER01a

SW105
SW130
SW135

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Eastern Docks 
Single
Arrival/Departure 
Line
Up Netley

Down Slow

Up Slow

Down Fast/Down 
Main 
Reversible/Down 
Fast
Up Fast/Up Main 
Reversible/Up 
Fast
Down Netley

No.1 Reception

No. 2 Reception

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Canute Road

Bitterne

Northam Jn

Southampton

Woolston

Southampton Up 
Yard

Ash Vale Jn

Hook

Northam Jn

St. Denys

Southampton Up 
Yard

Pirbright Jn

Woking Jn

P2023/3460362

P2023/3460175

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT GUILDFORD. 2E09 
& 2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION. 



TRACK MAINTENANCE: E02

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON 
CENTRAL.



TRACK MAINTENANCE: B03

TRACK RENEWALS: BROOKWOOD S&C SURVEY

SW105
SW140
SW145
SW150

SW105
SW120

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Sat

0145 Sun

0145 Sun

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

12/06/23

11/06/23

11/06/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0515 Mon

0715 Sun

0715 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down and Up 
St.Helier

Up Loop

Down Main

Up Main

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Wimbledon

Haslemere

Petersfield

Basingstoke

Hook

Basingstoke

Wareham

Worgret Jn

Winfrith UWC

Wool

Streatham South 
Jn

Haslemere

Shalford Jn

P2023/3557006

P2023/3445965

P2023/3411090

P2023/3472443

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: C44 RAIL GRINDER

TRACK MAINTENANCE: Br08

THAMESLINK TO START/TERMINATE AT 
WIMBLEDON VIA SUTTON



PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Structures: Refurbishment and painting River 
Wandle Underbridge

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE 
AT HAVANT AND RUN ECS TO GUILDFORD. 



F2P RESIGNALLING: CONSTRUCTION

GW500
SW105
SW115
SW125

SW105
SW166

SO680
SO700
SW105

SW110

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

10/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

2340 Sat

2340 Sat

0005 Sun

0005 Sun

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0655 Sun

0655 Sun

0655 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Sidings

Farlington Jn

Portcreek Jn

Havant Jn

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Cosham Jn

Petersfield

Southbourne

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

P2023/3445894

P2023/3446001

P2023/3445804

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. GTR TO BERTH A X 5 CAR UNITS IN THE
PORTSMOUTH AREA.



TRACK MAINTENANCE: H05a

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y04

SO520
SW110
SW140

GW5001
SW115
SW170

GW610
SW115

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465202 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0140 Sun

0140 Sun

0140 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Chessington South

Epsom

Chessington South

Tolworth

Guildford

Effingham Jn

Effingham Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

P2023/3463187

P2023/3458130

P2023/3458196

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE. 



TRACK MAINTENANCE: WW07

GUILDFORD, PLATFORMS 1-3 TO BE KEPT CLEAR.


SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES TO BE START & TERMINATE AT 
LEATHERHEAD. PORTSMOUTH MAINLINE 
SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



GWR: SERVICES TO USE PLATFORM 8 AT 
GUILDFORD.



TRACK MAINTENANCE: GG02

TRACK MAINTENANCE: WG04

GW103
GW190
GW500
SW125

SW180
SW185

SW180
SW200

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

22/05/23

11/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Dorking

Shepperton

Fulwell Jn

Shacklegate Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

P2023/3460163

P2023/3460333

P2023/3458165

SWR: DORKING SERVICES WILL NOT RUN. ON 
SATURDAY, GUILDFORD VIA EPSOM SERVICES 
WILL RUN. ON SUNDAY, GUILDFORD VIA EPSOM 
SERVICES WILL START AND TERMINATE AT 
LEATHERHEAD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND DORKING.



GTR: SERVICES TO START AND TERMINATE AT 
EPSOM ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.



CD CIVILS (SE): STATION ROAD BRIDGE

SWR: 2K79 TO TERMINATE AT KINGSTON AND 
RUN ECS TO WIMBLEDON. 5H78 & 5O79 TO RUN 
TO WIMBLEDON. ON SUNDAY, 5O05 TO START 
FROM FELTHAM AND 5H13 TO START FROM 
WIMBLEDON. RAIL REPLACEMENT SERVICES TO 
OPERATE FROM KINGSTON TO TWICKENHAM.



TRACK RENEWALS: 44300223 SIX WEEK TAMP

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: PRE-TESTING

SO685
SW183

SW190
SW245

SW210
SW230
SW250
SW255

20/05/23

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

0115 Sun

0115 Sun

11/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Egham

Staines

Windsor and Eton 
Riverside

Staines

Hounslow Jn

Old Kew Jn

South Acton Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Barnes Jn

Kew East Jn

New Kew Jn

P2023/3444948

P2023/3458194

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR & ETON RIVERSIDE AND TO 
BE CUT OUT. 

 

SWR: TWO 10 CAR UNITS TO BERTH AT READING.
2S07 WILL NOT RUN AND 2S14 START AT 
STAINES LATER AT 0735. 2U14 TO START AT 
STAINES LATER AT 0720. 2C11 STARTS STAINES 
AT 0725.



TRACK MAINTENANCE: FW03

SW210
SW250

EA1330
SW230
SW240

11/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

P2023/3315163 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.



GWR TO START/TERMINATE AT REIGATE AND 
OPERATE A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN REIGATE, REDHILL AND GATWICK 
AIRPORT.



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance (part 2)

WORK: Orpington DU - Track Maintenance (Part 2)

SCD Telecomms: DOO equipment Coulsdon South 
and Merstham

SCD Structures: Earlswood Public Subway

SCD STEP: HV Feeder renewals cable pulling Feeder
3970/3971

WORK: CEFA - RED2 6#B1 ( 19.0176 ) MERSTHAM 
TUNNEL BORE

SO500
SO550
SO560
SO660
SW300

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

04/06/23

04/06/23

0700 Sun

0700 Sun

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Clapham Jn

Durnsford Road

Clapham Jn

Vauxhall

P2023/3445003 TRACK MAINTENANCE: CW02aSW100
SW105

04/06/23

04/06/23

12Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0400 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

0400 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0445 Sat

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Slow

Platforms 1-8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Down Chatham 
Fast/Main
Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down and Up 
Stewarts Lane

Up Goods Loop

Linford St Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Peckham Rye Jn

Stewarts Lane Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Factory Jn

Stewarts Lane

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Stewarts Lane

Stewarts Lane Jn

P2023/3283101 ***MULTIPART POSSESSION â¿¿ PART 1 FOR 
ACCESS OF RRVâ¿¿S FOR VIC 5, PART 2 FOR VIC 
5 BETWEEN BATTERSEA PIER JN AND 
SHEPHERDS LANE JN, PART 3 STANDARD 
MAINTENANCE FOOTPRINT***



0100 SAT TO 0400 SAT

NO OUTBERTHING AT VICTORIA



TRAINS TO TRAVEL OVER THE ATLANTIC LINES 
BETWEEN FACTORY JUNCTION AND SHEPHERDS
LANE JUNCTION



ROAD 3 IN GROSVENOR SHEDS TO BE CLEAR OF 
STOCK



0400 SAT TO 0100 SUN

ALL TRAINS TO TRAVEL OVER THE STEWARTS 
LANE/ATLANTIC LINES BETWEEN BATTERSEA 
PIER JN, FACTORY JUNCTION AND SHEPHERDS 
LANE JUNCTION



0100 SUN TO 0400 MON

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE



NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE 
TO BE KEPT CLEAR



MAIN LINE DIVERSIONS TO CANNON STREET



SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



FREIGHT SERVICES TO BE DIVERTED VIA REDHIL 
OR RETIMED/CANCELLED



ARL SLL SUNDAY SERVICE WILL NOT RUN



4 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
- PLATFORMS REQUIRED TO BE CONFIRMED BY 

SO110
SO250
SO645
SW100

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2023/3283101 DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE CLEAR OF 
STOCK



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

Work: Con Rail Brixton Down Chatham Main

Work: Con Rail Brixton Up Chatham Main

Work: PLTR - Denmark Hill to Shepherds Lane Jn 
(Down 2)

Work: Survey - Voltaire Road S&C

WORK: Vic 5

SCD Enhancements: Battersea Park Station

WORK: CEFA - VIR VS17 VS 15/17 (CANTILEVER)

WORK: CEFA - VIR VS11 VS 11/13 (CANTILEVER)

WORK: CEFA - VIR 709-704 HAVELOCK TERRACE 
ARCHES

WORK: CEFA - VIR 702-696 PAGDEN STREET 
VIADUCT ARCHES

WORK: CEFA - VIR VS 56 VS 56/58 (CANTILEVER) 
(35CH)

WORK: CEFA - VIR W222 LINFORD STREET 
VIADUCT ARCHES 691 - 682

WORK: CEFA - VIR VS75 GANTRY

WORK: CEFA - VIR W226 PENSBURY PLACE 
VIADUCT ARCHES 650 - 645

WORK: CEFA - VIR VS84 VS82-84 (CANTILEVER)

WORK: CEFA - VIR VS91 VS91 CANTILEVER ARM 
U/S

WORK: CEFA - VIR VS104 VS104 (GANTRY) (VIR & 
ATL)

WORK: CEFA - VIR W235 NURSERY ROAD 
VIADUCT ARCHES 592 - 586

WORK: CEFA - VIR VS114 BR REPEATE

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

P2023/3460365 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY



C21 RAIL GRINDER

SO700
SW100
SW105
SW180
SW190

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up 
Rvl(Main)/UF/UM
Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Totton

Fareham

Northam Jn

Millbrook (SW105)

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3460434 SWR: ON SATURDAY NIGHT, 1B75 TO TERMINATE 
AT SOUTHAMPTON CENTRAL. 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT SOUTHAMPTON AIRPORT
PARKWAY. ON SUNDAY, 1B20 & 1B26 TO START 
AT SOUTHAMPTON AIRPORT PARKWAY. 1B11 TO 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. 1B24 WILL NOT RUN. 1B28 WILL 
TERMINATE AT BROCKENHURST. 2S97 & 2R28 
WILL RUN BETWEEN SALISBURY AND ROMSEY 
ONLY. 2E09, 2E13 & 2E17 TO START FROM 
FAREHAM. 2E12, 2E16 & 2E20 TO TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY AND FAREHAM TO SOUTHAMPTON 
AND BOURNEMOUTH. 



XC: 1M34 TO START FROM EASTLEIGH & 1M38 TO
START FROM SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN BOURNEMOUTH AND SOUTHAMPTON 
AIRPORT PARKWAY AND BETWEEN 
SOUTHAMPTON CENTRAL AND EASTLEIGH.



GTR: 5N03 & 5N01 TO DIVERT TO PORTSMOUTH &
SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT 
PORTSMOUTH & SOUTHSEA. 1N06 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA.



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 

SW105
SW140
SW145
SW150

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2023/3460434

P2023/3446012

P2023/3444765

EASTLEIGH.



TRACK MAINTENANCE: EG01

TRACK MAINTENANCE: E14
SWR: ON SATURDAY NIGHT, 5Y61 TO BE 
DIVERTED VIA TWICKENHAM, 2K79 TO BE 
DIVERTED VIA RICHMOND. ON SUNDAY, 2D06 & 
2D08 WILL NOT RUN. 2K05 TO START FROM 
KINGSTON AND 2D07 WILL NOT RUN [ECS AFER 
POSSESSION CLEARS TO EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02b

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW180
SW190

SW105
SW195
SW200

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Down Siding

Up Siding

Engineers Siding

Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Brockenhurst

Totton

Basingstoke

Hook

Basingstoke

Brockenhurst

Totton

Totton

Brockenhurst

Totton

P2023/3445806

P2023/3458145

TRACK MAINTENANCE: B01a



SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.

MARCHWOOD BOX TO BE STAFFED. SCHOOL 
ROAD LEVEL CROSSING TO BE STAFFED.



SWR: 1B75 TO TERMINATE AT SOUTHAMPTON 
CENTAL. 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. 1B26 TO 
START FROM SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON AIRPORT
PARKWAY OR SOUTHAMPTON CENTRAL AND 
BOURNEMOUTH



TRACK MAINTENANCE: BRG01a

TRACK MAINTENANCE: C44 RAIL GRINDER

GW500
SW105
SW115
SW125

SW105
SW155
SW160

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

0110 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

07/05/23

07/05/23

18/06/23

18/06/23

18/06/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0720 Sun

0720 Sun

0800 Sun

0800 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Fawley 
Single/Shunting 
Neck
Up Main

Down Main

Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Loop

Down Main

Up Main

Down Main

Up Main

Brockenhurst

Lymington Pier

Fawley Ground 
Frame

Sway

Totton

Brockenhurst

Totton

Guildford

Guildford

Haslemere

Petersfield

Petersfield

Brockenhurst

Totton

Brockenhurst

Totton

Woking Jn

Guildford

Haslemere

Shalford Jn

Haslemere

P2023/3460563

P2023/3445028

P2023/3472444

P2023/3445893

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL, 1B26 TO START AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH



TRACK MAINTENANCE: Br01

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



SWR: 2F77 TO TERMINATE AT WOKING. 2P13 TO 
START AT GUILDFORD. 2F12 TO START FROM 
WOKING. 



TRACK MAINTENANCE: G01

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H02

F2P RESIGNALLING: CONSTRUCTION

SW105
SW155
SW160

SW110

SW110

SW110

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

07/05/23

07/05/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

04/06/23

04/06/23

04/06/23

04/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Aldershot North Jn

North Camp

Guildford

Fratton

Portsmouth and 
Southsea

Fratton

Laverstock South 
Jn

Romsey

Aldershot South 
Jn

Guildford

Guildford

P2023/3445921

P2023/3460531

P2023/3445042

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SO520
SW110

SW115
SW150

SW123
SW265

04/06/23

04/06/23

04/06/23

04/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2023/3462418 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458343 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0910 Sun

0910 Sun

0910 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Single/Loops

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury

Westbury North 
Jn

Westbury South 
Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2023/3458343

P2023/3457864 TRACK MAINTENANCE: Y05bSW175
SW178

18/06/23

18/06/23

18/06/23

17/06/23

17/06/23

17/06/23

17/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0130 Sun

0130 Sun

0130 Sun

0110 Sun

0110 Sun

0110 Sun

19/06/23

19/06/23

19/06/23

19/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Dorking

Epsom

Effingham Jn

Epsom

Shepperton

Fulwell Jn

Shacklegate Jn

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Cheam

Ewell West

Leatherhead

Epsom

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Longhedge Jn

Ludgate Jn

Putney

P2023/3460422

P2023/3460333

P2023/3458088

EPSOM UP SIDINGS TO BE KEPT CLEAR.



SWR: ON FRIDAY NIGHT, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
EPSOM & DORKING SERVICES WILL START AND 
TERMINATE AT WORCESTER PARK ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE. SINGLE LINE WORKING OVER THE 
DOWN EPSOM FROM WORCESTER PARK.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



TRACK RENEWALS: 44300423 EPSOM TO 
ASHTEAD UP 15M 0330Y TO 15M 1034Y

CD CIVILS (SE): STATION ROAD BRIDGE

SWR: 2K79 TO TERMINATE AT KINGSTON AND 
RUN ECS TO WIMBLEDON. 5H78 & 5O79 TO RUN 
TO WIMBLEDON. ON SUNDAY, 5O05 TO START 
FROM FELTHAM AND 5H13 TO START FROM 
WIMBLEDON. RAIL REPLACEMENT SERVICES TO 
OPERATE FROM KINGSTON TO TWICKENHAM.



TRACK RENEWALS: 44300223 SIX WEEK TAMP

LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2 OR MIDDLE SIDING. SOUTH 
LONDON LINE SERVICES WILL NOT RUN. WEST 
LONDON LINE SERVICES TO START AND 
TERMINATE FROM PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

SO680
SO685
SW180
SW183

SW190
SW245

SO250
SW210
SW220

17/06/23

17/06/23

17/06/23

17/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0115 Sun

0115 Sun

0115 Sun

11/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Egham

Staines

Windsor and Eton 
Riverside

Staines

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Hounslow Jn

Old Kew Jn

South Acton Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Barnes Jn

Kew East Jn

New Kew Jn

P2023/3444948

P2023/3457890

P2023/3458194

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR & ETON RIVERSIDE AND TO 
BE CUT OUT. 

 

SWR: TWO 8 CAR UNITS TO BERTH AT READING. 
ONE UNIT TO FORM ECS TO ASCOT TO FORM 
2C14 AND 

ONE UNIT TO FORM 2C18 FROM READING. 2S07 
WILL NOT RUN AND 2S14 START AT STAINES 
LATER AT 0735. 2U14 TO START AT STAINES 
LATER AT 0720. 2C11 STARTS STAINES AT 0725.



TRACK MAINTENANCE: FW03

GWR: 1O56 TO BE RETIMED.



FELTHAM RESIGNALLING: CONSTRUCTION

SWR: 2S14 TO BE RETIMED LATER FROM VIRGINA
WATER



TRACK MAINTENANCE: FW06

SW210
SW250

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

11/06/23

11/06/23

11/06/23

11/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443737 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0430 Mon

0430 Mon

0430 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Clapham Jn

Waterloo

Waterloo

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Waterloo

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3460691

P2023/3213282

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. SERVICES TO TERMINATE AT 
EPSOM, DORKING, SURBITON AND 
CHESSINGTON SERVICES WILL NOT RUN. 
KINGSTON & SHEPPERTON SERVICES TO RUN 
VIA TWICKENHAM ONLY.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



TRACK MAINTENANCE: CD03

CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

VIADUCT EXAMINATIONS: VARIOUS LOCATIONS

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

Work: Latchmere No.3 Jn to Longhedge JN Down

SCD STEP: Test and commission OLE Structures

SW100
SW105
SW180

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

13Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Up Hampton 
Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Surbiton

P2023/3460655

P2023/3460657

SWR: ON SATURDAY NIGHT, 2K79 TO BE 
DIVERTED VIA TWICKENHAM AND 5Y61 TO 
DIVERT TO GUILDFORD. ON SUNDAY, MAINLINE, 
PORTSMOUTH & WEST OF ENGLAND SERVICES 
TO BE DIVERTED VIA TWICKENHAM & CHERTSEY.
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
WOKING AND SURBITON; GUILDFORD AND 
SURBITON VIA COBHAM AND BETWEEN 
HAMPTON COURT AND SURBITON. SHEPPERTON 
AND KINGSTON SERVICES TO OPERATE VIA 
TWICKENHAM. A SHUTTL SERVICE WILL OPERTA 
EBETWEEN GUILDFORD AND WORCESTER PARK 
VIA EPSOM.



LUL DISTRICT LINE TO WIMBLEDON TO BE 
MAINTAINED



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE 
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER



TRACK MAINTENANCE: CD02d

TRACK MAINTENANCE: W01

SW100
SW105
SW180
SW190

SW105
SW195
SW200

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0710 Sun

0710 Sun

0710 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0715 Sun

0715 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Up Loop

Up Main

Down Main

Steventon (Hants)

Worting Jn

Steventon (Hants)

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Haslemere

Petersfield

Basingstoke

Basingstoke

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Haslemere

Shalford Jn

P2023/3454084

P2023/3454124

P2023/3454027

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

6 WEEK TAMP

BERTHING AVAILABLE IN WEYMOUTH 
PLATFORMS



TRACK MAINTENANCE: Br09a

TRACK MAINTENANCE: C44 RAIL GRINDER

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H01

SW105
SW115

SW105
SW175

SW110

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0040 Sun

0040 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0650 Sun

0650 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Wilton South

Gillingham 
(Dorset)

P2023/3454032

P2023/3560251

TRACK MAINTENANCE: S01



Standard Mileage: 50m50ch to 82m05ch

TRACK MAINTENANCE: Y01a

SW115
SW150

SW115

24/06/23

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461748 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0015 Sun

0015 Sun

0015 Sun

2355 Sat

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Down Netley

Up Netley

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Botley

Eastleigh Yard

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Botley

Eastleigh Yard

St. Denys

P2023/3461768

P2023/3476064

P2023/3454033

P2023/3454121

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600723 SURVEY

SWR: 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

TRACK MAINTENANCE: E13

GW103
GW500
SW125

GW500
SW125

SW135

SW140

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0110 Sun

0110 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0650 Sun

0650 Sun

0730 Sun

0730 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Shepperton

Fulwell Jn

Guildford

Effingham Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Shacklegate Jn

Strawberry Hill Jn

Effingham Jn

Effingham Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3451221

P2023/3451208

P2023/3457829

P2023/3458103

TRACK MAINTENANCE: FW11

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


SWR: 5D77 TO BE REVISED.



TRACK MAINTENANCE: G02

SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. ECS TO STAINES OR FARNHAM. 
5C88 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: 1V71 TO TERMINATE AT GUILDFORD. 1O56 
TO START FROM GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: PRE-TESTING

SW190
SW245

SW200

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

24/06/23

24/06/23

24/06/23

24/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

0015 Sun

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0400 Mon

0705 Sun

0705 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Platforms 6 and 7

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Up Slow

Down Fast

Up Fast

Down Slow

Waterloo

Putney

Latchmere No.3 Jn

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Hook

Hook

Hook

Waterloo

Queenstown 
Road

West London Jn 
(SW)

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Pirbright Jn

Pirbright Jn

Pirbright Jn

P2023/3460742

P2023/3451287

P2023/3451309

P2023/3454125

WATERLOO, PLATFORMS 6 & 7 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY



CAPEX WHEELTIMBERS: WATERLOO, 
PLATFORMS 6 & 7 00M 04CH

SWR: ECS ACCESS TO AND FROM CLAPHAM 
YARD FROM MAINLINES ONLY



TRACK MAINTENANCE: CW06

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SWR: LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: B03

SW100

SO250
SW100
SW210

SW105
SW255

SW105

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

14Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Maritime Back 
Road
Redbridge Goods

Down 
Main(Rvl)/Down 
Slow/Down Main
Up Main/Up 
Slow/Up Main(Rvl)
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Redbridge

Redbridge

Totton

Canute Road

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Millbrook (SW105)

Southampton Up 
Yard

Millbrook 
(SW105)

Millbrook 
(SW105)

Northam Jn

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3460541 SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT SOUTHAMPTON AIRPORT
PARKWAY. ON SUNDAY, 1B20 & 1B26 TO START 
AT SOUTHAMPTON AIRPORT PARKWAY. 1B11 TO 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. 1B24 WILL NOT RUN. 1B28 WILL 
TERMINATE AT BROCKENHURST. 2S97 TO BE 
RETIMED. 2R28 WILL RUN BETWEEN ST. DENYS 
AND ROMSEY. 2E09, 2E13 & 2E17 TO START 
FROM ST. DENYS. 2E12 & 2E16 TO TERMINATE AT
ST. DENYS. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY AND WOOLSTON TO SOUTHAMPTON 
AND BOURNEMOUTH. 



XC: 1M34 TO START FROM EASTLEIGH. 1M38 TO 
START FROM SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMTON CENTRAL 
AND EASTLEIGH AND BETWEEN BOURNEMOUTH 
AND SOUTHAMPTON AIRPORT PARKWAY. 



GTR: 5N03 & 5N01 TO DIVERT TO PORTSMOUTH &
SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT 
PORTSMOUTH & SOUTHSEA. 1N06 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA.



TRACK MAINTENANCE: EG01

TRACK MAINTENANCE: S&C RAIL GRINDING 
MILLBROOK

SW105
SW140
SW150

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0135 Sun

0110 Sun

0110 Sun

02/07/23

02/07/23

02/07/23

03/07/23

03/07/23

02/07/23

02/07/23

0725 Sun

0725 Sun

0725 Sun

0515 Mon

0445 Mon

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down & Up St. 
Helier

Down Slow

Up Loop

Down Main

Up Main

Poole

Branksome

Poole

Sutton

Wimbledon West Jn

Haslemere

Petersfield

Bournemouth

Branksome

Poole

Streatham South 
Jn

Durnsford Road

Haslemere

Shalford Jn

P2023/3460802

P2023/3286824

P2023/3472482

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05a

THAMESLINK TO START/TERMINATE AT SUTTON 


PASSENGERS ON THE ST HELIERS LINE TO USE 
LOCAL BUS SERVICES



WORK: Croydon DU - Track Maintenance

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - SMS2 #UID225 ( 11.165 ) 5M H BY 
74M L UPSIDE WR

WORK: CEFA - SMS2 111518 ( 11.1518 ) 8M H BY 
80M L UPSIDE WR

WORK: CEFA - SMS2 111520 ( 11.152 ) 8M H BY 
80M L DOWNSIDE WR

WORK: CEFA - SMS2 #UID226 ( 11.165 ) 6M H BY 
210M L DOWNSIDE WR

WORK: CEFA - SMS1 6 ( 2.0154 ) RIVER WANDLE 
(UNDERBRIDGE UNIT)

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

SW105

SO680
SO700
SW105

SW110

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2340 Sat

2340 Sat

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Warminster

Wilton Jn

P2023/3454147

P2023/3454149

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO DEPOT.



TRACK MAINTENANCE: H07

TRACK MAINTENANCE: C44 GRINDER

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SO520
SW110
SW140

GW5001
SW115
SW170

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

01/07/23

01/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

03/07/23

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Gillingham Up 
Siding

Down Siding

Down Main 
Sidings
Down Siding No.1

Down Siding No.2

Up Sidings

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Aldershot South Jn

Ash Vale Jn

Alton

Farnham

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Aldershot North 
Jn

Ascot

Pirbright Jn

Farnham

P2023/3454106

P2023/3460782

TRACK MAINTENANCE: Y02

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



TRACK MAINTENANCE: GG01b

TUNNEL EXAMINATION: BAGSHOT TUNNEL 33M 
1336Y TO 33M 1459Y

FELTHAM RESIGNALLING: RECOVERIES

SW115
SW178

SW120
SW123
SW260

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461334 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

P2023/3461334

P2023/3476066

P2023/3452792

TRACK RENEWALS: 44600723 SURVEY

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



TRACK MAINTENANCE: E12

GW500
SW125

SW135
SW140

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/07/23

02/07/23

03/07/23

03/07/23

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0330 Mon

0110 Sun

0330 Mon

0330 Mon

0330 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Whitton Jn

Feltham Jn

Kew East Jn

Feltham Jn

South Acton Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Jn

New Kew Jn

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2023/3460743

P2023/3451185

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



PARTS 1) & 2)



FELTHAM RESIGNALLING: PRE-TESTING

SWR: 2O77 TO BE DIVERTED VIA WIMBLEDON. 
5H84 TO BE DIVERTED VIA SHACKLEGATE 
JUNCTION. 5S79 TO BE DIVERTED TO STAINES 
SIDING OR CLAPHAM YARD. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION



TRACK MAINTENANCE: FW01

EA1330
SW210
SW230
SW240

SW210
SW245

01/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

Redhill

Reigate

P2023/3457891

P2023/3443781

GWR: 1O56 & 1O58 TO START FROM GUILDFORD. 
3O38 TO BE RETIMED. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN READING AND 
GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Waterloo

International Jn

Waterloo

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

New Malden Jn

Raynes Park

Carlisle Lane Jn

Waterloo

Waterloo

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

Clapham Jn

Raynes Park

P2023/3460868

P2023/3426281

P2023/3456311

WATERLOO PLATFORMS 19 TO 24 TO BE KEPT 
CLEAR



SWR: LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CD12

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - FOLLOW UP WORK, LONGHEDGE 
C TO LATCHMERE 2

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

SW100

SO250
SW100

SW100
SW105
SW180

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

15Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UMR/UF/U
M/UF
Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3451601 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 2E09 & 2E13 TO START FROM 
WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK MAINTENANCE: E01

SW105
SW140
SW145
SW150

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0055 Sun

0125 Sun

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

0725 Sun

0725 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0735 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Down Main

Up Main

Down Main

Up Main

Ash Vale Jn

Farnborough

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Guildford

Guildford

Effingham Jn

Effingham Jn

Guildford

Haslemere

Havant Jn

Pirbright Jn

Woking Jn

Bournemouth

Brockenhurst

Brockenhurst

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Shalford Jn

Liss

P2023/3451312

P2023/3454164

P2023/3460866

P2023/3472483

P2023/3454161

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: W08

SWR: 1B77 & 1B81 TO TERMINATE AT EASTLEIGH.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: Br02a

GUILDFORD, PLATFORM 1 TO BE KEPT CLEAR.



SWR: 2GXX SERVICES WILL NOT RUN. 1DXX 
SERVICES DIVERT TO DORKING. PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN LEATERHEAD AND GUILDFORD AND 
BETWEEN SURBITON AND GUILDFORD.



TRACK RENEWALS: 44400223 COBHAM DOWN 
20M 0633Y TO 21M 0012Y

CAPEX PL REFURB: 44401423 LONDON ROAD UP 
28M 440Y-28M 1540Y

SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H04

SW105
SW120

SW105
SW160

SW110
SW180
SW200

SW110

SW110

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Aldershot North Jn

North Camp

Guildford

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Aldershot South 
Jn

Guildford

Guildford

P2023/3451604

P2023/3451225

PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 2S75 TO TERMINATE AT 
ROMSEY



TRACK MAINTENANCE: S03

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G02

SW115
SW150

SW123
SW265

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465182 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0145 Sun

0145 Sun

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Main

Up Main

Down Chertsey

Up Chertsey

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Ascot

Chertsey

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Staines Jn

Virginia Water

P2023/3463188

P2023/3454107

P2023/3451429

P2023/3451203

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 & 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

TRACK RENEWALS: 44600723 SURVEY

TRACK MAINTENANCE: Y05bc

SWR: 2 UNITS TO BERTH AT READING. 1 ECS 
FROM STAINES TO ASCOT TO START AS 2C16. 
2S07 WILL NOT RUN AND 2S14 TO START AT 
STAINES



TRACK MAINTENANCE: FW04

GW103
GW190
GW500
SW125

GW500
SW125

SW175
SW178

SW210
SW255

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0500 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Windsor and Eton 
Riverside

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines Jn

Merstham

Redhill

Redhill

Reigate

P2023/3460770

P2023/3460805

P2023/3443782

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: PRE-TESTING

WINDSOR AND ETON RIVERSIDE PLATFORMS 
AVAILABLE FOR BERTHING. SHUNTS AVAILABLE 
VIA 707pts



SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR & ETON RIVERSIDE.



FELTHAM RESIGNALLING: PRE-TESTING

TRACK RENEWALS: 44300523 SURVEY

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

SW250

SO500
SO550
SO560
SW300

08/07/23

08/07/23

08/07/23

08/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

0125 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0720 Sun

0720 Sun

0720 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Fast/Down 
Main/Down 
Fast/Down Main 
Reversible
Up Main 
Reversible/Up 
Fast/Up Main/Up 
Fast
Eastern Docks 
Single
Arrival/Departure 
Line
Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Queenstown Road

Waterloo

Waterloo

Southampton

Canute Road

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Wallers Ash

Winchester

Micheldever

Waterloo

Waterloo

Eastleigh West Jn

Northam Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

Weston

Worting Jn

Micheldever

P2023/3451288

P2023/3460902

P2023/3455110

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.



TRACK MAINTENANCE: CW01a

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT EASTLEIGH. 2E09 &
2E13 TO START FROM FAREHAM. 2E12 TO 
TERMINATE AT FAREHAM. 1B20 TO START AT 
EASTLEIGH. STOCK FOR 2E09 TO BERTH IN 
FAREHAM BAY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



GTR: 5N01 TO DIVERT TO PORTSMOUTH & 
SOUTHSEA. 1N11 TO START FROM PORTSMOUTH
& SOUTHSEA. 



TRACK MAINTENANCE: E02

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT 

BASINGSTOKE



TRACK MAINTENANCE: E15 (B08)

TUNNEL EXAM: WALLERS ASH TUNNEL

SW100

SW105
SW140
SW145
SW150

SW105

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0110 Sun

0110 Sun

16/07/23

16/07/23

16/07/23

16/07/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

16/07/23

16/07/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Bay

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Up Loop

Down Main

Up Main

Bournemouth

Bournemouth

Lymington Pier

Brockenhurst

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Guildford

Guildford

Effingham Jn

Effingham Jn

Guildford

Haslemere

Petersfield

Bournemouth

Brockenhurst

Brockenhurst

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Guildford

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Guildford

Haslemere

Shalford Jn

P2023/3451590

P2023/3455078

P2023/3460878

P2023/3472462

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



TRACK MAINTENANCE: Br02b



MAX MILEAGE: 92m60ch to 107m60ch / 93m62ch 
(BLP)

TRACK MAINTENANCE: Br07

GUILDFORD, PLATFORMS 1-4 TO BE KEPT CLEAR.


SWR: 2GXX SERVICES WILL NOT RUN. 1DXX 
SERVICES DIVERT TO DORKING. PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN LEATERHEAD AND GUILDFORD AND 
BETWEEN SURBITON AND GUILDFORD.



CAPEX PL REFURB: 44401423 LONDON ROAD UP 
28M 440Y-28M 1540Y

TRACK MAINTENANCE: GG02/WG04

TRACK RENEWALS: 44400223 FOLLOW-UP

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

SW105
SW160

SW105
SW165
SW166

SW110
SW180
SW200

SW110

16/07/23

16/07/23

16/07/23

16/07/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Farlington Jn

Fratton

Fratton

Portcreek Jn

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Gillingham West Jn

Gillingham (Dorset)

Cosham Jn

Fratton

Havant

Portchester

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton South

Gillingham 
(Dorset)

P2023/3460812

P2023/3455124

P2023/3455165

TRACK MAINTENANCE: H05c

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE 
AT 

ANDOVER AND RUN ECS TO BASINGSTOKE. ON 
SUNDAY, 

1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

TRACK MAINTENANCE: S&C GRIND WILTON JN

TRACK MAINTENANCE: Y01

SO520
SW110
SW140

GW5001
SW115
SW170

SW115

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3462387

P2023/3476067

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS: 44600723 SURVEY

GW103
GW220
GW225
GW500
SW125

GW500
SW125

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0120 Sun

0120 Sun

0120 Sun

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0125 Sun

0125 Sun

16/07/23

16/07/23

16/07/23

17/07/23

17/07/23

17/07/23

17/07/23

16/07/23

17/07/23

17/07/23

17/07/23

0715 Sun

0715 Sun

0715 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4
Down Chertsey

Up Chertsey

Up Main

Down Main

Leatherhead Jn

Epsom

Epsom

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Chertsey

Ascot

Cheam

Motspur Park Jn

Epsom

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Virginia Water

Whitton Jn

P2023/3451296

P2023/3460844

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
WIMBLEDON AND RUN ECS TO DEPOT. 



GTR: 2B09 & 2I05 TO START FROM SUTTON. 



TRACK MAINTENANCE: WW06b

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT STAINES
MIDWEEK AND AT VIRGINIA WATER ON 
SATURDAYS. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 3Q26



SWR: WINDSOR SERVICES WILL NOT RUN 
THROUGHOUT. WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. ON SATURDAY, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN VIRGINIA 
WATER & WEYBRIDGE AND READING SERVICES 
WILL DIVERT VIA WEYBRIDGE AND SHUNT VIA 
VIRGINIA WATER. ON SUNDAY, READING 
SERVICES WILL START & TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL OPERATE
BETWEEN ASCOT AND READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW TO WINDSOR, VIRGINIA 
WATER AND ASCOT; BETWEEN STAINES AND 
WINDSOR AND BETWEEN VIRGINIA WATER AND 
WEYBRIDGE.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



PARTS 1) & 2)



FELTHAM RESIGNALLING: PRE-TESTING



PART 2) ONLY



TRACK MAINTENANCE: FD05

SO680
SW180

SW210
SW230
SW250
SW255

16/07/23

16/07/23

16/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

17/07/23

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up 
Goods
Down and Up 
Goods
Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2023/3460126 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2023/3459873 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443783 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2023/3451305 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CW03

SO110
SW100

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

17Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UMR/UF/U
M/UF
Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3451602 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH.

2E09 & 2E13 TO START FROM WOOLSTON & 2E12 
TO TERMINATE AT WOOLSTON. 1B20 TO START 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK MAINTENANCE: E01

TUNNEL EXAM: SOUTHAMPTON TUNNEL

SW105
SW140
SW145
SW150

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

0025 Sun

0025 Sun

0025 Sun

0045 Mon

0045 Mon

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

29/07/23

29/07/23

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

0650 Sun

0650 Sun

0650 Sun

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Up Loop

Down Main

Up Main

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Bournemouth

Branksome

Bournemouth

Haslemere

Petersfield

Addlestone Jn

Hampton Court 
Jn

Pirbright Jn

Pirbright Jn

Bournemouth

Christchurch

Bournemouth

Haslemere

Shalford Jn

P2023/3451314

P2023/3455175

P2023/3455174

P2023/3460961

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD. 



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



F2P RESIGNALLING: CONSTRUCTION

CAPE PL REFURB: 44602323 PRINCES BRIDGE 
DOWN 51M 1518Y-52M 110Y

CD (CT) EARTHWORKS: HAMMER EMBANKMENT

TRACK MAINTENANCE: H01a

SW105
SW255

SW105

SW105

SO560
SW110
SW200
SW265
SW300

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

24/07/23

24/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0025 Sun

0025 Sun

0005 Sun

0005 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

04/06/23

04/06/23

04/06/23

0720 Sun

0755 Sun

0755 Sun

0740 Sun

0740 Sun

0730 Sun

0730 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down Sidings

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Up Alton

Petersfield

Laverstock North Jn

Salisbury Tunnel Jn

Feniton

Chard Jn

Ash Vale Jn

Aldershot North Jn

Ascot

Ash Vale Jn

Ash Vale Jn

Haslemere

Laverstock South 
Jn

Romsey

Yeovil Jn

Chard Jn

Camberley

Pirbright Jn

Ascot

Ash Vale

P2023/3455176

P2023/3455224

P2023/3455214

P2023/3451209

P2023/3451206

TRACK MAINTENANCE: H02



Max Mileage - 43m16ch to 54m63ch

TRACK MAINTENANCE: S04

TRACK RENEWALS: 44500118 SURVEY

TRACK MAINTENANCE: Y03

SWR: 2N77 TO RUN IN MSX TIMINGS



TRACK MAINTENANCE: G11

TRACK MAINTENANCE: FW09

SW110

SW115
SW150

SW115

SW120
SW260

SW120
SW260

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461749 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

23/07/23

23/07/23

23/07/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3461769

P2023/3476053

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600723 SURVEY

GW103
GW500
SW125

GW500
SW125

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0115 Sun

0115 Sun

0115 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/07/23

24/07/23

24/07/23

24/07/23

24/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Dorking

Effingham Jn

Dorking

Epsom

Epsom

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Epsom

Leatherhead Jn

Cheam

Ewell West

Epsom

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

P2023/3460942

P2023/3444943

PART 2: UP SIDINGS TO BE KEPT CLEAR.



SWR: ON SATURDAY, SERVICES WILL START AND
TERMINATE AT EPSOM. ON SUNDAY, SERVICES 
WILL START AND TERMINATE AT WORCESTER 
PARK. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WORCESTER PARK OR 
EPSOM AND DORKING AND BETWEEN 
LEATHERHEAD AND EFFINGHAM JUNCTION.



GTR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT EPSOM. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT SUTTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM OR SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE 
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER



PARTS 1) & 2)



CAPEX PL REFURB: 44301423 LEATHERHEAD UP 
18M 301Y-18M 856Y



PART 2) ONLY



TRACK MAINTENANCE: CD05b

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP EPSOM C/E

SWR: 2O77 TO TERMINATE AT STRAWBERRY 
HILL. 2K77 & 2K79 TO BE DIVERTED AND 
TERMINATE AT SURBITON, ECS TO WIMBLEDON 
PARK DEPOT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE



TRACK MAINTENANCE: FW10

SO680
SO685
SW180
SW183

SW190
SW245

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

24/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

P2023/3460941

P2023/3460123

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: WINDSOR & WOKING VIA HOUNSLOW 
SERVICES WILL START & TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL OPERATE
BETWEEN VIRGINIA WATER & WOKING. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM HOUNSLOW
TO WINDSOR AND VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: PRE-TESTING

BRIDGE EXAMINATION : BRIDGE 4/2

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18

SW210
SW230
SW250
SW255

EA1310
EA1330
SW230
SW240

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443784 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0700 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/07/23

30/07/23

30/07/23

30/07/23

31/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1-10

South Siding

Platform 3

Platform 2

Down Ludgate

Up Ludgate

Down and Up 
Kensington

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down & Up 
Sheepcote Lane

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Waterloo

Ludgate Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Latchmere No.3 Jn

Clapham Jn

Waterloo

Waterloo

Waterloo

Factory Jn

Latchmere No.3 
Jn

Longhedge Jn

West London Jn 
(SW)

P2023/3451306

P2023/3426283

PART 1) WATERLOO, PLATFORMS 1 TO 10 TO BE 
KEPT CLEAR. PART 2) WATERLOO, PLATFORMS 
2&3 TO BE KEPT CLEAR. BERTHING AVAILABLE IN
THE SOUTH SIDING THROUGHOUT.



SWR: SERVICES TO DIVERT VIA EAST PUTNEY 
UNTIL 0700. LINE DIVERSIONS AND PLATFORM 
CHANGES APPLY



PARTS 1) & 2)



CAPEX WHEELTIMBERS: WATERLOO PLATFORMS
2&3 00M 04CH



PART 1) ONLY



TRACK MAINTENANCE: CW02a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



NO ROUTE AVAILABLE BETWEEN WEST LONDON 
JN AND LATCHMERE NO.1 JN



WORK: SRSA - PREP WORK, LONGHEDGE C TO 
LATCHMERE 2

SW100
SW105

SO250
SW100

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

18Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Epsom

Up Main Loop

Up Main Slow/Up 
Slow

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Raynes Park

Clapham Jn

Wimbledon

Wimbledon West Jn

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Raynes Park

Clapham Jn

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2023/3456331

P2023/3451310

SWR: ON SATURDAY, 1B01 TO DIVERT VIA EAST 
PUTNEY. ON SUNDAY, 2D06 AND 2D08 TO START 
FROM WIMBLEDON PLATFORM 5. 2K05 & 2D07 TO
DIVERT VIA EAST PUTNEY AND 2D07 WILL NOT 
RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SW100
SW105
SW180

SW105
SW255

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Basingstoke

Winchfield

Winchfield

Basingstoke

Brockenhurst

Totton

Totton

Brockenhurst

Totton

P2023/3455229

P2023/3455231

TRACK MAINTENANCE: B01b

TRACK MAINTENANCE: C44 Rail GRINDER

TRACK RENEWALS: WORTING JN S&C TOC WALK

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START AT 
SOUTHAMPTON CENTRAL. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: Br01a

GW500
SW105
SW115
SW125

SW105
SW155
SW160

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Mon

0045 Mon

0040 Sun

0040 Sun

0040 Sun

0055 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Sat

0500 Sat

0635 Sun

0635 Sun

0635 Sun

0735 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Down Main

Up Main

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Haslemere

Petersfield

Farncombe

Guildford

Shalford Jn

Haslemere

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Haslemere

Shalford Jn

Guildford

Shalford

Farncombe

P2023/3455369

P2023/3460961

P2023/3451262

P2023/3472445

BERTHING AVAILABLE IN WEYMOUTH 
PLATFORMS



TRACK MAINTENANCE: Br09a

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD. 



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



F2P RESIGNALLING: CONSTRUCTION

CAPE PL REFURB: 44602323 PRINCES BRIDGE 
DOWN 51M 1518Y-52M 110Y

CD (CT) EARTHWORKS: HAMMER EMBANKMENT

TRACK MAINTENANCE: H01a

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


TRACK MAINTENANCE: G12

F2P RESIGNALLING: CONSTRUCTION

SW105
SW175

SO560
SW110
SW200
SW265
SW300

SO560
SW110
SW200
SW265
SW300

SW110

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

24/07/23

24/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

2355 Sat

2355 Sat

2355 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

30/07/23

30/07/23

30/07/23

30/07/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0700 Sun

0955 Sun

0955 Sun

0955 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Havant Jn

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Liss

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2023/3455261

P2023/3455248

P2023/3455233

TRACK MAINTENANCE: H04

SWR: ON SATURDAY NIGHT, 2S99 & 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

TRACK RENEWALS: 44500118 SURVEY

ARCH EXAMINATIONS: ROMSEY E11/13A

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 2S99 & 2S75 TO 
TERMINATE AT ROMSEY. 1L88 TO TERMINATE AT 
YEOVIL JN. 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE



TRACK MAINTENANCE: S03a

SW110

SW115
SW130
SW150

GW5001
SW115
SW150
SW170

30/07/23

29/07/23

29/07/23

29/07/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

30/07/23

30/07/23

0955 Sun

0955 Sun

Possession

Sidings 
Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Wilton Jn

Wilton Jn

Warminster

Wilton Jn

P2023/3455385 GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

GW5001
SW115
SW170

29/07/23

29/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461335 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

P2023/3461335 30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458344 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0045 Sat

0135 Sun

0135 Sun

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

31/07/23

30/07/23

30/07/23

0910 Sun

0910 Sun

0910 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0650 Sun

0650 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Bookham

Up Bookham

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Effingham Jn

Shepperton

Fulwell Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

P2023/3458344

P2023/3451476

P2023/3460991

P2023/3451222

TRACK MAINTENANCE: Y05bc

SWR: GUILDFORD VIA EPSOM SERVICES WILL 
NOT RUN. ON SATURDAY, SERVICES WILL START 
AND TERMINATE. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND EFFINGHAM JUNCTION.



CAPEX PL REFURB: 44301423 LEATHERHEAD UP 
18M 301Y TO 18M 856Y

TRACK MAINTENANCE: FW11

SW175
SW178

SW180

SW190
SW245

30/07/23

30/07/23

30/07/23

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

31/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Merstham

Redhill

Redhill

Reigate

P2023/3460985

P2023/3443772

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. SHUNTS AVAILABLE AT VIRGINIA
WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & TERMINATE
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN VIRGINIA WATER & 
WEYBRIDGE. READING SERVICES WILL DIVERT 
VIA WEYBRIDGE AND SHUNT VIA VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: PRE-TESTING

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230
SW250
SW255

SO500
SO550
SO560
SW300

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

06/08/23

06/08/23

06/08/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0400 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Platform 3

Platform 2

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Clapham Jn

Raynes Park

P2023/3456336

P2023/3460975

P2023/3456368

TRACK MAINTENANCE: CW03



WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

WATERLOO, PLATFORMS 2&3 TO BE KEPT 
CLEAR. 



SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES APPLY



CAPEX WHEELTIMBERS: WATERLOO PLATFORMS
2&3 00M 04CH

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01

SO110
SW100

SW100
SW105

SW100
SW105
SW180

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

19Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UMR/UF/U
M/UF
Arrival Road

Departure Road

Arrival and 
Departure Roads
Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3451587 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 2E09 & 2E13 TO START FROM 
WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM FAREHAM. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK MAINTENANCE: E01

TUNNEL EXAM: SOUTHAMPTON TUNNEL

SW105
SW140
SW145
SW150

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0040 Sun

0040 Sun

0040 Sun

0700 Sun

0700 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0705 Sun

0705 Sun

0705 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Down Slow

Departure 
Road/Goods 
Road No.1
Reception 
No.1/Goods Road 
No. 2
Reception No.2

Reception No.3

Reception No.4

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Steventon (Hants)

Worting Jn

Steventon (Hants)

Eastleigh East Jn

Eastleigh Yard

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Basingstoke

Basingstoke

Shawford Down 
Jn

Eastleigh Yard

P2023/3451315

P2023/3455364

P2023/3455312

TRACK MAINTENANCE: W01



SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

TRACK MAINTENANCE: B05

TRACK MAINTENANCE: C44 RAIL GRINDER

SERVICES TO BE DIVERTED TO THE DOWN FAST 
BETWEEN SHAWFORD AND EASTLEIGH EAST JN.


TRACK MAINTENANCE: E09

SW105
SW195
SW200

SW105
SW115

SW105

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

06/08/23

06/08/23

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Up Loop

Up Main

Down Main

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Haslemere

Petersfield

Brockenhurst

Totton

Totton

Brockenhurst

Totton

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Haslemere

Shalford Jn

P2023/3455231

P2023/3455369

P2023/3455347

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START AT 
SOUTHAMPTON CENTRAL. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: Br01a

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: Br09a

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H01

SW105
SW155
SW160

SW105
SW175

SW110

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0025 Sun

0025 Sun

0025 Sun

0110 Sun

0110 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

07/08/23

0820 Sun

0820 Sun

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up

Reception Road 
No.1

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Down Siding

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Havant Jn

Chichester

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Yeovil Jn

Yeovil Jn

Templecombe

Ascot

Ash Vale Jn

Barnham

Chichester

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Gillingham 
(Dorset)

Gillingham East 
Jn

Templecombe

Ascot

P2023/3293604

P2023/3455342

P2023/3455381

P2023/3461041

WORK: Brighton DU - Track Maintenance

TRACK MAINTENANCE: S01

TRACK MAINTENANCE: Y02a

SWR: 2NXX SERVICES WILL RUN BETWEEN 
GUILDFORD AND ALDERSHOT ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND ALDERSHOT



TRACK MAINTENANCE: GG11

FELTHAM RESIGNALLING: RECOVERIES

SO520
SW110

SW115
SW150

SW115

SW120
SW260

06/08/23

06/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465183 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0110 Sun

0110 Sun

0110 Sun

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Longhedge Jn

Ludgate Jn

Putney

P2023/3463221

P2023/3476069

P2023/3461063

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600723 SURVEY

BERTHING AVAILABLE IN THE MIDDLE SIDING.



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WULL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

GW103
GW190
GW500
SW125

GW500
SW125

SO250
SW210
SW220

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0150 Sun

0150 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

07/08/23

07/08/23

07/08/23

06/08/23

06/08/23

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Byfleet Jn

Weybridge

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Addlestone Jn

Virginia Water

P2023/3457902

P2023/3460973

P2023/3451187

GWR: 1O56 & 1O58 TO START FROM GUILDFORD. 
3O38 TO BER RETIMED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN READING
AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND



FELTHAM RESIGNALLING: PRE-TESTING

TRACK MAINTENANCE: FW08

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

SW255

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

05/08/23

05/08/23

05/08/23

05/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443789 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0110 Sun

0110 Sun

0110 Sun

0135 Sun

0135 Sun

0135 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0700 Sun

0700 Sun

0135 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Fast

Up Fast

Up Slow

Up Kingston

Down Slow

Down Slow

Down Kingston

Down Epsom

Up Epsom

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

New Malden Jn

New Malden Jn

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Durnsford Road

New Malden Jn

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

P2023/3461010

P2023/3451298

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND REPLATFORM 
ALTERATIONS TO APPLY



TRACK MAINTENANCE: CW03b

SWR: ON SATURDAY NIGHT, 5Y61 TO BE 
DIVERTED VIA TWICKENHAM, 2K79 TO BE 
DIVERTED VIA RICHMOND. ON SUNDAY, 2D06 & 
2D08 WILL NOT RUN. 2K05 TO START FROM 
KINGSTON AND 2D07 WILL NOT RUN [ECS AFER 
POSSESSION CLEARS TO EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02b

SO110
SW100

SW105
SW180
SW190

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

20Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Hook

Hook

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Pirbright Jn

Pirbright Jn

P2023/3451341

P2023/3455387

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON.



TRACK MAINTENANCE: W03

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW255

SW105

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sun

0050 Sun

0050 Sun

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

13/08/23

13/08/23

13/08/23

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
Goods Road 1/ 
New Road
Back Road No.1

Back Road No.2

Down Carriage 
Sidings 7 to 14
New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Poole

Branksome

Poole

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Bournemouth

Branksome

Poole

P2023/3461065

P2023/3470542

NO ACCESS TO BOTLEY STONE TERMINAL. 
EASTLEIGH DCS NO.1 TO BE KEPT CLEAR



SWR: 1TXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND FAREHAM.



FREIGHTLINER: 7O52 & 7V07 TO DIVERT VIA 
SOUTHAMPTON CENTRAL. 7O44 & 7V97 WILL NOT
RUN.



CAPEX RERAIL: 44201623 EASTLEIGH SOUTH UP 
74M 1430Y-76M 0Y

TRACK MAINTENANCE: E07

TUNNEL EXAMINATIONS: TAPNAGE, FAREHAM 
NO.1 & FAREHAM NO.2 TUNNELS

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05a

SW105
SW135
SW140

SW105

12/08/23

12/08/23

12/08/23

12/08/23

12/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0130 Sun

0130 Sun

0130 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0800 Sun

0655 Sun

0655 Sun

0655 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Haslemere

Cosham Jn

Portcreek Jn

Havant Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Shalford Jn

Farlington Jn

Petersfield

Southbourne

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2023/3472446

P2023/3455384

P2023/3455233

SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. 



TRACK MAINTENANCE: H05

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 2S99 & 2S75 TO 
TERMINATE AT ROMSEY. 1L88 TO TERMINATE AT 
YEOVIL JN. 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE



TRACK MAINTENANCE: S03a

SW110

SO520
SW110
SW140

GW5001
SW115
SW150
SW170

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Sat

2340 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

30/07/23

30/07/23

13/08/23

13/08/23

13/08/23

13/08/23

0955 Sun

0955 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Wilton Jn

Wilton Jn

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Warminster

Wilton Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2023/3455385

P2023/3451245

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SWR: 2N77 TO RUN IN MSX TIMINGS



TRACK MAINTENANCE: G07

GW5001
SW115
SW170

SW120
SW123
SW260

29/07/23

29/07/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2023/3462441 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0115 Sun

0115 Sun

0115 Sun

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

13/08/23

13/08/23

13/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Windsor

Up Windsor

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Windsor and Eton 
Riverside

Feltham Depot

Feltham Jn

Staines

Virginia Water

Staines

Hounslow Jn

Old Kew Jn

South Acton Jn

Staines Jn

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Staines

Barnes Jn

Kew East Jn

New Kew Jn

P2023/3461044

P2023/3470545

PART 1: SHUNTS AVAILABLE ON WINDSOR LINES.
WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. PART 2: SHUNTS AVAILABLE AT 
VIRGINIA WATER.



SWR: ON SATURDAY, WINDSOR SERVICES WILL 
START AND TERMINATE AT STAINES. ON 
SUNDAY, WINDSOR & WOKING VIA HOUNSLOW 
SERVICES WILL START & TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL OPERATE
BETWEEN VIRGINIA WATER & WOKING. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM HOUNSLOW
OR STAINES TO WINDSOR AND HOUNSLOW TO 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING.



PARTS 1) & 2)



FELTHAM RESIGNALLING: PRE-TESTING

TRACK MAINTENANCE: FW06

SW210
SW230
SW250
SW255

EA1330
SW230
SW240

12/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443790 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Windsor 
Fast

DW/DWF

Platforms 7 to 15

Down Main Fast

Up Main Fast

UMR/DWS/DW/D
WS

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

West London Jn 
(SW)

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Queenstown 
Road

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2023/3470581

P2023/3213104

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.



TRACK MAINTENANCE: CW09

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0125 Sun

0125 Sun

0125 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

New Malden Jn

Norbiton

Surbiton

Wallers Ash

Winchester

Micheldever

Kingston

New Malden Jn

Raynes Park

Weston

Worting Jn

Micheldever

P2023/3451316

P2023/3456342

SWR: 2K77 & 2K79 TO BE DIVERTED VIA 
TWICKENHAM. 2O79 TO TERMINATE AT 
STRAWBERRY HILL. 2K05 TO START FROM 
KINGSTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



TRACK MAINTENANCE: WW04a

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TRACK MAINTENANCE: E15 (B08)

SW105
SW190

SW105

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2023/3451670 SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 4E91 & 4M95 TO BE DIVERTED 
VIA ROMSEY AND ANDOVER. 4V51 WILL NOT 
RUN. 4V53 TO RUN VIA SALISBURY. 4V50 TO BE 
RETIMED.



GBRf: 0M44 TO BE DIVERTED VIA ROMSEY AND 
ANDOVER



TRACK MAINTENANCE: E16

SW105 25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1
Goods Road 1/ 
New Road
Back Road No.1

Back Road No.2

Down Carriage 
Sidings 7 to 14
New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Down Sidings 
No.1 and 2

Up Bay

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Fareham

Bournemouth

Bournemouth

Lymington Pier

Brockenhurst

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Bournemouth

Brockenhurst

Brockenhurst

P2023/3461011

P2023/3451591

NO ACCESS TO BOTLEY STONE TERMINAL. 
EASTLEIGH DCS NO.1 TO BE KEPT CLEAR



SWR: 1TXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND FAREHAM.



FREIGHTLINER: 7O52 & 7V07 TO DIVERT VIA 
SOUTHAMPTON CENTRAL. 7O44 & 7V97 WILL NOT
RUN.



CAPEX RERAIL: 44201623 FOLLOW-UP 74M 
1430Y-76M 0Y

CAPEX S&C REFURB: BOTLEY 480a pts 79M 230Y-
79M 307Y

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.



TRACK MAINTENANCE: Br02b



MAX MILEAGE: 92m60ch to 107m60ch / 93m62ch 
(BLP)

SW105
SW135
SW140

SW105
SW160

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0040 Sun

0040 Sun

0150 Sun

0150 Sun

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

0800 Sun

0800 Sun

0650 Sun

0650 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Platform 2 (Alton)

Alton Single/Down
Loop/Platform 1 
(Alton)

Haslemere

Petersfield

Gillingham West Jn

Gillingham (Dorset)

Alton

Alton

Haslemere

Shalford Jn

Wilton Jn

Gillingham 
(Dorset)

Alton

Farnham

P2023/3472447

P2023/3470689

P2023/3470644

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: Y01a/S08

SWR: ALTON SERVICES WILL START & 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON. 



TRACK MAINTENANCE: GG09

SW110

SW115

SW120

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461698 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0800 Sun

0800 Sun

0800 Sun

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0640 Sun

0640 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Farlington Jn

Portcreek Jn

Fawley Ground 
Frame

Totton

Totton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Cosham Jn

Fareham

Totton

Totton

P2023/3461771

P2023/3456187

P2023/3470587

P2023/3456330

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: B11a

TRACK RENEWALS: 44600723 DELAP WALK

TRACK MAINTENANCE: H06

TRACK MAINTENANCE: E11

GW103
GW500
SW125

GW500
SW125

SW140

SW155

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0050 Sun

0105 Sat

0105 Sat

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

19/08/23

19/08/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0630 Sat

0630 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Epsom

Epsom Downs

Sutton

Sutton

Effingham Jn

Guildford

Effingham Jn

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

Hampton Court 
Jn

Effingham Jn

Effingham Jn

P2023/3281081

P2023/3470511

P2023/3470604

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV 
Access)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
SUTTON , ALSO BETWEEN STREATHAM COMMON
AND EPSOM VIA HACKBRIDGE.



THAMESLINK SERVICES VIA HAYDONS ROAD 
TERMINATE AND START BACK AT WIMBLEDON. 

CUSTOMERS BETWEEN WIMBLEDON AND 
SUTTON TO USE LOCAL BUS SERVICES.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



WORK: Croydon DU â¿¿ Track Maintenance

SCD Telecomms: DOO equipment Carshalton, 
Hackbridge, Mitcham Jn, Sutton, Cheam and Ewell 
East

SCD Telecomms: DOO equipment Waddon, 
Wallington, Carshalton Beeches and Sutton

SCD Telecomms: DOO equipment Banstead, Belmont
and Epsom Downs

SCD Telecomms: DOO equipment West Sutton, 
Wimbledon Chase, Morden South, South Merton, St 
Helier and Sutton Common

WORK: CEFA - BTH1 1226 ( 11.0682 ) MILE ROAD

SWR: 2GXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SURBITON AND EFFINGHAM JUNCTION


TRACK MAINTENANCE: WG04

BERTHING AVAILABLE IN GUILDFORD PLATFORM 
1. UNITS TO BE CUT OUT.



TRACK RENEWALS: 44401423 SIX WEEK TAMP

SO510
SO680
SO700
SW180

SW200

SW200

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

19/08/23

19/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor

Down Windsor

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Goods 
Loop

Down 
Twickenham/Dow
n Main/Down 
Twickenham
Up 
Twickenham/Up 
Main/Up 
Twickenham
All Sidings

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Windsor and Eton 
Riverside

Feltham Jn

Feltham Depot

Whitton Jn

Old Kew Jn

New Kew Jn

Staines

Virginia Water

Feltham Depot

Staines

Staines Jn

Barnes Jn

Feltham Depot

Hounslow Jn

Kew East Jn

South Acton Jn

Staines

Twickenham

Feltham Depot

Staines

P2023/3471966 FOR PART 1 THE SHUNT AT STAINES VIA F478 ON
THE WINDSOR BRANCH IS NOT AVAILABLE.



FOR PART 2 SERVICES MAY SHUNT AT VIRGINIA 
WATER FROM THE UP TWICKENHAM TO THE 
DOWN TWICKENHAM VIA BEF2217.



SWR: FROM 21ST AUG TO 26TH AUG, WINDSOR & 
ETON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR. FROM 27TH 
AUG TO 1ST SEPT, NO SERVICES WILL OPERATE 
BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND HOUNSLOW; STAINES AND 
WINDSOR AND TWICKENHAM AND VIRGINIA 
WATER. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WEYBRIDGE/WOKING AND VIRGINIA 
WATER; AND BETWEEN VIRGINIA WATER AND 
READING. SOEM READING SERVICES WILL BE 
DIVERTED VIA WEYBRIDGE AND VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND VIRGINIA WATER AND 
BETWEEN TWICKENHAM AND WINDSOR.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA BALHAM 
AND WIMBLEDON WEST.



FELTHAM RESIGNALLING COMMISSIONING

EA1310
EA1330
SW210
SW230
SW240
SW250

21/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Mon

21/08/23

20/08/23

20/08/23

20/08/23

20/08/23

27/08/23

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0130 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Main

Up Main

Up Goods Loop

Down Goods 
Loop

Virginia Water

Feltham Jn

Staines

Staines

Staines

Staines

Staines

Hounslow Jn

Staines

Whitton Jn

Staines

Staines

P2023/3470682

P2023/3470662

P2023/3475726

SHUNTS AVAILABLE AT VIRGINIA WATER.



SWR: WOKING & WEYBRIDGE VIA HOUNSLOW 
SERVICES WILL START & TERMINATE AT 
STAINES. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN VIRGINIA WATER & 
WEYBRIDGE/WOKING. READING SERVICES WILL 
DIVERT VIA WEYBRIDGE AND SHUNT VIA 
VIRGINIA WATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN STAINES AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



FELTHAM RESIGNALLING: CONSTRUCTION

FELTHAM RESIGNALLING: EGHAM LEVEL 
CROSSING DECOMMISSIONING 21M 0135Y

SWR: 5U80 AND 5S79 WILL NOT RUN



TRACK MAINTENANCE: FW02

FELTHAM RESIGNALLING PROJECT

SW210
SW255

SW210
SW230

SW210

19/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443791 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

31/08/23

31/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0005 Thu

0005 Thu

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platforms 15 to 19

Down Windsor

Up Windsor

Windsor 
Reversible

Up Siding

All Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Waterloo

Waterloo West 
Crossings

Shepperton

Strawberry Hill 
Depot

Kingston

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Waterloo

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2023/3470694

P2023/3461144

WATERLOO, PLATFORMS 15 TO 19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY



CAPEX S&C REFURB: 44150219 WATERLOO 
1535/1536pts 0M 330Y-0M 440Y

CAPEX WHEELTIMBERS: WATERLOO PLATFORMS
16/17

SWR: ON SATURDAY NIGHT 2K79 TO BE 
DIVERTED TO SURBITON, ECS TO WIMBLEDON. 
5O79 TO ENTER STRAWBERRY HILL DEPOT VIA 
SHACKLEGATE JN.



TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

SW100

SW105
SW190
SW210
SW245

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

22Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Siding

All Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Siding

All Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Shepperton

Strawberry Hill 
Depot

Kingston

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

Shepperton

Twickenham

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2023/3461129

P2023/3461130

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

SW105
SW190
SW210
SW245

SW105
SW190
SW210
SW245

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0215 Sun

0215 Sun

0050 Sun

0050 Sun

0050 Sun

0100 Sat

0100 Sat

0100 Sat

0110 Sun

0125 Sun

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

26/08/23

27/08/23

27/08/23

0705 Sun

0705 Sun

0725 Sun

0725 Sun

0725 Sun

0635 Sat

0635 Sat

0635 Sat

0800 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Main

Up Main

Down Main

Up Main

Micheldever

Worting Jn

Poole

Branksome

Poole

Clandon

Effingham Jn

Effingham Jn

Haslemere

Havant Jn

Basingstoke

Bournemouth

Branksome

Poole

Hampton Court 
Jn

Leatherhead Jn

Effingham Jn

Shalford Jn

Liss

P2023/3456382

P2023/3456503

P2023/3560340

P2023/3472448

P2023/3456369

TRACK MAINTENANCE: B07

TRACK RENEWALS: WORTING JN S&C TOC

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05

TRACK RENEWALS: 44400223 SIX WEEK TAMP

SWR: 2P20 TO START FROM GUILDFORD. 2P13 
TO START FROM HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND GUILDFORD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H04

SW105
SW115

SW105

SW110
SW180
SW200

SW110

SW110

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

26/08/23

26/08/23

26/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Tue

0130 Tue

0130 Tue

0130 Tue

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Chertsey

Up Chertsey

Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Chertsey

Up Chertsey

Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Chertsey

Up Chertsey

Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Ascot

Ash Vale Jn

Addlestone Jn

Wokingham Jn

Ascot

Ash Vale Jn

Addlestone Jn

Wokingham Jn

Ascot

Ash Vale Jn

Addlestone Jn

Wokingham Jn

Ascot

Virginia Water

Ascot

Virginia Water

Ascot

Virginia Water

P2023/3460361

P2023/3461127

P2023/3461128

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

SW120
SW210
SW255
SW260

SW120
SW210
SW255
SW260

SW120
SW210
SW255
SW260

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0735 Sun

0735 Sun

0735 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Up Portsmouth/Up
Netley
Down 
Netley/Down 
Portsmouth
Down Siding

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Fareham

Botley

Eastleigh Yard

Fareham

Fareham

Portchester

Botley

Eastleigh Yard

Fareham

Eastleigh West Jn

Botley

Eastleigh Yard

Eastleigh West Jn

Fareham

Swanwick

Botley

Eastleigh Yard

Fareham

P2023/3456422

P2023/3470713

SWR: 2T75 WILL NOT RUN



CAPEX FOLLOW UP

CAPEX S&C REFURB: BOTLEY FOLLOW-UP

TRACK MAINTENANCE: E12

SW135

SW135
SW140

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

1930 Sat

1930 Sat

1930 Sat

1930 Sat

1930 Sat

0040 Sun

0040 Sun

0040 Sun

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Sidings 
Possession

Down Reception

Down Salisbury

Patney Sidings

Spur

Westbury Down 
Yard
Westbury No1. 
Sidings
Westbury New 
Sidings

Down Loop

Down 
Portsmouth/Main
Up 
Main/Portsmouth
Down Siding

Westbury South Jn

Westbury South Jn

Westbury

Westbury South Jn

Dorking

Warnham

Dorking

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Dorking

Leatherhead

Dorking

P2023/3558686

P2023/3314764

NO FREIGHT / HAULAGE / OTM MOVEMENTS IN / 
OUT WESTBURY DOWN SIDE.



WESTBURY DOWN YARD TO BE OUTSTABLED.



DOWN SERVICES BETWEEN WESTBURY AND 
SALISBURY TO USE PLATFORM 2 OR 3 WHERE 
POSSIBLE AND CROSS TO THE DOWN 
SALISBURY LINE USING 887 POINTS.



WORK = S+C REFURBISHMENT WESTBURY 858 / 
859 POINTS.

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM. 



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
KEPT CLEAR.



WORK: Brighton DU - Track Maintenance

Structures Exams: 2m H by 280m L Sheet D/S 
Retaining Wall 

CBK 5 (Cantilever)

CBK 41 (Cantilever)

PARK FARM

CBK 38, 39 (Cantilever)

SCD Structures: Refurbishment Station Road Bridge

WORK: CEFA - BTH3 331 ( 24.1628 ) RED LANE

WORK: CEFA - BTH3 326 ( 23.0924 ) MINE PITS

WORK: CEFA - BTH3 324 ( 23.0066 ) PARK FARM

GW5001
GW560
SW170

SO685
SW183

26/08/23

26/08/23

26/08/23

26/08/23

26/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0235 Sun

0235 Sun

0235 Sun

0235 Sun

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Windsor Slow

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Up Windsor Slow

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Up Windsor Slow

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Wandsworth Town

Point Pleasant Jn

Barnes Jn

Twickenham

Wandsworth Town

Point Pleasant Jn

Barnes Jn

Twickenham

Wandsworth Town

Point Pleasant Jn

Barnes Jn

Twickenham

Barnes Jn

Point Pleasant Jn

Wandsworth 
Town

Barnes Jn

Point Pleasant Jn

Wandsworth 
Town

Barnes Jn

Point Pleasant Jn

Wandsworth 
Town

P2023/3461641

P2023/3461582

P2023/3460404

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUNCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

SW210
SW225
SW230

SW210
SW225
SW230

SW210
SW225
SW230

28/08/23

28/08/23

28/08/23

28/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0105 Mon

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

27/08/23

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Windsor

Down Windsor

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Goods 
Loop

Down 
Twickenham/Dow
n Main/Down 
Twickenham
Up 
Twickenham/Up 
Main/Up 
Twickenham
All Sidings

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Goods 
Loop

Windsor and Eton 
Riverside

Feltham Jn

Feltham Depot

Whitton Jn

Old Kew Jn

New Kew Jn

Staines

Virginia Water

Feltham Depot

Staines

Staines

Staines Jn

Barnes Jn

Feltham Depot

Hounslow Jn

Kew East Jn

South Acton Jn

Staines

Twickenham

Feltham Depot

Staines

Staines

P2023/3471966

P2023/3475726

FOR PART 1 THE SHUNT AT STAINES VIA F478 ON
THE WINDSOR BRANCH IS NOT AVAILABLE.



FOR PART 2 SERVICES MAY SHUNT AT VIRGINIA 
WATER FROM THE UP TWICKENHAM TO THE 
DOWN TWICKENHAM VIA BEF2217.



SWR: FROM 21ST AUG TO 26TH AUG, WINDSOR & 
ETON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR. FROM 27TH 
AUG TO 1ST SEPT, NO SERVICES WILL OPERATE 
BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND HOUNSLOW; STAINES AND 
WINDSOR AND TWICKENHAM AND VIRGINIA 
WATER. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WEYBRIDGE/WOKING AND VIRGINIA 
WATER; AND BETWEEN VIRGINIA WATER AND 
READING. SOEM READING SERVICES WILL BE 
DIVERTED VIA WEYBRIDGE AND VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND VIRGINIA WATER AND 
BETWEEN TWICKENHAM AND WINDSOR.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA BALHAM 
AND WIMBLEDON WEST.



FELTHAM RESIGNALLING COMMISSIONING

FELTHAM RESIGNALLING PROJECT

EA1310
EA1330
SW210
SW230
SW240
SW250

SW210

21/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

P2023/3459753

P2023/3461008

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING



FREIGHT SERVICES TO BE DIVERTED OR 
RETIMED

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down Cricklewood

Up Cricklewood

Down and Up 
Poplar

Down and Up 
South West

Down High Level

Up High Level

Westbound 
District Line
Eastbound District
Line
Down and Up 
Richmond

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Willesden High 
Level Jn

Gunnersbury Jn

Gunnersbury

South Acton Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton Canal 
Wharf Jn

Acton Wells Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Redhill

Reigate

P2023/3461009

P2023/3443792

TS11 FOR FRINGE TESTING TO BE READ IN 
CONJUCTION WITH P/3471966 FOR FELTHAM 
RESIGNALLING COMMISSIONING



FREIGHT SERVICES TO BE DIVERTED OR 
RETIMED

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
EA1360
GW130
MD160
MD167
MD170
SO250
SW230

SO500
SO550
SO560
SW300

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

Waterloo

Waterloo

Factory Jn

Longhedge Jn

P2023/3470822

P2023/3462741

WATERLOO PLATFORMS 1-10 AND SOUTH SIDING
TO BE KEPT CLEAR.



SWR: MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY; CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN GUILDFORD AND 
WORCESTER PARK. SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM. SERVICES TO 
KINGSTON VIA TWICKENHAM ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND WOKING, 
STRAWBERRY HILL AND WORCESTER PARK.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

TRACK MAINTENANCE: CD03

ARCH EXAMINATIONS: VARIOUS

NO ARL SLL SERVICE IN CONJUNCTION WITH VIC 
4 P/3400495



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: Vic 5 resignalling

SW100
SW105

SO250
SW100

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

23Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun (8 hrs)

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2023/3456510 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. 



SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO 

TERMINATE AT WINCHESTER AND RESTART AT 
SOUTHAMPTON CENTRAL. 1B01 TO TERMINATE 
AT BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE



TRACK MAINTENANCE: E08

TRACK MAINTENANCE : S&C GRIND EASTLEIGH 
STATION

SW105
SW130
SW135

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0050 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Slow

Up Fast

Down Fast

Up Hampton 
Court

Down Hampton 
Court

Up Siding

Berrylands

Norbiton

Motspur Park

Effingham Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Hampton Court

Surbiton

Durnsford Road

New Malden Jn

Raynes Park

Hampton Court 
Jn

Addlestone Jn

Berrylands

Hampton Court

Surbiton

Surbiton

P2023/3470765

P2023/3470798

SWR: MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY; CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN GUILDFORD AND 
WORCESTER PARK. SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM. SERVICES TO 
KINGSTON TO RUN VIA TWICKENHAM ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND WOKING, 
KINGSTON AND WORCESTER PARK.



CAPEX RERAIL: 44301023 NEW MALDEN DOWN 
FAST 9M 1716Y-10M 880Y

CAPEX CIVILS: EPSOM GOODS YARD BRIDGE 
STRENGTHENING 8M 1196Y

CAPEX CONDUCTOR RAIL: CON 277 RAYNES 
PARK DOWN FAST 9M 110Y TO 12M 220Y

TRACK MAINTENANCE: CD02c

PART 2: WEYBRIDGE BAY PLATFORM NOT 
AVAILABLE FOR TRAFFIC.



SWR: ON SATURDAY, GUILDFORD VIA COBHAM 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SURBITON AND EFFINGHAM JUNCTION. ON 
SUNDAY, MAINLINE SERVICES AND 
PORTSMOUTH SERVICES TO BE DIVERTED VIA 
CHERTSEY; HAMPTON COURT AND GUILDFORD 
VIA COBHAM SERVICES WILL NOT RUN; VIRGINIA 
WATER TO WEYBRIDGE SERVICES TO DIVERT TO
WOKING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



PARTS 1) & 2)



CAPEX WHEELTIMBERS: FLOOD OPENING B 
BRIDGE 19M 0226Y



PART 2) ONLY



TRACK MAINTENANCE: WG01a

SW105
SW180
SW190

SW105
SW195
SW200
SW255

03/09/23

03/09/23

03/09/23

02/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0735 Sun

0735 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Redbridge Goods

Maritime Back 
Road
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Basingstoke

Basingstoke

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Hook

Basingstoke

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

P2023/3456453

P2023/3458181

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SOUTHAMPTON DOWN BAY SIDING & MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR.



GBRf: 4O77 & 4Y19 WILL NOT RUN.



TRACK MAINTENANCE: E27

SW105

SW105

03/09/23

03/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sat

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

04/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Test Valley

Up Test Valley

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Romsey Jn

Poole

Branksome

Poole

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Redbridge Jn

Bournemouth

Branksome

Poole

Wareham

Worgret Jn

Winfrith UWC

Wool

P2023/3560463

P2023/3456526

P2023/3456550

GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
START & FINISH AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL 



SWR: SALISBURY TO ROMSEY SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL 



FREIGHT SERVICES TO RUN VIA WINCHESTER



OUTSIDE PARTY: REDBRIDGE FLYOVER 
SCAFFOLDING REMOVAL

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE



TRACK RENEWALS: 44200322 PREP

TRACK MAINTENANCE: Br08

SW105
SW130
SW150

SW105

SW105
SW166

02/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1245 Sun

03/09/23

04/09/23

04/09/23

03/09/23

03/09/23

04/09/23

04/09/23

04/09/23

03/09/23

04/09/23

04/09/23

0045 Sun

0400 Mon

0400 Mon

1245 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

1245 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Blackwater

Up Blackwater

Down Ash Branch

Up Ash Branch

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Main

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Up Yard CS

Down Siding

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Wokingham Jn

Aldershot North Jn

Reading Spur Jn

Wokingham Jn

Worplesdon

Reading

Reading East Jn

Reading

Guildford

Wokingham

Wokingham Jn

Blackwater

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading 
Southern Jn

Reading Spur Jn

Guildford

Wokingham

Guildford

P2023/3470843 PARTS 1) & 2) GUILDFORD, PLATFORMS 6-8 TO 
BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.



SWR: READING SERVICES WILL START & 
TERMINATE AT BRACKNELL. SERVICES WILL NOT
RUN BETWEEN ALDERSHOT & GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING AND 
BETWEEN GUILDFORD AND ALDERSHOT.

 

GWR: GATWICK & REDHILL SERVICES WILL 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



PARTS 1), 2) & 3)



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: MPSB ALDERSHOT 
SOUTH JN

TRACK RENEWALS: 44400023 SURVEY



PARTS 1) & 2) ONLY



TRACK MAINTENANCE: GG04

GW190
GW195
SW110
SW123
SW210
SW265

02/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2023/3456513 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO BERTH.



TRACK MAINTENANCE: H07

SO520
SW110
SW140

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sat

0030 Sat

0040 Sun

0040 Sun

04/09/23

04/09/23

03/09/23

03/09/23

0400 Mon

0400 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Laverstock South 
Jn

Romsey

Wilton South

Gillingham 
(Dorset)

P2023/3560482

P2023/3456460

GWR: PORTSMOUTH & BRIGHTON SERVICES TO 
START & TERMINATE AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.



SWR: SALISBURY TO ROMSEY SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER



FREIGHTLINER: 7V98, 7O52, 7V07 & 7O43/44 WILL 
NOT RUN. 4O54, 4V34 & 4O51 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



DB CARGO: 0O12 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



CAPEX S&C REFURB: EAST GRIMSTEAD 2b pts

TRACK MAINTENANCE: Y01

TUNNEL EXAM: GILLINGHAM TUNNEL

SW115
SW150

SW115

02/09/23

02/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465184 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2023/3463131 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

02/09/23

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

0325 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor

Down Windsor

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Goods 
Loop

Down 
Twickenham/Dow
n Main/Down 
Twickenham
Up 
Twickenham/Up 
Main/Up 
Twickenham
All Sidings

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Windsor and Eton 
Riverside

Feltham Jn

Feltham Depot

Whitton Jn

Old Kew Jn

New Kew Jn

Staines

Virginia Water

Feltham Depot

Staines

Staines Jn

Barnes Jn

Feltham Depot

Hounslow Jn

Kew East Jn

South Acton Jn

Staines

Twickenham

Feltham Depot

Staines

P2023/3471966 FOR PART 1 THE SHUNT AT STAINES VIA F478 ON
THE WINDSOR BRANCH IS NOT AVAILABLE.



FOR PART 2 SERVICES MAY SHUNT AT VIRGINIA 
WATER FROM THE UP TWICKENHAM TO THE 
DOWN TWICKENHAM VIA BEF2217.



SWR: FROM 21ST AUG TO 26TH AUG, WINDSOR & 
ETON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR. FROM 27TH 
AUG TO 1ST SEPT, NO SERVICES WILL OPERATE 
BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND HOUNSLOW; STAINES AND 
WINDSOR AND TWICKENHAM AND VIRGINIA 
WATER. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WEYBRIDGE/WOKING AND VIRGINIA 
WATER; AND BETWEEN VIRGINIA WATER AND 
READING. SOEM READING SERVICES WILL BE 
DIVERTED VIA WEYBRIDGE AND VIRGINIA 
WATER. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN BARNES AND HOUNSLOW; 
TWICKENHAM AND VIRGINIA WATER AND 
BETWEEN TWICKENHAM AND WINDSOR.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA BALHAM 
AND WIMBLEDON WEST.



FELTHAM RESIGNALLING COMMISSIONING

EA1310
EA1330
SW210
SW230
SW240
SW250

21/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443716 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO500
SO550
SO560
SW300

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

11/09/23

11/09/23

11/09/23

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2023/3470847 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY, MAINLINE SERVICES TO 
DIVERT VIA CHERTSEY. DORKING & GUILDFORD 
VIA EPSOM SERVICES TO RUN VIA WINDSOR 
LINES ON SATURDAY. CHESSINGTON SERVICES 
TO START & TERMINATE AT WIMBLEDON 
(PLATFORM 6). ON SUNDAY, MAINLINE SERVICES 
TO DIVERT VIA CHERTSEY;  CHESSINGTON & 
DORKING SERVICES WILL NOT RUN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN EPSOM AND 
GUILDFORD. SHEPPERTON SERVICES TO DIVERT
VIA TWICKENHAM AND GUILDFORD VIA COBHAM 
AND HAMPTON COURT SERVICES WILL NOT RUN 
ALL WEEKEND. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



CD (CT) CIVILS: STEWARTS LANE BRIDGE 2M 
0814Y

CAPEX WHEELTIMBERS: A13 BRIDGE DOWN MAIN
FAST 0M 1080Y

TRACK MAINTENANCE: CD03

SW100 09/09/23

09/09/23

09/09/23

24Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up

Down

Down Kingston

Up Kingston

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Slow

Up Fast

Down Fast

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Chessington South

Norbiton

Berrylands

Epsom

Chessington South

Tolworth

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Motspur Park

New Malden Jn

Queenstown 
Road

Raynes Park

Chessington 
South

Tolworth

Addlestone Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2023/3470902

P2023/3470905

SWR: MAINLINE SERVICES TO DIVERT VIA 
CHERTSEY; CHESSINGTON & DORKING 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN GUILDFORD AND 
EPSOM. SHEPPERTON SERVICES TO DIVERT VIA 
TWICKENHAM. SERVICES TO KINGSTON TO RUN 
VIA TWICKENHAM ONLY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
CLAPHAM JUNCTION AND WOKING, KINGSTON 
AND EPSOM.



CAPEX RERAIL: 44301023 NEW MALDEN DOWN 
FAST 9M 1716Y TO 10M 880Y

CAPEX CIVILS: EPSOM GOODS YARD BRIDGE 
STRENGTHENING 8M 1196Y

CAPEX CONDUCTOR RAIL: CON 277 RAYNES 
PARK DOWN FAST 9M 110Y TO 12M 220Y

CAPEX PL REFURB: 44401323 WORCESTER PARK
UP 10M 1078Y-10M 1300Y

TRACK MAINTENANCE: CD02b

CD BUILDINGS: MOTSPUR PARK SATION FB 
INSTALL NEW BRIDGE 9M 57CH

CD BUILDINGS: STONELEIGH STATION FB 
CANOPY WORKS 11M 74CH

TRACK RENEWALS: 4430123 SURVEY

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: MAINLINE SERVICES AND PORTSMOUTH 
SERVICES TO BE DIVERTED VIA CHERTSEY; 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES WILL NOT RUN; VIRGINIA WATER TO 
WEYBRIDGE SERVICES TO DIVERT TO WOKING. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



TRACK MAINTENANCE: WG01c

SW100
SW105
SW180
SW185
SW190

SW105
SW195
SW200
SW255

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Basingstoke

Hook

Basingstoke

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3456531

P2023/3456527

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRACK MAINTENANCE: C44 RAIL GRINDER

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br01b

GW500
SW105
SW115
SW125

SW105
SW155
SW160

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuel Road

No 2 Old Yard

No 3 Old Yard

Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Guildford

Guildford

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Woking Jn

Guildford

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2023/3451286

P2023/3470865

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



SWR: 2F77 TO TERMINATE AT WOKING. 2P13 TO 
START AT GUILDFORD. 2F12 TO START FROM 
WOKING. 



TRACK MAINTENANCE: G01

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH ONE UNIT IN THE DOWN BAY AT 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: HG03a

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP PORTCREEK JN

SW110

SO520
SW110
SW140

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0805 Sun

0805 Sun

0805 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2023/3456583

P2023/3462419

SWR: ON SATURDAY NIGHT, 2S99 & 2S75 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10 & S04

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

SW115
SW130
SW150

GW103
GW220
GW225
GW500
SW125

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458345 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0105 Sat

0105 Sat

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

09/09/23

09/09/23

0910 Sun

0910 Sun

0910 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0630 Sat

0630 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Cobham/Bay
Up Cobham

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Guildford

Effingham Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Effingham Jn

Effingham Jn

P2023/3458345

P2023/3451430

P2023/3470901

TRACK MAINTENANCE: Y05bc

BERTHING AVAILABLE IN GUILDFORD PLATFORM 
1. UNITS TO BE CUT OUT.



TRACK RENEWALS: 44401423 SIX WEEK TAMP

SW175
SW178

SW200

10/09/23

10/09/23

10/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0750 Sun

0750 Sun

0750 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Ascot

Bagshot

Wokingham Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Ascot

Virginia Water

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2023/3451224

P2023/3459751

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING. 



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

SW210
SW260

EA1310
EA1330
EA1360
GW130
MD167
SW240

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0125 Sun

10/09/23

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

10/09/23

11/09/23

11/09/23

11/09/23

0105 Sun

0105 Sun

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Redhill

Down & Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Tonstone/Godston
e
Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Loco Sidings

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Reedham Sidings

Redhill

Earlswood (Surrey)

Edenbridge

Redhill

Reigate

Redhill

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Tonbridge West Jn

Stoats Nest Jn

Coulsdon South

Redhill

Redhill

East Croydon

Purley

Redhill

Stoats Nest Jn

P2023/3315164 FREIGHT SERVICES TO TRAVEL OVER THE 
QUARRY LINES, OR DIVERT VIA MAIDSTONE EAST


THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



GTR TO OPERATE SHUTTLE SERVICE BETWEEN 
EDENBRIDGE AND TONBRIDGE



GROUND FROM â¿¿Câ¿¿ TO BE MANNED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND EDENBRIDGE.


GWR TO START/TERMINATE AT REIGATE AND 
OPERATE A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN REDHILL AND GATWICK AIRPORT.



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY, REDHILL AND 
HORLEY.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND TONBRIDGE.





WORK: Croydon DU - Track Maintenance

WORK: Brighton DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

WORK: SRSA PLTR P3 @ REDHILL

SCD Telecomms: DOO equipment Coulsdon South 
and Merstham

SCD Structures: Earlswood Public Subway

SCD STEP: HV Feeder renewals recoveries Feeder 
3970/3971

WORK: CEFA - VTB2 88 ( 16.088 ) STAR 
INTERSECTION (RED2 LINES)

SO500
SO550
SO560
SO660
SW300

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun
11/09/23
0510 Mon

PossessionUp Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Dorking WestShalford JnP2023/3561541 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO560
SW300

10/09/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

0125 Sun

0125 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

18/09/23

18/09/23

18/09/23

18/09/23

17/09/23

17/09/23

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0755 Sun

0755 Sun

0755 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Main/Fast

Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop

Down Main

Up Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Shawford

Shawford

Wallers Ash

Wareham

Hamworthy

Poole

Wareham

Factory Jn

Longhedge Jn

Micheldever

Shawford Jn

Weston

Bournemouth

Hamworthy

Poole

Wareham

P2023/3282081

P2023/3471666

P2023/3470907

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: ORPINGTON DU - TRACK MAINTENANCE

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
1B20 TO START FROM BASINGSTOKE



TRACK MAINTENANCE: ER09

SWR: POOLE & WEYMOUTH SERVICES TO START 
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WAREHAM.



TRACK RENEWALS: 44200322 BRANKSOME 
DOWN FAST 110M 1550Y TO 111M 1650Y 

TRCAK MAINTENANCE: Br05

SO250
SW100

SW105

SW105
SW165

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

16/09/23

16/09/23

16/09/23

25Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Haslemere

Guildford

Wanborough

Gomshall

Haslemere

Guildford

Shalford Jn

Guildford

Shalford Jn

Woking Jn

Guildford

P2023/3470914 PART 2: GUILDFORD STATION, PLATFORMS 1-3 
AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE 
KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK.



SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES WILL START & TERMINATE AT 
GUILDFORD. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR. ON SATURDAY NIGHT, 2F77 
TERMINATE AT WOKING. ON SUNDAY, 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA EFFINGHAM JN AND TERMINATE 
AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH HARBOUR. 2NXX SERVICES 
START/TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HASLEMERE; 
GUILDFORD AND ALDERSHOT; AND GUILDFORD 
AND WOKING.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING TO ASH ONLY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND GATWICK
AIRPORT.



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

CAPEX RERAIL: 44601223 WITLEY DOWN 40M 
220Y-40M 880Y



PART 2) ONLY



CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GHG06

TUNNEL EXAMINATIONS: CHALK/SAND TUNNELS 
30M 0928Y TO 31M 0011Y/31M 0288Y TO 31M 
0426Y

SO560
SW110
SW200
SW265
SW300

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0020 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Warminster

Down Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Platform Loop

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
East Carriage 
Holding Sidings
West Carriage 
Siding
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Tisbury

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2023/3470988 ALL PLATFORMS & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. 



SWR: ON FRIDAY, 1L79 TO TERMINATE AT 
ANDOVER AND RUN ECS TO BASINGSTOKE. ON 
SATURDAY, WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER AND RESTART AT 
GILLINGHAM. SALISBURY TO ROMSEY VIA 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT ROMSEY ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND ROMSEY AND 
BETWEEN GILLINGHAM AND ANDOVER. 



GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART AT ROMSEY OR 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
WARMINSTER AND SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7O12, 7O52, 7V07, 7V98 AND 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 
WILL DIVERT VIA WINCHESTER AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE. 



XC: 5O06 TO DIVERT VIA WINCHESTER



CAPEX PL REFURB: 44401023 SALISBURY 
RECEPTION 

CD (CT) EARTHWORKS: PILLHILL EMBANKMENT

CAPEX RERAIL: 44501123 WILTON JN DOWN MAIN
TRACK MAINTENANCE: SG01

GW5001
SW115
SW150
SW170

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

0005 Sun

0005 Sun

0735 Sun

24/09/23

24/09/23

24/09/23

25/09/23

0005 Sun

0735 Sun

0735 Sun

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main
Single/Loops

Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main

Honiton

Honiton

Chard Jn

Honiton

Axminster

Yeovil Jn

Chard Jn

Axminster

P2023/3561903 SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONTON AND EXETER 
ST. DAVID'S. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN AXMINSTER 
AND HONITON.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TUNNEL EXAMINATION: CREWKERNE TUNNEL

GW610
SW115

22/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461750 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

2355 Sat

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

18/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Netley

Up Netley

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

St. Denys

P2023/3461772

P2023/3456570

P2023/3456569

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 & 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

TRACK MAINTENANCE: E13

GW103
GW500
SW125

GW500
SW125

SW140

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

16/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0145 Sun

0145 Sun

0145 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/09/23

18/09/23

18/09/23

18/09/23

18/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Chertsey

Up Chertsey

Down Platform 
Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Main

Up Main

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Ascot

Chertsey

Ascot

Ash Vale Jn

Wokingham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Staines Jn

Virginia Water

Ascot

Staines Jn

Merstham

Redhill

Redhill

Reigate

P2023/3470906

P2023/3443718

SWR: READING SERVICES TO START AND 
TERMINATE AT STAINES ALL WEEKEND. 
WEYBRIDGE & WOKING VIA HOUNSLOW 
SERVICES WILL START & TERMINATE AT 
STAINES. ON SATURDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT AND READING. 
ON SUNDAY, 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND ASCOT OR READING; STAINES AND
WEYBRIDGE/WOKING; AND BETWEEN ASCOT 
AND ALDERSHOT.



PARTS 1)& 2)



FELTHAM RESIGNALLING: RECOVERIES

CD EARTHWORKS: VIRGINIA WATER CUTTING 
22M 770Y-22M 1650Y



PART 2) ONLY



TRACK MAINTENANCE: FD05

CD EARTHWORKS: BRACKNELL EMBANKMENT 
32M 1650Y-33M 110Y

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SW210
SW255
SW260

SO500
SO550
SO560
SW300

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Data freeze:
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EAS_V_2_2023



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

26Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0705 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

24/09/23

25/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0705 Sun

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0050 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham
Slow
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2023/3472889 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP NEAR VICTORIA STATION, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***



FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION





0100 SUN TO 0705 SUN & 0050 MONTO 0400 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8



ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) 



NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8



GROSVENOR SHED ROAD 3 TO BE CLEAR OF 
UNITS FOR ON/OFF TRACKING OFF RRVS



0705 SUN TO 0050 MON

TRAINS TO TRAVEL OVER THE DOWN/UP 
STEWARTS LANES, DOWN & UP ATLANTIC LINES 
BETWEEN BATTERSEA PIER JUNCTION AND 
SHEPHERDS LANE JUNCTION 



WORK: VIC5 - 1D

SO110
SO250
SO645
SW100

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0700 Sun

0700 Sun

0205 Sun

0205 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow

Down Epsom

Down Main Slow / 
Down Slow

Down Epsom

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

New Malden Jn

Raynes Park

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Clapham Jn

Raynes Park

Clapham Jn

Raynes Park

P2023/3213283

P2023/3456499

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

OLE STEP: Test and commission OLE Structures

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. ECS FOR 2D12 TO START FROM 
GUILDFORD. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW100
SW105
SW180

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0140 Sun

0140 Sun

0140 Sun

0015 Sun

0015 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Addlestone Jn

Hampton Court 
Jn

Pirbright Jn

Pirbright Jn

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2023/3456585

P2023/3456575

P2023/3451670

TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 4E91 & 4M95 TO BE DIVERTED 
VIA ROMSEY AND ANDOVER. 4V51 WILL NOT 
RUN. 4V53 TO RUN VIA SALISBURY. 4V50 TO BE 
RETIMED.



GBRf: 0M44 TO BE DIVERTED VIA ROMSEY AND 
ANDOVER



TRACK MAINTENANCE: E16

SW105
SW255

SW105

SW105

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
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EAS_V_2_2023

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0125 Sun

0125 Sun

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Up Loop

Down Main

Up Main

Wareham

Hamworthy

Poole

Wareham

Haslemere

Petersfield

Bournemouth

Hamworthy

Poole

Wareham

Haslemere

Shalford Jn

P2023/3470910

P2023/3471033

SWR: POOLE & WEYMOUTH SERVICES TO START 
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WAREHAM.



TRACK RENEWALS: 44200322 BRANKSOME 
DOWN FAST 110M 1550Y TO 111M 1650Y

TRCAK MAINTENANCE: Br05

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORSTMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.



F2P RESIGNALLING: CONSTRUCTION

CD (CT) EARTHWORKS: HAMMER EMBANKMENT

TRACK MAINTENANCE: H01

SW105
SW165

SW110

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0020 Sat

0020 Sun

0020 Sun

0025 Sun

0025 Sun

2340 Sat

2340 Sat

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

24/09/23

24/09/23

0020 Sun

0450 Mon

0450 Mon

0400 Mon

0400 Mon

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Brighton

Up Brighton

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Down and Up

Reception Road 
No.1

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Havant Jn

Havant Jn

Chichester

Havant Jn

Chichester

Wilton Jn

Wilton Jn

Chichester

Barnham

Chichester

Barnham

Chichester

Warminster

Wilton Jn

P2023/3471048

P2023/3293605

P2023/3456648

GWR: BRIGHTON SERVICES WILL NOT RUN



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN



0020 SAT TO 0020 SUN

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



0020 SUN TO 0450 MON

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO DIVERT AND START & TERMINATE 
AT BOGNOR REGIS. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNHAM, 
CHICHESTER AND PORTSMOUTH HARBOUR.



TRACK RENEWALS: 44600323 EMSWORTH DOWN
WORK: Brighton DU - Track Maintenance

SCD Telecomms: DOO equipment Bosham

WORK: Brighton DU - Track Maintenance

SCD Telecomms: DOO equipment Bosham

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SO520
SW110

SO520
SW110

GW5001
SW115
SW170

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

23/09/23

23/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

0005 Sun

0005 Sun

0735 Sun

0050 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/09/23

24/09/23

24/09/23

25/09/23

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0005 Sun

0735 Sun

0735 Sun

0530 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main
Single/Loops

Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Honiton

Honiton

Chard Jn

Honiton

Ash Vale Jn

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Axminster

Yeovil Jn

Chard Jn

Axminster

Pirbright Jn

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2023/3561903

P2023/3471038

SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONTON AND EXETER 
ST. DAVID'S. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN AXMINSTER 
AND HONITON.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TUNNEL EXAMINATION: CREWKERNE TUNNEL

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ON SATURDAY, SERVICES TO ALTON WILL 
RUN VIA GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALDERSHOT. ON SUNDAY, 
SERVICES TO ALTON AND ASCOT TO GUILDFORD
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON AND BETWEEN 
ASCOT AND GUILDFORD.



PARTS 1) & 2)



CAPEX CIVILS: FOXHILLS TUNNELS BRICKWORK 
REPAIRS 30M 1432Y TO 30M 1423Y



PART 2) ONLY



TRACK MAINTENANCE: GG01b

MPSB: ASH VALE JN

MPSB: ALDERSHOT

BRIDGE EXAMINATION: HIGH ST 23/17

GW610
SW115

SW120
SW123
SW260

22/09/23

24/09/23

24/09/23

24/09/23

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461347 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Main
Up Main/Up 
Richmond/Up 
Windsor Fast

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Fareham

Portchester

Fareham

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Botley

Fareham

Swanwick

Fareham

Barnes Jn

Point Pleasant Jn

P2023/3461347

P2023/3452804

P2023/3456502

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



TRACK MAINTENANCE: E12

SWR: 5C72 & 5C01 TO BE DIVERTED VIA 
KINGSTON. 2O77 TO BE DIVERTED VIA 
WIMBLEDON. 2O05 TO START FROM RICHMOND



TRACK MAINTENANCE: CW05

SW135
SW140

SW210
SW230

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

24/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

25/09/23

0125 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Windsor

Up Windsor

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Windsor and Eton 
Riverside

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Staines Jn

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Staines

P2023/3470917 WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR. PART 1: SHUNTS AVAILABLE AT 
STAINES.



SWR: ON SATURDAY, WINDSOR SERVICES TO 
START & TERMINATE AT STAINES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR. ON SUNDAY, 
SERVICES TO READING, WINDSOR AND WOKING 
VIA HOUNSLOW TO START AND TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL OPERATE
BETWEEN READING AND ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HOUNSLOW AND ASCOT, WINDSOR 
AND WOKING.  



GBRF: 4Y19 & 4Y81 WILL NOT RUN. 



PARTS 1) & 2)



CAPEX S&C REFURB: WINDSOR 711/712pts 25M 
572Y-25M 638Y

CAPEX WHEELTIMBERS: BLACK POTTS BRIDGE 
24M 1386Y



PART 2) ONLY



FELTHAM RESIGNALLING: RECOVERIES

TRACK MAINTENANCE: FD04

TRACK RENEWALS: STAINES S&C SURVEY

C21 RAIL GRINDER: STAINES TO FELTHAM 
(SUN/MON)

SW210
SW230
SW250
SW255

23/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443719 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

SO500
SO550
SO560
SW300

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down 
Windsor/Down 
Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

New Kew Jn

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3471104 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK RENEWALS: 44100023 WANDSWORTH 
TOWN UP WINDSOR FAST 4M 0214Y TO 4M 1632Y
FELTHAM RESIGNALLING: RECOVERIES

CD CIVILS: BARNES STATION FOOTBRIDGE 
DEMOLITION 7M 07CH

CAPEX WHEELTIMBERS: A30 BRIDGE WINDSOR 
REVERSIBLE 1M 0594Y

TRACK MAINTENANCE: CD01a

BRIDGE EXAMINATION: PUTNEY VIADUCT

SO110
SO250
SW100
SW210
SW230

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

27Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Sun

0205 Sun

0140 Sun

0140 Sun

0140 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0205 Sun

0650 Sun

0650 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Down Hampton 
Court

Up Siding

Up Kingston

Down Fast

Up Fast

Up Slow

Down Slow

Down Kingston

Down Slow

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

New Malden Jn

Surbiton

Surbiton

Norbiton

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Kingston

Raynes Park

Raynes Park

New Malden Jn

Raynes Park

Addlestone Jn

Hampton Court 
Jn

P2023/3456514

P2023/3456601

SWR: 2K79 TO DIVERT VIA RICHMOND. 2K05 TO 
START FROM KINGSTON. 



TRACK MAINTENANCE: WW04a

TRACK MAINTENANCE: W07

SW105
SW190
SW195
SW200

SW105
SW255

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sun

0125 Sun

0125 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0710 Sun

0710 Sun

0710 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Down Fast/Down 
Main/Down 
Fast/Down Main 
Reversible
Up Main 
Reversible/Up 
Fast/Up Main/Up 
Fast
Eastern Docks 
Single
Arrival/Departure 
Line
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Wallers Ash

Winchester

Micheldever

Southampton

Canute Road

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Weston

Worting Jn

Micheldever

Eastleigh West Jn

Northam Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2023/3456635

P2023/3471603

SWR: 1B01 TO TERMINATE AT BASINGSTOKE



TRACK MAINTENANCE: E15/B08

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
1B20 TO START AT EASTLEIGH. 2E09 & 2E13 TO 
START FROM WOOLSTON & 2E12 TO TERMINATE 
AT WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION. 



TRACK MAINTENANCE: E02

SW105

SW105
SW140
SW145
SW150

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0150 Sun

0150 Sun

0025 Sat

0055 Sun

0055 Sun

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Inwards Road

Outwards Road

Down Brighton

Up Brighton

Down Spur

Up Spur

Down Main

Up Main

Poole

Branksome

Havant Jn

Cosham Jn

Portcreek Jn

Bournemouth

Branksome

Chichester

Farlington Jn

Haslemere

P2023/3471161

P2023/3471092

SWR: WEYMOUTH & POOLE SERVICES TO START 
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN POOLE AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



CAPEX PL REFURB: 44201923 BRANKSOME 
DOWN 0M 1704Y-1M 77Y

TRACK RENEWALS: 44200322 FOLLOW-UP

TRACK MAINTENANCE: BrG02

SWR: ON SATURDAY, 2P79 TO TERMINATE AT 
HASLEMERE. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES 
TO START AND TERMINATE AT CHICHESTER ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES TO DIVERT TO AND 
FROM PORTSMOUTH HARBOUR ALL WEEKEND.



PARTS 1) & 2)



TRACK RENEWALS: 44600323 EMSWORTH DOWN 
FAST 35M 0770Y TO 35M 1650Y



PART 2) ONLY



F2P RESIGNALLING: CONSTRUCTION

CAPEX CIVILS: PETERSFIELD CROSSING 
FOOTBRIDGE STRENGTHENING 54M 1453Y

TRACK MAINTENANCE: HG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP HAVANT JN

SW105

SO520
SW110
SW140

01/10/23

01/10/23

30/09/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

02/10/23

01/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0400 Mon

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up 
Exeter
Down 
Exeter/Down Main
Laverstock Loop

Up Yard

Down 
Exeter/Down Main
Up Main/Up 
Exeter
Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

Reception Line

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck

Ludgershall

Salisbury Tunnel Jn

Laverstock South Jn

Andover

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Andover

Laverstock North 
Jn

Andover

Andover

Romsey

Salisbury

Salisbury

P2023/3471583 SWR: WEST OF ENGLAND SERVICES TO 
TERMINATE AT SALISBURY AND RESTART FROM 
ANDOVER ALL WEEKEND. ON SUNDAY, 
SALISBURY TO ROMSEY VIA SOUTHAMPTON TO 
START & TERMINATE AT ROMSEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SALISBURY TO ANDOVER AND ROMSEY.



XC: 5O06 TO DIVERT VIA WINCHESTER 



FREIGHTLINER: 7O12 & 7V12 TO DIVERT VIA 
SOUTHAMPTON CENTRAL. 7O43/7O44 WILL NOT 
RUN.



DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND READING



PARTS 1) & 2)



CD (CT) EARTHWORKS: PILLHILL EMBANKMENT 



PART 2) ONLY



TRACK MAINTENANCE: ER07

SW115
SW150

30/09/23

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

2240 Sat

0930 Sun

0115 Sun

0115 Sun

0115 Sun

07/10/23

08/10/23

09/10/23

01/10/23

01/10/23

01/10/23

2240 Sat

0930 Sun

0530 Mon

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Loop/Single/Up 
Main
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main

Down Ash Branch

Up Ash Branch

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Honiton

Pinhoe

Honiton

Aldershot South Jn

Alton

Farnham

Axminster

Axminster

Axminster

Aldershot North 
Jn

Farnham

P2023/3471781

P2023/3456631

SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONTON AND EXETER 
ST. DAVID'S. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN AXMINSTER 
AND HONITON.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD (CT) EARTHWORKS: UMBOURNE CUTTING 

CD EARTHWORKS: COOMBE WATER 
EMBANKMENT

TUNNEL EXAM: HONITON TUNNEL 152M 00CH TO 
152M 10CH



PART 2) ONLY



TRACK MAINTENANCE: YG03a

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



TRACK MAINTENANCE: G08

GW610
SW115

SW120
SW123

06/10/23

07/10/23

08/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

19/11/23

19/11/23

19/11/23

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Aldershot North Jn

North Camp

Guildford

Aldershot South 
Jn

Guildford

Guildford

P2023/3456572 GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SW123
SW265

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465206 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0050 Mon

0050 Mon

0050 Mon

0115 Sun

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

02/10/23

02/10/23

01/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0520 Mon

0520 Mon

0520 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Windsor

Up Windsor

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Ascot

Bagshot

Wokingham Jn

Windsor and Eton 
Riverside

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Ascot

Virginia Water

Staines Jn

P2023/3463194

P2023/3471604

P2023/3471126

P2023/3456624

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TUNNEL EXAMINATION: EVERSHOT TUNNEL

C21 RAIL GRINDER

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR



TRACK MAINTENANCE: FW07

GW103
GW190
GW500
SW125

SW175
SW178

SW210
SW260

SW250

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

30/09/23

30/09/23

30/09/23

30/09/23

02/10/23

02/10/23

02/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0045 Sun

02/10/23

02/10/23

02/10/23

0400 Mon

0400 Mon

0510 Mon

Possession

Sidings 
Possession

Possession

Down Reading

Up Reading

Down Siding

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Gomshall

Reigate

Dorking West

Redhill

Reigate

Shalford Jn

P2023/3315202

P2023/3471087

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT - GUILDFORD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC. ROUTE AVAILABLE FROM 
TONBRIDGE/REDHILL LINES TO ALL PLATFORMS 
AT REDHILL



work: BRIGHTON DU - IB28

WORK: CEFA - RSJ 1257 ( 30.077 ) RANMORE 
ROAD BRIDGE

WORK: CEFA - RSJ 1227 ( 25.0154 ) LENSON'S 
BRIDGE

WORK: CEFA - RSJ 1213 ( 23.0176 ) LINKFIELD 
STREET

WORK: CEFA - RSJ 1239 ( 27.1029 ) 
ACCOMMODATION BRIDGE

WORK: CEFA - RSJ 1215 ( 23.0616 ) BURTS

WORK: CEFA - RSJ 1247 ( 29.0638 ) RIVER MOLE 
VIADUCT (ABSEIL)

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO500
SO560
SW300

SO560
SW300

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Ash Vale Jn

Farnborough

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Pirbright Jn

Woking Jn

P2023/3471585

P2023/3456621

WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: WATERLOO TO WINDSOR AND READING 
SERVICES TO BE DIVERTED VIA KINGSTON AND 
WIMBLEDON. WATERLOO TO KINGSTON AND 
RICHMOND SERVICES TO START AND 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES ON SATURDAY ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
BARNES/HOUNSLOW.



LUL: PICCADILLY SERVICES BETWEEN ACTON 
TOWN AND HEATHROW AND DISTRICT LINE 
SERVICES TO WIMBLEDON AND RICHMOND TO 
BE MAINTAINED.



FREIGHT: ON SATURDAY, SERVICES TO BE 
DIVERTED VIA WEST LONDON LINE AND ACTON 
WELLS. ON SUNDAY, SERVICES TO BE DIVERTED 
VIA THE WEST LONDON LINE AND READING.



TRACK RENEWALS: 44100023 WANDSWORTH 
TOWN UP WINDSOR FAST 4M 0214Y TO 4M 1632Y
CAPEX RERAIL: 44100423 WEST LONDON 
JUNCTION UP WINDSOR SLOW

TRACK MAINTENANCE: CD04

BRIDGE EXAMINATION: BRIDGE 13

VIADUCT EXAMINATION: AHG VIADUCT

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SO110
SO250
SW100
SW210
SW225

SW105
SW120

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

28Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

08/10/23

08/10/23

08/10/23

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

P2023/3456651 SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SW105
SW115

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Main/Fast/Rvl(Mai
n)/Fast/Main
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
UM/UF/Up 
Rvl(Main)/UF/UM

Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Redbridge

Redbridge

Canute Road

Millbrook (SW105)

Redbridge

Fareham

Northam Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3471706 SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT SOUTHAMPTON AIRPORT
PARKWAY. ON SUNDAY, 1B20 & 1B26 TO START 
AT SOUTHAMPTON AIRPORT PARKWAY. 1B11 TO 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. 1B24 WILL NOT RUN. 1B28 WILL 
TERMINATE AT BROCKENHURST. 2S97 & 2R28 
WILL RUN BETWEEN SALISBURY AND ROMSEY 
ONLY. 2E09, 2E13 & 2E17 TO START FROM 
FAREHAM. 2E12, 2E16 & 2E20 TO TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY AND FAREHAM TO SOUTHAMPTON 
AND BOURNEMOUTH. 



XC: 1M34 TO START FROM SOUTHAMPTON 
AIRPORT PARKWAY.



GTR: 5N03 & 5N01 TO DIVERT TO PORTSMOUTH &
SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT 
PORTSMOUTH & SOUTHSEA. 1N06 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA.



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.



TRACK MAINTENANCE: ER02a

SW105
SW140
SW145
SW150

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

08/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

0005 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Down Siding

Up Siding

Engineers Siding

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3471701 SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
TERMINATE 

AT BOURNEMOUTH AND RESTART FROM 
BROCKENHURST. 

POOLE SERVICES TO START & TERMINATE AT 

BROCKENHURST. ON SUNDAY, WEYMOUTH AND 
POOLE 

SERVICES TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 

WEYMOUTH SERVICES TO RESTART FROM 
BOURNEMOUTH. 

LYMINGTON PIER SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM 

SOUTHAMPTON AIRPORT PARKWAY & 
BROCKENHURST TO 

BOURNEMOUTH AND BETWEEN BROCKENHURST
AND LYMINGTON 

PIER ON SUNDAY.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT 

SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD 

SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT 

PARKWAY TO BOURNEMOUTH.



PARTS 1) & 2)



CD CIVILS: AVON/STOUR BRIDGES SCAFFOLDING
104M 03CH TO 104M 57CH

CAPEX PL RERAIL: 44201823 RIVER STOUR 
DOWN 104M 1384Y-105M 1730Y



PART 2) ONLY



CAPEX RERAIL: 44201723 BEAULIEU ROAD 88M 
850Y-88M 1550Y

CAPEX SIGNALLING: TOTTON LEVEL CROSSING 
UPGRADE 82M 1191Y

TRACK MAINTENANCE: S&C GRIND 
BROCKENHURST

SW105
SW155
SW160

07/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Up Yard CS

North Box Siding

Down Brighton

Up Brighton

Down Main

Up Main

Up & Down 
Fratton

Low Level

DCS 1/2/3

Back Road

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Aldershot South Jn

Wokingham Jn

Guildford

Guildford

Havant Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Aldershot North 
Jn

Guildford

Woking Jn

Guildford

Chichester

Fratton

Portsmouth and 
Southsea

Fratton

Laverstock South 
Jn

Romsey

P2023/3471642

P2023/3476042

P2023/3456657

P2023/3456702

GUILDFORD PLATFORMS 4 TO 8 TO BE KEPT 
CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING



SWR: ON SATURDAY NIGHT, 2F77 TO TERMINATE 
AT WOKING. ON SUNDAY, 2FXX SERVICES TO 
TERMINATE AT WOKING. 2NXX SERVICES TO 
START AND TERMINATE AT ALDERSHOT. 
PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA COBHAM & STOKE D'ABERNON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND WORKING 
AND BETWEEN GUILDFORD AND ALDERSHOT.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD.



TRACK MAINTENANCE: GG05a

FELTHAM RESIGNALLING: CONSTRUCTION

GTR: SOUTHAMPTON AND PORTSMOUTH 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES WILL NOT RUN



CAPEX PL REFURB: 44602223 WARBLINGTON 36M
440Y-36M 770Y

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

SW110
SW123
SW265

SO520
SW110

SO520
SW110

SW115
SW150

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2355 Fri

2240 Sat

0930 Sun

07/10/23

08/10/23

09/10/23

2240 Sat

0930 Sun

0530 Mon

Possession

Possession

Possession

Up 
Loop/Single/Up 
Main
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Up 
Loop/Single/Up 
Main

Honiton

Pinhoe

Honiton

Axminster

Axminster

Axminster

P2023/3471781 SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONTON AND EXETER 
ST. DAVID'S. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN AXMINSTER 
AND HONITON.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



PARTS 1), 2) & 3)



CD (CT) EARTHWORKS: UMBOURNE CUTTING 

CD EARTHWORKS: COOMBE WATER 
EMBANKMENT

TUNNEL EXAM: HONITON TUNNEL 152M 00CH TO 
152M 10CH



PART 2) ONLY



TRACK MAINTENANCE: YG03a

GW610
SW115

06/10/23

07/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/10/23

08/10/23

09/10/23

09/10/23

08/10/23

09/10/23

08/10/23

09/10/23

08/10/23

08/10/23

08/10/23

09/10/23

0740 Sun

0740 Sun

0435 Mon

0435 Mon

0740 Sun

0435 Mon

0740 Sun

0435 Mon

0740 Sun

0740 Sun

0740 Sun

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Waterloo Main 
and Down and Up 
Waterloo
Down Bay

Platform 2

Down 
Relief/Platform 1
Up Relief/Platform 
3
Up Main/Platform 
5

Single and Down 
and Up

Up Goods 
Reception/Up 
Goods
Riverside Yard

Hyde Park Siding

Sidings

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter St Davids Jn

Exeter Central

Exeter St Davids

Cowley Bridge Jn 
(inc.)

Exmouth

Cowley Bridge Jn

Red Cow LC

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Cranbrook

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Red Cow LC

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

P2023/3457941 UNTIL 0740 SUNDAY:

NO ACCESS TO/FROM EXETER YARD.



EXETER ST. DAVIDS PLATFORM 6 EXCLUDED 
FOR GWR OUTSTABLING. UNITS WILL BE LOCKED
IN FOR THE DURATION OF THE POSSESSION.



FROM 0740 SUNDAY:

SWR SERVICES TO TERMINATE TO / START FROM
CRANBROOK.  REPLACEMENT ROAD TRANSPORT
REQUIRED BETWEEN CRANBROOK AND EXETER 
CENTRAL / ST DAVIDS.



AMENDED STATION WORKING AT EXETER ST 
DAVIDS.  BARNSTAPLE BRANCH UNIT TO USE 
PLATFORM 2.  OTHER GWR AND XC SERVICES TO
USE PLATFORMS 4-6.  EXMOUTH BRANCH 
SERVICE CANNOT OPERATE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER AND EXMOUTH.



WORK DETAILS:

Core PLTR Exeter Central Crossover

Core PLTR St Davids Tunnel

GW108
GW610
GW611
SW115

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Chessington South

Epsom

Chessington South

Tolworth

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2023/3462420

P2023/3456581

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



TRACK MAINTENANCE: WW07

GW103
GW220
GW225
GW500
SW125

SW180
SW185

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/10/23

08/10/23

08/10/23

27/11/23

27/11/23

27/11/23

27/11/23

0750 Sun

0750 Sun

0750 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Ascot

Bagshot

Wokingham Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Ascot

Virginia Water

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3456571

P2023/3471622

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING. 



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CLAPHAM 
JUNCTION AND HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA READING



FELTHAM RESIGNALLING: RECOVERIES

TRACK MAINTENANCE: FD02

SW210
SW260

EA1330
SW230
SW240

08/10/23

08/10/23

08/10/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443801 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SO500
SO550
SO560
SW300

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Clapham Jn

Durnsford Road

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Vauxhall

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3456504

P2023/3213241

SWR: ON SATURDAY NIGHT, 2F79, 2K77, 1B01 & 
2K79 TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 
2K05, 2D06, 2D08, 2D07, 2F10, 2J07, 2O05, 2F09, 
2J12, 2K09 & 2F12 TO DIVERT VIA EAST PUTNEY. 


TRACK MAINTENANCE: CW02a

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

WORK: CEFA - WLL 16 ( 2.002 ) RBE_FULHAM 
ROAD BRIDGE

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

29Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Ou
tgoing Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2023/3471791 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA FAREHAM AND SOUTHAMPTON. ECS TO 
DIVERT VIAJUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 1B81
TO TERMINATE AT WINCHESTER AND RESTART 
AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE



TRACK MAINTENANCE: E08a

SW105
SW130
SW135

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0130 Sun

0130 Sun

0130 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2023/3456637

P2023/3456566

SWR: ON SATURDAY NIGHT, 1B01 TO BE 
DIVERTED VIA CHERTSEY. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
2K79 TO BE DIVERTED VIA RICHMOND. ON 
SUNDAY, 2D06 & 2D08 WILL NOT RUN. 2K05 TO 
START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02a

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW180
SW190

SW105
SW195
SW200

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down Main

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Basingstoke

Micheldever

Worting Jn

Basingstoke

Basingstoke

Weymouth

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Basingstoke

Hook

Southcote Jn

Basingstoke

Dorchester South

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2023/3456674

P2023/3456675

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



TRACK MAINTENANCE: B09

TRACK MAINTENANCE: C44 RAIL GRINDER

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: Br09a

TRACK RENEWALS: 44200423 SURVEY

GW500
SW105
SW115
SW125

SW105
SW175

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0110 Sat

0110 Sat

0640 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0050 Sat

0050 Sat

0050 Sat

16/10/23

16/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Loop

Down Main

Up Main

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Down 
Exeter/Exeter 
Main/Chard Down 
Loop
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

Haslemere

Petersfield

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Chard Jn

Yeovil Pen Mill

Yeovil Jn

Haslemere

Shalford Jn

Laverstock North 
Jn

Worting Jn

Worting Jn

Andover

Worting Jn

Worting Jn

Andover

Templecombe

Yeovil Jn

Yeovil Jn

P2023/3471804

P2023/3456673

P2023/3471808

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: H01

TRACK MAINTENANCE: S01



Standard Mileage: 50m50ch to 82m05ch

SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT 
TEMPLECOMBE AND RUN ECS TO SALISBURY. 
ON SATURDAY AND SUNDAY, YEOVIL JN AND 
EXETER SERVICES TO START & TERMINATE AT 
TEMPLECOMBE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN CREWKERNE AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN TEMPLECOMBE AND 
CREWKERNE.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CAPEX S&C REFURB: YEOVIL JN 2811pts

TRACK MAINTENANCE: YG02

TUNNEL EXAMINATION: CREWKERNE TUNNEL

SW110

SW115
SW150

SW115
SW178

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/10/23

15/10/23

16/10/23

16/10/23

15/10/23

16/10/23

15/10/23

16/10/23

15/10/23

15/10/23

15/10/23

16/10/23

0740 Sun

0740 Sun

0435 Mon

0435 Mon

0740 Sun

0435 Mon

0740 Sun

0435 Mon

0740 Sun

0740 Sun

0740 Sun

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Waterloo Main 
and Down and Up 
Waterloo
Down Bay

Platform 2

Down 
Relief/Platform 1
Up Relief/Platform 
3
Up Main/Platform 
5

Single and Down 
and Up

Up Goods 
Reception/Up 
Goods
Riverside Yard

Hyde Park Siding

Sidings

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter St Davids Jn

Exeter Central

Exeter St Davids

Cowley Bridge Jn 
(inc.)

Exmouth

Cowley Bridge Jn

Red Cow LC

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Cranbrook

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Red Cow LC

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

P2023/3457981 UNTIL 0740 SUNDAY:

NO ACCESS TO/FROM EXETER YARD.



EXETER ST. DAVIDS PLATFORM 6 EXCLUDED 
FOR GWR OUTSTABLING. UNITS WILL BE LOCKED
IN FOR THE DURATION OF THE POSSESSION.



FROM 0740 SUNDAY:

SWR SERVICES TO TERMINATE AT / START FROM
CRANBROOK.  REPLACEMENT ROAD TRANSPORT
REQUIRED BETWEEN CRANBROOK AND EXETER 
CENTRAL / ST DAVIDS.



AMENDED STATION WORKING AT EXETER ST 
DAVIDS.  BARNSTAPLE BRANCH UNIT TO USE 
PLATFORM 2.  OTHER GWR AND XC SERVICES TO
USE PLATFORMS 4-6.  EXMOUTH BRANCH 
SERVICE CANNOT OPERATE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER AND EXMOUTH.



WORK DETAILS:

Core PLTR Exeter Central Crossover

Core PLTR St Davids Tunnel

GW108
GW610
GW611
SW115

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461699 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2305 Sun

0030 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

21/10/23

15/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0630 Sat

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

All Lines

Down Portsmouth

Up Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Dorchester Jn

Dorking

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Yeovil Pen Mill

Leatherhead Jn

P2023/3461773

P2023/3472167

P2023/3471824

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



TRACK RENEWALS: 44500523 CROCKWAY 
SINGLE

CD EARTHWORKS: EVERSHOLT TUNNEL 
CUTTING 149M 30CH TO 149M 50CH

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.



TUNNEL EXAMINATION: MICKLEHAM TUNNEL

GW103
GW500
SW125

GW500
SW175

SO685
SW183

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Byfleet Jn

Weybridge

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Addlestone Jn

Virginia Water

P2023/3471789

P2023/3471821

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: GG03a

SWR: WOKING VIA HOUNSLOW SERVICES TO 
START & TERMINATE AT STAINES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WOKING.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



TRACK MAINTENANCE: FD06

FELTHAM RESIGNALLING: RECOVERIES

GW103
GW190
GW195
SW210
SW265

SW255

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

06/11/23

06/11/23

22/10/23

22/10/23

22/10/23

22/10/23

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Up Hampton 
Court

Down Hampton 
Court

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Hampton Court Jn

Hampton Court

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Hampton Court

Surbiton

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2023/3471811

P2023/3471881

P2023/3456608

WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR.



SWR: REDUCED SERVICES TO AND FROM 
WATERLOO. LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: CD10

SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SO110
SW100

SW105
SW195

SW105
SW255

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

05/11/23

05/11/23

22/10/23

22/10/23

22/10/23

22/10/23

30Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

P2023/3456706 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: E04

SW105
SW150

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

28/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0030 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Down Siding

Up Siding

Engineers Siding

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3471992 SWR: FROM 21ST TO 27TH OCTOBER, 
WEYMOUTH SERVICES TO TERMINATE AT 
BOURNEMOUTH AND RESTART FROM 
BROCKENHURST. POOLE SERVICES TO START & 
TERMINATE AT BROCKENHURST. ON 28TH & 
29TH OCTOBER, WEYMOUTH AND POOLE 
SERVICES TO TERMINATE AT SOUTHAMPTON 
CENTRAL. WEYMOUTH SERVICES TO RESTART 
FROM BOURNEMOUTH. LYMINGTON PIER 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
SOUTHAMPTON AIRPORT PARKWAY & 
BROCKENHURST TO BOURNEMOUTH AND 
BETWEEN BROCKENHURST AND LYMINGTON 
PIER ON 28TH & 29TH OCTOBER.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.



PARTS 1) & 2)



CD CIVILS: AVON/STOUR BRIDGES 
STRENGTHENING 104M 03H TO 104M 57CH

TRACK MAINTENANCE: Br02



PART 2) ONLY



CAPEX S&C REFURB: BROCKENHURST 103a/bpts 
93M 266Y-93M 295Y

CAPEX SIGNALLING: PUMPFIELD/FROST LANE 
LEVEL CROSSING UPGRADES 86M 840Y/89M 
1330Y

NSCD: LYMINGTON JN T&C

TRACK MAINTENANCE: Br01b

SW105
SW155
SW160

21/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0110 Sat

0110 Sat

0025 Sun

0025 Sun

30/10/23

22/10/23

29/10/23

23/10/23

30/10/23

30/10/23

30/10/23

23/10/23

23/10/23

22/10/23

22/10/23

0200 Mon

0055 Sun

0055 Sun

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0400 Mon

0400 Mon

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Up Main/Up 
Exeter
Down 
Exeter/Down Main
Laverstock Loop

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Haslemere

Petersfield

Petersfield

Dorking West

Guildford

Petersfield

Dorking West

Salisbury Tunnel Jn

Laverstock South Jn

Laverstock North Jn

Salisbury Tunnel Jn

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Guildford

Shalford Jn

Andover

Laverstock North 
Jn

Laverstock South 
Jn

Romsey

P2023/3471981

P2023/3471848

P2023/3456729

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 29TH, SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: HG01b



PART 2) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

SWR: WEST OF ENGLAND SERVICES TO 
TERMINATE AT SALISBURY AND RESTART FROM 
ANDOVER ALL WEEKEND.  RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM SALISBURY 
AND ANDOVER.



XC: 5O06 TO DIVERT VIA WINCHESTER 



FREIGHTLINER: 7O12 & 7V12 TO DIVERT VIA 
SOUTHAMPTON CENTRAL.



CD (CT) EARTHWORKS: PILLHILL EMBANKMENT

TRACK MAINTENANCE: S04

SO560
SW110
SW200
SW265
SW300

SW115
SW150

SW115
SW150

21/10/23

21/10/23

21/10/23

22/10/23

29/10/23

29/10/23

29/10/23

21/10/23

21/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

0005 Sun

0005 Sun

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

22/10/23

22/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up 
Warminster/Salisb
ury
Down and Up 
Salisbury/Warmins
ter
Down Reception

MOD Sidings

Spur

All Lines

Down Sidings

Wilton Jn

Upton Lovell LC 
(AHB)

Westbury South Jn

Beechgrove GF

Westbury South Jn

Feniton

Chard Jn

Westbury South 
Jn

Westbury South 
Jn

Beechgrove GF

Westbury South 
Jn

Yeovil Jn

Chard Jn

P2023/3458081

P2023/3456731

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND SALISBURY / 
ROMSEY.  REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU.



FREIGHT SERVICES DIVERTED VIA BASINGSTOKE
OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



WORK DETAILS:

S+C refurbishment Warminster Crossover

S+C refurbishment Beechgrove MOD Sidings

TRACK MAINTENANCE: Y03

GW5001
GW560
SW115
SW170

SW115

27/10/23

27/10/23

27/10/23

27/10/23

27/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023
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EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461336 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Botley

Eastleigh Yard

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Botley

Eastleigh Yard

P2023/3461336

P2023/3456728

P2023/3456726

TRACK MAINTENANCE: B11a

TRACK MAINTENANCE: E07

GW500
SW125

SW135

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Wessex Route

Data freeze:
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EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458346 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
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EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

2305 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/10/23

22/10/23

22/10/23

21/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0910 Sun

0910 Sun

0910 Sun

0630 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Westbury

Westbury North 
Jn

Westbury South 
Jn

Yeovil Pen Mill

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3458346

P2023/3472167

P2023/3471883

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



TRACK RENEWALS: 44500523 CROCKWAY 
SINGLE

CD EARTHWORKS: EVERSHOLT TUNNEL 
CUTTING 149M 30CH TO 149M 50CH

AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA
W1195. EPSOM UP OR DOWN SIDINGS TO BE 
KEPT CLEAR.



SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.



TRACK MAINTENANCE: CD05a

MPSB: MOTSPUR PARK JN

BRIDGE EXAMINATION: WEST ST BRIDGE

GW500
SW175

SO680
SW180
SW185

22/10/23

22/10/23

22/10/23

15/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Data freeze:
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EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow 
Spur
Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham

Up Poplar

Down and Up 
Goods
Down and Up 
Goods
Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Feltham Jn

Feltham Depot

Whitton Jn

Staines

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Brentford

Feltham Depot

Hounslow Jn

Twickenham

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2023/3471842

P2023/3460127

SWR: WOKING VIA HOUNSLOW SERVICES TO 
TERMINATE AT BRENTFORD AND RESTART FROM
STAINES. WATERLOO TO KINGSTON VIA 
HOUNSLOW SERVICES WILL NOT RUN. READING 
SERVICES TO DIVERT VIA WEYBRIDGE AND 
REVERSE AT VIRGINIA WATER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN STAINES AND
WINDSOR. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN STAINES AND KEW 
BRIDGE/TWICKENHAM.  



FREIGHT SERVICES TO BE DIVERTED VIA 
READING



TRACK MAINTENANCE: FD04

CAPEX CONDUCTOR RAIL: CON 170 HOUNSLOW 
JN TO FELTHAM JN

FELTHAM RESIGNALLING: RECOVERIES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19



This is an Anglia possession that impacts on 
Western/Midland

SW210
SW230

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2023/3471998

P2023/3456672

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRAIN MAINTENANCE: CW03a

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CW03a

SO110
SW100

SO110
SW100

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0015 Sun

0015 Sun

29/10/23

29/10/23

29/10/23

29/10/23

0725 Sun

0725 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Ash Vale Jn

Farnborough

Hook

Hook

Pirbright Jn

Woking Jn

Farnborough

Farnborough

P2023/3456623

P2023/3456687

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SWR: LINE DIVERSIONS TO APPLY



TRACK MAINTENANCE: B03

SW105
SW120

SW105

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0050 Sun

0050 Sun

0050 Sun

28/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

0030 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Poole

Branksome

Poole

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Bournemouth

Branksome

Poole

P2023/3471992

P2023/3472230

SWR: FROM 21ST TO 27TH OCTOBER, 
WEYMOUTH SERVICES TO TERMINATE AT 
BOURNEMOUTH AND RESTART FROM 
BROCKENHURST. POOLE SERVICES TO START & 
TERMINATE AT BROCKENHURST. ON 28TH & 
29TH OCTOBER, WEYMOUTH AND POOLE 
SERVICES TO TERMINATE AT SOUTHAMPTON 
CENTRAL. WEYMOUTH SERVICES TO RESTART 
FROM BOURNEMOUTH. LYMINGTON PIER 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
SOUTHAMPTON AIRPORT PARKWAY & 
BROCKENHURST TO BOURNEMOUTH AND 
BETWEEN BROCKENHURST AND LYMINGTON 
PIER ON 28TH & 29TH OCTOBER.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.



PARTS 1) & 2)



CD CIVILS: AVON/STOUR BRIDGES 
STRENGTHENING 104M 03H TO 104M 57CH

TRACK MAINTENANCE: Br02



PART 2) ONLY



CAPEX S&C REFURB: BROCKENHURST 103a/bpts 
93M 266Y-93M 295Y

CAPEX SIGNALLING: PUMPFIELD/FROST LANE 
LEVEL CROSSING UPGRADES 86M 840Y/89M 
1330Y

NSCD: LYMINGTON JN T&C

TRACK MAINTENANCE: Br01b

NO ACCESS TO POOLE SIDINGS



SWR: NO SERVICES BETWEEN BOURNEMOUTH 
AND POOLE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



TRACK RENEWALS: 44200323 SIX WEEK TAMP

SW105
SW155
SW160

SW105

21/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

30/10/23

22/10/23

29/10/23

23/10/23

30/10/23

30/10/23

30/10/23

0200 Mon

0055 Sun

0055 Sun

0400 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Main

Up Main

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Haslemere

Petersfield

Petersfield

Dorking West

Guildford

Petersfield

Dorking West

Haslemere

Shalford Jn

Shalford Jn

Shalford Jn

Guildford

Shalford Jn

P2023/3471981 HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: ON SUNDAY 29TH, SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.



XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER



PARTS 1) & 2)



F2P RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: HG01b



PART 2) ONLY



TRACK MAINTENANCE: GHG07

CD SIGNALLING: LEVEL CROSSING UPGRADES

SO560
SW110
SW200
SW265
SW300

21/10/23

21/10/23

21/10/23

22/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sat

0045 Sat

0045 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1010 Sun

29/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

30/10/23

0005 Sun

0400 Mon

0400 Mon

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Exeter Main/Up 
Exeter/Up Main
Down Main/Down 
Exeter/Exeter 
Main
Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Main/Down 
Exeter/Exeter 
Main
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Exeter Main/Up 
Exeter/Up Main
Down Main/Down 
Exeter/Exeter 
Main

Tisbury

Wilton Jn

Wilton Jn

Tisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Tisbury

Salisbury

Upton Lovell LC 
(AHB)

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Salisbury

P2023/3472066 PART 2: SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & 
HOLDING SIDING TO BE KEPT CLEAR.



SWR: EXETER & YEOVIL VIA GILLINGHAM 
SERVICES TO TERMINATE AT GILLINGHAM AND 
RESTART FROM SALISBURY OR ANDOVER. 
YEOVIL VIA CASTLE CARY SERVICES WILL NOT 
RUN. ON SUNDAY UNTIL 1010, SALISBURY TO 
SOUTHAMPTON SERVICES VIA ROMSEY TO 
START & TERMINATE AT ROMSEY. 



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY. BRIGHTON SERVICES WILL 
NOT RUN BETWEEN WESTBURY AND BRIGHTON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SALISBURY.



FREIGHTLINER: 7V98, 7O12, 7O52, 7V07 & 
7O43/7O44 WILL NOT RUN. 4O54 & 4V34 WILL 
DIVERT VIA WINCHESTER AND READING 



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
WINCHESTER AND READING



PARTS 1), 2) & 3)



TRACK RENEWALS: 44500723 WILTON SOUTH 
DOWN FAST 85M 1540Y TO 86M 0484Y

CAPEX RERAIL: 44501323 COUSTON BOTTOM 
128M 1727Y TO 129M 440Y

TRACK MAINTENANCE: Y01



PART 2) ONLY



TRACK MAINTENANCE: SG03

TUNNEL EXAMINATION: FISHERTON TUNNEL 82M 
0822Y TO 82M 1246Y

GW5001
SW115
SW150
SW170

28/10/23

28/10/23

28/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up 
Warminster/Salisb
ury
Down and Up 
Salisbury/Warmins
ter
Down Reception

MOD Sidings

Spur

Wilton Jn

Upton Lovell LC 
(AHB)

Westbury South Jn

Beechgrove GF

Westbury South Jn

Westbury South 
Jn

Westbury South 
Jn

Beechgrove GF

Westbury South 
Jn

P2023/3458081 GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND SALISBURY / 
ROMSEY.  REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU.



FREIGHT SERVICES DIVERTED VIA BASINGSTOKE
OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



WORK DETAILS:

S+C refurbishment Warminster Crossover

S+C refurbishment Beechgrove MOD Sidings

GW5001
GW560
SW115
SW170

27/10/23

27/10/23

27/10/23

27/10/23

27/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465222 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

2305 Sun

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

21/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0630 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

All Lines

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Dorchester Jn

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Yeovil Pen Mill

P2023/3463195

P2023/3457639

P2023/3472167

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

ONE UNIT TO BERTH AT WEYMOUTH JUBILEE 
SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



TRACK RENEWALS: 44500523 CROCKWAY 
SINGLE

GW103
GW190
GW500
SW125

SW135

GW500
SW175

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0125 Sat

0125 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

29/10/23

29/10/23

29/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

28/10/23

28/10/23

28/10/23

28/10/23

0710 Sun

0710 Sun

0140 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Main

Up Main

Down Chertsey

Up Chertsey

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Goods 
Loop

Down Windsor

Up Windsor

Down Main

Up Main

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main

Dorking

Effingham Jn

Ascot

Addlestone Jn

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Ascot

Staines

Reading

Reading East Jn

Reading

Reading Spur Jn

Epsom

Leatherhead Jn

Staines Jn

Virginia Water

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2023/3456562

P2023/3471995

P2023/3472042

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM AND DORKING



TRACK MAINTENANCE: WW05

WINDSOR AND ETON RIVERSIDE PLATFORMS TO 
BE KEPT CLEAR.



SWR: ON SATURDAY, SERVICES TO READING 
AND WEYBRIDGE VIA HOUNSLOW TO START AND 
TERMINATE AT STAINES. ON SUNDAY, READING, 
WINDSOR AND WOKING VIA HOUNSLOW TO 
START AND TERMINATE AT HOUNSLOW. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
READING AND ASCOT ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HOUNSLOW OR STAINES AND ASCOT, 
WEYBRIDGE, WINDSOR AND WOKING.  



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR BALHAM AND WIMBLEDON.



PARTS 1) & 2)



CD EARTHWORKS: VIRGINIA WATER CUTTING 
22M 770Y-22M 1650Y

FELTHAM RESIGNALLING: RECOVERIES



PART 2) ONLY



CAPEX WHEELTIMBERS: ST. THOMAS' BRIDGE 
19M 0741Y

TRACK MAINTENANCE: FD04

CAPEX CONDUCTOR RAIL: EGHAM

TRACK RENEWALS: STAINES S&C SURVEY

BERTHING AVAILABLE IN PLATFORMS 4, 5 & 6



SWR: 2C81 TO TERMINATE AT WOKINGHAM. ECS 
TO STAINES OR FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WOKINGHAM AND READING.



GWR: 1O52 TO START FROM WOKINGHAM. ECS 
FROM GUILDFORD.



C21 RAIL GRINDER

SO680
SO685
SW180
SW183

SW210
SW230
SW250
SW255

GW190
GW195
SW210
SW265

29/10/23

29/10/23

28/10/23

28/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

30/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

Merstham

Redhill

Redhill

Reigate

P2023/3474805

P2023/3443794

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

 

NLL CYCLIC TYPE 18

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

EA1310
EA1330
SW230
SW240

SO500
SO550
SO560
SW300

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun
30/10/23
0510 Mon

PossessionUp Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Dorking WestShalford JnP2023/3472025 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

SO560
SW300

29/10/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

05/11/23

05/11/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

0730 Sun

0730 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pig Hill Siding 1

Pig Hill Siding 2

Reception Road

Up Siding

Clapham Jn

Durnsford Road

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Vauxhall

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2023/3456506

P2023/3213241

SWR: ON SATURDAY NIGHT, 2F79, 2K77, 1B01 & 
2K79 TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 
2K05, 2D06, 2D08, 2D07, 2F10, 2J07, 2O05 & 2F09 
TO DIVERT VIA EAST PUTNEY. 





TRACK MAINTENANCE: CW02a

BRIDGE EXAMINATION: BRIDGE 13

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



Maintenance

SCD STEP: Test and commission OLE Structures

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

05/11/23

05/11/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

32Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0130 Sun

0130 Sun

0045 Sun

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0125 Sun

0125 Sun

0125 Sun

05/11/23

05/11/23

05/11/23

06/11/23

06/11/23

22/10/23

22/10/23

22/10/23

22/10/23

05/11/23

05/11/23

05/11/23

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Up Hampton 
Court

Down Hampton 
Court

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampto
n/Main
Up 
Main/Southampto
n/Slow
Down Sidings

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hampton Court

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Wallers Ash

Winchester

Micheldever

Clapham Jn

Durnsford Road

Raynes Park

Hampton Court

Surbiton

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Weston

Worting Jn

Micheldever

P2023/3456524

P2023/3471881

P2023/3456608

P2023/3456689

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01b

SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE,



TRACK MAINTENANCE: E15 (B08)

TRACK RENEWALS: 44200623 PREP

TRACK RENEWALS: 44200723 PREP

SW100
SW105
SW180

SW105
SW195

SW105
SW255

SW105

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

22/10/23

22/10/23

22/10/23

22/10/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Main/Fast/Rvl(Mai
n)/Fast/Main
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
UM/UF/Up 
Rvl(Main)/UF/UM

Down Netley

Up Netley

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Redbridge

Redbridge

Canute Road

Millbrook (SW105)

Redbridge

Fareham

Northam Jn

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3472221 SWR: ON SATURDAY NIGHT, 1B77, 2B77 & 1B81 
TO TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. 1B01 TO TERMINATE AT EASTLEIGH. 
ON SUNDAY, WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. SOUTHAMPTON & POOLE SERVICES 
WILL NOT RUN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY. 
2EXX WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY AND FAREHAM TO 
SOUTHAMPTON AND BOURNEMOUTH AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
ROMSEY.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY.



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN PORTSMOUTH AND SOUTHAMPTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
DIVERT VIA CHANDLERS FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 


SW105
SW140
SW145
SW150

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Down Siding

Up Siding

Engineers Siding

Down Sidings

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3472221

P2023/3472228

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.



TRACK MAINTENANCE: ER02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP NORTHAM JUNCTION

CAPEX SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION

CD EARTHWORKS: SWANWICK EAST 
EMBANKMENT

VEGETATION CLEARANCE: HAMBLE TO FAREHAM
SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART FROM BOURNEMOUTH. ON SUNDAY, 
WEYMOUTH SERVICES TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY AND 
RESTART FROM BOURNEMOUTH.  LYMINGTON 
PIER SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY & 
SOUTHAMPTON CENTRAL TO BOURNEMOUTH 
AND BETWEEN BROCKENHURST AND 
LYMINGTON PIER.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.



CD CIVILS: AVON/STOUR BRIDGES 
STRENGTHENING 104M 03CH TO 104M 57CH

TRACK MAINTENANCE: BrG01b

CAPEX S&C REFURB: BROCKENHURST 103a/bpts 
93M 266-93M 295Y

CAPEX SIGNALLING: TAVELLS LANE LEVEL 
CROSSING UPGRADE 85M 1270Y

SW105
SW155
SW160

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0140 Sun

2340 Sat

2340 Sat

29/10/23

29/10/23

29/10/23

06/11/23

05/11/23

06/11/23

06/11/23

06/11/23

05/11/23

05/11/23

0725 Sun

0725 Sun

0725 Sun

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0955 Sun

0955 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Up Ash

Down Cobham

Up Cobham

Down Ash

Down Main

Up Main

Up Loop

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading
Down Main

Up Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Poole

Branksome

Poole

Guildford

Petersfield

Haslemere

Dorking West

Havant Jn

Wilton Jn

Wilton Jn

Bournemouth

Branksome

Poole

Guildford

Haslemere

Shalford Jn

Guildford

Warminster

Wilton Jn

P2023/3472230

P2023/3472134

P2023/3456733

NO ACCESS TO POOLE SIDINGS



SWR: NO SERVICES BETWEEN BOURNEMOUTH 
AND POOLE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



TRACK RENEWALS: 44200323 SIX WEEK TAMP

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR ON SATURDAY 
AND BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR ON SUNDAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.



PARTS 1) & 2)



TRACK RENEWALS: 44400323 SHALFORD DOWN

F2P RESIGNALLING: CONSTRUCTION

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: G12



PART 2) ONLY



TRACK MAINTENANCE: HG01a

GWR: 2C05, 5M05 & 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SW105

SO560
SW110
SW200
SW265
SW300

GW5001
SW115
SW170

29/10/23

29/10/23

29/10/23

04/11/23

04/11/23

04/11/23

04/11/23

05/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

11/11/23

11/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

0500 Sat

0500 Sat

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/Loops

Down Sidings

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Axminster

Chard Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Yeovil Jn

Chard Jn

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

P2023/3562063

P2023/3462389

SWR: EXETER SERVICES TO START & TERMINATE
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND AXMINSTER.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CD EARTHWORKS: CREWKERNE TUNNEL 
EARTHWORKS

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW610
SW115

GW103
GW220
GW225
GW500
SW125

06/11/23

06/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2305 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0110 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

21/10/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0630 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0245 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Up 
Twickenham/Up 
Richmond
Down 
Richmond/Down 
Twickenham
Down 
Richmond/Down 
Twickenham/Dow
n Main
Up Main/Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow 
Spur
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Twickenham

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Barnes Jn

Barnes Jn

Hounslow Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2023/3472167

P2023/3472232

P2023/3472129

ONE UNIT TO BERTH AT WEYMOUTH JUBILEE 
SIDINGS THROUGHOUT.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.



TRACK RENEWALS: 44500523 CROCKWAY 
SINGLE

TUNNEL EXAMINATIONS: GRIMSTONE & 
POUNDBURY TUNNELS

SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW ALL WEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN WATERLOO AND TWICKENHAM VIA 
KINGSTON AND BETWEEN TWICKENHAM AND 
WATERLOO VIA HOUNSLOW. ON SUNDAY, 
WATERLOO TO TWICKENHAM VIA KINGSTON 
SERVICES TO START & TERMINATE AT 
KINGSTON. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW



PARTS 1) & 2)



CAPEX PL REFURB: 44301533 RICHMOND DOWN



PART 2) ONLY:



CAPEX RERAIL: 44301123 STRAWBERRY HILL 
PLATFORM 2 12M 374Y-12M 572Y

TRACK MAINTENANCE: FD01

FELTHAM RESIGNALLING: RECOVERIES

CAPEX CONDUCTOR RAIL: TWICKENHAM

GW500
SW175

SW175
SW178

SW210
SW230
SW245

15/10/23

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

0520 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Virginia Water

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Staines

Merstham

Redhill

Redhill

Reigate

P2023/3472147

P2023/3443804

C21 RAIL GRINDER

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

SW210
SW255

SO500
SO550
SO560
SW300

04/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sun

0040 Sun

0040 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

0420 Mon

0420 Mon

0420 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
All Sidings

East End Siding

All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles

Nine Elms Jn

Queenstown Road

Waterloo

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Waterloo

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3472243

P2023/3472245

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER. WEYMOUTH SERVICES
TO DIVERT VIA COBHAM, GUILDFORD AND 
HAVANT.  



TRACK MAINTENANCE: CD09

ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD. WOKING DOWN BAY, 
PLATFORM 3 AND DEAD END ROADS 3,5 & 6 
AVAILABLE FOR BERTHING. UNITS TO BE CUT 
OUT.



SWR: WATERLOO SERVICES TO START & 
TERMINATE AT WEYBRIDGE. WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. WEST 
OF ENGLAND SERVICES TO START AND 
TERMINATE AT ANDOVER. POOLE AND 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER. ALTON 
AND FARNHAM SERVICES TO RUN VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER AND 
WINCHESTER TO GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



TRACK MAINTENANCE: WG02

CD CIVILS: VICTORIA ARCH BRIDGE: PREP 
WORKS 24M 42CH

SW100

SW105
SW110
SW120
SW255

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

33Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sat

0115 Sat

0115 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/11/23

12/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

0400 Mon

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton
Down Sidings

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Wallers Ash

Winchester

Micheldever

Basingstoke

Southcote Jn

Andover

Winchester

Basingstoke

Weston

Worting Jn

Micheldever

Basingstoke

Pirbright Jn

Basingstoke

P2023/3472285 PART 2: CURRENT TO BE MAINTAINED IN BARTON
MILL SIDINGS.



SWR: ON SATURDAY, WEYMOUTH SERVICES 
WILL DIVERT VIA GUILDFORD AND HAVANT. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PORTSMOUTH/SOUTHAMPTON AND 
WINCHESTER ALL WEEKEND. ON SUNDAY, WEST 
OF ENGLAND SERVICES WILL START & 
TERMINATE AT ANDOVER; WEYMOUTH SERVICES
WILL DIVERT VIA COBHAM, GUILDFORD AND 
HAVANT; AND ALTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES WILL 
OPERATE BETWEEN BASINGSTOKE AND 
WINCHESTER; GUILDFORD AND ANDOVER, 
WINCHESTER AND BASINGSTOKE; AND BETWEEN
BASINGSTOKE AND WEYBRIDGE.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
WILL DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, BOURNEMOUTH SERVICES WILL 
DIVERT VIA GUILDFORD AND HAVANT. 
SOUTHAMPTON TO NEWCASTLE SERVICES WILL 
START & TERMINATE AT READING ALL WEEKEND.


GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES WILL OPERATE BETWEEN 
READING AND BASINGSTOKE.



FREIGHT: ON SATURDAY, FREIGHT SERVICES 
WILL DIVERT VIA ANDOVER & ROMSEY. ON 
SUNDAY, FREIGHT SERVICES WILL DIVERT VIA 
SALISBURY OR GUILDFORD AND HAVANT. 



PARTS 1) & 2)



TRACK RENEWALS: 44200623 MICHELDEVER 
DOWN FAST 57M 1544Y TO 58M 0330Y

TRACK MAINTENANCE: ERG15



PART 2) ONLY



CAPEX PL REFURB: 44602223 WORTING JN UP 
SLOW 49M 376Y-49M 587Y

TRACK MAINTENANCE: BG02

GW500
SW105
SW115
SW125

11/11/23

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2335 Sat

2335 Sat

0125 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0810 Sun

0810 Sun

0700 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Up Bay

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Bournemouth

Bournemouth

Havant Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Bournemouth

Bournemouth

Petersfield

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2023/3472350

P2023/3472325

P2023/3457642

MIDDLE SIDINGS, UP YARD, UP BAY AND 
PLATFORM 2 TO BE KEPT CLEAR. 



SWR: ALL SERVICES TO START & TERMINATE 
FROM PLATFORMS 3&4. LINE DIVERSIONS TO 
APPLY.

TUNNEL EXAMINATION: BURITON TUNNEL

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR



SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM



GWR: 2O09 TO TERMINATE AT FRATTON AND 
RUN ECS TO BERTH.



TRACK MAINTENANCE: H07a

SW105

SW110

SW110
SW140

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0025 Mon

0025 Mon

0005 Sun

0005 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

11/11/23

11/11/23

12/11/23

12/11/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0500 Sat

0500 Sat

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Single/Loops

Down Sidings

All Lines

Down Sidings

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Axminster

Chard Jn

Pinhoe

Chard Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

P2023/3457661

P2023/3562063

P2023/3457625

BERTHING AVAILABLE IN PLATFORM 2



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE 
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

SWR: EXETER SERVICES TO START & TERMINATE
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND AXMINSTER.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CD EARTHWORKS: CREWKERNE TUNNEL 
EARTHWORKS

TRACK MAINTENANCE: Y04

GW5001
SW115
SW170

GW610
SW115

GW610
SW115

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

06/11/23

06/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Mortimer

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3461700 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0100 Sun

0100 Sun

0100 Sun

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fawley Ground 
Frame

Totton

Totton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Totton

Totton

P2023/3461785

P2023/3472328

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

FREIGHTLINER: NO SERVICES TO OPERATE 
BETWEEN MARCHWOOD AND MARITIME 
TERMINAL



CAPEX SIGNALLING: TROTTS LEVEL CROSSING 
UPGRADE 85M 220Y

TRACK MAINTENANCE: E11

GW103
GW500
SW125

SW155

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Trowbridge

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop

Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Hawkeridge Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Clink Road Jn

Frome North Jn

Whatley Quarry

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2023/3458347 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area  W2022/9125481

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0010 Sun

0010 Sun

0010 Sun

0145 Sun

0145 Sun

0145 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0910 Sun

0910 Sun

0910 Sun

0715 Sun

0715 Sun

0715 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Westbury

Hawkeridge Jn

Westbury South Jn

Leatherhead Jn

Epsom

Epsom

Westbury

Westbury North 
Jn

Westbury South 
Jn

Cheam

Motspur Park Jn

Epsom

P2023/3458347

P2023/3456584 GTR: 2B09 & 2I05 TO START FROM SUTTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE



SWR: 2D07 TO BE RETIMED



TRACK MAINTENANCE: WW06a

SO680
SW180

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Mon

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

13/11/23

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0545 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Main

Up Main

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Wokingham Jn

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Bracknell

P2023/3472235

P2023/3456681

P2023/3472347

SWR: SHEPPERTON SERVICES WILL NOT RUN. 
KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE 
TO OPERATE.



TRACK MAINTENANCE: FD03

VIADUCT EXAMINATIONS: TSJ AREA

SWR: 2C79 & 2C81 TO TERMINATE AT ASCOT. 
SWR TO BERTH 2 x 10 CAR UNITS AT READING. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ASCOT AND READING



GWR: 1V71 TO TERMINATE AT GUILDFORD. 1O56 
TO START FROM GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERAT 
BETWEEN GUILDFORD AND READING



TRACK MAINTENANCE: G05W

C21 RAIL GRINDER

SW190
SW245

GW190
GW195
SW210
SW265

GW190
GW195
SW210
SW265

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

13/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Wessex Route

Data freeze:
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EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Redhill

Reigate

P2023/3459752

P2023/3443805

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.



WORK: Brighton DU - Track Maintenance, Patrolling, 
S&T works

WORK: SRSA - Redhill Platform 3

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Mon
20/11/23
0500 Mon

PossessionUp Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Dorking WestShalford JnP2023/3472361 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CAPEX PL REFURB: 44401123 SHALFORD DOWN 
41M 680Y-41M 790Y

CAPEX RERAIL: 44400923 SHALFORD DOWN 41M 
680Y-41M 790Y

CAPEX WHEELTIMBERS: RIVER WEY DOWN 41M 
0738Y

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

SO560
SW300

13/11/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

34Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/11/23

19/11/23

20/11/23

19/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0035 Sun

0035 Sun

0300 Mon

0035 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down Slow

Up Slow

Down 
Slow/Southampto
n/Main/Fast/Main/
Fast
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Depot Exit Road 
No. 2
Depot Exit Road 
No. 1

Shawford

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford

St. Denys

Eastleigh DEMU 
Depot

Eastleigh East Jn

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Worting Jn

Eastleigh DEMU 
Depot

P2023/3472336 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE AND PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL 
TERMINATE AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. ON SUNDAY, POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM BASINGSTOKE. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BASINGSTOKE ON 
SATURDAY AND BETWEEN SOUTHAMPTON 
CENTRAL AND BASINGSTOKE AND BETWEEN 
EASTLEIGH AND ROMSEY/FAREHAM ON SUNDAY.


XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY ALL 
WEEKEND. SERVICES TO REVERSE AT 
SOUTHAMPTON CENTRAL. SOUTHAMPTON TO 
NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ECS TO DIVERT VIA 
JUBILEE SIDINGS ON SUNDAY. SHUNTER TO BE 
PROVIDED ON SUNDAY.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER AND ROMSEY ON 
SATURDAY AND VIA GUILDFORD AND HAVANT ON
SUNDAY. WESTERN DOCKS TRAFFIC TO DIVERT 
VIA ANDOVER AND ROMSEY ALL WEEKEND.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY ALL WEEKEND.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.



PARTS 1) & 2)



TRACK RENEWALS: 44200723 WINCHESTER 
DOWN FAST 66M 1052Y TO 66M 1320Y

TRSCK RENEWALS: 44200623 FOLLOW-UP

CAPEX RERAIL: 44200920 ALLBROOK UP FAST 
69M 1572Y-70M 615Y

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP WINCHESTER



PART 2) ONLY




SW105
SW130
SW135

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0055 Sun

0125 Sun

0125 Sun

0125 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

0300 Mon

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Depot Entrance 
Line
Down Carriage 
Sidings 1 - 14

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Eastleigh Yard

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Eastleigh Yard

Durnsford Road

Durnsford Road

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2023/3472336

P2023/3456530

P2023/3456606

TRACK MAINTENANCE: ER01

VEGETATION CLEARANCE: CHANDLERS FORD

SWR: ON SATURDAY NIGHT, 2K79 TO BE 
DIVERTED VIA RICHMOND. 5Y61 TO DIVERT TO 
GUILDFORD. ON SUNDAY, 2D06 & 2D08 WILL NOT 
RUN. 2K05 TO START FROM KINGSTON AND 2D07 
WILL NOT RUN [ECS AFER POSSESSION CLEARS 
TO EPSOM]



LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02b

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW180
SW190

SW105
SW195
SW200

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Continued
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0105 Sun

0105 Sun

0105 Sun

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

0710 Sun

0710 Sun

0710 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Redbridge Goods

Maritime Back 
Road
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western 
Docks
Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Steventon (Hants)

Worting Jn

Steventon (Hants)

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner
Terminal

Southampton

Basingstoke

Basingstoke

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

P2023/3457645

P2023/3458164

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SOUTHAMPTON DOWN BAY SIDING & MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR.



GBRf: 4O77 & 4Y19 WILL NOT RUN.



TRACK MAINTENANCE: E27

SW105
SW115

SW105

19/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Data freeze:
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EAS_V_2_2023

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0110 Sun

0020 Sat

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0720 Sun

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Down Brighton

Up Brighton

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Petersfield

Havant Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

Haslemere

Chichester

P2023/3457691

P2023/3457664

P2023/3472338

TRACK MAINTENANCE: Br08

TRACK MAINTENANCE: H02

GTR: ON SATURDAY, SOUTHAMPTON AND 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT CHICHESTER. ON SUNDAY, 
SOUTHAMPTON AND PORTSMOUTH SERVICES 
TO START & TERMINATE AT LITTLEHAMPTON. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LITTLEHAMPTON OR 
CHICHESTER AND PORTSMOUTH HARBOUR.



GWR: BRIGHTON SERVICES WILL NOT RUN



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN



CAPEX PL REFURB: 44202223 WARBLINGTON 
DOWN 36M 440Y-36M 770Y

SW105
SW166

SW110

SO520
SW110

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0035 Sat

0035 Sat

0035 Sat

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

20/11/23

20/11/23

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Down Siding

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Yeovil Jn

Yeovil Jn

Templecombe

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Gillingham 
(Dorset)

Gillingham East 
Jn

Templecombe

P2023/3457704

P2023/3476055

TRACK MAINTENANCE: S01

SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT 
GILLINGHAM AND RUN ECS TO SALISBURY. 
EXETER & YEOVIL JN SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY ALL WEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND GILLINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GILLINGHAM AND YOEVIL JN



CAPEX CIVILS: GILLINGHAM TUNNEL BRICKWORK
REPAIRS 107M 0965Y 

TRACK RENEWALS: TEMPLECOMBE S&C PREP

TRACK MAINTENANCE: Y02

SW115
SW150

GW500
SW115
SW170
SW175

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0030 Sun

0030 Sun

0030 Sun

01/10/23

01/10/23

01/10/23

19/11/23

19/11/23

19/11/23

0720 Sun

0720 Sun

0720 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Aldershot South Jn

Alton

Farnham

Aldershot North Jn

North Camp

Guildford

Aldershot North 
Jn

Farnham

Aldershot South 
Jn

Guildford

Guildford

P2023/3456631

P2023/3456572

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO
RUN IN MSX TIMINGS.



TRACK MAINTENANCE: G08

GUILDFORD, PLATFORMS 6-8 TO BE KEPT CLEAR.
GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SW120
SW123

SW123
SW265

01/10/23

01/10/23

01/10/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3461350 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sun

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

20/11/23

20/11/23

19/11/23

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0400 Mon

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Bookham

Up Bookham

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fawley Ground 
Frame

Totton

Totton

Effingham Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Totton

Totton

Leatherhead Jn

P2023/3461350

P2023/3472337

P2023/3472254

FREIGHTLINER: NO SERVICES TO OPERATE 
BETWEEN MARCHWOOD AND MARITIME 
TERMINAL



CAPEX SIGNALLING: VEALS LEVEL CROSSING 
UPGRADE 86M 1670Y

TUNNEL EXAMINATION: BOOKHAM TUNNEL

SW155

SW180

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0130 Sat

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Hounslow

Down Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Down Main

Up Main

Down Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down Main

Up Main

New Kew Jn

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Egham

Staines

Windsor and Eton 
Riverside

Staines

Wokingham Jn

Barnes

Barnes Jn

Point Pleasant Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Bracknell

P2023/3472332

P2023/3456641

P2023/3472382

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE. 



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS OR READING.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT 
SIGNAL F433.



TRACK MAINTENANCE: CD06

MPSB: BARNES

FELTHAM RESIGNALLING: RECOVERIES

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR & ETON RIVERSIDE AND TO 
BE CUT OUT. 

 

SWR: TWO 10 CAR UNITS TO BERTH AT READING.
2S07 WILL NOT RUN AND 2S14 START AT 
STAINES LATER AT 0735. 2U14 TO START AT 
STAINES LATER AT 0720. 2C11 STARTS STAINES 
AT 0725.



TRACK MAINTENANCE: FW03

C21 RAIL GRINDER

EA1330
SW210
SW230
SW240

SW210
SW250

SW210

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up

Down and Up Kew
Branch

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Redhill

Reigate

P2023/3459752

P2023/3443806

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Mon
20/11/23
0500 Mon

PossessionUp Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Dorking WestShalford JnP2023/3472361 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CAPEX PL REFURB: 44401123 SHALFORD DOWN 
41M 680Y-41M 790Y

CAPEX RERAIL: 44400923 SHALFORD DOWN 41M 
680Y-41M 790Y

CAPEX WHEELTIMBERS: RIVER WEY DOWN 41M 
0738Y

CD SIGNALLING: LEVEL CROSSING UPGRADES

TRACK MAINTENANCE: GG10

SO560
SW300

13/11/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0045 Sun

0045 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

26/11/23

26/11/23

27/11/23

27/11/23

27/11/23

27/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

0745 Sun

0745 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Clapham Jn

Durnsford Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Clapham Jn

Vauxhall

Factory Jn

Longhedge Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

P2023/3456508

P2023/3471572

P2023/3562106

SWR: ON SATURDAY NIGHT, 2F79, 2K77, 1B01 & 
2K79 TO DIVERT VIA EAST PUTNEY. ON SUNDAY, 
2K05, 2D06, 2D08 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 



TRACK MAINTENANCE: CW02a

ARL SOUTH LONDON LINE SERVICES TO DIVERT 
TO BATTERSEA PARK ALL DAY SUNDAY



ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL



WORK: Vic 5 resignalling

WORK: CEFA - FLL1 342 ( 0.0578 ) INTERSECTION 
- (STEWARTS LANE) (FLL1 LINES)

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY



C21 RAIL GRINDER

SW100
SW105

SO250
SW100

SO700
SW100
SW105
SW180
SW190

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

35Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0140 Sun

0140 Sun

0140 Sun

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Hampton 
Court

Up Cobham

Down Cobham

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Hampton 
Court

Up Siding

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Hampton Court Jn

Effingham Jn

New Malden Jn

Norbiton

Esher

Hampton Court

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Hampton Court 
Jn

Kingston

New Malden Jn

Raynes Park

Surbiton

Surbiton

Addlestone Jn

Hampton Court 
Jn

P2023/3456639

P2023/3456565

SWR: SERVICES TO BE DIVERTED



TRACK MAINTENANCE: WW04b

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SW105
SW190
SW195
SW200

SW105
SW255

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0005 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Netley

Up Netley

Down 
Main/Fast/Rvl(Mai
n)/Fast/Main
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western 
Docks
UM/UF/Up 
Rvl(Main)/UF/UM

Down Slow

Up Slow

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Fareham

Redbridge

Redbridge

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Millbrook (SW105)

Southampton Up 
Yard

St. Denys

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Southampton

Southampton 
Airport Parkway

St. Denys

Millbrook 
(SW105)

Southampton Up 
Yard

P2023/3476106 SWR: ON SATURDAY NIGHT, 1B77, 2B77 & 1B81 
TO TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. 1B01 TO TERMINATE AT EASTLEIGH. 
2EXX SERVICES WILL OPERT BETWEEN 
PORTSMOUTH AND FAREHAM ONLY. ON 
SUNDAY, WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. SOUTHAMPTON & POOLE SERVICES 
WILL NOT RUN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY. 
2EXX WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY AND FAREHAM TO 
SOUTHAMPTON AND BOURNEMOUTH AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
ROMSEY.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY.



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES 
WILL OPERATE BETWEEN PORTSMOUTH AND 
SOUTHAMPTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
DIVERT VIA CHANDLERS FORD AND EASTLEIGH 
ALL WEEKEND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND SOUTHAMPTON CENTRAL.



*** SPECIAL WORKING INSTRUCTIONS *** 



BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH E465pts
AND SOUTHAMPTON AIRPORT PARKWAY. THE 
PILOTMAN WILL JOIN/LEAVE TRAINS AT 
EASTLEIGH. 



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 

[5] DWELL AT EASTLEIGH FOR PILOTMEN BRIEF 

[2] ADDITIONAL FOR DOWN TRAINS 

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 

SW105
SW140
SW145
SW150

25/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Down Siding

Up Siding

Engineers Siding

Down Sidings

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3476106

P2023/3476122

PARKWAY 

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOTMEN DROP 

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.



PARTS 1) & 2)



CD EARTHWORKS: SWANWICK EAST 
EMBANKMENT

VEGETATION CLEARANCE: HAMBLE TO FAREHAM


PART 2) ONLY



TRACK MAINTENANCE: ER03

CAPEX SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION
SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART FROM BOURNEMOUTH. ON SUNDAY, 
WEYMOUTH SERVICES TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY AND 
RESTART FROM BOURNEMOUTH. LYMINGTON 
PIER SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY & 
SOUTHAMPTON CENTRAL TO BOURNEMOUTH 
AND BETWEEN BROCKENHURST AND 
LYMINGTON PIER.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH.



CD CIVILS: AVON/STOUR BRIDGES 
STRENGTHENING 104M 03CH TO 104M 57CH

TRACK MAINTENANCE: BrG01a

CAPEX S&C REFURB: BROCKENHURST 103a/bpts 
93M 266Y-93M 295Y

CAPEX SIGNALLING: WEST STREET LEVEL 
CROSSING UPGRADE 88M 0860Y

CAPEX PL REFURB: 44501423 MARCHWOOD 86M 
198Y-86M 506Y

SW105
SW155
SW160

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0055 Sun

0055 Sun

0055 Sun

0130 Sun

0130 Sun

0130 Sun

27/11/23

27/11/23

27/11/23

26/11/23

26/11/23

26/11/23

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Cobham/Bay
Up Cobham

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Guildford

Guildford

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Clandon

Woking Jn

Guildford

Farlington Jn

Petersfield

Southbourne

P2023/3476123

P2023/3457637

GUILDFORD, PLATFORMS 1-5 TO BE KEPT CLEAR.
NORTH BOX SIDING: UNITS TO BE CUT OUT.



SWR: ON SATURDAY NIGHT, 2D77 & 2G77 TO 
TERMINATE AT CLANDON AND RUN ECS VIA 
EPSOM TO WIMBLEDON. 2F77 TO TERMINATE AT 
WOKING. ON SUNDAY, PORTSMOUTH SERVICES 
TO OPERATE BETWEEN GUILDFORD AND 
PORTSMOUTH. 2GXX & 1DXX SERVICES TO 
START AND TERMINATE AT CLANDON.



*** SPECIAL WORKING INSTRUCTIONS  ***



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE MANNED.



TRACK MAINTENANCE: GG05b

GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. 



TRACK MAINTENANCE: H05

SW110
SW200

SO520
SW110
SW140

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0945 Sun

02/12/23

11/12/23

11/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

11/12/23

2345 Sat

0445 Mon

0445 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0445 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up 
Main
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

P2023/3476124 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. ON 2ND DEC, 
1L88 WILL TERMINATE AT YEOVIL JN. ON 3RD 
DEC, 1L07 WILL NOT RUN. 1L13 WILL TERMINATE 
AT SALISBURY AND RESTART FROM YEOVIL JN. 
1L24 & 1L28 WILL START FROM SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



PARTS 1), 2) & 3)



TRACK RENEWALS: TEMPLECOMBE S&C

TRACK RENEWALS: 44500432 GILLINGHAM 
PLATFORM 1 105M 0176Y TO 105M 0836Y 

TRACK RENEWALS: 44500827 DINTON MILL 91M 
0000Y TO 91M 1320Y

CAPEX PL RENEWAL: 44501223 COMPASS 
BRIDGE 94M 220Y-95M 412Y

CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING 107M 30CH TO 108M 05CH

TRACK MAINTENANCE: Y01

TRACK MAINTENANCE: S08



PART 2) ONLY



TRACK MAINTENANCE: SG02

GW500
GW5001
SW115
SW170
SW178

25/11/23

25/11/23

25/11/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2023/3465168 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
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EAS_V_2_2023

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

26/11/23

26/11/23

26/11/23

29/10/23

29/10/23

29/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Siding

Down Carriage 
Sidings No.1

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Botley

Eastleigh Yard

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Botley

Eastleigh Yard

P2023/3463196

P2023/3457700

P2023/3457639

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 & 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

SWR: 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

GW103
GW190
GW500
SW125

GW500
SW125

SW135

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

29/10/23

29/10/23

29/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
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EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/10/23

08/10/23

08/10/23

27/11/23

27/11/23

27/11/23

27/11/23

0750 Sun

0750 Sun

0750 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Ascot

Bagshot

Wokingham Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Ascot

Virginia Water

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3456571

P2023/3471622

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING. 



****** SPECIAL WORKING INSTRUCTION ******



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM.



A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT. 



TRACK MAINTENANCE: FW05

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND OR WEST LONDON LINE



FELTHAM RESIGNALLING: RECOVERIES

TRACK MAINTENANCE: FD02

SW210
SW260

EA1330
SW230
SW240

08/10/23

08/10/23

08/10/23

26/11/23

26/11/23

26/11/23

26/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sat

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

27/11/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0510 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Up Redhill/Up 
Reading
Down 
Redhill/Down 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Dorking West

Merstham

Redhill

Redhill

Reigate

Shalford Jn

P2023/3443795

P2023/3476107

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.



GWR TO STABLE UNIT IN REDHILL LHS

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT



CD SIGNALLING: LEVEL CROSSING UPGRADES

SO500
SO550
SO560
SW300

SO560
SW300

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0105 Sun

0105 Sun

0105 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

03/12/23

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0700 Sun

0700 Sun

0700 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Depot Exit Road 
No. 2
Depot Exit Road 
No. 1
Depot Entrance 
Line
Down Carriage 
Sidings 1 - 14

Clapham Jn

New Malden Jn

Raynes Park

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Yard

Clapham Jn

Raynes Park

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Yard

P2023/3456549

P2023/3476115

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM WINCHESTER. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS. 
SHUNTER TO BE PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC TO
DIVERT VIA ANDOVER AND ROMSEY. 7O43/7O44 
WILL NOT RUN.



TRACK MAINTENANCE: ER01a

VEGETATION CLEARANCE: CHANDLERS FORD

SW100
SW105
SW180

SW105
SW130
SW135

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

36Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
All Sidings

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Basingstoke

Hook

Basingstoke

P2023/3456540

P2023/3457656

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.



TRACK MAINTENANCE: B01a

SW105
SW255

GW500
SW105
SW115
SW125

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2023/3476223 SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH



TRACK MAINTENANCE: BR01a

SW105
SW155
SW160

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0715 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3476206 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO 
BE KEPT CLEAR.



PART 1: SWR & GTR PORTSMOUTH SERVICES TO 
START AND TERMINATE AT HAVANT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HAVANT TO PORTSMOUTH HARBOUR 
UNTIL 07.15.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR UNTIL 07.15.



PART 2: SWR, GTR & GWR SERVICES TO START 
AND TERMINATE AT PORTSMOUTH & SOUTHSEA 
LOW LEVEL.



TRACK MAINTENANCE: HG03

VIADUCT EXAMINATIONS: PARK/ORDNANCE 
VIADUCTS

SO520
SW110
SW140

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0945 Sun

02/12/23

11/12/23

11/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

11/12/23

2345 Sat

0445 Mon

0445 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0445 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up 
Main
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

P2023/3476124 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. ON 2ND DEC, 
1L88 WILL TERMINATE AT YEOVIL JN. ON 3RD 
DEC, 1L07 WILL NOT RUN. 1L13 WILL TERMINATE 
AT SALISBURY AND RESTART FROM YEOVIL JN. 
1L24 & 1L28 WILL START FROM SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



PARTS 1), 2) & 3)



TRACK RENEWALS: TEMPLECOMBE S&C

TRACK RENEWALS: 44500432 GILLINGHAM 
PLATFORM 1 105M 0176Y TO 105M 0836Y 

TRACK RENEWALS: 44500827 DINTON MILL 91M 
0000Y TO 91M 1320Y

CAPEX PL RENEWAL: 44501223 COMPASS 
BRIDGE 94M 220Y-95M 412Y

CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING 107M 30CH TO 108M 05CH

TRACK MAINTENANCE: Y01

TRACK MAINTENANCE: S08



PART 2) ONLY



TRACK MAINTENANCE: SG02

GW500
GW5001
SW115
SW170
SW178

25/11/23

25/11/23

25/11/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0730 Sun

0730 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Guildford

Effingham Jn

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading High 
Level Jn

Effingham Jn

Effingham Jn

Longhedge Jn

Ludgate Jn

Putney

P2023/3462390

P2023/3456573

P2023/3476113

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


SWR: 5D77 TO BE REVISED.



TRACK MAINTENANCE: G02

BERTHING AVAILABLE IN MIDDLE SIDING



LONDON OVERGROUND: NO BERTHING IN 
PLATFORMS 1 & 2. SOUTH LONDON LINE 
SERVICES WILL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010.



TRACK MAINTENANCE: CD11

VIADUCT EXAMINATION: LUDGATE VIADUCT

GW103
GW220
GW225
GW500
SW125

SW200

SO250
SW210
SW220

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2023/3476127

P2023/3476111

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



FELTHAM RESIGNALLING: CONSTRUCTION

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CLAPHAM 
JUNCTION AND HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE AND READING



FELTHAM RESIGNALLING: RECOVERIES

TRACK MAINTENANCE: FD02

GW103
GW190
GW195
SW210
SW265

EA1330
SW230
SW240

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2023/3443807 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V_1_2023

EAS - Section 7
Version 2.0

EAS_V_2_2023

0040 Sat

0040 Sat

0040 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0945 Sun

02/12/23

11/12/23

11/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

11/12/23

2345 Sat

0445 Mon

0445 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0445 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up 
Main
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

P2023/3476124 SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. ON 2ND DEC, 
1L88 WILL TERMINATE AT YEOVIL JN. ON 3RD 
DEC, 1L07 WILL NOT RUN. 1L13 WILL TERMINATE 
AT SALISBURY AND RESTART FROM YEOVIL JN. 
1L24 & 1L28 WILL START FROM SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



PARTS 1), 2) & 3)



TRACK RENEWALS: TEMPLECOMBE S&C

TRACK RENEWALS: 44500432 GILLINGHAM 
PLATFORM 1 105M 0176Y TO 105M 0836Y 

TRACK RENEWALS: 44500827 DINTON MILL 91M 
0000Y TO 91M 1320Y

CAPEX PL RENEWAL: 44501223 COMPASS 
BRIDGE 94M 220Y-95M 412Y

CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING 107M 30CH TO 108M 05CH

TRACK MAINTENANCE: Y01

TRACK MAINTENANCE: S08



PART 2) ONLY



TRACK MAINTENANCE: SG02

GW500
GW5001
SW115
SW170
SW178

25/11/23

25/11/23

25/11/23

02/12/23

02/12/23

02/12/23

02/12/23

02/12/23

03/12/23

37Week
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