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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3437931 MML KO1A OHLE works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

11/12/22

11/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2911551 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core

West Hampstead PSB Recontrol: Interlocking 
rehearsals West Hampstead



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

12/12/22

12/12/22

12/12/22

12/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Kensal Green Jn

Junction Road Jn

Gospel Oak

Harringay Park Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

P2022/3463621 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
SOUTH TOTTENHAM. 

NO ARL SERVICE BETWEEN WILLESDEN HIGH 
LEVEL AND CAMDEN ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.  



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.

MML FREIGHT TO DIVERT VIA WCML AND 
BLETCHLEY BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE. 
THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN. 



Track: Gospel Oak S&C Prep 

Track PL: Hampstead Heath Prep

EA1310
EA1370
LN3210

10/12/22

10/12/22

10/12/22

10/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/3207321 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



MAINTENANCE WORK

SCD STEP: Southwark Substation

LN3213
SO280

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0400 Tue

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

20/12/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down Slow

Up Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Radlett Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Mill Hill Broadway

P2022/3449823

P2022/3476982

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201

LN3201

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

17/12/22

18/12/22

18/12/22

20/12/22

38Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0010 Sun

0010 Sun

0010 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

0710 Sun

0855 Sun

0855 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston North Jn

Syston South Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3438205

P2022/3207402

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3201
LN3204
LN3261

LN3213
LN3216
SO280

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

18/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/3334522 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

24/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

39Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

EMU Stabling 
Siding

Cricklewood 
Sidings

Elstow Sidings

Discharge Sidings

EMU Sidings

Cauldwell Depot

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Bedford North Jn

Bedford North Jn

Cricklewood Depot

Elstow Sidings

Dock Jn North

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Midland

Cricklewood 
Depot

Elstow Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3125362 Capital Delivery: OHLE Renewals



XMAS SHUTDOWN: NO BOOKED TRAFFIC.



ALL ECS STABLED AT ST.PANCRAS, 
CRICKLEWOOD AND BEDFORD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

41m20ch and 49m0ch

23m40ch and 28m60ch

12m40ch and 16m20ch

8m0ch and 15m0ch

0m20ch and 1m40ch

3m17ch and 3m55ch

1m20ch and 2m0ch

OHL Work

OHL Work

OHL Work

OHL Work

Structures Work

Structures Work

Structures Work

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7827521

W2022/7827718

W2022/7860418

W2022/7861068

W2022/7597118

W2022/7596320

W2022/7596718

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Corby

Down Goods 
Loop

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Bedford Midland

Kettering North Jn

Kilby Bridge Jn

Corby Tunnel

Harrowden Jn

Kettering

Wellingborough

Harrowden Jn

Bedford North Jn

Kettering North Jn

Wellingborough

Kettering

Wellingborough

Wellingborough 
North Jn

P2022/3125362

P2022/3125623 Capital Delivery Buildings and Civils: Sharnbrook 
Viaduct Slow lines refurbishment

MML KO1A: Electrification Works Kettering-Market 
Harborough



XMAS SHUTDOWN PERIOD. NO BOOKED 
TRAFFIC.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

LN3201
LN3601

55m60ch and 57m20ch
Structures Work

25/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7822773

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

2330 Sat

2330 Sat

2330 Sat

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

27/12/22

27/12/22

27/12/22

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Wigston South Jn

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

East Midlands 
Parkway

Trent South Jn

P2022/3438247

P2022/3476544

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

Capital Delivery Buildings and Civils: Refurbishment of
SPC6/27 and 27A Trent Viaduct Fast and Slow lines



XMAS SHUTDOWN PERIOD. 



NO BOOKED TRAFFIC.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261 118m40ch and 119m40ch

Structures Work

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/8060620

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459568 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/12/22

31/12/22

31/12/22

31/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Kensal Green Jn

Junction Road Jn

Gospel Oak

Harringay Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3463801

P2022/3442644

FROM 26TH DECEMBER NO ARL SERVICE 
BETWEEN GOSPEL OAK AND SOUTH 
TOTTENHAM.

FROM 26TH DECEMBER NO ARL SERVICE 
BETWEEN WILLESDEN HIGH LEVEL AND CAMDEN
ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.



MML FREIGHT TO DIVERT VIA WCML, BLETCHLEY 
AND BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FROM 27TH DECEMBER..

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN.



BLOCKADE.

Track: Gospel Oak S&C Core

Track PL: Hampstead Heath Core

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1310
EA1370
LN3210

LN3213
LN3216
SO280

24/12/22

24/12/22

24/12/22

24/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued



Page           13 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Reversing Siding

Single/Up & Down
Canonbury

Up Reversing 
Siding

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Up Canonbury

Up Hertford/Up 
Slow No.2
Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1

All Lines

Platforms 0 to 10 
inc

Down & Up 
Moorgate

All Lines

All

Bowes Park

Finsbury Park

Harringay

Hornsey

Harringay Jn

Finsbury Park

Hertford North

Hornsey

New Barnet

Kings Cross Station

Finsbury Park

Ferme Park RS

Hertford North CHS

Bowes Park

Canonbury 
Tunnel

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Ferme Park RS

Hertford North 
CHS

P2022/3125601 CHRISTMAS SHUTDOWN



TUNNEL WORKS IN COPENHAGEN TUNNEL, 
ECM1/6, 

0M 65CH & 1M 12CH SG 

BRIDGE 12 WAYBEAM RENEWAL WORKS 
DELIVERY 1M 30CH TO 2M 27CH

STRUCTURES WORK HDB19 9M 33CH SG 

OHL WORK CAPITAL DELIVERY SG

EA1320
LN101
LN105
LN110
LN120
LN165
LN3214

1m30ch and 2m27ch

8m75ch and 17m63ch

2m20ch and 4m0ch

0m40ch and 1m60ch

5m15ch and 8m0ch

8m60ch and 10m0ch

Change Longitudinal Timbers

OHL Work

Structures Work

Tunnel Work

Structures Work

Structures Work

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

25/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/8221618

W2022/8066075

W2022/9143237

W2022/7858021

W2022/9131121

W2022/7516818

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0855 Sun

0645 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Wigston South Jn

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2022/3438247

P2022/3438325

MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3207
LN3228
LN3520

30/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

40Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3438341

P2022/3459569

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/12/22

31/12/22

31/12/22

31/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Kensal Green Jn

Junction Road Jn

Gospel Oak

Harringay Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3463801

P2022/3442604

FROM 26TH DECEMBER NO ARL SERVICE 
BETWEEN GOSPEL OAK AND SOUTH 
TOTTENHAM.

FROM 26TH DECEMBER NO ARL SERVICE 
BETWEEN WILLESDEN HIGH LEVEL AND CAMDEN
ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.



MML FREIGHT TO DIVERT VIA WCML, BLETCHLEY 
AND BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FROM 27TH DECEMBER..

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN.



BLOCKADE.

Track: Gospel Oak S&C Core

Track PL: Hampstead Heath Core

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1310
EA1370
LN3210

LN3213
LN3216
SO280

24/12/22

24/12/22

24/12/22

24/12/22

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

01/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3438081 MML KO1A: OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

41Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2022/3334243 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

09/01/23

09/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/3334563 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

09/01/23

09/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

08/01/23

08/01/23

08/01/23

09/01/23

0345 Mon

0345 Mon

0205 Sun

0205 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down Carriage 
Loop

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Silkstream Jn

Silkstream Jn

Cricklewood South 
Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

West Hampstead 
Thameslink

Kentish Town Jn

P2022/3438346 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance

West Hampstead PSB Recontrol: Interlocking 
Rehersals West Hampstead



2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.

WEST HAMPSTEAD RECONTROL.



0205 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0855

THAMESLINK SERVICES TO RUN A RESTRICTED 
SERVICE INTO MILL HILL â¿¿ EITHER PLATFORM 
4 (DF) OR PLATFORM 1 (US) UNDER SLW 
ARRANGEMENTS WITH PILOTMAN FROM 
RADLETT JN



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2145 Mon

0015 Tue

0015 Tue

2145 Tue

0015 Wed

0015 Wed

10/01/23

10/01/23

10/01/23

11/01/23

11/01/23

11/01/23

0015 Tue

0545 Tue

0545 Tue

0015 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Way & Works Jn

Derby

Derby London Road 
Jn

Way & Works Jn

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/3469141

P2022/3469102

High Output BCS: Draycott-Spondon Down Main



2145 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

High Output BCS: Draycott-Spondon Down Main



2145 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

09/01/23

10/01/23

10/01/23

10/01/23

11/01/23

11/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2145 Wed

0015 Thu

0015 Thu

2145 Thu

0015 Fri

0015 Fri

12/01/23

12/01/23

12/01/23

13/01/23

13/01/23

13/01/23

0015 Thu

0545 Thu

0545 Thu

0015 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Way & Works Jn

Derby

Derby London Road 
Jn

Way & Works Jn

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/3469103

P2022/3469104

High Output BCS: Draycott-Spondon Down Main



215 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

High Output BCS: Draycott-Spondon Down Main



2140 TO 0015

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0015 TO 0545

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

11/01/23

12/01/23

12/01/23

12/01/23

13/01/23

13/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

P2022/3467541 IMDM SHEFFIELD CYCLICAL SECTION 7 
MAINTENANCE SHEFFIELD STATION



NORTHERN TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



TPE TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



EMR/NORTHERN TO START/TERMINATE AT 
CHESTERFIELD, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0845 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
2245 SAT - 0845 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0740 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

0740 Sun

0845 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Brightside 
Reception No 2
Chesterfield Down
Sidings

Down Main

Up Main

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Chesterfield

Nunnery Main Line 
Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Chesterfield 
South Jn

Sheffield South 
Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

P2022/3467541

P2022/3438405 Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459647

P2022/3459496

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/01/23

09/01/23

09/01/23

09/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Kensal Green Jn

Junction Road Jn

Gospel Oak

Harringay Park Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

P2022/3466655 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
SOUTH TOTTENHAM. 

NO ARL SERVICE BETWEEN WILLESDEN HIGH 
LEVEL AND CAMDEN ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.  



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.

MML FREIGHT TO DIVERT VIA WCML AND 
BLETCHLEY BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE. 
THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN. 



Track: Gospel Oak S&C FUW

Track PL: Hampstead Heath FUW

EA1310
EA1370
LN3210

07/01/23

07/01/23

07/01/23

07/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/01/23

09/01/23

08/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3209647 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR TO STABLE IN PLATFORMS 3 & 4 AT LONDON
BLACKFRIARS



PART 1: 0115 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK SERVICES IN PLATFORM 1 AT
HERNE HILL



PART 2: 0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





MAINTENANCE WORK K05.1

SCD Telecomms: DOO equipment Elephant & Castle,
Farringdon and Loughborough Jn

SCD Buildings: Platform repairs Elephant & Castle 
Station

SCD Buildings: Rewire and relight Elephant & Castle 
Station

LN3213
SO280

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

07/01/23

08/01/23

08/01/23

08/01/23

08/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0850 Sun

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

0205 Sun

0545 Mon

0205 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Up Fast

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up 
Moorgate

Up Slow

Down Slow

Down and Up 
Slow

Radlett Jn

Silkstream Jn

Radlett Jn

Kentish Town Jn

Radlett Jn

Kentish Town Jn

Radlett Jn

Radlett Jn

Cricklewood

Hendon (London)

Cricklewood 
South Jn

Dock Jn South

Farringdon

Kentish Town Jn

Cricklewood

P2022/3029385 Capital Delivery Track CRSA: PLTR Down Slow 
Silkstream (UID114660)



2300 SAT TO 0040 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
FOR FREIGHT TRAFFIC.



0040 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

7m0ch and 9m15ch

C11 Rerail Resleeper 
Reballast - Trax

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

42Week

W2022/7242074
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/3438255 KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459648

P2022/3459497

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

16/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3207421 SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3213
LN3216
SO280

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2230 Mon

2230 Tue

2230 Wed

2230 Thu

17/01/23

18/01/23

19/01/23

20/01/23

0630 Tue

0630 Wed

0630 Thu

0630 Fri

Possession

Possession

Possession

Possession

Down and Up 
Chellaston

Down and Up 
Chellaston

Down and Up 
Chellaston

Down and Up 
Chellaston

Stenson Jn

Stenson Jn

Stenson Jn

Stenson Jn

Castle Donington

Castle Donington

Castle Donington

Castle Donington

P2022/3469124

P2022/3469162

P2022/3469111

P2022/3469112

High Output BCS: Barrow-on-Trent Down Chellaston



FREIGHT SERVICES DIVERTED VIA LEICESTER 
AND NUNEATON.



NO DIVERSIONARY ROUTE FOR W10 TRAFFIC.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION VIA RUN-ROUND AT 
CASTLE DONINGTON EMDC.

High Output BCS: Barrow-on-Trent Down Chellaston



FREIGHT SERVICES DIVERTED VIA LEICESTER 
AND NUNEATON.



NO DIVERSIONARY ROUTE FOR W10 TRAFFIC.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION VIA RUN-ROUND AT 
CASTLE DONINGTON EMDC.

High Output BCS: Barrow-on-Trent Down Chellaston



FREIGHT SERVICES DIVERTED VIA LEICESTER 
AND NUNEATON.



NO DIVERSIONARY ROUTE FOR W10 TRAFFIC.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION VIA RUN-ROUND AT 
CASTLE DONINGTON EMDC.

High Output BCS: Barrow-on-Trent Down Chellaston



FREIGHT SERVICES DIVERTED VIA LEICESTER 
AND NUNEATON.



NO DIVERSIONARY ROUTE FOR W10 TRAFFIC.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION VIA RUN-ROUND AT 
CASTLE DONINGTON EMDC.

LN3520

LN3520

LN3520

LN3520

16/01/23

17/01/23

18/01/23

19/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3438062 MML KO1A: OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2022/3438609 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

2200 Mon

2200 Mon

2305 Mon

2200 Tue

2200 Tue

2305 Tue

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

24/01/23

23/01/23

24/01/23

25/01/23

24/01/23

25/01/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0600 Tue

2255 Mon

0600 Tue

0600 Wed

2255 Tue

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Line 
Blockage + 
EPR
Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Up Erewash

Down Erewash

Down Erewash

Up Erewash

Down Erewash

Down Erewash

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Alfreton

Morton Jn

Alfreton

Alfreton

Morton Jn

Alfreton

P2022/3438255

P2022/3469142

P2022/3469105

MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

High Output BCS: Coney Green-Danesmoor Up 
Erewash



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

High Output BCS: Coney Green-Danesmoor Up 
Erewash



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

LN3201
LN3231
LN3232
LN3525

LN3207

LN3207

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

23/01/23

23/01/23

23/01/23

24/01/23

24/01/23

24/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Wed

2200 Wed

2305 Wed

2200 Thu

2200 Thu

2305 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/01/23

25/01/23

26/01/23

27/01/23

26/01/23

27/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

0600 Thu

2255 Wed

0600 Thu

0600 Fri

2255 Thu

0600 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Line 
Blockage + 
EPR
Possession

Possession

Line 
Blockage + 
EPR
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Erewash

Down Erewash

Down Erewash

Up Erewash

Down Erewash

Down Erewash

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Alfreton

Morton Jn

Alfreton

Alfreton

Morton Jn

Alfreton

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3469106

P2022/3469107

P2022/3207581

High Output BCS: Coney Green-Danesmoor Up 
Erewash



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

High Output BCS: Coney Green-Danesmoor Up 
Erewash



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



DOWN EREWASH OPEN BETWEEN 2255-2305 FOR
PASSAGE OF 4E68 ONLY.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3207

LN3207

LN3213
LN3216
SO280

25/01/23

25/01/23

25/01/23

26/01/23

26/01/23

26/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0400 Tue

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

31/01/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line 
Blockage

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Mill Hill Broadway

P2022/3438063

P2022/3476983

MML KO1A: OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3140
LN3201

LN3201

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

31/01/23

44Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

30/01/23

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/3438576

P2022/3460043

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



2345 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

30/01/23

30/01/23

30/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Kensal Green Jn

Junction Road Jn

Gospel Oak

Harringay Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3466794

P2022/3207422

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
SOUTH TOTTENHAM. 

NO ARL SERVICE BETWEEN WILLESDEN HIGH 
LEVEL AND CAMDEN ROAD.



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3.  



ACCESS AVAILABLE TO/FROM TURNBACK SIDING
AT KENSAL GREEN.

MML FREIGHT TO DIVERT VIA WCML AND 
BLETCHLEY BEDFORD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE. 
THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN, STRATFORD, PRIMROSE 
HILL AND CAMDEN JN. 



Track: Gospel Oak S&C Prep 

Track PL: Hampstead Heath Prep

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1310
EA1370
LN3210

LN3213
LN3216
SO280

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

2300 Sat

0130 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down Fast

Up Fast

Down Slow

Up Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Flitwick Jn

Luton

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Radlett Jn

St. Albans

P2022/3334450

P2022/3449827

2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

MML KO1A: OHLE Works



2300 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS TO/FROM THE SOUTH AND LUTON 
TO/FROM THE NORTH. 



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.ALBANS AND LUTON.

LN3201

LN3201

04/02/23

04/02/23

04/02/23

04/02/23

04/02/23

05/02/23

05/02/23

04/02/23

05/02/23

45Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2022/3207568

P2022/3005992

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

05/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7429096

Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

0130 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

0930 Sun

0930 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Flitwick Jn

Luton

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Radlett Jn

St. Albans

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3438625

P2022/3207403

MML KO1A: OHLE Works



2300 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS TO/FROM THE SOUTH AND LUTON 
TO/FROM THE NORTH. 



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.ALBANS AND LUTON.

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3201

LN3213
LN3216
SO280

11/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

12/02/23

46Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

2245 Sat

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

13/02/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

0540 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Down and Up 
Newark

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Newark Castle

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

Netherfield Jn

P2022/3436246

P2022/3469242 Derby Works Delivery: PLTR Rolleston



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND LINCOLN.


FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN3625

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

11/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

2300 Sat

0130 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Fast

Up Fast

Down Slow

Up Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Flitwick Jn

Luton

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Radlett Jn

St. Albans

P2022/3334523

P2022/3438626

2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

MML KO1A: OHLE Works



2300 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS TO/FROM THE SOUTH AND LUTON 
TO/FROM THE NORTH. 



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.ALBANS AND LUTON.

LN3140
LN3201

LN3201

18/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

18/02/23

19/02/23

47Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459649

P2022/3459570

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

20/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3207641 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



MAINTENANCE

LN3213
LN3216
SO280

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

19/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued



Page           71 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2135 Sat

2135 Sat

2135 Sat

19/02/23

19/02/23

19/02/23

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Carlton Crossovers

Newark Crossing 
East Jn

Newark Crossing 
East Jn

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
South Jn

P2022/3414622 HIGH OUTPUT 



LNER SATURDAY 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D31

1N34, 1D34 & 5B90 TO DIVERT VIA FULL GNGE, 
OTHER AFFECTED LNER SERVICES TO EITHER 
BE CANCELLED OR START/TERMINATE AT OTHER
LOCATIONS 



SUNDAY â¿¿ POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 1Y14



LNER TO BACK TIME OUT OF KINGS CROSS FOR 
DIVERTED SERVICES



EMT NO ACCESS TO DOWN/UP PLATFORMS AND 
DOWN/UP GOODS LINES

LN101
LN206
LN210
LN3625
LN730

117m72ch and 121m49ch

120m65ch and 121m49ch

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

18/02/23

18/02/23

18/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9088107

W2022/9088188

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/3438067 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance 

MML KO1A: OHLE Works



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

25/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

48Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459661

P2022/3459498

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3207442 SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3213
LN3216
SO280

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

26/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2135 Sat

2135 Sat

2135 Sat

26/02/23

26/02/23

26/02/23

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Carlton Crossovers

Newark Crossing 
East Jn

Newark Crossing 
East Jn

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
South Jn

P2022/3414642 HIGH OUTPUT 



LNER SATURDAY 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D31

1N34, 1D34 & 5B90 TO DIVERT VIA FULL GNGE, 
OTHER AFFECTED LNER SERVICES TO EITHER 
BE CANCELLED OR START/TERMINATE AT OTHER
LOCATIONS 



SUNDAY â¿¿ POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 1Y14



LNER TO BACK TIME OUT OF KINGS CROSS FOR 
DIVERTED SERVICES



EMT NO ACCESS TO DOWN/UP PLATFORMS AND 
DOWN/UP GOODS LINES

LN101
LN206
LN210
LN3625
LN730

117m72ch and 121m49ch

120m65ch and 121m49ch

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

25/02/23

25/02/23

25/02/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/9088185

W2022/9088194

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2022/3334244 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance 



2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

49Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

0130 Sun

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

05/03/23

05/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

0930 Sun

0930 Sun

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Flitwick Jn

Luton

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Radlett Jn

St. Albans

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/3438641

P2022/3438256

MML KO1A: OHLE Works



2300 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0130 SUN TO 0930 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS TO/FROM THE SOUTH AND LUTON 
TO/FROM THE NORTH. 



EMR SERVICES TO START/TERMINATE AT LUTON 
TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.ALBANS AND LUTON.

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201

LN3201
LN3231
LN3232
LN3525

04/03/23

05/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0530 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Sheet Stores Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

East Midlands 
Parkway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/3476562

P2022/3459662

Capital Delivery Buildings and Civils: Refurbishment of
SPC6/27 Trent Viaduct Fast lines



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN LOUGHBOROUGH NORTH JN 
AND TRENT SOUTH JN. NO DIRECT ROUTE 
BETWEEN LOUGHBOROUGH AND DERBY, TRAINS
TO REVERSE IN TRENT EAST DOWN PASSENGER 
LOOP.



HIGH LEVEL LINES BLOCKED BY DEFAULT DUE 
TO REQUIREMENT TO MAINTAIN POINTS AT 
TRENT SOUTH JN SET FROM SLOW TO 
NOTTINGHAM LINES TO PROTECT POSSESSION.

NLL CYCLIC TYPE 8 ROTR

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3459499

P2022/3207721

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

06/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

15/01/23

15/01/23

15/01/23

15/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436261 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

15/01/23

16/01/23

16/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436261 14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

14/01/23

15/01/23

15/01/23

15/01/23

15/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2235 Fri
17/03/23
2359 Fri

PossessionDown and Up 
Stoke

Foley CrossingUttoxeterP2022/2906690 ***WEEK 50***



Derby Works Delivery: Meir Tunnel PLTRs: 9-DAY 
Blockade Days 1-7 (Moved from Wk17 2022)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION CONTINUES AS 
P2022/2906632.

LN3505 10/03/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3437936 MML KO1A: OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

50Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

13/03/23

13/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

12/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/3334564

P2022/3449850

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201
LN3210
LN3213
LN3214
SO280

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

14/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

13/03/23

13/03/23

0500 Tue

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Radlett Jn

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Mill Hill Broadway

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/3476984

P2022/3438256

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201

LN3201
LN3231
LN3232
LN3525

14/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0010 Sun

0010 Sun

0010 Sun

18/03/23

18/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

20/03/23

20/03/23

12/03/23

12/03/23

12/03/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0710 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2022/3438257

P2022/3438206

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

19/03/23

19/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS_V_1_2023

0001 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

14/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

0530 Tue

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Meadow Lane Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Ratcliffe Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/3476547

P2022/3459575

Capital Delivery Buildings and Civils: Refurbishment of
SPC6/27A Trent Viaduct Slow Lines



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RATCLIFFE JN AND TRENT 
SOUTH JN. NO ACCESS TO/FROM RATCLIFFE 
POWER STATION.

NLL CYCLIC TYPE 8 ROTR

LN3201
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/3459500 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V_1_2023

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/03/23

13/03/23

12/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

13/03/23

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3209662 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR TO STABLE IN PLATFORMS 3 AT LONDON 
BLACKFRIARS



PLATFORM 4 AT BLACKFRIARS TO BE 
OUTBERTHED FOR ENGINEERING TRAIN SHUNTS


0115 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK SERVICES IN PLATFORM 1 AT
HERNE HILL



0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





MAINTENANCE WORK K05.1

Southwark Bridge JN S&C Prep

SCD STEP: Southwark Substation

SCD Telecomms: DOO equipment Elephant & Castle,
Farringdon and Loughborough Jn

SCD Buildings: Platform works Elephant & Castle 
Station

SCD Buildings: Rewire and relight Elephant & Castle 
Station

LN3213
SO280

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

11/03/23

12/03/23

12/03/23

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

21/01/23

21/01/23

21/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

23/01/23

22/01/23

22/01/23

22/01/23

22/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Mon

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2022/3436245 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

22/01/23

23/01/23

23/01/23

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Brandon HABD

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436245 21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

21/01/23

22/01/23

22/01/23

22/01/23

22/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2235 Fri
17/03/23
2359 Fri

PossessionDown and Up 
Stoke

Foley CrossingUttoxeterP2022/2906690 ***WEEK 50***



Derby Works Delivery: Meir Tunnel PLTRs: 9-DAY 
Blockade Days 1-7 (Moved from Wk17 2022)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION CONTINUES AS 
P2022/2906632.

LN3505 10/03/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3437937 MML KO1A OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

51Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

18/03/23

18/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

20/03/23

20/03/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/3438257 MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

18/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0005 Sat

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

27/03/23

27/03/23

18/03/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Dore Station Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Chesterfield North
Jn

P2022/3438258

P2022/3458608

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

HIGH OUTPUT UNSTON TJC1 (MIDWEEK 
EXTENDED RULES)



â¿¿TRAINS TO TRAVEL OVER THE EREWASH 
LINES BETWEEN CLAY CROSS NORTH JN AND 
TAPTON JN AND DIVERT VIA BARROW HILL

LN3201
LN3231
LN3232
LN3525

LN3201
LN804

146m41ch and 151m45ch
Follow Up Tamping

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

18/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/9106178

Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3207642 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3213
LN3216
SO280

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

19/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2215 Sat

2215 Sat

2215 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

2355 Sat

2355 Sat

2355 Sat

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast/Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down & Up 
Platform
Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow

Nuneaton South Jn

High Oaks Jn

High Oaks Jn

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Abbey Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Atherstone

High Oaks Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2022/3436246 Work Content: PLTR Bulkington



2215 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.



2355 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.



2355 SUN TO 0525 MON

NO ACCESS NUNEATON PLATFORMS 1-5, CHORD
LINES AND COVENTRY LINES.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0015 Sun

0900 Sun

2355 Sun

2355 Sun

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

29/01/23

30/01/23

30/01/23

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0900 Sun

0745 Sun

2355 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Northampton

Up Fast/Main

Up Goods Loop

Up Slow

Down and Up 
Bedworth

All Lines

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Hillmorton Jn

Rugby

Rugby South Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Coventry South Jn

Nuneaton

Atherstone

Tamworth (Low 
Level)

Three Spires Jn

Atherstone

Brandon HABD

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Atherstone

P2022/3436246

28/01/23

28/01/23

28/01/23

28/01/23

28/01/23

29/01/23

29/01/23

29/01/23

29/01/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat
24/03/23
2359 Fri

PossessionDown and Up 
Stoke

Foley CrossingUttoxeterP2022/2906632 Derby Works Delivery: Meir Tunnel PLTRs: 9-DAY 
Blockade Days 8-9 (Moved from Wk18 2022)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION IS A CONTINUATION OF 
P2022/2906690 AND CONTINUES AS 
P2022/2906633.

LN3505 18/03/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/3437938 MML KO1A: OHLE Works



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

52Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Up and Down 
Platform Loop

Bedford North Jn

Bedford Midland

Bedford South Jn

Leagrave Jn

Luton North Jn

Cricklewood 
South Jn

Bedford South Jn

Elstree & 
Borehamwood

Harlington

Luton South Jn

P2022/3476550 ***WEEK 01 WEEKEND***



Capital Delivery Track CRSA: S&C Renewal Luton 
North Jn 872A/B Pts UID 114951) and 

Capital Delivery Track CRSA: PTLR Harpenden Down
Slow (UID 114199)

MML KO1A: OHLE Works - Final South of Bedford 
power upgrade pre-commissioning works



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (DIESEL ONLY). 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE LONDON-BEDFORD.



THAMESLINK SERVICES TO START TERMINATE 
AT MILL HILL BROADWAY TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE MILL HILL TO BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD, LUTON 
LIMBURY ROAD OR ELSTOW AGGREGATES 
TERMINAL.



ANY ECS STABLED IN THE BEDFORD AREA TO 
HAVE PANTOGRAPHS LOWERED.

LN3201 31/03/23

01/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

27/03/23

27/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0855 Sun

0645 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2022/3438258

P2022/3438326

MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3207
LN3228
LN3520

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

25/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/3438342

P2022/3207443

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN.

*** CLOCKS GO FORWARD THIS WEEKEND ***



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFIARS



GTR TO STABLE IN SMITHFIELD SIDINGS



MAINTENANCE



0245 SUNDAY START DUE TO CLOCK CHANGE

LN3201
LN3501

LN3213
LN3216
SO280

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

26/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

P2023/3450743 ***EASTER 2023 - INC. WEEK 02 WEEKEND***



Capital Delivery Buildings and Civils: Structures 
works: MCL/24 Leeke Street, MCL/25 St.Chad's 
Place, SPC1/21 Kentish Town Road

Works Delivery Hitchin Track: Drainage renewal 
Belsize Tunnel Slow lines



THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

3m17ch and 3m55ch

1m20ch and 2m0ch

Structures Work

Structures Work

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

1Week

W2023/7597524

W2023/7598018



Page         122 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

03/04/23

03/04/23

03/04/23

03/04/23

03/04/23

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Up and Down 
Platform Loop

Bedford North Jn

Bedford Midland

Bedford South Jn

Leagrave Jn

Luton North Jn

Cricklewood 
South Jn

Bedford South Jn

Elstree & 
Borehamwood

Harlington

Luton South Jn

P2022/3476550 ***WEEK 01 WEEKEND***



Capital Delivery Track CRSA: S&C Renewal Luton 
North Jn 872A/B Pts UID 114951) and 

Capital Delivery Track CRSA: PTLR Harpenden Down
Slow (UID 114199)

MML KO1A: OHLE Works - Final South of Bedford 
power upgrade pre-commissioning works



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (DIESEL ONLY). 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE LONDON-BEDFORD.



THAMESLINK SERVICES TO START TERMINATE 
AT MILL HILL BROADWAY TO/FROM THE SOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE MILL HILL TO BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD, LUTON 
LIMBURY ROAD OR ELSTOW AGGREGATES 
TERMINAL.



ANY ECS STABLED IN THE BEDFORD AREA TO 
HAVE PANTOGRAPHS LOWERED.

LN3201 31/03/23

01/04/23

01/04/23

01/04/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

P2023/3468053 IMDM SHEFFIELD CYCLICAL SECTION 7 
MAINTENANCE SHEFFIELD STATION



NORTHERN TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



TPE TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



EMR/NORTHERN TO START/TERMINATE AT 
CHESTERFIELD, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0845 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
2245 SAT - 0845 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

01/04/23

01/04/23

01/04/23

01/04/23

01/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0740 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0740 Sun

0845 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Brightside 
Reception No 2
Chesterfield Down
Sidings

Down Main

Up Main

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Chesterfield

Nunnery Main Line 
Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2023/3468053

P2023/3438406 Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207643 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3213
LN3216
SO280

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413562 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Prep work Lilford Street Bridge

LN3213
SO280

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

2200 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1015 Sun

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

10/04/23

09/04/23

10/04/23

10/04/23

10/04/23

10/04/23

10/04/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0445 Mon (29 hrs)

1015 Sun (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Chesterfield Down
Sidings

Down and Up 
Barrow Hill

Down and Up 
Main

Dore South Curve

All Lines

Up Heeley loop

Down and Up 
Barrow Hill

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Chesterfield

Tapton Jn

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Tapton Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Chesterfield 
South Jn

P2023/3450743

P2023/3474432

***EASTER 2023 - INC. WEEK 02 WEEKEND***



Capital Delivery Buildings and Civils: Structures 
works: MCL/24 Leeke Street, MCL/25 St.Chad's 
Place, SPC1/21 Kentish Town Road

Works Delivery Hitchin Track: Drainage renewal 
Belsize Tunnel Slow lines



THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

TRU HOPE VALLEY JTI / DORE DOUBLE 
TRACKING (INC. OF MML) | CRSA PLTR 
CHESTERFIELD NORTH (CORE WORK)



ACCESS/EGRESS TO EARLES SIDINGS 
AVAILABLE FOR FREIGHT



SERVICES DIVERTED VIA THE CALDER VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



BETWEEN 1015 SUN TO 0455 MON

TRAINS DIVERTED VIA BEIGHTON

TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3

LN3201
LN3210
LN3213
LN3214
SO280

LN3201
LN804
LN806
LN807
LN808
NW9001

3m17ch and 3m55ch

1m20ch and 2m0ch

144m37ch and 148m5ch

165m4ch and 157m44ch

Structures Work

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Major Projects

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

08/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

09/04/23

2Week

W2023/7597524

W2023/7598018

W2023/9104529

W2023/9267423
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

09/04/23

09/04/23

09/04/23

09/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

11/04/23

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3450842

P2023/3413562

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Prep work Lilford Street Bridge

LN3204
LN3625
LN3635

LN3213
SO280

09/04/23

09/04/23

09/04/23

09/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

07/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2023/3438132 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

3Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

2200 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1015 Sun

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

17/04/23

16/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0445 Mon (29 hrs)

1015 Sun

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon (29 hrs)

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Chesterfield Down
Sidings

Down and Up 
Barrow Hill

Down and Up 
Main

Dore South Curve

All Lines

Up Heeley loop

Down and Up 
Barrow Hill

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Chesterfield

Tapton Jn

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Tapton Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Chesterfield 
South Jn

P2023/3438259

P2023/3474626

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

TRU HOPE VALLEY JTI (INC. OF MML) | CRSA 
PLTR CHESTERFIELD NORTH (CORE WORK)



ACCESS/EGRESS TO EARLES SIDINGS 
AVAILABLE FOR FREIGHT



SERVICES DIVERTED VIA THE CALDER VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



BETWEEN 1015 SUN TO 0455 MON

TRAINS DIVERTED VIA BEIGHTON

TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3

LN3201
LN3231
LN3232
LN3525

LN3201
LN804
LN806
LN807
LN808
NW9001

144m37ch and 148m5ch

165m4ch and 157m44ch

C14 Rerail Resleep Reball 
Form - Trax

Major Projects

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

23/04/23

15/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9106418

W2023/9267284

Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3459664

P2023/3459585

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

17/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2235 Wed

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

21/04/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Stoke

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Foley Crossing

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Uttoxeter

P2023/3207644

P2023/3453121

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

Derby Works Delivery Track: PLTR Caverswall Down 
Stoke (UID 111230)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION CONTINUES AS 
P2022/2906632.

LN3213
LN3216
SO280

LN3505

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

16/04/23

19/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0400 Tue

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

25/04/23

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line 
Blockage

Down and Up 
Moorgate

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Slow

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down & Up Fast

Down & Up Fast

Down Slow

Up Slow

Kentish Town Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Radlett Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Canal Tunnels Jn

Farringdon

St. Pancras 
International

West Hampstead 
North Jn

Mill Hill Broadway

P2023/3449864

P2023/3476985

Works Delivery: Kentish Town PLTR drainage 
renewals



0155 SAT TO 0155 SUN 

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

25/04/23

4Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

22/04/23

22/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438259 MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438260 KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3438622 Derby Maintenance Delivery Unit: Cyclical 
Maintenance



2345 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201 22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (170 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down Main

Up Main

All Lines

All Lines

Down Sidings

Up Heeley loop

Down Siding

All Lines

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

Sheffield

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Totley Tunnel East 
(TE)

Chinley

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Chesterfield

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Totley Tunnel 
East (TE)

Earles Sidings SB

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South 
Jn

Swinton Jn

Swinton Jn North

Tapton Jn

P2023/3476073 Route from Chesterfield onto Barrowhill line 
maintained up until 23.15hrs Friday 28th April.

Sheffield station open to / from the north up until 
23.15hrs Friday 28th April.

Access on / off Earles Sidings to 00.01hrs Saturday 
29th April will require pilot working arrangements.

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9273246

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Fri

2315 Fri

0001 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/05/23

01/05/23

01/05/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0445 Mon (52 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

Module TS11

Module TS11

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

All Lines

Up

Down

Down and Up 
Main

Ecclesfield West Jn

Beighton Jn

Chinley North Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Wincobank Jn

Woodhouse Jn

Dore Station Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

Tapton Jn

Wingfield Tunnel

P2023/3476073 28/04/23

28/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3459651

P2023/3459586

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

24/04/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2023/3207303 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



MAINTENANCE WORK

Southwark Bridge  Jn S&C

SCD STEP: Southwark Substation

SCD Telecomms: DOO equipment Elephant & Castle,
Farringdon and Loughborough Jn

SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

SCD Buildings: Rewire and relight Elephant & Castle

SCD Structures: Lilford Street Bridge renewal

LN3213
SO280

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Incline

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Copenhagen Jn

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Camden Road 
East Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2023/3005620 TRACK MAINTENANCE FP02

OHL MAINTANANCE



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
7 TO 10 AND TO BE REMOVED BY 0800

EA1320
LN101
LN115
LN120
LN3214

0m0ch and 1m13ch

0m0ch and 4m18ch

OHL Work

Track Maintenance

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7394571

W2023/7255413

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

1045 Sat

1045 Sat

1045 Sat

1045 Sat

2240 Sat

2240 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

24/04/23

24/04/23

24/04/23

24/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

23/04/23

0600 Mon (43 hrs)

0600 Mon (43 hrs)

0600 Mon (43 hrs)

0600 Mon (43 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Slow

Up Relief

Down and Up 
Hinckley/Arley

Up Trent Valley 
Slow

Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Bedworth

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow

Ashby Jn

Nuneaton South Jn

Abbey Jn

Ashby Jn

Nuneaton

Brereton OHNS

Atherstone

Nuneaton South Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Atherstone

Atherstone

Attleborough 
North Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Attleborough 
North Jn

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Coventry Arena

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

P2023/3441103 Work Content: PLTR: CKR Nuneaton                



AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4 & 5



1045 SAT TO 0600 MON

AT NUNEATON NO ACCESS PLATFORMS 6 & 7 
AND UP RELIEF. COVENTRY AND BIRMINGHAM 
LINES

LN3232
MD101
MD232
MD233
MD410
MD555

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2023/3438532 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

5Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438260 MML KO1A: Electrification Works Kettering-Market 
Harborough



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (170 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0445 Mon (221 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down Main

Up Main

All Lines

All Lines

Down Sidings

Up Heeley loop

Down Siding

All Lines

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

Sheffield

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Totley Tunnel East 
(TE)

Chinley

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Chesterfield

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Totley Tunnel 
East (TE)

Earles Sidings SB

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South 
Jn

Swinton Jn

Swinton Jn North

Tapton Jn

P2023/3476073 Route from Chesterfield onto Barrowhill line 
maintained up until 23.15hrs Friday 28th April.

Sheffield station open to / from the north up until 
23.15hrs Friday 28th April.

Access on / off Earles Sidings to 00.01hrs Saturday 
29th April will require pilot working arrangements.

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

22/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

28/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9273246

Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Fri

2315 Fri

0001 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/05/23

01/05/23

01/05/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0445 Mon (52 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Sun (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

0515 Mon (6 hrs)

Module TS11

Module TS11

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

All Lines

Up

Down

Down and Up 
Main

Ecclesfield West Jn

Beighton Jn

Chinley North Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Wincobank Jn

Woodhouse Jn

Dore Station Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

Tapton Jn

Wingfield Tunnel

P2023/3476073 28/04/23

28/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

30/04/23

30/04/23

30/04/23

30/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3459652

P2023/3459587

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

30/04/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

01/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

02/05/23

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413530 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





WORK: SOUTHWARK BRIDGE JN S&C

SCD Structures: Follow up Lilford Street Bridge

LN3213
SO280

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

29/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

15/05/23

15/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438281 KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

12/05/23

12/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

6Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3459653

P2023/3459588

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

07/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3413564 SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD)â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) - 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx





WORK: SOUTHWARK BRIDGE JN S&C

LN3213
SO280

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0830 Sun

0830 Sun

0715 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Up Fast

Up Slow No.2

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Belle Isle Jn

Copenhagen Jn

Belle Isle Jn

Holloway

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
East Jn

Finsbury Park

Kings Cross

P2023/3005471 OHL MAINTENANCE



TRAINS TO BE RETIMED OVER FAST LINES AND 
TO BE REPLATFORMED AS NECESSARY

EA1320
LN101
LN115
LN3214

0m0ch and 1m13ch

2m14ch and 1m0ch

OHL Work

S&C Maintenance

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/7394375

W2023/7354062

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

2315 Sat

2315 Sat

2315 Sat

0440 Mon

15/05/23

13/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

0440 Mon

2315 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Main/Fast

Down Fast/Main

Down&Up BSC 
Branch/Automotiv
e Branch
Down and Up 
Corby

Up & Down Slow

Down Goods 
Loop

Run Round 
Sidings

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Up Main/Up Fast

Down Fast/Down 
Main
Down and Up 
Nuneaton

Down and Up 
South Curve

Down Fast/Down 
Main
Up Main/Fast

Kettering North Jn

Wigston North Jn

Corby North Jn

Manton Jn

Wigston South Jn

Harrowden Jn

Corby North Jn

Kettering

Wellingborough

Harrowden Jn

Knighton Jn

Glen Parva Jn

Glen Parva Jn

Knighton Jn

Bedford Midland

Bedford South Jn

Corby North Jn

Kettering North Jn

Kilby Bridge Jn

Wellingborough

Corby North Jn

Kettering

Wellingborough

Wellingborough 
North Jn

Bedford South Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

P2023/3476931 ***MML KO1A Kettering to Market Harborough 
Electrification Commissioning - PART 1***

Works Delivery Derby Track: PLTR Wigston Down 
Fast (UID 113449)



EMR SERVICES TO START/TERMINATE AT 
BEDFORD AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML. NO ACCESS TO/FROM WELLINGBOROUGH
UP YARD OR CORBY STEEL WORKS.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED.

LN3140
LN3201
LN3231
LN3232
LN3601
LN3605
LN3610

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

15/05/23

7Week



Page         154 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

13/05/23

13/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

15/05/23

15/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438281 KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

12/05/23

12/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/05/23

20/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

22/05/23

22/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3438282

P2023/3207645

KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3201
LN3231
LN3232
LN3525

LN3213
LN3216
SO280

19/05/23

19/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

2315 Sat

2315 Sat

2315 Sat

0440 Mon

22/05/23

20/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

0440 Mon

2315 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Main/Fast

Down Fast/Main

Down&Up BSC 
Branch/Automotiv
e Branch
Down and Up 
Corby

Up & Down Slow

Down Goods 
Loop

Run Round 
Sidings

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Up Main/Up Fast

Down Fast/Down 
Main
Down and Up 
Nuneaton

Down and Up 
South Curve

Down Fast/Down 
Main
Up Main/Fast

Kettering North Jn

Wigston North Jn

Corby North Jn

Manton Jn

Wigston South Jn

Harrowden Jn

Corby North Jn

Kettering

Wellingborough

Harrowden Jn

Knighton Jn

Glen Parva Jn

Glen Parva Jn

Knighton Jn

Bedford Midland

Bedford South Jn

Corby North Jn

Kettering North Jn

Kilby Bridge Jn

Wellingborough

Corby North Jn

Kettering

Wellingborough

Wellingborough 
North Jn

Bedford South Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

P2023/3457332 ***MML KO1A Kettering to Market Harborough 
Electrification Commissioning - PART 1***

Capital Delivery Track CRSA: PLTR Taylors Lodge A 
Up Fast (UID 114773A)



EMR SERVICES TO START/TERMINATE AT 
BEDFORD AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML. NO ACCESS TO/FROM WELLINGBOROUGH
UP YARD OR CORBY STEEL WORKS.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED.

LN3140
LN3201
LN3231
LN3232
LN3601
LN3605
LN3610

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

22/05/23

8Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/05/23

28/05/23

29/05/23

29/05/23

29/05/23

28/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0300 Sat

0200 Sun

0300 Mon

0300 Mon

0300 Mon

0200 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Down and Up 
Slow

Up Goods No1 & 
Up Goods No2

Up Sundon Loop

Hendon Chord

Up and Down 
Platform Loop

Down & Up Fast

Down and Up 
Hendon

Down and Up 
Moorgate

Depot Exit Road

Up & Down Relief

Up & Down Slow

Down Slow

Up Slow

Cricklewood 
Sidings

Bedford North Jn

Bedford Midland

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Bedford South Jn

Cricklewood Depot 
Jn

Leagrave Jn

Silkstream Jn

Luton North Jn

Bedford North Jn

Silkstream Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Bedford Midland

Cricklewood Depot

Cricklewood 
South Jn

Bedford South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Harlington

Hendon (London)

Luton South Jn

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood 
Depot

P2023/3476554 ***WEEK 09 WEEKEND***



MML KO1A - South of Bedford OHLE power upgrade 
final commissioning

West Hampstead PSB Recontrol: West Hampstead 
interlocking area TDM works



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0200 SUN

FAST LINES BLOCKED ST.PANCRAS TO 
BEDFORD, SLOW LINES BLOCKED CRICKLWOOD 
TO BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (DIESEL ONLY). RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE LONDON-
BEDFORD.



THAMESLINK SERVICES TO START TERMINATE 
AT KENTISH TOWN (8-CARS) AND WEST 
HAMPSTEAD THAMELSINK (12-CARS). RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
WEST HAMPSTEAD TO BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, LUTON 
CRESCENT ROAD, LUTON LIMBURY ROAD OR 
ELSTOW AGGREGATES TERMINAL.



ANY ECS STABLED AT LUTON, BEDFORD OR 
KETTERING TO HAVE PANTOGRAPHS LOWERED.


0200 SUN TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNLES JN TO BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (DIESEL ONLY). RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE LONDON-
BEDFORD.



ALL THAMESLINK MML SERVICES TO 
CANCELLED. ACCESS MAINTAINED FOR 

EA1360
LN3140
LN3201
LN3213
LN3219
LN3222

26/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2023/3476554

P2023/3449841

THAMESLINK SERVICES TO/FROM THE ECML VIA 
THE CANAL TUNNELS. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE ST.PANCRAS TO 
BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, LUTON 
CRESCENT ROAD, LUTON LIMBURY ROAD OR 
ELSTOW AGGREGATES TERMINAL.



ANY ECS STABLED AT CRICKLEWOOD, LUTON, 
BEDFORD OR KETTERING TO HAVE 
PANTOGRAPHS LOWERED.
Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

LN3201 20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Fri

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

20/05/23

20/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

22/05/23

22/05/23

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2023/3438282 KO1A MML ELECTRIFICATION



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

LN3201
LN3231
LN3232
LN3525

19/05/23

19/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3471085

P2023/3207482

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML..



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
AT GOSPEL OAK



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

21/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

9Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/05/23

28/05/23

29/05/23

29/05/23

29/05/23

28/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

0300 Sat

0200 Sun

0300 Mon

0300 Mon

0300 Mon

0200 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Down and Up 
Slow

Up Goods No1 & 
Up Goods No2

Up Sundon Loop

Hendon Chord

Up and Down 
Platform Loop

Down & Up Fast

Down and Up 
Hendon

Down and Up 
Moorgate

Depot Exit Road

Up & Down Relief

Up & Down Slow

Down Slow

Up Slow

Cricklewood 
Sidings

Bedford North Jn

Bedford Midland

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Bedford South Jn

Cricklewood Depot 
Jn

Leagrave Jn

Silkstream Jn

Luton North Jn

Bedford North Jn

Silkstream Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Bedford Midland

Cricklewood Depot

Cricklewood 
South Jn

Bedford South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Harlington

Hendon (London)

Luton South Jn

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood 
Depot

P2023/3476554 ***WEEK 09 WEEKEND***



MML KO1A - South of Bedford OHLE power upgrade 
final commissioning

West Hampstead PSB Recontrol: West Hampstead 
interlocking area TDM works



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0200 SUN

FAST LINES BLOCKED ST.PANCRAS TO 
BEDFORD, SLOW LINES BLOCKED CRICKLWOOD 
TO BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (DIESEL ONLY). RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE LONDON-
BEDFORD.



THAMESLINK SERVICES TO START TERMINATE 
AT KENTISH TOWN (8-CARS) AND WEST 
HAMPSTEAD THAMELSINK (12-CARS). RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
WEST HAMPSTEAD TO BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, LUTON 
CRESCENT ROAD, LUTON LIMBURY ROAD OR 
ELSTOW AGGREGATES TERMINAL.



ANY ECS STABLED AT LUTON, BEDFORD OR 
KETTERING TO HAVE PANTOGRAPHS LOWERED.


0200 SUN TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNLES JN TO BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (DIESEL ONLY). RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE LONDON-
BEDFORD.



ALL THAMESLINK MML SERVICES TO 
CANCELLED. ACCESS MAINTAINED FOR 

EA1360
LN3140
LN3201
LN3213
LN3219
LN3222

26/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sat

0005 Sat

0005 Sat

0005 Sat

02/06/23

02/06/23

02/06/23

02/06/23

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

P2023/3476554

P2023/3453122

THAMESLINK SERVICES TO/FROM THE ECML VIA 
THE CANAL TUNNELS. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE ST.PANCRAS TO 
BEDFORD.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, LUTON 
CRESCENT ROAD, LUTON LIMBURY ROAD OR 
ELSTOW AGGREGATES TERMINAL.



ANY ECS STABLED AT CRICKLEWOOD, LUTON, 
BEDFORD OR KETTERING TO HAVE 
PANTOGRAPHS LOWERED.
16 DAY BLOCKADE (DAYS 1-7): THIS POSSESSION
CONTINUES AS P/3464462.



Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

LN3201
LN3246

27/05/23

27/05/23

27/05/23

27/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

29/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3465783

P2023/3207604

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML..



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
AT GOSPEL OAK



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

Track PL: Harringay Drainage

AWD: Wheel Timbers

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

27/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

28/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0600 Sat

0001 Sat

0001 Sat

02/06/23

04/08/23

11/08/23

2359 Fri

2359 Fri

2359 Fri

Possession

Affected

Possession

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3425825 Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3340
MD340

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

0010 Sun

0010 Sun

0010 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

06/06/23

04/06/23

04/06/23

04/06/23

09/06/23

09/06/23

09/06/23

09/06/23

0500 Tue

0710 Sun

0855 Sun

0855 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Radlett Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Mill Hill Broadway

Syston North Jn

Syston South Jn

Trent South Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

P2023/3476986

P2023/3438207

P2023/3464462

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

16 DAY BLOCKADE (DAYS 8-14): THIS 
POSSESSION IS A CONTINUATION OF P/3453122 
AND CONTINUES AS P/3453123.



Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

LN3201

LN3201
LN3204
LN3261

LN3201
LN3246

06/06/23

04/06/23

04/06/23

04/06/23

03/06/23

03/06/23

03/06/23

03/06/23

10Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

05/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3465753

P2023/3207501

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML.



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE

ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

Track PL: Harringay Drainage

AWD: Wheel Timbers

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

03/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0600 Sat

0001 Sat

0001 Sat

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

02/06/23

04/08/23

11/08/23

0830 Sun

0830 Sun

0715 Sun

0830 Sun

0830 Sun

0830 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Up Fast

Up Slow No.2

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Belle Isle Jn

Copenhagen Jn

Belle Isle Jn

Holloway

Holloway

Kings Cross

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Belle Isle Jn

Camden Road 
East Jn

Finsbury Park

Kings Cross

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3005471

P2023/3425825

OHL MAINTENANCE

TRACK MAINTENANCE FP04



0130 SUN TO 0715 SUN GTR TO START 
/TERMINATE AT FINSBURY PARK

NO ROUTE FOR UP SERVICES 

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



0715 SUN TO 0830 SUN TRAINS TO BE RETIMED 
OVER ABC&D AND FAST LINES AND BE 
REPLATFORMED AS NECESSARY

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

EA1320
LN101
LN115
LN3214

LN3340
MD340

0m0ch and 1m13ch

2m14ch and 1m0ch

OHL Work

S&C Maintenance

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

04/06/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/7394375

W2023/7354062

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

12/06/23

12/06/23

11/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

P2023/3449865

P2023/3453123

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

16 DAY BLOCKADE (DAYS 15-16): THIS 
POSSESSION IS A CONTINUATION OF P/3464462.


Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201
LN3246

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3465836

P2023/3459654

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML.



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3459571 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

12/06/23

11/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

12/06/23

02/06/23

04/08/23

11/08/23

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Platform 3

Platform 4

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Blackfriars

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3207341

P2023/3425825

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



MAINTENANCE WORK

Southwark Bridge Jn S&C 6wk follow up

VIC 5 RESGINALLING

SCD STEP: Southwark Substation

SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

SCD Buildings: Rewire and relight Elephant & Castle

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3213
SO280

LN3340
MD340

10/06/23

10/06/23

10/06/23

10/06/23

10/06/23

11/06/23

11/06/23

11/06/23

11/06/23

11/06/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2023/3438072 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

12Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

26/06/23

24/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

P2023/3473448 ***WEEK 13 WEEKEND POSSESSION***



Capital Delivery Track CRSA: PLTR Radlett Up Slow 
(UID 114709)

MML KO1A: OHLE Works Post-Commissioning follow-
up

High Output BCS: Chiltern Green Down Slow (UID 
114059)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 23/06/23

23/06/23

24/06/23

24/06/23

24/06/23

26/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0915 Sun

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

19/06/23

0455 Mon

0455 Mon

0455 Mon

0040 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Beeston Sidings

Lenton Curve

All Lines

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

All Lines

Meadow Lane Jn

Beeston South Jn

Lenton North Jn

Mansfield Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Mansfield Jn

Attenborough Jn

Beeston South Jn

Lenton South Jn

Trent East Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Trent East Jn

P2023/3454741 Capital Delivery Track CRSA: S&C Renewal 
Attenborough Jn 740, 742 Pts & Fixed Diamond

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3465885

P2023/3459655

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML.



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

17/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3459641

P2023/3207521

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

19/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

18/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0600 Sat

0001 Sat

0001 Sat

02/06/23

04/08/23

11/08/23

2359 Fri

2359 Fri

2359 Fri

Possession

Affected

Possession

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3425825 Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3340
MD340

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

26/06/23

24/06/23

26/06/23

26/06/23

26/06/23

26/06/23

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

P2023/3473448 ***WEEK 13 WEEKEND POSSESSION***



Capital Delivery Track CRSA: PLTR Radlett Up Slow 
(UID 114709)

MML KO1A: OHLE Works Post-Commissioning follow-
up

High Output BCS: Chiltern Green Down Slow (UID 
114059)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 23/06/23

23/06/23

24/06/23

24/06/23

24/06/23

26/06/23

13Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Mon

2300 Mon

2300 Mon

2300 Mon

0500 Tue

26/06/23

27/06/23

27/06/23

27/06/23

27/06/23

2300 Mon

0500 Tue

0500 Tue

0600 Tue

0600 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

P2023/3473466 High Output BCS: Napsbury Up Slow



2200 MON TO 2300 MON AND 0500 TUE TO 0600 
TUE

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 MON TO 0500 TUE

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

LN3201 26/06/23

26/06/23

26/06/23

26/06/23

27/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Tue

2300 Tue

2300 Tue

2300 Tue

0500 Wed

27/06/23

28/06/23

28/06/23

28/06/23

28/06/23

2300 Tue

0500 Wed

0500 Wed

0600 Wed

0600 Wed

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

P2023/3473456 High Output BCS: Napsbury Up Slow



2200 TUE TO 2300 TUE AND 0500 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 TO 0500

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

LN3201 27/06/23

27/06/23

27/06/23

27/06/23

28/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Wed

2300 Wed

2300 Wed

2300 Wed

0500 Thu

28/06/23

29/06/23

29/06/23

29/06/23

29/06/23

2300 Wed

0500 Thu

0500 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

P2023/3473457 High Output BCS: Napsbury Up Slow



2200 WED TO 2300 WED AND 0500 THU TO 0600 
THU

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 WED TO 0500 THU

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

LN3201 28/06/23

28/06/23

28/06/23

28/06/23

29/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Thu

2300 Thu

2300 Thu

2300 Thu

0500 Fri

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/23

30/06/23

30/06/23

30/06/23

30/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

2300 Thu

0500 Fri

0500 Fri

0600 Fri

0600 Fri

0530 Mon

0855 Sun

0645 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Down and Up 
Slow/High Level

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Meadow Lane Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

Ratcliffe Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2023/3473458

P2023/3476548

P2023/3438369

High Output BCS: St.Albans Sth Up Slow



2200 THU TO 2300 THU AND 0500 FRI TO 0545 FRI
TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 THU TO 0500 FRI

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

Capital Delivery Buildings and Civils: Refurbishment of
SPC6/27A Trent Viaduct Slow lines



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RATCLIFFE JN AND TRENT 
SOUTH JN. NO ACCESS TO/FROM RATCLIFFE 
POWER STATION.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201
LN3261

LN3201
LN3204
LN3207
LN3228
LN3520

29/06/23

29/06/23

29/06/23

29/06/23

30/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Page         185 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2023/3438388 Derby Maintenance Delivery Unit: Cyclical 
Maintenance



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3501

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

P2023/3468055 IMDM SHEFFIELD CYCLICAL SECTION 7 
MAINTENANCE SHEFFIELD STATION



NORTHERN TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



TPE TO START/TERMINATE SERVICES AT 
MEADOWHALL, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



EMR/NORTHERN TO START/TERMINATE AT 
CHESTERFIELD, RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN MEADOWHALL 
AND SHEFFIELD



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0845 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
2245 SAT - 0845 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0740 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0740 Sun

0845 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Brightside 
Reception No 2
Chesterfield Down
Sidings

Down Main

Up Main

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

All Lines

Down and Up 
Erewash

Chesterfield

Nunnery Main Line 
Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Mansfield Jn

North Erewash LC 
(CCTV)

Chesterfield 
South Jn

Sheffield South 
Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

P2023/3468055

P2023/3476875 Capital Delivery Track CRSA: Attenborough Jn 
Follow-up works

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3249
LN3252
LN3264

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3465863

P2023/3459656

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
FOR FREIGHT SERVICES TO/ FROM MML..



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

24/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3459626

P2023/3207702

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

26/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

25/06/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0600 Sat

0001 Sat

0001 Sat

02/06/23

04/08/23

11/08/23

2359 Fri

2359 Fri

2359 Fri

Possession

Affected

Possession

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3425825 Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3340
MD340

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0850 Sun

02/07/23

02/07/23

02/07/23

02/07/23

1200 Sun

0050 Sun

0850 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

P2023/3473500 High Output BCS: Down Slow Mill Hill to Scratchwood


2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

01/07/23

01/07/23

02/07/23

02/07/23

14Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Tue

2300 Tue

2300 Tue

2300 Tue

0530 Wed

04/07/23

05/07/23

05/07/23

05/07/23

05/07/23

2300 Tue

0530 Wed

0530 Wed

0530 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up Slow

Down Hendon

Up Hendon

Up & Down 
Platform Loop

Down and Up 
Slow

Harpenden Jn

Leagrave Jn

Silkstream Jn

Luton

Harpenden Jn

Radlett Jn

Cricklewood 
South Jn

Hendon (London)

Luton

Radlett Jn

P2023/3473635 High Output BCS: St.Albans Sth Up Slow



2200 TUE TO 2300 TUE AND 0530 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

TRAINS TO TRAVEL OVER THE FAST LINES.



2300 TUE TO 0530 WED

NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD YARD, 
LIMBURY ROAD SIDINGS OR LEAGRAVE TAMPER 
SIDINGS.



NO OUTSTABLING OF THAMESLINK ECS AT 
LUTON. ANY ECS IN CRESCENT ROAD YARD TO 
HAVE PANTOGRAPHS LOWERED.

LN3201 04/07/23

04/07/23

04/07/23

04/07/23

05/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Wed

2300 Wed

2300 Wed

2300 Wed

0530 Thu

05/07/23

06/07/23

06/07/23

06/07/23

06/07/23

2300 Wed

0530 Thu

0530 Thu

0530 Thu

0600 Thu

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up Slow

Down Hendon

Up Hendon

Up & Down 
Platform Loop

Down and Up 
Slow

Harpenden Jn

Leagrave Jn

Silkstream Jn

Luton

Harpenden Jn

Radlett Jn

Cricklewood 
South Jn

Hendon (London)

Luton

Radlett Jn

P2023/3473656 High Output BCS: St.Albans Sth Up Slow



2200 WED TO 2300 WED AND 0530 THU TO 0600 
THU

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

TRAINS TO TRAVEL OVER THE FAST LINES.



2300 WED TO 0530 THU

NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD YARD, 
LIMBURY ROAD SIDINGS OR LEAGRAVE TAMPER 
SIDINGS.



NO OUTSTABLING OF THAMESLINK ECS AT 
LUTON. ANY ECS IN CRESCENT ROAD YARD TO 
HAVE PANTOGRAPHS LOWERED.

LN3201 05/07/23

05/07/23

05/07/23

05/07/23

06/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Thu

2300 Thu

2300 Thu

2300 Thu

0530 Fri

06/07/23

07/07/23

07/07/23

07/07/23

07/07/23

2300 Thu

0530 Fri

0530 Fri

0530 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up Slow

Down Hendon

Up Hendon

Up & Down 
Platform Loop

Down and Up 
Slow

Harpenden Jn

Leagrave Jn

Silkstream Jn

Luton

Harpenden Jn

Radlett Jn

Cricklewood 
South Jn

Hendon (London)

Luton

Radlett Jn

P2023/3473657 High Output BCS: St.Albans Sth Up Slow



2200 THU TO 2300 THU AND 0530 FRI TO 0600 FRI
TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

TRAINS TO TRAVEL OVER THE FAST LINES.



2300 THU TO 0530 FRI

NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD YARD, 
LIMBURY ROAD SIDINGS OR LEAGRAVE TAMPER 
SIDINGS.



NO OUTSTABLING OF THAMESLINK ECS AT 
LUTON. ANY ECS IN CRESCENT ROAD YARD TO 
HAVE PANTOGRAPHS LOWERED.

LN3201 06/07/23

06/07/23

06/07/23

06/07/23

07/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Sat

2200 Sat

2200 Sat

2345 Sat

0020 Sun

0020 Sun

0620 Sun

03/07/23

03/07/23

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0500 Mon

0500 Mon

0500 Mon

0020 Sun

0620 Sun

0620 Sun

0930 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
High Level

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C
Up Fast

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Up Fast

Trent South Jn

Meadow Lane Jn

Ratcliffe Power 
Station

Trent South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough 
South Jn

Trent South Jn

Ratcliffe Power 
Station

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2023/3476981 Derby Works Delivery Track: PLTR Sutton Bonington 
Down Slow (UID 114421)



2200 SAT TO 2345 SAT 

TRAINS TO TRAVEL OVER THE FAST LINES. 
[2]MINS REQUIRED IN UP TRAINS APPROACHING 
LOUGHBOROUGH DUE TO SAFETY TSR. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



2345 SAT TO 0020 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



0020 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. 



0620 SUN TO 0930 SUN 

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES). 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



[2]MINS REQUIRED IN UP TRAINS APPROACHING 
LOUGHBOROUGH DUE TO SAFETY TSR.

LN3201
LN3261

01/07/23

01/07/23

01/07/23

01/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

03/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

0530 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Sheet Stores Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

East Midlands 
Parkway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3476546

P2023/3459657

Capital Delivery Buildings and Civils: Refurbishment of
SPC6/27 Trent Viaduct Fast Lines



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN LOUGHBOROUGH NORTH JN 
AND TRENT SOUTH JN. NO DIRECT ROUTE 
BETWEEN LOUGHBOROUGH AND DERBY, TRAINS
TO REVERSE IN TRENT EAST DOWN PASSENGER 
LOOP.



HIGH LEVEL LINES BLOCKED BY DEFAULT DUE 
TO REQUIREMENT TO MAINTAIN POINTS AT 
TRENT SOUTH JN SET FROM SLOW TO 
NOTTINGHAM LINES TO PROTECT POSSESSION.

NLL CYCLIC TYPE 8 ROTR

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

01/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3465887

P2023/3459592

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

03/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/06/23

04/08/23

11/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3207503

P2023/3425825

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3213
LN3216
SO280

LN3340
MD340

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

02/07/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0850 Sun

09/07/23

09/07/23

09/07/23

09/07/23

1200 Sun

0050 Sun

0850 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

P2023/3473477 High Output BCS: Down Slow Mill Hill to Scratchwood


2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

08/07/23

08/07/23

09/07/23

09/07/23

15Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

1900 Sat

2245 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/07/23

09/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

10/07/23

0600 Mon

0945 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Fast

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Wellingborough

Wellingborough

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Bedford North Jn

Bedford North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2023/3456511

P2023/3465855

Capital Delivery Track CRSA: PLTR Sharnbrook to 
Souldrop Up Slow (UID 114808)



1900 SAT TO 2245 SAT AND 0945 SUN TO 0600 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO WELLINGBOROUGH UP 
YARD.



2245 SAT TO 0945 SUN

TRAINS TO TRAVEL SINGLE LINE WORKING OVER
THE  DOWN FAST LINE.

NO ARL SERVICE BETWEEN GOSPEL OAK AND 
BARKING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



FREIGHT SERVICES FROM FERME PARK TO RUN 
VIA THE INCLINE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



CD: Structures

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

08/07/23

08/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

02/06/23

04/08/23

11/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3207605

P2023/3425825

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3213
LN3216
SO280

LN3340
MD340

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

09/07/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0850 Sun

16/07/23

16/07/23

16/07/23

16/07/23

1200 Sun

0050 Sun

0850 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

P2023/3473556 High Output BCS: Down Slow Mill Hill to Scratchwood


2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

15/07/23

15/07/23

16/07/23

16/07/23

16Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

1900 Sat

2245 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

18/07/23

17/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

0500 Tue

0600 Mon

0945 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Up Fast

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Radlett Jn

Wellingborough

Wellingborough

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Mill Hill Broadway

Bedford North Jn

Bedford North Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3476987

P2023/3456529

P2023/3438577

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

Capital Delivery Track CRSA: PLTR Sharnbrook to 
Souldrop Up Slow (UID 114808)



1900 SAT TO 2245 SAT AND 0945 SUN TO 0600 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO WELLINGBOROUGH UP 
YARD.



2245 SAT TO 0945 SUN

TRAINS TO TRAVEL SINGLE LINE WORKING OVER
THE  DOWN FAST LINE.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



2345 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201

LN3201

LN3201

18/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

15/07/23

16/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

02/06/23

04/08/23

11/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3207504

P2023/3425825

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3213
LN3216
SO280

LN3340
MD340

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

16/07/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

17Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0050 Sun

0225 Sun

0225 Sun

0615 Sun

0840 Sun

0840 Sun

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0050 Sun

0840 Sun

0225 Sun

0615 Sun

0615 Sun

0840 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Up Fast

Cricklewood 
Sidings

Up Fast

Down and Up Fast

Hendon Chord

Up Fast

Down and Up 
Slow

Up Fast

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Harpenden Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Radlett Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Silkstream Jn

Cricklewood 
Depot

Silkstream Jn

Dock Jn South

Hendon (London)

Silkstream Jn

Silkstream Jn

Silkstream Jn

P2023/3473559 High Output BCS Down Slow Mill Hill-Scratchwood

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2315 SAT TO 0050 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS 2315 SAT-0855 SUN. ANY ECS IN 
CRICKLEWOOD TO BE STABLED WITH 
PANTOGRAPHS LOWERED. THAMESLINK ECS TO 
STABLE AT ST.PANCRAS INTERNATIONAL HIGH 
LEVEL PLATFORM 1 AND LUTON STATION 
PLATFORMS 1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).



0610 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



0840 SUN TO 1200 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 

LN3201 22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

22/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Sat

2200 Sat

2200 Sat

2355 Sat

0855 Sun

2130 Mon

2130 Mon

2130 Mon

2130 Mon

24/07/23

22/07/23

24/07/23

23/07/23

24/07/23

25/07/23

25/07/23

25/07/23

25/07/23

0530 Mon

2355 Sat

0530 Mon

0855 Sun

0530 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Up Slow

Down Slow

Up Fast

Down Fast

Up Fast

Up Fast

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Bedford South Jn

Bedford South Jn

Bedford South Jn

Bedford South Jn

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Leagrave Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

P2023/3473559

P2023/3471346

P2023/3453163

BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.
Capital Delivery Track CRSA: PLTR Flitwick Up Slow 
(UID 114890)



2200 SAT TO 2355 SAT AND 0855 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO/FROM CAULDWELL 
DEPOT.



2355 SAT TO 0300 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE.



0300 SUN TO 0530 SUN

NO BOOKED TRAFFIC.



0530 SUN TO 0855 SUN

UP SERVICES TO TRAVEL OVER THE DOWN FAST
LINE BETWEEN BEDFORD SOUTH JN AND 
LEAGRAVE JN UNDER SINGLE LINE WORKING 
ARRANGEMENTS. NO ROUTE FOR DOWN 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD.

High Output BCS: Harrowden Down Fast



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

LN3201

LN3201

37m5ch and 41m60ch

C11 Rerail Resleeper 
Reballast - Trax

22/07/23

22/07/23

22/07/23

22/07/23

23/07/23

24/07/23

24/07/23

24/07/23

24/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/8948468

Week 17  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2130 Tue

2130 Tue

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Thu

2130 Thu

2130 Thu

2130 Thu

26/07/23

26/07/23

26/07/23

26/07/23

27/07/23

27/07/23

27/07/23

27/07/23

28/07/23

28/07/23

28/07/23

28/07/23

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

P2023/3453151

P2023/3453152

P2023/3453153

High Output BCS: Harrowden Down Fast



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

HIGH OUTPUT BCS HARROWDEN DOWN FAST



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

High Output BCS: Harrowden Down Fast



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

LN3201

LN3201

LN3201

25/07/23

25/07/23

25/07/23

25/07/23

26/07/23

26/07/23

26/07/23

26/07/23

27/07/23

27/07/23

27/07/23

27/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2325 Fri

2325 Fri

2325 Fri

2325 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/07/23

29/07/23

29/07/23

29/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

0540 Sat

0540 Sat

0540 Sat

0540 Sat

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3453154

P2023/3207626

High Output BCS: Follow-up works



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3201

LN3213
LN3216
SO280

28/07/23

28/07/23

28/07/23

28/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0600 Sat

0001 Sat

0001 Sat

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

02/06/23

04/08/23

11/08/23

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3007075

P2023/3425825

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN101
LN3214

LN3340
MD340

0m0ch and 4m18ch
Track Maintenance

23/07/23

23/07/23

23/07/23

23/07/23

23/07/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/7255523

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0850 Sun

30/07/23

30/07/23

30/07/23

30/07/23

1200 Sun

0050 Sun

0850 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

P2023/3473647 High Output BCS: Down Slow Mill Hill to Scratchwood


2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

29/07/23

29/07/23

30/07/23

30/07/23

18Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

31/07/23

30/07/23

30/07/23

31/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

31/07/23

31/07/23

0530 Mon

0005 Sun

0005 Sun

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

0530 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Sundon Loop

Down and Up 
Slow

Up Fast

Down Fast

Up and Down 
Platform Loop
Platform 1A

Run Round 
Sidings
Up & Down 
Bletchley
Up & Down Goods

Down and Up Fast

Down and Up 
Slow
EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Up Fast

Leagrave Jn

Bedford South Jn

Bedford South Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford South Jn

Bedford South Jn

Harlington

Leagrave Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Leagrave Jn

Leagrave Jn

P2023/3471363 Capital Delivery Track CRSA: PLTR Flitwick Up Slow 
(UID 114890)



2200 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO/FROM CAULDWELL 
DEPOT.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3201

37m5ch and 41m60ch

C11 Rerail Resleeper 
Reballast - Trax

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/8948818

Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Mon

2200 Mon

2315 Mon

0515 Tue

2200 Tue

2200 Tue

2315 Tue

0515 Wed

2200 Wed

2200 Wed

2315 Wed

0515 Thu

2200 Thu

2200 Thu

2315 Thu

0515 Fri

01/08/23

01/08/23

01/08/23

01/08/23

02/08/23

02/08/23

02/08/23

02/08/23

03/08/23

03/08/23

03/08/23

03/08/23

04/08/23

04/08/23

04/08/23

04/08/23

0600 Tue

2315 Tue

0515 Tue

0600 Tue

0600 Wed

2315 Wed

0515 Wed

0600 Wed

0600 Thu

2315 Thu

0515 Thu

0600 Thu

0600 Fri

2315 Fri

0515 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sundon Loop

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Leagrave Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Leagrave Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Leagrave Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Leagrave Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2023/3473767

P2023/3473737

P2023/3473738

P2023/3473739

High Output BCS: Harlington Up Slow



2200 MON TO 2315 MON AND 0515 TUE TO 0600 
TUE

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 MON TO 0515 TUE

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL OR CAULDWELL DEPOT.

High Output BCS: Harlington Up Slow



2200 TUE TO 2315 TUE AND 0515 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL OR CAULDWELL DEPOT.

High Output BCS: Harlington Up Slow



2200 WED TO 2315 WED AND 0515 THU TO 0600 
THU

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 WED TO 0515 THU

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL OR CAULDWELL DEPOT.

High Output BCS: Harlington Up Slow



2200 THU TO 2315 THU AND 0515 FRI TO 0600 FRI
TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 MTHU TO 0515 FRI

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL OR CAULDWELL DEPOT.

LN3201

LN3201

LN3201

LN3201

31/07/23

31/07/23

31/07/23

01/08/23

01/08/23

01/08/23

01/08/23

02/08/23

02/08/23

02/08/23

02/08/23

03/08/23

03/08/23

03/08/23

03/08/23

04/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2325 Fri

2325 Fri

2325 Fri

2325 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

29/07/23

29/07/23

29/07/23

29/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

02/06/23

04/08/23

11/08/23

0540 Sat

0540 Sat

0540 Sat

0540 Sat

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down Goods 
Loop

Down Fast

Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3453154

P2023/3207505

P2023/3425825

High Output BCS: Follow-up works



TRAINS RE-TIMED OVER THE SLOW LINES 
BETWEEN WELLINGBOROUGH NORTH JN AND 
KETTERING NORTH JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3201

LN3213
LN3216
SO280

LN3340
MD340

28/07/23

28/07/23

28/07/23

28/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

30/07/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0025 Sun

0825 Sun

2200 Mon

2200 Mon

2315 Mon

0515 Tue

06/08/23

06/08/23

06/08/23

06/08/23

08/08/23

08/08/23

08/08/23

08/08/23

1200 Sun

0025 Sun

0825 Sun

1200 Sun

0600 Tue

2315 Tue

0515 Tue

0600 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down Slow

Up Slow

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Leagrave Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2023/3473906

P2023/3473768

High Output BCS: Radlett to Napsbury Down Slow



2300 SAT TO 0025 SUN AND 0825 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT RADLETT



0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0225 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0825 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND HARPENDEN JN 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).

High Output BCS: Harlington Up Slow



2200 MON TO 2315 MON AND 0515 TUE TO 0600 
TUE

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 MON TO 0515 TUE

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM ELSTOW SIDINGS
AND CAULDWELL DEPOT.

LN3201
LN3219
LN3222

LN3201

05/08/23

05/08/23

06/08/23

06/08/23

07/08/23

07/08/23

07/08/23

08/08/23

19Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Tue

2200 Tue

2315 Tue

0515 Wed

2200 Wed

2200 Wed

2315 Wed

0515 Thu

2200 Thu

2200 Thu

2315 Thu

0515 Fri

09/08/23

09/08/23

09/08/23

09/08/23

10/08/23

10/08/23

10/08/23

10/08/23

11/08/23

11/08/23

11/08/23

11/08/23

0600 Wed

2315 Wed

0515 Wed

0600 Wed

0600 Thu

2315 Thu

0515 Thu

0600 Thu

0600 Fri

2315 Fri

0515 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sundon Loop

Down and Up 
Slow

Down Slow

Up Slow

Down and Up 
Slow

Up Sundon Loop

Down and Up 
Slow

Down Slow

Up Slow

Down and Up 
Slow

Up Sundon Loop

Down and Up 
Slow

Down Slow

Up Slow

Down and Up 
Slow

Leagrave Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Leagrave Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Leagrave Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2023/3473824

P2023/3473803

P2023/3473805

High Output BCS: Harlington Up Slow



2200 TUE TO 2315 TUE AND 0515 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM ELSTOW SIDINGS
AND CAULDWELL DEPOT.

High Output BCS: Harlington Up Slow



2200 WED TO 2315 WED AND 0515 THU TO 0600 
THU

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 WED TO 0515 THU

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM ELSTOW SIDINGS
AND CAULDWELL DEPOT.

High Output BCS: Harlington Up Slow



2200 THU TO 2315 THU AND 0515 FRI TO 0600 FRI
TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 THU TO 0515 FRI

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM ELSTOW SIDINGS
AND CAULDWELL DEPOT.

LN3201

LN3201

LN3201

08/08/23

08/08/23

08/08/23

09/08/23

09/08/23

09/08/23

09/08/23

10/08/23

10/08/23

10/08/23

10/08/23

11/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460436

P2023/3459593

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

07/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sat

0001 Sat

0001 Sat

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

02/06/23

04/08/23

11/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

Down and Up 
Lichfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2023/3207646

P2023/3425825

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

Work Content: HS2 Bridge installation. Track Off



THIS IS A 78 DAY BLOCKADE & WILL START AND 
FINISH UNDER POSSESSION AND A SECTION C 
NOTICE WILL BE ARRANGED ACCORDINGLY 



ALL TRAFFIC TO BE DIVERTED VIA TAMWORTH, 
WATER ORTON, SUTTON PARK AND WALSALL.



NO ACCESS TO WEST COAST MAIN LINE AT 
LICHFIELD TV HL DURING THESE TIMES

LN3213
LN3216
SO280

LN3340
MD340

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

06/08/23

27/05/23

03/06/23

05/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

0045 Sun

2200 Tue

2200 Tue

2315 Tue

0515 Wed

14/08/23

13/08/23

16/08/23

16/08/23

16/08/23

16/08/23

0545 Mon

1000 Sun

0600 Wed

2315 Wed

0515 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Slow

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down Slow

Up Slow

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Leagrave Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Radlett Jn

Radlett Jn

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2023/3457110

P2023/3473826

Capital Delivery Track CRSA: PLTR Sandridge Down 
Slow (UID 114667)

High Output BCS: Radlett to Napsbury Down Slow



2300 SAT TO 0045 SUN AND 1000 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.


0045 SUN TO 0220 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC.



0625 SUN TO 1000 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP FAST UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.

High Ouput BCS: Ampthill to Elstow Up Slow



2200 TUE TO 2315 TUE AND 0515 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM SUNDON UP LOOP.


2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM ELSTOW SIDINGS
AND CAULDWELL DEPOT.

LN3201

LN3201

12/08/23

13/08/23

15/08/23

15/08/23

15/08/23

16/08/23

20Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Wed

2315 Wed

2315 Wed

0515 Thu

2200 Thu

2315 Thu

2315 Thu

0515 Fri

17/08/23

17/08/23

17/08/23

17/08/23

18/08/23

18/08/23

18/08/23

18/08/23

2315 Thu

0515 Thu

0515 Thu

0600 Thu

2315 Fri

0515 Fri

0515 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Sundon Loop

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Down Slow

Up Slow

Down and Up 
Slow

Bedford South Jn

Leagrave Jn

Elstow Sidings

Bedford South Jn

Bedford South Jn

Leagrave Jn

Elstow Sidings

Bedford South Jn

Flitwick Jn

Harlington

Leagrave Jn

Flitwick Jn

Flitwick Jn

Harlington

Leagrave Jn

Flitwick Jn

P2023/3473827

P2023/3473828

High Ouput BCS: Ampthill to Elstow Up Slow



2200 TUE TO 2315 TUE AND 0515 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM ELSTOW SIDINGS. ACCESS
MAINTAINED TO/FROM CAULDWELL DEPOT. 



2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW SIDINGS. ACCESS
MAINTAINED TO/FROM CAULDWELL DEPOT.

HIGH OUTPUT BCS UP SLOW AMPTHILL-ELSTOW


2200 TUE TO 2315 TUE AND 0515 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM ELSTOW SIDINGS. ACCESS
MAINTAINED TO/FROM CAULDWELL DEPOT. 



2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM ELSTOW SIDINGS. ACCESS
MAINTAINED TO/FROM CAULDWELL DEPOT.

LN3201

LN3201

16/08/23

16/08/23

16/08/23

17/08/23

17/08/23

17/08/23

17/08/23

18/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460437

P2023/3459627

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

14/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207506 SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3213
LN3216
SO280

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

13/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Up Slow

Down Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Radlett Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Kentish Town Jn

P2023/3438533 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

19/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0025 Sun

0825 Sun

2140 Mon

2140 Mon

2140 Mon

2140 Mon

2335 Mon

20/08/23

20/08/23

20/08/23

20/08/23

22/08/23

21/08/23

22/08/23

22/08/23

22/08/23

1200 Sun

0025 Sun

0825 Sun

1200 Sun

0535 Tue

2335 Mon

0535 Tue

0535 Tue

0535 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Kettering North Jn 
(inc.)

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

P2023/3473942

P2023/3453222

High Output BCS: Radlett to Napsbury Down Slow



2300 SAT TO 0025 SUN AND 0825 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT RADLETT



0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0225 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0825 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND HARPENDEN JN 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).

High Output BCS: Harrowden Down Fast



2140 MON TO 2335 MON

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 MON TO 0535 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

LN3201
LN3219
LN3222

LN3201

19/08/23

19/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2335 Tue

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2335 Wed

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2335 Thu

23/08/23

22/08/23

23/08/23

23/08/23

23/08/23

24/08/23

23/08/23

24/08/23

24/08/23

24/08/23

25/08/23

24/08/23

25/08/23

25/08/23

25/08/23

0535 Wed

2335 Tue

0535 Wed

0535 Wed

0535 Wed

0535 Thu

2335 Wed

0535 Thu

0535 Thu

0535 Thu

0535 Fri

2335 Thu

0535 Fri

0535 Fri

0535 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Down Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Kettering North Jn 
(inc.)

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Kettering North Jn 
(inc.)

Harrowden Jn

Kettering North Jn

Kettering South Jn

Wellingborough

Kettering North Jn 
(inc.)

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

P2023/3453264

P2023/3453281

P2023/3453249

High Output BCS: Harrowden Down Fast



2140 TUE TO 2335 TUE

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 TUE TO 0535 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

High Output BCS: Harrowden Down Fast



2140 WED TO 2335 WED

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 WED TO 0535 THU

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

High Output BCS: Harrowden Down Fast



2140 THU TO 2335 THU

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN.



2335 THU TO 0535 FRI

TRAINS RE-TIMED OVER THE SLOW LINES 
WELLINGBOROUGH NORTH JN TO KETTERING 
NORTH JN AND THEN DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO/FROM MARKET HARBOROUGH.

LN3201

LN3201

LN3201

22/08/23

22/08/23

22/08/23

22/08/23

22/08/23

23/08/23

23/08/23

23/08/23

23/08/23

23/08/23

24/08/23

24/08/23

24/08/23

24/08/23

24/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460438

P2023/3459628

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

21/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207661 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3213
LN3216
SO280

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

20/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

2300 Sat

2300 Sat

0025 Sun

0825 Sun

29/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0500 Tue

1200 Sun

0025 Sun

0825 Sun

1200 Sun

Line 
Blockage

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Up Slow

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Radlett Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Mill Hill Broadway

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

P2023/3476988

P2023/3473943

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

High Output BCS: Radlett to Napsbury Down Slow



2300 SAT TO 0025 SUN AND 0825 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT RADLETT



0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0225 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0825 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND HARPENDEN JN 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201
LN3219
LN3222

29/08/23

26/08/23

26/08/23

27/08/23

27/08/23

22Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0010 Sun

0010 Sun

0010 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0710 Sun

0855 Sun

0855 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Syston North Jn

Syston South Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3438208

P2023/3460439

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

NLL CYCLIC TYPE 8 ROTR

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3459629

P2023/3207542

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

28/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

27/08/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

0050 Sun

0850 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/09/23

03/09/23

03/09/23

03/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

1200 Sun

0050 Sun

0850 Sun

1200 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Down Slow

Down Slow

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

P2023/3473946

P2023/3476961

High Output BCS: Up Fast Mill Hill to Scratchwood



2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN DOWN 
TRAINS APPROACHING ELSTREE AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



0050 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE UP SLOW UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN CRICKLEWOOD STATION AND 
RADLETT JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

Derby Works Delivery Track: PLTR Five Bar Gate Up 
Erewash (UID 112280)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
LN3219
LN3222

LN3201
LN3207
LN3252
LN3273

02/09/23

02/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

23Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

04/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3460101

P2023/3207681

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

CD: TAH Structures

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

03/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

11/09/23

11/09/23

10/09/23

10/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2023/3449866 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

10/09/23

10/09/23

10/09/23

24Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

10/09/23

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0850 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down & Up 
Hendon

Down and Up 
Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Up Fast

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
North Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

West Hampstead 
North Jn

P2023/3476962 Hitchin Works Delivery Track: PLTR Watling Street



2300 SAT TO 0040 SUN AND 0850 SUN TO 0440 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING WEST HAMPSTEAD 
THAMESLINK AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT CRICKLEWOOD


NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. 
FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 TO USE THE 
HENDON LINES.



0040 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. ECS 
FOR 9M02 SUN TO OUTBERTH AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

LN3201 09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

09/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Mon

2300 Mon

2300 Mon

2300 Mon

0500 Tue

11/09/23

12/09/23

12/09/23

12/09/23

12/09/23

2300 Mon

0500 Tue

0500 Tue

0600 Tue

0600 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

P2023/3473903 High Output BCS: Sandridge Up Slow



2200 MON TO 2300 MON AND 0500 TUE TO 0600 
TUE

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 MON TO 0500 TUE

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

LN3201 11/09/23

11/09/23

11/09/23

11/09/23

12/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Tue

2300 Tue

2300 Tue

2300 Tue

0500 Wed

2200 Wed

2200 Thu

2300 Sat

2300 Sat

12/09/23

13/09/23

13/09/23

13/09/23

13/09/23

14/09/23

15/09/23

11/09/23

11/09/23

2300 Tue

0500 Wed

0500 Wed

0600 Wed

0600 Wed

0600 Thu

0600 Fri

0530 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down & Up 
Hendon

Centre Sidings

Down and Up 
Slow

Down Slow

Up Slow

Down Slow

Up Slow

Up Sundon Loop

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

St. Albans

Harpenden Jn

Luton South Jn

Luton South Jn

Leagrave Jn

Flitwick Jn

Radlett Jn

Cricklewood

Hendon (London)

St. Albans

Radlett Jn

Harpenden Jn

Harpenden Jn

Harlington

Luton North Jn

P2023/3473904

P2023/3473817

P2023/3473848

P2023/3473944

High Output BCS: Sandridge Up Slow



2200 TUE TO 2300 TUE AND 0500 WED TO 0600 
WED

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



2300 TO 0500

TRAINS TO TRAVEL OVER THE FAST LINES WEST 
HAMPSTEAD SOUTH JN TO HARPENDEN JN. 



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS/RUN-ROUND TO/FROM THE 
SOUTH.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

High Output BCS: Harpenden to Luton Airport 
Parkway Up Slow



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.

High Output BCS: Harpenden to Luton Airport 
Parkway Up Slow



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.

High Output BCS: Leagrave to Sundon Up Slow



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN HARPENDEN JN AND FLITWICK 
JN. ACCESS MAINTAINED TO LUTON STATION 
SLOW LINE PLATFORMS TO/FROM THE SOUTH 
FOR TERMINATING SERVICES AND FOR 
REVERSALS AT LUTON NORTH JN.

LN3201

LN3201

LN3201

LN3201

12/09/23

12/09/23

12/09/23

12/09/23

13/09/23

13/09/23

14/09/23

09/09/23

09/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

0855 Sun

0645 Sun

0855 Sun

0855 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2023/3438327

P2023/3438343

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

11/09/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2023/3207361 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



MAINTENANCE WORK

SCD STEP: Southwark Substation

SCD Buildings: Platform repair/refurbishment 
Elephant & Castle

SCD Buildings: Rewire and relight Elephant & Castle

LN3213
SO280

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

10/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0050 Sun

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

18/09/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0350 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up 
Main

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Spondon LC

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Sheet Stores Jn

P2023/3449842

P2023/3457114

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

Derby Works Delivery Track: PLTR Draycott Down 
Main (UID 111382)



TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON.

LN3201

LN3201

16/09/23

16/09/23

16/09/23

16/09/23

16/09/23

17/09/23

17/09/23

17/09/23

25Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3438407

P2023/3207682

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

17/09/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3450843

P2023/3207561

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

24/09/23

26Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2023/3438137 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

30/09/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

27Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

0045 Sun

02/10/23

01/10/23

0545 Mon

1030 Sun

Possession

Possession

Down and Up Fast

Down Slow

Harpenden Jn

Harpenden Jn

Radlett Jn

Radlett Jn

P2023/3457283 Capital Delivery Track CRSA: PLTR Napsbury Up 
Fast (UID 114610)



2300 SAT TO 0045 SUN AND 1030 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.


0045 SUN TO 0225 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC.



0625 SUN TO 1030 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.

LN3201 30/09/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460440

P2023/3459630

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

02/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207701 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3213
LN3216
SO280

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

01/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

2300 Sat

0045 Sun

10/10/23

09/10/23

08/10/23

0500 Tue

0545 Mon

1030 Sun

Line 
Blockage

Possession

Possession

Down Slow

Up Slow

Down and Up Fast

Down Slow

Radlett Jn

Harpenden Jn

Harpenden Jn

Mill Hill Broadway

Radlett Jn

Radlett Jn

P2023/3476989

P2023/3457286

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

Capital Delivery Track CRSA: PLTR Napsbury Up 
Fast (UID 114610)



2300 SAT TO 0045 SUN AND 1030 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.


0045 SUN TO 0225 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC.



0625 SUN TO 1030 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.

LN3201

LN3201

10/10/23

07/10/23

08/10/23

28Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2023/3438623

P2023/3460481

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



2345 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

07/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3459631

P2023/3207563

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

09/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

08/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2023/3438534 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

15/10/23

15/10/23

15/10/23

15/10/23

29Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460482

P2023/3459632

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

16/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2023/3207703

P2023/3007076

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/7255415

Week 29  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

15/10/23

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2023/3466587 CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

23/10/23

23/10/23

22/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0345 Mon

0345 Mon

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2023/3449867 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance Thameslink Core



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

22/10/23

30Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0215 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

23/10/23

23/10/23

23/10/23

23/10/23

22/10/23

22/10/23

22/10/23

28/10/23

28/10/23

28/10/23

28/10/23

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0850 Sun

0610 Sun

0610 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

North Reception 
Road No.1
North Reception 
Road No.2
Washer Road

Up Goods No.1

Up Goods No.2

Down Hendon

Up Hendon

Up Fast

Down Fast

Hendon Chord

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Radlett Jn

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Hendon (London)

Cricklewood 
South Jn

Cricklewood 
South Jn

Hendon (London)

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

P2023/3476963

P2023/3458290

Hitchin Works Delivery Track: PLTR Scratchwood Up 
Slow (UID 114742)



2300 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED ON ECS AT 
CRICKLEWOOD SIDINGS DURING OHLE FEED 
CHANGEOVER FROM BOREHAMWOOD TO 
GRAHAME PARK c.0215-0300 SUN.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

9 DAY BLOCKADE (DAYS 1-7): THIS POSSESSION 
CONTINUES AS P/3458326.



Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

LN3201

LN3201
LN3246

21/10/23

21/10/23

21/10/23

21/10/23

22/10/23

22/10/23

22/10/23

21/10/23

21/10/23

21/10/23

21/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460483

P2023/3459633

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

23/10/23

22/10/23

22/10/23

22/10/23

22/10/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

P2023/3207381

P2023/3007489

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



GTR SUTTON LOOP SERVICES WILL NOT RUN 



GTR THAMESLINK SERVICES TO TERMINATE AT 
LONDON BRIDGE LOW LEVEL



GTR THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA EASTERN



MAINTENANCE WORK

SCD STEP: Southwark Substation

OHL WORK E02 MAINTENANCE



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
7 TO 10, ISOLATION TO BE REMOVED BY 0800 
SUN



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN3213
SO280

EA1320
LN101
LN115
LN3214

0m0ch and 1m13ch
OHL Work

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/7394501

Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

22/10/23

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2023/3466624 CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

21/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

28/10/23

28/10/23

28/10/23

28/10/23

30/10/23

30/10/23

30/10/23

30/10/23

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Matlock Single

Down and Up 
Main

All Lines

Belper Sidings

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Belper GF

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Belper GF

P2023/3458290

P2023/3458326

9 DAY BLOCKADE (DAYS 1-7): THIS POSSESSION 
CONTINUES AS P/3458326.



Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

9 DAY BLOCKADE (DAYS 8-9): THIS POSSESSION 
IS A CONTINUATION OF P/3458290.



Capital Delivery Track CRSA: PLTR Milford Tunnel 
Down and Up Main (UIDs 111303/111304) and Clay 
Cross Tunnel Down and Up Main (UIDs 
111385/111386)

NR ASPRO: A38 overbridge reconstruction on behalf 
of Highways Agency

Derby Works Delivery Track: PLTR Wingfield Tunnel 
Down Main (UID 111354)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

LN3201
LN3246

LN3201
LN3246

21/10/23

21/10/23

21/10/23

21/10/23

28/10/23

28/10/23

28/10/23

28/10/23

31Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2023/3207666

P2023/3466593

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

29/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

22/10/23

22/10/23

22/10/23

22/10/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

P2023/3207564

P2023/3007489

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

OHL WORK E02 MAINTENANCE

LN3213
LN3216
SO280

EA1320
LN101
LN115
LN3214

0m0ch and 1m13ch
OHL Work

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

05/11/23

22/10/23

22/10/23

22/10/23

22/10/23

32Week

W2023/7394501
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

06/11/23

06/11/23

06/11/23

06/11/23

06/11/23

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Chellaston

Down and Up 
Coalville Goods

All Lines

Down and Up 
Stoke

Branston Jn

Stenson Jn

Drakelow West 
Curve Jn

Barton South Jn

Findern LC (AHB)

Birmingham 
Curve Jn

Elliots LC (UWC)

Leicester Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2023/3458627 Capital Delivery Signalling: Clay Mills LC renewal

Works Delivery Derby: Stenson Jn heavy 
refurbishment and PLTR Burton-on-Trent



TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



CROSS COUNTRY BIRMINGHAM-NOTTINGHAM 
SERVICES TO START/TERMINATE AT TAMWORTH 
(ECS TO REVERSE AT CENTRAL RIVERS SOUTH 
ARRIVAL LINE) AND DERBY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE DERBY-BURTON-
TAMWORTH.



EMR REGIONAL NORTH STAFFS LINE SERVICES 
TO RUN BETWEEN TUTBURY (ECS REVERSE AT 
EGGINTON JN) AND CREWE, WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN DERBY
AND TUTBURY.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION.

LN3501
LN3505
LN3520
LN3525
LN3535

04/11/23

04/11/23

04/11/23

04/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3449843

P2023/3207667

Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

LN3201

LN3213
LN3216
SO280

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

33Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

1045 Sat

1045 Sat

1045 Sat

1045 Sat

2240 Sat

2240 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

13/11/23

13/11/23

13/11/23

13/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

12/11/23

0600 Mon (43 hrs)

0600 Mon

0600 Mon (43 hrs)

0600 Mon (43 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Slow

Up Relief

Down and Up 
Hinckley/Arley

Up Trent Valley 
Slow

Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Bedworth

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow

Ashby Jn

Nuneaton South Jn

Abbey Jn

Ashby Jn

Nuneaton

Brereton OHNS

Atherstone

Nuneaton South Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Atherstone

Atherstone

Attleborough 
North Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Attleborough 
North Jn

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Coventry Arena

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

P2023/3441271 Work Content: PLTR: CKR Nuneaton                



AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4 & 5



1045 SAT TO 0600 MON

AT NUNEATON NO ACCESS PLATFORMS 6 & 7. 
COVENTRY AND BIRMINGHAM LINES

LN3232
MD101
MD232
MD233
MD410
MD555

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

11/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0400 Tue

0010 Sun

0010 Sun

0010 Sun

21/11/23

19/11/23

19/11/23

19/11/23

0500 Tue

0710 Sun

0855 Sun

0855 Sun

Line 
Blockage

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Radlett Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mill Hill Broadway

Syston North Jn

Syston South Jn

Trent South Jn

P2023/3476990

P2023/3438209

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201
LN3204
LN3261

21/11/23

19/11/23

19/11/23

19/11/23

34Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2155 Mon

2215 Mon

2155 Tue

2215 Tue

20/11/23

21/11/23

21/11/23

22/11/23

2215 Mon

0550 Tue

2215 Tue

0550 Wed

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Dore Station Jn

Dore Station Jn

Dore Station Jn

Dore Station Jn

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Chesterfield 
South Jn

P2023/3461826

P2023/3461942

HIGH OUTPUT UNSTON TJC1 (MIDWEEK 
EXTENDED RULES)



â¿¿TRAINS TO TRAVEL OVER THE EREWASH 
LINES BETWEEN CLAY CROSS NORTH JN AND 
TAPTON JN AND DIVERT VIA BARROW HILL 
THROUGHOUT



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD

BETWEEN 2215 MON TO 0550 TUE

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2



TO BE MERGED WITH SECTION 5 
OPPORTUNITIES ON LN804.01-03



XC 1E73 TO DIVERT VIA BARROW HILL

HIGH OUTPUT UNSTON TJC1 (MIDWEEK 
EXTENDED RULES)



â¿¿CLAY CROSS NORTH JN AND TAPTON JN AND
DIVERT VIA BARROW HILL THROUGHOUT



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD

BETWEEN 2215 TUE  TO 0550 WED

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2



TO BE MERGED WITH SECTION 5 
OPPORTUNITIES ON LN804.01-03



XC 1E73 TO DIVERT VIA BARROW HILL

LN3201
LN804
LN807

LN3201
LN804
LN807

146m0ch and 152m20ch

146m0ch and 152m20ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

20/11/23

20/11/23

21/11/23

21/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9104438

W2023/9122177

Week 34  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2155 Wed

2215 Wed

2155 Thu

2215 Thu

22/11/23

23/11/23

23/11/23

24/11/23

2215 Wed

0550 Thu

2215 Thu

0550 Fri

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Dore Station Jn

Dore Station Jn

Dore Station Jn

Dore Station Jn

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Chesterfield 
South Jn

P2023/3461944

P2023/3461945

HIGH OUTPUT UNSTON TJC1 (MIDWEEK 
EXTENDED RULES)



â¿¿â¿¿CLAY CROSS NORTH JN AND TAPTON JN 
AND DIVERT VIA BARROW HILL THROUGHOUT



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD

BETWEEN 2215 WED TO 0550 THU

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2



TO BE MERGED WITH SECTION 5 
OPPORTUNITIES ON LN804.01-03



XC 1E73 TO DIVERT VIA BARROW HILL

HIGH OUTPUT UNSTON TJC1 (MIDWEEK 
EXTENDED RULES)



â¿¿â¿¿â¿¿CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL THROUGHOUT


NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD

BETWEEN 2215 THU TO 0550 FRI

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2



TO BE MERGED WITH SECTION 5 
OPPORTUNITIES ON LN804.01-03

LN3201
LN804
LN807

LN3201
LN804
LN807

146m0ch and 152m20ch

146m0ch and 152m20ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

22/11/23

22/11/23

23/11/23

23/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9122178

W2023/9122179

Week 34  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

20/11/23

20/11/23

20/11/23

20/11/23

20/11/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Birmingham 
Through Siding
Down and Up 
Chellaston

Down and Up 
Coalville Goods

All Lines

Down and Up 
Stoke

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Branston Jn

Stenson Jn

Drakelow West 
Curve Jn

Barton South Jn

Findern LC (AHB)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Birmingham 
Curve Jn

Elliots LC (UWC)

Leicester Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2023/3207565

P2023/3458576

SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

Capital Delivery Signalling: Clay Mills LC renewal

Works Delivery Derby: Stenson Jn heavy 
refurbishment and PLTR Burton-on-Trent



TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



CROSS COUNTRY BIRMINGHAM-NOTTINGHAM 
SERVICES TO START/TERMINATE AT TAMWORTH 
(ECS TO REVERSE AT CENTRAL RIVERS SOUTH 
ARRIVAL LINE) AND DERBY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE DERBY-BURTON-
TAMWORTH.



EMR REGIONAL NORTH STAFFS LINE SERVICES 
TO RUN BETWEEN TUTBURY (ECS REVERSE AT 
EGGINTON JN) AND CREWE, WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN DERBY
AND TUTBURY.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION.

LN3213
LN3216
SO280

LN3501
LN3505
LN3520
LN3525
LN3535

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

19/11/23

18/11/23

18/11/23

18/11/23

18/11/23

18/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2023/3438138 Bedford Maintenance Delivery Unit: Cyclical 
Maintenance



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

25/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

35Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460484

P2023/3459634

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

27/11/23

27/11/23

27/11/23

27/11/23

27/11/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Birmingham 
Through Siding
Down and Up 
Chellaston

Down and Up 
Coalville Goods

All Lines

Down and Up 
Stoke

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Branston Jn

Stenson Jn

Drakelow West 
Curve Jn

Barton South Jn

Findern LC (AHB)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Birmingham 
Curve Jn

Elliots LC (UWC)

Leicester Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2023/3207668

P2023/3458575

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE



MAINTENANCE

Capital Delivery Signalling: Clay Mills LC 
commissioning

Works Delivery Derby: Stenson Jn heavy 
refurbishment 



TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



CROSS COUNTRY BIRMINGHAM-NOTTINGHAM 
SERVICES TO START/TERMINATE AT TAMWORTH 
(ECS TO REVERSE AT CENTRAL RIVERS SOUTH 
ARRIVAL LINE) AND DERBY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE DERBY-BURTON-
TAMWORTH.



EMR REGIONAL NORTH STAFFS LINE SERVICES 
TO RUN BETWEEN TUTBURY (ECS REVERSE AT 
EGGINTON JN) AND CREWE, WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN DERBY
AND TUTBURY.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION.

LN3213
LN3216
SO280

LN3501
LN3505
LN3520
LN3525
LN3535

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

26/11/23

25/11/23

25/11/23

25/11/23

25/11/23

25/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0855 Sun

0645 Sun

0855 Sun

0855 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2023/3438328

P2023/3438344

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

Derby Maintenance Delivery Unit: Cyclical 
Maintenance



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

36Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2023/3460485

P2023/3459574

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

04/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3207566 SMITHFIELD SIDINGS TO BE OUTBERTHED



MAINTENANCE

LN3213
LN3216
SO280

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

03/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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