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Timetable Construction Notes

GW103 Royal Oak to Slough West Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

All Periods
Access for patrolling possessions will apply (see separate information below).
Peried B

Midweek All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

GW103 Slough West to Reading Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

All Periods
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

GW103 Reading to Foxhall Jn Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

All Periods
When patrolling takes place, one Up Line and one Down Line to remain available except:
e  Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4

Midweek All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
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Standard Patrolling Possessions

Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements. The requirement to adequately patrol certain red zone prohibited areas during such
times that shall be determined by Network Rail. Indicative times are as follows:

1 Monday — Acton East and Acton Wells Jn — Down and Up Poplars — 0715 to 0825

NO ELECTRIC SERVICE TIMES

Sundays

London Paddington to Maidenhead CWNS Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete 0200 Sun to 0430 Sun (1]
Maidenhead CWNS to Reading West Jcn Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete 0200 Sun to 0600 Sun
Reading West Jcn to Foxhall ATFS Sections 4013, 4014, 4016, 8008 Complete OR 0200 Sun to 0600 Sun
Reading West Jcn to Foxhall ATFS Sections 4014, 4015, 4016, 8007 Complete

Hayes FS to Heathrow Terminals 4 and 5 Sections 811E, 812A1, 812A2, 812A3 0020 Sun to 0420 Sun (1]
Foxhall ATFS to Royal Wootton Bassett ATFS Sections 4017, 4018, 4019, 4020 Complete 0110 Sun to 0800 Sun

Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section Sections 4021, 4022, 4023, 4024 Complete 2340 Sat to 0730 Sun

Royal Wootton Bassett ATFS to Thingley Jcn ATFS Sections 4025, 4026 Complete 0110 Sun to 0800 Sun

© Can be extended to 04.40 if ‘Q’ paths via London Paddington are activated.

Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process.

Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process.

Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process — Depot must be kept live at all other times

No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS.
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-or-

0001 Tue-Sat to 0040 Tue-Sat
Paddington to Westbourne Park Jcn Lines 4 to 6 and Platforms 7 to 14 BLOCKED

0040 Tue-Sat to 0500 Tue-Sat

Paddington to Ladbroke Grove Inclusive Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED
0040 Tue-Sat to 0435 Tue-Sat

Paddington to Ladbroke Grove Line 3 and Platform 6 BLOCKED

0500 Tue-Sat to 0535 Tue-Sat

Paddington to Ladbroke Grove Exclusive Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Paddington WEEK 0001 Sun to 0800 Sun 2 Platforms for Class 387s or
to END Lines 1 to 3 and Platforms 1 to 5 BLOCKED equivalent to stable in
Ladbroke Grove -and- Paddington Station Sat night
0001 Sun to 0740 Sun
103.1 Platform 6 BLOCKED Route must be available
-and- between OOC Crossrail Depot
0045 Sun to 0445 Sun and Crossrail COS except
Line 4 BLOCKED 0040Sun to 0740Sun and
-or- 0040Mon-Sat to 0535Mon-
0001 Sun to 0800 Sun Sat unless the route is agreed
Lines 4 to 6 and Platforms 8 to 14 BLOCKED as being blocked in Sections 5
-and- or7.
0001 Sun to 0740 Sun
Platform 7 BLOCKED Where possession affects
-and- Westbourne Park turnbacks,
0040 Sun to 0740 Sun possession must handback or
Line 3 BLOCKED shorten no later than 0720
-and- Sun.
0115 Sun to 0445 Sun
All BLOCKED Limits must enable trains to
o run between Paddington
SUN/ 0001 Mon to 0500 Mon Station and North Pole Depot
MON Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED unless the route is agreed as
-or- being blocked in Sections 5 or
0001 Mon to 0500 Mon 7.
Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED
0500 Mon to 0535 Mon When route to / from North
Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED Pole Depot blocked beyond
MID 0001 Tue-Sat to 0500 Tue-Sat Section 4 times - up to 3 Class
WEEK Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 800 sets to stable in

Paddington Station
Pantograph Down in addition
to the 2 x Class 387s or
equivalent.

All Line Isolations to hand
back at 0430 Sun to permit
0445 Sun start of service.

@ Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
At WEEK 0115 Sun to 0715 Sun All Line Isolations to hand
Ladbroke Grove END Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line back at 0430 Sun to permit
BLOCKED 0445 Sun start of service.
(including entrance -or-
routes to / from 0045 Sun to 0740 Sun
Crossrail and North Lines 4 to 6 and Down and Up Relief Lines BLOCKED
Pole Depots) -and-
0115 Sun to 0445 Sun
103.2 All Lines BLOCKED
(1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
(Except: when shown in Section 7)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except: when shown in Section 5)

-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Ladbroke Grove WEEK 0001 Sun to 0800 Sun All Line Isolations to hand
To END Down and Up Mains BLOCKED back at 0430 Sun to permit
Southall East -or- 0445 Sun start of service.
Down and Up Reliefs BLOCKED
103.3 2 Track Timetabling in operation
o
and-
0115 Sun to 0445 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon Acton West Jcn must always
MON Down and Up Mains BLOCKED be available to provide a

route between Acton Yard
and the GWML.

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Acton West Jcn must always
be available to provide a
route between Acton Yard
and the GWML.

@ Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Southall East Jcn WEEK 0001 Sun to 0800 Sun All Line Isolations to hand
Inclusive END Down and Up Mains BLOCKED back at 0430 Sun to permit
to -or- 0445 Sun start of service.
Heathrow Airport Jcn Down and Up Reliefs BLOCKED
Inclusive 2 Track Timetabling in operation
103.4 and-
0120 Sun to 0500 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon One of Southall East Jcn or
MON Down and Up Mains BLOCKED Southall West Jcn must
-or- always be available to provide
Down and Up Reliefs BLOCKED a route must be available
2 Track Timetabling in operation between Southall Yard and
the GWML.
MID 0001 Tue-Sat to 0500 Tue-Sat Both junctions will be
WEEK Down and Up Mains BLOCKED available if access not
-or- confirmed via DPPP-CPPP.
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

O Refer to Section 7 as to which lines are to be blocked each week.
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Down and Up Mains BLOCKED
-or-
2315 Mon-Fri to 0530 Tue-Sat
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Heathrow Airport Jn WEEK 0001 Sun to 0800 Sun Trains not to be timed to /
to END Down and Up Mains BLOCKED from GW182 Colnbrook
Dolphin Jn -or- Branch during these times.
Down and Up Reliefs BLOCKED
[clear of all routes to 2 Track Timetabling in operation
Heathrow Airport]
and-
103.5 0125 Sun to 0645 Sun
All BLOCKED
SUN/ 2305 Sun to 0530 Mon Down and Up Relief Lines to
MON Down and Up Mains BLOCKED be open between Stockley Jn
-or- and West Drayton from 0400
Down and Up Reliefs BLOCKED Mon. Trains not to be timed
2 Track Timetabling in operation to / from GW182 Colnbrook
Branch until after 0400 Mon
MID 2305 Mon-Fri to 0530 Tue-Sat Down and Up Relief Lines to
WEEK

be open between Stockley Jn
and West Drayton from 0320
Tue-Thu / 0300 Fri except as

shown in Section 5.

@ Refer to Section 7 as to which lines are to be blocked each week.
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Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
At Dolphin Jn WEEK 0001 Sun to 0800 Sun
END Down and Up Mains BLOCKED
103.6 -or-

and-
0125 Sun to 0645 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED

-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

Dolphin Jn WEEK 0001 Sun to 0800 Sun Main Line side possessions at
to END Down and Up Mains BLOCKED Slough to be taken around 1
Slough West -or- GWR ECS which will be
Down and Up Reliefs BLOCKED stabled on Platform 1.
103.7 2 Track Timetabling in operation ECS movements to / from
o Windsor Branch will reverse in
and- the DM pfm in the LTP.
0130 Sun to 0640 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon Main Line side possessions at
MON Down and Up Mains BLOCKED Slough to be taken around 1 x

GWR ECS which will be
stabled on Platform 1. Note -
Train cannot stable in pfm 1
during RHTT operations.

ECS movements to / from
Windsor Branch will reverse in
the DM pfm in the LTP.

O Refer to Section 7 as to which lines are to be blocked each week.
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Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

and-
0130 Sun to 0640 Sun
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
At Slough West Jcn WEEK 0001 Sun to 0800 Sun
END Down and Up Mains BLOCKED
103.8 -or-

SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED
-or-
2345 Sun to 0510 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0510 Mon

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
-or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

@ Refer to Section 7 as to which lines are to be blocked each week.
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2 Track Timetabling in operation 2300 Sat to 0800 Sun
(1)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Slough West WEEK 2300 Sat to 0800 Sun
to END Down and Up Mains BLOCKED
Maidenhead East 0145 Sun to 0635 Sun
All BLOCKED
103.9 -or-
0005 Sun to 0800 Sun
Down and Up Reliefs BLOCKED
0145 Sun to 0620 Sun
All BLOCKED

SUN/ 2300 Sun to 0510 Mon
MON Down and Up Mains BLOCKED
-or-
2350 Sun to 0510 Mon

Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0510 Mon

MID 2300 Mon-Fri to 0530 Tue-Sat

WEEK Down and Up Mains BLOCKED
-or-

0005 Tue-Sat to 0510 Tue-Sat

Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

O Refer to Section 7 as to which lines are to be blocked each week.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Maidenhead East WEEK 2300 Sat to 0800 Sun Platform 5 at Maidenhead
to END Down and Up Mains BLOCKED only available from 0040 Sun
Maidenhead West -or- unless agreed in Section 7.
0010 Sun to 0730 Sun When RLs blocked,
103.10 Down and Up Reliefs BLOCKED possessions of pfm 5 to be
-and- taken around outstabled GWR
0150 Sun to 0615 Sun ECS.
All BLOCKED
o Route to / from Crossrail
Sidings available via platform
2 Track Timetabling in operation 2300 Sat to 0800 Sun 4 or 5 until 0045 Sun and
from 0615 Sun unless
MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked outstabling agreed in Section
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] .
SUN/ 2300 Sun to 0525 Mon Route to / from Crossrail
MON Down and Up Mains BLOCKED Sidings available via platform
-or- 4 or 5 until 0030 Mon and
0005 Mon to 0510 Mon from 0505 Mon unless
Down and Up Reliefs BLOCKED outstabling agreed in Section
2 Track Timetabling in operation 2300 Sun to 0525 Mon
MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked
MID 2300 Mon-Fri to 0525 Tue-Sat Platform 5 at Maidenhead
WEEK Down and Up Mains BLOCKED only available from 0050 Tue-
-or- Sat unless agreed in Sections
0001 Tue-Sat to 0510 Tue-Sat 5 or 7. When RLs blocked,
Down and Up Reliefs BLOCKED possessions of pfm 5 to be
taken around outstabled GWR
2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat ECS.
MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked Route to / from Crossrail
Sidings available via platform
4 and 5 until 0040 Tue-Sat
and from 0505 Tue-Sat unless
outstabling agreed in Section

@ Refer to Section 7 as to which lines are to be blocked each week.
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SECTION Periods A and B
11.12.2022 to 12.02.2023

Period C Period D
13.02.2023 to 26.03.2023

Periods E to G
21.05.2023 to 10.09.2023

27.03.2023 to 20.05.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

Maidenhead West WEEK
to END
Kennet Bridge Jcn

103.11

2300 Sat to 0800 Sun
Down and Up Mains BLOCKED
-or-

0001 Sun to 0800 Sun
Down and Up Reliefs BLOCKED
-and-

0150 Sun to 0615 Sun
All BLOCKED
o0

2 Track Timetabling in operation 2300 Sat to 0800 Sun

2300 Sun to 0530 Mon

SUN/
MON Down and Up Mains BLOCKED
-or-
2355 Sun to 0530 Mon
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation 2300 Sun to 0530 Mon

MID 2300 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED

-or-
2310 Mon-Fri to 0530 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

@ Refer to Section 7 as to which lines are to be blocked each week.

® Henley Women'’s Regatta and Henley Royal Regatta - weeks 12 and 14 — reduced times available on RL side and ALB period
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

Kennet Bridge Jn
to
Tilehurst East /
Oxford Road Jcn ML
side

Kennet Bridge Jn
to
Reading West Jn
RL side

(Reading
Station
Area)

103.12

WEEK
END

2315 Sat to 0800 Sun
2 Track timetabling in operation
-and-
0200 Sun to 0620 Sun
All BLOCKED

Sat (N) possessions to allow
stabling in pfms 1+2, and one
of pfms 4, 5, or 6.

Routes available until
¢.0100Sun Pad-Rdg /
¢.2350Sat Did-Pad and from
¢.0600 Rdg-Gatwick Airport /
¢.0730 Rdg-Bas / c.0645 Pad-
Rdg / c.0620 Rdg-Pad with
associated ecs into / out of
Reading Depot.

Routes to / from Newbury and
Basingstoke available outside
of Section 4 times on those
routes.

Times will be reduced on
event days — Henley and
Marlow Regattas / Reading
Festival / London Marathon /
Ride London or if Local
Services are subject to bus
replacement elsewhere
Paddington to Didcot.

Feeder Main to be open when
MLs blocked.

Reduced possession
availability if MTR are
required to outstable at
Reading Station.

Reading TCD Entrance A or C
to be open until 0105 Sun and
from 0705 Sun.

SUN/
MON

2300 Sun to 0500 Mon
2 Track Timetabling in operation

Reading TCD access to be
confirmed in the CPPP.

MID
WEEK

0001 Tue-Sat to 0500 Tue-Sat
2 Track Timetabling in operation

Reading TCD access to be
confirmed in the CPPP.
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-or-
2330 Mon-Thu to 0510 Tue-Fri
2355 Fri to 0510 Sat
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East)
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tilehurst Station WEEK 2310 Sat to 0940 Sun 2310 Sat to 0940 Sun 2310 Sat to 0910 Sun 2310 Sat to 0910 Sun Period H Patrolling possessions of the
to END Mains or Reliefs BLOCKED Mains or Reliefs BLOCKED Mains or Reliefs BLOCKED Mains or Reliefs BLOCKED 2310 Sat to 0910 Sun UM between Moreton Cutting
Moreton Cutting Mains or Reliefs BLOCKED and Tilehurst East and of the
2 Track timetabling in 2 Track timetabling in 2 Track timetabling in 2 Track timetabling in DR between Tilehurst East
103.13 operation operation operation operation 2 Track timetabling in and Cholsey to finish at 0940
-and- -and- -and- -and- operation in Periods A, B, C, and J, and
0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun -and- at 0910 in Periods D, E, F, G,
All BLOCKED All BLOCKED All BLOCKED All BLOCKED 0050 Sun to 0750 Sun and H. except for weeks as
o o o o All BLOCKED shown in the Timetable Notes
o on Page 1 where lack of
daylight means they must
Period J extend to 1010 Sun.
2310 Sat to 0940 Sun When Patrolling takes place,
Mains or Reliefs BLOCKED one Down Line and one Up
Line must always be available
2 Track timetabling in unless agreed in Section 7.
operation Feeder Main to remain open
-and- when MLs blocked.
0050 Sun to 0750 Sun
All BLOCKED
(1)
SUN/ 2300 Sun to 0530 Mon 2130Sun start available when
MON Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) requested and justified
-or- through the DPPP-CPPP
2300 Sun to 0510 Mon process.
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) RL side possessions can
2 Track Timetabling in operation extend to Reading West Jcn
until 0400 Mon if requested
and agreed through the
DPPP-CPPP process.
MID 2330 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting)

O Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B

11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

(Except:
2345 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)

Moreton Cutting WEEK 0001 Sun to 0800 Sun 1 x Class 387 to stable as ECS
to END 2 Track timetabling in operation over the Relief Lines in one RL pfm at Didcot
Didcot Parkway -and- Saturday (N)
0050 Sun to 0750 Sun
103.14 All BLOCKED
(2 Track timetabling in operation between Moreton Cutting and Didcot East when relief lines are blocked)
SUN/ 2300 Sun to 0445 Mon A route to be available to the
MON 2 Track timetabling in operation over the Relief Lines Avoiders at Didcot East Jcn
unless agreed in Section 7.
NOTE: 2130Sun start available when requested and justified through the DPPP-CPPP process.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE A route to be available to the
WEEK (Except Avoiders at Didcot East Jcn
2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED unless agreed in Section 7.
or: When RLs blocked, a route
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED must be available to / from
when shown in Section 5) Didcot Yard until 0115 and
from 0445.
Didcot Parkway WEEK 0035 Sun to 0830 Sun 1 x Class 387 to stable as ECS
to END All BLOCKED in one RL pfm at Didcot
Foxhall Jn Saturday (N)
SUN/ 2300 Sun to 0520 Mon
103.15 MON 2 Track timetabling in operation over the Relief Lines
MID 0030 Tue-Sat to 0530 Tue-Sat When RLs blocked, a route
WEEK 2 Track timetabling in operation over the Relief Lines must be available to / from
(Except Didcot Yard until 0115 and
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED from 0445.
or
2345 Mon-Fri to 0530 Tue-Sat Mains BLOCKED
when shown in Section 5)
Foxhall Jn WEEK 0045 Sun to 0830 Sun
To END All BLOCKED
Uffington (exc) SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
103.16 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be

added to wrong direction
trains

O Route to be available for 6040 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP.
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(Except:
0001 Tue-Sat to 0520 Tue-Sat
All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Uffington WEEK 0055 Sun to 0820 Sun
to END All BLOCKED
Swindon East SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
105.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2350 Mon-Thu to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon East WEEK 0055 Sun to 0815 Sun
to END All BLOCKED
Swindon West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
0001 Tue-Fri to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon West WEEK 0100 Sun to 0810 Sun
to END All BLOCKED
Wootton Bassett Jcn (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK

working 9 minutes should be
added to wrong direction
trains
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(Except:
2335 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wootton Bassett Jen | WEEK 2315 Sat to 0800 Sun Shorter times will apply on
to END Up BLOCKED Bath Half Marathon
Thingley Jcn -and- Weekend.
0110 Sun to 0855 Sun A route must be available at
105.4 Down BLOCKED Thingley Jcn from 0845Sun to
enable 2MOS5 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2335 Mon-Thu to 0500 Tue-Fri trains
All Lines BLOCKED
when shown in Section 5)
Thingley Jn WEEK 2305 Sat to 0755 Sun Shorter times will apply on
to END Up BLOCKED Bath Half Marathon
Bathampton Jn -and- Weekend.
0120 Sun to 0910 Sun A route must be available at
105.5 Down BLOCKED Thingley Jcn from 0845Sun to
enable 2MO5 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be

added to wrong direction
trains
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bathampton Jcn WEEK 2350 Sat to 0740 Sun Shorter times will apply on
to END Up BLOCKED Bath Half Marathon
North Somerset Jcn -and- Weekend.
0135 Sun to 0910 Sun Shorter GW510 times apply if
105.6 Down BLOCKED possession includes Down Line
at Bathampton Jen.
Times will be amended to
enable 1C36 to run.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE If there is reversible working 9
WEEK minutes should be added to
(Except: wrong direction trains
2335 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
when shown in Section 5)
North Somerset Jcn WEEK 0125 Sun to 0740 Sun Times will be amended to
to END All BLOCKED enable 1C36 to run.
Bristol East Jcn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.7 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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Or
2300 Mon-Fri to 0425 Tue-Sat
Down Through, Platforms 9-12 BLOCKED
Or
2300 Mon-Fri to 0430 Tue-Sat
Up Through, Platforms 5-8 BLOCKED
Or
2350 Mon-Fri to 0500 Tue-Sat
Up Through, Platforms 1,3,4 BLOCKED

2]

(See Section 5 for the Bristol Temple Meads Maintenance Strategy)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bristol East Jn WEEK 0145 Sun to 0700 Sun Outstabling requirements to
to END All BLOCKED be confirmed at DPPP
Bristol West and
2340 Sat to 0745 Sun GWR to stable additional 4
105.8 Down and Up Main, Down Though, Platforms 9-15 BLOCKED sets in Bristol Temple Meads
Or platforms on Saturday nights
2340 Sat to 0745 Sun when Filton Bank or Stoke
Down/Up Filton Relief, Down and Up Filton Mains, Up Relief, Up Through, Middle Siding, Platforms 1-8 BLOCKED Gifford mtce items in Section
06 7. No ALBs available in these
weeks.
Combined effect of Temple
Meads and GW450
possessions must leave route
open to IET Depot except in
agreed S7 weeks.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID 2305 Mon-Fri to 0500 Tue-Sat
WEEK Down Through, Platforms 13+15 BLOCKED

© All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements. Access to be requested in DPPP-CPPP timescales.
® All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements. Access to be requested in DPPP-CPPP timescales. Not available concurrently with Bristol TM Section 5 Mtce items.
© Times will be amended to enable 5C38 to operate except in agreed Section 7 weeks.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bristol West WEEK 2250 Sat to 0720 Sun Carriage Line between Bristol
to END All BLOCKED West and Bedminster to be
Parson Street available for units to reverse
0900 Sat to 0345 Mon to provide access to/from St
105.9 Parson Street Jcn Inclusive to Bedminster Philips Marsh Depot, except
Up Relief BLOCKED when agreed in Section 7.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
2235 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Parson Street WEEK 2245 Sat to 0725 Sun
to END All BLOCKED
Yatton
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.10 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Yatton WEEK 2255 Sat to 0735 Sun
To END All BLOCKED
Worle Jn
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.11 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Worle Jcn WEEK 2315 Sat to 0745 Sun
to END All BLOCKED

Bridgwater

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.12 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0035 Tue-Fri to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)
Bridgwater WEEK 2310 Sat to 0800 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030

Cogload Jn Pad-Exd)

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
105.13 MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except:

0035 Tue-Fri to 0510 Tue-Fri

All BLOCKED
when shown in Section 5)

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Worle Jcn WEEK 2255 Sat to 0740 Sun
to END All BLOCKED
Uphill IJn SUN/ 0001 Mon to 0525 Mon
(via Weston-Super- MON All BLOCKED
Mare) MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
107.1
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(Except:
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED
Reversible Working over the Down Lines

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cogload Jn WEEK 2325 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton East Jn Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37, 47,
108.1 MON 48,03, 04,32, and 35 in 2022
(Except TT Year due to works on the
2255 Sun to 0450 Mon All BLOCKED diversionary route via Yeovil
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except Plymouth on any one night.
2315 Mon-Fri to 0605 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW withdrawn prior to passage of 2M02 Not available in weeks 37, 39,
or 40, 42, 43, 49, 50, 51, 52, 31,
2315 Mon-Fri to 0510 Tue-Sat Up BLOCKED 32in 2023 TT Year due to
SLW over the Down Line. SLW introduced after the passage of 1C36 Midweek Blockades / HO
Track Renewals.
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)
Taunton East Jn WEEK 2320 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton West Jn (1] Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37, 47,
108.2 MON 48,03, 04,32, and 35 in 2022
(Except TT Year due to works on the
2255 Sun to 0450 Mon All BLOCKED diversionary route via Yeovil
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

Plymouth on any one night.

Not available in weeks 37, 39,
40, 42, 43, 49, 50, 51, 52, 31,
32in 2023 TT Year due to
Midweek Blockades / HO
Track Renewals.
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SECTION

Periods A and B

Period C Period D Periods E to G

11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

Taunton West
to
Cowley Bridge Jn

108.3

WEEK 2345 Sat to 0800 Sun Possession can be inclusive of
END All BLOCKED Cowley Bridge Jn at these
(1) times if access into New Yard
/ Riverside Yard is not
affected.
Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37, 47,
MON 48,03,04,32,and 35in 2022
(Except TT Year due to works on the
2310 Sun to 0545Mon All BLOCKED diversionary route via Yeovil
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) in Wessex.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

(Except
Taunton West to Wellington
2320 Mon-Fri to 0530 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Wellington to Tiverton Jcn
2335 Mon-Fri to 0545 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2305 Mon-Fri to 0600 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Tiverton Jcn to Cowley Bridge Jcn
2340 Mon-Fri to 0525 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2205 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Plymouth on any one night.

Not available in weeks 37, 39,
40, 42, 43, 49, 50, 51, 52, 31,
32in 2023 TT Year due to
Midweek Blockades / HO
Track Renewals.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cowley Bridge In WEEK 0010 Sun to 0755 Sun Access to be maintained to /
to END All BLOCKED from Exeter Yard throughout
Red Cow LC (1) unless agreed in Section 7.
108.4 Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Not available in weeks 37, 47,
MON 48,03,04,32,and 35in 2022
(Except TT Year due to works on the
2315 Sun to 0515 Mon All BLOCKED diversionary route via Yeovil
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) in Wessex.
Limits must enable the loco
on the sleeper to run round.
Limits must enable SWR to
run ecs to / from New Yard.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue: 15t July 2022




Network Rail Engineering Access Statement 2023
Western Route Proposal for Subsidiary Rules Changes
Section 4 - Standard Possession Opportunities

GW108 FORDGATE TO PENZANCE - continued

Version: 3.0

Date: 15t April 2022
Page: 240f75

Station Area)

108.5

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Red Cow LC to Exeter | WEEK 0035 Sun to 0740 Sun Access to be maintained to /
West END All BLOCKED from Exeter Yard throughout
unless agreed in Section 7.
(Exeter St.Davids

Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)

Possession to be taken around
unit stabled in pfm 2.

0055 Tue-Sat to 0420 Tue-Sat Platforms 1-4 BLOCKED
or
0115 Tue-Sat to 0420 Tue-Sat Platforms 5+6 BLOCKED
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Access to be maintained to /

WEEK from Exeter TMD throughout
(Except:

Access available between
Exeter TMD and Fuel Point

Access to be available for
cleaning of SWT unit.

Not available with SLW
anywhere between Cogload
Jen and Plymouth.

Not available in weeks 37, 39,
40, 42, 43, 49, 50, 51, 52, 31,
32in 2023 TT Year due to
Midweek Blockades / HO
Track Renewals.

Electronic copy - uncontrolled when printed. Next scheduled issue: 15t July 2022




Network Rail
Western Route

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 4 - Standard Possession Opportunities

GW108 FORDGATE TO PENZANCE - continued

Version: 3.0
Date: 15t April 2022
Page: 250f75

Exeter West to Teignmouth
2320 Mon-Fri to 0570 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 2T38
or
Dawlish Warren to Exeter West
2330 Mon-Fri to 0535 Tue-Sat Up BLOCKED

Dawlish Warren to Newton Abbot East
2330 Mon-Fri to 0520 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C98
or
Newton Abbot East to Teignmouth
2300 Mon-Fri to 0520 Tue-Sat Up BLOCKED

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SLW over the Down Line. SLW introduced ahead of retimed 2E40 after 1C98 runs normally. SLW withdrawn prior to the passage of 5T01

SLW over the Down Line. SLW introduced ahead of retimed 2E28 after 1C98 runs normally. SLW withdrawn prior to the passage of 5T01

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Exeter West WEEK 0015 Sun to 0825 Sun Limits do not affect shunting
to END All BLOCKED movements at St Davids.
Newton Abbot SUN/ 0025 Mon to 0430 Mon Taken after the passage of
West In MON All BLOCKED the Up Sleeper / Handed Back
prior to the passage of the
108.6 Down Sleeper.
MID 0145 Tue to 0410 Tue Only one section of SLW
WEEK 0145 Wed to 0400 Wed between Cogload Jn and
0145 Thu to 0410 Thu Plymouth on any one night.
0145 Frito 0410 Fri
All BLOCKED Not available in weeks 37, 39,
40, 42, 43, 49, 50, 51, 52, 31,
(Except 32in 2023 TT Year due to

Midweek Blockades / HO
Track Renewals.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Newton Abbot WEEK 2335 Sat to 0850 Sun
West Jn END All BLOCKED
To SUN/ 0005 Mon to 0450 Mon Taken after the passage of
Totnes MON All BLOCKED the Up Sleeper / Handed Back
prior to the passage of the
108.7 Down Sleeper.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK

(Except
Newton Abbot West to Ashburton Jcn
0005 Tue-Sat to 0650 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 6L12.
SLW withdrawn after passage of 6V05.
or
2320 Mon-Fri to 0510 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1V68.

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

between Cogload Jn and
Plymouth on any one night.

Not available in weeks 37, 39,
40, 42, 43, 49, 50, 51, 52, 31,
32in 2023 TT Year due to
Midweek Blockades / HO
Track Renewals.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Totnes WEEK 2355 Sat to 0830 Sun
To END All BLOCKED
Tavistock Jn SUN/ 2350 Sun to 0455 Mon Taken after the passage of
MON All BLOCKED the Up Sleeper / Handed Back
108.8 prior to the passage of the
Down Sleeper.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK (Except: between Cogload Jn and
Ashburton Jcn to Aish Plymouth on any one night.

2300 Man Erita 0700 Tua Sat Dag

SLIA overth ”’:‘ Line—SLW. introduced-aghead f7ftn. SLIA vsithd Bassage-e+640- g a6 /05 ret imed-earlierfrom-Exet 3 Not available in weeks 37’ 39’
o 40, 42, 43, 49, 50, 51, 52, 31,
2355 Mon-Fri to 0500 Tue-Sat Down BLOCKED 32in 2023 TT Year due to
SLW over the Up Line. SLW introduced ahead of 1C50. 6V05 retimed to run after handback. Midweek Blockades / HO

Track Renewals.

af 198 2LQ
7 U o

oF
2355 Mon-Fri to 0500 Tue-Sat Up BLOCKED
SLW over the Down Line. 6V05 retimed to run after handback.

Aish to Hemerdon

SIWA avarihaollnlina Cl A/ int
P g

oF
0005 Tue-Sat to 0500 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50. 6VO05 retimed to run after handback
or
2345 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98.

Hemerdon to Laira Jcn
0010 Tue-Sat to 0520 Tue-Sat Down BLOCKED
SLW not required. 1C50 and 6V05 retimed to run after handback.
or
2335 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tavistock Jn WEEK 2355 Sat to 0805 Sun
To END All BLOCKED
Lipson Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
108.9 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED
0155 Sat to 0450 Sat Up BLOCKED Netavailab
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 32in-2023 TT Vegrduet
Aidd L Pl Lo /LN
FrackRenewals:
Lipson Jn WEEK 0030 Sun to 0800 Sun
to END All BLOCKED
Plymouth SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
108.10 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

g g
,,,,,,,,,,,, ita 0LEOD Tuo Eril)n Bl OCKED 22 in 2022 TT Vane diin t

SIIA avar tho Do | in MMid I BRI learel JASTa)

8450-Satto-0425-St Down-BLOCKED of FrackRenewals:

Availabla auarswaak ONI Y uibhan raauactad in DPDD / DD t as-notedinremarks)
pi & 5
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SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Plymouth WEEK 0025 Sun to 0800 Sun
to END All BLOCKED
Plymouth West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON (Except:
(Plymouth Station 2330 Sun to 0500 Mon
Area) All Lines BLOCKED
for works at Plymouth West — permissive working between Plymouth East and Station- S+T disconnections — when shown in CPPP)
108.11 MID 0010 Tue-Sat to 0430 Tue-Sat One platform available
WEEK Two Platforms BLOCKED between Plymouth East and Plymouth West throughout for stabling IETs.
(Except: Extended lines not available
0001 Tue-+Wed to 0400 Tue+Wed in weeks 37, 39, 40, 42, 43,
East Side or West Side BLOCKED 49,50, 51,52,31,32in 2023
Pfms 3-5 or Pfms 6-8 to remain open TT Year due to Midweek
Available when requested in DPPP / CPPP) Blockades / HO Track
Renewals.
Plymouth West WEEK 2325 Sat to 0845 Sun
to END All BLOCKED
Saltash SUN/ 2330 Sun to 0455 Mon
MON All BLOCKED
108.12 MID 0005 Tue-Fri to 0455 Tue-Fri Reduced times will apply in
WEEK ALL BLOCKED week 52 in 2023 due to
0125 Sat to 0415 Sat Cornwall Blockade.
ALL BLOCKED
Saltash WEEK 2320 Sat to 0855 Sun
to END All BLOCKED
Liskeard SUN/ 2320 Sun to 0510 Mon
MON All BLOCKED
108.13 MID 2350 Mon-Fri to 0505 Tue-Sat Up line to finish at 0520 if
WEEK Down BLOCKED Liskeard Station is within
and possession.
0001 Tue-Fri to 0600 Tue-Fri /0115 Sat to 0555 Sat
Up BLOCKED Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.
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(Liskeard to Lostwithiel)
-or-

0001 Tue-Sat to 0445 Tue-Sat
Down BLOCKED
(Liskeard to Largin Viaduct)
-and-

2340 Mon-Thu to 0605 Tue-Fri
Up BLOCKED
(Largin Viaduct to Liskeard)
-and-

2340 Frito 0525 Sat
Up BLOCKED
(Largin Viaduct to Liskeard)
-or-

0005 Tue-Sat to 0450 Tue-Sat
Down BLOCKED
(Largin Viaduct to Lostwithiel)
-and-

2335 Mon-Thu to 0555 Tue-Fri
Up BLOCKED
(Lostwithiel to Largin Viaduct)
-and-

0100 Sat to 0515 Sat
Up BLOCKED
(Lostwithiel to Largin Viaduct)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Liskeard WEEK 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2255 Sat to 0900 Sun 2255 Sat to 0900 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2255 Sat to 0900 Sun
Lostwithiel Period ]
2300 Sat to 0915 Sun
108.14 All BLOCKED
SUN/ 2300 Sun to 0530 Mon
MON All BLOCKED
MID 0005 Tue-Sat to 0445 Tue-Sat Up line to finish at 0520 if
WEEK All BLOCKED Liskeard Station is within

possession.

A route must be available
from the Fowey Branch to
Lostwithiel DGL from 0540.

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.
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SECTION Periods A and B

11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

Lostwithiel WEEK
to END
Par

2250 Sat to 0910 Sun
All BLOCKED

108.15

2250 Sat to 0910 Sun
All BLOCKED

2250 Sat to 0855 Sun
All BLOCKED

2250 Sat to 0855 Sun
All BLOCKED

Period H
2250 Sat to 0855 Sun
Period ]
2250 Sat to 0910 Sun
All BLOCKED

SUN/
MON

2300 Sun to 0550 Mon
All BLOCKED

MID
WEEK

0015 Tue-Fri to 0500 Tue-Fri
Down BLOCKED
and
2325 Mon-Thu to 0540 Tue-Fri
Up BLOCKED
-and-
0015 Sat to 0455 Sat
Down BLOCKED
-and-
0030 Sat to 0505 Sat
Up BLOCKED

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.

Par WEEK
to END
Truro

2250 Sat to 0845 Sun
All BLOCKED
(1)

SUN/

108.16 MON

2300 Sun to 0530 Mon
All BLOCKED

MID
WEEK

0005 Tue-Fri to 0510 Tue-Fri
Down BLOCKED
and
2325 Mon-Thu to 0520 Tue-Fri
Up BLOCKED
and
0005 Sat to 0605 Sat
Down BLOCKED
-and
0020 Sat to 0605 Sat
Up BLOCKED

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.

© In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).
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GW108 FORDGATE TO PENZANCE - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Truro WEEK 2355 Sat to 0810 Sun
to END All BLOCKED
Roskear SUN/ 0001 Mon to 0510 Mon
MON All BLOCKED
108.17 MID 0025 Tue-Sat to 0550 Tue-Sat Reduced times will apply in
WEEK Down BLOCKED week 52 in 2023 due to
and Cornwall Blockade.
2305 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
0001 Sat to 0455 Sat
Up BLOCKED
Roskear WEEK 0010 Sun to 0800
to END All BLOCKED
St Erth SUN/ 0001 Mon to 0505 Mon
MON All BLOCKED
108.18 MID 0035 Tue-Fri to 0700 Tue-Fri Reduced times will apply in
WEEK Down BLOCKED week 52 in 2023 due to
and Cornwall Blockade.
2235 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
-and-
0040 Sat to 0640 Sat
Down BLOCKED
-and-
2350 Fri to 0455 Sat
Up BLOCKED
St Erth WEEK 0015 Sun to 0755 Sun
To END All BLOCKED
Long Rock SUN/ 0010 Mon to 0455 Mon
MON All BLOCKED
108.19 MID 0045 Tue-Fri to 0725 Tue-Fri Reduced times will apply in
WEEK 0050 Sat to 0650 Sat week 52 in 2023 due to
Down BLOCKED Cornwall Blockade.
and
2305 Mon-Thu to 0455 Tue-Fri
2345 Fri— 0455 Sat
Up BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Long Rock WEEK 0025 Sun to 0730 Sun One platform to be available
to END All BLOCKED to stable ECS unless agreed in
Penzance Station (EXCE’pt Section 7 / DPPP / CPPP.
0025 Sun to 0900 Sun
108.20 All BLOCKED
on two occasions per year when requested via the DPPP-CPPP)
SUN/ 0020 Mon — 0425 Mon
MON All BLOCKED
MID 0055 Tue-Sat to 0445 Tue-Sat Route to be maintained
WEEK Single BLOCKED between Penzance Station

and Long Rock Depot and all
Platforms to be available at
Penzance unless agreed in
Section 7 / DPPP / CPPP.

Reduced times will apply in
week 52 in 2023 due to
Cornwall Blockade.
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GW110 PARK ROYAL JN TO SOUTH RUISLIP
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Park Royal Jn WEEK 1205 Sat - 1900 Sun
to END All BLOCKED
Greenford West Jn SUN/ 2330 Sun -0505 Mon
MON All BLOCKED
1101 MID 0005 Wed-Fri to 0505 Wed-Fri
WEEK All BLOCKED
(Except:
2215 Mon-Thu to 0505 Tue-Fri
All BLOCKED
when shown in Section 5)
Greenford West Jn WEEK 1800 Sat - 1700 Sun LNW-Western Boundary at
to END All BLOCKED 8m 60ch is between these
South Ruislip two locations.
SUN/ 2310 Sun - 0505 Mon
110.2 MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0115 Tue-Fri to 0505 Tue-Fri
All BLOCKED
when shown in Section 5)

GW117 GREENFORD EAST JN TO GREENFORD SOUTH JN

SECTION

Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Greenford East Jn WEEK 1205 Sat to 1900 Sun
to END All BLOCKED
Greenford South Jn | SUN/ 2330 Sun -0530 Mon
MON All BLOCKED
1171 MID 2355 Tue-Thu to 0525 Wed-Fri
WEEK All BLOCKED
(Except:
2215 Mon-Thu to 0530 Tue-Fri
All BLOCKED
when shown in Section 5)
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GW130 ACTON WELLS JN TO ACTON EAST
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Acton Wells In WEEK 2300 Sat- 0930 Sun Blocks of Acton Yard are
to END All BLOCKED available - see GW103.
Acton East (Extended to: Anglia Route possessions will
1900 Sat to 0930 Sun extend to Acton East in weeks
130.1 when shown in Section 7) 42, 44,52,06,10, 16, 24, and
30in 2023 TT Year.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Line Blockage will be taken for
WEEK Except: Patrolling on Mondays.
0715 Mon to 0825 Mon
Down and Up Poplars BLOCKED

GW174 WEST EALING TO GREENFORD WEST IN

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
West Ealing WEEK 2255 Sat - 0800 Sun
to END All BLOCKED
Greenford West In SUN/ 0155 Mon — 0500 Mon

MON All BLOCKED

1741 MID 0115 Wed-Fri to 0500 Wed-Fri
WEEK All BLOCKED

(Except:

0005 Tue-Fri to 0500 Tue-Fri

All BLOCKED
when shown in Section 5)
GW175 GREENFORD SOUTH JN TO GREENFORD STATION
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Greenford (LUL) Bay | WEEK 2245 Sat to 0800 Sun
In END All BLOCKED
to SUN/ 2245 Sun to 0530 Mon

Greenford Station MON All BLOCKED

MID 2245 Mon-Fri to 0530 Tue-Sat
175.1 WEEK All BLOCKED
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GW176 HANWELL TO DRAYTON GREEN
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Hanwell WEEK 2100 Sat - 0510 Mon
to END All BLOCKED
Drayton Green SUN/ See Above
MON
176.1 MID 2350 Mon-Thu to 0510 Tue-Fri
WEEK All BLOCKED
2350 Frito 0510 Sat
All BLOCKED
GW178 SOUTHALL TO BRENTFORD GOODS
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Southall WEEK 1430 Sat - 0200 Mon
to END All BLOCKED
Brentford Goods SUN/ See Above
MON
1781 MID 0705 Mon-Fri to 1035 Mon-Fri
WEEK All BLOCKED
GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Airport Jn WEEK 0020 Sun - 0445 Sun
to END All BLOCKED
Heathrow Tunnel Jn SUN/ 0020 Mon - 0445 Mon Possession will not be taken
Inclusive MON All BLOCKED when 5X50 / 5F51 test trains
need to operate.
180.1 MID 0020 Tue-Fri /0030 Sat to 0445 Tue-Sat Possession will not be taken
WEEK

All BLOCKED

when 5X50 / 5X41 test trains
need to operate.

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited. Please consult the Heathrow Airport Limited Rail Engineering Access Statement.
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GW182 WEST DRAYTON TO COLNBROOK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
West Drayton WEEK 1800 Sat - 1015 Sun
to END 1050 Sun - 1600 Sun
Colnbrook 1700 Sun - 2135 Sun
Single BLOCKED
1821 SUN/ 2300 Sun - 0400 Mon
MON Single BLOCKED
MID 2250 Mon-Wed to 0310 Tue-Thu Possessions on Friday nights
WEEK 0740 Thu to 0910 Thu can be extended to 0500 Sat
2245 Thu to 0130 Fri if agreed via the DPPP-CPPP
2245 Frito 0415 Sat process.
Single BLOCKED Wednesday am required for
patrolling.
GW184 SLOUGH TO WINDSOR & ETON
SECTION Periods A and B Period C Period D Periods Eto G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Slough WEEK 0025 Sun - 0815 Sun
to END All BLOCKED
Windsor & Eton SUN/ 0025 Mon - 0520 Mon
MON All BLOCKED
184.1 MID 0025 Tue-Sat to 0520 Tue-Sat Possessions will be taken in
WEEK All BLOCKED weeks 29-35 for RHTTs.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Maidenhead WEEK 0040 Sun — 0825 Sun Possessions of pfm 5 at
to END All BLOCKED Maidenhead to be taken
Marlow (Except: around outstabled GWR ECS
0040 Sun - 0930 Sun due to any Relief Line blocks
185.1 All BLOCKED may be inserted at DPPP as a disruptive item up to 7 times per year @ as necessary.
Maid h d Platf, c
SUN/
MON
MID 0040 Tue-Sat to 0515 Tue-Sat Possessions will be taken in
WEEK All BLOCKED weeks 29-35 for RHTTs.
0050 Tue-Fri to 0515 Tue-Fri
(2]

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women'’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
@® Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP.

GW187 TWYFORD TO HENLEY-ON-THAMES

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Twyford WEEK 0030 Sun — 0805 Sun Longer times available 6
to END All BLOCKED times per year - to be declared
Henley-on-Thames (1) at DPPP.
SUN/ 2235 Sun - 0535 Mon
1871 MON All BLOCKED
MID 0040 Tue- Sat to 0540 Tue- Sat Possessions will be taken in
WEEK All BLOCKED weeks 29-35 for RHTTs.
(2]

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
® Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival.

Electronic copy - uncontrolled when printed. Next scheduled issue: 15t July 2022




Network Rail
Western Route

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 4 - Standard Possession Opportunities

GW190 READING SPUR JN TO READING NEW JN

Version: 3.0
Date: 15t April 2022
Page: 390f 75

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Reading Spur Jn WEEK 0045 Sun - 0600 Sun
to END All BLOCKED
Reading New Jn SUN/ 0045 Mon — 0430 Mon
MON All BLOCKED
1901 MID 0045 Tue- Sat to 0430 Tue- Sat
WEEK All BLOCKED
GW195 READING SOUTHERN JN TO READING EAST IN
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Reading Southern Jn | WEEK 0045 Sun — 0600 Sun Route can be added to
to END Up & Down Low Level BLOCKED Section 7 RL side possessions.
Reading East Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
MON Section 7 RL side possessions.
195.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
WEEK Section 5 RL side possessions.
GW200 DIDCOT TO HEYFORD (EXCL)
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Chester Line Jcn WEEK 2305 Sat — 0845 Sun 0050 Sun - 0750 Sun Periods E-J:
to END All BLOCKED All BLOCKED Bi-directional working over
Oxford Station South the Up Oxford Line between
2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun Didcot North Jcn and Oxford
200.1 Didcot North Jcn to Wolvercot Jcn Pfm 3 using bi-di SRTs. Any
Down Lines / Pfm 4 BLOCKED requirement for additional
engineering allowance to be
Oxford Station North to Appleford declared at DPPP-CPPP as a
Up Lines / Pfm 3 BLOCKED variation to the base plan.
available if requested at DPPP-CPPP)
SUN/ 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED

when shown in Section 5)
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GW200 DIDCOT TO HEYFORD (EXCL) - continued

2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun
Didcot North Jcn to Wolvercot Jcn
Down Lines / Pfm 4 BLOCKED
or
Oxford Station North to Appleford
Up Lines / Pfm 3 BLOCKED
available if requested at DPPP-CPPP)

200.2

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Oxford Station South | WEEK 2305 Sat — 0845 Sun 0050 Sun - 0750 Sun Periods E-J:
to END All BLOCKED All BLOCKED Bi-directional working over
Oxford Station (And the Up Oxford Line between

Didcot North Jcn and Oxford
Pfm 3 using bi-di SRTs. Any
requirement for additional
engineering allowance to be
declared at DPPP-CPPP as a
variation to the base plan.

In weeks where Pfm 3 is
blocked, a bay pfm to remain
available for GWR shunt
moves until 0115hrs Sun.

In weeks where Oxford
Station to Appleford Up Lines
are blocked, a route is to be
maintained between Oxford
Platform 4, Down Turnback
Siding, Platforms 1-3 and
Oxford Up Carriage Sidings
until 0115hrs Sun.

SUN/ 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon 2305 Sun - 0445 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED

when shown in Section 5)
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SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and ]
11.09.2023 to 09.12.2023

REMARKS

Oxford Station
to
Oxford North Jn

200.3

WEEK
END

2305 Sat — 0845 Sun
All BLOCKED

Except Pfms 1+2, Dn+Up Bletchley, Up Oxford Relief between Oxford North Jcn and Oxford

Station (only)
0035 Sun-0735 Sun
All BLOCKED

0050 Sun-0735 Sun
All BLOCKED

2305 Sat - 0845 Sun
All BLOCKED
Except Pfms 1+2, Dn+Up
Bletchley, Up Oxford Relief
between Oxford North Jcn
and Oxford Station (only)
0035 Sun-0735 Sun
All BLOCKED

Chiltern Trains to stable in
either pfm 1 or 2 (not both).
Pfm to alternate by week.

In weeks where Pfm 3 is
blocked, a bay pfm to remain
available for GWR shunt
moves until 0115hrs Sun.

In weeks where Oxford
Station to Appleford Up Lines
are blocked, a route is to be
maintained between Oxford
Platform 4, Down Turnback
Siding, Platforms 1-3 and
Oxford Up Carriage Sidings
until 0115hrs Sun.

Shorter times will apply when
Section 7 items require late /
early ECS movements for
North Cotswold services.

SUN/
MON

2305 Sun — 0445 Mon
All BLOCKED
2]

2305 Sun — 0445 Mon
All BLOCKED
e

2305 Sun — 0445 Mon
All BLOCKED
2}

2305 Sun - 0445 Mon
All BLOCKED
(2}

2305 Sun - 0445 Mon
All BLOCKED
2]

Chiltern Trains to stable in
either pfm 1 or 2 (not both).
Pfm to alternate by week.

Shorter times will apply when
Section 7 items require late /
early ECS movements for
North Cotswold services.

MID
WEEK

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat

Bay Platforms
BLOCKED
(And:

2350 Mon-Thu to 0450 Tue-Fri

Down OR Up BLOCKED
when shown in Section 5)

Chiltern Trains to stable in
either pfm 1 or 2 (not both)

@ Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.
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GW200 DIDCOT TO HEYFORD (EXCL) - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Oxford North Jn WEEK 2305 Sat - 0855 Sun 2305 Sat — 0840 Sun 2305 Sat - 0840 Sun Shorter times will apply when
to END All BLOCKED All BLOCKED All BLOCKED Section 7 items require late /
Wolvercot Jn early ECS movements for
North Cotswold services.
200.4 SUN/ 2305 Sun - 0455 Mon 2305 Sun - 0455 Mon 2305 Sun - 0455 Mon 2305 Sun - 0455 Mon 2305 Sun - 0455 Mon Shorter times will apply when
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Section 7 items require late /
early ECS movements for
North Cotswold services.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)
Wolvercot Jn WEEK 2235 Sat - 0940 Sun 2335 Sat - 0915 Sun 2235 Sat - 0940 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Heyford SUN/ 2305 Sun — 0455 Mon
MON All BLOCKED
200.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except — Post Commissioning:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)

GW220 OXFORD ROAD JN TO READING WEST IN

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Oxford Road Jn WEEK 0035 Sun - 1145 Sun Feeders to remain open and
to END 1325 Sun - 1900 Sun accessible from either end,
Reading West Jn 0035 Sun - 1900 Sun available if requested as a disruptive item via DPPP / CPPP unless agreed in Section 7.
All BLOCKED
2201 SUN/ 2230 Sun - 0225 Mon Feeders to remain open and
MON All BLOCKED accessible from either end,
unless agreed in Section 7.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Didcot East In WEEK 2345 Sat - 0830 Sun
to END All BLOCKED
Didcot North Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
2401 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW250 FOXHALL JN TO DIDCOT WEST CURVE JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Foxhall Jn WEEK 1730 Sat - 0830 Sun
to END All BLOCKED
Didcot West SUN/ 1200 Sun - 0445 Mon
Curve Jn MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
250.1 WEEK
GW260 KENNINGTON TO MORRIS COWLEY
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Kennington Jn WEEK 1700 Sat to 1230 Sun and 1315 Sun to 0600 Mon
to END All BLOCKED
Morris Cowley SUN/ See Above
MON
260.1 MID 1000 Mon-Fri to 1355 Mon-Fri
WEEK All BLOCKED
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GW277 OXFORD NORTH JN TO OXFORD PARKWAY
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Oxford North Jn WEEK 0115 Sun to 0730 Sun
to END All BLOCKED
Oxford Parkway SUN/ 0050 Mon to 0510 Mon
MON All BLOCKED
2771 MID 0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat
WEEK All BLOCKED
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GW310 WOLVERCOT IJN TO NORTON JN

Version: 3.0
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wolvercot Jn WEEK 2335 Sat - 0850 Sun
to END All BLOCKED
Moreton-in-Marsh SUN/ 0001 Mon — 0505 Mon
MON All BLOCKED
3101 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2230 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun - 0820 Sun
to END All BLOCKED
Norton Jcn SUN/ 0040 Mon — 0500 Mon
MON All BLOCKED
310.2 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2250 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW317 HONEYBOURNE GF TO LONG MARSTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Honeybourne GF WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Long Marston SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
3171 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW401 ASHCHURCH TO WESTERLEIGH JCN

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
(Abbotswood In) WEEK 2300 Sat to 0920 Sun
Ashchurch END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Cheltenham Alstone MON
LC MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
4011 2345 Mon-Thu to 0530 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Cheltenham Alstone WEEK 2305 Sat to 0820 Sun
LC END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester Barnwood | MON
In MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
401.2 2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Gloucester Barnwood | WEEK 2325 Sat — 0815 Sun
In END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester Yard Jn MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
4013 WEEK (Except:
2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Gloucester Yard Jn WEEK 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut on
Standish Jn Saturdays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
401.4 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0515 Tue-Fri
All BLOCKED
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when shown in Section 5)

SECTION Periods A and B Period C Period D Periods Eto G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Standish Jn WEEK 2320 Sat - 0810 Sun
to END All BLOCKED
Berkley Road Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
Berkley Road Jn WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Yate SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
Yate WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Westerleigh In SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
4017 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
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GW425 BERKLEY ROAD TO SHARPNESS

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Berkeley Road Jn WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Sharpness SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
425.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW430 YATE MIDDLE JN TO TYTHERINGTON
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Yate Middle In WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Tytherington SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
430.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
1030 Mon-Fri to 1830 Mon-Fri
All BLOCKED
when shown in Section 5 - to be confirmed via DPPP-CPPP in 2021)
GW440 YATE SOUTH JN TO WESTERLEIGH TERMINAL
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Yate South In WEEK 1925 Sat - 0345 Mon
to END All BLOCKED
Westerleigh Terminal | SUN/ See Above
MON
440.1 MID 1925 Mon-Fri to 0255 Tue-Sat
WEEK All BLOCKED
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2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
or

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Stoke Gifford Jn WEEK 0150 Sun - 0650 Sun
to END All BLOCKED
Filton IJn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
450.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Filton Jn WEEK 2345 Sat — 0815 Sun
to END Down and Up Filton Reliefs BLOCKED
Horfield Jn 0150 Sun to 0640 Sun
All BLOCKED
450.2 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
when shown in Section 5)
Horfield IJn WEEK 2345 Sat - 0815 Sun
to END Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED
Narroways Hill Jn 0150 Sun to 0640 Sun
All BLOCKED
450.3 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Narroways Hill Jn WEEK 2345 Sat - 0815 Sun
to END Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED
Bristol East Jn 0150 Sun to 0640 Sun
All BLOCKED
450.4 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
or
2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
when shown in Section 5)
GW4501 STOKE GIFFORD JN TO BRISTOL BULK HANDLING TERMINAL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Stoke Gifford IJn WEEK 2200 Sat - 0900 Sun Possessions do not affect
to END All BLOCKED moves on / off Stoke Gifford
Bristol BHT (Except: Depot. Depot moves only
1600 Sat — 1000 Sun affected in times shown in
4501.1 All BLOCKED GW600.4 or agreed in Section
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) 7.
SUN/ 2200 Sun-0115 Mon
MON All BLOCKED
(Except:
1900 Sun—-0115 Mon
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Filton IJn WEEK 2200 Sat - 0900 Sun
to END All BLOCKED
Filton West Jn (Except:
1600 Sat — 1000 Sun
451.1 All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)
SUN/ 2200 Sun-0115 Mon
MON All BLOCKED
(Except:
1900 Sun—-0115 Mon
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW454 SEVERN BEACH TO NARROWAYS HILL JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Severn Beach WEEK 2330 Sat - 0920 Sun
to END All BLOCKED
Holesmouth Jn SUN/ 2000 Sun — 0440 Mon Possession to allow access
MON All BLOCKED across Holesmouth In
4541 MID 0040 Tue-Sat to 0440 Tue-Sat between Avonmouth Docks
WEEK All BLOCKED and Hallen Marsh Jn unless
agreed in the CPPP.
Holesmouth Jn WEEK 2330 Sat - 0900 Sun
to END All BLOCKED
Clifton Down SUN/ 2140 Sun - 0445 Mon Possession to allow access
MON All BLOCKED across Holesmouth In
454.2 MID 0015 Tue-Sat to 0500 Tue-Sat between Avonmouth Docks
WEEK All BLOCKED and Hallen Marsh Jn unless
agreed in the CPPP.
Clifton Down WEEK 2330 Sat - 0900 Sun
to END All BLOCKED
Narroways Hill Jn SUN/ 2150 Sun - 0510 Mon
MON All BLOCKED
4543 MID 0001 Tue-Sat to 0515 Tue-Sat
WEEK All BLOCKED
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GW480 SWINDON TO STANDISH JN
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Swindon WEEK 2255 Sat - 0920 Sun 2255 Sat - 0920 Sun 2255 Sat - 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun Start time will be 2320Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut on
Kemble Saturdays.
Finish time will be 0905Sun
480.1 when Severn Tunnel shut on
Sundays
SUN/ 2335 Sun-0535 Mon 2335 Sun-0535 Mon 2335 Sun-0535 Mon 2335 Sun-0535 Mon 2335 Sun -0535 Mon Not available when Severn
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0001 Tue-Sat to 0535 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.
2315 Mon-Thu to 0540 Tue-Fri
All BLOCKED
when shown in Section 5)
Kemble WEEK 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun Start time will be 2340Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut on
Standish Jn Saturdays.
SUN/ 2350 Sun-0515 Mon 2350 Sun - 0515 Mon 2350 Sun - 0515 Mon 2350 Sun-0515 Mon 2350 Sun - 0515 Mon Not available when Severn
480.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0025 Tue-Sat to 0510 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.

2310 Mon-Thu to 0525 Tue-Fri

All BLOCKED
when shown in Section 5)
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(Except:

2335 Mon-Thu to 0515 Tue-Fri

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Gloucester Yard Jn WEEK 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut on
Horton Road Jn Saturdays.
Finish time will be 0900Sun
490.1 when Severn Tunnel shut on
Sundays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GWS500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Westbury Line IJn WEEK 0040 Sun to 0735 Sun A route to Platform 3 from
to END All BLOCKED High Level junction to be
Oxford Road Jn available unless agreed in
Section 7

500.1 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED
and
0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED
when shown in Section 5)
Oxford Road In WEEK 0040 Sun to 0735 Sun
to END All BLOCKED
Southcote Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON

500.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Southcote Jn WEEK 0030 Sun - 0810 Sun
to END All BLOCKED
Theale SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5003 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2215 Mon-Thu to 0505 Tue-Fri
and 0700 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Theale WEEK 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newbury West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2210 Mon-Thu to 0510 Tue-Fri
and 0700 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Newbury West WEEK 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun —0835 Sun 0030 Sun —0835 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bedwyn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2200 Mon-Thu to 0510 Tue-Fri
and 0025 Sat to 0525 Sat
All BLOCKED
when shown in Section 5)
Bedwyn WEEK 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun 2210 Sat - 0850 Sun 2210 Sat - 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Heywood Road In SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2220 Mon-Thu to 0600 Tue-Fri
All BLOCKED
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Heywood Road Jn WEEK 2200 Sat - 1000 Sun 2200 Sat - 1000 Sun 2200 Sat - 1000 Sun 2200 Sat - 1000 Sun 2200 Sat - 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn SUN/ 2230 Sun - 0600 Mon
MON All BLOCKED
(Avoiding Lines) MID 0110 Tue-Sat to 0600 Tue-Sat
WEEK All BLOCKED
500.7 (Except:
2030 Mon-Thu to 0740 Tue-Fri
All BLOCKED
when shown in Section 5)
Fairwood Jn WEEK 0020 Sun -0900 Sun 0020 Sun -0900 Sun 0020 Sun -0900 Sun 0020 Sun - 0900 Sun 0020 Sun -0900 Sun Possession to finish at 0850
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sun on dates when 1227
Clink Road Jn (1) o 0 (1) (1) operates on this route.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.8 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When SLW is in operation
WEEK (Except: between Fairwood and Clink
2245 Mon-Thu to 0540 Tue-Fri Road, trains to / from Whatley
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY) Quarry are restricted to 2300
-or- tonnes.
2245 Mon-Thu to 0540 Tue-Fri
Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY)
when shown in Section 5)
Clink Road Jn WEEK 2200 Sat - 0900 Sun 2200 Sat - 0900 Sun 2200 Sat - 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
East Somerset In o (1] (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.9 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0625 Tue-Fri
Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY)
or-
2245 Mon-Thu to 0630 Tue-Fri
Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY)
-or-
2245 Mon-Thu to 0630 Tue-Fri
Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY)
when shown in Section 5)

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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Somerton Tunnel Patrolling
0635 Thu to 0715 Thu
Down and Up BLOCKED

(Except
2305 Mon-Fri to 0620 Tue-Sat
All Lines BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
East Somerset In WEEK 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Castle Cary Jn (1) o (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.10 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2305 Mon-Fri to 0620 Tue-Sat
All Lines BLOCKED
when shown in Section 5)
Castle Cary Jn WEEK 2215 Sat — 0840 Sun 2215 Sat - 0840 Sun 2215 Sat — 0840 Sun 2215 Sat - 0840 Sun 2215 Sat - 0840 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Cogload Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.11 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE -EXCEPT PATROLLING ITEM BELOW
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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(Except:

2330 Mon-Thu to 0520 Tue-Fri

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Beechgrove GF Inc WEEK 0005 Sun — 0725 Sun 0005 Sun — 0725 Sun 0005 Sun —0725 Sun 0005 Sun —0725 Sun 0005 Sun —0725 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Warminster (1) (1) (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.1 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2330 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
Warminster WEEK 0005 Sun-0725 Sun 0005 Sun-0725 Sun 0005 Sun-0725 Sun 0005 Sun—-0725 Sun 0005 Sun-0725 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Westbury South (1) o (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
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(Except:

2305 Mon-Thu to 0510 Tue-Fri // 0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Westbury North Jn WEEK 0001 Sun—0815 Sun 0001 Sun — 0815 Sun 0001 Sun—0815 Sun 0001 Sun —0815 Sun 0001 Sun —0815 Sun Refer to GW560 for shunt
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED move remarks at Westbury.
Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2305 Mon-Thu to 0510 Tue-Fri // 0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks
All BLOCKED
when shown in Section 5)
Hawkeridge In WEEK 0001 Sun - 0820 Sun 0001 Sun - 0820 Sun 0001 Sun - 0820 Sun 0001 Sun - 0820 Sun 0001 Sun - 0820 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2305 Mon-Thu to 0510 Tue-Fri // 0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks
All BLOCKED
when shown in Section 5)
Bradford Jn WEEK 0001 Sun -0820 Sun 0001 Sun —0820 Sun 0001 Sun -0820 Sun 0001 Sun - 0820 Sun 0001 Sun —0820 Sun Possession to finish at 0815
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sun on dates when 1227
Bathampton Jn operates on this route.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
510.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW520 EAST LOOP JN TO HAWKERIDGE JN

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
East Loop Jn WEEK 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat - 0900 Sun 2100 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED

Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON

520.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue: 15t July 2022




Network Rail

Western Route

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 4 - Standard Possession Opportunities

GWS523 THINGLEY JN TO BRADFORD JN

Version: 3.0
Date: 15t April 2022
Page: 590of 75

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Thingley IJn WEEK 2230 Sat - 0830 Sun 2230 Sat - 0830 Sun 2230 Sat - 0830 Sun 2245 Sat - 0830 Sun 2230 Sat - 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
523.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH)
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
North Somerset Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Bristol West Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
via SPM MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
528.1 WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Nth Somerset Jn WEEK 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Dr.Days Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
53011 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except:

when shown in Section 5)

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
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(Except:

2335 Mon-Thu to 0535 Tue-Fri

Down and Up BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Filton Jn WEEK 2345 Sat — 0820 Sun Possessions to be taken after
to END All Lines BLOCKED 2200Pad-Cdf when diverted
Patchway Jn and given up ahead of
¢.0800Cdf-Pad unless agreed
540.1 in Section 7.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW5401 FILTO

N WEST IJN TO PATCHWAY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Filton West Jn WEEK 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat — 0440 Mon
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Patchway Jn SUN/ See Above See Above See Above See Above See Above
MON
5401.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
SECTION Periods A and B Period C Period D Periods Eto G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Parson St Jn WEEK 0900 Sat — 0345 Mon
to END All BLOCKED
Portbury Docks SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5481 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except:

2235 Mon-Thu to 0510 Tue-Fri

All BLOCKED
when shown in Section 5)
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY)
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Heywood Road Jn WEEK 2140 Sat - 0910 Sun
to END All BLOCKED
Westbury North SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
560.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2225 Mon-Thu to 0555 Tue-Fri
All BLOCKED
when shown in Section 5)
Westbury North WEEK 0040 Sun - 0745 Sun One platform to be available
to END All BLOCKED for stabling — details to be
Westbury South (1) confirmed in CPPP. Any
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE possessions which prevent this
560.2 MON happening must be agreed in
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Section 7. .
WEEK All movements within the
Section 4 period to be
constrained within GWR
infrastructure.
These times apply to all
possessions which block the
route to / from the Down and
Up Trowbridge Sdgs and
reversals at 722 signal.
Westbury South WEEK 0025 Sun —0900 Sun 0025 Sun - 0855 Sun 0025 Sun -0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn o 00 (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
560.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED
or
0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year
® An earlier finish time will apply in weeks xx and xx in 2023 to enable 1227 to operate.
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SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Clink Road Jn WEEK 0020 Sun - 0900 Sun
to END All BLOCKED
Blatchbridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
570.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Frome North Jn WEEK 1930 Sat - 1930 Sun
to END All BLOCKED
Whatley Quarry SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5721 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
East Somerset In WEEK 1900 Sat - 2200 Sun
to END All BLOCKED
Merehead Quarry Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Merehead Quarry IJn WEEK 1220 Sat - 2200 Sun
to END All BLOCKED
Cranmore SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Castle Cary WEEK 2230 Sat - 0850 Sun
to END All BLOCKED

130mO00ch (1)

SUN/ 2230 Sun - 0515 Mon Not available in weeks when
590.1 MON All BLOCKED sleepers are diverted via
Yeovil.

MID 2230 Mon-Fri to 0530 Tue-Fri / 0625 Sat
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 38, 34, 35, 36, and 37 (end of year) in the 2023 TT Year

GW600 WOOTTON BASSETT IN TO PILNING

SECTION

when shown in Section 5)

Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Wootton Bassett In WEEK 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun 2335 Sat — 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hullavington SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0450 / 0550 Tue-Fri
All BLOCKED
when shown in Section 5)
Hullavington WEEK 2335 Sat - 0830 Sun 2335 Sat - 0830 Sun 2335 Sat - 0830 Sun 2335 Sat - 0830 Sun 2335 Sat - 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Westerleigh In SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0450 / 0550 Tue-Fri
All BLOCKED
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SECTION Periods A and B Period C Period D Periods Eto G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Westerleigh Jn WEEK 2340 Sat — 0750 Sun 2340 Sat — 0750 Sun 2340 Sat — 0750 Sun 2340 Sat — 0750 Sun 2340 Sat — 0750 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Stoke Gifford East SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0550 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford East WEEK 0205 Sun — 0640 Sun
to END All BLOCKED
Stoke Gifford In SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
600.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0600 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0450 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford Jn WEEK 2345 Sat to 0820 Sun
to END All Lines BLOCKED
Ableton Lane SUN/ 0020 Mon — 0350 Mon
MON All BLOCKED
600.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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2255 Mon-Thu to 0525 Tue-Fri All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cowley Bridge Jn WEEK 2340 Sat - 0830 Sun 2340 Sat - 0815 Sun 2340 Sat - 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Crediton SUN/ 2250 Sun - 0525 Mon
MON All BLOCKED
606.1 MID 2340 Mon-Wed to 0525 Tue-Thu
WEEK and
0100 Fri+Sat to 0525 Fri+Sat
All BLOCKED
(Except:
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED
when shown in Section 5)
Crediton WEEK 2330 Sat — 0845 Sun 2330 Sat — 0825 Sun 2330 Sat — 0845 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Eggesford SUN/ 2235 Sun - 0530 Mon
MON All BLOCKED
606.2 MID 2335 Mon-Wed to 0530 Tue-Thu
WEEK and
0050 Fri+Sat to 0530 Fri+Sat
All BLOCKED
(Except:
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED
when shown in Section 5)
Eggesford WEEK 2305 Sat-0910 Sun 2305 Sat - 0850 Sun 2305 Sat - 0910 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Barnstaple SUN/ 2210 Sun - 0550 Mon
MON All BLOCKED
606.3 MID 2305 Mon-Wed to 0550 Tue-Thu
WEEK and
0030 Fri+Sat to 0550 Fri+Sat
All BLOCKED
(Except:
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GW608 CREDITON TO OKEHAMPTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Crediton WEEK 2255 Sat - 0850 Sun
to END All BLOCKED
Coleford SUN/ 2230 Sun - 0610 Mon
MON All BLOCKED
608.1 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
Coleford WEEK 2255 Sat - 0850 Sun
to END All BLOCKED
Okehampton SUN/ 2230 Sun -0610 Mon
MON All BLOCKED
608.2 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
GW609 OKEHAMPTON TO MELDON QUARRY
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Okehampton WEEK 2255 Sat - 0850 Sun
to END All BLOCKED
Meldon Quarry SUN/ 2230 Sun—0610 Mon
MON All BLOCKED
609.1 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Crannaford LC WEEK 2315 Sat - 0830 Sun
to END All BLOCKED
Exmouth Jn SUN/ 0045 Mon - 0510 Mon
MON All BLOCKED
610.1 (1)
MID 0040 Tue-Sat to 0500 Tue-Sa
WEEK All BLOCKED
(Except:
2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)
Exmouth Jn WEEK 0030 Sun - 0745 Sun
to END All BLOCKED
Exeter St.Davids SUN/ 0050 Mon — 0505 Mon
MON All BLOCKED
610.2 o
MID 0050 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)
© Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton — will be confirmed in DPPP/CPPP.
GW611 EXMOUTH JN TO EXMOUTH
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Exmouth Jn WEEK 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Exmouth SUN/ 0045 Mon - 0520 Mon
MON All BLOCKED
611.1 MID 0050 Tue-Sat to 0520 Tue-Sat
WEEK All BLOCKED
(Except:

2350 Mon-Thu to 0520 Tue-Fri

All BLOCKED
when shown in Section 5)

O Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling.

Electronic copy - uncontrolled when printed. Next scheduled issue: 15t July 2022




Network Rail

Engineering Access Statement 2023
Western Route

Proposal for Subsidiary Rules Changes
Section 4 - Standard Possession Opportunities

GW613 CITY BASIN JN TO MARSH BARTON

Version: 3.0
Date: 15t April 2022
Page: 68 of 75

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
City Basin Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Marsh Barton SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
613.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW618 NEWTON ABBOT EAST JN TO HEATHFIELD
SECTION Periods A and B Period C Period D Periods E to G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Newton Abbot East WEEK 2100 Sat to 0600 Mon
to END All BLOCKED
Heathfield SUN/ See above
MON
618.1 MID 2100 Mon-Fri to 0630 Tue-Sat
WEEK All BLOCKED
GW620 NEWTON ABBOT WEST JN TO PAIGNTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Newton Abbot West WEEK 2345 Sat to 0855 Sun
to END All BLOCKED
Paignton SUN/ 2325 Sun to 0525 Mon
MON All BLOCKED
620.1 MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
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0700 Mon-Fri to 2100 Mon-Fri

Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)

SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(TMD Through MON
Sidings) MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
628.1
Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Speedway Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down / Up Goods) MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.2 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Lipson Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down /Up and Up MON
Plymouth Loops) MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.3 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Mount Gould Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Friary Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON
Up Departure Lines) ["MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.4 WEEK (Except: DPPP / CPPP.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Friary Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Plymouth Friary SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON
Up Departure Lines) "pq1p STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.5 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
GW637 ST BUDEAUX JN TO GUNNISLAKE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to0 09.12.2023
St.Budeaux Jn WEEK 2300 Sat - 0905 Sun
to END All BLOCKED
Gunnislake SUN/ 1930 Sun - 0500 Mon 2130 Sun - 0500 Mon 1930 Sun - 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED
637.1 MID 2300 Mon-Fri to 0500 Tue-Sat
WEEK All BLOCKED
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GW640 LISKEARD TO LOOE
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Liskeard WEEK 2230 Sat - 0535 Mon 2230 Sat - 0535 Mon 2230 Sat - 0915 Sun 2230 Sat- 0915 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2230 Sat - 0915 Sun
Looe All BLOCKED
640.1 Period ]
2230 Sat - 0535 Mon
All BLOCKED
SUN/ See above See above 2145 Sun - 0535 Mon 2230 Sun -0535 Mon Period H
MON All BLOCKED All BLOCKED 2215 Sun - 0535 Mon
All BLOCKED
Period ]
See above
MID 2330 Mon-Thu to 0535 Tue-Fri
WEEK All BLOCKED
2330 Frito 0535 Sat
All BLOCKED
GW642 COOMBE (EXCL) TO MOORSWATER
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Coombe WEEK 1700 Sat — 1120 Mon
to END All BLOCKED
Moorswater SUN/ See above
MON
642.1 MID 2330 Mon-Fri to 0545 Tue-Sat Possessions to be given up for
WEEK All BLOCKED the passage of 0C19 and
6C20.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Lostwithiel WEEK 1630 Sat - 0515 Mon All possessions to finish at
to END All BLOCKED 0415 Mon to allow for the
Fowey transportation of Token from
Lostwithiel SB to Train
650.1 Waiting on Branch.
SUN/ See above
MON
MID 2230 Mon-Thu to 0505 Tue-Fri All possessions to finish at
WEEK All BLOCKED 0415 Tue-Sat to allow for the
and transportation of Token from
2325 Fri to 0505 Sat Lostwithiel SB to Train
All BLOCKED Waiting on Branch.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Par WEEK 2250 Sat — 0830 Sun 2250 Sat - 0830 Sun 2250 Sat — 0830 Sun 2250 Sat - 0830 Sun 2250 Sat - 0830 Sun Times also apply to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED platform 3 at Par Station.
St.Blazey (1)
SUN/ 2315 Sun - 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun - 0445 Mon
660.1 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri
WEEK All BLOCKED
and
2315 Frito 0545 Sat
All BLOCKED
St.Blazey WEEK 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2240 Sat - 0900 Sun 2215 Sat - 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Goonbarrow Jn SUN/ 2045 Sun - 0600 Mon 2045 Sun - 0600 Mon 2045 Sun - 0600 Mon 2110 Sun - 0600 Mon 2045 Sun - 0600 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
660.2 MID 2215 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
Goonbarrow Jn WEEK 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2225 Sat - 0900 Sun 2200 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newquay SUN/ 1830 Sun-0610 Mon 1830 Sun-0610 Mon 1915 Sun-0610 Mon 2100 Sun-0610 Mon Period H
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED 1915 Sun - 0610 Mon
660.3 Period ]
1830 Sun-0610 Mon
All BLOCKED
MID 2200 Mon-Thu — 0610 Tue-Fri
WEEK All BLOCKED
and
2200 Fri— 0610 Sat
All BLOCKED
© In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).
GW672 BURNGULLOW TO PARKANDILLACK
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Burngullow WEEK 1600 Sat - 1800 Sun
to END All BLOCKED
Parkandillack SUN/ 2200 Sun - 0600 Mon
MON All BLOCKED
6721 MID 2210 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Penwithers In WEEK 2340 Sat — 0850 Sun
to END All BLOCKED
Falmouth SUN/ 2300 Sun - 0600 Mon
MON All BLOCKED
680.1 MID 2345 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
GW690 ST ERTH TO ST IVES
SECTION Periods A and B Period C Period D Periods E to G Periods H and ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
St. Erth WEEK 2220 Sat - 0915 Sun 2220 Sat - 0915 Sun 2220 Sat - 0915 Sun 2220 Sat - 0845 Sun 2220 Sat - 0915 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
St.Ives SUN/ 2010 Sun - 0635 Mon 2010 Sun - 0635 Mon 2010 Sun - 0635 Mon 2010 Sun-0635 Mon 2010 Sun-0635 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
690.1 MID 2305 Mon-Fri to 0635 Tue-Sat
WEEK All BLOCKED
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Gloucester West

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand ] REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Barnwood Jn WEEK 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun 2230 Sat — 0900 Sun
to END Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Horton Road Jn -and- -and- -and- -and- -and-
2310 Sat - 0900 Sun 2310 Sat — 0900 Sun 2310 Sat - 0900 Sun 2310 Sat — 0900 Sun 2310 Sat - 0900 Sun
700.1 Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Horton Jn WEEK 0035 Sun - 0845 Sun TfW and GWR to stable in
to END All BLOCKED Carriage Sdgs, Pfm 3, Bay Sdg

and Loco Spur. Any
outstabling to be agreed via

when shown in Section 5)

(Gloucester Station) DPPP-CPPP.

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

700.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

Gloucester West WEEK 0035 Sun - 0845 Sun Start time will be 0045Sun
to END All BLOCKED when Severn Tunnel shut on
Awre LC Saturdays.

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

700.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Thu to 0545 Tue-Fri
All BLOCKED
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